

---

## **Informe del Presidente**

### **Propuesta de préstamo**

### **República de Angola**

### **Proyecto de Pesca Artesanal y Acuicultura – Segunda fase**

N.º de identificación del proyecto: 2000003952

---

Signatura: EB 2024/142/R.5

Tema: 3 a) i) b) i)

Fecha: 21 de agosto de 2024

Distribución: Pública

Original: Inglés

#### **Para aprobación**

**Medida:** Se invita a la Junta Ejecutiva a que apruebe la recomendación que figura en el párrafo 70.

---

---

#### **Preguntas técnicas:**

**Sara Mbago-Bhunu**

Directora Regional

División de África Oriental y Meridional

Correo electrónico: s.mbago-bhunu@ifad.org

**Custodio Mucavele**

Director en el País

División de África Oriental y Meridional

Correo electrónico: c.mucavel@ifad.org

---

# Índice

<b>Mapa de la zona del proyecto</b>	<b>ii</b>
<b>Resumen de la financiación</b>	<b>iii</b>
<b>I. Contexto</b>	<b>1</b>
A. Contexto nacional y justificación de la actuación del FIDA	1
B. Enseñanzas extraídas	2
<b>II. Descripción del programa</b>	<b>3</b>
A. Objetivos, zona geográfica de intervención y grupos objetivo	3
B. Componentes, efectos directos y actividades	3
C. Teoría del cambio	4
D. Armonización, sentido de apropiación y asociaciones	5
E. Costos, beneficios, estrategia y plan de financiación y cofinanciación	5
<b>III. Gestión de riesgos</b>	<b>9</b>
A. Riesgos y medidas de mitigación	9
B. Categoría ambiental y social	10
C. Clasificación del riesgo climático	10
D. Sostenibilidad de la deuda	10
<b>IV. Ejecución</b>	<b>11</b>
A. Marco organizativo	11
B. Planificación, seguimiento y evaluación (SyE), aprendizaje, gestión de los conocimientos y comunicación	13
C. Planes para la ejecución	13
<b>V. Instrumentos jurídicos y facultades</b>	<b>14</b>
<b>VI. Recomendación</b>	<b>14</b>

## Apéndices

- I. Negotiated financing agreement (to be made available prior to the session)
- II. Logical framework
- III. Integrated project risk matrix

---

### Equipo encargado de la ejecución del proyecto

---

Directora Regional:	Sara Mbago-Bhunu
Director en el País:	Custodio Mucavele
Técnico Principal:	Richard Abila
Oficial de Finanzas:	Sengul James
Especialista en Clima y Medio Ambiente:	Paxina Chileshe
Oficial Jurídica:	Sherine Sherif

---

## Mapa de la zona del proyecto



Las denominaciones empleadas y la forma en que aparecen presentados los datos en este mapa no suponen juicio alguno del FIDA respecto de la demarcación de las fronteras o límites que figuran en él ni acerca de las autoridades competentes.  
 Fuente: FIDA | 2-8-2023

## Resumen de la financiación

<b>Institución iniciadora:</b>	FIDA
<b>Prestatario/receptor:</b>	República de Angola
<b>Organismo de ejecución:</b>	Ministerio de Pesca y Recursos Marinos
<b>Costo total del proyecto:</b>	USD 90 millones
<b>Monto del primer préstamo del FIDA con arreglo al Sistema de Asignación de Recursos basado en los Resultados (PBAS):</b>	USD 42,78 millones
<b>Condiciones del primer préstamo del FIDA:</b>	Condiciones ordinarias: hasta 30 años, incluido un período de gracia de hasta 8 años, con un plazo medio de vencimiento de 18 años, sujeto a un interés equivalente a la tasa de interés de referencia del FIDA, incluido un diferencial variable
<b>Monto del segundo préstamo del FIDA con arreglo al Mecanismo de Acceso a Recursos Ajenos (BRAM):</b>	USD 15,0 millones
<b>Condiciones del segundo préstamo del FIDA:</b>	Condiciones ordinarias: hasta 30 años, incluido un período de gracia de hasta 8 años, con un plazo medio de vencimiento de 18 años, sujeto a un interés equivalente a la tasa de interés de referencia del FIDA, incluido un diferencial variable
<b>Cofinanciador:</b>	Unión Europea
<b>Monto de la cofinanciación:</b>	USD 10 millones
<b>Condiciones de la cofinanciación:</b>	Donación
<b>Contribución del prestatario:</b>	USD 9,22 millones
<b>Contribución de los beneficiarios:</b>	USD 4,96 millones
<b>Contribución del sector privado:</b>	USD 8,04 millones
<b>Monto de la financiación del FIDA para el clima:</b>	USD 35,853 millones
<b>Institución cooperante:</b>	FIDA

## I. Contexto

### A. Contexto nacional y justificación de la actuación del FIDA

#### Contexto nacional

1. **Contexto político, económico y social.** La economía de Angola se clasifica como de ingreso mediano bajo, con un producto interno bruto (PIB) nominal estimado en USD 135 600 millones en 2023. La economía del país depende en gran medida de la industria petrolera, que representa más del 50 % del PIB y alrededor del 90 % de los ingresos de exportación. El desempleo se mantiene alto, en un 30 %, y el kwanza angoleño sufrió presiones para su depreciación a mediados de 2023. La ligera mejora del sector no petrolero fue contrarrestada por la caída de la producción petrolífera.
2. **Pobreza.** En el *Informe sobre desarrollo humano* publicado por el Programa de las Naciones Unidas para el Desarrollo en 2023 se indica que, en 2021, el 51 % de la población (17,63 millones de personas) vivía en pobreza multidimensional y el 32,5 %, en pobreza extrema, y además un 15,5 % (5,4 millones de personas) corría riesgo de sufrir pobreza multidimensional. El índice de Gini, que se situaba en 51,34 en 2018<sup>1</sup>, pone de manifiesto el alcance de la desigualdad. Si bien se han producido algunos avances esperanzadores desde 2021, la persistencia de la pobreza y la desigualdad contribuyen a la baja clasificación del país en el índice de desarrollo humano.
3. **Seguridad alimentaria y nutrición.** Muchas familias aún sufren una grave inseguridad alimentaria como resultado de las sequías cíclicas que asolan la parte sudoccidental del país. En 2021, Angola ocupaba el puesto 97 de 116 en el Índice Global del Hambre. Los altos niveles de inseguridad alimentaria aguda, sumados a unas prácticas inadecuadas en materia de cuidados y alimentación, el acceso limitado a fuentes de agua potable y la baja cobertura de inmunización frente a enfermedades infecciosas, contribuyen a las tasas elevadas de malnutrición aguda que se observan en las zonas afectadas por las sequías.
4. **Estrategias, políticas y programas nacionales.** El Plan Nacional de Desarrollo a mediano plazo (2023–2027), y la estrategia de desarrollo a largo plazo (Angola 2050) conforman el marco de desarrollo del país. La meta y el objetivo de desarrollo de la segunda fase del Proyecto de Pesca Artesanal y Acuicultura (AFAP-2) se ajustan a los distintos instrumentos de políticas nacionales y contribuirán de manera directa a la consecución de los objetivos fijados en esos planes, estrategias y políticas nacionales.
5. **Agentes y disposiciones institucionales más importantes y plataformas multisectoriales.** Entre las instituciones y los organismos gubernamentales principales se encuentran i) el Ministerio de Asuntos Sociales, que dirige la aplicación del plan integrado para la reducción de la pobreza; ii) el Ministerio de Agricultura y Silvicultura, responsable de la política agrícola nacional; iii) el Ministerio de Pesca y Recursos Marinos (MINPERMAR), que será el principal organismo de implementación de la Fase 2 del Proyecto; iv) el Ministerio de Medio Ambiente, y v) el Ministerio de Industria y Comercio.

<sup>1</sup> Banco Mundial. Índice de Gini – Angola (2018).

[https://datos.bancomundial.org/indicador/SI.POV.GINI?locations=AO&ql=1\\*1kr5271\\*\\_qcl\\_au\\*MTMwMDExODk3Mi4xNzIzMTAyNTMy](https://datos.bancomundial.org/indicador/SI.POV.GINI?locations=AO&ql=1*1kr5271*_qcl_au*MTMwMDExODk3Mi4xNzIzMTAyNTMy)

### **Aspectos específicos relativos a las esferas transversales prioritarias del FIDA**

6. En consonancia con los compromisos transversales asumidos por el FIDA, el proyecto ha recibido las clasificaciones que se detallan a continuación:
  - Abarca la financiación para el clima
  - Es sensible a la nutrición
  - Tiene en cuenta a la juventud
  - Tiene en cuenta la capacidad de adaptación
7. **Vulnerabilidad climática.** La clasificación del riesgo climático de este proyecto es moderada. En ella se reconoce que ciertos fenómenos climáticos, como las sequías e inundaciones, podrían tener efectos negativos en la productividad del proyecto. El plan de gestión del riesgo climático prevé medidas específicas para mejorar la resiliencia al cambio climático y opciones para incrementar la resiliencia al clima de las comunidades y de sus medios de vida.
8. **Nutrición.** Angola ocupó el puesto 97 de 116 países en el Índice Global del Hambre de 2021 y su puntuación de 26 implica que el país sufre graves niveles de hambre.
9. **Género.** En Angola existe una desigualdad creciente en materia de género. La puntuación general de Angola en el índice mundial de disparidad entre los géneros es de 0,657, una de las más altas del mundo, y sitúa al país en el puesto 119 de 153 países. Los objetivos del proyecto son los siguientes: i) promover el empoderamiento económico de las mujeres mediante el acceso a los activos productivos y de los hogares y el control de estos; ii) fortalecer el papel decisorio de las mujeres en el hogar, la comunidad y las organizaciones de base comunitaria, y iii) lograr un equilibrio equitativo de la carga de trabajo entre las mujeres o niñas y los hombres o niños en el hogar.
10. **Juventud.** En Angola predomina la población joven. Alrededor del 19 % de sus habitantes tienen entre 15 y 24 años, y el 66 % tiene menos de 25 años. En las provincias septentrionales y centrales de Bié, Bengo, Uíge, Malanje y Cuanza Norte, la gente joven representa el 35 % de la población<sup>2</sup>. Esta se enfrenta a numerosos desafíos en los ámbitos de la educación, el empleo, el acceso a recursos productivos, la falta de competencias empresariales y la nutrición básica.

### **Razones que justifican la intervención del FIDA**

11. La primera fase del Proyecto de Pesca Artesanal y Acuicultura<sup>3</sup>, ejecutada durante el período comprendido entre 2015 y 2023, demostró con éxito que la pesca continental en pequeña escala puede contribuir de manera significativa a la mejora de los medios de vida rurales, al aumento de los ingresos y a una mayor seguridad alimentaria y nutricional. La segunda fase del proyecto ampliará las tecnologías que ya se pusieron a prueba y dieron buenos resultados a otras partes del país con el fin de aumentar los ingresos, reducir la pobreza, mejorar la seguridad alimentaria y nutricional y reducir la importación de pescado. Asimismo, en la segunda fase se procurará solucionar los problemas a los que se enfrenta la pesca continental, según se identificaron en la primera fase.

## **B. Enseñanzas extraídas**

12. Varias experiencias basadas en intervenciones respaldadas por el FIDA, el Gobierno y otros asociados para el desarrollo en Angola han servido para fundamentar el diseño de la segunda fase del proyecto. Entre las principales enseñanzas de dichas

<sup>2</sup> City Population. Angola: División Administrativa (2014). <https://www.citypopulation.de/en/angola/cities/>.

<sup>3</sup> La fase original del proyecto, financiada por el FIDA y ejecutada entre 2015 y 2023, se reestructuró tras el examen de mitad de período de 2018 para hacerla más eficaz, y el interés se desplazó de la inversión en la pesca y la acuicultura a la aplicación experimental de tecnologías seleccionadas. En la primera fase del proyecto se probó con éxito la viabilidad social, económica y técnica de dos soluciones: la acuicultura en pequeña escala y la cogestión de la pesca.

intervenciones cabe citar que i) la formulación de supuestos y el diseño del proyecto deben ajustarse a los contextos locales y del país, así como a las capacidades existentes; ii) el proceso de diseño debe incluir la celebración de consultas con las autoridades gubernamentales locales y con los beneficiarios; iii) se debe adoptar un enfoque integral con respecto a la acuicultura; iv) las actividades del proyecto deben integrarse en los sistemas y servicios gubernamentales para sus sostenibilidad; v) es vital incorporar la infraestructura clave de la cadena de valor en los programas de desarrollo rural para obtener resultados; vi) la focalización del proyecto debe ser inclusiva, y vii) el diseño del proyecto debe incorporar consideraciones relativas al cambio climático.

## II. Descripción del programa

### A. Objetivos, zona geográfica de intervención y grupos objetivo

13. El objetivo de la segunda fase del Proyecto de Pesca Artesanal y Acuicultura es contribuir a la mejora de los ingresos de los hogares y a la seguridad alimentaria y nutricional mediante una pesca y una acuicultura sostenibles y resilientes al clima. El objetivo de desarrollo del proyecto es contribuir a la reducción de la pobreza rural y la inseguridad alimentaria de los pequeños agricultores en las provincias abarcadas, desarrollando su potencial económico al tiempo que se mejora su capacidad de gestión de los recursos naturales y su resiliencia al cambio climático. El proyecto se ejecutará durante un período de ocho años.
14. **Grupo objetivo.** El grupo objetivo se distribuye en tres categorías: i) la categoría 1 está formada por unos 10 000 hogares muy vulnerables y pobres; ii) la categoría 2 comprende unos 20 000 hogares vulnerables (participantes en iniciativas económicas locales, acuicultores y pescadores artesanales en pequeña escala), y iii) la categoría 3 reúne a 1 000 agentes locales de microempresas y pequeñas y medianas empresas.
15. **Focalización y criterios geográficos.** El proyecto se apoyará en las actividades realizadas en las provincias donde se puso a prueba la primera fase y se ampliará a las nuevas provincias seleccionadas. La segunda fase del proyecto se dirigirá a las provincias de Bengo, Bié, Cuanza Norte, Malanje y Uíge.
16. **Participantes y alcance del proyecto.** La segunda fase del proyecto se dirigirá a un total de 31 000 hogares rurales vulnerables, pobres y desfavorecidos que se dediquen a la pesca artesanal o a la acuicultura, o estén dispuestos a ello. El número total de miembros de los hogares beneficiados asciende a unas 148 000 personas<sup>4</sup>. Las mujeres representarán como mínimo el 40 % de las personas beneficiarias del proyecto (un 50 % de ellas serán mujeres jóvenes).

### B. Componentes, efectos directos y actividades

17. El proyecto comprende los siguientes componentes:
18. **Componente 1. Sistemas de producción sostenible en la pesca continental y la acuicultura en pequeña escala.** Este componente se centrará en ampliar las intervenciones que tuvieron éxito en la primera fase del proyecto y las enseñanzas extraídas en relación con estrategias de producción resilientes al clima y que tengan en cuenta la nutrición en los sectores de la pesca y la acuicultura. En el marco de la primera fase del proyecto se lograron progresos importantes en materia de cogestión de la pesca y modelos de producción de base comunitaria en el sector de la acuicultura<sup>5</sup>. No obstante, es necesario perfeccionar el enfoque que se adoptó en la primera fase haciendo énfasis en un cambio a favor de la producción orientada al mercado, para garantizar la sostenibilidad a largo plazo. El efecto directo previsto

<sup>4</sup> El tamaño medio de los hogares es de 4,8 miembros.

<sup>5</sup> Nota conceptual e informe final del proyecto.

de dicho componente (efecto directo 1) es una producción mejor y más resiliente de la pesca continental y la acuicultura en pequeña escala, contribuyendo al incremento de los ingresos rurales.

19. **Componente 2. Desarrollo de empresas, vínculos comerciales e infraestructuras resilientes al clima.** Las actividades en el marco de este componente brindarán apoyo a las del componente 1 mediante el desarrollo de las infraestructuras, los vínculos comerciales y las capacidades empresariales necesarias para la obtención de insumos y productos derivados de la pesca y de la acuicultura, y mediante el establecimiento de vínculos entre las fuentes, los productores, los intermediarios y los consumidores. El componente desempeñará una función facilitadora y de intermediación en los mercados de insumos y de productos. Se centrará en reforzar los vínculos y las redes entre los distintos actores de la cadena de valor. El efecto directo previsto de este componente (efecto directo 2) es el fortalecimiento de los vínculos comerciales, el emprendimiento y los servicios que generan infraestructura en los sectores de la pesca y la acuicultura.
20. **Componente 3. Fortalecimiento institucional, apoyo en materia de políticas y gestión del proyecto.** El objetivo de este componente es aumentar la capacidad institucional de las organizaciones de base comunitaria y de agricultores, así como de las entidades públicas que brindan servicios a los beneficiarios objetivo en las zonas abarcadas por el proyecto. También busca facilitar vías para la aplicación eficaz del proyecto y el funcionamiento inclusivo del sector de la pesca continental, desde la producción o la captura hasta el consumo.

### C. Teoría del cambio

21. **La segunda fase del proyecto busca abordar varios desafíos fundamentales en el subsector de la pesca continental de Angola para atender a la demanda creciente de pescado y reducir las importaciones.** Cabe citar, entre otros, i) la limitada alfabetización y sensibilización sobre cuestiones relacionadas con la nutrición y el cambio climático en las comunidades pesqueras; ii) la debilidad o la ausencia de sistemas de gestión lacustre sostenible; iii) el limitado acceso de las comunidades a la pesca continental, con fines de nutrición o de generación de ingresos; iv) la falta de competencias técnicas sobre producción en el sector de la acuicultura entre las comunidades objetivo; v) el acceso limitado a tecnologías, insumos, servicios de asesoramiento y apoyo; vi) la ausencia de información técnica sobre la idoneidad del sector de la acuicultura en ciertas zonas; vii) la debilidad o la ausencia de vínculos comerciales respecto de los insumos y los productos; viii) la escasez de empresas relacionadas con el sector de la acuicultura y el acceso limitado a la financiación; ix) las asimetrías de mercado; x) las variaciones estacionales; xi) la ineficiencia general de los sistemas; xii) el deficiente acceso a servicios financieros y la debilidad del sector privado, y xiii) la falta de una visión empresarial generalizada entre todos los actores involucrados. La falta de infraestructuras en materia de producción pesquera, por ejemplo, de estanques y alimentos para peces, unida a la ausencia de instalaciones de desembarque de pescado, almacenamiento frigorífico y elaboración, dificulta aún más el crecimiento y la eficiencia del subsector de la pesca continental.
22. Además, las instituciones de apoyo y los proveedores de servicios se enfrentan a limitaciones en materia de conocimientos y capacidades técnicas, así como a obstáculos normativos que complican la realización de intervenciones efectivas y la labor de apoyo.
23. El proyecto contribuirá a mejorar de forma sostenible los ingresos, la nutrición y la seguridad alimentaria abordando las principales barreras a la producción y a la comercialización sostenible de los productos de la pesca.



## **D. Armonización, sentido de apropiación y asociaciones**

24. **Armonización con los Objetivos de Desarrollo Sostenible (ODS).** La segunda fase del proyecto contribuirá al logro de los ODS 1, 2, 5, 8, 13 y 14.
25. **Armonización con las prioridades nacionales.** La segunda fase del proyecto se ajusta plenamente al Marco de Cooperación de las Naciones Unidas para el Desarrollo Sostenible en Angola (2024-2028), en especial al pilar sobre prosperidad, el cual se beneficiará del apoyo del FIDA. El marco se basa en las prioridades de desarrollo nacionales establecidas en el Plan Nacional de Desarrollo 2023-2027, la Agenda 2030 para el Desarrollo Sostenible y los principios establecidos en la Carta de las Naciones Unidas.
26. **Armonización con las políticas y prioridades institucionales del FIDA.** El proyecto es compatible con el Programa sobre Oportunidades Estratégicas Nacionales para el período 2019-2024 relativo a Angola y contribuirá al logro de los objetivos estratégicos 1 y 3 del Marco Estratégico del FIDA (2016-2025) y las prioridades institucionales.
27. **Sentido de apropiación del país.** La segunda fase del proyecto fue diseñada de forma participativa. El Gobierno, representado por el Ministerio de Pesca y Recursos Marinos (MINPERMAR) y por equipos pluridisciplinarios, estuvo involucrado activamente en la preparación de la nota conceptual del proyecto y en el proceso de diseño de este.
28. **Armonización y asociaciones.** El proyecto se coordinará con otros proyectos y programas financiados por el FIDA, el Gobierno y diversos asociados para el desarrollo que prestan apoyo en los ámbitos temáticos abarcados por este. También contribuirá a las intervenciones realizadas por las Naciones Unidas y otros asociados en el país.

## **E. Costos, beneficios, estrategia y plan de financiación y cofinanciación**

29. El costo total de la segunda fase del proyecto se estima en USD 90 millones durante el período de ejecución del proyecto, de ocho años. El proyecto se financiará mediante contribuciones de los financiadores siguientes: i) un préstamo de USD 42,78 millones con arreglo al Sistema de Asignación de Recursos basado en los Resultados (PBAS) del FIDA; ii) un préstamo de USD 15,0 millones con arreglo al Mecanismo de Acceso a Recursos Ajenos (BRAM) del FIDA, y iii) una donación de USD 10 millones de la Unión Europea. La cofinanciación nacional incluirá i) al Gobierno, que contribuirá tanto en efectivo (con cerca de USD 6,44 millones mediante la exención de aranceles e impuestos, depositados en la cuenta de contraparte del Gobierno en el ámbito del proyecto) y en especie (con cerca de USD 2,78 millones en concepto de espacio de oficinas para la Unidad de Gestión del Proyecto en el ámbito central y provincial, y una contribución a los salarios de los trabajadores de extensión); ii) al sector privado (empresas y otras entidades privadas), con una contribución prevista de USD 8,04 millones (en efectivo, por ejemplo, mediante acuerdos de asociación entre el sector público, el sector privado y los productores), y iii) a los beneficiarios, que se espera que aporten cerca de USD 4,96 millones (por medio de contribuciones en especie).
30. Los tres componentes del proyecto se contabilizan parcialmente como financiación para el clima. De conformidad con las metodologías que emplean los bancos multilaterales de desarrollo en el seguimiento de la financiación para la adaptación al cambio climático y la mitigación de sus efectos, el monto total de la financiación para el clima concedida por el FIDA a este proyecto se prevé en USD 35 853 000.

### **Costos del proyecto**

31. En los cuadros que figuran a continuación se presenta el resumen de los costos generales del proyecto por componente, año y categoría de gasto.

Cuadro 1

**Costos del proyecto desglosados por componente y entidad financiadora**

(en miles de dólares de los Estados Unidos)

Componente/subcomponente	FIDA (PBAS)		FIDA (BRAM)		Unión Europea		Beneficiarios		Gobierno			Sector privado		Total	
	Monto	%	Monto	%	Monto	%	En especie	%	En efectivo	En especie	%	En especie	%	Monto	%
<b>1. Sistemas de producción sostenible en la pesca continental y la acuicultura en pequeña escala</b>															
1.1. Promover la utilización sostenible de la pesca continental y la conservación de los ecosistemas lacustres	3 827	35,2	860	7,9	4 839	44,5	-	-	746	604	12,5	-	-	10 876	12,1
1.2. Mejorar la resiliencia y la orientación al mercado en la producción de la acuicultura en pequeña escala	8 038	46,0	99	0,6	2 070	11,8	4 956	28,4	2 316	-	13,2	-	-	17 478	19,4
Subtotal	11 865	41,8	959	3,4	6 908	24,4	4 956	17,5	3 062	604	12,9	-	-	28 354	31,5
<b>2. Desarrollo de empresas, vínculos comerciales e infraestructuras resilientes al clima</b>															
2.1. Desarrollo de empresas vinculadas a la acuicultura y la pesca continental	9 811	43,2	7 653	33,7	870	3,8	-	-	4	-	-	4 380	19,3	22 719	25,2
2.2. Mejora del acceso a los mercados y creación de infraestructuras	9 119	53,0	2 143	12,4	-	-	-	-	2 288	-	13,3	3 663	21,3	17 213	19,1
Subtotal	18 930	47,4	9 796	24,5	870	2,2	-	-	2 292	-	5,7	8 043	20,1	39 931	44,4
<b>3. Fortalecimiento institucional, apoyo en materia de políticas y gestión del proyecto</b>															
3.1. Fortalecimiento institucional y apoyo en materia de políticas	1 480	42,9	357	10,3	1 325	38,4	-	-	289	-	8,4	-	-	3 450	3,8
3.2. Gestión del proyecto	10 505	57,5	3 888	21,3	896	4,9	-	-	798	2 176	16,3	-	-	18 264	20,3
Subtotal	11 985	55,2	4 245	19,5	2 221	10,2	-	-	1 087	2 176	15,0	-	-	21 714	24,1
<b>Total</b>	<b>42 780</b>	<b>47,5</b>	<b>15 000</b>	<b>16,7</b>	<b>10 000</b>	<b>11,1</b>	<b>4 956</b>	<b>5,5</b>	<b>6 441</b>	<b>2 780</b>	<b>10,3</b>	<b>8 043</b>	<b>8,9</b>	<b>90 000</b>	<b>100,0</b>

Cuadro 2

**Costos del proyecto desglosados por categoría de gastos y entidad financiadora**  
(en miles de dólares de los Estados Unidos)

Categoría de gastos	FIDA (PBAS)		FIDA (BRAM)		Unión Europea		Beneficiarios		Gobierno			Sector privado		Total	
	Monto	%	Monto	%	Monto	%	En especie	%	En efectivo	En especie	%	En especie	%	Monto	%
Obras	6 964	52,8	1 561	11,8	-	-	-	-	1 848	-	14,0	2 827	21,4	13 201	14,7
No asignado	389	100,0	-	-	-	-	-	-	-	-	-	-	-	389	0,4
Vehículos	124	25,2	73	14,8	-	-	-	-	296	-	60,0	-	-	493	0,5
Equipos, materiales, bienes y servicios	10 196	52,1	848	4,3	-	-	4 956	25,3	2 741	-	14,0	836	4,3	19 576	21,8
Consultorías	9 050	61,2	3 124	21,1	2 624	17,7	-	-	-	-	-	-	-	14 798	16,4
Capacitación y talleres	122	105	45	0,6	6 601	83,9	-	-	1 102	-	14,0	-	-	7 870	8,7
Donaciones y subvenciones	6 981	52,0	6 444	48,0	-	-	-	-	-	-	-	-	-	13 425	14,9
Fondos de crédito y garantía	-	-	-	-	-	-	-	-	-	-	-	4 380	100,0	4 380	4,9
Sueldos y prestaciones	6 809	65,2	2 257	21,6	775	7,4	-	-	-	604	5,8	-	-	10 445	11,6
Costos de funcionamiento	2 145	39,6	647	11,9	-	-	-	-	455	2 176	48,5	-	-	5 423	6,0
<b>Total</b>	<b>42 780</b>	<b>47,5</b>	<b>15 000</b>	<b>16,7</b>	<b>10 000</b>	<b>11,1</b>	<b>4 956</b>	<b>5,5</b>	<b>6 441</b>	<b>2 780</b>	<b>10,3</b>	<b>8 043</b>	<b>8,9</b>	<b>90 000</b>	<b>100,0</b>

Cuadro 3

**Costos del proyecto desglosados por componente y año del proyecto**

(en miles de dólares de los Estados Unidos)

<i>Componente/subcomponente</i>	<i>Primer año</i>	<i>Segundo año</i>	<i>Tercer año</i>	<i>Cuarto año</i>	<i>Quinto año</i>	<i>Sexto año</i>	<i>Séptimo año</i>	<i>Octavo año</i>	<i>Total</i>
	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>	<i>Monto</i>
<b>1. Sistemas de producción sostenible en la pesca continental y la acuicultura en pequeña escala</b>									
1.1. Promover la utilización sostenible de la pesca continental y la conservación de los ecosistemas lacustres	887	2 054	1 903	2 234	1 462	1 258	584	494	10 876
1.2. Mejorar la resiliencia y la orientación al mercado en la producción de la acuicultura en pequeña escala	132	7 541	8 098	665	397	409	117	120	17 478
Subtotal	1 019	9 595	10 000	2 899	1 859	1 667	701	615	28 354
<b>2. Desarrollo de empresas, vínculos comerciales e infraestructuras resilientes al clima</b>									
2.1. Desarrollo de empresas vinculadas a la acuicultura y la pesca continental	179	8 080	6 762	4 627	1 233	799	517	520	22 719
2.2. Mejora del acceso a los mercados y creación de infraestructuras	98	6 681	6 052	2 459	1 014	672	117	120	17 213
Subtotal	277	14 761	12 814	7 086	2 248	1 471	634	641	39 931
<b>3. Fortalecimiento institucional, apoyo en materia de políticas y gestión del proyecto</b>									
3.1. Fortalecimiento institucional y apoyo en materia de políticas	266	597	655	767	629	461	37	38	3 450
3.2. Gestión del proyecto	2 537	2 313	1 933	2 186	2 349	2 278	2 310	2 359	18 264
Subtotal	2 803	2 910	2 588	2 953	2 979	2 739	2 346	2 396	21 714
<b>Total</b>	<b>4 099</b>	<b>27 265</b>	<b>25 402</b>	<b>12 938</b>	<b>7 085</b>	<b>5 877</b>	<b>3 681</b>	<b>3 652</b>	<b>90 000</b>

### **Desembolsos**

32. **Modalidades de desembolso y flujo de fondos.** Los fondos del FIDA y de la Unión Europea se desembolsarán en cuentas designadas independientes, abiertas en la moneda denominada según lo establecido en cada instrumento financiero y en un banco comercial que el FIDA considere aceptable. En el marco del proyecto se abrirán cuentas de operaciones diferenciadas para cada instrumento financiero en kwanzas angoleños a los efectos de la realización de pagos relativos a gastos admisibles a través de estas cuentas.
33. Los recursos se transferirán desde las cuentas de operaciones a las cuentas de suboperaciones provinciales.
34. El desembolso de fondos se efectuará conforme a los informes financieros provisionales de carácter trimestral, respecto de la financiación del FIDA y la de la Unión Europea, con previsiones de efectivo para los dos trimestres siguientes.
35. El proyecto mantendrá una cuenta de operaciones en kwanzas angoleños para recibir los fondos de contraparte del Gobierno a los fines del pago de impuestos y aranceles.
36. Ni la financiación del FIDA ni la de la Unión Europea serán utilizadas para el pago de impuestos y aranceles.

### **Resumen de los beneficios y análisis económico**

37. **Análisis financiero.** El análisis financiero demuestra que los beneficiarios de los hogares obtendrían un aumento de sus ingresos anuales netos como resultado de la aplicación de las actividades del proyecto. De hecho, en todos los modelos financieros desarrollados, los valores actuales netos son positivos y las tasas internas de rendimiento se sitúan por encima del costo financiero de oportunidad en el país (el 10,8 %), lo cual demuestra la eficacia financiera de las actividades previstas y ofrece una justificación contundente para la solicitud de financiación. Se prevé que estas tasas aumenten (por ejemplo, un 20 % en el caso de los beneficios incrementales), lo cual confirma la solidez de las inversiones propuestas incluso con un costo de oportunidad superior del capital.
38. **Análisis económico.** El análisis económico ha confirmado la viabilidad de la inversión desde el punto de vista de la sociedad. La tasa interna de rendimiento económico se sitúa de modo general en el 21 %. Se estima que el valor actual neto asciende a USD 219,9 millones en los 20 años que abarca el análisis, con un flujo de beneficios basado en beneficios cuantificables, según lo especificado anteriormente. La tasa de descuento aplicada en el análisis económico es del 5 %.

### **Estrategia de salida y sostenibilidad**

39. El proyecto se centrará en tres esferas fundamentales de sostenibilidad, a saber, i) el fortalecimiento de las instituciones nacionales y provinciales; ii) la sostenibilidad en el ámbito del mercado, y iii) la salida dirigida por la comunidad. Asimismo, ofrecerá una amplia variedad de actividades para fortalecer la capacidad institucional de planificar, ejecutar y administrar subproyectos y mejorar el apoyo continuo en todos los ámbitos.

## **III. Gestión de riesgos**

### **A. Riesgos y medidas de mitigación**

40. Los principales riesgos de la segunda fase del proyecto guardan relación con las siguientes cuestiones: adquisiciones y contrataciones públicas, gestión financiera, contexto del país, impactos del cambio climático, capacidad institucional de ejecución y sostenibilidad.

Cuadro 4  
**Calificación general de los riesgos**

<i>Esferas de riesgo</i>	<i>Calificación del riesgo inherente</i>	<i>Calificación del riesgo residual</i>
Contexto nacional	Moderado	Moderado
Estrategias y políticas sectoriales	Moderado	Moderado
Medio ambiente y clima	Moderado	Moderado
Alcance del proyecto	Moderado	Moderado
Capacidad institucional de ejecución y sostenibilidad	Considerable	Considerable
Gestión financiera	Considerable	Considerable
Adquisiciones y contrataciones en el marco del proyecto	Moderado	Considerable
Impacto ambiental, social y climático	Moderado	Bajo
Partes interesadas	Considerable	Moderado
<b>Riesgo general</b>	<b>Moderado</b>	<b>Moderado</b>

## **B. Categoría ambiental y social**

41. Entre los principales riesgos ambientales y sociales identificados para la pesca y las actividades de desarrollo de la acuicultura se encuentran i) la contaminación de las masas de agua, como, por ejemplo, el drenaje de los estanques o la introducción del cultivo en jaulas en las lagunas; ii) la degradación de las tierras como resultado del cambio del uso de la tierra y la eliminación de la vegetación para la construcción de estanques y mercados y para la construcción o rehabilitación de carreteras; iii) el aumento del volumen de desechos en los puntos de desembarque y en los mercados de pescado, y iv) los conflictos sobre el uso del agua entre los piscicultores y las comunidades cercanas. Estos riesgos se evitarán o minimizarán mediante medidas como i) la mejora de los sistemas de recirculación del agua y el uso de cultivos hortícolas para filtrar el agua antes de su descarga hacia las masas de agua naturales; ii) la promoción del uso de materias primas locales de calidad para la elaboración del alimento para los peces, así como el fomento de la capacidad a fin de mejorar las prácticas en materia de alimentación de los peces; iii) medidas de control de la erosión en los estanques y las lagunas (lomos y diques vegetales, árboles, etc.) y carreteras rurales; iv) la mejora de la gestión de los residuos, fomentando el uso de los desechos de peces y una economía local circular, y v) educar a los piscicultores sobre la importancia de una alimentación adecuada, la gestión de la calidad de las jaulas y la observancia estricta de la densidad máxima de jaulas por unidad de área, así como la supervisión de estas actividades.

## **C. Clasificación del riesgo climático**

42. La clasificación del riesgo climático de este proyecto es moderada. En esta clasificación se reconoce que ciertos fenómenos climáticos como inundaciones o sequías pueden repercutir negativamente en la productividad de los estanques preparados en el marco de esta fase del proyecto y también pueden afectar a las carreteras, si su ubicación y construcción no es adecuada, así como a la disponibilidad de agua para las actividades de acuicultura.

## **D. Sostenibilidad de la deuda**

43. Según el informe de país del Fondo Monetario Internacional de julio de 2023, la evaluación de la sostenibilidad de la deuda clasifica a Angola como un país con alto riesgo de sobreendeudamiento. El Gobierno está aplicando medidas cautelares firmes para mejorar el estado de la sostenibilidad de la deuda del país.

44. El Fondo Monetario Internacional publicó un informe sobre Angola el 27 de marzo de 2024<sup>6</sup>, en el que indicaba que la deuda pública del país seguía siendo sostenible; sin embargo, los riesgos aún son altos. La situación refleja la exposición al riesgo de tipo de cambio (dado el elevado porcentaje de deuda en moneda extranjera, cercano al 80 %) y la exposición a fluctuaciones en el precio del petróleo y de la producción (las cuales repercuten en los ingresos procedentes del petróleo) y a una base de acreedores limitada (especialmente en los mercados nacionales). Tras alcanzar un máximo en 2020, la relación entre la deuda y el PIB se ha reducido hasta un nivel moderadamente superior al objetivo a mediano plazo de las autoridades en 2022 y se cree que aumentó de nuevo en 2023 tras una importante depreciación en el tipo de cambio. Se prevé que el saldo fiscal primario positivo y decreciente siga conteniendo a mediano plazo el coeficiente de endeudamiento y las necesidades brutas de financiación. Ello dependerá de los esfuerzos de consolidación fiscal de las autoridades previstos a corto plazo, incluida la continuación de las reformas del subsidio a los combustibles. La comparación con el análisis de sostenibilidad de la deuda de 2022 muestra que la relación entre la deuda y el PIB es mayor a corto plazo, lo cual refleja la depreciación de la moneda, y converge a mediano plazo.

## IV. Ejecución

### A. Marco organizativo

#### Gestión y coordinación del proyecto

45. Para tener éxito, es indispensable que en la ejecución de la segunda fase del proyecto participen de manera activa tanto las instituciones gubernamentales como instituciones del sector privado cuidadosamente seleccionadas. Los proveedores de servicios se contratarán mediante un proceso competitivo.
46. El MINPERMAR será el organismo coordinador del proyecto y delegará la ejecución de este en el Instituto para el Desarrollo de la Pesca Artesanal y la Acuicultura. El instituto contratará al personal de Unidad de Gestión del Proyecto para la administración diaria de este. Las disposiciones relativas a la gestión financiera se integrarán en los sistemas gubernamentales que proporcionen controles adecuados. Estas disposiciones serán similares a las de la primera fase del proyecto.

#### Gestión financiera, adquisiciones y contrataciones, y gobernanza

47. **Gestión financiera.** Las funciones de gestión financiera serán realizadas por un oficial de gestión financiera y un contable. También habrá un auditor interno que rendirá cuentas al comité de dirección del proyecto. La contratación se llevará a cabo mediante un proceso de selección competitivo y se realizarán exámenes anuales de la actuación profesional para garantizar el desempeño satisfactorio del personal.
48. El proyecto estará sujeto a las políticas y los procedimientos de control interno del Gobierno. Además, el manual de ejecución del proyecto incluirá una sección sobre gestión financiera y el prestatario cumplirá las normas y los procedimientos al respecto del FIDA y de la Unión Europea.
49. La contabilidad del proyecto se preparará en valores de caja, conforme a lo dispuesto en la metodología pertinente de las Normas Internacionales de Contabilidad del Sector Público. Se adquirirán programas informáticos de contabilidad automática para llevar las cuentas y generar información financiera e informes fiables relativos al proyecto. Se elaborarán informes financieros provisionales utilizando los modelos estándar del FIDA y se presentarán al Fondo en un plazo de 30 días tras la conclusión del trimestre.

<sup>6</sup> Fondo Monetario Internacional. Angola: 2023 Consultas del Artículo IV correspondientes a 2023 (comunicado de prensa); informe del personal, y declaración del Director Ejecutivo de Angola. <https://www.elibrary.imf.org/downloadpdf/journals/002/2024/080/002.2024.issue-080-en.pdf>

50. La Unidad de Gestión del Proyecto velará por el cumplimiento de los requisitos de la Unión Europea en materia de gestión financiera, incluida la presentación de informes financieros y de contabilidad, los cuales se detallarán en el manual de ejecución del proyecto.
51. Durante la puesta en marcha se elaborará un manual detallado relativo a las donaciones, en el que se resumirá el modo en que se ejecutarán las donaciones, y en la sección sobre gestión financiera del manual de ejecución del proyecto también se expondrán las disposiciones específicas en lo que respecta a esta categoría de financiación.
52. Los estados financieros anuales del proyecto serán auditados de conformidad con las normas internacionales de auditoría y los requisitos del FIDA por una auditora privada externa que el Fondo considere aceptable. Los informes de auditoría se presentarán al FIDA en un plazo de seis meses después de finalizado cada ejercicio económico.
53. En caso de colaboración con otros organismos de las Naciones Unidas, los requisitos del FIDA sobre gestión financiera también se aplicarán a esos organismos. Sin embargo, si las normas y la reglamentación interna de los organismos de las Naciones Unidas en cuestión no permiten la realización de auditorías externas anuales en el ámbito del proyecto, se podrán adoptar mecanismos de garantía alternativos, como, por ejemplo, una declaración firmada por la dirección de finanzas o por el servicio de tesorería del organismo de que se trate y declaraciones de gastos certificadas.
54. Las operaciones financiadas y administradas por el Fondo se regirán por la Política revisada del FIDA en materia de Prevención del Fraude y la Corrupción en sus Actividades y Operaciones, disponible en el sitio web del FIDA.
55. **Adquisiciones y contrataciones.** El marco jurídico y regulatorio por el que se regirán las adquisiciones y contrataciones durante la ejecución de la segunda fase del proyecto se establece con arreglo a la Ley de Angola Núm. 41/20 de 23 de diciembre de 2020, en la cual se prevé el marco institucional para la adquisición y la contratación de bienes, obras y servicios. En una evaluación del marco jurídico y regulatorio para la adquisición y contratación pública se concluyó que la ley en cuestión presta la debida atención a los principios de economía, eficiencia, eficacia, transparencia y rendición de cuentas.
56. La adquisición de bienes y la contratación de obras y servicios se llevarán a cabo de conformidad con la legislación nacional en cuestión, siempre que se ajuste a los requisitos del FIDA que se especifican en el convenio de financiación y en las disposiciones referentes a la adquisición o contratación. En caso de que haya discrepancias entre las directrices del FIDA en materia de adquisición y contratación y la ley nacional pertinente, se dará prioridad a las primeras.
57. Dadas las lagunas observadas en el marco jurídico nacional, se usarán los procedimientos y los documentos de licitación normalizados del FIDA para la adquisición y la contratación, en el marco de una licitación pública internacional, así como para la contratación de servicios de consultoría.

#### **Participación y observaciones del grupo objetivo y resolución de reclamaciones**

58. El proyecto hará hincapié en la consulta comunitaria y la involucración de las partes interesadas, así como en la integración de los puntos de vista de estas en actividades de desarrollo autónomo. Las actividades de movilización consistirán en el suministro de información y en la involucración de los miembros de la comunidad, incluidas las mujeres, la gente joven, los grupos marginados y las personas con discapacidad. Se prestará una atención especial a la inclusión social y a la participación proactiva, asegurando la representación de todas las partes en la toma de decisiones.



### **Resolución de reclamaciones**

59. Se establecerá un mecanismo integral de resolución de reclamaciones para atender eficazmente las preocupaciones de los participantes.

### **B. Planificación, seguimiento y evaluación (SyE), aprendizaje, gestión de los conocimientos y comunicación**

60. El marco lógico y el sistema de SyE de la segunda fase del proyecto guiarán el plan de trabajo anual y presupuesto y los sistemas de seguimiento. El sistema de SyE se integrará en los sistemas gubernamentales. En la segunda fase del proyecto se recopilarán datos actualizados y de calidad que se analizarán para la elaboración de informes de SyE del desempeño del proyecto y como fundamento para una planificación empírica. Se elaborará un manual de SyE del proyecto, que servirá como herramienta de orientación para la realización de actividades en este sentido, desde la planificación hasta el SyE del proyecto.
61. La estrategia de gestión de los conocimientos de la segunda fase del proyecto tiene como objetivo asegurar un aprendizaje y una comunicación eficaces y adaptados a las necesidades del proyecto. La gestión de los conocimientos desempeñará una función esencial en la ejecución de la segunda fase del proyecto, ya que velará por que este promueva el aprendizaje continuo. En el marco del proyecto se elaborará un tablero o una base de datos accesible a todas las partes interesadas del proyecto, que facilitará la difusión generalizada de las enseñanzas extraídas.

### **Innovación y ampliación de escala**

62. En la segunda fase del proyecto se utilizarán métodos innovadores para generar beneficios en la producción de la pesca continental y la acuicultura. Las innovaciones buscarán abordar desafíos como la degradación del hábitat en la pesca continental y la baja producción y productividad observadas en el sector de acuicultura. Las principales intervenciones de éxito que se realizaron en el marco de la primera fase del proyecto en Bengo, Cuanza Norte y Malanje, y que pueden ampliarse, fueron el establecimiento de consejos comunitarios en el sector de la pesca, como componente fundamental del enfoque de cogestión, así como la adopción de estrategias comunitarias de producción en la acuicultura.

### **C. Planes para la ejecución**

#### **Preparación para la ejecución y planes para la puesta en marcha**

63. En la fase de diseño se han preparado borradores del plan de trabajo y presupuesto anuales, el plan de adquisiciones y contrataciones y el manual de ejecución del proyecto. Además, se ha elaborado un plan de acción para la preparación de la ejecución como parte del plan de mitigación relativo a la gestión financiera. Una vez entre en vigor, el proyecto recibirá un anticipo de puesta en marcha para facilitar el cumplimiento de las condiciones necesarias para el retiro de los fondos. El FIDA seguirá de cerca las actividades en la fase de puesta en marcha para evitar que haya demoras en la ejecución de la segunda fase del proyecto.
64. Para facilitar una puesta en marcha diligente, podrán retirarse del préstamo del FIDA hasta USD 500 000 para sufragar gastos relacionados con dicha puesta en marcha del proyecto antes del cumplimiento de las condiciones para el retiro de fondos.

#### **Supervisión, examen de mitad de período y planes de finalización**

65. El FIDA y el Gobierno supervisarán la segunda fase del proyecto directamente a través de misiones anuales de supervisión y apoyo a la ejecución. De ser necesario, también se llevarán a cabo misiones de seguimiento.
66. En el cuarto año del proyecto se llevará a cabo un examen conjunto de mitad de período, y al finalizar el proyecto se preparará un informe final. Las encuestas intermedia y final se realizarán de conformidad con las Directrices de evaluación de los indicadores básicos de efectos directos del FIDA, que son de carácter obligatorio.

## **V. Instrumentos jurídicos y facultades**

67. Un convenio de financiación entre la República de Angola y el FIDA constituye el instrumento jurídico para la concesión de la financiación propuesta al prestatario/receptor. Se distribuirá una copia del convenio de financiación negociado con anterioridad al período de sesiones.
68. La República de Angola está facultada por su legislación para recibir financiación del FIDA.
69. Me consta que la financiación propuesta se ajusta a lo dispuesto en el Convenio Constitutivo del FIDA y en sus Políticas y Criterios en materia de Financiación.

## **VI. Recomendación**

70. Recomiendo a la Junta Ejecutiva que apruebe la financiación propuesta de acuerdo con los términos de la resolución siguiente:

RESUELVE: que el Fondo conceda un préstamo en condiciones ordinarias a la República de Angola por un monto de cuarenta y dos millones setecientos ochenta mil dólares de los Estados Unidos (USD 42 780 000), conforme a unos términos y condiciones que se ajusten sustancialmente a los presentados en este informe.

RESUELVE ADEMÁS: que el Fondo conceda un préstamo en condiciones ordinarias a la República de Angola por un monto de quince millones de dólares de los Estados Unidos (USD 15 000 000), conforme a unos términos y condiciones que se ajusten sustancialmente a los presentados en este informe.

Álvaro Lario  
Presidente

# **Negotiated financing agreement**

(To be made available prior to the session)

## Logical framework

Results Hierarchy	Indicators				Means of Verification			Assumptions
	Name	Baseline	Mid-Term	End Target	Source	Frequency	Responsibility	
<b>Outreach</b> Persons receiving services promoted or supported by the project	<b>1 Persons receiving services promoted or supported by the project</b>				Primary data collected through the project M&E system and Progress reports	Annual	PMU	The project's planned activities are executed as intended. Notably, the youth and women, who constitute the primary target group, demonstrate significant interest and capability to actively participate and contribute to the fish value chain.
	Males - Males	0	9300	18600				
	Females - Females	0	6200	12400				
	Young - Young people	0	4650	9300				
	Total number of persons receiving services - Number of people	0	15500	31000				
	Persons with disabilities - Number	0	775	1550				
	<b>1.b Estimated corresponding total number of households members</b>				Primary data collected through the project M&E system and Progress reports	Annual	PMU	
Household members - Number of people	0	74000	148000					
<b>1.a Corresponding number of households reached</b>				Primary data collected through the project M&E system and Progress reports	Annual	PMU		
Households - Households	0	15500	31000					
<b>Project Goal</b> Contribute to improved household income, food, and nutrition security through sustainable and climate resilient fisheries and aquaculture	<b>Average income per household in the targeted areas</b>				Baseline, MTR, Endline survey, progress reports	Y1, Y3, Y6	PMU	A conducive environment for climate resilient and fish value chain sector
	Percentage of HHs reporting increased incomes - Percentage (%)	0	35	70				
	<b>Prevalence of food insecurity reduced - Percentage (%)</b>				Baseline, MTR, Endline survey, progress reports	Y1, Y3, Y6	PMU	
Percentage (%)	31	35	40					
<b>Development Objective</b> Contribute to the reduction of rural	<b>IE.2.1 Individuals demonstrating an improvement in empowerment</b>				COI Surveys	Baseline, Midline and endline survey	PMU	There is capacity in the implementing agency and partners to deliver
	Total persons - Percentage (%)	0	30	60				

poverty and food insecurity of smallholders in the target provinces by developing their economic potential while improving natural resources management capacity and resilience to climate change	Total persons - Number of people	0	9362	18724				the proposed outputs.  There is interest and capability of women and youth, and institutions to actively participate, adopt and contribute to activities
	Females - Percentage (%)	0	22	44				
	Females - Females	0	4154	8308				
	Males - Percentage (%)	0	28	56				
	Males - Males	0	5208	10416				
	<b>1.2.9 Households with improved nutrition Knowledge Attitudes and Practices (KAP)</b>				COI Surveys	Baseline, Midline and endline survey	PMU	
	Households (number) - Households	0	3685	7370				
	Households (%) - Percentage (%)	0	33.5	67				
	Household members - Number of people	0	17688	35376				
	<b>3.2.2 Households reporting adoption of environmentally sustainable and climate-resilient technologies and practices</b>				COI Surveys	Baseline, Midline and endline survey	PMU	
	Total number of household members - Number of people	0	3075	6150				
	Households - Percentage (%)	0	30	60				
	Households - Households	0	14668	29336				
	<b>SF.2.1 Households satisfied with project-supported services</b>				COI survey	Baseline, Midline and endline survey	PMU	
	Household members - Number of people	0	44640	89280				
	Households (%) - Percentage (%)	0	30	60				
Households (number) - Households	0	9300	18600					

<p><b>Outcome</b> Outcome 1 Improved and resilient inland fisheries and small-scale aquaculture production contributing to increased rural incomes</p>	<p><b>Households reporting Increased fish catches per annum per commodity for VC developed</b></p>			Progress Reports	Annual	PMU	<p>Inland fisheries and aquaculture production practices are climate and environmentally friendly, with incentive enabling fishermen and fish farmers adopt sustainable practices.</p> <p>There is market demand for fish inland fish. i.e., lagoons and famed fish.</p>	
	Percentage (%) - Artisanal fisheries (HH) - Percentage (%)	0	10					20
	Percentage (%) - Business Enterprises (HH) - Percentage (%)	0	5					10
	Percentage (%) - Aquaculture (HH) - Percentage (%)	0	5					10
	Percentage (%) - Value chain (HH) - Percentage (%)	0	25					50
	<p><b>Percentage increase in overall production of small-scale aquaculture operations due to improved management practices, better technologies, and access to resources</b></p>			Baseline, MTR, Endline survey, progress reports	Annual	PMU		
	Tons/year/pond - Tons	0.9	1.35					1.8
	Percentage (%) - Percentage (%)	6.7	10					20
	Pond productivity (kg/sq m) - Km	1.7	2.5					5
	<p><b>1.2.4 Households reporting an increase in production</b></p>			COI survey	COI survey at Baseline, Midterm and Completion	PMU		
	Total number of household members - Number of people	0	20451					40903
	Households - Percentage (%)	0	35					70
	Households - Households	0	4288	8575	COI survey	COI survey at Baseline,		PMU
	<p><b>1.2.2 Households reporting adoption of new/improved inputs, technologies, or practices</b></p>							

	Total number of household members - Number of people	0	16695	33390		Midterm and Completion	
	Households - Percentage (%)	0	35	70			
	Households - Households	0	3500	7000			
	<b>Percentage increase in the overall fish and fish species produced and harvested from artisanal fisheries activities (lagoons).</b>				Progress Report	Annual	PMU
	Catch Per Unit Effort (kg/day/boat) - Tons	30	45	60			
	Percentage of Catch Per Unit Effort (kg/day/boat) (%) - Percentage (%)	50	75	100			
	Species - Number - Number	3	5	6			
	Species - Percentage (%) - Percentage (%)	50	83	100			
	<b>Percentage of households reporting Increase fish Processed per annum</b>				Progress Reports	Annual	PMU
	Households - Number - Number	7750	11625	15500			
	Households - Percent (%) - Percentage (%)	25	38	50			
<b>Output</b> Output 1.1 Establishment of effective inland fisheries management systems	<b>3.1.1 Groups supported to sustainably manage natural resources and climate-related risks</b>				Progress Reports, Survey; M&E system	Annual	PMU
	Total size of groups - Number of people	0	10125	20250			The legal framework for inland fisheries management system exists and updated
	Groups supported - Groups	0	118	235			
	Males - Males	0	6075	12150			
	Females - Females	0	4050	8100			
	Young - Young people	0	3038	6075			

	Persons with disabilities - Number	0	506	1013				
	<b>Number of Indigenous fishing practices supported</b>				Progress Reports, Survey; M&E system	Annual	PMU	
	... - Number	0	5	10				
<b>Output</b> Output 1.2 Enhanced resilient business-oriented small-scale aquaculture production & distribution capacities, and extension services	<b>1.1.3 Rural producers accessing production inputs and/or technological packages</b>				Progress Reports, Survey; M&E system	Annual	PMU	Target communities including women and youth are willing to cooperate and actively participate project interventions
	Males - Males	0	3000	6000				
	Females - Females	0	2000	4000				
	Young - Young people	0	1500	3000				
	Total rural producers - Number of people	0	5000	10000				
	Persons with disabilities - Number	0	250	500				
	<b>1.1.4 Persons trained in production practices and/or technologies</b>				Progress Reports, Survey; M&E system	Annual	PMU	
	Men trained in fishery - Males	0	3675	7350				
	Women trained in fishery - Females	0	2450	4900				
	Young people trained in fishery - young people	0	1838	3675				
	Total persons trained in fishery - Number of people	0	6125	12250				
	Persons with disabilities trained in fishery - Number	0	100	200				
	<b>2.1.3 Rural producers' organizations supported</b>							
	Total size of POs - Organizations	0	1000	2000				
	Rural POs supported - Organizations	0	200	400				
Males - Males	0	600	1200					
Females - Females	0	400	800					



	Young - Young people	0	0	300					
	Rural POs supported that are headed by women - Organizations	0	80	160					
	Persons with disabilities - Number	0	50	100					
	<b>1.1.8 Households provided with targeted support to improve their nutrition</b>								
	Total persons participating - Number of people	0	7750	11000					
	Males - Males	0	4650	6600					
	Females - Females	0	3100	4400					
	Households - Households	0	7750	11000					
	Household members benefitted - Number of people	0	37200	52800					
	Young - Young people	0	2325	3300					
	Number of persons with disabilities - Number	0	385	550					
<b>Output</b> Output 1.3 Establishment of inland fisheries and aquaculture extension system	<b>Number of government staff trained by the project in aquaculture and fisheries extension services</b>				Progress Reports, Survey; M&E	Annual	PMU	MINPERMAR is committed to enhancing extension service for inland fisheries and aquaculture	
	Number	0	12	25					
<b>Outcome</b> Outcome 2 Strengthened fisheries and aquaculture market linkages, entrepreneurships and infrastructure providing services	<b>2.2.2 Supported rural enterprises reporting an increase in profit</b>				COI Surveys	Baseline, Midline and endline survey	PMU	The Government, private sector, and smallholders have capacity to promote inland fish value chain and entrepreneurship	
		Number of enterprises - Enterprises	0	55					110
		Percentage of enterprises - Percentage (%)	0	10					20
	<b>2.2.1 Persons with new jobs/employment opportunities</b>				COI survey	Baseline, Midline and endline survey	PMU		
		Males - Males	0	750					1500
	Females - Females	0	750	1500					

	Young - Young people	0	450	900					
	Total number of persons with new jobs/employment opportunities - Number of people	0	1500	3000					
	Persons with disabilities - Number	0	75	150					
<b>Output</b> Output 2.1 Development of aquaculture and inland fisheries market-linked enterprises.	<b>2.1.2 Persons trained in income-generating activities or business management</b>				Progress reports, Survey; M&E system	Annual	PMU	Target community including women and youth are interested in fish enterprise	
	Males - Males	0	5175	10350					
	Females - Females	0	3450	6900					
	Young - Young people	0	2588	5175					
	Persons trained in IGAs or BM (total) - Number of people	0	8625	17250					
Persons with disabilities - Number	0	4313	8625						
<b>Output</b> Output 2.2 Established market & value addition infrastructure & improved market access	<b>2.1.6 Market, processing or storage facilities constructed or rehabilitated</b>				Progress reports, Survey; M&E system	Annual	PMU	Participation of women and youth in the value chain.	
	Total number of facilities - Facilities	0	41	87					
	Market facilities constructed/rehabilitated - Facilities	0	1	2					
	Storage facilities constructed/rehabilitated - Facilities	0	40	85					
	<b>2.1.5 Roads constructed, rehabilitated, or upgraded</b>				Progress reports, Survey; M&E system	Annual	PMU		
Length of roads - Km	0	250	500						
<b>Outcome</b> Outcome 3 Strengthened institutions and policies for a sustainable and inclusive inland fisheries sector	<b>Policy 3 Existing/new laws, regulations, policies or strategies proposed to policy makers for approval, ratification or amendment</b>				Relevant legal in-country institutions or through qualitative surveys	Baseline, Midline and endline survey	PMU	The Government of Angola's commitment to establishing a favourable regulatory framework for the fisheries sector	
	Number - Number		1	2					
	<b>SF.2.2 Households reporting they can influence decision-making of local authorities and project-supported service providers</b>				COI Surveys	Baseline, Midline and endline survey	PMU		

	Household members - Number of people	0	44640	89280				
	Households (%) - Percentage (%)	0	30	60				
	Households (number) - Households	0	9300	18600				
<b>Output</b> Output 3.1 Capacity building material, training and policy engagement enhanced	<b>Policy 1 Policy-relevant knowledge products completed</b> Number - Knowledge Products	0	1	2	Relevant legal in-country institutions or through qualitative surveys	Annual	PMU	Public interest exists in promoting evidence-based policy

## Integrated project risk matrix

Risk Categories and Subcategories	Inherent	Residual
<b>Country Context</b>		
Political Commitment	Low	Low
<b>Risk:</b> Angola has been politically stable since the end of the civil war in 2002. On 24 <sup>th</sup> August 2022, Angola held its fifth general elections; the incumbent political party was retained in power. Thus, there is less risk about a drastic change of the key policy direction.		
<b>Mitigations:</b> Implement the project through existing government institutions at the national and provincial levels and provide capacity building support, where needed, with regard to institutions and the policy environment.		
Governance	Substantial	Substantial
<b>Risk:</b> Angola scored 33 points out of 100 on the 2022 Corruption Perceptions Index reported by Transparency International. Thus, the country still has a long way to go to create an environment of comfort with regard to governance and accountability of government/project resources.		
<b>Mitigations:</b> The following steps will be undertaken: a) establishment of Provincial Governance Committees (PGCs) and these will include representatives from traditional and community leaders as well as civil society; b) ensure that the project puts in place an operational and effective Internal Audit function; c) through the implementation of IFAD's Framework for Operational Feedback from Stakeholders, more inclusive governance, transparency and accountability in development processes, including in associated grievance redress mechanisms, will be fostered. Information about the existence and functioning of such mechanisms will be made readily available to all stakeholders. Further, information regarding whistle-blower protection measures, and confidential reporting channels will be widely accessible in order to receive and address grievances appropriately, including allegations of fraud and corruption, and sexual exploitation and abuse.		
Macroeconomic	Substantial	Substantial
<b>Risk:</b> Angola's economy has undergone a modest recovery since the height of the coronavirus pandemic, and the economic outlook is positive. The EIU is projecting a real GDP growth of 3.5% in 2023, up from 3% in 2022. The removal of COVID-19 related restrictions, the lagged impact of macroeconomic reforms, and the government's efforts to diversify the economy boosted non-oil growth, especially in agriculture and services. The country has vast mineral and petroleum reserves, and its economy is among the fastest-growing in the world. The projected growth will be supported by the still high international oil prices. But a combination of a weakening kwanza and subsidy cuts is reviving expectations of persistently high inflation.		
<b>Mitigations:</b> The continuing high world oil prices will result in low external financing needs during the projected period (2023-26), making the country comfortable to make debt repayments while the positive economic outlook makes debt rollovers seamless. The fact that project funds will be designated in foreign currency will serve as a hedge against the expected inflationary pressures.		
Fragility and security	Low	Low
<b>Risk:</b> Country is not currently classified as a fragile state and no insecurity has been reported.		
<b>Mitigations:</b> Keep liaison with the resident UN agencies to keep updated of security conditions on the ground and react as and when warranted.		
<b>Sector Strategies and Policies</b>		

Policy alignment	Moderate	Moderate
<b>Risk:</b> The country has developed a new National Development Plan (NDP 2023-2027); some of the other sector specific policies and strategies are in place.		
<b>Mitigations:</b> Ensure design alignment with existing policies, strategies and acts. If other policy aspects develop after the design, realign during the MTR.		
Policy development & implementation	Moderate	Moderate
<b>Risk:</b> While there are some fisheries-specific policies in place, the food and nutrition security strategy has been developed but not yet approved; hence, this is an area that remains of concern.		
<b>Mitigations:</b> This is one of the areas the project will allocate funds to support the approval of the strategy by the parliament and, eventually, develop Food and Nutrition security policy.		
<b>Environment and Climate Context</b>		
Project vulnerability to environmental conditions	Moderate	Moderate
<b>Risk:</b> a) Land clearing for aquaculture ponds can result in habitat destruction, particularly in mangrove and wetland areas. This can lead to the loss of critical ecosystems and negatively impact biodiversity; b) Poor water quality can negatively impact the health and growth of farmed fish. Pollution from agricultural runoff, industrial discharges, and improper waste management can lead to eutrophication, low dissolved oxygen levels, and waterborne diseases, affecting the productivity of aquaculture operations; c) Angola experiences seasonal variations in rainfall and temperature, which can impact water availability and quality in aquaculture ponds. Droughts or heavy rains can disrupt water supply and lead to stress on the farmed species; d) Environmental conditions can influence the prevalence and spread of diseases in aquaculture systems. Poor water quality and stress on farmed species can increase their vulnerability to diseases, leading to potential losses in production.		
<b>Mitigations:</b> a) Implementing sustainable water management practices to maintain water quality and availability; b) Establishing disease monitoring and biosecurity measures to prevent and control disease outbreaks; c) Engaging in climate-smart aquaculture practices that consider changing environmental conditions and promote resource efficiency; d) Conducting environmental impact assessments and development of ESCMPs adhering to best management practices to minimize the ecological footprint; and e) Afforestation and reforestation in areas around ponds.		
Project vulnerability to climate change impacts	Moderate	Moderate
<b>Risk:</b> a) Rising temperatures can directly impact the health and growth of farmed fish. Aquaculture species may become stressed or even experience mortality if the water temperatures exceed their optimal range; b) Changes in rainfall patterns can lead to fluctuations in water levels and salinity, affecting the water quality in aquaculture ponds and impacting the growth and reproduction of farmed species; c) Angola is prone to extreme weather events, like storms and floods. These events can damage aquaculture infrastructure, lead to fish escapes, and disrupt operations, resulting in economic losses; d) Climate change can alter the prevalence and distribution of pathogens in aquatic environments, increasing the risk of disease outbreaks in aquaculture facilities; e) Changes in precipitation patterns and increased evaporation can lead to water scarcity, affecting the availability of water for aquaculture operations; and f) Climate change impacts can lead to changes in the abundance and distribution of fish populations, potentially disrupting ecosystem dynamics and affecting the availability of fish species for aquaculture		
<b>Mitigations:</b> a) Adopting climate-smart aquaculture practices that consider changing environmental conditions and promote sustainable water use; b)		

Using species that are more resilient to temperature fluctuations and other climate stressors; c) Improving water management strategies to cope with changing rainfall patterns and potential water scarcity; d) Enhancing infrastructure design to withstand extreme weather events and minimize the risk of fish escapes; e) Monitoring and early warning systems to detect changes in water quality and disease outbreaks; and f) Strengthening capacity building and knowledge sharing among aquaculture stakeholders to adapt to climate change impacts.		
<b>Project Scope</b>		
Project relevance	Low	Low
<b>Risk:</b> There the risk that AFAP-2's objectives and interventions are not well aligned with national development or IFAD priorities, and/or are not sufficiently relevant or responsive to the needs and priorities of the intended target group throughout the project's lifespan.		
<b>Mitigations:</b> Ensure a consultative process (including all key stakeholders – target beneficiaries, GoA (national and provincial), GoA's other development partners, private sector service providers, non-government organisations, etc.) during the conception and design stages. Design and implementation will be in alignment with the relevant GoA's and IFAD's policies, strategies, acts, etc.		
Technical soundness	Moderate	Moderate
<b>Risk:</b> The risk that AFAP-2 is too complex, overambitious/lack of ambition, not innovative enough, inadequate incorporation of lessons learned and best practices, etc.		
<b>Mitigations:</b> The AFAP-2 is simple; two technical components with a total of subcomponents that are clearly linked with each other and to the associated outputs and outcomes. The design was based on lessons learnt from AFAP and other projects in the country and/or the region. AFAP-2 is promoting innovations that were tested and proven by AFAP and other relevant projects elsewhere.		
<b>Institutional Capacity for Implementation &amp; Sustainability</b>		
Implementation arrangements	Substantial	Substantial
<b>Risk:</b> Capacity of some of the implementing agencies is low. The ability to recruit and retain staff is weak and, as such, the rate of staff turnover tends to be high.		
<b>Mitigations:</b> <ul style="list-style-type: none"> <li>➤ One of the limiting factors to effective implementation was the availability of extension staff. Under AFAP-2, IPA has agreed to identify its own staff who will be trained by the Project and this intervention will overcome the issue of limited availability of extension agents;</li> <li>➤ AFAP-2 has provisions for capacitating the different implementing agencies at the national and provincial levels;</li> <li>➤ For a more structured addressing of existing capacity institutional gaps, a capacity needs assessment will be undertaken, and a corresponding capacity development plan prepared in order to appropriately address the underlying capacity gaps.</li> <li>➤ To address the issue of high staff turnover, AFAP is set to initiate a robust recruitment strategy aimed at attracting effective leaders. These leaders will be instrumental in cultivating a positive work environment, refining the employee onboarding process, and bolstering employee engagement. Our goal is to establish a fulfilling and supportive atmosphere for all staff members. This initiative marks a significant shift from previous practices, where project coordinators were selected without a competitive recruitment process, resulting in a gap in leadership capabilities.</li> </ul>		
M&E arrangements	Substantial	Substantial

<p><b>Risk:</b> The project is likely to be confronted with weak implementation capacity both at national and at provincial level, like other projects in Angola. The M&amp;E system in AFAP and generally for other projects in Angola also did show weaknesses in terms of data gathering, update, completeness and analysis. As we have seen in present and past projects, this is likely to affect the quality of project implementation and the pace of reporting the milestones achieved.</p>		
<p><b>Mitigations:</b> Mitigations: The project will actively invest in capacity-building efforts at the provincial and national levels to foster M&amp;E skills within the country, thereby ensuring the project's longevity and sustainability. To facilitate this, the project will enlist the expertise of an M&amp;E officer with a range of responsibilities. This officer will play a pivotal role in supporting the development of annual work plans and budgets, preparing a comprehensive M&amp;E framework aligned with IFAD guidelines that encompass both qualitative and quantitative measures. Additionally, the officer will oversee and execute M&amp;E activities outlined in the AWPB, with a particular focus on tracking results, making sure the indicators being used are aligned to the IFAD's Core Indicator guidelines and also to the ORMS system. They will also ensure capturing of valuable lessons learned and identifying best practices. These strategic measures are poised to fortify the project's resilience against the risks associated with an ineffective M&amp;E system, guaranteeing ongoing monitoring and evaluation of the project's performance.</p>		
<p><b>Procurement</b></p>		
<p>Legal and regulatory framework</p>	<p>Substantial</p>	<p>Substantial</p>
<p><b>Risk:</b> There is no Standard Bidding Document (SBD) for international competitive bidding. The current practice involves the use of the NCB bidding document, and this does not address the complexity of ICB contracts and the circumstances surrounding their procurement.</p> <p>The law does not distinguish consulting services from other services, and it does not provide selection methods for consulting services. Evaluation of consulting services is therefore subjected to the same procedure as goods and other services. The assessment of quality as the most critical factor for selection of consulting services may not be accorded due regard in the evaluation process.</p> <p>Confidentiality is not ensured by Contracting Entities. Although the law emphasises confidentiality in Art. 351, there is a contradiction in Art. 74(a) which grants bidders the right to examine all the documents/bids presented during the tender opening session.</p> <p>The legal framework does not prescribe approval thresholds to be applied across Contracting Entities. Application of approval procedures in a discretionary manner without taking into account the level of procurement risk is likely to erode the gains of transparency and subject the system to the inherent risk of compromise.</p>		
<p><b>Mitigations:</b> Amend the Public Contracting Law to address the identified gaps and/or to provide clarity where it is lacking.</p> <p>A full set of SBDs should be developed. In the meantime, the Project shall use the IFAD SBDs.</p>		
<p>Accountability and transparency</p>	<p>Moderate</p>	<p>Moderate</p>
<p><b>Risk:</b> There is a requirement by law to publish bidding opportunities in the National Gazette (Diario da Republica), in the public procurement portal and in a newspaper of wide circulation. Contract awards are required to be published in the public procurement portal. However, the portal is not yet active and contract award data is not made available to the public. Due to an unreliable manual system of data collection and publication of procurement data by selection method, award of procurement contracts, levels of</p>		

<p>participation, etc., there is a lack of open access to public procurement information.</p> <p>There is a risk that despite the improvements in procurement governance, the country faces medium risk of corruption based on the 33/100 score and ranking 116/180 in 2022 reported by Transparency International.</p> <p>There is low participation of Civil Society Organizations in monitoring procurement processes due to lack of an enabling environment based on existing laws and regulations. This may threaten the integrity of the public procurement system and pose a risk to achieving value for money.</p>		
<p><b>Mitigations:</b> Fully automate all procurement processes to increase transparency. Publish all procurement opportunities and contract awards in the Public Procurement Portal in order to centralise and allow free access to public procurement information by all stakeholders.</p> <p>The Project shall include the Revised IFAD Policy on Preventing Fraud and Corruption in its Activities and Operations in procurement dossiers and shall additionally require all contractors, service providers, and suppliers to sign the Self Certification Form as part of bids/ proposals and contract documentation.</p> <p>Establish an Anti-corruption Authority and put in place enhanced measures to address the actual and perceived risk of corruption including enhanced awareness programs to foster a culture of integrity to prevent corruption.</p>		
<p>Capability in public procurement</p>	<p>Substantial</p>	<p>Substantial</p>
<p><b>Risk:</b> There is a risk of procurement processes being carried out by unqualified procurement practitioners. This is because procurement is not considered a career in the civil service in Angola and the procurement cadre do not have an appropriate level of knowledge to process and manage procurement. This is likely to lead to incidences of non-compliance with the procurement law and IFAD project procurement guidelines and procedures.</p> <p>There is a lack of substantive permanent training programmes on procurement and strategy to develop capacity of key stakeholders in public procurement. There is a risk that this will affect the operational effectiveness AFAP-2 implementation including mastery of the rules and procedures in public procurement. This in turn may impact accountability functions in all stages of Project implementation.</p>		
<p><b>Mitigations:</b> The government should undertake a training needs assessment, and based on the results of the assessment, mount a comprehensive training programme to provide the procurement cadre with skills and tools to conduct procurement.</p> <p>Project Procurement specialists to attend IFAD ILO based Procurement training BUILDPROC. Institute periodic stakeholder/supplier conferences.</p>		
<p>Public procurement processes</p>	<p>Substantial</p>	<p>Substantial</p>
<p><b>Risk:</b> There is no evidence that the Government takes into account the input, comments and feedback received from civil society and the procurement framework does not allow the public to participate in public procurement phases other than opening. There is risk of lack of scrutiny of public procurement processes due to low participation of Civil Society and the public. This may adversely affect the transparency and accountability of the public procurement process and in turn impact the level of competition and value for money.</p> <p>There is risk of poor contract management. There are no standardized contract administration procedures to ensure quality, time and cost control,</p>		



and compliance reporting. The implementation and monitoring of contracts is generally weak, and this may result in poor contract performance.		
There is risk that the private sector may not be adequately sensitised to effectively participate in public procurement opportunities hence impacting competition and value for money. This is mainly due to: a) absence of formal mechanisms for open dialogue or capacity building of private companies; and b) absence of specific risk assessment associated with different sectors and engagement in support of procurement objectives.		
<b>Mitigations:</b> Use of the Project website to publish procurement opportunities and contract awards to make information available for performance monitoring. Establish contract management plans and systems to implement contracts in line with good procurement practice. Arrange periodic stakeholder/supplier conferences. Periodically update Project procurement strategies to identify emerging trends and risk mitigation measures.		
<b>Financial Management</b>		
Overall	Substantial	Substantial
<b>Organization and Staffing</b>	Substantial	Moderate
<b>Risk:</b> Delays in the recruitment of key project staff due to difficulties to find experienced and qualified financial management staff and retaining qualified staff during the implementation period.		
<b>Mitigation:</b> (i) Experienced and qualified FM staff will be hired from open market on a competitive basis and each staff member will complete the IFAD e-learning course within 3 months of date of appointment. This will be condition for first disbursement. Recruitment of the staff will be done based on Financial Management Staff ToRs included in the PIM and will be subject to IFAD's no objection. There will be annual performance evaluations to ensure that personnel capacity is kept at an acceptable level and extension of contracts will be based on successful performance rating. (ii) IFAD will provide an FM training at start-up and there will be continuous capacity building during the implementation period.		
<b>Budgeting</b>	Substantial	Substantial
<b>Risk:</b> (i) Insufficient budget monitoring processes and weak control over financing sources during budget preparation may result in failure to absorb allocated funds and achieve targets or overspending on approved categories. (ii) Existence of a parallel currency market with exchange rates above the official exchange rate, which presents a risk of local currency depreciation and budget overruns.		
<b>Mitigation:</b> (i) Timely preparation of AWPBs in line with schedule 2 of the FA and the COSTAB, and submission of the draft Project AWPB to IFAD for comments no later than sixty (60) days before the start of the relevant year and effective budget monitoring. The budget monitoring will be done in the accounting software and actual vs budget reports will be submitted to the management at least on a quarterly basis to ensure that all bottlenecks that are causing implementation delays are addressed. (ii) Prepare the budget taking into account the historical trend of exchange rate fluctuation and inflation level in the country.		
<b>Funds flow and Disbursement</b>	Substantial	Substantial
<b>Risk:</b> (i) Lack of sufficient counterpart contributions to pay tax liabilities may lead to liquidity issues and implementation delays. The MoF transfers counterpart funds to MINPERMAR without indicating project level details (e.g. project name, amount), and it is challenging for the project and MINPERMAR to trace		

<p>how much is distributed for the project. This may lead to delays in MINPERMAR to transfer counterpart contributions to the project account and result liquidity issues.</p> <p>(ii)Continued restrictions and high bureaucracy imposed by national legislation on foreign currency payments may lead to delays in implementation and a high number of requests for direct payments from IFAD; This increase the disbursement risk as direct payments to third parties are considered riskier in terms of recovering funds if something goes wrong.</p>		
<p><b>Mitigation:</b></p> <p>(i)Timely preparation of the annual budget for counterpart funds and follow up on the release of counterpart funds with the Ministry of Finance (MoF) to ensure that there are sufficient funds to pay project liabilities;</p> <p>(ii)The MoF to transfer Government contributions to the MINPERMAR according to the approved AWPB and demand from the project for payment of taxes and duties and clearly state in the official communications how much of the transferred funds are for AFAP-II, and MINPERMAR to transfer funds to the project's account within 15 days of receiving the funds to avoid delays in implementation.</p> <p>(iii) As agreed with the MoF, the MoF will take necessary actions to resolve the issues relating to imposed restrictions and the project will use the designated account for payments. Direct payments will be requested only on exceptional cases for high value contracts, which will be subject to IFAD's no objection. Consultancies and services provided by a third party based in the country will not be eligible for direct payments.</p>		
<p><b>Internal Controls</b></p>	Substantial	Substantial
<p><b>Risk:</b></p> <p>(i)Lack of an internal audit function to determine compliance with internal control provisions, rules and regulations.</p> <p>(ii)Risk of funds not being used for intended purposes, including municipality and province level.</p> <p>(iii)Grants allocated under sub-component 2.1 will be implemented in collaboration with INAPEM and DCRD. Smart Fish Kiosks will be used as agro-dealers to channel inputs to farmers by using paper vouchers. In the absence of a detailed grant implementation manual and appropriate internal control arrangements, there may be a high risk of misuse of funds.</p>		
<p><b>Mitigation:</b></p> <p>(i)An internal auditor will be hired and trained on IFAD's requirements, financial rules and regulations to review internal control processes.</p> <p>(ii) The internal audits will be performed on a semi-annual basis and reports will be submitted to IFAD. The project management will take all necessary actions to address the findings and the status of audit recommendations will be disclosed in the quarterly interim financial reports.</p> <p>(iii)Development of a comprehensive Project Implementation Manual (PIM), which is including FM Section and a Grant Implementation Manual/Guidelines. The Grant Implementation Guidelines should include a detailed section about the eligibility criteria and a list of required supporting documentation. In addition, DCRD should verify the deliveries and submit a report to the PMU.</p>		
<p><b>Accounting and Financial Reporting</b></p>	Substantial	Moderate
<p><b>Risk:</b></p> <p>(i)SIGFE, the government accounting software is not able to generate financial reports as per the project activities and IFAD requirements.</p> <p>(ii)The PRIMAVERA Accounting Software used in AFAP-I was very basic, with no budget, procurement, or fixed asset modules and part of the accounting and reporting was done manually by exporting data to Microsoft Excel, which was prone to errors.</p> <p>(iii)Risk of delays in submission of quarterly IFRs and unaudited financial statements.</p>		

(iv) Possible collaboration with FAO and WFP is foreseen at design. In case of collaboration, there is a risk that financial management requirements including financial reporting may not be in compliance with IFAD requirements.		
<b>Mitigation:</b> (i) Procurement of a new accounting software that will be able to record and report information as per IFAD's requirements. Preferably, ERP system (PHC), which is also used by on-going IFAD projects. The accounting software will include a budget, procurement, and enhanced financial reporting module, which is capable of generating IFRs as per IFAD requirements. IFRs format will be agreed with IFAD. The procurement of the software will be condition for first disbursement. (ii) Project's annual financial statements will be submitted to IFAD within four months after the financial year-end and the quarterly IFRs will be submitted to IFAD within 30 days after the quarter end. (iii) In case of collaboration with UN agencies, all FM rules that applies to the Borrower shall also be included in the project agreement signed between the Government and the UN Agency.		
External Audit	Substantial	Substantial
<b>Risk:</b> (i) Lack of risk-based approach in PFM systems. Lack of information to verify the scope and methodology of audits carried out by the Court of Accounts (SAI) or the capacity of the Court of Accounts. (ii) Risk of late submission of external audit submissions and delays in implementation of audit recommendations. In addition, scope of the audit may not effectively cover higher risk activities and UN Agencies.		
<b>Mitigation:</b> (i) The project's financial statements will be audited by an independent audit firm acceptable to IFAD in accordance with international auditing standards. (ii) Early engagement of the external audit firm to avoid late audit submissions and audit TORs to be cleared by IFAD. A well-defined audit scope that targets the specific areas where risks are most likely to be present. It also ensures the audit is efficient and pinpointing where attention is needed most. (iii) If UN Agency's internal rules and regulations do not allow project level annual audits, alternative assurance mechanism may be adopted, such as a management assertion letter, which will be signed by the Director of Finance/Treasurer of the UN Agency. (iv) Submission of audit reports and the management letter within 6 months after the end of each financial year.		
<b>Environment, Social and Climate Impact</b>		
Biodiversity conservation	Moderate	Moderate
<b>Risk:</b> a) Introducing non-native species or strains into local environments can lead to genetic interactions with native populations. Hybridization and genetic introgression can dilute the genetic integrity of wild populations, potentially reducing their fitness and adaptive capabilities; b) High stocking densities and the concentration of farmed fish in aquaculture facilities can increase the risk of disease outbreaks. If pathogens from aquaculture operations spread to wild fish populations, it can lead to the decline of native species and disrupt local biodiversity; c) Converting natural habitats, such as wetlands, into aquaculture farms can result in the loss of critical ecosystems that support a wide range of species. Habitat conversion reduces biodiversity and can lead to the displacement or loss of local fauna and flora; d) The use of chemicals, such as antibiotics, pesticides, and disinfectants in aquaculture can have unintended effects on non-target species in the surrounding environment, impacting biodiversity; e) Aquaculture operations can generate excess nutrients and organic matter, leading to eutrophication and changes in water quality.		
<b>Mitigations:</b> a) Adopting proper containment and escape prevention measures to reduce the risk of farmed species escaping into the wild; b)		

Implementing disease prevention and biosecurity measures to minimize the risk of disease transmission between aquaculture facilities and wild populations. c) Practicing responsible site selection to avoid the conversion of critical habitats and to protect local biodiversity; d) Reducing the use of chemicals in aquaculture through disease prevention, integrated pest management, and sustainable practices; e) Ensuring responsible sourcing of feed ingredients to minimize the impact on wild fisheries and habitats; f) Monitoring water quality and implementing proper waste management to mitigate eutrophication and its impacts on biodiversity.		
Resource efficiency and pollution prevention	Moderate	Moderate
<b>Risk:</b> a) Excessive use of feed and fertilizers in aquaculture ponds can lead to nutrient enrichment in the water. This can cause eutrophication, where algal blooms deplete oxygen levels, leading to fish kills and other adverse impacts on aquatic ecosystems; b) Aquaculture facilities may release effluents containing uneaten feed, feces, and other organic matter into surrounding water bodies. These discharges can degrade water quality, affecting the health of wild fish and other aquatic organisms; c) The use of antibiotics, pesticides, and other chemicals in aquaculture can lead to water contamination. These substances can harm non-target species, contribute to the development of antibiotic resistance, and pose risks to human health when consumed; d) Conversion of natural habitats, such as wetlands, into aquaculture farms can lead to habitat destruction and loss of critical ecosystem services; e) High stocking densities and poor water quality in aquaculture facilities can promote the spread of diseases among farmed fish. If not properly managed, these diseases can spread to wild fish populations; f) GHG emissions from aquaculture activities contribute to climate change, which in turn affects marine and freshwater ecosystems, exacerbating the risks of pollution and other impacts; and g) a situation where some deserving community members may not be able to participate in the project because they may not have the land due to competing use for land .		
<b>Mitigations:</b> a) Implementing proper waste management and effluent treatment systems to minimize nutrient pollution and water quality degradation; b) Promoting responsible and reduced use of chemicals, such as antibiotics and pesticides, through disease prevention and integrated pest management practices. c) Ensuring proper site selection to avoid habitat destruction and minimize the risk of disease transmission to wild fish. Monitoring and regulating the introduction of exotic species to prevent genetic pollution and biodiversity loss. d) Encouraging the use of eco-friendly and low-impact feed ingredients to reduce nutrient pollution and reliance on wild-caught fishmeal; e) emphasizing proper farm management practices to reduce environmental impacts and improve the sustainability of aquaculture operations; and f) project will facilitate the process of identification and leasing of communal land for use by those deserving community members that may not be able to participate in the project because they may not have the land due to competing use.		
Cultural heritage	Low	Low
<b>Risk:</b> There is a very low risk that AFAP-2 will be implemented in areas of cultural heritage sites where it could cause loss of resources of historical, religious or cultural significance and where it could lead to flooding when fishponds are constructed. The risk that women may be prevented from participating due to patriarchal norms is also low, as the project will sensitise communities on the benefits of women participation.		
<b>Mitigations:</b> The targeting strategy will ensure that AFAP-2 will not target cultural heritage sites for its interventions and will avoid areas vulnerable to flooding during pond site construction. The strategy will also ensure that women are directly involved in project activities and to benefit from		

participation. The M&E system will collect gender and age disaggregated data to monitor the performance of the targeting strategy.		
Indigenous Peoples	Low	Low
<b>Risk:</b> There is low risk that AFAP-2 will be sited in areas where indigenous peoples are present or on lands and territories claimed by indigenous people. The risk that the project will lead to impacts on the cultural heritage of indigenous peoples is low. There is low risk that AFAP-2 may cause physical, social, or economic impacts on indigenous peoples, or in threats to or the loss of resources of historical or cultural significance to them.		
<b>Mitigations:</b> Based on AFAP-2's geographical focus, it is not likely that indigenous people or their areas will be affected. In any case, the targeting strategy will ensure to do no harm to any peoples and their properties.		
Community health and safety	Low	Low
<b>Risk:</b> Angola is vulnerable to outbreaks of malaria, cholera, zika. Communicable diseases account for 50% of recorded mortality. Malaria is a public health concern, and a major cause for morbidity, mortality and loss of production. More than half the population has inappropriate latrines; almost a third of the population practice open defecation. Three quarters of the population in rural areas lack safe drinking water sources. The high level of malnutrition is a concern.		
<b>Mitigations:</b> AFAP-2 will promote nutrition sensitive aquaculture accompanied by targeted social behaviour change communication, support supply of safe drinking water and sanitation facilities in collaboration with sector relevant partners.		
Labour and working conditions	Low	Low
<b>Risk:</b> Young men and women have been forced to migrate to urban areas in search of better opportunities, due to climate shocks. The elderly, child-headed households and people living with HIV/AIDS that are dependent on such labour have become more vulnerable to climate change and drought impacts.		
<b>Mitigations:</b> AFAP-2 will act as an incentive for the young men and women to return to the villages and engage in project activities to increase their incomes, food and nutrition security. There will be creation of employment through the construction of infrastructure and employment in the fish value chain.		
Physical and economic resettlement	Low	Low
<b>Risk:</b> No physical and economic resettlement foreseen.		
<b>Mitigations:</b> Not Applicable.		
Greenhouse gas emissions	Moderate	Moderate
<b>Risk:</b> a) The production of feed for farmed fish often relies on agriculture, including the cultivation of crops like soybean, maize, and fishmeal. The manufacturing and transportation of feed ingredients contribute to GHG emissions, particularly if unsustainable practices are used; b) Aquaculture facilities require energy for various purposes, such as maintaining water quality, providing aeration, and running pumps. Energy sources like fossil fuels can lead to direct emissions of carbon dioxide (CO <sub>2</sub> ) and other GHGs; c) Anaerobic decomposition of organic matter in aquaculture ponds can result in the release of methane (CH <sub>4</sub> ), a potent GHG. This can occur when organic material, such as uneaten feed and feces, accumulates at the bottom of ponds. d) Converting natural habitats, such as wetlands, into aquaculture farms can release significant amounts of stored carbon and other GHGs. It also leads to the loss of valuable carbon sinks; e) Improper handling and disposal of aquaculture waste can lead to GHG emissions, especially if organic matter breaks down in anoxic conditions, producing methane; f)		

Excessive nutrient runoff from aquaculture operations can cause eutrophication, leading to increased GHG emissions, particularly nitrous oxide (N <sub>2</sub> O), a potent GHG; g) The application of chemicals such as antibiotics and pesticides in aquaculture can lead to indirect GHG emissions, such as through the production and transportation of these substances.		
<b>Mitigations:</b> a) Adopting sustainable feed options and feed management practices to reduce reliance on wild-caught fishmeal and unsustainable feed ingredients; b) Improving energy efficiency in aquaculture operations, such as using renewable energy sources and optimizing equipment; c) Implementing waste management strategies to minimize organic matter accumulation and methane production in ponds; d) Promoting responsible land use and avoiding conversion of carbon-rich ecosystems for aquaculture expansion; and e) Enhancing water quality management to reduce nutrient runoff and subsequent GHG emissions		
Vulnerability of target populations and ecosystems to climate variability and hazards	Moderate	Moderate
<b>Risk:</b> Aquaculture ponds or construction may damage soil, flora, fauna, and ecosystem services, which could upset the ecological balance, especially in aquaparks. Deforestation, overgrazing, bush fires, and soil erosion will increase target populations' livelihoods, ecosystems, economic assets, and infrastructure's exposure to climate variability and hazards, defeating the Project's purpose and DO.		
<b>Mitigations:</b> The Project will analyse and minimise negative impacts through: a) an Environmental and Social Management Plan (ESCMP); and b) a Monitoring Plan covering both public health and environmental management. The impacts of climatic shocks will be reduced by integrating the effects of climate change into the planning and design of ponds and infrastructure. In addition, several measures will be implemented to reduce the vulnerability of target populations. These include revegetation and reforestation.		
<b>Stakeholders</b>		
Stakeholder engagement/coordination	Moderate	Moderate
Risk 1: Due to relatively weak coordination and harmonisation mechanisms among Government departments and development partners in the country, there is a risk of some duplication and/or inconsistency of approaches, resulting in less buy-in from stakeholders (e.g., government, project target groups, civil society). Risk 2: AFAP-2 may not identify relevant stakeholders or provide adequate information disclosure, consultation/coordination with, and stakeholder buy-in on project objectives, resulting in stakeholder misunderstandings or opposition that may undermine project implementation and development objectives.		
Mitigation 1: IFAD should actively collaborate with development partners in the country on possible areas of interest.  Mitigation 2: Building on its successful relationship with diverse development partners in the agriculture sector in Angola and utilising its national office will guarantee coordination and harmonisation to promote complementarities and synergies with other investments. IFAD's new Framework for Operational Feedback from Stakeholders will encourage proactive stakeholder involvement and feedback, improving project relevance, ownership, impact, and sustainability.		
Stakeholder grievances	Substantial	Substantial
<b>Risk:</b> <b>Risk 1:</b> Due to limited knowledge and experience among consultants, project staff, and senior government representatives from lead project executing agencies on how to set up and operate grievance redress mechanisms,		

<p>grievance/complaint redress processes (including those related to allegations of non-compliance with IFAD's E,S,C standards, fraud, corruption, or SEA) may be inefficient, leading to unaddressed stakeholder complaints.</p> <p><b>Risk 2:</b> Due to limited awareness and accessibility of targeted groups to project, government, and IFAD whistle-blower protection measures and confidential reporting channels (especially in contexts where societal norms may discourage reporting of complaints for fear of retribution or retaliation), allegations of fraud and corruption, sexual exploitation, and abuse may not be received.</p>		
<p><b>Mitigations:</b></p> <p><b>Mitigation 1:</b> The high-level implementation plan of IFAD's Framework for Operational Feedback from Stakeholders will train, Project staff, and senior government representatives from lead project executing agency to implement improved practices to improve stakeholder engagement and feedback in IFAD-supported operations. Special attention will be given to how to set up functional grievance redress processes that are socially inclusive and allow Project target groups to voice complaints or report wrongdoing and facilitate timely resolution of potential or realised negative impacts arising from Project design and implementation.</p> <p><b>Mitigation 2:</b> Capacity building on inclusive and accessible grievance redress systems will focus on the following two elements: a) information about such mechanisms should be readily available to all stakeholders, with special attention to raising the level of understanding of more vulnerable segments of communities served, e.g. by providing clear and understandable information on how to channel grievances, and processes and timelines for handling and responding to grievances submitted; and b) information regarding whistle-blower protection measures, and confidentiality.</p>		