

---

مذكرة رئيس الصندوق بشأن  
قرض مقترح تقديمه  
إلى جمهورية بنغلاديش الشعبية من أجل  
مشروع تعزيز القدرة على الصمود في وجه الظواهر المناخية وتعزيز سبل  
العيش

رقم المشروع: 2000004265

---

الوثيقة: EB 2025/144/R.2/Rev.1

بند جدول الأعمال: (أ)(1)(أ)(1)

التاريخ: 7 مايو/أيار 2025

التوزيع: عام

اللغة الأصلية: الإنكليزية

للموافقة

الإجراء: المجلس التنفيذي مدعو إلى الموافقة على التوصية الواردة في الفقرة 65.

---

الأسئلة التقنية:

Valantine Achancho

المدير القطري

شعبة آسيا والمحيط الهادي

البريد الإلكتروني: v.achancho@ifad.org

Reehana Raza

المديرة الإقليمية

شعبة آسيا والمحيط الهادي

البريد الإلكتروني: r.raza@ifad.org


## جدول المحتويات

|     |                                                                  |
|-----|------------------------------------------------------------------|
| ii  | خريطة منطقة المشروع                                              |
| iii | موجز التمويل                                                     |
| 1   | أولا- السياق                                                     |
| 1   | ألف- السياق الوطني والأساس المنطقي لمشاركة الصندوق               |
| 2   | باء- الدروس المستفادة                                            |
| 3   | ثانيا- وصف المشروع                                               |
| 3   | ألف- الأهداف، والمنطقة الجغرافية للتدخل، والمجموعات المستهدفة    |
| 3   | باء- المكونات والحصائل والأنشطة                                  |
| 4   | جيم- نظرية التغيير                                               |
| 4   | دال- المواءمة والملكية والشراقات                                 |
| 5   | هاء- التكاليف والفوائد والتمويل                                  |
| 10  | ثالثا- إدارة المخاطر                                             |
| 10  | ألف- المخاطر وتدابير التخفيف منها                                |
| 10  | باء- الفئة البيئية والاجتماعية                                   |
| 10  | جيم- تصنيف المخاطر المناخية                                      |
| 11  | دال- القدرة على تحمل الديون                                      |
| 11  | رابعا- التنفيذ                                                   |
| 11  | ألف- الإطار التنظيمي                                             |
| 13  | باء- التخطيط، والرصد والتقييم، والتعلم، وإدارة المعرفة، والتواصل |
| 14  | جيم- خطط التنفيذ                                                 |
| 14  | خامسا- الوثائق القانونية والسند القانوني                         |
| 14  | سادسا- التوصية                                                   |

### فريق تنفيذ المشروع

|                                |                         |
|--------------------------------|-------------------------|
| Reehana Raza                   | المديرة الإقليمية:      |
| Valantine Achanch              | المديرة القطرية:        |
| Jahan-Zeb Chowdhury            | الموظف التقني الرئيسي:  |
| Kayode Fagbemi                 | موظف المالية:           |
| Jahan-Zeb Chowdhury            | أخصائي المناخ والبيئة:  |
| Itziar Miren Garcia Villanueva | موظفة الشؤون القانونية: |

## خريطة منطقة المشروع



إن التسميات المستخدمة وطريقة عرض المواد في هذه الخريطة لا تعني التعبير عن أي رأي كان من جانب الصندوق فيما يتعلق بتقسيم الحدود أو الترخوم أو السلطات المختصة بها.  
أعد هذه الخريطة الصندوق الدولي للتنمية الزراعية | 2025-02-06



## موجز التمويل

|                                                                                                                                                                                                  |                                         |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|
| الصندوق الدولي للتنمية الزراعية                                                                                                                                                                  | المؤسسة المبادرة:                       |
| جمهورية بنغلاديش الشعبية                                                                                                                                                                         | المقترض:                                |
| دائرة الهندسة في الحكومة المحلية                                                                                                                                                                 | الوكالة المنفذة:                        |
| 103.3 مليون دولار أمريكي                                                                                                                                                                         | إجمالي تكلفة المشروع:                   |
| 70 مليون دولار أمريكي                                                                                                                                                                            | قيمة القرض المقدم من الصندوق (نظام      |
|                                                                                                                                                                                                  | تخصيص الموارد على أساس الأداء):         |
| شروط مختلطة                                                                                                                                                                                      | شروط القرض المقدم من الصندوق:           |
| أجل استحقاق 25 سنة، بما في ذلك فترة سماح مدتها 5 سنوات،<br>ويتحمل رسم خدمة قدره 0.75 في المائة وبسعر فائدة يبلغ 1.25<br>في المائة سنوياً بوحدة حقوق السحب الخاصة (تعديلات<br>للقروض بعملة واحدة) |                                         |
| 31.8 مليون دولار أمريكي                                                                                                                                                                          | مساهمة المقترض:                         |
| 1.5 مليون دولار أمريكي                                                                                                                                                                           | فجوة التمويل:                           |
| 54.9 مليون دولار أمريكي                                                                                                                                                                          | قيمة التمويل المناخي المقدم من الصندوق: |

## أولا- السياق

### ألف- السياق الوطني والأساس المنطقي لمشاركة الصندوق

#### السياق الوطني

- 1- حققت جمهورية بنغلاديش الشعبية تقدما ملحوظا على صعيد التنمية ونجحت في الانضمام إلى فئة البلدان المتوسطة الدخل من الشريحة الدنيا في عام 2015. وانخفض معدل الفقر بمقدار النصف، وذلك من 48.9 في المائة في عام 2000 إلى 24.5 في المائة في عام 2016، وتراجع معدل الفقر المدقع إلى 13 في المائة. وعلى الرغم من هذا التقدم، فقد شهد الحد من الفقر تباطؤا، وإن كان النمو الاقتصادي لا يزال مستمرا.
- 2- وعلى الرغم من أن جائحة كوفيد-19 أدت إلى تباطؤ نمو الناتج المحلي الإجمالي ليصل إلى 3.4 في المائة في عام 2020، فقد شهد الاقتصاد انتعاشا، حيث يُقدَّر بلوغ معدل النمو نسبة 7.2 في المائة في السنة المالية 2022. وبسبب الحرب في أوكرانيا، ارتفع معدل التضخم إلى 7.5 في المائة في يوليو/تموز 2022، الأمر الذي كان أكثر تأثيرا على أشد السكان فقرا.
- 3- وبحلول عام 2023، بلغ معدل الفقر في بنغلاديش 18.7 في المائة، والفقر المدقع 8.7 في المائة. وعانى 9.7 في المائة من السكان من نقص الغذاء. كما واجهت البلاد انعدام الأمن الغذائي المتوسط أو الشديد بنسبة 31.9 في المائة على الرغم من التحسن التدريجي الذي يشهده التنوع الغذائي.
- 4- ولانضمام إلى فئة البلدان المتوسطة الدخل من الشريحة العليا بحلول عام 2031، يجب على بنغلاديش التركيز على إيجاد فرص العمل، وتهيئة بيئة أعمال تنافسية، وتنويع الصادرات، والاستثمار في رأس المال البشري، وتطوير البنية التحتية، وتوفير بيئة سياساتية مواتية للاستثمار الخاص. وتُعدّ مقاطعتا أراضي هاور الرطبة وهاي باريند التابعتان لمسار باريند، الضعيفتان في وجه الظواهر المناخية، من المناطق المحورية بالنسبة إلى مشروع تعزيز القدرة على الصمود في وجه الظواهر المناخية وتعزيز سبل العيش. وتعالج الاستراتيجيات الوطنية آثار تغير المناخ (تقلبات أكبر واشتداد في حدة ظواهر الطقس القصوى) وتهدف إلى زيادة القدرة على الصمود، غير أنه لا تزال هناك فجوات في تنفيذ السياسات وتخصيص الموارد، مما يُبرز الحاجة إلى تدخلات واستثمارات مُستهدفة.

#### الجوانب الخاصة المتعلقة بأولويات التعميم المؤسسي في الصندوق

- 5- تماشيا مع التزامات التعميم في الصندوق، جرى التأكيد على أن المشروع:
  - ☑ يشمل التمويل المناخي
  - ☑ يراعي الشباب
  - ☑ يشمل أنشطة متعلقة بالقدرة على التكيف
- 6- الشباب. يقوم المشروع بتمكين الشباب من خلال تعزيز مهاراتهم وتوفير سبل عيش مستدامة. ويساعد تركيزه على التدريب المهني وريادة الأعمال، لا سيما في القطاع غير الزراعي، في معالجة بطالة الشباب ونقص العمالة في المناطق الريفية. ويُدمج المشروع الشباب في عملية التنمية، ويضمن مساهمتهم في حصائل المشروع والاستفادة منها. كما يُشجع المشروع مشاركة الشباب في عمليات صنع القرار، ويعزز الدور القيادي والشعور بالملكية.
- 7- المساواة بين الجنسين. يهدف المشروع إلى الحد من الفوارق الجنسانية بين النساء والرجال في المناطق الريفية وتعزيز تمكين النساء اقتصاديا. ويستهدف المشروع النساء عبر توفير إمكانية الوصول إلى الموارد والتدريب والفرص المدرة للدخل. ويقوم المشروع، من خلال تعزيز مشاركة النساء في عملية صنع القرار

والأدوار القيادية، بتمكين النساء اقتصادياً ويتحدى الأعراف التقليدية، مما يضمن استفادة كل من النساء والرجال على نحو منصف، الأمر الذي يُسهم في تنمية متوازنة وشاملة.

8- **القدرة على الصمود في وجه الظواهر المناخية.** يقع التكيف مع المناخ في صميم المشروع الذي جرى تصميمه لتعزيز قدرة المجتمعات المحلية الضعيفة على الصمود. ويدعم المشروع البنية التحتية المحصنة من المخاطر المناخية، وتنمية المهارات اللازمة لتوفير سبل عيش بديلة، وتعزيز القدرات المؤسسية والحد من مخاطر الكوارث. ويضمن إدماج القدرة على الصمود في وجه الظواهر المناخية والحلول القائمة على الطبيعة الاستدامة طويلة الأجل، بما يتماشى مع التزام الصندوق بدمج التكيف مع المناخ في التنمية الريفية.

#### الأساس المنطقي لمشاركة الصندوق

9- تواجه منطقتا هاور وهاي باريند في بنغلاديش تحديات جسيمة، بما في ذلك ارتفاع مستويات الفقر، وأوجه الضعف في وجه الظواهر المناخية، وتدهور الموارد الطبيعية وضعف البنية التحتية. وتعاني منطقة هاور من فيضانات سنوية، وفيضانات مفاجئة، وحركة الأمواج، مما يؤدي إلى الإخلال بسبل العيش، ويُلحق الضرر بالمنازل ويحد من الوصول إلى الأسواق والمياه النظيفة وخدمات الصرف الصحي. وتتعرض منطقة هاي باريند لموجات جفاف طويلة الأمد، ونضوب المياه الجوفية، وتدني الإنتاجية الزراعية، مما يحد بشدة من الفرص الاقتصادية المتاحة للسكان المحليين، ولا سيما الأسر الفقيرة التي تعتمد على الزراعة المنخفضة الربح والعمالة الزراعية.

10- وتُعدّ بطالة الشباب عالية، حيث يعتبر حوالي 41 في المائة من شباب بنغلاديش غير نشطين - أي غير مشاركين في التعليم أو العمل أو التدريب. وترتفع هذه النسبة بين الفتيات الصغيرات بسبب الزواج المبكر، ونقص المهارات المهنية والظروف الاجتماعية المعاكسة. وتُعتبر مشاركة الإناث في القوى العاملة الريفية منخفضة، حيث تبلغ 38.6 في المائة مقارنة بنسبة 80.3 في المائة للرجال، ويُبرز ذلك فوارق كبيرة في الفرص الاقتصادية.

11- وتواجه النساء، اللواتي يُشكلن حوالي 49 في المائة من السكان المحرومين، محدودية في فرص العمل المتاحة. ويُعدّ تعزيز القدرات الاقتصادية للنساء وتوفير فرص عمل أفضل أمراً بالغ الأهمية لتحسين سبل عيشهن وتعزيز قدرة المجتمعات المحلية عموماً على الصمود.

12- ويستند الأساس المنطقي لمشاركة الصندوق إلى سجله الناجح في مبادرات مماثلة في بنغلاديش، مثل مشروع تحسين سبل العيش والبنية الأساسية في هاور - مشروع التكيف مع تغير المناخ وحماية سبل العيش، ومشروع تعزيز صمود الفئات المعرضة للخطر من خلال توفير البنية الأساسية وتحسين المهارات والمعلومات للذات أثبتا فعاليتها في توفير فرص العمل، وتعزيز الأمن الغذائي وبناء مجتمعات محلية قادرة على الصمود. وسيبني المشروع على هذه التجارب، وسيُقدّم نهجاً ابتكارية للتكيف مع المناخ وتحسين سبل العيش، وسيُكثّف التركيز على الشباب والنساء.

#### باء- الدروس المستفادة

13- يُسلّط مشروع تحسين سبل العيش والبنية الأساسية في هاور - مشروع التكيف مع تغير المناخ وحماية سبل العيش، ومشروع تعزيز صمود الفئات المعرضة للخطر من خلال توفير البنية الأساسية وتحسين المهارات والمعلومات الضوء على أهمية البنية التحتية القادرة على الصمود في وجه الظواهر المناخية في الحد من أوجه الضعف وتوفير فرص اقتصادية وفي الوقت ذاته تعزيز سبل العيش المستدامة من خلال التدريب المُوجّه. وكشف تقييم أثر مشروع البنى الأساسية الساحلية المقاومة للظواهر المناخية أن تحسين الطرق والبنية التحتية للأسواق، بالإضافة إلى جمعيات التعاقد مع العمال، ييسر الوصول إلى الأسواق ورفع مستوى الدخل الزراعي والأجور غير الزراعية. ويُعدّ دمج الحلول القائمة على الطبيعة في تصميم البنية التحتية القادرة على الصمود (الطرق وسدود الحماية) نهجاً فعالاً لمواصلة تعزيز الاستدامة وقدرة المجتمعات المحلية على

الصمود. غير أنه لا تزال هناك تحديات، مثل ضمان الحصول على رأس مال ومدخلات زراعية عالية الجودة، والدعم التكميلي لتحسين إنتاجية المزارع، وتعزيز القدرة المؤسسية على تعميم قضايا المناخ والحلول القائمة على الطبيعة.

14- وأظهرت الأدلة من بنغلاديش وحول العالم أن تنمية المهارات من خلال معاهد التدريب التي تضم مدربين محترفين، وتوحيد المنهج الدراسي وشهادات الاعتماد- لا سيما في القطاعات غير الزراعية - يمكن أن تزيد بشكل كبير من قدرة سبل العيش على الصمود من خلال توفير مصادر دخل بديلة للشباب (الذين تتراوح أعمارهم بين 18 و 35 عاماً). وعاد توظيف النساء من خلال نظام جمعيات التعاقد مع العمال بفوائد أيضاً، وإن كانت هناك حاجة إلى بذل المزيد من الجهود لضمان إحداث آثار تحويلية.

## ثانياً- وصف المشروع

### ألف- الأهداف، والمنطقة الجغرافية للتدخل، والمجموعات المستهدفة

- 15- يهدف المشروع إلى الحد من الفقر بشكل كبير وتعزيز القدرة على الصمود في وجه الظواهر المناخية من خلال التخفيف من الآثار المناخية في منطقة هاور المعرضة للفيضانات ومنطقة هاي باريند المعرضة للجفاف.
- 16- ويتمثل الهدف الإنمائي للمشروع في تعزيز قدرة المجتمع المحلي على الصمود ورفاهه من خلال بنية تحتية قادرة على الصمود في وجه الظواهر المناخية وسبل عيش متنوعة تدمج خدمات الحلول القائمة على الطبيعة وخدمات المعلومات المناخية.
- 17- ويستهدف المشروع الفئات السكانية الأشد ضعفاً في هاور وهاي باريند، ويغطي ثماني مقاطعات و33 مقاطعة فرعية، وهو يسند الأولوية إلى المناطق التي تعاني من الضعف في وجه الظواهر المناخية، والفقر وضعف البنية التحتية. ويستهدف المشروع الأسر المعيشية الفقيرة، ولا سيما الشباب والشابات، ويسعى إلى مساعدة 311 820 أسرة معيشية، أي ما يعادل 1.34 مليون فرد تقريباً.

### باء- المكونات والحصائل والأنشطة

- 18- سيتألف المشروع من المكونات التالية:
- المكون 1: ربط القرى بطرق محصنة من المخاطر المناخية وتحسين الأسواق.
  - المكون 2: خدمات قروية لمجتمعات محلية قادرة على الصمود في منطقة هاور
  - المكون 3: تنويع سبل العيش والقدرة على الصمود
  - المكون 4: تنمية القدرات، وخدمات المعلومات المناخية، والابتكار
- 19- يتضمن **المكون 1** المكونات الفرعية التالية: 1-1 ربط القرى بطرق في منطقة هاور؛ 1-2 ربط القرى بطرق في منطقة باريند؛ 1-3 تحسين الأسواق الريفية في هاور وهاي باريند؛ 1-4 منصات إنزال للقوارب (هاور وهاي باريند). ويركز هذا المكون على ربط سكان القرى بالأسواق والمؤسسات والخدمات، وتشجيع الاستثمارات القروية. وسيجري تحسين مواصفات البنية التحتية كلها كي تتحمل آثار تغير المناخ.
- 20- ويتألف **المكون 2** من ثلاثة مكونات فرعية: 1-2 الخدمات الداخلية في القرى (الممرات والمياه والصرف الصحي والبنية التحتية الأخرى)؛ 2-2 التلال الترابية لتخزين المحاصيل والمأوى المؤقتين؛ 2-3 نظام منخفض التكلفة وقائم على الطبيعة لحماية القرى في الأجزاء السطحية من هاور؛ 2-4 المساعدة التقنية في إطار المشروع. ويركز هذا المكون على تدابير وخدمات حماية القرى في هاور، حيث تصبح القرى معزولة خلال موسم الأمطار وتتعرض لخطر التآكل، ولا يحدث ذلك في هاي باريند.

21- ويتضمن **المكون 3** ثلاثة مكونات فرعية: 3-1 التدريب المهني لتوفير فرص العمل لصالح الشباب؛ 3-2 تدريب الشباب على ريادة الأعمال؛ 3-3 سبل عيش مستدامة لأعضاء جمعيات التعاقد مع العمال. ويُعزز هذا المكون المهارات الفنية والإدارية للشبان والشابات للعمل بأجر والعمل الحر، لا سيما في القطاعات غير الزراعية الأقل ضعفاً في وجه التقلبات المناخية واشتداد حدة ظواهر الطقس القسوى. وتقوم جمعيات التعاقد مع العمال، إلى جانب منهجيات تعزيز المهارات والأسر المعيشية، بدعم التمكين وتوفير فرص عمل آمنة ومضمونة للنساء الفقيرات والشباب والفئات السكانية المهمشة.

22- ويتضمن **المكون 4** أربعة مكونات فرعية: 4-1 بناء قدرات مركز البنية التحتية المحلية القادرة على الصمود في وجه الظواهر المناخية؛ 4-2 نظام الإنذار المبكر بالفيضانات المفاجئة في هاور والتنبؤ بالجفاف في هاي باريند لتعزيز قدرة المجتمع المحلي على الصمود؛ 4-3 الابتكار في البناء، والمواد وتنويع سبل العيش؛ 4-4 السياسات والنشر. ويكمل هذا المكون المكونات الأخرى من خلال توفير الإنذار المبكر بالفيضانات المفاجئة والجفاف، وهو يطور بالتالي القدرات الداخلية لدائرة الهندسة في الحكومة المحلية وتجريب الابتكارات ذات الصلة.

### جيم- نظرية التغيير

23- يهدف المشروع إلى التصدي إلى التحديات الرئيسية في منطقتي هاور وهاي باريند من خلال تدخلات مُستهدفة جرى تصميمها لتحسين الربط، وحماية القرى وتوفير الخدمات الأساسية، وتنويع سبل العيش، وتوفير الإنذار المبكر بالفيضانات المفاجئة وموجات الجفاف، وتعزيز القدرات المؤسسية. وفي كلتا المنطقتين، تعتمد سبل العيش إلى حد كبير على الزراعة والعمل المأجور، حيث تقلّ خيارات التنويع. وتزيد محدودية الوصول إلى الأسواق من تفاقم هذه المشكلة. ويعالج المشروع هذه القيود من خلال التدريب المهني للشبان والشابات، وريادة الأعمال البالغة الصغر، وتوليد دخل مستدام لأعضاء جمعيات التعاقد مع العمال. وتهدف هذه التدخلات مجتمعة مسارا نحو تمكين الأسر المعيشية اجتماعيا واقتصاديا، ولا سيما الشباب، عبر توفير المهارات والبنية التحتية وفرص الازدهار في بيئة قادرة على الصمود ومستدامة.

### دال- المواءمة والملكية والشراكات

24- يُشدد المشروع على المواءمة والشعور بالملكية والشراكات المحلية لتعزيز القدرة على الصمود في وجه الظواهر المناخية وفرص كسب العيش. ويتمشى المشروع مع أولويات السياسة الوطنية ويساهم في تحقيق أهداف التنمية المستدامة للبلد، بما في ذلك القضاء التام على الجوع، والحد من الفقر، والعمل المناخي، والمساواة بين الجنسين، والحد من أوجه عدم المساواة، والمياه النظيفة والنظافة الصحية. ويضمن هذا التواءم تكامل المشروع بشكل جيد مع الجهود الوطنية والدولية الأخرى، مما يؤدي إلى زيادة أثره إلى أقصى حد ممكن وتجنب الازدواجية.

25- ويُعدّ الشعور بالملكية بالغ الأهمية، ويجري بذل جهود لإشراك المجتمعات المحلية وأصحاب المصلحة في جميع المراحل. ويشمل ذلك التشاور أثناء التخطيط والمشاركة الفعالة أثناء التنفيذ. ويضمن تعزيز الشعور بالملكية المحلية استدامة الفوائد ومواصلة استثمار المجتمع المحلي في الحفاظ على حصائل المشروع.

26- ويبنى المشروع على شراكات استراتيجية مع أصحاب المصلحة، بما في ذلك مجلس التنمية المائية في بنغلاديش ودائرة الأرصاد الجوية في بنغلاديش، مما يعزز قدرتهم على توفير الإنذارات المبكرة والمعلومات المناخية التي تُعد بالغة الأهمية للمجتمعات المحلية في منطقتي هاور وهاي باريند. ويضمن التعاون مع مشروعات الصندوق الأخرى، مثل مشروع تحويل المؤسسات الريفية البالغة الصغر وبرنامج الاستشراف من أجل تحويل النظم الغذائية، كما يضمن توفير خدمات تكميلية، بما في ذلك الحصول على الائتمان.

27- وأخيراً، يعزز المشروع القدرة المؤسسية للمؤسسات الوطنية، مثل مركز البنية التحتية المحلية القادرة على الصمود في وجه الظواهر المناخية. ويضمن تطوير القدرات أن تكون لدى المركز ودائرة الهندسة في الحكومة المحلية القدرة على مواصلة أنشطة المشروع وتوسيع نطاقها، وإدماج القدرة على الصمود في وجه الظواهر المناخية في خطط وسياسات التنمية المحلية.

### هاء- التكاليف والفوائد والتمويل

28- سيُنفذ المشروع على مدى ست سنوات بتكاليف إجمالية تقدر بمبلغ 103.3 مليون دولار أمريكي، تمول من خلال: (1) قرض من الصندوق بقيمة 70 مليون دولار أمريكي؛ (2) فجوة تمويل قدرها 1.5 مليون دولار أمريكي؛ (3) مساهمة من حكومة بنغلاديش قدرها 31.8 مليون دولار أمريكي.

29- ويعمل الصندوق بشكل نشط على تأمين مبلغ إضافي قدره 10 ملايين دولار أمريكي كتمويل في شكل منح لتغطية فجوة التمويل البالغة 1.5 مليون دولار أمريكي في المكون الرابع وتوسيع نطاق الأنشطة في المكونين الثاني والثالث.

30- ووفقاً لمنهجية المصارف الإنمائية المتعددة الأطراف لتتبع تمويل التكيف مع المناخ والتخفيف من آثاره، يبلغ إجمالي التمويل المناخي للصندوق في المشروع 54 952 000 دولار أمريكي، ويُصنّف كامل المبلغ على أنه تمويل للتكيف.

31- وتوجز الجداول 1 و2 و3 أدناه تكاليف المشروع حسب المكون وفئة الإنفاق. وتُنظّم استثمارات المشروع ضمن أربعة مكونات رئيسية، على النحو المعروض بالتفصيل في الفقرات من 18 إلى 22.

## الجدول 1

## تكاليف المشروع حسب المكون والمكون الفرعي وجهة التمويل

(بآلاف الدولارات الأمريكية)

| المكون/المكون الفرعي                                                                    |  | الصندوق |  | فجوة التمويل |  | الحكومة |  | المجموع |  |
|-----------------------------------------------------------------------------------------|--|---------|--|--------------|--|---------|--|---------|--|
| المبلغ                                                                                  |  | %       |  | المبلغ       |  | %       |  | المبلغ  |  |
| %                                                                                       |  |         |  | %            |  |         |  | %       |  |
| 1- ربط القرى بطرق محصنة من المخاطر المناخية وتحسين الأسواق                              |  |         |  |              |  |         |  |         |  |
| 17 962                                                                                  |  | 70      |  | -            |  | 7 698   |  | 24.9    |  |
| 1-1 ربط القرى بطرق في هاور                                                              |  |         |  |              |  |         |  |         |  |
| 21 771                                                                                  |  | 70      |  | -            |  | 9 330   |  | 30.1    |  |
| 2-1 ربط القرى بطرق في هاي باريند                                                        |  |         |  |              |  |         |  |         |  |
| 2 099                                                                                   |  | 70      |  | -            |  | 900     |  | 2.9     |  |
| 3-1 تحسين الأسواق الريفية في هاور وهاي باريند                                           |  |         |  |              |  |         |  |         |  |
| 902                                                                                     |  | 70      |  | -            |  | 387     |  | 1.2     |  |
| 4-1 منصات إنزال للقوارب (هاور وهاي باريند).                                             |  |         |  |              |  |         |  |         |  |
| 42 734                                                                                  |  | 70      |  | -            |  | 18 315  |  | 59.1    |  |
| المجموع الفرعي                                                                          |  |         |  |              |  |         |  |         |  |
| 2- خدمات قروية لمجتمعات محلية قادرة على الصمود في منطقة هاور                            |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 3 559   |  | 11.5    |  |
| 1-2 الخدمات الداخلية في القرى (الممرات، والمياه والنظافة الصحية والبنية التحتية الأخرى) |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 390     |  | 1.3     |  |
| 2-2 التلال الترابية للتخزين والمأوى المؤقتين                                            |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 1 674   |  | 5.4     |  |
| 3-2 نظام منخفض التكلفة وقائم على الطبيعة لحماية القرى في شالو هاور                      |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 1 618   |  | 5.2     |  |
| 4-2 المساعدة التقنية للمشروع                                                            |  |         |  |              |  |         |  |         |  |
| 16 897                                                                                  |  | 70      |  | -            |  | 7 241   |  | 23.4    |  |
| المجموع الفرعي                                                                          |  |         |  |              |  |         |  |         |  |
| 3- تنويع سبل العيش والقدرة على الصمود                                                   |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 3 639   |  | 11.7    |  |
| 1-3 التدريب المهني لتوفير فرص العمل لصالح الشباب                                        |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 393     |  | 1.3     |  |
| 2-3 تدريب الشباب على ريادة الأعمال                                                      |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | -            |  | 118     |  | 0.4     |  |
| 3-3 سبل عيش مستدامة لأعضاء جمعيات التعاقد مع العمال                                     |  |         |  |              |  |         |  |         |  |
| 9 684                                                                                   |  | 70      |  | -            |  | 4 150   |  | 13.4    |  |
| المجموع الفرعي                                                                          |  |         |  |              |  |         |  |         |  |
|                                                                                         |  |         |  | 100          |  | -       |  | 1.5     |  |
| 4- تنمية القدرات، وخدمات المعلومات المناخية، والابتكار                                  |  |         |  |              |  |         |  |         |  |
| 685                                                                                     |  | 25.1    |  | -            |  | 2 044   |  | 2.6     |  |
| 5- إدارة المشروع                                                                        |  |         |  |              |  |         |  |         |  |
| 70 000                                                                                  |  | 67.8    |  | 1 500        |  | 31 750  |  | 100     |  |
| المجموع                                                                                 |  |         |  |              |  |         |  |         |  |

الجدول 2

## تكاليف المشروع حسب فئة الإنفاق وجهة التمويل

(بآلاف الدولارات الأمريكية)

| فئة الإنفاق                     |               | الصندوق     |              | فجوة التمويل |               | الحكومة     |                | المجموع     |   |
|---------------------------------|---------------|-------------|--------------|--------------|---------------|-------------|----------------|-------------|---|
| المبلغ                          | %             | المبلغ      | %            | المبلغ       | %             | المبلغ      | %              | المبلغ      | % |
| <b>أولا- تكاليف الاستثمار</b>   |               |             |              |              |               |             |                |             |   |
| ألف- المعدات والمواد            | 542           | 70          | -            | -            | 232           | 30          | 774            | 0.7         |   |
| باء- الأشغال                    | 54 682        | 70          | -            | -            | 23 435        | 30          | 78 117         | 75.7        |   |
| جيم- التدريب وحلقات العمل       | 10 310        | 67          | 652          | 4.2          | 4 419         | 28.7        | 15 381         | 14.9        |   |
| دال- الخدمات الاستشارية         | 4 170         | 61.3        | 848          | 12.5         | 1 787         | 26.3        | 6 805          | 6.6         |   |
| <b>مجموع تكاليف الاستثمار</b>   | <b>69 704</b> | <b>69</b>   | <b>1 500</b> | <b>1.5</b>   | <b>29 873</b> | <b>29.6</b> | <b>101 077</b> | <b>97.9</b> |   |
| <b>ثانيا- التكاليف المتكررة</b> |               |             |              |              |               |             |                |             |   |
| ألف- التشغيل والصيانة           | 296           | 13.6        | -            | -            | 1 877         | 86.4        | 2 173          | 2.1         |   |
| <b>مجموع التكاليف المتكررة</b>  | <b>296</b>    | <b>13.6</b> | <b>-</b>     | <b>-</b>     | <b>1 877</b>  | <b>86.4</b> | <b>2 173</b>   | <b>2.1</b>  |   |
| <b>المجموع</b>                  | <b>70 000</b> | <b>67.8</b> | <b>1 500</b> | <b>1.5</b>   | <b>31 750</b> | <b>30.8</b> | <b>103 250</b> | <b>100</b>  |   |

الجدول 3  
تكاليف المشروع حسب المكون الفرعي وسنة المشروع  
(بآلاف الدولارات الأمريكية)

| المكون/المكون الفرعي                                                               | السنة الأولى للمشروع |          | السنة الثانية للمشروع |           | السنة الثالثة للمشروع |           | السنة الرابعة للمشروع |           | السنة الخامسة للمشروع |           | السنة السادسة للمشروع |           |
|------------------------------------------------------------------------------------|----------------------|----------|-----------------------|-----------|-----------------------|-----------|-----------------------|-----------|-----------------------|-----------|-----------------------|-----------|
|                                                                                    | المبلغ               | %        | المبلغ                | %         | المبلغ                | %         | المبلغ                | %         | المبلغ                | %         | المبلغ                | %         |
| <b>1- ربط القرى بطرق محصنة من المخاطر المناخية وتحسين الأسواق</b>                  |                      |          |                       |           |                       |           |                       |           |                       |           |                       |           |
| 1-1 ربط القرى بطرق في هاور                                                         | 1 468                | 6        | 3 679                 | 14        | 4 992                 | 19        | 7 559                 | 29        | 5 232                 | 20        | 2 730                 | 11        |
| 2-1 ربط القرى بطرق في هاي باريند                                                   | 1 677                | 5        | 4 220                 | 14        | 6 531                 | 21        | 9 411                 | 30        | 6 079                 | 20        | 3 184                 | 10        |
| 3-1 تحسين الأسواق الريفية في هاور وهاي باريند                                      | -                    |          | 908                   | 30        | 1 120                 | 37        | 481                   | 16        | 490                   | 16        | -                     | 0         |
| 4-1 منصات إنزال للقوارب (هاور وهاي باريند).                                        | -                    |          | 304                   | 24        | 340                   | 26        | 375                   | 29        | 270                   | 21        | -                     | 0         |
| <b>المجموع الفرعي</b>                                                              | <b>3 145</b>         | <b>5</b> | <b>9 112</b>          | <b>15</b> | <b>12 982</b>         | <b>21</b> | <b>17 826</b>         | <b>29</b> | <b>12 070</b>         | <b>20</b> | <b>5 914</b>          | <b>10</b> |
| <b>2- خدمات قروية لمجتمعات محلية قادرة على الصمود في منطقة هاور</b>                |                      |          |                       |           |                       |           |                       |           |                       |           |                       |           |
| 1-2 الخدمات الداخلية في القرى (المرات، والمياه والنظافة الصحية والبنية تحتية أخرى) | 46                   | 0        | 1 148                 | 10        | 2 292                 | 19        | 3 583                 | 30        | 3 495                 | 29        | 1 300                 | 11        |
| 2-2 التلال الترابية للتخزين والمأوى المؤقتين                                       | -                    |          | -                     | 0         | 397                   | 31        | 397                   | 31        | 507                   | 39        | -                     | 0         |
| 3-2 نظام منخفض التكلفة وقائم على الطبيعة لحماية القرى في شالو هاور                 | 14                   | 0        | 575                   | 10        | 1 112                 | 20        | 1 667                 | 30        | 1 659                 | 30        | 555                   | 10        |
| 4-2 المساعدة التقنية للمشروع                                                       | -                    |          | 1 087                 | 20        | 1 087                 | 20        | 1 087                 | 20        | 1 067                 | 20        | 1 067                 | 20        |
| <b>المجموع الفرعي</b>                                                              | <b>60</b>            | <b>0</b> | <b>2 809</b>          | <b>12</b> | <b>4 886</b>          | <b>20</b> | <b>6 734</b>          | <b>28</b> | <b>6 728</b>          | <b>28</b> | <b>2 921</b>          | <b>12</b> |
| <b>3- تنوع سبل العيش والقدرة على الصمود</b>                                        |                      |          |                       |           |                       |           |                       |           |                       |           |                       |           |
| 1-3 التدريب المهني لتوفير فرص العمل لصالح الشباب                                   | 604                  | 5        | 1 835                 | 15        | 2 432                 | 20        | 3 025                 | 25        | 3 023                 | 25        | 1 210                 | 10        |
| 2-3 تدريب الشباب على ريادة الأعمال                                                 | 65                   | 5        | 196                   | 15        | 263                   | 20        | 326                   | 25        | 328                   | 25        | 132                   | 10        |
| 3-3 سبل عيش مستدامة لأعضاء جمعيات التعاقد مع العمال                                | -                    |          | 86                    | 22        | 62                    | 16        | 61                    | 15        | 93                    | 23        | 93                    | 23        |
| <b>المجموع الفرعي</b>                                                              | <b>670</b>           | <b>5</b> | <b>2 117</b>          | <b>15</b> | <b>2 757</b>          | <b>20</b> | <b>3 412</b>          | <b>25</b> | <b>3 444</b>          | <b>25</b> | <b>1 435</b>          | <b>10</b> |
| <b>4- تنمية القدرات، وخدمات المعلومات المناخية، والابتكار</b>                      |                      |          |                       |           |                       |           |                       |           |                       |           |                       |           |
| 5- إدارة المشروع                                                                   | 464                  | 17       | 295                   | 11        | 595                   | 22        | 641                   | 23        | 329                   | 12        | 406                   | 15        |
| <b>المجموع</b>                                                                     | <b>4 338</b>         | <b>4</b> | <b>14 407</b>         | <b>14</b> | <b>21 445</b>         | <b>21</b> | <b>29 062</b>         | <b>28</b> | <b>23 021</b>         | <b>22</b> | <b>10 976</b>         | <b>11</b> |

### استراتيجية وخطة التمويل والتمويل المشترك

32- سيقدم الصندوق قرضا بقيمة 70 مليون دولار أمريكي بشروط مختلطة. وسيمول جميع الأنشطة باستثناء تنمية القدرات وخدمات المعلومات المناخية وأنشطة الابتكار التي ستمول بمبلغ 1.5 مليون دولار أمريكي وتجري حاليا مناقشات بشأنها بهدف حشد موارد منح من الشركاء. وتتألف حصة الحكومة من التمويل، والبالغة قيمتها 31.8 مليون دولار أمريكي، من تمويل نقدي نظير لسداد الضرائب المطبقة وتكاليف إدارة المشروع الأخرى.

### الصرف

33- ستستخدم في سحب الأموال من التمويل المقدم من الصندوق طريقة الصندوق المتجدد في إطار نظام الصرف القائم على التقارير. وستستخدم حزمة التقارير المالية المؤقتة كأساس لتقديم طلبات السحب إلى الصندوق. وستُدرج حزمة ومتطلبات التقارير المالية المؤقتة في خطاب ترتيبات الإدارة المالية والرقابة المالية ودليل تنفيذ المشروع خلال فترة التنفيذ. وستمثل الطريقة الرئيسية للصرف في عمليات السحب المسبق من خلال الصندوق المتجدد. وستُدمج مساهمة الحكومة في خطة العمل والميزانية السنوية، وستُحدد في حسابات المشروع. وسيعمل نظام المحاسبة على تسجيل عمليات الصرف والنفقات لكل مصدر تمويل على حدة.

### موجز الفوائد والتحليل الاقتصادي

34- يُقدّم المشروع فوائد كبيرة للفئات السكانية التي يستهدفها ولاقتصاد بنغلاديش على حد سواء. ويهدف إلى تحسين البنية التحتية، كالطرق ونظم حماية القرى، وتعزيز إنتاجية المحاصيل والثروة الحيوانية، ودعم نقل مُدخلات ومُخرجات المزارع. وتشمل الفوائد الأخرى بناء القدرات، والتدريب على ريادة الأعمال، وزيادة الوصول إلى الأسواق، وتحسين صيد الأسماك من خلال إنشاء منصات إنزال جديدة أو مُعاد تأهيلها، وزيادة مدخرات أعضاء جمعيات التعاقد مع العمال. ويستهدف المشروع 311 820 أسرة معيشية، مما يُؤثر على 1.34 مليون شخص.

35- وتُظهر التحليلات المالية لنماذج مختلفة، مثل الطرق والأسواق والأنشطة الزراعية، فوائد إضافية إيجابية على مدى 20 عاما بمعدل خصم يبلغ 12 في المائة. ويُعتبر المشروع، بمعدل خصم اقتصادي قدره 9 في المائة، مجديا اقتصاديا، حيث يُقدّم معدل عائد داخلي بنسبة 34 في المائة ونسبة عائد إلى التكلفة قدرها 1.8 وصافي قيمة حالية قدره 292 مليون دولار أمريكي. وتُشير تحليلات الحساسية إلى أن المشروع يبقى مجديا حتى في حال ارتفاع التكلفة أو انخفاض الفوائد.

36- وتشمل الفوائد غير القابلة للقياس تحسين مياه الشرب، ورفع معدلات الالتحاق بالمدارس، وتحسين الخدمات الصحية، وإيجاد فرص العمل، والفوائد المناخية الناجمة عن أنشطة الحفظ، وزيادة دخل الحكومة من الضرائب وقدرات الموظفين.

### استراتيجية الخروج والاستدامة

37- تركّز استراتيجية الخروج في المشروع على ضمان الاستدامة الطويلة الأمد في عدة مجالات. وستستمر الفوائد الاجتماعية والاقتصادية من خلال التدريب المهني وريادة الأعمال. وسيجري تعزيز الدعم المؤسسي من خلال الوكالات المحلية، مثل دائرة الهندسة في الحكومة المحلية ومركز البنية التحتية المحلية القادرة على الصمود في وجه الظواهر المناخية. وستشمل الاستدامة التقنية إدماج الحلول القائمة على الطبيعة في البنية التحتية. وتُضمن الاستدامة البيئية عبر إدماج الممارسات القادرة على الصمود في الخطط المحلية، في حين سيجري الحفاظ على الاستدامة المالية من خلال آليات التمويل القائمة. وتهدف استراتيجية توسيع النطاق إلى تكرار الحصائل الناجحة على المستوى الوطني، وذلك بدعم من الممارسات الابتكارية والتدريب المجتمعي على صيانة البنية التحتية.

## ثالثاً- إدارة المخاطر

### ألف- المخاطر وتدابير التخفيف منها

- 38- تُعتبر المخاطر الكلية للمشروع متوسطة. وحُدد هذا المستوى من المخاطر بناء على تقييم مخاطر السياق القطري والمخاطر الانتمانية والمؤسسية.
- 39- وتُصنّف المخاطر الانتمانية المتأصلة في البلاد على أنها عالية. وحصلت بنغلاديش على درجة 100/24، وهي تشغل المرتبة 149 من أصل 180 بلداً في مؤشر مدركات الفساد لعام 2022 الصادر عن منظمة الشفافية الدولية. وبشكل عام، تُعتبر مخاطر الإدارة المالية المتأصلة عند التصميم كبيرة، وذلك نظراً لارتفاع مستوى المخاطر على مستوى البلد والكيان والمخاطر الخاصة بالمشروع عبر ركائز الإدارة المالية الست. وعلى الرغم من إدراج تدابير تخفيفية في شروط القرض، فهي غير كافية للحد من المخاطر المتبقية حالياً.

الجدول 4

#### موجز عام للمخاطر

| مجالات المخاطر                               | تصنيف المخاطر المتأصلة | تصنيف المخاطر المتبقية |
|----------------------------------------------|------------------------|------------------------|
| السياق القطري                                | كبيرة                  | كبيرة                  |
| الاستراتيجيات والسياسات القطاعية             | متوسطة                 | متوسطة                 |
| السياق البيئي والمناخي                       | كبيرة                  | كبيرة                  |
| نطاق المشروع                                 | متوسطة                 | متوسطة                 |
| القدرة المؤسسية على التنفيذ وتحقيق الاستدامة | متوسطة                 | متوسطة                 |
| الإدارة المالية                              | كبيرة                  | كبيرة                  |
| التوريد في المشروع                           | متوسطة                 | متوسطة                 |
| الأثر البيئي والاجتماعي والمناخي             | كبيرة                  | متوسطة                 |
| أصحاب المصلحة                                | متوسطة                 | متوسطة                 |
| المخاطر الإجمالية                            | متوسطة                 | متوسطة                 |

### باء- الفئة البيئية والاجتماعية

- 40- قُيِّمت المخاطر البيئية والاجتماعية للمشروع على أنها متوسطة. وتشمل المخاطر المحتملة الناجمة عن البنية التحتية الأثر السلبية على الأراضي الرطبة وخدمات النظم الإيكولوجية والتراث الثقافي، وستجري إدارتها من خلال إشراك المجتمع المحلي في اختيار المواقع، والشراقات الاستراتيجية ودراسات الجدوى. وتُعدّ المخاطر التي تتعرض لها الأقليات الإثنية منخفضة نظراً لتصميم المشروع، وتُدار من خلال خطة خاصة بالأقليات الإثنية. واستناداً إلى أفضل الممارسات، سيجري وضع تدابير لضمان سلامة العمال والإدارة الفعالة للعمال من قبل المقاولين وجمعيات التعاقد مع العمال.

### جيم- تصنيف المخاطر المناخية

- 41- قُيِّمت المخاطر المناخية للمشروع على أنها كبيرة. وتواجه كلتا المنطقتين مخاطر مناخية شديدة، بما في ذلك تغيرات في معدلات هطول الأمطار ودرجات الحرارة، وزيادة وتيرة الظواهر المناخية المتطرفة (موجات الجفاف، والفيضانات، والعواصف وموجات الحر) التي تؤثر على سبل العيش والزراعة. وتشمل تدابير التكيف المقترحة تحسين الوصول إلى الأسواق، وتنويع سبل العيش، وتشبيد بنية تحتية محصنة من المخاطر

المناخية. ولن يزيد المشروع من انبعاثات غازات الدفيئة، مع إمكانية تحقيق فوائد - وإن كانت ضئيلة - في احتجاز الكربون من خلال الحلول القائمة على الطبيعة.

## دال- القدرة على تحمل الديون

42- يُصنّف تقرير صندوق النقد الدولي عن بنغلاديش الصادر في يونيو/حزيران 2024 خطر المديونية الحرجة في البلاد على أنه منخفض. ويزداد الطابع التيسيري للديون في الأجل القصير، مما يعكس عمليات صرف إضافية. غير أنه من المتوقع أن ينخفض في الأجل المتوسط في ظل خروج بنغلاديش من قائمة أقل البلدان نمواً وارتفاع مستويات الدخل. ويُتوقع أن يُسهم تمويل الجهات المانحة المتعددة الأطراف بنحو 50 في المائة من إجمالي التمويل الخارجي في الأجل القريب، وسينخفض تدريجياً ليصل إلى نسبة 30 في المائة بحلول السنة المالية 2044. ومن المتوقع أن يبلغ متوسط سعر الفائدة الاسمي على الدين الخارجي نسبة 2.7 في المائة في السنة المالية 2034.

## رابعاً- التنفيذ

### ألف- الإطار التنظيمي

#### إدارة المشروع وتنسيقه

43- إن حكومة بنغلاديش، والتي تمثلها شعبة العلاقات الاقتصادية في وزارة المالية، هي الجهة المقترضة. أما دائرة الهندسة في الحكومة المحلية التابعة لوزارة الحكومة المحلية والتنمية الريفية والتعاونيات، فهي الوكالة المنفذة.

44- وستشكّل لجنة توجيهية للمشروع برئاسة أمين شعبة الحكومة المحلية من أجل تقديم الإرشاد الاستراتيجي بوجه عام، ورصد التقدم الكلي المحرز في تنفيذ المشروع، وتيسير التنسيق بين الوكالات على النحو اللازم للتنفيذ السلس للمشروع، وحل أية قضايا قائمة تستلزم قرارات رفيعة المستوى. وستلقي اللجنة مرة في السنة على الأقل، أو عند الاقتضاء، لاستعراض التقدم المحرز نحو تنفيذ المشروع.

45- وبالإضافة إلى اللجنة التوجيهية للمشروع، سيجري تشكيل لجنة لتنفيذ المشروع برئاسة كبير مهندسي دائرة الهندسة في الحكومة المحلية من أجل تقديم المساعدة أو الاقتراحات اللازمة لتنفيذ أنشطة المشروع، وحل المشكلات التي قد تنشأ خلال التنفيذ. وستجتمع لجنة تنفيذ المشروع مرة واحدة على الأقل سنوياً أو عند الاقتضاء.

#### الإدارة المالية والتوريد والحوكمة

46- الإدارة المالية. ستضم وحدة إدارة المشروع قسماً للإدارة المالية مزوداً بكوادر كافية، بما في ذلك مدير مالي، ومسؤول حسابات، ومساعدين. وسيجري توظيف الموظفين برواتب تنافسية وبالمؤهلات المطلوبة وفقاً للخطوط التوجيهية للصندوق. وسيُتلقى موظفو الإدارة المالية التدريب من الصندوق، وسيتمثلون لوصف وظيفي مفصل وللشروط الموضحة في دليل إدارة المشروع.

47- ترتيبات الصرف. ستُصرف أموال الصندوق إلى حساب معين لدى مصرف بنغلاديش، على أن يضطلع مصرف مدرج في أسواق الأوراق المالية بإدارة الحسابات التشغيلية. وسيحتفظ المشروع بحسابات منفصلة لأموال الصندوق والحكومة، وسيُرد تفصيل إجراءات الإدارة المالية في دليل إدارة المشروع.

48- وستسترشد كافة أنشطة المشروع بخطط العمل والميزانيات السنوية، وذلك بالاستناد إلى تقرير تصميم المشروع واتفاقية التمويل، ورهنا بموافقة اللجنة التوجيهية للمشروع وموافقة خطية مسبقة من الصندوق (عدم

الممانعة). وسُجري اللجنة التوجيهية للمشروع استعراضاً نصف سنوي لتقييم التقدم المحرز في خطة العمل والميزانية السنوية، والموافقة على أي تعديلات أو تنقيحات أو تدابير تصحيحية مطلوبة.

49- وستشمل الضوابط الداخلية الموظفين الأكفاء، والإبلاغ وحفظ السجلات بصورة ملائمة، وضمانات الأصول وتدابير مكافحة التدليس. وسيجري تعيين خبيرين استشاريين داخليين للمراجعة بصورة خاصة للمشروعات التي يمولها الصندوق. وينبغي تقديم الاختصاصات إلى الصندوق لالتماس عدم ممانعته عليها.

50- نظم المحاسبة والإبلاغ. سيستخدم المشروع المعايير المحاسبية الدولية للقطاع العام للإبلاغ على أساس نقدي، بالإضافة إلى برمجية محاسبية ملائمة. وستحتفظ وحدة إدارة المشروع بسجلات مفصلة، وستقدم تقارير مالية فصلية وسنوية خاضعة للمراجعة إلى الصندوق.

51- وستجري مديرية مراجعة حسابات المشروعات الممولة بمعونة أجنبية عمليات المراجعة الخارجية لضمان الالتزام بالمعايير الدولية. وستضمن وحدة إدارة المشروع استكمال تقارير المراجعة وتقديمها في الوقت المناسب، وستعالج نتائج المراجعة على وجه السرعة.

52- وسيتبع التوريد قواعد توريد القطاع العام في بنغلاديش لعام 2008، بما يتوافق مع المبادئ التوجيهية للتوريد في مشروعات الصندوق. وسيجري توريد السلع والأشغال عبر بوابة الحكومة الإلكترونية في بنغلاديش الخاصة بالتوريد، في حين سيجري توريد الخدمات الاستشارية بصورة يدوية. وسيحصل المشروع على عدم ممانعة الصندوق على العقود الخاضعة لاستعراض مسبق من خلال نظام الصندوق الشامل للتوريد في المشروعات عبر الإنترنت (نظام OPEN). وسيجري توظيف أخصائي في التوريد للإشراف على هذه العملية.

#### إشراك المجموعات المستهدفة وتعقيباتها ومعالجة التطلعات

53- ينطوي المشروع على مشاورات مكثفة مع المجموعات المستهدفة، ويستفيد من الخبرات السابقة المستخلصة من مشروع تحسين سبل العيش والبنية الأساسية في هاور ومشروع تعزيز صمود الفئات المعرضة للخطر من خلال توفير البنية الأساسية وتحسين المهارات والمعلومات. وخلال فترة التنفيذ، ستشرك وحدة إدارة المشروع التابعة لدائرة الهندسة في الحكومة المحلية المستفيدين بطرق مختلفة:

- إنشاء الطرق. في هاور وهاي باريند، سيُقدم سكان القرى مُدخلاتهم بشأن تصميم الطرق وإنشائها من خلال اجتماعات تُناقش الظروف المحلية والفوائد المُتوقعة.
- تطوير الأسواق. ستشترك لجان إدارة الأسواق، وأصحاب المتاجر، والمُشترون في هاي باريند في المشاورات لمناقشة إنشاء الأسواق وإدارتها، وفي هاور لإعادة تأهيل الأسواق.
- الخدمات الداخلية للقرى. سيجري اختيار القرى بالاستناد إلى مستويات الفقر والضعف في وجه الظواهر المناخية واحتياجات البنية التحتية، وسيتم إشراك المجتمعات المحلية بنشاط في مرحلتي التصميم والبناء. كما سيجري توظيف عمالة محلية وإنشاء لجان صيانة لإدارة الخدمات الداخلية.
- نظام حماية القرى. ستشترك المجتمعات المحلية في تحديد المناطق ذات الأولوية، وبناء وصيانة جدران الحماية.
- التدريب المهني. ستشرف مجموعات محلية على نطاق الوصول والتسجيل، وستقدم الدعم المُستمر للمتدربين.
- تنمية جمعيات التعاقد مع العمال. سيجري تشكيل مجموعات جمعيات التعاقد مع العمال وفقاً للإجراءات المعمول بها لتطوير الأسواق.

54- وخلال فترة التنفيذ، سَتُعقد اجتماعات مجتمعية منتظمة لإطلاع أعضاء المجتمع المحلي على التقدم المحرز، وذلك بمشاركة ميسري المجتمع المحلي وممثلي البرنامج والسلطات المحلية. كما سيعمل المشروع على بناء قدرات أصحاب المصلحة - بمن فيهم موظفو دائرة الهندسة في الحكومة المحلية - لتطبيق الضمانات، وإشراك أصحاب المصلحة، واتباع النهج التشاركية بفعالية، وسيضمن بذلك مشاركة مجتمعية قوية وآليات فعالة للتعقيبات.

### معالجة التظلمات

55- سيجري إنشاء آلية لمعالجة التظلمات لضمان قدرة المشاركين في البرنامج على التعبير عن شواغلهم عبر قنوات اتصال مختلفة، بما في ذلك الهاتف، وصناديق الشكاوى، والموقع الشبكي، والبريد الإلكتروني والمراسلات البريدية. وستُنشر آلية معالجة التظلمات باللغة المحلية على مستوى المجتمع المحلي، وستلتزم بالمعايير المعمول بها لضمان قابلية الوصول والسرية. وستعمل الآلية على مستوى المقاطعات الفرعية والمقاطعات وعلى المستوى الوطني لمعالجة قضايا مثل عدم الامتثال، والتدليس، والفساد والتحرش الجنسي. وسيجري إبلاغ السكان المتأثرين بالمعلومات المتعلقة بآلية معالجة التظلمات على نطاق واسع.

### باء- التخطيط، والرصد والتقييم، والتعلم، وإدارة المعرفة، والتواصل

56- يبدأ التخطيط للمشروع بإعداد خطة العمل والميزانية السنوية، الأمر الذي يُؤمّن مخصصات الميزانية، وتنفيذ الأنشطة، وجهود الرصد مع أهداف المشروع. وستتبع وحدة إدارة المشروع نهجا تشاركيا لإعداد خطة العمل والميزانية السنوية، وسيشكل ذلك أداة رئيسية للرصد والتقييم لتتبع التقدم المحرز على خلفية المؤشرات المحددة.

57- وسيسترشد الرصد والتقييم بخطة شاملة تتضمن الدروس المستفادة من مشروع تعزيز صمود الفئات المعرضة للخطر من خلال توفير البنية الأساسية وتحسين المهارات والمعلومات من أجل دمج أفضل الممارسات. وستُحدد خطة الرصد والتقييم الأدوار والمسؤوليات لضمان الإشراف الفعال على أنشطة المشروع. وستتبع نظام الرصد والتقييم مؤشرات المشروع، ويمنع الازدواجية، وستتضمن مكونا جغرافيا مكانيا لرسم خرائط دقيقة لمواقع المستفيدين. وستتكامل النظام مع النظم القائمة، وسيوفر وصولا تفاعليا لأصحاب المصلحة.

58- وستسترشد إدارة المعرفة والاتصالات بخطة مخصصة تدعم توليد الأدلة وتيسر تلقي تعقيبات أصحاب المصلحة. وسيستخدم المشروع أنشطة التعلم وإدارة المعرفة من أجل تجميع أفضل الممارسات والدروس المستفادة بناء على مشروعات الصندوق السابقة. وستُسلط دراسات الحالة الضوء على الممارسات الناجحة، في حين ستركّز المشاركة في السياسات على تأثيرات البنية التحتية، والحلول القائمة على الطبيعة، والابتكارات في خدمات المناخ. وسيجري تبادل النتائج من خلال الحوارات وحلقات العمل والعروض التقديمية.

### الابتكار وتوسيع النطاق

59- لا يزال الابتكار أحد الأولويات الرئيسية للمشروع. وتُظهر الدروس المستفادة من مشروعات سابقة مولها الصندوق ذات طبيعة مماثلة أن حكومة بنغلاديش والشركاء في التنمية الآخرون وسّعوا نطاق المبادرات الناجحة. ويهدف المشروع إلى تعزيز قدرة دائرة الهندسة في الحكومة المحلية على الابتكار في مجال تعميم قضايا المناخ، والحلول القائمة على الطبيعة ومواد البناء البديلة. كما سيدعم المشروع نشر نظم الإنذار المبكر لتحسين الاستعداد للظواهر المناخية، والحد من خسائر الإنتاج الزراعي والأصول الزراعية، وخفض تكاليف صيانة البنية التحتية الرمادية وتعزيز استدامة المجتمعات المحلية وقدرتها على الصمود. وسيجري توسيع نطاق مبادرات المشروع من خلال إدماج أفضل الممارسات في عمليات دائرة الهندسة في الحكومة المحلية،

وتعزيز قدرة المؤسسات المحلية - مثل لجان إدارة الأسواق وجمعيات التعاقد مع العمال - على صيانة البنية التحتية.

### جيم- خطط التنفيذ

#### جاهزية التنفيذ وخطط الاستهلال

60- تتمتع دائرة الهندسة في الحكومة المحلية بخبرة واسعة في تنفيذ المشروعات التي يمولها الصندوق والتنسيق مع الشركاء المحليين - مثل مؤسسات التمويل البالغ الصغر والمنظمات غير الحكومية المحلية ومعاهد التدريب - وسيتم الاستفادة من ذلك لضمان جاهزية قوية للتنفيذ واستهلال المشروع في الوقت المناسب. وستتلقى وحدة إدارة المشروع دعماً أولياً من مشروع تعزيز صمود الفئات المعرضة للخطر من خلال توفير البنية الأساسية وتحسين المهارات والمعلومات لإجراء عمليات التوظيف الأساسية وإنشاء المكاتب والنظم. وسيُرسَل الصندوق بعثة استهلال للمشروع فور دخوله حيز النفاذ لدعم جاهزيته للاستهلال.

#### الإشراف واستعراض منتصف المدة وخطط الإنجاز

61- ستُنظم بعثات الإشراف السنوية، وبعثات دعم التنفيذ، واستعراض منتصف المدة، واستعراضات الإنجاز بشكل مشترك بين حكومة بنغلاديش والصندوق. وسيحشد الصندوق خبراء لتيسير هذه البعثات. وستُنَفَّذ ما لا يقل عن ست بعثات إشراف وأربع بعثات لدعم التنفيذ خلال مدة المشروع.

### خامسا- الوثائق القانونية والسند القانوني

62- ستشكل اتفاقية التمويل بين جمهورية بنغلاديش الشعبية والصندوق الوثيقة القانونية التي يقوم على أساسها تقديم التمويل المقترح إلى المقترض/المتلقي. وستُوفر نسخة من اتفاقية التمويل المتفاوض بشأنها قبل الدورة.

63- وجمهورية بنغلاديش الشعبية مخولة بموجب القوانين السارية فيها سلطة تلقي تمويل من الصندوق.

64- وإني مقتنع بأن التمويل المقترح يتفق مع أحكام اتفاقية إنشاء الصندوق وسياسات التمويل المقدم من الصندوق ومعايير.

### سادسا- التوصية

65- أوصي بأن يوافق المجلس التنفيذي على التمويل المقترح بموجب القرار التالي:

قرر: أن يقدم الصندوق إلى جمهورية بنغلاديش الشعبية قرضاً بشروط مختلطة بقيمة سبعين مليون دولار أمريكي (70 000 000 دولار أمريكي) على أن يخضع لأية شروط وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة.

ألفرو لاريو

رئيس الصندوق

## **Negotiated financing agreement**

(To be made available prior to the session)

## Logical framework

| Results Hierarchy                                                                                                                                                                                                                                            | Indicators                                                                                                                         |          |          |            | Means of Verification                                 |                 |                | Assumptions                                                                                      |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|----------|----------|------------|-------------------------------------------------------|-----------------|----------------|--------------------------------------------------------------------------------------------------|
|                                                                                                                                                                                                                                                              | Name                                                                                                                               | Baseline | Mid-Term | End Target | Source                                                | Frequency       | Responsibility |                                                                                                  |
| <b>Outreach</b><br>Project outreach in terms of beneficiaries receiving project services and corresponding households and HHs members                                                                                                                        | <b>1 Persons receiving services promoted or supported by the project</b>                                                           |          |          |            | MIS/MES                                               | semester/annual | LGED           | 4.3 members in average per household. National average distribution for female and young people. |
|                                                                                                                                                                                                                                                              | Number of Males                                                                                                                    | 0        | 201124   | 670413     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Females                                                                                                                  | 0        | 201124   | 670413     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Young people                                                                                                             | 0        | 281573   | 938578     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Total number of persons receiving services                                                                                         | 0        | 402248   | 1340826    |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | <b>1.a Corresponding number of households reached</b>                                                                              |          |          |            | MIS/MES                                               | semester/annual | LGED           |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Women-headed households                                                                                                  | 0        | 14032    | 46773      |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Non-women-headed households                                                                                              | 0        | 79514    | 265047     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Households                                                                                                               | 0        | 93546    | 311820     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | <b>1.b Estimated corresponding total number of households members</b>                                                              |          |          |            | MIS/MES                                               | semester/Annual | LGED           |                                                                                                  |
| Household members                                                                                                                                                                                                                                            | 0                                                                                                                                  | 402248   | 1340826  |            |                                                       |                 |                |                                                                                                  |
| <b>Project Goal</b><br>To significantly reduce poverty and increase climate resilience by mitigating the adverse impacts of climate change in flood-prone Haor and drought-prone High Barind regions.                                                        | <b>HHs reporting increase in income</b>                                                                                            |          |          |            | COI HH survey                                         | BL, MT, End     | LGED           |                                                                                                  |
|                                                                                                                                                                                                                                                              | Percentage of households                                                                                                           | 0        | 5        | 15         |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | <b>HHs reporting improvement in household assets</b>                                                                               |          |          |            | HH survey - FAO FIES methodology (to be added to COI) | BL, MTR/PCR     | LGED           |                                                                                                  |
|                                                                                                                                                                                                                                                              | Households - Percentage                                                                                                            | 0        | 5        | 15         |                                                       |                 |                |                                                                                                  |
| <b>Development Objective</b><br>To strengthen community resilience and well-being of particularly youth population with climate resilient infrastructure and diversified livelihoods that integrate nature-based solutions and climate information services. | <b>2.2.1 Persons with new jobs/employment opportunities</b>                                                                        |          |          |            | COI HH survey                                         | BL, MT, PCR     | LGED           |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Males                                                                                                                    | 0        | 5760     | 14400      |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Females                                                                                                                  | 0        | 2400     | 6000       |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Young people                                                                                                             | 0        | 8160     | 20400      |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Total number of persons with new jobs/employment opportunities                                                                     | 0        | 8160     | 20400      |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | <b>SF.2.1 Households satisfied with project-supported services</b>                                                                 |          |          |            |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Household members                                                                                                        |          | 321798   | 1072661    |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Households - Percentage                                                                                                            |          | 24       | 80         |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Households                                                                                                               |          | 74837    | 249456     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | <b>SF.2.2 Households reporting they can influence decision-making of local authorities and project-supported service providers</b> |          |          |            |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Household members                                                                                                                  |          | 60604    | 202014     |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Number of Women-headed households                                                                                                  |          | 1409     | 4698       |                                                       |                 |                |                                                                                                  |
|                                                                                                                                                                                                                                                              | Households Percentage                                                                                                              |          | 5        | 15         |                                                       |                 |                |                                                                                                  |

|                                                                                                                                                         |                                                                                                                            |   |        |        |                    |    |                 |                                                                                                  |
|---------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|---|--------|--------|--------------------|----|-----------------|--------------------------------------------------------------------------------------------------|
|                                                                                                                                                         | Number of Households                                                                                                       |   | 14094  | 46980  |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | <b>% of Households increase the Ability to Recover from Shocks (ATR) - Resilience Capacity</b>                             |   |        |        | COI survey         | HH | BL, MT, End     | LGED                                                                                             |
|                                                                                                                                                         | Increase ATR (%) - Percentage (%)                                                                                          |   | 40     | 80     |                    |    |                 |                                                                                                  |
| <b>Outcome</b><br>Outcome 1: Increased market accessibility, improved livelihood options, and expanded access to social services for community members. | <b>2.2.6 Households reporting improved physical access to markets, processing and storage facilities</b>                   |   |        |        |                    |    |                 | 4.3 members in average per household. National average distribution for female and young people. |
|                                                                                                                                                         | Households reporting improved physical access to markets - Percentage                                                      |   | 11     | 35     |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Size of households (Number of people)                                                                                      |   | 141565 | 471882 |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Number of households reporting improved physical access to markets                                                         |   | 32922  | 109740 |                    |    |                 |                                                                                                  |
| <b>Output</b><br>Output 1: Climate resilient village road connectivity and market improvement                                                           | <b>2.1.5 Roads constructed, rehabilitated or upgraded</b>                                                                  |   |        |        | MIS/MES            |    | semester/annual | LGED                                                                                             |
|                                                                                                                                                         | Length of roads (Km)                                                                                                       | 0 | 100    | 334    |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | <b>2.1.6 Market, processing or storage facilities constructed or rehabilitated</b>                                         |   |        |        |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Total number of facilities                                                                                                 |   | 34     | 58     |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | <b>Number of boat landing ghats constructed</b>                                                                            |   |        |        | MES/MIS            |    | semester/annual | LGED                                                                                             |
|                                                                                                                                                         | Total number of ghats                                                                                                      | 0 | 17     | 34     |                    |    |                 |                                                                                                  |
| <b>Outcome</b><br>Outcome 2: Improved village connectivity, living conditions, and resilience against wave action and severe weather events.            | <b>3.2.2 Households reporting adoption of environmentally sustainable and climate-resilient technologies and practices</b> |   |        |        | COI Outcome survey |    | BL, MTR, PCR    | LGED                                                                                             |
|                                                                                                                                                         | Total number of household members                                                                                          |   | 77400  | 258000 |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Households - Percentage (%)                                                                                                |   | 6      | 19     |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Number of Households                                                                                                       | 0 | 18000  | 60000  |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | <b>1.2.3 Households reporting reduced water shortage vis-à-vis production needs</b>                                        |   |        |        |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Households - Percentage (%)                                                                                                |   | 6      | 19     |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Number of Households                                                                                                       |   | 18000  | 60000  |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Total number of household members (Number of people)                                                                       |   | 77400  | 258000 |                    |    |                 |                                                                                                  |
| <b>Output</b><br>Output 2: Village services for resilient community in Haor area                                                                        | <b>Villages supported with walkways constructed, sanitation and safe water projects implemented</b>                        |   |        |        | MES                |    | semester/annual | LGED                                                                                             |
|                                                                                                                                                         | Number of villages                                                                                                         | 0 | 72     | 240    |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Number of tube wells installed                                                                                             | 0 | 216    | 720    |                    |    |                 |                                                                                                  |
|                                                                                                                                                         | Number of toilet block built                                                                                               | 0 | 144    | 480    |                    |    |                 |                                                                                                  |

|                                                                                                                                |                                                                            |   |       |        |            |                 |             |      |
|--------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------|---|-------|--------|------------|-----------------|-------------|------|
|                                                                                                                                | Paved walkways constructed (number of km)                                  | 0 | 22    | 72     |            |                 |             |      |
|                                                                                                                                | <b>Storage and shelter facilities constructed (Killas)</b>                 |   |       |        | MES        | semester/annual | LGED        |      |
|                                                                                                                                | Number of Killas constructed                                               | 0 | 22    | 72     |            |                 |             |      |
|                                                                                                                                | <b>VPS implemented in shallow Haor</b>                                     |   |       |        |            |                 |             |      |
|                                                                                                                                | Number of VPS implemented                                                  | 0 | 84    | 280    |            |                 |             |      |
| <b>Outcome</b><br>Outcome 3: Diversified wage and self-employment opportunities for young men and women and members of the LCS | <b>Households reporting improved diversification in their income</b>       |   |       |        | COI survey | HH              | BL, MT, End | LGED |
|                                                                                                                                | Households reporting improved income diversification (%) - Percentage (%)  | 0 | 5     | 15     |            |                 |             |      |
|                                                                                                                                | Household members reporting improved income diversification - Number       | 0 | 60604 | 202014 |            |                 |             |      |
|                                                                                                                                | Total no. of households reporting improved income diversification - Number | 0 | 14094 | 46980  |            |                 |             |      |
| <b>Output</b><br>Output 3: Diversification of livelihoods                                                                      | <b>Young people received vocational training for employment creation</b>   |   |       |        | MES        | semester/annual | LGED        |      |
|                                                                                                                                | Young men trained - Number                                                 |   | 7200  | 24000  |            |                 |             |      |
|                                                                                                                                | Young women trained - Number                                               |   | 3000  | 10000  |            |                 |             |      |
|                                                                                                                                | Total young people trained - Number                                        |   | 10200 | 34000  |            |                 |             |      |
|                                                                                                                                | <b>Young people trained in entrepreneurship</b>                            |   |       |        | MES        | semester/annual | LGED        |      |

|                                                                                                                                                                                                      |                                                                                                                  |   |      |       |     |  |  |                                                                                                                      |     |                 |      |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|---|------|-------|-----|--|--|----------------------------------------------------------------------------------------------------------------------|-----|-----------------|------|
|                                                                                                                                                                                                      | Young men trained in entrepreneurship - Number                                                                   |   | 2100 | 7000  |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Young women trained in entrepreneurship - Number                                                                 |   | 900  | 3000  |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Total young people trained in entrepreneurship - Number                                                          |   | 3000 | 10000 |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | LCS members trained on family-based income generating program                                                    |   |      |       |     |  |  |                                                                                                                      | MES | semester/annual | LGED |
|                                                                                                                                                                                                      | Men - Number                                                                                                     |   | 179  | 596   |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Women - Number                                                                                                   |   | 715  | 2384  |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Total LCS members trained on IGAs - Number                                                                       |   | 894  | 2980  |     |  |  |                                                                                                                      |     |                 |      |
| <b>Outcome</b><br>Outcome 4: Strengthened capabilities of the LGED in climate mainstreaming, deploying advanced weather warning systems, and promoting nature-based solutions and other technologies | <b>Number of innovative technologies disseminated</b>                                                            |   |      |       |     |  |  | Persons provided with climate information: One person per household. 85% female head household and 40% young people. |     |                 |      |
|                                                                                                                                                                                                      | Number of innovative technologies disseminated - Number                                                          | 0 | 1    | 5     |     |  |  |                                                                                                                      |     |                 |      |
| <b>Output</b><br>Output 4: Capacity building, weather services and innovation                                                                                                                        | <b>Number of LGED staff trained on Climate change, Climate resilient infrastructure, project evaluation etc.</b> |   |      |       | MES |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Men - Number                                                                                                     | 0 | 42   | 140   |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Women - Number                                                                                                   | 0 | 18   | 60    |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | Total person trained (#) - Number                                                                                | 0 | 60   | 200   |     |  |  |                                                                                                                      |     |                 |      |
|                                                                                                                                                                                                      | 3.1.2 Persons provided with climate information services                                                         |   |      |       |     |  |  |                                                                                                                      |     |                 |      |

|  |                                                                              |   |       |        |  |  |  |  |  |  |  |
|--|------------------------------------------------------------------------------|---|-------|--------|--|--|--|--|--|--|--|
|  | Males - Males                                                                | 0 | 80922 | 265047 |  |  |  |  |  |  |  |
|  | Females - Females                                                            | 0 | 14280 | 46773  |  |  |  |  |  |  |  |
|  | Young - Young people                                                         |   | 38081 | 124728 |  |  |  |  |  |  |  |
|  | Persons provided with climate information services - Number of people        | 0 | 95202 | 311820 |  |  |  |  |  |  |  |
|  | <b>Flesh Flood Early Warning System (FFEWS) and drought system developed</b> |   |       |        |  |  |  |  |  |  |  |
|  | Number - Number                                                              | 0 | 1     | 1      |  |  |  |  |  |  |  |
|  | <b>Drought warning and dissemination system developed</b>                    |   |       |        |  |  |  |  |  |  |  |
|  | Number - Number                                                              | 0 | 1     | 1      |  |  |  |  |  |  |  |
|  | <b>Number of innovative technologies tested/piloted</b>                      |   |       |        |  |  |  |  |  |  |  |
|  | Number - Number                                                              | 0 | 2     | 5      |  |  |  |  |  |  |  |
|  | <b>Policy 1 Policy-relevant knowledge products completed</b>                 |   |       |        |  |  |  |  |  |  |  |
|  | Number - Knowledge Products                                                  |   | 1     | 5      |  |  |  |  |  |  |  |

## Integrated project/programme risk matrix

### I. Overall Summary

| Risk Category / Subcategory                                                     | Inherent risk      | Residual risk      |
|---------------------------------------------------------------------------------|--------------------|--------------------|
| <b>Country Context</b>                                                          | <b>Substantial</b> | <b>Substantial</b> |
| Political Commitment                                                            | Substantial        | Substantial        |
| Governance                                                                      | Substantial        | Substantial        |
| Macroeconomic                                                                   | Substantial        | Substantial        |
| Fragility and Security                                                          | Moderate           | Moderate           |
| <b>Sector Strategies and Policies</b>                                           | <b>Moderate</b>    | <b>Moderate</b>    |
| Policy alignment                                                                | Low                | Low                |
| Policy Development and Implementation                                           | Moderate           | Moderate           |
| <b>Environment and Climate Context</b>                                          | <b>Substantial</b> | <b>Substantial</b> |
| Project vulnerability to environmental conditions                               | Moderate           | Moderate           |
| Project vulnerability to climate change impacts                                 | Substantial        | Substantial        |
| <b>Project Scope</b>                                                            | <b>Moderate</b>    | <b>Moderate</b>    |
| Project Relevance                                                               | Moderate           | Moderate           |
| Technical Soundness                                                             | Moderate           | Moderate           |
| <b>Institutional Capacity for Implementation and Sustainability</b>             | <b>Moderate</b>    | <b>Moderate</b>    |
| Implementation Arrangements                                                     | Moderate           | Moderate           |
| Monitoring and Evaluation Arrangements                                          | Moderate           | Moderate           |
| <b>Project Financial Management</b>                                             | <b>Substantial</b> | <b>Substantial</b> |
| Project Organization and Staffing                                               | Substantial        | Substantial        |
| Project Budgeting                                                               | Substantial        | Substantial        |
| Project Funds Flow/Disbursement Arrangements                                    | High               | High               |
| Project Internal Controls                                                       | High               | High               |
| Project Accounting and Financial Reporting                                      | Substantial        | Substantial        |
| Project External Audit                                                          | Substantial        | Substantial        |
| <b>Project Procurement</b>                                                      | <b>Moderate</b>    | <b>Moderate</b>    |
| A.1 Legal, Regulatory and Policy Framework                                      | Moderate           | Moderate           |
| A.2 Institutional Framework and Management Capacity                             | Substantial        | Substantial        |
| A.3 Public Procurement Operations and Market Practices.                         | Substantial        | Substantial        |
| A.4 Accountability, Integrity and Transparency of the Public Procurement System | Substantial        | Substantial        |
| B.1 Assessment of Project Complexity                                            | Moderate           | Moderate           |
| B.2 Assessment of Implementing Agency Capacity                                  | Moderate           | Moderate           |
| Project Procurement Overall                                                     | Moderate           | Moderate           |
| <b>Environment, Social and Climate Impact</b>                                   | <b>Substantial</b> | <b>Moderate</b>    |
| Biodiversity Conservation                                                       | Moderate           | Moderate           |
| Resource Efficiency and Pollution Prevention                                    | Moderate           | Moderate           |
| Cultural Heritage                                                               | Low                | Low                |
| Indigenous People                                                               | Low                | Low                |
| Labour and Working Conditions                                                   | Moderate           | Moderate           |
| Community health, safety and security                                           | Moderate           | Moderate           |

| <b>Risk Category / Subcategory</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | <b>Inherent risk</b> | <b>Residual risk</b> |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------|
| Physical and Economic Resettlement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Low                  | Low                  |
| Financial intermediaries and direct investments                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Low                  | Low                  |
| Climate change                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Substantial          | Substantial          |
| <b>Stakeholders</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | <b>Moderate</b>      | <b>Moderate</b>      |
| Stakeholder Engagement/Coordination                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Low                  | Low                  |
| Stakeholder Grievances                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Moderate             | Moderate             |
| <b>Overall</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | <b>Moderate</b>      | <b>Moderate</b>      |
| Country Context                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Substantial          | Substantial          |
| Political Commitment                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Substantial          | Substantial          |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Elections or changes in LGED leadership could impact the priorities of the Ministry. Political instability and leadership changes can result in shifts in policy focus, resource allocation, and support for ongoing projects. This can disrupt project continuity, lead to re-evaluation of project components, or cause redirection of funds. Furthermore, the risk of slow start-up due to delays in government processes is heightened by bureaucratic inefficiencies and procedural bottlenecks. These delays can stem from lengthy approval processes, changes in regulatory requirements, and the need for extensive consultations and revisions. These factors collectively pose significant risks to the timely and effective implementation of the project.</li> </ul> | Substantial          | Substantial          |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• LGED is a well-established institution and has a long history with IFAD, with several projects managed successful during / after electoral transitions.</li> <li>• LGED will prepare Development Project Pro-forma (DPP) as per GOB system. The DPP preparation will begin after completion of PDR. LGED has already appointed a team to work with IFAD mission.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                               |                      |                      |
| Governance                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Substantial          | Substantial          |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Risk related to governance failures that may undermine project implementation. Government processes leading up to the start-up of activities (e.g., preparation and revision of the DPPs) are quite cumbersome and can delay project implementation. Additionally, the political situation in Bangladesh poses significant risks, as the country reported the lowest score in the 2023 Corruption Perception Index, ranking 10th from the bottom. This high level of perceived corruption may further hinder project progress and effectiveness.</li> </ul>                                                                                                                                                                                                                      | Substantial          | Substantial          |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• The country team supports with the preparation and revision of the DPPs for the proposed additional financing phase</li> <li>• Liaise with key persons to expedite approval processes</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                      |                      |
| Macroeconomic                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Substantial          | Substantial          |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |             |             |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <p><b>Risk:</b></p> <p>The macroeconomic outlook is expected to stabilize and remain with real GDP growth at 5.4% in 2024 and showing an upward trend of 6.6% in 2025 (IMF staff estimates and projections, 2024). This is mainly due to the import compression which was 31% of GDP in 2022 and dropped to 4% in 2024, and export growth from US \$ 36,903 million in 2021 to US\$ 55,076 million in 2024. Inflation is projected to remain elevated at approximately 9.4% (year-on-year) in 2024, with a projection of dropping it to 5.8% in 2025, with projected lower global food and commodity prices and improving exports. Medium- and long-term external public debt is showing an increase from US\$ 65,482 million in 2022 to US\$ 74,007, a 13% increase, but the percentage of debt out of GDP remains at 15% and 17% in the two years respectively. There is a growth in the foreign direct investment from 3% to 4% during the two-year period from 2022. The foreign exchange market has experienced significant fluctuations. In response, Bangladesh Bank (BB) has allowed greater exchange rate flexibility resulting the Taka depreciated by 15.2% against the U.S. dollar in 2023 with and 4.5% in real effective terms. The current account deficit has narrowed considerably (0.7% of GDP in 2023 compared to 4.1% of GDP in 2022). Net international reserves however declined to US\$20 billion as of October 31, 2023 from US\$ 28 billion in 2022. The overall indication of these trends is that there are uncertainties surrounding the economic outlook. However, the growth, stability and therefore the return to public investment risks predominantly leaning towards the downside and be moderate.</p> <p>Risk</p> <ul style="list-style-type: none"> <li>• Price escalation of various construction works and inputs as import compression during project implementation and associated risk of reduction in project output.</li> <li>• Foreign exchange rate variations with an upward trend.</li> </ul> | Substantial | Substantial |
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• LGED has established rules for revising costs with variations in market prices, in line with GoB rules. The cost estimation by IFAD has built in appropriate price escalation taking inflation rate into account, and price and physical contingencies.</li> <li>• All construction materials will be procured locally. Price escalation is built into the COSTAB. Foreign exchange forecast will be applied at disbursement based on past experience. GOB and other reputed sources will be used for determining the forex rate in the COSTAB.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |             |             |
| Fragility and Security                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Moderate    | Moderate    |
| <p><b>Risk:</b></p> <ul style="list-style-type: none"> <li>• Political volatility may adversely impact the performance of public institutions.</li> <li>• Bangladesh is prone to extreme climate events, particularly tropical cyclones in southern and southeastern coastal areas. If the scale of natural disasters is large, it may impact time / resource allocation of CRALEP some partner institutions (e.g., BMD, LGED engineers may be additionally deployed for reconstruction efforts, etc.).</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Moderate    | Moderate    |
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• LGED performed well even in volatile political environment. The works of LGED have widespread political and social support.</li> <li>• In general, the project will work closely to monitor emergencies; partners for early warning systems have strong commitment to CRALEP activities (since flash floods and drought also cause regular socio-economic losses). Besides PMU, LGED is hiring technical and administrative consultants at various levels. CRALEP will engage with local NGOs and vendors / contractors where feasible to ensure minimal disruptions. LGED, through IFAD projects, has been building local capacity for implementation (e.g., Labour Contracting Societies).</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |             |             |
| Sector Strategies and Policies                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Moderate    | Moderate    |
| Policy alignment                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Low         | Low         |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |             |             |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <b>Risk:</b><br><br>While the project aligns well with national policies and IFAD's strategic priorities, there is a risk associated with potential changes in rural infrastructure development policies by the Government of Bangladesh. Such changes could impact project implementation through policy shifts, budget reallocations, and new regulatory requirements. To mitigate these risks, continuous policy monitoring, strong stakeholder engagement, flexible project design, and contingency planning are necessary to adapt to any policy changes without significant disruptions.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Low         | Low         |
| <b>Mitigations:</b><br><br>• Rural infrastructure development is a high priority of the GOB. IFAD will periodically review any changes in the GOB policies and adjust accordingly.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |             |             |
| Policy Development and Implementation                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Moderate    | Moderate    |
| <b>Risk:</b><br><br>• Less emphasis on development of Haor area.<br>o There is a moderate risk that the Government of Bangladesh may place less emphasis on the development of the Haor area, which could impact the allocation of resources and attention to these regions. This could slow down progress and affect the achievement of project objectives in the Haor area.<br>o Supporting Info: Historically, the Haor area has received fluctuating levels of attention in national development plans. Any shift in focus away from this region could lead to reduced investment and support for infrastructure and social development projects.<br>• Less emphasis on skill development and vocational training.<br>o There is a moderate risk that policies may not prioritize skill development and vocational training, which are crucial for enhancing local employment opportunities and economic growth. Insufficient emphasis could lead to gaps in the workforce's ability to meet the demands of evolving job markets.<br>o Supporting Info: While there are ongoing initiatives for skill development, there is variability in policy emphasis and resource allocation. Shifts in government priorities could deprioritize these initiatives, impacting the long-term sustainability and effectiveness of the project. | Moderate    | Moderate    |
| <b>Mitigations:</b><br><br>• Development of Haor and other climate vulnerable areas is high priority of the government as reflected in all development plans. IFAD will periodically review any changes in this regard.<br>• Skill development and vocational training for youth employment are high priority of the government. IFAD will periodically review any changes in this regard.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |             |             |
| Environment and Climate Context                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Substantial | Substantial |
| Project vulnerability to environmental conditions                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Moderate    | Moderate    |
| <b>Risk:</b><br><br>• Contaminated soil or water in the Haor region due to poor baseline conditions (flooding-induced, poor water and sanitation) may affect the watershed as a whole, in turn posing risks to tubewell / handpump for villages and water connections for markets.<br>• Changes in river flow or siltation, particularly due to activities in upstream riparian provinces or countries, may<br>o negatively impact the effectiveness of climate-resilient infrastructure and Nature-based Solutions. At the same time, improperly implemented NbS may introduce or worsen existing risks (i.e., maladaptation).<br>o complicate flash flood forecasting models.<br>• High Barind has low seismic risks, but Haor falls in a more active seismic zone.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Moderate    | Moderate    |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |             |             |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• Design of water and sanitation infrastructure within communities will determine appropriate design / location to assess and avoid existing sources of contamination.</li> <li>• While risks due to activities in the upper riparian zones are unavoidable, project will improve early warning systems (including expansion of the observation network) to reduce risks to people's lives and their assets.</li> <li>• The Bangladesh Meteorological Department (BMD), Institute of Water and Flood Modelling (IWFM) and Institute of Water Modelling (IWM) are aware of variables that drive uncertainties / errors in the forecasting models. Therefore, observational data from new equipment and mapping products will be used to improve these models.</li> <li>• The choice, scale and location of NbS will consider potential trade-offs, and be designed to complement the effectiveness / longevity grey infrastructure (roads, boat landings, killas). The project is also setting aside funds to conduct research in the project context and further develop evidence.</li> <li>• Where feasible, project-supported infrastructure (single-storey open sheds in existing marketplaces, toilet blocks) will be in geographies with reduced risk of earthquakes. In general, design standards will take earthquake resistance into account in line with GOB norms and regulations. Finally, the nature of CRALEP project infrastructure is not expected to increase risks (during earthquakes) to people or their assets.</li> </ul> |             |             |
| Project vulnerability to climate impacts                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Substantial | Substantial |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Infrastructure or Nature-based Solutions funded by the project may be destroyed by floods or excessive sedimentation during flash floods.</li> <li>• Extreme climate events (e.g. floods, drought) may result in loss of lives and/or damage livelihood assets (including housing). When the intensity or frequency of events increase, it may have multiplier effects on resilience and erode project benefits. Extreme climate events that affect agricultural production (crops, fishery) might affect food security and income of target households, with effects on project outcomes and impacts.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Substantial | Substantial |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• The project focuses on appropriate design of climate-resilient infrastructure, combined with Nature-based Solutions, through technical feasibility studies (including through use of hydrological data and modelling). All infrastructure will be designed to work with local ecological / topographical conditions and avoid / reduce climate risks. For example: roads will be submergible in the Haor region.</li> <li>• Project will also work with communities through Participatory Rural Appraisal (PRA) to understand historic inundation levels in both Haor and Barind (since floods do occur in both regions) to ensure the design and site selection for infrastructure is carefully done.</li> <li>• To reduce climate impacts on livelihoods, project is supporting the diversification of livelihoods through off-farm vocational training, income generation (Local Contracting Societies), and entrepreneurial training.</li> <li>• Bangladesh has developed very good disaster reduction strategies over the decades to reduce loss of lives. Under CRALEP, climate information services for drought forecasting and flood warnings will be improved (i.e., quality of data, models and dissemination). More robust information and additional lead time will support anticipatory action on the part of communities. Project will support alternate income generation activities to strengthen food security and income resilience of target households.</li> </ul>                                                       |             |             |
| Project Scope                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Moderate    | Moderate    |
| Project Relevance                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Moderate    | Moderate    |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |          |          |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <p><b>Risk:</b></p> <p>Although no immediate risk is envisaged regarding the project's relevance, it is essential to highlight its alignment with IFAD's priorities and the country COSOP, particularly in strengthening climate adaptation and mitigation capacities of vulnerable communities. The project targets regions with some of the highest poverty levels in Bangladesh, namely the Haor and Barind areas, which face severe climate vulnerabilities and socio-economic challenges.</p> <ul style="list-style-type: none"> <li>• Haor Region: <ul style="list-style-type: none"> <li>o The Haor region experiences 5-7 months of natural inundation annually, with frequent floods and wave action that erode villages, threaten livelihoods, and make road communication difficult during the dry season. Access to safe drinking water and sanitation is also poor. These conditions necessitate focused interventions for climate adaptation and infrastructure development to improve living conditions and resilience.</li> </ul> </li> <li>• Barind Region: <ul style="list-style-type: none"> <li>o The High Barind region is characterized by prolonged droughts, heat waves, depleting groundwater levels, poor soil quality, low agricultural productivity, and inadequate market access. These climate vulnerabilities require targeted strategies to enhance water resource management, agricultural productivity, and market connectivity.</li> </ul> </li> <li>• Youth and Women: <ul style="list-style-type: none"> <li>o With high youth unemployment and a significant proportion of youth being inactive, particularly young girls due to early marriage and lack of job skills, the project aims to provide vocational training and employment opportunities. Additionally, despite progress, women's economic participation remains low, with only 38.6% of the rural female labor force engaged in employment compared to 80.3% for men. The project focuses on enhancing women's economic capabilities and opportunities, especially in agriculture where 60% of employed women are engaged.</li> </ul> </li> </ul> <p>This three-fold targeting strategy ensures the project meets the beneficiaries' needs by addressing the specific vulnerabilities of the Haor and Barind regions, as well as improving employment opportunities for youth and women. Given this comprehensive approach, the project remains highly relevant and aligned with both national priorities and IFAD's strategic goals.</p> | Moderate | Moderate |
| <p><b>Mitigations:</b></p> <p>Stakeholder Engagement:</p> <ul style="list-style-type: none"> <li>• Strengthen continuous engagement with local communities, government agencies, and non-governmental organizations to ensure that the project remains aligned with their evolving needs and priorities.</li> </ul> <p>Regular Monitoring and Evaluation:</p> <ul style="list-style-type: none"> <li>• Implement a robust monitoring and evaluation system to track progress and impact, allowing for timely adjustments to project activities based on feedback and changing circumstances.</li> </ul> <p>Flexibility in Project Design:</p> <ul style="list-style-type: none"> <li>• Design the project with built-in flexibility to adapt to unforeseen changes in the local context, such as shifts in government policy or emerging socio-economic challenges.</li> </ul> <p>Capacity Building:</p> <ul style="list-style-type: none"> <li>• Provide ongoing training and capacity-building programs for local communities and project staff to enhance their ability to implement and sustain project activities effectively.</li> </ul> <p>Climate-Resilient Infrastructure:</p> <ul style="list-style-type: none"> <li>• Invest in climate-resilient infrastructure and technologies that can withstand extreme weather events and environmental challenges specific to the Haor and Barind regions.</li> </ul> <p>Women and Youth Focus:</p> <ul style="list-style-type: none"> <li>• Develop targeted initiatives to address the specific needs of women and youth, promote their empowerment through vocational training, entrepreneurship support, and access to financial services, ensuring their active participation and benefit from the project.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |          |          |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |          |          |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| Technical Soundness                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Moderate | Moderate |
| <b>Risk:</b><br><br>While there is a low risk associated with ensuring climate proofing of all infrastructure design and implementation, this assessment is supported by the substantial experience and lessons learned from previous and ongoing projects within the country portfolio. Projects such as PROVATI, HILIP-CALIP, and others have provided valuable insights and best practices in creating employment opportunities, providing vocational training to women and young people, and reducing poverty and climate vulnerabilities. These projects have demonstrated effective strategies for integrating climate resilience into infrastructure development, which will be leveraged to ensure the technical soundness of this project. The accumulated knowledge from these initiatives mitigates the risk and enhances the project's capacity to implement robust and climate-resilient infrastructure solutions. | Moderate | Moderate |
| <b>Mitigations:</b><br><br>All designs will be as per climate resilient design techniques. The project will have expert Civil engineers to review all designs. IFAD will prior review design of infrastructure, especially for Haor. LGED Engineers will be given refresher training on designing of climate resilient infrastructure. (On-going IFAD funded project has developed such training course)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |          |          |
| Institutional Capacity for Implementation and Sustainability                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Moderate | Moderate |
| Implementation Arrangements                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Moderate | Moderate |
| <b>Risk:</b><br><br>1. 1. Organization and staffing<br>• There may be delays in recruiting and filling vacant positions with suitably experienced and qualified personnel. Root causes may include weak capacity in the job market, interference in the recruitment process and underpayment on projects compared to market price.<br>• Complex implementation arrangement with multiple governmental implementing agencies (IAs) and support/oversight by Technical Assistance (TA) teams in some instances.<br>2. Low capacity of LGED to manage and implement vocational training projects.<br>3. Low capacity of communities or inadequate resources to engage in management and maintenance of project-supported assets.                                                                                                                                                                                                   | Moderate | Moderate |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |          |          |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <p><b>Mitigations:</b></p> <p>Mitigations:</p> <ol style="list-style-type: none"> <li>1. Organization and staffing <ul style="list-style-type: none"> <li>• Core staff of the PCU—Project Director, Finance Manager/FM Specialist, FM Specialist, M&amp;E Specialist should be engaged within two (2) months of the date of signing of the Financing Agreement and will be a condition for disbursement of the initial advance. Other technical experts (engineers, climate change and hydrology, GESI, etc.) will be recruited on a priority basis.</li> <li>• Project design should avoid ambiguous implementation arrangements and must have clear organigram, flow of funds and responsibility/authority matrix.</li> </ul> </li> <li>2. LGED has successfully managed vocational training under the IFAD-funded HILIP-CALIP project in Haor area. Similarly, it has been managing a large vocational training program under IFAD funded PROVATI3 project. Actual training will be provided by NGOs (partner organizations of PKSF) and GOB training providers. IFAD will periodically review progress of vocational training program during implementation.</li> <li>3. Sustained maintenance of project structures will build on IFAD HILIP-CALIP experience. Examples of mechanisms include <ol style="list-style-type: none"> <li>a. Maintenance of Killa: Handed over to the communities (nearest villages) who will be the users of the sites. Basic maintenance (grass cutting) needed.</li> <li>b. Maintenance of markets: As per exiting law and regulations, LGED hands over the markets after construction to the Upazila Parishad, which lease out the market through competitive bidding. 25% of the lease value is, by law and present regulations, given to the 11-member Market Management Committee (MMC) [also established as per law], headed by respective Union Parishad Chairman, for maintenance of the markets. This is a well-established rule of the Upazila Parishad. Note that the leaseholder collects a small toll from shops as per existing GoB rules.</li> <li>c. Maintenance of Ghats: 1) Small ghats are maintained by Upazila Parishad (Subdistrict Council) from lease values of the ghats, which are also leased out similar to the markets. 2) Large ghats are maintained by Zila Parishad (District Council) from lease value of ghat.</li> </ol> </li> </ol> <p>Note: Lessees of the markets and ghats collect small tolls as per government's established rate.</p> |          |          |
| Monitoring and Evaluation Arrangements                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Moderate | Moderate |
| <p><b>Risk:</b></p> <ul style="list-style-type: none"> <li>• Challenges in data collection and analysis is related with poor coordination between implementation agencies at national and sub-national levels that could affect quality of M&amp;E and log frame reporting.</li> <li>• The use of differing concepts for indicator development among implementing agencies can lead to issues in reporting and comparability of results.</li> <li>• Field data collection can be impacted by climatic issues and the seasonality of certain data.</li> <li>• The lack of capacity and training among some interviewers, coupled with contextual differences between intervention areas and beneficiaries, can lead to issues with data collection instruments and criteria.</li> <li>• There is a possibility that individuals may receive multiple benefits from the project, posing a risk of duplicating the count of beneficiaries when calculating the outreach.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Moderate | Moderate |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |             |             |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• M&amp;E system will be embedded in the project management information system (MIS) to allow real-time reporting and coordination between various levels of implementation. The project budget will allocate resources to qualified M&amp;E consultants at the PMU level and the district level.</li> <li>• The project will include internal training sessions and sessions with implementing partners in the M&amp;E plan, to familiarize them with the logical framework, the methodology for indicator development, and the project's needs for results reporting.</li> <li>• Operational planning for data collection processes will take seasonality into account, coordinating efforts among beneficiaries, implementing partners, and the PMU. Additionally, the planning will include contingency measures to address potential issues.</li> <li>• The Computer-Assisted Personal Interviewing (CAPI) methodology will be used as a tool for standardization and quality control of the collected data, it will be supervised by PMU.</li> <li>• The Monitoring Information System (MIS) includes the creation of a unique beneficiary code to ensure that individuals or households are not counted more than once.</li> </ul> |             |             |
| Project Financial Management                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Substantial | Substantial |
| Project Organization and Staffing                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Substantial | Substantial |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• There may be delays in recruiting and filling vacant positions with suitably experienced and qualified personnel. Root causes may include weak capacity in the job market, interference in the recruitment process and underpayment on projects compared to market price.</li> <li>• Finance function may not be given the required level of attention and authority because LGED is a core technical engineering and infrastructure organisation.</li> <li>• Complex implementation arrangement with multiple governmental implementing agencies (IAs) and support/oversight by Technical Assistance (TA) teams in some instances. Additionally, there will be private sector/NGO partners and some implementation by the LCS.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Substantial | Substantial |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• Institution of a well-structured finance unit within the PMU that includes competent and qualified staff who can carry out project financial management as per the fund requirements.</li> <li>• All finance staff to undertake IFAD Online Finance Management practices and procedures course and IFAD anti-corruption training. In addition to that, finance staff to attend induction sessions on IFAD financial management requirements as conducted by IFAD Finance Officer.</li> <li>• Key to ensure appropriate designation is used for FM staff and that qualification and experience and proposed pay are commensurate with job role and competitive. Finance Manager should have the necessary delegation of authority to submit interim and annual financial reports, WAs and other required documentation to IFAD.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                               |             |             |
| Project Budgeting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Substantial | Substantial |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• There are delays in the submission of AWPB. This is often due to delays in sitting and approval by the project steering committees and difficulties in consolidating budgets from the lower levels of implementation.</li> <li>• Weak budget monitoring at management level with no cross-functional review of implementation progress. Qualitative explanations are not provided along with budget variance analysis submitted with quarterly IFRs.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Substantial | Substantial |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |      |      |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------|------|
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• AWPB will be prepared with adequate details on financing for key activities to ensure adequate guidance to the accounting team in booking of the expenditure. The first 18 months AWPB will be developed as part of the design. Subsequent AWPBs will be subject to clearance within the project governance systems of GoB and submitted to IFAD for NO latest by 2 months before the commencement of the fiscal year.</li> <li>• The internal controls and funds flow arrangements would ensure there are co-signatories to the project accounts and that the Finance Manager is provided access to ICP and bank account information of the project.</li> </ul>                                                                                                                                                                                          |      |      |
| Project Funds Flow/Disbursement Arrangements                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | High | High |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Prolonged process to obtain or amend development project proforma/proposal (DPP) and revised DPP (RDPPP) approvals for projects implemented through Government agencies. Variations between DPP and project cost tables also generates confusion and hampers implementation.</li> <li>• Sub-optimal disbursement because of delays in the start-up of projects arising from delays in opening bank accounts and fulfilment of the other disbursement conditions.</li> <li>• Weak capacity at lower levels of implementation such as at the community organizations (LCS) and other sub-national and private partner organizations (POs). Oversight and monitoring of these organizations by the project management is often ineffective.</li> </ul>                                                                                                              | High | High |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• The cost tables, DPP and PIM will have sufficient details on key activities to be implemented and sources of finances for these costs.</li> <li>• Designated Accounts for the project will be opened within four (4) weeks of the date of signing of the Financing Agreement and will be a condition for disbursement of the initial advance.</li> <li>• Counterpart Fund requirements shall be clearly established through timely preparation and approval of AWPB (latest by 15 April of each financial year-before the start of preparation of the government budget and Annual Development Programme process.</li> <li>• IFAD Disbursements will be based on validated 6 months cash forecast, and expenses will be justified based on quarterly interim financial report.</li> </ul>                                                                 |      |      |
| Project Internal Controls                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | High | High |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Instances of non-compliance with applicable internal controls have been reported by the Auditor General of Bangladesh (FAPAD) Pakistan in recent audit reports, as well as in supervision &amp; implementation support missions.</li> <li>• Absence of internal audit function at project management and lower levels of implementation may pose internal control risks.</li> <li>• Contracts and MoUs with implementing partners may not include key clauses on internal controls and reporting requirements.</li> <li>• Inadequate supporting documentation to justify expenditure especially around asset management, travel expenses, and vehicle fuelling and maintenance, raising the risk of ineligible expenditure.</li> <li>• Weak segregation of duties may arise if approval and authorisation duties are concentrated in one role/office.</li> </ul> | High | High |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |             |             |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• The PIM will include anti-fraud and anti-corruption procedures as a component of the financial procedures manual and will include direct/specific reference to the IFAD Anti-Corruption policies and procedures.</li> <li>• There will be two Internal Audit Consultants specifically for the IFAD funded projects. The terms of reference should be submitted to IFAD for NO. This should include requirements to: <ul style="list-style-type: none"> <li>o tailor the already developed internal audit charter and manual to LGED/project requirements,</li> <li>o develop the annual audit workplan,</li> <li>o conduct of internal audit activities and</li> <li>o include the reporting and monitoring mechanisms.</li> <li>o Collaborate with FAPAD and follow up on recommended actions of internal/external audit and missions.</li> </ul> </li> <li>• The internal controls and funds flow arrangements would ensure there are co-signatories to the project accounts and that the Finance Manager is provided access to ICP and bank account information of the project.</li> <li>• A few internal control measures will be implemented to mitigate risks of internal controls failure such as <ul style="list-style-type: none"> <li>o monthly bank reconciliation.</li> <li>o budgetary controls over each transaction.</li> <li>o budget vs actual analysis and reporting to PSC.</li> <li>o maintenance of Fixed Asset Registers and verification of assets randomly/periodically.</li> <li>o complete documentation of activities especially at the beneficiary level and random/periodic inspection to test credibility of reporting by implementing partners. Details will be provided in the PIM.</li> </ul> </li> <li>• Supervision missions would specifically examine whether the project is in full compliance with these internal control requirements.</li> </ul> |             |             |
| Project Accounting and Financial Reporting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Substantial | Substantial |
| <p><b>Risk:</b></p> <ul style="list-style-type: none"> <li>• Accounting software may not be adequately sophisticated or customized to meet project reporting requirements. This may result in difficulties to automatically generate required reports from the system, consolidate reports across multiple financing instruments, implementing layers and levels and report on multiple currencies.</li> <li>• Weak monitoring of physical and financial progress may result in difficulty to track implementation progress and gaps and to take prompt remedial actions.</li> <li>• Project financial procedures in the PIM may lack enough details to provide guidance to the project staff and may not be updated as at when required.</li> <li>• Important project supporting documents and files may be lost in the absence of proper archiving and filing systems. Physical copies may be lost forever when there is no electronic backup and filing.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Substantial | Substantial |
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• PMU shall submit to IFAD; Quarterly Interim Financial Reports within 30-day of period end, annual unaudited financial statements within 4-month of year end and annual audited Financial Statements within 6-month of year end. Reports shall be compliant with IPSAS cash standards.</li> <li>• An appropriate Accounting Software (TOMPRO) will be procured, installed and the finance team trained in its use. Financial reports should be auto generated from the procured accounting software. Integration of the service providers, expenditures in the PMU accounting software. Relevant procedures to be identified in the PIM. The finalization and approval of the PIM Designated Accounts for the project will be opened within eight (8) weeks of the date of signing of the Financing Agreement and will be a condition for disbursement of the initial advance.</li> <li>• Electronic filing and archiving will be required and documented in the PIM. The manual filing and archiving system will also be defined.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |             |             |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |             |             |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| Project External Audit                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Substantial | Substantial |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Persistent gaps with reference to external auditing of projects include weak-follow up with audit office resulting in backlog of audit findings, non-resolution of audit findings—which could potentially create ineligible expenditure for the project.</li> <li>• Audit may not be required of key sub-recipients of IFAD Financing; hence, Partner Organizations may not submit annual audit reports to the PMUs. This may weaken the levels of assurance over project funds.</li> </ul>                                                                                                                                                                                                                                                                      | Substantial | Substantial |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• PMU will be guided by IFAD to: Engage with FAPAD for timely completion of audit.</li> <li>o Send scanned copies of the final audit report as soon the report is ready to ensure on-time submission to IFAD and to avoid delays resulting from mail services. Then the hard copy can follow to IFAD ICO in Dhaka.</li> <li>o Settle Audit observations within four (4) months after the Audit Report has been shared with project executing agency to ensure early resolution.</li> <li>o Ensure follow up meetings with the Auditors to settle any unsettled audit findings from previous years.</li> <li>o Ensure that NGOs and private organizations engage reputable and acceptable Chartered Accountant Firms.</li> </ul>                             |             |             |
| Project Procurement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Moderate    | Moderate    |
| A.1 Legal, Regulatory and Policy Framework                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Moderate    | Moderate    |
| <b>Risk:</b> <p>Public procurement is regulated by the Public Procurement Act 2006 with supplemental Public Procurement Rules 2008, e-GP Guideline and Delegation of Financial Power (DOFP). The PPA 2006 has been amended several times, by the Public Procurement (1st and 2nd Amendment) Act 2009, the Public Procurement (Amendment) Act 2010 and the Public Procurement (Amendment) Act 2016. Overall, there is a well-functioning procurement system across the country but weaknesses have still been observed. For example, the sanction/debarment process lacks independent review (decision by the head of the procuring agencies is final) except by way of appeal to the judiciary and sustainable public procurement has not yet found its way into the public procurement legislation and practices.</p> | Moderate    | Moderate    |
| <b>Mitigations:</b> <p>Allow only enterprises that have prescribed characteristics to compete for contracts e.g., % reserved for women enterprises, SMEs, start-ups; design specifications to suit particular group or address particular issue. e.g., use of gas burnt bricks in construction instead of coal or wood burnt bricks. Also, scale up procurement training for the auditors with appropriate course content.</p>                                                                                                                                                                                                                                                                                                                                                                                         |             |             |
| A.2 Institutional Framework and Management Capacity                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Substantial | Substantial |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |             |             |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <b>Risk:</b><br><br>Bangladesh has a nodal procurement policy agency, the Central Procurement Technical Unit (CPTU). CPTU was established in 2002 under the Implementation Monitoring and Evaluation Division (IMED) of the Ministry of Planning (MOP) to carry out procurement reform activities and regulate and monitor the country's public procurement functions. It is planned to be converted into an independent government agency to be known as the 'Bangladesh Public Procurement Authority (BPPA)' to facilitate enhanced autonomy in executing its functions. It will be done through a separate act, Bangladesh Public Procurement Authority Act. CPTU is constrained by its capacity in terms of legal structure, autonomy in decision making, limited staffing, and inadequate analytical and research capability. It largely depends on external experts and outsourced firms which is inadequate to regulate and monitor public procurement for a high number of organizations. | Substantial | Substantial |
| <b>Mitigations:</b><br><br>While waiting for the formation of proposed Bangladesh Public Procurement Authority (BPPA), develop inhouse institutional and technical capacity (with a set of qualified, experienced and adequate number of trained officials).                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |             |             |
| A.3 Public Procurement Operations and Market Practices.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | Substantial | Substantial |
| <b>Risk:</b><br><br>Public procurement in Bangladesh is now well established but remains mostly compliance based. The legal and regulatory framework is in place, there is an established regulator (CPTU) and a well performing e-GP system which is growing rapidly. Moreover, there is an extensive capacity development program. However, the emphasis has been given mainly on building this system and ensuring compliance with the essential requirements of the framework. There is scope to elevate the current system into a performance or output based system based on strategic vision and value for money consideration. Some of the main weaknesses are represented by 70% of contracts not completed on time and absence of strategic procurement planning and analysis resulting in higher procurement cost and lower procurement performance (e.g. too many small procurement packages for recurring items).                                                                    | Substantial | Substantial |
| <b>Mitigations:</b><br><br>Ensure contracts are completed on time; Introduce strategic procurement planning and analysis and expedite decision making process specially for high value contracts.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |             |             |
| A.4 Accountability, Integrity and Transparency of the Public Procurement System                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Substantial | Substantial |
| <b>Risk:</b><br><br>A reasonably transparent process is followed in formulation of procurement legislation with consultation with large procuring agencies. Even if the Public Financial Management (PFM) system is governed by a set of legislative instruments with OCAG as the supreme audit organization, the audit system is mostly external. Financial auditing are carried out regularly. There is presence of ethical standard in audits and public procurement (code of ethics) and national integrity strategy. Instead, the procurement complaint system is lengthy and takes 2-3 months' time to exhaust the entire process.                                                                                                                                                                                                                                                                                                                                                          | Substantial | Substantial |
| <b>Mitigations:</b><br><br>Bidders should be included in public consultation for legislation change. Specialized procurement audits/procurement performance audit should be carried out, especially in large agencies based on periodic risk assessment.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |             |             |
| B.1 Assessment of Project Complexity                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Moderate    | Moderate    |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |          |          |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <b>Risk:</b><br><br>The project is in the design stage but several similar projects have been executed and are being advanced by the IA.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Moderate | Moderate |
| <b>Mitigations:</b><br><br>It is advisable to appoint a dedicated Procurement Specialist to serve as the focal point, overseeing updates of the Procurement Plan in OPEN, managing contract status in the CMT, maintaining procurement file records, and facilitating coordination with field Executive Engineers and project management personnel.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |          |          |
| <b>B.2 Assessment of Implementing Agency Capacity</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Moderate | Moderate |
| <b>Risk:</b><br><br>IA does not have certified procurement personnel and requires comprehensive procurement capacity training within 3 months of engagement. Current Processes are partially compliant. Performance varies depending on weaknesses in procurement and contract management, as highlighted by audit observations. Foreseen mitigation measures are sufficient to address 3P deficiencies.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Moderate | Moderate |
| <b>Mitigations:</b><br><br>i) A dedicated Procurement Specialist will be hired and engaged in procurement co-ordination along with PMU regular staff;<br>ii) A comprehensive training on procurement aspects will be organised;<br>iii) In the initial 18-month PP, big ticket items are planned which will speed up the implementation. Many of the critical activities related to consultancy services will need to be completed prior to entry into force.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |          |          |
| <b>Project Procurement Overall</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Moderate | Moderate |
| <b>Risk:</b><br><br>Bangladesh's public procurement system plays a vital role in the country's governance, economic development, and public service delivery. Governed primarily by the Public Procurement Act, 2006 and its subsequent amendments, the system aims to ensure transparency, fairness, competition, and efficiency in the procurement process. Bangladesh's procurement system allows for various methods, including open competitive bidding, limited competitive bidding, request for quotations, and direct procurement under certain circumstances. The choice of method depends on factors such as the nature and value of the procurement. In recent years, Bangladesh has made significant strides in digitizing its procurement process through the implementation of e-GP (Electronic Government Procurement). In line with the procurement risk assessment, procurement under CRALEP will follow IFAD Procurement Guidelines and IFAD Procurement Handbook. Government of Bangladesh recognises precedence of international obligations like IFIs Financing Agreements to use IFI procurement guidelines and document templates. Government of Bangladesh has implemented large numbers of externally aided projects in different sectors. | Moderate | Moderate |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |             |          |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|----------|
| <p><b>Mitigations:</b></p> <p>IFAD will field an annual Supervision Mission to the project and the Procurement Specialist in the mission among other issues will (i) review the procurement contracting and implementation processes and timeliness and appropriateness of procurement actions; (ii) assess contract administration and management procedures and review the completeness and updated nature of contract data in the Contract Monitoring Tool; (iii) determine whether adequate systems are in place for procurement planning, implementation and monitoring, and whether procurement documentation and records (including securities) are maintained as per required standards and can be relied upon.</p> <p>In addition to the annual Supervision Mission, IFAD Bangladesh Country Office will also organise a Startup workshop within 2 months from entry into force.</p> <p>Additional specific adhoc support missions will also be fielded by IFAD.</p> |             |          |
| Environment, Social and Climate Impact                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Substantial | Moderate |
| Biodiversity Conservation                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Moderate    | Moderate |
| <p><b>Risk:</b></p> <ul style="list-style-type: none"> <li>• Degradation or disturbances to the local ecosystem as a result of construction or other physical works that may be temporary or permanent in nature, including (a) soil disturbance, (b) structural changes in local ecosystems, and (c) indirect effects of local economic activities.</li> <li>• Income-generation activities are not expected to increase pressure on protected or critical ecosystems.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | Moderate    | Moderate |
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• Project upazilas do not include Protected Areas in Bangladesh, and selected areas are not critical for migratory species of birds. This is included in exclusion criteria for infrastructure activities.</li> <li>• Improved accessibility is expected to reduce pressure on overall ecosystem through improved ability to use roads as opposed to water transport. Complementing or minimizing hard interventions, where feasible, through Nature-based Solutions is also proposed; bamboo and vetiver nurseries will on public land within communities.</li> <li>• Project will adopt sustainable sourcing practices and adhere to GoB's environmental guidelines.</li> </ul>                                                                                                                                                                                                                           |             |          |
| Resource Efficiency and Pollution Prevention                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Moderate    | Moderate |
| <p><b>Risk:</b></p> <ul style="list-style-type: none"> <li>• The primary risk is increased pollution, through construction works or work sites, with impacts on water or soil.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Moderate    | Moderate |
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• Several measures such as construction in the correct season, spraying water to reduce dust, and limiting hours of operation to reduce / limit noise pollution will be put in place.</li> <li>• Procurement contracts will also include clauses relating to safe handling of fuel, and proper management of borrow pits, temporary construction areas, and waste collection.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |             |          |
| Cultural Heritage                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Low         | Low      |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |          |          |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Disturbance of sites of cultural, archaeological, socio-cultural, religious, or heritage value, including mosques, madrasas, churches, temples, graveyards, monuments, traditional meeting places.</li> <li>• Involvement of intangible cultural heritage through vocational training and livelihood interventions related to handicrafts (for e.g., crafts produced from vetiver grass).</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Low      | Low      |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• Participatory design to identify and avoid project intervention in areas of cultural value. Chance finds procedure included for infrastructure works.</li> <li>• Engagement of partners that have previous experience in vocational training and livelihood interventions in similar settings.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |          |          |
| Indigenous People                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | Low      | Low      |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Ethnic Minorities constitute between 0.04% to 6.5% of the population in the targeted districts (average of 1.88%), since they are more dispersed in the plains of Bangladesh. The risk that the project may cause adverse physical, social, or economic impacts on Ethnic Minorities or threats to or loss of resources of historical or cultural importance to them.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Low      | Low      |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• There are no constraints for Ethnic Minorities to participate in project interventions, and past projects by the implementing partner have equally targeted Ethnic Minorities when they are present.</li> <li>• Project interventions are expected to result in increased incomes, increased access to market and improved skills for all beneficiaries including Ethnic Minorities.</li> <li>• An Ethnic Minority Implementation Framework has been prepared to ensure informed consultation and participation, and an Ethnic Minority Plan will be prepared by the PMU during implementation</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |          |          |
| Labour and Working Conditions                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Moderate | Moderate |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Occupational Health and Safety (OHS) risks associated with construction of physical infrastructure for workers and for local people. These risks include personal injuries related to the use of machinery (typically small in nature) and the execution of groundworks, and exposure to high or extreme temperatures / other weather events (lightning, storms).</li> <li>• Risks in labor and working conditions related to temporary small-scale construction activities. The project may result in exploitative labor practices (e.g., forced or child labor), violence against women, discriminatory practices, and unsafe or unhealthy working conditions for people employed to work specifically in relation to the project, including third parties and primary suppliers.</li> <li>• Indirect risk associated with vocational training and entrepreneurship outcomes is that the entities that trainees end up working with may not follow IFAD or GOB regulations related to labour, OHS, and cultural norms. (The project does not engage in placement activities beyond potentially facilitating job fairs).</li> </ul> | Moderate | Moderate |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |          |          |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• Integration of OHS requirements (document operating procedures with safety considerations, use of personal protective equipment, etc.) into procurement, regular inspection of OHS practices during project implementation, remedial action if non-compliance observed. Clear stipulations on labour and working conditions (code of conduct) will be integrated into the contracts and monitored.</li> <li>• For residential stay associated with vocational training, OHS training (including prevention of sexual violence, exploitation and harassment) will be specified in procurement contracts. The selection process of trainees will start with community level awareness, screening and counselling. Family members are also invited to assess the safety of facilities, if they desire.</li> <li>• PROVATI3 project has instituted safe construction practices for LCS members, including mandatory use of safety gear and accident / life insurance. In addition, LCS members are supported to find more structural employment following their LCS work through the family-based income generating program based on the Gender Action Learning System (GALS) methodology.</li> <li>• The project will introduce training curriculum that will raise awareness on labour, OHS and women's rights and regulations pertaining to the sectors they are trained in, and will also conduct a study of past trainees to identify problem areas as a part of its objective to better understand post-training outcomes and drop-out rates.</li> </ul> |          |          |
| Community health, safety and security                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Moderate | Moderate |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• Risk of increase in vector- or water-borne diseases through the creation of temporary breeding habitats and influx of project workers.</li> <li>• Poor design or maintenance of water and sanitation facilities could raise disease risks by mixing wastewater with freshwater.</li> <li>• There is low risk of adverse effects on the physical, mental, nutritional, or social health and safety of an individual, group, or population. But there might be the harmful employment of youth and harmful interactions between project workers and local communities, including violence against women and sexual harassment.</li> <li>• Risks associated with waste streams (organic, inorganic) of the upgraded market facilities or with toilet blocks.</li> <li>• Indirect risks associated with using boric acid to treat bamboo (to extend its lifespan when submerged, from only one or two years to 10-12 years).</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | Moderate | Moderate |
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• Integration of age-related requirements into procurement, monitoring of adherence by contractors.</li> <li>• Integration of Code of Conduct requirements into procurement, training of contractors, regular inspection during project implementation, publicizing grievance redress mechanism. (Grievance system has been institutionalized in PROVATI3 project and CRALEP will draw on their lessons / experiences.)</li> <li>• Introduction of composting facilities for organic waste (crops, animal products) in the markets, (b) constructing internal pathways and drains / proper drainage, including for rainwater flow in markets, and (c) septic tanks for toilet blocks (village, boat landing station, markets) will reduce risks associated with waste streams.</li> <li>• Introduction of appropriate safety protocols and awareness-raising measures for the use of boric acid (a chemical that is commonly used for household purposes), in collaboration with Bangladesh Forest Research Institute.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |          |          |
| Physical and Economic Resettlement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | Low      | Low      |
| <b>Risk:</b> <ul style="list-style-type: none"> <li>• There are no risks associated with physical or economic displacement due to project activities.</li> <li>• The project will not involve the acquisition of land or resettlement and project activities are not expected to adversely affect land tenure arrangements.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Low      | Low      |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |             |             |
|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------------|
| <b>Mitigations:</b> <ul style="list-style-type: none"> <li>• The selection and design criteria for infrastructure (roads, markets, killas, toilets, tubewells and handpumps, boat landing stations) is such that rehabilitation and upgrade will only occur on public (khas land) and land that is already in use for the same purpose.</li> <li>• No resettlement or land acquisition is involved. This is included in exclusion criteria.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |             |             |
| Financial intermediaries and direct investments                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Low         | Low         |
| <b>Risk:</b><br><br>N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Low         | Low         |
| <b>Mitigations:</b><br><br>N/A                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |             |             |
| Climate change                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | Substantial | Substantial |
| <b>Risk:</b><br><br>Vulnerability of target populations and ecosystems to climate variability and hazards<br>Risks: <ul style="list-style-type: none"> <li>• Hoar and High Barind are both identified climate hotspots. Droughts and floods are key climate risks contributing to high levels of poverty / risk of population falling back into poverty, loss of livelihood assets and agricultural production, and food and nutrition insecurity through Monga (hungry season) that recurs.</li> <li>• Baseline water and sanitation access is worsened by falling groundwater levels (High Barind) exacerbated by droughts, and by flooding / excessive siltation or riverbank erosion (Hoar) – particularly for women and children.</li> <li>• Finally, infrastructure investments that are not climate-proofed require regular upgrades or reconstruction in Hoar when floods occur and damage / wash away small infrastructure.</li> </ul><br>Greenhouse Gas Emissions (Low/ Low)<br>Risks: <ul style="list-style-type: none"> <li>• Project activities are not expected to increase GHG emissions. There may be small procurement of concrete for specific types of infrastructure upgrade (water and sanitation, markets), but this not expected to substantially increase GHG emissions.</li> </ul> | Substantial | Substantial |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |          |          |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <b>Mitigations:</b><br><br>Vulnerability of target populations and ecosystems to climate variability and hazards Mitigations: <ul style="list-style-type: none"> <li>• The project explicitly takes climate risks into account and has several entry points (climate-proofed infrastructure, NbS, alternative livelihoods) to reduce climate vulnerabilities of peoples and communities in Hoar and High Barind.</li> <li>• Through CRELiC, project will invest in capacity development of LGED staff in properly considering climate risks, impacts and solutions.</li> <li>• Targeted Adaptation Assessment, identifying priority adaptation actions, has been developed.</li> </ul><br>GHG Mitigations: <ul style="list-style-type: none"> <li>• Nature-based Solutions are incorporated into design, and could contribute to modest GHG emissions reductions in two ways <ul style="list-style-type: none"> <li>o In the long-term, it may reduce physical damage from climate variability, extreme weather events or other disasters to the infrastructure – mitigating the need for regular reconstruction (assuming that reconstruction requires use of new concrete and other building materials).</li> <li>o New bamboo and vetiver nurseries may contribute to modest carbon sequestration.</li> </ul> </li> <li>• Project will invest in research on alternative materials such as plastic, particularly for upgrade of roads, that could (in the long-term, if scaled) mainstream a low-carbon, circular economy approach in LGED activities.</li> </ul> |          |          |
| Stakeholders                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | Moderate | Moderate |
| Stakeholder Engagement/Coordination                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | Low      | Low      |
| <b>Risk:</b><br><br><ul style="list-style-type: none"> <li>• There is a low risk that key stakeholders (e.g., NGOs and government training institutions) invited to participate in the project will show little interest in or commitment to the project's objectives and activities. Limited stakeholder engagement and coordination may affect the sustainability or exit strategy, particularly if the community or market users do not engage in post-implementation servicing and maintenance.</li> <li>• Inequality between men and women and lack of female participation in the project, and unintended exclusion from project activities.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Low      | Low      |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |          |          |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|----------|
| <p><b>Mitigations:</b></p> <ul style="list-style-type: none"> <li>• Engagement of target project participants has been conducted through established procedures for participatory design of project activities and will continue through the measures described in the targeting strategy. Engagement with other stakeholders, including the general public, will be primarily implemented through the project's overall communication function.</li> <li>• During the design stage, post field visits, the project engaged in a 2-day design workshop where IFAD design team engaged with LGED staff (national, upazila) as well as other partners / partner institutions (CRELIC, BMD, IWFM, academic researchers, etc.) to (i) understand lessons from HILIP-CALIP and PROVATI3 (as well as other donor funded projects), (ii) validate design of each project activity / sub-component, (iii) get inputs on implementation process and exclusion criteria. This was instrumental in ensuring proper coordination with other complementary ongoing projects funded by IFAD and other international actors. This coordination will continue during implementation, ensured by PDT and PMU staff, to avoid overlapping and duplication. During implementation, at the community and household level, the project will also implement a Participatory Rural Appraisal (PRA) process to define activities that meet the needs and aspirations of the beneficiaries. At this stage, LGED and partners will also commence the process of counselling / engaging communities and market users (via the Market Management Committee-MMC) on expectations related to implementation or post-implementation.</li> <li>o IWFM has shown strong interest in participating in improvement of flash flood forecasting model. It has been a partner in the previous HILIP-CALIP project.</li> <li>o BMD has shown strong interest in developing accurate drought forecasting model and dissemination system. It is the only public institution for this purpose. BMD was a partner of the previous HILIP-CALIP project.</li> <li>o BWDB has strong interest in flash flood forecasting and dissemination. It was a partner of HILIP-CALIP and is a partner for PROVATI3 project (DDM component).</li> <li>• The project will also establish continuous communication, awareness-raising, and coordination with the various partners at all levels (district, upazila, national. It will foster visibility activities to publicize and clarify doubts about the results of the project's activities, both for the target groups and the partners involved in implementation.</li> </ul> <p>Several measures will be put in place to ensure women are adequately consulted, and benefit from project activities. These include targeting and monitoring measures such as:</p> <ul style="list-style-type: none"> <li>o At least 80% of LCS members will be women.</li> <li>o At least 30% of vocational trainees will be women.</li> <li>o IFAD will periodically monitor the progress. Previous IFAD funded projects implemented by LGED has successfully included women in LCS and vocational training.</li> </ul> |          |          |
| Stakeholder Grievances                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Moderate | Moderate |
| <p><b>Risk:</b></p> <ul style="list-style-type: none"> <li>• The risk that the CRALEP project has ineffective grievance/complaint redress processes (including regarding allegations of non-compliance with IFAD's SECAP standards, fraud, corruption, or SEA), leading to unaddressed or delayed response to stakeholder grievances that may jeopardize project implementation and the achievement of the project's development objectives. An ineffective GRM can result in increased dissatisfaction among stakeholders, potentially leading to conflicts, community opposition, and delays in project activities. Furthermore, it can undermine trust in the project, discourage stakeholder engagement, and create an environment where fraud and corruption can flourish unchecked.</li> </ul>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Moderate | Moderate |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |  |  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|
| <b>Mitigations:</b> <ul style="list-style-type: none"><li>• A Grievance Redress Mechanism (GRM) has been proposed that operates at various levels, including local level, and that involves a broad set of stakeholders to ensure a balanced review of issues raised. The GRM includes measures to ensure that people are aware of its existence and have easy ways to access it (to submit complaints or other feedback). The project will raise awareness among stakeholders about the complaints and grievance mechanisms available. GRM processes will be disseminated to project villages including through the Market Management Committees, Labour Contracting Societies and subproject stakeholders, project NGO staff – in particular, facilitators.</li><li>• The project will also include this information as part of IFAD missions and the training of technical assistance teams that will work directly with beneficiaries.</li></ul> |  |  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|