

Document:	<u>EB 2021/134/R.46/Rev.1</u>
Agenda	<u>19(b)(iv)(b)</u>
Date:	<u>30 December 2021</u>
Distribution:	<u>Public</u>
Original:	<u>English</u>

A



الاستثمار في السكان الريفيين

تقرير رئيس الصندوق
بشأن قرض مقترح تقديمه إلى
جمهورية نيجيريا الاتحادية من أجل
برنامج المناطق الخاصة لتجهيز الصناعات الزراعية

رقم المشروع: 2000003342

مذكرة إلى ممثلي الدول الأعضاء في المجلس التنفيذي

الأشخاص المرجعيون:

نشر الوثائق:

الأسئلة التقنية:

Deirdre Mc Grenra

مديرة مكتب الحوكمة المؤسسية

والعلاقات مع الدول الأعضاء

رقم الهاتف: +39 06 5459 2374

البريد الإلكتروني: gb@ifad.org

Sana Jatta

المدير الإقليمي المؤقت

شعبة أفريقيا الغربية والوسطى

رقم الهاتف: +39 06 5459 2333

البريد الإلكتروني: s.jatta@ifad.org

هاني عبد القادر السعدني سالم

المدير القطري

رقم الهاتف: +233 (0) 302610945

البريد الإلكتروني: h.elsadani@ifad.org

المجلس التنفيذي - الدورة الرابعة والثلاثون بعد المائة

روما، 13-16 ديسمبر/كانون الأول 2021

للموافقة


المحتويات

ii	خريطة منطقة البرنامج
iii	موجز التمويل
1	أولا- السياق
1	ألف- السياق الوطني ومسوّغات تدخل الصندوق
2	باء- الدروس المستفادة
3	ثانيا- وصف البرنامج
3	ألف- الأهداف، والمنطقة الجغرافية للتدخل والمجموعات المستهدفة
4	باء- المكونات، والحصائل والأنشطة
5	جيم- نظرية التغيير
5	دال- المواءمة والملكية والشراكات
6	هاء - التكاليف والفوائد والتمويل
10	ثالثا- المخاطر
10	ألف- المخاطر وتدابير التخفيف من أثرها
11	باء- الفئة البيئية والاجتماعية
11	جيم- تصنيف المخاطر المناخية
12	دال- القدرة على تحمل الديون
12	رابعا- التنفيذ
12	ألف- الإطار التنظيمي
13	باء- التخطيط، والرصد والتقييم، والتعلم، وإدارة المعرفة والتواصل
14	جيم- خطط التنفيذ
14	خامسا- الوثائق القانونية والسند القانوني
15	سادسا- التوصية

فريق تنفيذ البرنامج

Sana Jatta	المدير الإقليمي المؤقت:
Patrick Habamenshi	القائم بأعمال المكتب القطري في نيجيريا:
Jonathan Agwe	المسؤول التقني:
Radu Damianov	موظف المالية:
Amath Pathe Sene	أخصائي البيئة والمناخ:
Charles Etonde	الموظف القانوني:

خريطة منطقة البرنامج



إن التسميات المستخدمة وطريقة عرض المواد في هذه الخريطة لا تعني التعبير عن أي رأي كان من جانب الصندوق فيما يتعلق بتقسيم الحدود أو الترخوم أو السلطات المختصة بها.

المصدر: أعد الخريطة الصندوق الدولي للتنمية الزراعية | 2021-12-2



موجز التمويل

الصندوق الدولي للتنمية الزراعية جمهورية نيجيريا الاتحادية الوزارة الاتحادية للزراعة والتنمية الريفية 541 مليون دولار أمريكي 49.97 مليون دولار أمريكي يُمنح القرض بشروط مختلطة، ويخضع لفائدة على المبلغ الأصلي المستحق ورسم خدمة على النحو الذي يحدده الصندوق في تاريخ موافقة المجلس التنفيذي على القرض. وسيكون سعر الفائدة ورسم الخدمة المحددان ثابتين طيلة دورة حياة القرض ويستحق سدادهما كل ستة أشهر بعملة سداد خدمة القرض، ويمتد أجل سداده 25 عاما، بما في ذلك فترة سماح مدتها خمس سنوات تبدأ من تاريخ موافقة المجلس التنفيذي على القرض. سيُسد أصل القرض الممنوح بشروط مختلطة على أقساط متساوية. مصرف التنمية الأفريقي، وصندوق Africa Growing Together Fund، والبنك الإسلامي للتنمية، والصندوق الأخضر للمناخ مصرف التنمية الأفريقي: 160 مليون دولار أمريكي البنك الإسلامي للتنمية: 150 مليون دولار أمريكي الصندوق الأخضر للمناخ: 60 مليون دولار أمريكي صندوق Africa Growing Together Fund: 50 مليون دولار أمريكي مصرف التنمية الأفريقي: قرض، البنك الإسلامي للتنمية: قرض، الصندوق الأخضر للمناخ: قرض ومنحة، صندوق Africa Growing Together Fund: قرض 19.14 مليون دولار أمريكي 2.89 مليون دولار أمريكي 50.03 مليون دولار أمريكي 16.35 مليون دولار أمريكي إشراف مباشر من الصندوق	المؤسسة المُبادرة: المقترض/المتلقي: الوكالة المنفذة: التكلفة الكلية للبرنامج: قيمة قرض الصندوق: شروط قرض الصندوق: الجهات المشاركة في التمويل: قيمة التمويل المشترك: شروط التمويل المشترك: مساهمة المقترض/المتلقي: مساهمة المستفيدين: فجوة التمويل: قيمة التمويل المناخي الذي يقدمه الصندوق: المؤسسة المتعاونة:
--	---

توصية بالموافقة

المجلس التنفيذي مدعو إلى الموافقة على التوصية الواردة في الفقرة 57.

أولا- السياق

ألف- السياق الوطني ومسوغات تدخل الصندوق

السياق الوطني

1- يبلغ عدد سكان نيجيريا أكثر من 200 مليون نسمة، وهو ما يجعلها البلد الأكثر اكتظاظا بالسكان في أفريقيا وأكبر اقتصاد في الإقليم. وعلى غرار البلدان الأخرى ذات الدخل المتوسط، تواجه البلاد تحديات كبيرة تتعلق بالفقر وعدم المساواة. وتُعد نيجيريا موطنًا لأكثر من 50 في المائة من فقراء البلاد في المناطق الريفية. وتشكل النساء غالبية الفقراء الريفيين. ويندرج 70 في المائة من المزارعين النيجيريين ضمن أصحاب الحيازات الصغيرة الفقراء مع قدرة محدودة على التعامل مع الصدمات المتعلقة خصوصًا بتغير المناخ؛ ويعاني 44.1 في المائة منهم من انعدام الأمن الغذائي؛ و12.6 في المائة من نقص التغذية؛ ويعاني 37 في المائة من الأطفال دون سن الخامسة من التقزم.¹ ولتوفير الأغذية الكافية لسكانها المتزايدين، وصلت نيجيريا إلى مستوى حرج دفعها إلى استيراد المواد الغذائية، حيث تنفق أكثر من 6 مليارات دولار أمريكي سنويًا على الواردات الزراعية.² ويهدد تعطيل الأنشطة الزراعية وتعطيل الإمدادات الغذائية الناجمة عن جائحة كوفيد-19 على نحو متزايد حياة حوالي 100 مليون نيجيري في المناطق الريفية، وهي أوضاع ساهمت في استمرار الفقر.

2- وتتمثل الأولوية الرئيسية للخطة الإنمائية الوطنية المتوسطة الأجل في نيجيريا للفترة 2021-2025 في إحداث تحول زراعي للقضاء على الفقر وتحفيز استحداث فرص العمل وتحقيق الأمن الغذائي. وبالإضافة إلى ذلك، توجه الخطة الوطنية للتكنولوجيا والابتكار في المجال الزراعي للفترة 2021-2025 التعافي الاقتصادي لنيجيريا بعد جائحة كوفيد-19.

الجوانب الخاصة المتعلقة بأولويات التعميم المؤسسي في الصندوق

3- تماشيا مع التزامات التعميم للتجديد الحادي عشر لموارد الصندوق الدولي للتنمية الزراعية، صُنّف البرنامج على أنه:

☑ يراعي الشباب؛

☑ يراعي التغذية؛

☑ يشمل التمويل المناخي

4- الشباب. سيتيح البرنامج للشباب فرصا للانخراط في سلاسل القيمة ذات التوجه التجاري، وزيادة قاعدة مهاراتهم، وتحسين مداخيلهم، وبذلك، يمكنهم من الحصول على الأصول. وسيشكل الشباب (الأشخاص الذين تتراوح أعمارهم بين 18 و29 عاما)³ 40 في المائة من المستفيدين المباشرين.

¹ منظمة الأغذية والزراعة، 2019: <https://www.fao.org/faostat/ar/#data/FS>.

² المصرف المركزي النيجيري والمكتب الوطني للإحصاء، التقرير السنوي، 2013.

³ الوزارة الاتحادية لتنمية الشباب والرياضة، 2019. السياسة الوطنية للشباب في نيجيريا، نسخة 2019.

5- الأمن الغذائي والتغذية. في نيجيريا، يعاني 44.1 في المائة من السكان من انعدام الأمن الغذائي و12.6 في المائة من نقص التغذية.⁴ ومن خلال الاستفادة من الدور الرئيسي الذي تؤديه النساء في النظام الغذائي، سينفذ البرنامج تدخلات تغذوية تعتمد على زيادة الدخل وتمكين النساء.

6- المناخ. سيعمل البرنامج على تعزيز قدرة المزارعين أصحاب الحيازات الصغيرة على الصمود في وجه تغير المناخ، ودعم اعتماد حلول التكيف معه والتخفيف من أثره، بما في ذلك من خلال الحصول على الاستثمارات الزراعية الخضراء التي يوفرها برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقدرة على الصمود في وجه تغير المناخ (IGREENFIN).

7- المنظور الجنساني. تمثل النساء أكثر من 60 في المائة من القوى العاملة الريفية في نيجيريا. وسيستند البرنامج إلى نموذج تنمية الأراضي الذي يركز على النساء ومخطط المنح النظيرة الذي وضع في إطار برنامج تنمية سلاسل القيمة لتعزيز حصولهن على الأراضي والمدخلات وزيادة مشاركتهن في صنع القرار.

مسوغات تدخل الصندوق

8- طلبت حكومة نيجيريا الاتحادية دعم مصرف التنمية الأفريقي والبنك الإسلامي للتنمية والصندوق من أجل إنشاء مناطق خاصة شاملة لتجهيز الصناعات الزراعية في البلاد. وسيدعم مصرف التنمية الأفريقي والبنك الإسلامي للتنمية الحكومة في وضع سياسات مالية مواتية وإتاحة حوافز وبنية تحتية تمكينية لمشاركة القطاع الخاص في المناطق التي سيتم إنشاؤها. وسيستند الصندوق إلى تجربته لمساعدة أصحاب الحيازات الصغيرة والمشغلين الصغار والشباب والنساء في نيجيريا على الاستفادة من منافذ السوق التي ستتيحها المناطق الخاصة لتجهيز الصناعات الزراعية والتغلب على التحديات الرئيسية مثل انخفاض القدرة التسويقية، وتدني العائدات، ومحدودية القيمة المضافة، والعجز في الوصول إلى البنية التحتية والمدخلات والدعم المالي.

باء- الدروس المستفادة

9- سيستند البرنامج إلى أفضل الممارسات والدروس المستفادة من تجربة الصندوق في نيجيريا وأماكن أخرى، بالإضافة إلى الدروس الرئيسية المستفادة فيما يتعلق بالمناطق الخاصة لتجهيز الصناعات الزراعية.

- أثبت برنامج تنمية سلاسل القيمة أن ربط المزارعين، قبل الإنتاج، بمشترين مضمونين من القطاع الخاص هو أمر مفيد للطرفين حيث يؤمن أصحاب الحيازات الصغيرة منافذ مربحة لبيع منتجاتهم بينما يؤمن المشترون بتوريد المنتجات بالكمية والنوعية المطلوبة.

- تتيح مننديات تحالف السلع التي يدعمها الصندوق شبكات تضم منتجين من القطاعين العام والخاص على المستوى المحلي حيث يلتقي المزارعون والسلطات المحلية والمشترون من القطاع الخاص على قدم المساواة للتفاوض بشأن الكميات ومعايير الجودة، والأسعار التنافسية ووسائل الإنتاج، وإدارة/منع النزاعات.

- أثبت مقدمو خدمات الإرشاد من القطاع الخاص من خلال مدارس المزارعين الحقلية دورهم المفيد في تحسين إنتاجية وإنتاج أصحاب الحيازات الصغيرة في البرنامج القطري للصندوق.

- تشير الدلائل إلى أن المناطق الاقتصادية الخاصة يجب أن تُبنى استناداً إلى طلب قوي من قطاع الأعمال، كما أنها تتطلب إطاراً قانونياً وتنظيماً ومؤسسياً متيناً.⁵ وهذا هو الأساس الذي يستند إليه البرنامج المقترح.

⁴ منظمة الأغذية والزراعة، 2019: <https://www.fao.org/faostat/ar/#data/FS>.

⁵ Zeng, Douglas Zhihua 2015. تجارب عالمية مع المناطق الاقتصادية الخاصة: التركيز على الصين وأفريقيا. ورقة عمل خاصة ببحوث السياسات؛ رقم 7240؛ البنك الدولي، واشنطن العاصمة.

- أثبتت تجربة مخططات ريادة الأعمال الزراعية التي يدعمها الصندوق ونموذج حاضنة الأعمال الشبابية في نيجيريا أن مشاركة الشباب في الأعمال التجارية الزراعية مدفوعة باهتمامهم بإنشاء مشاريع خاصة وليس مشاريع جماعية.
- تدعم الموارد الميسرة للتمويل الأخضر أصحاب الحيازات الصغيرة/المشغلين الصغار في بدء الأعمال التجارية الزراعية القادرة على الصمود في وجه تغير المناخ، كما يتضح من تجربة برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير المناخ في النيجر، والتي تحفز إحداث تحول في النظام المالي للبلد.
- ينبغي أن يستفيد نظام الرصد والتقييم للبرنامج المقترح من منهجية الصندوق بشأن تقدير الأثر، وتخصيص ميزانية كافية لبناء القدرات، بالاستفادة من برنامج الرصد والتقييم الريفي.⁶
- يتطلب سياق نيجيريا طرائق مكيّفة لإدارة البرنامج القطري، بما في ذلك: (1) فريق استشاري للبرنامج القطري ممول من عائدات القروض لتقديم الدعم في التنفيذ؛ (2) خبير في الإدارة المالية يشرف على المشروعات فيما يتعلق بالامتثال للمتطلبات المالية؛ (3) خبير توريد لتعزيز استعراض طلبات عدم الاعتراض على توريد المقترض.

ثانيا- وصف البرنامج

ألف- الأهداف، والمنطقة الجغرافية للتدخل والمجموعات المستهدفة

- 10- تتكون الأهداف العامة للبرنامج من شقين:
 - دعم إنشاء المناطق الخاصة لتجهيز الصناعات الزراعية في المناطق ذات الإنتاج الغذائي المرتفع من أجل تزويد سوق الأغذية المحلي وخلق فوائض قابلة للتصدير (بقيادة مصرف التنمية الأفريقي)؛
 - تمكين أصحاب الحيازات الصغيرة والمشغلين الصغار، بما في ذلك النساء والشباب، من الاستفادة من الأسواق التي تنشئها المناطق الخاصة لتجهيز الصناعات الزراعية بغية تحسين دخلهم على نحو مستدام والحصول على فرص العمل وتحقيق الأمن الغذائي والتغذية على المستوى الأسري والقدرة على الصمود في وجه تغير المناخ (بقيادة الصندوق).
- 11- **فترة التنفيذ.** سيتبع البرنامج منهجا من مرحلتين. ففي إطار المرحلة الأولى (2022-2028)، ستضع الحكومة ومصرف التنمية الأفريقي، على مدى 5 سنوات، سياسات تتيح إنشاء البنية التحتية وتوفير الاستثمارات في الولايات المستهدفة. وسيتم عمل الصندوق لسبع سنوات. وستسمح هذه الفترة الأطول قليلا للصندوق بتمكين أصحاب الحيازات الصغيرة من الاستفادة من المناطق الخاصة لتجهيز الصناعات الزراعية عندما تعمل بكامل طاقتها. وسيوسع نطاق البرنامج ليشمل ولايات إضافية في مراحل لاحقة، بناء على الدروس المستفادة وتوافر التمويل.
- 12- **منطقة البرنامج.** في المرحلة الأولى، سيدعم البرنامج إنشاء المناطق الخاصة لتجهيز الصناعات الزراعية في إقليم العاصمة الاتحادية وسبع ولايات، وهي كانو، وكادونا، وأيو، وكوارا، وأوغون، وإيمو، وكروس ريفر. وسيركز الصندوق على ولايتي كانو وأوغون، مستفيدا من برامجه الجارية.
- 13- **سلاسل القيمة.** من خلال عملية اختيار تشاركية تشمل السلطات والمجتمعات المحلية عند الاستهلال، ستختار كل منطقة حكومية محلية مشاركة التركيز على سلعتين من سلاسل القيمة العالية الإمكانات التي حددت مسبقا

⁶ برنامج الرصد والتقييم الريفي هو إطار عالمي للتدريب على الرصد والتقييم هدفه تحقيق نتائج أفضل في مشاريع التنمية الريفية. وهذا البرنامج هو مبادرة مشتركة وضعها ونفذها الصندوق ومراكز التعلم بشأن التقييم والنتائج.

في دراسات الجدوى الخاصة بالموقع والتي أجريت أثناء التقييم: الكسافا والأرز والدواجن ومصايد الأسماك لولاية أوغون - والأرز والطماطم والبقول السوداني والسمسم لولاية كانو.

14- **المجموعات المستهدفة.** ستفيد المرحلة الأولى على نحو مباشر 1.5 مليون أسرة معيشية، بما في ذلك الأعمال التجارية الزراعية في القطاع الخاص والمجهزين الزراعيين، والمزارعين أصحاب الحيازات الصغيرة، ورواد الأعمال الزراعيين، والتجار الزراعيين. وستستهدف استثمارات الصندوق، بما في ذلك من خلال الصندوق الأخضر للمناخ، ما مجموعه 100 000 مستفيد مباشر (و500 000 مستفيد غير مباشر).⁷ وتشكل النساء والشباب في المناطق الريفية المجموعات المستهدفة الأساسية. وستتاح فرص المشاركة للمشردين داخليا والأشخاص ذوي الإعاقة.

باء- المكونات، والحاصل والأنشطة

15- يتألف البرنامج من ثلاثة مكونات تشغيلية: (1) تنمية وإدارة البنية التحتية في مراكز الصناعة الزراعية؛ (2) الإنتاجية والإنتاج في القطاع الزراعي وروابط السوق وإضافة القيمة في الأماكن التي تتجمع فيها المناطق الخاصة لتجهيز الصناعات الزراعية؛ (3) دعم وضع السياسات وتنمية المؤسسات.

المكون 1: تنمية وإدارة البنية التحتية في مراكز الصناعة الزراعية

16- سيدعم مصرف التنمية الأفريقي والبنك الإسلامي للتنمية الحكومة في إنشاء المناطق الخاصة لتجهيز الصناعات الزراعية في المناطق/الولايات المختارة ذات الإمكانيات العالية. وستشمل كل منطقة خاصة لتجهيز الصناعات الزراعية مركزا للصناعة الزراعية ومركزا للتحويل الزراعي، وسيحدد لهما موقع استراتيجي داخل منطقة الإنتاج لتسهيل تجميع المنتجات من المجتمعات المحلية، ونقلها إلى مراكز الصناعة الزراعية لإضافة القيمة ومراكز التوريد لتوزيعها وبيعها بالتجزئة للمستهلكين. وهذا المكون الذي يقوده مصرف التنمية الأفريقي والبنك الإسلامي للتنمية مفصل بالكامل في تقرير تقييم البرنامج الخاص بكل منهما.

المكون 2: الإنتاجية والإنتاج في القطاع الزراعي، وروابط السوق وإضافة القيمة في الأماكن التي تتجمع فيها المناطق الخاصة لتجهيز الصناعات الزراعية

17- سيقود الصندوق هذا المكون الذي له ثلاثة أهداف: (1) دعم المزارعين أصحاب الحيازات الصغيرة وصغار المشغلين في زيادة إنتاجيتهم/إنتاجهم وقدرتهم على إضافة قيمة إلى المواد الخام على أساس مربح ومستدام بيئيا؛ (2) ربط المزارعين أصحاب الحيازات الصغيرة وصغار المشغلين بمناخ السوق الإضافية التي توفرها المناطق الخاصة لتجهيز الصناعات الزراعية، وصغار المجهزين/التجار الذين يزودون الأسواق المحلية؛ (3) تعزيز قدرة أصحاب الحيازات الصغيرة على الصمود والتكيف مع تغير المناخ. وستتمحور الأنشطة حول ثلاثة مكونات فرعية: روابط السوق الزراعية وإضافة القيمة؛ تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة؛ والاستفادة من التمويل والشمول المالي، بما في ذلك الحصول على الاستثمارات الزراعية الخضراء الميسرة من خلال برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير المناخ.

المكون 3: دعم وضع السياسات وتنمية المؤسسات

18- سيدعم مصرف التنمية الأفريقي والبنك الإسلامي للتنمية الحكومة والولايات المستهدفة في وضع سياسات وتشريعات ولوائح تمكينية تتعلق بالمناطق الخاصة لتجهيز الصناعات الزراعية من أجل تهيئة بيئة أعمال مواتية لاستثمارات القطاع الخاص ومعالجة أوجه القصور في سلاسل القيمة الزراعية. ومن خلال إنشاء منتديات تحالف السلع، سيركز الصندوق على ما يلي: (1) تيسير الحوار بشأن السياسات محليا والتأثير على الاستثمارات

⁷ محسوبة بافتراض أن الأسرة المعيشية المستفيدة تتكون من خمسة أفراد.

المحلية من أجل إقامة روابط سوق شاملة ومواتية؛ (2) تعزيز نظم مراقبة الجودة ومنح الدرجات والتوحيد القياسي؛ (3) تعزيز آليات إدارة النزاعات المجتمعية. وسيعمل التمويل الذي يقدمه برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير المناخ أيضا على تعزيز الحوار بشأن السياسات من أجل وضع إطار سياساتي مناسب لمشروعات الزراعة الخضراء.

جيم- نظرية التغير

- 19- تتصدى الحكومة من خلال هذا البرنامج لتحديين مترابطين: (1) تلبية الاحتياجات الغذائية المحلية وتكثيف الاستعانة بالموارد المحلية لتخفيف فاتورة استيراد الأغذية؛ (2) تحديث نموذجها الزراعي للحد من مستويات الفقر في المناطق الريفية مع معالجة أثر تغير المناخ على نظم الزراعة.
- 20- ويستفيد هذا البرنامج من نتائج برنامج تنمية سلاسل القيمة الذي يدعمه الصندوق، والذي أثبت جدوى تمكين أصحاب الحيازات الصغيرة النيجيريين من الدخول في الزراعة التعاقدية المربحة مع شركات الأعمال الزراعية الرائدة على أساس "الربح المتبادل". وسيضمن دعم الصندوق أن تكون الأنشطة شاملة، أي أن الأسر المعيشية الريفية الضعيفة يمكن أن تستفيد من منافذ السوق الجديدة هذه من خلال ربط أصحاب الحيازات الصغيرة/صغار المشغلين بالنظام التسويقي المعتمد في المناطق الخاصة لتجهيز الصناعات الزراعية.
- 21- ويؤخرى تحقيق الحصائل التالية: (1) إتاحة البنية التحتية والسياسات والإطار التنظيمي للمناطق الخاصة لتجهيز الصناعات الزراعية؛ (2) إنشاء بنية تحتية مدفوعة بالطلب وقادرة على الصمود في وجه تغير المناخ؛ (3) توفير أسواق مجزية ومستدامة وفرص عمل للمجموعات المستهدفة؛ (4) حصول المجموعات المستهدفة على الخدمات المالية الرسمية، بما في ذلك الاستثمارات الخضراء؛ (5) زيادة إنتاج وإنتاجية أصحاب الحيازات الصغيرة؛ (6) إدخال تحسينات على الأنماط الغذائية للسكان المستهدفين.

دال- الموازنة والملكية والشراكات

- 22- يتواءم البرنامج مع السياسات الحكومية الرئيسية، بما في ذلك الخطة الوطنية للثورة الصناعية، وخطة التعافي والنمو الاقتصادي، والخطة الإنمائية الوطنية المتوسطة الأجل للفترة 2021-2025، وبرنامج الضغوط الخضراء الذي أطلقته الوزارة الاتحادية للزراعة والتنمية الريفية، والخطة الوطنية للتكنولوجيا والابتكار في المجال الزراعي للفترة 2021-2025.
- 23- وسيساهم البرنامج في تحقيق أهداف التنمية المستدامة التالية: القضاء على الفقر (الهدف 1)؛ القضاء التام على الجوع (الهدف 2)؛ تمكين النساء والمساواة بين الجنسين (الهدف 5)؛ النمو الاقتصادي المطرد والشامل للجميع والمستدام والعمالة الكاملة والمنتجة (الهدف 8)؛ البنية التحتية القادرة على الصمود، وتعزيز التصنيع والابتكار المستدامين (الهدف 9)؛ الإنتاج المستدام (الهدف 12)؛ التكيف مع تغير المناخ (الهدف 13)؛ الاستفادة من الشراكات مع القطاع الخاص (الهدف 17). ويتواءم البرنامج مع إطار شراكة الأمم المتحدة للتنمية المستدامة (2018-2022) لنيجيريا، والأهداف الاستراتيجية للصندوق، وبرنامج الفرص الاستراتيجية القطرية لنيجيريا وهدفه المتمثل في دعم الاقتصاد الريفي الذي يمكن فيه للسكان المستهدفين، ولا سيما الشباب، تحقيق الازدهار والاستفادة من النمو الاقتصادي.
- 24- ويُعد هذا البرنامج فريدا من نوعه لأنه يجمع الحكومة مع المؤسسات المالية الدولية الرئيسية العاملة في الإقليم – مصرف التنمية الأفريقي والصندوق والبنك الإسلامي للتنمية - وكذلك الصندوق الأخضر للمناخ. ويدرس البنك الدولي بالفعل المشاركة في المرحلة الثانية. ويعد البرنامج من أكبر العمليات المصممة في التجديد الحادي عشر لموارد الصندوق، حيث يتوخى أن يزيد إجمالي التمويل المشترك عن 500 مليون دولار أمريكي.

هاء - التكاليف والفوائد والتمويل

تكاليف البرنامج

- 25- تقدر تكاليف البرنامج، بما في ذلك حالات الطوارئ، بمبلغ 541 مليون دولار أمريكي على مدى سبع سنوات من التنفيذ (2022-2028).
- 26- سيقدّم الصندوق قرضاً قدره 49.97 مليون دولار أمريكي. وسيقدم مصرف التنمية الأفريقي تمويلاً نسبته 29.6 في المائة من تكاليف البرنامج، أو 160 مليون دولار أمريكي، في حين سيقدّم صندوق Africa Growing Together Fund 50 مليون دولار أمريكي، أو 9.2 في المائة من تكاليف البرنامج. وسُجِّباً ما مجموعه 60 مليون دولار أمريكي من خلال برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير المناخ. ومن المتوقع أن يغطي التمويل المشترك من البنك الإسلامي للتنمية 27.7 في المائة من تكاليف البرنامج البالغة 150 مليون دولار أمريكي. ويشكل التمويل المشترك المحلي 4 في المائة من تكاليف البرنامج ويبلغ 21.21 مليون دولار أمريكي. ويمكن سد فجوة التمويل البالغة 50.03 مليون دولار أمريكي من خلال الدورات اللاحقة لنظام تخصيص الموارد على أساس الأداء (بموجب شروط تمويل تحدد وتخضع للإجراءات المعمول بها) أو من خلال ترتيبات التمويل المشترك التي تُحدّد أثناء التنفيذ.
- 27- ويمثّل المكون 1 نسبة 46 في المائة من إجمالي التكاليف الأساسية بما يعادل 247.58 مليون دولار أمريكي، ويرجع ذلك أساساً إلى ضخامة البنية التحتية التي سيتم إنشاؤها. ويمثّل المكون 2 نسبة 44 في المائة من إجمالي التكاليف الأساسية بما يعادل 236.47 مليون دولار أمريكي. ويمثّل المكون 3 نسبة 1.6 في المائة من إجمالي التكاليف الأساسية بما يعادل 8.83 مليون دولار أمريكي. ويمثّل المكون 4 نسبة 9 في المائة من إجمالي التكاليف الأساسية للبرنامج بما يعادل 48.31 مليون دولار أمريكي.
- 28- وسُجِّب المكوّن الفرعي 2.2 - تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة - بالكامل ضمن التمويل المناخي. ووفقاً لمنهجيات مصارف التنمية المتعددة الأطراف لتتبع تمويل التكيف مع تغير المناخ والتخفيف من أثره، فإن المبلغ الإجمالي للتمويل المناخي الذي يقدمه الصندوق لهذا البرنامج قدره بصورة أولية 16 351 000 دولار أمريكي، وهو ما يمثل 33 في المائة من إجمالي مساهمة الصندوق.

الجدول 1
تكاليف البرنامج حسب المكون والمكون الفرعي والجهة الممولة
(بالآلاف الدولارات الأمريكية)

برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات		وقادرة على الصمود في وجه تغير المناخ		مساهمة المستفيدين والدول الأعضاء		حكومة نيجيريا		صندوق <i>Africa Growing Together Fund</i>		فجوة التمويل		البنك الإسلامي للتنمية		مصرف التنمية الأفريقي		المكون والمكون الفرعي		
المجموع																		
%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ عينيا	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	
46	247 589	-	-	7	17 646	-	-	15	37 990	-	-	-	-	37	91 058	41	100 895	1-وضع وإدارة البنية التحتية في مراكز الصناعة الزراعية
8	40 534	-	-	-	-	-	-	17	6 827	-	-	-	-	76	30 637	8	3 069	2- الإنتاجية والإنتاج في القطاع الزراعي وروابط السوق وإضافة القيمة في الأماكن التي تتجمع فيها المناطق الخاصة لتجهيز الصناعات الزراعية
25	135 944	-	-	2	2 891	-	84	3	3 457	36	48 541	35	47 873	9	12 536	15	20 646	روابط السوق الزراعية وإضافة القيمة؛ تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة
11	60 000	100	60 000	-	-	-	-	-	-	-	-	-	-	-	-	-	-	الاستفادة من التمويل والشمول المالي
44	236 478	25	60 000	1	2 891	-	84	4	10 284	21	48 541	20	47 873	18	43 173	10	23 715	المجموع الفرعي
2	8 832	-	-	7	593	-	-	-	-	8	690	5	409	13	1 111	68	6 029	3- دعم وضع السياسات وإنشاء المؤسسات
9	48 316	-	-	-	-	0.2	-	4	1 725	2	799	4	1 689	30	14 658	61	29 361	4- تنسيق وإدارة البرنامج
100	541 214	11	60 000	4	21 130	-	84	9	50 000	9	50 030	9	49 970	28	150 000	30	160 000	مجموع تكاليف البرنامج

الجدول 2

تكاليف البرنامج حسب فئة الإنفاق والجهة الممولة
(بالآلاف الدولارات الأمريكية)

فئة الإنفاق	مصرف التنمية الأفريقي		البنك الإسلامي للتنمية		قرض الصندوق		فجوة التمويل		صندوق <i>Africa Growing Together Fund</i>		حكومة نيجيريا عينا		مساهمة المستفيدين والدول الأعضاء		برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير المناخ		المجموع		
	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	%	المبلغ	
أولاً- تكاليف الاستثمار																			
ألف- الأشغال المدنية																			
التشييد والترميم																			
بناء- الخدمات																			
التدريب																			
المساعدة التقنية																			
الدراسات																			
الخدمات التعاقدية																			
مراجعة الحسابات																			
السلع والخدمات والمداخلات																			
المنح والإعانات																			
المجموع الفرعي																			
جيم- السلع																			
المعدات والمواد																			
الأثاث																			
المركبات																			
المجموع الفرعي																			
مجموع تكاليف الاستثمار	93	500 989	12	59 424	0.0	21 130	-	84	10	48 620	10	48 996	10	48 116	27	137 123	28	137 580	
ثانياً- التكاليف المتكررة																			
ألف- الموظفون																			
بناء- تكاليف التشغيل العامة																			
جيم- الأشغال والصيانة																			
دال- الرواتب والعلوات																			
مجموع التكاليف المتكررة	7	40 225	1	576	0.2	3	1 380	3	1 034	5	1 854	32	12 878	56	22 420				
مجموع تكاليف البرنامج	100	541 214	11	60 000	0.0	21 130	84	9	50 000	9	50 030	9	49 970	28	150 000	30	160 000		

الجدول 3
تكاليف البرنامج حسب المكون والمكون الفرعي وسنة البرنامج
(بآلاف الدولارات الأمريكية)

المكون والمكون الفرعي	2022	2023	2024	2025	2026	2027	2028	المجموع
1- وضع وإدارة البنية التحتية في مراكز الصناعة الزراعية	22 326	62 397	68 680	70 094	24 092			247 589
2- الإنتاجية والإنتاج في القطاع الزراعي وروابط السوق وإضافة القيمة في الأماكن التي تتجمع فيها المناطق الخاصة لتجهيز الصناعات الزراعية	-	17 218	14 640	4 932	3 744			40 534
روابط السوق الزراعية وإضافة القيمة؛	14 139	23 291	25 740	34 185	28 658	7 027		135 944
تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة	679	55 797	1 312	1 033	749	430		60 000
الاستفادة من التمويل والشمول المالي	14 818	96 307	41 692	40 150	33 151	7 457	2 902	236 478
المجموع الفرعي	4 663	877	891	1 128	920	59	293	8 832
3- دعم وضع السياسات وإنشاء المؤسسات	12 835	8 695	8 643	8 798	8 884	228	233	48 316
4- تنسيق وإدارة البرنامج	54 642	168 276	119 906	120 169	67 047	7 745	3 428	541 214
مجموع تكاليف البرنامج								

29- وصُمم البرنامج وهيكلته بطريقة تجعل أي تأخير أو عدم تراكم للأنشطة التي يمولها أحد الشركاء لا يؤثر على أنشطة ونتائج الشركاء الآخرين أو يؤثر عليها تأثيراً ضئيلاً.

الصرف

30- سيتم تشغيل الحساب المخصص لتلقي تمويل الصندوق وتجديده بعد ترتيبات حساب السلف. وقد تشمل طرق الصرف الأخرى المدفوعات المباشرة وعمليات السداد. وبعد دخول تمويل الصندوق حيز التنفيذ وامتناله لشروط الصرف الأول على النحو الواجب، وبناء على طلب المقرض، سيودع الصندوق مبلغاً أولياً في الحساب المخصص يعادل متطلبات التنفيذ لمدة ستة أشهر. وستُحدد العتبات المقترحة لقوائم النفقات والتخصيص المسموح به في الرسالة الموجهة إلى المقرض.

موجز الفوائد والتحليل الاقتصادي

31- تبلغ التكلفة التقديرية لكل مستفيد 320 دولار أمريكي. وسيقوم البرنامج بتكرار نهج برنامج تنمية سلال القيمة في سلاسل القيمة الأخرى التي استخدمت في التحليل الاقتصادي والمالي والنهج الشامل لتصميم البرنامج. وتقدم نتائج التحليل الاقتصادي تفسيرات للاستثمارات في هذا البرنامج. ويظهر التحليل أن البرنامج لديه القدرة على توليد معدل عائد داخلي اقتصادي بنسبة 23 في المائة. ويبلغ صافي القيمة الاقتصادية الحالية المقدرة، بمعدل خصم 12 في المائة، 47 مليون دولار أمريكي، أي ما يعادل 19.5 مليار نيرة نيجيرية على مدى سبع سنوات من فترة التنفيذ. وتشير نسبة الفائدة إلى التكلفة البالغة 3.2 إلى عائد قدره 2.38 دولار أمريكي لكل دولار مستثمر. وتعني هذه النتائج أن البرنامج هو استثمار سليم سينتج عنه معدل عائد إيجابي حيث أن معدل العائد الداخلي الاقتصادي أكبر من الحد الأدنى (12 في المائة) كما أن صافي القيمة الاقتصادية الحالية المقدرة أكبر من صفر.

استراتيجية الخروج والاستدامة

32- دُمجت استراتيجية الخروج في نهج البرنامج القائم على السوق وبناء القدرة على الصمود الذي يركز على سلاسل القيمة المربحة، ونقل المعرفة، والدعم المحدد زمنياً، وتحسين الوصول إلى الخدمات، وتنمية البنية التحتية، وإضفاء الطابع المؤسسي على آليات سلسلة القيمة الدائمة، والتي تضمن استدامة الحاصلات والنتائج بعد إنجاز البرنامج. وتهدف البنية التحتية الممولة من مصرف التنمية الأفريقي إلى تعبئة استثمارات القطاع الخاص الذي سيكون مسؤولاً عن إدارة وإيرادات مراكز الصناعة الزراعية ومراكز التحول الزراعي من أجل الحفاظ على البنية التحتية الداعمة ومواصلة تنميتها. وستضمن فترة التنفيذ الممتدة للصندوق دعم المستفيدين في الاستفادة من الأسواق الإضافية التي أنشئت.

ثالثاً- المخاطر

ألف- المخاطر وتدابير التخفيف من أثرها

33- يلخص الجدول أدناه المخاطر الرئيسية التي تواجه تنفيذ البرنامج وتدابير التخفيف المقترحة (ونتاج مزيد من التفاصيل في مصفوفة مخاطر البرنامج المتكاملة).

الجدول 4

المخاطر وتدابير التخفيف من أثرها

فئة المخاطر	تصنيف المخاطر	تدابير التخفيف من الأثر
السياق الوطني	مرتفعة	مرتفعة
الاستراتيجيات والسياسات القطاعية	كبيرة	معتدلة
السياق البيئي والمناخي	مرتفعة	كبيرة
نطاق البرنامج	معتدلة	معتدلة
القدرات المؤسسية في التنفيذ والاستمرارية	كبيرة	معتدلة
الإدارة المالية	كبيرة	معتدلة
التوريد في البرنامج	معتدلة	معتدلة
الأثر البيئي والاجتماعي والمناخي	كبيرة	معتدلة
أصحاب المصلحة	معتدلة	معتدلة
إجمالي المخاطر	كبيرة	معتدلة

باء- الفئة البيئية والاجتماعية

34- يمثل مصرف التنمية الأفريقي، بصفته الوكالة الرائدة، للضمانات البيئية والاجتماعية بشأن هذه العملية. وبالنظر إلى التركيز على تمويل البنية التحتية، صنف مصرف التنمية الأفريقي العملية على أنها ضمن الفئة 1، أي ما يعادل الفئة ألف في الصندوق. ووفقاً لإجراءاته، أفصح المصرف عن الوثائق ذات الصلة للجمهور لمدة 120 يوماً.

35- وقدم الصندوق معلومات إضافية عن كل من موقعه الإلكتروني والمواقع الإلكترونية للحكومة من أجل استكمال التقييمات البيئية والاجتماعية لمصرف التنمية الأفريقي. وتتيح الوثائق الأساسية للصندوق مزيداً من التفاصيل عن الأنشطة التي سيمولها، مع التركيز على الأنشطة الإنتاجية وبناء القدرات.

36- وتنطوي تدخلات البرنامج على المخاطر البيئية والاجتماعية المحتملة التالية: (1) إزالة الغابات وعدم استدامة مصادر الطاقة؛ (2) إدارة النفايات والتلوث في الإنتاج والتجهيز؛ (3) الصحة والسلامة في الميدان؛ (4) الحاجة إلى تنمية الأراضي المراعية للبيئة؛ (5) تدهور الأراضي والإدارة غير المستدامة للأراضي؛ (6) محدودية الحصول على الأراضي والإقصاء الاجتماعي؛ (7) النزاعات على الموارد.

جيم- تصنيف المخاطر المناخية

37- ينطوي البرنامج في مجمله على مخاطر مناخية مرتفعة. وتشمل المخاطر الرئيسية المتعلقة بتغير المناخ ما يلي: الفيضانات وموجات الجفاف والقحط والقدرة على الصمود والتكيف مع تغير المناخ. وترد تفاصيل تدابير التخفيف في مصفوفة مخاطر البرنامج المتكاملة، وتشمل تدابير الصمود في وجه تغير المناخ في الإنتاج والتجهيز من خلال حملات التوعية وأنشطة بناء القدرات، والممارسات الزراعية الجيدة وتحسين استخدام الشتلات، وكفاءة الموارد. وسُئِلَ هذه المشاكل من خلال الوصول إلى المرحلة الثانية من برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير المناخ والممارسات/التكنولوجيات الزراعية القادرة على الصمود في وجه تغير للمناخ والمنخفضة الانبعاثات.

دال- القدرة على تحمل الديون

38- لا تزال نيجيريا قادرة على تحمل الدين العام نسبيا ولكنها تتأثر بصدمات الدخل وأسعار الفائدة. ويشير صندوق النقد الدولي إلى أنه على الرغم من مستوى ديون نيجيريا المنخفض نسبيا، فإن المؤشرات القائمة على السيولة - المدفوعة بتعبئة الإيرادات المنخفضة - لا تزال مصدر قلق، حيث تمثل فاتورة الفائدة حصة عالية من الإيرادات الحكومية. وهذا يجعل نسبة الدين إلى الناتج المحلي الإجمالي المنخفضة في نيجيريا تتأثر للغاية بالصدمات. وتظل نسبة الفائدة إلى الإيرادات تتأثر على نحو خاص بصدمة أسعار الفائدة الحقيقية.

رابعاً- التنفيذ

ألف- الإطار التنظيمي

إدارة البرنامج وتنسيقه

39- سيؤسس البرنامج إطاراً مشتركاً لإدارة التنفيذ يشمل جميع الجهات المشاركة في التمويل. وتعد الوزارة الاتحادية للمالية والميزانية والتخطيط الوطني الممثل المعين للجهة المقترضة وستضمن الامتثال لتعهدات القرض. وتعد الوزارة الاتحادية للزراعة والتنمية الريفية وكالة التنفيذ الرائدة حيث ستعمل مع وزارات الزراعة على مستوى الولايات. وستقوم لجنة توجيهية مشتركة بين الوكالات بتوفير الإشراف والتوجيه الاستراتيجي لتنفيذ البرنامج. وستنشأ لجان تقنية مشتركة بين الوكالات على المستوى الوطني وفي كل ولاية مشاركة لاستعراض التقدم المحرز في تنفيذ خطة العمل والميزانية السنوية والموافقة عليها. وستفوض وكالة التنفيذ الرائدة تنفيذ البرنامج إلى وحدة تنسيق البرنامج الاتحادية التي ستدير أموال مصرف التنمية الأفريقي والصندوق والبنك الإسلامي للتنمية وأموال الحكومة النظيرة. وتماشياً مع الهيكل الاتحادي لنيجيريا، ستنشئ وحدة تنسيق البرنامج الاتحادية وحدات التنفيذ على مستوى الولايات المشاركة في كل ولاية مستهدفة.

الإدارة المالية والتوريد والحوكمة

40- ستُدار أموال البرنامج وفقاً لإجراءات الحكومة وكل جهة مشاركة في التمويل. وستُفصل هذه الإجراءات في الرسالة الموجهة للمقترض وفي دليل الإجراءات الإدارية والمالية والتنظيمية.

41- وستقوم وحدات إدارة البرنامج الممولة على نحو مشترك بتنفيذ البرنامج. وستستخدم الجهات المشاركة في التمويل النظم القطرية المتاحة إلى أقصى حد ممكن، مع ضمان تقليص مخاطر الإدارة المالية إلى الحد الأدنى. وسيقوم الصندوق بصرف الأموال مباشرة إلى وحدة تنسيق البرنامج الاتحادية من خلال حساب الخزنة الوحيد للحكومة الاتحادية وإلى وحدات التنفيذ على مستوى الولايات من خلال المصارف التجارية الخاصة المقبولة. وسيستخدم الصندوق مكتب المراجع العام الاتحادي لمراجعة حسابات البرنامج السنوية. وسيصرف مصرف التنمية الأفريقي الأموال من خلال حساب الخزنة الوحيد ومن خلال المصارف التجارية الخاصة، وسيبحث استخدام مكتب المراجع العام الاتحادي على المستوى الاتحادي وفي الصندوق.

42- وسيجري تعيين أو إعاره أفرقة مالية مخصصة على مستوى وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات المشاركة من خلال عملية تنافسية. وسيُطلب عدم اعتراض الصندوق قبل مشاركتهم، إضافة إلى أي تغيير في وضع موظفي البرنامج الرئيسيين.

43- وستضع الوحدة الوطنية لتنسيق المشروع ووحدات الدعم الميدانية خطة عمل وميزانية سنوية مشتركة. وستوافق اللجان التوجيهية على المستوى الاتحادي ومستوى الولايات على ذلك من دون أي اعتراض من الجهات المشاركة في التمويل. وستعد وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات المشاركة تقارير مالية مشتركة وتقدمها إلى الجهات المشاركة في التمويل. وستُقدم التقارير الفصلية بعد 45 يوماً من نهاية الفصل وستُقدم التقارير السنوية التي خضعت لمراجعة الحسابات بعد 6 أشهر من نهاية العام على أبعد تقدير.

44- ومن منظور قطري، يعتبر وصول الجمهور إلى معلومات التوريد وإدارة التظلمات المتعلقة به مخاطر مرتفعة وفقا لإطار الإنفاق العام والمساءلة المالية. ولذلك، سُنطبق المبادئ التوجيهية للتوريد في الصندوق (وبالتالي دليل التوريد في الصندوق) على جميع إجراءات التوريد وأنشطته وأطره، مع السماح باستخدام النظم الوطنية طالما أنها لا تتعارض مع المبادئ التوجيهية للتوريد في الصندوق.

45- ويجب أن يكون لكل من وحدة تنسيق البرنامج الاتحادية و وحدات التنفيذ على مستوى الولايات المشاركة (في أوغون وكانو) موظفان للتوريد، مخصصان على التوالي لإدارة تمويلي مصرف التنمية الأفريقي والصندوق. وسيكون للبرنامج خطة توريد أولية مدتها 18 شهرا عند استهلال التشغيل. وبعد ذلك، وكجزء من خطة العمل والميزانية السنوية، ستقوم كل وحدة من وحدات التنفيذ على مستوى الولايات المشاركة بإعداد وتقديم خطة توريد سنويا للموافقة عليها لمدة 12 شهرا.

إشراك المجموعات التي يستهدفها البرنامج والتعقيبات ومعالجة التظلمات

46- يتبع البرنامج نهجا تشاركيا على جميع مستويات التنفيذ. فعلى المستوى المجتمعي، ستكون منظمات المزارعين هي نقطة الانطلاق. وستعمل منظمات تحالف السلع كمنصة للتوسط في الاتفاقات بين أصحاب المصلحة في سلسلة القيمة، من أجل حل النزاعات ومعالجة التظلمات والتأثير على السياسات المتعلقة بتنمية سلاسل القيمة الزراعية. وستنشر النتائج والخطة المتعلقة بالبرنامج على نطاق واسع بين جميع أصحاب المصلحة.

معالجة التظلمات

47- بمجرد بدء عمليات البرنامج، ستفعل آلية وإجراءات معالجة التظلمات من خلال قنوات الحكومة المحلية، في الأماكن العامة في المجتمعات المحلية وعلى محطات الراديو المحلية للوصول إلى المجتمعات المحلية المستهدفة. وستراعي هذه الآلية المساواة بين الجنسين والشباب.

باء- التخطيط، والرصد والتقييم، والتعلم، وإدارة المعرفة والتواصل

48- **التخطيط.** ستعمل وحدة تنسيق البرنامج الاتحادية على وضع صيغة موحدة لخطة العمل والميزانية السنوية. وستقوم كل وحدة من وحدات التنفيذ على مستوى الولايات المشاركة بإعداد خطة عمل وميزانية سنوية خاصة بها وفقا لذلك، وتخطيط الأنشطة والاستثمارات في الولاية بطريقة تشاركية تشمل جميع أصحاب المصلحة. وستعد وحدة تنسيق البرنامج الاتحادية خطة العمل والميزانية السنوية الموحدة للبرنامج بناء على مساهمات الولايات، والتي تقدم إلى اللجان التقنية المشتركة بين الوكالات للموافقة عليها وإلى مصرف التنمية الأفريقي والبنك الإسلامي للتنمية والصندوق لإبداء عدم الاعتراض عليها.

49- **الرصد والتقييم.** سيوجه نظام الرصد والتقييم الخاص بالبرنامج صانعي القرار وأصحاب المصلحة بشأن أداء البرنامج وسيقيم ويوثق الحصائل والأثر. وستطبق وحدة تنسيق البرنامج الاتحادية أدوات وإجراءات الرصد والتقييم وفقا للإطار الحكومي للرصد والاستجابة لمتطلبات الرصد الخاصة بالجهات المشاركة في التمويل.

50- **إدارة المعرفة والتواصل.** في البداية، سيقوم البرنامج بإعداد استراتيجية لإدارة المعرفة والتواصل وتنفيذها بما في ذلك: (1) توثيق الخبرات والاستفادة من الدروس المستفادة بشأن مناهج البرامج الشاملة والمؤيدة لأصحاب الحيازات الصغيرة في الأسواق الرئيسية الكبيرة؛ (2) تنظيم معارض المعرفة وفعاليات التعلم؛ (3) إنتاج ونشر المواد التعليمية والتواصلية؛ (4) إنشاء مكتبة إلكترونية.

الابتكار وتوسيع النطاق

51- يعمل هذا البرنامج على توسيع نطاق برنامج تنمية سلاسل القيمة الذي يدعمه الصندوق من خلال ميزات مبتكرة رئيسية: (1) تجريب المناطق الخاصة الشاملة لتجهيز الصناعات الزراعية؛ (2) إضفاء الطابع المؤسسي على منظمات تحالف السلع على أساس الشراكات بين المنتجين من القطاعين العام والخاص بغية إشراك أصحاب

الحيارات الصغيرة وغيرهم من أصحاب المصلحة في سلاسل القيمة المستهدفة على قدم المساواة وعلى أساس الربح المتبادل؛ (3) توسيع نطاق خدمات الإرشاد الرقمي؛ (4) إدخال التمويل الأخضر المختلط في نيجيريا من خلال الشراكة مع الصندوق الأخضر للمناخ؛ (5) تعميم المؤشرات المبتكرة التي تستفيد من التكنولوجيا الجغرافية المكانية وأدوات تحليل البيانات المبتكرة.

جيم- خطط التنفيذ

جاهزية التنفيذ وخطط الاستهلال

52- حُدد موعد استهلال التشغيل في عام 2022. ومن المتوقع أن تنفذ الحكومات الوطنية وحكومات الولايات في كانو وأوغون الأنشطة التالية التي تسبق استهلال التشغيل لضمان عدم تأخير استهلال البرنامج: (1) موافقة اللجان التوجيهية على مستوى الولايات واللجان التوجيهية الوطنية على خطة العمل والميزانية السنوية للسنة الأولى؛ (2) تعيين الموظفين الرئيسيين في وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات المشاركة؛ (3) دليل تنفيذ البرنامج؛ (4) إنشاء مكاتب وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات المشاركة.

خطط الإشراف واستعراض منتصف المدة والإنجاز

53- ستوفد بعثتا إشراف مشتركتان (مصرف التنمية الأفريقي والبنك الإسلامي للتنمية والصندوق والحكومة) سنويا لاستعراض التقدم المحرز وتحسين تنفيذ البرنامج. وستجري الوزارة الاتحادية للمالية والميزانية والتخطيط الوطني، والوزارة الاتحادية للزراعة والتنمية الريفية، ومصرف التنمية الأفريقي، والبنك الإسلامي للتنمية والصندوق على نحو مشترك استعراض منتصف المدة لتنفيذ البرنامج على أساس الاختصاصات التي أعدها الوزارة الاتحادية للزراعة والتنمية الريفية ووافق عليها مصرف التنمية الأفريقي والبنك الإسلامي للتنمية والصندوق. وعند إنجاز البرنامج، ستزود الحكومة الصندوق والبنك الإسلامي للتنمية ومصرف التنمية الأفريقي بتقرير عن التنفيذ العام للبرنامج.

خامسا- الوثائق القانونية والسند القانوني

54- ستشكل اتفاقية تمويل البرنامج بين جمهورية نيجيريا الاتحادية والصندوق الدولي للتنمية الزراعية الوثيقة القانونية التي يقوم على أساسها تقديم التمويل المقترح إلى المقترض/المتلقي. وترد نسخة من اتفاقية التمويل المتفاوض بشأنها في الذيل الأول.

55- وجمهورية نيجيريا الاتحادية مخولة بموجب القوانين السارية فيها سلطة تلقي تمويل من الصندوق الدولي للتنمية الزراعية.

56- وإني مقتنع بأن التمويل المقترح يتفق مع أحكام اتفاقية إنشاء الصندوق الدولي للتنمية الزراعية وسياسات التمويل ومعاييره في الصندوق.

سادسا- التوصية

57- أوصي بأن يوافق المجلس التنفيذي على التمويل المقترح بموجب القرار التالي:

قرر: أن يقدم الصندوق إلى جمهورية نيجيريا الاتحادية قرضا بشروط مختلطة بقيمة تسعة وأربعين مليوناً وتسعمائة وسبعين ألف دولار أمريكي (49 970 000 مليون دولار أمريكي)، على أن يخضع لأية شروط وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة.

جيلبير أنغبو

رئيس الصندوق الدولي للتنمية الزراعية

Negotiated financing agreement

"Special Agro-Industrial Processing Zones Programme (SAPZ)"

(Negotiations concluded on 07 December 2021)

Loan No: _____

Programme name: Special Agro-Industrial Processing Zones Programme ("SAPZ"/ "the Programme")

Federal Republic of Nigeria, represented by the Federal Ministry of Finance, Budget and National Planning (the "Borrower")

and

The International Fund for Agricultural Development (the "Fund" or "IFAD")

(each a "Party" and both of them collectively the "Parties")

WHEREAS the Borrower has requested a loan from the Fund for the purpose of financing the Programme described in Schedule 1 to this Agreement;

WHEREAS the African Development Bank (AfDB) is co-financing the Programme with a loan of USD 160 million ("AFDB Loan").

WHEREAS the Islamic Development Bank (IsDB) is co-financing the Programme with a loan of USD 150 million ("IsDB Loan").

NOW THEREFORE, the Parties hereby agree as follows:

Section A

1. The following documents collectively form this Agreement: this document, the Programme Description and Implementation Arrangements (Schedule 1), the Allocation Table (Schedule 2) and the Special Covenants (Schedule 3).

2. The Fund's General Conditions for Agricultural Development Financing dated 29 April 2009, amended as of December 2020, and as may be amended hereafter from time to time (the "General Conditions") are annexed to this Agreement, and all provisions thereof shall apply to this Agreement, except for the provisions that refer to Loan financing which shall not apply to this Agreement. For the purposes of this Agreement the terms defined in the General Conditions shall have the meanings set forth therein, unless the Parties shall otherwise agree in this Agreement.

3. The Fund shall provide a Loan (the "Financing") to the Borrower, which the Borrower shall use to implement the Programme in accordance with the terms and conditions of this Agreement.

Section B

1. The amount of the loan is forty-nine million, nine hundred and seventy thousand dollars (US\$ 49,970,000).
2. The Loan is granted on blend terms, and shall be subject to interest on the principal amount outstanding and a service charge as determined by the Fund at the date of approval of the Loan by the Fund's Executive Board. The interest rate and service charge determined will be fixed for the life cycle of the Loan and payable semi-annually in the Loan Service Payment Currency, and shall have a maturity period of twenty five (25) years, including a grace period of five (5) years starting from the date of approval of the Loan by the Fund's Executive Board.
3. The Loan Service Payment Currency shall be in US Dollars.
4. The first day of the applicable Fiscal Year shall be 1 January.
5. Payments of principal, interest and service charge shall be payable on each 15 May and 15 November.
6. There shall be Designated Accounts in US Dollar, for the exclusive use of the Programme opened in the Central Bank of Nigeria for the Federal Government and commercial banks acceptable to IFAD for Ogun and Kano states. The Borrower shall inform the Fund of the officials authorized to operate the Designated Account. The IFAD funds will not be mingled with other funds.
7. The Borrower shall open and thereafter maintain a draw down accounts in Naira to receive Financing from the Designated Account. The draw down account at Federal Government level will be opened in the Central Bank of Nigeria. The National Programme Coordinator will be authorized to manage both the designated and draw down accounts. Each state will operate two accounts in Naira: (i) a state programme account (Programme Account A) to receive IFAD loan funds from the State Designated Accounts; (ii) and a state counterpart funds account to receive state counterpart funds. Each State Programme Coordinator will be authorized to manage the Programme Account A and the state counterpart funds account.
8. The Borrower shall provide counterpart financing for the Programme in the amount of USD 18.85 million. This includes the Federal Government of Nigeria contribution of USD 85 thousand which will be exclusively in the form of taxes and duties and Participating States⁸ contribution of USD 18 million.

Section C

1. The Lead Programme Agency shall be the Federal Ministry of Agriculture and Rural Development. The implementation of the Programme is delegated by the lead agency to a Federal Programme Coordination Unit (FPCU). The FPCU will establish Participating States Implementation Units (PSIUs) in each participating state.
2. A Mid-Term Review will be conducted as specified in Section 8.03 (b) and (c) of the General Conditions; however, the Parties may agree on a different date for the Mid-Term Review of the implementation of the Programme.
3. The Programme Completion Date shall be the seventh (7th) anniversary of the date of entry into force of this Agreement and the Financing Closing Date shall be six (6) months

⁸ Ogun State and Kano State

later, or such other date as the Fund may designate by notice to the Borrower. The Financing Closing Date will be established as specified in the General Conditions.

Section D

1. The Fund will administer the Loan and supervise the Programme.

Section E

1. The following are designated as additional grounds for suspension of this Agreement:
 - (a) The Programme Implementation Manual (PIM) and/or any provision thereof, has been waived, suspended, terminated, amended or modified without the prior agreement of the Fund and the Fund, after consultation with the Borrower, has determined that it has had, or is likely to have, a material adverse effect on the Programme.
2. The following are designated as additional general conditions precedent to withdrawal:
 - (a) The IFAD No-Objection to the PIM including the Financial and Administrative Manual and Procurement Guidelines, shall have been obtained.
 - (b) Key Programme staff has been appointed or seconded as per section 10 of Schedule 3 of this Agreement.
 - (c) An appropriate and functional accounting software shall have been deployed at the Federal Programme Coordinating Unit and Participating States Implementation Units.
 - (d) The Borrower shall provide adequate counterpart contribution for the first programme year as specified in the first 18 months AWPB.
 - (e) The Subsidiary Loan Agreements (SLA) is signed between the Federal Government and Participating States and the Legal Opinion shall have been issued by the Federal Ministry of Justice.
3. The following provisions of the General Conditions shall not apply to this Agreement:
 - (a) Section 7.05 (Procurement): the procurement of goods, works and services to be financed out of the proceeds of the financing shall be subject to and governed by: (i) AfDB's *Procurement Guidelines* (2007, as amended from time to time); (ii) AfDB's *Guidelines on the Use of Consultants* (2007, as amended from time to time).
 - (b) Section 9.03 (Audit of Accounts): programme accounts, financial statements and statements of expenditure shall be audited by independent auditors acceptable to the Fund and the AfDB, in accordance with auditing standards acceptable to the AfDB.
4. This Agreement is subject to ratification by the Borrower.
5. The following are the designated representatives and addresses to be used for any communication related to this Agreement:

For the Borrower:

[click and type title of the representative]
[click and type the name and address of the ministry]

For the Fund:

The President
International Fund for Agricultural Development
Via Paolo di Dono 44
00142 Rome, Italy

Copy to:

This Agreement has been prepared in the English language in two (2) original copies, one (1) for the Fund and one (1) for the Borrower.

FEDERAL REPUBLIC OF NIGERIA

"[Authorised Representative Name]"
"[Authorised Representative title]"

Date: _____

INTERNATIONAL FUND FOR
AGRICULTURAL DEVELOPMENT

Gilbert F. Houngbo
President

Date: _____

Schedule 1

Programme Description and Implementation Arrangements

I. Programme Description

1. *Target Population.* The Programme shall, in Phase I, directly benefit 1.5 million households including private sector agribusinesses and agro-processors, smallholder farmers, agripreneurs and agro-dealers. IFAD investments, including through the Green Climate Fund (GCF), will target a total of 100,000 direct beneficiaries (500,000 indirect beneficiaries). Rural women and youth are core target groups. Opportunities for participation will be created for Internally Displaced Persons and Persons with Disabilities. The Programme will benefit a total of 100,000 direct beneficiaries and 500,000 indirect beneficiaries.

2. *Programme Area.* The Programme will support the setup of SAPZ in Kano, Kaduna, Oyo, Kwara, Ogun, Imo, Cross River and the Federal Capital Territory (FCT). IFAD will focus on Kano and Ogun states, leveraging its ongoing programmes. (the "Programme Area").

3. *Objectives.* The overall objective of the Programme is twofold:

- Supporting the development of SAPZs in high food production areas to supply the domestic food market and create exportable surpluses (AfDB/IsDB-led).
- Empowering smallholders and small operators including women and youth to take advantage of the markets created by the SAPZs to sustainably enhance their income and access to employment, household food security and nutrition, and resilience to climate change (IFAD-led).

4. *Components.* The Programme shall consist of the following Components:

4.1. Component 1: Infrastructure Development and Management for Agro-Industrial Hubs. AfDB and ISDB will lead on the support to the FGN in setting up SAPZs in selected high potential areas/states. Each SAPZ will comprise an Agricultural Industrial Hub (AIH) and Agricultural Transformation Centres, strategically located within the production area to aggregate products from the community, transfer them to the AIHs for value addition and supply centres of demand for distribution and retail to consumers. This AfDB-led component is fully developed in their Programme Appraisal Report.

4.2 Component 2: Agricultural Productivity, Production, Market Linkages and Value Addition in SAPZ Catchment Areas.

4.2.1 *Sub-Component 2.1: Agricultural market linkages and value addition.* SAPZ will aim at improving the access of smallholder farmers, small scale agro-processors and traders to markets, leveraging the significant opportunities offered by the SAPZs and local markets. Expected outcomes: (i) increased access to markets of targeted smallholders, small-scale processors, aggregators and service providers; and (ii) climate resilient infrastructure for access to markets sustainably managed by the beneficiary communities.

4.2.2 *Sub-Component 2.2: Smallholder production/productivity enhancement.* The sub-component objective is to enhance smallholder farmer productivity on a profitable and environmentally sustainable basis to take advantage of the additional market demand created in the SAPZs. Expected outcomes: (i) Farmer Organizations effectively serve their members; and (ii) production and productivity of the smallholder farmers in the Programme Area increases to provide marketable surpluses.

4.2.3 *Sub-component 2.3 – Access to finance and financial inclusion.* The sub-component objective is to facilitate access to appropriate and affordably priced resources to smallholder farmer groups, small scale processors and other beneficiary enterprises supported by the Programme. Expected outcome: smallholder farmer groups, processors,

traders and community-based service providers access adapted and affordable formal financial services to sustain their agri-enterprises, including for green investments.

Beneficiaries of the financial services will be the eligible members of FOs supported by the Programme. The FOs will play a key role in facilitating access to finance of their members from the financial service providers (aggregation of the demand, monitoring of the use of the loans, group guarantee, etc.). FOs may also benefit from loans to finance services to their members as per their business plans. The SAPZ will adopt a gradual approach for improving beneficiaries' access to finance and financial inclusion based on the maturity of FOs.

The activities to be funded by GCF will be described in detail in the GCF loan agreement.

4.3 Component 3: Policy and Institutional Development Support

4.3.1 Under this component, the Programme will: (i) support the development of enabling policies and regulatory frameworks for Agro-Industrial Zones, (ii) facilitate local policy dialogue for conducive and inclusive market linkages, (iii) strengthen quality control, grading and standardization systems, (iv) establish and strengthen conflict management mechanisms. While AfDB interventions will focus on all targeted states and IsDB interventions will focus on Kano, Kwara and the Federal Capital Territory (FCT); IFAD-led interventions will focus on Ogun and Kano states.

4.4 Component 4: Programme Coordination and Management

II. Implementation Arrangements

5. *Lead Programme Agency.* Federal Ministry of Agriculture and Rural Development (FMARD).

6. *Programme Oversight Committee.* Strategic inter-ministerial collaboration for the Programme will be provided by an Inter-Agency Steering Committee (IASC) Chaired by the Federal Minister of Finance, Budget, and National Planning with the following Federal Ministries as Members of the Committee to include Federal Ministers of: Agriculture and Rural Development (FMARD); Water Resources; Power, Works, and Housing; and Governors of the Participating States. Oversight for the implementation of the Programme at the national level will be the responsibility of a Federal Inter-Agency Technical Committee (FIATC) chaired by the Federal Minister of Agriculture and Rural Development with membership to include Permanent Secretaries or their representative of the Federal Ministries of Industry, Trade & Investment; Finance, Budget, and National Planning; Water Resources; Power, Works, and Housing. In each participating state, a State Inter-Agency Technical Committee (SIATC) will be established and chaired by the Governor of the participating States with membership to include the Honourable Commissioners of Finance/Planning; Agriculture; Water Resources; Trade, Industry and Investment.

7. *Programme Management Unit.* The implementation of the Programme is delegated by the lead agency to a Federal Programme Coordination Unit (FPCU). The FPCU will be co-financed by IFAD, AFDB and IsDB and include the following key personnel: a National Programme Coordinator, a Financial Controller, an Accountant in charge of IFAD funding, a Procurement Officer in charge of IFAD funded procurement, a Monitoring and Evaluation Officer, an Infrastructure Engineer, an Environmental and Climate Change Safeguards Officer, a Knowledge Management and Communication Officer, an Agricultural Productivity Officer, Social Safeguards/Gender Officer, and a Rural Institutions Development Officer. The FPCU will establish Participating States Implementation Units (PSIUs) in each target state. The PSIU will be co-financed by IFAD, AFDB and IsDB and will include the following Key Personnel: a State Programme Coordinator, a State Financial Controller, a State Accountant in charge of IFAD funding, a State Procurement Officer in charge of IFAD funded procurement, a State Monitoring and Evaluation Officer, a State Infrastructure Engineer, a State Environmental and Climate Change safeguards officer, a State Development

Communication Officer, an Agricultural Productivity Officer, a Social Safeguards/Gender Officer, and a Rural Institutions Development Officer. Staff of the FMCU and PSIU will be appointed/seconded from the Federal and State Government following established Government procedures acceptable by IFAD and IFAD's No-Objection. The PPP officer will be recruited competitively in the open market.

8. *Implementing partners.* The SAPZ approach and activities are also designed to foster partnerships with public sector agencies, private sector industry and service providers, civil society organizations, development partners, academic and research organizations. It also seeks to create synergies with other programmes that pursue a business-oriented agriculture and aim at agricultural transformation through a value chain approach, including the World Bank-assisted FADAMA programme, the AfDB-assisted Agricultural Transformation Agenda Support Programme (ATASP), GIZ AgFin programme, and GCF-IFAD IGREENFIN II.

9. *Planning and Monitoring and Evaluation.* The FPCU will develop a standardized format for the AWPB. Each PSIU will prepare its AWPB accordingly, planning the activities and investments in its state in a participatory manner involving all stakeholders. The FPCU will prepare the consolidated Programme AWPB based on states' submissions, to be submitted to the National Steering Committee for approval and to AfDB and IFAD for No-Objection. The programme's M&E system will guide decision-makers and stakeholders on Programme performance and assess and document outcomes and impact. The FPCU will put in place M&E tools and procedures according to Government's monitoring framework and responding to respective co-financiers monitoring requirements.

10. *Knowledge Management and Communication.* At inception, the Programme will elaborate and implement a Knowledge Management and Communication Strategy including: (i) the documentation of experiences and the capitalization of lesson learned on inclusive and pro-smallholder programme approaches in key major markets; (ii) the organization of knowledge fairs and learning events; (iii) the production and dissemination of educational and communication materials; and (iv) the establishment of an electronic library.

11. *Programme Implementation Manual.* A Programme Implementation Manual will be developed at Programme inception.

Schedule 2

Allocation Table

1. *Allocation of Loan Proceeds.* (a) The Table below sets forth the Categories of Eligible Expenditures to be financed by the Loan and the allocation of the amounts to each category of the Financing and the percentages of expenditures for items to be financed in each Category:

Category	Loan Amount Allocated (expressed in USD)	Percentage
1. Civil work	12 990 000	100 % net of: taxes, Federal and State Government contribution and beneficiary contribution
2. Grants and Subsidies	11 910 000	100 % net of: taxes, Federal and State Government contribution and beneficiary contribution
3. Services	10 500 000	100 % net of: taxes, Federal and State Government contribution and beneficiary contribution
4. Goods	7 910 000	100 % net of: taxes, Federal and State Government contribution and beneficiary contribution
5. Recurrent costs	1 670 000	100 % net of: taxes, Federal and State Government contribution and beneficiary contribution
Unallocated	4 990 000	
TOTAL	49 970 000	

- (b) The terms used in the Table above are defined as follows:
- (i) Category 1 "Civil works" includes construction, renovation, and rehabilitation.
 - (ii) Category 2 "Grants and subsidies" includes matching grant and capital simulation fund.
 - (iii) Category 3 "Services" includes training, technical assistance, studies, contractual services, and audit.
 - (iv) Category 4 "Goods" includes equipment and materials, goods, services, and inputs.
 - (v) Category 5 "Recurrent costs" includes personnel and general operating costs.

2. *Disbursement arrangements*

Start-up Costs. To facilitate a prompt start up, withdrawals in respect of expenditures for start-up costs in the services and recurrent costs categories incurred before the satisfaction of the general conditions precedent to withdrawal shall not exceed an aggregate amount of USD 500,000. Activities to be financed by Start-up Costs will require the No-Objection from IFAD to be considered eligible.

The start-up funds will include inter alia: (i) establishment of the FPCU, PSIU and salaries of key staff; (ii) formulation of the Programme Implementation Manual including the financial procedures, accounting and procurement manual; (iii) preparation of the first annual work plan and budget (AWPB) and procurement plan; (iv) organization of a start-up workshop; (v) deployment of a suitable accounting software; (vi) finalization of the scope of work and the terms of reference (ToRs) of the internal auditor as well as report format; and (vii) finalization of the agreement/MoU templates to be used with the States and other implementing partners including the subsidiary loan agreement with states.

Schedule 3

Special Covenants

I. General Provisions

1. In accordance with Section 12.01(a)(xxiii) of the General Conditions, the Fund may suspend, in whole or in part, the right of the Borrower to request withdrawals from the Loan/Grant Account if the Borrower has defaulted in the performance of any covenant set forth below, and the Fund has determined that such default has had, or is likely to have, a material adverse effect on the Programme:
2. Within six (6) months of entry into force of the Financing Agreement, the Programme will procure and install a customize accounting software as it is the practice in IFAD on-going supported programmes, to satisfy International Accounting Standards and IFAD's requirements.
3. *Transfer of the Proceeds of the Financing to the Programme States.* The Borrower shall ensure that the proceeds of the IFAD loan are not transferred to any participating state until each such State shall have: (i) opened its State Designated Account; (ii) Programme Account B; (iii) entered into a subsidiary loan agreement with the Borrower, in form and substance acceptable to the Fund, setting forth the scope of the work to be undertaken, expected targets, estimated budget for specific activities, clearly defined target indicators, as well as proposed flow of funds arrangements; and (iv) set up acceptable Financial Management arrangements to the Fund including adopting financial procedures manual, and hiring of the State Programme Accountant, Internal Auditor and state finance officer.
4. *Planning, Monitoring and Evaluation.* The Borrower shall ensure that a Planning, Monitoring and Evaluation (PM&E) system shall be established within twelve (12) months from the date of entry into force of this Agreement.
5. *Audit.* The Borrower shall ensure that the SAPZ shall appoint, based on terms of reference approved by the Fund, an independent auditor acceptable to the Fund to audit the consolidated financial statements of the entire Programme on an annual basis, in accordance with international auditing standards and IFAD guidelines on Programme Audits. An audited annual financial statement for the entire Programme at Federal and State levels, together with a management letter on audit observations on internal controls, shall be submitted to the Fund within six (6) months of the fiscal year end.
6. *Anticorruption Measures.* The Borrower shall comply with IFAD Policy on Preventing Fraud and Corruption in its Activities and Operations.
7. *Sexual Harassment, Sexual Exploitation and Abuse.* The Borrower and the Programme Parties shall ensure that the Programme is carried out in accordance with the provisions of the IFAD Policy on Preventing and Responding to Sexual Harassment, Sexual Exploitation and Abuse, as may be amended from time to time.
8. *Use of Programme Vehicles and Other Equipment.* The Borrower shall ensure that:
 - (a) The types of vehicles and other equipment procured under the Programme are appropriate to the needs of the Programme; and
 - (b) All vehicles and other equipment transferred to or procured under the Programme are dedicated solely to Programme use.

9. *FAD Client Portal (ICP) Contract Monitoring Tool.* The Borrower shall ensure that a request is sent to IFAD to access the Programme Procurement Contract Monitoring Tool in the IFAD Client Portal (ICP). The Borrower shall ensure that all contracts, memoranda of understanding, purchase orders and related payments are registered in the Programme Procurement Contract Monitoring Tool in the IFAD Client Portal (ICP) in relation to the procurement of goods, works, services, consultancy, non-consulting services, community contracts, grants and financing contracts. The Borrower shall ensure that the contract data is updated on a quarterly basis during the implementation of the Programme.

10. *Recruitment of staff.* The Borrower shall ensure that the FPMU and PSIU staff are appointed/seconded in conformity with the PIM. All such staff shall be appointed/seconded under procedures acceptable to the Fund and have qualifications and demonstrable experience commensurate with their duties. The recruitment process and the appointment of the Key Programme Personnel and technical staff shall be subject to prior review and No-Objection of the Fund. The Fund shall be notified of the transfer, suspension, and termination of Key Programme Personnel.

11. *The Key Programme Personnel* are listed in Schedule 1. In order to assist in the implementation of the Programme, the FPMU and PSIUs, unless otherwise agreed with IFAD, shall employ or cause to be employed, as required, key staff whose qualifications, experience and terms of reference are satisfactory to IFAD. Key Programme Personnel shall be seconded to the FPMU and PSIUs in the case of government officials or recruited under a consulting contract following the individual consultant selection method in the IFAD Procurement Handbook, or any equivalent selection method in the national procurement system that is acceptable to IFAD. The recruitment of Key Programme Personnel is subject to IFAD's prior review and No-Objection. Key Programme Personnel are subject to annual evaluation and the continuation of their contract is subject to satisfactory performance. Any contract signed for Key Programme Personnel shall be compliant with the national labour regulations or the ILO International Labour Standards (whichever is more stringent) in order to satisfy the conditions of IFAD's updated SECAP. Repeated short-term contracts must be avoided, unless appropriately justified under the SAPZ's circumstances.

12. The Programme Coordinating Unit in the Federal Ministry of Agriculture and Rural Development will coordinate and facilitate the engagement of key staff of the FPMU, including reviewing of candidate's CVs in conformity with the PIM, organizing venue and logistics for the interview, as well as delivery of engagement letter to successful candidates.

II. SECAP Provisions

1. The Borrower shall carry out the preparation, design, construction, implementation, and operation of the Programme in accordance with the nine standards and other measures and requirements set forth in the Updated Social, Environmental Climate Assessment Procedures of IFAD ("SECAP 2021 Edition"), as well as with all applicable laws and regulations to the Borrower and/or the sub-national entities relating to social, environmental and climate change issues in a manner and substance satisfactory to IFAD. The Borrower shall not amend, vary or waive any provision of the SECAP 2021 Edition, unless agreed in writing by the Fund in the Financing Agreement and/or in the Management Plan(s), if any.

2. For Programmes presenting high or substantial social, environmental and climate risks, the Borrower shall carry out the implementation of the Programme in accordance with the measures and requirements set forth in the Environmental and Social Impact Assessments (ESIAs)/Environmental, Social and Climate Management Frameworks (ESCMFs) and/or Resettlement Action Plans/Frameworks (RAPs/Fs) and Environmental, Social and Climate Management Plans (ESCMPs) for high risk Programmes and Abbreviated ESIAs and/or Abbreviated RAP/F and ESCMPs for substantial risk Programmes and Free, Prior and Informed Consent (FPIC) Plans, FPIC Implementation Plans, Indigenous Peoples

Plans (IPPs), Pesticide Management Plans, Cultural Resources Management Plans and Chance Finds Plans (the "Management Plan(s)"), as applicable, taken in accordance with SECAP requirements and updated from time to time by the Fund.

The Borrower shall not amend, vary or waive any provision of the ESCMPs and Management Plan(s), unless agreed in writing by the Fund and if the Borrower has complied with the same requirements as applicable to the original adoption of the ESCMPs and Management Plan(s).

3. The Borrower shall not, and shall cause the Executing Agency, all its contractors, its sub-contractors and suppliers not to commence implementation of any works, unless all Programme affected persons have been compensated and/or resettled in accordance with the specific RAP/Abbreviated RAP, FPIC and/ or the agreed works and compensation schedule. Provided that where the project person cannot be immediately compensated due to litigation issues, an acceptable alternative design option shall be firstly considered in order to avoid such situation and, in the case such alternative cannot be considered, the Borrower shall provide to the fund evidence that the agreed compensation due has been set aside in an interest yielding account, acceptable to the Fund.

4. The Borrower shall cause the Lead Programme Agency to comply at all times while carrying out the Programme with the standards, measures and requirements set forth in the SECAP 2021 Edition and the Management Plan(s), if any.

5. The Borrower shall disclose the draft and final ESIA reports and all other relevant Management Plan(s) with Programme stakeholders and interested parties in an accessible place in the Programme-affected area, in a form and language understandable to Programme -affected persons and other stakeholders. The disclosure will take into account any specific information needs of the community (e.g. culture, disability, literacy, mobility or gender).

6. The Borrower shall ensure or cause the Executing Agency and Implementing Agency to ensure that all bidding documents and contracts for goods, works and services contain provisions that require contractors, sub-contractors and suppliers to comply at all times in carrying out the Programme with the standards, measures and requirements set forth in the SECAP 2021 Edition, ESCMPs and the Management Plan(s), if any.

7. The Borrower will ensure that a Programme-level grievance mechanism is established that is easily accessible, culturally appropriate, available in local languages, and scaled to the nature of the Programme activity and its potential impacts to promptly receive and resolve concerns and complaints (e.g. compensation, relocation or livelihood restoration) related to the environmental and social performance of the Programme for people who may be unduly and adversely affected or potentially harmed if the Programme fails to meet the SECAP standards and related policies. The Programme-level grievance mechanism needs to take into account indigenous peoples, customary laws and dispute resolution processes. Traditional or informal dispute mechanisms of affected indigenous peoples should be used to the greatest extent possible.

8. Any event which occurs in relation to serious environmental, social, health & safety (ESHS) incidents (as this term is defined below); labour issues or to adjacent populations during Programme implementation that, with respect to the relevant IFAD Programme:

- (i) has direct or potential material adverse effect;
- (ii) has substantially attracted material adverse attention of outside parties or create material adverse national press/media reports; or
- (iii) gives rise to material potential liabilities.

9. The Borrower shall ensure or cause the Executing Agency, Implementing Agency, contractors, sub-contractors and suppliers to ensure that the relevant processes set out in the SECAP 2021 Edition as well as in the ESCMPs and Management Plan(s) (if any) are respected.

In the occurrence of such event, the Borrower shall:

- Notify IFAD promptly;
- Provide information on such risks, impacts and accidents;
- Consult with Programme-affected parties on how to mitigate the risks and impacts;
- Carry out, as appropriate, additional assessments and stakeholders' engagements in accordance with the SECAP requirements; and
- Adjust, as appropriate, the Programme level grievance mechanism according to the SECAP requirements;
- Propose changes, including corrective measures to the Management Plan(s) (if any), in accordance with the findings of such assessment and consultations, for approval by IFAD.

10. **Serious ESHS incident** means serious incident, accident, complaint with respect to environmental, social (including labor and community), health and safety (ESHS) issues that occur in loan or within the Borrower's activities. Serious ESHS incidents can comprise incidents of (i) environmental; (ii) occupational; or (iii) public health and safety; or (iv) social nature as well as material complaints and grievances addressed to the Borrower (e.g. any explosion, spill or workplace accident which results in death, serious or multiple injuries or material environmental contamination, accidents of members of the public/local communities, resulting in death or serious or multiple injuries, sexual harassment and violence involving Programme workforce or in relation to severe threats to public health and safety, inadequate resettlement compensation, disturbances of natural ecosystems, discriminatory practices in stakeholder consultation and engagement (including the right of indigenous peoples to free, prior and informed consent), any allegation that require intervention by the police/other law enforcement authorities, such as loss of life, sexual violence or child abuse, which (i) have, or are likely to have a material adverse effect; or (ii) have attracted or are likely to arouse substantial adverse attention of outside parties or (iii) to create substantial adverse media/press reports; or (iv) give, or are likely to give rise to material potential liabilities).

11. Without limitation on its other reporting obligations under this Agreement, the Borrower shall provide the Fund with:

- Reports on the status of compliance with the standards, measures and requirements set forth in the SECAP 2021 Edition, ESCMPs and the management plan (if any) on a semi-annual basis - or such other frequency as may be agreed with the Fund;
- Reports of any social, environmental, health and safety incidents and/accidents occurring during the design stage, the implementation of the Programme and propose remedial measures. The Borrower will disclose relevant information from such reports to affected persons promptly upon submission of the said reports; and
- Reports of any breach of compliance with the standards, measures and requirements set forth in the SECAP 2021 Edition and the Management Plan(s) (if any) promptly after becoming aware of such a breach.

12. The Borrower shall fully cooperate with the Fund concerning supervision missions, midterm reviews, field visits, audits, and follow-up visits to be undertaken in accordance with the requirements of SECAP 2021 Edition and the Management Plan(s) (if any) as the Fund considers appropriate depending on the scale, nature, and risks of the Programme.

13. In the event of a contradiction/conflict between the Management Plan(s), if any and the Financing Agreement, the Financing Agreement shall prevail.

Logical framework

Results Hierarchy	Indicators				Means of Verification			Assumptions/Risk/ Mitigation
	Name	Baseline	Mid-Term	End Target	Source	Frequency	Responsibility	
Outreach	1. Persons receiving services promoted or supported by the project					Semi Annually	IFAD-NPMU	Farmer Organizations are functional and have proper data management system
	Females - Number	0	25000	50000				
	Males - Number	0	25000	50000				
	Youth – People	0	20000	40000				
	Total number of persons receiving services - Number of people	0	50000	100000				
	1.a Corresponding number of households reached							
	Households - Number	0	50000	100000				
	1.b Estimated corresponding total number of households members							
Household members - Number of people	0	250000	500000					
Project Goal: Rural poverty and unemployment reduction resulting in accelerated economic growth achieved by integrated value chain development for key commodities from production to manufacturing	Proportion of the population living below US\$1.90 per day				Baseline study, Impact Assessment Surveys, Midterm Reports, CORE outcome Surveys	Baseline, Midterm & End term	IFAD-NPMU	Government policies are stable and there are no global economic shocks affecting oil and commodity prices
	Population - %	53.5	50	45				
	Reduction in Unemployment rate							
	Total Reduction - %	23.1	20	18				
	Youth Reduction - %	29.1	24	15				
	SF.2.1 Households satisfied with project-supported services				COI Completion survey	Completion	IFAD-NPMU	
	Percentage of households (%)			70				
	SF.2.2 Households reporting they can influence decision-making of local authorities and project-supported service providers							
Percentage of households (%)			70					
Development Objective: Support the development of Special Agro processing zones in high food production areas to supply the domestic food market and create export surplus	Percentage reduction of the number of households experiencing food insecurity				Baseline study, Impact Assessment Surveys, Midterm Reports, CORE outcome Surveys	Baseline, Midterm & End term	IFAD-NPMU	
	Reduction - %		20	50				
	Women reporting Minimum Dietary Diversity (MDDW) (IFAD CI 1.2.8)							
	Women- Percentage (%)		35	60				
	Women - Number		9702	16632				
	Percentage of households		35	60				
	Number of households		9702	16632				
	Household members- Number of people		48510	83160				
	Percentage of beneficiaries reporting an increase in real income							
	Females - %	0	17.5	40				
Males - %	0	17.5	40					
Youth - %	0	14	32					
Total - %	0	35	80					
OUTCOME STATEMENT 2: Increased private	Percentage of persons/households reporting an increase in production (IFAD CI 1.2.4)				Monitoring and Evaluation, Reports,	Baseline, Mid-line and End-line	IFAD-NPMU	Government supports import substitution policy
	Total number of household members- Number of people		148750	340000				

sector capacity in Agro-Industrial management and value chain development	Households - Number		29750	68000	Progress Reports, PCR, Core Outcome Surveys	Interest of off-takers to engage with farmers. A conducive policy and business environment for VC actors
	Percentage of Households		35	80		
	Supported rural producers' organizations providing new or improved services to their members (IFAD CI 2.2.4)					
	Number of POs- Organizations					
	Total number of POs members- Number of people		29750	68000		
	Males POs members- Males					
	Female POs members- Females					
	Young POs members- Young people					
	Supported rural enterprises reporting an increase in profit (IFAD CI 2.2.2)					
	Enterprises - Number		963	1925		
	Enterprises - %	0	35	70		
	Households reporting adoption of environmentally sustainable and climate resilient technologies and practices (IFAD CI 3.2.2)					
	Total number of household members		127500	297500		
	Percentage of Households	0	30	70		
	Households - Number	0	25500	59500		
	Persons with new jobs/employment opportunities (IFAD CI 2.2.1)					
	Females (50%) - Number	0	12500	25000		
	Males (50%) - Number	0	12500	25000		
	Youth (50%) - Number	0	12500	25000		
	Total number of persons with new jobs/employment opportunities- Number of people	0	25000	50000		
	Percentage of persons/households reporting using rural financial services (IFAD CI 1.2.5)					
	Total number of household members- Number of people	0	127500	297500		
	Percentage of households	0	30	80		
	Number of households	0	25500	59500		
	Households reporting improved physical access to markets, processing, and storage facilities (IFAD CI 2.2.6)					
	Households reporting improved physical access to markets- Percentage (%)	0	30	70		
	Households reporting improved physical access to processing facilities - Percentage (%)	0	30	70		
	Households reporting improved physical access to storage facilities- Percentage (%)	0	30	70		
Households reporting improved physical access to markets- Households	0	25500	59500			
Households reporting improved physical access to processing facilities - Households	0	25500	59500			

	Households reporting improved physical access to storage facilities- Households	0	25500	59500				
	Percentage increase in yields for commodities produced by targeted smallholder farmers (in Ogun and Kano)							
	Rainfed Rice -%			100				
	Irrigated Rice - %			200				
	Tomato - %			50				
	Sesame - %			100				
	Ground nut			100				
	Cassava - %			100				
Output 2.1. Enabling economic infrastructure provided for value chain development	Number of boreholes, bridges and culverts constructed rehabilitated/ extended							
	Boreholes - Number		40	72	Semi-annually and annually Progress Reports, M&E Reports	Quarterly, Semi-annually, and Annually	IFAD-NPMU	
	Small Bridges - Number		40	72				
	Culverts - Number		79	144				
	Number of markets, processing or storage facilities constructed or rehabilitated (IFAD CI 2.1.6)							
	Total number of facilities- Facilities		422	768				
	Market facilities constructed/ rehabilitated- Facilities							
	Processing facilities constructed/ rehabilitated- Facilities							
	Storage facilities constructed/ rehabilitated- Facilities		264	480				
	Number of Farmer Organizations (FOs) Commodity Stores Established							
Commodity Stores - Number		20	48					
Number of ACs constructed								
ACs - Number		13	24					
Output Indicator 2.2 Farm level infrastructure developed	Km of feeder roads constructed/rehabilitated or upgraded (IFAD CI 2.1.5)							
	Roads - Km	0	165	300				
	Hectares of land brought under climate –resilient management (IFAD C1 3.1.4)							
Total Land - Ha	0	2500	5692					
Output Indicator 2.3 Certified inputs provided to farmers in the vicinity of AIHs	Quantity of improved inputs provided to farmers in the Agro-Industrial production zones							
	Certified Seeds - Tons			80000				
Output Indicator 2.4 Skills of value chain actors developed	Number of persons provided with climate information services (IFAD CI 3.1.2)							
	Total- number	0	60000	100000	Semi-annually and annually Progress Reports, M&E Reports	Quarterly, Semi-annually and Annually	IFAD-NPMU	
	Females- number	0	30000	50000				
	Males- number	0	30000	50000				
	Youth- number	0	24000	40000				
	Number of persons trained in production practices and/or technologies (IFAD CI 1.1.4)							
	Females - Number	0	19125	42500				
	Males - Number	0	19125	42500				
Youth - Number	0	15300	34000					
Total - Number	0	38250	85000					

	Number of persons trained in income-generating activities or business management (IFAD CI 2.1.2)							
	Females -Number	0	19125	42500				
	Males - Number	0	19125	42500				
	Youth - Number	0	15300	34000				
	Total - Number	0	38250	85000				
	Persons provided with targeted support to improved nutrition (IFAD CI 1.1.8)							
	Persons - Number		10206	34020				
	Male - Number		1890	6300				
	Female - Number		8316	27720				
	Households- Households		10206	34020				
	Household members benefited		52920	170100				
	Young - Number		2835	9450				
	Number of persons accessing financial services (IFAD CI 1.1.5)							
	Females -Number	0	19125	42500				
	Males - Number	0	19125	42500				
	Youth - Number	0	15300	34000				
	Total - Number	0	38250	85000				
	Number of rural enterprises accessing business development services (IFAD CI 2.1.1)							
	Enterprises - Number		1650	2750				
	Persons accessing market information services in Ogun and Kano							
	Persons - Number		42500	85000				
	Number men and women farmers, processors/traders and community-based service providers trained in financial literacy in Ogun and Kano							
	Number - Total	0		90000				
Output Indicator 2.5 Development of a Value Chain Support System	Number of Commodity Alliance Forums (CAFs) Established in Ogun and Kano							
	CAFs -Number		26	48				
	Number of Farmer Organizations (FOs) Established							
	FO's - Number			2750				
	Rural producers' organizations supported (IFAD CI 2.1.3)							
	Total size of POs-Organizations							
	Rural POs supported- Organizations							
	Males							
	Females							
OUTCOME STATEMENT 3: (i) Enabling policies and regulatory framework for Agro-Industrial Zones are developed	Number of existing/new laws, regulations, policies, or strategies, proposed to policy makers for approval, ratification or amendment. (IFAD policy 3)							
	Policy Documents - Number	0		2	Baseline study, Impact Assessment Surveys, Midterm Reports, CORE outcome Surveys	Baseline, Midterm & End term	IFAD-NPMU	
Output 3.1 Development/ strengthening of	Existing policy document reviewed, updated, and approved by the Federal and State Governments (AfDB Indicator)							
	Policy Documents - Number	0	1	1				

enabling Policy, Legislation and Regulation for SAPZs	Regulatory institution/special regulatory regime established (independently or within existing institution) (AfDB Indicator)						
	Institution - Number	0	1	1			
	Number of policy-relevant knowledge products completed (IFAD Policy 1)						
Output 3.2 Provide technical assistance and capacity building for staff of relevant public institutions	KM Products - Number		1	2			
	CAFs capacitated in advocacy for improved business environment						
	CAFs - Number	0	10	24			
	Number of studies on CAFs business environment conducted						
	Studies - Number						

Integrated Programme Risk Matrix (IPRM)

Risk Categories and Subcategories	Inherent	Residual
Country Context	High	High
Political Commitment	Substantial	Substantial
<p>Risk(s): Poor governance and corruption will increase programme costs and compromise attainment of the expected impact. There is also a risk of political interference in the Programme Management Units at National and State levels and inadequate capacity of staff recruited, which affect the efficiency and effectiveness of Programme deliveries.</p>	Substantial	Substantial
<p>Mitigations: The programme will contribute to reducing unemployment and poverty, particularly among the youth, and thereby directly mitigating some of the main underlying factors of conflict. It will address the conflicts between herdsmen and farmers through CAF. Furthermore, social risks will be reduced through gender-sensitive approaches and ensuring that the poor are not excluded from programme benefits.</p>		
Governance	High	High
<p>Risk(s): Nigeria's score on the annual Corruption Perceptions Index as published by Transparency International for 2020 was 25, placing the country rank at 149 (out of 180 countries assessed), which is considered high-risk. Risks related to the country's fragility context, such as poor governance and corruption could increase programme costs and compromise attainment of the expected impact.</p>	High	High
<p>Mitigations: Supporting enhanced local participation in governance and improved local resource management and accountability, as well as involving stakeholders in the procurement process of good and services.</p>		
Macroeconomic	High	High
<p>Risk(s): Nigeria's prolonged economic crisis coupled with COVID-19 pandemic resulting in increases in the cost of inputs and transportation, and purchasing power of the population. This will negatively affect profit margins along the value chains.</p>	High	High
<p>Mitigations: The macroeconomic risks will be partly mitigated by the Programme through interventions that will reduce transaction costs (resulting from, e.g., economies of scale, improved infrastructures and improved access to market information).</p>		
Fragility and security	High	High
<p>Risk(s): a) Institutional and Social Fragility in Nigeria: Despite Nigeria's human and material resources, Nigeria is described as a badly governed nation with several weak institutions incapable of ensuring functional policies; where policies exist, they are poorly implemented or entangled in corruption or whims of office holders. b) Conflict and Violence: For over a decade, Nigeria has witnessed increased level of violent conflicts principally as a result of the Islamic insurgency in the northeast, kidnapping for ransom pervasive in the Northwest and farmer- herder conflicts rooted in the country's burgeoning livestock and human population in the face of climate change localised in the North Central and southern states. c) COVID-19 and Fragility: The outbreak of COVID-19 in Nigeria in March 2020 have worsened the fragility situation.</p>	High	High
<p>Mitigations: For Ogun state, the following mitigation measures will be taken: i) Setting up of conflict early warning committees in project locations especially local farmer-herder groups. The Commodity Alliance Forum (CAF) is tailored for such purpose.</p>		

Risk Categories and Subcategories	Inherent	Residual
<p>ii) Regular dialogue/involvement of youth and women groups (including Omo-Inile groups as participants in the SAPZ project</p> <p>iii) Regular and sustained engagement with local vigilante groups especially Amotekun group.</p> <p>iv) Avoidance of Egbado North, Egbado South and Ijebu North LGAs as SAPZ project locations due to high prevalence of violence.</p> <p>v) Appropriate prevention measures including place markers with appropriate social distancing (2 meter interval recommended), hand washing facilities and compulsory use of face masks.</p> <p>For Kano state, the following mitigation measures will be taken:</p> <p>i) Getting regular security updates from UNDSS about project location and activities to inform programming throughout the duration of the project.</p> <p>ii) Setting up of conflict early warning committees in SAPZ project locations. The Commodity Alliance Forum (ca) should be utilized for this purpose.</p> <p>iii) Complete avoidance of Kano Municipal in the siting of SAPZ projects.</p> <p>iv) Direct involvement of typically marginalized groups (women and youth) as SAPZ's direct beneficiaries. Married young women should be deliberately targeted to avoid conflict and increase family income.</p> <p>v) Strict enforcement of rules guiding use of protective gears, safe distancing to avoid the risks of Covid-19.</p>		
Sector Strategies and Policies	Substantial	Moderate
Policy alignment	Substantial	Moderate
<p>Risk(s): Agricultural and trade policies are unsupportive to programme goals. The import and export policies on rice, cassava wheat and poultry can negatively impact market prices and significantly reduce the profit margins along the value chains.</p>	Substantial	Moderate
<p>Mitigations: The Programme will support FMARD to review and advocate for appropriate policy support for the products supported by the programme.</p>		
Policy development & implementation	Substantial	Moderate
<p>Risk(s): The risk faced for SAPZ is to stay aligned to the country's different development strategies and policies. Nigeria has several key strategies as below: - The Economic Growth and Recovery Plan 2017-20 (EGRP). - The Vision 20:20 Road Map which emphasises a diversified private sector-led economy, agricultural growth, and employment creation. - The Green Alternative Roadmap for Agriculture, which prioritizes four pillars: food security, job creation, import substitution and economic diversification using a decentralized coordination framework - The Strategic Framework for Youth Employment and Job Creation of the FMARD which emphasizes youth employment in agriculture.</p>	Substantial	Moderate
<p>Mitigations: The development of SAPZ across the country is a key element of Nigeria's agricultural transformation agenda, the Economic Growth and Recovery Plan 2017-20 (EGRP). The FMARD is also working on a the medium term Agricultural policy strategy of FMARD which is encapsulated in the Agricultural Technology and innovation plan (NATIP).The NATIP is built on the following seven strands :i. Knowledge creation and Transfer; Rural access to mechanisation; Comprehensive extensive services; Value-addition; Market Development; Sustainable funding ; and Synergy and MDA Alignment.</p> <p>The SAPZs project is designed as strategy to generate mutual benefits for smallholders and agro-processing firms including youth and women. With SAPZs, the Nigerian Government aims to attract the private sector to set up processing plants in zones of high food production and process commodities into food products, while generating increased income generating opportunities for smallholders who account for the majority of the poor. The expected outcome is that food systems are improved, smallholders have increased and secured outlets for the competitive sell of their produce, and off-takers have a secured supply of produce in the required quantity and quality to supply Nigeria's huge food market.</p>		

Risk Categories and Subcategories	Inherent	Residual
Continued dialogue with the Government is necessary to ensure government support to the Agro-Industrialization agenda.		
Environment and Climate Context	High	Substantial
Project vulnerability to environmental conditions	Substantial	Moderate
<p>Risk(s): Deforestation and woodland degradation risk is a significant risk. The use of firewood for small-holder processing, land clearing for new farms, and development of market infrastructure are likely to increase forest and woodland losses in SAPZ project area. In addition, SAPZ production activities will likely trigger land/ soil degradation including erosion.</p>	Substantial	Moderate
<p>Mitigations: SAPZ will promote use of alternative energy to fuel wood for processing and also promote agroforestry. Where tree removal during land development and construction of market infrastructure is unavoidable, this will be compensated by tree replanting along the constructed roads and hedges along the farm boundaries. Contractors will be required to produce EMSP for market infrastructure. SAPZ will also promote Good Agricultural Practices through training on sustainable land development and preparation methods.</p>		
Project vulnerability to climate change impacts	High	Substantial
<p>Risk(s): Projected climatic changes suggest that due to the increase in the variability of climatic conditions, SAPZ project areas will experience fluctuations in temperatures and precipitation which can hamper smallholder agricultural value chains. Both rainfall and temperature are likely to increase with possibility of more disastrous floods. With the increase of dry spells, there could an increase of droughts during the wet season and rain during the dry season. Increased intensity when coupled with land clearing means a greater risk of surface runoff and topsoil erosion, increased risk of river damage to road infrastructure and increased risks of landslides.</p>	High	Substantial
<p>Mitigations: SAPZ will integrate climate resilience measures through capacity building programmes in climate smart agricultural strategies, strong collaboration with extension and climate information services, good agronomic practices and 'no regrets' mechanisms. The IGREENFIN financing mechanism will be accessed to finance some of the climate mitigation and adaptation activities.</p>		
Project Scope	Moderate	Moderate
Project relevance	Moderate	Moderate
<p>Risk(s): There is a risk of Nigeria's agricultural and trade policies and economic environment being unsupportive to programme goals. This will effect the import and export policies on rice and cassava can negatively impact market prices and significantly reduce the profit margins along the Value Chains.</p>	Moderate	Moderate
<p>Mitigations: In its Agriculture Promotion Policy (2016-2020), the Government's four main priorities are: food security, import substitution, job creation and economic diversification. The project is being developed at the request of the Government and its objectives and targets are a Government priority. The development of SAPZs across the country is a key element of Nigeria's agricultural transformation agenda, the Economic Growth and Recovery Plan 2017-20 (EGRP). The SAPZs project is designed as strategy to generate mutual benefits for smallholders and agro-processing firms including youth and women. SAPZ will contribute to IFAD's overarching strategic goal to support rural people to overcome poverty and achieve food security through remunerative, sustainable and resilient livelihoods</p>		
Technical soundness	Moderate	Moderate
<p>Risk(s): Ineffective collaboration between public, farmers and private sectors organizations, affecting implementation of the 4P model.</p>	Moderate	Moderate
Mitigations:		

Risk Categories and Subcategories	Inherent	Residual
IFAD-supported Commodity Alliance Forums (CAFs) are an innovative mechanism that brings together value chain stakeholders on equal footing to agree on win-win business transactions and access value added services. Strengthening and institutionalizing the CAFs and supporting off-takers to develop their services for the farmers.		
Risk: Lack of reliable off-takers and markets for farmers.	Moderate	Moderate
Mitigations: Establishment of AIH and ATC will contribute to secure access to markets for the farmer in the different value chain supported by the project. In case of delays in operationalization of the AIHs and ATC, the project will link farmers to existing off-takers / processors as implemented under VCDP.		
Risk: The implementation of the Programme's gender mainstreaming agenda is simplified and considered as "business as usual".	Moderate	Moderate
Mitigations: The Programme will invest substantial efforts in providing all stakeholders directly involved in managing programme activities the support to equip them to do so.		
Risk: Possible resistance or reluctance to quality control and standardisation and grading by agro-processors and traders.	Moderate	Moderate
Mitigations: Sensitisation, consultation and training of relevant government agencies, and adequate demonstration of the benefits which agro-processors and traders get by having established quality norms and standards will help to increase incentives		
Risk: Farmers and other value chain actors supported by the Programme cannot access finance to sustain and develop their enterprise.	Moderate	Moderate
Mitigations: On the supply side, implementation of the financial inclusion framework will raise appetite of the financial institution to finance smallholder farmers and other value chain actors. Implementation of financial literacy training on the demand side.		
Risk: Lack of maintenance of market infrastructures supported by the Programme ToRs.	Moderate	Moderate
Mitigations: The Programme will strengthen ownership and capacities of the Operations and Maintenance committees set up by the Programme.		
Risk: Poor governance and management of the processing and marketing groups	Moderate	Moderate
Mitigations: Promotion of private enterprises rather than group managed enterprises.		
Risk: Beneficiaries fail to mobilize counterpart contribution for the matching grants.	Moderate	Moderate
Mitigations: The Programme will support development of savings strategy for the beneficiaries. The Programme will also support (i) channeling of concessional resources to attract and leverage private sector funds and decrease cost of finance, (ii) assistance to financial institutions to design financial products for the different categories of beneficiaries and various financing needs, supporting in particular the intra value chain input financing by off-takers / aggregators, (iii) leveraging various government promoted de-risking financing schemes, and (iv) enhancing financial literacy of the beneficiaries to enable them to make informed choices and increase their trust in the financial sector.		
Institutional Capacity for Implementation and Sustainability	Substantial	Moderate
Implementation arrangements	Substantial	Moderate
Risk(s):	Substantial	Moderate

Risk Categories and Subcategories	Inherent	Residual
Political interference in the Programme Management Units at national and state levels and inadequate capacity of staff recruited. Ineffective coordinating structures at national, state and local government levels.		
Mitigations: <ul style="list-style-type: none"> • Regular interaction between AfDB and IFAD programme management structures. Joint supervision and mid-term review missions • Staff is recruited on competitive basis with emphasis on skills and experience. • Capacity building of members of coordination structures, quarterly meetings to review implementation progress, and regular on site monitoring missions by NPMU. • Close supervision and oversight of project management by ICO and CPAT and provision of technical assistance. 		
M&E arrangements	Moderate	Moderate
Risk(s): The risks that the Project might experience delays in implementation and recruitment of staff will affect timely M&E exercises. In addition, capacity development required to follow IFAD's M&E requirements.	Moderate	Moderate
Mitigations: The SAPZ monitoring and evaluation will be guided by a limited but sound number of indicators to inform implementation in real time. There will be a strong emphasis on lessons learned, to build evidence to inform future crisis scenarios and ongoing IFAD-funded programme in the country. Monitoring and evaluation will be done through the proposed National Programme Management Unit, which will handle data generation and transmission. The NPMU will make quarterly progress reports on the SAPZ available to IFAD.		
Procurement	Moderate	Moderate
Legal and regulatory framework	Moderate	Moderate
Risk(s): The Procurement Act has been reviewed in 2016 and the risk for its use is rated at "Moderate" because the Act does not allow participation of foreign firms in National Competitive Bidding opportunities. The National Standard Bidding document for goods, works, and services, including General Conditions of Contracts (GCC) for public sector contracts, and the dispute resolution mechanism and enforcement procedures of outcome of the dispute resolution process, have been reviewed and the risk for its use is rated at "moderate" due to the following reasons: a) There are standard solicitation documents for consulting services, Goods and works available to public on the BPP website. b) There are standard and mandatory set of clauses or templates that are reflective of the legal framework for use in documents prepared for competitive bidding; c) The documents are kept up to date and guidelines are prepared to facilitate their use. Bureau of Public Procurement (BPP) has the responsibility of the preparation and update. The legal provisions, including the institutions in charge of dealing with prohibited practices (corruption, fraud, conflict of interest, and unethical behavior), which also define responsibilities, accountabilities and penalties for prohibited practices, has been reviewed and the risk is rated at "Low" due to the following provisions: (a) it is a punishable offence to conduct or attempt to conduct procurement fraud by means of fraudulent and corrupt acts, unlawful influence, undue interest, favor, agreement, bribery or corruption (PPA Art. 58 (3) b). A section on fraud and Corrupt practices covering Corrupt, Fraudulent, Collusive, Coercive and Obstructive Practices is included in the Bidding Documents; and (b) detailed Code of Conduct for Public Procurement is covered in Art. 57; and all offences relating to Public Procurement in Art. 58.	Moderate	Moderate
Mitigations: Based on the OECD/DAC MAPs tool, a Rational for Assessing Critical Indicators (RACI) review of the Nigeria public procurement System has been performed and led to the conclusions that the system was not found reliable for its use in the project. The review has also identified additional risks within the procurement system which may affect the efficiency of procurement operations, namely: absence of acceptable range of benchmark costs; inadequate preparation of investment projects prior to		

Risk Categories and Subcategories	Inherent	Residual
<p>being admitted in the budget; delay in obtaining procurement approvals; presence of bidder cartels; corrupt and fraudulent practices in procurement processes; ineffective procurement monitoring; delayed payments; delay in budget approval; late release of budgeted funds; lack of budget-linked procurement planning; failure of full compliance with the use of standard bidding documents; poor bid evaluation reports; delays in contract award approvals; weak procurement and performance monitoring; poor record keeping; fraud and corruption; and lack of effective enforcement of sanctions as provided for the law; lack of segregation of duties in the tendering and expenditure management processes; applying the 'shopping' method for higher value procurements inconsistent with the applicable rules and the methods defined in the procurement plans; splitting procurement packages to circumvent procurement thresholds; payment to suppliers who have not delivered the goods or have delivered sub-standard goods and several different suppliers sharing the same address – an apparent sign of collusion and attempt to show that there was competition; inflated costs (sometimes twice) on procurement of goods; etc.</p> <p>The following mitigation measures should be taken in order to address these issues:</p> <ol style="list-style-type: none"> 1. Ensure effective coordination at Federal and State level in terms of sequencing of implementation to ensure synchronization of procurements by different donors. 2. Ensure effective coordination between Federal and State level in terms of sequencing of implementation to ensure synchronization of procurements by different implementing agencies. 3. Adopt robust oversight and frequent monitoring 4. Provide Technical Assistance for capacity development and Project Management. Twinning arrangement to be adopted and gradual transfer of knowledge phased over the project duration. 5. Conduct market survey and analysis. 6. Conduct feasibility studies and design before acceptance for financing. 7. Step up oversight 8. Evoke sanctions as deterrent and adopt e-procurement to reduce human interaction 9. Provide training and adopt e-procurement to reduce human interaction 10. Link start of procurement with budget availability 11. Conduct training and step up monitoring and adopt e-procurement to reduce human interaction 12. Provide Technical assistance and Conduct training and step up monitoring. 		
Accountability and transparency	Substantial	Substantial
<p>Risk(s):</p> <p>There are inadequate accountability and control mechanisms, including lack of separation of implementation from regulatory functions; involvement of political appointees in procurement decisions; lack of enforcement of sanctions and weak capacity of the judiciary to adjudicate on procurement infractions. There is presence of bidder cartels; corrupt and fraudulent practices in procurement processes.</p> <p>The existing complaints system has been reviewed to ensure that it set out clear specific conditions that provide for fairness, independent and due process, and the risk for its use in Bank-financed projects is rated at "Moderate" due to the following reasons: (a) the Federal High Courts are not dedicated to receive and discharge appeals on procurement complaint within specified periods. Litigation may unduly take long period. No independent administrative reviewing body; (b) there are no established procedure to conduct independent Administrative Review; and (c) there are no independent Administrative Review Body.</p> <p>The Regulatory body has been assessed to ensure that it is not responsible for direct procurement operations and is free from other possible conflicts of interest in procurement, and the risk for its use in Bank-financed projects is rated at "High" due to the fact that though the BPP monitors public procurement proceedings and deals with any identified irregularities, it is also required to provide certification on the procurement decisions of the PE for certain thresholds determined by the Council. Thus giving the Bureau a dual responsibility when handling complaints, which may put it in a potential conflicting position with its oversight role.</p>	Substantial	Substantial
<p>Mitigations:</p> <p>The following mitigation measures should be taken in order to address these issues:</p>		

Risk Categories and Subcategories	Inherent	Residual
1. Ensure effective coordination at Federal and State level in terms of sequencing of implementation to ensure synchronization of procurements by different donors. 2. Ensure effective coordination between Federal and State level in terms of sequencing of implementation to ensure synchronization of procurements by different implementing agencies. 3. Adopt robust oversight and frequent monitoring 4. Provide Technical Assistance for capacity development and Project Management. Twinning arrangement to be adopted and gradual transfer of knowledge phased over the project duration 5. Conduct market survey and analysis 6. Conduct feasibility studies and design before acceptance for financing 7. Step up oversight 8. Evoke sanctions as deterrent and adopt e-procurement to reduce human interaction 9. Provide training and adopt e-procurement to reduce human interaction 10. Link start of procurement with budget availability 11. Conduct training and step up monitoring and adopt e-procurement to reduce human interaction 12. Provide Technical assistance and Conduct training and step up monitoring		
Capability in public procurement	Moderate	Moderate
Risk(s): There is low procurement capacity in the public service and lack of access to information in spite of the Freedom of Information Act.	Moderate	Moderate
Mitigations: Sustainable procurement capacity building initiative and procurement certification should be implemented with support from AfDB.		
Public procurement processes	Moderate	Moderate
Risk(s): The Nigeria Procurement Value Chain Analysis (2012) observed the following weaknesses in public procurement: - Absence of acceptable range of benchmark costs; - Inadequate preparation of investment projects prior to being admitted in the budget; - Delay in obtaining procurement approvals; - Ineffective procurement monitoring and delayed payments.	Moderate	Moderate
Mitigations: The procurement methods should be implemented using the thresholds set and communicated through the Letter to the Borrower, and other instruments as applicable.		
Financial Management	Substantial	Moderate
Organization and staffing	Substantial	Moderate
Risk(s): <ul style="list-style-type: none"> • The key staff of the National Programme Management Unit and SPMU will be recruited from the civil service. From the experience with PMUs in the ongoing IFAD Funded Projects, there is a substantial risk of land. • This is the case with the NPMU which sources staff from the federal civil service and even more prevalent with the SPMUs at state level. • Delays in recruitment of key project staff has also often had a knock-on effect on the prompt start-up of other IFAD-financed projects. 	Substantial	Moderate
Mitigations: <ul style="list-style-type: none"> • The project will receive technical assistance and capacity building at the programme inception. This technical assistance and capacity building could be delivered by the Finance and Audit personnel of CPAT or an external consultant may be engaged in the first six months of entry into force of the project. • Additionally, only experienced and qualified staff be recruited through a transparent and competitive process. The IFAD Country Office will review the process and provide No Objection along the recruitment process. • FMD WCA will continue to include the programme finance staff in the WCA wide capacity building training and implementation support. 		

Risk Categories and Subcategories	Inherent	Residual
<ul style="list-style-type: none"> • There will be regular knowledge sharing sessions where the Finance Personnel of existing IFAD projects also pass down knowledge acquired over the years of implementing IFAD projects. 		
Budgeting	Substantial	Moderate
<p>Risk(s):</p> <p>Perennial delays in AWPB approval due to the non-constitution of the project steering committees at the Federal and State Government Levels who approve the AWPBs.</p>	Substantial	Moderate
<p>Mitigations:</p> <p>The set up and functionality of the Steering Committees at the State and Federal Level will be included as a condition for initial disbursement.</p>		
Funds flow/disbursement arrangements	Substantial	Moderate
<p>Risk(s):</p> <ul style="list-style-type: none"> • There is a risk that project staff will not understand the Imprest system or replenishment methods of the financiers including IFAD. • Provision of funds from various financiers – GCF, IFAD, AfDB, Counterpart and other sources may lead to cumbersome treasury arrangements. • Non-payment of counterpart obligations by the Government of Nigeria • The accounting system has to be able to report on the components and categories applicable to each financier and to help forecast financing requirements to prevent cash flow issues. • Project may struggle to appropriately value and report in-kind contributions from beneficiaries and the Government 	Substantial	Moderate
<p>Mitigations:</p> <ul style="list-style-type: none"> • A separate DA is opened for the IFAD loan in the CBN in US Dollars. In order to allow the FGN to monitor the income of funds, the DA is a subaccount under the FGN Treasury Single Account. From the DA, the funds flow to the project loan account (Project Account A) in Naira. The federal counterpart funds are deposited in a separate federal counterpart fund account. The NPC is authorized to manage both the DA and the federal counterpart fund account. Each state operates two accounts in Naira: (i) A state project account (Project Account B) to receive IFAD loan funds from the Project Account A; (ii) and a state counterpart fund account to receive state counterpart funds. Each SPC is authorized to manage the Project Account B and the state counterpart funds account. • We will include the set-up of an appropriate and functional accounting software as a condition precedent to the disbursement of the loan. Additionally, the procurement and installation of the software will be included as one of the activities to be considered in the FIPS. • Staff who have experience with IFAD projects will be recruited for the PMU if possible. The PMU will be established before the loan becomes effective. • The knowledge and experience with these systems will be included in the recruitment criteria and TOR of Finance Personnel of the PMUs. • Training on the use of the Imprest fund and donor funding Statement of Expenditure (SOE) procedures will also be provided to the finance personnel of the PMUs. • IFAD guidelines on valuing and recording in-kind contribution will be provided to the PMU. It will also be included in the various training plans of the PMU as well as in the technical assistance and capacity building programs. 		
Internal controls	High	Moderate
<p>Risk(s):</p> <ul style="list-style-type: none"> • Internal controls have been deemed adequate, however these controls are not operating effectively at portfolio level leading to noticeable lapse identified during IFAD Audit and Oversight reviews, supervision and implementation missions and the report of the office of the auditor general of the federation. • Heightened risk of fraud and poor financial management practices at the community level where IFAD resources support farmer organizations and smallholder farmers. • Also at portfolio level, we have identified instances of delayed retirement of advances. In some instances, advances are expensed without the necessary supporting documentation. • Weak controls around asset management including non-insurance of key project assets, inadequate asset register, none utilization of vehicle and fuel logbooks, 	High	Moderate

Risk Categories and Subcategories	Inherent	Residual
improper transfer and assignment of assets • There is a risk that the Internal Audit Unit will not be effective. There is no adequate follow up of issues and recommendations of the Internal Audit unit by FMARD.		
Mitigations: • An Internal Audit Unit that is independent of the PMU management should be set up to ensure that controls designed around the ordering, receiving, accounting for, and paying for goods and services are operating effectively. • The programme will leverage the partnership with the International Fertilizer Development Centre (IFDC) to manage the input supply chain and ensure the efficient, effective and transparent procurement and distribution of input packages to targeted farmers using a voucher system. The MoU/contract with IFDC will comply with all IFAD procurement and FM requirements. The project will use the template MoU developed collaboratively between IFAD Procurement and FM divisions. • The internal audit unit of CPAT should also ensure adequate oversight of these controls. • Advances not retired after a month post activity completion should be recovered fully against the monthly salaries of staff. • The reports of the CPAT internal audit unit and the NPMU/SPMU internal audit units should be furnished to IFAD on a quarterly basis and within 45 days after the end of each quarter.		
Accounting and financial reporting	Substantial	Moderate
Risk(s): Interim financial statements may not be submitted on time and at the required frequency and quality. The accounting software may not be customized enough to automatically generate reports meeting IFAD requirements.	Substantial	Moderate
Mitigations: Include the set-up of an appropriate and functional accounting system and software as a condition precedent to the disbursement of the loan.		
External audit	Low	Low
Risk(s): No issues identified	Low	Low
Mitigations: No issues identified		
Environment, Social and Climate Impact	Moderate	Moderate
Biodiversity conservation	Moderate	Low
Risk(s): Biodiversity losses from deforestation, unsustainable land preparation, and agricultural expansion into virgin forests and wetlands is already a serious issue in the SAPZ project area. The smallholder cluster/aggregated production system to be adopted by SAPZ increases the risk of biodiversity losses through land development and preparation and the application of agrochemicals.	Moderate	Low
Mitigations: Environmental screening will be conducted for all subprojects to ensure minimal impact on the ecosystems and biodiversity. No production and processing activities will be approved around national parks and biosphere reserves and virgin forest and wetlands. Maintaining economic and multipurpose trees in land development sites and leaving at least 15 trees per hectare trees on developed lands will be promoted. SAPZ will strengthen capacity building for Good Agronomic Practices (GAP), Integrated Pest Management and Agrochemicals application. The programme will not support the opening of lands in virgin forests, sensitive areas (including forest reserves and important bird areas), and/ or new clearing of contiguous areas of above 100 ha in a single location.		
Resource efficiency and pollution prevention	Moderate	Low
Risk(s): The risks of waste proliferation from production and processing sites as well as excessive use of agrochemicals and inorganic fertilizers and pesticides is significant for SAPZ especially due to the small-holder cluster production and processing model to be adopted.	Moderate	Low

Risk Categories and Subcategories	Inherent	Residual
<p>Mitigations: SAPZ project will promote resource efficiency and integrated waste management including conversion of rice waste to briquettes, poultry waste and cassava peel to animal feeds, and biogas production from cassava effluents. The project will promote clean processing environment and achieve waste to wealth. Periodic monitoring of processing sites will be conducted to ensure compliance. As part of the good agronomic practices, farmers will be trained on appropriate use of fertilizers and pesticides. Production and use of farmyard organic manure will be promoted.</p>		
Cultural heritage	Substantial	Substantial.
<p>Risk(s): Resource conflicts especially farmers-pastoralists clashes resulting in destruction of farms by herd animals, ultimately, clashes, and reprisal attacks between farmers and pastoralist.</p>	Substantial	Substantial
<p>Mitigations: Strengthening conflict resolution mechanism through stakeholders' engagement using the innovative platform of the Commodity Alliance Forum to reduce land resources conflicts and insecurity (which affects women more) and impacts on production and processing Deepening risk transfer and no regrets options as compensation mechanisms for conflict losses.</p>		
Indigenous Peoples	Moderate	Moderate
<p>Risk(s): Social exclusion of women and youth due to limited access to land, elite capture.</p>	Moderate	Moderate
<p>Mitigations: SAPZ design team will include an expert on social inclusion to ensure that IFAD assumes leadership in this area throughout design and implementation. SAPZ will support policy dialogue on land reform and land management, tenure security and access to land by women, and risk transfer products to compensate agro-entrepreneurs for social conflict-related damages.</p>		
Community health and safety	Substantial	Moderate
<p>Risk(s): There is a risk related to COVID -19 pandemic and health, when the Project organizes meetings and events. The outbreak of COVID-19 may have worsened the fragility situation.</p>	Substantial	Moderate
<p>Mitigations: Implementation of the IFAD RPSF to address the COVID impact and build on lessons learned. Ensuring sensitisation and awareness raising on environmental and health-related risks in production, processing, and improving waste conversion and vaporisation. Strict enforcement of rules guiding use of protective gears, safe distancing to avoid the risks of Covid-19 and regular and sustained health messaging on the risks of Covid-19. The Project also supports farmers to produce nutritious commodities, agro-processing and increasing nutrition awareness have proven successful. The VCDP project supported farmers to produce bio-fortified pro-vitamin A rich cassava, rice, vegetables, and poultry. Cassava and rice were processed to produce diverse nutritious commodities which were consumed within and outside the VCDP areas, created employment and earned income for the processors. Nutrition education helped in increasing consumption of nutritious commodities and products by the project beneficiaries.</p>		
Labour and working conditions	Substantial	Moderate
<p>Risk(s): The spouses of married female beneficiaries could take over programme supported economic activities once these become profitable or more profitable than their own.</p>	Substantial	Moderate
<p>Mitigations: Structuring the implementation arrangements of GALS to ensure the reach among all married programme beneficiaries, strengthening the gender dimension of FO</p>		

Risk Categories and Subcategories	Inherent	Residual
governance, strengthening women's organizations and monitoring the programme outcomes on women.		
Physical and economic resettlement	Substantial	Moderate
Risk(s): Women, youth, IDP and PWDs face barriers in accessing land and securing land tenure.	Substantial	Moderate
Mitigations: Supporting the establishment of women and youth groups to acquire lands and leaseholds from communities, which are released to project beneficiaries. Establish enabling access to land to women, youth, IDP and PWDs as a pre-requisite to reach intended target area. In areas in which beneficiaries are expected to clear the land received, beneficiaries who do not have labour capacity will receive programme support to fulfil this requirement (only women headed households, female youth, IDPs and PWD who can prove not having access to labour power to fulfil this requirement). Strengthening the gender dimensions of FO governance, strengthening women's organizations and monitoring the project's outcomes on women and men. Supporting the establishment of women and youth groups to acquire lands and leaseholds from communities, which are then released to project beneficiaries. In respect of Gender: The gender strategy and action plan will be prepared as per usual practice – based on a deeper gender analysis that highlights barriers to women's full participation in the proposed project intervention areas. The strategy will also identify the human and financial resources needed to address gender and social inclusion. SAPZ will implement the Gender Action Learning System (GALS) to empower beneficiaries to address underlying gender barriers limiting women's and household progression. Furthermore, policy engagement will include a continuous focus on: (i) enhancing rural finance access for women to engage in agribusiness; (ii) improving access to markets; and (iii) facilitating better access to land for women to overcome the cultural barriers that limit women's ownership of land for agricultural production. Gender will also be mainstreamed in SAPZ's Monitoring and Evaluation System. To that end, the design team will also include an expert on social inclusion to ensure that IFAD assumes leadership in this area throughout design and implementation. In respect of Youth: The Project will encompass a youth strategy and action plan. As per usual practice, this strategy will identify priorities and actions acknowledging the differences within the group, with a particular focus on potential vulnerabilities affecting specific sections within the youth category (e.g. ensure young women have equitable opportunities with the young men to participate and benefit from the project, special provisions for youth with disabilities, young IDPs). It will leverage approaches of the LIFE-ND project, specifically the youth incubator model. Creation of employment opportunities and reducing poverty, particularly among the youth and thus reduce the chances of youth pulled into illegal activities and social disruption.		
Greenhouse gas emissions	Substantial	Moderate
Risk(s): The Agriculture, Forestry and other Land uses (AFOLU) sector accounts for 60% of Nigeria's GHG emissions. In addition to GHG from deforestation and use of fuelwood for processing, the risk of enteric fermentation leading to emission of greenhouse gases (especially methane) from rice paddies remains is significant in SAPZ.	Substantial	Moderate
Mitigations: SAPZ will promote the use of clean energy in production and processing. The project will also train farmers on how to drain rice paddies in mid-season to reduce CH4 emission, as well and improvement in nutrient management including the retention of rice residues. Agroforestry and climate-smart production and processing will be promoted.		

Risk Categories and Subcategories	Inherent	Residual
Vulnerability of target populations and ecosystems to climate variability and hazards	Substantial	Moderate
<p>Risk(s): Smallholder agricultural production in the SAPZ project areas are substantially tied to climate-dependent natural resources. Hence, some of the subprojects will be located in high exposure low-lying river valleys and semi-arid zones that are vulnerable to the risk of extreme climatic events, especially flooding, dry spells and drought. These can be exacerbated by projected changes in future climate with significant impacts for agricultural productivity and market infrastructure and concomitant impacts on livelihoods, food security, poverty, and loss of project investments.</p>	Substantial	Moderate
<p>Mitigations: SAPZ will strengthen collaboration with NIMET, deepen climate information-guided value chain and strengthen extensions services for climate smart and good agricultural practices including use of flood and drought tolerant cultivars, timing of cropping cycle to stave-off flood, and use of residual moisture to enhance production during the dry season. In line with the AfDB's Climate Risk Management and Adaptation Strategy, the SAPZ project will ensure that the infrastructure developed under the project will be climate proofed and that climate change adaptive responses and mitigation strategies are adopted. IFAD will help ensure a producer-centric approach to climate resilience building with a focus on livelihoods. In addition, the SAPZ project will implement in Nigeria the Inclusive Green Finance Initiative (financed by the GCF) which aims to unlock green financing to support low emission and climate resilient agriculture. This initiative seems to be under formulation. Information on expected effectiveness has not been provided. The use of private sector extension service providers through FFS has proven to be key to the high performance of smallholders in productivity and production enhancement.</p>		
Stakeholders	Moderate	Moderate
Stakeholder engagement/coordination	Moderate	Moderate
<p>Risk(s): There are risks such as: 1) Resistance to programme interventions and conflicts between actors 2) Ineffective collaboration among public actors, farmers and private sectors organizations, affecting implementation of the 4P model. 3) The implementation of the project's gender mainstreaming approach is not adequately prioritized and considered as "business as usual". 4) Lack of maintenance of infrastructures supported by the project.</p>	Moderate	Moderate
<p>Mitigations: To mitigate the risks, SAPZ will 1) Strengthen and institutionalize the CAF and supporting off-takers to develop their services for the farmers. 2) Invest substantial efforts in providing all stakeholders directly involved in managing project activities with the support to equip them to do so. 3) Set up Operations and Maintenance Committees to strengthen community ownership and sustainability.</p>		
Stakeholder grievances	Moderate	Moderate
<p>Risk(s): Ineffective coordinating structures at National, State and Local Government levels leads to poor implementation resulting from inadequate supervision and oversight.</p>	Moderate	Moderate
<p>Mitigations: Inception workshop will be organized to clarify the roles of coordinating structure to achieve Programme results. Capacity building of members of coordination structures and quarterly meetings to review implementation progress will be taken place.</p>		