

Document: EB 2008/93/R.16
Agenda: 8
Date: 26 March 2008
Distribution: Public
Original: English

E



Enabling poor rural people
to overcome poverty

Planned project activities 2008-2009

Executive Board — Ninety-third Session
Rome, 24-25 April 2008

For: **Information**

Note to Executive Board Directors

This document is submitted for the information of the Executive Board.

To make the best use of time available at Executive Board sessions, Directors are invited to contact the following focal point with any technical questions about this document before the session:

Elizabeth Farnosi

Operations Adviser

telephone: +39 06 5459 2249

e-mail: e.farnosi@ifad.org

Questions of a technical/country-specific nature will be redirected to the relevant regional Director.

Queries regarding the dispatch of documentation for this session should be addressed to:

Deirdre McGrenra

Governing Bodies Officer

telephone: +39 06 5459 2374

e-mail: d.mcgrenra@ifad.org

Planned project activities 2008-2009

1. At the second session of the Executive Board, it was agreed that information on planned project activities would be presented to the Board regularly to enable members to keep abreast of developments in IFAD's project/programme pipeline and prospective lending and, should they so desire, to comment on planned operations at an appropriate stage of the development cycle.
2. To this end, part I of this document provides a comprehensive listing, by stage of processing and by region, of all projects and programmes that have entered the pipeline after approval of the concept note. In addition, as agreed with the Executive Board in September 2003, IFAD has made available on its website – at <http://www.ifad.org/operations/pipeline/index.htm> – information on projects and programmes that have reached an advanced stage of design and are thus likely to be presented at a future session of the Board. Each of these operations is described in a two-page information note, which is updated upon completion of each major step in the project cycle. For the first time, and following discussions with Board members regarding the desirability to receive comments on new planned interventions well in advance, information is being provided about future key country meetings to facilitate in-country discussion/consultation. Additional information about future country meetings and project/programme-related documentation can be provided by the primary IFAD contact given in this document.
3. In September 2006, the Executive Board approved a new framework for a results-based country strategic opportunities programme as provided in document EB 2006/88/R.4. Part II of this document provides information on planned country strategic opportunities papers/programmes and subregional strategic opportunities papers/programmes (COSOPs/SRESOPs) and where available identifies dates of forthcoming country meetings and/or stakeholder consultation meetings.
4. As agreed at the Board's April 2001 session (document EB 2001/72/R.28), part III of this document provides information on all country strategic opportunities papers/programmes (COSOPs) and subregional strategic opportunities papers/programmes (SRESOPs) reviewed to date by the Operational Strategy and Policy Guidance Committee (OSC) and those reviewed by the Board.
5. The current session of the Board will review one country strategic opportunities programme (Afghanistan).

I. Projects/programmes under consideration, by stage of processing and region (2008-2009)

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Western and Central Africa								
	Cape Verde	n.a.	Rural Poverty Alleviation Programme (third cycle) *	Apr 2008	4.25 (loan)	Design completed	Loan negotiations tentatively scheduled for end Mar 2008	m.manssouri@ifad.org
Eastern and Southern Africa								
	Mauritius	Dec 2005	Marine and Agricultural Resources Support Programme *	Apr 2008	5.6 (loan) 0.4 (grant)	Design completed	Loan negotiations tentatively scheduled from 7-11 Apr 2008 in Mauritius	a.benhammouche@ifad.org
Asia and the Pacific								
	India	Dec 2005	Mitigating Poverty in Western Rajasthan Project *	Apr 2008	30.5 (loan) 0.6 (grant)	Design completed	Loan negotiations tentatively scheduled for 14-18 Apr 2008	m.prayer@ifad.org
	Philippines	Oct 1999 (to OSC)	Second Cordillera Highland Agricultural Resource Management Project *	Apr 2008	26.56 (loan) 0.56 (grant)	Design completed	Loan negotiations tentatively scheduled for 18 Mar 2008 (awaiting Government's confirmation)	s.jatta@ifad.org
Latin America and the Caribbean								
	Panama	Sep 2007	Participative Development and Rural Modernization Project ^b *	Apr 2008	4.2 (loan)	Design completed	Loan negotiations tentatively scheduled for 11-12 Apr 2008	j.keitaanranta@ifad.org
Asia and the Pacific								
	Indonesia	Nov 1998 (by OSC)	National Programme for Community Empowerment *	Sep 2008	68.1 (loan) 0.4 (grant)	Design completed	Loan negotiations tentatively scheduled for 2 nd quarter 2008	y.wang@ifad.org
	Kyrgyzstan	Dec 2005	Agricultural Investments and Services Project (World Bank-initiated project) *	Sep 2008	9.0 (grant)	Design completed	World Bank loan negotiations scheduled on 4-6 Mar 2008	y.tian@ifad.org
Latin America and the Caribbean								
	Costa Rica	Dec 2004	National Rural and Entrepreneurial Development Programme *	Sep 2008	9.19 (loan)	Design completed	Loan negotiations	e.murquia@ifad.org

N

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Asia and the Pacific								
	Tajikistan	Dec 2005	Khatlon Livelihoods Support Project ^{c *}	Sep 2008	To be determined	Detailed design completed	Design completion scheduled from 1-21 Apr 2008. Country meeting scheduled on 18 Apr 2008	n.brett@ifad.org
	Viet Nam	Apr 2003	Programme 135 – Production Development Support Project ^d	Dec 2008	To be determined	Detailed design completed	Design completion scheduled from 19 May- 20 Jun 2008. Country meeting scheduled on 13 June 2008	a.toda@ifad.org
Latin America and the Caribbean								
	Dominican Republic	Jan 2002 (by OSC)	Social and Economic Development Programme for Vulnerable Populations	To be determined	To be determined	Detailed design completed	A follow-up mission to take place from 29 Feb- 8 Mar 2008	m.camagni@ifad.org
Western and Central Africa								
ω	Benin	Sep 2005	Rural Economic Growth Support Programme	Apr 2009	To be determined	Under detailed design	Design completion scheduled for Jan 2009. Country meeting scheduled for Oct 2008	m.tounessi@ifad.org
	Burkina Faso	Sep 2007	Rural Business Development Services Programme *	Apr 2009	To be determined	Under detailed design	Design completion scheduled for Nov 2008. Next country meeting scheduled for Apr/May 2008	n.messer@ifad.org
	Cameroon	Sep 2007	Microfinance Sector Support Project *	Sep 2008	To be determined	Under detailed design	Two country meetings scheduled for Mar 2008. Design completion scheduled for Apr-May 2008	a.barry@ifad.org
	Congo, Republic of	Jun 2001 (by OSC)	Rural Development Project in Likouala, Pool and Sangha Departments	Dec 2008	To be determined	Under detailed design	Design completion scheduled for 14 Apr 2008. Country meeting scheduled for Mar 2008	l.nsimpati@ifad.org

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Western and Central Africa (cont.)								
	Democratic Republic of the Congo	Sep 2003	Integrated Agricultural Rehabilitation Programme for Maniema Province ^{e*}	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Apr 2008, to be preceded by a country meeting at end- Mar/beginning Apr 2008	l.sarr@ifad.org
	Mali	Dec 2007	Rural Finance Programme *	Apr 2009	To be determined	Under detailed design	Design completion scheduled for Oct/Nov 2008, to be preceded by a country meeting in mid Oct 2008	l.sarr@ifad.org
	Mauritania	Sep 2007	Value Chains Development Programme for Poverty Reduction *	Dec 2008	To be determined	Under detailed design	Design completion scheduled for 20 Apr 2008. In-country meetings scheduled to take place from 1-31 Mar 2008	c.sparacino@ifad.org
	Niger	Sep 2005	Agricultural and Rural Rehabilitation and Development Initiative Project – Institutional Strengthening Component (ARRDI-ISC) *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for end of Mar/Apr 2008, preceded by a country meeting in Mar 2008	h.boirard@ifad.org
	Senegal	Apr 2004	Local Filières Consolidation and Creation Support Project ^{f*}	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Jun 2008. Country meeting to take place in Jun 2008	s.marzin@ifad.org
	Sierra Leone	Dec 2003	Rural and Agricultural Development Project	Dec 2008 (reserve)	To be determined	Under detailed design	Design completion scheduled for Apr 2008. Country meeting to take place in Mar 2008	m.tounessi@ifad.org

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Eastern and Southern Africa								
	Ethiopia	Nov 1999 (by OSC)	Community-based Integrated Natural Resource Management Project *	Apr 2009	To be determined	Under detailed design	Design completion is scheduled for Sep 2008. A country meeting is scheduled on 19-20 Jun 2008, followed by a country programme evaluation roundtable in the last week of Jun 2008	j.gicharu@ifad.org
	Madagascar	Dec 2006	Support to Professional Organizations and Agricultural Services Project ^g *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for May 2008. A country meeting will be organized at the beginning and at the end of the field mission scheduled for the period 5-23 May 2008	b.thierry@ifad.org
	Mozambique	Sep 2004	Rural Markets Promotion Programme ^h *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Mar 2008 (preceded by a country meeting in the first week of Mar 2008)	a.marini@ifad.org
	Rwanda	Sep 2007	Kirehe Community-based Watershed Management Project ⁱ *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Apr/May 2008 (next country meetings to be held on 10 Mar 2008 and 15 Apr 2008)	c.reiner@ifad.org
	Swaziland	Sep 2006	Rural Finance Enterprise Development Programme *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Jul 2008. Country meeting to take place in Mar 2008	l.mcdonald@ifad.org
	United Republic of Tanzania	Sep 2007	Agricultural Sector Development Programme (ASDP) ⁱ *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Jul 2008. Country meeting on design scheduled for Jul 2008	s.eremie@ifad.org

57

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Asia and the Pacific								
	Mongolia	n.a.	Market Access for the Rural Poor Project	Sep 2009	To be determined	Under detailed design	Design completion scheduled for Dec 2008. Country meeting scheduled for 8-15 Mar 2008	ar.toda@ifad.org
Latin America and the Caribbean								
	Venezuela (Bolivarian Republic of)	Sep 2006	Support Project for the Warao Ethnic Group in the State of Delta Amacuro *	Sep 2008	To be determined	Under detailed design	Detailed design to be revised in Mar 2008. Country meeting on design scheduled during field mission on second half of Mar 2008	f.pichon@ifad.org
Near East and North Africa								
	Albania	Apr 2005	Mountain to Markets Programme *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Apr/May 2008. Final design meeting with stakeholders planned for early May 2008	h.pedersen@ifad.org
	Georgia	Dec 2004	Livestock Development Project *	Dec 2008	To be determined	Under detailed design	Design work will be resumed following elections (Apr-May 2008)	p.turilli@ifad.org
	Lebanon	May 2000 (by OSC)	Hilly Area Sustainable Agriculture Development Project *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Apr-May 2008. Country meeting scheduled for early May 2008	r.omar@ifad.org
	Moldova	Dec 2007	Rural Financial Services and Marketing Programme *	Sep 2008	To be determined	Under detailed design	Design completion field work ongoing through 23 Feb 2008	p.turilli@ifad.org
	Sudan	Mar 2002 (by OSC)	Livelihoods Development Project in Southern Sudan ^k *	Sep 2008	To be determined	Under detailed design	Design completion scheduled for Apr 2008. In-country review scheduled for early Mar 2008	r.omar@ifad.org

o

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Western and Central Africa								
	Cameroon	Sep 2007	Commodity Value Chain Support Project	Apr 2009	To be determined	Concept note approved	Detailed design tentatively scheduled for Oct 2008. Country meeting scheduled for Jun 2008	a.barry@ifad.org
	Ghana	Apr 2006	Rural and Agricultural Finance Programme *	Dec 2008	To be determined	Concept note approved	Detailed design scheduled to start in Mar/Apr 2008. In-country meeting tentatively scheduled on 11-12 Mar 2008	m.manssouri@ifad.org
Eastern and Southern Africa								
	Uganda	Sep 2004	National Agricultural Advisory Services Programme – II (World Bank-initiated)	To be determined	To be determined	Concept note approved	To be determined	m.bradley@ifad.org
Asia and the Pacific								
	Afghanistan	Apr 2008	Rural Finance Innovation Programme	Apr 2009	To be determined	Concept note approved	Detailed design scheduled for Apr 2008. In-country review scheduled to take place in Jun 2008	n.favia@ifad.org
	Bangladesh	Apr 2006	Participatory Small-Scale Water Resources Development Project (Asian Development Bank-initiated)	Dec 2008	To be determined	Concept note approved	Detailed design scheduled for Feb-Jun 2008. Country meeting to be confirmed	n.brett@ifad.org
	Cambodia	Dec 2007	Tonle Sap Poverty Reduction and Smallholder Development Project (Asian Development Bank-initiated)	Dec 2008	To be determined	Concept note approved	Detailed design schedule to be confirmed. Country meeting schedule to be confirmed (awaiting confirmation from AsDB)	y.wang@ifad.org
	China	Dec 2005	Dabieshan Area Poverty Reduction Programme in Henan Province *	Dec 2008	To be determined	Concept note approved	Detailed design scheduled from 1 Mar-20 Apr 2008. Next in-country programme management meeting scheduled for 24 Mar 2008	t.rath@ifad.org

Region	Country	COSOP/ SRESOP reviewed by the Executive Board	Project/programme name (* indicates that a summary is available on IFAD's website at: http://www.ifad.org/operations/pipeline/index.htm)	Tentative Executive Board presentation date	Tentative loan/grant amount (US\$ million) ^a	Project/programme design stage	Future key meeting dates	Primary IFAD contact – country programme manager
Asia and the Pacific (cont.)								
	India	Dec 2005	West Bengal Coastal Area Development Project	Apr 2009	To be determined	Concept note approved	Detailed design scheduled from May- Dec 2008. Country meetings schedule to be determined	m.prayer@ifad.org
	Kyrgyzstan	Dec 2005	Reforestation and Carbon Trading (World Bank-initiated)	Dec 2008	To be determined	Concept note approved	Schedule of detailed design yet to be determined	y.tian@ifad.org
Latin America and the Caribbean								
	Belize	n.a.	Rural Microfinance Programme *	Dec 2008	To be determined	Concept note approved	Next steps to be agreed upon with the recently elected Government of Belize. Follow-up mission to take place from 9-14 Mar 2008	m.camagni@ifad.org
	Ecuador	Apr 2004	Ibarra-San Lorenzo Development Project *	Dec 2008	To be determined	Concept note approved	To be determined	x.flores@ifad.org
Near East and North Africa								
	Bosnia and Herzegovina	Sep 2005	Rural Livelihoods Development Project	Dec 2008	To be determined	Concept note approved	Detailed design scheduled from Apr/May 2008. Country meeting scheduled for May 2008	a.merzouk@ifad.org

^a The financing terms and figures shown are in compliance with the debt sustainability framework approved by the ninetieth session of the Executive Board (April 2007).

^b Previously Rural Modernization Project.

^c Previously Khatlon Livelihoods Support and Land Management Project.

^d Previously Programme 135 Phase II.

^e Previously Maniema Province Integrated Rural Development Programme.

^f Previously Support to Market Access in the Peanut Basin Project.

^g Previously Farmers' Organizations and Agribusiness Centres Project.

^h Previously Programme to Promote the Participation of the Poor in the Markets.

ⁱ Previously Irrigation, Soil and Water Conservation Project.

^j Previously Agricultural Sector Development Programme – II.

^k Previously Southern Sudan Livelihoods Development Project.

II. COSOPS/SRESOPs planned in 2008 and 2009

<i>Region</i>	<i>Country</i>	<i>Status</i>	<i>Previous meetings</i>	<i>Future key meeting dates</i>	<i>Tentative Executive Board presentation date</i>	<i>Primary IFAD contract – Country programme manager</i>
Western and Central Africa						
	Chad ^a	To be updated in 2008		To be determined	September 2009	u.demirag@ifad.org
	Congo	Updating		Launching workshop scheduled for September 2008	December 2008	l.nsimpasi@ifad.org
	Côte d'Ivoire ^a	To be updated in 2009		To be determined	2010	m.tounessi@ifad.org
	Democratic Republic of the Congo	To be updated in 2008		Launching workshop scheduled for July 2008	September 2009 (reserve)	l.sarr@ifad.org
	Guinea	Updating		Validation workshop to take place from 28 February-31 March 2008	September 2008	l.nsimpasi@ifad.org
	Nigeria	To be updated in 2008		To be determined	September 2009	h.haidara@ifad.org
	Senegal	To be updated in 2008		To be determined	April 2009	s.marzin@ifad.org
Eastern and Southern Africa						
	Angola	To be updated in 2009	Donors meeting in June 2007	No meeting scheduled for 2008	April 2009	c.ferreira@ifad.org
	Burundi	Updating		Consultations for COSOP scheduled on 11 March 2008	September 2008	c.reyner@ifad.org
	Ethiopia	Updating	May 2007	In-country meeting scheduled for June 2008	December 2008	j.gicharu@ifad.org
	Lesotho	To be updated in 2008		To be determined	September 2009	f.nakai@ifad.org
	Mozambique	To be updated in 2009		To be determined	September 2009	a.marini@ifad.org
	Uganda	Updating to be initiated in 2008		In-country meeting scheduled for November 2008. Work with national stakeholders will be carried out in 2009	September 2010	m.bradley@ifad.org
	Zambia	To be updated in 2008		To be determined	September 2009	j.sorensen@ifad.org

<i>Region</i>	<i>Country</i>	<i>Status</i>	<i>Previous meetings</i>	<i>Future key meeting dates</i>	<i>Tentative Executive Board presentation date</i>	<i>Primary IFAD contract – Country programme manager</i>
Asia and the Pacific						
	Afghanistan	Completed and reviewed by OSC in October 2007	Country meetings took place in May 2007 and February 2008		April 2008	n.favia@ifad.org
	Democratic People's Republic of Korea	To be updated		To be determined	April 2010	n.favia@ifad.org
	Indonesia	Updating		Country meeting scheduled for June 2008	September 2008	y.wang@ifad.org
	Pakistan	Updating		Country meeting scheduled for early July 2008	September 2008	y.tian@ifad.org
	Philippines	Updating		High-level meetings with government and donors will take place on 11 March 2008	September 2008	s.jatta@ifad.org
	Sri Lanka	To be updated in 2008		Country meeting will take place in November 2008	September 2009	s.jatta@ifad.org
	Viet Nam	Updating		COSOP validation mission scheduled on 1-7 March 2008. Participation consultations for COSOP scheduled on 1-7 April 2008	September 2008	a.toda@ifad.org
Latin America and the Caribbean						
	Brazil	Updating	National workshop took place in November 2007. Validation workshop organized in February 2008		September 2008	i.cossio@ifad.org
	Colombia	Updating		Meeting with government representatives scheduled on 10 March 2008	To be determined	r.haudry@ifad.org
	Ecuador	To be updated in 2009		To be determined	April 2010	x.flores@ifad.org
	El Salvador	To be updated in 2009		To be determined	December 2009	e.murguia@ifad.org
	Guatemala	To be updated in 2008		To be determined	December 2008	e.murguia@ifad.org
	Haiti	Updating	In-country consultations held in September 2007 and preliminary validation workshop in February 2008	Final validation workshop scheduled for May/June 2008	September 2008	a.pietikainen@ifad.org

<i>Region</i>	<i>Country</i>	<i>Status</i>	<i>Previous meetings</i>	<i>Future key meeting dates</i>	<i>Tentative Executive Board presentation date</i>	<i>Primary IFAD contract – Country Programme manager</i>
Latin America and the Caribbean (cont.)						
	Peru	Updating		First meeting with government representatives scheduled in Mar 2008	December 2008	r.haudry@ifad.org
	Uruguay	Updating	Country meetings took place in May 2007 and October 2007	To be determined	December 2008	p.silveri@ifad.org
Near East and North Africa						
	Albania	To be updated in 2009		To be determined	September 2009	h.pedersen@ifad.org
	Azerbaijan	To be updated in 2008		To be determined	April 2009	Ab.rahman@ifad.org
	Morocco	Updating	First consultation workshop held from 11-12 December 2007	Second consultation workshop planned for March/April 2008. Validation workshop to be determined	September 2008	m.nourallah@ifad.org
	Sudan	Updating		Final workshop scheduled for July 2008	December 2008	r.omar@ifad.org
	Syrian Arab Republic	To be updated in 2008		To be determined	April 2009	a.abdouli@ifad.org

^a Depending on country situation.

III. COSOPs/SRESOPs reviewed by the OSC and the Executive Board

(Dates in brackets refer to date of submission to the OSC; an asterisk (*) indicates papers reviewed by the Executive Board)

Western and Central Africa

1. Benin (June 2005, updated version)*
2. Burkina Faso (June 2007, updated version)*
3. Cameroon (July 2007, updated version)*
4. Cape Verde (October 1996)
5. Chad (May 1999)
6. Congo (June 2001, updated version)
7. Côte d'Ivoire (December 1997)
8. Democratic Republic of the Congo (June 2003)*
9. Gabon (February 2004)
10. Gambia (The) (January 2003, updated version)*
11. Ghana (February 2006, updated version)*
12. Guinea (May 1999)
13. Guinea-Bissau (December 2002)*
14. Mali (October 2007, updated version)*
15. Mauritania (July 2007, updated version)*
16. Niger (July 2005, updated version)*
17. Nigeria (October 2000)*
18. Sao Tome and Principe (October 1999)
19. Senegal (February 2004, updated version)*
20. Sierra Leone (January 2003, updated version)*

Eastern and Southern Africa

21. Angola (May 2005)*
22. Botswana (Mar 2006)
23. Burundi (March 2003, updated version)*
24. Comoros (January 2002)
25. Eritrea (May 2006, updated version)*
26. Ethiopia (November 1999)
27. Kenya (July 2007, updated version)*
28. Lesotho (June 1999)
29. Madagascar (September 2006)*
30. Malawi (June 2005, updated version)*
31. Mauritius (October 2005)*
32. Mozambique (July 2004, updated version)*
33. Namibia (May 2002)
34. Rwanda (July 2007, updated version)*
35. Swaziland (June 2006, updated version)*
36. Uganda (July 2004, updated version)*
37. United Republic of Tanzania (July 2007, updated version)*
38. Zambia (October 2003, updated version)*
39. Zimbabwe (November 1998)

Asia and the Pacific

40. Afghanistan (new October 2007) (scheduled for presentation to the April 2008 Board session)
41. Bangladesh (February 2006, updated version)*
42. Bhutan (July 1996)
43. Cambodia (September 2007, updated version)*
44. Central Asia (Kazakhstan, Kyrgyzstan, Tajikistan) (October 2005)*
45. China (June 2005, updated version)*
46. Democratic People's Republic of Korea (April 2000)

47. India (October 2005, updated version)*
48. Indonesia (November 1998)
49. Iran (Islamic Republic of) (August 2002)
50. Lao People's Democratic Republic (July 2004, updated version)*
51. Mongolia (November 1998)
52. Nepal (October 2006)*
53. Pacific Islands countries: SRESOP (October 2004)*
54. Pakistan (November 2002, updated version)*
55. Philippines (October 1999)
56. Sri Lanka (November 2002)*
57. Viet Nam (October 2002, updated version)*

Latin America and the Caribbean

58. Argentina (November 2003)*
59. Bolivia (October 2007, updated version)*
60. Brazil (June 1997)
61. Caribbean region (March 2000)
62. Colombia (April 2003)*
63. Costa Rica (September 2004)*
64. Dominican Republic (January 2002)*
65. Ecuador (October 2003)*
66. El Salvador (March 2001)
67. Guatemala (January 2003)*
68. Haiti (November 1999)
69. Honduras (updated version, February 2007)*
70. Mexico (September 2007, updated version)*
71. Nicaragua (September 2005, updated version)*
72. Panama (June 2007, updated version)*
73. Paraguay (September 2004)*
74. Peru (November 2001)*
75. Uruguay (November 1999)
76. Venezuela (Bolivarian Republic of) (July 2006, updated version)*

Near East and North Africa

77. Albania (February 2005, updated version)*
78. Algeria (October 1999)
79. Armenia (October 2003, updated version)*
80. Azerbaijan (February 2003, updated version)*
81. Bosnia and Herzegovina (June 2005)*
82. Djibouti (November 2001)
83. Egypt (February 2006, updated version)*
84. Gaza and the West Bank (June 1997)
85. Georgia (February 2003, updated version)*
86. Jordan (October 2007, updated version)*
87. Lebanon (May 2000, updated version)
88. Moldova (October 2007, updated version)*
89. Morocco (November 1999)
90. Romania (June 2002)*
91. Sudan (March 2002)*
92. Syrian Arab Republic (November 2001)
93. The former Yugoslav Republic of Macedonia (November 1999)
94. Tunisia (April 1998)
95. Turkey (April 2006, updated version)*
96. Yemen (October 2007, updated version)*

