

Signatura: EB 2009/97/R.23/Rev.2
Tema: 11 d) i)
Fecha: 22 abril 2010
Distribución: Pública
Original: Inglés

S



Dar a la población rural
pobre la oportunidad
de salir de la pobreza

Informe del Presidente

Propuesta de préstamo al estado de Piauí de la República Federativa del Brasil para el

Proyecto de Desarrollo Sostenible en el Semiárido del Estado de Piauí (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semi-Árido no Estado de Piauí*)

Junta Ejecutiva — 97º período de sesiones
Roma, 14 y 15 de septiembre de 2009

Para **aprobación**

Nota para los miembros de la Junta Ejecutiva

Este documento se presenta a la Junta Ejecutiva para su aprobación.

Se invita a los representantes que deseen formular preguntas técnicas acerca del presente documento a dirigirse al funcionario del FIDA que se indica a continuación:

Iván Cossio

Gerente del Programa en el País

Tel.: (+39) 06 5459 2343

Correo electrónico: i.cossio@ifad.org

Las peticiones de información sobre el envío de la documentación del presente período de sesiones deben dirigirse a:

Deirdre McGrenra

Oficial encargada de los Órganos Rectores

Tel.: (+39) 06 5459 2374

Correo electrónico: d.mcgrenra@ifad.org

Índice

Abreviaturas y siglas	ii
Recomendación de aprobación	iii
Mapa de la zona del proyecto	iv
Mapa de la zona del proyecto	iv
Resumen de la financiación	v
I. El proyecto	1
A. Principal oportunidad de desarrollo abordada por el proyecto	1
B. Financiación propuesta	1
C. Grupo-objetivo y participación	2
D. Objetivos de desarrollo	3
E. Armonización y alineación	3
F. Componentes y categorías de gastos	4
G. Gestión, responsabilidades de ejecución y asociaciones	4
H. Beneficios y justificación económica y financiera	5
I. Gestión de conocimientos, innovación y ampliación de escala	5
J. Riesgos más importantes	6
K. Sostenibilidad	6
II. Instrumentos y facultades jurídicos	7
III. Recomendación	7
Anexo	
Negotiated financing agreement	8
(Convenio de financiación negociado)	
Apéndices	
I. Key reference documents	
(Documentos básicos de referencia)	1
II. Logical framework	
(Marco lógico)	2

Abreviaturas y siglas

CCSA	<i>Coordenadoria de Convivência com o Semiárido</i> (Oficina de Coordinación del Semiárido)
EMATER	Empresa Estatal de Asistencia Técnica y Servicios de Extensión
PRONAF	Programa Nacional de Fortalecimiento de la Agricultura Familiar
SEDUC	Secretaría de Educación
SEPLAN	Secretaría de Planificación
SETRE	Secretaría de Empleo y Empresa
SyE	seguimiento y evaluación

Recomendación de aprobación


Se invita a la Junta Ejecutiva a que apruebe la recomendación sobre la propuesta de préstamo al estado de Piauí de la República Federativa del Brasil para el Proyecto de Desarrollo Sostenible en el Semiárido del Estado de Piauí (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semi-Árido no Estado de Piauí*), que figura en el párrafo 40.

Mapa de la zona del proyecto

Brazil

Piauí Semi-arid Project

Territories of the project area



The designations employed and the presentation of the material in this map do not imply the expression of any opinion whatsoever on the part of IFAD concerning the delimitation of the frontiers or boundaries, or the authorities thereof.

IFAD Map compiled by IFAD

Fuente: FIDA

Las denominaciones empleadas y la forma en que aparecen presentados los datos en este mapa no suponen juicio alguno del FIDA respecto de la demarcación de las fronteras o límites que figuran en él ni acerca de las autoridades competentes.

Estado de Piauí de la República Federativa del Brasil

Proyecto de Desarrollo Sostenible en el Semiárido del Estado de Piauí (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semi-Árido no Estado de Piauí*)

Resumen de la financiación

Institución iniciadora:	FIDA
Prestatario:	Estado de Piauí de la República Federativa del Brasil
Organismo principal/de ejecución:	Secretaría de Planificación (organismo principal) ^a y <i>Coordenadoria de Convivência com o Semiárido</i> (Oficina de Coordinación en el Semiárido) (organismo de ejecución) ^b
Costo total del proyecto:	USD 39,14 millones
Cuantía del préstamo del FIDA:	DEG 12 770 903 (equivalente a USD 20,0 millones, aproximadamente)
Condiciones del préstamo del FIDA:	Plazo de 18 años, incluido un período de gracia de tres, con un tipo de interés anual de referencia que el Fondo determine cada semestre
Contribución del prestatario:	USD 12,47 millones
Contribución de los beneficiarios:	USD 6,67 millones
Institución evaluadora:	FIDA
Institución cooperante:	Supervisado directamente por el FIDA

^a Representante institucional del Gobierno y organismo homólogo oficial del FIDA para el presente proyecto.

^b Entidad encargada de la ejecución cotidiana del proyecto y sede de la unidad de gestión del proyecto.

Propuesta de préstamo al estado de Piauí de la República Federativa del Brasil para el Proyecto de Desarrollo Sostenible en el Semiárido del Estado de Piauí (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semi-Árido no Estado de Piauí*)

I. El proyecto

A. Principal oportunidad de desarrollo abordada por el proyecto

1. La elevada incidencia de pobreza rural y vulnerabilidad ambiental en la región semiárida del estado de Piauí, junto a su considerable potencial económico, son la justificación principal del proyecto. En los dos últimos decenios se han realizado progresos importantes en materia de suministro de infraestructura social a través de programas federales y estatales, y mediante un proyecto de reducción de la pobreza financiado por el Banco Mundial. Sin embargo, el apoyo para hacer realidad el potencial económico de los trabajadores rurales que carecen de activos y de los agricultores en pequeña escala ha sido considerablemente inferior. Ésta es la orientación prioritaria del proyecto propuesto, que está diseñado con el fin de aprovechar el potencial económico existente en la zona del proyecto con el fin de crear oportunidades de obtención de ingresos y empleo sostenibles para el grupo-objetivo. Las intervenciones de tipo económico se alinearán con actuaciones para mejorar el manejo de los recursos naturales y se complementarán con actividades de "aprendizaje contextualizado" y educación técnica que se realizarán como parte de un enfoque integrado del proceso de desarrollo.

B. Financiación propuesta

Términos y condiciones

2. Se propone que el FIDA conceda al estado de Piauí de la República Federativa del Brasil un préstamo de DEG 12 770 903 (equivalente a USD 20,0 millones, aproximadamente), en condiciones ordinarias, para contribuir a financiar el Proyecto de Desarrollo Sostenible en el Semiárido del Estado de Piauí (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semi-Árido no Estado de Piauí*). El préstamo tendrá un plazo de 18 años, incluido un período de gracia de tres, con un tipo de interés igual al tipo de interés anual de referencia que el Fondo determine cada semestre.

Relación con el sistema de asignación de recursos basado en los resultados (PBAS) del FIDA

3. La asignación anual que corresponde al Brasil con arreglo al PBAS es de USD 50,41 millones durante el ciclo de asignación de 2007-2009.

Carga de la deuda del país y capacidad de absorción del Estado

4. La gestión de la deuda externa del estado de Piauí se realiza con arreglo a una estricta política financiera del Gobierno Federal del Brasil. El Gobierno Federal autorizó al gobierno del estado de Piauí a tomar fondos prestados del FIDA por valor de USD 20,0 millones y manifestó su voluntad de firmar un convenio de garantía. Así pues, el estado de Piauí tiene suficiente capacidad para absorber y sufragar los cargos por servicios del préstamo propuesto.

Flujo de fondos

5. Los fondos del préstamo del FIDA se depositarán en una cuenta administrada por el gobierno del estado de Piauí y se canalizarán hacia la *Coordenadoria de Convivência com o Semiárido* (CCSA)¹, en su calidad de organismo principal de ejecución, y a la Empresa Estatal de Asistencia Técnica y Servicios de Extensión (EMATER), la

¹ Oficina de Coordinación del Semiárido.

Secretaría de Educación (SEDUC) y la Secretaría de Empleo y Empresa (SETRE), en su calidad de entidades de ejecución conjunta. Las solicitudes para retirar fondos del préstamo del FIDA deberán ser realizadas por la persona o personas que el gobierno del estado designe para ello.

Disposiciones de supervisión

6. El proyecto estará supervisado directamente por el FIDA.

Excepciones a las Condiciones Generales para la Financiación del Desarrollo Agrícola y las políticas operacionales del FIDA

7. Las disposiciones establecidas en la sección 4.08 a)ii) de las Condiciones Generales no se aplicarán a este convenio, es decir que, a título excepcional, los gastos enunciados en el párrafo 2 del anexo 2 del convenio de financiación del proyecto se considerarán gastos admisibles pese a no haberse efectuado durante el período de ejecución del proyecto.

Gobernanza

8. Se han previsto las medidas siguientes para mejorar los aspectos del préstamo del FIDA relacionados con la gobernanza: i) auditorías independientes anuales con arreglo a las normas internacionales de auditoría y las directrices del FIDA para la auditoría de proyectos; ii) supervisión directa y apoyo a la ejecución a cargo del FIDA, y iii) mecanismos transparentes para la asignación de recursos financieros a los beneficiarios potenciales, que abarcarán la participación de instituciones experimentadas y representantes de los beneficiarios y mecanismos de salvaguardia para impedir que grupos privilegiados acaparen los beneficios del proyecto.

C. Grupo-objetivo y participación

Grupo-objetivo

9. La cobertura geográfica del proyecto se extiende a 89 municipios de la región semiárida del estado de Piauí. El grupo-objetivo potencial del proyecto está formado por unos 70 000 hogares rurales pobres, de los que casi 40 000 se encuentran en condiciones de pobreza extrema. La mayor parte de esos hogares son de agricultores en pequeña escala cuyos medios de vida se basan en una combinación de actividades agrícolas y no agrícolas.

Criterios de focalización

10. La estrategia de focalización del proyecto es acorde con la política de focalización del FIDA y tiene en cuenta las enseñanzas extraídas de intervenciones anteriores del FIDA. Para ello se asignará especial importancia a la adopción de medidas apropiadas para llegar efectivamente a los grupos desfavorecidos como las mujeres, los jóvenes y las personas de ascendencia africana. En el marco de la estrategia de focalización se aplicarán mecanismos complementarios cuando se realicen las distintas actividades: i) un enfoque basado en la demanda mediante la autoselección; ii) un enfoque basado en la oferta mediante un proceso selectivo de focalización con arreglo a criterios predefinidos para tener derecho a participar en el proyecto, y iii) focalización integradora. Los enfoques basados en la oferta y en la demanda se aplicarán de forma conjunta en la ejecución del componente de desarrollo productivo y en la formación técnica, mientras que en las actividades de aprendizaje contextualizado se utilizará la focalización integradora.

Participación

11. Se prevé la participación de los beneficiarios del proyecto a través de diversos mecanismos: i) análisis y diagnósticos participativos de las cadenas de valor para determinar posibles actividades económicas; ii) autoevaluaciones participativas realizadas por los beneficiarios y el personal del proyecto con el fin de ajustar las actividades del proyecto para que en ellas se tengan en cuenta las experiencias y necesidades de esos grupos, y iii) la participación de representantes de los beneficiarios en el consejo consultivo del proyecto, la junta ejecutiva del fondo de inversiones productivas y los talleres de planificación anual del proyecto.

D. Objetivos de desarrollo

Objetivos principales del proyecto

12. El objetivo general del proyecto es contribuir a que se reduzcan los niveles de pobreza y de pobreza extrema entre la población rural —hombres, mujeres y jóvenes— que vive en la región semiárida de Piauí. El proyecto está específicamente dirigido a mejorar los ingresos agrícolas y no agrícolas, las oportunidades de empleo y los bienes productivos de los hogares pobres rurales de la región semiárida de Piauí.
13. Los objetivos específicos son: i) mejorar la producción agrícola y no agrícola de los productores pobres y el acceso de éstos a los mercados y las cadenas de valor, proporcionándoles asistencia técnica y recursos financieros adecuados y fortaleciendo sus organizaciones sociales y productivas; ii) fortalecer las capacidades de la población-objetivo, particularmente la de los jóvenes, para generar ingresos y acceder a los mercados laborales a través de la difusión de conocimientos específicos relacionados con el medio ambiente de la región semiárida y la promoción de la educación profesional y técnica, y iii) fortalecer las capacidades de las instituciones rurales clave para desarrollar sistemas de asistencia técnica y aplicar políticas de desarrollo rural en la región semiárida

Objetivos institucionales y de políticas

14. Como ya se ha mencionado, uno de los objetivos específicos es fortalecer las capacidades de las instituciones rurales clave para desarrollar sistemas de asistencia técnica y aplicar políticas de desarrollo rural en la región semiárida. El principio estratégico subyacente consiste en centrar las actividades destinadas a lograr ese fortalecimiento en organismos públicos y organizaciones privadas ya existentes, a fin de que la sostenibilidad institucional sea uno de los efectos directos del proyecto.

Alineación con la política y la estrategia del FIDA

15. Los objetivos y el enfoque del proyecto están alineados con las políticas del FIDA y el *Marco Estratégico del FIDA (2007-2010)*. Concretamente, el proyecto es totalmente coherente con el programa sobre oportunidades estratégicas nacionales diseñado en 2008, y sus características básicas consisten en que: i) la atención se centra en la región semiárida; ii) el grupo-objetivo está formado por productores y trabajadores pobres dedicados a actividades agrícolas y no agrícolas, y se presta una atención especial a las mujeres, los jóvenes y las personas de ascendencia africana; iii) la prioridad en materia de producción tiene como fin generar más ingresos y oportunidades de empleo tanto agrícolas como no agrícolas; iv) la prioridad agroecológica se centra en la lucha contra la desertificación, lo que complementa la prioridad productiva; v) la prioridad institucional se centra en el fortalecimiento de las organizaciones de gestión de los territorios y los sistemas de extensión/asistencia técnica, y vi) el proyecto promoverá la gestión de los conocimientos relacionados con la coexistencia con entornos semiáridos.

E. Armonización y alineación

Alineación con las prioridades nacionales

16. Los objetivos del proyecto están plenamente alineados con el plan de desarrollo estratégico para 2008-2011 del estado de Piauí. Las actividades y los componentes del proyecto están alineados con las actuaciones que se consideran prioritarias en ese plan en materia de fortalecimiento de las cadenas de valor, asistencia técnica y servicios de extensión, apoyo a la agricultura familiar, educación profesional, formas de coexistir con entornos semiáridos y manejo sostenible de los recursos naturales.

Armonización con los asociados en el desarrollo

17. El proyecto propuesto está diseñado para que sus actividades estén coordinadas, de forma directa o indirecta, con casi todos los agentes de desarrollo importantes que actualmente llevan a cabo operaciones en el estado de Piauí y con los programas del Gobierno Federal como el Programa Nacional de Fortalecimiento de la Agricultura

Familiar (PRONAF). En particular, el proyecto coordinará sus actividades con el Proyecto de Reducción de la Pobreza Rural en el estado de Piauí financiado por el Banco Mundial.

F. Componentes y categorías de gastos

Componentes principales

18. El proyecto consta de los cuatro componentes siguientes: i) desarrollo social y humano (11% de los costos básicos); ii) desarrollo productivo (75%); iii) fortalecimiento institucional (2 %), y iv) unidad de gestión del proyecto y seguimiento y evaluación (SyE) (12%).

Categorías de gastos

19. Se prevén seis categorías de gastos: i) recursos financieros (54% de los costos básicos); ii) equipo y vehículos (2%); iii) capacitación (11%); iv) acuerdos y contratos de servicios técnicos (2%); v) sueldos (25%), y vi) costos de funcionamiento (6%).

G. Gestión, responsabilidades de ejecución y asociaciones

Principales asociados en la ejecución

20. Los principales asociados en la ejecución serán: i) la Secretaría de Planificación (SEPLAN) como organismo principal; ii) la CCSA como organismo de ejecución, y iii) la EMATER, la SEDUC y la SETRE como organismos de ejecución conjunta.
21. El Consejo de Desarrollo Rural y Política Agrícola del estado de Piauí, que es una entidad ya existente establecida por el gobierno del estado, desempeñará las funciones de consejo consultivo del proyecto. El Consejo está presidido por el secretario de desarrollo rural y tiene como miembros a representantes del sector privado, de organizaciones de la sociedad civil y de las secretarías pertinentes.

Responsabilidades de ejecución

22. La CCSA será la sede de la unidad de gestión del proyecto y se encargará de las operaciones y la administración del proyecto, tareas que abarcarán el establecimiento y la gestión de las disposiciones de colaboración con los organismos de ejecución conjunta y el seguimiento de las actividades de esos organismos. Entre las funciones de la CCSA figurará preparar el plan operativo anual y presentar informes sobre las actividades, la contabilidad y la administración financiera del proyecto al FIDA y al gobierno del estado.
23. La SEPLAN aprobará el plan operativo anual, examinará y autorizará los informes oficiales que se vayan a presentar al FIDA y a las autoridades gubernamentales y prestará apoyo a los mecanismos que permitan la articulación política necesaria a nivel federal, estatal y municipal y con las contrapartes internacionales.

Función de la asistencia técnica

24. Uno de los objetivos principales del proyecto es aportar contribuciones a las iniciativas en curso de los gobiernos federal y estatal para fortalecer los sistemas público y privado de asistencia técnica y de extensión. A este respecto, el proyecto suministrará a los productores rurales pobres servicios que se centrarán en: i) mejorar la productividad de la producción agrícola y no agrícola, tanto si se trata de productos primarios como elaborados; ii) la capacidad de organización y gestión de las organizaciones de productores, y iii) la capacidad de comercialización de las organizaciones de productores. En el proyecto se asignará una importancia especial al fortalecimiento institucional y al fomento de la capacidad de las organizaciones de productores y de sus miembros para garantizar la sostenibilidad una vez haya finalizado el proyecto

Estado de los principales acuerdos de ejecución

25. La CCSA establecerá disposiciones de colaboración con la EMATER, la SEDUC y la SETRE, que en su calidad de organismos de ejecución conjunta recibirán recursos para ejecutar actividades del proyecto relacionadas con sus respectivas esferas de operación. También se concertarán acuerdos basados en los resultados y/o contratos con otros programas, entidades e interesados en el desarrollo, tales como universidades, organismos federativos de agricultores y organizaciones de la sociedad civil, particularmente por lo que se refiere al suministro de asistencia técnica y servicios de extensión.

Principales asociados financieros y cantidades comprometidas

26. Los costos totales del proyecto ascienden a USD 39,14 millones en un plazo de siete años. Las principales fuentes de financiación son: el FIDA (51%), el estado de Piauí (25%), el PRONAF (7%) y los beneficiarios (17%).

H. Beneficios y justificación económica y financiera

Principales categorías de beneficios generados

27. Según las estimaciones preliminares se observa que: i) aproximadamente 22 000 agricultores en pequeña escala se beneficiarían directamente de los servicios de asistencia técnica; ii) este grupo abarca unas 18 000 personas que también se beneficiarían de la financiación de inversiones en las explotaciones agrícolas y, de éstas, unas 8 500 se beneficiarían de la financiación de 110 instalaciones para la elaboración colectiva de productos agrícolas y 2 500 recibirían asistencia técnica e inversiones para establecer pequeños huertos irrigados; iii) aproximadamente 1 000 beneficiarios recibirían asistencia técnica y financiación para la elaboración de productos de artesanía y el establecimiento de empresas rurales en pequeña escala; iv) más de 12 000 niños se beneficiarían del programa de "aprendizaje contextualizado", ya que cerca de 1 500 maestros recibirían capacitación sobre la utilización de este enfoque, y v) aproximadamente 5 740 beneficiarios jóvenes recibirían capacitación técnica y empresarial y, de éstos, por lo menos el 60% serían mujeres jóvenes.
28. Se calcula que aproximadamente 13 300 mujeres se beneficiarían del componente de desarrollo productivo: 3 300 se beneficiarían directamente de la asistencia técnica y de la financiación para actividades de elaboración de productos agrícolas y de artesanía, y 10 000 se beneficiarían al formar parte de los hogares rurales a los que se dirigirá el programa, especialmente gracias a las cadenas de valor de la apicultura y del cultivo de anacardos.

Viabilidad económica y financiera

29. Se han elaborado diez modelos que representan sistemas agrícolas y actividades rurales no agrícolas acordes con las características agroecológicas y el potencial económico de la zona del proyecto. Sobre esta base, se ha estimado una tasa de rendimiento económico del 26,0%, mientras que el valor actual neto se ha estimado en USD 58,0 millones con arreglo a un costo de oportunidad del capital de un 4,2%.

I. Gestión de conocimientos, innovación y ampliación de escala

Disposiciones relativas a la gestión de conocimientos

30. Las unidades de comunicación y de SyE del proyecto colaborarán para elaborar una estrategia de gestión de los conocimientos y de comunicación, ya que el proyecto tiene potencial por lo que se refiere al intercambio de conocimientos y el establecimiento de redes a nivel regional e internacional. De forma acorde con el COSOP, el proyecto promoverá los contactos entre operaciones del FIDA, proyectos financiados por otros donantes, programas nacionales, instituciones regionales y otros interesados pertinentes que intervienen en cuestiones de desarrollo rural en la parte noreste del país, y especialmente en la región semiárida. La CCSA llevará a cabo actos y actividades concretos para el intercambio de conocimientos como iniciativas de intercambio y visitas sobre el terreno, estudios de casos,

sistematización de las experiencias, consorcios temáticos y/o territoriales y material de comunicaciones sobre cuestiones específicas. Los miembros del personal del proyecto con sede en las oficinas locales promoverán y respaldarán actividades de diálogo y corrientes de información a nivel local en las que participen las organizaciones de productores y otros interesados.

Innovaciones en el desarrollo que el proyecto promoverá

31. Las principales características innovadoras del proyecto en el estado de Piauí son: i) el reconocimiento de la inevitabilidad de los procesos migratorios y la asignación de recursos para la educación técnica encaminada a mejorar la preparación de los jóvenes para enfrentarse a los mercados laborales; ii) la mejora de las actividades productivas rurales vinculadas a los mercados con arreglo a un enfoque basado en las cadenas de valor, en lugar de asignar prioridad a las instalaciones de infraestructura básica y social como se hizo en proyectos anteriores que se ejecutaron en la Región Noreste del Brasil, y iii) la combinación de asistencia técnica, financiación de inversiones mediante donaciones y utilización de los servicios existentes de concesión de créditos a corto plazo.

Ampliación de la escala

32. El proyecto irá introduciendo paulatinamente sus intervenciones en consonancia con las distintas cadenas de valor y, según los resultados que se obtengan, ajustando y ampliando progresivamente sus operaciones. El enfoque que se propone para el proyecto puede ampliarse y reproducirse en otros territorios del estado de Piauí, y en otros estados de la Región Noreste que tengan un potencial y unas limitaciones similares. Habrá que prestar atención especial a la promoción de actividades de intercambio de conocimientos con otros proyectos financiados por el FIDA a fin de poder ampliar y reproducir las experiencias positivas.

J. Riesgos más importantes

Riesgos más importantes y medidas de atenuación

33. El proyecto se enfrenta a los tres riesgos principales siguientes: i) sequías más graves de lo normal; ii) limitaciones institucionales y administrativas en la ejecución del proyecto, y iii) mercados poco dinámicos. Las medidas de atenuación previstas son, respectivamente: i) asistencia técnica e inversiones a nivel de las explotaciones agrícolas para la gestión adecuada de los recursos hídricos destinados al regadío, la ganadería y la población; ii) supervisión directa del FIDA, capacitación adecuada del personal de la CCSA y de los organismos de ejecución conjunta y adscripción de un asesor técnico de categoría superior durante los dos primeros años de la ejecución del proyecto, y iii) diseño de planes de actividades que incluyan realizar evaluaciones de mercado antes de que se efectúen las inversiones y mejorar las capacidades de comercialización de las organizaciones de productores.

Clasificación ambiental

34. De conformidad con los procedimientos del FIDA para la evaluación ambiental, se ha asignado al proyecto la categoría B por considerarse que es poco probable que tenga un impacto ambiental negativo importante.

K. Sostenibilidad

35. El proyecto propuesto se basa en un marco institucional ya existente y se ha diseñado para que sea un instrumento que complemente y mejore políticas y programas en curso que organizaciones públicas y privadas permanentes seguirán llevando a cabo cuando el proyecto finalice. La sostenibilidad cuando haya finalizado el proyecto también quedará asegurada gracias a la creación de asociaciones autónomas de base.
36. La financiación de actividades de asistencia técnica e inversiones productivas a medio y largo plazo para los productores rurales pobres es una preocupación importante de los gobiernos federal y estatal, especialmente en la región semiárida del noreste, ya que es una forma de reducir la pobreza y promover el crecimiento

económico. Así pues, la disponibilidad de fondos a medio y largo plazo para los productores pobres depende de la voluntad de los gobiernos federal y estatal de seguir prestando apoyo a la agricultura familiar garantizando la disponibilidad de recursos financieros y mejorando los sistemas de asistencia técnica y extensión.

II. Instrumentos y facultades jurídicos

37. Un convenio de financiación entre el estado de Piauí de la República Federativa del Brasil y el FIDA, y un convenio de garantía independiente entre la República Federativa del Brasil y el FIDA, constituyen los instrumentos jurídicos para la concesión de la financiación propuesta al prestatario. Se adjunta como anexo una copia del convenio de financiación negociado.
38. El estado de Piauí de la República Federativa del Brasil está facultado por la legislación del Brasil para recibir financiación del FIDA, y la República Federativa del Brasil está facultada por su legislación para garantizar el préstamo.
39. Me consta que la financiación propuesta se ajusta a lo dispuesto en el Convenio Constitutivo del FIDA y las Políticas y Criterios en materia de Préstamos.

III. Recomendación

40. Recomiendo a la Junta Ejecutiva que apruebe la financiación propuesta de acuerdo con los términos de la resolución siguiente:

RESUELVE: que el Fondo conceda un préstamo en condiciones ordinarias al estado de Piauí de la República Federativa del Brasil, por una cuantía equivalente a doce millones setecientos setenta mil novecientos tres derechos especiales de giro (DEG 12 770 903), cuyos términos y condiciones se ajustarán sustancialmente a los presentados en este informe.

Kanayo F. Nwanze
Presidente

Negotiated financing agreement: "Semi Arid Sustainable Development Project in the State of Piauí (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semiárido no Estado de Piauí*)"

(Negotiations concluded on 11 February 2010)

Loan Number: _____

Project Title: Semi Arid Sustainable Development Project in the State of Piauí (Viva o Semi-Árido) (the "Project") (*Programa de Desenvolvimento Sustentável no Semi-Árido – Viva o Semiárido no Estado de Piauí*)

The International Fund for Agricultural Development (the "Fund" or "IFAD")

And

The State of Piauí (the "Borrower") of the Federative Republic of Brazil (each a "Party" and both of them collectively the "Parties")

hereby agree as follows:

Section A

1. The following documents collectively form this Agreement: this document, the Project Description and Implementation Arrangements (Schedule 1), and the Allocation Table (Schedule 2).
2. The Fund's General Conditions for Agricultural Development Financing dated 29 April 2009, as may be amended from time to time (the "General Conditions") are annexed to this Agreement, and all provisions thereof shall apply to this Agreement. For the purposes of this Agreement the terms defined in the General Conditions shall have the meanings set forth therein.
3. The Fund shall provide a Loan to the Borrower (the "Financing"), which the Borrower shall use to implement the Project in accordance with the terms and conditions of this Agreement.
4. The Loan is to be guaranteed by the Federative Republic of Brazil (the "Guarantor") on terms and conditions set forth in an agreement, of even date, to be entered into by the Fund and the Federative Republic of Brazil (the "Guarantee Agreement");

Section B

1. The amount of the Loan is twelve million seven-hundred-seventy thousand and nine-hundred and three Special Drawings Rights (SDR 12 770 903).
2. The Loan is granted on ordinary terms, and shall have a maturity period of eighteen (18) years, including a grace period of three (3) years starting from the date that the Fund has determined that all general conditions precedent to withdrawal have been fulfilled (Section D 2 below). The Borrower shall repay the principal amount of the Loan in 30 equal semi-annual consecutive installments; the final installment may vary due to rounding.
3. The Loan Service Payment Currency shall be USD.

4. The first day of the applicable Fiscal Year shall be 1st January.
5. The Loan shall be subject to interest on the principal amount of the Loan outstanding at a rate equal to the IFAD Reference Interest Rate.
6. Payments of principal and interest shall be each 15 May and 15 November.
7. There shall be a Project Account for the benefit of the Project, where Loan proceeds and counterpart resources shall be allocated, in the name of the Project Executing Agency *Coordenadoria de Convivência com o Semi-Árido* (CCSA) in a Bank acceptable by the Fund.
8. The Borrower shall provide counterpart financing for the Project in the amount of approximately USD 9 671 000 (including taxes); out of this amount, up to USD 400 000, totally financed by the Borrower and not reimbursed from the loan, will be incurred before the entry into force of the Loan for the following expenses: Equipment, vehicles, courses and workshops, divulgation materials, technical assistance services, studies, salaries and operation expenses.

Section C

1. The Lead Project Agency shall be the *Secretaria de Estado do Planejamento* (SEPLAN) and the Executing Agency shall be the *Coordenadoria de Convivência com o Semi-Árido* (CCSA).
2. The following, *inter alia*, are designated as additional Project Parties: *Secretaria de Estado da Educação e Cultura* (SEDUC), *Secretaria de Estado do Trabalho e Empreendedorismo* (SETRE) and *Instituto de Assistência Técnica e Extensão Rural do Estado do Piauí* (EMATER-Piauí).
3. The Project Completion Date shall be the seventh anniversary of the date of entry into force of this Agreement and the Financing Closing Date shall be established as specified in the general conditions.

Section D

The Loan will be administered and the Project will be supervised by IFAD.

Section E

The following provisions of the General Conditions shall not apply to this agreement: as an exception to section 4.08 (a)(ii) the expenses set out in paragraph 2 of Schedule 2 shall be considered Eligible Expenditures notwithstanding the fact that they are not incurred during the Project Implementation Period.

Section F

1. The following is designated as additional ground for suspension of the right of the Borrower to request withdrawals from the Loan: The Project Implementation Manual, or any provision thereof, has been waived, suspended, terminated, amended or modified without the prior consent of the Fund, and the Fund has determined that such waiver, suspension, termination, amendment or modification has had, or is likely to have, a material adverse effect on the Project, and the Borrower has not taken any measure to remedy the situation.

2. (i) The following are designated as additional (general) conditions precedent to withdrawal:

- (a) the Guarantee Agreement shall have been duly signed, and the signature and performance thereof by the Guarantor shall have been duly authorised and ratified by all necessary administrative and governmental action;
- (b) the IFAD no objection to the final version of the Project Implementation Manual shall have been obtained;
- (c) the IFAD no objection to the establishment of the Project Management Unit (PMU)/CCSA shall have been obtained;
- (d) the Designated Account and one or more Project Accounts shall have been opened; and
- (e) the flow of funds and management financial procedures shall have been defined.

2. (ii) The following is designated as additional (specific) condition precedent to withdrawal in respect of expenditures under the Project Investment Fund category: the IFAD no objection to the Productive Investment Facility (PIF – *Conta de Investimentos Produtivos*) regulations and the IFAD no objection to the establishment and composition of the PIF Executive committee shall have been obtained.

3. Any amendment to this Agreement shall be granted only if the Guarantor communicates to the Fund its concurrence to such amendment.

4. The following are the designated representatives and addresses to be used for any communication related to this Agreement:

For the Fund: The President of IFAD International Fund for Agricultural Development Via Paolo di Dono 44 00142 Rome, Italy	For the Borrower: Governor do Estado do Piauí Av. Antonio Freire 1450 - Centro - CEP 64001 Teresina PI
--	--

Copies to:

SEAIN – Secretaria de Assuntos Internacionais do
Ministério do Planejamento, Orçamento e Gestão
Esplanada dos Ministérios – Bloco K – 5º Andar
Brasília – DF 70040-906
Brasil

Facsimile Number: + (5561) – 2020-5006

Coordinadoria de Convivencia com o Semi-Árido

Secretaria de Planejamento do Estado de Piauí

Secretaria de Fazenda do Estado de Piauí

This agreement, dated _____, has been prepared in the (English) language in six (6) original copies, three (3) for the Fund and three (3) for the Borrower.

For the Fund
(insert name and title)

For the Borrower
(insert name and title)

Schedule 1

Project Description and Implementation Arrangements

I. Project Description

1. *Target Population.* The Project's target population is constituted by approximately 75 000 rural households living under poverty conditions in the following 4 territories in the State of Piauí: *Vale do Sambito, Vale do Rio Guaribas, Vale do Rio Canindé and Serra da Capivara* (the "Project Area"). Within this target population, the direct beneficiaries are estimated at 22 000 poor rural households.

2. *Goal.* The Project *overall goal* is to contribute to reduce poverty and extreme poverty levels of the rural population – men, women and youth – living in the semi-arid region of Piauí. The *purpose* of the Project is to improve the farm and off-farm income, employment opportunities and productive assets of the poor rural households living in semi-arid region of Piauí.

3. *Objectives.* The specific objectives of the Project are: (a) Improve poor producers' agricultural and non agricultural production and access to market and value chain, by providing them adequate technical assistance and financial resources, and strengthening their social and productive organizations; (b) Strengthen target population's capacities, particularly to the young, to generate income and access to labour markets, through the dissemination of specific semi-arid environment related knowledge as well as the promotion of vocational and technical education; (c) Strengthen key rural institutions' capacities to develop technical assistance systems and design and implement rural development policies in the semi-arid region.

4. *Components.* The Project shall consist of the following Components: (1) Productive development; (2) Social and human development; (3) Institutional strengthening; and (4) Project Management Unit and Monitoring and Evaluation System.

L. Component 1: Productive Development

5. The objective of this component is to improve poor producers' -agricultural and non agricultural- production, and access to market and value chain, by providing them adequate technical assistance, access to productive assets and financial resources, and strengthening their social and productive organizations. The activities will mainly consist in: (a) integrated support to the sustainable participation of small producers in specific production chains including support to farm production, processing and marketing; (b) Promotion of a wide use of sustainable technologies adapted to the semi-arid, including agro-forestry systems, small irrigated orchards and improved water conservation systems for individual or community use; and (c) Support to agriculture and non-agriculture associative businesses and micro-enterprises of target group members.

5.1. *Organization and promotion of beneficiaries' groups and associations.* This subcomponent aims at fostering collective action of producers' groups and community organizations so as them to access to goods and services that they would not access individually. It will strengthen producers' groups and community organizations' capacities related to economic and social management, rural development planning, project formulation, management of collective assets, accounting, administrative and legal information and leadership, among others. This sub-component will be implemented by the *Instituto de Assistência Técnica e Extensão Rural do Estado do Piauí* (EMATER-Piauí).

5.2. *Technical assistance, extension services and training.* The Project will finance the provision of technical assistance and extension services, focusing on the following issues:

- (a) Improving productivity of both primary and processed agricultural and non-agricultural production by transferring and diffusing enhanced techniques and technologies, especially those adapted to the semi-arid conditions. It will particularly strengthen the knowledge transfer from the research centres to the technical assistance organizations;
- (b) Improving organizational and management capacities of producers' groups, including associative governance, co-operative business management, accounting and financial management;
- (c) Improving marketing capacities of producers' organizations including:
 - (i) market intelligence to identify market opportunities and define penetration strategy;
 - (ii) negotiation and management of input and output marketing contract;
 - (iii) management of market-oriented supply chain (including standards and quality requirements, product packaging, etc.);
 - (iv) management and dissemination of market information, and (v) promotion and advertisement, etc.

This sub-component will be implemented by the Instituto de Assistência Técnica e Extensão Rural do Estado do Piauí (EMATER-Piauí).

5.3. *Financing of productive investments.* The producers will require investments as well as adequate processing and marketing facilities. The subcomponent will finance these investments on a grant basis. This will include, *inter alia*, the financing of farm level investments (such as small goat and sheep breeding infrastructures, new settlement or rehabilitation of plantations, irrigation material, small dams, etc.), as well as small processing plants and other facilities (such as "casas do mel", cajuina plants, slaughterhouses, etc.). Both financing of on-farm and collective investments will be channelled through producers' organizations which will be supported by the local development agents, extensionists and other service providers in organizing participatory diagnosis workshops to identify the key aspects of the economic opportunities. The producers' groups will then be supported in designing "business plans".

Productive Investment Facility (PIF - Conta de Investimentos Produtivos). The financial resources to be allocated to producers' organizations will be channelled through a Productive Investment Facility (PIF - *Conta de Investimentos Produtivos*). *Coordenadoria de Convivência com o Semi-Árido (CCSA).*

It will be managed by the PMU and will count with an Executive Committee that will assess and approve and/or reject investment proposals above a threshold to be established in the Project Implementation Manual (PIM).

5.4. *Access to short-term credit.* The implementation of improved technologies for the different activities may need additional resources for financing incremental operative costs. The project will support, through technical assistance activities and partnerships, the links with providers of financial resources in order to facilitate producers' access to short-term credit.

M. Component 2: Social and Human Development

6. This component will support youngsters in gaining new skills and developing small farm and off-farm businesses by supporting and expanding the access to semi-arid environment related knowledge, as well as vocational and technical education.

6.1. *Semi-arid-Contextualized Education.* The subcomponent will support the generation and diffusion of the semi arid knowledge in rural and agro-technical schools, as well as producers' organizations. The subcomponent will be implemented by SEDUC.

6.2. *Vocational education and technical training of rural youngsters.* It will support the insertion of youngsters, particularly women and Quilombolas, in rural and non-rural labour market and generation of small rural businesses linked to the value-chain of the semi-arid region. SETRE will be responsible for executing this sub-component.

6.3. *Communication and dissemination.* This sub-component will carry out several activities of communication and dissemination of knowledge on the semi-arid thematic including technical, productive, economic and cultural issues and activities. It will be implemented by the CCSA.

N. Component 3: Institutional Strengthening

7. The component aims at strengthening CCSA and other key institutions related to technical assistance systems, technical training and education for the development of the project area. Beside the different training for institutional development foreseen under the other components, several studies and short-term consultancies would be financed in order to: (a) strengthen key capacities of the executing (CCSA) and co-executing agencies to support different management systems and ensure a proper project implementation, (b) allow the exchange of experiences between different IFAD funded projects in the state and in the country. The CCSA will implement this component

O. Component 4: Project Management Unit and M&E System

8. The Project will finance the establishment and operations of the Project Management Unit (PMU) within the CCSA; in addition to the central office located in the CCSA, the PMU will also include five regional offices located in the Project Area. The Project will also finance the implementation of the Monitoring and Evaluation System, which will be linked to the Evaluation System of the Government of Piauí, currently managed by SEPLAN.

II. Implementation Arrangements

The Lead Project Agency

1. The State Secretariat of Planning (SEPLAN) of the Borrower, in its capacity as Lead Project Agency, shall have overall responsibility of the Project. SEPLAN will not be in charge of the day-to-day Project implementation, which will rely on the Project Executing Agency *Coordenadoria de Convivência com o Semi-Árido* (CCSA). SEPLAN will be responsible for the approval of Annual Working Plan and Budgets, the approval of Project Activities Reports, and will also support the necessary articulations of the Project at political level with the federal, state and municipal public sectors, as well as with international counterparts. SEPLAN will not be in charge of the day-to-day Project implementation.

The Project Management Unit (PMU)

2. The Project Management Unit (PMU) will be formally established within the CCSA. The PMU will centralize the Project management operations which include, among other

tasks, planning, monitoring, transferring resources to co-executing agencies and responsible for the preparation of reports concerning Project activities.

3. The PMU shall include a Project Director, a Senior Technical Advisor for, at least, the first two years of the Project execution, an Administration and Financial Manager, an Administration Officer, a Financial Officer and a Legal Advisor. In the technical area, the PMU will have a Productive Development Component Coordinator, a Social and Human Development Component Coordinator, a Monitoring and Evaluation Coordinator and five Regional Project Coordinators, as detailed in the Implementation Manual of the Project.

4. The Project Director and the staff of the PMU will be selected following a selection process agreed with the Fund, and will be appointed by the *Coordenadoria de Convivência com o Semi-Árido (CCSA)*. The terms of reference and the professional requirements for the Project Director and the PMU staff will be agreed upon with the Fund.

Regional Offices

5. The CCSA will establish five Regional Offices located in the Project Area (i.e. one in *Vale do Sambito*; two in *Vale do Rio Guaribas*; one in *Vale do Rio Canindé* and one in *Serra da Capivara*). These offices will have the main responsibility of the Project implementation in the field and will be coordinated by a Regional Project Coordinator to be contracted by the CCSA.

6. Each regional office will consist at least of: (a) a Regional Project Coordinator who will be part of the PMU, (b) an Agronomist and an Agricultural Extensionist from EMATER, (c) an Education Technician from SEDUC; and (d) a Professional Education Technician from SETRE. These offices will operate at local level and closely co-ordinate with the local EMATER offices, under the supervision of the Project Director. These regional offices will maintain a close articulation with the territorial councils supported by the state and federal government, so as to ensure a close collaboration and articulation with the local governing bodies, civil society organizations and development stakeholders. The participation of all the co-executing agencies in these offices aims to ensure a day-to-day coordination among them. Each co-executing agency will appoint technicians whose professional profile matches with the project requirement.

The Project Consultative Council (PCC)

7. The existing Piauí's Agricultural Policy and Rural Development Council, established by the State Government, will play the role of Project Consultative Council and will carry out strictly "consultative functions" on the Project implementation activities. The PCC will review and make suggestions to the proposed Annual Working Plan and Budget, and comment the Implementation Reports. The Project Director will provide the PCC with all relevant information.

8. The composition of the Agricultural Policy and Rural Development Council is already defined. It is chaired by the State Secretary of Rural Development and composed by representatives of private sector, civil society organizations all relevant line Secretariats, as well as other public and private stakeholders.

The Productive Investment Facility (PIF – *Conta de Investimentos Produtivos*)

9. The management of the PIF, for the Productive Development component, will be carried out under specific rules and procedures to be formalised in PIF Regulations included in the Project Implementation Manual. The PIF will establish an Executive

Committee chaired by the Secretary of Rural Development. Its main functions will be those of reviewing, appraising and approving or rejecting the financing of proposed investments for project beneficiaries. The Project Director will be the technical secretary for this entity.

Co-executing agencies

10. The co-executive agencies will be the *Secretaria de Estado da Educação e Cultura* (SEDUC), *Secretaria de Estado do Trabalho e Empreendedorismo* (SETRE) and the *Instituto de Assistência Técnica e Extensão Rural do Estado do Piauí* (EMATER-Piauí). The general responsibilities of each co-executing agencies were defined in the description of the components and sub-components above. The co-executing agencies will be part of a working group coordinated by the CCSA. Additional details about the responsibilities of each co-executing agency and the activities to be carried out by the working group will be included in the PIM.

11. The participation of the co-executing agencies will be carried out under specific **Implementation Agreements** concluded between the PMU with each co-executing agency. These agreements will establish the program of work of each co-executing agency, the goals to be achieved, the amount of resources to be transferred from the Project to each co-executing agency and the amount to be contributed by each agency. In the framework of these agreements, each co-executing agency will prepare and agree with the PMU an annual program of work. All the implementation arrangements mentioned above will be detailed in the Project Implementation Manual.

Schedule 2

Allocation Table

1. *Allocation of Loan Proceeds.* (a) The Table below sets forth the Categories of Eligible Expenditures to be financed by the Loan and the allocation of the amounts of the Loan to each Category and the percentages of expenditures for items to be financed in each Category:

Category of expenses	Amount Assigned of the Loan (in SDR)	% of eligible expenses to be financed by IFAD
I. Equipment and Vehicles	455 000	83% of total expenditure or 100% net of taxes
II. Training - Courses and Workshops	1 580 000	77% of total expenditures
III. Agreements and Contracts for Technical Services		
a) Technical Assistance, Audits and Studies and Agreements with Public Institutions	330 000	80% of total expenditures
IV. Financial Funds		
a) Farm and Rural Micro Enterprises Investment Facility	4 364 000	83% of total expenditures
b) Agri-processing Investment Facility	1 120 000	83% of total expenditures
V. Recurrent Costs		
a) Salaries for Extensionists and Local Development Agents (ADL)	3 240 000	100% of total expenditures
b) Operating costs	400 000	46% of total expenditures
VI. Unallocated	1 281 903	
Total	12 770 903	

In the table above "total expenditures" include the contributions of the Borrower and IFAD.

(b) The terms used in the Table above are defined as follows:

- (i) Equipment and vehicles for the PMU and for the co-executing agencies. Include equipment and vehicles like motorcycles, pick ups, sedan vehicles, computers, printers, telephones, photocopiers, scanners, TVs, chicken incubators (for SEDUC), office furniture and other office equipment.
- (ii) Training. Include courses and workshops for PMU staff, co-executing agencies, services providers and project beneficiaries. Divulcation material is excluded.

(iii) Agreements and contracts for technical services. Include agreements and contracts for the provision of technical assistance services, audits, studies and an agreement with the Secretary of Planning for the project external evaluation.

(iv) Financial funds include:

- a. Farm and Rural Micro Enterprises investment fund: no refundable investments in small farms and family enterprises, including plantations, equipment, productive assets, improvements in infrastructure and other investments directly related to the productive activities to be supported by the project.
- b. Agri-processing Investment Fund: no refundable investments in agro industry, mainly infrastructure and equipment.

(v) Recurrent costs.

- a. Salaries, social security and benefits for extensionists and Local Development Agents (ADL). Excludes salaries for PMU staff and co-executing Agencies.
- b. Operating costs: maintenance of equipment and vehicles, insurances, rentals, and office miscellaneous. Exclude gasoline, oil and electricity.

2. Retroactive Financing. The Loan shall retroactively finance up to USD 300 000 for the following maximum amounts by category of expenditures incurred for eligible expenditures as of 1st of May 2010:

Category I: Equipment and Vehicles: up to USD 170 000

Category II: Training: up to USD 50 000

Category III: Agreements and Contracts for Technical Services: up to USD 50 000

Category V (b): Operating costs: up to USD 30 000

GUARANTEE AGREEMENT

[Loan Number: _____]

Project Title: Semi-Arid Sustainable Development Project in the State of Piauí (Viva o Semi-Árido) (the "Project") ("*Programa de Desenvolvimento Sustentável do Semi-Árido – Viva o Semi-Árido no Estado do Piauí*").

The International Fund for Agricultural Development (the "Fund" or "IFAD")

and

The Federative Republic of Brazil (the "Guarantor")

(each a "Party" and both of them collectively the "Parties")

hereby agree as follows:

Section A

1. The following documents collectively constitute an integral part of this Agreement: this document, the Project Financing Agreement (the "Financing Agreement") of even date herewith between the Fund and The State of Piauí of the Federative Republic of Brazil (the "Borrower"), and the Fund's General Conditions for Agricultural Development Financing dated 29 April 2009, as may be amended from time to time (the "General Conditions"). For the purposes of this Agreement the terms defined in the General Conditions and the Financing Agreement have the respective meanings set forth therein.

2. By the Financing Agreement the Fund has agreed to extend to the Borrower a loan of twelve million seven-hundred-seventy thousand and nine-hundred and three Special Drawings Rights (SDR 12 770 903) on the terms and conditions set forth in the Financing Agreement, but only on condition that the Guarantor agrees to guarantee the payment obligations of the Borrower in respect of such Loan as provided in this Agreement;

3. The Guarantor, in consideration of the Fund's entering into the Financing Agreement with the Borrower, has agreed so to guarantee such payment obligations of the Borrower, and agrees to remain fully bound until full payment of such obligations, provided that the borrower has previously obtained approval of the Guarantor to any modifications or amendments to the "Financing Agreement".

4. The Guarantor hereby unconditionally guarantees, as primary obligor and not as surety merely, the due and punctual payment of the principal of, and the payment of interest and other charges on, the Loan due under the Financing Agreement.

Section B

1. In the event of default by the borrower, the Fund shall not be required to exhaust its remedies as against the borrower prior to enforcing its rights against the guarantor.

Section C

1. The following are the designated representatives and addresses to be used for any communication related to this Agreement:

<p>For the Fund:</p> <p>The President of IFAD International Fund for Agricultural Development Via Paolo di Dono 44 00142 Rome, Italy</p>	<p>For the Guarantor:</p> <p>Procurador da Fazenda Nacional Procuradoria Geral da Fazenda Nacional, Ministerio da Fazenda Esplanada dos Ministerios, Bloco P, 8º Andar, 70048-900 Brasilia DF, Brasil, Fax (55-61) 3412-1740</p>
--	--

This agreement, dated _____, has been prepared in the (English) language in six (6) original copies, three (3) for the Fund and three (3) for the Guarantor.

For the Fund
(insert name and title)

For the Guarantor
(insert name and title)

Key reference documents

Country reference documents

Strategic State Development Plan 2008-11 of the State of Piauí

Sustainable Rural Development Territorial Plans of the State of Piauí

Carta Consulta approved by the Federative Government of Brazil: *Programa de Desenvolvimento Sustentavel do Piauí: Viva o Semi-Arido*. May 2008.

IFAD reference documents

Project design document and key files

Results-based COSOP 2008

Administrative Procedures on Environmental Assessment

Logical framework

Narrative	Indicators (RIMS indicators in italics)	Means of Verification	Assumptions and Risks
<p>Goal Poor rural households living in semi-arid region of Piauí reduced poverty levels</p>	<ul style="list-style-type: none"> • <i>20% of households with improvements in household assets ownership index</i> • <i>10% reduction in the prevalence of child malnutrition, by gender (h/a, w/a, w/h)*</i> 	<ul style="list-style-type: none"> • Project Baseline Survey • Mid-term/final results and impact evaluation • National statistical data (IBGE) 	
<p>General objective Poor rural households living in semi-arid region of Piauí sustainably improved their income, employment opportunities and productive assets</p>	<p>22000 poor rural households directly benefited from project services</p> <ul style="list-style-type: none"> • <i>At least 75% of beneficiary households increase their average farm and off-farm income by 20%</i> • <i>18% annual increase in volumes and sales of marketed products supported by the project</i> • <i>At least 33% increase in net revenues of the small agricultural and non-agricultural businesses</i> • <i>80% small-scale agricultural and non-agricultural businesses supported by the project operate profitably after three years</i> • <i>7 100 new jobs created by the economic activities supported by the project</i> • Rural extension institutions are able to attend the 22000 beneficiary households • At least 5 systematized development experiences are replicated and/or up-scaled 	<ul style="list-style-type: none"> • Project Baseline Survey • Mid-term/final results and impact evaluation • National statistical data (IBGE) • Specific studies of economic local activities • Systematization of experiences/case studies • Beneficiaries' participatory evaluations • Local business register • SETRE employment information system • Policy and strategy documents produced 	<ul style="list-style-type: none"> • Droughts • Access to land and regularisation of tenancy continue to be facilitated by Government policies • Basic and social infrastructure would continue to be provided by the GOB • Targeted markets stable and likely to absorb incremental production
Component 1: Productive development			
<p>Output 1. Beneficiary small producers supported to strengthen their organizations to improve their access to markets and participation in value chain</p> <p>Output 2. Beneficiary small producers access to technical assistance and financial resources to improve their agricultural and non-agricultural production</p>	<ul style="list-style-type: none"> • <i>At least 500 producers' organizations strengthened or created</i> • <i>22000 producers (40% are women) trained in agricultural and non agricultural production techniques (disaggregated by production and gender)</i> • <i>18 000 producers received technical assistance and financial resources for individual productive investments (US\$15.6 million)</i> • <i>8 500 producers received technical assistance and financial resources (US\$2.6 million) to create 112 agroprocessing plants</i> • <i>1000 small-scale non-agricultural businesses (handcrafts) received technical assistance and financial resources investments</i> • <i>3 3000 women benefited by the small-scale agricultural (2800) and non-agricultural businesses (500)</i> • <i>18 000 producers have access to financial services for short-term credit from PRONAF or other financial institutions (US\$2.8 million)</i> • <i>21 extensionists and 326 local development agent operational</i> • <i>3 apex bodies supported to strengthen their own technical assistance and extension system</i> 	<ul style="list-style-type: none"> • Mid-term and final evaluation • Project's MIS and AWPB • Technical partners' reports and M&E system • Surveys to producers' organizations • Beneficiaries' participatory evaluations 	<ul style="list-style-type: none"> • Droughts • Present policies to rehabilitate public extension services maintained • Access to land and regularisation of tenancy continue to be facilitated by Government policies • Targeted markets stable and likely to absorb incremental production
Component 2. Human and social development			
<p>Output 3. Young people, especially children, have access to specific knowledge related to semi-arid environment</p> <p>Output 4. Beneficiaries, especially young people, benefited from technical qualification for better insertion in labour market</p>	<ul style="list-style-type: none"> • 1500 teachers trained with and applying specific semiarid-related knowledge • 12000 children in 100 rural schools attended with actions of diffusion and production of semi-arid adapted technologies and knowledge • 64 orchards ("Sistema PAIS") set up in 64 rural schools • <i>300 youngsters (50% are women) received research scholarships to produce semi-arid adapted technologies and knowledge related to value chains</i> • <i>980 youngsters received scholarships to study in agro-technical schools</i> • <i>960 youngsters trained and selected to incubate small rural businesses</i> • <i>3500 people receiving vocational training (50% are women)</i> • Communication activities on productive, technical and social issues are undertaken • 1 Worker Support Centre set up 	<ul style="list-style-type: none"> • Mid-term and final evaluation • Project's MIS and AWPB • Technical partners' reports and M&E system • Systematization and case studies reports • Beneficiaries' evaluations 	<ul style="list-style-type: none"> • Changes in Government might imply staff turn-over • Lack of experience of present CCSA technical teams
Component 3. Institutional strengthening			
<p>Output 5. Rural institutions supported to strengthen their capacities regarding provision of technical assistance and implementation of rural development policies in the semi-arid region</p>	<ul style="list-style-type: none"> • <i>100 government official and staff trained in participative methodologies for identification, formulation and supporting associative productive projects</i> • The institutions involved in project execution implement participative methodologies for identification, formulation and supporting associative productive projects • 4 thematic and/or consortiums fostered • 6 consortiums workshops organized • 16 development experiences are systematized • 9 case studies are undertaken 	<ul style="list-style-type: none"> • Project's MIS and AWPB • Technical partners' reports and M&E system • Systematization and case studies reports • Beneficiaries' participatory evaluations 	<ul style="list-style-type: none"> • Local governance and fostering of local participation policies and legislation would be maintained
Component 3. Project management, monitoring and evaluation			
<p>Output 6. Effective project management unit established and operational</p>	<ul style="list-style-type: none"> • Each Regional Office is composed by 2 technicians from CCSA, 2 from EMATER, 1 from SETRE and 1 from SEDUC • Supervision mission rate project technical and financial management as satisfactory • 70% of interventions/activities effectively implemented as planned in AWPB • 50% of project staff are women • Project MIS and M&E system operational (baseline survey, RIMS, participatory evaluations, etc) 	<ul style="list-style-type: none"> • Project's MIS and AWPB • Audit reports • Supervision reports • Technical partners' reports and M&E system 	<ul style="list-style-type: none"> • Lack of experience of present CCSA technical teams • Changes in Government might imply staff turn-over