

Document: EB 2021/VBC/6
Date: 17 June 2021
Distribution: Public
Original: French

E



President's report
Proposed loan and grant
Republic of Côte d'Ivoire
Emergency Agriculture Project

Project ID: 2000003430

Note to Executive Board representatives

Focal points:

Technical questions:

Nadine Gbossa
Regional Director
West and Central Africa Division
Tel.: +39 06 5459 2388
e-mail: n.gbossa@ifad.org

Amath Pathe Sene
Country Director ad interim
Tel.: +225 09 190249
e-mail: a.pathesene@ifad.org

Dispatch of documentation:

Deirdre Mc Grenra
Chief
Institutional Governance and
Member Relations
Tel.: +39 06 5459 2374
e-mail: gb@ifad.org

For: Approval

Contents

| | |
|--|------------|
| Abbreviation and acronyms | ii |
| Map of the project area | iii |
| Financing summary | iv |
| I. Context and rationale for IFAD involvement | 1 |
| A. National context and rationale for IFAD involvement | 1 |
| B. Rationale for IFAD involvement | 2 |
| II. Project description | 4 |
| A. Objectives, geographical area of intervention and target groups | 4 |
| B. Components, outcomes and activities | 4 |
| C. Theory of change | 5 |
| D. Alignment, ownership and partnerships | 5 |
| E. Costs, benefits and financing | 6 |
| III. Risks | 10 |
| A. Risks and mitigation measures | 10 |
| B. Environment and social category | 12 |
| C. Climate risk classification | 12 |
| D. Debt sustainability | 12 |
| IV. Implementation | 12 |
| A. Organizational framework | 12 |
| B. Planning, monitoring and evaluation, learning, knowledge management and communication | 13 |
| C. Implementation plans | 13 |
| V. Legal instruments and authority | 13 |
| VI. Recommendation | 14 |

Appendices

- I. Negotiated financing agreement
- II. Logical framework

| Project delivery team | |
|-------------------------------------|---------------------------------|
| Regional Director: | Nadine Gbossa |
| Country Director ad interim: | Amath Pathe Sene |
| Technical Lead: | Fanny Grandval, Odile Sarassoro |
| Finance Officer: | Radu Damianov, Mama Awa Mbaye |
| Climate and Environment Specialist: | Amath Pathe Sene |
| Legal Officer: | Adriana Jauregui |

Abbreviation and acronyms

| | |
|-----------|--|
| ASAP | Adaptation for Smallholder Agriculture Programme |
| AWP/B | annual workplan and budget |
| IGREENFIN | Inclusive Green Financing Initiative |
| PADFA | Agricultural Value Chains Development Programme |
| PANAFCI | National Family Farming Action Platform of Côte d’Ivoire |
| PCU | project coordination unit |
| PROPACOM | Support to Agricultural Production and Marketing Project |
| RPSF | Rural Poor Stimulus Facility |
| SMEs | small and medium-sized enterprises |

Map of the project area



The designations employed and the presentation of the material in this map do not imply the expression of any opinion whatsoever on the part of IFAD concerning delimitation of the frontiers or boundaries, or the authorities thereof.
 Map compiled on 14/04/2021

Financing summary

| | |
|---|---|
| Initiating institution: | IFAD |
| Borrower/recipient: | Republic of Côte d'Ivoire |
| Executing agency: | Ministry of Economy and Finance |
| Total project cost: | EUR 21.43 million (equivalent to approximately US\$24.45 million) |
| Amount of IFAD loan: | EUR 15.64 million (equivalent to approximately US\$17.84 million) |
| Terms of IFAD loan: | Blend terms |
| Amount of IFAD grant (under the Adaptation for Smallholder Agriculture Programme): | EUR 3.07 million (equivalent to approximately US\$3.50 million) |
| Cofinancier: | Green Climate Fund |
| Amount of cofinancing: | EUR 26.31 million (equivalent to approximately US\$30 million) |
| Terms of cofinancing: | Parallel cofinancing in the form of a loan (0% interest rate) and a grant |
| Contribution of borrower/recipient: | EUR 912,900 (equivalent to approximately US\$1.02 million) |
| Contribution of beneficiaries: | EUR 1.24 million (equivalent to approximately US\$1.42 million) |
| Amount of financing under the Rural Poor Stimulus Facility – phase II: | EUR 577,000 (equivalent to approximately US\$658,000) |

Recommendation for approval

The Executive Board is invited to approve the recommendation as contained in paragraph 49.

I. Context

A. National context and rationale for IFAD involvement

1. Although it is considered to be one of the most dynamic economies in the world, the Republic of Côte d'Ivoire, like other lower middle-income countries, faces enormous development challenges, including pockets of poverty and food insecurity. Despite the solid economic results posted over the past 10 years, Côte d'Ivoire is ranked 165th of 189 countries on the United Nations Development Programme Human Development Index, with 46 per cent of the population living below the poverty line. The country is also in a situation of food insecurity, affecting largely women-headed farming households according to the World Food Programme (WFP, 2018). The 2018 Global Hunger Index shows Côte d'Ivoire with a "serious" level of hunger and 10.8 per cent of households suffering from food insecurity. Malnutrition remains a major problem, particularly in the north where the highest stunting rates are recorded¹ (31 per cent).
2. **Agriculture and rural poverty.** The agriculture sector employs more than 50 per cent of the active population, contributing 21 per cent of GDP and generating more than 60 per cent of export revenues. The country's current farming systems are located in the following agro-ecological areas:
 - (i) The forest zone to the south, characterized by an equatorial or subequatorial climate (annual rainfall over 1,700 millimetres). This area has two rainy seasons (March to June and September) and rich soils, which explain the very good crop yields, in particular for export crops (cacao, coffee). Cultivated areas are under threat from deforestation and soil fertility losses;
 - (ii) The savannah region to the north, characterized by a Sudanese type climate (annual rainfall of between 1,000 and 1,700 millimetres). There is a single rainy season (June to October). The agriculture sector remains dominated by livestock, cash crops (cotton and cashew) and food crops (rice, maize, yam and groundnut). Low production levels are attributable to rainfall dependency, labour shortages, the impact of climate change and limited access to markets.
3. **Institutional framework for action.** The National Development Plan 2016-2020 calls for the creation of wealth and decent employment by means of a structural transformation of the economy, and strengthening the sustainable production of agro-silvo-pastoral food products of high nutritional quality. The plan was informed by the main lessons learned from the implementation of the National Agricultural Investment Plan 2012-2016, which contributed to accelerating growth in the agriculture sector to 6 per cent (creating jobs, strengthening food security and boosting productivity). The second phase of the Plan, covering the period 2018-2025, has already brought 5 per cent growth in cash crops and improved producer incomes. The agriculture sector is also essential to the nationally determined contribution to the Paris Climate Agreement.
4. Despite the progress made, the agriculture sector faces multiple challenges relating to subsistence farming,² which is characterized by low production levels. This situation tends to increase poverty, estimated at more than 70 per cent in rural areas compared to 25 per cent in urban areas. An aging farm labour force as a

¹ WFP, country synthesis report, October 2020.

² World Bank Group, Taking Stock and Looking Ahead: Côte d'Ivoire and the COVID-19 Pandemic, August 2020.

result of a lack of interest in agriculture among young people has repercussions on the sector, which is also highly vulnerable to the effects of climate change and anthropic pressures. According to the Notre Dame Global Adaptation Index, Côte d'Ivoire ranks 142nd of 181 countries³ in terms of vulnerability to climate change.

B. Rationale for IFAD involvement

5. At the beginning of the COVID-19 pandemic in 2020, Côte d'Ivoire was among high-risk countries according to the INFORM COVID-19 index, and was to be monitored in the event of a humanitarian crisis.⁴ Studies show that the incomes of the poorest population groups have fallen 30 per cent, while the number of households classified as very poor has almost quadrupled. The pandemic began just before the rainy season in 2020, and had an adverse impact on smallholder producers in most agricultural value chains, leading to a 62 per cent decline in agricultural activities and a 57 per cent reduction in agro-industrial activities,⁵ as a result of: (i) disruptions in input supply chains and marketing channels; (ii) physical distancing in the field; (iii) border closings; and (iv) curfews and restaurant closings. The COVID-19 pandemic also had an adverse impact on small and medium-sized enterprises (SMEs) supplying agricultural inputs and products, impeding commercial relations between SMEs and smallholder producers and thus exacerbating pressures on agro-industries. To this day, 98 per cent of agricultural producers' organizations have reported a drop in their incomes as a result of the pandemic.
6. The incomes of rural households have also been seriously compromised. More than 80 per cent of heads of household with agricultural incomes have seen their incomes fall by 50 per cent on average, and more than 60 per cent of self-employed heads of household have reported a loss of half their income. Given this situation, the most vulnerable rural households have adopted survival strategies ranging from decapitalization to reducing investments in human capital (girls in particular), which will inevitably have consequences for household resilience. Concerning food security, a study conducted in June and July 2020 by the Alliance for a Green Revolution in Africa⁶ reports that food insecurity levels have risen from moderately low to moderately high. The respondents had: (i) depleted their savings to purchase foodstuffs (70 per cent); (ii) seen their incomes fall (61 per cent); and (iii) reduced the number of meals consumed⁷ (40 per cent). To avoid speculative practices around major staple foods, the Government has adopted a decree capping the prices of a number of essential products (rice, sugar, tomato paste, oil, refined foods and meat).⁸
7. In response to the COVID-19 pandemic, the Government has launched a social, economic and humanitarian support plan and a social protection programme to help the most vulnerable people deal with the impact of COVID-19, e.g. the Emergency Support Programme for Agricultural Value Chains Affected by COVID-19,⁹ which calls specifically for helping farmers maintain their production of basic foodstuffs to preserve food security and offset the effects of declining incomes. The Government has asked IFAD, based on its experience with emergency agriculture programmes, to contribute to mitigating the impact of

³ See <https://gain.nd.edu/our-work/country-index/rankings>.

⁴ Inter-Agency Standing Committee Reference Group on Risk, Early Warning and Preparedness and the European Commission INFORM COVID Risk Index, April 2020.

⁵ Côte d'Ivoire SME Agency and the United Nations Entity for Gender Equality and the Empowerment of Women (UN Women). Evaluation of the impact of COVID-19 on the activities of Ivorian SMEs, April 2020

⁶ Africa Food Trade and Resilience Initiative. Food Security Monitor, Edition#8, October 2020

⁷ *Ibid.*

⁸ Cabinet press release, 9 September 2020.

⁹ Emergency Agriculture Sector Programme (PURGA-COVID19), see

http://www.agriculture.gouv.ci/accueil/details_actuaite/lancement-officiel-du-programme-d-urgence-du-secteur-de-l-agriculture-l-anader-en-charge-des-filieres-vivrieres-et-maraicheres533.

COVID-19 on smallholder farmers by supporting the recovery and building back better.

C. Lessons learned

8. The Emergency Agriculture Project will capitalize on learnings from the 2012 Agricultural Rehabilitation and Poverty Reduction Project funded by IFAD in Côte d'Ivoire. This project, following on a decade of political crisis, contributed to a considerable reduction in food insecurity, vulnerability and poverty among beneficiaries (40 per cent of women in the northern and central regions). The Emergency Agriculture Programme will also capitalize on lessons learned from other IFAD projects in Côte d'Ivoire, making use of implementation arrangements for COVID-19 emergency programmes under way and other experiences with IFAD-funded emergency projects in Africa.

Special aspects relating to IFAD's corporate mainstreaming priorities

9. In line with the Eleventh Replenishment of IFAD's Resources (IFAD11) mainstreaming commitments, the project has been validated as:
- Including climate finance;
 - Gender-sensitive;
 - Nutrition-sensitive;
 - Youth-sensitive.
10. **Gender and social inclusion.** Women represent 49.1 per cent of the population (75 per cent in poor rural areas) and play a major role in agriculture. However, they are often deprived of access to basic social services, production factors, agricultural advisory services and credit.
11. **Persons with disabilities.** The underlying health needs of persons with disabilities, combined with a lack of education and limited access to information, make this group particularly vulnerable to COVID-19 and its socioeconomic impact.
12. **Inclusion of youth.** Young people between the ages of 14 and 35 represent 63 per cent of the active population and have an unemployment rate of 70.3 per cent,¹⁰ which is particularly high in rural areas. Young people are present in the informal sector (e.g. in farm work and processing). Youth unemployment could rise with the influx of unemployed young workers into rural areas.
13. **Food security and nutrition.** Around 12.8 per cent of households overall, and 15 per cent of rural households, are food insecure. Malnutrition is especially prevalent in rural areas and in the north of the country. Income losses as a result of the pandemic could further restrict their access to a nutritious and diversified diet at affordable prices.
14. **Climate change and environment.** Côte d'Ivoire is one of the world's most vulnerable countries to climate change because of its geographic location, the structure of its economy (agriculture-based) and the lack of preventive measures and emergency programmes for climate change adaptation and soil erosion control.
15. Under the Emergency Agriculture Project, IFAD will pursue a dual approach to combat the impact of the health crisis on the most vulnerable rural households and ensure food security. This will entail: (i) targeting the most affected smallholder producers (with assistance to maintain and diversify agricultural production, mitigate losses, safeguard incomes and maintain the operation of key food value chains); and (ii) providing assistance for reconstruction (building back better) in response to the systemic problems of agricultural value chains.

¹⁰ National survey on the status of employment and the informal sector, 2016.

II. Project description

A. Objectives, geographical area of intervention and target groups

16. **Project goals and objectives.** The objective of the Emergency Agriculture Project is to support the Government in providing emergency assistance to the smallholder producers most affected by COVID-19 and climate change who are engaged in highly strategic value chains for food and nutritional security. The development objective is to maintain and improve household food and nutritional security while supporting the recovery with the “building back better” approach to boost small farmers’ productivity, climate resilience and long-term income-generating capacity.
17. **Project area and geographic targeting criteria.** The Emergency Agriculture Project will be implemented in the northern and central regions most affected by the pandemic (Bagoué, Poro, Tchologo, Hambol and Gbêké); in pockets of poverty not covered by COVID-19-related financial aid under the Agricultural Value Chains Development Programme (PADFA) and the Rural Poor Stimulus Facility (RPSF); and in the western regions (Tonpki, Kabadougou, Folon, Bafing, Worodougou and Béré) covered by the Support to Agricultural Production and Marketing Project (PROPACOM) – Western expansion, to protect and preserve benefits. Geographic selection criteria are as follows: (i) the impact of the pandemic; (ii) the incidence of poverty and food and nutritional insecurity; and (iii) potential for developing and consolidating the benefits and experiences generated by other IFAD-funded projects.
18. **Target groups.** The Emergency Agriculture Project will directly target 53,600 households, or 294,800 people,¹¹ including: (i) some 20,000 small producers beneficiaries of PADFA who have not received any COVID-19-related financial aid (37.3 per cent); (ii) 7,249 beneficiaries of PROPACOM – Western expansion who were severely affected by the pandemic (13.5 per cent); (iii) 26,351 people from the most vulnerable communities and pockets of poverty (49 per cent); (iv) farmers working less than two hectares, including livestock and fish farmers experiencing problems with production or productivity, storage, processing and marketing, unstable income sources and food and nutritional deficits; (v) 30 per cent of young people between the ages of 18 and 35; (vi) 50 per cent of women; and (vii) 3 per cent to 5 per cent of persons with disabilities.

B. Components, outcomes and activities

19. The Emergency Agriculture Project will have the following components: (i) direct support to smallholder producers to maintain and diversify agricultural production and incomes, and protect local food systems and livelihoods; and (ii) building back better by improving smallholder farmers’ access to market information and a green line of credit.
20. **Component 1. Direct support to smallholder producers to maintain and diversify agricultural production and incomes, and protect local food systems and livelihoods.** Expected outcomes: (i) production maintained or increased in key food value chains, and seed stocks lost during the crisis restored; (ii) agricultural production diversified and smallholder producers’ resilience strengthened to shocks, particularly climate shocks. Component 1 is divided into two subcomponents:
 - Subcomponent 1.1, Distribution of inputs and equipment, will support: (i) farm recapitalization with the distribution of inputs and improved short-cycle seed¹² to 1,600 maize growers and 6,000 rice growers for

¹¹ The average number of individuals per household is 5.5 in Côte d'Ivoire.

¹² Improved seed is defined as seed that is both resilient to climate change and high in nutritional value.

the 2021 crop seasons, to rebuild seed stocks and cover the deficit; (ii) supply of farm equipment to professional rice growing organizations (tillers and thresher-cleaners); (iii) strengthening of local seed systems, in particular seed multiplication (40 tonnes of improved maize seed); and (iv) a reduction in post-harvest losses by making available storage and processing equipment.

- Subcomponent 1.2, Income-generating activities and diversification of food and nutritional supply, will: (i) support paid activities in short-cycle value chains (supply of input kits) to boost incomes, diversify diets and improve nutrition (legumes, small ruminants, fish); (ii) develop small sites for selected value chains (fish ponds, etc.); (iii) supply small-scale post-harvest preserving and processing equipment to maintain or increase productivity; (iv) support the provision of training and technical advisory services in management and organization; and (v) promote the adoption of climate-resilient practices and techniques (agro-ecology, improved fish smoking, organic fertilizer), dissemination of climate information and sustainable development of production to build long-term climate resilience. RPSF II will fund 100 per cent of improved seed purchases, benefiting 1,089 rice growers (rainfed or irrigated rice), and 80 per cent of purchases of harvest and post-harvest kits.

21. **Component 2. Building back better by improving smallholder farmers' access to market information and a green line of credit.** Expected outcomes: (i) commercial partnerships between producers and buyers based on commercial decisions informed by market information; and (ii) smallholder producers accessing an affordable green line of credit to promote climate-resilient, low-carbon agriculture.

- Subcomponent 2.1, Maintaining and strengthening access to markets and employment opportunities, calls for: (i) supporting the set-up of a digital platform for use by smallholder producers to aggregate market and climate information; (ii) facilitating commercial partnerships; and (iii) building capacities for use of the platform.
- Subcomponent 2.2, Access to affordable green financial services, will be funded under the Green Climate Fund's Inclusive Green Financing Initiative (IGREENFIN), which will set up a zero-interest green line of credit at the National Investment Bank for use by young people and women operating adaptation and mitigation microprojects. IGREENFIN and the Adaptation for Smallholder Agriculture Programme (ASAP) will build green finance capacities of the National Investment Bank and the beneficiaries while facilitating the transition towards a low-carbon market based on climate-resilient agricultural practices.

C. Theory of change

22. The project interventions will provide immediate responses to the major challenges of the pandemic's impact: (i) risks to the production and incomes of vulnerable smallholder producers; (ii) food and nutritional security; and (iii) market supply and climate change. Those responses will be as follows: (i) increasing basic grains production (rice and maize) by distributing kits of improved seed, inputs and equipment and improving access to outreach and advisory services; and (ii) strengthening livelihoods by diversifying production and incomes and improving access to markets and financing sources.

D. Alignment, ownership and partnerships

23. The Emergency Agriculture Project is in line with Sustainable Development Goals (SDGs) 1 (no poverty), 2 (zero hunger) and 5 (gender equality), and with the

national development strategies and the first two strategic objectives of IFAD's Strategic Framework. The project is aligned with the emergency aid strategies of both the country and the United Nations system.

24. The main ministries tasked with strategic coordination are the Ministry of Agriculture and Rural Development, the Ministry of Animal and Fish Resources and the Ministry of Economy and Finance. The National Family Farming Action Platform of Côte d'Ivoire will coordinate beneficiary targeting and participation. The Emergency Agriculture Project will complement Government-supported projects and initiatives that are being implemented by national entities such as the National Agricultural Research Centre, the National Rural Development Support Agency and the Interprofessional Agricultural Research and Advisory Fund. The Airport, Aeronautical and Meteorological Operation and Development Corporation will collaborate with Orange to provide climate information services.

E. Costs, benefits and financing

25. The project cost is CFAF 14.03 billion (XOF), or US\$24.45 million. Base costs are US\$23.77 million and provisions for physical and financial contingencies are respectively US\$0.18 million and US\$0.49 million. The RPSF II contribution, in the amount of US\$0.65 million, will be used to support subcomponent 1.1; the ASAP grant for US\$3.50 million from PROPACOM – Western expansion, earmarked for climate action, will be used until end-2025 to fund activities under components 1 and 2 aligned with the initial targets. Base costs per component break down as follows: (i) US\$17.18 million for component 1 (72 per cent of total costs); (ii) US\$3.44 million for component 2 (14 per cent of total costs); and (iii) US\$3.14 million for component 3 (13 per cent of total costs).

Table 1

Project costs by component and subcomponent and financier

(Thousands of United States dollars)

| <i>Component/subcomponent</i> | <i>IFAD loan</i> | | <i>IFAD grant under ASAP</i> | | <i>RPSF financing</i> | | <i>Contribution of the Government</i> | | <i>Contribution of beneficiaries</i> | | <i>Total</i> | |
|---|------------------|-------------|------------------------------|-------------|-----------------------|------------|---------------------------------------|------------|--------------------------------------|------------|-----------------|--------------|
| | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> |
| 1. Direct support to smallholder producers to maintain and diversify agricultural production and incomes, and protect food systems and livelihoods | | | | | | | | | | | | |
| 1.1 Distribution of inputs and equipment | 7 749.0 | 75.3 | 664.6 | 6.5 | 658.4 | 6.4 | 580.4 | 5.6 | 636.7 | 6.2 | 10 289.5 | 42.1 |
| 1.2 Income-generating activities and diversification of food and nutritional supply | 4 866.8 | 65.8 | 1 569.4 | 21.2 | - | - | 255.8 | 3.5 | 709.7 | 9.6 | 7 401.6 | 30.3 |
| Subtotal | 12 616.1 | 71.3 | 2 234.0 | 12.6 | 658.4 | 3.7 | 836.2 | 4.7 | 1 346.4 | 7.6 | 17 691.1 | 72.3 |
| 2. Building back better by improving smallholder farmers' access to market information and a green line of credit | | | | | | | | | | | | |
| 2.1 Maintaining and strengthening access to markets and sales opportunities | 2 144.6 | 83.1 | 313.0 | 12.1 | - | - | 48.5 | 1.9 | 75.0 | 2.9 | 2 581.0 | 10.6 |
| 2.2 Access to affordable green finance services | - | - | 956.3 | 100.0 | - | - | - | - | - | - | 956.3 | 3.9 |
| Subtotal | 2 144.6 | 60.6 | 1 269.3 | 35.9 | - | - | 48.5 | 1.4 | 75.0 | 2.1 | 3 537.3 | 14.5 |
| 3. Coordination, monitoring and evaluation (M&E) and knowledge management | | | | | | | | | | | | |
| 3.1 Coordination and management | 2 060.1 | 93.7 | - | - | - | - | 138.1 | 6.3 | - | - | 2 198.3 | 9.0 |
| 3.2 M&E, knowledge management and communication | 1 026.2 | 100.0 | - | - | - | - | - | - | - | - | 1 026.2 | 4.2 |
| Subtotal | 3 086.3 | 95.7 | - | - | - | - | 138.1 | 4.3 | - | - | 3 224.5 | 13.2 |
| Total | 17 847.1 | 73.0 | 3 503.2 | 14.3 | 658.4 | 2.7 | 1 022.8 | 4.2 | 1 421.4 | 5.8 | 24 452.9 | 100.0 |

Table 2

Project costs by expenditure category and financier

(Thousands of United States dollars)

| <i>Expenditure category</i> | <i>IFAD loan</i> | | <i>IFAD grant under ASAP</i> | | <i>RPSF financing</i> | | <i>Contribution of the Government</i> | | <i>Contribution of beneficiaries</i> | | <i>Total</i> | |
|--------------------------------|------------------|-------------|------------------------------|-------------|-----------------------|------------|---------------------------------------|------------|--------------------------------------|------------|-----------------|--------------|
| | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> | <i>Amount</i> | <i>%</i> |
| I. Investment costs | | | | | | | | | | | | |
| A. Works and rural engineering | 3 049.1 | 76.3 | 187.9 | 4.7 | - | - | - | - | 758.4 | 19.0 | 3 995.4 | 16.3 |
| B. Vehicles | 225.3 | 77.0 | - | - | - | - | 67.3 | 23.0 | - | - | 292.6 | 1.5 |
| C. Equipment and materials | 2 210.1 | 56.8 | 327.6 | 8.4 | - | - | 895.3 | 23.0 | 459.8 | 11.8 | 3 892.8 | 15.9 |
| D. Training and workshops | 1 693.8 | 75.4 | 546.3 | 24.3 | - | - | - | - | 7.2 | 0.3 | 2 247.2 | 9.2 |
| E. Consultations | 2 533.1 | 54.5 | 2 119.9 | 45.5 | - | - | - | - | 1.1 | - | 4 654.1 | 19.0 |
| F. Goods, services and inputs | 6 527.4 | 84.7 | 321.5 | 4.2 | 658.4 | 8.5 | - | - | 195.0 | 2.5 | 7 702.3 | 31.5 |
| Subtotal | 16 238.8 | 71.3 | 3 503.2 | 15.4 | 658.4 | 2.9 | 962.7 | 4.3 | 1 421.4 | 6.2 | 22 784.5 | 93.2 |
| II. Operating costs | | | | | | | | | | | | |
| A. Salaries and benefits | 1 142.7 | 95.0 | - | - | - | - | 60.1 | 5.0 | - | - | 1 202.9 | 4.9 |
| B. Operating costs | 465.6 | 100.0 | - | - | - | - | - | - | - | - | 465.6 | 1.9 |
| Subtotal | 1 608.3 | 96.4 | - | - | - | - | 60.1 | 3.6 | - | - | 1 668.5 | 6.8 |
| Total | 17 847.1 | 73.0 | 3 503.2 | 14.3 | 658.4 | 2.7 | 1 022.8 | 4.2 | 1 421.4 | 5.8 | 24 452.9 | 100.0 |

Table 3
Project costs by component and subcomponent and project year
(Thousands of United States dollars)

| <i>Component/subcomponent</i> | <i>2021</i> | <i>2022</i> | <i>2023</i> | <i>2024</i> | <i>Total</i> |
|---|----------------|-----------------|----------------|--------------|-----------------|
| 1. Direct support to smallholder producers to maintain and diversify agricultural production and incomes, and protect local food systems and livelihoods | | | | | |
| 1.1 Distribution of inputs and equipment | 3 735.5 | 4 966.8 | 1 567.9 | 19.2 | 10 289.5 |
| 1.2 Income-generating activities and diversification of food and nutritional supply | 1 404.5 | 3 487.2 | 2 505.3 | 4.6 | 7 401.6 |
| Subtotal | 5 140.0 | 8 454.0 | 4 073.3 | 23.8 | 17 691.1 |
| 2. Building back better by improving smallholder farmers' access to market information and green line of credit | | | | | |
| 2.1 Maintaining and strengthening access to markets and sales opportunities | 756.0 | 1 180.3 | 617.3 | 27.5 | 2 581.0 |
| 2.2 Access to affordable green financial services | 632.1 | 160.9 | 163.3 | - | 956.3 |
| Subtotal | 1 388.1 | 1 341.2 | 780.6 | 27.5 | 3 537.3 |
| 3. Coordination, M&E and knowledge management | | | | | |
| 3.1 Coordination and management | 624.6 | 724.1 | 526.5 | 323.1 | 2 198.3 |
| 3.2 M&E, knowledge management and communication | 326.3 | 245.7 | 312.5 | 141.7 | 1 026.2 |
| Subtotal | 950.9 | 969.8 | 839.0 | 464.8 | 3 224.5 |
| Total | 7 479.0 | 10 764.9 | 5 692.9 | 516.1 | 24 452.9 |

Financing and cofinancing strategy and plan

26. The Emergency Agriculture Project will be financed by: (i) an IFAD loan of US\$17.84 million (XOF 10.24 billion); (ii) an RPSF II grant for US\$0.658 million (XOF 0.377 billion); an ASAP grant for US\$3.5 million (XOF 2.01 billion); (iv) a contribution from beneficiaries of approximately US\$1.421 million (XOF 0.815 billion) in the form of investment sharing; and (v) a contribution from the Government in the amount of approximately US\$1.022 (XOF 587 million) in the form of tax exemptions and professional fees for the financial controller and accounting agency.

Disbursement

27. Disbursements will take place in accordance with the IFAD Disbursement Manual¹³ commencing upon effectiveness of the financing agreement once the conditions for first disbursement have been met.

Exit strategy and sustainability

28. The exit strategy is based on an approach that combines emergency aid with a medium-term vision. By enabling agricultural professional organizations and SMEs to benefit from credit to ensure a sustainable agricultural recovery, the IGREENFIN initiative will complement the Government's Social, Economic and Humanitarian Support Plan and additional investments under the second phase of the National Agricultural Investment Plan. Finally, the strategy to diversify production (poultry and fish) and synergies with PADFA will contribute to better preparing for the next rural entrepreneurship project.

III. Risks

A. Risks and mitigation measures

29. The main risks and mitigation measures are outlined below.

Table 4

Risks and mitigation measures

| <i>Risk category</i> | <i>Inherent risk</i> | <i>Mitigation measures</i> | <i>Residual risk</i> |
|---|----------------------|---|----------------------|
| Governance and resurgence of sociopolitical unrest (presidential election of October 2020) | Moderate | - Partnerships with United Nations organizations to support execution in the event of crisis or instability - Citizen engagement | Moderate |
| Macroeconomic risk | Substantial | - Economic recovery post-COVID-19 through economic diversification - Food security strengthened with input supply, support for technical advice and commercialization | Substantial |
| Sector strategies and policies: conflicts due to weak enforcement of the rural land tenure law | Moderate | - Support for enforcement of the land tenure law provided by PADFA, the World Bank, the European Union and Agence française de développement | Moderate |
| Institutional implementation capacities and feasibility: limited capacities at the ministry tasked with execution and the project coordination unit (PCU) | Substantial | - Competitive recruitment of key personnel by an agency - National and international technical assistance for project start-up and training of PCU members - Proximity monitoring of PCU by IFAD and the Government | Moderate |

¹³ See <https://www.ifad.org/fr/document-detail/asset/39635782>.

| <i>Risk category</i> | <i>Inherent risk</i> | <i>Mitigation measures</i> | <i>Residual risk</i> |
|--|----------------------|--|----------------------|
| Capture by elites or leaders of apex organizations and cooperatives; fraud and corruption | High | <ul style="list-style-type: none"> - Capacity-building for members of agricultural professional organizations in governance and strengthening of citizen control - Participatory preparation of activities and budgets - Public disclosure of reports on financing and expenditures - Complaints and response mechanisms - Establishment of a citizen participation arrangement piloted by the National Family Farming Action Participation of Côte d'Ivoire and apex producer organizations | Substantial |
| Financial management: risk of misappropriation of funds and risk of noncompliance with IFAD guidelines given the emergency nature of the project; capacity for absorption of resources | Substantial | <ul style="list-style-type: none"> - Selection based on knowledge of IFAD procedures or those of another donor - Controls at all levels (notices of IFAD non-objection, approvals by Ministry of Budget financial controller, validation of expenditures and payments by the Treasury accounting agent); establishment of a procedures manual, supervision missions led by IFAD - Compliance with accounting standards set by the Organization for the Harmonization in Africa of Business Law (OHADA); use of calibrated accounting and management software - Audit of financial statements by an accredited external auditor based on a mandate validated by IFAD - Preparation of the annual workplan and budget (AWP/B): (i) commencement of planning process in August 2021 by regional units; (ii) consolidation of AWP/B by the PCU with a comparative analysis of the logical framework and cost tables; (iii) validation of AWP/B by the steering committee prior to submission to IFAD - Provision of an advance of up to EUR 360,000 prior to start-up to meet the conditions for first disbursement - Compliance with IFAD procedures on financial management and procurement | Moderate |
| Procurement capacities | Substantial | <ul style="list-style-type: none"> - Training of personnel in planning (participation in NOTUS, the no objection tracking utility system) and procurement - At least one supervision mission to review procurement and risk matrix results each year - Regular meetings to address procurement management issues | Moderate |
| Environmental and climate context: adverse effects of climate change on agricultural productivity in the target areas | High | <ul style="list-style-type: none"> - Extension of climate-smart agriculture technologies and techniques - Promotion of climate change adaptation measures and access to green finance | Substantial |
| Social risk (social exclusion) | Moderate | <ul style="list-style-type: none"> - Preparation of a more inclusive targeting strategy for the most vulnerable groups - Awareness-raising among actors to the project objectives, strategies and interventions - Participation by beneficiaries in the steering committee and in targeting, planning of activities and M&E missions | Moderate |
| Health (epidemic): increase in the spread of COVID-19 during project implementation: border closings, travel restrictions and market disruptions | Substantial | <ul style="list-style-type: none"> - Partnerships with humanitarian organizations and United Nations organizations, lobbying for a humanitarian corridor to prevent food crises - Reorientation of project activities under way in response to national emergencies | Moderate |
| Overall risk | Substantial | | Moderate |

B. Environment and social category

30. **The project is classified as a category B operation** according to the Social, Environmental and Climate Assessment Procedures note, and is not expected to have an adverse impact. Risks identified will be mitigated with sustainable agricultural practices (water and soil management and agro-ecology, etc.), capacity-building and access to green finance.

C. Climate risk classification

31. **The project is considered a high climate risk.** The target group live off the development of natural resources. Mitigation measures will be implemented to build climate resilience (distribution of quality inputs, adoption of techniques and measures for adaptation to climate change, etc.).

D. Debt sustainability

32. According to the International Monetary Fund, external and overall debt is sustainable and the country presents a moderate risk of overindebtedness. The pandemic, a deteriorating global context and supply chain disruptions will have an adverse impact on the Ivorian economy. In view of the exceptional expenditures incurred in 2020 to deal with COVID-19, the deficit should revert to pre-crisis levels in 2021.

IV. Implementation

A. Organizational framework

Project management and coordination

33. The Ministry of Economy and Finance is the lead agency of the project. Focal points will be appointed within the other ministries concerned to facilitate communication and interaction. A steering committee supported by a support and technical monitoring committee will be set up. The PCU personnel will be recruited under a competitive process.

Financial management, procurement and governance

34. **Administrative, financial and accounting management** will be provided by the PCU, with an administrative and financial officer, an accounting officer and an accounting assistant. Support personnel will be recruited for each regional branch (Bondoukou and Man).
35. Financial management will be organized around four pillars: (i) financial resources; (ii) budgetary oversight; (iii) accounting oversight; and (iv) financial and materials oversight. Accounting will comply with the revised OHADA accounting system. The administrative and financial management procedures will be set forth in the letter to the borrower/recipient and the administrative procedures manual.
36. The AWP/B will be prepared on the basis of projected activities and budgets, and agreements signed with partners, for the year in question.
37. As part of the project, a designated account denominated in XOF will be opened by the borrower/recipient at the Central Bank of West African States and the temporary advance account system will be employed. An operating account denominated in XOF will be opened at the Treasury bank to finance project expenditures. Each of the regional branches will have an imprest account. The project accounts and management will be audited each year by an independent qualified audit agency recruited for the project with IFAD agreement. The audit reports will be transmitted to the Fund within six months following the fiscal year-end.
38. **Procurement.** Works and goods, as well as consulting services financed with project resources, will be provided in accordance with the procurement rules and regulations prevailing in Côte d'Ivoire and in compliance with the relevant IFAD

guidelines. Emergency procurement procedures by direct contracting or restricted tender procedures may be authorized for the project. An annual procurement plan will be prepared based on the AWP/B.

39. **Governance.** The project will comply with the principles of good governance and transparency.

B. Planning, monitoring and evaluation, learning, knowledge management and communication

40. **Planning** of activities will be done through the AWP/B, including: (i) a detailed description of the activities planned for the coming year, accompanied by implementation arrangements and monitoring indicators; (ii) a disbursement plan; and (iii) a procurement plan.
41. **The M&E system** will be based on: (i) the logical framework describing the intervention logic; (ii) the AWP/B; (iii) the M&E manual; and (iv) the digital platform including geographical information tools.
42. Impact assessments will be performed upon project completion.
43. **For learning and knowledge management**, special attention will be paid to capitalization of results and managing knowledge produced during project implementation. A digital library on good practices, information bulletins, documentaries and a project website will be created. Exchanges between actors will be organized. The project will contribute to capitalizing ASAP results.

C. Implementation plans

Implementation readiness and start-up plans

44. A detailed budget for EUR 360,000 (maximum) for activities prior to start-up has been prepared in advance of project approval.

Supervision, midterm review and completion plans

45. The project will be directly supervised by IFAD, which will conduct one supervision mission per year and one implementation support mission. Periodic support missions will be organized with the ministry in charge of implementation and the PCU. A midterm review and a project completion review will also be conducted.

V. Legal instruments and authority

46. A financing agreement between the Republic of Côte d'Ivoire and IFAD will constitute the legal instrument for extending the proposed financing to the borrower/recipient. A copy of the financing agreement is attached as appendix I.
47. The Republic of Côte d'Ivoire is empowered under its laws to receive financing from IFAD.
48. I am satisfied that the proposed financing will comply with the Agreement Establishing IFAD and the Policies and Criteria for IFAD Financing.

VI. Recommendation

49. I recommend that the Executive Board approve the proposed financing by means of the adoption of the following resolution:

RESOLVED: that the Fund shall provide a loan on blend terms to the Republic of Côte d'Ivoire in the amount of fifteen million six hundred forty thousand euros (EUR 15,640,000) upon such terms and conditions as shall be substantially in accordance with the terms and conditions presented herein.

RESOLVED FURTHER: that the Fund shall provide a grant to the Republic of Côte d'Ivoire in the amount of three million seventy thousand euros (EUR 3,070,000) upon such terms and conditions as shall be substantially in accordance with the terms and conditions presented herein.

Gilbert F. Houngbo
President

Accord de financement négocié

PRÊT NO. [numéro]
DON NO. [numéro]

ACCORD DE FINANCEMENT

*Projet d'Urgence Agricole
(PUA-CI)*

entre la

REPUBLIQUE DE COTE D'IVOIRE

et le

FONDS INTERNATIONAL DE DEVELOPPEMENT AGRICOLE

Signé à Abidjan, Côte d'Ivoire, et Rome, Italie



République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

ACCORD DE FINANCEMENT

Prêt No: _____
Don No: _____

Nom du Projet: Projet d'Urgence Agricole (PUA-CI) ("le Projet")

La République de Côte d'Ivoire ("l'Emprunteur" ou le "Bénéficiaire")

et

Le Fonds international de développement agricole (le "Fonds" ou le "FIDA")

(désignées individuellement par une "Partie" et collectivement par les "Parties")

ATTENDU QUE l'Emprunteur/Bénéficiaire a sollicité du Fonds un prêt (le "Prêt") et un don (le "Don") pour le financement du Projet décrit à l'Annexe 1 du présent accord;

ATTENDU QUE le Fonds a accepté de financer le Projet;

PAR CONSÉQUENT, les Parties conviennent de ce qui suit :

Section A

1. Le présent Accord comprend l'ensemble des documents suivants: le présent document, la description du Projet et les dispositions relatives à l'exécution (Annexe 1), le tableau d'affectation des fonds (Annexe 2) et les clauses particulières (Annexe 3).

2. Les conditions générales applicables au financement du développement agricole en date du 29 avril 2009, telles que modifiées en décembre 2018 et toutes éventuelles modifications postérieures ("les Conditions Générales") sont annexées au présent document, et l'ensemble des dispositions qu'elles contiennent s'appliquent au présent Accord. Aux fins du présent Accord, les termes dont la définition figure dans les Conditions Générales ont la signification qui y est indiquée.

3. Le Fonds accorde à l'Emprunteur/Bénéficiaire un Prêt et un Don (le "Financement"), que l'Emprunteur/Bénéficiaire utilise aux fins de l'exécution du Projet, conformément aux modalités et conditions énoncées dans le présent Accord.

Section B

1. A. Le montant du Prêt est de quinze millions six cent quarante mille euros (15 640 000 EUR).

B. Le montant du Don ASAP est de trois millions soixante-dix mille euros (3 070 000 EUR)

2. Le Prêt est accordé à des conditions mixtes, supporte un taux d'intérêt sur le montant de l'encours en principal et une commission de service déterminés par le FIDA à la date d'approbation du Prêt par le Conseil d'administration du Fonds. Le taux d'intérêt et les frais de service déterminés seront fixes pour le cycle de vie du prêt et payables semestriellement au titre du service du prêt avec un délai de remboursement de vingt-cinq (25) ans, y compris un différé d'amortissement de cinq (5) ans, à compter de la date d'approbation par le Conseil d'administration.

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

3. La monnaie de paiement au titre du service du Prêt est l'Euro.
4. L'exercice financier débute le 1^{er} janvier et se termine le 31 décembre.
5. Le remboursement du principal et le paiement de la commission de service du Prêt sont exigibles le 15 juin et le 15 décembre.
6. Un compte désigné libellé en Franc de la Communauté Financière Ouest Africaine (FCFA) pour l'utilisation exclusive des fonds provenant du Prêt du FIDA et du Don ASAP sera ouvert au nom du Projet par l'Emprunteur/Bénéficiaire auprès de la Banque Centrale des Etats de l'Afrique de l'Ouest (BCEAO). L'Emprunteur/Bénéficiaire doit informer le Fonds des fonctionnaires autorisés à exploiter le compte désigné.
7. Un compte d'opération libellé en FCFA sera ouvert par l'Unité de Coordination du Projet (UCP) au nom du Projet auprès de la Banque du Trésor afin de financer les dépenses de fonctionnement et d'investissement du Projet.
8. L'Emprunteur/Bénéficiaire fournira des fonds de contrepartie aux fins du Projet d'un montant de neuf cent douze mille neuf cent Euros (912 900 EUR) sous forme d'exonération des taxes et la prise en charge des indemnités du contrôleur financier et de l'agent comptable qui seront mis à la disposition du Projet.

Section C

1. L'Agent principal du Projet est le Ministère de L'Économie et des Finances (MEF).
2. L'exécution technique des composantes du Projet sera assurée par le Ministère d'État, Ministère de l'Agriculture et du Développement Rural (MEMINADER), le Ministère des Ressources Animales et Halieutiques (MIRAH), et la Banque Nationale d'Investissement (BNI), qui sont désignées comme Parties supplémentaires au Project.
3. La Date d'achèvement du Projet est fixée au troisième anniversaire de la date d'entrée en vigueur du présent Accord et la Date de clôture du financement sera 6 mois plus tard, ou toute autre date désignée par le Fonds par notification à l'Emprunteur/Bénéficiaire.
4. L'acquisition de biens, travaux et services financés par l'Accord sera régie par le Code et les procédures en vigueur sur le territoire de l'Emprunteur/Bénéficiaire dans la mesure où ils sont conformes aux directives pour la passation des marchés relatifs aux projets du FIDA.

Section D

Le Fonds administrera le Prêt et le Don et supervisera le Projet.

Section E

1. Les éléments suivants constituent des conditions additionnelles préalables au premier décaissement:
 - a) La non objection du FIDA à l'égard du manuel de mise en œuvre du Projet.
 - b) Le personnel clé du Projet a été nommé conformément au recrutement par voie compétitive.
 - c) L'ouverture du Compte désigné du Projet.

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

- d) L'installation et le paramétrage du logiciel comptable.
- e) Le remboursement de toute dépense déclarée inéligible par le FIDA dans les autres projets actifs en Côte d'Ivoire.
- f) Une évaluation des capacités en gestion financière et du risque fiduciaire de l'Agent principal du projet a été effectuée.
2. Les éléments suivants constituent des motifs supplémentaires de suspension du présent Accord :
- a) Le Manuel de procédures administratives, comptables et financières, ou l'une de ses dispositions, a été suspendu, résilié en tout ou partie, a fait l'objet d'une renonciation ou de toute autre modification sans le consentement préalable du Fonds, et le Fonds considère que ces événements ont eu ou auront, vraisemblablement, un effet préjudiciable grave sur le Projet ; et
- b) Tout personnel clé du Projet tel que décrit dans le Manuel des Procédures administratives a été nommé, transféré ou retiré de ses fonctions sans l'accord préalable du FIDA.
3. Toutes les communications ayant trait au présent Accord doivent être adressées aux représentants dont le titre et l'adresse figurent ci-dessous:

Pour l'Emprunteur/Bénéficiaire:

Le Ministre
Ministère de l'Économie et des Finances
Avenue Marchand
Immeuble SCIAM, 19^{ème} étage
BP V163 Abidjan
République de Côte d'Ivoire

Pour le Fonds:

Le Président
Fonds international de développement agricole
Via Paolo di Dono 44
00142 Rome, Italie

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

Le présent Accord a été établi en langue française en deux (2) exemplaires originaux, un (1) pour le Fonds et un (1) pour l'Emprunteur/Bénéficiaire.

REPUBLIQUE DE COTE D'IVOIRE

Son Excellence Monsieur ADAMA COULIBALY
Ministre de l'Économie et des Finances

Date : _____

FONDS INTERNATIONAL
POUR LE DEVELOPPEMENT AGRICOLE

Gilbert F. Houngbo
Président

Date : _____



République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

Annexe 1

Description du Projet et dispositions relatives à l'exécution

I. Description du Projet

1. *Population cible.* Le PUA-CI touchera directement 53 600 ménages bénéficiaires directs équivalant à 294 800 personnes constituées de: i) des petits producteurs du PADFA n'ayant pas bénéficié de financements COVID-19 estimés à 20 000 (37,3%); ii) les bénéficiaires du PROPACOM-OUEST durement touchés par la pandémie environ 7 249 (13,5%); iii) les communautés les plus vulnérables des poches de pauvreté environ 26 351 (49%); iv) les producteurs sont ceux ayant moins de 2 hectares, y compris, les éleveurs et aquaculteurs ayant des problèmes de production/productivité, de stockage, transformation et commercialisation, des sources de revenus instables, des déficits alimentaires et nutritionnels; v) 30% jeunes (âgés de 18/35 ans); vi) 50% des femmes; et vii) 3 à 5% de personnes handicapées.

2. *Zone d'intervention du Projet.* Le PUA-CI sera mis en œuvre dans les régions du Nord et centre (Bagoué, Poro, Tchologo, Hambol et Gbêké) les plus touchées; les poches de pauvreté non-couvertes par les financements COVID-19 (PADFA et RPSF) et les régions de l'Ouest (Tonpki, Kabadougou, Folon, Bafing, Worodougou et Béré) du Projet d'appui à la production agricole et à la commercialisation extension ouest de PROPACOM-OUEST pour protéger ses acquis.

3. *Finalité.* Le PUA-CI a pour objectif de soutenir le GoCI dans la fourniture d'une aide d'urgence aux petits producteurs agricoles les plus impactés par la COVID-19 et le CC et engagés dans les chaînes de valeur hautement stratégiques pour la sécurité alimentaire et nutritionnelle.

4. *Objectif.* L'objectif du Projet est de maintenir et d'améliorer la sécurité alimentaire et nutritionnelle des ménages, tout en soutenant la relance avec l'approche BBB « reconstruire en mieux » en vue de renforcer la productivité agricole, la résilience climatique des petits exploitants agricoles, et leur capacité à générer un revenu sur le long terme.

5. *Composantes.* Le Projet s'articule autour des composantes ci-après:

5.1 *Composante 1: Soutien direct aux petits producteurs pour maintenir et diversifier la production agricole, les revenus agricoles et protéger les systèmes alimentaires locaux et les moyens d'existence.* Les résultats attendus sont: i) le maintien/augmentation de la production dans les chaînes de valeur alimentaires critiques, ainsi que la reconstitution par les petits producteurs du stock de semences perdu pendant la crise; ii) la diversification des productions agricoles et le renforcement de la résilience des petits producteurs faces aux chocs. La composante 1 se divise en deux sous-composantes:

5.1.1 *Sous-composante 1.1: Accès sécurisé aux intrants et aux céréales de base à travers le renforcement des réseaux* Sous-composante 1.1. Distribution d'intrants et d'équipements appuiera: i) la recapitalisation des exploitations avec la distribution de semences intrants améliorées¹ à 1 600 maïsiculteurs et à 6 000 riziculteurs pour les saisons culturales 2021, pour reconstituer les stocks et combler le déficit de semences; ii) la fourniture d'équipements agricoles aux OPA rizicoles (motoculteurs et batteuses-vanneuses); iii) le renforcement des systèmes semenciers locaux particulièrement les agri-multiplicateurs semenciers (40 tonnes de semences améliorées de maïs); iv) la réduction

¹ Semences améliorées sont définies comme des semences qui sont à la fois résilientes aux changements climatiques et avec haute valeur nutritive

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

des pertes post-récolte grâce à la mise à disposition d'équipements de stockage et de transformation.

5.1.2. Sous-composante 1.2: Activités génératrices de revenus et diversification de l'offre alimentaire et nutritionnelle: i) appuiera les AGR dans les filières à cycle court (fourniture de kits d'intrants) pour accroître les revenus et diversifier les sources alimentaires et nutritionnelles (légumes, petits ruminants, poissons); ii) aménagera de petits sites pour certaines filières (étangs piscicoles, etc.); iii) fournira des petits équipements post-récolte de conservation et de transformation (sacs, caisses, etc. pour le maintien/augmentation de la productivité; iv) accompagnera les services de formation, conseil techniques, managériaux et organisationnels; v) soutiendra l'application des bonnes pratiques d'intensification, agroforesterie et de valorisation durable de la production pour renforcer la résilience climatique à long terme. Le RPSF II subventionnera à 100% l'acquisition de semences améliorées de riz au profit de 1 089 riziculteurs (pluvial et irrigué) et à 80% les kits de récoltes et post-récoltes.

5.2 Composante 2: « Reconstruire en mieux » en améliorant l'accès des petits exploitants aux informations sur le marché et à une ligne de crédit verte.

Sous-composante 2.1. Maintien et renforcement de l'accès aux marchés et aux opportunités visant à: i) appuyer la mise en place d'une plate-forme numérique au bénéfice des petits producteurs pour agréger les informations relatives aux marchés; ii) faciliter les partenariats commerciaux; iii) renforcer les capacités d'utilisation de la plateforme.

Sous-composante 2.2. Accès à des services financiers verts abordables sera financée par l'Initiative Finance Verte Inclusive (IGREENFIN) du Fonds Vert Climat. Elle établira une ligne de crédit verte à 0% taux d'intérêt au sein de la Banque Nationale d'Investissement (BNI) destinée aux jeunes et femmes porteurs de micro-projets d'adaptation et d'atténuation. De plus, IGREENFIN renforcera les capacités de la BNI et des bénéficiaires sur la finance verte et facilitera leur transition vers une économie de marché basée sur des pratiques agricoles résilientes aux CC et sobre en carbone.

II. Dispositions relatives à l'exécution

6. *L'Agent principal du Projet.* L'Agent principal du Projet est le Ministère de L'Économie et des Finances (MEF).

7. *Comité d'orientation et de pilotage du Projet (COP).* Il sera mis en place par l'Agent principal du Projet pour orienter les approches de mise en œuvre du PUA-CI, approuver les programmes de travail et budgets annuels (PTBA) et les rapports et assurer la synergie avec les autres initiatives. Le Comité d'appui et de suivi technique (CAST) aura pour mission d'appuyer le COP et l'unité de coordination de projet (UCP) dans l'exécution et le suivi des recommandations ainsi que la mobilisation des expertises nécessaires pour soutenir la mise en œuvre des activités techniques. Le CAST aura également pour rôle de résoudre les goulets d'étranglements empêchant une bonne mise en œuvre du projet.

8. Le COP sera constitué des représentants suivants: i) un représentant du Ministère de l'Économie et des Finances (MEF); ii) un représentant du Ministère d'État, Ministère de l'Agriculture et du Développement Rural (MEMINADER); iii) un représentant du Ministère des Ressources Animales et Halieutiques (MIRAH); (iv) un représentant du Ministère du Budget et du Portefeuille de l'État (MBPE); v) les représentants de l'interprofession/des OPA des filières appuyées (6); vi) un représentant du Ministère du Commerce et de L'Industrie (MCI); vii) un représentant du Ministère de la Femme, de la Famille, et de L'Enfant (MFFE); viii) un représentant du Ministère en charge de la Promotion de la Jeunesse, de l'Insertion Professionnelle et du Service Civique (MPJIPSC); ix) un

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

représentant du Ministère de l'Environnement et du Développement Durable (MINEDD); x) les Présidents des Conseils régionaux et Préfets des régions du Projet; xi) un représentant du Ministère de la Santé et de l'Hygiène Publique (MSHP); et xii) un représentant de la société civile. Le secrétariat du COP sera assuré par la Direction de l'évaluation des projets de l'Agent principal du Projet. Le COP aura pour responsabilité de : (i) orienter les approches de mise en œuvre du PUA-CI; (ii) approuver les programmes de travail et budgets annuels (PTBA) et les rapports; et (iii) assurer la synergie avec les autres initiatives.

9. *Unité de coordination du Projet.* Elle sera basée à Abidjan. L'UCP sera en charge de la mise en œuvre administrative et financière et de la stratégie d'intervention du Projet. Elle disposera pour ce faire d'une autonomie de gestion administrative et financière, de programmation et de budgétisation. Elle comprendra un personnel clef composé : i) d'un coordonnateur national de Projet; ii) d'un responsable de l'administration et des finances (RAF); iii) d'un responsable de passation des marchés (RPM); et (iv) d'un responsable du suivi évaluation et gestion des savoirs (RSEGS). Ce personnel sera appuyé par une équipe de support (comptable, administration et trois chauffeurs). Pour les aspects techniques du Projet, les Ministères concernés détacheront: i) un responsable filière rizicole; ii) un responsable des filières maraîchères et maïs; iii) un responsable des ressources animales et halieutiques; et iv) un responsable pour les financements innovants. Pour assurer une opérationnalisation des actions du projet, ce dernier aura deux antennes, l'une basée à Bondoukou et l'autre à Man.

10. *Partenaires stratégiques.* Le projet développera des partenariats avec les OPA à plusieurs niveaux. Au niveau local, les OPA (groupements ou coopératives) seront des cibles privilégiées des activités d'urgence afin d'assurer des dynamiques collectives multipliant les effets bénéfiques du projet. Par ailleurs, les OP locales seront également associées étroitement aux initiatives pilotes de renforcement de la durabilité des systèmes de production (cf. SC1.3 mise en œuvre par des ONG) puisque ces initiatives que le Projet va renforcer sont déjà conduites en collaboration avec les OP. Au niveau des filières nationales spécialisées par filière, le projet accompagnera les filières d'OPA dans (i) le renforcement de leurs actions d'accompagnement de leurs membres sur des volets innovants ou ayant déjà fait leurs preuves, (ii) et dans le suivi et la capitalisation de ces activités. Le projet apportera aussi un appui institutionnel pour renforcer (i) les compétences des leaders nationaux et locaux sur des aspects organisationnels et économiques et (ii) pour assurer la coordination et le suivi des appuis au sein de l'OPA filière afin de renforcer l'appropriation des acquis en leur sein. Au niveau plus global, le PUA-CI associera les OPA dans le cadre de son partenariat avec la société civile (qui rassemble plusieurs centaines d'organisations dont des OP réparties sur l'ensemble du territoire national) sur l'engagement citoyen pour permettre au-delà de l'évaluation citoyenne des actions du projet, d'identifier des thématiques de dialogue politiques porteuses pour le développement durable de l'agriculture familiale et des organisations qui représentent les petits producteurs dans le pays.

11. *Suivi et évaluation.* Le Système de suivi-évaluation (SSE) s'appuiera sur: i) le cadre logique décrivant la logique d'intervention; ii) le PTBA; iii) le manuel de suivi-évaluation; et iv) la plateforme informatique. A l'achèvement du projet, des études d'impact seront menées.

12. *Gestion des connaissances.* Une attention particulière sera accordée à la capitalisation des acquis et la gestion des savoirs générés pendant la mise en œuvre du projet. Une bibliothèque électronique sur les bonnes pratiques, bulletins d'information, documentaires et site web du projet seront développés. Des échanges entre acteurs seront organisés sous formes d'ateliers ou de visites d'échanges.

13. *Manuel de mise en œuvre de Projet.* L'Agent principal du Projet préparera un Manuel des Procédures Administratives financières et comptables acceptable pour le FIDA. Ce

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

Manuel inclura, entre autres (i) la coordination institutionnelle quotidienne du Projet, (ii) le budget, les procédures de décaissement, de passation des marchés, de surveillance et d'évaluation, de gestion financière et de rapportage, (iii) les procédures de recrutement du personnel clé du Projet ou de toute assistance technique, (iv) une description détaillée des modalités de mise en œuvre du Projet, et (v) toutes autres procédures ou modalités administratives, financières ou techniques requises par le Projet.

14. L'Agent principal du Projet adressera un projet de Manuel au FIDA pour commentaire et approbation. L'Agent principal du Projet adoptera le Manuel tel qu'approuvé par le FIDA et fournira dans les meilleurs délais une copie au FIDA. L'Emprunteur devra exécuter le Projet conformément au Manuel et ne pourra le modifier, l'abroger, y déroger ou permettre de le modifier, de l'abroger ou d'y déroger sans l'accord écrit préalable du FIDA.

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

Annexe 2

Tableau d'affectation des fonds

1. *Affectation du produit du Prêt et du Don.* a) Le tableau ci-dessous indique les catégories de dépenses admissibles à un financement sur le paiement du Prêt et du Don ASAP ainsi que le montant du prêt et du don affecté à chaque catégorie et la répartition en pourcentage des dépenses à financer pour chacun des postes des différentes catégories:

| Total | Montant alloué au titre du Prêt FIDA (exprimé en EUR) | Montant alloué au titre du Don ASAP (exprimé en EUR) | Pourcentage des dépenses autorisées à financer |
|--------------------------------|--|--|--|
| I. Travaux | 2 410 000 | 210 000 | 100% hors contribution des bénéficiaires |
| II. Equipement et Matériel | 2 225 000 | 250 000 | 100% hors taxes et hors contribution des bénéficiaires |
| III. Consultations | 3 640 000 | 2 085 000 | 100% hors contribution des bénéficiaires |
| IV. Biens services et intrants | 4 600 000 | 220 000 | 100% hors contribution des bénéficiaires |
| V. Salaires et Indemnités | 1 200 000 | - | 100% hors contribution du Gouvernement |
| Non Alloué | 1 565 000 | 305 000 | |
| TOTAL | 15 640 000 | 3 070 000 | |

b) Les termes utilisés dans le tableau ci-dessus se définissent comme suit:

- i) Les dépenses « d'Équipement et Matériel » relatives à la catégorie II incluent également les dépenses relatives aux véhicules.
- ii) Les dépenses de « Consultations » de la catégorie III incluent les dépenses liées aux formations et aux ateliers.
- iii) Les dépenses de « Salaires et Indemnités » de la catégorie V incluent également les dépenses liées aux coûts de fonctionnement.

2. Modalités de décaissement

- a) *Frais de démarrage.* Les retraits relatifs aux dépenses de démarrage afférents aux catégories III « Consultations » et IV « Salaires et Indemnités » engagés avant la satisfaction des conditions générales de retrait ne doivent pas dépasser un montant total de trois cent soixante mille euros (EUR 360 000).

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

Annexe 3

Clauses particulières

1. Conformément aux dispositions de la section 12.01 a) xxiii) des Conditions Générales, le Fonds peut suspendre, en tout ou partie, le droit de l'Emprunteur/Bénéficiaire de solliciter des retraits du compte du prêt du Fonds si l'Emprunteur/Bénéficiaire n'a pas respecté l'une quelconque des clauses énoncées ci-dessous, et si le FIDA a établi que ladite défaillance a eu, ou risque d'avoir, un effet préjudiciable important sur le Projet:

2. Dans les six (6) mois suivant l'entrée en vigueur de l'Accord de financement, le Projet achètera et installera un logiciel de comptabilité personnalisé, conformément aux pratiques en vigueur dans les projets soutenus par le FIDA, afin de satisfaire aux normes comptables internationales et aux exigences du FIDA.

3. Dans les six (6) mois suivant l'entrée en vigueur de l'Accord de financement, le Projet conclura un protocole d'accord avec les partenaires de mise en œuvre qui structurera la collaboration, définira les rôles, les responsabilités et les devoirs en matière de mise en œuvre et de gestion financière, comptabilité et rapportage.

4. *Planification, suivi et évaluation.* L'Emprunteur/Bénéficiaire veillera à ce qu'un système de Planification, de Suivi et d'Évaluation (PM&E) soit mis en place dans les douze (12) mois à compter de la date d'entrée en vigueur du présent accord.

5. *Genre.* L'Emprunteur/Bénéficiaire veillera, à compétence égale, à privilégier les candidatures de femmes et des jeunes dans le cadre du Projet.

6. *Sécurité du régime foncier.* L'Emprunteur/Bénéficiaire veillera à ce que le processus d'acquisition des terres soit déjà achevé et que les processus de compensation soient conformes aux meilleures pratiques internationales et aux principes du consentement libre, préalable et éclairé.

7. *Conformité aux procédures d'évaluation sociale environnementale et climatique (SECAP).* L'Emprunteur/Bénéficiaire veillera à ce que le Projet soit mis en œuvre conformément au SECAP du FIDA et plus précisément aux mesures suivantes:

L'Emprunteur/Bénéficiaire veille à ce que: a) toutes les activités du Projet soient mises en œuvre dans le strict respect des lois/réglementations pertinentes de l'Emprunteur/Bénéficiaire; b) toutes les activités de Projet tiennent particulièrement compte de la participation et des pratiques des populations de minorités ethniques, conformément à la Politique du FIDA sur les peuples autochtones (2009), selon le cas; c) les propositions de travaux de génie civil incluent la confirmation qu'aucune acquisition forcée de terres ou réinstallation involontaire de terres n'est requise dans le cadre du Projet. En cas d'acquisition imprévue de terres non prévue ou de réinstallation involontaire dans le cadre du Projet, l'Emprunteur/Bénéficiaire devra immédiatement informer le Fonds et préparer les documents de planification nécessaires; d) les hommes et les femmes reçoivent une rémunération égale pour un travail de valeur égale au titre du Projet; e) le recours au travail des enfants n'est pas prévu dans le Projet; f) les mesures incluses dans le plan d'action pour l'égalité des sexes préparé pour le Projet sont entreprises et les ressources nécessaires à leur mise en œuvre sont mises à disposition en temps utile; et g) toutes les mesures nécessaires et appropriées pour mettre en œuvre le plan d'action en faveur de l'égalité des sexes afin de garantir que les femmes puissent participer et bénéficier équitablement du Projet sont dûment prises.

République de Côte d'Ivoire
Projet d'Urgence Agricole (PUA-CI)

PRÊT NO. _____
DON NO. _____

8. *Mesures anticorruption.* L'Emprunteur/Bénéficiaire doit se conformer à politique du FIDA en matière de prévention de la fraude et de la corruption dans le cadre de ses activités et opérations.

9. *Harcèlement sexuel, exploitation sexuelle et abus.* L'Emprunteur/Bénéficiaire et les parties au projet doivent s'assurer que le projet est exécuté conformément aux dispositions de la politique du FIDA en matière de prévention du harcèlement sexuel, de l'exploitation sexuelle et des abus sexuels, qui peut être modifiée de temps à autre.

Cadre logique

| Cadre logique | Indicateurs | | | | Moyens de Vérification | | | Hypothèses | |
|--|--|--|-----------|----------|--|------------------------------|-----------------|--|------------------------|
| | Résultats | Nom de l'indicateur | Unité | Baseline | Cible finales | Source | Fréquence | | Responsabilité |
| Outreach | Nombre de personnes /bénéficiaires* recevant des services promus ou appuyés par le PUA-CI (CI 1) | Personnes | 0 | 53 600 | Rapports projets | Semi-annuels | UCP | Identification efficace des acteurs et ciblage des femmes/jeunes réalisé au niveau villageois | |
| | | Hommes | Personnes | 0 | | | | | 13 400 |
| | | Femmes | Personnes | 0 | | | | | 26 800 |
| | | Jeunes | Personnes | 0 | | | | | 17 550 |
| | | Nombre de ménages touchés (CI 1.a) | Ménages | 0 | | | | | 13 400 |
| | | Nombre estimé de personnes touchées** (CI 1.b) | Personnes | 0 | | | | | 294 800 ^[1] |
| | | Hommes – Nombre | personnes | 0 | | | | | 5 000 |
| | | Femmes – Nombre | Personnes | 0 | | | | | 5 000 |
| | Total membres de ménage – Nombre | Personnes | | 10 000 | | | | | |
| Objectif général: Soutenir le GoCIV à fournir une aide d'urgence aux petits producteurs agricoles les plus impactés par la COVID -19 et les changements climatiques et qui sont engagés dans les chaînes de valeurs hautement stratégiques pour la sécurité alimentaire et nutritionnelle (riz, maïs, maraichage, volaille, petits ruminants et la pêche) | Pourcentage de ménages rapportant que leurs revenus sont maintenus ou améliorés en comparaison avec l'avant COVID-19 (même mois /période en 2019) | % | 0 | 70% | Enquêtes du PUA-CI/ Rapport d'achèvement/ évaluation de la PANAFCI | Fin du projet | UCP et antennes | Stabilité politique. Les conditions macro-économiques restent stables ou s'améliorent La situation de la COVID_19 dans le pays reste stable, en s'améliorant au fil du temps Pas de choc majeur au niveau social ou politique dans la région | |
| | (Nombre) Pourcentage de femmes rapportant une diversité alimentaire minimum (CI 1.2.8) | % (Nombre) | 0 | 70% | Rapports de projet / Rapport d'achèvement/ Enquêtes du PUA-CI | Semi-annuel et fin de projet | UCP et antennes | | |
| | (Nombre) Pourcentage de ménages rapportant que leurs ventes ont été maintenues ou améliorées | % (Nombre) | | 70% | | | | | |
| Objectif de développement: Protéger la sécurité alimentaire et nutritionnelle des ménages grâce à l'approche « reconstruire en mieux » (approche Reconstruire en mieux, Build Back Better) | (Nombre) Pourcentage de ménages déclarant une augmentation de la production (CI 1.2.4) | % (Nombre) | 0 | 70% | | | | | |
| Résultat 1. Les bénéficiaires cibles maintiennent leur production dans les chaînes de valeur alimentaires critiques, contribuant de manière significative à l'apport nutritionnel des ménages et reconstituent le stock de semences qu'ils ont perdu pendant la crise | (Nombre) Pourcentage de ménages rapportant que l'adoption de nouveaux intrants, technologies ou pratiques a été maintenue ou a augmenté (CI 1.2.2) | % (Nombre) | | 50% | Rapports de projet / Rapport d'achèvement/ Enquêtes du PUA-CI | Semi-annuel et fin de projet | UCP et antennes | | |
| <i>Produit 1.1</i> | Nombre de personnes ayant eu accès aux intrants améliorés et/ou aux paquets technologiques (CI 1.1.3) | Personnes | | 20 000 | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes | | |

13

^[1] Average household size is 5.5 persons

| | | | | | | | |
|--|---|------------------------------|--|--------|---|------------------------------|-----------------|
| <i>Les ménages ciblés ont accès à des intrants agricoles, équipements et des services de bonne qualité et climato-résilients</i> | Membres des ménages de petits exploitants pauvres ayant reçu un appui pour faire face aux effets du changement climatique (ASAP) | Personnes | | 20 000 | | | |
| | Superficies cultivées par des méthodes résilientes au climat (ASAP) | Hectares de terres cultivées | | 500 | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| | Nombre de personnes/ ménages recevant un soutien ciblé pour améliorer leur nutrition (CI 1.1.8) | Nombre | | 10 000 | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| | Nombre de personnes formées aux pratiques préventives et d'hygiène contre la COVID-19 et ayant reçu des équipements de protection | Personnes | | 10 000 | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| <i>Produit 1.2. Les ménages ciblés diversifient leurs productions (légumes, volaille, petits ruminants, poissons) et améliore leur revenus</i> | Pourcentage de ménages ayant accès aux kits d'intrants (semences, intrants, animaux, alevins aliments, vaccins/prophylaxie) et diversifie l'offre alimentaire via le maraîchage, l'aviculture, petits ruminants, pisciculture | % | | 70% | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| Résultat 2: Les femmes et les jeunes les plus touchés par la COVID-19 diversifient leur production et renforcent leur résilience aux chocs futurs en adoptant des cultures à cycle court, des pratiques et des techniques de production climato-résilientes, génèrent des revenus et reconstituent leur fond propre | Particuliers participant à des activités de gestion des ressources naturelles et du risque climatique (ASAP) | | | 10,000 | Rapports de projet / Rapport d'achèvement/ Enquêtes du PUA-CI | Semi-annuel et fin de projet | UCP et antennes |
| | Nombre personnes qui bénéficient de service d'information climatiques, pratiquent une agriculture durables et résilientes au changement climatique et utilisent les technologies adéquates (CI 3.1.2) | Personnes | | 10 000 | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| Résultat 3. Les petits exploitants ciblés nouent des partenariats commerciaux avec les acheteurs et vendent mieux grâce à un accès facile aux informations sur le marché | Pourcentage de ménages ayant maintenus ou amélioré leur lien avec les marchés formellement à travers des accords commerciaux | % | | 50% | Rapports de projet / Rapport d'achèvement/ Enquêtes du PUA-CI | Semi-annuel et fin de projet | UCP et antennes |
| | Nombre de entreprises rurales augmentant leur bénéfice | Nombre | | 100 | | | |
| | Nombre de personnes formées à des activités génératrices de revenus (CI 2.1.2) | Personnes | | 10 000 | | | |
| | Pourcentage d'OP ayant accès aux services digitaux de la plateforme | % | | 50% | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| <i>Produit 3.2..Les entreprises rurales améliorent leur technicité</i> | Pourcentage d'entreprises rurales ciblées ayant améliorés leur niveau technique | % | | 50% | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |
| <i>Produit 4.1 L'accès aux services financiers verts est amélioré</i> | Pourcentage d'OP et PME encadrées et ayant pu accéder à des services de développement des entreprises et à des finances vertes | % | | 50% | Rapports de projet / Rapport d'achèvement | Semi-annuel et fin de projet | UCP et antennes |