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 التمويل  موجز

 الصندوق الدولي للتنمية الزراعية المؤسسة المُبادِرة:

 جمهورية أوغندا : المتلقي/المقترض

 وزارة الزراعة، والصناعة الحيوانية، ومصايد الأسماك  الوكالة المنفذة: 

 دولار أمريكي مليون  204.80 : مشروعإجمالي تكلفة ال

في إطار  المقدم من الصندوق    1  قيمة القرض 

 : ظام تخصيص الموارد على أساس الأداءن

 دولار أمريكي مليون  71.65

سنة، بما في ذلك فترة   50  يبلغ  أجل استحقاقب  ،فائقة التيسيريةشروط   : المقدم من الصندوق 1شروط القرض 

مدتها قدره  سنوات،    10  سماح  سنوي  خدمة  رسم  في    0.10ويتحمل 

 (تعديلات للقروض بعملة واحدةالمائة )

إطار  في  المقدم من الصندوق    2قيمة القرض  

 : ظام تخصيص الموارد على أساس الأداءن

 ن دولار أمريكي يومل 17.91

سنة، بما في ذلك فترة   40  يبلغ  أجل استحقاقب  ،تيسيرية للغايةشروط   : المقدم من الصندوق 2القرض شروط 

مدتها   قدره  ت،  سنوا  10سماح  سنوي  خدمة  رسم  في    0.75ويتحمل 

 المائة )تعديلات للقروض بعملة واحدة( 

المقدم من الصندوق في إطار    3قيمة القرض  

 :لية الحصول على الموارد المقترَضةآ

 ملايين دولار أمريكي  10

سنة، بما في ذلك فترة سماح مدتها    29  يبلغ  أجل استحقاقب  ،عاديةشروط   : المقدم من الصندوق 3القرض شروط 

لسعرو  ،سنوات  10 سعر  يخضع  يساوي  المرجعي   فائدة  الفائدة 

 للصندوق، بما في ذلك فرق سعر فائدة متغيّر 

 دولار أمريكي مليون  42.50الصندوق الأخضر للمناخ:  قيمة التمويل المشترك:

 دولار أمريكيمليون  7.50: مرفق البيئة العالمية

 15آلية تمويل التكيف مع تغير المناخ في المناطق الريفية في أفريقيا:  

 دولار أمريكي مليون 

للمناخ:   : شروط التمويل المشترك المائة منحة و  55الصندوق الأخضر   قرض في المائة    45في 

 ممتاز 

 منحة: مرفق البيئة العالمية

 المناخ في المناطق الريفية في أفريقيا: قرض آلية تمويل التكيف مع تغير  

 مليون دولار أمريكي  31.97 : المقترض/المتلقيمساهمة  

 مليون دولار أمريكي  8.30 مساهمة المستفيدين: 

 مليون دولار أمريكي  50.66 : الصندوقمن قيمة التمويل المناخي المقدم 

 بإشراف مباشر من الصندوق  الوكالة المتعاونة: 
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 السياق  -أولا

 الصندوق  لمشاركة الأساس المنطقيو الوطني السياق -ألف

 الوطني السياق

في الفترة دولارا أمريكيا  1 088فيه  نصيب الفرد من الناتج المحلي الإجماليأوغندا بلد منخفض الدخل، بلغ  -1

 البلد   عدد سكانبلغ  ،  2022في عام  . و(2016/2017في الفترة    أمريكيا دولارا    824  مقابل)،  2022/2023

أوغندا سلسلة من خطط التنمية الوطنية وتنفذ  مليونا منهم في المناطق الريفية.    38مليون شخص، يعيش    47

من خلالها إلى وضع البلد  أوغندا  والتي تأمل أن تصل  حاليا قيد التنفيذ،  خطة التنمية الوطنية الثالثة  و  ،الخمسية

بحلول   دولارا أمريكيا  1  198يعادل    لفرد من الناتج المحلي الإجماليلنصيب  المتوسط الدخل من خلال تحقيق  

 . 2024/2025الفترة 

 2012/2013في المائة في الفترة    19.7معدل الفقر في أوغندا على مدى السنوات العشر الماضية، من    فاوتتو -2

في المائة في الفترة    20.3إلى    بشكل طفيف  بعد ذلك   ثم انخفض  ،2016/2017في المائة في الفترة    21.4إلى  

 0.42إلى    2012/2013في الفترة    0.38من  مؤشر جيني  الذي يقاس ب  ليخمدا تفاوت الوزاد  .  2019/2020

الفترة   الفترة    0.41انخفض بشكل طفيف إلى  ثم  ؛  2016/2017في  حاليا . وتقوم أوغندا  2019/2020في 

 .2040في المائة المنشود بحلول عام  5بتنفيذ تدخلات استراتيجية مختلفة للحد من الفقر إلى مستوى 

( في عام  مثيرة للقلق)التي تصنف على أنها    35.0من    المؤشر العالمي للجوع  أوغندا على  تحسنت درجةو -3

  125من أصل    95أوغندا المرتبة    شغل. وت2023( في عام  أنها خطيرة  على)التي تصنف   25.2إلى    2000

 .2023لعام  المؤشر العالمي للجوعبلدا بالنسبة لتوفر بيانات كافية لحساب درجات 

العيش -4 لسبل  الرئيسي  المصدر  الزراعة،    68نسبة    وتعمل،  والزراعة هي  قطاع  في  السكان  المائة من  في 

، ساهمت الزراعة )المحاصيل، والثروة الحيوانية،  2022/2023. وفي الفترة  والحراجة، ومصايد الأسماك

الناتج المحلي الإجمالي  23.8( بنسبة  الأسماكوالحراجة، ومصايد   المائة من  البلد معدل نمو    ،في  وسجلت 

 ة الزراعة في الناتج المحلي الإجمالي.ساهمفي مفي المائة  4.8نسبته 

 بأولويات التعميم المؤسسي في الصندوقالمتعلقة الجوانب الخاصة 

 على أنه:  مشروعال نِّّفالصندوق، ص   في التعميم التزاماتمع   تماشيا -5

 يشمل التمويل المناخي ☒

 يراعي التغذية   ☒

 يراعي الشباب ☒

 يشمل القدرة على التكيف ☒

المعيشية    التغذية. -6 الغذائي للأسر  التنوع  لتحسين  للتغذية كاستراتيجية واعدة  المراعية  القيمة  ددت سلاسل  ح 

ها، توفربجودة وسلامة الأغذية، والتغذية وتتأثر . على جودةالأو مغذيةالزراعية المنتجات لوالإنتاج المحلي ل

الإنتاجية الزراعية    أن تدفع سلسلة القيمة المراعية للتغذية  ليمكن  و  .بأسعار معقولةالحصول عليها  انية  مكوإ

التواصل  والتغيير الاجتماعي والسلوكي، و   ،تثقيف التغذويلبالاقتران مع ا  ،أو البيع   الأسر المعيشيةستهلاك  لا

 دعم تحسين التنوع الغذائي والأنماط الغذائية المتوازنة.ل

الأ  الجنساني.المنظور   -7 ولحوم  الألبان  قيمة  الجنابقسلاسل  الأدوار  مع  متشابكة   الذينهم  فالرجال    .سانيةر 

للنساء الحليب  أكبر في  يمِّ   إنهنحيث    ،يملكون الأبقار بشكل عام، بينما تعود ملكية  المشاركة بشكل  إلى  لن 
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منتجات   الملكيةبسبب  الألبان    قطاع  تنميةفي  عوائق    النساءواجه  تو.  الألبانتجهيز  إلى    ،نقص  والوصول 

يمكن  و  لأدوات المالية.لحصول على ال  لهن  الموارد والأصول، مما يؤدي أيضا إلى نقص الضمانات اللازمة 

الألبان أن تستفيد بشكل كبير من زيادة دور النساء في سلاسل قيمة    في البلد  الثروة الحيوانيةسل قيمة  سلالتنمية  

 ويمكن تحقيق ذلك من خلال دمج المنظور الجنساني والنهج المراعي للمنظور الجنساني.. رابقولحوم الأ

سكان الفي المائة من    78أكثر من    إنحيث  ،  في العالم  شباب من الر نسبة  كبحاليا ثاني أ لدى أوغندا    الشباب. -8

  الذين ينماهرالغير  شبابالالماهرين و/المتعلمينالشباب من  كلا الشباب شملعاما. وي 30 تقل أعمارهم عن

حصول على  ال  المهم. وبالنسبة للشباب، من  الأغلبية  تمثل المجموعة الأخيرة و  ،في المناطق الريفية  ونعيش ي

و الإنتاجية،  والأصول  بالسوق،  الالارتباط  والفرص  إتاحة  والتمويل،  الائتمان  إلى    ستخداملوصول 

سل  لائق للشباب في سلاالعمل  التوفير  و  أن يؤدي إنشاء فرص العمل  ويمكن  الحديثة والرقمية.  كنولوجياتالت

 الأمن الغذائي والتغذية في البلد.  تحسينحد من الفقر الريفي، وال إلى الثروة الحيوانيةقيمة 

الصمودسيستهدف  الأشخاص ذوو الإعاقة.   -9 الحيوانية على  الثروة  قيمة  الأسر    مشروع تحقيق قدرة سلسلة 

 ،كلما أمكن ،تمكنهممن خدمات المشروع، و مضمن استفادتهيالمعيشية التي تضم أشخاصا من ذوي الإعاقة و

المشاركة   قيمة  من  سلاسل  الأ  الألبانفي  الزراعية  رابقولحوم  سيساعد    .والأعمال  ذلك،  إلى  وبالإضافة 

في المشاركة  على  الإعاقة  ذوي  الأشخاص  المختلفة،  المشروع  والمجموعات  لهمو  التعاونيات  لدعم  ا  يقدم 

نجاحا في   بالفعل  والموارد الإنتاجية. وقد حقق الصندوقوالخدمات المالية  الائتمان  ولحصول على التدريب  ل

 . من أوغندا ةالشمالي المنطقةمشروع استعادة موارد الرزق في  من خلالإدماج الأشخاص ذوي الإعاقة 

التكيف  المناخ  تغير -10 على  مثل    .والقدرة  بتحديات  أوغندا  في  الحيوانية  الثروة  قطاع  جودة يتسم  انخفاض 

 مراقبةعدم فعالية  المياه، وتوافر  محدودية  و، تهاجودورداءة    المراعيو  ونقص الأعلاف،  حيوانيةالسلالات ال

، وسوء  هاقدرات محدودية  و  التربية  وعدم كفاية خدمات،  ةسمدلأل  غير الملائمة  دارةوالإ،  وإدارتها  الأمراض

القطع وحوكمانإدارة  وإدارة  الفعالةة  ،  غير  والمراعي  وانخفاض  ،  عام.  بشكل  الثروة  يعد  الإنتاجية  قطاع 

الدفيئة في أوغندا،    ارئيسي  االحيوانية مصدر في    21نسبة  بقطاع صناعة الألبان    ويساهملانبعاثات غازات 

 مكافئ ثاني أكسيد الكربون،من  مليون طن    19.1، أو  البشرية المنشأ  المائة من إجمالي انبعاثات غازات الدفيئة

 في المائة منها.  98.6 نسبةويشكل الميثان 

 المنطقي لمشاركة الصندوق الأساس 

السنلقد   -11 الصندوق على مدى  البلدان.    يننجح  العديد من  في  الحيوانية  الثروة  تنمية قطاع  الخبرة، ففي دعم 

وبرنامج إرساء والدروس المستفادة، والن هج المنهجية التي ولدها مشروع تنمية صناعة الألبان في رواندا،  

وشاملة نطاق صغير صامدة  على  الحيوانية  الثروة  أسواق  لجعل  و  الشراكات  رواندا،  التسويق في  برنامج 

برنامج إضفاء الطابع التجاري على الإنتاج  التجاري لمنتجات الألبان لصالح أصحاب الحيازات الصغيرة، و

 ميزة نسبية معترف بها في دعم تنفيذ مشروعات الثروة الحيوانية. لصندوق  توفر ل  ،الحيواني في كينيا

قيمة صندوق في موقع جيد لمعالجة التحديات المناخية، والبيئية، والاجتماعية الرئيسية المحددة لسلاسل  الو -12

الخطة الوطنية للتكيف، والمساهمات المحددة وطنيا. وفي    أهدافولتحقيق    ، في أوغندا  الألبان ولحوم الأبقار

هذا السياق، سيستقطب المشروع تمويلا مناخيا إضافيا من الصندوق الأخضر للمناخ ومرفق البيئة العالمية  

  من أجل تدابير التكيف مع تغير المناخ والتخفيف من آثاره، مثل معدات حفظ الأعلاف، وأصناف الأعلاف 

  المتكيفة   الحيوانات  وسلالات  الزراعية،  والحراجة  للأراضي،  المستدامة  ةالمراعي المتحملة للجفاف، والإدارو

 والطقس.  المناخ   معلومات   ونظم  الحيوانية،  الثروة  على  تأمينالو  المتجددة،  والطاقة  الصمود،  على  والقادرة

 وذلك  ،المشروع  يقدمها  التي  والمنتجات  الخدمات  إلى  الوصول  في  والشابات  الشبان  أيضا  المشروع  سيدعمو

 .الشباب بطالة معالجة خلال من
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يوفر قطاع الثروة الحيوانية الشامل، والتنافسي، والذكي مناخيا في أوغندا فرصا للنمو الاقتصادي، وتحسين و -13

سلسلة القيمة.    امتدادسبل عيش المنتجين أصحاب الحيازات الصغيرة، وإدماج النساء والشباب، والعمالة على  

تخفيف من الآثار البيئية والمناخية، ال اتالتغذية والصحة العامة، وإمكان مجالاتجلب فوائد هامة في كما أنه ي

مع تحسين القدرة على الصمود في نفس الوقت. ويمكن لمشاركة الصندوق وخبرته المساهمة في تحقيق هذه  

 الفوائد.

 الدروس المستفادة  -باء

الحيوانية في أوغندا وفي   -14 الثروة  المستفادة من مشروعات  الدروس  المشروع على  إيلاء    ،الإقليمسيبني  مع 

 :لمجالات التاليةاهتمام خاص ل

الذي أجراه الصندوق )لاستراتيجية القطرية والبرنامج القطري لأوغندا  ل  تقييمأحدث    أكد  بحوث والابتكار.ال -15

الفترة  و  2021عام  في   من 2020-2013يغطي  مجموعة  نشر  إلى  أدى  قد  الزراعية  البحوث  دعم  أن   )

كان بعضها مبتكرا في أوغندا. وسيبني المشروع على هذا من خلال البلد، و  في جميع أنحاءالتكنولوجيات  

 . ماكيريريمثل جامعة أوغندا، دعم المؤسسات الرئيسية في 

فعالة هي آليات    نواة  ةمزرعحول    آليات التجميعسابقة لشركاء إنمائيين آخرين أن    تدخلات  أثبتت  تجميع.ال -16

صغيرة في سلسلة القيمة حين لا يكون السياق الاجتماعي والاقتصادي مناسبا  لإشراك أصحاب الحيازات ال

 للنموذج التعاوني. 

نجزة  أثبتت مشروعات الثروة الحيوانية    .منصات المتعددة أصحاب المصلحةال -17 والجارية في كينيا، ورواندا، الم 

لبدء وتعزيز شراكات سلسلة  ، أن المنصات المتعددة أصحاب المصلحة أدوات قوية  المتحدة  تنزانياجمهورية  و

 . تتسم بأهمية كبيرة مشاركة الجهات الفاعلة في سلسلة القيمة في السياسات وأن، القيمة

 مشروع وصف ال  -ثانيا 

 الأهداف، والمنطقة الجغرافية للتدخل، والمجموعات المستهدفة  -ألف

أصحاب الحيازات من  تتمثل غاية المشروع في المساهمة في تحسين سبل عيش مزارعي الثروة الحيوانية   -18

الصمود لدى منتجي    هدفهويتمثل    .الصغيرة في أوغندا الدخل، والتغذية، والقدرة على  الإنمائي في تعزيز 

 أصحاب الحيازات الصغيرة.من الألبان ولحوم الأبقار 

اختيرت المقاطعات على أساس ما قد  . وأوغندافي    ممر الماشيةمقاطعة مختارة في    41سيعمل المشروع في  و -19

( )الا(  1يلي:  التغذية؛  وسوء  الغذائي،  الأمن  وانعدام  للفقر،  والكثيف  العالي  الأسر 2نتشار  قطعان  حجم   )

( الإمكانات  3المعيشية وإمكانات تنمية سلسلة القيمة، بما في ذلك أسواق المنتجات ذات المصدر الحيواني؛ )

 ( التعرض لمخاطر المناخ. 4العالية لمشاركة النساء والشباب؛ )

مزارعي الألبان ولحوم الأبقار أصحاب الحيازات أسرة معيشية، تتألف من  200 000سيستهدف المشروع و -20

النظم الرعوية    وفي،  المكثفة وشبه المكثفة  النطاق  صغيرةالالمتكاملة  الذين يشاركون في نظم الإنتاج    الصغيرة

على الأقل من   من المستفيدين  في المائة  40. وستكون نسبة  حجممتوسطة الالصغيرة والوالزراعية الواسعة  

 في المائة من الشباب.  25النساء ونسبة 
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 المكونات والحصائل والأنشطة  -باء

على   الصمود والحد من أثر الإنتاجزيادة الإنتاجية والقدرة على  (  1)المشروع من المكونات التالية:    ألفسيت -21

والاستثمارات في سلسلة القيمة؛    إلى الأسواق  أصحاب الحيازات الصغيرة  لمنتجيناتعزيز وصول  (  2المناخ؛ )

 السياسات. وتنسيق ( دعم 3)

تحويل هذا المكون    سيدعم  .المناخ  والحد من أثر الإنتاج علىزيادة الإنتاجية والقدرة على الصمود    :1مكون  ال -22

الإنتاج الرعوي لتحسين إنتاجيتها، وزيادة قدرتها على الصمود  الرعي وونظم  أصحاب الحيازات الصغيرة  

الصادرة   بشرية المنشأالفي وجه تغير المناخ والقيود والصدمات الأخرى، وخفض انبعاثات غازات الدفيئة  

فيعنها الكربون  احتجاز  وتعزيز  و  ،  الرعوية  المكون    المراعي.الأراضي  أربعة    1وسيهدف  تحقيق  إلى 

( إلى  (  1مخرجات:  الوصول  والخضراءتعزيز  الجافة  )  الأعلاف  الجيدة؛  إلى  (  2والمياه  الوصول  تعزيز 

تعزيز الوصول إلى الخدمات البيطرية وخدمات   (3)  الحيوانات؛هوية  خدمات الاستيلاد وتطوير نظام لتحديد  

 ( تعزيز خدمات الإرشاد والدعم التقني للمزارعين. 4)الصحة الحيوانية؛ 

  . والاستثمارات في سلسلة القيمةإلى الأسواق  لمنتجين أصحاب الحيازات الصغيرة  اتعزيز وصول    :2كون  مال -23

نتاج والقطاع المالي بهدف تعزيز العمل الجماعي  ستركز التدخلات في إطار هذا المكون على مستوى ما بعد الإ 

مزارعي   الأبين  ولحوم  المزارعين  رابقالألبان  أمام  السوق  فرص  وتوسيع  الصغيرة،  الحيازات    .أصحاب 

، وزيادة رابقسلاسل قيمة الألبان ولحوم الأزيادة كفاءة  إلى    2وبالإضافة إلى ذلك، تهدف تدخلات المكون  

القيمة، من خلال تحسين الوصول إلى التمويل، وتعزيز الحلول    سللسلاالاستثمار على المستويات المختلفة  

في المراحل    الفاقد والمهدر من الأغذيةالتغذية، والحد من  و الخضراء والمستدامة، وتحسين سلامة الأغذية  

ثلاثة   تحقيق  إلى  المكون  هذا  وسيهدف  القيمة.  من سلاسل  )المختلفة  الإنتاج  تحسين  (  1مخرجات:  تجميع 

)و الأسواق؛  إلى  الصغيرة  الحيازات  أصحاب  المنتجين  الأغذية، 2وصول  وسلامة  الجودة،  تعزيز   )

 إلى المنتجات المالية.  ةالقيم  ة ( تحسين وصول الجهات الفاعلة في سلسل3والاستهلاك المحلي للسلع الحيوانية؛ )

المشروع    .السياساتوتنسيق  دعم    :3مكون  لا -24 واستعراضسيدعم  ، القطاع  سياسات تحديث  و  صياغة، 

في  بناء على طلب وزارة الزراعة والصناعة الحيوانية ومصايد الأسماك. وأوغندا    ته، وأنظمهواستراتيجيات

لتنظيم  إنشاء    طور الصندوق  ؛الزراعةهيئة وطنية  الصدد  تطوراتال  وسيتابع  هذا  تعديلات    في  أية  ليحدد 

  ر ابقالألبان ولحوم الألازمة. وسيعزز المشروع إدماج جميع أصحاب المصلحة الرئيسيين ضمن سلاسل قيمة  

التي   2030x50  مبادرةمن خلال إنشاء منصات متعددة أصحاب المصلحة. وسيبني المشروع على إنجازات 

البلدان في جمع بيانات زراعية وريفية أفضل وأكثر موثوقية   في عملياتها    البياناتهذه  في استخدام  وتدعم 

 السياسات وصنع القرار.ب المتعلقة

 نظرية التغيير  -جيم

العمل على    سيعالج المشروع تحديات التنمية المتعلقة بالفقر، وانعدام الأمن الغذائي، وسوء التغذية من خلال -25

التنظيمية   والبيئة  والتسويق،  قيمة  لالإنتاج،  الأسلاسل  ولحوم  ورابقالألبان  المشروع،  .  خلال  يمكن من 

فقراء، والأشخاص ذوو الإعاقة، والنساء، والشباب( إيجاد مسار السكان الريفيون الالمستهدفة )  اتللمجموع

الوصول إلى الأعلاف دعم  (  1)ما يلي:  من خلال    يةالمشروع الإنتاج  عززالتحديات. وسي  هذهللتغلب على  

،  الإرشادتحسين    (3؛ )والتغذية، وخدمات الاستيلادالحيوانية  خدمات الصحة  الوصول إلى  تيسير    (2؛ )والمياه

في وجه تغير المناخ. كما سيعمل المشروع على ضمان    الصمودوتعزيز الممارسات والابتكارات القادرة على  

؛  تجميع الحليب واللحومب  ذات الصلةتعزيز منظمات وتعاونيات المنتجين  (  1)الوصول إلى الأسواق من خلال:  

  إنشاء (  4؛ )دعم التجهيز صغير النطاق  (3؛ )تيسير الشراكة بين القطاع الخاص ومجموعات المنتجين  (2)

وبما    الوصول إلى التمويل.تيسير    (6؛ )خلق الوعي بشأن التغذية  (5؛ )إعادة تأهيل البنية التحتية التمكينيةو
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القادرة على الصمود في وجه تغير المناخ، والابتكارات  سويق، سيعزز المشروع الممارسات  تيشمل الإنتاج وال

 اتيين. والرقمية، ووضع سياسة وإطار تنظيمي م

الانبعاثات   -26 وتخفيض  والإنتاج،  الإنتاجية  زيادة  إلى  المشروع  تدخلات  عن  وستؤدي   ةمجموعالالناجمة 

ا، وانعدام أمنها الغذائي، لى الحد من فقرهإ   . وذلك سيؤدي بدورهمداخيلال  زيادةسيؤدي إلى    مما  ،المستهدفة

بناء  و،  )من خلال معرفتها المكتسبة ومكاسب دخلها(  ثر البيئي والمناخيالأ  من  حدوالوتحسين حالة التغذية  

 مستدام  تغييرإلى  الأثر  هذا    ؤديوسي.  في الوقت نفسه  على الصمود في وجه الصدمات وتغير المناخ  تهاقدر

 .الحالي المشروع سياقفي  تحويليو

 المواءمة والملكية والشراكات -دال

تحقيق   -27 في  المشروع  المستدامةاهدأسيساهم  التنمية  الهدف  ف  الفقر)  1  التالية:  على   2  والهدف(،  القضاء 

)العمل اللائق ونمو الاقتصاد(،   8  الهدفو)المساواة بين الجنسين(،    5  الهدفوالتام على الجوع(،  القضاء  )

في القضاء    2030عام  التنمية المستدامة لخطة    اتطموح  ويتواءم المشروع مع)العمل المناخي(.    13  الهدفو

  التصنيع عملية  تعزيز  ، والمستدامة  الزراعةالتام على الجوع، وتحقيق الأمن الغذائي، وتحسين التغذية، وتعزيز  

 .وتعزيز الابتكار ،الشاملة والمستدامة

خطة التنمية الوطنية الثالثة في إطار برنامج التصنيع الزراعي الذي يتمثل هدفه  يتواءم المشروع بالكامل مع  و -28

صناعة الألبان والثروة الحيوانية أولويتين   مع كونفي زيادة التنافسية في الإنتاج الزراعي والتجهيز الزراعي،  

 رئيسيتين. 

ل من ، الممو  في قطاع الألبان من أجل التخفيف والتكيف  لتدخلاتل  ج المشروع مع البرنامج الإقليميدم  سي  و -29

يتواءم المشروع مع مقترح مرفق  كما  .  2025في عام  والذي ستجري الموافقة عليه  الصندوق الأخضر للمناخ  

لموارد مرفق    ثامنالتجديد الفي إطار    البيئة العالمية من أجل أوغندا كجزء من البرنامج المتكامل للنظم الغذائية

يشمل  س، والذي يقوده الصندوق ومنظمة الأغذية والزراعة للأمم المتحدة. وعلاوة على ذلك،  البيئة العالمية

 .آلية تمويل التكيف مع تغير المناخ في المناطق الريفية في أفريقيامن مشروع تمويلا المشروع 

 التكاليف والفوائد والتمويل  –هاء

جزئيا على أنهما تمويل مناخي. ووفقا لمنهجيات المصارف الإنمائية المتعددة   2و  1ي حس ب مكوّنا المشروع   -30

الأطراف لتتبع تمويل التكيف مع تغيّر المناخ والتخفيف من آثاره، يقدرّ إجمالي التمويل المناخي المقدم من 

 دولار أمريكي.  مليون 50.66الصندوق إلى المشروع بقيمة 

 تكاليف المشروع 

مليون دولار أمريكي   174.2مليون دولار أمريكي، ويمثل مبلغ    204.8بقيمة    المشروعإجمالي تكلفة  ي قدرّ   -31

ومبلغ   الأساسية  التكلفة  المشروع   30.6منها  تكاليف  وتشمل  الطوارئ.  أمريكي مخصصات  دولار  مليون 

المحلية  التضخم  ددت معدلات  الثلاثة. وح  المكونات  التشغيلية الإضافية ضمن  والتكاليف  الاستثمار  تكاليف 

 Economist Intelligence  وحدة  في المائة خلال فترة التنفيذ وفقا لتوقعات  4.1الأجنبية السنوية بنسبة  و

Unit. 
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 1الجدول 

 والجهة الممولةوالمكون الفرعي  حسب المكون  مشروعتكاليف ال

 )بآلاف الدولارات الأمريكية( 

 المكون/المكون الفرعي

قرض الصندوق 
ظام تخصيص  ن -

الموارد على  

  -أساس الأداء

فائقة  شروط 

 التيسيرية

قرض الصندوق 
ظام ن -

تخصيص  

الموارد على  

  -أساس الأداء

تيسيرية شروط 

 للغاية 

قرض الصندوق 
الحصول  آلية  -

على الموارد  
ضة  المقتر 

الصندوق 
  -الأخضر للمناخ 
التدخلات في  
قطاع الألبان من 
أجل التخفيف  
 والتكيف

قرض آلية  
تمويل التكيف  
مع تغير المناخ 
في المناطق  
الريفية في  
 أفريقيا

منحة مرفق  
 البيئة

 العالمية 

 المجموع  حكومة أوغندا المستفيدون 

 المبلغ  %  عينا  نقدا %  عينا  نقدا %  المبلغ  %  المبلغ  %  المبلغ  %  المبلغ  % المبلغ  %  المبلغ 

                 زيادة الإنتاجية والقدرة على الصمود والحد من أثر الإنتاج على المناخ -1

تحسين إنتاج الأعلاف الجافة والخضراء، وإدارة المراعي، والوصول إلى   -1-1

 المياه 
14 629 31 3 657 7 5 044 10 11 396 23 - 0 5 415 11 - - 0 231 8 480 18 48 853 

 784 25 20 195 4 875 0 - - - - 0 - 0 - 0 - 16 142 4 64 572 16 تحسين نظام تحديد الحيوانات والاستيلاد -1-2

تحسين خدمات الصحة الحيوانية للحيوانات القادرة على الصمود وذات  -1-3

 الانبعاثات المنخفضة  
11 726 42 2 931 7 - 0 361 1 - 0 137 1 5 277 - 18 - 9 148 31 29 580 

 547 6 6 381 - 0 - - 9 581 0 - 68 432 4 0 - 4 231 14 923 تحسين الإرشاد وتقديم الدعم التقني للمزارعين  -1-4

  764 110  21  204 22 106 1 5 0  277 5 6  133 6  0  -  15  189 16 5  044 5  9 961 10 40 850 43 المجموع الفرعي

                 تعزيز وصول المنتجين أصحاب الحيازات الصغيرة إلى الأسواق والاستثمارات في سلسلة القيمة -2

دعم تجميع الإنتاج ووصول المنتجين أصحاب الحيازات الصغيرة إلى   -2-1

 الأسواق 
7 762 31 1 940 7 4 956 19 5 529 21 - 0 1 368 5 - - 0 1 220 3 096 16 25 870 

 520 15 16 511 2  12 - 864 1 0 - 0 - 6 928 0 - 13 043 2 53 174 8 تعزيز سلامة الأغذية، والاستهلاك المحلي للسلع الحيوانية -2-2

 761 41 0 0  3 - 166 1 0 - 36 000 15 46 000 19 0 - 3 319 1 12 275 5 تحسين وصول الجهات الفاعلة في سلاسل القيمة إلى المنتجات المالية  -2-3

  151 83 8  608 5  220 1 3 -  030 3 2  368 1 18  000 15 31  456 25 6  956 4  6 302 5 26 211 21 المجموع الفرعي

                    دعم وتنسيق السياسات   -3

 855 0 -  0 - - 0 - 0 - 100 855 0 - - - - - دعم السياسات  -3-1

 366 1 3 42  0 - - 0 - 0 - 0 - 0 - 19 265 78 059 1 الرصد والتقييم وإدارة المعرفة  -3-2

 703 8 21 164 1 627 0 - - 0 - 0 - 0 - 0 - 12 382 1 67 530 5 إدارة المشروع   -3-3

  923 10  4  206 1  627 0 -  -  0  -  0  -  8  855  0  -  18 647 1 70 589 6 المجموع الفرعي

  838 204 16 018 29 953 2 4 0  307 8  4  500 7  7  000 15 21  500 42  5  000 10  8 910 17 35 650 71 المجموع
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 2الجدول 

 والجهة الممولة  فئة الإنفاقحسب  مشروعتكاليف ال

 )بآلاف الدولارات الأمريكية( 

 فئة الإنفاق 

ظام ن -قرض الصندوق 

تخصيص الموارد على  

شروط   -أساس الأداء

 فائقة التيسيرية

 -قرض الصندوق 
ظام تخصيص  ن

الموارد على أساس  

شروط   -الأداء

 تيسيرية للغاية

 -قرض الصندوق 
الحصول على آلية 

ضة   الموارد المقتر 

الصندوق الأخضر  
التدخلات    -للمناخ 

في قطاع الألبان من 
أجل التخفيف  
 والتكيف

قرض آلية تمويل  
التكيف مع تغير  
المناخ في المناطق  
 الريفية في أفريقيا

 منحة مرفق البيئة

 العالمية 
 المجموع  حكومة أوغندا  المستفيدون 

 المبلغ  %  عينا  نقدا %  عينا  نقدا %  المبلغ  %  المبلغ  %  المبلغ  %  المبلغ  % المبلغ  %  المبلغ 

             تكاليف الاستثمار  -أولا 
 

  
 

   

  055 58 18  450 10 - 3 -  864 1 1  275  0 - 16  230 9  0 - 12 246 7 50 990 28 الأشغال   -ألف

  733 3 18  -  672 7 -  265 0 - 0 - 0  -  0 - 15 559 60 237 2 المركبات  -باء

  725 51 21  381 10 664 12 -  178 6 8  351 4 0 - 9  847 4 10  956 4 7 069 4 32 279 16 السلع والخدمات والمدخلات  -جيم

  110 29 20  666 5 - 0 - - 5  500 1 0 - 5  500 1  17  044 5 9 079 3 44 320 12 المعدات والمواد  -دال

  198 9 0 - - 0 - - 12  079 1  0 - 40  655 3 0 - 8 893 41 571 3 الخدمات الاستشارية  -هاء

  175 11 22 884 617 1 0 - - 3  295  0 - 38  268 4 0 - 6 822 31 289 3 التدريب وحلقات العمل  -واو

  000 34 0 - - 0 - - 0  - 44  000 15 56  000 19 0 - - - - - المنح والإعانات  -زاي

 995 196 15  381 27 953 2 4 -  307 8 4  500 7  8  000 15 22  500 42 5  000 10 8 667 16 34 686 66 مجموع تكاليف الاستثمار

              التكاليف المتكررة -ثانيا
 

     

  605 6 21  413 1 - 0 - - 0 - 0 0 0 - 0 - 13 039 1 66 152 4 الرواتب والبدلات   -ألف

  238 1 18  223  - 0 - - 0 - 0 0 0 - 0 - 16 203 66 812 التكاليف التشغيلية  -باء

  843 7 21  636 1  - 0 - - 0 - 0 0 0 - 0 - 13 242 1 66  964 4 مجموع التكاليف المتكررة

  838 204  16 018 29 953 2 4  -   307 8 4  500 7 7  000 15 21  500 42 5  000 10 8 910 17 35 650 71 المجموع
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 3الجدول 

 مشروع وسنة ال حسب المكون  مشروعتكاليف ال

 )بآلاف الدولارات الأمريكية( 

 المكون

 السنة الثامنة السنة السابعة  السنة السادسة  الخامسةالسنة  السنة الرابعة  السنة الثالثة السنة الثانية السنة الأولى 

 % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ 

 6  136 6 6  112 7  9  764 9 14  979 14 16  182 17 31  258 34 16 287 18 3  046 3 زيادة الإنتاجية والقدرة على الصمود والحد من أثر الإنتاج على المناخ -1

تعزيز وصول المنتجين أصحاب الحيازات الصغيرة إلى الأسواق والاستثمارات في   -2

 سلسلة القيمة  
 248  1  17 986  22  17 039  20 17 655  21 16 573  20 10 753  12  2 462  3  433  1 

 12  342 1  14  535 1  13  377 1  12  318 1  13  388 1 11  202 1 12  315 1  13  447 1  دعم وتنسيق السياسات   -3

 4  911 7  5  109 11  11  894 21  16  871 32  18  225 36 26  499 52  18  588 37  2  740 4  المجموع
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 التمويل والتمويل المشتركاستراتيجية وخطة 

وتتألف  مليون دولار أمريكي ستصرف على مدى ثماني سنوات.    204.80الإجمالية للمشروع    ةتبلغ التكلف -32

نظام تخصيص الموارد  في إطار  مليون دولار أمريكي من مخصصات أوغندا    89.57من    الصندوق  ةمساهم

كدت بالفعل من ملايين دولار أمريكي أ    10الصندوق، ولفترة التجديد الثاني عشر لموارد    على أساس الأداء

في المائة    48.6  نسبة  تمثل  ،مليون دولار أمريكي  99.57بما مجموعه    ضة،المقتر    آلية الحصول على الموارد

 من التكاليف الإجمالية للمشروع. 

الإقليمي  المقدم  تمويل  ال  من  المشروع  فيدوسيست -33 البرنامج  التخفيف لمن  أجل  الألبان من  في قطاع  لتدخلات 

إجمالي  في المائة من    20.7)  مليون دولار أمريكي  42.50التابع للصندوق الأخضر للمناخ بقيمة    والتكيف

المائة كقرض    45كمنحة، ونسبة  منه    المائةفي    55نسبة  (،  المخصصات ذلك،  .  ممتازفي  إلى  وبالإضافة 

صندوق التنمية  من  )بتمويل مشترك    المناطق الريفية في أفريقياآلية تمويل التكيف مع تغير المناخ في  ستساهم  

، والصندوق الأخضر للمناخ، وحكومة فنلندا، وحكومة الدانمرك، والموارد التكميلية  (لبلدان الشمال الأوروبي

تغطي مساهمة حكومة  وسفي المائة من تمويل المشروع(.    7.3مليون دولار أمريكي )  15للصندوق بمبلغ  

في المائة من إجمالي تكاليف المشروع في   15.6  ما لا يقل عنمليون دولار أمريكي    31.97البالغة    أوغندا

مليون دولار أمريكي، بما يمثل    7.50بمبلغ  رفق البيئة العالمية  . وسيساهم منقديةأو  /شكل مساهمات عينية و

المائة من    3.7نسبة   بما  التكاليف  إجمالي في  المشروع  المستفيدون في  مليون دولار    8.3ه  قيمت. وسيساهم 

 .التكلفة الإجمالية للمشروعمن  في المائة 4.1بما يمثل نسبة نقدا أو عينا،  أمريكي

مرفق مليون دولار أمريكي من    50  تمويل بقيمة  الموافقة على  لا يزال يتعين  للتمويل المشترك.  ديلةبالخطة  ال -34

الأخضر   والصندوق  العالمية  وللمناخالبيئة  المالية    واء مست  ،  عليه  الموافقةبمجرد  .  الإدارة  لأموال  ترتيبات 

ق على هذه  عمليات الصندوق. وفي حال لم يواف    وافق معمرفق البيئة العالمية والصندوق الأخضر للمناخ لتت

، سوف  وسد الفجوة  فجوة تمويل. وللتخفيف من هذه المخاطر  فسيكون للمشروع،  2026الأموال بحلول عام  

مخصصات أوغندا حوالي   بلغتمخصصات أوغندا في إطار التجديد الثالث عشر لموارد الصندوق )م ستخد  ت  

 مليون دولار أمريكي في إطار التجديد الحادي عشر والثاني عشر لموارد الصندوق(. 100

 صرفال

( المعدات 4( السلع والخدمات والمدخلات؛ )3( المركبات؛ )2( الأشغال؛ )1يلي: )تتألف فئات الصرف مما   -35

( )5والمواد؛  الاستشارية؛  الخدمات   )6( العمل؛  وحلقات  التدريب   )7( والإعانات؛  المنح  الرواتب   (8( 

إجمالي التكاليف   ويمثلمشاركة في التمويل.    مختلفة  الموزعة على جهات( التكاليف التشغيلية  9؛ )والبدلات

إجمالي بلغ  يأما فيما يتعلق بتمويل الصندوق، ف  ؛التمويل  تكاليف  في المائة من إجمالي  4المتكررة للمشروع  

صرف الأموال من ضمن الحدود المقبولة. وست    تقع  نسبةفي المائة، وهي    8نسبة  التكاليف المتكررة للمشروع  

 Equity Bank Ugandaآلية تمويل التكيف مع تغير المناخ في المناطق الريفية في أفريقيا مباشرة من خلال  

Limitedاستنادا إلى   مرفق البيئة العالمية والصندوق الأخضر للمناخ   . وسيدير الصندوق الأموال المقدمة من

 صندوق بشأن إدارة المخاطر الائتمانية.السياسات وإجراءات 

 الفوائد والتحليل الاقتصاديموجز 

يثبت التحليل المالي جدوى الأنشطة المستهدفة. وعلاوة على ذلك، يشير التحليل الاقتصادي إلى أن المشروع  -36

 164.94تساوي  صافي قيمة حالية  في المائة، و  27.93قدره  معدل عائد اقتصادي داخلي  اقتصاديا، مع    جد  م  

التفاوتات  مليون دولار أمريكي. والمشروع حساس للتغييرات في بعض المتغيرات ضمن النماذج، بما في ذلك  

الا ومعدلات  الفوائد  تحقيق  في  المختلفة  والتأخيرات  والتكاليف،  الفوائد  أهمية في  يؤكد  الذي  الأمر  عتماد، 

 الاستثمارات المستدامة في سلسلة قيمة الألبان بالنسبة لنجاح المشروع. 
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 ستراتيجية الخروج والاستدامة ا

في   -37 والاستدامة  بالخروج  تتعلق  جوانب  المشروع  ضمّن  المشروع   جميعلقد  وسيعزز  الرئيسية.  التدخلات 

قدراتها المتعلقة مع بناء  سل قيمة الألبان ولحوم الأبقار،  المؤسسات الحكومية الرئيسية المسؤولة عن تعزيز سلا

ها، والصحة الحيوانية، والإرشاد، وتقديم الدعم التقني للمزارعين. وستواصل هويت   الحيوانات وتحديد  باستيلاد

فترة المشروع. ولضمان الاستدامة، سيكون المشروع متوائما مع  انقضاء  هذه الوكالات تقديم الخدمات بعد  

السياسة الوطنية للإدارة البيئية، والسياسة الوطنية السياسات الوطنية الرئيسية بشأن المناخ والبيئة، بما في ذلك  

و المناخ،  تغير  وطنيابشأن  المحددة  و  المساهمات  والخطة  المحدثة،  للتكيف،  تدهور الوطنية  أثر  تحييد 

 ها.الاستراتيجية الوطنية للتنوع البيولوجي وخطة عمل، والأراضي

 إدارة المخاطر -ثالثا 

 المخاطر وتدابير التخفيف منها  -ألف

 كبيرة. وترد المخاطر الرئيسية وتدابير التخفيف المقابلة على أنها  المتأصلة والمتبقية الإجمالية  المخاطر  تصنف   -38

 في المصفوفة المتكاملة لمخاطر المشروع )الذيل الثالث(. لها

 4الجدول 

 موجز عام للمخاطر 

 تصنيف المخاطر المتبقية  تصنيف المخاطر المتأصلة  مجالات المخاطر 

 متوسطة  متوسطة  السياق القطري 

 كبيرة  كبيرة  الاستراتيجيات والسياسات القطاعية 

 كبيرة  كبيرة  السياق البيئي والمناخي 

 متوسطة  متوسطة  مشروع نطاق ال

 كبيرة  كبيرة  القدرة المؤسسية على التنفيذ وتحقيق الاستدامة 

 كبيرة  كبيرة  الإدارة المالية 

 متوسطة  متوسطة  في المشروع التوريد 

 كبيرة  كبيرة  الأثر البيئي والاجتماعي والمناخي 

 متوسطة  متوسطة  أصحاب المصلحة 

 كبيرة كبيرة المخاطر الإجمالية 

 الفئة البيئية والاجتماعية  -باء

والاجتماعية   -39 البيئية  المخاطر  وتشمل  كبيرة.  أنها  على  للمشروع  والاجتماعية  البيئية  المخاطر  فئة  تصنف 

الغابات،  الرعي الجائرالحرجة في سلاسل قيمة الألبان ولحوم الأبقار تغيير استخدام الأراضي، و ، وإزالة 

الشديد   ووالتدهور  الكافيةللأراضي،  غير  النفايات  مبيدات  إدارة  استخدام  وزيادة  والتربة،  المياه  وتلوث   ،

حطب، والنزاعات على استخدام الموارد. وتشمل  كثيفة الاستخدام للالآفات، وزيادة الاعتماد على الطاقة والمياه  

ب المرتبطة  البيولوجي  والأمن  البيولوجية  السلامة  مخاطر  الأخرى  والنظافة،  الشواغل  الصحة  إدارة  سوء 

النواقل المنقولة عن طريق  المنقولة بالمياه أو غيرها من الأمراض  )بما في ذلك    واحتمال تفشي الأمراض 

ال الالأمراض   العمل  وظروف  التغذية،  ونقص  المنشأ(،  الصحة  سحيوانية  ومشاكل  الأطفال،  وعمالة  يئة، 

 والسلامة المجتمعية. 
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 تصنيف المخاطر المناخية  -جيم

و -40 كبيرة.  أنها  على  للمشروع  المناخية  المخاطر  االضعف  الدرجة  تصنف  ودرجة  العالية   منخفضة لجاهزية 

. والبلد المؤشر القطري لمبادرة نوتردام العالمية للتكيفلمصفوفة    لوي الأيسرالربع الع  في  تضعانها  لأوغندا  

استعدادها، و لتحسين  النحو.  للعملحاجة ملحة  بحاجة كبيرة للاستثمار والابتكار  أوغندا  تشغل  ،  وعلى هذا 

جاهزية، مع درجات منخفضة بشكل قل  الأ  بين  163بين أكثر البلدان ضعفا، والمرتبة  المرتبة الرابعة عشرة  

التي يمكن أن تزيد حركة الاستثمارات في إجراءات التكيف. وبالإضافة   الاجتماعية  خاص فيما يتعلق بالعوامل

إلى ذلك، فإن المناطق المستهدفة من المشروع معرضة لمخاطر مناخية كبيرة، بما في ذلك ارتفاع درجات  

،  وموجات الحر  ،فترات الجفافة، والأحوال الجوية الشديدة مثل  الأمطار غير المنتظم  تهطولاالحرارة، و

 .الانزلاقات الأرضية، والانهيارات الطينيةوموجات الجفاف، والفيضانات، و

 القدرة على تحمل الديون -دال

  أوغندالدى  إلى أن  البنك الدولي  صندوق النقد الدولي وبين  المشترك  تحليل القدرة على تحمل الديون  يشير   -41

، مع وجود حيز محدود لاستيعاب  دين العاملدين الخارجي وال ل حرجة بالنسبةال مديونية المن مخاطر متوسطة 

في المائة من الناتج المحلي الإجمالي في السنة    50.6في البلد ووصل إلى نسبة  الدين العام    وقد زادالصدمات.  

العام الخارجي  ،  2021/2022المالية   المائة  31.3بينما بلغت نسبة الدين   أعباء  جميع مساراتوتبقى  .  في 

وتوضح   الإرشادية.الدين العام أدنى من حدودها  إجمالي  و  ،من الدولة  ضمونالم   ، والدينالدين العام الخارجي

القدرة على تحمل الضغوط النمو    اختبارات  خروقات لحدود عبء الدين الخارجي، مما يشكل مخاطر مثل 

الأبطأ، وتشديد شروط الاقتراض في القطاع العام، وتأخير الإصلاحات، وتصدير النفط. ولزيادة القدرة على  

تحمل الديون، تخطط أوغندا لاستبدال الإنفاق العام الممول بالدين بالنمو الذي يقوده القطاع الخاص من أجل 

 ستدامة.الا

 التنفيذ  -رابعا

 الإطار التنظيمي  -ألف

 وتنسيقه  مشروعإدارة ال

الأسماك -42 ومصايد  الحيوانية  والصناعة  الزراعة  الرائدة    وزارة  التنفيذ  وكالة  توجيهية   ئنشوستهي  لجنة 

الا التوجيه  لتوفير  وستراتيجللمشروع  لإدارة  ي  وحدة  الوزارة  ستنشئ  كما  القطاعات.  بين  التنسيق  ضمان 

بين الوكالات المشاركة في   الأنشطة  ، لتكون مسؤولة عن تنسيقعلى أساس تنافسيموظفوها    ي عينالمشروع،  

الأساسية لتنسيق التنفيذ الإجمالي للمشروع. وبالإضافة مهام  الم وحدة إدارة المشروع بوستقو  روع.تنفيذ المش

ذلك،   المشروع  ستبادر  إلى  إدارة  الجارية  وحدة  المماثلة  المشروعات  مع  تعاون  وعلاقات  شراكات  بإقامة 

 الأخرى، لضمان التكامل والتعلم المتبادل.

 لإدارة المالية والتوريد والحوكمةا

المالية.الإ -43 المشروعوحدة  ستتبع    دارة  الداخلية،    إدارة  المالي، والضوابط  إجراءات الصندوق بشأن الإبلاغ 

كما ستعد   الحسابات.  المشروعوعمليات مراجعة  إدارة  وفقا    وحدة  المشروع  الصندوق لإميزانية  جراءات 

المالية العامة لحكومة أوغندا. وسوف ت عدّ خطة العمل والميزانية السنوية بتفاصيل كافية تبين   الإدارةأنظمة  و

للمشروع قبل    توجيهيةاللجنة  بل الق عليها من قِّ ، ويواف  ةمولمجهات الالالأنشطة بحسب الفئات، والمكون، و

لإدارة المالية الصندوق لدليل  في    تقديم الميزانيةلتقويم  ج  الحصول على عدم اعتراض الصندوق عليها. وسيدر  

 .للمقترضم  الذي يقد  والرقابة المالية  
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المباشرة. و  سحب الس لف تتمثل آليات الصرف في  و -44 ي سمح بالمدفوعات المباشرة على أساس  سوالمدفوعات 

المالية في الصندوق. وستجري عمليات الصرف من الصندوق  المسبقة من موظف  الموافقة  استثنائي، بعد 

تقارير مالية مؤقتة وتوقعات  إلى  اللاحقة    الفصلية  عمليات التجديد  مع استنادعلى شكل س لفة إلى حسابات معينة،  

. وسيستند الصرف من الصندوق إلى تقارير  المواف ق عليهما  ، المتوائمة مع خطة العمل والميزانية السنويةالنقد

م من خلال  يوما بعد نهاية فترة الإبلاغ، مع طلب سحب يقد    30ضمن فترة    المشروعيقدمها    مالية فصلية مؤقتة

 .بوابة عملاء الصندوق

أنها متوسطة. وسيلتزم المشروع بقانون  على  تقدرّ المخاطر المتأصلة في مجال التوريد في المشروع    التوريد. -45

المبادئ التوجيهية للتوريد في مشروعات مع  تتسق  الدولية التي  والأنظمة  التوريد العام، ويتواءم مع المعايير  

للتخفيف   الإلكتروني المتكامل للتوريد في مشروعات الصندوقالنظام  م  ستخد  . وعلاوة على ذلك، سي  الصندوق

 غير التنافسية. ساليب من المخاطر المحتملة المرتبطة بالاستخدام غير المناسب للأ

 شراك المجموعات المستهدفة وتعقيباتها إ

ضعت خطة لإشراك أصحاب المصلحة   -46 وتأثيرهم  مشاركة أصحاب المصلحة في المشروع  توجيه  من أجل  و 

المصلحة  وتوفر.  يهعل أصحاب  إشراك  المصلحة  خطة  أصحاب  لمشاركة  الناجح إطارا  للتنفيذ  وستروج   ،

حشد دعم  خطة إشراك أصحاب المصلحة بشكل رئيسي من أجل   . وستستخدم وحدة إدارة المشروعللمشروع

هذه التعبئة   تهيئفترض أن ، حيث ي  هذا الدعم التنفيذوسييسر لقطاع لحوم الأبقار والألبان.  أصحاب المصلحة 

لأصحاب المصلحة بيئة مواتية لتنفيذ الأنشطة الاقتصادية والمتعلقة بسبل العيش المختلفة. وسيستخدم المشروع 

والذين يمكنهم التأثير    بالمشروع  خطة إشراك أصحاب المصلحة لتحديد أصحاب المصلحة الرئيسيين المتأثرين

 المشروع.أنشطة على 

 التظلمات معالجة 

 مشاركة  إطارفي    سياق تنفيذ المشروع، أنشئت آلية لمعالجة التظلماتشكاوى قد تنشأ في  أي  من أجل معالجة   -47

المصلحة المشروع،  أصحاب  بشأن  توضيحات  لتقديم  سبيلا  وتوفر  الاستفسارات  الآلية  هذه  وستعالج   .

أصحاب    معروفة جيدا ومتاحة لجميعالآلية    تكون  ، والشكاوى، والتظلمات. ولضمان أن للمشاكل  والاستجابة

ست   تسجيل  المصلحة،  وكيفية  الآلية،  عن  المعلومات  لنشر  مختلفة  تواصل  أدوات   وطلبالشكاوى  عتمد 

 .الانتصاف

 التخطيط، والرصد والتقييم، والتعلمّ، وإدارة المعرفة، والتواصل  -باء

الإنمائي الرئيسي للمشروع المتمثل في تعزيز    الهدف  دعملييم  سيضع المشروع نظاما صارما للرصد والتق -48

أصحاب الحيازات الصغيرة في   من الألبان ولحوم الأبقار  منتجي  ، والتغذية، والقدرة على الصمود لدىدخلال

،  نحو تحقيق النتائج  ا موجه، و ةالجنساني  تللاعتباراأوغندا. وسيكون نظام الرصد والتقييم تشاركيا، ومراعيا  

المادي والمالي.   التقدم  إدماج الإبلاغ عن  لكما ستدم  ويمكّن من  خط الأساس، ومنتصف  ج دراسات متعمقة 

 المبادئ التوجيهية لقياس المؤشرات الرئيسية للحصائل في الصندوق.مع بما يتماشى الإنجاز،  نقطةالمدة و

 الابتكار وتوسيع النطاق 

المزارعين الحقلية الخاصة  ( مدارس  2( رقمنة سلاسل القيمة؛ )1سيشمل المشروع عددا من الابتكارات: ) -49

وربط    يكنموذج تجميع  النواة( استحداث المزرعة  3الباحثين؛ )  من  لدعم نشر الابتكارات  الحيوانيةبالثروة  

الغطاء قياس  ل  وحدة لنظم المعلومات الجغرافيةتطوير   (4المزارعين أصحاب الحيازات الصغيرة بالأسواق؛ )

 . كجزء من تقييم الأثر النباتي
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 خطط التنفيذ -جيم

 جاهزية التنفيذ وخطط الاستهلال 

تسير عملية الموافقات الحكومية على المشروع بالتوازي مع الموافقات الداخلية في الصندوق. ومن المتوقع   -50

تنظيم حلقة العمل الاستهلالية   المقرر. ومن 2025خلال الفصل الثاني من عام النفاذ أن يدخل المشروع حيز 

أمريكي لاستخدامه من أجل تعيين الموظفين دولار    500  000. وسيتلقى المشروع مبلغ  2025في يوليو/تموز  

 وإنشاء وحدة إدارة المشروع.

 الإشراف واستعراض منتصف المدة وخطط الإنجاز 

حكومة لاستعراض التقدم المحرز  الستنظم بعثات الإشراف ودعم التنفيذ وتنفذ بشكل مشترك بين الصندوق و -51

جرى استعراض منتصف المدة  ودعم وحدة إدارة المشروع وشركاء التنفيذ في تحسين تنفيذ المشروع. وسي  

جرى تقييم خط النهاية غايته وأهدافه الإنمائية. وسي  لتحقيق    لتقييم ما إذا كان المشروع يسير في المسار الصحيح

 خلال السنة الأخيرة للمشروع.

 القانوني  والسند القانونية الوثائق - اخامس

اتفاقية   -52 يقوم   التي  القانونية  الوثيقة  والصندوق الدولي للتنمية الزراعية  أوغنداجمهورية  بين    تمويلالستشكل 

المتفاوض بشأنها  التمويل  نسخة من اتفاقية    تردو  .المتلقي/قترضتقديم التمويل المقترح إلى الم  اعلى أساسه

 . الأول الذيلفي 

أوغندا -53 من    وجمهورية  تمويل  تلقي  سلطة  فيها  السارية  القوانين  بموجب  للتنمية  مخولة  الدولي  الصندوق 

 . الزراعية

الزراعية وسياسات  -54 للتنمية  الدولي  الصندوق  إنشاء  اتفاقية  المقترح يتفق مع أحكام  التمويل  بأن    وإني مقتنع 

 . ومعاييرهالصندوق  المقدم من التمويل

 التوصية  -سادسا

 التالي:  القرار  بموجب  المقترح التمويل على التنفيذي المجلس يوافق بأن أوصي -55

 ا مليون   واحد وسبعينبقيمة    فائقة التيسيريةبشروط    قرضا  جمهورية أوغنداأن يقدم الصندوق إلى    قرر:

دولار أمريكي(، على أن يخضع لأية شروط   000 650 71دولار أمريكي )  وستمائة وخمسين ألف

 وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة.

 عشر   سبعةبقيمة    تيسيرية للغايةقرضا بشروط    جمهورية أوغنداأن يقدم الصندوق إلى    وقرر أيضا:

دولار أمريكي(، على أن يخضع لأية   000 910 17دولار أمريكي )  فلاآمليونا وتسعمائة وعشرة  

 شروط وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة.

دولار ملايين    ةبقيمة عشر  عاديةقرضا بشروط    جمهورية أوغنداأن يقدم الصندوق إلى    وقرر أيضا: 

دولار أمريكي(، على أن يخضع لأية شروط وأحكام تكون مطابقة على نحو   10  000  000أمريكي )

 أساسي للشروط والأحكام الواردة في هذه الوثيقة.

 

 ألفرو لاريو 

 الزراعية  للتنمية الدولي الصندوق رئيس
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Negotiated financing agreement 

Resilient Livestock Value Chain Project (ReLIV) 

(Negotiations concluded on 19 July) 

Loan No:    

 

Project name: Resilient Livestock Value Chain Project (ReLIV) 

(“the (ReLIV)”/ “the Project”) 

 

Republic of Uganda, represented by Ministry of Finance, Planning and Economic 

Development (the “Borrower”) 

 

and 

 

The International Fund for Agricultural Development (the “Fund” or “IFAD”) 

(each a “Party” and both of them collectively the “Parties”) 

WHEREAS the Borrower has requested financing from the Fund for the purpose of financing 

the Project described in Schedule 1 to this Agreement; 

 

WHEREAS the Borrower has undertaken to provide counterpart contribution to the Project 

as specified herein; 

 

WHEREAS, the Fund has agreed to provide financing for the Project. 

 

NOW THEREFORE, the Parties hereby agree as follows: 

 

Section A 

1. The following documents collectively form this Agreement: this document, the Project 

Description and Implementation Arrangements (Schedule 1), the Allocation Table 

(Schedule 2) and the Special Covenants (Schedule 3). 

 

2. The Fund’s General Conditions for Agricultural Development Financing dated 29 April 

2009, amended as of December 2022, and as may be amended hereafter from time to 

time (the “General Conditions”) are annexed to this Agreement, and all provisions thereof 

shall apply to this Agreement. For the purposes of this Agreement the terms defined in the 

General Conditions shall have the meanings set forth therein, unless the Parties shall 

otherwise agree in this Agreement. 

 

3. The Fund shall provide: 

A. a loan on super highly concessional terms (“Loan A”); 

B. a loan on highly concessional terms (“Loan B”); and 

C. a loan on ordinary terms (“Loan C”), 
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(together the “Financing”) to the Borrower which the Borrower shall use to 

implement  the Project in accordance with the terms and conditions of this 

Agreement. 

 

Section B 

1. The amount of: 

A. Loan A is seventy-one million six hundred and fifty thousand United States 

dollars (USD 71,650,000); 

B. Loan B is seventeen million nine hundred and ten thousand United States 

dollars (USD 17,910,000); and 

C. Loan C is ten million United States dollars (USD 10,000,000). 

2. In relation to Loan A: 

(i) it shall be free of interest but shall bear a fixed service charge as determined 

by the Fund at the date of approval of Loan A by the Fund’s Executive Board, 

payable semi-annually in the Loan Service Payment Currency; 

(ii) it shall have a maturity period of fifty (50) years, including a grace period of 

ten (10) years starting from the date of approval of the Loan by the Fund’s 

Executive Board; and 

(iii) it will be repaid at two and a half per cent (2.5%) of the total principal per 

annum for years eleven (11) to fifty (50). 

3. In relation to Loan B: 

(i) it shall be free of interest but shall bear a fixed service charge as determined 

by the Fund at the date of approval of Loan B by the Fund’s Executive Board, 

payable semi-annually in the Loan Service Payment Currency; 

(ii) it shall have a maturity period of forty (40) years, including a grace period 

of ten (10) years starting from the date of approval of Loan C by the Fund’s 

Executive Board; and 

(iii) it will be repaid at two per cent (2%) of the total principal per annum for 

years eleven (11) to twenty (20), and four per cent (4%) of the total 

principal per annum for years twenty-one (21) to forty (40). 

 

4. In relation to Loan C: 

Loan C shall be subject to interest on the principal amount outstanding of Loan C 

at a rate equal to the IFAD Reference Interest Rate including a variable spread, 

payable semi-annually in the Loan Service Payment Currency, and have a maturity 

period of twenty-nine (29) years, including a grace period of ten (10) years, starting 

from the date as of which the Fund has determined that all general conditions 

precedent to withdrawal have been fulfilled. 

 

5. The Loan Service Payment Currency shall be in US dollars. 

 

6. The first day of the applicable Fiscal Year shall be 1 July. 

 

7. Payments of principal and service charge and/or interest, as the case may be, in 

respect of Loans A, B and C, shall be payable on 15 May and 15 November of each year. 
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8. There shall be Designated Accounts in USD, for the exclusive use of the Project, with 

corresponding local currency accounts in UGX, opened at the Bank of Uganda. The 

Borrower shall inform the Fund of the officials authorized to operate the Designated 

Accounts. 

 

9. The Borrower shall provide counterpart contribution for the Project, in the value of 

an amount of [thirty-one million nine hundred and seventy thousand United States dollars 

(USD 31,970,000)] (in cash or in-kind as described in Schedule 1), or as may otherwise 

be agreed between the Parties. 

 

Section C 

 

1. The Lead Project Agency shall be the Ministry of Agriculture, Animal Industry and 

Fisheries (MAAIF). Other implementation agencies will be Dairy Development Authority 

(DDA) National Animal Genetic Resources Centre and Data Bank (NAGRC&DB) and National 

Agricultural Research Organisation (NARO), or such relevant successor entities as 

communicated. 

 

2. A Mid-Term Review will be undertaken at mid-line to assess whether the project is 

on track to achieve its goal and development objectives. 

 

3. The Project Completion Date shall be the eighth anniversary of the date of entry into 

force of this Agreement and the Financing Closing Date shall be six (6) months later, or 

such other date as the Fund may designate by notice to the Borrower. 

 

4. Procurement of goods, works and services financed by the Financing shall be carried 

out in accordance to the Borrower’s Public Procurement Law, aligning with international 

standards and its associated regulations that are in line with IFAD Project Procurement 

Guidelines. Furthermore, IFAD’s End-to-End procurement system will be employed to 

mitigate the potential risks associated with inappropriate use of non-competitive methods. 

 

Section D 

 

1. The Fund will administer the Financing and will supervise the Project jointly with the 

Government of Uganda represented by the Ministry of Finance, Planning and Economic 

Development. 

 

Section E 

 

1. The following are designated as additional grounds for suspension of this Agreement: 

 

(a) the PIM and/or any provision thereof, has been waived, suspended, terminated, 

amended or modified without the prior agreement of the Fund and the Fund, 

after consultation with the Borrower, has determined that it has had, or is likely 

to have, a material adverse effect on the Project. 

2. The following are designated as additional grounds for cancellation of this Agreement: 
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(a) in the event that the Borrower did not request a disbursement of the Financing 

for a period of twelve (12) consecutive months, without justification, 

subsequent to the first eighteen (18) months from the Effective Date. 

 

3. The following are designated as additional (general/specific) conditions precedent to 

withdrawal: 

 

(a) the IFAD no objection to the Project Implementation Manual (PIM) shall have 

been obtained; 

(b) The project co-ordinator/manager, the procurement manager, and the finance 

manager/financial controller (have been appointed/seconded, to the project 

management unit (PMU) with the prior no-objection of the Fund. 

4. This Agreement is subject to approvals in accordance with the laws of the Republic 

of Uganda, and such evidence of approval(s) provided to the Fund. 

 

5. The following are the designated representatives and addresses to be used for any 

communication related to this Agreement: 

 

For the Borrower: 

 

Honourable Minister 

Ministry of Finance Planning and Economic Development 

Plot No. 2 – 8 Apollo Kaggwa Road 

P.O Box 8147 

Kampala 

 

For the Fund: 

 

The President 

International Fund for Agricultural Development 

Via Paolo di Dono 44 

00142 Rome, Italy 

 

If applicable, the Parties accept the validity of any qualified electronic signature used for 

the signature of this Agreement and recognise the latter as equivalent to a hand-written 

signature. 

 

This Agreement, has been prepared in the English language in two (2) original copies, one 

(1) for the Fund and one (1) for the Borrower. 
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THE REPUBLIC OF UGANDA 

 

 

 

Honourable Minister [Matia Kasaija] 

Minister of Finance Planning and Economic Development 

[Date: 1] 

 

INTERNATIONAL FUND FOR 

AGRICULTURAL DEVELOPMENT 

 

 

 

 

Alvaro Lario 

President of IFAD 

 

Date:    

 
1 In case the FA is not signed in IFAD HQ 
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Schedule 1 

 

Project Description and Implementation Arrangements 

 

 

I. Project Description 

 

1. Target Population. 
 

The project will target 200,000 households, comprising of smallholder dairy and beef 

farmers engaged in intensive and semi-intensive small-scale integrated production 

systems, as well as small and medium scale extensive agro-pastoral systems. 

 

2. Project area. 

 

The Project will work in 41 selected districts in the cattle corridor of the Republic of 

Uganda. The districts were selected based on the following: (i) high incidence and 

density of poverty, food insecurity, malnutrition; (ii) herd size by the households and 

potential for value chain development, including markets for animal sourced 

products; (iii) high potential for women and youth engagement; and (iv) climate 

vulnerability. 

 

3. Goal. 
 

The goal of the Project is to contribute to the improved livelihoods of smallholder 

livestock farmers in Uganda. 

 

4. Objectives. 

 

The Development objective of the Project is to enhance income, nutrition and resilience of 

smallholder dairy and beef producers through increased production, value addition and 

marketing. 

 

5. Components. The Project shall consist of the following Components: 

 

5.1 Component 1: Increasing productivity and resilience and reducing the impact of 

production on climate: will support the transformation of smallholder and 
grazing/pastoral production systems to improve their productivity, increase 

resilience to climate change and other constraints and shocks, lower their GHG 

emissions and enhance carbon sequestration in rangelands/pastures. Component 

one will aim to achieve four outputs: (i) Enhanced access to quality feed, fodder 

and water; (ii) Enhanced access to veterinary and animal health services, (iii) 

Enhanced access to breeding services and development of an animal identification 

system and (iv) Enhanced extension services and technical support to farmers. 

 

5.2 Component 2: Enhancing access to markets for smallholder producers and 

investments in the value chain: Interventions under this component will focus on 
post-production level and the financial sector and are intended to foster collective 
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action among smallholder beef and dairy farmers, broaden market opportunities for 

farmers, increase milk and beef value chain efficiency, increase investment at 

different levels of the value chain, through better access to finance, promote green 

and sustainable solutions, and improve food safety as well as nutrition and reduce 

food loss and waste at various stages of the value chains. This Component will aim 

at achieving three outputs: (i) Aggregation of production and access to markets for 

smallholder producers improved, (ii) Quality, food safety and local consumption of 

livestock commodities strengthened, (iii) Access to financial products for value 

chain actors improved. 

5.3 Component 3: Policy support and coordination- ReLIV will support the formulation, 

review/updating of sector policies, strategies and regulations, based on Ministry of 

Agriculture, Animal Industry and Fisheries (MAAIF) demand. Uganda has initiated a 

process of establishing a National Agriculture Regulatory Authority, IFAD will follow 

developments on this process to determine any adjustments needed. ReLIV will 

amplify the inclusion of all key stakeholders within the dairy and beef value chains 

through the creation of multi-stakeholder platforms. ReLIV will build on the 

achievements of 50x2030 initiative in Uganda which supports countries to collect 

better and more reliable agricultural and rural data and assists them in using data 

for policy and in their decision-making processes. 

 

II. Implementation Arrangements 
 

6. Lead Project Agency. MAAIF is the lead implementing agency and other implementing 

agencies as mentioned in Section C, paragraph 1 of the Agreement. 

 

7. Project Steering Committee. MAAIF as the lead implementing agency will establish a 

Project Steering Committee (comprised of representatives, including inter alia, relevant 

ministries, agencies, and private sector organisations) that will provide overall strategic 

direction and ensure coordination among sectors. 

 

8. Project Management Unit. MAAIF will establish a project management unit (PMU) with 

competitively recruited/seconded staff (in accordance with the Borrower’s applicable laws 

relating to the employment in the public service), to be responsible for coordination of the 

agencies involved in implementation of the Project. The PMU will handle core functions of 

coordinating the overall implementation and implementing agencies focusing on financial 

management; procurement; monitoring, evaluation and learning, and overall reporting. It 

will also initiate partnerships and collaborations with other similar ongoing projects and 

ensure complementarities and mutual learning. 
 

9. Implementing agencies. 

 

Semi-autonomous institutions of MAAIF, i.e., DDA, NAGRIC and DB and NARO’s 

NaLiRRI, plus Directorate of Animal Resources in MAAIF with Local Governments, will 

be implementing agencies. Private sector agencies may also be contracted to perform 

(implementation) functions where necessary. 

 

10. Monitoring and Evaluation. 
 

Monitoring and Evaluation (M&E) system for ReLIV will be developed by the PMU 

M&E unit with the assistance of IFAD Country Office within the first year of the 

project as a tool for effective project implementation management. The M&E 
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system will enable IFAD, MAAIF and the stakeholders to monitor Project’s internal 

performance. 

 

11. Knowledge Management. The ReLIV KM function will be complemented by the M&E 

Management Information System (MIS, routine field M&E visits and thematic studies) on 

which quantitative and qualitative data will be assessed in order to primarily develop: (i) 

policy level KM Products (policy, briefs, case studies, and working papers); (ii) beneficiary 

success stories; (iii) training manuals on technologies; and (iv) lessons learned. The KM 

Officer will develop a comprehensive communication and knowledge management (C & 

KM) strategy that will provide for dissemination, visibility of project interventions, 

knowledge transfer, participation of key different stakeholders and direct project 

beneficiaries as a tool to develop a ReLIV specific KM action plan. 

 

12. Project Implementation Manual. The Borrower shall finalise the PIM and forward it to 

the Fund for no objection within 90 days of entry into force. MAAIF, following confirmation 

from the Borrower, shall adopt the PIM, substantially in the form approved by the Fund, 

and MAAIF shall promptly provide copies thereof to the Fund. 

 

The Borrower shall ensure that (i) the Project is carried out in accordance with the PIM; 

(ii) MAAIF informs the Borrower and the Fund of reasonably minor operational deviations 

from the PIM; and (iii) the PIM or any provision thereof shall not be amended, abrogated, 

waived or permitted to be amended, abrogated or waived, without the prior written consent 

of the Fund. 
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Schedule 2 

 

Allocation Table 

 

1. Allocation of Loan Proceeds. (a) The Table below sets forth the Categories of Eligible 

Expenditures to be financed by the Loan and the allocation of the amounts to each category 

of the Financing and the percentages of expenditures for items to be financed in each 

Category: 

 

Categories Loan A 
Allocated 

(Expressed 
in USD) 

Loan B 
Allocated 

(Expressed 
in USD) 

Loan C 
Allocated 

(Expressed 
in USD) 

Percentage 
net of 
taxes 

1.Civil Works 27 540 000 6 880 000  100% 

II. Goods, Services 

and Inputs 
15 460 000 3 870 000 4 710 000 100% 

III. Equipment and 

Materials 

13 830 000 3 460 000 4 790 000 100% 

IV. Training and 

Workshops 
6 520 000 1 620 000  100% 

V. Operating Costs 4 720 000 1 180 000  100% 

VI. Unallocated 3 580 000 900 000 500 000  

Total 71 650 000 17 910 000 10 000 000  

 

 

[(b) The terms used in the Table above are defined as follows: 

(i) Equipment and materials include vehicles acquired for the project. 

(ii) Training and workshops include consultancies for the project. 

(iii) Operating costs include salaries and allowances of project staff. 

(iv) Unallocated category is intended to cater for unforeseen contingency 

costs that may arise during the project implementation period such as 

design/price variations, subject to the borrowers request and Fund’s 

approval. 

 

2. Disbursement arrangements 

 

(a) Start-up Costs. Withdrawals in respect of expenditures for start-up costs in 

operating cost Category incurred before the satisfaction of the general 

conditions precedent to withdrawal shall not exceed an aggregate amount of 

five hundred thousand United States dollars (USD 500,000). Activities to be 

financed by Start-up Costs will require the no objection from IFAD to be 

considered eligible. 
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Schedule 3 

 

Special Covenants 
 

I. General Provisions 

 

In accordance with Section 12.01(a)(xxiii) of the General Conditions, the Fund may 

suspend, in whole or in part, the right of the Borrower to request withdrawals from the 

Loan/Grant Account if the Borrower has defaulted in the performance of any covenant 

set forth below, and the Fund has determined that such default has had, or is likely to 

have, a material adverse effect on the Project: 

 

1. Within six (6) months of entry into force of the Financing Agreement, the Project 

will have been set up in the integrated financial management system of the Borrower. 

 

2. Within six (6) months of entry into force of the Financing Agreement, the Project 

will enter into formal arrangements with implementing partners that will structure the 

collaboration, define roles, responsibilities and duties with regards to implementation, 

financial management, accounting and reporting. 

 

3. Planning, Monitoring and Evaluation. The Borrower shall ensure that (i) a Planning, 

Monitoring and Evaluation (PM&E) system shall be established within twelve (12) months 

from the date of entry into force of this Agreement 

 

4. Gender. The Borrower shall ensure that the project will contribute to SDG5 

(Gender Equality.) 

 

6. Anticorruption Measures. The Borrower shall comply with IFAD Policy on Preventing 

Fraud and Corruption in its Activities and Operations. 

 

7. Sexual Harassment, Sexual Exploitation and Abuse. The Borrower and the Project 

Parties shall ensure that the Project is carried out in accordance with the provisions of 

the IFAD Policy on Preventing and Responding to Sexual Harassment, Sexual Exploitation 

and Abuse, as may be amended from time to time. 

 

8. Use of Project Vehicles and Other Equipment. The Borrower shall ensure that: 

 

(i) the types of vehicles and other equipment procured under the Project 

are appropriate to the needs of the Project; and 

(ii) all vehicles and other equipment transferred to or procured under the 

Project are dedicated solely to Project use. 

 

9. IFAD Client Portal (ICP) Contract Monitoring Tool. The Borrower shall ensure that 

a request is sent to IFAD to access the project procurement Contract Monitoring Tool in 

the IFAD Client Portal (ICP). The Borrower shall ensure that all contracts, memoranda of 

understanding, purchase orders and related payments are registered in the Project 

Procurement Contract Monitoring Tool in the IFAD Client Portal (ICP) in relation to the 

procurement of goods, works, services, consultancy, non-consulting services, 

community contracts, grants and financing contracts. The Borrower shall ensure that the 
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contract data is updated on a quarterly basis during the implementation of the 

Project/Program. 

 

10 The Key Project Personnel are: project co-ordinator/manager, financial 

controller/manager, and, procurement manager. In order to assist in the implementation 

of the Project, the PMU, unless otherwise agreed with IFAD, shall employ or cause to be 

employed, as required, key staff whose qualifications, experience and terms of reference 

are satisfactory to IFAD. Key Project Personnel shall be seconded or recruited in 

accordance with the Borrower’s applicable laws relating to employment in the public 

service. The recruitment or dismissal of Key Project Personnel is subject to IFAD’s prior 

review and no objection. Key Project Personnel are subject to annual evaluation and the 

continuation of their contract is subject   to   satisfactory   performance. Any   contract   

signed   for Key Project Personnel shall be compliant with the national labour regulations 

or the ILO International Labour Standards (whichever is more stringent) in order to 

satisfy the conditions of IFAD’s updated Social, Environmental, Climate Assessment 

Procedures of IFAD (SECAP). 

 

II. SECAP Provisions 

 

1. For projects/programmes presenting high or substantial social, environmental and 

climate risks, the Borrower shall carry out the implementation of the Project in 

accordance with the measures and requirements set forth in the 

Environmental and Social Impact Assessments (ESIAs)/Environmental, Social and 

Climate Management Frameworks (ESCMFs) and Environmental, Social and Climate 

Management Plans (ESCMPs) for high risk projects and Abbreviated ESIAs and ESCMPs 

for substantial risk projects and Free, Prior and Informed Consent (FPIC) Plans, FPIC 

Implementation Plans, Indigenous Peoples Plans (IPPs), Pesticide Management Plans, 

Cultural Resources Management Plans and Chance Finds Plans (the “Management 

Plan(s)”), as applicable, taken in accordance with SECAP requirements and updated from 

time to time by the Fund. 

 

2. The Borrower shall not amend, vary or waive any provision of the Management 

Plan(s), unless: (i) agreed in writing by the Fund and (ii) the Borrower has complied with 

the requirements applicable to the original adoption of the Management Plan(s). 

 

3. The Borrower shall disclose the draft and final ESIA reports and all other relevant 

Management Plan(s) with Project stakeholders and interested parties in an accessible 

place in the Project-affected area, in a form and language understandable to Project-

affected persons and other stakeholders. The disclosure will take into account any 

specific information needs of the community (e.g. culture, disability, literacy, mobility or 

gender). 

 

4. The Borrower shall ensure or cause the Implementing Agencies to ensure that all 

bidding documents and contracts for goods, works and services contain provisions that 

require contractors, sub-contractors and suppliers to comply at all times in carrying out 

the Project with the standards, measures and requirements set forth in the SECAP 2021 

Edition and the Management Plan(s), if any. 

 

5. This section applies to any event which occurs in relation to serious environmental, 

social, health & safety (ESHS) incidents (as this term is defined below); labor issues or 

to adjacent populations during Project implementation that, with respect to the relevant 

IFAD Project: 
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(i) has direct or potential material adverse effect; 

(ii) has substantially attracted material adverse attention of outside parties 

or create material adverse national press/media reports; or 

(iii) gives rise to material potential liabilities. 

 

In the occurrence of such event, the Borrower shall: 

 

(i) Notify IFAD promptly; 

(ii) Provide information on such risks, impacts and accidents; 

(iii) Consult with Project-affected parties on how to mitigate the risks and 

impacts; 

(iv) Carry out, as appropriate, additional assessments and stakeholders’ 

engagements in accordance with the SECAP requirements; 

(v) Adjust, as appropriate, the Project-level grievance mechanism according to 

the SECAP requirements; and 

(vi) Propose changes, including corrective measures to the Management Plan(s) 

(if any), in accordance with the findings of such assessment and consultations, for 

approval by IFAD. 

 

Serious ESHS incident means serious incident, accident, complaint with respect to 

environmental, social (including labor and community), health and safety (ESHS) issues 

that occur in the context of the loan or within the Lead Agency and Implementing Agencies’ 

activities in the Project. 

 

Serious ESHS incidents can comprise incidents of (i) environmental; (ii) occupational; or 

(iii) public health and safety; or (iv) social nature as well as material complaints and 

grievances addressed to the Borrower (e.g. any explosion, spill or workplace accident which 

results in death, serious or multiple injuries or material environmental contamination, 

accidents of members of the public/local communities, resulting in death or serious or 

multiple injuries, sexual harassment and violence involving Project workforce or in 

relation to severe threats to public health and safety, disturbances of natural ecosystems, 

discriminatory practices in stakeholder consultation and engagement (including the right 

of indigenous peoples to free, prior and informed consent), any allegations that require 

intervention by the police/other law enforcement authorities such as loss of life, sexual 

violence or child abuse, which (i) have, or are likely to have a material adverse effect; 

or 

(ii) have attracted or are likely to arouse substantial adverse attention of outside parties 

or (iii) to create substantial adverse media/press reports; or (iv) give, or are likely to 

give rise to material potential liabilities). 

 

6. The Borrower shall ensure or cause the Implementing Agency, contractors, sub- 

contractors and suppliers to ensure that the relevant processes set out in the SECAP 

2021 Edition as well as in the Management Plan(s) (if any) are respected. 

 

7. Without limitation on its other reporting obligations under this Agreement, the 

Borrower shall provide the Fund with: 
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(i) reports on the status of compliance with the standards, measures and 

requirements set forth in the SECAP 2021 Edition, ESCMPs and the management 

plan (if any) on a semi-annual basis - or such other frequency as may be agreed 

with the Fund; 

(ii) reports of any social, environmental, health and safety incidents 

and/accidents occurring during the design stage, the implementation of the 

Project and propose remedial measures. The Borrower will disclose relevant 

information from such reports to affected persons promptly upon submission of 

the said reports; and 

(iii) reports of any breach of compliance with the standards, measures and 

requirements set forth in the SECAP 2021 Edition and the Management Plan(s) 

(if any) promptly after becoming aware of such a breach. 

 

8. In the event of a contradiction/conflict between the Management Plan(s), if any, 

and the Financing Agreement, the Financing Agreement shall prevail. 
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Logical framework 
Results Hierarchy Indicators Means of Verification Assumptions 
 Name Baseline Mid-Term End Target Source Frequency Responsibility  

Outreach 1  Persons receiving services promoted or supported by the project Programme 
reports 

Annual PMU M&E unit Political stability 
 
Marco-economic conditions 
remain stable or improve. 
 
No major political shocks in 
the region 
 
Strong PMU in place 

Males - Males 0 48000 120000 

Females - Females 0 32000 80000 

Young - Young people 0 20000 50000 

Total number of persons receiving services 0 80000 200000 

1.b  Estimated corresponding total number of households members Programme 
reports 

Annual PMU M&E unit 

Household members - Number of people 0 300000 1000000 

1.a  Corresponding number of households reached Programme 
reports 

Annual PMU M&E unit 

Households - Households 0 80000 200000 

Project Goal: Contribute to the 
improved livelihoods of 
smallholder livestock farmers 

Percentage of rural households living below the poverty line in the project 
supported districts 

UBOS/ COI 
surveys 

Baseline, MTR 
and completion 

PMU M&E unit Economic policies continue to 
support the dairy and beef 
value chains for smallholder 
farmers 
 
Implementing agencies reach 
the target groups                                                                                                                                                                          
 
Local and international 
demand for dairy and milk 
continues to grow                    
 
Households have access to 
the required nutrient rich foods 
that they can purchase with 
resources earned from the 
project activities. 

Households - Percentage (%) 21.5 20.4 19.2 

Development Objective: 
Enhance income, nutrition and 
resilience of smallholder dairy and 
beef producers 

Percentage increase in average HH income as a result of services provided  COI surveys Baseline, MTR 
and completion 

PMU M&E unit 

Households - Percentage (%) 0 30 50 

1.2.8  Women reporting minimum dietary diversity (MDDW) COI Baseline, 
mid-term and 
Completion 
survey 

Baseline, MTR 
and completion 

PMU M&E unit 

Women (%) - Percentage (%) 0 15 50 

Women (number) - Females 0 12000 40000 

Households (%) - Percentage (%) 0 6 20 

Households (number) - Households 0 12000 40000 

Household members - Number of people 0 60000 200000 

Women-headed households - Households 0 3 10 

2.2.1 Persons with new jobs/employment opportunities COI Baseline, 
mid-term and 
Completion 
survey  

Baseline, MTR 
and completion 

PMU M&E unit 

Males - Males 0 2000 6000 

Females - Females 0 1330 4000 

Young - Young people 0 830 2500 

Total number of persons  0 3330 10000 

Outcome 1: Increased 
productivity, resilience and 
reduced climate impact of 
smallholder beef and dairy 
production systems 

2.2.5  Rural producers’ organizations reporting an increase in sales COI surveys Baseline, MTR 
and completion 

PMU M&E unit Project implementation 
reaches the targeted 
households and enables them 
to improve their dairy and beef 
productivity and household 
income.  

Percentage of rural POs - Percentage (%) 0 20 50 

Rural POs - livestock - Organizations 0 240 600 

1.2.4  Households reporting an increase in production COI Baseline, 
mid-term and 
Completion 
survey 

Baseline, MTR 
and completion 

PMU M&E unit 

Total number of household members  0 200000 600000 

Households - Percentage (%) 0 20 60 

Households - Households 0 40000 120000 

SF.2.1 Households satisfied with project-supported services COI Baseline, 
mid-term and 
Completion 
survey 

Baseline, MTR 
and completion 

PMU M&E unit 

Household members - Number of people 0 400000 800000 

Households (%) - Percentage (%) 0 40 80 

Households (number) - Households 0 80000 160000 

3.2.1 Tons of Greenhouse gas emissions (tCO2e) avoided and/or sequestered Special study  Baseline, MTR 
and completion 

PMU M&E unit 

Hectares of land - Area (ha) 0 15000 50000 

tCO2e/20 years - Number 0 11222915 32065470 

tCO2e/ha - Number 0 418500 1606547 

tCO2e/ha/year - Number 0 27.9 34.5 
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Results Hierarchy Indicators Means of Verification Assumptions 
 Name Baseline Mid-Term End Target Source Frequency Responsibility  

Output 1.1 Enhanced access to 
quality feed, fodder and water 

1.1.3  Rural producers accessing production inputs and/or technological packages  M&E Data 
Component 
reports  

Quarterly PMU M&E unit Political will to support the roll 
out of the system.  
 
Sufficient capacity (numbers 
and skills) of extension 
services to roll out the system.  
 
Sufficient numbers of 
Community Animal Health 
Workers and para-
veterinarians who will be 
skilled and equipped by the 
project to provide veterinary 
and breeding services to the 
project beneficiaries.  
  

Males - Males 0 30000 60000 

Females - Females 0 20000 40000 

Young - Young people 0 12500 25000 

Total rural producers - Number of people 0 50000 100000 

Output 1.2 Improved 
management and delivery of 
animal genetic resources (AnGR) 

Number of cattle covered by the Livestock Identification and Traceability System LITS  Annually PMU M&E unit 

Number of cattle - Number 0 875000 1750000 

Output 1.3 Enhanced access to 
animal health services for resilient 
and low emission animals 

Number of farmers accessing veterinary and breeding services M&E Data 
Component 
reports 

Quarterly PMU M&E unit 

Total number of persons accessing services 
by the project 

0 40000 100000 

Men - Number 0 20000 50000 

Women - Number 0 16000 40000 

Young - Number 0 10000 25000 

Households - Number 0 200000 500000 

Output 1.4 Enhanced capacity of 
farmers and extension services 

1.1.4  Persons trained in production practices and/or technologies M&E Data/ 
Component 
reports  

Quarterly  PMU M&E unit 

Total number of persons trained by the project  0 75000 100000 

Men trained in livestock   0 45000 60000 

Women trained in livestock   0 30000 40000 

Young people trained in livestock   0 18750 25000 

Total persons trained in livestock -  0 75000 100000 

Outcome 2 Enhanced access to 
market for smallholder producers 
and access to finance  

2.2.6  Households reporting improved physical access to markets, processing and 
storage facilities 

COI baseline, 
mid-term and 
Completion 
survey 

Baseline, MTR 
and completion 

PMU M&E unit Timely construction and 
rehabilitation of the market 
facilities, processing facilities 
and storage facilities. 
 
Financial service providers 
effectively package the 
available products and are 
able to reach the households 
and avail the products.  

Households reporting improved physical 
access to markets - Percentage (%) 

0 30 60 

Size of households - Number of people 0 60000 120000 

Number 0 180000 360000 

Households reporting improved physical 
access to processing facilities - (%) 

0 30 60 

Households reporting improved physical 
access to storage facilities - Percentage (%) 

0 30 60 

1.2.5  Households reporting using rural financial services COI baseline, 
mid-term and 
Completion 
survey  

Baseline, MTR 
and completion  

PMU M&E unit 

Total number of household members  0 113060 188435 

Households - Percentage (%) 0 11.3 18.8 

Households - Households 0 22612 37687 

3.2.2  Households reporting adoption of environmentally sustainable and climate-
resilient technologies and practices 

Component 
reports/COI 
surveys 

Annual M&E officer 

Total number of household members    250000 600000 

Households - Percentage (%) 0 25 60 

Households - Households   50000 120000 

Output  2.1 Enhanced 
aggregation of production and 
access to markets for smallholder 
producers  

2.1.3  Rural producers’ organizations supported M&E Data and 
Training 
reports 

Quarterly PMU M&E unit Farmers are willing to form 
rural producer organizations 
through with they will access 

Total size of POs - Organizations 0 17000 34000 

Rural POs supported - Organizations 0 170 340 

Males - Males 0 10200 20400 
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Results Hierarchy Indicators Means of Verification Assumptions 
 Name Baseline Mid-Term End Target Source Frequency Responsibility  

Females - Females 0 6800 13600 inputs and market their dairy 
and beef products.  Young - Young people 0 4250 8500 

Output 2.2 Improved awareness 
on nutrition 

1.1.8  Households provided with targeted support to improve their nutrition M&E Data and 
Training 
reports 

Quarterly PMU M&E unit   

Total persons participating - Number of people 0 125000 250000 

Males - Males 0 75000 150000 

Females - Females 0 50000 100000 

Households - Households 0 25000 50000 

Household members benefitted  0 125000 250000 

Young - Young people 0 31250 62500 

Output 2.3 Improved access to 
finance 

1.1.5  Persons in rural areas accessing financial services Component 
reports/ 
Groups 
reports 

Semi-annual PMU M&E unit Farmers have support to 
access financial services Women in rural areas accessing financial 

services - savings - Females 
0 2621 4368 

Young people in rural areas accessing 
financial services - savings - Young people 

0 1638 2730 

Men in rural areas accessing financial services 
-  savings - Males 

  3275 5459 

Men in rural areas accessing financial services 
- credit - Males 

0 3275 5459 

Women in rural areas accessing financial 
services - credit - Females 

0 2621 4368 

Young people in rural areas accessing 
financial services - credit - Young people 

0 1638 2730 

Total persons accessing financial services - 
savings - Number of people 

0 5896 9827 

Total persons accessing financial services - 
credit - Number of people 

0 5896 9827 

Outcome 
3 Strengthened policy and 
regulatory environment 

Policy 3  Existing/new laws, regulations, policies or strategies proposed to policy 
makers for approval, ratification or amendment 

Stakeholder 
platforms 

Annually PMU M&E unit GoU willingness to have 
conducive regulatory 
framework for dairy and beef 
sectors 

Number - Number 0 1 2 

SF.2.2 Households reporting they can influence decision-making of local authorities 
and project-supported service providers 

COI baseline, 
mid-term and 
Completion 
survey 

Baseline, MTR 
and completion 

PMU M&E unit 

Household members - Number of people 0 100000 400000 

Households (%) - Percentage (%) 0 10 40 

Households (number) - Households 0 20000 80000 

Output 
3.1 Formulation, review and 
update of national policies, 
strategies and legislations 
supported 

Policy 1  Policy-relevant knowledge products completed Knowledge 
products  

Annually PMU M&E unit GoU interest in revisiting the 
legislative framework  Number - Knowledge Products 0 2 5 
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Integrated project risk matrix 

Risk categories and subcategories Inherent Residual 

Country Context Moderate Moderate 

Fragility and Security Substantial Substantial 

Risk(s): Since the end of the conflict with the Lord Resistance Army in 
Northern Uganda around 20 years ago, Uganda has been a generally 
peaceful country, despite recurrent political turmoil at the occasion of 
general elections, despite two major remaining hotspots:  
- Ugandan troops are involved military action against the Allied 
Democratic Forces (ADF) in North Kivu and Ituri provinces of eastern 
DRC, near to parts of the Ugandan border, on 30 November 2021. 
Ugandan troops are present on both sides of the border as part of the 
joint operations.  
- The Karamoja region remains subject to cross border raids of armed 
cattle rustlers that lead to intercommunal violence and some military 
interventions. Project investments in this area could lead to an increase of 
conflict between the tribes.  

Substantial Substantial 

Mitigations: RELIV will help mitigate the risk of increased conflict and 
promote a more harmonious environment for the communities, tribes, and 
surrounding countries involved in the cattle corridor area and in particular 
in Karamoja by  
1. Work with local authorities and law enforcement agencies to enhance 
security in the area, especially in regions susceptible to cattle raiding. 
This may include increasing patrols, setting up community watch groups, 
and improving communication networks.  
2. Implement better livestock management practices, including livestock 
identification and traceability systems, using tamper proof identification 
devices, to deter theft and promote responsible animal ownership  
3. Build the capacity of local institutions and organizations to effectively 
manage conflicts and address the challenges that may arise from the 
increased number of animals in the region.  
4. Monitoring and Evaluation: Implement a robust monitoring and 
evaluation system to assess the impact of the project on conflict 
dynamics and take corrective actions if necessary. 

  

Macroeconomic Moderate Moderate 

Risk(s): The WB/IMF assessment of Uganda’s debt sustainability analysis 
indicates a moderate risk of external and overall public debt distress, with 
limited space to absorb shocks. The current debt-carrying capacity is 
classified as “medium”. The economy is recovering from external shocks 
induced by the war in Russia’s invasion of Ukraine and higher inflation, 
and the outlook has improved. Given the implementation of fiscal 
consolidation, Uganda’s public debt continues to be sustainable in the 
medium term. Key risks include slower growth environmental shocks, 
further tightening of global financial conditions, delayed reform 
implementation, further delays in oil exports, and possible spillovers to 
trade stemming from the conflict in Sudan. The Ukraine war and post-
Covid-19 effects will further limit agricultural input supply and deter 
foreign investors. With 70% of Uganda's workforce in agriculture, the 
sector is vital for the economy. Due to the Russian-Ukraine war, 
alternative sources of quality fertilizers are necessary. The conflict may 
limit access to fertilizers, leading to poor yields and increased food 
insecurity.  
However, Uganda's GDP growth was 5.3% during the first quarter of the 
year, supported by a robust growth of the agriculture sector, despite 
volatile weather conditions. The GDP is expected to further increase this 
year (6%) thanks to an increase of private investments combined with 
employment growth and a higher domestic demand, and potentially reach 
6.6% in 2026, mainly driven by investments in the oil sector. 

Moderate Moderate 
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Macroeconomic shock may affect the project beneficiaries directly by 
reducing market demand, increasing costs of inputs, and credit. 

Mitigations: Ahead of a possible transition into an oil producer in 2025, 
the Ugandan economy needs to structurally transform and shift labor into 
more productive employment to reinvigorate economic activity and 
reduce poverty.  
The private sector must drive this transformation and diversification, 
which depend on macroeconomic stability, more efficient and effective 
public spending, increased government support for the most vulnerable, 
and the uptake of digital and other innovative technologies.  
RELIV will contribute to this change and sustain these efforts oriented to 
the transformation of subsistence livestock farmers towards more market-
oriented systems, by supporting their resilience to shocks, improving their 
participation in the economy and decision making through organization in 
groups and cooperatives, hereby enhancing participation of women and 
youth. The project will also support private investment in the sector 
especially for SMEs and smallholder producers and can capitalize on the 
positive contributions of the recently-closed PROFIRA in terms of access 
facilitation to finance. Digitalization will improve the sector overall 
efficiency. ReLIV will support the Government of Uganda to prioritize 
import replacement in 2023 by domestically producing fertilizers and 
other essential raw materials previously imported from Ukraine or Russia. 

  

Governance Moderate Moderate 

Risk(s): In 2022, the Transparency International’s Country Corruption 
Perception Index assessed Uganda at a substantial risk level of risk in 
terms of corruption (26 points in 2022, showing a decrease of 1 point 
compared to 2021), which places the country in 142nd position out of 180 
countries. The World Bank 2021 Country Policy and Institutional 
Assessment (CPIA) rates Uganda as moderately unsatisfactory policy 
reformer with a score of 3.6 (no change compared to previous year). The 
country shows weaknesses in the Public Sector Management and 
Institutions (Quality of Public Administration (scored 3) and Transparency 
(scored 2.5).  
The policy and regulatory framework for the livestock sector presents the 
following gaps and risks:  
• Lack of policy frameworks on dairy and beef sector (Livestock policy 
currently in draft; Animal Health Act is being reviewed; Dairy strategy still 
under development). These policy gaps may affect project 
implementation because of lack of policy directions and related 
investment efforts or policy incentives from Government.  
• The country shows lack of or weak enforcement of sector policies, rules 
and legislation. The low enforcement of regulations on raw milk for 
instance leads to the persistence of the informal market for raw milk (60% 
of volumes), and meat, which creates an unfair competition for the formal 
sector including the cooperatives, that the project will support in priority.  
• The regional geopolitical volatility, due to fluctuating bilateral relations 
with other countries in the region; may impact regional trade for milk, 
feed, inputs, as illustrated by recent closure of Kenyan market for milk. 
This may also impact project beneficiaries as illustrated by the situation of 
brookside dairies that recently had to stop exporting products to Kenya, 
and thus also reduced milk collection from farmers. 

Moderate Moderate 

Mitigations: In an attempt to combat against corruption, the Government of 

Uganda created new institutions at both the local and national level. The 
2019 Zero Tolerance to Corruption Policy tries to curb corruption in its 
various facets. To effectively deliver the outcomes of Zero Tolerance to 
Corruption Policy, a comprehensive five-year plan of action, the National 
Anti-Corruption Strategy (NACS) has been developed. This Sixth cycle of 
the NACS covering the period provides programme direction and guide to 
anti-corruption agencies, Ministries, Departments, Agencies and Local 
Governments (MDALGs), Private Sector and other stakeholders to 
effectively respond to incidences of corruption within their sectors.  
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To support the livestock sector policies and strategies, RELIV will provide 
support in revising, enhancing, and completing national policies, 
strategies, and legislations related to the dairy sector.  
Additionally, to address the issue of competition from unformal sector, 
RELIV will actively involve raw milk traders in the stakeholder platform's 
activities, in order to support their integration in the formal sector and 
enhance their collaboration with cooperatives. 

Political Commitment Moderate Moderate 

Risk(s): Since the end of the conflict in Northern Uganda in the 2,000s, 
the country as a whole has enjoyed political stability that has supported 
the successful implementation of development programmes. At the same 
time the improvements in overall policy environment, with a stronger 
private sector emphasis, have enhanced economic development 
opportunities in the dairy and beef sectors and areas leading to increased 
chances of improved future equality and social stability. However, 
currently the risk that election related violence (next elections will be in 
2026) could result in bouts of opposition-led protests, halt implementation 
and/or cause reversal to the gains made in the projects, remains 
substantial.  
Also, The United Nations' human rights office has been forced to close its 
country office at the beginning of August, following the government 
decision not to renew the host agreement considering government’s own 
“commitment to the protection and promotion of human rights” and the 
existence of “strong national human rights institutions and a vibrant civil 
society”. Nevertheless, there are raising concerns for an increasing 
hostile environment for civil society actors, journalists, human rights 
defenders that may spark protests across the country and may lead to an 
unconducive climate to free and fair elections in 2026.  
Political violence could affect project implementation if they last long. 
However, they may be restricted to urban centers and could spare project 
intervention areas. 

Moderate Moderate 

Mitigations: IFAD's proactive approach involves actively engaging with a 
wide range of stakeholders, spanning various ministries and institutions. 
This engagement encompasses individuals at all levels, from high-
ranking officers to technical specialists. This will ensure no disruption 
during project implementation.  
As we get closer to the elections, ICO will closely follow up with the 
developments on the ground, until elections are complete. RELIV 
demonstrates a strong alignment with the National Development Plan 
(NDP), ensuring that even in the event of a government change as a 
result of the 2026 elections, the project will maintain its relevance, firmly 
positioned atop the NDP priorities. 

  

Sector Strategies and Policies Substantial Substantial 

Policy Development and Implementation Substantial Substantial 

Risk(s): The livestock sector is equipped with a wide arsenal of policies, 
strategies for the livestock sector but there are some gaps in terms of 
sector specific policy and strategic frameworks (e.g. no dairy strategy or 
plan), and several sector policies/strategies are outdated & need revision. 
These gaps could affect project implementation as they may not provide 
an optimal policy environment for achievement of project outcomes.  
Technical teams in charge of policy development in MAAIF have 
expressed the need for support for policy formulation, including in terms 
of expertise and facilitation of consultation with stakeholders. The risk of 
non adoption of policy frameworks developed with the support of the 
project cannot be ignored, as illustrated by the number of draft policies 
supported by development partners and not adopted; this situation is 
often caused by an excessively exogenous policy process and lack of 
ownership of authorities that have the mandate for policy development.  

Substantial Substantial 

Mitigations: The risk of low ownership and no adoption of draft policies 
formulated with the support of the project can be mitigated by giving the 
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authorities in charge of policy making (Ministry, but also parliament) a 
central role in the process  
Government has initiated a process of establishing a National Agriculture 
Regulatory Authority. This will address some of the current gaps in the 
policy and regulatory framework during project implementation.  
ReLIV includes a specific outcome on policy which will include multi-
stakeholders platforms including Government as well as key stakeholders 
as well as private sector actors and development partners such as SNV, 
EU, Heifer International and others to ensure that there platforms can 
have a wider impact on the policy developments at Country level.  

Policy alignment Moderate Moderate 

Risk(s): Overall, Uganda's country’s strategies and policies governing the 
rural and agricultural sector are aligned with IFAD priorities, focusing on 
transforming subsistence smallholder farmers to commercial agriculture. 
The project is fully aligned and will contribute the National Development 
Plan III, mostly through the Agro-Industrialisation Programme (AGI), one 
of the 18 NDP III programmes, whose goal is to increase 
commercialization and competitiveness of agricultural production and 
agro-processing. Dairy and beef are among the key sector priorities in the 
Agro-Industrialisation programme but also in the Agricultural Value Chain 
Development Strategy. Livestock has been considered as a priority sector 
in Uganda, including at the highest level of state, and has received a lot 
of political attention, but also benefitted from public investments and 
policy incentives such as tax exemptions that have boosted private 
investments. The risk of policy divergence on sector priorities can thus be 
considered as minimal.  
Government policies in the agriculture sector can be considered as pro-
poor, gender and youth sensitive and aligned with the IFAD priorities. 
There is however a slight risk of divergence in terms of targeting priorities 
since some regions production systems (ranches) that are considered as 
priorities by Government of Uganda for livestock development are those 
with larger farm holdings that do not correspond to IFAD target group and 
COSOP priorities. However, targeted regions where poor livestock 
farmers are predominant (East, North which are targeted in the COSOP) 
are also within Government priorities for Livestock Development. Finally, 
another policy risk is the lack of political will of the Government of Uganda 

to support pastoral communities and systems, because of implications 
related to conflicts for natural resources and spread of diseases; in 
pastoral areas, the project will thus have to focus on activities that 
contribute to mitigate these problems (community-based management 
systems, disease surveillance and control).  

Moderate Moderate 

Mitigations: IFAD participates in Agriculture Donor Group and discussion 
for a with the Government, which will allow the ICO to identify possible 
changes in the Government support to the Livestock sector, although this 
is very unlikely under the current Government. In order to avoid elite 
capture due to inclusion of Districts/regions with predominant large-holder 
systems, the project will stick on COSOP geographical targeting.  

  

Environment and Climate Context Substantial Substantial 

Project vulnerability to climate change impacts Substantial Substantial 

Risk(s): Uganda's cattle corridor is highly vulnerable to climate variability 
and climate change as well as extreme weather events. These include 
prolonged dry spells and droughts, and unpredictable rainfall patterns. 
The resultant impacts on smallholder livestock systems include water 
scarcity, limited fodder and pasture for animals, and heat stress, leading 
to low productivity. This has a negative impact on food and nutrition 
security. The livestock sector is also a key contributor to greenhouse gas 
emissions (GHGs) due to poor feeding, quality of fodder/pasture, manure 
management, poor breeds and inappropriate herd management 
practices.  

Substantial Substantial 
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Mitigations: Climate adaptation and resilience building among livestock 
smallholders will be enhanced through the establishment of drought 
tolerant fodder and pasture varieties, fodder conservation (silage and hay 
making), water harvesting, and improved and resilient livestock breeds. 
Ongoing initiatives on provision of climate and weather information and 
insurance to farmers will be explored and synergies built with respective 
agencies where relevant. The project will invest in manure management, 
improved quality of feed, and renewable energy alternatives as means to 
reduce greenhouse gas emissions. RELIV will leverage on additional 
resources from the Green Climate Fund through PADNET, ARCAFIM, 
Uganda Development Bank’s Climate Facility and the Global 
Environment Facility (GEF 8) to enhance its climate adaptation and 
mitigation ambition as well as access to climate finance for farmers and 
value chain actors. The project will undertake a carbon analysis using the 
FAO GLEAM tool. 

  

Project vulnerability to environmental conditions Substantial Substantial 

Risk(s): Land degradation is a serious challenge along the cattle corridor 
of Uganda and manifests in the form of rampant deforestation to expand 
land under agriculture and charcoal burning. Population growth is a key 
driver of land degradation. Other forms of environmental degradation 
include unsustainable farming practices that lead to water pollution and 
soil erosion. Natural resource use conflicts are witnessed in the North-
Eastern part of the cattle corridor due to diminishing water sources and 
low quality/quantity of pasture, as well as the land tenure systems in 
place. Pests and disease outbreaks resulting from climate change 
contribute to reduced livestock productivity. The share of exotic breeds 
keeps increasing, but their resilience to climate change and climate-
related diseases is low. Biosafety as a result of poor hygiene, use of 
personal protective equipment and waste management poses 
environmental risks, e.g., in abattoirs and labs. Animal welfare and animal 
rights issues are poorly addressed. 

Substantial Substantial 

Mitigations: The project will promote integrated natural resource 
management interventions such as fodder agroforestry trees, grasses to 
control soil erosion, rain water harvesting, sustainable fodder and pasture 
management, manure management, circular waste management 
approaches, improved and well adapted breeds, and one health 
approach to disease management as well as improved disease 
surveillance and response mechanisms, promotion of biosafety measures 
such as PPEs and sustainable waste disposal and management . The 
project will also support value chain actors such as private sector players 
to develop/strengthen their environmental and social management 
systems (ESMS). IFAD’s SECAP procedures will be applied to enhance 
animal welfare and rights along the value chain. 

  

Project Scope Moderate Moderate 

Technical Soundness Moderate Moderate 

Risk(s): The project is not more complex than other livestock projects 
under implementation or design in the region, while on the other hand 
technical and management capacities of Government agencies that will 
be in charge of implementation are in general good in Uganda. There are 
also a good number of lessons and pilots from other development 
agencies (in particular SNV for dairy and from the EU beef project for 
beef), on which the project can build on and that can be upscaled with 
minimal risks (low hanging fruits). These include for instance the quality-
based payment system for milk, the smallholder aggregation model for 
beef, and the livestock traceability and identification system. The livestock 
sector, especially dairy, is also already very well established in the 
Country, with successful business models (such as existing productive 
alliances established with or without project support) that can easily be 
upscaled and replicated from one region to another. 

Moderate Moderate 
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Mitigations: The project should rely on Government agencies with proven 
implementation capacities (DDA, NAGRC, NARO) for its implementation. 
Involving implementing partners with good experience in the Uganda 
Livestock sector (such as SNV), will also ensure availability of adequate 
expertise and mitigate this risk.  

  

Project Relevance Moderate Moderate 

Risk(s): The objectives and interventions of the project are well aligned 
with national priorities, defined in NDP III and AGI, in terms of sector 
priorities, and with the issues of the target groups to be addressed.  
The main risk in terms of divergence between national priorities and 
project proposed support will be the nature of activities and the balance 
between infrastructure and equipment on the one hand (“hard”), and 
capacity building and institutional support (“soft”) on the other hand. The 
Government of Uganda would like to use IFAD funds mostly for 
investments because they are in the form of loans. However, it is obvious 
that capacity building both for farmers and for other value chain actors is 
also needed, if only for ensuring proper management and sustainability of 
infrastructure and equipment. The project will thus need to find some 
solutions to keep a balance between “hard” and “soft” investment, which 
is acceptable to the Government of Uganda, and not detrimental to the 
achievement of project outcomes.  
Land tenure: the dairy and beef sectors are highly dependent on secure 
land tenure and/or access to land. In Uganda tenure security varies 
deeply depending on the type of land and on the type of tenure (Freehold, 
Leasehold, Mailo or Customary). Many small-scale farmers, especially 
women and youth, work on land that they do not own, exacerbating their 
poverty, lack of political power and equal recognition of basic rights  

Moderate Moderate 

Mitigations: The main mitigation measure will consist in leveraging other 
sources of financing such as the GCF PADNET, but also possibly other 
development partners including bilateral donors, to co-finance the needed 
capacity building activities. This prospection of potential partners and 
cofinanciers will take place between the PCN and design mission.  
Tenure considerations will be embedded in RELIV to help identify tenure 
implications for the dairy and livestock production systems to be targeted. 
RELIV will ensure the identification of fit for purpose, flexible land tenure 
related interventions that can help mitigate risks for climate smart 
investments in the dairy and livestock sectors and increase sustainability 
of results. 

  

Risk(s): The risk that the project might not benefit vulnerable groups or 
there are discrimination against any of those vulnerable groups.  

Moderate Moderate 

Mitigations: ReLIV will be inclusive and build on the principles on leaving 
no one behind, following the SECAP 2021 guidelines for non-
discrimination and using the Grievance and Redress Mechanism as 
means of reporting cases of discrimination against Lany vulnerable 
groups. The mitigation measure will include monitoring any complaints 
received under the grievance and redress mechanisms within the project 
which will then be reported to the ICO for assessment and possible 
action. 

  

Institutional Capacity for Implementation and Sustainability Substantial Substantial 

Monitoring and Evaluation Arrangements Substantial Substantial 

Risk(s): The current M&E system in use by the PRELNOR project under 
implementation shows weaknesses in terms of data gathering, update, 
completeness and analysis. The same risk may be faced by RELIV.  

Substantial Substantial 

Mitigations: To mitigate the risk  
• Dedicated M&E staff will be in charge of developing a robust and easy 
to update/track M&E system to be aligned with the IFAD’s Operational 
Results Management System (ORMS). S/he will also ensure the data 
base including the project results management framework is constantly 
updated and is clean.  
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• Seasonal outcome surveys will be planned, and final outcome survey 
report should be finalized and produced.  
• The M&E system for RELIV will include both IFAD’s core outcome 
indicators for the different levels of the milk value chain, as well as project 
specific output indicators;  
Baseline studies on nutrition and to capture gender disaggregated data 
on project indicators will be conducted at design stage, to ensure 
continuous capture of disaggregated data in project implementation.  
To build the capacities of the M&E team, staff development plans will be 
prepared during the first year of implementation to ensure that all staff are 
capacitated to perform their job in the most effective and efficient manner 

Implementation Arrangements Substantial Substantial 

Risk(s): There is a potential risk of overlap between the different public 
institutions involved in implementation of RELIV (NARO, NAGRC&DB, 
DDA), and concrete risk of lack of inadequate staffing and resources, 
which may result in activities delays (see Annex 3 – Table 2). There is 
also a risk of overlap and uncoordinated interventions among the different 
Development Partners currently operating in the livestock sector (USAID, 
SNV, EU, Heifer,). However, this risk will be minimal when RELIV starts 
as the main DPs currently involved in the sector are either winding up 
(EU) or considered to become implementing partner of the project (SNV).  
There is also a risk related to the upcoming reform of public agencies in 
the Agriculture sector, which could result in the merging of agencies, 
including some considered as key implementers of this project (DDA). 
There is also a risk related to the unsustainable management models of 
some public infrastructures and equipment that the Government of Uganda 
wants the project to strengthen, for instance Government farms and 
stations. These infrastructures sometimes provide services of private 
nature (e.g. feed) but do not have cost recovery mechanisms in place to 
ensure the sustainability of the systems that entirely rely on donor and 
public support.  
Finally, there is also a risk of limited Capacity of Rural Financial 
Institutions: those with stronger capabilities, such as commercial banks, 
microfinance institutions, and fintechs, have inadequate coverage in the 
project areas. Instead, the predominant lower-tier FIs operating in rural 
areas are savings and cooperative societies (SACCOs) and village 
savings and loan associations (VSLAs). However, many lower-tier FIs 
suffer from weak governance structures and financial and operational 
weaknesses. Consequently, the proposed technical assistance (TA) for 
product development could take longer to create an impact due to the 
capacity gaps of the FIs. Additionally, their limited capacity may hinder 
access to climate finance wholesale funds available through windows 
such as ARCAFIM, thereby reducing the project's effectiveness in 
improving access to finance for smallholder livestock farmers and 
agribusinesses. 

Substantial Substantial 

Mitigations: The Project Management Unit will coordinate activities 
implemented by all the implementing partners (including NARO, 
NAGRC&DB, and DDA) and ensure that they are in line with the 
mandates of the respective institutions and complementary. The MoU to 
be signed with each of the implementing agencies will specify the 
different roles of each agency, under this project.  
In case public agencies playing a key role in project implementation are 
merged with others (being implementing partners or not), the MoU will be 
amended and will ensure that the project focal points in the agency have 
the required experience and responsibilities to ensure coordination of 
project activities by their agency.  
As far as sustainability of public investments is concerned, the project will 
only invest in infrastructure and equipment for which a sustainable 
business model is envisaged (e.g. PPP) or for which there is a formal 
commitment of the Government of Uganda to provide operational budget 
after project closure.  
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To mitigate the risk related to capacities of PFIs, RELIV will ensure 
adherence to strict selection criteria for beneficiary PFIs that demonstrate 
adequate financial, operational and governance capacity to meaningfully 
utilise the product development support and meet wholesale lenders' 
eligibility criteria. Additionally, the TA providers shall guide and support 
selected partner institutions in navigating the application and compliance 
processes to align PFIs with climate finance eligibility criteria.  
Efforts had been made by the Government of Uganda through the 
development of the Uganda Vision 2040, a 30 year Vision committed to 
improve, between other things, the country institutions, with a strong 
focus on the agriculture and livestock sectors.  
RELIV will build on that Vision and support the achievement of its goals, 
by early defining institutional arrangements with the main partners, taking 
into account lessons learned from past projects in the Country. 

Project Financial Management Substantial Substantial 

Project External Audit Substantial Substantial 

Risk(s): There is a risks of inadequate audit coverage of the project audit 
considering there are various implementing agencies situated in a broad 
geographic location across the country. There is also the possibility that 
some high-risk expenditure categories may not be covered during audits. 

Substantial Substantial 

Mitigations: The auditor will prepare a work plan to ensure adequate 
coverage of the various institutions that receive project funds and cover 
all the major risk areas and adequate coverage as per coverage plan.  
IFAD finance Office would share the IFAD audit terms of reference with 
the external auditors in advance to ensure all key elements are included 
in the audit TOR of the OAG. The details of audit requirements as 
stipulated in the IFAD Financial Management and Financial Control 
(FMFCL) Handbook would be shared with project finance staff and 
external auditors.  

  

Project Accounting and Financial Reporting Substantial Substantial 

Risk(s): There is a risk of delays in consolidation of project financial 
reports at PMU which will be preparing consolidated financial reports for 
the project and inaccurate financial reporting due to the complex nature of 
the project which has multiple financiers, categories, and components. 
There is the risk of delays in receiving reports and support documentation 
from the implementing agencies and semi-autonomous government 
departments. There are also possibility of delays and inaccuracies in 
financial reporting due to improper coding of transactions and the multiple 
currencies that may be involved. 

Substantial Substantial 

Mitigations: To mitigate on risks on financial reporting IFMIS will be 
enhanced to have analysis code for reporting on component, categories, 
financiers, for reporting quarter, cumulative for the year and cumulative 
since start of the project. The project finance team would prepare a 
reporting calendar and train the accounting staff in the implementing 
agencies and government department on IFAD processes and expected 
reporting timeliness. The project would prepare quarterly interim financial 
reports (IFRs) and annual financial statements. 

  

Project Internal Controls Substantial Substantial 

Risk(s): There may be a risk that appropriate controls over Programme 
funds are not in place, leading to the inefficient or inappropriate use of 
Project resources. There is also the risk that where controls exist, they 
are not enforced strictly or are circumvented by staff by staff charged to 
keep the controls. 

Substantial Substantial 

Mitigations: Internal controls have been instituted in the whole framework 
of financial and administrative procedures. The identified controls range 
from; proper record keeping and posting, authorization of accounting, 
procurement and administrative documents, physical security of assets, 
double signing (approval) arrangements, to financial reporting and 
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monitoring. There will be internal audit function to check overall 
compliance to internal controls and provide support towards improving 
systems, procedures, and processes. The control environment will be 
monitored using both internal and external audit and oversight. 

Project Funds Flow/Disbursement Arrangements Substantial Substantial 

Risk(s): There is a risk of commingling of funds at the entity which will be 
provided with advances for implementation of project activities. These 
includes Ministry of Finance which will receive advances from IFAD, 
MAAIF and implementing agencies (semi-autonomous entities and 
participating districts). Also, in addition to external development partners 
financing, there are Counterpart finances expected to be received from 
the Government and in-kind contributions from the beneficiaries. 

Substantial Substantial 

Mitigations: To mitigate on risks of commingled funds and ease of 
accounting of any advance provided, funds will be held in Project 
dedicated accounts at the Central Bank of Uganda for which there will be 
monthly bank accounts reconciliation and financial reports. All partnering 
institutions that will receive project funds will have sub-project accounts 
for segregating the funds received. There will be monthly financial reports 
to PMU for monitoring operations of sub-accounts and consolidation. All 
partnering institutions will sign MoUs clearly highlighting the requirements 
for a separate bank account and financial reporting requirements. 

  

Project Budgeting Substantial Substantial 

Risk(s): The project has multiple financiers namely IFAD, GCF, GEF, 
Government and Beneficiaries contribution. There is a risk of co-mingling 
of funds in budgeting and expenditure allocations to these multiple 
financiers.  
There may also be a risk that annual work plans and budgets are not 
prepared or revised on a timely basis, and not executed in a coherent 
manner, resulting in funds not being available when needed, ineligible 
costs and reallocation of Project funds and slow implementation progress. 
According to the public financial management laws in Uganda, annual 
programme budgets of donor projects are required to be approved into 
the national budget every year following a strict calendar. There is the risk 
the project may not submit annual work planning and budget on time due 
to long administrative procedures.  

Substantial Substantial 

Mitigations: The Cost-tables and PIM have adequate details on key 
activities to be implemented and sources of finances for these costs. 
Subsequently, the AWPB will be prepared with adequate details on 
financing for key activities to ensure adequate guidance to the accounting 
team in recording and summarizing transactions. The IFAD AWPB 
budget template is sufficiently detailed budget by category, component, 
and financiers.  
The PMU will coordinate the budget preparation processes by preparing 
a budget calendar that strictly follows the national budget timely lines and 
key deliverables. Budget monitoring will be carried out quarterly, semi-
annually, and annually and any significant deviations discussed within the 
PMU and project steering committee for remedial actions. Approved 
budget will be codified in the IFMIS system for ease of monitoring and 
control of expenditures during the year.  

  

Project Organization and Staffing Moderate Moderate 

Risk(s): There are various administrative levels of implementation of the 
project namely the PMU, semi-autonomous government implementing 
agencies and participating districts which will have fiduciary 
responsibilities. Previous IFAD funded projects implemented through 
similar structures have had issues with timeliness and quality of financial 
reports from semi-autonomous implementing agencies and participating 
districts.  
Another risk is that RELIV also is a complex project due to multiple 
financiers. While PMU shall be made up of qualified and experienced 

Moderate Moderate 
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personnel with appropriate expertise in technical and financial 
management, there may be lack of staff familiarity with IFAD, GEF and 
GCF procedures.  

Mitigations: There will be MoUs between MAAIF and participating 
implementing agencies which will stipulate requirement on financial 
reporting. Any non-compliance implementing agencies may have their 
disbursements by PMU suspended as a penalty for non-compliance.  
Regarding familiarity with IFAD, GEF and GCF procedures, FMD will 
provide capacity building training to the Finance Staff who will be selected 
competitively. The capacity building will include familiarization with 
procedures on financial reporting, expenditures categorizations across 
components, categories, financial reporting timeliness and other financial 
management related to the Project. 

  

Project Procurement Moderate Moderate 

A.1 Legal, Regulatory and Policy Framework Moderate Moderate 

Risk(s): The assessment has identified several inconsistencies and gaps 
between the national procurement legal and policy frameworks and the 
IFAD procurement guidelines, such as the use of merit point evaluation 
for goods and works, the provision for disqualification of bidders who did 
not buy the bidding document, the lack of a policy for sustainable public 
procurement, and the absence of a centralised procurement function. 
These issues pose a moderate risk of non-compliance with the project 
objectives and IFAD procurement principles. 

Moderate Moderate 

Mitigations: The assessment suggests several mitigation measures to 
address the identified risks, such as the financing agreement to define the 
treatment of project procurement financed by counterpart funding, using 
IFAD procurement method thresholds and technical compliance, allowing 
minimum 45 days for ICB, adopting a project procurement strategy, using 
IFAD SBDs for works, holding periodic supplier conferences and capacity 
building sessions, involving beneficiary communities in contract 
monitoring, and using IFAD online end-to-end procurement system 
OPEN. 

  

A.2 Institutional Framework and Management Capacity Moderate Moderate 

Risk(s):  
• In practice, project procurement payments are delayed due to elaborate 
IFMIS procedures with payments for invoices between 45 to 120 days.  
• There lacks a country level centralised procurement function in charge 
of consolidated procurement, framework agreements or specialised 
procurement.  
• There lacks an integrated information system (centralised online portal) 
that provides up-to-date information on public procurement.  
• There lacks a system whereby analysis of information from PDEs is 
routinely carried out, published, and fed back into the public procurement 
system.  
• No evidence of consistent application of a performance measurement 
system that focuses on both quantitative and qualitative aspects that can 
be used to support strategic decision making in procurement. 

Moderate Moderate 

Mitigations: 
• Facilitate registration of new suppliers in the IFMIS immediately upon 
contract award and for ease of processing payments against deliveries.  
• Make use of organization level framework agreements for common user 
items on condition they reflect current market prices.  
• Timely publication of all contract awards including closed approaches 
and RFQ.  
• Use of IFAD online end-to-end procurement system OPEN for project 
procurement will support data analysis and system improvement. 

  

A.3 Accountability, Integrity and Transparency of the Public 
Procurement System 

Moderate Moderate 
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Risk(s): 
• From the existing IFAD operations NOPP and NOSP, there have been 
instances where needs analysis and market research has not guided a 
proactive identification of optimal procurement strategies, especially in 
packaging consulting assignments.  
• In practice, there are contract clauses that provide incentives for 
exceeding defined performance levels  
• In practice, project procurement payments are delayed due to elaborate 
IFMIS procedures with payments for invoices between 45 to 120 days.  
• Procurement statistics are not available and there is no system is in 
place to measure and improve procurement practices.  
• Lack of government programmes to help build capacity among private 
companies, including for small businesses and training to help new 
entries into the public procurement marketplace.  
• There is no specific sector strategy for public procurement in 
Agriculture. 

Moderate Moderate 

Mitigations: 
• Adopt a Project Procurement Strategy (PPS) that will be updated 
annually and inform procurement approaches for key project procurement 
activities.  
• Use IFAD SBDs for Works that contain provisions for value engineering 
to provide performance incentives.  
• Hold periodic supplier conferences and capacity building sessions for 
SMEs registered as suppliers.  
• Adherence to contractual payment schedules and regular updating of 
IFAD CMT financial progress for closer monitoring. 

  

A.4 Public Procurement Operations and Market Practices. Moderate Moderate 

Risk(s): 
• Lack of programmes to build the capacity of relevant research  
• holders to understand, monitor and improve public procurement.  
• The legal/regulatory and policy framework do not have citizen 
participation in planning, award and contract management.  
• The decisions of administrative review are published on the centralised 
government online portal but are not current and missing decisions in the 
last 2 financial years.  
• Lack of a cooling-off period for former public officials before they can 
participate in procurement activities.  
• Lack of a mechanism for systematically identifying corruption risks and 
for mitigating these risks in the public procurement cycle. No special 
measures for the detection and prevention of corruption associated with 
procurement.  
• No special integrity training programmes regularly offered to 
procurement workforce.  
• There is no evidence that civil society contributes to shape and improve 
integrity of public procurement. Neither is there any evidence that 
suppliers and business associations actively support integrity and ethical 
behaviour in public procurement, e.g. through internal compliance 
measures.  
• Standard bidding documents do not contain any reporting mechanisms 
for prohibited practices. 

Moderate Moderate 

Mitigations: 
• Involve beneficiary communities in monitoring and acceptance of 
contract deliverables where applicable.  
• Timely publishing of administrative review decisions.  
• Use of IFAD guidance when interpreting conflict of interests during 
processing procurement activities and decision making.  
• Periodic training to project staff on IFAD project procurement principles 
and monitoring how they are integrated in the procurement cycle during 
project supervision.  
• Invitations to Bid for all procurement for IFAD funded operations to 
identify the source of funding, the applicable rules, and the reporting 
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channels for prohibited practices.  
• Invitations to Bid for all procurement for IFAD funded operations to 
identify the source of funding, the applicable rules, and the reporting 
channels for prohibited practices 

B.1 Assessment of Project Complexity Moderate Moderate 

Risk(s): 
• Project does not introduce new methodologies. However, there are 
many consulting service assignments that could pose a challenge to staff 
who are new to IFAD project procurement.  
• There are a number of beneficiary organizations that will be relied upon 
in development of specifications and processing procurement of items at 
evaluation and contract management stages. Some agencies are new to 
IFAD project procurement. 

Moderate Moderate 

Mitigations:   
• Use of procurement methods and procedures prescribed in the IFAD 
guidelines and handbook.  
• Procurement for beneficiary organization will be limited to non-complex 
items and approaches such as Micro procurement, subject to IFAD LTA. 
International approaches done by the PMU. 

  

B.2 Assessment of Implementing Agency Capacity 
Not 

applicable 

No risk 
envisaged - 

not applicable 

Project Procurement Overall Moderate Moderate 

Risk(s): 
• There has not been a deliberate procurement strategy and evidence of 
limited market research to back planning.  
• There have been instance of delayed procurement processes due to 
incomplete ESIA.  
• MAAIF has an internal audit. PPRA also undertakes annual audits but 
on a sample basis.  
• There are no prescribed thresholds for contract amendments  
• In practice payments gone beyond the 30-day payment terms. There 
are reported instances of late payment due to IFMIS processes.  
• Procurement records are maintained in separate files and kept 
chronologically. However, there are key procurement and contract 
information missing from files based on past IFAD project procurement 
reviews.  
• There are procurement specialists for existing IFAD operation but 
lacking seconded Officers to support.  
• There is need for sustained procurement training. Procurement officers 
not certified. 

Moderate Moderate 

Mitigations: 
• Need for emphasis in needs analysis, defining requirements and 
packaging procurements to ensure optimal packaging and costing.  
• Update the project procurement strategy regularly to reflect the 
procurement environment and guide the planning and market 
approaches.  
• Major Construction contractors to hire among its key staff an 
Environmental and Social Safeguards Specialist.  
• Soon to be launched eGP system will ease sampling of public 
institutions for the procurement audits. Schedule the project for regular 
procurement audits and follow ups to ensure compliance.  
• Include approval thresholds for contract amendments as part of the PIM.  
• Ensure timely release of budget allocations on time so as to enable 
procuring entity meet contractual obligations.  
• Retain consolidated procurement files with contract management 
records.  
• Onboarding of a Senior procurement specialist to the PMU and 
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supported by a seconded procurement officer.  
• IFAD BUILDPROC training and other procurement related trainings. 

Environment, Social and Climate Impact Substantial Substantial 

Vulnerability of target populations and ecosystems to climate 
variability and hazards 

Substantial Substantial 

Risk(s): Prolonged dry spells, droughts, and unreliable rainfall patterns 
are the main climate risks likely to affect project beneficiaries, with 
negative impacts such as water scarcity leading to poor fodder/pasture 
availability, low livestock productivity, poor yields, increased incidences of 
pests and diseases, low quality and quantities of milk produced, as well 
as diminished livelihoods and exacerbated poverty.  

Substantial Substantial 

Mitigations: RELIV will promote measures such as rainwater harvesting, 
renewable energy, fodder trees/shrubs establishment, manure 
management and composting, improved and resilient breeds, fodder 
conservation, livestock insurance, access to climate finance, and 
improved pest and disease surveillance and management.  

  

Greenhouse Gas Emissions Substantial Substantial 

Risk(s): Poor quality of fodder/pasture, breeds, manure and herd 
management practices contribute to increased GHG emissions. 
Investments in the dairy sector are likely to result in increased absolute 
GHG emissions due to increased herd sizes. GHG gases may also result 
from agrochemicals use and the use of diesel or petroleum-based energy 
sources e.g. in processing, pumping water, cooling etc.  

Substantial Substantial 

Mitigations: Renewable energy use e.g. solar and biogas, composting 
and manure management, herd management, integrated pest 
management (IPM), efficient fodder and feed management, and improved 
and resilient breeds. 

  

Physical and Economic Resettlement Low Low 

Risk(s): RELIV is not anticipated to lead to resettlement of farmers or 
project stakeholders. The infrastructure that will be constructed and 
rehabilitated will be on state land and will not cause any land acquisition 
from individual farmers and/or the community, Physical resettlement of 
permanent homes or resettlement of livelihood activities (cattle grazing 
and hunting grounds). 

Low Low 

Mitigations: In the unlikely event of land acquisition from individual 
farmers and/or the community, FPIC will be carried out, consent 
documented, and appropriate compensation provided in accordance with 
national laws. In case of physical or economic resettlement, SECAP 
standards on resettlement will be applied. 

  

Community health, safety and security Substantial Substantial 

Risk(s): Occupational risks exist for majority of the livestock farmers in 
Uganda is largely a result of their regular contact with animal waste, urine 
and blood. The farmers who participate in treatment of their animals are 
also exposed to needlestick injuries. The risks for female and young 
agropastoral are distinct from those of men. 
The large raw milk market and self-consumption of raw milk at home 
possesses a risk of unsafe and contaminated raw milk that can cause 
food borne diseases such as dysentery or zoonotic diseases like 
Tuberculosis and Brucellosis.  
A national livestock and livestock products traceability system is missing.  
The use and disposal of chemicals including acaricides and their 
containers may contaminate the environment while empty containers may 
be used for domestic purposes.  
There is also a risk of not attaining the anticipated nutrition outcomes if 
the targeted households do not consume the required liters of milk and if 
the income earned from sell of dairy products is not used to buy 
nutritional food items at households. 

Substantial Substantial 
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Mitigations: The project capacity building programs will promote the use 
of PPE and sensitize the community on zoonotic diseases related risks, 
communicable diseases related risks, best practices for keeping animals 
in a safe manner to avoid cross species contamination and disposal of 
containers of veterinary medicines. 
The risks related to consumption of raw milk will be addressed through 
nutrition education at community and household level and accompanied 
by efforts for adding value to the raw milk value chain.  
The project will also promote improved food safety screening in both the 
dairy and beef value chains to promote food security. Support will also be 
provided towards establishing a national livestock and livestock products 
traceability system which will guarantee the quality, transparency, value 
chain sustainability and penetration into external markets that prioritize 
quality 

  

Labour and Working Conditions Substantial Substantial 

Risk(s): Promotion of zero grazing will further increase the workloads 
especially for the women and children who are primarily responsible for 
domestic care tasks in Uganda. The added workload may be realized 
from planting and collecting fodder, collection of water, feeding, cleaning 
and security of the animals among others. There is also a risk of poor 
working conditions especially for the youths and women involved in the 
milk collection and value addition services. 

Substantial Substantial 

Mitigations: The project will promote small-scale mechanization that will 
reduce the workload for dairy and beef farmers, women in particular. 
Implementation of the GALS will minimize inequity in labor distribution. 
The youths will be mobilized into farmer groups and cooperatives which 
will facilitate their access to value chain development services. 

  

Indigenous People Low Low 

Risk(s): As per the SECAP screening tool, ReLIV will not include 
interventions where indigenous peoples are present and thus it will not be 
located on lands and territories claimed by indigenous peoples or have 
any impacts on the rights of indigenous peoples or to the lands, territories 
and resources claimed by them. Thus, the risk is deemed very low.  

Low Low 

Mitigations: RELIV targeting approach will ensure that vulnerable and 
marginalized groups are included. In the event during the implementation 
that indigenous communities are identified in the project area, the project 
will follow the steps to seek their free, prior and informed consent (FPIC) 
outlined in the SECAP Review Note. Moreover, through the multi-
stakeholders platforms, policy issues related to indigenous could be 
discussed to ensure any necessary policies related to their rights are 
brought to the attention of decision makers.  

  

Cultural Heritage Low Low 

Risk(s): Uganda is one of the richest countries in the world in relation to 
natural and cultural heritage. Government of Uganda in the NDP III 
identifies cultural heritage as a resource and seeks to create a 
sustainable approach to rural development promoting culture. RELIV has 
a very low risk of degrading the cultural heritage. The planned 
investments will largely be at the household level and the approaches 
including support through farmer groups and cooperatives are culturally 
acceptable. The construction of infrastructure will be done using certified 
materials, procedures and by qualified companies competitively selected 
and will strictly avoid the destruction of any cultural site. 

Low Low 

Mitigations: RELIV will ensure that cultural considerations are made while 
rolling out project activities. 

  

Resource Efficiency and Pollution Prevention Substantial Substantial 

Risk(s): Droughts and heat waves will result in water scarcity and 
inadequate fodder, resulting in low yields. Inadequate access to clean 
water affects livestock productivity, especially during the dry season. Poor 

Substantial Substantial 
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manure and feed management and overstocking may result to increased 
GHGs emissions. Inappropriate use of livestock related agrochemicals 
(e.g. acaricide) will potentially lead to pollution of soil and water bodies. 
Poor management of animal waste as well as waste produced in facilities 
such as abattoirs and laboratories can contaminate water and soil as well 
as result in the spread of zoonotic diseases. Inefficient use of water and 
energy may lead to wastage and shortages. Poor or lack of use of PPEs 
could result to exposure to agrochemicals and zoonotic diseases.  

Mitigations: Resource efficiency and pollution prevention will be 
enhanced through promotion of renewable energy use, water and energy 
efficient technologies, sustainable manure and feed management, water 
harvesting, circular approaches to solid waste management, treatment of 
effluent discharge from slaughter houses, integrated pest and disease 
management, improved and adapted livestock breeds, fodder 
conservation, animal health and husbandry, and promotion of biosafety 
measures along the value chain, etc. 

  

Biodiversity Conservation Substantial Substantial 

Risk(s): Deforestation along the cattle corridor is rampant as most 
households rely on fuel wood and charcoal for cooking and heating. Loss 
of habitats to agricultural activities such as pasture and fodder production 
as well as human settlement are major contributing factors to biodiversity 
loss. Poor farming practices especially on steeps slopes also lead to loss 
of vegetative cover. Sedimentation of water bodies and degradation of 
wetlands are likely to result in loss of biodiversity.  

Substantial Substantial 

Mitigations: The key biodiversity conservation measures that will be 
promoted by the project shall include pasture management, overgrazing 
and soil erosion control measures, planting of fodder trees, fodder 
conservation, composting, and circular economy approaches e.g. biogas 
and bioslurry use. 

  

Stakeholders Moderate Moderate 

Stakeholder Grievances Moderate Moderate 

Risk(s): Potential conflicts may arise among community groups, 
cooperatives, outside workers, and smallholder producers regarding 
infrastructure locations and beneficiary selection for asset building. 
Grievance procedures are vital to enable Project Affected Persons 
(PAPs) to raise concerns at no cost and ensure timely resolutions.  

Moderate Moderate 

Mitigations: Grievance Redress Mechanisms (GRMs) will be put in place 
at the level of producers’ organizations (cooperatives, MCCs and MCPs). 
The entry point for GRM will be the livestock extension at PCU level and 
the Gender and Social Inclusion Specialist will be appointed to follow up 
the GRM process. A Free Prior and Informed Consent  
(FPIC) process will be conducted with groups ahead of any project 
investment that may affect the target beneficiaries.  
Selection of beneficiaries will be conducted in close collaboration with 
local and traditional authorities, on the basis of clear and well disclosed 
criteria, and in transparent manner. 

  

Stakeholder Engagement/Coordination Low Low 

Risk(s):Both the dairy and the beef sectors are well organized with strong 
Government agencies coordinating sectoral development efforts, and 
stakeholders’ organizations (farmers, traders, processors) well organized 
at local, regional and national levels. It is therefore easy for the PDT to 
identify potential partners and stakeholders and involve them in the 
design, which has already been the case during the PCN mission with the 
organization of a stakeholder consultation workshop, which was attended 
by all the main sector actors, public and private. This engagement will 
continue during the project design to ensure proper ownership and 
acceptance by sector stakeholders.  

Low Low 
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Mitigations: The inclusive dialogue with Government agencies and 
stakeholder organizations initiated during the PCN mission will have to be 
pursued during the design and later during implementation. The existence 
of national multi stakeholder platforms for both the dairy and the beef 
sector that have been initiated by other development partners (SNV for 
dairy, EU for beef), will be an opportunity to ensure this consultation and 
coordination. The project will further support these platforms which are 
still new, and support their decentralization at local level which will 
facilitate participation of smallholder farmers in the consultations.  

  

 

 


