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Resumen de la financiación 

Institución iniciadora: FIDA 

Prestatario/receptor: República de Kenya 

Organismo de ejecución: Ministerio de Desarrollo Agrícola y Ganadero 

Costo total: USD 262,678 millones 

Monto del préstamo del FIDA: USD 126,8 millones 

Condiciones del préstamo del FIDA: Combinadas: con un plazo de vencimiento 
de 25 años y un período de gracia de 5 años, un 
cargo por servicios del 0,75 % anual y una tasa de 
interés del 1,25 % anual en derechos especiales de 
giro (ajustes para préstamos en una sola moneda) 

Cofinanciadores: Fondo Verde para el Clima, Fondo para el Medio 
Ambiente Mundial y el sector privado 

Monto de la cofinanciación: Fondo Verde para el Clima: USD 40,0 millones 

Fondo para el Medio Ambiente Mundial: 
USD 7,139 millones 

Sector privado: USD 10,1 millones 

Condiciones de la cofinanciación: Fondo Verde para el Clima: préstamo 

Fondo para el Medio Ambiente Mundial: donación 

Sector privado: préstamo 

Contribución del prestatario/receptor: USD 23,5 millones 

Contribución de los beneficiarios: USD 8,0 millones 

 USD 47,0 millones 

Monto de la financiación del FIDA para 
el clima: 

USD 98,5 millones 

Institución cooperante: Supervisado directamente por el FIDA 
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I. Contexto 

A. Contexto nacional y justificación de la actuación del FIDA 
Contexto nacional 

1. La República de Kenya posee una población de 54 millones de habitantes1. Se 
considera una economía de ingreso mediano bajo y en 2022 su producto interno 
bruto (PIB) se situaba en los USD 113 420 millones2. Su economía, la cuarta más 
importante de África Subsahariana, es una de las más diversas de la región y 
cuenta con un sector servicios muy dinámico3. La economía de Kenya se basa en 

una combinación equilibrada de agricultura, industria y servicios, sectores que 
contribuyen en un 53 %, 29 % y 18 %, respectivamente. Entre los principales 
desafíos que afronta el país en materia de desarrollo se encuentran la pobreza, la 
desigualdad, el desempleo juvenil, la falta de transparencia y rendición de cuentas, 
el cambio climático, la escasa inversión del sec tor privado y la vulnerabilidad de la 

economía a las perturbaciones internas y externas. 

2. En torno al 53 % de la población del país trabaja en el sector agrícola. La 
producción de cultivos representa el 82 % del PIB agrícola y el 94 % de los 

ingresos de la exportación agrícola. La vulnerabilidad a la inseguridad alimentaria y 
nutricional en Kenya surge de una combinación de factores, entre los que se 
incluyen: i) el rápido crecimiento demográfico; ii) el cambio climático; iii) el 
estancamiento de la producción agrícola; iv) el funcionamiento deficiente de los 
sistemas alimentarios, y v) problemas socioeconómicos como la pobreza, el 

desempleo y la desigualdad en los ingresos (que desempeñan un papel 

importante)4. 

3. El plan de desarrollo del país a largo plazo, denominado Kenya Vision 2030, tiene 
como objetivo lograr un desarrollo sostenible, reducir la pobreza y conseguir un 
crecimiento inclusivo. Se ejecuta a través de una serie de planes quinquenales que 
giran en torno a tres pilares: económico, social y político. Tras la celebración de la 
Cumbre de las Naciones Unidas sobre los Sistemas Alimentarios, Kenya se ha 
comprometido a crear prosperidad a través de sistemas alimentarios inclusivos, 

innovadores, colaborativos y dinámicos.  

Aspectos específicos relativos a las esferas transversales prioritarias del 

FIDA 

4. En consonancia con los compromisos transversales del FIDA, el programa ha 

recibido las clasificaciones que se detallan a continuación: 

☒ abarca la financiación para el clima;  

☒ incluye una perspectiva transformadora de género; 

☒ es sensible a la nutrición; 

☒ tiene en cuenta a la gente joven, y 

☒ tiene en cuenta la capacidad de adaptación. 

5. Género. Las dificultades a la hora de aplicar las leyes a nivel nacional y de 
condado, sumadas a las arraigadas normas y actitudes socioculturales, siguen 
perjudicando a las mujeres. El acceso de las agricultoras de las zonas rurales al 
crédito, los recursos y los activos productivos es limitado, y el acceso a la tierra y 

el control sobre esta, insuficientes. Las mujeres apenas están representadas en 

puestos de liderazgo y soportan una pesada carga de trabajo en las explotaciones  

  

                                     
1 Banco Mundial, “Kenya-at-a-Glance”. 
2
 Informe de la Unidad de Investigación de la revista The Economist, 3 de febrero de 2024. 

3
 Wikipedia, “Economía de Kenya”. 

4
 https://kippra.or.ke/ 

https://en.wikipedia.org/wiki/Economy_of_Kenya
https://kippra.or.ke/
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agrícolas y en el hogar. Participan activamente en la gestión ambiental, la 
agricultura, la ganadería y la comercialización de los productos, pero el control que 

ejercen sobre estos recursos es limitado.  

6. Juventud. La mayor parte de la población de Kenya es joven: 35,7 millones de 
habitantes (el 75,1 %) tienen menos de 35 años y constituyen una mano de obra 
dinámica con gran capacidad de adaptación y perspectivas de una elevada 

adopción de las innovaciones tecnológicas. Sin embargo, la tasa de desempleo 
juvenil es elevada (el 35 %). Los principales desafíos que plantea la incorporación 
de los jóvenes a la actividad agrícola radican en la percepción negativa que tienen 
de la agricultura; la falta de cualificación, conocimientos e información; la escasa 
innovación agrícola, y el acceso insuficiente a financiación y recursos como la 

tierra. 

7. Pueblos Indígenas y grupos marginados. En Kenya, en torno 
a 79 000 personas se consideran a sí mismas miembros de Pueblos Indígenas, 

entre los que se encuentran las comunidades pastoralistas de los turkana, los 
rendille, los borana, los masáis, los samburu, los ilchamus, los endorois, los gabra, 

los pokot y los somalíes.  

8. Cambio climático y medio ambiente. Reconocido como país muy vulnerable a 
los efectos del cambio climático y a los fenómenos meteorológicos variables, Kenya 
ocupa el puesto 152 de 181 países en el índice de países de 2019 de la Iniciativa 
de Adaptación Mundial de la Universidad de Notre Dame (ND-GAIN)5. Los 

fenómenos climáticos pueden modificar los hábitats, la interacción entre las 
especies y el ritmo de las principales acciones biológicas y, como consecuencia, 
transformar considerablemente los ecosistemas y las cadenas alimentarias 
existentes. El nexo entre la vulnerabilidad a la seguridad alimentaria, el cambio 
climático y la degradación ambiental reviste una importancia fundamental en 

Kenya. 

Razones que justifican la intervención del FIDA 

9. La combinación de los buenos resultados económicos de Kenya y la elevada tasa de 
crecimiento demográfico del país está aumentando la demanda de productos 
agrícolas, lo que ejerce presión sobre los recursos naturales. El Gobierno de Kenya 
considera que la agricultura es la columna vertebral de la economía, ya que 

contribuye de forma significativa tanto a los ingresos como al empleo. Si bien en el 
país existen varias zonas con un gran potencial para la agricultura, los 
rendimientos han ido disminuyendo con el tiempo, en gran parte debido a las 
malas prácticas de gestión de los recursos naturales y a los efectos del cambio 

climático. 

10. La experiencia del FIDA en relación con el Proyecto para la Gestión de los Recursos 
Naturales de la Cuenca Alta del Río Tana (UTaNRMP), el Programa de Mejora de la 
Producción de Cereales en Kenya – Modalidad de Fomento de Medios de Vida 

Agrícolas Resistentes al Cambio Climático, y el Fondo de Agua del Alto Tana-Nairobi 
(UTNWF) financiado por el Fondo para el Medio Ambiente Mundial (FMAM) ha 
demostrado lo siguiente: i) las comunidades pueden gestionar los recursos 
naturales de forma sostenible, al tiempo que mejoran sus medios de vida y 
preservan la seguridad alimentaria y nutricional; ii) el hecho de dotar a las 

comunidades de instalaciones de regadío repercute de forma sumamente 
transformadora en el sector agrícola, pues ello permite a las comunidades 
completar de tres a cuatro ciclos de cultivo en un año; iii) el sector privado puede 
contribuir a garantizar una gestión sostenible de los recursos naturales, y iv) con 
apoyo, las comunidades pueden aumentar su resiliencia a los efectos del cambio 

climático y mejorar sus medios de vida. 

                                     
5
 Un proyecto de la Iniciativa de Adaptación Mundial de la Universidad de Notre Dame que sintetiza, por un lado, la 

vulnerabilidad de un país al cambio climático y a otros desafíos globales y, por otro, su preparación para lograr una 

mayor resil iencia. 
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B. Enseñanzas extraídas 
11. La gestión integrada de los recursos naturales, tal y como se ha aplicado en el 

marco del Proyecto para la Gestión de los Recursos Naturales de la Cuenca Alta 
del Río Tana y el Fondo de Agua del Alto Tana-Nairobi, ha demostrado tener 
efectos positivos sobre la productividad, la seguridad alimentaria, la 
diversificación de los medios de vida, la generación de ingresos y la salud del 

suelo6. La gestión integrada de los recursos naturales puede mejorarse mediante 
la planificación a nivel de cuenca para garantizar la coordinación de las 
inversiones entre las comunidades y los condados, como se ha hecho en otros 

países de la región. 

12. Si se consolidan los recursos en un número limitado de condados aprovechando 
las intervenciones en curso se puede lograr un mayor impacto. En consonancia 
con las recomendaciones de la evaluación de la estrategia y el programa en el 

país (EEPP) de 2019, el Programa de Gestión Integrada de los Recursos Naturales 
que aquí se examina aprovecha la ventaja comparativa del FIDA y mantiene la 
atención en los temas y las zonas geográficas seleccionados. En el marco del 
Proyecto para la Gestión de los Recursos Naturales de la Cuenca Alta del Río Tana 
ya finalizado, se logró un mayor impacto centrando las intervenciones en tan solo 
seis condados durante un período de ejecución más largo (10 años). Del mismo 

modo, el Programa de Gestión Integrada de los Recursos Naturales se ejecutará 

únicamente en 10 condados durante un período de 8 años. 

II. Descripción del programa 

A. Objetivos, zona geográfica de intervención y grupos objetivo 
13. La meta del programa es contribuir a mejorar la seguridad alimentaria, 

nutricional y de ingresos de los hogares rurales dentro de un ecosistema 
sostenible y resiliente. Su objetivo de desarrollo consiste en reforzar la gestión 
integrada de los recursos naturales, aumentar la resiliencia al cambio climático y 
mejorar los medios de vida de los beneficiarios, en particular de las mujeres, los 

jóvenes y otros grupos vulnerables. 

14. El Programa de Gestión Integrada de los Recursos Naturales se ejec utará en las 
torres de agua de Cherangany Hills y Mau Sudoccidental y centrará su labor 

en 10 condados: i) los condados de la cuenca alta de las torres de agua de 
Cherangany Hills, esto es: Elgeyo-Marakwet, West Pokot y Trans-Nzoia; ii) los 
condados de Uasin Gishu, Nandi y Kakamega, situados en la cuenca baja de 
Cherangany Hills (con cofinanciación del FMAM), y iii) un condado situado en la 
cuenca alta de Mau Sudoccidental, Kericho, y los tres condados situados en la 

cuenca baja del lago Victoria, a saber: Kisumu, Homa Bay y Migori. 

15. El Programa de Gestión Integrada de los Recursos Naturales beneficiará 
directamente a unos 407 176 hogares rurales vulnerables (2 035 880 personas), 

que se seleccionarán de entre los siguientes grupos objetivo: i) hogares de 
agricultores en situación de inseguridad alimentaria y vulnerabilidad (el 20 % del 
grupo objetivo); ii) hogares de agricultores en situación de inseguridad 
alimentaria moderada (el 40 % del grupo objetivo); iii) hogares de agricultores 
que gozan de seguridad alimentaria y llevan a cabo actividades semiestructuradas 

y estructuradas en explotaciones agrícolas medianas (el 30 %), y 

iv) microempresas y pequeñas y medianas empresas (el 10 %). 

B. Componentes, efectos directos y actividades 
16. El programa constará de los siguientes componentes: i) optimización de la 

gestión integrada de los recursos naturales y el medio ambiente, los servicios 

ecosistémicos y la acción climática dirigida por las comunidades; ii) mejora de los 

                                     
6
 Informe final del Proyecto para la Gestión de los Recursos Naturales de la Cuenca Alta del Río Tana, sección D.2: 

“Rural poverty impact”. Marzo de 2023. 
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medios de vida rurales inclusivos y sostenibles, y iii) fortalecimiento de las 
políticas y las instituciones en aras de la gestión integrada de los recursos 

naturales y la coordinación de las actividades rurales. 

Componente 1: Optimización de la gestión integrada de los recursos 
naturales y el medio ambiente, los servicios ecosistémicos y la acción 

climática dirigida por las comunidades 

17. En el marco de este componente se ayudará a los beneficiarios a gestionar de forma 
sostenible los recursos naturales fundamentales de sus comunidades. Se centrará 

en 5 recursos naturales esenciales identificados en los 10 condados objetivo durante 
la misión de diseño del programa: i) los bosques; ii) los pastizales; iii) la tierra 
cultivable; iv) los humedales, y v) los recursos hídricos (aguas subterráneas, 

manantiales, ríos, arroyos y lagos). 

Componente 2: Mejora de los medios de vida rurales inclusivos y 

sostenibles 

18. Este componente es esencial para que el componente 1 arroje buenos resultados. Su 
objetivo consiste en ayudar a las comunidades y a los hogares a mejorar sus medios 
de vida y sus ingresos mediante intervenciones beneficiosas para la gestión de la 
base de recursos naturales. Estas actividades servirán de incentivo para que las 

comunidades conserven de forma sostenible el entorno en el que viven. 

Componente 3: Fortalecimiento de las políticas y las instituciones en aras de 
la gestión integrada de los recursos naturales y la coordinación de las 

actividades rurales 

19. Este componente de carácter transversal prestará apoyo a los componentes técnicos 
del programa y facilitará la adopción de vías para la ejecución eficaz y eficiente de 

las actividades programáticas. También se utilizará para fortalecer las instituciones 
pertinentes con el objetivo de que estas gestionen las inversiones del programa de 
forma sostenible. El apoyo en materia de políticas facilitará la elaboración, examen y 
actualización de las políticas y estrategias relacionadas con aquellas esferas que se 

consideren esenciales para la gestión integrada de los recursos naturales. 

C. Teoría del cambio 
20. La teoría del cambio del programa parte de la base de que los hogares rurales del 

ecosistema de las torres de agua de Cherangany Hills y Mau Sudoccidental se 
enfrentan a dificultades que los hacen muy vulnerables a los efectos adversos del 
cambio climático, que cada vez son mayores. Estas comunidades cuentan con 

sistemas de mercado limitados, escasa participación del sector privado en las 
actividades de conservación y en determinadas cadenas de valor, una capacidad 
institucional deficiente y un marco normativo inadecuado para la elaboración de 
políticas, así como instituciones comunitarias con una capacidad insuficiente para 
apoyar la gestión integrada de los recursos naturales y la mejora de los medios de 

vida. Además, existen escasos incentivos para que los miembros de las 
comunidades, en especial los jóvenes, las mujeres y los Pueblos Indígenas, 
participen en actividades de conservación y mejoren sus medios de vida. Las 
enseñanzas extraídas de la puesta en práctica de intervenciones similares han 
demostrado que el empoderamiento de las comunidades puede mejorar la gestión 
integrada de los recursos naturales y el medio ambiente, promover los servicios 

ecosistémicos y la acción por el clima, y fomentar medios de vida rurales inclusivos y 
sostenibles. Así pues, en el marco del programa se prestará apoyo a la restauración 
del medio ambiente, los recursos naturales y los ecosistemas a través de enfoques 
dirigidos por las comunidades. Asimismo, el programa fomentará actividades de 
producción y productividad inclusivas, eficientes y climáticamente inteligentes; los 

agronegocios en las cadenas de valor seleccionadas para mejorar la gestión 
integrada de los recursos naturales, y una mayor resiliencia y seguridad alimentaria 
y nutricional sostenible para lograr un empoderamiento económico equitativo, la 

reducción de la pobreza y una mayor cohesión social entre las comunidades rurales. 
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D. Armonización, sentido de apropiación y asociaciones 
21. El Programa de Gestión Integrada de los Recursos Naturales está en consonancia 

con los Objetivos de Desarrollo Sostenible (ODS) y la consecución de su objetivo de 
desarrollo contribuirá al logro de los ODS 1, 2, 5, 6, 12 y 13. Asimismo, el 
programa se ajusta a las políticas, prioridades y estrategias nacionales pertinentes 
y contribuirá directamente a su realización. Además, ayudará a alcanzar los 

objetivos del programa sobre oportunidades estratégicas nacionales (COSOP) 

(2020-2025). 

22. La participación del Gobierno en el proceso de diseño garantizará el sentido de 
apropiación por parte del país. Se ha creado un equipo compuesto por 
representantes de los principales ministerios e instituciones, con los que el FIDA ha 
trabajado en estrecha consulta para que se tuvieran en cuenta las opiniones de las 
principales partes interesadas (en particular, el grupo objetivo y sus instituciones) y 

de las instituciones gubernamentales pertinentes y estas se utilizaran para 

configurar el enfoque y las actividades del programa.  

23. El Programa de Gestión Integrada de los Recursos Naturales se integrará en la 

intervención regional sobre mitigación y adaptación en el sector lácteo, que están 
llevando a cabo conjuntamente el FIDA, la Organización de las Naciones Unidas 
para la Alimentación y la Agricultura (FAO) y la Global Dairy Platform. El FIDA 
presentará el programa al Fondo Verde para el Clima en 2025 con el objetivo de 

obtener financiación. 

E. Beneficios, costos y financiación. 
24. El déficit de financiación de USD 47 millones podrá subsanarse a través de ciclos 

posteriores del Sistema de Asignación de Recursos basado en los Resultados 
(PBAS) y/o del Mecanismo de Acceso a Recursos Ajenos (BRAM) (con arreglo a 
condiciones financieras que habrán de determinarse y con sujeción a los 

procedimientos internos y la posterior aprobación de la Junta Ejecutiva), o 

mediante la obtención de cofinanciación durante la fase de ejecución. 

25. Los componentes 1 y 2 del programa se contabilizan en parte como financiación 

para el clima. De conformidad con las metodologías que emplean los bancos 
multilaterales de desarrollo en el seguimiento de la financiación para la adaptación 
al cambio climático y la mitigación de sus efectos, se calcula que el monto total de 
la financiación para el clima concedida por el FIDA a este programa asciende a 

USD 98,5 millones. 

Costos del programa 

26. Se calcula que los costos del programa, incluidos los costos básicos y los 
imprevistos de orden físico y por el alza de los precios, ascenderán a 
USD 262,6 millones durante un período de ejecución de 8 años. Los costos de 
inversión se estiman en USD 230,9 millones (el 88 % de los costos totales), y los 

gastos recurrentes, en USD 31,7 millones (el 12 %). El subcomponente 1.2 
(Mejorar la sostenibilidad ambiental, la gestión integrada de los recursos naturales 
y los servicios ecosistémicos) contribuye plenamente a la financiación del FIDA 
para el clima, con una asignación total de USD 26 millones (el 15 % de la 

financiación del Fondo). 
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Cuadro 1 

Costos del programa desglosados por componente, subcomponente y entidad financiadora 
(en miles de dólares de los Estados Unidos) 

Componente/subcomponente 

Préstamo 
del FIDA 

Déficit de 
financiación 

Fondo 
Verde para 

el Clima FMAM Beneficiarios Prestatario/receptor 
Sector 
privado Total 

Monto % Monto % Monto % Monto % 

En 
efectivo 

En 
especie % 

En 
efectivo 

En 
especie % Monto % Monto % 

1. Optimización de la gestión integrada de los recursos naturales  
y el medio ambiente, los serv icios ecosistémicos y la acción  

climática dirigida por las comunidades               

1.1. Enfoques transformadores en materia de género, juventud y 
empoderamiento comunitario 5 933 70 2 506 30 - - - - - - - - - - - - 8 439 3 

1.2. Mejorar la sostenibilidad ambiental, la gestión integrada de los 
recursos naturales y los servicios ecosistémicos 25 399 40 604 1 38 210 60 - - - - - - - - - - 64 213 24 

2. Mejora de los medios de v ida rurales inclusivos y sostenibles                   

2.1. Mejorar la producción y la productividad de las cadenas de valor que 
tienen en cuenta la nutrición y las empresas basadas en la naturaleza 

que han sido seleccionadas 49 690 52 29 742 31 1 790 2 - - - 5 150 5 - 8 772 9 - - 95 143 36 

2.2. Mejorar la adición de valor y los vínculos con el mercado de las 
cadenas de valor y las empresas basadas en la naturaleza que han sido 
seleccionadas 23 125 47 4111 8 - - 6 660 13 - 2 850 6 - 2 820 6 10 172 

2
1 49 738 19 

3. Fortalecimiento de las políticas y las instituciones en aras de la 
gestión integrada de los recursos naturales y la coordinación de las 

activ idades rurales                    

3.1. Fortalecimiento institucional y apoyo en materia de políticas 4 420 85 395 8 - - -  - - - 414 - 8 - - 5 229 2 

3.2. Servicios de apoyo a la coordinación y ejecución del programa 18 233 46 9 642 24 - - 479 1 - - - 11 323 239 29 - - 39 916 15 

Total 126 800 48 47 000 18 40 000 15 7 139 3  8 000 3 11 736 11 831 9 10 172 4 262 678 100 
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Cuadro 2 

Costos del programa desglosados por categoría de gastos y entidad financiadora 
(en miles de dólares de los Estados Unidos) 

Categoría de gastos 

Préstamo 
del FIDA 

Déficit de 
financiación 

Fondo Verde 
para el Clima FMAM Beneficiarios Prestatario/receptor 

Sector 
privado Total 

Monto % Monto % Monto % Monto % 

En 
efectivo 

En 
especie % 

En 
efectivo 

En 
especie % Monto % Monto % 

Costos de inv ersión                   

1. Bienes, servicios e insumos 36 504 70 11 621 22 2 880 6 - - - 1 215 2 102 25 0,2 - - 52 348 20 

2. Equipos y materiales 3 130 92 50 2 - - - - - - - - 217 6 - - 3 395 1 

3. Consultorías 13 155 83 2 332 15 - - - - - - - 311 - 2 - - 15 799 6 

4. Capacitación 5 541 71 1 867 24 413 5 - - - - - - - - - - 7 821 3 

5. Obras públicas 56 968 38 22 734 15 36 707 24 6 660 4 - 6 785 5 - 11 589 8 10 172 7 151 616 58 

Costos totales de inv ersión 115 299 50 38 604 17 40 000 17 6 660 3 - 8 000 4 414 11 830 5 10 172 4 230 979 88 

Gastos recurrentes                   

1. Operaciones y mantenimiento 3 323 38 2 983 34 - - 479 6 - - - 1 978 - 23 - - 8 763 3 

2. Salarios y prestaciones 8 178 36 5 412 24 - - - - - - - 9 346 - 41 - - 22 937 9 

Gastos recurrentes totales 11 501 36 8 396 27 - - 479 2 - - - 11 323 - 36 - - 31 700 12 

Total 126 800 48 47 000 18 40 000 15 7 139 3 - 8 000 3 11 736 11 831 9 10 172 2 262 678 100 
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Cuadro 3 

Costos del programa desglosados por componente, subcomponente y año  
(en miles de dólares de los Estados Unidos)  

Componente/subcomponente 

Primer 
año 

Segundo 
año 

Tercer 
año 

Cuarto 
año 

Quinto 
año 

Sexto  
año 

Séptimo 
año 

Octavo 
año 

Total 

Monto Monto Monto Monto Monto Monto Monto Monto Monto 

1. Optimización de la gestión integrada de los  
recursos naturales y el medio ambiente, los  
serv icios ecosistémicos y la acción climática  

dirigida por las comunidades 

  

1.1. Enfoques transformadores en materia de 
género, juventud y empoderamiento comunitario 

87 1 173 1 790 1 835 1 049 1 004 792 709 8 439 

1.2. Mejorar la sostenibilidad ambiental, la gestión 
integrada de los recursos naturales y los servicios 
ecosistémicos 

1 958 4 503 12 612 10 871 13 004 12 210 8 740 315 64 213 

2. Mejora de los medios de v ida rurales inclusivos  
y sostenibles 

      

2.1. Mejorar la producción y la productividad de las 
cadenas de valor que tienen en cuenta la nutrición y 

las empresas basadas en la naturaleza que han 
sido seleccionadas 

3 100 6 832 5 317 18 450 27 979 31 830 1 016 618 95 143 

2.2. Mejorar la adición de valor y los vínculos con el 
mercado de las cadenas de valor y las empresas 

basadas en la naturaleza que han sido 
seleccionadas 

406 3 254 8 052 14 075 17 158 4 510 1 313 971 49 738 

3. Fortalecimiento de las políticas y las  
instituciones en aras de la gestión integrada de  

los recursos naturales y la coordinación de las  
activ idades rurales  

    

3.1 Fortalecimiento institucional y apoyo en materia 
de políticas 

288 2 116 2 429 395 - - - - 5 229 

3.2. Servicios de apoyo a la coordinación y 
ejecución del programa 

6 454 4 713 4 479 4 636 5 118 4 674 4 790 5 053 39 916 

Total 12 293 22 591 34 679 50 262 64 308 54 228 16 651 7 666 262 678 

Estrategia y plan de financiación y cofinanciación 

27. El Programa de Gestión Integrada de los Recursos Naturales se financiará 
principalmente mediante un préstamo del FIDA y cofinanciación del Fondo Verde 
para el Clima y el FMAM. El préstamo del FIDA asciende a USD 126,8 millones. El 
programa se ha diseñado con un déficit de financiación de USD 47 millones, que 

podrá subsanarse mediante ciclos posteriores del PBAS (con arreglo a condiciones 
financieras que habrán de determinarse y con sujeción a los procedimientos internos 
y la posterior aprobación de la Junta Ejecutiva). De materializarse esos recursos, la 
contribución total del FIDA ascendería a USD 173,8 millones, lo que equivale al 66 % 
de los costos totales. La cofinanciación del Fondo Verde para el Clima y del FMAM 

asciende a USD 40 millones y USD 7 millones, respectivamente (el 15 % y el 3 % de 

los costos totales). 

28. Además, el Gobierno aportará unos USD 23,5 millones en forma de contribuciones 

en especie, incluidos derechos e impuestos (equivalentes al 9 % de los costos 
totales). La contribución de los beneficiarios se estima en USD 8 millones (el 3 %), y 

la cofinanciación del sector privado, en USD 10 millones (el 4 %). 

Desembolsos 

29. Las categorías de desembolso del programa son las siguientes: i) bienes, servicios e 

insumos; ii) equipo y materiales; iii) consultorías; iv) capacitación; v) obras públicas; 
vi) operaciones y mantenimiento, y vii) salarios y prestaciones. Los costos conexos 
se repartirán entre el FIDA y el Gobierno. Los gastos recurrentes generales 
representan el 12 % de los costos totales del programa. En cuanto a la financiación 
del FIDA, los gastos recurrentes representan el 11 % del total de los fondos que 

aporta esta institución, cifra que se encuentra dentro de los límites aceptables.  
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Resumen de los beneficios y análisis económico 

30. El Programa de Gestión Integrada de los Recursos Naturales beneficiará a 
unos 407 172 hogares, lo que equivale a 2 035 880 beneficiarios, con un costo de 
USD 647 por hogar y USD 129 por persona. Se prevé que el programa genere una 
tasa interna de rendimiento del 24 %, con un valor actual neto positivo de 
USD 89,05 millones (equivalentes a 12 300 millones de chelines kenianos). Del 

análisis económico se desprende que el programa es viable. Se ha llevado a cabo 
un análisis de sensibilidad para poner a prueba la solidez del análisis general del 
programa y medir las diferentes variaciones provocadas por factores imprevistos y 
los riesgos que se presentan en la matriz integrada de riesgos del programa. El 
análisis de sensibilidad indica que el programa es viable desde el punto de vista 

económico y financiero, teniendo en cuenta los distintos supuestos examinados. 

Estrategia de salida y sostenibilidad 

31. La ejecución del Programa de Gestión Integrada de los Recursos Naturales se 
llevará a cabo por conducto de las instituciones gubernamentales existentes a nivel 
nacional y, sobre todo, de condado, lo que garantiza que se disponga de una 

estrategia de salida. Aplicando un enfoque ascendente, el programa se pondrá en 
contacto con las comunidades objetivo durante la elaboración de los planes 
operacionales anuales y los presupuestos correspondientes para que supervisen la 
ejecución de las actividades y hagan un seguimiento de los avances en la 
ejecución. La protección del medio ambiente impulsada por las comunidades será 

un elemento fundamental de la ejecución que garantizará el sentido de apropiación 
de las prácticas sostenibles de ordenación de las tierras. A través del enfoque 
paisajístico, que comprende actividades de agricultura regenerativa y gestión de 
cuencas hidrográficas y el desarrollo de infraestructuras resistentes al clima, se 
promoverá la sostenibilidad ambiental de las intervenciones del programa. Para 
garantizar la sostenibilidad financiera de los grupos que reciben apoyo, en el marco 

del programa se fomentará la capacitación empresarial y los vínculos con el 
mercado. Las intervenciones relacionadas con las políticas ayudarán a generar un 

entorno propicio durante y después de la ejecución del programa. 

III. Gestión del riesgo 

A. Riesgos y medidas de mitigación 
32. Existen ciertos riesgos que podrían repercutir negativamente en la ejecución del 

Programa de Gestión Integrada de los Recursos Naturales y en su objetivo de 
desarrollo. En el cuadro 4, que figura a continuación, se resumen estos riesgos y 
las medidas de mitigación conexas. (En el anexo III se presenta una relación más 

detallada del perfil de riesgos). 

Cuadro 4 

Calificación general de los riesgos   

Tipo de riesgo Calificación del riesgo 
inherente 

Calificación del 
riesgo residual 

Contexto nacional Moderado Moderado 

Estrategias y políticas sectoriales Bajo Bajo 

Medio ambiente y clima Considerable Moderado 

Alcance del programa Moderado Bajo 

Capacidad institucional de ejecución y sostenibilidad Moderado Bajo 

Gestión financiera Considerable Considerable 

Adquisiciones y contrataciones en el marco del programa Moderado Bajo 

Impacto ambiental, social y climático Considerable Moderado 

Partes interesadas Bajo Bajo 

Riesgo general Moderado Moderado 
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B. Categoría ambiental y social 
33. El diagnóstico ambiental y social revela que el riesgo del Programa de Gestión 

Integrada de los Recursos Naturales en estos ámbitos es considerable. Los 
principales riesgos detectados están relacionados con las emisiones derivadas de la 
producción láctea, las prácticas inadecuadas de uso de la tierra, la deforestación, la 
contaminación del agua, la sedimentación, la degradación de la tierra y de las 

cuencas hidrográficas, la ocupación de humedales, los conflictos por la utilización de 
los recursos y los embarazos en la adolescencia debidos a la violencia de género. Las 
normas de los Procedimientos del FIDA para la Evaluación Social, Ambiental y 
Climática (PESAC) —en particular la conservación de la biodiversidad, la eficiencia de 
los recursos y la prevención de la contaminación, los aspectos relacionados con el 

patrimonio cultural y los Pueblos Indígenas, la mano de obra y las condiciones de 
trabajo, y la salud y la seguridad de las comunidades— se han empleado para 
evaluar, de forma inclusiva y equitativa, todos los posibles problemas relacionados 
con las condiciones de trabajo, la salud y la seguridad de las comunidades, con el fin 
de formular medidas de gestión que mitiguen los riesgos para los miembros de la 

comunidad. Algunos de los riesgos son específicos del lugar y no causarían daños 
irreversibles. Cualquier posible efecto negativo se resolverá a través de los planes de 

gestión ambiental, social y climática y otras medidas de mitigación. 

C. Clasificación del riesgo climático 
34. Tras la evaluación de los riesgos climáticos, se considera que el Programa de Gestión 

Integrada de los Recursos Naturales está expuesto a un riesgo climático 
considerable. Por lo tanto, en la nota de los PESAC se integrará una evaluación de la 
capacidad de adaptación al cambio climático en la que se indicarán las opciones de 
adaptación correspondientes. Habida cuenta de que Kenya ocupa el puesto 152 de 
un total de 181 países en el índice de países de la ND-GAIN, el programa se 

considera sumamente vulnerable a los efectos del cambio climático.  

D. Sostenibilidad de la deuda 
35. Según el último análisis de sostenibilidad de la deuda realizado por el Fondo 

Monetario Internacional (FMI) y el Banco Mundial, Kenya está sometida a un alto 
riesgo de sobreendeudamiento: se calcula que la deuda pública alcanzó el 73 % del 

PIB a finales de 2023 y que el servicio de la deuda consumió cerca del 55 % de los 
ingresos. La reducción de las exportaciones y la desaceleración del crecimiento 
económico entre 2020 y 2022 obligaron al Gobierno a reaccionar con una estricta 
política fiscal, lo que a su vez incrementó los déficits presupuestarios. En 
consecuencia, varios indicadores de la deuda han empeorado, lo que ha provocado 

incumplimientos de los niveles fijados para los indicadores de solvencia y liquidez en 
la hipótesis básica. Según esa hipótesis, se prevé que la deuda pública alcance su 
nivel máximo del 67,6 % del PIB en 2029; sin embargo, se espera que los 
indicadores de la deuda de Kenya mejoren a medida que las exportaciones repunten, 
aunque de forma gradual y durante un período ininterrumpido. En términos 
generales, Kenya ha disfrutado de un buen acceso a los mercados internacionales de 

capitales, y las previsiones del FMI parten de la base de que el país puede recurrir a 
los mercados financieros internacionales para refinanciar los eurobonos que vencen y 
optimizar su perfil de servicio de la deuda externa, si las condiciones del mercado 
son favorables. En el análisis de sostenibilidad de la deuda se destaca la necesidad 
de una consolidación fiscal continua para reducir el nivel de deuda pública a niveles 

más prudentes a medio plazo. 

36. Según la clasificación del Banco Mundial, Kenya es un “país que puede recibir 

financiación en condiciones combinadas”, lo que significa que tiene acceso al apoyo 
tanto de la Asociación Internacional de Fomento como del Banco Internacional de 
Reconstrucción y Fomento. Por esta razón, Kenya no reúne las condiciones 
necesarias para recibir apoyo a través del Marco de Sostenibilidad de la Deuda del 

FIDA. 
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IV. Ejecución 

A. Marco organizativo 

Gestión y coordinación del programa 

37. La ejecución del Programa de Gestión Integrada de los Recursos Naturales se 
incorporará al sistema del Gobierno tanto a nivel nacional como de condado. El 
Ministerio de Desarrollo Agrícola y Ganadero será el organismo de ejecución 

principal.  

38. Se creará una unidad de coordinación y gestión del programa (UCGP) que se 
encargará de las operaciones diarias y estará formada por un equipo de 
funcionarios. Se creará también un comité directivo nacional del programa, 

copresidido por los secretarios principales del Departamento de Estado para la 
Agricultura y del Departamento de Estado para el Medio Ambiente y el Cambio 
Climático, que se ocupará de proporcionar orientación general estratégica y en 
materia de políticas. Asimismo, se creará un comité asesor técnico nacional para 

proporcionar asesoramiento técnico al comité directivo nacional del programa.  

Gestión financiera, adquisiciones y contrataciones, y gobernanza   

39. El Departamento de Estado para la Agricultura, perteneciente al Ministerio de 
Desarrollo Agrícola y Ganadero —el principal organismo de ejecución—, 
gestionará los fondos del Programa de Gestión Integrada de los Recursos 
Naturales a través de una UCGP específica. La UCGP se encargará de liberar los 
fondos pertinentes en función de los planes operacionales anuales y presupuestos 

correspondientes aprobados, desembolsar los fondos a las autoridades de los 
condados y a los organismos de ejecución, y coordinar el seguimiento y la 
presentación de la información financiera. Se firmarán memorandos de 
entendimiento entre la Tesorería Nacional y las autoridades de los condados 
beneficiarios, en los que se estipularán los requisitos y las responsabilidades en 

materia de gestión financiera. La firma de los memorandos de entendimiento será 
una condición indispensable para efectuar los desembolsos. La UCGP se ocupará 
de elaborar los presupuestos de los programas de conformidad con los 
procedimientos del FIDA y la normativa de gestión de las finanzas públicas del 
Gobierno de Kenya. Los mecanismos de desembolso que se emplearán incluyen el 

retiro de fondos por adelantado y los pagos directos. Los desembolsos del FIDA 
se efectuarán mediante un anticipo a cuentas designadas, con reposiciones 
trimestrales posteriores sobre la base de los informes financieros provisionales y 
las previsiones de tesorería, y de conformidad con el plan operacional anual y el 
presupuesto correspondiente que se haya aprobado. Para evitar que los fondos se 

mezclen, se establecerán cuentas designadas para las distintas fuentes de 
financiación, con cuentas bancarias separadas en dólares de los Estados Unidos 
para cada cofinanciador. En el marco del Programa de Gestión Integrada de los 
Recursos Naturales, se adquirirá e instalará un programa informático de 

contabilidad que permitirá garantizar la correcta gestión de todos los fondos.  

40. Las adquisiciones y contrataciones en el marco del Programa de Gestión 
Integrada de los Recursos Naturales se llevarán a cabo de conformidad con la Ley 
de Contratación Pública y Enajenación de Bienes del Gobierno (2015). Se 

utilizarán los documentos nacionales de licitación normalizados, que se 
modificarán de acuerdo con las directrices del FIDA. Para las adquisiciones y 
contrataciones que se realicen en el mercado internacional se utilizarán los 
documentos de licitación normalizados del FIDA. Todas las actividades de 
adquisición y contratación se llevarán a cabo de conformidad con los principios, 

las normas éticas y las reglas establecidas en el Manual para la adquisición de 
bienes y la contratación de obras y servicios del FIDA. Con el fin de garantizar el 
cumplimiento de las normas éticas más estrictas, el Programa de Gestión 
Integrada de los Recursos Naturales se guiará por la Política del FIDA en materia 
de Prevención del Fraude y la Corrupción en sus Actividades y Operaciones; la 
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Política del FIDA sobre Prevención y Respuesta frente al Acoso Sexual y la 
Explotación y los Abusos Sexuales; la Política del FIDA de Lucha contra el 

Blanqueo de Dinero y la Financiación del Terrorismo, y los PESAC.  

41. Las entidades encargadas de la ejecución seguirán las directrices de lucha contra la 
corrupción del FIDA para protegerse contra el fraude y la corrupción, las prácticas 
colusorias como el soborno, el abuso de cargos administrativos y las adquisiciones 

y contrataciones viciadas. Para mitigar estos riesgos, se aplicarán las siguientes 
medidas de gestión financiera: i) exámenes anuales de auditoría externa; 
ii) procedimientos aprobados de gestión financiera; iii) mecanismos sólidos de 
gestión financiera; v) elaboración periódica de informes financieros provisionales; 
v) exámenes periódicos de auditoría interna; vi) seguimiento por parte del Comité 

de Auditoría, y vii) exámenes independientes realizados por el FIDA. 

Participación y observaciones del grupo objetivo del programa 

42. La UCGP se encargará de poner en marcha el proceso de participación y 
recopilación de opiniones sobre la base del plan de participación de las partes 
interesadas elaborado para este programa. La finalidad de este proceso es 

promover la intervención efectiva de las partes interesadas y una mayor 
concienciación y comprensión de los problemas para garantizar que el programa se 
lleve a cabo de forma eficaz, con arreglo al presupuesto y en los plazos previstos. 
Estas consultas públicas tienen como objetivo: i) proporcionar a las partes 
interesadas suficientes oportunidades para expresar opiniones, preocupaciones y 

aspiraciones que puedan influir en las decisiones del programa; ii) informar a las 
partes interesadas acerca de la aplicación de las medidas definidas; 
iii) proporcionar información y facilitar la toma de decisiones, y iv) siempre que sea 

posible, formular recomendaciones y propuestas específicas. 

Resolución de reclamaciones 

43. La ejecución del Programa de Gestión Integrada de los Recursos Naturales puede 

plantear problemas y generar quejas, especialmente en relación con la vulneración 
de derechos, el reparto desigual de los recursos y la exclusión. A fin de atender 
estas quejas, y de conformidad con la esencia del proceso de consulta continua, se 
ha desarrollado un mecanismo de resolución de reclamaciones específico para el 
programa. Este mecanismo estará formado por tres sistemas paralelos: i) un 

sistema basado en la comunidad; ii) un sistema de condado, y iii) el procedimiento 

de reclamaciones del FIDA. 

B. Planificación, seguimiento y evaluación, aprendizaje, gestión 
de los conocimientos y comunicación 

44. El ciclo de planificación seguirá el ciclo de planificación y presupuestación del 

Gobierno. Comenzará con la preparación del plan operacional anual y presupuesto 
correspondiente como instrumento fundamental para la ejecución y el control de 
las operaciones. El programa seguirá un proceso de planificación participativa 

ascendente para el plan operacional anual y presupuesto correspondiente.  

45. El marco lógico sentará las bases del sistema de seguimiento y evaluación del 
programa: contiene un conjunto de indicadores específicos del programa e 
indicadores básicos seleccionados a partir de los indicadores básicos de efectos 

directos del FIDA. Estos se utilizarán para orientar la evaluación continua de los 
resultados. El sistema completo de seguimiento y evaluación del programa, que se 
desarrollará de acuerdo con los requisitos del FIDA y del Gobierno, estará 
coordinado por la UCGP creada en el Departamento de Estado para la Agricultura y 

contará con el apoyo de los condados beneficiarios.  

46. La gestión de los conocimientos se regirá por una estrategia de gestión de los 
conocimientos y de comunicación que se elaborará al principio de la ejecución del 

programa.  
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Innovación y ampliación de escala 

47. Las principales características innovadoras del programa son las siguientes: i) la 
asociación con instituciones seleccionadas para alentar al grupo objetivo a 
preservar el entorno en el que vive y a beneficiarse del comercio de derechos de 
emisión de carbono; ii) la captación de agua del lago Victoria en los embalses y 
puntos de recogida situados colina arriba, y su descarga para el riego y otros fines; 

iii) la innovación de la iniciativa “Green Roads for Water”, que incorpora la 
captación de agua en las estructuras de drenaje de las carreteras, y iv) el 
aprovechamiento de las tecnologías digitales para promover la producción 
orientada al mercado y los vínculos entre empresas a través de plataformas de 

mercado digitales, y el uso de datos en apoyo de los análisis de mercado. 

C. Planes para la ejecución 

Preparación para la ejecución y planes para la puesta en marcha 

48. Se tomarán las siguientes medidas para hacer frente a los posibles retrasos en la 
puesta en marcha: i) la preparación de un proyecto de plan operacional anual y 
presupuesto correspondiente y de un plan de adquisiciones y contrataciones 
conexo, así como de un proyecto de manual de ejecución del programa, como 
parte del proceso de diseño; ii) la preparación de las descripciones de puestos de 
los diversos cargos de la UCGP, y iii) el uso con carácter provisional de la unidad de 

gestión del Programa de Mejora de la Producción de Cereales en Kenya con el fin 
de ayudar a que el Programa de Gestión Integrada de los Recursos Naturales se 

ponga en marcha sin problemas.  

Supervisión, examen de mitad de período y planes de finalización 

49. El programa será supervisado conjuntamente por el FIDA y el Gobierno para 

evaluar los logros y las enseñanzas extraídas. A mitad de la fase de ejecución del 
programa, se llevará a cabo un examen de mitad de período con el que se evaluará 
si el programa va bien encaminado para alcanzar sus objetivos. Al término de la 
ejecución, se llevará a cabo un examen final del programa para promover la 
rendición de cuentas, reflexionar sobre los resultados y extraer enseñanzas que 

sirvan para fundamentar el diseño de futuros programas y proyectos. 

V. Instrumentos jurídicos y facultades  
50. Un convenio de financiación entre la República de Kenya y el FIDA constituye el 

instrumento jurídico para la concesión de la financiación propuesta al prestatario. 
Antes del período de sesiones se distribuirá una copia del convenio de financiación 

negociado. 

51. La República de Kenya está facultada por su legislación para recibir financiación del 

FIDA. 

52. Me consta que la financiación propuesta se ajusta a lo dispuesto en el Convenio 

Constitutivo del FIDA y en sus Políticas y Criterios en materia de Financiación. 

VI. Recomendación 
53. Recomiendo a la Junta Ejecutiva que apruebe la financiación propuesta de acuerdo 

con los términos de la resolución siguiente:  

RESUELVE: que el Fondo conceda un préstamo en condiciones combinadas a 
la República de Kenya por un monto de ciento veintiséis millones ochocientos 
mil dólares de los Estados Unidos (USD 126 800 000), conforme a unos 
términos y condiciones que se ajusten sustancialmente a los presentados en 

este informe. 

Álvaro Lario 
Presidente 
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Logical framework 

Results Hierarchy 
Indicators Means of Verification 

Assumptions 
Name Baseline Mid-Term End Target Source Frequency Responsibility 

Outreach 

Number of persons receiving 
services promoted or 

supported by the project (CI-
1)  

1 Persons receiving services promoted or supported by the project Progress 

reports/MIS  

Annually PMU 1) 40% of persons receiving 

project support are women  
2) 60% of persons receiving 

project support are men  
3) 30 % of persons receiving 

project support are the youth 
(50% of them are women). A 

youth is defined as a person 
aged between 18 and 35 

(inclusive).  
Proportion of midterm targets for 

INReMP  
PWDs, IPs and other vulnerable 

groups are assumed to be 5% of 
the target group  

HHs that receive project support 
are 30% female headed 5 

members on average in one HH   

Males - Males 0 74538 244306 

Females - Females 0 49692 162870 

Young - Young people 0 37269 122153 

Total number of persons receiving services - Number of people 0 124230 407176 

Persons with disabilities - Number 0 6211 20359 

1.b Estimated corresponding total number of households members Progress 

reports/MIS  

 Annually  INReMP -PCMU 

Household members - Number of people 0 621147 2035880 

1.a Corresponding number of households reached Progress 

reports/MIS  

 Annually  INReMP -PCMU 

Women-headed households - Households 0 37269 122153 

Non-women-headed households - Households 0 86961 285023 

Households - Households 0 124229 407176 

Project Goal 
Project Goal: contribute to 

improved rural households’ 
food, nutrition, and income 

security in a sustainable and 
resil ient ecosystem 

Households reporting improv ed food, nutrition, and income security  Outcome 
and Impact 

surveys  

Baseline, 
Midline and 

Completion 

INReMP -PCMU Persistent Cross boundary 
community and natural 

resources related conflicts in 
some counties(R)Unstable 

Macro-economic environment 
(R) 

Households - Number 0 69879 229037 

Households - Percentage (%) 0 23 75 

Household members - Number 0 349395 1145183 

Households with acceptable Food Composition Score  Food 

consumption 
score 

surveys 

Baseline, 

Midline and 
Completion 

INReMP -PCMU 

Households - Percentage (%) 0 23 75 

Households - Number 0 93172 305382 

Households Members - Number 0 465860 1526910 

Dev elopment Objective 
Development Objective: 

Enhance integrated natural 
resources management, 

increase resil ience to climate 
change and improve 

beneficiaries’ l ivelihoods, 
putting particular emphasis 

on women, youth, and other 
vulnerable groups’ 

IE.2.1 Indiv iduals demonstrating an improv ement in empowerment COI Surveys Baseline, 
Midline and 

Endline  

INReMP -PCMU Households are will ing to change 
their nutrition behaviours(A); 

 Inclusive activities to ensure 
full participation of persons 

with disabilities, youth and 
women(A);  

 Community leaders and 
institutions embrace gender 

transformative approaches(A)  

Total persons - Percentage (%) 0 31 100 

Total persons - Number of people 0 124230 407176 

Females - Percentage (%) 0 12 40 

Females - Females 0 49692 162870 

Males - Percentage (%) 0 18 60 

Males - Males 0 74538 244306 

Number of Households with increased combined resilience Resilience 
Scorecard 

Tool (RDMT) 
surveys 

Baseline, 
Midline and 

endline 
survey  

INReMP -PCMU 
and IFAD-ECG Total Persons - Percentage (%) 0 23 75 

Female - Number 0 47518 155745 

Male - Number 0 46586 152691 

Female - Percentage (%) 0 16 51 

Male  - Percentage (%) 0 15 49 

Total Persons - Number 0 93172 305382 

Total Household - Number 0 93172 305382 

Value of household incomes from project supported VCs EFA INReMP -PCMU 
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Results Hierarchy 
Indicators Means of Verification 

Assumptions 
Name Baseline Mid-Term End Target Source Frequency Responsibility 

Average net margins for Dairy VC (USD) - Money (USD' 000) 0 3166 9594 

Baseline, 
Midline and 

Endline  

Average net margins for tree crops VC(USD) - Money (USD' 000) 0 409 1238 

Average net margins for horticulture crops VC(USD) - Money 
(USD' 000) 

0 357 1082 

Average net margins for Poultry VC (USD) - Money (USD' 000) 0 350 1060 

Average net margins for nature-based enterprises (USD) - Money 

(USD' 000) 

0 6409 19422 

Average household income (USD/hh) - Money (USD' 000) 0 2138 6479 

Outcome 

Outcome 1: Community-led 
Enhanced Environment and 

INRM, Ecosystem Services, 
and Climate Action 

3.2.1 Tons of Greenhouse gas emissions (tCO2e) av oided and/or sequestered FAO EXACT 

Tool 

Baseline and 

Completion  

IFAD ECG and 

FAO 

Communities will ing to adopt 

technologies and practices 
promoted (A)  

Hectares of land - Area (ha) 0 0 169600 

tCO2e/20 years - Number 0 0 0 

tCO2e/ha - Number 0 0 0 

tCO2e/ha/year - Number 0 0 0 

3.2.2 Households reporting adoption of env ironmentally sustainable and climate-resilient 
technologies and practices 

COI Surveys  Baseline, 
Midline and 

Completion  

INReMP -PCMU 

Total number of household members - Number of people 0 465860 1526910 

Households - Percentage (%) 0 23 75 

Households - Households 0 93172 305382 

1.2.9 Households with improv ed nutrition Knowledge Attitudes and Practices (KAP)       

Women-headed households - Households   27952 91615 

Households (number) - Households   69879 229039 

Households (%) - Percentage (%)   23 75 

Household members - Number of people   349395 1145183 

Output 

Output 1.1: Inclusive 
community capacity for 

INRM and climate action 
developed 

3.1.1 Groups supported to sustainably manage natural resources and climate-related risks  Progress 

Reports/MIS   

Annual INReMP -PCMU Assuming group sizes of 30 

members per group. Target 
communities embrace 

therelevant trainings (A)  
Assuming group sizes of 30 

members per group. Target 
communities embrace the 

relevant trainings (A)  

Total size of groups - Number of people 0 124230 407176 

Groups supported - Groups 0 4141 13573 

Males - Males 0 74538 244306 

Females - Females 0 49692 162870 

Young - Young people 0 37269 122153 

Persons with disabilities - Number 0 6211 20359 

Number of Community Action Plans  Progress 

Reports/MIS  

Annually  INReMP -PCMU 

#CAPs - Number 0 4141 13573 

Output 
Output 1.2: Environmental 

Sustainability, INRM, and 
Ecosystem Services 

improved  

3.1.3 Persons accessing technologies that sequester carbon or reduce greenhouse gas 
emissions  

Progress 
Reports/MIS 

Annually  INReMP-PCMU Assuming 40% of the outreach 
will be supported with such 

interventions (minimum 
requirement for a climate finance 

project) 
Assuming 60% of beneficiaries 

will be able to access and use 
digital advisory services  

Males - Males 0 29815 97722 

Females - Females 0 19877 65148 

Young - Young people 0 14908 48861 

Total persons accessing technologies - Number of people 0 49692 162870 

Persons with disabilities - Number 0 2485 8144 

Beneficiaries accessing Digital Adv isory Services  Progress 
Reports/MIS 

Annually INReMP-PCMU 

"Total persons accessing technologies “ - Number 0 74538 244306 

Male - Number 0 44723 146583 

Female - Number 0 29815 97722 

Young - Number 0 22361 73292 
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Results Hierarchy 
Indicators Means of Verification 

Assumptions 
Name Baseline Mid-Term End Target Source Frequency Responsibility 

PWDs - Number 0 3727 12215 

3.1.4 Land brought under climate-resilient practices Progress 
Reports/MIS 

Annually INReMP-PCMU 

Hectares of land - Area (ha) 0 51745 169600 

Outcome 
Outcome 2: Improved 

inclusive and sustainable 
rural l ivelihoods 

1.2.8 Women reporting minimum dietary div ersity (MDDW) COI Surveys  Baseline, 
Midline and 

Endline  

INReMP -PMU Assuming in improvements in 
dietary behaviour  

Alternative livelihood 
interventions acceptable to 

communities in target areas 
(A)Women, Youth, IPs, PLWHAs 

and PWDs have access to 
incentives for economic and 

livelihood 
 diversification(A) 

Private sector is will ing to partner 
with communities and 

smallholder farmers on 
ecosystem restoration. 

Youth will ing to participate in 
programme interventions (A) 

Women (%) - Percentage (%) 0 12 40 

Women (number) - Females 0 27952 91615 

Households (%) - Percentage (%) 0 23 75 

Households (number) - Households 0 69879 229037 

Household members - Number of people 0 349395 1145183 

Women-headed households - Households 0 27952 91615 

1.2.4 Households reporting an increase in production COI Surveys  Annually  PMU 

Total number of household members - Number of people 0 465860 1526910 

Households - Percentage (%) 0 23 75 

Households - Households 0 93172 305382 

2.2.1 Persons with new jobs/employment opportunities COI Surveys  Baseline, 

Midline and 
Endline  

INReMP -PCMU 

Males - Males 0 7454 24431 

Females - Females 0 4969 16287 

Young - Young people 0 3727 12215 

Total number of persons with new jobs/employment opportunities - 
Number of people 

0 12423 40718 

2.2.2 Supported rural enterprises reporting an increase in profit COI Surveys  Baseline, 

Midline and 
Endline  

INReMP -PCMU 

Number of enterprises - Enterprises 0 311 1018 

Percentage of enterprises - Percentage (%) 0 23 75 

Output 
Output 2.1: Production and 

productivity of selected value 
chains and nature-based 

enterprises improved  

1.1.8 Households prov ided with targeted support to improv e their nutrition Progress 
reports/MIS 

Annually INReMP -PCMU SBCC messaging provided to 
and accessed by all potential 

beneficiaries  
Rural producers will ing to access 

promoted technological 
packages 

Mainly irrigated infrastructure for 
vegetable production and 

multiple water point use. 
Assuming 0.3ha per farmer for 

vegetable production, and an 
estimated 9000ha to be irrigated 

under multipurpose water points   

Total persons participating - Number of people 0 93172 305382 

Males - Males 0 55903 183229 

Females - Females 0 37269 122153 

Households - Households 0 93172 305382 

Household members benefitted - Number of people 0 465860 1526910 

Young - Young people 0 27952 91615 

Number of persons with disabilities - Number 0 4659 15269 

1.1.3 Rural producers accessing production inputs and/or technological packages  Progress 
reports/MIS 

Annually INReMP -PCMU 

Males - Males 0 74538 244306 

Females - Females 0 49692 162870 

Young - Young people 0 37269 122153 

Total rural producers - Number of people 0 124230 407176 

Persons with disabilities - Number 0 6211 20359 

1.1.2 Farmland under water-related infrastructure constructed/rehabilitated  Progress 

Reports/MIS 

Annually INReMP -PCMU 

Hectares of land - Area (ha) 0 4271 14000 

Output 
Output 2.2: Value Addition 

and Market Linkages of 
Selected Value Chains and 

2.1.6 Market, processing or storage facilities constructed or rehabilitated Progress 
reports/MIS 

Annual INReMP -PCMU Assuming 2 per county  
Assuming 10% of the supported Total number of facil ities - Facilities 0 18 60 

Market facil ities constructed/rehabilitated - Facilities 0 6 20 

Processing facil ities constructed/rehabilitated - Facilities 0 6 20 

Storage facil ities constructed/rehabilitated - Facilities 0 6 20 
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Results Hierarchy 
Indicators Means of Verification 

Assumptions 
Name Baseline Mid-Term End Target Source Frequency Responsibility 

Nature-based Enterprises 

improved  

2.1.1 Rural enterprises accessing business development services  Progress 

Reports/MIS 

Annually INReMP -PCMU beneficiaries are organised in 

such enterprises  Rural enterprises - Enterprises 0 414 1357 

2.1.5 Roads constructed, rehabilitated, or upgraded Progress 
Reports/MIS 

Annually INReMP -PCMU 

Length of roads - Km 0 61 200 

Outcome 
Outcome 3: Strengthened 

policies and institutions for 
INRM and rural coordination 

Policy 3 Existing/new laws, regulations, policies or strategies proposed to policy makers for 
approv al, ratification or amendment 

National 
Government 

and County 
Records  

Completion  INReMP -PCMU New agriculture, rural 
development and climate action 

policies are approved (A) 
New agriculture, rural 

development and climate action 
policies are approved (A) 

Efficient and effective devolved 
government structures (A) 

Number - Number 0 2 6 

SF.2.1 Households satisfied with project-supported services COI Surveys Baseline, 
midline and 

endline  

INReMP -PCMU 

Household members - Number of people 0 465860 1526910 

Households (%) - Percentage (%) 0 23 75 

Households (number) - Households 0 93172 305382 

SF.2.2 Households reporting they can influence decision-making of local authorities and project-

supported serv ice prov iders 

COI Surveys Baseline, 

midline and 
endline  

INReMP -PCMU 

Household members - Number of people 0 465860 1526910 

Households (%) - Percentage (%) 0 23 75 

Households (number) - Households 0 93172 305382 

Output 

Output 3.1: Institutional and 
policy capacity for rural 

development and 
coordination strengthened   

Policy 1  Policy-relev ant knowledge products completed Progress 

Reports/MIS 

Annual INReMP -PCMU Assuming research outputs 

delivered in partnership with 
universities and research 

institutions  

Number - Knowledge Products 0 2 8 

Output 
Output 3.2: Efficient and 

Effective Project 
Management and 

coordination  

Supported Gov ernment Institutions  Progress 
Reports/MIS 

Annual INReMP -PCMU   

Number of Institutions - Number 0 3 10 
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Integrated programme risk matrix 

Risk Categories and Subcategories Inherent Residual 

Country Context   

Political Commitment  Moderate Moderate 

Risk(s): In the recent past, the Government has reiterated its 
commitment to macroeconomic policies, aimed at maintaining 
public debt at a sustainable level, containing inflation within the 
target range, and preserving external stability. The Debt-to-GDP 
ratio stood at 63% in 2022 and while planned fiscal consolidation 
will help address debt, the risk of debt distress continues to be 
assessed as high. As a result, the Government has adopted a 
more robust and cautious approach in negotiations regarding 
external debt, sometimes resulting in delays in signing of financing 
agreements.  

  

Mitigations: ICO will continue to support government’s efforts to 
mobilize co-financing in the form of grants from other development 
partners. In addition, partnership with FAO is being explored to 
provide parallel financing through a proposed GCF investment. 
These efforts are geared towards reducing overall cost of finance 
of the project to the Government. Besides, proposed programme 
is well aligned to the Government priorities e.g., the Presidential 
directive of accelerating to 30% National Tree cover by 2032 and 
improving access to water for irrigation. 

  

Governance  Substantial  Substantial 

Risk(s): There are aspects related to transparency, corruption, 
and lengthy and bureaucratic processes at the National and 
County Government levels. In addition, national and county 
governments have limited resources especially financial and 
personnel capacity to fully undertake their mandates particularly in 
respect to extension services and ecosystem restoration. Also, 
changes in government after elections in the past have resulted 
into change of project personnel.  These may hamper 
implementation of programme activities especially at the county 
level. 

  

Mitigations: The proposed implementation arrangement involves a 
number of key institutions both at the national and county levels 
including the private sector for complementarity of roles. 
Furthermore, the programme will sign MoUs with counties to ring-
fence personnel as much as possible to avoid interruptions 
especially during transitions. The Lead Implementing Agency will 
also delegate the day to day running of the Programme to the 
PCMU in order to avoid lengthy and bureaucratic processes at the 
line Ministry, with a similar arrangement established at the county 
level. 

  

Macroeconomic  Substantial Substantial 

Risk(s): Kenya’s economic recovery has been dampened by the 
recent drought and price shocks. GDP is expected to grow by 
5.5% on average in 2023–24 on the assumption of robust growth 
of credit to the private sector, recovery in agricultural production, 
and high commodity prices favourable to Kenyan exports. While it 
is forecasted that the economy will continue to recover given the 
prospects of favourable rainfall and a strong performance in 
agriculture, the persistence of tight fiscal and monetary policies, 
and a fragile global context, present downsides, often resulting to 
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austerity measures and budget cuts by the Government that also 
affect projects financed by development partners. 

Mitigations: The Government has indicated commitment to provide 
substantial counterpart funding to the Programme based on the 
discussions so far with the National Treasury and Economic 
Planning. This in addition to exempting the Programme from 
budget cuts so long as absorption is at acceptable level, with 
cemented in the Financing Agreement. Moreover, the proposed 
Programme has a strong focus on private sector led growth in the 
selected counties and value chains including promoting access to 
finance by value chain actors through on-going RK-FINFA and the 
proposed ARCAFIM projects, which are expected to crowd in 
blended finance to the sectors/counties where the programme will 
be intervening.  

  

Fragility and security Substantial Substantial 

Risk(s): In addition to natural hazards such as floods drought, 
there are security threats, ethnic clashes, social conflicts, and 
cattle rustling/attacks in some of the proposed counties. These 
may hamper implementation of programme activities in the 
affected areas. 

  

Mitigations: Efforts will be made to select Wards that are secure 
for project implementation. Adequate stakeholder engagements 
will be promoted to reduce the risk of social conflicts especially 
over natural resources. 

  

Sector Strategies and Policies   

Policy alignment  Low Low 

Risk(s): While supportive sector policies exist and the programme 
aligns with Government priorities, such as the Presidential 
directive of accelerating to 30% National Tree cover by 2032 and 
improving access to water for irrigation, there will be need to 
continue assessing the policy environment to maintain alignment 
to new/changing Government priorities and policies. 

  

Mitigations: Proposed interventions will be aligned to the various 
sector strategies and Government priorities. The Programme 
implementation will continuously scan the policy environment to 
ensure alignment to new/changing Government priorities and 
policies. 

  

Policy development & implementation Moderate Moderate 

Risk(s): Certain policy gaps exist such as inadequate and weak 
Water resources utilization policies, fragmentation of water 
resources regulation and management in different government 
agencies and overlaps of mandates and functions on certain 
activities across government agencies or with county 
governments. These may affect project implementation especially 
as regards roles and responsibilities of certain activities. 

  

Mitigations: Programme will support policy (under Subcomponent 
3.1) to address identified gaps as well as support coordination 
between different government agencies identified and potential 
implementing partners and county governments. In addition, 
MoUs will be signed with the identified agencies clarifying scope 
and roles. 

  

Environment and Climate Context  Substantial Moderate 

Programme vulnerability to environmental conditions Substantial Substantial 

Risk(s): Kenya experiences environmental and land degradation 
in most parts of the country. Catchments within and around the 
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project areas have over the years experienced severe land 
degradation resulting from deforestation, unsustainable farming 
practices, pollution, soil erosion, water abstraction and forest fires. 

Mitigations: INReMP will invest in catchment rehabilitation efforts, 
sustainable land management practices, agroforestry, and 
sustainable water management, soil erosion control, riparian 
conservation, wetland conservation and operationalisation of a 
payment for ecosystems services, e.g., establishment of water 
funds, among other interventions. 

  

Programme vulnerability to climate change impacts Substantial Substantial 

Risk(s): Kenya is highly vulnerable to climate change and extreme 
weather events such as unpredictable rainfall patterns, droughts, 
heat waves, floods, and landslides. Future climate projections 
show that the country will continue to experience increases in 
temperatures, unreliable rainfall patterns and more frequent and 
intense extreme events, such as droughts and floods. 

  

Mitigations: Promotion of improved and resilient crop and livestock 
varieties and breeds, climate insurance, irrigation and water 
harvesting, climate-smart agriculture (CSA), agroforestry and 
reforestation, nature-based solutions, climate-proofing of 
infrastructure, access to climate financing, nature-based 
enterprises, renewable energy, manure management, efficient 
feed, fodder conservation, carbon markets, and payment for 
ecoservices (PES). The project will undertake an Ex-ante and Ex-
post EXACT analysis to show the reduction in GHG emissions 
among others. 

  

Project Scope   

Programme relevance Low Low 

Risk(s): The likelihood that INReMP’s objectives and activities are 
not well aligned with national development or IFAD priorities, 
and/or are not sufficiently relevant or responsive to the needs and 
priorities of the intended target group throughout the project’s 
lifespan. 

  

Mitigations: The process of conceptualization and design is being 
very consultative of the key stakeholders – IFAD, Government of 
Kenya (national and counties) and the target beneficiaries; this 
ensures that INReMP is relevant with IFAD and the Government’s 
policies, strategies, and acts. It also ensures that INReMP is 
consistent with the socio-politico-economic conditions of the target 
beneficiaries. At the mid-term review, steps will be undertaken to 
establish and ensure INReMP’s continued relevance with the 
requirements of the three key stakeholders.  

  

Technical soundness Moderate Moderate 

Risk(s): The likelihood that INReMP ends up being a complex 
project that seeks to do too many things and ending up not doing 
any of them well. It could also be a risk of being overambitious (or 
lack sufficient ambition), limited or no innovativeness, inadequate 
incorporation of lessons learned and best practices. 

  

Mitigations: INReMP is a second/follow-on phase of a very 
successfully executed project – UTaNRMP. There are other 
projects (KCEP/CRAL and UTNWF) whose implementation has 
also been quite successful. Accordingly, INReMP’s design and 
implementation will make use of all the lessons of experience 
(good and bad) generated by all these projects. The design has 
also ensured to limit the number of subcomponents to minimize 
the likelihood for complexity. Also, the design has developed a 
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flexible framework that is not very prescriptive to allow adaptation, 
where needed, during the course of implementation. 

Institutional Capacity for Implementation & Sustainability   

Implementation arrangements Low Low 

Risk(s): The risk that the project executing agency does not have 
adequate resources, processes and/or systems to manage the 
project effectively (in accordance with the Financing Agreement 
and all relevant IFAD basic legal documents) towards 
achievement of the envisaged project development objective. This 
includes the project executing agency’s lack of experience with 
IFAD (or other multilateral development bank) projects/procedures 
and lack of capacity to coordinate/support implementation 
arrangements that may involve several government agencies, 
different levels of government (or non-government entities), or 
multiple donor/financing agencies with different procedures and/or 
reporting requirements. 

  

Mitigations: The project will have a dedicated Project Management 
Unit at the central level and County teams at the County levels. 
Programme implementation structures have been aligned with the 
existing Government structures to ensure continuity. As and when 
needed, capacity building activities will be provided to the project 
staff to ensure compliance with IFAD (or other involved multilateral 
development partners) projects/procedures. In addition, 
implementation support missions will ensure proactiveness in 
resolving any implementation challenges that may develop. 

  

M&E arrangements Moderate Moderate 

Risk(s): The following are potential risks: a) lack of personnel at 
county level to support M&E for the project. INReMP would need 
different specialists to guide appropriate implementation of 
different activities; b) limited staff capacity at county level that may 
undermine the quality of M&E of the project; and c) newly 
recruited project staff who may not be conversant with the IFAD 
ORMS requirements. 

  

Mitigations: a) INReMP will use seconded staff at the county level 
that will dedicate their fulltime attention the Programme to ensure 
a sound and timely implementation. For sustainability, efforts will 
be made to use existing structures; b) roles and responsibilities of 
staff will be defined in the PIM; and c) all staff will be exposed to 
IFAD-specific procedures at start up and during implementation. 
Implementation support missions will also be planned and fielded. 

  

Procurement Moderate Moderate 

Part A of the PRM: Moderate Moderate 

Pillar I: Legal, Regulatory and Policy Framework Moderate Moderate 

Risk(s): 

• PPADA Provision 118 provides for request for proposal 
through advertisement without REOI. 

• Provision 131 sets a condition for BAFO procedures to 
include the lowest evaluated price is in excess of available 
budget, but without a probity Auditor for BAFO procedures. 

• Minimum period for International tender advertising provided 
as seven days in Regulation 83. 

• PPADA provision 157 provides for participation of candidates 
in preference and reservation. It requires that for the purpose 
of ensuring sustainable promotion of local industry, a 
procuring entity shall have in its tender documents a 
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mandatory requirement as preliminary evaluation criteria for 
all foreign tenderers participating in international tenders to 
source at least forty percent of their supplies from citizen 
contractors prior to submitting a tender. 

• PPADA Provision 151 permits for exclusive preference to 
national contractors and provision 163 provides thresholds for 
exclusive preference. This may be interpreted that 
International based suppliers are excluded from IFAD 
financed procurements within the thresholds of KSh 1 billion 
for Work and KSh 500 million in respect of Goods and 
Services. 

• In practice, reviewed activities for Goods and Works contain 
allocation of scores, and preliminary evaluation requirements 
akin to post qualification requirements. 

• There are no ICB documents for Works/Goods, though 
documents can be customized for international competition. 

• In practice, reviewed documents revealed use of contract 
forms and provisions not originally disclosed in bidding 
documents. 

• There is no procurement manual. 
• No Social/Labour or Environmental considerations of SPP. 

The same is not a requirement in the prequalification and 
bidding processes. 

• Regional agreements are not specifically reflected in 
procurement policy. 

Mitigations: 

• Use of REOI for IFAD operations open market approaches. 
Adherence to IFAD’s procurement guidelines and SPD 
provisions when approaching the international market. 

• BAFO not be used for reason of exceeding available budget 
and projects to put in place rigorous cost estimation 
procedures based on informed market research and defined 
in updated PPS. 

• Allow minimum 45 days for ICB. 
• Preliminary evaluations to be consistent with IFAD guidelines 

and no barriers to competition for openly advertised 
procurement activities. 

• Internationally based suppliers/consultants/service providers 
be permitted to participate in open national procurement 
opportunities so long as they adhere to the set conditions of 
tender. 

• Adequate customization of solicitation documents. Application 
of prescribed procedures for evaluation of Goods and Works, 
and disclosure of procedures in use at the stage of publishing 
invitations to bid and REOI. 

• A copy of the record of Bid/Proposal opening promptly sent to 

all Bidders/Proposers/ Consultants whose Bids/Proposals 
were opened and, where subject to prior review also sent to 
IFAD.  

• Use of IFAD SPDs for international competitive procedures. 
• Development of Procurement Manual and Contract 

Management procedures. 
• The specifications of the procurement requirements, bidders’ 

qualifications and bid evaluation criteria must comply with 
IFAD SECAP standards. 

• Linkage to be established between regional economic 
integration and procurement policies. 
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Pillar II: Institutional Framework and Management Capacity Moderate Moderate 

Risk(s): 

• Financial Procedures are in place, but in practice, project 
procurement payments are delayed and beyond contracted 
payment terms. 

• PPRA is dependent for its resources on the state finances, 
and it is not clear if the available finances ensure the 
function’s independence and proper staffing. 

• Despite a provision in law, the actual functioning of a 
centralized contracting body does not exist.  

• There lacks a system whereby analysis of information is 

routinely carried out, published, and fed back into the public 
procurement system. 

• The professional body’s independence (KISM) is 

compromised due to budget allocation from the Ministry. 

  

Mitigations: 

• Monitor timely payment of invoices and in case of delays 
interest for delayed payment to be made, not just penalty to 
the officer who delays or refuses to pay without reasonable 
ground. 

• There is a need to create sources of finances that provide 
some degree of independence to the PPRA to ensure proper 
staffing and resources to keep the services at the level of 
quality desired and to fulfil the mandate in the PPADA. 

• Make use of organization level framework agreements for 

common user items on condition they reflect current market 
prices. 

• Incorporate OCDS for structured data dissemination to 

facilitate transparency and citizen engagement and support 
better use of data in policy decisions. 

• Use of IFAD’s procurement guidelines will require publication 

of contract awards on platforms where they were initially 
advertised such as UNDB online. 

• A sustainable and intensive training program to be instituted 

to train key actors in procurement, in particular private sector 
and CSOs. These training should include integrity training 
programs. 

• The Association of Procurement Professionals needs to be 
financially independent and sustainable. 

  

Pillar III: Procurement Operations and Market Practices Moderate Moderate 

Risk(s): 

• No appropriate market research that informs the choice of 
methods and strategies. 

• There are no contract implementation plans or internally 
documented procedures. The contract monitoring is 
undertaken as required for periodic reporting to PPRA. 

• In practice, contracts experience delays in implementation. 
• Lack of a formal mechanism on partnership and absence of 

ethics and integrity related training programs 
• In practice, there is absence of fair payment provisions as a 

constraint as it does not help offset cost of doing business 
with the government. There is a preference for lowest cost 
providers even where these are significantly below budget. 
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• No evidence of sector market analysis to determine sector 
specific risks and government’s scope to influence specific 
market segment. 

Mitigations: 

• Market research to be mandated to guide procurement 
strategy irrespective of method of procurement adopted 
(including competitive methods). 

• Use of REOI for IFAD funded open market approaches.  
• Adherence to IFAD procurement guidelines and SBDs when 

approaching the international market. 
• Improve capability of contract officers on contract 

management and sector market analysis for determining 
optimum contract size and to analyse if contractors fail due to 
their capacity to deliver, to improve capability of local 
construction companies, removing constraints of delayed 
payment, instituting a formal system of contract. 

• Adoption of contract implementation plans for key contracts. 
• Establish a formal mechanism and enhance its dialogue and 

partnership with private sector through training programs 
tailored to the needs of small businesses as well as to support 
supplier diversity. It should include a module on ethics and 
integrity in public procurement. 

• More outreach and training of private sector participants is 
needed. Policy level discussion with private sector 
associations on constraints faced by them and take corrective 
measures to improve competition. 

• Adopt a Project Procurement Strategy (PPS) that will be 
updated annually and inform procurement approaches for key 
project procurement activities. 

  

Pillar IV: Accountability, Integrity, and Transparency of the 
Public Procurement System 

Moderate Moderate 

Risk(s): 

• Lack of programmes to build the capacity of relevant 
stakeholders to understand, monitor and improve public 
procurement. 

• Not all contracts are publicized. 
• The legal framework does not provide for citizens 

engagement in planning, selection, and implementation 
phases of procurement. 

• In practice, only few public institutions are sampled for 
procurement audits.  

• There is a lack of specific guidance on how and when poor 

contract performance may lead to debarment, and debarment 
grounds linked to criminal activities and corruption are 
insufficiently specified.  

• Transparency International's 2023 Corruption Perceptions 
Index, Kenya scored 31. Kenya ranked 126th among the 180 
countries in the Index, where the country ranked first is 
perceived to have the most honest public sector. 

• Mechanism for identification and detection of corruption risk 
and mitigating these in the procurement cycle is not available.  

• There is no evidence that civil society contributes to shape 
and improve integrity of public procurement. Neither is there 
any evidence that suppliers and business associations 
actively support integrity and ethical behaviour in public 
procurement, e.g., through internal compliance measures. 
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• There is no mention of reporting mechanism for prohibited 
practices or unethical behaviour in the PPADA or PPADR. 
Neither is there a disclosed reporting mechanism in the 
standard bidding documents.  

Mitigations: 

• Government to take measures to enhance consultations. 

• Adherence to contract award publication requirements 
• Allow citizens to participate in the planning of their activities. 

In the execution of the contract, citizens/CSOs should be 
invited to monitor the execution of the works contracts 
including through application of innovative techniques like 
geo-tagging and social audits.  

• PPRA and the OAG to carry out procurement audit (both on 

compliance and performance) which are coordinated and 
mutually reinforcing. 

• Specific guidance needed to reduce discretion on these 

aspects and need to be addressed in the Regulations and/or 
user’s guide for transparency and certainty. 

• Periodic training to project staff on IFAD project procurement 

principles and monitoring how they are integrated in the 
procurement cycle during project supervision. 

• Invitations to Bid for all procurement for IFAD funded 

operations to identify the source of funding, the applicable 
rules, and the reporting channels for prohibited practices. 

• Include as part of the solicitation documents, a secure 

mechanism for reporting prohibited practices or unethical 
behaviour. 

• Use of the IAFD’s SPD forms and contact addresses to report 

prohibited practices for project procurement solicitation 
documents. 

  

Part B of the PRM: Moderate Moderate 

ASESSMENT OF PROJECT COMPLEXITY Moderate Moderate 

Risk(s): 

• The procurement profile features largely standard items, 
though some activities could be unfamiliar to some procuring 
entities with limited project procurement such as Counties. 

• The procurement profile for the first 18 months features 
consulting services for feasibilities, construction design, and 
project management a challenge to sampled entities. 

• There are a number of procuring entities that will be relied 
upon in development of specifications and processing 
procurement of items at evaluation and contract management 
stages. Some agencies are new to IFAD project procurement. 

  

Mitigations: 

• Use of procurement methods prescribed in the IFAD 
guidelines and handbook, and adherence to good 
specification practices. 

• IFAD Implementation support to lay emphasis on effective 
processing of consultancy services. 

• Procurement for beneficiary organization will be limited to 
non-complex items and approaches such as RFQ. 
International approaches and consolidated procurements will 
be implemented by the PCMU. 

  

ASSESSMENT OF IMPLEMENTING AGENCY CAPACITY Moderate Moderate 
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Risk(s): 

• There has not been a deliberate procurement strategy and 

evidence of limited market research to inform planning. 
• SDA has an internal audit. PPRA also undertakes annual 

audits but on a sample basis. 
• There are no prescribed thresholds for contract amendments. 
• In practice payments gone beyond the 30-day payment terms 
• There are reported instances of late payment especially by 

Counties. Suppliers may not claim interest for fear of being 
victimized. There are instances of late payment exceeding the 
contractually specified payment schedule. 

• There are key procurement and contract information missing 

from files such as contract awards, and contractual 
correspondence. 

• Contractual correspondence is kept separately from 

procurement file. 
• The increase procurement activity will require more space 

and office facilities. 
• There is need for sustained procurement training.  
• Procurement officers not certified. 
• Quality of procurement documents is mostly moderately 

satisfactory. 

  

Mitigations: 

• Need for emphasis in needs analysis, defining requirements 

and packaging procurements to ensure optimal packaging 
and costing. 

• Soon to be launched eGP system will ease sampling of public 

institutions for the procurement audits. Schedule the project 
for regular procurement audits and follow ups to ensure 
compliance under local framework. 

• Include contract amendment approval thresholds as part of 
the PIM and consistent with local framework. 

• Close contract monitoring and receipt of complete 

deliverables. 
• Ensure timely release of budget allocations to enable 

procuring entity to meet contractual obligations on payments. 
• Retain consolidated procurement files with contract 

management records. 
• Retain copies of contractual correspondence on file. 
• Ensure there are dedicated facilities for effective 

procurement. 
• IFAD BUILDPROC training and other procurement related 

trainings. 
• Training in customization of solicitation documents and use of 

IFAD project procurement framework. 

  

Financial Management  Substantial Substantial 

Organization and staffing  Moderate Moderate 

Risk(s):There are various administrative levels of implementation 
of the project namely the State Depart for Crops, PCMU, and the 
country governments would have fiduciary responsibilities. 
Previous IFAD funded projects implemented through similar 
structures have had issues with timeliness and quality of financial 
reports from some counties who were receiving funding.   Another 
risk for INReMP the complexity due to multiple financiers. While 
PCMU shall be made up of qualified and experienced personnel 
with appropriate expertise in technical and financial management, 
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there may be lack of staff familiarity with IFAD, GEF and GCF 
procedures. 

Mitigations:There will be MoUs between MoALD / National 
Treasury and participating county governments which will stipulate 
requirement on financial reporting. Any non-compliance by 
implementing counties may have their disbursements by PCMU 
suspended as a penalty for non-compliance. Regarding familiarity 
with IFAD, GEF and GCF procedures, FMD will provide capacity 
building training to the finance staff who will be selected 
competitively. The capacity building will include familiarization with 
procedures on financial reporting, expenditures categorizations 
across components, categories, financial reporting timeliness and 
other financial management related to the Project. 

  

Budgeting Substantial Substantial 

Risk(s):The project has multiple financiers namely IFAD, GCF, 
GEF, Government and Beneficiaries contribution. There is a risk 
of co-mingling of funds in budgeting and expenditure allocations to 
these multiple financiers. There may also be a risk that annual 
work plans and budgets are not prepared with sufficient details or 
revised timely, and not executed in a coherent manner, resulting 
in funds not being available when needed, ineligible costs and 
reallocation of Project funds and slow implementation progress. 
According to the public financial management laws of Kenya, 
annual programme budgets of donor projects are required to be 
approved into the national budget every year following a strict 
calendar. There is the risk the project may not submit annual work 
planning and budget on time due to long administrative 
procedures and the many counties involved in the project.  

  

Mitigations: The Cost-tables and PIM have adequate details on 
key activities are to be implemented and sources of finances to 
use. Subsequently, the AWPB will be prepared with adequate 
details by component, categories, and financiers to ensure 
adequate guidance to the accounting team in recording and 
summarizing financial expenditures. The IFAD AWPB budget 
template is sufficiently detailed budget by category, component, 
and financiers.  The PCMU will coordinate the budget preparation 
processes by preparing a budget calendar that strictly follows the 
national budget timely lines and key deliverables. Budget 
monitoring will be carried out quarterly, semi-annually, and 
annually and any significant deviations discussed within the 
PCMU and project steering committee for remedial actions. 
Approved budget will be codified in the accounting system for 
ease of monitoring and control of expenditures during the year. 

  

Funds flow/disbursement arrangements Substantial Substantial 

Risk(s):There is a risk of commingling of funds at the county 
government level which will be provided with advances for 
implementation of project activities. These includes National 
Treasury which will receive advances from IFAD, and transfer to 
PCMU under MoALD. The county governments would also 
receive funding from the National Treasury and report to IFAD 
through the PCMU. The flow of funds to the counties may delay 
implementation of activities because national government funding 
to project is often late and not according to approved budget. The 
government is expected to contribute both cash and in-kind to the 
project while beneficiaries are expected to contribute in-kind. 

  

Mitigations:To mitigate on risks of commingled funds and ease of 
accounting of any advance provided, funds will be held in Project 
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dedicated accounts at the Central Bank of Kenya for which there 
will be monthly bank accounts reconciliation and financial reports. 
All counties receiving project funds would be required to have sub-
project accounts for segregating the funds received. There will be 
monthly financial reports to PCMU for monitoring operations of 
sub-accounts and consolidation. All counties will sign MoUs 
clearly highlighting the requirements for a separate bank account 
and financial reporting requirements. 

Internal controls Substantial Substantial 

Risk(s):There may be a risk that appropriate controls over 
Programme funds are not in place, leading to the inefficient or 
inappropriate use of Project resources. There is also the risk that 
where controls exist, they are not enforced strictly or are 
circumvented by staff by staff charged to keep the controls. 

  

Mitigations:Internal controls have been instituted in the whole 
framework of financial and administrative procedures. The 
identified controls range from; proper record keeping and posting, 
authorization of accounting, procurement and administrative 
documents, physical security of assets, double signing (approval) 
arrangements, to financial reporting and monitoring. There will be 
internal audit function to check overall compliance to internal 
controls and provide support towards improving systems, 
procedures, and processes. The control environment will be 
monitored using both internal and external audit and oversight. 

  

Accounting and financial reporting Substantial Substantial 

Risk(s):There is a risk of delays in consolidation of project 
financial reports at PCMU which will be preparing consolidated 
financial reports for the project and inaccurate financial reporting 
due to the complex nature of the project which has multiple 
financiers, categories, components, and multiple county 
governments as implementing partners. There is the risk of delays 
in receiving reports and support documentation from the 
implementing agencies and semi-autonomous government 
departments. There are also possibility of delays and inaccuracies 
in financial reporting due to improper coding of transactions and 
the multiple currencies that may be involved. 

  

Mitigations:To mitigate on risks on financial reporting, accounting 
software will be set-up and enhanced to have analysis code for 
reporting on component, categories, financiers, for reporting 
quarter, cumulative for the year and cumulative since start of the 
project. The project finance team would prepare a reporting 
calendar and train the accounting staff in the implementing 
agencies and government department on IFAD processes and 
expected reporting timeliness. The project would prepare quarterly 
interim financial reports (IFRs) and annual financial statements. 

  

External audit Substantial Substantial 

Risk(s):There is a risks of inadequate audit coverage of the project 
audit considering there are various governments situated in a 
broad geographic location across the country. There is also the 
possibility that some high-risk expenditure categories may not be 
covered during audits. 

  

Mitigations:The auditor will prepare a work plan to ensure 
adequate coverage of the all the counties that receive project 
funds and cover all the major risk areas and adequate coverage 
as per coverage plan. IFAD finance Officer would share the IFAD 
audit terms of reference with the external auditors in advance to 
ensure all key elements are included in the audit TOR of the OAG. 
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The details of audit requirements as stipulated in the IFAD 
Financial Management and Financial Control (FMFCL) Handbook 
would be shared with project finance staff and external auditors. 

Environment, Social and Climate Impact   

Biodiversity conservation Moderate Moderate 

Risk(s):Agricultural land, forests and wetlands lands in the project 
sites are exposed to soil erosion and siltation. Deforestation is 
rampant as most households rely on wood for fuel. Loss of 
habitats to agricultural activities and human settlements is a major 
factor contributing to biodiversity loss. Poor farming practices 
especially on steeps slopes also lead to loss of vegetative cover 
and contribute to landslides. 

  

Mitigations:The project will promote agroforestry and reforestation, 
wetlands conservation, CSA, soil erosion control measures, 
fodder production and conservation, composting, circular 
economy approaches, nature-based enterprises, carbon markets 
and operationalisation of a water fund to conserve critical 
catchments in the project area 

  

Resource efficiency and pollution prevention Moderate Moderate 

Risk(s):Inappropriate use of agrochemicals will potentially lead to 
pollution of soils and water bodies. Droughts and heat waves will 
result in water scarcity and inadequate fodder, resulting in low 
yields. Inadequate access to clean water affects livestock 
productivity, especially during the dry season. Poor manure and 
feed management may result to increased GHG emissions. Poor 
management of animal waste as well as waste produced in 
facilities such as slaughter houses can contaminate water and soil 
as well as result in the spread of zoonotic diseases. Inefficient use 
of water and energy may lead to wastage. 

  

Mitigations:Renewable energy use, water and energy efficient 
technologies, manure and feed management, water harvesting, 
circular approaches to solid waste management, treatment of 
effluent discharge from slaughter houses, integrated pests and 
disease management, precision agriculture technologies for water 
efficiency, improved livestock breeds, fodder conservation, and 
animal health and husbandry etc. 

  

Cultural heritage Low Low 

Risk(s):INReMP interventions done in areas considered to be 
cultural heritage sites. The Programme may cause cultural or 
physical degradation, including threats to or the loss of resources 
of historical religious or cultural significance. 

  

Mitigations:Avoidance of sites considered to be of cultural heritage 
value, and in the unlikely event that this happens, chance find 
procedures will be applied in accordance with IFAD’s SECAP 
procedures. Safeguards will be applied to prevent or mitigate 
effects of possible cultural or physical degradation, including 
threats to or the loss of resources of historical religious or cultural 
significance. 

  

Indigenous Peoples Moderate Moderate 

Risk(s):Potential indigenous people living within project area. The 
project may cause adverse physical, social or economic impacts 
on indigenous peoples or threats to or the loss of resources of 
historical or cultural significance to them. 

  

Mitigations:Community consultations to ensure the voices of IPs 
are documented during the design if project area will include them.  
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In case IPs in the project areas or any adverse physical, social or 
economic impacts or threats to or the loss of resources of 
historical or cultural significance to them, procedures will be 
applied in accordance with IFAD’s SECAP procedures.  

Community health and safety Substantial Substantial 

Risk(s):Increased agricultural productivity from the use of 
inorganic fertilisers and pesticides will result in increased use of 
agrochemicals. Poor agrochemical handling and application will 
increase the risks to the health of pesticide-exposed people and 
agricultural product consumers. 
 
Women's increased domestic workload continues to endanger 
their health and nutrition. This can be exacerbated by allowing 
women to participate in labour-intensive activities. There is a 
possible risk of gender-based violence. 

  

Mitigations:Promote use of organic fertilizers, integrated pest 
management and safe use of chemicals. The project will create 
awareness on GBV prevention, management and reporting and 
HIV and AIDS management using the protocols by working with 
the Ministry of Health.  Communities will access education and 
awareness on nutrition education as part of other mainstream 
topics. 

  

Labour and working conditions Substantial Substantial 

Risk(s):The risks of child labour due to high dropout rates in 
potential project areas, working during school holidays, heavy 
labour burden on women, occupational health/injuries risks during 
INRM works, and poor working conditions of workers working with 
partners and service providers. 

  

Mitigations:The ECSMP matrix provides for elaborate mitigation 
and monitoring/surveillance measures to prevent/limit child labour, 
occupational health, and safety as well as poor working 
conditions. The project will also be promoting the GALs 
methodology at household level to encourage equitable sharing of 
labour roles at farm and household levels, to reduce the burden 
on women and create awareness on GBV prevention. 

  

Physical and economic resettlement  Low Low 

Risk(s):INReMP’s interventions will not lead to resettlement of 
farmers or project stakeholders. In exceptional cases, land maybe 
acquired from the community or farmers for infrastructure or other 
investments.  

  

Mitigations:FPIC will be undertaken, and consent will be 
documented, and appropriate compensation provided as per 
national laws. 

  

Greenhouse gas emissions Moderate  Moderate 

Risk(s):investments in the dairy sector are likely to result in 
increased GHG emissions due to poor manure and feed 
management, poor breeds, etc. GHG gases may also result from 
agrochemical use and the use of diesel or petroleum-based 
energy sources e.g., in processing, pumping water, cooling etc., 
GHG accounting at project design and completion stages, carbon 
credits markets. 

  

Mitigations:Renewable energy for processing, cooling, pumping 
etc., composting and manure management, IPM and bio fertilisers 
use, efficient feed management, and improved breeds. 
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Vulnerability of target populations and ecosystems to climate 
variability and hazards 

Substantial  Substantial 

Risk(s):Climate scenarios suggest that objectives and activities 
aimed at ecosystem conservation and development of value 
chains, and to increase income and food and nutritional security of 
the project’s target communities, may be at risk. One of the main 
factors may be related to reduced precipitation and extended 
events of droughts, which results in water scarcity and increased 
risk of low agricultural and dairy productivity.  

  

Mitigations:The risks related to potential impacts of climate 
change were considered during the design and incorporated as an 
essential aspect of the ToC. Investments foreseen in 
infrastructure, water resources, production diversification, 
environmental restoration, and adaptive and innovative practices 
to the beneficiary population (such as agroforestry systems) shall 
contribute to enhance resilience of targeted beneficiaries to 
climate change 

  

Stakeholders   

Stakeholder engagement/coordination Low Low 

Risk(s):Governmentand stakeholders relevant to the project could 
feel they have been insufficiently consulted resulting in 
disagreement with some of the approaches employed by the 
project. Further, some social groups e.g., indigenous people, may 
report being excluded from accessing project opportunities and 
interventions 

  

Mitigations:Stakeholders were consulted extensively during the 
concept note and programme design preparation process. The 
project has developed a preliminary stakeholder engagement plan 
(SEP) that will guide identification of stakeholders, their means of 
engagement, areas of engagement and when to be engaged. All 
the counties have strong foot hold in the implementation areas 
which is going to be leveraged to build multi-dimensional 
stakeholder engagement and synergy.  An FPIC and IPAP will be 
developed to inform the engagement of indigenous people. 

  

Stakeholder grievances Low Low 

Risk(s):There are multiple activities in the project portfolio that 
may lead to stakeholder grievances, including engagement of IPs, 
targeting of households and inclusion of project beneficiaries, 
choice of counties, and selection of implementing partners etc. 

  

Mitigations:INReMP will train programme staff and senior County 
representatives to effectively engage stakeholders and provide 
feedback on IFAD investments. A triple-level grievance redress 
mechanism (GRM) has been developed to address and resolve 
grievances raised by various stakeholders in the project at 
community, county, and national level. Stakeholders will be 
informed about the GRM and sensitized on how to log in 
complaints and follow up of the resolution of these grievances. 

  

 
 

 


