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Resumen 

I. Contexto 
1. La República de Moldova vivió un decenio traumático tras la caída de la Unión 

Soviética en 1991. Después de un breve conflicto armado, el país se separó de la 

región secesionista de Transnistria, donde se encontraba gran parte de su industria 

pesada y de su producción de energía. El sector agrícola, la base de la economía 

moldova, sufrió los efectos combinados del fuerte descenso de los ingresos 

registrado en la mayoría de países de la antigua Unión Soviética y de la falta de 

divisas para comprar equipos e insumos agrícolas. Las grandes explotaciones 

agrícolas colectivas y estatales (los kolkhozes y los sovkhozes) que habían 

proporcionado ingresos y servicios sociales a las comunidades rurales fueron 

incapaces de costear sus gastos y se sumieron en deudas. En un principio las 

autoridades se resistieron a privatizar y reestructurar el sector agrícola, y 

terminaron por poner en marcha un programa exhaustivo que diera a cada 

miembro del kolkhoz derecho a trabajar en un pequeño huerto y en una parte de 

las tierras del kolkhoz. Si un miembro deseaba abandonar el kolkhoz, debía 

obtener derechos sobre una superficie de tierra formada por pequeñas parcelas 

separadas, una medida orientado a que cada miembro recibiera tierras de la 

misma calidad. 

2. A finales de los años noventa, el producto interno bruto (PIB) agrícola de 

la República de Moldova solo representaba el 46 %1 del nivel registrado a 

comienzos de esa década. En la producción de cultivos se dejaron de lado los 

productos vinícolas y hortícolas de alto valor y se priorizó una producción más 

extensiva de cereales y oleaginosas. El volumen de producción ganadera disminuyó 

drásticamente2. Desde el año 2000, el sector agrícola ha registrado un crecimiento 

medio de apenas un 2% o un 3 % anual, y su contribución relativa a la economía 

sigue disminuyendo a pesar de que más del 60 % de la población del país aún vive 

en zonas rurales. 

3. Estrategia del FIDA. Este fue el contexto en el que el FIDA inició sus operaciones 

en el país en 1999. La pobreza rural era generalizada y parecía evidente que las 

pequeñas parcelas privadas fragmentadas de una o dos hectáreas por persona no 

servían de base para desarrollar un nuevo tipo de agricultura comercial. La 

naturaleza de los kolkhoz era tal que solo unos pocos miembros dirigían 

verdaderamente la explotación y entendían lo que exigía la producción agrícola. 

Este grupo, en su mayoría antiguos directores agrícolas y agrónomos, intentó 

ampliar sus tierras arrendando las tierras de otros que no estaban interesados en 

la agricultura. 

4. Uno de los desafíos del FIDA fue determinar cómo ayudar a los pobres de las 

zonas rurales en este contexto. No se podía garantizar que destinar recursos a los 

pequeños agricultores tuviera un impacto económico sostenible. En tales 

circunstancias, el FIDA decidió centrar sus esfuerzos en los agricultores algo más 

acomodados que tenían la capacidad y el espíritu empresarial necesario para 

dedicarse a la agricultura comercial y ayudarles a adquirir equipo, sistemas de 

riego, material de plantación para sus huertos e insumos agrícolas. Se esperaba 

que el apoyo prestado a este grupo terminara beneficiando a los pobres al 

aumentar el empleo y la demanda de servicios en las zonas rurales. 

5. Esta era la estrategia del FIDA en la práctica, pero sobre el papel los programas 

sobre oportunidades estratégicas nacionales (COSOP) seguían un enfoque algo 

diferente que auspiciaba un apoyo directo a la población rural pobre, incluso hacían 

referencia a la necesidad de contribuir al crecimiento económico y la creación de 

empleo. El FIDA ha elaborado dos COSOP desde que inició sus operaciones en la 

                                                           
1
 Véase el Programa sobre Oportunidades Estratégicas Nacionales (COSOP) para2002. 

2
 La producción se redujo a un tercio, el número de cabezas de ganado se redujo a la mitad y, en 1999, la cantidad de 

productos lácteos representó solo el 5 % del volumen de 1990, un 7 % en el caso de los productos cárnicos (FIDA, 
COSOP 2002). 
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República de Moldova. El primero se empezó a aplicar poco después de su primera 

intervención y abarcó el período comprendido entre 2002 y 2006. El segundo fue 

un COSOP basado en los resultados (COSOP-BR) y abarcó el período 2007-2012. 

Tras realizar un examen a mitad de período de este último en 2011, se decidió 

extender su aplicación hasta 2015. 

6. Programa del FIDA. El FIDA ha financiado cinco proyectos (FIDA 1 a 5) desde que 

inició sus operaciones en el país en 19993. La cuantía de los préstamos ha oscilado 

entre USD 8 millones y USD 20 millones. Todos ellos se han concedido en 

condiciones muy favorables, en general en apoyo de un programa de una cuantía 

aproximadamente dos veces superior a la del préstamo. Por lo general, la 

contribución del Gobierno ha consistido en la renuncia a los ingresos tributarios o el 

pago de los impuestos aplicables al sueldo del personal, los expertos y los 

consultores. El grueso de la cofinanciación ha procedido de los beneficiarios 

(prestatarios), que han invertido recursos propios en actividades de inversión 

financiadas con créditos auspiciados por los proyectos. Las instituciones financieras 

participantes han aportado entre USD 1 millón y USD 2 millones por proyecto. Hasta 

la fecha solo ha habido un caso en el que la cofinanciación externa ha alcanzado un 

volumen sustancial, USD 4,5 millones del Organismo Danés de Desarrollo 

Internacional (DANIDA). El FIDA también ha proporcionado USD 1,07 millones a 

través de donaciones por países, que se han destinado principalmente a financiar 

asistencia técnica en apoyo de los préstamos y asistencia técnica vinculada a las 

remesas. 

7. En lo que se refiere al desglose por sectores, el programa respaldado por el FIDA ha 

estado dominado por la financiación rural, que se ha canalizado a través de las 

instituciones financieras participantes. Cerca del 80 % de los préstamos 

desembolsados por el FIDA han estado vinculados a este objetivo. Alrededor de 

un 10 % del monto restante se ha destinado a financiar infraestructuras rurales en 

pequeña escala, un 6 % al desarrollo de las cadenas de valor, un 2% a la gestión de 

los recursos naturales, y un 2 % a la gestión del programa. 

 Financiación rural. El elemento central del programa han sido los créditos 

concedidos a través de bancos comerciales a plazos de 3 a 7 años con tipos 

de interés subvencionados a agricultores en mediana escala que 

trabajaban entre 30 y 1 000 hectáreas de tierras, con el fin de que 

adquirieran equipos y otros insumos. Además, en mucha menor medida, el 

programa ha respaldado la microfinanciación prestando fondos a la 

Corporación Financiera Rural, la cual procedía a otorgar représtamos a las 

asociaciones de ahorro y crédito para que los pequeños agricultores 

pudieran comprar o reparar equipos y obtener insumos agrícolas. 

 Infraestructura rural en pequeña escala. La introducción de 

infraestructuras rurales orientadas al mercado en el FIDA 3 y en 

los proyectos ulteriores ha contribuido a reducir los obstáculos a los que se 

enfrentan los productores rurales. Además, la población rural, incluidos 

los pobres, se han beneficiado directamente de los sistemas de riego y de 

agua potable e indirectamente de la rehabilitación de carreteras y la 

ampliación de las redes de distribución de gas. Los beneficiarios aportaron 

el 15 % de los recursos necesarios para estas inversiones, y el resto se 

financió mediante donaciones en el marco del préstamo del FIDA. 

 Desarrollo de cadenas de valor. Uno de los elementos clave del FIDA 4 y 

el FIDA 5 (véase infra) fue el hecho de apostar por la horticultura (FIDA 4) 

y otras cadenas de valor de productos agrícolas (FIDA 5). El objetivo 

principal era animar a los pequeños productores a trabajar juntos y 

concertar contratos con los grandes mayoristas, las empresas de 

transformación y los exportadores, contribuyendo así a afianzar su posición 

                                                           
3
 Aunque cada uno de estos proyectos tiene un título distinto, en Moldova se les considera cinco fases de un mismo 

programa y se hace referencia a ellos por su número. El FIDA, el Gobierno y otros asociados en el país apenas utilizan 
los títulos de los proyectos, por lo que en la evaluación también se ha seguido esta práctica. 
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en el mercado y a introducir una mejor inocuidad alimentaria y normas de 

calidad. En la práctica, esta ha resultado ser una meta compleja en el 

entorno moldovo y por ahora los esfuerzos se han centrado en la 

prestación de asistencia técnica, la sensibilización de los pequeños 

agricultores y las posibles vías de comercialización. 

 Gestión de los recursos naturales. Hasta la fecha, este aspecto solo se 

ha abordado en un programa iniciado en el marco del FIDA 5 (véase infra), 

en el que se establecieron parcelas de demostración dedicadas a la 

agricultura de conservación para que los agricultores en mediana escala 

pudieran conocer los posibles beneficios de una agricultura sin labranza o 

con poca labranza. 

II. Préstamos del FIDA 
8. FIDA 1 (aprobado en diciembre de 1999). En 1999, la agricultura moldova aún 

estaba sufriendo los efectos de un decenio de reestructuración intermitente de las 

explotaciones agrícolas y de la desintegración de los vínculos comerciales con la 

antigua Unión Soviética. El sector de la banca comercial estaba debilitado y se 

mostraba reticente a otorgar préstamos (incluso a corto plazo) a pequeños y 

medianos agricultores que no tuvieran antecedentes crediticios, ni ofrecieran 

suficientes garantías. El objetivo principal era ayudar a las explotaciones privadas y 

las empresas de pequeña y mediana escala a realizar las inversiones necesarias 

para garantizar su viabilidad. El préstamo se inspiró en un crédito del Banco 

Mundial (Asociación Internacional de Fomento (AIF) que ofrecía buenas 

perspectivas para lograr que un mayor número de empresarios agrícolas pudiera 

invertir, por ejemplo, en la compra de tractores y la construcción de locales de 

almacenamiento. El proyecto estuvo circunscrito en un principio a la subregión de 

Ungheni, donde vivía alrededor del 15 % de la población campesina. Al tiempo que 

se prestaba apoyo a las asociaciones de ahorro y crédito, se ayudó a los pequeños 

agricultores a obtener créditos a corto plazo para adquirir insumos y equipos 

agrícolas simples, como en el proyecto de la AIF. El proyecto contribuyó a aumentar 

considerablemente el número de asociaciones de ahorro y crédito y permitió recurrir 

a organizaciones no gubernamentales para ayudar a particulares y empresas a 

elaborar planes de negocio. 

9. FIDA 2 (aprobado en diciembre de 2003). Tal como se diseñó, El FIDA 2 

representaba algo atípico respecto del programa del FIDA. Reflejaba el temor de 

que las líneas de crédito –que eran el pilar del FIDA 1– estuvieran llegando en 

su mayoría a agricultores en mediana escala y de que el mandato del FIDA 

relativo a la pobreza rural no se estuviera aplicando correctamente. En 

consecuencia, el FIDA 2 se diseñó adoptando un enfoque de desarrollo 

impulsado por la comunidad. En él se proponía crear comités de desarrollo en las 

aldeas para elaborar planes de desarrollo local de manera participativa, a fin de 

determinar los planes de negocio individuales que debían apoyarse. Este enfoque 

planteó dos problemas. En primer lugar, las aldeas moldovas habían salido de 

una era de colectivización forzada tras la Segunda Guerra Mundial y preocupaba 

que la propuesta no fuera más que una nueva forma de colectivización. En 

segundo lugar, como es comprensible, los agricultores tenían sus reservas 

acerca de la idea de divulgar sus planes de negocio en un foro comunitario y 

dejar que sus vecinos decidieran si debían financiarse o no. Por estos motivos, el 

enfoque tardó en arrancar y, a mitad de período, el proyecto ya había vuelto al 

modelo básico adoptado en el FIDA 1, solo que se aplicó a nivel nacional y no en 

una sola región. 

10. FIDA 3 (aprobado en diciembre de 2005). En esta época el país se hallaba en 

pleno proceso de recuperación, pero la producción agrícola se veía limitada por 

un nivel de inversión insuficiente para reanudar la producción en las tierras 

improductivas y dedicarse a cultivos de mayor valor, como la producción 

hortícola. La recuperación de la economía rusa había aumentado la demanda de 

productos hortícolas, pero los agricultores no tenían recursos para obtener 
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nuevos materiales de plantación, utilizar los insumos necesarios o construir 

invernaderos y locales de almacenamiento. Las remesas estaban fomentando un 

aumento de la demanda interna de cereales y productos pecuarios, pero los 

agricultores no tenían el equipo necesario para pasar de producir para la 

economía local a abastecer un mercado urbano en expansión, especialmente en 

Chisinau. El FIDA 3 introdujo un paquete integrado de servicios financieros y de 

desarrollo empresarial. También ofreció apoyo para construir infraestructuras 

orientadas al mercado: con el fin de subsanar la falta de acceso a carreteras o a 

pequeñas infraestructuras, el programa proporcionaría el 85 % de los 

fondos necesarios si todos los beneficiarios potenciales de la infraestructura se 

comprometían a financiar conjuntamente el monto restante. 

11. FIDA 4 (aprobado en septiembre de 2008). El FIDA ya era conocido en la 

República de Moldova. Un agricultor podía acudir a una de las nuevas sucursales de 

bancos comerciales abiertas en las zonas rurales, mencionar que había escuchado 

hablar del préstamo del FIDA y recibir información sobre el modo de acceder a la 

financiación. El FIDA 4 se elaboró poco después de que Rusia prohibiera las 

importaciones de vino de Moldova y después de la grave sequía sufrida en 2007. Era 

prioritario desarrollar nuevos sectores de exportación, y el FIDA decidió centrar su 

nuevo proyecto en la cadena de valor hortícola. La elección de la horticultura radicó 

en el hecho de ser una de las ventajas comparativas de Moldova y también en que 

esa actividad permitía a un agricultor que tuviera una tierra relativamente pequeña 

aumentar sus ingresos adoptando una producción intensiva y estableciendo vínculos 

con empresas de transformación. Con el programa se pretendían subsanar las 

deficiencias de la cadena de valor (suministro de insumos, producción, 

transformación, comercialización, reglamentación y legislación) mediante la 

prestación de servicios específicos de financiación rural, el desarrollo de 

infraestructuras comerciales rurales y el fortalecimiento de las capacidades de los 

beneficiarios para que adquirieran los conocimientos y las competencias técnicas 

necesarias para participar de manera más rentable en los mercados nacionales e 

internacionales. 

12. FIDA 5 (aprobado en diciembre de 2010). Una serie de fenómenos climáticos 

(las sequías de 2003 y 2007, y las inundaciones de 2008) hizo que se tomara 

conciencia de la importancia de la adaptación al cambio climático y, como tal, una 

de las novedades del FIDA 5 fue la inclusión de un componente ligado al 

establecimiento de parcelas de demostración dedicadas a la agricultura de 

conservación. Estas medidas preventivas cobraron aún más importancia cuando el 

país sufrió otra grave sequía en 2012. Otra característica importante del FIDA 5 fue 

que el FIDA consiguió movilizar un gran volumen de cofinanciación externa gracias 

a una donación del DANIDA de USD 4,5 millones. Con esos fondos, el FIDA pudo 

respaldar el desarrollo de empresarios jóvenes cofinanciando sus préstamos por 

medio de donaciones. Como era de esperar, las donaciones redujeron los requisitos 

de garantía de los bancos comerciales, lo que permitió contraer préstamos a 

empresarios jóvenes con pocos recursos pero con un buen plan de negocio. 

Además, el FIDA 5 trató de diversificar las fuentes de financiación disponibles 

estableciendo un fondo de capital. Al margen de estos elementos, el proyecto se 

mantuvo sin cambios y alrededor de un 80 % de los fondos siguió destinándose a 

financiación rural. 

13. FIDA 6 (en proceso de elaboración). La sequía sufrida en 2012 ha hecho que se 

conceda aún más prioridad a la adaptación al cambio climático, que tendrá un 

papel mucho más importante en el FIDA 6 que en el FIDA 5. En el marco de este 

proyecto se está tratando de obtener cofinanciación del Fondo para el Medio 

Ambiente Mundial (FMAM) para contribuir a este objetivo. Además, en el FIDA 6 se 

dará prioridad al desarrollo de las cadenas de valor y a la ampliación de escala de 

las intervenciones en curso dentro del programa en el país, sin limitarse al sector 

hortícola. Todavía se contempla que las instituciones financieras participantes 

concedan créditos, pero es probable que estos sean más selectivos y se reserven a  
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empresarios jóvenes. El DANIDA está planteándose seguir ofreciendo 

cofinanciación. Dado que aún se encuentra en proceso de elaboración, el FIDA 6 no 

se ha incluido en las calificaciones de la evaluación. 

III. Eficiencia 
14. Uno de los aspectos más sorprendentes del programa es su eficiencia. La 

proporción de los fondos del préstamo del FIDA destinada a la administración es 

muy pequeña, sobre todo en comparación con lo que se gasta en muchos otros 

países. La Unidad de Ejecución Integrada de Programas del FIDA, que se ubica en el 

Ministerio de Agricultura e Industrias Alimentarias, ha trabajado en todos los 

proyectos del Fondo y puede considerarse una buena práctica para países pequeños 

en los que las operaciones estén muy concentradas. El Gobierno también merece 

reconocimiento por el considerable apoyo prestado. Esta actitud puede ser señal de 

que el FIDA no desempeña un papel secundario en el sector agrícola moldovo, sino 

que constituye una fuente importante de financiación y apoyo técnico. 

15. En algunos aspectos, la gestión del programa puede considerarse incluso demasiado 

austera. Por ejemplo, habría sido muy beneficioso contar con un programa de 

intercambio y gestión de los conocimientos más amplio y mejor planificado. Ello 

también requeriría apoyo del FIDA a nivel regional, ya que gran parte del 

aprendizaje debería generarse entre países. 

IV. Impacto en la pobreza rural 
16. En 2013, tras cerca de 14 años de implicación activa a través de cinco proyectos y 

un desembolso de alrededor de USD 70 millones, ¿cuál ha sido el impacto del 

enfoque adoptado por el FIDA? Ha surgido un grupo de empresarios agrícolas en 

mediana escala capaces de producir para los mercados locales y los de la antigua 

Unión Soviética –y, cada vez más, para los mercados europeos– con estándares de 

calidad aceptables. Estos agricultores han generado una demanda moderada de 

empleo y han contribuido al crecimiento del PIB en el período 2000-2007. 

Es evidente que el aumento de las remesas y la recuperación de los mercados de 

Rusia, Bielorrusia y Ucrania han influido en mucha mayor medida en el crecimiento 

general, pero, en este contexto, el FIDA ha contribuido positivamente al crecimiento 

económico rural en la República de Moldova. 

17. En casi todas las estrategias, proyectos y documentos de evaluación en el país se 

ha cuestionado si el FIDA podría o debería haber hecho más para que su ayuda 

llegara de manera más directa a los grupos más pobres. El equipo de evaluación ha 

llegado a la conclusión de que esa opción no era viable. El FIDA podría haber hecho 

un poco más para garantizar que los agricultores más adinerados que no 

necesitaban créditos subvencionados accedieran a los préstamos, pero la 

orientación general del programa era adecuada, sobre todo si se tiene en cuenta el 

apoyo prestado recientemente a agricultores jóvenes de entre 18 y 30 años que 

deseaban ampliar su actividad. Por otro lado, en sus estrategias y documentos de 

diseño de proyectos el FIDA podría haber aclarado cómo tenía previsto operar en el 

país, evitando insistir demasiado en el apoyo directo a los pobres y los más 

vulnerables. 

V. Sostenibilidad y ampliación de escala 
18. Las cuestiones conexas de la sostenibilidad y la ampliación de escala se 

examinaron en un estudio de caso del país llevado a cabo por la Brookings 

Institution4. El estudio planteó dos interrogantes fundamentales. El primero es si el 

programa de financiación rural está alentando a los bancos comerciales a financiar 

créditos agrícolas a medio y largo plazo utilizando sus propios recursos. El segundo 

es si la función y la prominencia de la Unidad de Ejecución Integrada de Programas 

dificulta la integración del programa en las propias estructuras administrativas y de 

gestión del Gobierno. El primer interrogante plantea motivos para preocuparse 

porque los fondos del FIDA (y los de otros donantes) han provocado discrepancias 
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entre el activo y el pasivo del sistema bancario durante más de diez años, 

impidiendo una reacción sistémica sana para controlar, mitigar o protegerse del 

riesgo en cuestión. Ahora que el Banco Mundial está abandonando la estrategia 

que preconizaba la prestación de este tipo de financiación, el FIDA es el único actor 

que ofrece a los bancos liquidez a largo plazo. Convendría abandonar este enfoque 

de manera progresiva e incentivar a los bancos a utilizar recursos propios para 

ofrecer créditos a largo plazo, especialmente en los casos en que los prestatarios 

en mediana escala tengan buenos antecedentes crediticios. Asimismo, el FIDA 

debería centrar sus actividades de financiación rural en apoyar a nuevos 

prestatarios, especialmente a jóvenes empresarios, siguiendo el modelo del 

FIDA 5. La cuestión de la Unidad de Ejecución Integrada de Programas no 

preocupa tanto al equipo de evaluación. El Gobierno tiene sin duda capacidad 

suficiente para gestionar el programa; basta con observar el trabajo 

extremadamente eficiente de la Dirección de Líneas de Crédito del Ministerio de 

Finanzas, que gestiona el reembolso de los fondos del FIDA por parte de los bancos 

y el proceso previo a su reembolso al Fondo. No obstante, por el momento resulta 

más eficiente mantener una unidad específica que conozca los procedimientos del 

FIDA, asegure la continuidad y, a su vez, mantenga un vínculo eficaz con el 

Ministerio de Agricultura e Industrias Alimentarias. 

VI. Conclusiones 
19. La cartera en el país ha registrado buenos resultados sobre el terreno en los 

últimos diez años, como se desprende de las elevadas calificaciones obtenidas en 

los distintos proyectos y de cualquier comparación objetiva entre el programa 

moldavo y los programas del FIDA en otros países. El número de sucursales de 

bancos comerciales en zonas rurales se ha multiplicado y cada vez más 

agricultores privados en pequeña y mediana escala disponen de cuentas de 

depósito y préstamos a corto plazo. El programa de préstamos ha contribuido al 

aumento del volumen de producción agrícola, el desarrollo de empresas rurales 

viables y la creación de empleo en el medio rural. La realización de inversiones 

modestas en pequeñas infraestructuras ha proporcionado agua y carreteras de 

acceso a los pequeños y medianos agricultores, y ha ayudado a instaurar 

mecanismos institucionales para su mantenimiento. Uno de los elementos que más 

llaman la atención entre los resultados de la cartera es su alta eficiencia. Al mismo 

tiempo, en la evaluación del programa en el país (EPP) también se tienen en 

cuenta otros factores, como los errores de apreciación en el diseño del FIDA 2, los 

limitados progresos en el fomento de las cadenas de valor y la microfinanciación, y 

los escasos avances en el establecimiento de una estrategia clara para reducir 

gradualmente la fuerte dependencia de las líneas de crédito. 

20. Los logros arriba mencionados son consecuencia de la adopción y aplicación de 

estrategias y enfoques que no se ajustaban totalmente a los COSOP. De hecho, los 

documentos de los proyectos reflejaban mejor el contexto del país y las 

oportunidades que tenía el FIDA para agregar valor. Esta circunstancia dificulta 

la tarea de evaluar4 los “resultados de los COSOP”, para lo cual se han de tener en 

cuenta los objetivos e indicadores recogidos en los documentos de los COSOP. 

21. Recomendaciones. La evaluación ofrece una serie de recomendaciones en tres 

grandes esferas: i) fortalecer la estrategia en el país, en concreto reflejando 

adecuadamente las principales prioridades y las cuestiones estratégicas generales 

en el siguiente COSOP; ii) adoptar y reforzar los ajustes que se están 

introduciendo en el programa de financiación rural, dejando de destinar el grueso 

de los préstamos del FIDA a líneas de crédito, después de más de diez años de 

aplicación globalmente eficaz, y iii) reforzar las actividades no crediticias, 

haciendo un uso más estratégico y eficaz de los recursos para donaciones y 

ampliando su alcance. 

                                                           
4
 Ampliar la escala de las intervenciones del FIDA en Moldova, A. Hartmann, 2012. 
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A. Estrategia en el país 
  Ajustar a la realidad el siguiente COSOP. El programa ha ayudado a la 

población rural pobre al contribuir a aumentar el crecimiento agrícola y el 

empleo, aunque no se dispone de datos completos sobre la magnitud y el 

alcance de esa ayuda. Las soluciones a las que se ha llegado eran adecuadas 

pero no se reflejaban adecuadamente en el último COSOP. En el siguiente 

COSOP se debe hacer una evaluación franca de la función y la contribución 

del FIDA en la República de Moldova, y proponer un programa que tenga en 

cuenta las necesidades del país y la ventaja comparativa del FIDA. El marco 

de resultados debe ser más realista y ajustarse más al programa del FIDA. 

También es necesario mejorar el seguimiento y la evaluación de los efectos 

indirectos sobre la población rural pobre. 

  Diseñar un programa más integrado. Cada uno de los pilares del 

programa es sólido, pero se podría hacer más para planificar estos elementos 

de manera integrada y aprovechar las posibles sinergias. Es preciso examinar 

en conjunto los componentes del diseño de los proyectos y de la estrategia en 

el país para determinar la mejor forma de desarrollar estas sinergias. 

  Centrarse en la manera de integrar sistemáticamente en el programa 

el desarrollo de las cadenas de valor. En la República de Moldova ha sido 

difícil concebir y aplicar un enfoque operacional para promover el desarrollo de 

las cadenas de valor en favor de la población pobre. Los progresos han sido 

relativamente lentos en lo que se refiere a apoyar a organizaciones de 

pequeños agricultores y fomentar sus vínculos con los mercados. A partir de 

ahora, los componentes de los proyectos relativos a las cadenas de valor 

deben ir más allá de la sensibilización y la creación de capacidad. El desarrollo 

de las cadenas de valor debe sustituir paulatinamente a la financiación rural 

como prioridad central del programa del FIDA. El FIDA y el Gobierno deben 

seleccionar y poner a prueba actividades en cadenas de valor esenciales como 

la horticultura y la ganadería. Los programas de financiación rural, 

infraestructuras y los programas de gestión de los recursos naturales también 

podrían adaptarse mejor a las necesidades de esas cadenas de valor. 

B. Financiación rural 
  Diversificar el enfoque en lugar de destinar el grueso de los préstamos 

del FIDA a líneas de crédito. El programa ya ha adquirido un grado de 

madurez considerable y ha llegado a un punto en el que el FIDA debe trazar 

una estrategia más eficaz con respecto a su papel, diseñar estrategias de 

salida en algunas zonas y ampliar su alcance en otras zonas. En concreto, el 

FIDA y el Gobierno deben estudiar la forma de incentivar a los bancos para que 

utilicen más recursos propios y concentrar el apoyo futuro del FIDA en los 

créditos rurales destinados a prestatarios nuevos y jóvenes. 

  Movilizar más fondos para que el FIDA pueda financiar el programa de 

jóvenes empresarios. Gracias a la donación del DANIDA, el FIDA ha podido 

prestar apoyo a un grupo muy importante de nuevos empresarios de entre 18 

y 30 años. El programa ha sido todo un éxito. Para ampliar su escala, el FIDA 

debería evaluar la demanda de forma sistemática y buscar que los donantes 

aporten cofinanciación mediante donaciones para conseguir satisfacerla. 

  Reforzar el apoyo a la microfinanciación. La parte del programa del FIDA 

relativa a la microfinanciación todavía no está perfectamente definida. En 

primer lugar, es necesario evaluar el programa y determinar los beneficios que 

está trayendo a los participantes y su eficacia a la hora de sacar a los 

prestatarios de la pobreza. En segundo lugar, el FIDA debe revisar el marco 

institucional relativo a la microfinanciación y contribuir a un diálogo con el 

Gobierno, el órgano regulador y las diversas instituciones de microfinanciación 

acerca de la estructura que debería tener el futuro marco institucional y los 

pasos qué podría dar la República de Moldova para instaurarlo. 
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C. Actividades no crediticias 
  Utilizar el programa de donaciones para sentar las bases analíticas de 

un diálogo sobre las principales cuestiones en materia de políticas. El 

FIDA debe sentarse con el Gobierno para abordar algunas cuestiones 

esenciales de carácter normativo que han surgido en los últimos años, como el 

papel de la microfinanciación y la cuestión del sentido de apropiación y el 

mantenimiento de las infraestructuras. Para ello es importante entender las 

cuestiones subyacentes. El FIDA debería utilizar su programa de donaciones 

para llevar a cabo un análisis de esas cuestiones. 

  Reforzar las actividades no crediticias y ampliar su alcance. Aunque la 

aplicación del programa es extremadamente eficiente, el FIDA podría 

considerar dedicar más recursos a ampliar su alcance y reforzar sus 

actividades no crediticias por medio de un diálogo selectivo sobre políticas, 

asociaciones más sólidas y un mayor intercambio de conocimientos. En el 

ámbito de las políticas, el FIDA debe tratar con el Gobierno las cuestiones 

relativas al sentido de apropiación y el mantenimiento de las infraestructuras 

rurales. En la esfera de las asociaciones, el Fondo debe ser más proactivo y 

presentar su caso a la comunidad de donantes. En el ámbito del intercambio 

de conocimientos es necesario adoptar un enfoque más sistemático, lo que 

implicaría designar a un responsable en la Unidad de Ejecución Integrada de 

Programas y elaborar un plan de acción. El equipo directivo regional del FIDA 

debe estudiar cómo explotar el evidente potencial de aprendizaje 

comparando el programa en la República de Moldova con los de otros 

pequeños países prestatarios de la antigua Unión Soviética y Europa oriental. 
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Extract of the Agreement at Completion Point 
 
1. This section details the evaluation recommendations, based on the present report 

(see chapter VIII), that the Government of the Republic of Moldova and IFAD 

Management agree to adopt and implement within specific timeframes. It is 

extracted from the agreement at completion point (ACP) document,1 signed 

between the parties. 
 

2. The Independent Office of Evaluation does not sign the ACP but facilitates the 

process leading up to its conclusion. The recommendations agreed upon will be 

tracked through the President’s Report on the Implementation Status of Evaluation 

Recommendations and Management Actions. In addition, the ACP will be submitted 

to the Executive Board of IFAD as an annex, along with the new country strategic 

opportunities programme (COSOP) for Moldova. 
 

3. The CPE makes three key recommendations: (i) strengthening country strategy, 

and in particular properly reflecting the main priorities and overarching strategic 

issues in the next COSOP; (ii) embracing and enhancing the adjustments being 

made in the rural finance programme, shifting away from the approach of 

channeling a bulk of IFAD loans to lines of credit, after over a decade of generally 

effective implementation; and (iii) strengthening the non-lending activities through 

more strategic and effective use of grant resources and outreach. 
 

Recommendation 1: Strategy 

a) Ground the next COSOP in reality. The programme has supported the rural 

poor through helping increase agricultural growth and employment, although 

the evidence on its depth and extent is incomplete. The trade-offs that have 

been made are appropriate but the past COSOP has not been clear about 

them. The next COSOP needs to provide a frank assessment of IFAD’s role and 

contribution in Moldova, and propose a programme that reflects the country’s 

needs and IFAD’s comparative advantages. The results framework needs to be 

more realistic and relevant to IFAD’s programme than in the past. There is 

also need for better monitoring on the impact on and outreach to the rural 

poor through indirect and direct targeting. 
 

b) Design a better integrated programme. Each of the programme pillars is 

relatively robust, but more could be done to plan these elements in an 

integrated fashion and exploit potential synergies. Both project design and 

country strategy need to look across components at how best to build this 

synergy. 
 

c) Focus on how to mainstream value chain development within the 

programme. It has been challenging to articulate and implement an 

operational approach to pro-poor value chain development in Moldova. 

Progress has been relatively slow in terms of supporting organizations of 

small-scale producers and their linkages to markets. The value chain 

components of the projects now need to move beyond awareness and 

capacity building. Value chain development should take over from rural 

finance as the ‘flagship’ of IFAD’s programme. IFAD and the Government of 

Moldova need to select and pilot activities in key value chains such as 

horticulture and livestock development. At the same time rural finance, 

infrastructure and (NRM) programmes could be geared more closely to the 

needs of these value chains. 
 

d) Proposed follow-up: The above-mentioned recommendations will be duly 

taken into account in formulating the new results-based COSOP in Moldova, 
 

 

 
1 

The full Agreement at Completion Point is available online at:  www.ifad.org/evaluation/public_html/eksyst 
/doc/agreement /index.htm.

http://www.ifad.org/evaluation/public_html/eksyst
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which is planned to be designed in 2014/2015 and submitted for the IFAD 

Executive Board approval in September 2015. 

e)  Deadline date for implementation: September 2015 
 

f) Entities responsible for implementation: IFAD/PMD (NEN) and the 

Government. 
 

Recommendation 2: Rural finance 

a) Diversify from the approach of channeling the bulk of loans to lines of 

credit. This is now a mature programme and has reached the point at which 

IFAD needs to strategize more effectively concerning its role; develop exit 

strategies in some areas and expand its coverage in others. In particular IFAD 

and the Government need to consider ways to encourage the banks to 

increase the use of their own resources and focus IFAD future support for 

rural credit on new and young borrowers. 
 

b) Seek greater leverage for IFAD funding of the young entrepreneurs 

programme. A key group of new entrepreneurs are the 18-30 age group 

that IFAD has supported thanks to grant funding from DANIDA. The 

programme has demonstrated success. For scaling-up of the programme, 

IFAD and the Government should systematically evaluate the demand and 

seek grant cofinancing from donors to meet this demand. 
 

c) Enhance the quality of the micro-finance programme. The micro- 

finance part of IFAD’s programme is still work in progress. First, there is a 

need to evaluate the programme and identify what benefits are being derived 

by participants and how effective it has been in moving borrowers out of 

poverty. Second, IFAD needs to review the institutional framework for micro- 

finance and contribute to a dialogue with the Government, the regulatory 

body and the various MFIs on what the future institutional framework should 

look like and how Moldova can move towards it. 
 

d) Proposed follow-up: The above-mentioned recommendations are already 

being sizeably addressed by the country programme as follows. 

Recommendation a): in the framework of the newly approved Inclusive Rural 

Economic and Climate Resilience Programme (IRECR) participating 

commercial banks have committed to raise their own resources to a minimum 

20% attesting their increased commitment to agriculture lending and the 

rural sector, thus freeing up IFAD resources for further investments in new 

and young rural borrowers. Recommendation b): through the new and 

scaled-up IRECR programme, IFAD and the Government of Moldova have 

further engaged in extending their support to young entrepreneurs and 

obtained additional grant resources (US$5 million) from DANIDA. 

Recommendation c): the revision of the micro-finance institutional framework 

is carried out on a continuous basis, within the on-going country programme 

through constant dialogue with all key stakeholders involved (microfinance 

institutions, Government, National Commission for Financial Market, etc.). 

Further consultations and actions will be duly undertaken in the process of 

the new result-based COSOP preparation with the strategies for rural finance 

reflected in the document. 
 

e) Deadline date for implementation: (a) and (b) December 2014; 

(c) September 2015. 

f)  Entities responsible for implementation: IFAD/PMD (NEN) and 

Government. 
 

Recommendation 3: Non-lending 

a) Use the grant programme to provide the analytic underpinnings for a 

dialogue on key policy issues. IFAD needs to take up with the authorities 

some of the key policy issues that have emerged in recent years, such as the
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role of micro-finance above and the issue of ownership and maintenance of 

infrastructure. But a key to doing this is to understand what underlies these 

issues. For example, what are the benefits of the micro-finance programme? 

How effective is it in supporting smallholders to move out of poverty? What 

needs to be done to enhance its impact? IFAD should use its grant programme 

to carry out analysis of such questions. 
 

b) Expand outreach and strengthen non-lending activities. While programme 

implementation is extremely efficient, IFAD needs to expand its outreach and 

strengthen its non-lending activities in Moldova through selective policy 

dialogue, stronger partnerships and expanded knowledge sharing. In addition to 

the policy area already mentioned, IFAD needs to be more pro-active on 

partnerships and take its case to the donor community under the Government’s 

active leadership; on knowledge sharing a more systematic approach is needed 

with a designated focal point in the CPIU and the preparation of an annual plan 

in this area. IFAD’s regional management needs to consider how to exploit the 

obvious learning potential through comparing the Moldova programme with 

those in other small Eastern European and the Former Soviet Union borrowing 

countries. 
 

c) Proposed follow-up: The above-mentioned recommendations will be duly 

addressed through a number of activities: a) possible use of IFAD’s loan and 

grant resources for conducting impact assessments of programme results and 

achievements in order to capture evidence-based knowledge generated from 

successful project experiences in a meaningful and targeted way. It is envisaged 

that this knowledge will also feed into ongoing and future policy dialogue taking 

place at the national level. Furthermore, it will serve as an input for the new 

COSOP design; b) through the preparation of learning events and/or tools for 

dissemination within IFAD, in-country team and other relevant national and 

international stakeholders; and c) a Knowledge Management Specialist will join 

the CPIU within the framework of the recently approved IRECR Programme. The 

Specialist will be tasked to follow up on knowledge production and dissemination. 
 

d) The CPIU will continue being proactive in sharing its knowledge through a 

number of means: digital media (web-site, video material) and printed media 

(numerous brochures and leaflets on the programme). In addition, CPIU has 

recently established a new partnership with the neighbouring country – The 

Republic of Belarus to share its knowledge and experience on agricultural 

development programme implementation. In early 2014, CPIU is planning to 

meet with a group of experts from Belarus to exchange experiences in 

programme implementation. 
 

e) Further actions will be undertaken in the framework of existing and new 

programmes and the results will be reflected in the newly designed COSOP. 

f) Deadline date for implementation: September 2015. 
 

g) Entities responsible for implementation: IFAD/PMD (NEN) and 

Government. 
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Currency equivalent, weights and measures 
 

Currency equivalent 
 

Moldovan Lei (MDL) 

January 2008:   1 US$= 11.22 MDL 

May 2013:        1 US$= 12.25 MDL 

 

Weights and measures 
 

1 km = 0.62 miles 

1 ha = 10,000 m2 (0.01 km2) (2.47 acres) 

1 ton = 1,000 kg 
 

 

Abbreviations and acronyms 
 
CDD               community-driven development 

COSOP           country strategic opportunities paper/programme 

CPE                country programme evaluation 

CPIU              Consolidated Programme Implementation Unit 

DANIDA          Danish International Development Agency 

GDP               gross domestic product 

GEF                Global Environment Facility 

HVA               high-value agriculture 

IDA                International Development Association (World Bank group) 

IFAD              International Fund for Agricultural Development 

MAFI              Ministry of Agriculture and Food Industry 

MCA               Millennium Challenge Account 

MDRI             market-driven rural infrastructure 

MTR               mid-term review 

NEN               Near East, North Africa and Europe Division (IFAD) 

NGO               non-governmental organization 

NRM               natural resource management 

PCR                project completion report 

PFIs               participating financial institutions 

RFC                Rural Finance Corporation 

SCA               savings and credit association 

SME               small and medium enterprise 

UNDP             United Nations Development Programme 

USAID            United States Agency for International Development 

VCD               value chains development 

VDC               Village Development Committee
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Republic of Moldova 

Country Programme Evaluation 
 

I. Background 

A. Introduction 

1. At the request of the Executive Board, the Independent Office of Evaluation of IFAD 

(IOE)1 undertook a country programme evaluation (CPE) of the IFAD-supported 

programme in Moldova in 2012/13, with a view to assessing the cooperation 

between the Government of Moldova and IFAD during the period 1999-2012. The 

Moldova CPE has been prepared based on the overall provisions of the IFAD 

Evaluation Policy2 and followed IOE’s methodology and processes for CPEs as per 

the Evaluation Manual.3 
 

2. This is the first CPE for Moldova. The purposes of the CPE are to assess the 

relevance, effectiveness and efficiency of IFAD-supported interventions in Moldova; 

and to provide recommendations that can help the IFAD/Government partnership in 

developing a new country strategic opportunities programme (COSOP) and 

designing future projects. IFAD prepared its first COSOP for Moldova in 2002 with 

the programme period until end 2006. A second COSOP covered the period 2007- 

2012. A mid-term review (MTR) of the COSOP issued in 2011 extended the COSOP 

period for a further three year cycle - up to end 2015. Preparation of the new 

COSOP will therefore start in 2015. 
 

3. Overview of IFAD-supported programme. Moldova joined IFAD in 1996. Since 

1999, IFAD has approved five highly concessional loans to the country. Two are 

now closed, and three are ongoing. A new loan is under preparation.4 The total cost 

of IFAD-supported projects amounted to US$116 million, with IFAD loans totalling 

US$69 million. An overview of IFAD’s operations in Moldova is provided in table 1. 

Until recently, IFAD and World Bank have provided almost all of the investment 

lending in rural areas.5 In particular, IFAD plays a key role in the provision of 

medium- and long-term investment credits for rural enterprises. The three year 

performance-based allocation (PBA) for Moldova was US$19.8 million for 2010- 

2012, and was reduced to US$16.6 million for 2013-2015 (US$16.1 million loans 

and US$0.5 million grant). 
 

4. Three technical assistance grants and a Special Operations Facility (SOF) grant for 

the total amount of US$1.1 million supported capacity building associated with 

IFAD loan-supported projects. IFAD has also provided Moldova with two non- 

governmental organization (NGO) Extended Cooperation Programme (ECP)6 grants 

to support activities that would encourage the channeling of remittances into 

productive rural investment. 
 

 

 

 

 

 

 

 
1
Following IFAD’s Evaluation Policy, IOE provides an independent assessment of IFAD’s operations and policies and 

reports directly to the Executive Board. 
2 

Available at: http://www.ifad.org/evaluation/policy/new_policy.htm. 
3  

http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf. 
4
The Inclusive Rural Economic and Climate Resilience (IFAD 6). 

5
The Millenium Challenge Account (MCA) of the US government has recently begun support for a large programme of 

irrigation rehabilitation and the European Union is now providing increasing support for Moldova to upgrade its phyto- 
sanitary standards. 
6 

ECP was created in 1987, with the purpose to enhance IFAD’s direct collaboration with NGOs. The programme was 
terminated in 2004. Currently NGOs and Civil Society organizations are not limited to a specific facility, but can apply 
for support under the Fund's overall grant programme.

http://www.ifad.org/evaluation/policy/new_policy.htm
http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf


9 9 

Appendix II   EB 2018/124/R.11 

 

Table 1 
Overview of IFAD-supported programme in Moldova (1999-2012) 

 

First IFAD-funded project                                                              1999 

 

Total loan-funded projects approved                                            5 

Total amount of IFAD financing (Project Portfolio 
Management System [PPMS]) 

US$68.9 million

 

Lending terms                                                                               Highly concessional 

Counterpart funding (PPMS) 
 

(includes government, beneficiaries and domestic 
financial institutions) 

US$32.8 million

 

Cofinancing amount
*                                                                                     US$4.5 million 

 

Total portfolio cost                                                                        US$106.2 
 

Focus of operations                                                                      Rural Development, Credit and Financial Services 

 
Cofinanciers (PPMS)                                                                    DANIDA 

 

Number of ongoing projects                                                          3 

 
Total amount of grants (IFAD contribution)                                   US$1.5 million ( 1 Regional Grant) 

 

US$0.9 million ( 6 Country-Specific Grants) 
 

Cooperating institution                                                                  UNOPS (until 2008) 

 
Country office                                                                                None 

 

Responsible division for IFAD operation                                       NEN 

 
Former country programme manager/s (CPM)                            H. Lauridsen (2000 – 2003) 

P. Turilli (2003 – 2008) 
K. Nielsen (April 2008 – August 2008) 

 

Current CPM                                                                                 Abdelkarim Sma (2008 – present) 
 

 
Lead agencies                                                                              Ministry of Agriculture and Food Industry, Ministry of 

Finance 
 

* 
The IFAD Project Portfolio Management System still lists USAID as a cofinancier, and includes planned USAID 

support for IFAD 1 of US$5.5 million which has been cancelled prior to any disbursement. This amount is therefore not 
included in the above table and elsewhere in the CPE. 

 
5. During the period covered by the CPE, the portfolio focused on rural finance both 

through medium and long-term credits to medium-scale farmers and farm 

enterprises channelled through the banking system, and through microfinance 

provided through savings and credit associations (SCAs) to small farmers. In 

addition more recent loans also financed market-driven rural infrastructure and 

support for moving small farmers into and up the value chain. The most recent 

project included a natural resource management (NRM) component. 
 

6. Programme management. IFAD does not have a country office in Moldova. The 

Consolidated Programme Implementation Unit (CPIU), which is located in the 

Ministry of Agriculture and Food Industry (MAFI), is responsible for the 

management of all on-going projects. The CPIU was established by Government 

decision with its staff, is attached to the MAFI, and operates on the basis of 

approved Government regulations. The staff and operating costs of the CPIU are 

paid from the loans provided by IFAD and over time the CPIU has evolved into a 

surrogate country office, performing many of the functions that such an office
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would fulfil. For example the Director of the CPIU represents IFAD at the donor 

coordination sessions in Chisinau. 
 

B. Objectives, methodology and process 

7. Objectives. Based on the analysis of cooperation during the period 1999-2012, 

the CPE aims at providing an overarching assessment of: (i) the performance and 

impact of programmes and projects supported by IFAD loans and grants; (ii) the 

performance and results of IFAD’s non-lending activities in Moldova: policy 

dialogue, knowledge management and partnership building; (iii) the relevance and 

effectiveness of IFAD’s COSOPs of 2002 and 2007, including strategic objectives, 

subsector focus, targeting approaches, and country programme mix; and 

(iv) overall management of the country programme. 
 

8. Methodology. The CPE attempts to assess the relevance, effectiveness and 

efficiency of IFAD’s strategy and the operations it has supported, as well as the 

performance of the IFAD/Government partnership. With regard to evaluation of the 

portfolio, rather than assessing each loan individually, given that most core 

components are present in all projects, the evaluation takes a programmatic 

approach. Consequently, the assessment of the relevance and effectiveness is 

largely built around the following four key “pillars” of the programme: (i) rural 

finance; (ii) market-driven rural infrastructure; (iii) value chains; and (iv) NRM. At 

the same time, the aggregated ratings for different evaluation criteria are also 

based on the ratings for the projects, where available, as well as other elements of 

the projects that may not have been captured in the four key programme “pillars” 

(for example, participatory planning and community development under IFAD2). 

The evaluation looks at the efficiency of the programme as a whole rather than 

associating this with individual projects or pillars. 
 

9. In addition, the evaluation examines the overall contribution that IFAD support has 

provided through its non-lending activities: policy dialogue; knowledge 

management; and partnerships. The contribution of IFAD’s grant programme was 

also looked at in this context. A particularly important aspect of the evaluation was 

to review the scaling up of IFAD’s programme in Moldova. Moldova was one of the 

country cases studied by IFAD as part of a policy review (carried out by the 

Brookings Institution) on IFAD’s role in scaling up programmes, and the evaluation 

was able to refer to and update the assessment of the country case study.7
 

 

10.   The evaluation uses the standard Evaluation Cooperation Group (ECG)8 rating on a 

6 point scale from 1 (highly unsatisfactory) to 6 (highly satisfactory). The 

methodology and the interpretation of the ratings are elaborated in annex 1. 
 

11. Process. A preparatory mission to Moldova was undertaken in October 2012 to 

seek the input of the CPIU and the Government into the design of the CPE. At the 

same time a desk study was carried out for each of the five projects supported by 

IFAD. The CPE also benefited from the completion of a project performance 

assessment (PPA) of IFAD3 (Rural Business Development Programme) which was 

completed in November 2012. The preliminary mission and the preparatory studies 

provided the basic analytic underpinnings for the Approach Paper which was 

finalized in January 2013. 
 

12. The main mission visited Moldova in March 2013. The mission met with 

implementers, partners and stakeholders in Chisinau, and visited project 

participants and beneficiaries at numerous field sites. On 27 March 2013 the 

mission presented its preliminary findings at a wrap-up meeting, chaired by the 

Minister of Agriculture and Food Industry and attended by a wide range of 

stakeholders. Comments received during and after the meeting have been 

considered in preparing the present report. 
 

 
7 

Scaling up IFAD interventions in Moldova, A. Hartmann, 2012 
8 

Evaluation Cooperation Group of International Financial Institutions
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Key points 
 

    This is the first CPE for Moldova. 
 

 COSOPs were prepared in 2002 and 2007 with a mid-term review of the latter 

undertaken in 2011. 
 

    IFAD began operations in 1999 and there have been five loans to date. 
 

 The evaluation uses standard IOE methodology and ratings. It largely takes a 

programmatic approach, by looking at the relevance and effectiveness of four pillars 
of the programme (rural finance; market-driven rural infrastructure; value chain 
development; and natural resource management), but it also takes into account 

project ratings and other programme elements. 
 

    A desk review of the projects was carried out and a preparatory mission in October 

2012 was followed by the main mission in March 2013. 
 

 

II.  Country context 

A. Overview 

13.  The Republic of Moldova is a small landlocked country located in Eastern Europe 

and bordering Romania and Ukraine, occupying a territory of 33.8 thousand km2. It 

has a population of 3.6 million,9 with life expectancy of 68.6 years and a literacy 

rate of 98.5 per cent. With GNI per capita of US$1,980 in 2011,
10 

Moldova is 

classified as a lower-middle income country. 
 

Political developments 

14.   Moldova became an independent state after the break-up of the Soviet Union in 

1991. The first years of the post-Soviet period were marked by the conflict with the 

breakaway region of Transnistria that escalated to a brief period of military conflict 

in 1992. In July 1992 Russian-brokered ceasefire ended the hostilities, but the final 

status of Transnistria remains unresolved. The initial post-Soviet governments of 

Moldova were dominated by a centrist Agrarian party. Years of economic decline 

took their toll however, and in the 2001 parliamentary elections, Moldova became 

one of the few of the newly independent states to return the Communist Party to 

power. The Communist Party won more than two-thirds of the seats in parliament 

and elected party chairman Vladimir Voronin as the new President. Mr. Voronin was 

re-elected in the subsequent (2005) parliamentary elections, albeit with a smaller 

share of the vote. The validity of the next elections, in 2009, was challenged and 

there were violent protests which ultimately led to new elections in November 2010 

that brought to power the non-Communist “Alliance for European Integration”. 
 

Economic developments 

15. After the break-up of the Soviet Union, a disruptive restructuring process triggered 

by the collapse of Soviet supply and marketing channels led to severe economic 

decline in the 1990s and a steep increase in poverty. In addition, Moldovan 

economy took a serious blow in 1991 when Transnistria, where most of the major 

industrial undertakings of the country were located, severed its economic ties with 

the rest of the country. Per capita income fell by roughly 40 per cent during the 

1990s. Economic growth resumed at the end of the decade and was relatively 

stable, averaging 6.2 per cent per year until 2008 (see figure 1). The gross 

domestic product (GDP) contracted by 6 per cent in 2009 because of the global 

economic crisis and reduced inflows of remittances. The economy recovered quickly 

and grew at 6.9 and 5.5 per cent in 2010 and 2011, respectively, but the 
 

 

 
9 

Estimated resident population of the Republic of Moldova as of 1 January 2012. National Bureau of Statistics of 
Moldova. February 8, 2012. 
10 

Using the World Bank Atlas methodology. World Development Indicators 2011
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combination of the Eurozone crisis and a severe drought resulted in a small decline 

in GDP in 2012.11
 

 

16. The economic growth of the period from 2001-07 lowered the poverty rate 

substantially, but some 25 per cent of the population were still classified as poor 

then.12
 

 

Figure 1 
Real GDP growth rate 2003-2011, per cent 
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Source: EIU country report 2012 

 
17.   The main driver of growth during this past decade has been household spending. 

This was supported mainly by strong remittance inflows. Private spending reached 

almost 95 per cent of GDP in 2011. This encouraged rapid growth of the services 

sector and particularly wholesale and retail trade activity. (See figure 2 below). The 

shares of agriculture and industry have declined steadily during the past twenty 

years. 
 

Figure 2 
GDP of Moldova by sector 

 
 

Source: National Bureau of Statistics 

 
18.   Remittances. The inflow of remittances plays a key role in Moldova’s economy. 

Remittances transferred through formal channels were valued at US$1.3 billion or 

23.1 per cent of the GDP in 2011,13 fifth largest in the world. The rapid increase in 

formal remittance inflows over the past decade can be seen in figure 3 below. 

However, it is estimated that an additional amount, equal to about 40 per cent of 
 

 
11 

Country Report, EIU, 2011 
12 

World Bank. According to the same source, the latest figure for 2011 for the poverty headcount ration at national 
poverty line (% of population) is 17.5%. 
13 

The World Bank, Migration And Remittances Factbook 2011, Second Edition, 2011.
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total remittances comes through informal channels. Remittances to Moldova 

increased in 2010 and 2011, but still have not recovered to pre-2008 crisis levels, 

and were again hit by the Eurozone economies’ decline in 2012. 

19. According to the World Bank Remittance Factbook 2011, 21.5 per cent14 of the 

economically active population left the country in 2010 in search of better 

economic opportunities abroad, mainly to Russia and the European Union. By and 

large remittances have not flowed into investment in industry or agriculture. For 

the most part they have gone into real estate, cars, taxis and mini-buses, shops, 

hotels and restaurants, and personal consumption. 
 

Figure 3 
Formal remittances inflows 

 

 

Source: Remittances data, Development Prospects Group, World Bank, 2011 

 

B.   Agricultural and rural development 

20. Agriculture has long been the country’s economic foundation. Moldova has the 

world’s highest ratio of arable land to total land area (56 per cent arable), coupled 

with high quality Chernozem soils, a favourable climate and low labour costs, which 

gives the country a comparative advantage with regard to farming and agro-food 

products. Before independence Moldova was the Soviet Union’s market garden, 

supplying 30 per cent of its tobacco, 20 per cent of grapes and wine, 13 per cent of 

fruit and 10 per cent of vegetables. 
 

21. The structure of land holdings. Following the collapse of the Soviet-era supply 

and trade links, the agricultural sector experienced a downturn in terms of yields 

and trade volume. The large collective and state farms (kolkhozy and sovkhozy, 

average size 2,000-3,300 ha) were forced to take on debt in order to provide for 

the needs of their members and were no longer seen as viable. Over the 

subsequent two decades these units were gradually broken up into more than one 

million small, private holdings. Land was distributed equally to all members of the 

collectives and state farms. Except for small kitchen gardens, land was transferred 

in the form of shares. Those who opted to convert their share to a physical holding 

often received small, fragmented non-contiguous plots. They were also required to 

repay their share of the total debt. 
 

22. The past decade has seen a steady expansion of land held by individuals and 

corporate enterprises and a virtual disappearance of state and collective holdings. 

“Moldova’s agricultural land is now mostly privatized (about 84 per cent). About 

half the land is controlled by large farms or Limited Liability Companies (LLCs), 

with the remaining half split between nearly 400,000 small holders (32 per cent) 
 

 

 
14 

Out of this 21.5 per cent of migrants, emigration rate of tertiary-educated population is 3.4 per cent.
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and a large number of household plots. The average small land holding is only 

1.8ha and 25 per cent own less than 1ha.”15
 

 

23. Most of Moldova’s rural population aged 40 or above, worked on the kolkhozes or 

state farms as labourers, mechanics, or in social services, with little knowledge of 

how to run a farm. Some of the farm directors and agronomists have emerged as a 

new group of medium and large farmers putting together units ranging from 60 to 

as many as 1000 hectares. They usually own a parcel of about 20 to 30 hectares 

and lease the balance from smallholders who are then often employed as workers 

on the farm. A younger generation of university graduates in business or 

agriculture is also beginning to take up farming. 
 

24.   Agricultural production. “The share of agriculture in employment dropped from 

41 per cent in 2005 to 33 per cent in 2007 and 28 per cent in 2009 with the losses 

going to migration (mostly) and the domestic services sector (urban areas). 

However, this tendency has stabilized since 2009, possibly due to more favourable 

agricultural prices and improved terms of trade for farmers, coupled with less 

favourable conditions for migrant workers in host countries due to the economic 

crisis. The share of agriculture in GDP has also declined steadily since 2000 (25 per 

cent) to a minimum in 2009 (8.4 per cent) and rebounding to 12 per cent in 2010 

due to higher agricultural prices and returns.”16
 

25. According the World Bank data,17 agriculture still dominates the exports, accounting 

for 45-50 per cent of the total exports. The main crops are cereals, sugar beet, 

sunflowers, potatoes, vegetables and fruits, particularly grapes. These agricultural 

exports are mainly sent to the countries of the former Soviet Union, particularly 

Russia and Belarus. This has resulted in a great deal of vulnerability. In 

2006 when Russia and Moldova were embroiled in a dispute over the supply and 

pricing of natural gas and petroleum, Russia cut off the access of Moldovan wine 

producers to the Russian market. Though access was restored in November 2007, 

this dependence on a limited set of markets has led Moldova to seek increased 

access to the European Union market in particular. This is dependent however on 

meeting European Union quality and food safety standards. 
 

26. Key issues for agricultural development. Moldova’s agriculture currently suffers 

from low productivity, contributing to high rates of rural poverty. Unlike the past 

collective farms where inputs were supplied by the state, the new small farm 

holders are obliged to seek inputs and finance from markets and to adapt their 

production to market demands. Greater production costs for high-value crops, 

insufficient access to finance, and poor marketing of rural products have led to the 

perverse results of declining land areas under the more profitable crops that 

require a higher initial outlay and better market linkages. While the size and 

sophistication of both the banking system and non-bank financial institutions has 

increased rapidly over the past decade, the supply of medium and long term credit 

remains limited (see discussion of Rural Finance in Chapter 4), and marketing is 

hampered by infrastructure constraints and insufficient competition.18
 

 

27. Climate change has also emerged as a significant issue in recent years. 

“Throughout late 2011 and 2012, Moldova suffered the effects of a combination of 

weather events which had severe impacts upon the country’s crop production: a 

drier and colder than average late 2011 and early 2012 impacted the winter wheat 

crop; this was followed by renewed dry and exceptionally hotter than average 

weather during the spring and summer of 2012. This drought was part of a series 

of natural hazards that have impacted the country in the past 10 years – other 

 
15 

Rapid Food Security and Vulnerability Assessment. September 2012. United Nations Development Programme 
(UNDP). 
16 

Rapid Food Security and Vulnerability Assessment. September 2012. UNDP. 
17 

Moldova Partnership Country Programme Snapshot, World Bank Group, April 2013. 
18 

Reportedly the Chisinau wholesale market for food, which is the largest domestic market by far, is dominated by a 
cartel of wholesalers who limit access from producers who do not operate through them.
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major droughts were registered in 2003 and 2007, and large scale floods in 

2008.”19
 

 

28. Growing demand for better quality and safety in food products also poses a 

challenge to the agriculture sector of Moldova as the country is still in process of 

putting in place the legislative and institutional infrastructure needed to manage 

food safety and agricultural health in accordance with the WTO Agreement on 

Sanitary and Phyto-sanitary (SPS) Measures. 
 

C. Public policies and programmes for rural poverty reduction 

and donor assistance 
29. Government policy and strategy. Promoting the growth of agribusiness, 

combined with poverty reduction and sustainable development have been the 

cross-cutting priorities in a number of Moldova’s national development strategies. 

The strategic priorities for economic development and poverty reduction were laid 

out in a number of policy and strategy documents including: (i) the National 

Development Strategy (2008-2011); and (ii) The European Union-Moldova Action 

Plan (2007-2013) - that are broadly coherent in terms of sustainable and inclusive 

development objectives. The Government consistently accords high priority to 

improving the business environment, supporting small businesses and agricultural 

production, creating employment and improving the living conditions of the poor. 
 

30. In 2011 the Ministry of Agriculture announced a comprehensive and ambitious set 

of 11 policy priorities for Moldova’s Agriculture and Food Sector. (See table 2 

below). These cover the areas needed for Moldova to move to higher quality and 

value-added agricultural production. 
 

Table 2 
Mid-term policy priorities in the agriculture and food sector of Moldova 

 

Policy priorities 

 
1.     Implementation of food safety reform 

 

2.     Restructuring and modernization of the wine sector 
 

3.     Development of modern market infrastructure 

 

4.     Reorganization of the education and research resources 
 

5.     Development of the irrigation system 

 

6.     Implementation of conservation agriculture (no-till) 
 

7.     Strategic sectors development: Fruits and vegetables, milk and meat and animal genetic resources 

 

8.     Development of the agricultural subsidy system 
 

9.     Promotion and support to the use of biomass potential 

 

10.   Implementation of basic information systems to support the functioning of the food chain 
 

11.   Formulation and promotion of the Rural Development Policy 
 

Source: Ministry of Agriculture and Food Industry 

31. Poverty, social and gender issues. Between 1999 and 2004, Moldova’s 

economic recovery enabled 40 per cent of the population to move out of poverty. 

The poverty rate continued to decline up until 2007, albeit at a slower rate. The 

poverty level increased again in 2008, even before the full impact of the crisis was 

felt and levelled off in 2009 before falling sharply with resumed growth in 2010. 

(See figure 4 below). While the incidence of poverty is relatively shallow20 and 

widely dispersed across the country, poverty is very much a rural phenomenon. In 
 

 
19 

Rapid Food Security and Vulnerability Assessment. September 2012. 
20 

The incomes of poor households were below but near to the poverty line.
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2010 an estimated 30 per cent of the rural population was affected by poverty, as 

compared with 10 per cent in urban areas. Rural Moldovans - including small and 

medium-scale farmers, small-scale enterprise operators, the landless, those 

without stable employment and/or low wages - continue to face poverty due to 

limited on- and off-farm opportunities for income generation and employment, 

financial services and markets, limited access to new technologies, agricultural 

support services. The migration of Moldovans out of the country is high, mainly due 

to poverty and poor people of working age leaving in search of better economic 

opportunities abroad. 
 

Figure 4 
National, rural and urban poverty in Moldova (per cent of population) 
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32. Despite Government efforts to foster equal rights through national legislation, 

many challenges remain in ensuring gender equality. Women are mostly employed 

in low-paying jobs and occupy lower positions in the job hierarchy. The average 

female salary represented only 74.4 per cent of the average male salary in 2011. 

The gap persists because women, most often, either work in lower-paid sectors 

such as education, healthcare or services, or occupy lower-paid positions.21 The 

difficulty for women to find meaningful employment and their concentration in 

lower paid sectors is one of the root causes of both emigration and trafficking. Most 

vulnerable to poverty are women in rural areas, female headed households and 

women from ethnic groups, particularly the Roma. There have been positive 

developments in recent years with respect to gender equality, especially since the 

adoption in February 2006 of the “Law on Ensuring Equal opportunities for Women 

and Men”. Indeed, it is worthwhile noting that Moldova was ranked 49th out of 

148 countries in terms of the Gender Inequality Index in 2012 – more favourable 

compared to its ranking at 113 out of 187 countries for Human Development 

Index. 
 

33. Governance. Moldova was ranked 94 out of 183 countries in Transparency 

International’s Corruption Perceptions Index (CPI) in 2012. This represented 

deterioration in ranking from 63rd in 2001, but some improvement from 112th in 

2010. According to Transparency International reports,22 corruption continues to be 

seen as a significant impediment for the country’s development and survey results 

show it as third on the list of problems that households face. As far as the business 
 

 
21 

UNDP 
22 

www.transparency.org/country#MDA (17/12/2013)

http://www.transparency.org/country#MDA
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sector is concerned, the most recent “Doing Business” report23 compiled by the 

World Bank showed Moldova’s ranking improving from 99 in 2011 to 86 in 2012 

and to 83 in 2012. However, despite this progress, the country still lags behind its 

regional comparators such as Armenia (32) and Georgia (9), and the current 

ranking of 83 is still below the average score for Eastern Europe and Central Asia. 
 

34. Official Development Assistance (ODA). The amount of net official development 

assistance (ODA) to Moldova in 2011 totaled US$427 million. Total pledged 

commitments at the Joint Donor Consultative Group Meeting in Brussels in March 

2010 reached Euro 1.94 billion, reflecting donor support for the Government’s 

commitment to economic reform and European Union integration. Since 2005, net 

ODA has averaged 5 per cent of GNI and 17 per cent of central government 

expenditures. 
 

35. Moldova’s international assistance falls into three broad categories, each 

constituting around a third of total ODA: the European Union, the international 

financial institutions and UN agencies, and the bilateral donors. (See table 3). 
 

Table 3 
Main donors in Moldova (gross disbursement) 

 

Donors 2010 (US$ millions) 2011 (US$ millions) 

 

European Union institutions 
 

137.9 
 

149.6 
 

IMF (concessional trust fund) 
 

122.1 
 

94.7 
 

IDA 
 

66.7 
 

57.0 
 

United States 
 

21.9 
 

31.3 
 

Sweden 
 

12.5 
 

18.6 
 

IFAD 
 

5.8 
 

3.5 
 

DAC countries (Total) 
 

96.2 
 

106.7 
 

All donors total 
 

449.9 
 

427.8 

Source: OECD Database/World Bank, World Development Indicators 

 
Key donor programmes 

36. International Monetary Fund (IMF). In January 2010, the executive board of 

the IMF approved three year arrangements for the country under the Extended 

Credit Facility and the Extended Fund Facility (ECF/EFF).24 With each facility 

providing an equal amount, the combined financial assistance will be equivalent to 

about US$574.4 million to support the country’s economic programme of which 

US$93.2 million was made available immediately and the rest was subject to 

annual review. 
 

37. The World Bank. The World Bank‘s current portfolio in Moldova includes 27 active 

projects totaling US$317.5 million of net commitments. Since 1993, the Bank has 

provided US$961 million to finance over 70 operations, which have been intended 

at supporting economic policy reforms, industry infrastructure, rural and human 

development and the financial and private sector. 
 

38.   On the agricultural development side, the World Bank financed the Rural 

Investment & Services Project (RISP), which was approved in June 2002 and closed 

in August 2006. The total project cost was US$19.7 million. The purpose of the 

project was to provide long-term support to accelerate agricultural recovery and 
 

 
23 

www.doingbusiness.org/rankings (17/12/2013) 
24 

The Extended Credit Facility (ECF) has replaced the Poverty Reduction and Growth Facility (PRGF) as the Fund’s 
main tool for medium-term financial support to low-income countries by providing a higher level of access to financing, 
more concessional terms, enhanced flexibility in programme design features, and more focused streamlined 
conditionality.

http://www.doingbusiness.org/rankings
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growth so that Moldova's agricultural sector could play its full role in providing the 

foundations for future income growth and poverty reduction.25 It promoted small 

and medium-scale commercial farms and agricultural enterprises, and supported 

institutional development, in particular the development of savings and credit 

associations in rural areas. A second Rural Investment & Services Project was 

approved in March 2006 and will be closed in June 2013, for a total cost of 

US$25.98 million. The other relevant project of the Bank in the rural sector was the 

Moldova Agriculture Competitiveness Project which has been approved in May 2012 

and will last until June 2017. The total project cost is US$31 million. It aims to 

enhance the competitiveness of the agro-food sector by supporting the 

modernization of the food safety management system, facilitating market access 

for farmers, and mainstreaming agro-environmental and sustainable land 

management practices. 
 

39. The European Union. Between 1991 and 2006, the European Union assistance to 

Moldova amounted to Euro 320.7 million. Under the National Indicative Programme 

(NIP) of 2007-2010, estimated Euro 209.7 million were allocated for Moldova in the 

following priority areas: (i) good governance, rule of law and fundamental 

freedoms; (ii) social and human development; and (iii) economic growth and 

poverty reduction. Under the NIP 2011–2013 Moldova is projected to receive 

assistance from the European Union in the amount of Euro 273.1 million. 
 

40. United Nations Development Programme (UNDP). UNDP's Country 

Programme (2007-2012) is focused on two main areas - good governance and 

regional and local development. UNDP contributes also to efforts at reforming 

trade, debt relief and investment arrangements to better support national poverty 

reduction and make globalization work for the poor. 
 

41.   Millennium Challenge Account Moldova (MCA Moldova). The MCA Moldova is 

a public entity established by the Government to ensure efficient implementation of 

the Compact Agreement26 with the Millennium Challenge Corporation (MCC). 

According to this agreement, the United States Government will provide grant 

assistance of US$262 million dollars to the Republic of Moldova through the MCC. 

The programme has two projects – Transition to High-Value Agriculture (THVA) and 

Road Rehabilitation. The THVA aims at increasing incomes in the rural areas by 

encouraging high-value agriculture (HVA) and catalyzing investments into high 

value production.27
 

 

42. United States Agency for International Development (USAID). USAID 

assistance in Moldova focuses on the following areas: (i) economic growth; and 

(ii) governing justly and democratically. The Agricultural Competitiveness and 

Enterprise Development Project (ACED) works on improving the competitiveness of 

Moldovan high-value agriculture by addressing binding constraints in targeted fruit 

and vegetable value chains at the marketing, production and policy levels. The 

John Ogonowski Farmer-to-Farmer programme mobilizes skilled volunteers to 

assist individual farmers and farmer cooperatives in agribusiness development 

grassroots initiatives. Volunteers work side by side with Moldovan farmers in 

assignments that help local farming communities with strategic marketing, 

development of farmer cooperatives, developing budgets and work plans, and train 

local trainers in financial management and record-keeping. A Memorandum of 
 

25 
The project consisted of four main components. The first provided the most essential information to emerging private 

farmers; the second created legally registered rural businesses with business plans; the third provided finance to 
bankable rural clients; and the fourth was dedicated to the project management. 
26 

Entered into force in September 2010. 
27 

The THVA includes four distinct activities: (i) Centralized Irrigation System Rehabilitation Activity (CISRA) that will 
rehabilitate up to 11 irrigation systems covering a command area of up to approximately 15,500 hectares; (ii) Irrigation 
System Reform Activity (ISRA) that will provide technical assistance and capacity building; (iii) Access to Agriculture 
Finance (AAF) to provide term financing and technical assistance to support high-value agriculture-related investments 
by farmers and rural entrepreneurs; Growing High-value agriculture Sales (GHS) that provides market development 
support and technical assistance and training to help producers and agribusinesses better access high-value 
agriculture markets.
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Understanding has been signed in March 2013 between IFAD CPIU and Citizens 

Network for Foreign Affairs (CNFA)28-Farmer to Farmer programme in order to 

extend its cooperation for a mutual interests and benefits for the agricultural 

producers of Moldova. 
 

Key points 
 

 The break-up of the former Soviet Union and the Transnistria conflict had a 

devastating impact on the Moldovan economy. 

 Moldovan agriculture suffered from the breakdown of supply and marketing channels 

and output was only 40 per cent of its 1990 level by the end of 1990s. 

 The large kolkhozes and state farms were no longer viable, and with some reluctance 

Moldova eventually embarked on a major restructuring and privatization of 
agricultural holdings. 

 Starting in 2000 the economy began a steady recovery, as Russian and European 

demand for agricultural products and for Moldovan workers picked up. Growth in the 
domestic economy was fuelled mainly by remittances. 

 There was also however, the gradual development of a new group of medium-scale 

farmers able to produce commercial quantities of quality agricultural products. 

 Poverty levels were steadily reduced between 2000 and 2007. Rural poverty at 

around 30 per cent remains substantial however and agricultural output is still well 
below its former levels. 

 

 

III.  IFAD country strategy and operations 

43. This chapter provides a brief description of IFAD’s COSOPs (Section A) and IFAD- 

funded projects and programmes (Section B). The description of the COSOPs 

focuses on objectives, strategies and pipeline. COSOP performance is assessed in 

Chapter VII. The performance of the projects and programmes is assessed in 

Chapter IV. Non-lending activities (policy dialogue, knowledge management, 

partnership-building and grants) are described and assessed in Chapter VI. 

44. As indicated in the approach paper,29 the CPE adopts a thematic approach rather 

than a project-by-project analysis, in particular for the relevance and effectiveness 

of the portfolio. The rationale for this is that IFAD’s interventions in Moldova are 

viewed and administered as a programme and the interesting issues relate to the 

evolution of the different thematic components over time rather than to their 

integration in a particular project. At the same time, the assessment still takes into 

account project ratings and other programme elements. 
 

A.   Country strategy 

45. IFAD has had two COSOPs since it began operations in Moldova. The first was 

begun shortly after the first operation was put in place and covered the period 

2002-2006. The second was a results-based (RB) COSOP and covered the period 

from 2007 to 2012. A MTR of this COSOP was carried out in 2011 and concluded 

that given that the core elements of the programme were unchanged, there was no 

need for a new COSOP for the period 2013-2015 and that the existing COSOP 

should be extended to cover that period. Work on a new COSOP will therefore only 

begin in 2015. 
 

46. COSOP 2002-2006. The COSOP proposed support for the rural poor to engage in 

higher productivity commercial agricultural activities through technical assistance 
 

 
28 

CNFA (Citizens Network for Foreign Affairs) is implementing the Farmer to Farmer programme since 2008, focusing 
on the fruit & vegetable, dairy and livestock value chains in target countries. 
29 

See Moldova CPE Approach Paper at  http://www.ifad.org/evaluation/public_html/eksyst/doc/approach/index.htm 
Paragraph. 34: “The usual approach taken in IOE CPEs is to evaluate and rate each project separately. While this is 
appropriate where the portfolio is diversified in both thematic and geographical terms, in Moldova IFAD has adopted a 
programmatic approach and it is therefore more logical to evaluate the performance and progress of the various sub- 
programmes over time.”

http://www.ifad.org/evaluation/public_html/eksyst/doc/approach/index.htm
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and microfinance. It also sought to promote the development of small agro- 

enterprises that could provide employment. The COSOP strategy also included an 

important element of community development. The targeted beneficiaries were the 

two socio-economic categories where poverty was most prevalent: the smaller 

private farm families and the agricultural labour force. In overall terms, given the 

modest size of its contribution, IFAD sought to maximize its impact through: 

(i) policy dialogue with government and other development donors and agencies; 

(ii) institution-building for the provision of appropriate financial services; 

(iii) support to a few selected and critical farm-level activities; and (iv) support to 

remedy the lack of reliable markets. 
 

Table 4 
Moldova COSOPs’ (2002 and 2007) goals and objectives

 

 

 

 
COSOP 2002                                   COSOP 2007 

 

Adjustments to 2007 
COSOP Results 
Management Framework 
at MTR

Goals                            Support the transition 
process with sustainable 
agricultural programmes that 
contribute to rural poverty 
reduction. 

Further development of a 
poverty reducing rural market 
economy based on family 
owned and managed on and 
off farm business.

 

Strategic 
objectives/principles 

 

 

 

 

 

 

 

 

 
I. Realize linkage of rural 
poor to agricultural and 
related rural sector growth 

 
II Support measures to 
improve farmers’ ability to 
co-operate and improve their 
chances to access 
productive technologies and 
markets. 

 

I. Establish market linkages 
to enable the rural poor to 
generate income through 
support for competitive 
commodity value chains, 
including business 
development services and 
producer association; and 
achieving international 
quality standards in 
production, processing and 
packaging. 
 

II. Promote access to a full 
range of appropriate and 
mainstreamed financial 
services, with a particular 
emphasis on products that 
support the most vulnerable 
and poorest groups in rural 
areas. 

 

 

 

 

 

 

 

 
Pro-poor market linkages 
and opportunities for rural 
enterprises development are 
fostered 
 

 
Access to a full range of 
appropriate and 
mainstreamed financial 
services supporting the 
most vulnerable and poor 
groups in rural areas is 
enhanced

 

III Support small scale 
irrigation development 
appropriate to target group 
operations.

 

 

 

 

 

 

 
Source: IFAD 

 

 

 

 
Smaller private farm families 
and the agricultural wage 
labour force 

 

 

 

 
Rural people at or below 
absolute poverty line. 

 

Unemployed and under- 
employed rural men and 
women, including landless 
people; and subsistence- 
oriented and small-scale 
surplus farmers

 

47. COSOP 2007-2012. The second COSOP came after a period of sustained growth 

and significant progress in restructuring land holdings and restoring output levels. 

It therefore focused on an ambitious agenda of deepening the progress that had 

been made and making it more pro-poor. This would be done through helping small 

farmers to market their outputs through participation in value chains and achieving 

international standards in production, processing and packaging. The strategy 



21 21 

Appendix II   EB 2018/124/R.11 

 

proposed the continuation of support for rural finance, but with the prospect of 

broadening the range of financial products and particularly increasing the 

availability of products that supported “the most vulnerable and poorest groups in
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rural areas” (2007 COSOP strategic objective 2). An interesting feature of the 

COSOP is the emphasis on the potential for harnessing remittances, to be 

supported through a grant-financed pilot initiative. The target group for IFAD’s 

interventions is identified as those at or below the poverty line, and the COSOP 

makes a strong and clear statement that poverty ‘targeting will be direct’. In 

discussing how best to achieve these objectives, the COSOP emphasizes the 

importance of building effective partnerships with ‘like-minded’ donors, and 

engaging in a policy dialogue. 
 

48. In April 2011, the Near East, North Africa and Europe division of IFAD (NEN) 

conducted a MTR of IFAD’s 2007 RB-COSOP. The review puts together a great deal 

of information about the impact of the IFAD-supported programme on the ground 

and relates it to the Government strategy. While some elements of the 2002 and 

2007 COSOPs seem unrelated to what IFAD was actually doing on the ground (e.g., 

participatory village development in the 2002 COSOP), the 2011 document 

provides a thorough review of the programme and builds a results matrix more 

related to the actual projects. The MTR ‘adjusts’ the matrix defined in the 2007 

COSOP. For example, the original COSOP document had defined as a key outcome 

indicator that “50 per cent of enterprise borrowers include convergence measures 

with international and especially European Union standards” and the associated 

milestone was the provision of training for 25 producer organizations. While 

programmes may generally have supported improved quality of production and 

processing, there was little in either the existing or prospective IFAD projects that 

was specifically designed to promote convergence with European Union standards 

and the needs in this area were being addressed by substantial European Union 

and World Bank funding. The MTR sensibly drops all reference to this issue and 

includes for example, an indicator for job creation, not included in the original 

COSOP results matrix under the market linkage strategic objective, yet clearly 

more in keeping with IFAD’s strategy as evidenced by its operations in Moldova. 
 

49.   After the MTR, it was decided to extend the COSOP coverage by another IFAD 

cycle, i.e. an additional three years to end-2015, ostensibly because the 2007 

COSOP was still valid in terms of the basic approach it enunciated. It is important 

to note that the MTR and the validation were done in close consultation with the in- 

country stakeholders including representatives of the Ministries of Finance and 

Agriculture, the Central Bank and Parliament representatives. Comparing the MTR 

adjustments with the original 2007 document, the key areas of the two strategic 

objectives remained more or less the same, i.e. market linkage and value chain 

development on the one hand, and rural finance for the poor on the other. 

However, a country strategy is about much more than the overall thematic areas of 

support – it is also about approaches and strategies that are adopted within those 

broad themes. For example, the second strategic objective continued to refer to 

financial services for the most vulnerable and the poor in rural areas while the 

actual programme focused on financial services mainly for medium-scale 

enterprises. The evaluation is of the view, therefore, that a new COSOP could have 

been prepared with a strategy that was based on a critical review of IFAD’s 

comparative advantage in the donor context in Moldova and that was a clearer 

reflection of IFAD’s actual programme than the 2007 COSOP. 
 

B.   IFAD-supported operations 

50. As indicated, IFAD has provided funding for five projects since it started operations 

in Moldova in 1999. Each of IFAD’s loans has been for an amount between US$8-20 

million and all have been provided on highly concessional terms. They have 

generally supported a programme about twice the size of the loan. The 

Government contribution has usually been in the form of tax revenues foregone or 

payment of taxes on staff salaries, experts and consultants. The bulk of the 

cofinancing has come from beneficiaries (borrowers) in terms of mobilising own 

resources to finance investment activities financed by project-supported credits.



23 23 

Appendix II   EB 2018/124/R.11 

 

 
 

Project   

Loan 
 

Project 
 

Loan IFAD loan cost Board effective- completion Project 
terms (US$ mil) (US$ mil.) approval ness date status 

 

The participating financial institutions (PFIs) have accounted for about US$1-2 

million per project. There has only been one significant external cofinancing thus 

far, US$4.5 million from the Danish International Development Agency (DANIDA). 
 

51. These IFAD loans were each dominated by support for rural finance which averaged 

nearly 80 per cent of the amounts disbursed. Market-driven rural infrastructure was 

introduced in IFAD3 (about 10 per cent of total disbursements); value chain 

development in IFAD4 (about 6 per cent) and NRM in IFAD5 (about 2 per cent).30
 

Although the loans each have long descriptive titles, their focus on rural finance 

has resulted in their being known in Moldova simply by the sequence in which they 

were provided, i.e. IFAD1 through 5. Indeed the longer titles seem more a 

reflection of IFAD’s internal priorities than a description of what the loans actually 

financed. The loans are shown in table 5 below. 
 

Table 5 
IFAD loans to Moldova 

 

 

 

Project name

 
Rural Finance and Small 
Enterprise Development 
Project (IFAD 1) 

 
HC                 8.0                19.5     09 Dec 99         01 Dec 00            31 Dec 05   Closed

Agricultural Revitalization 
Project (IFAD 2) 

HC               14.9                18.2     18 Dec 03         24 Jan 06            31 Mar 13   Completed

Rural Business 
Development Programme 
(IFAD 3) 

HC               13.0                20.3     13 Dec 05          10 Jul 06            30 Sep 11   Closed

 

Rural Financial Services 
And Marketing 
Programme (IFAD 4) 

 
Rural Financial Services 
and Agribusiness 
Development Project 
(IFAD 5) 

HC 13.2                18.9 
(plus grant 

0.5) 

HC 19.8                39.3 
(plus grant 

0.5) 

 

11 Sep 08         19 Feb 09            31 Mar 14   Ongoing 
 

 

 
15 Dec 10          04 Jul 11            30 Sep 16   Ongoing

 

Source: Project Portfolio Management System (IFAD), President’s Reports 

 
52. Given the common focus of the projects, the evaluation has taken the step of 

looking at IFAD support for Moldova as a programme and assessing the key 

programme pillars rather than evaluating the project supported by each loan, 

which is the practice followed in countries with more diversified programmes. 

Despite this there is value in looking at the loans individually from a political 

economy perspective since they tell the story of IFAD’s involvement in Moldova. 
 

53. IFAD 1. In 1999 Moldovan agriculture was still reeling from a decade of stop-go 

farm restructuring and the collapse of the marketing links with the former Soviet 

Union. The commercial banking sector was weak and reluctant to make even short- 

term loans to small and medium farmers who had no credit history and very little 

collateral. IFAD1 had as its primary objective helping small- and medium-scale 

private farms and enterprises to undertake the investments needed to achieve 

viability. It took as a model an International Development Association (IDA) credit 

which had shown promise in enabling some of the more entrepreneurial farmers to 

invest through for example, buying tractors and constructing storages. The project 

was initially location-specific in the Ungheni subregion covering about 15 per cent 

of Moldova’s farm population. Small farmers were assisted in obtaining short-term 

credits for inputs and simple agricultural tools through support for SCAs, 

channelled through the Rural Finance Corporation, which had also been promoted 

 
30 

The remaining 2 per cent was used for the project management components of the projects.



24 24 

Appendix II   EB 2018/124/R.11 

 

through the IDA project. The project supported a considerable expansion in the 

number of SCAs and brought in NGOs to provide help to individuals and enterprises 

in preparing business plans. 
 

54. IFAD 2. As designed, IFAD2 represented something of an outlier in the IFAD- 

supported programme. It reflected a concern that the credit lines which were the 

mainstay of IFAD1 were reaching mainly medium farmers and that IFAD’s rural 

poverty mandate was not adequately covered. As a consequence IFAD2 was 

designed using the community-driven development (CDD) approach. Village 

Development Committees (VDCs) would be formed and using participatory 

approaches would produce Village Development Plans (VDPs) which would 

determine which individual business plans would be supported. Two problems seem 

to have emerged with this approach. First, Moldovan villages had come out of an 

era of forced collectivization after World War II and there was concern that this was 

collectivization in another guise. Secondly farmers were understandably reluctant 

to share their business plans in a communal forum and have their neighbours 

decide whether these should be funded. For these reasons the approach was slow 

to take off, and by mid-term the project had reverted to the basic model 

established for IFAD1 though with nationwide coverage rather than being limited to 

one region. 
 

55. IFAD 3. By the time IFAD3 was approved in late-2005, the recovery was in full 

swing, with agricultural production held back by shortages of the investment 

needed to bring idle land back into production and to move into higher valued 

crops such as orchards. Horticulture products were in increasing demand with the 

recovery of the Russian economy yet farmers did not have the resources to obtain 

new planting materials, apply the needed inputs, and build greenhouses and 

storage facilities. Remittances were fuelling a growing domestic demand for grains 

and livestock products, but farmers did not have the equipment to move from 

production for the local village economy to supplying the growing urban market 

especially in Chisinau. IFAD3 introduced an integrated package of financial and 

business development services. It also provided support for market-driven 

infrastructure. The idea here was that, given how little funding was available for 

infrastructure, if borrowers under the programme were constrained because of lack 

of road access or small-scale infrastructure, the programme would provide 

85 per cent of the funding if all the potential beneficiaries of the infrastructure got 

together and committed to fund the balance. 
 

56. IFAD 4. IFAD was now ‘on the map’ in Moldova. A farmer could go to one of the 

new commercial bank branches which were opening in rural Moldova and mention 

that he or she had heard about the IFAD loan and be provided with information 

about how to access funding. IFAD4 was prepared shortly after the Russian ban on 

imports of Moldovan wine and also after the severe drought of 2007. There was 

high priority for the development of new exports and IFAD chose to focus its new 

project on the horticulture value chain. Horticulture was chosen both because it 

appeared to be one of Moldova’s comparative advantages and also because a 

farmer with a relatively small holding could increase his or her income through 

intensive production and through links with processors. The project aimed to do 

this by addressing gaps and weaknesses in the value chain – input supply, 

production, processing, marketing, regulations and legislation – through the 

provision of targeted rural financial services, the development of rural commercial 

infrastructure, and capacity-building for beneficiaries in terms of the knowledge 

and technical expertise required to participate more profitably in national and 

international markets. 
 

57. IFAD 5. The series of climate-related events, droughts in 2003 and 2007, and 

floods in 2008 had led to a new sense in Moldova of the importance of climate 

change adaptation and an innovative feature of IFAD5 was the introduction of a 

component to develop demonstration plots for conservation agriculture. This
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proved prescient when Moldova suffered another severe drought in 2012. Another 

important feature of IFAD5 was that for the first time IFAD was able to secure 

major external cofinancing for its programme through grant cofinancing from 

DANIDA of US$4.5 million.31 This enabled IFAD to support the development of 

young entrepreneurs through providing grant cofinancing of their loans. Effectively 

the grants reduced the collateral requirements of the commercial banks and this 

allowed young entrepreneurs with limited assets to borrow on the basis of a good 

business plan. In addition IFAD5 sought to diversify the sources of financing 

available by establishing an equity fund. For the rest the programme remained as 

before with some 80 per cent of the funding going for term credits to farm 

enterprises and microfinance for members of SCAs. 
 

58. IFAD 6. The drought of 2012 has given even more priority to climate change 

adaptation and this will play a much more prominent role in IFAD6, which is under 

development at the time of writing, than it did in IFAD5. IFAD6 is seeking 

cofinancing from the Global Environment Facility (GEF) for this purpose. In addition 

IFAD6 will give priority to value chain development and to scaling up on-going 

interventions under the country programme. This is no longer confined to the 

horticultural sector. It is still proposed to provide credits with PFIs and MFIs, but it 

is likely that these will be more selective and focused on young entrepreneurs. 

DANIDA is considering a continuation of its cofinancing. For purposes of the 

evaluation IFAD6 has not been included in the assessment. 
 

59. By end 2012, IFAD had disbursed a total of US$68.9 million in support of the 

Moldova programme. The disbursements have been dominated by funding for rural 

finance, which accounted for nearly 80 per cent of the total. This evaluation has 

organized the programme into four pillars: 
 

   Rural finance 

   Market-driven rural infrastructure (MDRI) 

   Value chains development (VCD) 

   Natural resource management (NRM) 
 

60. IFAD’s support, relevance and effectiveness are discussed for each of these pillars 

through all projects rather than for each project. The discussion of the pillars also 

encompasses the issues of innovation, sustainability and scaling up, since these 

relate to each pillar rather than to the specific projects. 
 

61. Efficiency relates to the programme as a whole rather than to individual pillars and 

the discussion therefore treats the programme as a unity. There is no attempt to 

take a project by project approach given the uniform management structure of the 

CPIU which covers all IFAD projects in Moldova. 
 

62. The list of pillars does not include the development and support of Village 

Development Committees (VDCs) proposed in IFAD2 based on the CDD approach. 

As described above, the original design of IFAD2 was an outlier. In practice the 

project reverted to the basic programme model of the other operations, but the 

fact that the original objectives and strategy/approach were different is a 

problematic issue for the evaluation. With hindsight it is clear that the design was 

an aberration, but, more than that, it is evident from discussions with IFAD staff, 

that there was awareness in IFAD at the time, that the approach was not 

appropriate for Moldova. While the CDD approach is not included in the programme 

pillars above, the evaluation also takes into account elements outside the key 

“pillars”, as well as project-related issues such as those of IFAD2 design. 
 

 

 

 

 

 

 
31 

USAID cofinancing was tentatively agreed for IFAD I, but did not materialize.
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Key points 
 

 The COSOPs of 2002 and 2007 both emphasized IFAD’s direct support for the rural 

poor and vulnerable. Both contained objectives and indicators that were not quite 
related to actual IFAD’s lending programme. 

 IFAD’s first operation in Moldova in 1999 (IFAD1) set the tone of a programme built 

around support for medium scale farmers through commercial banks. Alongside the 
loan provided support for micro-credit to smallholders. 

 IFAD2 approved in 2003 was an outlier in the programme, proposing support for the 

private sector aligned to programmes (VDPs) developed through VDCs. Take up was 
slow and the programme evolved towards the model established in IFAD1. 

 IFAD3 approved in 2005 provided comprehensive support to farmers to prepare 

business plans and for follow up. It also introduced grant funding for market-driven 
rural infrastructure to support production and marketing. 

 IFAD4 approved in 2007 provided a new focus on the development of horticulture 

value chains as a central feature of IFAD operations in Moldova, while continuing 

the support through loans to medium farmers. Microfinance support was resumed 

after a hiatus. 

 IFAD5 approved in 2010 after some major weather events introduced support for 

conservation agriculture. 
 

 

IV.  Portfolio performance 

63. This chapter provides an assessment of the performance of the projects supported 

by IFAD loans and executed by the Government of Moldova.32 It covers all five 

projects included in this CPE. As discussed earlier, the Moldova programme can be 

regarded as essentially a single programme with five funding tranches thus far. The 

discussion is therefore structured in terms of the four pillars of the programme. 

The chapter distinguishes between those elements of the evaluation that are 

specific to each pillar, such as relevance and effectiveness, and those which are 

common to all (e.g. efficiency, rural development impact, etc.). 
 

A.   Core performance 

Relevance and effectiveness 

64. The assessment of relevance looks at the extent to which the objectives of IFAD 

interventions were consistent with beneficiaries’ requirements, country needs, 

institutional priorities and partner and donor policies; it also includes an 

assessment of project design in achieving objectives. Effectiveness assesses the 

extent to which the IFAD portfolio objectives were achieved, taking into account 

their relative importance. 
 

Pillar one: Rural finance 

65. Relevance. IFAD’s strategy over the years has been to inject long-term resources 

at lower than market rates into the financial system, which in turn was able to on- 

lend these resources to provide medium and long-term credit and affordable 

interest rates for rural investments. This strategy was relevant for most of the 

period and successful in providing access to financial services for a key group of 

small and medium-scale farmers and more recently for young entrepreneurs as 

well. 
 

66. There are two key issues that constrain the supply and demand of credit for rural 

investments in Moldova. On the supply side, the issue is the lack of long-term 

liabilities on the balance sheets of the commercial banks and their reluctance 

therefore to provide long-term credits. Related to this, on the demand side is the 

inability of most farmers to meet the substantial collateral requirements of the 

commercial banks (often up to 250 per cent of the loan amount). IFAD support was 
 

 
32 

Projects supported by IFAD grants but executed by NGOs are assessed in chapter VI.
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able to address the first of these problems. In addition it attempted through 

business services and training to get good quality business plans produced and 

encourage the banks to focus on these. The banks have remained reluctant to relax 

their collateral requirements however. In IFAD5, DANIDA grant cofinancing enabled 

IFAD to provide support for young entrepreneurs through matching grants which 

effectively cut in half the collateral requirements for their loans. 
 

Box 1 
The role of microfinance institutions (MFIs) in rural finance in Moldova 

 

Microfinance plays an important role for the rural poor, particularly those who do not 

have access to remittances. The main MFIs operating in rural finance are the Rural 
Finance Corporation (RFC) with almost 100 per cent of its portfolio in the rural areas, 
the network of Savings and Credit Associations (SCAs), and MicroInvest with 8 per cent 
of its portfolio. Most loans from MFIs are for 1 to 3 years, but some investment lending 
is provided with a maturity of up to 5 years. The interest rates for Microfinance loans 
are generally between 25 and 35 per cent. 

 

The SCAs were supported in 1999 through the World Bank’s Rural Investment and 
Services Project I (RISP) programme. The World Bank also established the Rural 
Finance Corporation under this programme to serve as a channel for providing funds to 

SCAs and through them to rural borrowers. IFAD1 also contributed to the development 
of 16 SCAs in the Ungheni Rayon. In addition, at the request of the World Bank, IFAD 
decided to use the RFC as the institution for channelling its funds to the SCAs. In the 
course of time RFC has begun to use some of the reflows from the on-lending to SCAs 
to provide direct funding to RFC members rather than always going through the SCAs. 

 

The regulation of the Microfinance sector by the National Commission of Financial 
Markets only started in 2007. Before this date the number of SCAs exceeded 700 and 

all could collect deposits and extend credits. Today there are only about 400 SCAs of 
which 307 are classified as Type A (not allowed to take deposits and limited to one 
village) and 69 are type B (allowed to take deposits and grant loans to their member – 
they are limited to one province). There are no type C SCAs to date (type C are 

allowed to function nationally). In 2009 49 type B SCAs formed the Central Association 

of SCAs with the purpose of contributing to the development of the SCAs and to the 
improvement of the quality of services offered to their members. Their niche market is 

the rural people who are not yet familiar with the banking sector and/or do not have 
collateral. 

 

In 2010 the total loans to agriculture provided to their members by the SCAs was MDL 

170.5 million (70 per cent of loans granted by SCAs). Loans with maturities of up to 1 
year accounted for 81.7 per cent of the loan portfolio at end-2010. The average size of 

loans offered by SCAs increased from MDL 4,000 in 2005 (about US$330) to MDL 
7,600 in 2010 (about US$630). Loans are given for purposes such as health and 
education, purchase of inputs and small tools and implements, etc. 

 

Source: CPE mission 

 
67. The inclusion of the business services and the training components was a very 

relevant design feature. The two components aimed at improving capacity of both 

the demand and the supply side of financial services. They aimed at upgrading the 

business literacy of the potential rural investors and the proficiency of the formal 

financial institutions in novel (to them) approaches of mitigating risk and 

developing new products pertinent to needs of the rural entrepreneur. 
 

68. A major incongruity with the objectives defined in the COSOPs, was that although 

the rural finance programme was intended to directly service the rural poor,33 the 

poor were not amongst the majority of direct beneficiaries (i.e. borrowers from the 

banks). The main financial instrument for directly reaching the poor was to be 
 

33 
One of the strategic objectives in the 2007 COSOP is “Promoting access to a full range of appropriate and 

mainstreamed financial services, with a particular emphasis on products that support the most vulnerable and poorest 
groups in rural areas”. This was slightly rephrased at the COSOP MTR in 2011 as follows “Access to a full range of 
appropriate and mainstreamed financial services supporting the most vulnerable and poor groups in rural areas is 
enhanced”.
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microfinance, channelled through the Rural Finance Corporation (RFC) to the SCAs. 

There was a period when RFC, which is not a deposit-taking institution, was unable 

to meet the capital adequacy requirements established by the Ministry of Finance. 

Although this was solved later, this meant that RFC was not allowed to borrow from 

IFAD funds after IFAD 1 and was only able to resume borrowing with IFAD 4 when 

it had accumulated reserves through the interest payments on its on-lending of the 

earlier IFAD (and World Bank) loans. Thus from 2004 to 2009 microfinance was not 

part of the programme. This affected the direct outreach to smallholders and small 

enterprises, since the rural finance initiatives channelled through the commercial 

banks mainly targeted middle to higher income rural entrepreneurs. In IFAD3 for 

example, 66 per cent of the total loans financed under the project, in terms of 

value, went for loans above US$100,000. Similarly, under IFAD4, 52 per cent of the 

total loans in value were disbursed for loans above US$150,000. 
 

69. Despite the incongruity with the COSOPs discussed above, the evaluation is of the 

view that the rural finance programme both in concept and design was a good 

reflection of both Moldova’s needs and priorities on the one hand, and IFAD’s 

capacity to meet those needs on the other. Overall, the relevance of IFAD- 

supported rural finance interventions is therefore considered satisfactory. 
 

70. Effectiveness. The rural credit pillar has been effectively implemented throughout 

the Programme’s duration. The PFIs developed capacity and managed their 

portfolios adequately with a very low number of non-performing loans. The Credit 

Line Directorate of the Ministry of Finance was also effective in monitoring loan 

repayments, and setting up and managing the revolving facility at the Ministry of 

Finance.34 The expansion of the microfinance sector fell short of what was planned 

due to the regulatory issues mentioned above. Borrowers developed relevant 

capacity through experience and support by the business service providers (BSPs). 

The projects provided technical assistance for the PFIs as well. The training 

components expanded and became more concrete in the later operations. 
 

71. The programme also assisted in the development of the relevant institutions: (i) it 

established a mechanism whereby PFIs are selected under specific criteria to 

extend loans on a first-come-first-served basis, which increased competition among 

the participants; (ii) it supported the establishment and development of SCAs and 

the RFC; (iii) it provided formal training (even if not extensive) to the partner 

institutions; and (iv) induced higher exposure of the banking sector to the rural 

business industry that was (and still is) considered risky. 
 

72. The programme contributed to increasing competition within the banking sector 

and improved services for the rural entrepreneurs. PFIs were competing among 

each other to attract borrowers and increase their credit portfolio. Along with the 

increase in remittances, this contributed to an expansion of the commercial bank 

presence in the rural areas (bank branches increased in number over the years – 

see table 6) and in increased activity of credit officers to attract rural 

entrepreneurs. Moreover, this also stimulated non-participating institutions to 

improve their performance, so as to meet eligibility criteria for access to IFAD 

credits and/or to develop their own products to appeal to the rural entrepreneur. 
 

 

 

 

 

 

 

 

 
34

IFAD loans to Moldova are on highly concessional terms (40 years) while the commercial banks on-lend the funds for 
three to seven years. The initial loan is repaid to the Ministry of Finance which then re-cycles the funds through new 
lending for the same purposes for which the original loan was given and is responsible for the eventual repayments of 
the loan to IFAD. The Credit Line Directorate in the Ministry of Finance handles these transactions. This system 
originated with World Bank IDA credits.
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Table 6 
Evolution of bank participation in rural areas 

 

 FinCom 
Bank 

Energ 
Bank 

Victoria 
Bank 

Exim 
Bank 

AgroInd 
Bank 

Banka 
Sociala 

 

Current No of branches 
 

17 
 

22 
 

32 
 

20 
 

70 
 

21 
 

Current No of rural 
branches 

 

12 
 

15 
 

21 
 

9 
 

37 
 

15 

 

No of branches 
 

14 
 

19 
 

21 
 

15 
 

n.a. 
 

n.a. 

5 years ago       
 

No of rural branches 
 

9 
 

12 
 

13 
 

8 
 

n.a. 
 

n.a. 

5 years ago       
 

No of branches 
 

7 
 

1 
 

11 
 

4 
 

45 
 

21 

10 years ago       
 

No of rural branches 
 

3 
 

0 
 

8 
 

2 
 

37 
 

15 

10 years ago       

Source: CPE mission       

 

73. The programme contributed to changing the perception that investments in 

agriculture are too risky to be profitable. Agricultural lending is indeed high risk by 

comparison with other sectors, given the direct dependence of harvests on 

uncontrolled factors (e.g. weather conditions such as drought or floods) and this 

leads to the fact that the agribusiness sector is the most problematic in terms of 

the quality of loan repayments overall, with non-performing loans (NPLs) at 

12.8 per cent according to the National Bank of Moldova. Through prudent risk 

management however, the banks have maintained a Portfolio at Risk (PAR) for 

IFAD financed loans that ranges from 0 per cent (IFAD5) to 2 per cent (IFAD3). 

This is considerably lower than the average PAR that according to the National 

Bank of Moldova was estimated to be 17.66 per cent in 2009 (the global crisis 

year) and 6.13 per cent in 2008. This is a strong argument that the agri-business 

sector can be profitable territory for the financial institutions. 
 

74. Rural entrepreneurs have become more knowledgeable over the years and more 

creditworthy. Rural financial activity has made rural entrepreneurs more interested 

in obtaining loans and has largely dissolved the prevailing bank-averse culture that 

existed in the early years. Borrowers know better how to approach banks, and how 

to deal with the logistics of a loan application and the drafting of a business plan. 

Some have also developed positive credit history that permits them to access 

banks with greater confidence.35
 

 

75. The programme’s intention to provide a full range of financial products is not yet 

successful, however. As mentioned before the issue of high collateral requirements 

is a major factor hindering access to finance, especially for the poorer and younger 

entrepreneurs. The Programme identified this problem quite early on and has 

expressed interest in dealing with it since IFAD3. Its efforts did not produce any 

results not due to lack of tenacity but because of idiosyncrasies of the local credit 

market.36 The possibility of setting up an equity fund was touched upon first by 

IFAD3, and was only recently taken up through IFAD5, and is at the inception 

stage. The Programme has been able to reach some of the poorer groups in rural 

areas through microfinance but on a small scale. As indicated this started with 

IFAD1 which supported the creation of new SCAs. The Programme’s direct outreach 

 
35 

One borrower told the mission of how she was able to persuade the bank she dealt with to lower her interest rate 
substantially given her good credit history and playing them off with offers from another bank. 
36 

In more than 30 per cent of cases where agri-clients are being refused a loan, it is due to insufficient collateral. The 
legal system does not guarantee rapid enforcement of collateral agreements. Furthermore assessment of the collateral 
is very conservative. Most banks have reported that they use collateral as a gauge of commitment of the borrower 
towards the loan, rather than seeing it as security against non-payment.
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to the poor was reduced by its inability to include in its activities SCAs and MFIs 

between 2004 and 2009. There was little pro-activity in the IFAD programme in 

addressing this issue until IFAD4, when a study was commissioned on a Credit 

Guarantee Fund for SCAs. This proposal has not yet been implemented. In this 

respect the Programme has only made a limited contribution towards offering 

financial products that directly support the most vulnerable and poorest groups in 

rural areas. 
 

76. The support for young entrepreneurs has been a popular and successful 

programme. As indicated the DANIDA cofinancing made it possible for IFAD to 

provide matching grants for loans to young entrepreneurs aged 18 to 30. The 

evaluation mission met with a number of young entrepreneurs who had been 

attracted back to farming by the availability of funding under this programme. One 

example of this is provided in box 2 below. 
 

Box 2 
The impact of the young entrepreneurs programme 

 

Vasile Nicolaescu is a young entrepreneur under 30 years old, who benefited from IFAD 

5’s young entrepreneurs’ support and started a new business that changed his life. 
Vasile was an insurance underwriter and lived in a small apartment in Chisinau. He was 
born in a village not far from Chisinau where his parents lived and owned land and a 

village house. He heard from friends that raising quails might be a profitable hobby and 
started with 20 quails that he installed in the family house. He sold the quail meat and 
eggs to neighbours. He heard about the IFAD loan and the associated grant, and 
considered scaling-up his “hobby” and applied for a loan of MDL 300,000 in April 2012. 
He got a 5 year loan through Moldindconbank in June 2012 with 2 years grace period 
and 8.5 per cent interest rate. 40 per cent of the value of the investment was offered 
as grant from DANIDA cofinancing. He had to provide 10 per cent from his own 

resources and 200 per cent collateral on the borrowed amount. 
 

A year later Vasile has already built three covered areas for quail farming. He breeds 

48,000 quails, has a modern incubator and can produce 80 kg of quail meat a week 

and 1,800 quail eggs a day. The demand is rising and he thinks he will soon need to 
expand. He decided to abandon his previous employment and now lives comfortably 

from the profits of his newly established business. 
 

Source: CPE mission 
 

77. The donor presence in supporting the financial sector in general and the rural 

financial sector in particular, has contributed to economic restructuring and 

business reforms. IFADs presence in the sector was crucial because it focused on 

agri-business related credit and provided indirect benefits to the poor through 

employment. This is in spite of the fact that IFAD’s contribution was not quite in 

line with the COSOP strategic objective of “supporting a full range of…financial 

services supporting the most vulnerable and poor groups in rural areas”. Due in 

part to the impediments explained above, the Programme provided limited support 

for microfinance. Indeed, a significant portion of the lending has gone to medium- 

scale borrowers. After many years of the same operating modality of providing a 

large share of the funds to credit lines, a clear strategy for phasing out IFAD direct 

funding for this purpose and a scaling up strategy in the financial sector have not 

been thought through, and at the margin its lending may be crowding out 

commercial loans to medium-scale farmers. As such the effectiveness is considered 

moderately satisfactory. 
 

Pillar two: Market-driven rural infrastructure 

78. Relevance. The economic contraction in the 1990s had severely negative impacts 

on Moldova’s infrastructure. Despite some modest improvements in the past 

decade, infrastructure remains a significant constraint to rural enterprise 

development. With respect to “quality of infrastructure”, the 2011 Global 

Competitiveness Report (World Economic Forum) ranked Moldova 94th out of
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139 countries but for the quality of road infrastructure it assigned Moldova the 

bottom position (139). 
 

79. The 2002 and 2007 COSOPs neither discussed rural infrastructure in any detail, nor 

contained any specific indicators related to it. However, introduction of MDRI from 

IFAD3 on, contributed to alleviating some constraints for rural producers. The pillar 

covered rural access roads, small-scale irrigation, water supply and gas and 

electricity distribution. The idea was to ensure that rural entrepreneurs were not 

held back from good quality investments supported by commercial bank loans, as a 

consequence of infrastructure constraints. Given the substantial demand for rural 

infrastructure the programme made a selection among projects on the basis of a 

set of clearly defined criteria, shown in table 7 below. Most importantly the 

beneficiaries had to meet 15 per cent of the costs, with the IFAD loan funding the 

rest up to a maximum of US$200,000 per project, and also arrangements for 

operation and maintenance of the infrastructure had to be in place. In the case of 

irrigation and village drinking water distribution schemes this usually required the 

setting up of water users associations, while for roads, the primaria (municipality) 

was responsible for the maintenance. Recently an audit ruling on the ownership 

and financing of maintenance costs of this infrastructure has created some 

uncertainties for the programme. Despite this, the evaluation team was impressed 

with the investments in small-scale irrigation, water and access roads, which 

greatly facilitated the associated rural businesses. It was clear in a number of cases 

of small scale irrigation in particular, that investments in greenhouses and orchards 

could not have taken place otherwise. 
 

Table 7 
Market-derived rural infrastructure. Ranking criteria applied in selection process 

 

 

IFAD3 
  

IFAD4 
  

IFAD5 
 

 

Criterion 
 

Weight 
 

Criterion 
 

Weight 
 

Criterion 
 

Weight 

 

Internal rate of return 
 

70% 
 

Internal rate of return 
 

30% 
 

Internal rate of return 
 

30% 

 

No of individuals 
assisted per 
US$1 000 spent 

 

15% 
   

Number new jobs 
created 

 

20% 

 

Clients’ contribution to 
the investment 

 

15% 
 

Clients’ contribution to the 
investment 

 

20% 
 

Clients’ contribution to 
the investment 

 

20% 

   

No of people below 
poverty line assisted per 
US$10 000 investment 

 

50% 
 

No of people below 
poverty line assisted per 
US$10 000 investment 

 

30% 

Source: Project documents/CPIU 

 
80. As far as the 2007 COSOP’s broad objectives of direct support for the rural poor are 

concerned, irrigation and drinking water were relevant items. Both have a mix of 

public and private good features and both offer opportunities to benefit poor while 

at the same time being critical to production. Access roads usually only have one or 

a few direct beneficiaries, large farms or agro-enterprises just outside the village, 

but in most cases there are many households along the road who also benefit. Gas 

distribution (and from IFAD5 also connections to the power grid) will typically have 

fewer direct beneficiaries, though indirectly such investments may increase 

employment in the beneficiary enterprises being connected. However, it should be 

in the commercial interest of the suppliers of gas and electricity to establish 

connections from the village network/grid to large consumers located within 

reasonable distance from the network/grid. There should be cases where the seller 

and the buyer both have financial gains from cofinancing the connection. Similar 

considerations seem to be factored into the design of IFAD6 where the draft design
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document excludes gas and electricity distribution but maintains roads, irrigation 

and drinking water and includes village markets and cold storage. 
 

81. In conclusion, while the relevance of a minor part of the support menu (gas and 

electricity) is questioned, overall the relevance of IFAD’s support for rural 

infrastructure has been satisfactory. 
 

82. Effectiveness. The objective of the MDRI pillar was to stimulate development of 

profitable rural enterprises and growth in farm income and employment by 

developing infrastructure that is critical for that purpose. The completed IFAD3 has 

achieved this objective while IFAD4 (scheduled completion 2014) is in the process 

of doing so. It is too early to assess effectiveness of IFAD5 which is scheduled for 

completion in 2016. The major part of the investment has been allocated for 

rehabilitation of irrigation systems and access roads. The irrigation schemes are 

typically small/medium sized, 100 – 200 hectares, while the support for access 

roads typically consists of rehabilitating and asphalting 1 km road from an agro- 

enterprise or medium/large farms to the main village road. The support for village 

drinking schemes typically consists of a deep well and the distribution system. 

There have been a few support interventions connecting farms and enterprises to 

the gas supply system. In IFAD5 design, electricity was also included in the menu, 

i.e. a connection from the main grid in the village to the farm or agro-enterprise 

outside the village. However, so far no grid connections have been funded. 
 

83. IFAD3 was completed ahead of schedule and achieved the output targets, 

rehabilitation of 15 irrigation schemes (3,931 ha), 12 access roads (12.4 km), 

three drinking water distribution systems (total length of 10.1 km) and two gas 

distribution systems (4.6 km). The beneficiaries’ own contribution to the financing 

was more than expected at design. IFAD4, with completion in 2014, had by end 

2012 utilized close to 80 per cent of the budget and is on track to achieving the 

targets. IFAD5 with completion in 2016 had by end 2012 used 14 per cent of the 

budget on three road projects. While eight projects had been approved under IFAD 

5, in five of the projects the beneficiaries had problems of mobilising their 

contribution. 
 

84. For irrigation schemes the income effects are direct and measurable in terms of 

increased yields and increased cultivation of high value crops, providing more 

employment. The incremental return for IFAD3 was estimated at US$650 per 

hectare. For rehabilitation of access roads, the direct impact was reduction of 

transport time and vehicle repair costs of beneficiary enterprises, whereas 

improved access attracts more clients and stimulates sales. Village water 

distribution facilitates irrigation of household kitchen gardens, operation of small 

and medium enterprises (SMEs) in the village and finally it can have a significant 

positive impact on human health. An impact evaluation (IFAD3) undertaken in 

200837 provided an in-depth analysis of three projects (one each for irrigation, 

drinking water, and a road) and found that the three projects had created 30 new 

jobs, facilitated the start of 18 new businesses, and helped to significantly increase 

turnover of the enterprises as well as household incomes. 
 

85. Overall, considering IFAD3 and IFAD4 the effectiveness of the MDRI component is 

considered as highly satisfactory. 
 

Pillar three: value chain development 

86. Relevance. The first of two objectives of the 2007 COSOP is that of “Establishing 

pro-poor market linkages” (the second is: “promoting access to rural financial 

services”). Thus, value chain development has become a top priority, and it has to 

be pro-poor, viz. “establishing market linkages to enable the rural poor to generate 

income through support for competitive commodity value chains, including 
 

 

 
37 

Business Advisory Centre (CCA): 2008 Impact Assessment of IFAD Programmes in Moldova
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business development services and producer associations; and achieving 

international quality standards in production, processing and packaging”. 
 

87. There is little doubt that VCD constitutes a key challenge for Moldova’s farmers and 

agriculture. Most farmers and agro-enterprises visited by the evaluation talked 

about problems of finding reliable markets and obtaining satisfactory prices. It is 

therefore highly relevant for IFAD to address this issue, but the question is how to 

do it in the Moldovan context where farmers and agro-enterprises do not have a 

long history of operating in an international competitive environment. 
 

88. The COSOP’s basic approach of direct targeting of the rural poor is a particular 

challenge for VCD. The main participants in agricultural value chains are those 

farmers and agro-enterprises who have surplus production of a quantity and a 

quality that attracts the buyers. Such farmers are typically not poor. Small 

producers may enter if they pool their small quantities of produce and improve the 

quality through marketing groups, cooperatives or companies, but in the Moldovan 

context, as discussed earlier, they have been hesitant to do so. IFAD’s main direct 

clients/beneficiaries in VCD are therefore commercial farming and family 

enterprises. 
 

89. With respect to support interventions and activities, IFAD4 mainly focused on initial 

capacity development activities for horticulture value chain development: (i) ad hoc 

studies and surveys on specific commodities; (ii) international study tours, testing 

of technologies and information campaigns; (iii) piloting of a value chain multi- 

stakeholders platform; (iv) training on business opportunities, marketing, and 

trade negotiations for farmers’ organizations; and (v) training on quality standards. 
 

90. The design report for IFAD5 applied a more operational approach, looking at the 

value chain in a holistic manner and recognising that enterprises/farms may be of 

any size, suggesting that employment creation (in capable farms and enterprises) 

is the most feasible approach to rural poverty reduction. IFAD5 removes the 

limitation to horticulture and opens up the possibility of supporting intensive 

livestock production, flour milling and oilseed processing as well as support and 

value adding services such as packaging, cold storage, and transportation. It 

applies a more demand-driven and market-oriented approach than IFAD4 but 

focuses exclusively on promotion of contract farming. While introduction of contract 

farming can be relevant, it is a challenge in the current environment of mistrust. 

Ambitions need to be realistic - which does not seem to be the case in the logical 

framework that defines an output indicator of 50 contract farming arrangements in 

five years of programme operation. This figure was further increased by the COSOP 

Mid-term Review to 200 supply contracts. 
 

91. IFAD5 also proposes to finance a feasibility study on introducing a commodity 

exchange as well as technical assistance services for its establishment and 

operations (business plan, good practice manual etc.). During implementation, this 

has provided for a pre-feasibility study of government’s current plan for 

establishing a wholesale market in Chisinau as well as regional wholesale markets. 
 

92. In both the IFAD4 and 5 design, there is no clear priority given to developing 

operational partnerships with large exporters and buyers (though the platform in 

IFAD5 is envisaged to include buyers). Whereas emphasis is on studying the 

markets (by consultants), the design did not explicitly discuss and encourage to 

explore opportunities to engage with buyers and exporters who know the markets. 

However, in IFAD5 under the contract farming sub-component, the CPIU has 

established a promising model of partnership between cucumber growers, 

processors and exporters, and is exploring the replication of this model to other 

locations. 
 

93. The relevance of strategy and approach for this pillar is therefore considered as 

moderately satisfactory, given the above considerations. The support for rural
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finance and infrastructure has not yet been integrated into a holistic value chain 

approach in a way that the credit support and infrastructure investments are 

directed towards removing particular constraints in the selected value chains and in 

the supported contract farming arrangements. However, given the early stage of 

value chain development in Moldova, and the uncertainties relating to what 

approach are likely to be successful, the modest scope of the programme seems 

appropriate. 
 

94. Effectiveness. The 2007 COSOP Results Management Framework (RMF) defines 

related outcome and milestone indicators, such as “50 per cent of enterprise 

borrowers include convergence measures with international and European Union 

standards”; “25 per cent of farmers participating in liberalization initiatives (that 

farm less than 10 ha of land”; “25 producer organizations participating in 

negotiation and training”; “15 value chains analysed and supported”; and “25 

supply contracts established”. The MTR on the one hand reduced the references to 

international/European Union standards and negotiations, at the same time 

dramatically increased the milestone indicator for market linkages by proposing: 

“At least 200 supply contracts by supported SMEs established”. 
 

95. Considering the ambitious objectives, effectiveness is assessed as moderately 

satisfactory. Many stakeholders have gained knowledge and skills and some 

medium and large scale farmers and agro-enterprises and some producer apex 

organizations have been assisted to participate in fairs and market access 

activities. Some contribution has also been made to quality and food safety 

standards. However, at the level of COSOP objectives and milestones, limited 

achievements have been made in terms of pro-poor value chain development, 

organising micro and small producers under some organizational form and linking 

them to buyers through contracts. 
 

96. The VCD component of IFAD4, limited to horticultural value chains, has focused on 

table grapes, vegetable processing and quality standards. It has contributed to 

developing capacity among various stakeholders in the horticultural sector through 

training, technical assistance, study tours, practical guides etc. By end 2012 this 

component had financed: (i) 166 training sessions with 4,101 people trained, 

including 290 women; (ii) 14 international study tours including participation in 

international trade fairs38 to promote Moldovan products and allow farmers and 

exporters to obtain knowledge about the competition and technologies; (iii) visits 

of seven international experts; (iv) 12 new crop varieties tested and registered; 

and (v) one platform of innovations.39 A number of guidelines and instruments 

have been produced to assist farmers and exporters.40 This substantial menu of 

activities has no doubt contributed to establishing an initial basis for “value chain 

development for rural poverty reduction”, and for improving production, quality and 

market shares, but it is doubtful if changes in outcomes and indicators can be fully 

attributed to the project’s activities. It is notable however that participants in the 

various activities supported by the programme have reported the following positive 

achievements: 
 

   Table grape producers have increased their export volume from 24,500 tons to 

70,000 tons; 

   The number of countries, to which table grape producers export, has doubled; 

and 

   Beneficiary fruit producers have expanded their orchards from 650 ha to 

10,000 ha. 
 

 
38 

Some of the events have been co-sponsored with other development partners, notably USAID/ACED 
39 

CPIU, 2013: Draft Annual Report on RFSMP 
40 

These include: a practical guide for apple producers on storage and marketing of fresh apples during the autumn and 
winter seasons; a practical guide for exporters of horticultural products; a guide on vine re-grafting technology; a guide 
on Moldovan table grape varieties; and a publication on new innovative technologies for storage and packaging of 
horticultural products.
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97. With respect to promotion of contract farming under IFAD5, progress has so far 

been limited, because of the challenging context with mistrust at all levels. Moldova 

has a number of producer organizations, which however are not engaged in joint 

marketing but provide advocacy, general market promotion, and information on 

regulations, prices, markets and technologies. As mentioned, objectives and 

targets of design appear too ambitious for the context. Overall the evaluation 

regards the effectiveness of IFAD’s VCD support, including contract farming, as 

moderately satisfactory. The primary achievement is the development of capacity, 

thus creating a foundation for future VCD. 
 

98. The specific Moldovan context raises the issue if traditional pro-poor value chain 

approaches, based on collaborative participation of small/micro farmers, are 

relevant and feasible. There may be some limited options where some micro/small 

farmers decide to enter a modernization process related to high value crops, e.g. 

intensive modern orchards or vegetable production in greenhouses or plastic 

tunnels, but given the negative perceptions about collectives and cooperatives, 

they are more likely to prefer marketing their produce individually, either as a sub- 

supplier to large farmer with a cold store and market connections or if possible, 

directly to a large buyer. A recent World Bank project offers substantial incentives 

for the formation of producer groups to engage in production for export. IFAD 

would probably be wise to see what impact this programme has and whether there 

are elements that can be integrated into its own work in this area. 
 

Pillar four: Natural resource management 

99. Relevance. The importance of managing climate change risks has been 

increasingly recognized in Moldova. The experience of extreme climate conditions 

and serious droughts in recent years has instilled a sense of urgency. From 

interaction with farm enterprises during the evaluation, the devastating damage 

experienced in 2012 was evident. In response, adapting to and managing climate 

change risks has been taken up as a priority in Government policy and strategy. 

The Government is in the process of preparing a National Climate Change 

Adaptation Strategy. 
 

100. Support for conservation farming is a relatively insignificant portion of IFAD5. Also, 

the linkage of this sub-component with other parts of the project relative to the 

objectives is not entirely clear. Financial and economic analysis of the project is 

built more around horticultural crops, dairy and other livestock enterprises; 

conservation farming demonstration, at least thus far, has focused on field crops. 
 

101. However, adding an element of climate change adaptation has been timely. 

Conservation farming is increasingly regarded as one of the important climate 

change adaptation measures and is now one of the nine priorities in the 

forthcoming agricultural strategy of the Government. Some of the pioneer farmers 

(including those selected to host demonstration plots with support under IFAD5) 

had already been practicing conservation agriculture, but it is still done on a very 

limited scale. Only about 80,000 ha are now under conservation farming practice, 

out of 2.5 million ha of total arable land in Moldova. 
 

102. Relevance of support to conservation farming is rated satisfactory. At the same 

time, further strategic consideration may be required to enhance the likelihood of 

relevance to the rural poor and to strengthen the linkages with other elements of 

the project or the IFAD programme.
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Box 3 
Support for promoting conservation farming 

 

Under IFAD5, four farm operators were competitively selected to host demonstration 

plots for conservation farming in mid-2012. One of these four operators selected was 
“Gospodarul Rediu SRL”, operating in Falesti district in the north of the country. The 
company operates some 260 ha of land. In addition to field crops, the company is a 
leading producer of walnuts in Moldova. The plot of 52 ha supported by IFAD5 will 
demonstrate no-till technology and is planted with winter wheat at the moment. 

According to the company head, Mr Kiktenko, the no-till technology is less practiced 
than mini-till technology. IFAD5 subsidized the purchase of a seeding machine and a 
tractor. Even before IFAD5 support, Mr Kiktenko has been an enthusiastic advocate of 
conservation farming and has set up a website on which he has posted a number of 
videos on the topic, talking about his experience in this area 
(http://www.gospodarulrediu.com - only in Russian and Romanian) 

 

The switch from conventional farming to conservation farming requires not only access 
to hardware but also access to support services, knowledge and information. Some 

pioneer farmers have learned about the potential benefits of conservation farming, and 

some have acquired the necessary equipment. Many farmers remain skeptical and 
others have never even heard of the concept. Some (farmers, researchers, extension 
service providers, etc.) tend to equate conservation farming mainly with “no-till” or 
“mini-till”, with insufficient attention to other equally important principles of 
conservation farming (crop rotation and soil cover). It is also expected to take time to 
see visible impact on productivity. Initially there may be more challenges with weed 

and pest controls. It is the actual experience demonstrated and shared by a 

practitioner like Mr Kiktenko and other demonstration plots, complemented by action- 
learning type research and data, as well as support for in-country training capacity that 

could be effective in promoting the technology. 
 

Source: CPE mission 

 
103. Effectiveness. It is early to assess effectiveness of IFAD support in this area, as 

the implementation experience is still limited under IFAD5. The list of activities 

undertaken so far (all in 2012) shows good progress, however. It includes the 

following: a study for situation analysis in Moldova undertaken by international and 

national consultants; sponsoring international exposure for key resource persons 

and practitioners in the country, such as an international conference and a training 

course in Ukraine (attended by farm managers of the demo plots); selection of four 

farm operators in different agro-ecological zones through competitive process to 

serve as demonstration plots; hands-on technical assistance to the demo plots; 

selection of four local experts (soil science, agro-technology, economics, 

mechanization) to form a group to support the sub-component implementation; 

organization of a training seminar for students and teaching staff of the university 

(125 participants); organizations of seminars at each demonstration plot (attended 

by a total of 75 producers). The project also procured equipment and machinery 

for the demonstration plots (mainly seeding machines and tractors), which were 

subsidized 50 per cent by the project up to US$50,000 for each plot. Practical 

technical support for the demonstration plots was provided under the USAID- 

supported “Farmer-to-Farmer Programme”. 
 

Overall assessment: relevance and effectiveness 

104. The relevance and effectiveness of IFAD portfolio in Moldova are both rated 

moderately satisfactory (4) by the evaluation. While the relevance of the key 

programme pillars are considered satisfactory apart from the VCD pillar, the rating 

of moderately satisfactory (4) for relevance of the overall portfolio also reflects the 

assessment of IFAD2: this was an outlier project which was not designed well and 

its relevance by design is assessed moderately unsatisfactory. As stated earlier 

(Section I.B), the assessment of the relevance for the purpose of the CPE needs to 

take into account the relevance and coherence of all projects and other programme 

elements, in addition to that of the key pillars. Furthermore, the value chain

http://www.gospodarulrediu.com/
http://www.gospodarulrediu.com/
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components have lagged behind the rest of the programme and both IFAD and the 

Government are struggling to find an operational model that can build on the 

training and technical assistance that is being provided. At the same time credit is 

due for the modest approach to implementation of the value chain component 

which reflects a serious effort to find solutions to the problems and not rushing to 

disburse funds. 
 

105. The rating for the effectiveness (4) reflects not only the performance assessment 

of the two key pillars, i.e., rural finance and value chain development, but again, 

also taking into account the other programme elements and the project ratings. 

The IFAD programme contributed to enhanced lending by the commercial banks to 

viable agricultural and rural enterprises, increased economic activities and 

employment creation in rural areas. However, along with credit support through 

commercial banks for medium-scale and above enterprises under all the projects, 

more could have been done to induce the banks to increase the contribution from 

their own lending resources and to develop more diverse approaches. In addition, 

progress has been rather slow with regard to supporting the development of a full 

range of financial services, including those in direct support of the rural poor. It is 

noted, however, that in recent years there have been more efforts on supporting 

smaller borrowers and microfinance operations, as well as other types of support 

such as equity financing. As for the VCD programme, although there have been 

some achievements in terms of business development services, progress so far has 

been relatively slow in enhancing market linkages along selected value chains for 

farmers and their organizations (e.g. contract farming). 
 

Efficiency 
106. Efficiency is a measure of how economically resources and inputs (funds, expertise, 

time, etc.) are converted into results. In the case of IFAD-supported programme in 

Moldova, the overall picture is very positive in most aspects. The section looks first 

at the direct indicators of portfolio efficiency such as: time lags to effectiveness; 

disbursement rates; and the share of project management in total costs. It then 

discusses institutional and process issues, followed by a discussion of monitoring 

and evaluation and of the data on unit costs and rates of return. The section 

concludes with an assessment of the overall efficiency of IFAD’s portfolio. 

 
Figure 5 
Timeliness of effectiveness 

 
 

Source: IFAD/IOE
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107. Time for effectiveness. For IFAD3, 4 and 5, the effectiveness of the financing 

agreements was timely (7, 5.3 and 6.7 months from approval to effectiveness), 

notably lower compared to the NEN and IFAD average. It took a little longer for 

IFAD1 but close to the average figure, probably reflecting the fact that this was the 

first IFAD loan and the PIU was being newly established. IFAD2 was an exception in 

the portfolio, requiring 25 months from approval to effectiveness. Although the 

Loan Agreement was signed 3 months after the Board approval, it took a further 23 

months before it was declared effective (see box 4). 
 

Box 4 
IFAD 2: Delays in loan effectiveness 

 

IFAD2 has been an outlier in a number of respects in the portfolio. Although the Loan 

Agreement was signed in March 2004, 3 months after the Board approval, due to repeated 
elections, it took a further 23 months before it was declared effective. Parliament ratified 
the Loan Agreement only in mid-February 2005, 11 months after the loan signing. 
Presentation to Parliament was delayed to October 2004. When presented the first time, it 

was not ratified since some members of the ruling Communist Party wanted the interest 

rate to be set administratively at low levels (country programme manager BTO 29 October 

2004). IFAD made clear to the government that this would not be accepted. Also, in 2004, 
the attention of the Government was focused on the March 2005 national elections. Not 
only did the ratification process take a long time, but also other effectiveness conditions 

remained unfulfilled. Amongst those conditions were: the preparation of a Project 
Implementation Manual (PIM), the establishment of a CPIU by Government decree, the 

establishment of a Programme Steering Committee. IFAD fielded a number of follow-up 
missions during 2004 and 2005, including sending out a consultant to assist in the 
preparation of the PIM (September 2004). There was a change of country programme 
managers (CPMs) around the time of project approval and the slow progress on 
effectiveness probably also served as an opportunity for the new CPM to reflect on the 
project design. Some adjustments in the design were agreed upon to streamline and 

simplify implementation modalities and the Loan Agreement was amended (dated 2 

November 2005) even before it was declared effective. 
 

Source: CPE team interviews 
 

108. Disbursement performance. For all projects, completion and loan closing have 

been on time and disbursement performance highly satisfactory. IFAD3 was 

completed 9 months ahead of schedule. The disbursement rate has been 

consistently higher than expected over the life of each project and, hence, 

disbursement lags41 are always negative figures. At the same time, as shown in 

figure 6 below, it should be noted that this is not specific to Moldova but is 

characteristic of IFAD’s programmes in many countries in the NEN region. 
 

Figure 6 
Disbursement lags in selected comparator countries in the NEN region 2008-12 
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Source: Annual portfolio review reports (NEN division) 
Note: Negative figures indicate faster disbursement pace than expected 

 
41 

As part of annual portfolio exercise by the IFAD Programme Management Department, expected disbursement 
profiles are worked out for each type of project (such as credit, livestock, research, etc. as classified in the Project 
Portfolio Management System) based on the analysis of all historical loan disbursement performance. The 
disbursement lag is calculated as follows: [(expected disbursement amount) – (actual disbursement amount)]/expected 
disbursement amount.
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109. Project management costs. The benchmark for the proportion of project 

management cost against total project costs used at IFAD is 10 per cent.42 In 

Moldova, the proportion of loan funds and of total project costs spent on project 

management and operating/recurrent costs has been very low. There has been a 

consistent pattern for all projects as follows: as per design, the proportion of the 

cost of project management component is around 6-8 per cent of the total project 

cost (except for IFAD5, for which it was estimated at 3.4 per cent due to the 

relatively high contribution expected from other financiers). For most projects the 

actual proportion ended up being lower than initially budgeted. For example, in the 

case of IFAD3, the allocation of IFAD funds for the “Operating Costs” category was 

reduced from SDR220,000 to less than half after 2.5-3 years through amendment. 

The project management cost to date for all projects is about 1.8 per cent of the 

entire actual project costs/expenditures. The IFAD financing for project 

management so far for the entire Moldova portfolio since 2000 is a mere 

US$1.53 million. These figures are low, not only compared to the common IFAD 

benchmark of 10 per cent but also compared to most other projects in the NEN 

region. 
 

110. There are a number of factors that have contributed to relatively low project 

management cost: (i) the CPIU arrangements, with all projects under one 

umbrella; (ii) the fact that earlier, the majority of the programme funds were 

channelled to lines of credit and financed a small number of loans,43 though this is 

changing with diversification of the programme support areas; (iii) small 

geographical area of the country; (iv) the contribution by borrowers and PFIs has 

tended to be larger than estimated at appraisal, leveraging of IFAD’s loan funds 

and hence lowering the share of project management cost in total financing; and 

(v) efficient processing. What has also been clear is the Government’s high interest 

in maximizing the project funds going to investments (i.e., credit funds) rather 

than recurrent costs or technical assistance. 
 

111. Institutional arrangements. In Moldova, IFAD-financed projects have been 

implemented through the CPIU (see box 5). A centralized PMU/PIU approach is not 

unique to Moldova and has been used for IFAD-financed projects in other countries 

for some time especially in the NEN region,44 but it remains the exception and its 

use is not widespread, since the common tendency is to have a project 

implementation or management unit for each project. In Moldova this approach has 

been adopted by the Government for various donor-funded projects. Comparable to 

CPIU and similarly through a Government decree, for example, a Consolidated 

Agricultural Projects Management Unit (CAPMU) was established in 1999 located in 

the Ministry of Finance, to manage all World Bank financed projects in the 

agriculture and rural development sectors. 
 

112. Given the similar nature of all IFAD-financed projects, the CPIU approach was logical 

and this has been one of the major factors contributing to high efficiency. It has 

saved significantly on overhead costs by avoiding creating similar positions for 

different projects. The CPIU approach has also contributed to the retention of 

trained staff familiar with required procedures and systems and institutional 

memory, and saved time and resources for staff recruitment for each project, thus 

contributing to a smooth start-up process and timely implementation. The CPIU has 

been able to attract good quality leadership and staff, in spite of salary levels that 

remain very close to those of other staff in the MAFI. 
 

 

 

 

 
42 

Albeit not formally established,10 per cent threshold is commonly used as a yardstick by IFAD’s Policy and Technical 
Assistance division (PTA) when reviewing draft project design documents. 
43 

For example, under IFAD 3, 66 per cent of the total lending financed under the project, in terms of the value, was for 
loans above US$100,000. 
44 

Annual Portfolio Review Report 2009/2010 – NEN Division.
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Box 5 
Consolidated Programme Implementation Unit (CPIU) 

 

The CPIU was established in 2005 before IFAD2 and 3 started, through the 
transformation of the Project Implementation Unit set up in 2000 for IFAD1. The idea 
of a consolidated unit came about during the project design process for IFAD2. It 

appears, however, that the focus at the time was on setting up a CPIU to manage IFAD 

2 in addition to IFAD1 which was on-going at the time, rather than with a long-term 
perspective. 
Since its establishment, the CPIU has been managing two or three IFAD-financed 
projects at any given time under one umbrella. The unit staffing level has increased as 

new projects approved and operations expanded or diversified. At present, including 
the Project Director, there are 11 staff in the CPIU: two working in credit operations 
(Credit Manager and Credit Officer), Business Advisor, Value Chain specialist, 
Monitoring and Evaluation (M&E) Specialist, M&E Assistant, Finance Manager, 

Accountant, Procurement Specialist and Programme Assistant. 
The unit is embedded in the structure of and is located in the same building with the 
Ministry of Agriculture and Food Industry, facilitating communication with the host 

agency. The first Director of the CPIU was the current Minister of Agriculture. 
Subsequently the position of CPIU Director was held by one person over a decade. The 
current Director was recruited in 2011. In recent years the projects in Moldova have 
consistently received the rating of 5 for quality of project management in Project 
Status Reports. 

 

Source: CPE mission 
 

113. Another factor that has contributed to high efficiency is the high level of delegation 

of responsibilities to the CPIU and its Director. For example, the entire procurement 

process is managed under the CPIU, even though representatives from the MAFI 

and the Ministry of Finance are involved at the evaluation stage. Contracts financed 

by the projects are signed by the CPIU Director. The CPIU Director is responsible 

for recruitment of CPIU staff members and their performance management. 
 

114. The question has been raised as to whether the existence of a strong CPIU 

represents a possible weakness in terms of the “scaling-up pathway” in Moldova.45
 

While the existence of strong PIUs is a risk factor for scaling up in many IFAD 

programmes, for various reasons, the evaluation is of the view that this is not the 

case in Moldova. First, the IFAD Programme Steering Committee with key 

Government officials as members meets regularly and is directly involved in setting 

operating rules for the projects and provides oversight and guidance. Second, the 

CPIU is well-integrated into the structure of the MAFI. It is co-located within the 

Ministry and has access as needed to key officials in the Government. Third, the 

CPIU also in a way serves as a surrogate Country Office for IFAD, performing many 

of the tasks that a country office would undertake such as knowledge management 

and partnership building. The Director of the CPIU represents IFAD at various donor 

coordination meetings in Chisinau. 
 

115. Process issues. The evaluation found the various processes in project 

implementation to be very efficient. In addition to the high level of delegation of 

authority to the CPIU, efficiency is also owing to the fact that officers and 

institutions involved process documents and requests relatively quickly. The 

evaluation also observed a good practice of clearly documenting the number of 

days required for different steps in agreements. Discussions with borrowers 

suggested that delays in processing have not been an issue. On the contrary most 

borrowers mentioned the quick responses they had received. Furthermore, issuing 

of no-objections by IFAD and processing of withdrawal applications are in general 

considered to be timely by the CPIU. 
 

116. An area where efficiency may be increasingly challenged is in the processing of 

applications for disbursing the credit funds. In accordance with the subsidiary loan 

 
45 

Hartmann, Brookings Institution
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agreements between the Government (Ministry of Finance) and PFIs, PFIs submit 

“applications to conclude individual loan agreements” to the CPIU, which reviews 

the applications and, if all is in order, requests payments to the banks where IFAD 

Project Accounts or Special (or Designated) Accounts are held. This is done for 

each and every loan financed with the IFAD funds. Of late, the number of 

applications has sharply increased mainly due to the increase of smaller loans to 

SCAs through the RFC,46 overloading the two CPIU staff members (Credit Manager 

and Credit Officer) dealing with this. If the number of small loans keeps increasing, 

or even if it stays at the current level, having two CPIU staff members processing 

these applications would not be sustainable, but the CPE was informed of the 

recent efforts for automation and streamlining of application processing. At the 

same time, apart from the issue of workload, there is also a question about the 

direct role of CPIU in reviewing applications submitted by PFIs for each loan.47 This 

contrasts with the approach taken under a World Bank financed project (Rural 

Investment and Services Project II) with similar credit lines, where such review and 

processing of applications by participating banks is being handled by the Credit 

Line Directorate of the Ministry of Finance and the CAPMU is not involved in the 

review process. On this point, the CPE was informed that the role of PFIs is 

increasing in terms of inputting data and risk assessment data related to 

applicants. This point also relates to the discussion on scaling-up as well. 
 

117. Based on interaction with in-country stakeholders, another recent process issue is 

that of delays in disbursements of credit funds to PFIs. This has been an issue only 

for IFAD5, for which designated accounts were opened through the State Treasury 

at the “Banca de Economii”, unlike for earlier projects where project-specific 

accounts were held in commercial banks. Processing of payments from the IFAD5 

accounts has been cumbersome and delayed. The CPIU has been in discussion with 

the Ministry of Finance to try to resolve this issue. 
 

118. Procurement. According to the Project Status Reports prepared by the NEN 

division, procurement performance has been rated satisfactory for all projects - 

mostly rated 5, occasionally 4 in earlier years. The evaluation is largely in 

agreement with this positive assessment, with some observations (as described 

later in this sub-section). There are a couple of contributing factors. First, IFAD- 

financed procurements do not follow the national system but are based on the IFAD 

Procurement Guidelines and the IFAD Procurement Handbook, since the 

government system and procedures have been considered to be inadequate. Within 

this framework, the entire procurement process is managed by the CPIU and 

therefore bureaucratic delays that may be common in government systems can be 

avoided. Second, with a large amount of project costs going to credit funds, the 

projects have not had many large or complicated procurement cases: the main 

procurement activities have been for civil works, business development service 

providers (to assist borrowers), and lately some technical assistance and goods 

(equipment). 
 

119. The CPIU considers that IFAD issuance of no-objections is timely. Some confusion 

occurred in the past48 due to different thresholds under different projects for 

various procurement methods and for IFAD prior review. The thresholds tend to be 

relatively low, for example, requiring prior review for direct contracting of 

consulting services that can be applicable only to a contract under US$500, or 

requiring national competitive bidding for goods and civil works over US$20,000. A 
 

 

 

46 
For example, the number of loans disbursed under IFAD 4 in 2012 (361) was more than triple of the 

previous year 2011 (104) and the loans through SCAs accounted for 96 per cent of the total number of 
loans disbursed in the year. 
47 

This issue was also raised by IFAD Quality Enhancement for IFAD 5, which recommended a review of 
the process and the role of CPIU at mid-term review. 
48 

RFSMP February 2010 Supervision Mission Aide Memoire.
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review of thresholds for possible upward movement and harmonization may be an 

area for consideration for IFAD6. 
 

120. The types of project activities (and procurement) have somewhat diversified for 

IFAD4 and 5 and this trend is likely to continue for the proposed IFAD6. The 

posting of a procurement officer at the CPIU, and the provision of training and 

capacity building of the officer as is being done, are steps in the right direction. 
 

121. Monitoring and evaluation. The CPIU has a management information system as 

part of the integrated software used for project management, including planning 

and budgeting, procurement, and monitoring and reporting. Due to the nature of 

the projects, a large part of monitoring and evaluation (M&E) has been related to 

keeping the record on loans disbursed, on profiles and performance of loan 

beneficiaries. A standard form is used to collect data from each loan beneficiary on 

various indicators at different stages. The data collected from each borrower at the 

onset serves as baseline for assessing impact at a later stage. The CPIU is able to 

run reports on various parameters, for example, by PFIs, type of investments 

financed, size of loans, etc. Furthermore, the Credit Line Directorate of the Ministry 

of Finance has an impressive database of every single loan through all credit lines 

financed by public funds (including those financed by revolving funds). 
 

122. According to the PSRs, the performance of M&E under the projects has been rated 

moderately satisfactory to satisfactory: since 2011 it is rated satisfactory for all 

projects. The evaluation also positively noted the availability of data, its analysis 

and presentation in progress reports. 
 

123. Unit costs. This is relevant mainly for infrastructure development. The 

comparisons of unit costs between investments are difficult since the actual costs 

are influenced by many factors. For example, costs of civil works vary considerably 

between the northern parts of the country, where there is easy access to building 

materials, and the southern parts to which building materials have to be 

transported. Similarly, the level of rehabilitation requirements, for irrigation 

scheme or other infrastructure differs from one scheme to another. While this 

variability is noted, the following provide some indications. Based on the project 

completion report (PCR) for IFAD3 which financed the road rehabilitation of a total 

of 12.4 km for 12 sub-projects, the project performance assessment conducted by 

IOE found the unit cost for road rehabilitation (calculated at US$122,277 per 

kilometre) to compare favourably with the unit cost for World Bank-financed road 

rehabilitation projects. Some data are also available from still on-going IFAD 4, 

which also finances infrastructure development. While the cost of road 

rehabilitation is comparable between IFAD3 and 4, the unit cost of irrigation 

rehabilitation has doubled from US$412/ha under IFAD3 to US$899/ha to date 

under IFAD 4. On the other hand, the unit cost for drinking water schemes 

(US$34,780/km to US$21,691/km) and natural gas distribution (there has been 

only a few of the latter) has declined from IFAD3 to IFAD4. As noted above, the 

costs can vary widely and with a relatively small number of these projects financed 

so far, average costs can be easily influenced by higher or lower actual cost of each 

sub-project. 
 

124. Investment cost per beneficiary for infrastructure development also varies 

significantly between sub-projects, from US$33 of IFAD financing per beneficiary 

(direct and indirect) for road rehabilitation under IFAD3 to US$13,700 per 

beneficiary for natural gas distribution under IFAD4. For example, even within the 

same category of sub-projects, one kilometre access road may connect one or 

three commercial farms or agro-enterprises, or it may connect an irrigation scheme 

with 100 members. 
 

125. Rate of return. The PCRs for two completed projects (IFAD1 and 3) contained the 

following data on economic rate of return, both using the discount rate of 12 per 

cent. For IFAD1, at project completion point, the internal rate of return was
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estimated at 18 per cent (PCR). The PCR for IFAD3 estimated the economic internal 

rate of return for the project at 33 per cent. Specifically for the investment in 30 

infrastructure sub-projects (mostly for irrigation scheme rehabilitation and road 

rehabilitation), the economic internal rate of return was estimated at 60 per cent: 

this high figure was a result of the considerable sunk cost particularly for irrigation 

infrastructure. 
 

126. Overall assessment of efficiency. IFAD’s annual portfolio performance review 

for 2012 gave a 6 rating for efficiency within IFAD to a Moldova project – IFAD3. 

On balance the evaluation considers that the entire Moldova programme merits a 

satisfactory (5) rating in this area. The problems identified above are relatively 

minor and mostly relate to the learning curve or the inevitable need to adapt to 

changing realities as the programme evolves. Two main factors have contributed to 

the efficiency: (i) the large proportion of funds under each project that have been 

allocated to lines of credit and financing a small number of relatively large loans; 

and (ii) the CPIU arrangements (managing multiple projects gaining on operating 

costs, relatively independent operations) and the CPIU’s good performance have 

made an important contribution. Furthermore, the Government of Moldova also 

deserves credit for the substantial support it provides. 
 

127. This said, the country programme is at an important juncture where it would benefit 

from strategic rethinking and possible refocusing, building upon the experience so 

far. This may mean directing the support and financing more towards activities that 

may bear higher non-investment costs or higher transaction costs (e.g. technical 

assistance, training, monitoring and follow-up for increased number of direct and 

indirect beneficiaries, knowledge management and communication, etc.). The 

efforts to enhance scaling-up may also mean that CPIU may have less direct control 

in the process and other actors will take up more roles and responsibilities. This, 

again, could have implications on efficiency in the project operations and processes. 

However, it is important to keep in mind that what on 

the surface may seem to indicate weaker efficiency performance (say, increased 

share of project management or operating cost, or disbursement rates closer to 

those expected) could pay off from a longer-term viewpoint, leading to the scaling- 

up of the IFAD-supported programme. 
 

B.   Rural poverty impact 

128. Impact is often the most challenging criterion to assess because of limited data and 

methodological issues such as attribution. Most importantly, the steady increase in 

the volume of remittances over the period under review makes it extremely difficult 

to draw attribution lines from project interventions to household income and food 

security. 
 

Household income and assets 

129. There are two questions relating to household income and assets. The first is 

whether the programme contributed to an increase of these, and the second, and 

perhaps more important, is what was the distribution of the benefits and the 

impact on rural poverty? 
 

130. The COSOP MTR draws on project documents to provide considerable evidence of 

the outputs and outcomes of the programme, but there is no information on the 

impact on household income and assets. The field visits provided anecdotal 

evidence of the impact of the loans on household incomes through the rural finance 

components. Attribution to the projects is difficult in the context of the large 

amount of remittances. 
 

131. The most useful aggregate indicators are the numbers of enterprises created and 

their sustainability and production trends, and the number of jobs created in these 

enterprises. Unfortunately these indicators are reported for each project rather 

than for the programme as a whole. This has the potential for some double
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counting of benefits since a number of beneficiaries have been supported under 

more than one project. The 2009 impact assessment reported that, in relation to 

the rural finance component and enterprise development, employment growth 

stood at 5.02 jobs per company with a higher rate of 9 jobs for each start-up. The 

study also reported that 2/3 of the new jobs were carried out by people under 

30 years old and also 64 per cent by unqualified/unskilled labour, who are more 

likely to be poor. For IFAD3, the PCR states that a total of 1,348 jobs (full time) 

were created from direct economic impact and 408 jobs created from indirect and 

induced economic impact. With regard to the direct benefits to borrowing 

enterprises, the same IFAD3 PCR reported that 100 per cent of supported SMEs 

that completed 3 years were operational; 85 per cent of beneficiary enterprises 

increased production and contracts signed with buyers; net profits grew by 

71 per cent. 
 

132. On the second question on the distribution of benefits and rural poverty impact, the 

evidence is more mixed and incomplete. As discussed a significant part of the 

programme support was not directly targeted to the rural poor. By and large 

beneficiaries of medium and long term loans were farming at least 20 hectares and 

some beneficiaries had very large holdings of near 1,000 hectares. A great deal of 

IFAD project financing went to middle and large farmers. A few of these large 

farmers have received two or three loans through the IFAD-supported programme 

and even though they may have been small farmers at the time of the first loan, by 

the latest they had large landholdings and were relatively well-off. 
 

133. The argument that is made is the traditional ‘trickle down’ argument, i.e. that IFAD 

support for medium and large landowners results in job creation and supports 

growth in the economy which, given that poverty is relatively shallow, is likely to 

lift the rural poor out of poverty more effectively than programmes which target 

the rural poor directly. This argument is in principle valid in the Moldovan context. 

In addition IFAD struggled to find a practical model for direct targeting of the rural 

poor. IFAD’s attempt to do this through the CDD approach in IFAD2 was not a 

success. As far as the microfinance programme is concerned there is unfortunately 

no data available as to whether recipients were able to move out of poverty as a 

consequence of the small investments financed by the programme. In any case, 

this has been a modest part of the programme overall. The value chain work was 

conceived in large part as an effort to try to get small farmers to come together to 

supply higher value outputs. This is still at a very early stage but thus far there is 

no evidence of success in this regard. The lines of credit through commercial banks 

were the only instrument available to disburse significant amounts of IFAD funding. 
 

134. Was IFAD right to devote the lion’s share (nearly 80 per cent) of its funding to 

support for agricultural investment on ‘viable’ farms? The evaluation has little 

doubt that in the context of Moldova this was the right thing to do. For many rural 

poor, their survival strategy consists of (i) working as labourers on medium and 

large farms; (ii) leasing (or selling) their 1-2 hectares received in the privatization 

to the medium and large farms; (iii) some kitchen garden production around the 

house; and not least (iv) migration and remittances. The main benefits for the rural 

poor from improved agricultural marketing are likely to be generated indirectly 

from employment in medium and large farms under efficient management and in 

the agro-processing industry. IFAD should have been more forthright about this in 

the context of the COSOPs and the project documents. 
 

135. There are also some data regarding the impact of MDRI investments on the 

household incomes (table 8). The 2009 Impact Study as well as monitoring data of 

the CPIU indicated that the MDRI investments directly and indirectly increased the 

income of the rural poor. Irrigation schemes often have largest direct impact on the 

beneficiary farmers (water user association's members), raising yields (on average 

by some 40 per cent) and allowing farmers to move into high-value crops. The 

IFAD3 PCR estimated that high-value crops, compared with traditional field crops,
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generated an incremental profit of US$650 per ha. Village water distribution 

schemes may in addition to helping the expansion of SMEs also improve production 

and incomes from kitchen gardens. 
 

136. The 2009 Impact Study estimated an average income increase of 40 per cent, 

based on an in-depth study of three MDRI projects (table 8). The data provided 

below, however, should be treated with caution as they are based on three case 

studies (out of 19 implemented at the time) and may not be representative of the 

overall picture. 
 

Table 8 
Income changes from MDRI investments

 

 
Infrastructure type 

 

Average increase in monthly 
income of beneficiaries

 

Water distribution                                                                                                               38% 

Irrigation scheme rehabilitation                                                                                          60% 
Access road rehabilitation                                                                                                  20% 

 

Average per village                                                                                                            40% 
 

Source: CCA, 2009: Impact Assessment of IFAD Programme in Moldova 

 

137. Roads, gas connections and also the water structures support the direct beneficiary 

farms and agro-enterprises allowing them to employ more people on-farm and off- 

farm, i.e. indirect impact. The economy in many villages depends (apart from 

remittances) on the success of a few medium/large farm- and agro-enterprises and 

when they expand, opportunities for micro enterprises increase as well, creating 

additional jobs. The Impact Study estimated that on average 13 new jobs were 

created per village/MDRI investment. Furthermore, an increase in salaries was 

observed. The Impact Study found: “Salaries in agriculture increased from MDL 

1,000 to 1,500, with an average increase of 50 per cent per village. The greatest 

salary increase was registered in the field of services and trade, from MDL 1,200 to 

2,000, with an average increase of 66 per cent per village. 
 

138. The data on employment opportunities created has been relatively systematically 

collected by the CPIU. There are some data on what kind of people benefited from 

employment creation and impact of MDRI investment. However, the data and 

evidence on the impact on household income and assets of the rural poor and any 

possible negative effects on other small enterprises that were not supported are 

inconclusive. The impact of the programme on Household Income and Assets is 

rated moderately satisfactory (4). 
 

Human and social capital and empowerment 

139. In many ways the core of IFAD’s support in Moldova is to help build a new 

generation of medium commercial farmers who can link up to the value chains that 

Moldova needs to build to improve the quantity, quality, and efficiency of its 

agricultural production. To achieve this goal, IFAD-supported programme combined 

financing with investments in human capital through training that has been 

provided to all the relevant actors: farmers, business service providers, commercial 

bankers, and SCA managers. 
 

140. This has been done first through the use of business service providers who work 

with potential borrowers to help them develop business plans. IFAD followed in the 

steps of the World Bank in providing training and support for the consulting 

community (both NGOs and for profit service providers) to enable them to provide 

the necessary services to farmers. The farmers the evaluation met with were 

unanimous in their appreciation for the contribution made by these. Second, IFAD 

worked with the commercial banks and SCAs and provided training to their officers. 

Under IFAD4 for example, a total of 19 training sessions were organized for
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capacity building that was attended by 59 commercial bank credit officers and 

214 SCA employees. 
 

141. Lastly, there have also been sustainable and significant positive impacts on health 

owing to infrastructure support for village drinking water systems, where there is a 

serious concern about the quality of ground water for the health of rural population 

due to the long term effects of the heavy use of agro-chemicals in the Soviet time. 

In the affected areas, more than 70 per cent of the villages rely on shallow tube 

wells (depth of 8–40 m) and they do not have an alternative. 
 

142. The impact of the programme on Human and Social Capacity and Empowerment is 

rated satisfactory (5). 
 

Food security and agricultural productivity 

143. By and large food security it not a major issue for Moldova. Agricultural 

productivity is a much more serious issue. This is indeed an important outcome of 

IFAD’s programme. There is however limited data on the direct impact of the 

programme on agricultural productivity. 
 

144. In IFAD2 the distribution by type of investment was: viticulture and fruit production 

(34.2 per cent of total loan amount), agricultural machinery (18.2 per cent of 

total), cold stores/marketing of agro-products (14.9 per cent of total), processing 

plants for fruits, vegetables, and cereals (13.1 per cent of total amount), irrigation 

systems (11.4 per cent of total), and other (0.4 per cent of total loan amount). 
 

145. In IFAD3 livestock yields increased by 9.5 per cent and production costs decreased 

by 10 per cent, and 5 per cent of farmer beneficiaries increased livestock herd size. 
 

146. This scanty quantitative evidence can be supplemented by substantial anecdotal 

evidence from the evaluation. At least 10 farms were visited and there was ample 

evidence of rapid expansion of acreage under crops, and of increasing investment 

in higher valued products such as orchards and livestock. 
 

147. The impact of the programme on food security and agricultural productivity is rated 

satisfactory (5). 
 

Natural resources and the environment 

148. The evaluation did not find an indication that investment activities financed by 

credit funds have had negative environmental impact or are not environmentally 

sustainable. Main investment activities included: agro-machinery, cold 

storage/collection points, vegetable production/green houses, irrigation schemes, 

establishment of orchards, agro-processing facilities, dairy farming, etc. 
 

149. Conservation farming and irrigation and water supply rehabilitation have been 

IFAD’s main involvement in supporting climate change adaptation. Conservation 

farming is expected to provide environmental benefits that will be sustained in the 

long run. Key benefits of conservation farming include improved soil fertility and 

moisture retention capacity, soil structure, thus making agriculture more resilient 

to climate change. Improved soil fertility and building up of organic matter in the 

soil should reduce the requirement of fertilizer. In the initial years of transition, 

weed and pest control could be challenging and attention is required to manage the 

problem in an environmentally friendly manner. Conservation farming has the 

potential to enhance adaptation to climate change. IFAD’s support of irrigation 

rehabilitation brings obvious benefit in securing food supplies during drought years. 
 

150. IFAD’s support for value chain development is including training and technical 

assistance on the introduction of food safety standards and certified organic 

products. 
 

151. Since the IFAD support which proactively aims at achieving positive impact on 

natural resources and the environment is rather recent, this impact domain is not 

rated.
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Institutions and policies 

152. The IFAD supported programme in Moldova has impacted a wide range of 

institutions including: (i) government institutions (MAFI, Ministry of Finance); 

(ii) PFIs (commercial banks; RFC; and SCAs); (iii) business service providers 

(BSPs); (iv) producer associations; and (v) water user associations. 
 

153. For all these institutions IFAD has provided an opportunity for knowledge sharing, 

technical assistance and participation in training activities. IFAD’s contribution has 

been particularly important for the commercial banks - through support for 

increased knowledge about rural banking issues; the Rural Finance Corporation and 

SCAs - through exposure to good practices in other countries; and BSPs who have 

benefited from support in working with beneficiaries. However, continued 

availability of credit funds under all the IFAD-supported projects (as well as earlier 

World Bank projects) have not really led to increasing the banks’ use of its own 

resources for medium to long-term lending, although it is recognized that this is 

also due to some systemic issues in the financial sector. 
 

154. An important potential institutional contribution will be the equity fund which is 

currently under development. This will represent a significant diversification of the 

sources of funding for new and expanding farm enterprises. 
 

155. In some areas there has been limited progress in IFAD’s approach to institutional 

development. Two areas, microfinance and VCD are still at the stage where a great 

deal of more analysis and long-term planning are needed. The microfinance sector 

was inevitably left out of IFAD2 and 3, which was a period when remodelling of the 

sector was being sought, and it is still at an early stage of development. While IFAD 

would have been well placed to assist in the development of institutional and policy 

framework, a series of events prevented it from succeeding in this venture. As 

pointed out the groups on which VCD is based have not yet evolved into fully 

fledged production units – they are still loosely organized producer associations, 

more useful for information sharing than for promoting production for value chains. 
 

156. With respect to policies IFAD has helped to deepen some of the strategic 

approaches developed by the MAFI in areas such as horticultural development, 

conservation farming, support for young entrepreneurs, and the rehabilitation of 

rural infrastructure. This is discussed further in the section on the Policy Dialogue. 
 

157. The institutional and policy aspects of the IFAD supported programme are rated 

moderately satisfactory (4). 
 

C.   Other evaluation criteria 

Sustainability 

158. The concept of Sustainability overlaps with that of scaling up (discussed later) and 

it may be useful to define more precisely how they relate to each other. Figure 7 

below defines more precisely how they relate to each other. 
 

159. The first element of sustainability looks at the likely continuation of net benefits 

from IFAD interventions beyond the phase of external funding support. This also 

includes an assessment of the likelihood that actual and anticipated results will be 

resilient to risks beyond a project’s life: 
 

   For the commercial bank and credit component of the programme the likelihood 

of continuation of benefits is high. Farmers have planted orchards, constructed 

greenhouses, procured equipment and processing facilities through the funds 

provided. These investments provide high rates of return and will continue to do 

so well beyond the life of the loan; 

   For the microfinance portion of this component sustainability of benefits is less 

certain with limited experience and information. So far, the funds tend to be 

used for small implements or repairs by smallholders, the viability of whose farm
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enterprises in the longer term is still to be seen. This is an area where further 

investigation is needed; 
 

   For the market-driven infrastructure component continuity of benefits is also 

rated high, given that the arrangements for maintenance of the infrastructure 

are robust and beneficiaries have strong motivation to ensure maintenance; 
 

   Value chains are problematic in this regard. The investments so far are mainly in 

technical assistance for training and raising awareness. Viable contract farming 

arrangements have not yet been put in place under the projects; and 
 

   Finally the environmental components seem to be the strongest in this regard, 

given the new openness to conservation agriculture and the commitment of the 

Government. The demonstration farms are likely to continue to play a useful role 

in the future. 
 

Figure 7 
Sustainability and scaling up: a logical framework 
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167. The second element which is common to both sustainability and scaling up, is the 

sustainability of the institutional mechanisms that the projects have built up to 

deliver development services to beneficiaries. 
 

   One of the key issues here relates to the impact of the credit component for 

commercial banks in stimulating a willingness on the part of the commercial 

banks to provide medium and long term credit to farmers and agro-processors 

from their own resources. The Brookings Institution study correctly points out 

that this has not happened to the extent that had been foreseen when IFAD 

began its support in this area. However, a number of positive trends need to be 

noted. First, there has been a substantial expansion in commercial bank 

branches in the rural areas. Second, the IFAD-supported programme has trained 

large numbers of commercial bankers in the special aspects of rural credit. 

Third, given the availability of funds from IFAD and other donors there is no 

evidence that there is a large unmet demand even with the substantial subsidies 

for agricultural investment provided by the Government. Fourth, it is worth 

noting the emergence of ProCredit49 which is specifically oriented towards term 

lending to small rural enterprises. For these reasons some of the concerns about 

the failure of commercial banks to provide term lending to agriculture seem 

overblown. However, it is certainly the case that past IFAD-supported 

programmes have not been designed to stimulate this through, for example, 

progressively increasing the cofinancing requirements or limiting IFAD supported 
 

49 
After operating as an MFI, ProCredit graduated to the banking sector by obtaining a provisional license in 2008. 

ProCredit has developed a significant branch network and a series of financial products analogous to IFAD offerings. 
While not yet eligible for IFAD loan funding due to a loss incurred during the financial crisis year, IFAD would like to 
have ProCredit as a PFI and it is likely that this will happen within the next year.
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on-lending to new clients. IFAD has also not yet been able to contribute to the 

broadening of financial instruments available to the rural community. The 

proposed equity fund is at the inception stage; 

   The institutional arrangements for the provision of microfinance are still fluid 

and evolving. IFAD ‘inherited’ the RFC from the World Bank, which no longer 

provides support in this area. The intention was that the RFC would evolve 

into an “apex” institution for the SCAs, but this has not been the case. 

Instead a parallel Association has been established linked to RFC, while RFC is 

functioning more and more as a bank and lending directly to SCA members, 

in competition with the SCAs themselves. In addition there are still many 

weak SCAs and a consensus is emerging of a need to merge some of these 

and consolidate the sub-sector into a smaller number of Credit Unions. The 

institutional structure of micro-credit in Moldova remains work in progress; 

   With respect to rural infrastructure, in many areas the institutions are well 

established and working well, but an issue has emerged in the water sector 

with regard to small-scale irrigation and water supply schemes, where the 

respective ownership and maintenance responsibilities of the ‘primarias’ 

(village councils) and the water user associations need to be re-examined; 

   As far as value chains are concerned, the projects have not yet helped to 

establish the institutional mechanisms that would be needed for full-fledged 

contract farming and value chain development, or even for producer 

associations that are more than simply advocacy bodes. This is probably the 

area in which sustainability and scaling up is weakest; and 

   The conservation agriculture components are at an early stage of 

implementation and the question is what institutional structures are needed 

in order to move these up from individual demonstration plots to a full- 

fledged national programme. 
 

168. On balance the sustainability criteria is rated as moderately satisfactory (4). While 

continuity is likely and programmes operate at the national level and impact the 

development agenda, IFAD has not thought through the exit strategy that is 

needed in the area of term credit. The model has remained basically unchanged 

through the sequence of 5 loans, with the exception of the support for young 

entrepreneurs in IFAD5 as a consequence of DANIDA cofinancing. 
 

Innovation and scaling up 

169. Innovation does not require that IFAD needs to originate every programme that it 

participates in. Some of IFAD’s approach in Moldova derives from programmes 

originated by the Government, the World Bank and other donors. IFAD has helped 

to broaden and deepen these programmes and strengthen their institutional 

foundations. The particular approach to rural infrastructure that IFAD has used with 

groups of beneficiaries paying a contribution towards the costs and organising the 

maintenance is different from that of other donors, but is perhaps more important 

as a mechanism for prioritising particular investments in the short to the medium- 

term, than as a long-term mechanism for infrastructure financing and 

development. Other innovations in the Moldovan context are the guarantee scheme 

for microfinance and the equity fund that IFAD is promoting. These are still at a 

very early stage of development. 
 

170. The issue of scaling up was examined in a country case study for Moldova 

undertaken by the Brookings Institution. The study raised two core issues. The first 

concerns whether the Rural Finance programme is leading the commercial banks to 

provide funding for medium and long term agricultural credit through their own 

resources. The second is whether the role and prominence of the CPIU hinders the 

integration of the programme into the Government’s own administrative and 

management structures. On the first there is cause for concern in that IFAD (as 

well as other donors’) funds offer support for over a decade to the asset-liability
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mismatch of the banking system, thus crowding out a healthy reaction of the 

system itself towards controlling, mitigating or hedging against the relevant risk. 

Now that the World Bank is shifting its strategy away from providing such funding, 

IFAD remains the only player offering longer-term liquidity to the banks. This 

approach should gradually be phased out while promoting banks to use own 

resources for longer-term credit, especially in cases of medium-scale borrowers 

with a good credit history. The rapid expansion of rural branches of the banks and 

the training that IFAD has supported in rural finance provides a good base for 

expanded efforts by the commercial banks. IFAD’s support in rural finance should 

be focused to support new borrowers, particularly young entrepreneurs, along the 

line already started in IFAD5. As far as the CPIU is concerned the evaluation has 

less concern. The Government of Moldova undoubtedly has the capacity to manage 

the programme itself – one only has to look at the extremely efficient operations of 

the Credit Line Directorate in the Ministry of Finance which manages the repayment 

of IFAD funds by banks and their re-cycling prior to repayment to IFAD. It is more 

efficient at present, however, to keep in place a CPIU which is familiar with IFAD 

procedures, provides continuity, and at the same time maintains an effective liaison 

with the MAFI. 
 

171. Another element of scaling up relates to the integration of IFAD supported 

programmes into the national development agenda. For Moldova this is the least 

problematic part of the assessment of scaling up. Moldova is a small country and 

IFAD programmes all operate at the national level with the exception of IFAD1 

where lending was initially focused on a single district. In addition Moldova’s 

Government is highly committed to agricultural development. One of the surprises 

for the evaluation team was the extent to which, for example, there is buy-in at the 

highest levels of Government for the climate change and conservation agriculture 

agenda. In many countries this commitment is lacking. Similarly there is strong 

support for the term credit programme, though perhaps still some ambivalence 

about microfinance. The rural infrastructure programme is in the process of being 

mainstreamed thanks to substantial support from the MCA and the World Bank. 

The weakest integration is in terms of supporting producer associations to 

participate in the value chain. A new World Bank project provides substantial 

incentives to producer groups and it will be interesting to see to what extent there 

is take-up. Regardless of attribution, few would deny that IFAD’s support for these 

initiatives has added to the level and intensity with which these programmes are 

undertaken. 
 

172. The evaluation rates the performance of IFAD’s support in relation to innovation 

and scaling up as moderately satisfactory (4). On the one hand, IFAD has 

eschewed innovation for its own sake and has focused its efforts on using well- 

tested approaches designed to address the problems of the rural sector. On the 

other hand, for scaling up, there has been insufficient strategic thinking on the 

longer-term development of rural finance and IFAD’s role in supporting it. 
 

Gender equality and women’s empowerment 

173. As indicated in paragraph 32, despite a comprehensive legislative framework that 

provides a basis for equality in all sectors of the economy, women are still at a 

disadvantage through (i) lower employment rates; (ii) concentration of 

employment in low paying jobs in the services sector; and (iii) lower positions and 

pay than men in other sectors. 
 

174. The data show that both women and men are almost at the same level of poverty 

of about 26 per cent, whilst there is a slightly higher level of poverty in households 

headed by men compared to those headed by women (26.5 per cent compared to 

25.9 per cent50). Moreover, Moldova’s legislative framework provides substantial 

protection of gender equality. As a consequence of these factors, gender issues 
 

 
50 

IMF, Republic of Moldova: Poverty Reduction Strategy Paper—Progress Report, April 2011.
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were not specifically included in design and implementation of IFAD’s first three 

projects, and the elaboration of a specific gender strategy for IFAD’s interventions 

in the country was not considered as priority:51
 

 

   IFAD1 did not include any specific gender approach. The PCR says that out of 

the total investment loans financed under the Small Enterprise Development 

Fund (SEDF), only 25 per cent were registered as being women; 
 

   In the Appraisal Report of IFAD2, a gender analysis has been included as 

annex I. In the “gender mainstreaming in the project implementation” section it 

is explicitly said that since IFAD2 is based on a demand-driven approach and its 

implementation is fully participatory, no gender mainstreaming policy is 

envisaged. It did however envisage a minimum quota of 25 per cent for women 

representation at the community meetings and at the Village Development 

Committees (VDCs); and 
 

   According to the project performance assessment (PPA), the gender approach of 

IFAD3 was neutral, as its interventions in financial and business services and 

employment were not customized for women clients. Women accounted for 

26 per cent of the borrowers (33 of 129 loans), and 27 per cent of the 

354 owners of the 129 enterprises financed by the project. 
 

175. NEN prepared a gender profile of Moldova in 2004-2005 based on the analysis of 

gender differences in rural areas. Furthermore, in 2007 a gender sensitive Poverty 

Study was initiated and later used as a baseline document to enable IFAD to better 

understand the nature and dynamics of poverty in rural Moldova. 
 

176. The IFAD4 Appraisal Report includes a section on gender mainstreaming within the 

project’s activities. The programme focuses on the development of the horticultural 

value chain where traditionally women have an important role. Moreover, it was 

proposed that gender would be mainstreamed into programme management, 

monitoring and impact assessment. In addition, the programme proposed to 

conduct an analysis of gender-differentiated credit requirements, to investigate the 

reason that women were not more represented amongst larger loan applicants, and 

to understand the role of rural finance in supporting women’s capacity to operate 

as economic and social agents. According to the Supervision Mission Report of 

March 2012, women were 29.7 per cent of the loan beneficiaries. 
 

177. The project which seems to have integrated a gender strategy into the design is 

IFAD5. In the gender mainstreaming section of the Appraisal Report, poor rural 

women are expected to be substantial beneficiaries, as on-and-off farm 

entrepreneurs and employees. Project-supported agribusiness development is 

expected to focus on small-scale horticulture and dairy production in which women 

are strongly represented. The Project’s rural finance component sets a 

33.3 per cent minimum target for women borrowers under its Youth Entrepreneur 

sub-component and a minimum 50 per cent target for women borrowers under its 

microfinance/SCA loans sub-component. A gender focus was supposed to be 

systematically mainstreamed at individual and organizational levels into project 

management from the start-up workshop via quantitative and qualitative 

participatory monitoring and evaluation, ad hoc studies, and annual stakeholder 

review workshops. In order to assure appropriate gender mainstreaming under the 

project, the role of the principal monitoring and evaluation specialist in the CPIU 

would be modified to include acting as a Gender Focal Point/Coordinator with 

responsibility for assuring gender mainstreaming and achievement of gender 

targets in the ongoing IFAD-financed projects. 
 

 

 
51 

Lessons on gender have been drawn particularly from the 2005 Evaluation of the Economic Empowerment of Women 
Programme implemented in Moldova in cooperation with the Soros and Eurasia Foundations as part of IFAD’S Gender 
Programme for the Central and Eastern Europe and the Newly Independent States Region.
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178. Overall the progress made in recent years in spite of the late start is viewed by the 

evaluation as justifying a rating of moderately satisfactory (4) on gender equality 

and women’s empowerment. 
 

Box 6 
A woman entrepreneur builds a successful enterprise through commercial bank borrowing 

 

Lucia Ceban and her husband live in Singerei village. In the kolkhoz days she was a 

teacher and her husband a mechanic. In 1998 when land was distributed they put 
together 120 hectares of land. Most of it was rented from others. In 2003 she took a 
loan of US$30,000 under IFAD1 for buying a flour mill from Ukraine. An NGO funded by 
IFAD helped her prepare the plan and persuade the local branch of MoldEximbank to 

give her the loan even though she could not provide adequate collateral. In 2005 she 
asked for another loan for a bakery and in 2013 she took a further loan to finance 
additional land purchase. She now has 700 hectares of land, of which she owns 300 and 
leases the rest. In addition to her and her husband the enterprise has 10 employees. 
She now produces a range of products including flour and baked products, wheat, 
sunflower seeds, sunflower seed oil, and vegetables for export. She would next like to 

invest in a cold storage for the fruit and vegetables. 
 

Source: CPE mission 

 

D.   Overall achievement 

179. The ratings for the country portfolio take account of the assessment of key pillars 

and other programme elements, as well as all projects and the overall programme 

performance. 
 

Table 9 
CPE ratings of the Moldova portfolio 

 

 

Evaluation criteria 
 

CPE portfolio assessment 

 

Core performance criteria 
 

 

Relevance 
 

4 

 

Effectiveness 
 

4 

 

Efficiency 
 

5 

 

Project performance 
 

4 

 

Rural poverty impact 
 

4 

 

Household income and assets 
 

4 

 

Human/social capital and empowerment 
 

5 

 

Food security and agricultural productivity 
 

5 

 

Natural resources and the environment 
 

NA 

 

Institutions and policies 
 

4 

 

Other performance criteria 
 

 

Sustainability 
 

4 

 

Innovation and scaling up 
 

4 

 

Gender equality and women’s empowerment 
 

4 

 

Overall project portfolio achievement 
 

4 
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Key points 
 

 The four pillars of the programme are considered to be overall relevant in terms of 

government priority and ownership. The evolution of the programme was appropriate 

in terms of giving more priority to value chain development and natural resource 
management over time. However, taking into consideration the comparably low 
relevance of IFAD2 design, the relevance of the overall portfolio is rated as 
moderately satisfactory. 

 

 Effectiveness is moderately satisfactory with rural finance contributing to enhanced 

agricultural output and productivity and the emergence of a group of medium-scale 
commercial farmers, but without a clear phasing-out strategy and with limited 
support to microfinance so far. Value chain development remained at an early stage. 

 

    The Moldova programme merits a satisfactory rating for its high efficiency. 
 

 The programme has contributed to the growth of mostly medium-scale rural 

enterprises and employment creation in rural areas, with most support not directly 

targeted to the poor. The evaluation judges that the approach adopted – of 

supporting medium farmers who could produce efficiently and provide employment to 

smallholders - was in general appropriate. The rural development impact in specific 
areas is mixed however, with limited impact thus far from programmes such as 

microfinance and value chains. The rural development impact of the programme is 
rated as moderately satisfactory. 

 

 There are some questions of the sustainability of the rural finance component of the 

programme. In some cases direct credit lines to commercial banks for on-lending to 
medium-scale borrowers may have crowded out finance from the banks themselves 
and not enough has been done to explore how to crowd in commercial bank finance. 

 

 Overall the portfolio performance is rated moderately satisfactory in the view of the 

evaluation. It is a reasonable reflection of both Moldova’s own needs and IFAD’s 

comparative advantages. 
 

 

V.  Performance of partners 

180. This chapter examines the performance of IFAD and government institutions in 

their respective roles related to the delivery of the IFAD-supported and 

government-executed portfolio. IFAD’s performance in non-lending activities and in 

the grant-supported projects is examined here in the following Chapter VII. 
 

A.   IFAD 

181. In Moldova, IFAD has shaped the programme on the ground to the Moldova 

situation by focussing on supporting viable medium-scale enterprises to invest in 

higher value crop production and agro-processing. There may have been cases of 

loans reaching some who don’t need them (i.e., who could have accessed such 

loans from the banks anyway), although the vast majority of the support has gone 

to those that do. A particularly impressive programme has been the recent support 

for young entrepreneurs, which is a good practice model that could well be 

replicated elsewhere. 
 

182. Despite the approach actually pursued on the ground as mentioned above, the 

project documents and the COSOP documents repeat the phrase ‘pro-poor’ and 

emphasize targeting the poor and supporting the most vulnerable.52 They do not 

clearly explain and justify the approach that has been adopted by emphasising that 

there was limited scope at this stage of Moldova’s development for economic 

programmes directly targeting the rural poor (as opposed to social programmes), 
 

 
52 

For example, the following categories of the rural poor were identified as the target group under IFAD 5: (i) 
commercially-oriented poor (upper edges of the poverty line and may move in and out of poverty over the course of 
several years); (ii) economically-active poor (usually farming their land shares and productive a small surplus that is 
sold on an occasional basis in local markets); and (iii) very poor (landless who do not cultivate their land shares; 
household plots for some fruits, vegetables and keep some backyard animals).
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and that the limited resources available for investment need to be directed at areas 

where they will have the maximum impact on growth over the medium-term. While 

poverty in Moldova is indeed shallow, this reflects the safety net of kitchen gardens 

for subsistence production, social expenditures, and remittance flows. It is unlikely 

that middle-aged and older former kolkhoz labourers with only basic education will 

be lifted out of poverty other than through social transfers. In this context, it is 

challenging, if not impossible, to design investment programmes that directly 

target this group. 
 

183. The repeated emphasis on designing programmes that directly target the poor 

reflects IFAD’s priorities. The decision to focus the value chains on horticulture in 

IFAD4 is an example of these pressures leading to a misstep in which promising 

opportunities in areas such as livestock and dairy farming were neglected as a 

consequence. (See box 7 below). 
 

Box 7 
Considerations for value chain selection development by the IFAD 4 Appraisal Report 

 

“The IFAD TRC Panel Review of IFAD 4 Conception Report requested that appraisal 
reduce the number of value chains under consideration. During appraisal, options were 
prioritized on the criteria of: i) reduction of rural poverty; ii) smallholder based 
production; iii) possibilities for chain development; iv) enhanced group activities; v) high 
value added; vi) good marketing opportunities (local and export); vii) options for further 

innovations; viii) gender concerns; and ix) social acceptance. Subsequently, the IFAD 4 
Appraisal Mission concluded that integrated development of the Moldovan horticulture 
value chain offered the best opportunities for substantial and sustainable increases in 

the assets and incomes of the Programme’s primary target groups. Vegetables and some 

fruit crops, especially short-cycle labour-intensive products such as melons, watermelons 
and strawberries, are well positioned compared to either meat or milk to address 
unemployment issues and to improve small growers’ incomes as they: i) can produce 
yields several times a year; ii) are more suitable to be produced at smallholder level 
since growers are more competitive when delivering fresh perishable products to nearby 

urban consumers; iii) are more labour intensive; iv) have a higher value; v) farmers can 
participate much more fully in the value chain than their counterparts producing meat or 

milk; and vi) the gap between farm gate and retail prices is closer than for meat and 

milk. Moreover, as noted earlier, fruits and vegetable crops also demonstrate a 
comparative advantage and international competitiveness”. 

 

Source: IFAD, September 2008, RFSMP Appraisal Report, para 106 
 

184. The pressure for direct targeting also contributed to IFAD support for the CDD 

programme through IFAD2, in spite of indications that there was no grass roots 

support for this approach. 
 

185. Institutional pressures can equally be positive and in the Moldova case, the project 

experience suggests that the increasing focus within IFAD on gender equality and 

environmental sustainability led to well-timed interventions in IFAD4 and IFAD5 

which have had beneficial results on the ground. 
 

186. The IFAD-Government joint decision to establish the CPIU to handle all projects has 

contributed to high efficiency. Since 2007, IFAD has assumed responsibility for 

supervising and supporting project implementation and the quality of its work in 

this area has been good, including fiduciary support and the timely turn-around on 

procurement and withdrawal applications. 
 

187. Overall IFAD’s performance is rated as moderately satisfactory (4). Without IFAD2 

the evaluation would have rated IFAD’s performance as satisfactory, but the 

programme included IFAD2 and some misjudgements then need to be taken into 

account. 
 

B.   Government 

188. The first question to ask about the Government of Moldova’s role in the IFAD- 

supported programme is whether there is ownership of the programme. The
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Government’s active participation in the Steering Committee and its close 

monitoring of the programme and its impact represent a positive response to this 

question. It should be noted that since much of the programme is a public-private 

partnership, the Government has also avoided heavy-handed interventions. 
 

189. The governance of the programme also appears to have been relatively free of 

political interference. In a country at Moldova’s stage of development it is probably 

not realistic to assume there is never political push for example to steer loans to 

political supporters, but no instances of this were brought to the attention of the 

evaluation team. The CPIU in particular appears to operate with a great deal of 

independence. 
 

190. The rapid processing of IFAD3, 4 and 5 in particular would not have been possible 

without strong Government commitment and support. The evaluation was struck 

by the openness of the current Government to dissenting views and alternative 

approaches. The relationship was somewhat more difficult with the previous 

government who did not always see eye to eye with IFAD on issues such as 

market-determination of prices and interest rates, but the mutual respect 

throughout the period allowed IFAD to design programmes as it felt most 

appropriate. 
 

191. On technical grounds IFAD has had some issues in its relations with the Ministry of 

Finance over questions such as the eligibility of RFC during 2005-2009, and more 

recently on some instances of slow pass through of funds on the part of the 

Ministry, but these are not major issues, and are countered by the good relations 

with the extremely efficient Credit Line Directorate which is handling the recycling 

of IFAD funds prior to repayment, on behalf of the Ministry of Finance. 
 

192. On balance the performance of the Government of Moldova is rated satisfactory 

(5). 

 
Key points 

 

 IFAD’s COSOPs and project documents have continually emphasized that the 

programme is intended to directly address rural poverty. This has not been the case 
on the ground: the programme has sought to address rural poverty, in large part, 
indirectly through support for medium-scale commercial farmers who can contribute 

to growth and employment. 
 

 IFAD2 was an outlier where the design was built around participatory village 

development approach in efforts to present the project as one that would target, 
empower and benefit directly the rural poor - a mechanism that was unsuited to the 

Moldovan context. This is one of the factors taken into account for the assessment of 
IFAD performance. 

 

 The Government of Moldova’s performance is rated satisfactory. In particular it has 

made important contributions through keeping the programme focussed on 
Government priorities and through its contribution to efficiency (admittedly in large 
part by delegating to the CPIU). 

 

 

VI.  Assessment of non-lending activities 

193. The main non-lending services that IFAD provides to its borrowers are: policy 

dialogue; knowledge management and partnerships. These are called ‘non-lending’ 

activities to distinguish them from lending, but in practice IFAD loans are a 

significant delivery mechanism for many of these services and the COSOP attempts 

to define an integrate programme in which there are synergies between lending 

and non-lending activities in support of the programme objectives. 
 

A.  Policy dialogue 

194. As indicated earlier IFAD is not a small player in the agriculture and rural 

development context in Moldova. It provides significant funding for investment. As
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such the decisions made together with the Government about what to fund and 

how, are important inputs into policy in Moldova. With the notable exception of 

IFAD2, the Fund has allocated its resources skilfully. It has supplemented and 

strengthened useful initiatives undertaken by other donors, particularly the World 

Bank, and it has added some weight in areas such as the need for more investment 

in rural infrastructure and conservation agriculture. IFAD is now the main support 

for microfinance in Moldova and its continuing involvement helps to maintain the 

focus of the Government on this topic. Another issue IFAD has helped to bring to 

attention is the need for piloting producer groups of small farmers if they are to 

participate effectively in the value chain. 
 

195. Policy dialogue was less effective on some of the issues that have emerged from its 

lending programme. For example, when the Ministry of Finance ruled that the RFC 

could not take on additional exposure, IFAD was not able to exercise much 

influence. This resulted in a failure to sustain its lending through the SCAs between 

2005 and 2009. IFAD could have discussed alternative options with the 

Government for continuing its support, perhaps underpinned through conducting 

an analysis of microfinance in Moldova and how issues of this kind were being dealt 

with in other countries. It was after lending had resumed in 2010 did IFAD look at 

additional options through a study it funded on a possible guarantee mechanism for 

microfinance. Unfortunately there has been no follow up by the Government on this 

so far. 
 

196. Microfinance has remained peripheral to the programme. While the microfinance 

programme could be an instrument to directly reach the poor and vulnerable, 

would it generate sustainable benefits for them? There is a question asked about 

the institutional model that has been supported by IFAD. The SCAs that the 

evaluation mission met with all questioned why IFAD needed to work through the 

RFC, which keeps a 4 per cent margin for essentially a pass through operation and 

uses the funds it generates through this to finance individual borrowers in 

competition with the SCAs. This issue needs to be put on the agenda for policy 

dialogue. 
 

197. The evaluation also identified the area of ownership and responsibility for 

maintenance of small-scale irrigation as an area where IFAD needs to keep on top 

of developments and possibly take a position on. A recent audit ruling puts the 

arrangements that have proven successful in the programme at risk by requiring 

the primarias to charge the beneficiaries for use and maintenance of infrastructure 

that they had paid to put in place. 
 

198. Overall the evaluation rates IFAD’s support for the policy dialogue as moderately 

satisfactory (4). This evaluation report and the upcoming COSOP should provide 

significant opportunities for dialogue. At the same time IFAD needs to be careful 

not to get drawn too far off-course. The consultation process and policy discussion 

for the 2007 COSOP led to a document which proposed a programme that related 

neither to IFAD’s ongoing programme nor to its comparative advantage in Moldova. 
 

B. Knowledge management 

199. The projects promote a great deal of knowledge sharing through the training and 

technical assistance activities they support. The conservation farming demo plots 

are essentially a knowledge sharing mechanism which is providing a significant 

number of farmers with exposure to these techniques. Similarly the training that 

has been provided to commercial bankers, business service providers, SCA staff 

and members, and government officials has contributed to a generally better 

awareness concerning the approaches IFAD is supporting in Moldova. 
 

200. IFAD could however do more than this. Knowledge sharing remains rather ad hoc 

and is not the result of a systematic assessment of what IFAD has to offer. For 

example, Moldova shares many problems with a number of other countries in the 

region – Macedonia, Albania, Georgia and Armenia, to name a few, where the
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programmes follow fairly similar models. More active knowledge exchange of 

programmes and approaches with these countries could be mutually beneficial for 

all parties involved. 
 

201. Knowledge management in Moldova is rated moderately satisfactory (4). Obviously 

IFAD has a small budget for Moldova, but it should consider designating one of the 

CPIU members as responsible for knowledge management and preparing an annual 

plan in this area. This should also encompass knowledge partnerships with other 

donors. There are some ad hoc studies being undertaken by UNDP and other 

donors, but limited in-depth analysis of some of the key issues such as: rural 

finance; constraints to exports of agricultural commodities; long-term water use 

and development; the role of the research institutions; domestic agricultural 

marketing, etc. 
 

C.   Partnership-building 

202. IFAD has done an excellent job of building effective partnerships with key 

government agencies, including the Ministry of Agriculture and Food Industry, 

Ministry of Finance and the National Bank. Evidence of this is the IFAD Programme 

Steering Committee (IPSC), established by government decree under IFAD2. IPSC 

is responsible for providing overall policy and oversight for all IFAD-financed 

projects and programmes in Moldova. It is composed of the country programme 

management team (CPMT), the Minister of Agriculture and Food Industry 

(Chairman), Ministry of Finance, Parliamentary Commission on Agriculture and 

Food Industry, National Bank of Moldova, and the CPIU Director as secretary. The 

CPMT is the resource group of stakeholders in Moldova, who participate in the 

entire cycle from the RB-COSOP through programme design, implementation and 

supervision, ensuring systematic implementation and achievement of programme 

objectives. The IFAD programme has also nurtured partnerships with other non- 

governmental in-country actors, including commercial banks, business 

development service providers, NGOs and most recently, the State Agrarian 

University of Moldova in relation to conservation agriculture. 
 

203. IFAD’s donor partnerships in Moldova began in IFAD1 with cofinancing from 

USAID/CNFA for the small enterprise development fund component of the project. 

The 2002 COSOP spoke confidently of strategic linkages with other donors such as 

the World Bank, USAID, the Department for International Development (DFID), 

Swedish International Development Cooperation Agency (SIDA) and Dutch bilateral 

assistance. In practice it is difficult to discern any of these strategic linkages 

though clearly there was close coordination with the World Bank in the 

development of IFAD’s initial programmes in Moldova. The 2007 COSOP also 

discussed a number of options, but there were no specific plans. Perhaps as a 

consequence there has been surprisingly little donor cofinancing of IFAD’s 

programme in Moldova. 
 

204. There are two ongoing partnerships with international development agencies. The 

most significant one is the collaboration with the Danish International Development 

Agency (DANIDA) to provide supplementary financing to the Rural Youth 

Entrepreneurship scheme within the framework of the IFAD5, for a total amount of 

US$4.6 million. Collaboration with DANIDA has its origin in the positive experience 

of working with IFAD in Armenia and continued in Moldova through the above 

mentioned grant in IFAD5. A Danish team participated in the supervision mission 

that took place in September 2012, and reviewed the DANIDA contribution to IFAD 

5. The feedback provided on the partnership with IFAD from DANIDA is very 

positive concerning IFAD’s collaborative approach and DANIDA is considering a 

further cofinancing contribution for IFAD6. 
 

205. There has also been collaboration between IFAD and USAID. A Memorandum of 

Understanding was signed in March 2013 between CPIU IFAD and CNFA-Farmer to 

Famer programme, to provide a basis for continued co-operation between the two
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organizations in the value chain and conservation farming components of the IFAD 

supported programme. 
 

206. In addition another partnership has been established through the expected 

provision of a GEF grant in amount of US$4 million to finance the investments and 

activities envisaged under the Climate Change Resilience component of IFAD6. 
 

207. There is, however, considerable scope for attracting more cofinancing. IFAD’s 

programme in Moldova should be attractive to a number of donors and it could be 

leveraged substantially through a more pro-active approach to partnerships. Most 

aid agencies are not represented in Chisinau. IFAD could be more pro-active in 

exploring potential cofinanciers. IFAD’s divisional managers and its Moldova country 

programme manager (CPM) need to visit donor capitals and explain the 

programme to aid agencies and outline areas where support could be useful.53
 

 

208. Overall IFAD’s partnerships in Moldova are rated moderately satisfactory (4). 
 

D.   Grants 

209. Moldova has benefited from six country-specific grants in the amount of close to 

US$1.1 million (IFAD contribution US$0.9 million), a regional grant of 

US$1.5 million (for 9 countries including Moldova), and a grant of US$100,000 as 

part of the thematic supplementary financing covering the CEN subregion.54 The 

main thematic areas covered by grants were: 
 

   Innovative use of remittances in rural development; 

   Extension of SCA network; 

   Support to the supply chain management; and 

   Capacity-building for farmer’s organizations (regional grant). 
 

210. Interviews conducted during the evaluation suggest that the most effective part of 

the grant programme was the assistance provided to business service providers 

and PFIs. The grants aimed at extending client support beyond enterprise 

registration and business launch phases to on-site monitoring and follow-up 

services (financial, legal, marketing and human resources) for the newly created 

enterprises. 
 

211. It can be concluded that grant funds have been well-directed and added some 

value to the programme. At the same time, the grants programme emerges as a 

peripheral component in the Moldova context. There is little knowledge of the 

grant-funded activities except among those that are directly involved. By and large 

the grant programme reflects a series of ad hoc decisions based on project-specific 

requirements. Although IFAD does not have much in the way of grant funds that it 

can use to support the Moldova programme, what it does have could be used more 

strategically. IFAD has a seat at the agriculture policy table in Moldova, and well 

planned analysis and pilot programmes can have an impact that goes well beyond 

the Fund’s financial support. 
 

E.   Overall assessment 

212. Overall, this evaluation rates IFAD’s support through non-lending activities in 

Moldova as moderately satisfactory (4). 
 

 

 

 

 

 

 

 
53 

In the case of DANIDA, once the cofinancing possibility had been identified and IFAD’s CPM had to carry out multiple 
meetings and a visit to Copenhagen in order to ensure the cofinancing was put in place 
54 

Technical Assistance Programme on Gender Mainstreaming in the CEN countries, financed by the Government of 
Germany.
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Table 10 
Assessment of non-lending activities 

 

Type of non-lending activity Rating 

 

Policy dialogue 
 

4 
 

Knowledge management 
 

4 
 

Partnership-building 
 

4 
 

Overall non-lending activities 
 

4 

 

 
Key points 

 

 IFAD has used its lending programme as an effective instrument to support the policy 

dialogue, adding weight on key issues such as value chain development, rural 
infrastructure and natural resource management. 

 

 It could however, have been more pro-active in following up on some of the policy 

related issues which have emerged from its lending programme, such as the role of 
microfinance and the need to incentivize the commercial banks to increase the use of 
their own resources. 

 

 The programme has promoted knowledge sharing within Moldova through funding 

technical assistance. Knowledge sharing has been ad hoc however. IFAD needs to 
adopt a systematic approach with knowledge-sharing plans and also exploit the 
potentials of sharing experiences of its work in other countries in the region. 

 

 The partnerships that have evolved in practice have been effective, while IFAD could 

be more pro-active in identifying potential cofinancing opportunities as the Moldova 
programme does not have the level of cofinancing that it merits. Increased 
cofinancing could leverage important programmes such as the support for young 
entrepreneurs and value chain development. 

 

 IFAD also needs to use its grants more strategically to support the policy dialogue 

and build on the achievements of its portfolio. 
 

    Overall the non-lending services are rated moderately satisfactory. 
 

 

VII.  COSOP performance and overall Government-IFAD 

partnership assessments 

A.   COSOP performance assessment 

213. The assessment of COSOP performance combines an assessment of the strategy as 

implemented, with an assessment of the strategy as reflected in the COSOP 

documents. In most countries there is broad consistency between the two. In 

Moldova however, the evaluation found some inconsistencies. The Moldova 2002 

COSOP bears a limited relation to IFAD’s programme in the period. As for the 2007 

COSOP, the areas for support under the two strategic objectives (market 

development and rural finance) do indeed correspond to the projects, but it is the 

focus and strategies within the two areas that have not been fully consistent. In 

both cases (2002 and 2007 COSOPs), the actual programme on the ground was 

indeed a better reflection of those areas where the Fund could add value. 
 

214. Relevance of the COSOP: One of the main conceptual weaknesses of IFAD 

COSOP documents in Moldova is the lack of “theory of change” embedded in the 

strategy they define. Both COSOPs aim at rural poverty reduction, but there are 

some ambiguities about how the proposed interventions will lead to the desired 

outcomes, especially in terms of how the rural poor would benefit, directly and/or 

indirectly. This results in some relevance of objectives but weak relevance of 

design. While the actual programme was a better reflection of the context in which 

IFAD operated, the lack of a theory of change that should have supported the
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conceptualization and design of the interventions also makes it difficult if not 

impossible to evaluate impact attribution or contribution under the IFAD-supported 

programme. In order to be able to link rural poverty to specific actions there must 

be a clear hypothesis linking inputs to outputs, to results and impact. 
 

215. The 2002 COSOP starts with an analysis of the priorities for Moldova’s agricultural 

development. It then defines a set of non-quantified indicators (“improvements” or 

“increases”) which are generic and probably applicable to any agricultural 

development programme anywhere in the world. A set of outputs is defined which 

does indeed include potentially verifiable indicators, but no baseline or target value 

for these was included in the COSOP. Many of these indicators apply to increased 

and more efficient crop and livestock production and would have required a close 

involvement by IFAD with agricultural production support which was not included in 

the programme at the time. For the rest, the indicators related to the village-based 

participatory approach which was intended under IFAD2. As indicated this approach 

got very little traction in Moldova. As a consequence, there was a disconnect 

between the 2002 COSOP and IFAD’s programme. 
 

216. The 2007 COSOP was produced at a time when Russia’s ban on wine imports from 

Moldova had resulted in increased awareness of the need to diversify exports and 

in particular to access markets in the European Union. The COSOP therefore 

devotes considerable attention to the steps needed and defines a programme of 

support from IFAD for these steps, under the umbrella of the first strategic 

objective on pro-poor market linkages. Two questions emerge. First, whether 

IFAD’s comparative advantage and the role of its support were adequately reflected 

upon, in particular in presence of the European Union and the World Bank which 

both had active programmes and more experience in this area. Second, whether 

those farmers to be assisted to meet the European Union standards were to be the 

direct target group or a ‘means’ to reach the rural poor - or both. In fact, the 

COSOP MTR conducted in 2011 ‘adjusts’ the results matrix defined in the 2007 

COSOP and took out the outcome indicators referring to European Union standards, 

although one indicator related to export-oriented production was retained (“at least 

30 per cent of beneficiaries export their production outputs”). At the occasion of 

MTR, under the same strategic objective, a milestone indicator on small-scale 

infrastructure was then added, reflecting increasing investment made in this area 

after IFAD3. As for the second strategic objective of the 2007 COSOP, it broadly 

relates to the area of IFAD’s support for rural financial services. Where there is lack 

of clarity, however, is that the COSOP clearly places an emphasis on financial 

services and products for the rural poor, whereas the actual programme has mainly 

focused financial services for medium-scale enterprises for broad rural economic 

growth and employment generation. Furthermore, the strategic objectives in the 

COSOP, either in their original forms or revised at MTR, do not explicitly reflect 

IFAD’s growing presence in support for NRM and climate change. This is despite the 

fact that the intention to provide climate change related support is noted in the 

main text of the COSOP 2007 and its MTR report in terms of financial products to 

help lessen climate risk, enhancing the risk management capacities of value chain 

actors, and introduction of technologies to reduce the vulnerability of producers. 
 

217. In September 2011, IFAD’s NEN division conducted a MTR of IFAD’s 2007 RB- 

COSOP, in close consultation with the in-country stakeholders. The review puts 

together information about the performance of the IFAD-supported programme on 

the ground and relates it to the Government strategy. It was then decided to 

extend the 2007 COSOP coverage till end-2015, ostensibly because the strategies 

in the document were still valid in terms of the basic approach it enunciated. At the 

same time, the MTR adjusted the matrix defined in the 2007 COSOP. Comparing 

the MTR adjustments with the original 2007 document, the key areas of the two 

strategic objectives remained more or less the same, i.e. market linkage and value 

chain development, and rural finance for the poor on the other. However, a country
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strategy is about much more than the overall thematic areas of support – it is also 

about approaches and strategies that are adopted within those broad themes. The 

evaluation is of the view, therefore, that a new COSOP could have been prepared 

with a strategy that was based on a critical review of IFAD’s comparative advantage 

in the donor context in Moldova and that was a clearer reflection of IFAD’s actual 

programme than the 2007 COSOP. 
 

218. The strategy on the ground was a better reflection of IFAD’s actual programme and 

comparative advantage in Moldova. Basically it positioned the Fund to assist those 

with some agricultural background or entrepreneurial mindset to create viable 

commercial farms and to promote this on a sustainable basis by drawing the 

commercial banking system into support for these farmers. The concern whether or 

not the income generated through these farms would trickle down through 

increased employment and demand for the production of smallholders, also led 

IFAD to experiment with reaching the rural poor more directly through microfinance 

and community development. The evolution of the programme in recent years has 

also been a sensible reflection of Government priorities and IFAD’s comparative 

advantages. The programme has moved increasingly into support for market- 

driven rural infrastructure, value chain development and NRM. 
 

219. The evaluation rates the relevance of the COSOPs as moderately satisfactory (4). 

This reflects a moderately unsatisfactory rating for the relevance of the two COSOP 

documents and a moderately satisfactory rating for the relevance of the strategy 

and the programme as implemented. 
 

220. Effectiveness of the COSOP: In practice as compared with the COSOP and 

programme documents, the Government preferred that IFAD maintain its support 

for investment by medium-scale farmers through loans channelled through the 

commercial banks. When judged against the indicators in the 2002 COSOP which 

was geared towards IFAD2 with a participatory village development approach, 

there is not a single indicator on which the effectiveness of the 2002 COSOP can be 

assessed satisfactory. As for the 2007 COSOP, there are a number of indicators 

related to rural finance (strategic objective 2) for which achievements can be 

considered satisfactory or modestly satisfactory. However, the implementation 

towards the other strategic objective (market linkage), when assessed against the 

original indicators, is less satisfactory. 
 

221. By contrast the programme on the ground provides a much clearer indication of 

effectiveness, particularly in relation to the rural finance and MDRI pillars of the 

programme. However, as discussed earlier, the programme had much more limited 

effectiveness with regard to microfinance, value chains and the community 

development programmes initiated under IFAD2. 
 

222. The evaluation rates the effectiveness of the COSOPs as moderately unsatisfactory 

(3). This reflects an unsatisfactory rating for the effectiveness of the 2002 COSOP 

and a moderately unsatisfactory rating for the 2007 COSOP, at the same time 

taking into account a moderately satisfactory rating for the effectiveness of the 

programme as implemented. 
 

223. Given the views expressed above on the limited relevance and effectiveness of the 

two COSOP documents, the evaluation has taken the unusual step of providing a 

detailed evidence basis for these judgements. This is spelled out in the table below.
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2002 COSOP 
narrative summary 

 
Verifiable indicators 

 
Relevance 

 
Effectiveness 

Goal: 

1. Sustainable poverty alleviation 
and improvement in the living 
conditions of the target populations 
of poorest family farms and 
agricultural wage labourers in 
terms of increased food security, 
increased income in cash and kind 
and institutionalized linkage to 
factors of agricultural growth. 

 
  Improvement in their composite 

poverty index score. 
 
  Increase in per capita 

agricultural GDP by a 
percentage to be determined 
when the size of the programme 
and its areas are known. 

 
MU: While obviously 
these are relevant, the 
programme design was 
not tailored to achieving 
these objectives. 

 
U: No possibility of 
attribution to IFAD supported 
programmes during the 
programme period. 

Purpose: 
Project: Agricultural 
Revitalization Project. 
Village-based participatory 
development aimed at (i) the 
eradication of poverty through the 
creation of productive 
employment, and (ii) diversification 
of the rural economy through 
reorientation and training and 
linkages between primary 
producers and processors 
benefiting both through rational 
reallocation of rural labour, 
increased per capita 
production/productivity and 
synergies between producers and 
service providers. 

 
  Productive employment 

increases. 

  Profitable production and 
productivity increases with 
respect to crops and possibly 
fodder as a result of increased 
water availability. 

  Increases in household food 
security and incomes. 

  Livestock 
production/productivity 
improvements 

  Range and numbers of 
sustainable off-farm jobs 
created in the rural economy. 

  Increases in beneficiary 
household incomes. 

 
HU: No government 
ownership of a village- 
based participatory 
approach to increasing 
agricultural productivity. 

 
HU: The concept was 
flawed. At that point in time 
there was little interest in 
community-based 
programmes, and private 
farmers were unenthusiastic 
about their peers in the 
village determining whether 
or not their projects received 
bank funding. 

Village organizations 

  Organizations established with 
capacity to design and 
implement Village Development 
Plans 

Small-scale Irrigation 

  Reliable and increased water 
availability. 

  Farmer groups managing and 
maintaining their schemes. 

  Increased private sector design 
and contracting capacity. 

  Increased crop intensities. 

  Improved farmer and support 
staff management skills. 

  Effective supervision capability. 
Livestock Development 

  Increased and sustainable 
production and productivity of 
livestock and derivative products 
among target population. 

Output Market Access 

  Increased access by village 
target group to local and export 
markets 

Non-Farm Rural Economic 
Development 

  Human capital development. 

  Diversified and synergistic 
micro-enterprises. 

  Improved technical support to 
micro-enterprise initiation and 
operation. 

  Off-farm production marketing 
development 

  Improved rural small-scale 
infrastructure. 

  Rationalization of the rural 
economy. 

 
  Number of villages with 

successful organizations 
 

 
 
 
 
  No. of schemes 

rehabilitated/developed. 
  Volume of water received. 

  Operational water user 
associations 

  Operational contractors, profits. 
  No. of completed designs. 
  Crop yields/intensities. 

 

 
 
  Uptake of improved technical 

packages. 

  Lower incidence of animal 
diseases. 

  Uptake of artificial insemination. 
 
  Importance of the incremental 

production being marketed. 
 

 
  Improvements in range and 

competence levels of the 
targeted members of the rural 
labour force. 

  Increase in diversity and 
numbers of jobs in the 
agricultural/rural sector. 

  Incidence, range, business 
parameters of 
micro/small/medium 
enterprises. 

 
HU: Very low priority in 
Moldova at that point in 
time. These were new 
bodies set up in parallel 
to the existing Village 
Councils. 

 

 
MU: Obviously important 
but at that stage the 
Government was 
reluctant to use loan 
funds for infrastructure. 

 

 
 
 
 
 

MU: Important, but not 
part of the design and 
livestock production in 
fact fell during the 

 

 
 

MU: The ‘target group’ 
was of limited relevance 
for market access which 
was mainly an issue for 
medium and large 
farmers. 

 
MU: Limited relevance. 
In a small country such 
as Moldova non-farm 
rural development is 
less significant. There 
was however some 

 
HU: While the programme 
design covered this, the 
organizations were not 
‘successful’. For the most 
part they were put together 
without commitment and 
were not sustainable. 

 
HU: Not part of the IFAD 
programme during the 
COSOP period. 

 

 
 
 
 
 

HU: Not part of the IFAD 
programme during the 
COSOP period. 

 

 
 

HU: Not part of the IFAD 
programme during the 
COSOP period. 

 

 
 

MU: Not a direct part of the 
IFAD programme during the 
COSOP period, though 
some support was provided 
for processing (mainly on- 
farm) through BDS 
providers. 

 

Table 11 
Evidence basis for COSOP performance ratings 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

period.
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2002 COSOP 
narrative summary 

 
Verifiable indicators 

 
Relevance 

 
Effectiveness 

  training and technical 
assistance delivered for 
and through Business 
Development Service 
Providers. 

 

2007 COSOP (original) 
strategic objectives 

 
Key results 

 
Relevance 

 
Effectiveness 

Establishing market linkages for 
the rural poor through support of 
competitive commodity value 
chains, including market research 
and development, business 
development services, producer 
associations and the achievement 
of international quality standards in 
production, processing and 
packaging. 

Outcome indicators 

50 per cent of enterprise 
borrowers include convergence 
measures with international and 
especially European Union 
standards 

 

 
25 per cent of volume of IFAD- 
supported SME products and 
services should be destined to the 
export market 

 
25 per cent of farmers participating 
in liberalization initiatives (that 
farm less than 10 ha of land) 

 
50 per cent of loans approved by 
PFIs include convergence criteria 
with European Union standards 

MU: Relevant to country 
needs but other donors 
such as the European 
Union and the World 
Bank would have been 
better placed to provide 
support in this area 

 
MS: Relevant, but 
surprisingly modest 
given the focus on 
horticulture products 
during the period. 

 

 

 
U: Convergence criteria 
were not applied to 
loans. The proposed link 
with loan approvals is 
also open to question. 

HU: Nothing in the 
programme to support this 
objective. 

 

 
MS: Limited focus in the 
programme on the export 
orientation of products. 

 

 
.. 

 

 

 

 
HU: Programme was not 
revised to reflect this 
indicator. 

Promoting access to a full range of 
appropriate and mainstreamed 
financial services with a particular 
emphasis on products directed 
towards supporting the most 
vulnerable and poor groups in 
rural areas. 

Outcome indicators 

1800 rural households accessing 
credit, especially women and 
young farmers and off- farm 
entrepreneurs 

 

 

 
50 per cent of PFIs with provision 
for start-up loans. 

 

 

 

 
Revenue of enterprises increased 
by 10 per cent 

 

 

 
50 per cent of rural SMEs 
supported by the programme 
reporting improved profitability 

 
50 per cent of PFIs open new 
bank branches in rural areas 

 

 

 

 
75 per cent of RFS borrowers 
open a bank account with a PFI 

 
S: Focus on young 
farmers and women is a 
feature of the recent 
IFAD programme. This 
is the core of IFAD’s 
programme. 

 

 
S: An important criterion. 

 

 

 

 

 
S: Although only 
indirectly related to PFI 
loans, it is a reasonable 
proxy for projects with a 
high rate of return. 

 
S: As above. 

 

 
S: An important criterion, 
but very modest relative 
to reality. 

 

 

 
MS: No mention of 
microfinance institutions. 

 
S: This is reflected in IFAD’s 
programme and design, 
although there is no 
distinction here between 
micro-credit and larger 
loans. 

 
MU: While IFAD monitors 
start-ups ex post, there is no 
ex ante requirement to 
ensure that start-ups receive 
this percentage of loans. 
S: Design of programmes 
appropriately reflects this. 

 

 
S: As above 

 

 
MS: There is a general 
requirement on presence in 
the rural areas in the 
eligibility requirements for 
PFIs, 

 
MU: Unrelated to the 
programme. 

Ratings: HU = Highly Unsatisfactory; U = Unsatisfactory; MU = Moderately Unsatisfactory; MS = Moderately Satisfactory; S = 
Satisfactory. 

 
224. In summary, as shown in the table above, there was some disconnect between the 

COSOP documents and the IFAD programme on the ground. This disconnect was 

more notable in the case of the 2002 COSOP. While the key areas of support 

identified in the 2007 COSOP do correspond to those of the actual programme, the 

strategy documents did not provide a clear basis for the elaboration of the
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investment programmes, especially in terms of specific strategies and approaches 

and focus within these thematic areas. Reflecting the balance between strategy on 

the ground and the documents, the relevance of the COSOPs is rated moderately 

satisfactory (4) and the effectiveness as moderately unsatisfactory (3). 
 

Table 12 
Assessment of COSOP performance 

 

Evaluation criterion                                 Rating 

 

Relevance                                                        4 
 

Effectiveness                                                   3 

 
COSOP performance                                     3 

 

 
Key points 

 

    There was some disconnect between the COSOP documents and the IFAD 

programme on the ground. Such disconnect was more notable in the case of the 

2002 COSOP. While the key areas of support identified in the 2007 COSOP do 
correspond to those of the actual programme, the document did not provide a clear 

basis for the elaboration of specific approaches and strategies for investment 
programmes within those broad themes. 

 

    At the same time, the actual programme, although not entirely consistent with the 

COSOP documents, was a better reflection of the context IFAD has operated. 
 

 Reflecting the balance between strategy on the ground and the documents, the 

relevance of the COSOPs is rated moderately satisfactory (4) and the effectiveness 
as moderately unsatisfactory (3). 

 

 

B.   Overall Government-IFAD partnership assessment 

225. Conclusions. The country portfolio over a decade has made good achievements on 

the ground, with the solid ratings for individual projects and with any objective 

comparison of the Moldova programme with that of other IFAD country 

programmes. There has been an expansion of commercial bank branches in the 

rural areas of Moldova and an increasing number of small and medium private 

farmers have deposit accounts and short-term loans. The loan programme has 

contributed to increased levels of agricultural production, rural enterprise 

development and job creation. The percentage of non-performing loans is 

minuscule, in spite of the impact of the severe drought of 2012. There has been a 

substantial provision of training and technical assistance which could provide the 

basis for developing selected value chains. Modest investment in small-scale 

infrastructure has provided some small and medium farmers with water and access 

roads, and helped put in place institutional mechanisms for maintenance. Finally 

the demonstration plots for conservation agriculture are adding momentum to the 

Government’s push in this area. On the other hand, apart from misjudgement for 

the IFAD 2 design, there have been limited progress in value chain development 

and microfinance, as well as limited progress with putting in place a clear phasing- 

out strategy for the approach with heavy credit lines. 
 

226. These achievements mentioned above are consequences of the adoption and 

implementation of strategies and approaches that were in fact not fully consistent 

with what was set out in the COSOPs or the project documents. While the 

evaluation is of the view that the approach adopted and the actual programme 

were a better reflection of the country context and the opportunities for IFAD to 

add value, it makes it difficult to rate “COSOP performance” higher than 

moderately unsatisfactory, for which the objectives and indicators laid out in the 

COSOP documents need to be taken into considerations.
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227. All this has been achieved with a high level of efficiency. A small CPIU has managed 

all the projects and kept IFAD in the ‘loop’ of Government agricultural policy in 

Moldova. A CPM based in Rome, also covering four other countries provides most of 

the staff input for the Moldova programme. In recent years IFAD has forged strong 

partnerships with DANIDA and the GEF, and earned their commendation of its 

openness and professionalism. 
 

Table 13 
Overall assessment of the Government-IFAD partnership 

 

Rating 
 

Portfolio performance                                                                                   4 

 

Non-lending activities                                                                                   4 
 

COSOP performance                                                                                   3 

 
Overall Government-IFAD partnership                                                    4 

 

Key points 
 

 While  the  programme  strategy  and  approach  on  the  ground  has  not  fully 

corresponded to what was set out in the IFAD’s COSOP and project documents, it has 

addressed the Government’s priorities and has done so with a moderate degree of 
impact and effectiveness. 

 

 The moderately satisfactory assessment of most part of the IFAD-supported portfolio 

in  Moldova,  the  modest  achievements  of  the  non-lending  activities  and  the 

moderately unsatisfactory performance of the COSOPs lead to an overall rating of 
moderately satisfactory for the IFAD/Government partnership. 

 

VIII.  Conclusions and recommendations 

A.   Conclusions 

228. Moldova experienced a traumatic decade after the break-up of the Soviet Union. It 

was separated from Transnistria, the location of much of the heavy industry and 

power generation and the agricultural economy suffered from the sharp decline in 

income in most former Soviet Union states and the difficulty of earning the foreign 

exchange needed to buy agricultural inputs and equipment. The large kolkhozes 

which farmed the land and provided incomes and social services to the rural 

community were unable to meet their expenses and most fell into debt. The 

authorities at first resisted the required privatization of and restructuring of the 

agriculture sector, before launching a comprehensive privatization programme. 
 

229. IFAD began its operations in Moldova in 1999. There was substantial rural poverty, 

and a general agreement that the small private plots of one or two fragmented 

hectares per person were unlikely to be the basis for a new commercial agriculture. 

Given the nature of the kolkhoz only a handful of members actually ran the farm 

and understood the requirements of agricultural production. This group, former 

farm directors and agronomists set about trying to put together expanded 

landholdings by leasing the land of others who had no interest in farming. In some 

cases families banded together to allow land to be bought for consolidation. 
 

230. The challenge for IFAD was what the targeting of the poor implied in this context. 

It was not obvious that there would be any sustained economic impact from 

directing resources at smallholders. In the circumstances IFAD elected to direct its 

efforts at the somewhat better off farmers who had the skills and entrepreneurship 

to enter commercial farming, and to help them acquire equipment, irrigation 

facilities, planting material for orchards and agricultural inputs. The expectation 

was that support for this group would trickle down to the poor through increased
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employment and demand for services in the rural areas. (paragraphs 132-134, 

215). 
 

231. In 2013, after some 14 years of active involvement through 5 projects and 

disbursed loan support of about US$60 million, it is fair to say that this approach 

has worked reasonably well. A group of medium-scale agriculture entrepreneurs 

has emerged who are able to produce for the local and former Soviet Union 

market, and increasingly for the European market, at acceptable quality standards. 

They have provided a moderate demand for employment and have contributed to 

the growth of GDP which took place from 2000 to 2011, substantially reducing the 

poverty rate. Obviously the growth of remittances and the recovery of the Russian, 

Belarusian and Ukrainian markets has been a much more significant factor in 

growth overall, but in this context IFAD has made a positive contribution to growth 

and rural poverty reduction in Moldova. (paragraphs 131-138) 
 

232. How has IFAD done this? The mainstay of the programme has been credits of three 

to seven years at subsidized interest rates to farmers with 30 to as much as 

1000 hectares for purchase of equipment. Over time this has been supplemented 

by programmes to provide market-driven small-scale infrastructure to build small 

stretches of road needed for produce to be marketed or on-farm irrigation facilities. 

Other programmes, such as technical assistance to support development of value 

chains particularly for horticultural production and the development of 

demonstration plots for conservation agriculture to allow ‘medium’ farmers to 

understand the potential benefits of no - or low-till agriculture, are more recent, 

and while promising, have not as yet yielded significant outcomes. 
 

233. IFAD has also supported two programmes designed to provide more direct 

assistance to the poor. The first of these provided microfinance through Savings 

and Credit Associations (SCAs) allowing small local producers to buy some basic 

equipment or agricultural inputs. The second was an attempt in IFAD’s second loan 

in Moldova to support the preparation of participatory plans at the village level and 

provide financing for groups of farmers whose projects would form part of the plan. 

There are some questions surrounding both these programmes (paragraphs 54, 68, 

75-77, 133, 189). For the microfinance the benefits and sustainability remain 

unclear – interest rates are very high and the relevant institutional framework is 

still evolving and is in work in progress. Participatory development process 

centering the Village Development Committees was not an appropriate approach in 

the context and indeed IFAD moved quickly away from them. 
 

234. Almost every Moldova strategy, project or evaluation document is met with the 

question as to whether IFAD could or should have done more to target its 

assistance to the poorest groups. The evaluation team concluded that this was not 

a viable option (paragraphs 134-135, 174-175). IFAD could have done more at the 

margins to ensure that the wealthiest farmers who had no need for subsidized 

credit did not have access to the loans, but the basic thrust of the programme 

seems well judged. On the other hand, in its strategies and project design 

documents, IFAD could have been more explicit and clearer about the way it 

intended to operate in Moldova, avoiding an over-emphasis on directly supporting 

the poor and the most vulnerable. 
 

235. After 14 years the programme is now a mature one, and the time is ripe for re- 

thinking the various components of the strategy. The core of IFAD’s programme 

under all projects has been the provision of medium and long term credit lines 

channelled through the banking system. Moldova’s banking system has evolved. 

The commercial banks are highly liquid, reasonably competitive, and well- 

represented in the rural areas. The banks do not provide much medium and long- 

term credit from their own resources for agriculture – most of their resources come 

from short-term deposits - and they require excessively high collateral when they 

do so. But the IFAD-supported programme is reaching a point where IFAD and the
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Government need to ask whether the availability of this money creates a 

disincentive for the banks to serve the needs of their more established clients with 

good credit history, from their own resources. IFAD may want to consider an exit 

strategy in this area that encourages the commercial banks to increase the use of 

their own resources and at the same time that also allows for more focus on new 

borrowers who do not have a credit history and on the support for young 

entrepreneurs, along the lines started under IFAD 5 (paragraphs 65-77, 160-161, 

163). 
 

236. The evaluation found that while each of the individual programmes had good 

results and, where quantifiable, good rates of return. At the same time, more could 

have been done to try to integrate the various components and derive synergies 

from, for example, the development of market-driven infrastructure and value 

chains. (paragraphs 93, 98, 102) 
 

237. One of the most impressive elements of the programme is its efficiency 

(paragraphs 106-127). A very small share of loan funds is used in administering its 

programme – a fraction of what is spent in many other countries. The CPIU that 

has been used for all IFAD projects can be considered as good practice for small 

countries with a narrow focus of operations. The Government of Moldova also 

deserves credit for the substantial support it provides. Perhaps this reflects the fact 

that IFAD is not a peripheral player in Moldovan agriculture. It is a significant 

source of funding and technical support. 
 

238. In some respects the programme management seems too lean. For example, a 

better planned and expanded programme of knowledge sharing and management 

could have substantial benefit. This would also require IFAD support at the regional 

level since much of the learning should be cross-country. Similarly although IFAD 

does not have much in the way of grant funds that it can use to support the 

Moldova programme, what it does have could be used more strategically than in 

the past. IFAD has a seat at the agriculture policy table in Moldova, and well 

planned analysis and pilot programmes can have an impact that goes well beyond 

the Fund’s financial support. (paragraphs 192-194). 
 

B.   Recommendations 

239. The evaluation offers a number of recommendations in three broad areas: 

(i) strengthening country strategy, and in particular properly reflecting the main 

priorities and overarching strategic issues in the next COSOP; (ii) embracing and 

enhancing the adjustments being made in the rural finance programme, shifting 

away from the approach of channelling a bulk of IFAD loans to lines of credit, after 

over a decade of generally effective implementation; and (iii) strengthening the 

non-lending activities through more strategic and effective use of grant resources 

and outreach. 
 

Strategy 

   Ground the next COSOP in reality (paragraphs 206-217). The programme 

has supported the rural poor through helping increase agricultural growth and 

employment, although the evidence on its depth and extent is incomplete. The 

trade-offs that have been made are appropriate but the past COSOP has not 

been clear about them. The next COSOP needs to provide a frank assessment of 

IFAD’s role and contribution in Moldova, and propose a programme that reflects 

the country’s needs and IFAD’s comparative advantages. The results framework 

needs to be more realistic and relevant to IFAD’s programme than in the past. 

There is also need for better monitoring on the impact on and outreach to the 

rural poor through indirect and direct targeting 

   Design a better integrated programme (paragraphs 228-229). Each of the 

programme pillars is relatively robust, but more could be done to plan these 

elements in an integrated fashion and exploit potential synergies. Both project
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design and country strategy need to look across components at how best to 

build this synergy 

   Focus on how to mainstream value chain development within the 

programme (paragraph 229). IFAD has been struggling with articulating an 

operational approach to VCD in Moldova. The value chain components of the 

projects now need to move beyond awareness and capacity building. VCD 

should take over from rural finance as the ‘flagship’ of IFAD’s programme. IFAD 

and the Government need to select and pilot activities in key value chains such 

as horticulture and livestock development. At the same time rural finance, 

infrastructure and NRM programmes could be geared more closely to the needs 

of these value chains. 

Rural finance 

   Diversify from the approach of channeling the bulk of loans to lines of 

credit (paragraphs 227-228). This is now a mature programme and has 

reached the point at which IFAD needs to strategize more effectively concerning 

its role; develop exit strategies in some areas and expand its coverage in 

others. In particular IFAD needs to consider ways to encourage the banks to 

increase the use of their own resources and focussing its future support for rural 

credit on new and young borrowers. 

   Seek greater leverage for IFAD funding of the young entrepreneurs 

programme (paragraphs 237-238). A key group of new entrepreneurs are the 

18-30 age group that IFAD has supported thanks to grant funding from 

DANIDA. 

The programme has demonstrated success. Instead of leaving the scale of the 

programme to chance, IFAD should systematically evaluate the demand and 

seek grant cofinancing from donors to meet this demand. 

   Enhance the support for microfinance (paragraph 226-228). The 

microfinance part of IFAD’s programme is still work in progress. First, there is a 

need to evaluate the programme and identify what benefits are being derived by 

participants and how effective it has been in moving borrowers out of poverty. 

Second, IFAD needs to review the institutional framework for microfinance and 

contribute to a dialogue with the Government, the regulatory body and the 

various MFIs on what the future institutional framework should look like and 

how Moldova can move towards it. 

Non-lending 

   Use the grant programme to provide the analytic underpinnings for a 

dialogue on key policy issues (paragraph 231). IFAD needs to take up with 

the authorities some of the key policy issues that have emerged in recent years, 

such as the role of microfinance above and some of the new policy problems 

that are occurring with regard to ownership and maintenance of infrastructure. 

But a key to doing this is to understand what underlies these issues. For 

example, what are the benefits of the microfinance programme? How effective is 

it in supporting smallholders to move out of poverty? What needs to be done to 

enhance its impact? IFAD should use its grant programme to carry out analysis 

of such questions. 

   Expand outreach and strengthen non-lending activities (para. 231). 

While programme implementation is extremely efficient, IFAD needs to expand 

its outreach and strengthen its non-lending activities in Moldova through 

selective policy dialogue, stronger partnerships and expanded knowledge 

sharing. In the policy area IFAD needs to take up with the Government issues 

relating to the ownership and maintenance of rural irrigation; on partnerships 

IFAD needs to be more pro-active and take its case to the donor community; on 

knowledge sharing a more systematic approach is needed with a designated 

focal point in the CPIU and the preparation of an annual plan in this area. IFAD’s 

regional management needs to consider how to exploit the obvious learning 

potential through comparing the Moldova programme with those in other small 

Eastern European and former Soviet Union borrowing countries. 
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Ratings of IFAD-funded project portfolio in Moldovaa
 

 

 
Portfolio assessment 

 
IFAD 1 

 
IFAD 2 

 
IFAD 3 

 
IFAD 4 

 
IFAD 5 

Overall CPE portfolio 
assessment 

 

Core performance criteria 
      

Relevance 5 3 4 5 5 4 

Effectiveness 4 4 4 N/A NA 4 

Efficiency 5 5 5 5 5 5 

Project performance
b

 5 4 4 N/A N/A 4 

 

Rural poverty impact 
      

Household income and assets 5 4 4 N/A N/A 4 

Human/social capital and empowerment 5 4 5 N/A N/A 5 

Food security and agricultural productivity 5 4 5 N/A N/A 5 

Natural resources and the environment NA NA N/A N/A N/A NA 

Institutions and policies 4 4 4 N/A N/A 4 

Rural poverty impact
c
 5 4 5 N/A N/A 4 

 

Other performance criteria 
      

Sustainability 4 4 4 N/A N/A 4 

Innovation and scaling up 4 3 4 N/A N/A 4 

Gender equality and women’s empowerment 5 4 3 N/A N/A 4 

Overall project portfolio achievement
d

 

 

5 
 

4 
 

4 
 

N/A 
 

N/A 
 

4 

 
Performance of partners

e
 

    

 
N/A 

 

 
N/A 

 

IFAD 5 3 5 N/A N/A 4 

Government 5 4 5 N/A N/A 5 

a 
Because IFAD’s various monitoring systems are all project-based, it is necessary that the individual projects be rated as well as the pillars and programme. The individual project rating have been 

prepared as part of the desk review. For purposes of aggregation however, the analysis of the CPE has been used rather than the aggregates of the individual project. 
b 

Arithmetic average of ratings for relevance, effectiveness and efficiency. 
c 
This is not an average of ratings of individual impact domains. 

d 
This is not an average of ratings of individual evaluation criteria but an overarching assessment of the project, drawing upon the rating for relevance, effectiveness, efficiency, rural poverty impact, 

sustainability, innovation and scaling up, and gender. 
e 

The rating for partners' performance is not a component of the overall assessment ratings..



 

 

 
 

IFAD 
financing

a
 

 

Cofinancier 
total

b
 

 
Total cost 

   
Loan 

  
Cooperating 

 
Project 

Project                                                     Project type (US$'000) (US$‘000) (US$‘000) Board approval Loan signing effectiveness Completion institution status 

 

Rural Finance and Small Enterprise 
 

Credit and 
 

8 
 

Approved: 
 

15. 06 
 

09/12/2009 
 

31/01/2000 
 

01/12/2000 
 

31/12/2005 
 

UNOPS 
 

Closed 
Development Project financial  5 556        

   Current:        

   10 000        
   (USAID)        
 

Agricultural Revitalization Project 
 

Credit and 
 

14.9 
 

None 
 

18.2 
 

18/12/2003 
 

04/03/2004 
 

24/01/2006 
 

31/03/2013 
 

IFAD 
 

Completed 

 financial          
 services          
 

Rural Business Development 
 

Credit and 
 

13 Loan 
 

None 
 

32.26 
 

13/12/2005 
 

21/02/2006 
 

10/07/2006 
 

30/09/2011 
 

IFAD 
 

Closed 

Programme financial 
services 

0.53 Grant         

 

Rural Financial Services And Marketing 
 

Credit and 
 

12.7 Loan 
 

1 538 (PFIs) 
 

18.95 
 

11/09/2008 
 

29/10/2008 
 

19/02/2009 
 

31/03/2014 
 

IFAD 
 

Ongoing 

Programme financial 
services 

0.53 Grant         

 

Rural Financial Services And 
 

Credit and 
 

19.7 Loan 
 

4.5 
 

39.3 
 

15/12/2010 
 

21/02/2011 
 

04/07/2011 
 

30/09/2016 
 

IFAD 
 

Ongoing 

Agribusiness Development Project financial 
services 

0.5 Grant (DANIDA)        
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a 

Includes approved grants, loans, and supplementary loans. 
b 

Proposed approved total.



 

 

7
1
 

A
p
p
e
n
d
ix

 II –
 A

n
n
e
x
 III 

 
E
B
 2

0
1
8
/1

2
4
/R

.1
1
 

 
 

 

IFAD-funded grants in Moldova 
 

 
Grant No. 

 
Recipient 

 
Programme name 

 
Approval date 

 
Closing date 

 

Grant amount 
(US$‘000) 

 

IFAD’s contribution 
(US$‘000) 

 

1243 
 

AgriCord 
 

Capacity-building for farmers’ 
 

05/12/2010 
 

30/09/2014 
 

2 000 
 

1 550 
(REGIONAL  organizations involved in IFAD     
GRANT)  Country programmes     

 

163 
 

Moldovan 
 

The extension of the SCAs 
 

30/12/1999 
 

31/05/2004 
 

207 
 

75 

 Microfinance network to poor and vulnerable     
 Alliance (MMA) groups of the population of     
  Moldova     
 

217 
 

Consultancy and 
 

Moldova: the rural finance and 
 

14/11/2001 
 

30/06/2004 
 

90 
 

90 

 Credit in Agriculture small enterprise development     
 (CCA) project     
 

COFIN-EC-9 
 

Moldova 
 

Facilities of Orientation-Attraction 
 

03/02/2009 
 

30/09/2011 (closed 
 

189 
 

189 

 Microfinance of Remittances into Rural  on 03/10/2012)   
 Alliance (MMA) Economic Development     
 

COFIN SUPP- 
 

Dienst 
 

Supply chain management 
 

22/12/2006 
 

28/04/2009 
 

200 
 

200 
EC 940 Landbouwkundig support in Moldova     
 Onderzoek (DLO)      
 Foundation      
 

COFIN-SP 9 
 

Business 
 

Supporting the innovative use of 
 

19/05/2010 
 

10/10/2012 
 

309 
 

245 

 Consulting Institute remittance in rural investment     
 (BCI)      
 

SOF-81 
 

Project 
 

IFAD Rural Finance and Small 
 

12/11/1999 
 

31/12/2007 
 

75 
 

75 

 Implementation Unit Enterprise Development Project     
 (PIU)      
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Methodological note on country programme evaluations 
 
1. A country programme evaluation (CPE) conducted by the Independent Office of 

Evaluation of IFAD (IOE) has two main objectives: assess the performance and 

impact of IFAD-financed operations in the country; and generate a series of 

findings and recommendations that will inform the next results-based country 

strategic opportunities programme (COSOP). It is conducted in accordance with the 

directives of IFAD’s Evaluation Policy1 and follows the core methodology and 

processes for CPEs outlined in IOE’s Evaluation Manual.2 This note describes the 

key elements of the methodology. 
 

2. Focus. A CPE focuses on three mutually reinforcing pillars in the IFAD-government 

partnership: (i) project portfolio; (ii) non-lending activities; and (iii) the COSOP(s). 

Based on these building blocks, the CPE makes an overall assessment of the 

country programme achievements. 
 

3. With regard to assessing the performance of the project portfolio (first pillar), 

the CPE applies standard evaluation methodology for each project using the 

internationally-recognized evaluation criteria of relevance, effectiveness, efficiency 

and rural poverty impact - including impact on household income and assets, 

human and social capital, food security and agricultural productivity, natural 

resources and the environment (including climate change3), and institutions and 

policies. The other performance criteria include sustainability, innovation and 

scaling up, and gender equality and women’s empowerment. The performance of 

partners (IFAD and the government) is also assessed by examining their specific 

contribution to the design, execution, supervision, implementation-support, and 

monitoring and evaluation of the specific projects and programmes. The definition 

of all evaluation criteria is provided in annex 5. 
 

4. The assessment of non-lending activities (second pillar) analyzes the relevance, 

effectiveness and efficiency of the combined efforts of IFAD and the government to 

promote policy dialogue, knowledge management, and partnership building. It also 

reviews global, regional, and country-specific grants as well as achievements and 

synergy with the lending portfolio. 
 

5. The assessment of the performance of the COSOP (third pillar) is a further, more 

aggregated, level of analysis that covers the relevance and effectiveness of the 

COSOP. While in the portfolio assessment the analysis is project-based, in this 

latter section, the evaluation considers the overall objectives of the programme. 

The assessment of relevance covers the alignment and coherence of the strategic 

objectives - including the geographic and subsector focus, partners selected, 

targeting and synergies with other rural development interventions - , and the 

provisions for country programme management and COSOP management. The 

assessment of effectiveness determines the extent to which the overall strategic 

objectives contained in the COSOP were achieved. The CPE ultimately generates an 

assessment for the overall achievements of the programme. 
 

6. Approach. In line with international evaluation practices, the CPE evaluation 

combines: (i) desk review of existing documentation - existing literature, previous 

IOE evaluations, information material generated by the projects, data and other 

materials made available by the government or IFAD, including self-evaluation data 

and reports -; (ii) interviews with relevant stakeholders in IFAD and in the country; 

and (iii) direct observation of activities in the field. 
 

 

 
1  

http://www.ifad.org/gbdocs/eb/102/e/EB-2011-102-R-7-Rev-1.pdf. 
2  

http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf 
3 

On climate change, scaling up and gender, see annex II of document EC 2010/65/W.P.6 approved by the IFAD 
Evaluation Committee in November 2010:  http://www.ifad.org/gbdocs/eb/ec/e/65/EC-2010-65-W-P-6.pdf

http://www.ifad.org/gbdocs/eb/102/e/EB-2011-102-R-7-Rev-1.pdf
http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf
http://www.ifad.org/gbdocs/eb/ec/e/65/EC-2010-65-W-P-6.pdf
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7. For the field work, a combination of methods are generally used for data gathering: 

(i) focus group discussions with a set of questions for project user and comparison 

groups; (ii) Government stakeholders meetings – national, regional/local, including 

project staff; (iii) sample household visits using a pre-agreed set of questions to 

household members, to obtain indications of levels of project participation and 

impact; (iv) key non-government stakeholder meetings – e.g. civil society 

representatives and private sector. 
 

8. Evaluation findings are based on triangulation of evidence collected from different 

sources. 
 

9. Rating scale. The performance in each of the three pillars described above and 

the overall achievements are rated on a scale of 1 to 6 (with 1 being the lowest 

score, and 6 the highest), enabling to report along the two broad categories of 

satisfactory (4, 5, and 6) and unsatisfactory performance (1, 2 and 3). Ratings are 

provided for individual projects/programmes, and on that basis, for the 

performance of the overall project portfolio. Ratings are also provided for the 

performance of partners, non-lending activities, the COSOP’s relevance and 

effectiveness as well as the overall achievements of the programme. 
 

10. In line with practices of international financial institutions, the rating scale, in 

particular when assessing the expected results and impact of an operation, can be 

defined as follows - taking however due account of the approximation inherent to 

such definition: 
 

Highly satisfactory (6)              The intervention (project, programme, non- 

lending, etc.) achieved - under a specific criteria or 

overall –strong progress towards all main 

objectives/impacts, and had best practice 

achievements on one or more of them. 
 

Satisfactory (5)                        The intervention achieved acceptable progress 

towards all main objectives/impacts and strong 

progress on some of them. 
 

Moderately satisfactory (4)       The intervention achieved acceptable (although not 

strong) progress towards the majority of its main 

objectives/impacts. 
 

Moderately unsatisfactory (3)    The intervention achieved acceptable progress only 

in a minority of its objectives/impacts. 
 

Unsatisfactory (2)                    The intervention’s progress was weak in all 

objectives/ impacts. 
 

Highly unsatisfactory (1)          The intervention did not make progress in any of 

its objectives/impacts. 
 

11. It is recognized that differences may exist in the understanding and interpretation 

of ratings between evaluators (inter-evaluation variability). In order to minimize 

such variability IOE conducts systematic training of staff and consultants as well as 

thorough peer reviews. 
 

12. Evaluation process. A CPE is conducted prior to the preparation of a new 

cooperation strategy in a given country. It entails three main phases: (i) design 

and desk review phase; (ii) country work phase; (iii) report writing, comments 

and communication phase. 
 

13. The design and desk review phase entails developing the CPE approach paper. The 

paper specifies the evaluation objectives, methodology, process, timelines, and key 

questions. It is followed by a preparatory mission to the country to discuss the 

draft paper with key partners. During this stage, a desk review is conducted 

examining available documentation. Project review notes and a consolidated desk
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review report are prepared and shared with IFAD’s regional division and the 

government. The main objective of the desk review report is to identify preliminary 

hypotheses and issues to be analysed during the main CPE mission. During this 

stage both IFAD and the government conduct a self-assessment at the portfolio, 

non-lending, and COSOP levels. 
 

14. The country work stage entails convening a multidisciplinary team of consultants to 

visit the country, holding meetings in the capital city with the government and 

other partners and traveling to different regions of the country to review activities 

of IFAD-funded projects on the ground and discuss with beneficiaries, public 

authorities, project management staff, NGOs, and other partners. A brief summary 

note is presented at the end of the mission to the government and other key 

partners. 
 

15. During the report writing, comments and communication of results stage, IOE 

prepares the draft final CPE report, shared with IFAD’s regional division, the 

government, and other partners for review and comments. The draft benefits from 

a peer review process within IOE including IOE staff as well as an external senior 

independent advisor. IOE then distributes the CPE report to partners to disseminate 

the results of the CPE. IOE and the government organize a national roundtable 

workshop that focuses on learning and allows multiple stakeholders to discuss the 

main findings, conclusions and recommendations of the evaluation. The report is 

publicly disclosed. 
 

16. A core learning partnership (CLP), consisting of the main users of the evaluation, 

provides guidance to IOE at critical stages in the evaluation process; in particular, it 

reviews and comments on the draft approach paper, the desk review report and the 

draft CPE report, and participates in the CPE National Roundtable Workshop. 
 

17.   Each CPE evaluation is concluded with an agreement at completion point (ACP). 

The ACP is a short document which captures the main findings of the evaluation as 

well as the recommendations contained in the CPE report that IFAD and the 

government agree to adopt and implement within a specific timeline.
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Definition of the evaluation criteria used by IOE 
 

Criteria Definition
a
 

Project performance 
 

Relevance 
 

 

 

 
Effectiveness 

 

 
Efficiency 

 
Rural poverty impact

b
 

 

 

 

   Household income and 

assets 
 

 

   Human and social capital 

and empowerment 
 

 

 

   Food security and 

agricultural productivity 

 
   Natural resources, the 

environment and climate 
change 

 
   Institutions and policies 

 

 
Other performance criteria 

   Sustainability 
 

 

 

 

   Innovation and scaling up 

 

 

 

 
   Gender equality and 

women’s empowerment 

 
Overall project achievement 

 

 
Performance of partners 

   IFAD 

   Government 

 

 
The extent to which the objectives of a development intervention are consistent 
with beneficiaries’ requirements, country needs, institutional priorities and 
partner and donor policies. It also entails an assessment of project design in 
achieving its objectives. 

 

The extent to which the development intervention’s objectives were achieved, or 
are expected to be achieved, taking into account their relative importance. 

 

A measure of how economically resources/inputs (funds, expertise, time, etc.) 
are converted into results. 

 

Impact is defined as the changes that have occurred or are expected to occur in 
the lives of the rural poor (whether positive or negative, direct or indirect, 
intended or unintended) as a result of development interventions. 

 

Household income provides a means of assessing the flow of economic benefits 
accruing to an individual or group, whereas assets relate to a stock of 
accumulated items of economic value. 

 

Human and social capital and empowerment include an assessment of the 
changes that have occurred in the empowerment of individuals, the quality of 
grassroots organizations and institutions, and the poor’s individual and collective 
capacity. 

 

Changes in food security relate to availability, access to food and stability of 
access, whereas changes in agricultural productivity are measured in terms of 
yields. 

 

The focus on natural resources and the environment involves assessing the 
extent to which a project contributes to changes in the protection, rehabilitation 
or depletion of natural resources and the environment as well as in mitigating 
the negative impact of climate change or promoting adaptation measures. 

 

The criterion relating to institutions and policies is designed to assess changes 
in the quality and performance of institutions, policies and the regulatory 
framework that influence the lives of the poor. 

 

 
The likely continuation of net benefits from a development intervention beyond 
the phase of external funding support. It also includes an assessment of the 
likelihood that actual and anticipated results will be resilient to risks beyond the 
project’s life. 

 

The extent to which IFAD development interventions have: (i) introduced 
innovative approaches to rural poverty reduction; and (ii) the extent to which 
these interventions have been (or are likely to be) replicated and scaled up by 
government authorities, donor organizations, the private sector and others 
agencies. 

 

The criterion assesses the efforts made to promote gender equality and 
women’s empowerment in the design, implementation, supervision and 
implementation support, and evaluation of IFAD-assisted projects. 

 

This provides an overarching assessment of the project, drawing upon the 
analysis made under the various evaluation criteria cited above. 

 

This criterion assesses the contribution of partners to project design, execution, 
monitoring and reporting, supervision and implementation support, and 
evaluation. It also assesses the performance of individual partners against their 
expected role and responsibilities in the project life cycle. 

a 
These definitions have been taken from the Organization for Economic Co-operation and Development/Development Assistance 

Committee Glossary of Key Terms in Evaluation and Results-Based Management and from the IFAD Evaluation Manual (2009). 
b 

The IFAD Evaluation Manual also deals with the “lack of intervention”, that is, no specific intervention may have been foreseen or 

intended with respect to one or more of the five impact domains. In spite of this, if positive or negative changes are detected and can 
be attributed in whole or in part to the project, a rating should be assigned to the particular impact domain. On the other hand, if no 
changes are detected and no intervention was foreseen or intended, then no rating (or the mention “not applicable”) is assigned.
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List of key persons met 
 
Andriuta Liviu, Executive Director, Business Consulting Institute 

 

Badrajan Valentina, Executive Director, MCA Moldova 
 

Bilba Mihail, Director, International Relations Department, Chamber of Commerce and 

Industry of the Republic of Moldova 
 

Bogus Daniela, Accountant, CPIU-IFAD 
 

Bondari Aurelia, Executive Director, Agroinform 
 

Botnaru Ianina, Credit Officer, CPIU-IFAD 
 

Bozu Valentin, Deputy Executive Director, MCA Moldova 
 

Brumarel Svetlana, Financial Manager, CPIU-IFAD 
 

Bulgari Valeriu, Executive Director, Japanese 2KR Project Implementation Unit 
 

Bumakov Vasile, Minister of Agriculture, Ministry of Agriculture and Food Industry of the 

Rep. of Moldova 
 

Burlacu Elena, Credit manager, CPIU-IFAD 
 

Buzu Alexei, Executive Director, Partnership for Development 
 

Cebotariov Alina, Director, Collective Placements and Microfinance Genera Directorate, 

National Commission of Financial Market 
 

Chiriac Victor, Microfinance Expert, Central Association of SCAs 

Chitoroga Ghenadie Constantin, Director Credit Dpt., Energbank 

Cicanci Galina, Vice President, Rural Finance Corporation 

Ciubuc Nicolae, Deputy Director, AIPA 
 

Ciurea Lucretia, State Chancellery 
 

Cuculescu Andrei, Director, Department for Road Development, Ministry of Transport and 

Roads Infrastructure 
 

Cuhal Veronica, Head of Foreign Relations and Development, National Commission of 

Financial Market 
 

Cuşnir Pavel, Vice-president, Energbank 
 

Dohotaru Matei, Deputy Head of Banking Control and Monitoring of Activities of 

Prevention and Combating of Money Laundering and terrorism Financing Division, 

National Bank of Moldova 
 

Dorin Nicolae, First Vice President, Mobias Banca, Head Office 
 

Filip Iurie, Member of the Council of Administration, National Commission for Financial 

Market 
 

Ganea Eugenia, Social and Gender Officer, MCA Moldova 
 

Gangura Ion, President, Rural Finance Corporation 
 

Gasiculina Eughenia, Deputy Chairperson of the Management Board, ProCreditBank 
 

Ghimpu Corneliu, First Vice President, Victoriabank, Head Office 

Gobjila Anatol, Senior Operations Officer, The World Bank 

Gumovschi 

Liviu, Executive Director, CAPMU (Consolidated Agricultural Projects Management Unit)
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Hadarca Lucia, Director, FX Operations and External Relations Department, National 

Bank of Moldova 
 

Hurmuzachi Iurie, Deputy Director, Agroinform 
 

Iabanji Iulia, General Director, ODIMM (Organization for SME Sector Development) 

Ianev Marina, Procurement Officer, CPIU-IFAD 

Levinta Iaroslav, Chief of Loan Department, Banca Sociala, Head Office 

Luchian Alexandru, Project Coordinator, CNFCA-Farmer to Farmer Programme 

Luchita Sergiu, Access to agriculture finance activity Officer, MCA Moldova 

Lupanciuc Efim, Director General, Central Association of SCAs 

Magdil Sergiu, Director, Consolidated Environmental Projects Implementation Unit, 

Ministry of Environment 
 

Maleru Petru, Director, AIPA 
 

Manic Dragos, Head of Corporate Loan Division, Victoria Bank, Head Office 
 

Melcinenco Ecaterina, Project Manager, UNDP 

Mihai Bilba, Chamber of Commerce 

Mindru Tatiana, Monitoring & Evaluation Specialist, CPIU-IFAD 

Miron Rodica, USAID 

Mirzenco Vasile, Executive Director, National Farmers Federation Moldova 

Mocanu Nadejda, Country Director, CNFCA-Farmer to Farmer Programme 

Morzoev Tokhir, Resident Representative, IMF 

Nuca Valentin, Head of Section, Mobias Banca, Head Office 
 

Olaru Speranta, Project Manager, The Delegation of the European Union to the Rep. of 

Moldova 
 

Oprunenco Alex, Policy Specialist, UNDP 

Osmochescu Eugeniu, IFC 

Palade Anatolie, Executive Director, ProConsulting/CCA 
 

Panciu 
 

Paul, Executive Chairman, Micro Invest 

Periu Ion, Deputy COP, ACED Programme 

Pislaru Ion, Business Advisor, CPIU-IFAD 

Polustanova Ala, Head of Retail Product Department, Moldova Agroindbank 
 

Predius Dumitru, Head of Department, Mobias Banca, Head Office 
 

Radov Mariana, Vice Director, ProConsulting/CCA 

Rosca Victor, Director, CPIU-IFAD 

Sainciuc Olga, Deputy Director, CAPMU 
 

Sandu Daniela, Director Retail Department, Moldinconbank 
 

Saranuta Oxana, Department Coordinator, Procredit Bank, Head Office 
 

Slusari Alexandru, President, UniAgroProtect 
 

Sobuleac Sergiu, CFO, MicroInvest
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Stratan Igor, Deputy Chairman of the Managing Board, Moldinconbank 
 

Stratan Petru, Chief Executive Officer, Fruit Producers Association 
 

Sula Ion, General Directorate of Sectorial Development Policies, Head of the Department, 

Ministry of Agriculture and Food Industry 
 

Suvac Mihail, Head of Department, Dept. of Production Policies and Quality Regulations 

of Plant Products   Ministry of Agriculture and Food Industry 
 

Usurelu Iurie, Value Chain Development Specialist, CPIU-IFAD 
 

Vetters Nadja, Assistant Resident Representative, Environment and Energy, UNDP 

Vladicescu Veaceslav, Environment and Social Expert, Road Rehabilitation Project, MCA 

Zabolotni Sergiu, Director, Grapes and Exporters Association of Moldova 

 
Field visits 

 

Acbaş Maria, Owner, Cattle farm/dairy products (IFAD III), Tomai, Gagauzya 
 

Băeş Alexandru, Representative of client-group, Water supply, Antonesti, Stefan Voda 
 

Beiu Filip, Coordinator “Befighet-Agro” SRL (IFAD II) 
 

Boldurat Ilie, Mayor, Susleni 
 

Ceban 
 

Lucia, Owner, Wheat mill; aggregates (IFAD I), Cotiujenii Mari, Soldanesti 
 

Chiorescu, Alexandru, Owner, Tractor, Dumbravita, Singerei 
 

Cires Vasile,Owner of large-scale dairy farm and eco cheese factory, Heuveland SRL 

(Eco Cheese factory) Navirnet, Falesti 
 

Diaconu Mihail, Tractor owner, Manoilesti, Ungheni 
 

Dogocher Corina, Owner, Milk collection point 
 

Dudca Veronica, Secretary of the Council, Singerei, Grigorauca, Village Council 
 

Glodeanu Vladislav & Anatolie, Owner, Family farm (Tractor/Orchard plantation-IFAD II), 

Manoilesti, Ungheni 
 

Gurau Mihail, SCA “Furnica-Razeni”, Razeni, Ialoveni 
 

Hincu Cristian, Director, Andridor Grup Ltd 
 

Iabanji Andrei, Owner, Tractor (IFAD V), Bascalia, Basarabeasca 
 

Ivanov Alexe, Demo plot on conservation farming-Malaiesti 
 

Kiktenko Nicolae, Large-scale farmer, Gospodarul Rediu SRL (Demonstration plot)-Rediul 

de sus, Falesti 
 

Plămădeală Ştefan, Owner, Puhaceni Infrastructure Project (Irrigation system, IFAD III), 

Puhaceni, Anenii Noi 
 

Popa Grigore, Mayor, Manoilesti Infrastructure project (IFAD IV) 
 

Rovenco Victor, Technical Assistance Beneficiary, Farm-Prod SRL, Olanesti, Stefan Voda 
 

Rusu Maria, Director, Moldindconbank branch Ungheni 
 

Strechii 
 

Nadejda    Director, MobiasBanca branch Orhei 
 

Tamazlicari Alexei, President, SCA Sculeni 
 

Cristina, Owner, Micragrolux (Fertilizer dispenser-IFAD V), Taraclia
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Viorel Minciuna, Director, SRL PALLER-GROUP 

Director, ProCredit branch Ungheni
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