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Abbreviations and acronyms

AFD Agence française de développement
ARP Agricultural Recovery Project
AWP/B Annual workplan and budget
BADEA Arab Bank for Economic Development in Africa
EIRR economic internal rate of return
FFS farmer field school
GDP gross domestic product
IDA Agricultural Development Institute
IFAD International Fund for Agricultural Development
MOSAP Market-oriented Smallholder Agriculture Project
PIF portfolio implementation facility
PIU project implementation unit
SREP Smallholder Resilience Enhancement Project
UCU unified coordination unit
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Republic of Angola
Smallholder Resilience Enhancement Project (SREP)
Financing summary
Initiating institution: IFAD

Borrower: Republic of Angola

Recipient Republic of Angola

Executing agency: Ministry of Agriculture and Forestry

Total project cost: US$150.0 million

Amount of IFAD loan:

Amount of IFAD climate finance:*

EUR 26.2 million

US$14.8 million

Terms of IFAD loan: Ordinary loan in euros, maturity period: 23 years; grace
period: 7 years; fixed spread

Cofinanciers: Arab Bank for Economic Development in Africa
(BADEA) and Agence française de développement
(AfD)

Amount of cofinancing: BADEA: US$40.0 million

AfD: US$42.0 million

Terms of cofinancing: BADEA: ordinary

AfD: ordinary

Contribution of borrower: US$10.0 million

Contribution of beneficiaries: US$6.5 million

Financing gap US$21.7 million

Appraising institution: IFAD

Cooperating institution: Directly supervised by IFAD

* As per the Multilateral Development Bank Methodologies for Tracking Climate Adaptation and Mitigation Finance.
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Recommendation for approval
The Executive Board is invited to approve the recommendation made in paragraph
57 for the proposed financing to the Republic of Angola for the Smallholder
Resilience Enhancement Project (SREP).

I. Context
A. National context and rationale for IFAD involvement

National context
1. The Republic of Angola covers an area of 1,247,000 km2 and is the third-largest country

in sub-Saharan Africa, with an estimated population of 24.3 million people,1 about 38
per cent of whom live in rural areas.2 Since the return of peace 16 years ago, Angola
has made significant progress in developing and implementing programmes aimed at
revitalizing the economy, restoring basic social services and rehabilitating
infrastructure. These programmes have, however, fallen short of their objectives of
providing sustainable livelihoods to poor people in rural areas and of reducing the
country’s huge food import bill.

2. The decline in oil revenues in 2015-2016 prompted the Government of Angola to step
up its efforts to promote economic diversification. Currently, the agriculture sector
contributes 5.5 per cent of the country’s GDP and employs about 44 per cent of the
population. Angola is at a unique stage in its development as it transitions from an
oil-based economy towards a more diversified economy in which both agriculture and
private sector development will play an important role.

3. More than half of Angola’s poor are located in rural areas and depend almost exclusively
on subsistence agriculture. Improving smallholder agricultural production, productivity
and commercialization, as viewed through a climate resilience lens, is critical for rural
poverty reduction.

4. Rural development interventions in Angola need to address constraints at the individual,
community and institutional levels while also factoring in the differing agroecosystems
and farming economies existing in the northern and southern parts of the country.

Special aspects relating to IFAD's corporate mainstreaming priorities

5. Gender. In all, 23 per cent of agricultural households are headed by women, who
account for 70 per cent of the country’s traditional subsistence agriculture and 24 per
cent of its commercial agriculture. In general, women are not entitled to own property
on equal terms with men; their right to own land often depends on their marital status.

6. Youth. Youth unemployment stands at 46 per cent, compared to a total unemployment
rate of 24 per cent. Rural youth face a major challenge in seeking profitable livelihood
options and employment opportunities. A significant number of households are headed
by young people.

7. Nutrition. Despite some progress,3 malnutrition remains a public health concern, as
the stunting rate is 38 per cent and the anaemia prevalence rate among children aged
6–59 months is 65 per cent. The prevalence of stunting is greater among rural
populations (46 per cent) than in urban areas (32 per cent).

8. Climate change. Agriculture, particularly in the south, has become increasingly
vulnerable to climate change and extreme weather events, including droughts
(e.g. 2012–2016) and floods (e.g. 2017) over the last decade. In the northern

1 Source: 2014 census.
2 Government of Angola (2016), “Censo 2014. Resultados definitivos do recenseamento geral da populaçao e de habitaçao de
Angola 2014”, National Institute of Statistics.
3 The prevalence of undernourishment dropped from 32.1 per cent in 2004-2006 to 14 per cent in 2014-2016.
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provinces, extremely heavy rainfall damages crops and has an adverse effect on living
conditions. A noticeable consequence4 is the reduced length of growing seasons due to
droughts (south) and the late onset of rains (north), which have had a negative impact
on food and nutrition security.

Rationale for IFAD involvement

9. The Government of Angola and IFAD are transitioning towards a programmatic
approach that is informed by a long-term vision in support of the economic
diversification agenda. This approach will entail locally adapted interventions to
strengthen the transformation of rural agriculture. The rationale for the Smallholder
Resilience Enhancement Project (SREP) stems from the need to address the shortfall in
agricultural investment in the north, where the potential for agriculture production is
strong, and to enhance livelihood resilience in the south, given the likelihood of the
recurrence of extreme weather events.

10. The design of SREP also factors in the recommendation made in the 2018 country
strategy and programme evaluation (CSPE) regarding the need to make
capacity-building a key pillar of IFAD's work in Angola. The SREP design is harmonized
with the approaches taken by the Family Agriculture Development Project (SAMAP) and
the Agricultural Recovery Project (ARP) in order to streamline implementation. SREP is
closely aligned with national priorities and will contribute directly to the achievement of
the objective of developing the family farming sector by working with farmers’
organizations and cooperatives to that end.

B. Lessons learned
11. Lessons learned from IFAD’s experience in project implementation (the Market-oriented

Smallholder Agriculture Project (MOSAP) - Phases I and II, and, more recently, SAMAP)
have guided the SREP design.

12. Working with farmers on the basis of small, demand-driven investment proposals
(subprojects) promotes sustainability. Under MOSAP, the key to success was
community ownership at all stages of implementation, including operations and
infrastructure maintenance.

13. The design of microprojects requires flexibility and the establishment of clear eligibility
criteria for the different categories of beneficiary groups. Flexibility is also needed to
ensure inclusiveness and to reach the more vulnerable households.

14. A concerted effort is required to build the capacities of government staff and service
providers to effectively support rural agricultural development initiatives.

II. Project description
A. Project objectives, geographic area of intervention and target

groups
15. SREP's goal will be to help to improve the food and nutrition security of targeted

households. The development objective will be to boost agricultural productivity and the
resilience of targeted households.

16. The SREP project area encompasses arid, semi-arid and subhumid agroecological zones
and will cover 35 municipalities in seven provinces: Bengo, Zaire, Uíge and Cuanza
Norte in the north, and Benguela, Cunene and Namibe in the south.

17. The project will target a total of 218,000 households (just over 1 million people) –
65,400 households in the south and 152,000 households in the north. The core SREP
target group will comprise low-income smallholder households that are members of
cooperatives or associations; in the south, the programme will target households

4 A climate risk analysis undertaken by the Africa Climate and Development Initiative illustrated the effects of climate change
and its particular impact on cereal crops.



EB 2019/127/R.27

3

A
ppendix II

[C
lick here and insert EB ../../R

..]

vulnerable to climate shocks which can be helped to transition from recovery to
resilience.

B. Components/outcomes and activities
18. SREP will have two technical components and one cross-cutting component:

19. Component 1 (Institutional capacity-building and rural infrastructure). This component
will focus on strengthening capacities and supporting investments in rural
infrastructure, market access and forms of land management designed to enhance
climate resilience. Its implementation will be divided into two subcomponents. The first
will be devoted to strengthening capacity for the provision of improved services to
family farmers. This objective will be pursued by building the capacity and skills of
government agricultural extension specialists at the provincial and municipal levels and
national NGOs that are working to support the development of family farming and their
producer groups in order to ensure effective implementation capacity. The second
subcomponent will focus on investing in climate-resilient public rural infrastructure as a
means of enhancing overall resilience and market access. The objective of this
subcomponent is to invest in the construction of rural infrastructure and land
development in order to enhance climate resilience and promote better production and
marketing conditions.

20. Component 2 (Family farming strengthening and investment). This component will
focus on strengthening the capacities of family farmers, mainly via farmer field schools
(FFS), and providing investments to support agricultural productivity, value addition
and improved livelihood opportunities for the rural poor. It will be implemented on the
basis of the following subcomponents: (i) Strengthening capacity for family farming.
The objective of this subcomponent will be to build the capacity and skills of family
farmers through the provision of support by government agricultural extension workers
and national NGOs for the development of family farming; and (ii) Investing in family
farming. The objective of this subcomponent will be to improve agricultural productivity,
increase value addition, link farmers to markets and boost the incomes of family
farmers and enhance their livelihood opportunities.

21. Component 3 (Project coordination and management). This component will address
the institutional capacity gaps in project management, finance and procurement. It will
be divided into two subcomponents: (i) the SREP project implementation unit (PIU);
and (ii) the unified coordination unit (UCU) and portfolio implementation facility (PIF).

22. SREP's main expected outcomes will be: (i) strengthened institutional capacity for the
delivery of services to enhance food security, productivity and resilience, with 125,000
farmers reporting regular use of advisory and support services; (ii) rural infrastructure
to build resilience and enhance productivity and market access, with 40,000 households
reporting improved access to water, land and road infrastructure; (iii) acquisition by
farming families of skills and technologies for supporting food and nutrition security,
enhanced resilience/productivity and market access, with 80,000 households,
disaggregated by gender, applying climate-resilient technologies and practices; and
(iv) improved profitability of farm and non-farm income-generating activities as a
means of improving access to food, with 80,000 households reporting at least a 30 per
cent increase in the proportion of agricultural output sold on the market.

C. Theory of change
23. SREP will support small family farmers in the north and south of the country in making

a transition from subsistence farming to diversified livelihoods and stable production
outputs for own-consumption and the marketing of surpluses. SREP will factor in
differences in agroecology and farming systems. In the north, where the agroecological
potential and socioeconomic conditions for market-oriented approaches to farming are
present, SREP will focus on these approaches. In the south, the objective will be to
build resilience in drought-affected provinces.
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24. This transformation will be achieved by: (i) strengthening institutional and private
sector capacities for improved delivery of advisory and climate information services
tailored to small family farmers’ needs; (ii) strengthening farmer field schools and other
extension approaches to support farmers in sustainable land management (SLM),
introduction of drought-tolerant crops and varieties, adaptation of cropping calendars,
and rainwater harvesting and small-scale irrigation management; (iii) providing training
that focuses on nutrition and healthful family diets; and (iv) providing matching grant
funding, which may be cofinanced out of a revolving fund for increased access to water,
adoption of climate-resilient farming practices and the establishment of alternative
livelihoods.

25. In both the north and south, special attention will be devoted to the inclusion and
targeting of women, youth and vulnerable groups, which will be accomplished by
tailoring project activities to their needs. The theory of change for good nutrition
outcomes is anchored in support for the increased availability and consumption of a
diverse range of nutritious foods.

D. Alignment, ownership and partnerships
26. SREP is aligned with national priorities, including those set out in the Medium-Term

Development Plan for the Agricultural Sector (PMDSA) and the Long-Term National Plan
(PNLP), where agriculture and rural development are highlighted as priority areas. SREP
will contribute to the achievement of four Sustainable Development Goals (SDGs):
ending poverty (SDG 1), zero hunger (SDG 2), climate action (SDG 13) and life on land
(SDG 15).

27. The project is aligned with IFAD’s Strategic Framework 2016–2025 and will contribute
directly to the achievement of strategic objective 1 (SO1) – increase poor rural people’s
productive capacities; SO2 – increase poor rural people’s benefits from market
participation; and SO3 – strengthen the environmental sustainability and climate
resilience of poor rural people’s economic activities. SREP is also aligned with the
2019–2024 country strategic opportunities programme for Angola, which supports the
sustainable and inclusive transformation of family farming with a view to increasing
incomes, food security and diversified livelihoods for the rural poor. SREP has also been
informed by the findings of the recent country strategy and programme evaluation for
the period 2005–2017.

28. An innovative element of this project is the establishment of a unified coordination unit
to coordinate and oversee the IFAD investment portfolio being executed by the Ministry
of Agriculture and Forestry.

E. Costs, benefits and financing
29. The IFAD financing will comprise a loan of US$29.8 million from the current IFAD11

PBAS allocation (IFAD11). The financing gap of US$21.7 million (14.5 per cent of
project costs) may be sourced through subsequent PBAS cycles (under financing terms
to be determined and subject to internal procedures and subsequent Executive Board
approval) or by cofinancing identified during implementation.

30. Subcomponents 1.1., 1.2, 2.1 and 2.2 will each contribute, in whole or in part, to IFAD
climate change adaptation finance. The total amount of IFAD climate finance for the
first IFAD investment has been set at US$14.8 million, which represents 49.8 per cent
of the first IFAD project amount. If approved, the second IFAD loan would include
US$10.7 million in IFAD climate finance, which represents 49.2 per cent of the second
IFAD investment.
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Project costs

31. The total SREP investment and incremental recurrent costs, including physical and price
contingencies, are estimated at US$150.0 million (Kz 34.5 billion). Table 1 below
presents a breakdown of the costs by component. The investment in component 1
(institutional capacity-building and rural infrastructure) will total US$89.4 million
(59 per cent of total costs). The investment in component 2 (family farmer
strengthening and investment) will total US$38.3 million (26 per cent of total costs).
The investment in component 3 (project coordination and management) will total
US$22.3 million (15 per cent of total costs), of which the SREP project implementation
unit (PIU) will account for US$16 million (11 per cent of total costs) and the unified
coordination unit (UCU), in which the PIU will be embedded, will account for US$6.3
million (4 per cent of total costs).

Table 1
Project costs, by component and financier
(Thousands of United States dollars)

IFAD loan BADEA AfD Government Beneficiaries Financing gap Total

Component/subcomponent Amount % Amount % Amount % Amount % Amount % Amount % Amount %

A. Institutional capacity-building

1. Strengthening capacity for the
provision of improved services to family
farmers

7,664 33.0 - - 8,394 36.1 1,130 4.9 - - 6,063 26.1 23,251 15.5

2. Investing in public rural infrastructure 6,859 10.4 36,603 55.3 10,434 15.8 6,794 10.3 617 0.9 4,869 7.4 66,176 44.1

Subtotal: Institutional capacity-
building 14,522 16.2 36,603 40.9 18,828 21.1 7,925 8.9 617 0.7 10,932 12.2 89,427 59.6

B. Family farmer strengthening and
investment

1. Strengthening capacity for family
farming 6,350 29.3 - - 9,659 44.5 1,068 4.9 112 0.5 4,508 20.8 21,697 14.5

2. Investing in family farming 3,296 19.9 - - 5,013 30.3 147 0.9 5,771 34.8 2,340 14.1 16,566 11.0

Subtotal: Family farmer
strengthening and investment 9,646 25.2 - - 14,673 38.3 1,215 3.2 5,883 15.4 6,847 17.9 38,263 25.5

C. Programme coordination and
management

1. SREP project implementation unit 3,674 23.0 3,397 21.2 5,589 34.9 733 4.6 - - 2,608 16.3 16,001 10.7

2. Unified coordination unit (UCU) -
portfolio implementation facility (PIF) 1,913 30.3 - - 2,911 46.1 127 2.0 - - 1,358 21.5 6,310 4.2

Subtotal: Programme coordination 5,587 25.0 3,397 15.2 8,499 38.1 860 3.9 - - 3,966 17.8 22,311 14.9

Total 29,755 19.8 40,000 26.7 42,000 28.0 10,000 6.7 6,500 4.3 21,745 14.2 150,000 100

Table 2
Project costs, by expenditure category and financier
(Thousands of United States dollars)

IFAD loan BADEA AfD Government Beneficiaries Financing gap Total

Expenditure Categories Amount % Amount % Amount % Amount % Amount % Amount % Amount %

1. Works 6,938 10.7 35,543 54.7 10,555 16.2 7,072 10.9 - - 4,925 7.6 65,033 43.4

2. Matching grant 4,869 22.5 - - 7,407 34.2 464 2.1 5,436 25.1 3,457 16.0 21,634 14.4

3. Vehicles 699 27.7 56 2.2 1,064 42.1 212 8.4 - - 496 19.6 2,528 1.7

4. Goods, services and inputs 4,327 26.0 636 3.8 6,583 39.6 938 5.6 1,064 6.4 3,072 18.5 16,621 11.1

5. Consultancies 2,763 27.7 459 4.6 4,204 42.2 578 5.8 - - 1,962 19.7 9,965 6.6

6. Training 4,095 30.0 403 3.0 6,229 45.7 9 0.1 - - 2,907 21.3 13,643 9.1

7. Operating costs 1,097 22.9 1.015 21.1 1,669 34.8 240 5.0 - - 779 16.2 4,800 3.2

8. Salaries and allowances 4,965 31.5 1,886 12.0 4,290 27.2 487 3.1 - - 4,147 26.3 15,775 10.5

Total 29,755 19.8 40,000 26.7 42,000 28.0 10,000 6.7 6,500 4.3 21,745 14.5 150,000 100.0
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Table 3
Project costs, by component and project year (PY)
(Thousands of United States dollars)

PY1 PY2 PY3 PY4 PY5 PY6 Total

Components/subcomponents Amount % Amount % Amount % Amount % Amount % Amount % Amount %

A. Institutional capacity-building

1. Strengthening capacity for the provision of
improved services to family farmers

6 251 30.7 6,723 21.0 6 451 19.7 2 189 7.8 805 3.6 832 5.6 23 251 15.5

2. Investing in public rural infrastructure 5 168 25.4 15 356 48.0 14 749 45.1 14 298 51.0 10 398 47.1 6 207 41.8 66 176 44.1

Subtotal 11 419 56.2 22 079 69.0 21 200 64.8 16 486 58.8 11 203 50.8 7 039 47.4 89 427 59.6

B. Family farmer strengthening and
investment

1. Strengthening capacity for family farming 2 836 20.0 4 098 12.8 4 413 13.5 4 548 16.2 3 918 17.8 1 885 21.7 21 697 14.5

2. Investing in family farming 1 268 6.2 2 156 6.7 3 449 10.5 3 486 12.4 3 489 15.8 2 718 18.3 16 566 11.0

Subtotal 4 105 20.2 6 253 19.5 7 862 24.0 8 034 28.6 7 407 33.8 4 602 31.0 38 263 25.5

C. Programme coordination and
management

1. SREP project implementation unit 3 354 16.5 2 424 7.6 2 555 7.8 2 512 9.0 2 456 11.1 2 699 18.2 16 001 10.7

2. Unified coordination unit (UCU) – portfolio
implementation facility (PIF)

1 437 7.1 1 235 3.9 1 121 3.4 1 022 3.6 996 4.5 498 3.4 6 310 4.2

Subtotal 4 792 23.6 3 660 11.4 3 676 11.2 3 534 12.6 3 452 15.6 3 197 21.5 22 311 14.9

Total 20 316 13.5 31 992 21.3 32 738 21.8 28 054 18.7 22 062 14.7 14 839 9.9 150 000 100.0

Project financing/cofinancing strategy and plan
32. The Government of Angola will finance taxes, duties and contributions to extension

infrastructure in the amount of US$10 million (about 6.7 per cent of total costs). The
estimate of taxes and duties is based on prevailing rates at the time of design. In
conformity with the principle that no taxes or duties shall be financed out of the
proceeds of an IFAD loan, any changes in the rates of taxes and duties will have to be
met by the Government. Beneficiaries will contribute US$6.5 million (about 4.3 per cent
of project costs), mainly in the form of in-kind contributions. The Arab Bank for
Economic Development in Africa (BADEA) will contribute about US$40.0 million
(26.7 per cent) and the Agence française de développement (AfD) a further
US$42.0 million (28.0 per cent).

Disbursement
33. The Agricultural Development Institute (IDA) of the Government of Angola is to open a

designated bank account in United States dollars in Luanda to receive the loan
proceeds. Two operational accounts, one in kwanza (Kz) and one in United States
dollars, will be opened in a commercial bank in Luanda. Another bank account in
kwanza will be opened to receive government counterpart funds. Four bank accounts in
kwanza (one per province) will be opened to manage expenditures at the local level.
Because it is extremely difficult to process foreign currency payments to bank accounts
abroad and because there is a shortage of United States dollars for bank-to-bank
transfers within Angola, SREP will need to make more frequent use of the direct
payment method for contractors and suppliers. Alternatives for handling foreign
currency payments are being explored. Detailed procedures for operating the bank
accounts will be outlined in the Financial Management Procedures Manual (FMPM).

Summary of benefits and economic analysis
34. Economic and financial analysis. SREP will improve the livelihoods and nutrition

status of 218,000 beneficiary households, create employment at the farm and farmer
organization levels and boost crop/livestock production and market linkages. It is
estimated that SREP will yield an economic internal rate of return (EIRR) of 26 per cent
and have an economic net present value of US$91.6 million (at a 9.35 per cent discount
rate). The programme will be highly profitable from an economic standpoint. A
sensitivity analysis indicates the presence of a high degree of resilience to increases in
costs and reductions in benefits, as the project would still yield an EIRR of 22.4 per cent
and 21.6 per cent if benefits were reduced by 10 per cent or 20 per cent, respectively.
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Exit strategy and sustainability
35. Sustainability is built into SREP by the following: (i) the use of farmer field schools and

other extension approaches which will train large numbers of farmer facilitators who will
continue to provide technical assistance long after the project has ended; (ii) its focus
on developing the competencies and skills of potential extension workers and service
providers; (iii) the investment support to be provided to smallholder farmers and their
organizations in order to enhance productivity, increase income and develop better
linkages with traders, input suppliers and agroprocessors; and (iv) the enhanced
capacity of IDA staff and technical support services.

36. SREP interventions will contribute to environmental sustainability by enhancing
resilience and improving community-based natural resource management.

III. Risks
A. Project risks and mitigation measures
37. SREP's overall risk is assessed as significant due to weak implementation and fiduciary

capacity, limited technical capacities, and potential environmental and climate change
impacts. Table 4 below identifies the main risks and proposed mitigation measures.

Table 4
Main risks and mitigation measures
Risks Mitigation measures
Limited public sector capacity: municipalities, and
communes have limited capacity in terms of staff numbers,
skills, experience and facilities.

Capacity-building and technical assistance/training will be provided to
IDA and other government staff at the provincial and municipal levels.

Limited availability of qualified financial management and
procurement staff.

SREP will receive fiduciary support from the UCU for all IFAD projects.
IFAD will also provide  training and regular support in the area of
financial management during the first three years.

Limited availability of foreign currency in Angola (especially
United States dollars), which has given rise to: (i) a parallel
exchange market on which rates are higher than the official
exchange rate; and (ii) the possibility that the project will
find it necessary to execute payments directly in United
States dollars, which has an effect in terms of the
possibility of contracting
non-Angolan service providers/partners.

SREP will explore: (i) the possibility of opening offshore bank accounts
to manage United States dollar-related transactions; and (ii)
appropriate methods of planning/executing flows of funds from the
designated account in United States dollars to the operational account
in kwanza in order to mitigate the risk of eroding purchasing power.

Limited capacity at the community level: there is a shortage
of service providers with the necessary knowledge and
skills for social mobilization, community development and
income generation.

Technical assistance will be provided to support
field-level extension staff and service providers.

Negative impacts on the environment and natural resource
management: the implementation of some activities may
lead to undesirable environmental impacts.

Negative impacts will be minimized under the Environmental and Social
Management Plan. Training will be provided on environmental
assessment, planning, management and monitoring.

Climate-related extreme events. Diversification of livelihoods will enhance social and economic
resilience. This effort will be complemented by capacity-building for
smallholders in climate change adaptation.

Elite capture of resources, particularly investments,
intended for smallholders.

Provincial governance committees will be established. The members of
these committees will include representatives of traditional and
community leaders and civil society. Criteria will be developed to
ensure the inclusion of the ultra-poor and other beneficiary groups.

A mindset that entails the expectation of the receipt of free
inputs from the Government.

Community-managed revolving funds will be set up. Community
groups and the FFS approach will also maximize social cohesion
among the smallholders.

B. Environment and social category
38. SREP has been classified in environment and social category B. Details on minimizing

the potential negative environmental and social impacts, as well as climate risk, are
included in the Social, Environmental and Climate Assessment Procedures review note (see
the project design report). SREP will make use of IFAD’s complaints procedure to
resolve any concerns or complaints with respect to possible non-compliance with its
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environmental and social policies or mandatory aspects of its Social, Environmental and
Climate Assessment Procedures.

C. Climate risk classification
39. SREP's climate risk classification is high. Rain-fed cropping in the northern provinces is

subject to significant annual variations in rainfall, while the southern provinces have
been severely affected by droughts and floods. In both areas, farmers use traditional
cropping methods and have no more than a limited awareness of methods of soil or
water conservation, the need to replace soil nutrients, the implications of their choice of
plant varieties, irrigation systems or other climate-adaptive technologies. A detailed
climate vulnerability analysis will be conducted under the initial tranche of project
financing to further inform project adaptation measures.

D. Debt sustainability
40. Angola’s external debt remains vulnerable to shocks, especially to unfavourable current

account developments (e.g. unforeseen export losses or spikes in imports) and large
exchange rate depreciations. Under the baseline scenario, the external debt is expected
to remain at around 40 per cent of GDP over the projection years. The share of total
debt is likely to remain high over the medium term, as the Government continues to
finance the bulk of public investments with external credit lines. This strategy could
reduce domestic debt rollover risks. External financing requirements are projected to
remain manageable at about 6–7 per cent of GDP over the medium term. These risks
could be mitigated by government efforts to implement structural reforms to diversify
the economy and strengthen external buffers.5

IV. Implementation
A. Organizational framework

Project management and coordination
41. The Ministry of Agriculture and Forestry will be the lead project agency and will work

closely with the other line ministries and partners whose mandates have a direct
bearing on the achievement of project objectives. IDA will be responsible for the overall
administration and coordination of SREP. The Ministry of Agriculture and Forestry will be
supported by a project coordination committee that will act as an oversight body and
will be chaired by the Minister of Agriculture (or nominee). The members of the
committee will be representatives of institutions with direct relevance to the
achievement of SREP’s objectives. At the provincial level, there will be provincial project
coordination committees whose composition and functions will mirror those of the
project coordination committee.

Governance, financial management and procurement
42. Overall implementation arrangements. IDA will be SREP's implementation agency.

The SREP management unit will be embedded in the UCU, which will be established by
IDA in Luanda to coordinate the implementation of all IFAD projects executed by the
Ministry of Agriculture and Forestry. The UCU will also be responsible for the overall
fiduciary management of the IFAD-financed projects for which the Ministry of
Agriculture and Forestry will serve as the executing agency.

43. Financial management. SREP will set up a dedicated financial management team, to
be embedded in the UCU. The team will be composed of a financial management officer
(FMO), a finance specialist (FS) and an accountant, who will be responsible for the
day-to-day accounting and SREP's financial management arrangements. Four additional
accountants will be hired for the four provincial project implementation units. The
sub-offices that are to be established by IDA at the provincial level will only handle
small transactions, which will be managed by the sub-office administrative assistant.

5 IMF Country Report No. 18/156.
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The selection of the FMO and the FS will be carried out by IDA in accordance with
government practices for the appointment of staff and subject to IFAD’s no objection.
As part of the overall UCU set up, IDA will hire an internationally reputable accounting
and/or auditing firm to provide on-the-job training to project financial management
staff. It is envisioned that this type of support will be furnished over the first two years
of the project. The procedures for preparing the annual budget and determining project
financing requirements will be documented in the FMPM. The budget proposal will be
endorsed by IDA, approved by the project coordination committee and submitted to
IFAD prior to implementation.

44. The annual workplan and budget (AWP/B) will describe all the activities to be
implemented and the corresponding expenditures, which are to be listed by component,
category, funding source and implementation timeline. It will also contain a
procurement plan for the relevant implementation period. The budget information will
be entered in the accounting system and will be accessible from that system in order to
allow for the timely recording of commitments and payments. SREP's accounting
policies will comply with International Public Sector Accounting Standards (IPSAS). The
project's chart of accounts will be developed in such a way as to properly capture the
appropriate information on financiers, components, subcomponents, categories,
activities and expenditures.

45. The FMPM will be adopted by the UCU, applied to SREP and incorporated as an annex to
the project implementation manual. SREP will employ regular government internal
control systems and procedures, including those relating to authorization, recording and
custody controls. The project-specific control requirements will be stipulated in the
FMPM. The UCU will procure and install accounting software, which will include a budget
module; software customization will ensure the presence of a direct connection between
workstations at UCU and at the provincial level. Annual financial statements will be
prepared in accordance with the IPSAS cash basis method of accounting. The UCU will
engage the services of an internal auditing company by means of a competitive bidding
process. This internal auditing company will then provide its services to all ongoing
IFAD projects implemented by IDA. As the level of perceived risk is high, the project
should be internally audited at least twice each project year. The internal auditor will
report to the Project Steering Committee, and contract administration will be facilitated
by the Project Coordinator.

46. External audit. Project financial statements will be audited by independent private
auditing firms that are satisfactory to IFAD, in accordance with International Standards
of Auditing (ISA). The selection of the auditor will be conducted by means of an open
competitive bidding process. The auditor’s report will be submitted to IFAD no later
than six months after the close of the borrower’s fiscal year.

47. Procurement. The procurement of goods, works and services will be undertaken in
accordance with national procedures to the extent that they are consistent with IFAD's
Project Procurement Guidelines. All procurement operations financed by IFAD will be
exempt from duties and taxes.

B. Planning, monitoring and evaluation, learning, knowledge
management and communication

48. The planning of project activities will be an ongoing, participatory process coordinated
by the PIU with support from the provincial and municipal offices in the southern and
northern provinces. Consolidated AWP/Bs for the two subregional offices will serve as
the basis for planning and implementation.

49. The M&E system will be established to provide information on progress and
performance that can be used to monitor the development process and contribute to
effective decision-making and reporting to the Government and IFAD.

50. In line with the project implementation approach, the M&E system will be decentralized.
A baseline study will be carried out within the first year of project implementation.
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Another survey will be carried out at the midway point in order to capture the progress
made, as measured against the relevant outcome indicators, including the IFAD
mandatory/core indicators under the new IFAD Operational Results Management
System (ORMS).

Innovation and scaling up

51. Attention will be given to scaling up activities that have already been successfully tried
out under SAMAP and ARP. These activities include, in particular, the FFS approach to
extension work and the animal health worker concept as applied to the improvement of
access to veterinary services for herders in the southern provinces.

C. Implementation plans
Implementation readiness and start-up plans

52. SREP will benefit from the experience of the ongoing programme to ensure quick and
effective start-up of project activities. The use of a unified coordination unit will ensure
that synergies and lessons learned are shared with the SREP team in order to avoid
delays in activity start-up.

Supervision, midterm review and completion plans

53. Supervision and implementation support will be jointly undertaken by IFAD and the
Government of Angola.

V. Legal instruments and authority
54. A project financing agreement between the Republic of Angola and IFAD will constitute

the legal instrument for extending the proposed financing to the borrower. A copy of
the negotiated financing agreement will be delivered to Executive Board representatives
at least five business days prior to the lapse of the 30-day period following delivery to
these representatives of the President’s report and the project design document.

55. The Republic of Angola is empowered under its laws to receive financing from IFAD.

56. The proposed financing will comply with the Agreement Establishing the International
Fund for Agricultural Development and the Policies and Criteria for IFAD Financing.

VI. Recommendation
57. I recommend that the Executive Board approve the proposed financing in terms of the

following resolution:

RESOLVED: that the Fund shall provide a loan in euros on ordinary terms with a
maturity of 23 years and a grace period of 7 years at a fixed spread to the
Republic of Angola in the amount of twenty-six million two hundred thousand
euros (EUR 26,200,000) upon such terms and conditions as shall be substantially
in accordance with the terms and conditions presented herein.

Gilbert F. Houngbo
President



Appendix I EB 2019/127/R.27

1

Negotiated financing agreement

To be delivered to Executive Board representatives.
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Smallholder Resilience Enhancement Project: Logical framework
Results hierarchy Indicators Means of verification Assumptions (A)/

Risks (R)Name Baseline Mid-term End
target

Source Frequency Responsibilit
y

Outreach
Number of beneficiaries reached
(hh) (with women comprising at least
40% and youth 25%)

0 100,000 218,000
 Reference

studies and hh
surveys.

 Baseline
 MTR
 End-line

 PIU/ SCU
(A) Extreme
climate change
shocks do not
occur

Goal: Contribute to improved
household food and nutrition
security of targeted communities

No. of HH reporting improved food
security as measured by Food
Insecurity Experience Scale (FIES)6,
(data disaggregated by gender of
household heads) and

0
42,000

152,600  Reference
studies and hh
surveys

 Baseline
 MTR
 End-line

 PIU/ SCU
(A).Extreme
climate change
shocks do not
occur

No. of women of reproductive age
reporting good dietary diversity
(MDD-W)7

TBD
25,000 61,000 Household

surveys

 Baseline
 MTR
 End-line

 PIU/ SCU A).Extreme climate
change shocks do
not occur

Development objective:
Increased productivity and
resilience of targeted households

HH report a 30% increase in
agriculture productivity  for selected
food crops

TBD 40,000 112,000
 Project M&E

system
 Production and

yields survey
 Specific

technical and
activity report.

 Annual
 PIU/ SCU A).Extreme climate

change shocks do
not occur

No. of HH report a > 50% increase in
resilience score8(data disaggregated
by gender of household heads) TBD 30,000 104,600

 Specific
technical and
project activity
reports

 Annual
 PIU/ SCU

(R).population
increases may
jeopardize
sustainability of
management
systems.

6FIES consists of eight questions regarding people's access to adequate food: 1) You were worried you would not have enough food to eat?; 2) You were unable to eat healthy and nutritious
food?; 3) You ate only a few kinds of foods?; 4) You had to skip a meal?; 5) You ate less than you thought you should?; 6) Your household ran out of food?; 7) You were hungry but did not
eat?; 8) You went without eating for a whole day?
7 MDD-W: Minimum dietary diversity indicator for women of reproductive age (15-49 years)is a diet quality indicator associated with micronutrient adequacy of diets
8Resilience of beneficiary household will be monitored using a resilience scorecard presented in annex 4 to appendix 6.
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Outcome 1: : Strengthened institutional
capacity to deliver services to enhance
food security, productivity and resilience

No. of family farmers reporting regular
use of advisory and support services
(disaggregated by gender and age)

0 40,000 125,000
 Specific technical

and project activity
report

Annual  PIU/ SCU

(R).GoA was unable to
recruit the additional
extension staff needed to
ensure effective project
delivery. .

No. of family farmers reporting use of
climate information services
(disaggregated by gender and age)

0 20,000 49,000 Specific technical and
project activity reports Annual  PIU/ SCU

Outputs:
1.1 Technical, organizational and
managerial competencies of advisory and
support service staff improved

No. of government-employed staff
participating in training programmes run
by the project during the period under
review. (disaggregated by gender)

TBD 1,500 3,0000 Project M&E system Annual  PIU/ SCU

Outcome 2: Rural infrastructure to build
resilience and enhance productivity and
market access

No. of households with improved
access to water, land and road
infrastructure

TBD 15,000 40,000 Project M&E system Annual  PIU/ SCU A).Extreme climate
change shocks do not
occur

Outputs
2.1 Identification, prioritization
construction/ rehabilitation of feeder roads

No. of kilometer of rural roads
constructed and/ or rehabilitated 0 200 510 Contractor reports Bi-annual  PIU/ SCU

2.2 Land sustainably managed under
climate resilient practices

No. of hectares under SLM (including
rangelands) TBD 10,000 21,000 Specific technical and

project activity reports  Annual
 PIU/ SCU (A)Project resources are

mobilised accordingly

2.3  Water infrastructure managed under
climate resilient practices

No. of households reporting improved
access to water resources for
productive and domestic use (data
disaggregated by gender of household
heads)

TBD 10,000 30,000 Specific technical and
project activity reports Bi-annual  PIU/ SCU A).Extreme climate

change shocks do not
occur

Outcome 3: Farming families acquire
skills and technologies for food and
nutrition security, enhanced resilience/
productivity and market access

No. of HH applying climate resilient
technologies and practices. (data
disaggregated by gender)

TBD 30,000 80,000 Specific technical and
project activity reports Bi-annual  PIU/ SCU

Outputs:
3.1 Family farmers, technical,
organizational and managerial
competencies Improved

No. of farmers reporting the use of
knowledge acquired through FFS
training (disaggregated by gender and
age)

0 40,000 95,000
 Specific technical

and project activity
reports

Bi annual  PIU/ SCU

Outcome 4Improved profitability of farm
and non-farm income generating activities
to improve access to food.

No. of HH reporting 30% increase in
percentage of agriculture output sold in
market

TBD 30000 80,000
 Specific technical

and project activity
reports

 Annual  PIU/ SCU

(R)Cultural factors could
hinder the long-term
uptake of GAP
technologies

Outputs:
4.1 Family farmers are investing in
improved production and marketing

No of households reporting use of
production inputs and or technological
practices

TBD 45,000 120,000 Specific technical and
project activity reports Bi- annual  PIU/ SCU

(1.2.2 etc) refers to IFAD`s core indicators matrix. EB 2017/120/R.7/Rev.1
*Up to 15 indicators including a few optional RIMS indicators. In addition to these, RIMS mandatory indicators must be added. **The distribution of indicators is illustrative ***Intermediate targets for
the Goal and Outputs are optional.


