
Note to Executive Board representatives 

Focal points: 

Technical questions: Dispatch of documentation: 
  
Arnoud Hameleers 
Country Director 
Latin America and the Caribbean Division 
Lima-Hub 
Tel: +591 673 46968 
e-mail: a.hameleers@ifad.org 

Deirdre Mc Grenra 
Chief 
Institutional Governance and 
Member Relations 
Tel.: +39 06 5459 2374 
e-mail: gb@ifad.org 

  

Executive Board — 131st Session 

Rome, 23 November 2020 

 

For: Approval 

Document: EB 2020/131/R.7 

E 

Agenda: 5(b)(ii)(b) 

Date: 23 November 2020 

Distribution: Public 

Original: English 

 

 

 

 

 

 
 

 

 

 

 

 

 

President’s memorandum 
 

Republic of Honduras 
 

Extension of the time limit for signature of the 
financing agreement for the  

Project for the Economic and Social Inclusion 
of Small Rural Producers in Northeast 
Honduras (PROINORTE)



 EB 2020/131/R.7 

1 

I. Background  

1. The Project for the Economic and Social Inclusion of Small Rural Producers in 

Northeast Honduras (PROINORTE) is a six-year project and was approved by 

IFAD’s Executive Board in December 2018. Its total cost is US$46.98 million, with 

an IFAD loan contribution of US$16.3 million (34.8 per cent of total project cost). 

The project is cofinanced by a loan from the OPEC Fund for International 

Development (OFID) of US$20.0 million (42.6 per cent of total cost – under 

negotiation); a contribution from the Government of Honduras of US$5.3 million 

(11.4 per cent); and a contribution from project beneficiaries of US$4.8 million 

(10.2 per cent).  

2. PROINORTE was approved in December 2018, hence it was not included in the 

2019 national budget, which had been prepared before project approval. In 2019, 

the Secretariat of National Coordination certified PROINORTE’s strong alignment 

with national priorities. Thus, the Ministry of Finance included the project in the 

financial budget law for 2020, approved in 2019. 

3. Honduras has been experiencing the impact of the COVID-19 pandemic since 

March 2020. Confirmed cases have been reported in all 18 departments of the 

country, with most cases in Cortés and Francisco Morazán. As of 10 November 

2020, a total of 100,804 cases, 43,507 recoveries and 2,780 deaths had been 

registered. Since the first cases were recorded, the country has implemented strict 

measures to address the pandemic, including closing maritime, aerial and land 

borders; suspending school and academic activities at all levels; ordering a 

nationwide curfew; and freezing prices for basic food items and certain medical 

supplies and equipment.  

4. The country was also recently hit by Hurricane Eta, which had major repercussions 

for food security across the country. Preliminary reports indicate that more than 

154,000 hectares of crops have been lost or damaged in the departments of 

Cortés, Yoro, Santa Bárbara, Atlántida, El Paraíso and Colón. The majority of these 

departments are included in the PROINORTE project area. The hurricane added to 

the force majeure, as a range of public services had to be suspended due to 

widespread damage, including regular functioning of government institutions. 

5. The World Bank predicts that the country’s GDP will contract by 7.1 per cent in 

2020 as a result of the pandemic, due to a sharp fall in trade, investment and 

consumption amid the global slowdown and prolonged containment measures. A 

deeper than expected GDP contraction and high unemployment rates in the United 

States – the key trade and investment partner for Honduras and its largest source 

of remittances – would further amplify this contraction. While employment and 

income losses are expected to affect the poor, the near-poor and the middle class, 

the poorest are expected to pay the highest price as they do not have any buffers 

to activate in mitigation of lockdown and its repercussions on their livelihoods. 

6. Key project objectives. The project goal is to improve the living conditions of 

small producers and their families in the northern region by strengthening their 

organizational, productive, processing and marketing capacities. The development 

objective is to increase the income and improve the nutrition of small rural 

producers and their families by enhancing their productivity, diversification, 

processing and marketing capacities. This will facilitate their inclusion in prioritized 

value chains and improve their resilience to climate change. 

Recommendation for approval 

The Executive Board is invited to approve the recommendation contained in paragraph 10 

of this document.  
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7. Deadline for signature. The deadline for signature of the financing agreement is 

8 December 2020. IFAD's rules stipulate that if a financing agreement has not been 

signed within 24 months of approval the allocation will be automatically cancelled.  

II. Status of loan signature 
8. In November 2020 the Government of Honduras, through both the Ministry of 

Finance (SEFIN) and the Ministry of Agriculture, submitted an official request to 

IFAD for a three-month extension of the time period available to sign the 

PROINORTE financing agreement. 

9. The country team has observed clear signs of positive changes at the national level 

that will facilitate the signing of the financing agreement within the coming 

months:  

 The project has been included in the 2020 national budget and in the 2021 

budget proposal, currently under review by the National Assembly;  

 Following the COVID-19 emergency and the impact of Hurricane Eta, the 

country was enabled to increase its external indebtedness band;  

 An agreement was reached between the Central Bank and SEFIN to modify 

Honduras’ Public Debt Policy, which would guarantee fiscal space for the 

project; 

 PROINORTE is included in the Rehabilitation Plan for the Agrifood Sector in 

Honduras, to be rebuilt after the COVID19 crisis; and 

 The Government has issued a positive opinion on the strong alignment of the 

project with national priorities (a mandatory step for approval by the National 

Assembly). 

III. Recommendation 
10. Based on the information and rationale provided above, it is recommended that the 

Executive Board approve an extension of three months – until 8 March 2021 – of 

the deadline for signing the financing agreement for the Project for the Economic 

and Social Inclusion of Small Rural Producers in Northeast Honduras (PROINORTE). 


