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Resumen 

A. Antecedentes 

1. La presente evaluación de la estrategia y el programa (EEPP) en el país, que 

abarca el período comprendido entre 2013 y 2019, es la tercera de este tipo 

realizada por la Oficina de Evaluación Independiente del FIDA (IOE) en la República 

Democrática Federal de Nepal. Las anteriores EEPP se llevaron a cabo en 1999 y 

2013. Los objetivos principales de esta evaluación son: i) evaluar los resultados y 

el desempeño de la estrategia y los programas del FIDA en Nepal y ii) generar 

constataciones y recomendaciones para que la futura asociación entre el FIDA y 

Nepal aumente la eficacia en términos de desarrollo, promueva la erradicación de 

la pobreza rural e impulse la transformación rural.  

2. Desde el inicio de sus operaciones en Nepal en 1978, el FIDA ha aprobado 

17 proyectos, valorados en un total de USD 284 millones (ligados principalmente a 

préstamos en condiciones favorables y a algunas donaciones con arreglo al Marco 

de Sostenibilidad de la Deuda). Si se suma la financiación de contrapartida 

aportada por el Gobierno, valorada en USD 87,4 millones, y la cofinanciación 

externa por valor de USD 270,2 millones, el valor de las intervenciones asciende a 

un total de USD 639 millones.  

3. En la presente EEPP se examinan el desempeño y los resultados de las operaciones 

financiadas por el FIDA desde que se elaboró el programa sobre oportunidades 

estratégicas nacionales (COSOP) de 2013, que abarcan ocho proyectos (WUPAP, 

LFLP, PAFP-II, HVAP, KUBK/ISFP, ASHA, SRERP y ASDP)1 y una serie de donaciones 

regionales y mundiales.  

4. Antecedentes del país. Nepal tiene una población de 29,3 millones de habitantes 

(2017), de los cuales un 81 % vive en zonas rurales. Se trata de un país de ingreso 

bajo, cuyo producto interno bruto (PIB) per cápita es de USD 960. Entre mediados 

de la década de los 90 y mediados de la década de 2000, en Nepal se produjeron 

disturbios internos y conflictos armados, que concluyeron en 2006 con la firma de 

un acuerdo general de paz que condujo al fin de la monarquía reinante en 2008. En 

2015, la nueva Constitución introdujo un sistema federal de tres niveles (el nivel 

central, los estados y los municipios o palikas). 

5. La migración desempeña un papel importante en la economía de Nepal. Se estima 

que unos dos millones de nepalíes trabajan en el extranjero. Los flujos de remesas 

representan entre el 25 % y el 30 % del PIB, de modo que constituyen una fuente 

importante de divisas e ingresos para los hogares.  

6. En los últimos tres decenios, Nepal ha experimentado una drástica reducción de la 

pobreza. La pobreza absoluta disminuyó del 42 % registrado en 1995 a algo menos 

del 22 % en 2015. La prevalencia de la pobreza es mayor en las zonas rurales 

(33,2 %) que en las zonas urbanas (7 %). La tasa de retraso del crecimiento 

infantil (menores de 5 años) es del 36 % (2016), una cifra que, pese a ser elevada, 

supone una disminución con respecto al 49,2 % registrado en 2006.  

7. La economía de Nepal depende en gran medida de la agricultura, que representa el 

27 % del PIB (2017). El tamaño medio de las parcelas es reducido (0,7 hectáreas 

por hogar), y el 52 % de todas las explotaciones agrícolas de los hogares tienen 

una extensión inferior a 0,5 hectáreas. La transición a productos de más valor 

(tanto en los cultivos como en la ganadería) por unidad de superficie es 

fundamental para el desarrollo agrícola. El sector agrícola de Nepal se rige por la 

                                                 
1 Proyecto de Reducción de la Pobreza en las Tierras Altas Occidentales (WUPAP), Programa de Arriendo en los 
Sectores Forestal y Ganadero (LFLP), segunda fase del Proyecto del Fondo para la Reducción de la Pobreza (PAFP-
II), Proyecto de Agricultura de Valor Elevado en las Zonas de Colinas y Montañas (HVAP), Kisankalagi Unnat Biu-Bijan 
Karyakram/Programa de Semillas Mejoradas para los Agricultores (KUBK/ISFP), Proyecto de Adaptación Orientado a 
los Pequeños Agricultores en las Zonas Montañosas (ASHA), Proyecto de Fomento de las Empresas Rurales y las 
Remesas (Samriddhi) (SRERP) y Programa de Desarrollo del Sector Agrícola (ASDP). 
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Estrategia de Desarrollo Agrícola (2015-2035). La comercialización y la 

modernización de la agricultura y las cadenas de valor constituyen elementos 

centrales de esa estrategia, así como la mejora de la gobernanza.  

B. Resultados de la cartera de proyectos  

8. Pertinencia. Los objetivos de los proyectos se ajustan debidamente a las políticas 

establecidas por el Gobierno, que se describen en los planes quinquenales 

pertinentes y la Estrategia de Desarrollo Agrícola. Las principales esferas temáticas 

de la cartera de proyectos están relacionadas con la reducción de la pobreza rural y 

el desarrollo agrícola en Nepal. Por ejemplo, la cartera de proyectos se ha centrado 

en los cultivos de mayor valor como las especias, las frutas o las hortalizas fuera 

de temporada, así como en la producción de semillas. Todos estos productos tienen 

mercados potenciales tanto en Nepal como el extranjero. La producción de semillas 

resulta especialmente interesante, dada la demanda insatisfecha a nivel nacional. 

El desarrollo de la ganadería también es una forma de aumentar la productividad 

de las explotaciones agrícolas. Los proyectos como el LFLP y el KUBK se han 

centrado principalmente en la mejora de las razas de cabras destinadas a la 

producción de carne. Sin embargo, aunque en principio sea lo ideal para satisfacer 

las necesidades de los beneficiarios, si no se gestiona adecuadamente, el aumento 

de las cabezas de ganado puede incidir negativamente en el medio ambiente. El 

arriendo forestal, a disposición de los hogares muy pobres, constituye un 

planteamiento interesante para recuperar los bosques degradados y facilitar una 

mayor producción de forraje a fin de contribuir a la cría de ganado y a la 

fabricación de productos forestales no madereros para su comercialización.  

9. La comercialización y el desarrollo de las cadenas de valor forman parte de la 

estrategia para aumentar la rentabilidad de las pequeñas explotaciones agrícolas. 

Tanto en el HVAP como en su sucesor, el ASDP, se hizo hincapié en desarrollar las 

cadenas de valor. El KUBK estuvo dirigido a respaldar tanto la producción como la 

comercialización (esta última sobre todo en el caso de las semillas, aunque no 

tanto para el ganado). En un principio, el SRERP estuvo diseñado para apoyar a las 

empresas rurales, pero en la actualidad se está reorientando hacia el desarrollo de 

las cadenas de valor.  

10. No obstante, la cartera incluía varios casos en los que el diseño de los proyectos 

era complejo y no estaba integrado, por lo que fue necesario realizar 

modificaciones costosas, tanto en tiempo como en dinero. En el caso del WUPAP, 

los cinco componentes originales, que abarcaban múltiples actividades, precisaron 

los servicios técnicos de diversos organismos de distrito, entre otras cosas, en 

materia de agricultura, silvicultura, ganadería y desarrollo local. El SRERP también 

tenía un diseño complejo, al aunar cuestiones ligadas a la migración, las remesas y 

las inversiones en el valor añadido y en la sofisticación de los procesos de 

elaboración y comercialización de los productos. Con frecuencia, se subestimaron 

las necesidades de personal de los proyectos a nivel local, lo que hizo que fuera 

necesario redefinirlos en profundidad. En términos generales, la pertinencia de la 

cartera se ha calificado como moderadamente satisfactoria. 

11. Eficacia. La eficacia de la cartera de proyectos se considera satisfactoria, habida 

cuenta de la cantidad relativamente alta de metas alcanzadas a pesar de los 

factores externos adversos (como el terremoto de 2015). El modelo de arriendo 

forestal ha demostrado ser eficaz en lo que respecta a la gestión de los recursos 

naturales. En el marco del LFLP, se concedieron un total de 20 450 hectáreas de 

tierras forestales degradadas (meta: 31 000 hectáreas) a 4 101 grupos (88 % de 

la meta) que abarcaban a 40 638 hogares (92 % de la meta). En torno al 60 % de 

los hogares adoptaron técnicas mejoradas para el cultivo del forraje, de modo que 

la mitad de ellos cultivaba Stylo, pasto napier, hierba de melado y otros cultivos de 

forraje.  
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12. La producción de semillas de cereales (semillas debidamente etiquetadas) aumentó 

los ingresos de los pequeños agricultores (en torno a un 30 %), en comparación 

con los granos para pienso. Se concedieron donaciones cuantiosas (de USD 93 000 

o superiores) a cinco agroempresas que aceptaron comprar semillas producidas por 

pequeños agricultores. No está claro si esas empresas seguirán haciéndolo una vez 

concluya el proyecto. 

13. En el marco del HVAP, se brindó apoyo a los productos de valor elevado. Unos 

13 357 hogares (el 83,7 % de los beneficiarios) registraron un aumento en la 

productividad de los cultivos agrícolas de valor elevado, como las manzanas, el 

jengibre, la cúrcuma, la baya de Timur, las hortalizas fuera de temporada y las 

semillas de hortalizas. Esto se logró gracias al uso de semillas de calidad, la mejora 

de las prácticas de gestión dentro de las explotaciones y el riego. Tanto en el HVAP 

como en el KUBK, las plataformas de múltiples interesados han ayudado a 

promover las relaciones empresariales y la confianza entre las agroempresas, los 

comerciantes y las organizaciones de agricultores. Esas plataformas han ayudado a 

negociar precios fijos, de modo que se ha protegido a los agricultores (así como a 

los compradores) frente a las fluctuaciones estacionales.  

14. Por lo general, los proyectos lograron su cometido de beneficiar a las mujeres, las 

poblaciones de castas inferiores, los pueblos indígenas y otros grupos 

desfavorecidos, a través de una combinación de medidas de focalización inclusiva a 

nivel comunitario, focalización directa en función de los bienes y el nivel de 

autosuficiencia alimentaria de los hogares, y autofocalización. No obstante, algunas 

medidas de ejecución, como la solicitud de contribuciones financieras anticipadas a 

los beneficiarios (en los proyectos KUBK y ASHA), pueden dificultar la participación 

de los más pobres.  

15. La eficacia se ha calificado como moderadamente satisfactoria. Se han producido 

retrasos en la puesta en marcha y en las fases tempranas de la ejecución. Dichas 

demoras se debieron a los ajustes en el diseño de los proyectos, la falta de 

personal, los cambios importantes en materia de políticas (como la federalización), 

los desastres naturales (el terremoto de 2015) y la rotación del personal del FIDA y 

el Gobierno. No obstante, la ejecución se aceleró tras el examen de mitad de 

período y, en el momento de su conclusión, los proyectos habían logrado la 

mayoría de sus metas. Los coeficientes de costo para la gestión de los programas 

se ajustaron a las normas del FIDA. Teniendo en cuenta las dificultades para 

acceder a los emplazamientos de los proyectos (debido a su lejanía geográfica y a 

la infraestructura deficiente), esto supone un logro considerable.  

16. El impacto en la pobreza rural se ha calificado como satisfactorio. En líneas 

generales, los datos disponibles sugieren que se ha producido un impacto favorable 

en los ingresos y activos netos de los hogares, así como aumentos notables para 

los grupos que se dedican a la ganadería, producen semillas o forman parte de las 

cadenas de valor (ISFP, HVAP, WUPAP). Además, el aumento en el acceso a los 

servicios financieros específicos para grupos o cooperativas ha reducido el 

endeudamiento de los hogares con los prestamistas (PAFP-II, HVAP, ISFP).  

17. Los proyectos también han contribuido a mejorar el capital humano y social. Por 

ejemplo, un estudio del impacto del LFLP, realizado en 2014, mostró que la tasa de 

alfabetización de los hogares abarcados por el programa había aumentado del 

49 % en 2006 al 86 % en 2013, probablemente gracias a las iniciativas de 

aprendizaje de lectura, escritura y aritmética dirigidas a los adultos. Las 

intervenciones realizadas en el marco del PAFP-II impulsaron el empoderamiento 

social entre los miembros, en particular las mujeres y las comunidades dalits 

marginadas, aumentaron la autoestima y redujeron la discriminación y los abusos. 

La mejora en el acceso a la infraestructura redujo la carga física, sobre todo en las 

labores de recolección de agua a cargo de las mujeres y los niños.  
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18. En cuanto al LFLP, los datos sobre el aumento de la seguridad alimentaria son 

impactantes, pero es difícil establecer la causa de forma precisa. La proporción de 

hogares que sufrían hambre durante el período de escasez se redujo del 64 % en 

2007 al 22 % en 2012, si bien esto se produjo tras la disminución de las tasas de 

pobreza a nivel nacional. Por otro lado, el aumento de la cubierta vegetal de las 

parcelas arrendadas y el mayor volumen de forraje disponible se pueden atribuir al 

LFLP. Más del 75 % de los grupos en régimen de arriendo notificaron que 

precisaban menos tiempo para recolectar leña y forraje. La inseguridad alimentaria 

(insuficiencia de alimentos durante meses) ha disminuido entre los beneficiarios del 

KUBK, sobre todo durante el primer período de carestía, que se da a lo largo de 

varios meses entre marzo y septiembre, dependiendo del distrito.  

19. La sostenibilidad de los beneficios se ha calificado como moderadamente 

satisfactoria. Actualmente, el arriendo forestal es uno de los enfoques fijados en 

Nepal para aplicar una gestión forestal comunitaria y está bien arraigado en las 

políticas nacionales.  

20. Para muchas organizaciones comunitarias que reciben apoyo en el marco de los 

proyectos, la conversión en cooperativas o federaciones de cooperativas ha 

demostrado ser fundamental para lograr la sostenibilidad. Les ha brindado una 

condición jurídica, lo que a su vez les ha permitido conseguir recursos adicionales, 

como los fondos procedentes de los bancos de desarrollo rural.  

21. En diversos proyectos, el mantenimiento de la infraestructura genera cierta 

inquietud, debido a la falta de los conocimientos técnicos apropiados en materia de 

ingeniería. En algunos casos (KUBK), el mantenimiento del equipo y la 

infraestructura no se planifica claramente con los usuarios.  

22. La innovación se ha calificado como moderadamente satisfactoria en toda la 

cartera de proyectos. En los proyectos no se prestó apoyo a las innovaciones 

tecnológicas de gran envergadura, sino que se introdujeron nuevos sistemas de 

organización. En el contexto de Nepal, las plataformas de múltiples interesados 

para desarrollar las cadenas de valor eran elementos nuevos. Promovidas por el 

Servicio Holandés de Cooperación al Desarrollo (SNV), esas plataformas ponen en 

contacto a los productores con los proveedores de servicios, las agroempresas y los 

comerciantes y ayudan a negociar las condiciones contractuales.  

23. La cría comunitaria de mejores razas de cabras, en contraposición con la cría 

tradicional en las estaciones de investigación, también es una novedad en Nepal. 

Varios ganaderos ya habían migrado anteriormente por motivos de empleo a la 

India, Malasia y los países del Golfo, pero ahora pueden permanecer en Nepal 

gracias a los ingresos adicionales procedentes de la cría de cabras. No obstante, 

existe una necesidad apremiante de rotar a los machos cabríos a fin de evitar la 

consanguinidad.  

24. La introducción de los mecanismos de “pago por servicio” (por ejemplo, PAFP-II) 

para las comunidades de base puede considerarse una novedad en un país donde 

el desarrollo comunitario ha dependido en gran medida del apoyo externo brindado 

por las ONG y otros asociados. En la actualidad, los grupos de base están 

comenzando a cobrar por sus servicios (por ejemplo, en forma de intereses sobre 

los préstamos) para pagar a los proveedores de servicios, como los facilitadores de 

los servicios financieros.  

25. La ampliación de escala se ha calificado como moderadamente satisfactoria. La 

continuación y la ampliación de las actividades de arriendo forestal por parte de las 

oficinas forestales de distrito (con cargo a sus propios recursos) es un ejemplo de 

ampliación de escala. El concepto de arriendo forestal también se ha ampliado en 

otros programas que no están financiados por el FIDA, a saber, en ocho distritos de   
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Terai en el marco del Programa Sectorial de Biodiversidad para Siwalik y Terai, y 

en tres distritos montañosos en el marco del Programa de Medios de Vida y 

Silvicultura y el Programa Forestal de Múltiples Interesados. 

26. En el caso del desarrollo inclusivo de las cadenas de valor, la cofinanciación que 

tiene previsto brindar el Gobierno de Suiza al ASDP (proyecto sucesor del HVAP) y 

las aportaciones proporcionadas por este último a la creación de la Estrategia de 

Desarrollo Agrícola de Nepal son ejemplos de actividades de ampliación de escala.  

27. Igualdad de género y empoderamiento de la mujer. Por lo general, la 

participación de las mujeres en las actividades de los proyectos y en los procesos 

de adopción de decisiones ha sido elevada —entre el 44 % y el 80 %—.  Sin 

embargo, las mujeres experimentan grandes cargas de trabajo en las zonas rurales 

de Nepal, y sus jornadas de trabajo ya son muy largas, debido en parte a la 

migración de los hombres. Para que las mujeres puedan participar en las 

actividades generadoras de ingresos, es fundamental dar respuesta a la carga de 

trabajo en los hogares.  

28. La creación de viveros de forraje de las aldeas en apoyo de las mejoras en la 

producción láctea (KUBK) y la cría de rumiantes de pequeño tamaño (LFLP, 

WUPAP, KUBK) han contribuido a reducir la carga de trabajo de las mujeres. Las 

empresas lecheras y ganaderas de pequeños rumiantes son especialmente 

populares entre las mujeres, ya que brindan un ingreso estable. Las mujeres 

también han participado satisfactoriamente en diversas empresas de la cadena de 

valor, así como en la producción de semillas y la agricultura de regadío. 

29. La participación de las mujeres en las actividades económicas, el liderazgo grupal y 

la capacitación técnica, así como su implicación en los mercados y las empresas, 

han aumentado su confianza y capacidad para generar ingresos a través de 

actividades realizadas fuera de sus hogares. Esto hace que dependan menos de sus 

maridos y de otros familiares varones. Su contribución económica al hogar también 

les ha granjeado el respeto de sus familiares. 

30. El índice de igualdad de género es satisfactorio, dado que en la fase de diseño de 

los proyectos se hace un gran hincapié en las distintas dimensiones del 

empoderamiento de la mujer, y en vista del progreso logrado en materia de 

igualdad económica y social durante la ejecución. No obstante, un aspecto evidente 

que debería mejorarse es el equilibrio de género en los equipos de los proyectos. 

31. La gestión de los recursos naturales se ha calificado como moderadamente 

satisfactoria. Las actividades de arriendo forestal demostraron ser un modelo eficaz 

y favorable a la población pobre para la conservación ambiental y la reducción de 

la pobreza y tuvieron un impacto ambiental positivo. Las zonas forestales 

degradadas se recuperaron y utilizaron para la producción de forraje y leña, así 

como para la obtención de productos madereros y no madereros. Esto también 

mejoró la retención del agua del suelo y la protección de las pendientes 

escarpadas.  

32. Resulta difícil predecir las consecuencias ambientales a largo plazo de la ampliación 

del ganado, junto con el consiguiente aumento de la demanda de pienso y forraje. 

En todos los proyectos se promueve un aumento de la estabulación (que es 

beneficiosa para el medio ambiente), pero no se dispone de datos precisos sobre el 

cultivo del forraje ni sobre la cantidad de meses en que se alimenta al ganado en 

los establos. También puede haber riesgos ambientales si el número de cabezas de 

ganado supera la capacidad ganadera. Es preciso hacer un seguimiento periódico 

de ese riesgo. 
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33. Las intervenciones ligadas a la gestión de los recursos hídricos en forma de canales 

de riego en pequeña escala, estanques de agua de riego y estanques de recarga 

tuvieron efectos directos positivos en el medio ambiente. No obstante, en diversos 

proyectos, los grupos de usuarios no cuentan con acuerdos claros para la gestión 

de los recursos hídricos (y el mantenimiento de la infraestructura comunitaria).  

34. La adaptación al cambio climático se ha calificado como moderadamente 

satisfactoria. La promoción del arriendo forestal puede generar beneficios en lo que 

respecta al equilibrio de los gases de efecto invernadero. En un estudio llevado a 

cabo por la Organización de las Naciones Unidas para la Alimentación y la 

Agricultura en 2012 se estimó que el arriendo forestal podía dar lugar a una 

reducción de las emisiones de gases de efecto invernadero mediante la captación 

de carbono a una media anual de 4,6 toneladas de dióxido de carbono por 

hectárea.  

35. El proyecto ASHA se centra en la adaptación al cambio climático, y en él se prevé 

colaborar con distintas organizaciones gubernamentales y no gubernamentales 

para preparar y ejecutar planes locales de adaptación. Sin embargo, la mayoría de 

las actividades seleccionadas en el marco de dicho proyecto son similares a las 

emprendidas en los demás proyectos y se centran en la producción de cultivos, el 

riego por goteo, los túneles de polietileno, la mejora de los establos y las escuelas 

de campo para agricultores, entre otras cuestiones. 

36. Si bien en los demás proyectos no se plantea directamente la adaptación al cambio 

climático, se incluyen algunas intervenciones climáticamente inteligentes, como los 

túneles de polietileno, el almacenamiento del agua y el microrriego, que pueden 

aumentar la capacidad de los agricultores para resistir los embates del clima.  

C. Evaluación de las actividades no crediticias 

37. Gestión de los conocimientos. En los proyectos se aplicaron diferentes 

mecanismos para la difusión de los conocimientos, como la organización de 

talleres, seminarios y reuniones. Por ejemplo, en el marco del HVAP, se 

organizaron talleres anuales a nivel de distrito encaminados a reunir a todas las 

comunidades y examinar los métodos innovadores y las nuevas tecnologías. 

Asimismo, se elaboró una guía práctica sobre las plataformas de múltiples 

interesados a fin de que sirviera como manual para las organizaciones de 

productores y los proveedores de servicios del sector privado. En todos los 

proyectos se han empezado a utilizar medios electrónicos (sitios web, vídeos, etc.) 

para compartir y difundir la información.  

38. En el ciclo del COSOP de 2013, las iniciativas para la gestión de los conocimientos 

dieron lugar a procesos y productos a nivel de los proyectos. Sin embargo, se 

destinaron pocos esfuerzos y recursos a elaborar productos de conocimientos a 

partir de las experiencias adquiridas en la cartera de proyectos, que podrían haber 

contribuido al diálogo sobre políticas a nivel nacional o a la creación de un 

repositorio regional de conocimientos del FIDA. Otras organizaciones 

internacionales prepararon documentos de trabajo, investigación o monografías, 

basados en los distintos países, que contribuyeron a los debates sobre políticas a 

nivel nacional o se utilizaron en los foros de donantes. Con unas pocas 

excepciones, el FIDA no ha sacado partido a esas oportunidades, que podrían 

haberse aprovechado en colaboración con otros asociados. 

39. Asociaciones. Las asociaciones establecidas con las entidades gubernamentales 

han sido sólidas en lo que respecta a la coordinación. Los funcionarios del Gobierno 

Federal valoran muy positivamente la labor realizada por el FIDA y su constante 

apoyo al país. El programa del FIDA se ajusta y concuerda plenamente con las 

estrategias del Gobierno en los ámbitos de la agricultura y la planificación 

económica rural (esto es, los enfoques en materia de comercialización, 

modernización agrícola y cadenas de valor). 
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40. Las asociaciones creadas a nivel de los gobiernos provinciales y locales (palika) se 

están modificando a la luz de los cambios en la Constitución y la federalización. Los 

proyectos financiados por el FIDA están entablando relaciones de trabajo con esas 

nuevas estructuras descentralizadas. Se han producido retrasos en la ejecución 

debido a la ausencia de delimitaciones claras en las competencias de las distintas 

instancias gubernamentales, así como a la falta de personal.  

41. El FIDA mantiene una asociación de larga data con el Banco Mundial en materia de 

cofinanciación. Se asoció con el Banco para financiar el PAFP, y juntos apoyaron 

eficazmente el programa a lo largo de dos ciclos de financiación, de 2008 a 2018. 

Esa asociación permitió un alcance y una cobertura imposibles de lograr si el FIDA 

hubiera actuado de manera independiente. Durante la mayor parte del período 

abarcado por el COSOP de 2013, más allá del PAFP, la asociación con el Banco 

Mundial fue escasa, dada la falta de intereses comunes para emprender actividades 

conjuntas. En el contexto del próximo COSOP, se está examinando la posibilidad de 

revitalizar esa asociación y cofinanciar un proyecto de empresas rurales. 

42. La asociación con el SNV aportó conocimientos técnicos al FIDA. El SNV desempeñó 

un papel fundamental a la hora de convertir los conceptos de la cadena de valor en 

planes y acuerdos prácticos, así como en la elaboración de manuales. Esa 

experiencia de asociación enriquecedora condujo a una iniciativa de colaboración 

con la Agencia Suiza para el Desarrollo y la Cooperación (COSUDE), que financia la 

prestación de asistencia técnica al ASDP. No obstante, en la actualidad la COSUDE 

solicita que el ASDP apoye de forma más explícita el nuevo sistema federal, por lo 

que tal vez sea necesaria cierta renegociación entre la Agencia Suiza y el Gobierno. 

43. En el período comprendido por el COSOP de 2013, la colaboración del FIDA con los 

organismos de las Naciones Unidas y los demás organismos con sede en Roma fue 

escasa debido a la limitada dotación de personal de las oficinas en los países. El 

Fondo es una de las entidades signatarias del Marco de Asistencia de las Naciones 

Unidas para el Desarrollo (MANUD) y se compromete a contribuir a los Objetivos de 

Desarrollo Sostenible en Nepal. No obstante, no suele colaborar con los grupos de 

coordinación pertinentes del MANUD y el equipo de las Naciones Unidas en el país.  

44. Se han comenzado a crear asociaciones con el sector privado en los proyectos 

financiados por el FIDA. En el marco del HVAP, el ISFP/KUBK y el SRERP, se 

establecieron asociaciones de colaboración con agroempresas del sector privado 

que participaban como compradoras de los productos de los pequeños agricultores. 

Algunas han exportado esos productos a mercados internacionales. No obstante, 

en el caso de las semillas (KUBK), la colaboración con el sector privado ha estado 

ligada a la concesión de cuantiosas donaciones y no existe un compromiso claro de 

continuación una vez concluya el proyecto.  

45. Participación en el diálogo sobre políticas. A nivel nacional, el FIDA y el Banco 

Asiático de Desarrollo brindaron financiación para la ejecución de la Estrategia de 

Desarrollo Agrícola de Nepal, a la que posteriormente se sumaron otros 11 

asociados para el desarrollo. El FIDA forma parte del Grupo de Donantes Locales y 

es uno de los principales miembros del grupo de examen de los resultados de la 

cartera del país. Entre los proyectos individuales se incluyeron algunas iniciativas 

de apoyo en materia de políticas. La última modificación a la Política Forestal, en 

virtud de la cual se dispuso la distribución de los beneficios entre los arrendatarios, 

es un ejemplo de las aportaciones realizadas por el FIDA en materia de políticas 

gracias a su experiencia en arriendos forestales.  

46. La participación en los procesos de políticas en el país se ve gravemente limitada 

por los recursos de que dispone la oficina en el país (que cuenta con un único 

funcionario de contratación nacional). La participación en materia de políticas es un 

proceso a relativo largo plazo, que precisa mantener diálogos e interacciones 

periódicas en los distintos niveles de gobierno y con los asociados para el 

desarrollo. Los gerentes de los programas del FIDA en el país (GPP) desempeñan 



 EB 2021/132/R.15 

x 

un papel fundamental a la hora de señalar a la atención del Gobierno los resultados 

satisfactorios de los proyectos, así como a la hora de defender la ampliación de 

escala ante los encargados de la formulación de políticas. Las rotaciones frecuentes 

entre los GPP han creado un vacío esencial en lo que respecta a la participación en 

materia de políticas junto con las autoridades nacionales y los asociados.  

D. Resultados de la estrategia del programa en el país  

47. Pertinencia. El COSOP de 2013 se elaboró tras un proceso consultivo con el 

Gobierno, que contó con la participación de un gran abanico de partes interesadas. 

Al tiempo que hizo hincapié en la comercialización de la agricultura, el COSOP 

mantuvo la atención prestada a la inclusión de las personas pobres y los grupos 

desfavorecidos como los dalits, los janajatis y las mujeres. No obstante, a pesar de 

sus buenos resultados generales, el COSOP hizo menos hincapié en los enfoques 

“tradicionales” que apoyaban las necesidades y servicios básicos en las zonas más 

remotas.  

48. El COSOP de 2013 se preparó antes de la federalización, lo cual dificulta el modus 

operandi del FIDA y de otras organizaciones de desarrollo. La actual estrategia del 

FIDA, así como el diseño y la ejecución de sus proyectos, se basan en una 

mentalidad centralizada, como ocurre en la mayoría de los organismos de 

desarrollo.  

49. Eficacia. En relación con el Objetivo Estratégico 1, a saber, Promover la 

diversificación del empleo rural y estimular el empleo, el programa contribuyó a 

aumentar la productividad de los cultivos agrícolas y las semillas de valor elevado. 

Asimismo, fomentó los contactos entre los productores en pequeña escala de 

frutas, especias, hortalizas y cultivos de valor elevado y los agregadores, 

elaboradores y exportadores. La promoción de los vínculos comerciales fue más 

débil en la esfera de la ganadería. Por lo general, los proyectos registraron una 

tendencia al alza en los ingresos y activos netos de los hogares de los beneficiarios.  

50. En relación con el Objetivo Estratégico 2, a saber, Fortalecer la seguridad 

alimentaria y la resiliencia a los riesgos climáticos y de otro tipo, los proyectos 

contribuyeron a aumentar la productividad agrícola y ganadera y los ingresos, lo 

cual repercutió positivamente en la disponibilidad de los alimentos. Por lo general, 

los proyectos prestaron una atención moderada a la adaptación al cambio 

climático. Si bien, en un principio, uno de los proyectos (ASHA) estaba 

íntegramente dedicado a la adaptación al cambio climático, hasta la fecha ha 

respaldado actividades productivas similares a las de los demás proyectos.  

51. En relación con el Objetivo Estratégico 3, a saber, Promover instituciones rurales 

integradoras, fiables y sostenibles, en todos los proyectos se brindó apoyo a 

instituciones comunitarias de ahorro y crédito, que presentaban distintos niveles de 

sostenibilidad. Los grupos que pudieron consolidarse en forma de cooperativas 

obtuvieron acceso a financiación adicional brindada por los bancos rurales e 

iniciativas gubernamentales. El LFLP ayudó a institucionalizar los arriendos 

forestales a través de la creación de una División de Arriendo Forestal en el 

Departamento de Bosques. En el marco del HVAP y el KUBK, se introdujeron 

plataformas de múltiples interesados para aumentar la inclusividad en la 

gobernanza de las cadenas de valor. Hasta la fecha, esas plataformas han 

consistido en una única reunión anual, y de momento no hay indicios de que se 

vaya a aumentar la frecuencia de los intercambios. No obstante, el planteamiento 

ha captado el interés de las cámaras de comercio a nivel de distrito, que tienen 

previsto mantener su apoyo a ese respecto. 

52. La participación del FIDA en las actividades no crediticias se concibió como un 

instrumento para lograr los tres objetivos estratégicos. Los resultados de esas 

actividades mejoraron en comparación con la anterior EEPP, gracias a las iniciativas 

financiadas por los proyectos. No obstante, esas actividades se han visto limitadas 

por una serie de factores, a saber: i) la presencia limitada del FIDA en el país, ya 
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que solo cuenta con un único funcionario residente; ii) la difusa separación de las 

competencias en el seno del FIDA en lo que respecta a las actividades no 

crediticias, y iii) el carácter regional y mundial de las donaciones, que no facilita la 

creación de vínculos sólidos con la cartera de préstamos. 

E. Conclusiones 

53. La eficacia general del programa y su impacto en la pobreza rural han mejorado en 

comparación con la anterior EEPP realizada en Nepal. La atención cada vez mayor 

prestada a los productos de valor elevado y a la comercialización inclusiva de la 

agricultura ha revestido una gran importancia en el contexto de la pobreza rural en 

el país y en las estrategias e iniciativas nacionales. Dado que la fragmentación de 

las explotaciones agrícolas y la escasa productividad de los cultivos básicos ponen 

en peligro la viabilidad económica de los sistemas agropecuarios tradicionales, la 

atención prestada a los productos de mayor valor en el programa financiado por el 

FIDA contribuye a aumentar el valor y la rentabilidad de la producción agrícola.  

54. Con miras a crear mejores oportunidades económicas, era importante establecer 

vínculos entre los agricultores en pequeña escala y las cadenas de valor, y el 

programa financiado por el FIDA ha logrado avances notables a ese respecto. 

Además de mejorar el acceso de los agricultores a los mercados, incluidos puntos 

de venta internacionales, también ha fomentado la transparencia en la contratación 

y la predictibilidad de los precios.  

55. Las intervenciones centradas en la gobernanza de las cadenas de valor aún se 

encuentran en una fase temprana, pero han atraído el interés de instituciones 

locales como las cámaras de comercio a nivel de distrito. Asimismo, han promovido 

la participación de actores del sector privado como los comerciantes, las 

agroempresas y los elaboradores. En el caso de las semillas de cereales básicos, 

las relaciones entre los productores y los compradores siguen dependiendo de los 

cuantiosos subsidios concedidos en el marco de los proyectos a una serie de 

agroempresas, que aún no han dado lugar a un compromiso a largo plazo. 

56. El programa financiado por el FIDA también registró experiencias positivas en lo 

que respecta al desarrollo rural integrado tradicional y comunitario. No obstante, a 

pesar de los buenos resultados logrados en ese ámbito, la atención prestada a ese 

enfoque ha disminuido considerablemente. Las intervenciones llevadas a cabo en 

las zonas marginales fueron eficaces a la hora de crear las condiciones básicas de 

bienestar y producción, que podrían haberse obtenido a través de enfoques más 

orientados a los mercados. Sin embargo, desde que concluyó el PAFP-II, el 

desarrollo rural integrado ha tendido a desaparecer de la cartera de proyectos.  

57. Hay un gran contraste entre los considerables resultados logrados hasta la fecha y 

los retrasos y problemas encontrados en la ejecución de la mayoría de los 

proyectos. No se pueden subestimar los graves desafíos derivados de trabajar en 

las zonas rurales de Nepal, con comunidades remotas e infraestructuras 

subdesarrolladas (principalmente en lo que respecta a las carreteras y el agua 

potable). Al mismo tiempo, la complejidad de los diseños y la subestimación de las 

necesidades de personal de los proyectos a nivel local también contribuyeron a los 

retrasos.  

58. La estrategia y las disposiciones organizativas en vigor del programa financiado por 

el FIDA en Nepal, al igual que las de varios organismos de desarrollo, se 

concibieron antes de que se introdujera el nuevo sistema federal. El reto radica no 

solo en adaptar el diseño del proyecto del FIDA a dicho sistema, sino también en 

ayudar a desarrollar la capacidad de este —sobre todo a nivel de los estados 

(provincias) y palikas— para apoyar la agricultura en pequeña escala, la reducción 

de la pobreza rural y la transformación rural.  

59. La oficina del FIDA en Nepal no dispone de los recursos suficientes y ha recibido un 

escaso apoyo institucional. La oficina ha estado dirigida por un único funcionario, 
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aunque debidamente cualificado e involucrado. No obstante, el tamaño cada vez 

mayor de la cartera, así como la cantidad de exigencias institucionales, han 

limitado drásticamente la gestión estratégica de los conocimientos y la 

participación en las asociaciones y los procesos de políticas de alto nivel, tanto en 

plano nacional como en el regional.  

F. Recomendaciones 

60. Recomendación 1. Respaldar la federalización como una parte integral de 

la preparación del nuevo COSOP y del diseño de los proyectos. No solo 

debería prestarse atención a la manera de adaptar la estructura de los proyectos 

(por ejemplo, la presupuestación, la transferencia de fondos, el seguimiento y la 

evaluación, los controles fiduciarios) al nuevo sistema, sino también a la forma de 

ayudar a los gobiernos locales a promover el desarrollo rural, incluida la 

infraestructura local, los servicios de extensión y asesoramiento y las 

oportunidades económicas. El FIDA deberá colaborar con otros organismos de 

desarrollo afines.  

61. Recomendación 2. Seguir prestando apoyo al desarrollo de las cadenas de 

valor, haciendo especial hincapié en la inclusión de los grupos muy pobres. 

El FIDA y el Gobierno deben prestar una atención constante a la inclusión de los 

productores en pequeña escala pobres y muy pobres (como los dalits, los janajatis 

y las mujeres), así como de los jóvenes, incluyendo disposiciones especiales para 

dichos colectivos en el diseño de los proyectos. Es preciso reexaminar los requisitos 

de prefinanciación que se exigen a los beneficiarios, pues desincentivan a los 

productores muy pobres. Otra prioridad radica en fortalecer los foros de consulta 

entre las partes interesadas de las cadenas de valor (como las plataformas de 

múltiples interesados), a fin de que puedan utilizarse como instrumentos para 

mejorar la gobernanza de la cadena de valor de manera más inclusiva.  

62. Recomendación 3. Volver a incluir en el abanico de financiación del FIDA el 

apoyo al desarrollo comunitario, la infraestructura básica y los servicios, 

como medida preparatoria para crear más oportunidades económicas. En 

las esferas a las que aún no ha llegado la comercialización agrícola, los trabajos 

centrados en la infraestructura local (como las carreteras secundarias, los puentes 

y el agua potable), la prestación de servicios y la alfabetización funcional pueden 

sentar las bases para un desarrollo económico ulterior. Esto puede lograrse 

prestando una mayor atención a los mercados y las cadenas de valor en una fase 

de seguimiento del proyecto.  

63. Recomendación 4. Integrar la gestión de los recursos naturales y la 

adaptación al cambio climático en el diseño de todos los proyectos. El 

Gobierno y el FIDA pueden partir de su experiencia en el arriendo forestal y la 

agricultura de bajos insumos. Tal vez resulte más eficaz y eficiente incluir 

elementos de protección frente al cambio climático en todos los proyectos, en vez 

de financiar un único proyecto dedicado específicamente a esa cuestión. Habida 

cuenta de la ubicua inversión en ganadería de la cartera de proyectos, es preciso 

hacer un seguimiento sistemático del impacto ambiental en los bosques y los 

pastizales.  

64. Recomendación 5. Fortalecer las asociaciones en pro del apoyo técnico 

especializado y la cofinanciación. El FIDA debería estudiar nuevas 

oportunidades de cooperación con los organismos de desarrollo, las ONG y otros 

asociados para el desarrollo que han demostrado disponer de conocimientos 

técnicos en esferas fundamentales de la cartera de proyectos (como el desarrollo 

de las cadenas de valor, el apoyo a la descentralización o el desarrollo 

comunitario). Esto no solo mejoraría la calidad y la innovación en el diseño y la 

ejecución de los proyectos, sino que también brindaría oportunidades para la 

participación en materia de políticas y la ampliación de escala de los resultados.  
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65. Recomendación 6. Mejorar la gestión de la cartera y la preparación para la 

ejecución. El FIDA podría intentar aprobar un único proyecto nuevo (sin contar 

con los préstamos concedidos como financiación adicional para los proyectos) en 

cualquier ciclo de asignación basado en los resultados a fin de mantener bajo 

control el número de proyectos en curso. Para el diseño de los proyectos será 

necesario que el Gobierno desempeñe un papel más proactivo en el proceso de 

formulación y en la validación de las propuestas técnicas. A fin de mejorar la 

preparación para la ejecución, el FIDA podría hacer uso de los instrumentos 

creados recientemente para prefinanciar la ejecución de los proyectos y desarrollar 

la capacidad de ejecución.  

66. Recomendación 7. Reforzar la Oficina del FIDA en Nepal, así como el apoyo 

institucional brindado al programa en el país. Es preciso aumentar la dotación 

de personal de la oficina en el país, que preferentemente debería incluir un director 

en el país residente. Además, la prestación de apoyo temático por parte del centro 

subregional y la sede, junto con la concesión de donaciones por países, podría 

aumentar la participación del FIDA en la gestión de los conocimientos y la 

actuación en materia de políticas a un nivel superior.  
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Agreement at Completion Point 

A. Introduction 

67. This is the third Country Strategy and Programme Evaluation (CSPE) conducted by 

the Independent Office of Evaluation of IFAD (IOE) in the Federal Democratic 

Republic of Nepal. The previous CSPEs were completed in 1999 and 2013, 

respectively. The main objectives of this CSPE are to: (i) assess the results and 

performance of the IFAD-financed strategy and programmes in Nepal; and 

(ii) generate findings and recommendations for the future partnership between 

IFAD and Nepal for enhanced development effectiveness, rural poverty eradication 

and rural transformation.  

68. The present CSPE assesses the performance and results of the IFAD-funded 

operations in the period 2013-2019. This CSPE covers the full range of IFAD 

support to Nepal, including: (i) the lending portfolio; (ii) the non-lending activities; 

(iii) the performance of the main partners (the Government and IFAD); (iv) country 

programme management and strategic performance. 

69. This agreement at completion point (ACP) contains the recommendations based on 

the evaluation findings and conclusions presented in the CSPE report, as well as 

the proposed follow-up actions as agreed by IFAD and the Government. It will be 

signed by the Government of the Federal Democratic Republic of Nepal, 

represented by the Ministry of Finance; and by IFAD Management, represented by 

the Associate Vice President, Programme Management Department. 

70. The signed ACP is an integral part of the CSPE report in which the evaluation 

findings are presented in detail, and will be submitted to the IFAD Executive Board 

as an annex to the new country strategic opportunities programme for Nepal. The 

implementation of the recommendations agreed upon will be tracked through the 

President’s Report on the Implementation Status of Evaluation Recommendations 

and Management Actions, which is presented to the IFAD Executive Board on an 

annual basis by the Fund’s Management.  

B. Recommendations 

71. Recommendation 1. Support federalization as an integral part of the 

preparation of the new COSOP and project design. The new strategy and 

programme need to focus on supporting the federal system, including the federal, 

state and local governments but with special emphasis on the latter.  

72. The focus should be not only on how to adapt the project architecture 

(e.g., budgeting, transfer of funds, monitoring and evaluation and fiduciary 

controls) to the new system, notably State and Palika governments, but also on 

how to support local governments in promoting rural development, including local 

infrastructure, extension and advisory services and economic opportunities. Key 

strategic challenges are how to help local government plan, implement and assess 

development interventions for smallholder farmers and small-scale producers (with 

priority for poor and marginalized groups). 

73. In doing so, IFAD will need to collaborate with other like-minded development 

agencies to support in particularly the capacity building for Palikas. 

Proposed follow-up  

74. The new country strategy (COSOP 2021-2026) will address, among other important 

issues, the way in which IFAD's ongoing interventions, namely the Agricultural 

Sector Development Program (ASDP) and pipeline interventions, namely the Value 

Chain for Inclusive Transformation of Agriculture (VITA) will support the 

government to adopt federal system and smooth transfer of management capacity 

and tools to provincial governments and municipalities (new COSOP is planned for 
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approval in September 2020). IFAD will collaborate with like-minded development 

agencies in this regard. 

75. IFAD and the government will support capacity-building of local governments 

where IFAD interventions will be implemented to introduce rule-model for 

implementation under federalism and facilitate policy dialogue to strengthen the 

role of local authorities in promoting and implementing rural development projects 

(start by mid-2020).  

76. The pipeline project (VITA) will support the development of infrastructure for value 

chains, from production to marketing, including water harvesting, storage and 

irrigation facilities, drinking water facilities, feeder roads and market infrastructure. 

Partners responsible for follow-up: IFAD and the Government. 

77. Recommendation 2. Continue the support to value chain development with 

renewed emphasis on the inclusion of very poor groups. The continuation of 

IFAD's support to pro-poor value chain development is well justified, given the 

good progress made by HVAP, and to some extent KUBK, and the priority of value 

chains for the Agricultural Development Strategy 2015-2035. IFAD needs to 

continue emphasizing the inclusion of poor and very poor small-scale producers 

(e.g. Dalit, Janajati and women) and the youth, by making special provision for 

them in the project design. In particular, the current pre-financing requirements for 

beneficiaries, that create disincentives for very poor producers, need revisiting.  

78. Another priority is to strengthen the consultation fora between value chain 

stakeholders (e.g. multi-stakeholder platforms) so that they can become 

instruments to improve the value chain governance in a more inclusive manner. 

There is also a need to create incentives for longer-term engagement of private 

entrepreneurs and agribusinesses, relying less on lump-sum subsidies provided by 

projects and more on co-investment by agribusinesses and functional upgrading of 

cooperatives of small-scale producers. 

Proposed follow-up 

79. IFAD will continue to focus on the inclusion of small-scale poor and very poor 

producers by designing and implementing tailor-made activities, pro-poor targeting 

strategy, special financial services products and graduation pathways for them.  

The project design will ensure that these community segments will be heard in an 

inclusive multi-stakeholder platforms for value chains (design is underway).  

80. Co-investments by agribusiness and functional improvement of small producer 

cooperatives will be mainstreamed to reduce agricultural subsidies in line with 

government policy (starting with VITA design to be approved in September 2020). 

Partners responsible for follow-up: IFAD and the Government 

81. Recommendation 3. Bring back into the spectrum of IFAD funding the 

support to community development, basic infrastructure and services as a 

preparatory step for further economic opportunities. Projects such as 

WUPAP, LFLP and PAFP II are testimony to IFAD’s experience and overall positive 

results. In areas where commercialization of agriculture has not yet emerged, 

working on local infrastructure (e.g. feeder roads, bridges, and drinking water), 

services and functional literacy can create the basis for further economic 

development. These can be further built upon, through a more pronounced market 

and value chain orientation in a follow-up project phase.  

82. While some elements of IFAD ‘traditional’ support can be retained, such as intra-

community targeting and empowerment of marginalized groups, group-based 

financial savings initiatives and fee-based social facilitation, the whole mechanism 

needs to be adapted to the new federal set-up, with greater involvement of local 

governments. Moreover, plans need to be prepared for management and 
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maintenance of infrastructure by the users and with the support of Palikas for 

major maintenance and rehabilitation. 

Proposed follow-up 

83. IFAD will design and implement a new generation of projects that follow an 

integrated rural development approach based on smart agricultural interventions. 

The construction and development of local and last mile infrastructure will be 

sufficiently considered as the case of the current VITA design which will have 

dedicated component to rural infrastructure development.  

84. Communities in the target provinces that do not benefit adequately from value 

chain development and commercialization will continue to be served by rural 

infrastructure services. The capacity of local authorities will be strengthened as 

part of IFAD's new interventions for participatory rural planning, implementation, 

operation and maintenance by communities and municipalities under the 

supervision of gradually capacitated provincial ministries (VITA implementation 

from 2021). 

Partners responsible for follow-up: IFAD and the Government 

85. Recommendation 4. Integrate natural resource management and climate 

change adaptation in all project designs. The Government and IFAD can build 

upon their collaboration experience in leasehold forestry and low external input 

agriculture. Based on the recent portfolio experience, two items need special 

attention. First, it may be more effective and efficient to include climate change 

proofing elements in all projects, in synergy with agricultural productivity 

supporting components, rather than funding a single dedicated project on this 

topic: this could avoid additional operational and administrative costs. Second, 

given the portfolio ubiquitous investment in livestock, the environmental 

consequences on forests and grasslands need to be monitored systematically.  

Proposed follow-up 

86. IFAD and the Government will not design standalone projects focusing solely on 

climate change resilience and environmental concerns, as in the case of the 

Adaptation for Smallholders in Hilly Areas Project (ASHA). On the contrary, VITA's 

current design takes into account value chain development with mainstreaming of 

climate change resilience and environmental conservations, among other IFAD 

mainstreaming themes (design is underway). 

Partners responsible for follow-up: IFAD and the Government 

87. Recommendation 5. Strengthen partnerships for specialized technical 

support and for cofinancing. IFAD should explore further cooperation 

opportunities with development agencies, non-governmental organizations and 

other development partners that have demonstrated technical experience in crucial 

portfolio topics (e.g. value chain development, support to decentralization, 

community-based development). This would enhance the quality and 

innovativeness of project design and implementation, but also build up 

opportunities for policy engagement and for scaling up of results. To facilitate these 

partnerships, IFAD could use country-specific grants as a funding modality. 

Proposed follow-up 

88. IFAD will continue the dialogue and cooperation with the development partenrs to 

support interventions implementation in the context of federalism, focused on the 

implementation of the ASDP, and with NGOs for community mobilization and value 

chain development for both the ASDP and VITA implementation, building on their 

proven track record and success in decentralization support, community 

mobilization and value chain development (ongoing).  

Partners responsible for follow-up: IFAD and the Government 
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89. Recommendation 6. Enhance portfolio management and implementation 

preparedness. The Government and IFAD should take measure to make portfolio 

management and project design more realistic, knowing that with federalization 

interactions with local governments will be more frequent. IFAD could aim at 

approving a single new project (excluding loans for project top-up) in any given 

Performance-based Allocation cycle, so as to keep the number of ongoing projects 

in check. Moreover, at any point of time, the overall portfolio geographical 

coverage could be restricted to two or three States (Provinces) to avoid dispersion.  

90. Project design will require a more pro-active role of the Government in the 

formulation process and in validating the technical proposals. In order to enhance 

implementation preparedness, IFAD could use of its newly introduced instruments 

for pre-financing project implementation and for building implementation capacity. 

Proposed follow-up 

91. IFAD's aim is to design a new single project per performance-based allocation 

cycle, using all or most of the allocation for more effective, efficient and focused 

management, covering a maximum of three provinces. The current design of VITA 

for IFAD11 is an example; it will be implemented in provinces 2, 3 and 5 (design is 

underway). 

92. The project design, for example, again, the current case of VITA, is jointly carried 

out between IFAD’s mission and a committee established by the lead implementing 

agency and line authorities; the committee fully participated in the concept 

development and currently in the design preparation (ongoing). 

93. All IFAD instruments for project jump start-up will be used with particular regard to 

the pre-financing instrument. 

Partners responsible for follow-up: IFAD and the Government 

94. Recommendation 7. IFAD should strengthen its country office in Nepal and 

its corporate support to the country programme. The staffing of the country 

office needs strengthening, including, preferably, a resident country director. 

95. In addition, thematic support from the sub-regional hub and the headquarters, 

combined with country-specific grants, could help IFAD engage in higher-level 

knowledge management and policy engagement. These activities need to be 

highlights, rather than subsidiary points. 

Proposed follow-up 

96. IFAD is strongly committed to strengthening its support to the Nepal country 

programme. The decentralized staffing structure is guided by the current corporate 

decentralization plan under which the Country Director for Nepal has been posted 

from headquarters to the sub-regional hub in New Delhi. The sub regional hub has 

also been significantly strengthened making it one of the largest of the IFAD hubs 

with a critical mass of operational and technical staff who can provide closer and 

regular support to the country programmes managed by the hub including Nepal. 

In addition, the sub regional hub model encourages cross-country cooperation and 

knowledge exchange within the region. As recommended, IFAD is also working on 

developing a country grant to support the new programme VITA. Strengthening 

country level policy engagement is a priority for IFAD and will be reflected in the 

new COSOP that will be developed in 2020. IFAD is confident that through the 

closer proximity of the Country Director and technical staff to Nepal, it will be able 

to strengthen its policy engagement and deliver on the COSOP policy objectives at 

the country level. Nonetheless, any potential future revisions to the staffing level of 

the ICO in Nepal will be informed by the learning of this evaluation and will be done 

as part of the corporate decentralization approach.  

Partners responsible for follow-up: IFAD and regional development partners and 

institutions 
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Federal Democratic Republic of Nepal 
Country Strategy and Programme Evaluation 

I. Background 

A. Introduction 

97. In line with the Evaluation Policy of the International Fund for Agricultural 

Development (IFAD)1 and as approved by the 125th Session of the IFAD Executive 

Board in December 2018, the Independent Office of Evaluation (IOE) has 

undertaken a Country Strategy and Programme Evaluation (CSPE) in Nepal. This is 

the third such evaluation in Nepal. The first was completed in 1999 and the second 

in 2013. The CSPE follows the IFAD Evaluation Manual (second edition 2015).2 The 

approach paper for this CSPE served as further guidance.  

B. Objectives, methodology and processes 

98. The main objectives of this CSPE are to: (i) assess the results and performance of 

the IFAD-financed strategy and programmes in Nepal; and (ii) generate findings 

and recommendations for the future partnership between IFAD and Nepal for 

enhanced development effectiveness and rural poverty eradication. The findings, 

lessons and recommendations from this CSPE will inform the preparation of a new 

country strategic opportunities programme (COSOP) in 2020. This 2019 CSPE also 

provides an opportunity to: (i) review the extent to which the recommendations of 

the 2012 Country Programme Evaluation (CPE) have been followed up; and 

(ii) assess the extent to which programme performance has improved. 

99. Scope. The CSPE assesses the results and performance of the activities conducted 

since 2013 – that is, after the conclusion of the previous CPE3 and since the 

approval of the 2013 COSOP. The CSPE covers the full range of IFAD support to 

Nepal, including: (i) the lending portfolio results; (ii) non-lending activities; (iii) the 

performance of the main partners (the Government and IFAD); (iv) country 

programme management and strategic performance.  

100. In terms of lending operations, the eight projects reviewed are presented in 

table 1: (i) two are closed and were assessed by IOE through a Project Completion 

Report Validation (PCRV) and a Project Performance Evaluation (PPE), respectively 

(Leasehold Forestry and Livestock Programme – LFLP; and Western Uplands 

Poverty Alleviation Project – WUPAP) and this CSPE draws from their findings; 

(ii) two have recently been completed (Poverty Alleviation Fund Project II – PAFP-II 

and High value agricultural project in hill and mountain areas – HVAP); and 

(iii) four are ongoing (Improved Seeds for Farmers Programme – KUBK/ISFP; 

Adaptation of Smallholders in Hilly Areas Project – ASHA Project; Samriddhi-Rural 

Enterprises and Remittances Programme – SRERP; and the Agriculture Sector 

Development Programme – ASDP). 

101. The evaluability of the lending operations depends on their stage of 

implementation. Five projects are assessed according to the entire set of evaluation 

criteria (table 1). For three projects, given their implementation stage, the CSPE 

assesses the relevance of project objectives and design and reviews selected 

effectiveness and efficiency issues.  

  

                                                 
1 https://www.ifad.org/en/web/ioe/policy 
2 http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf 
3 https://www.ifad.org/en/web/ioe/evaluation/asset/39825041  

https://www.ifad.org/en/web/ioe/policy
http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf
https://www.ifad.org/en/web/ioe/evaluation/asset/39825041
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Table 1 
Evaluability of individual projects reviewed by the present CSPE 

Project name Project acronym 
Project 
status 

Disbursement 
level IFAD loan Evaluability CSPE 2019 

Western Uplands Poverty 
Alleviation Project 

WUPAP Closed 97.6% All criteria PPE available 

Leasehold Forestry and 
Livestock Programme 

LFLP Closed  94% All criteria 

PCRV available 

Poverty Alleviation Fund 
Project II 

PAFP-II Completed 71.52% All criteria 

High value agricultural 
project in hill and mountain 
areas  

HVAP Completed 97.59% All criteria 

Kisankalagi Unnat Biu-Bijan 
Karyakram/Improved Seeds 
for Farmers Programme 

KUBK/ISFP Ongoing 80.97% All criteria 

Adaptation of Smallholders 
in Hilly Areas Project 

ASHA Project Ongoing 13.27% Relevance and selected 
effectiveness and 
efficiency issues 

Samriddhi-Rural Enterprises 
and Remittances 
Programme 

SRERP Ongoing 10.57% Relevance and selected 
effectiveness and 
efficiency issues 

Agriculture Sector 
Development Programme 

ASDP Ongoing 0% Relevance 

Source: IOE elaboration on data from Flex Cube (Jun 2019) 

 

102. Criteria for loan portfolio analysis. For the performance of the lending portfolio, 

the CSPE adopts internationally recognized criteria (relevance; effectiveness; 

efficiency; impact on rural poverty; sustainability of benefits) as well as IFAD-

specific ones (gender equality and women’s empowerment; innovation; scaling up; 

environment and natural resources management; and adaptation to climate 

change). Definitions of these criteria are presented in Annex I. 

103. The CSPE also assesses the performance of non-lending activities: (i) knowledge 

management; (ii) partnership building; and (iii) policy engagement. The analysis of 

non-lending activities focuses on their goals set by the 2013 COSOP as well as 

other achievements that may have materialized that were not initially foreseen in 

the COSOP. 

104. During the evaluated period, IFAD approved 14 global and regional grants 

(Annex VI). Taking into account their diverse activities (e.g. applied agricultural 

research, crop management, support to farmer organizations, contribution to policy 

engagement, knowledge management) a sample of five grants has been selected 

for review.4  

105. Assessment of partners' performance. This relates to the performance of IFAD 

and the Government: (i) at project level; and (ii) at the level of overall country 

programme management. It includes an assessment of the implementation of the 

respective responsibilities, in design, implementation support, monitoring and 

evaluation (M&E), assessment, and use of experience, as well as partnership and 

                                                 
4 These were: (i) the Asian Farmers’ Association for Sustainable Rural Development for a Medium Term Cooperation 
Programme With Farmer's Organizations In Asia And The Pacific Region (Phase II); (ii) International Centre on 
Integrated Mountain Development on Improving Livelihoods And Enhancing Resilience Of The Rural Poor In The Hindu 
Kush Himalayas To Environmental And Socio Economic Changes; (iii) the International Center for Agricultural 
Research in the Dry Areas on Enhancing Food And Nutritional Security, And Improved Livelihoods Through 
Intensification Of Rice Fallow System With Pulse Crops In South Asia; (iv) Bioversity International on the Use of 
Genetic Diversity & Evolutionary Plant Breeding for Farmer Resilience to Climate change, Crop Productivity & 
Nutrition;and (v) the South Asian Association for Regional Cooperation (SAARC) Agriculture Centre for the Consortium 
For Scaling Up Climate Smart Agriculture In South Asia. 
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policy engagement, taking into account the specific challenges of Nepal. Fiduciary 

aspects of Government performance are also reviewed, drawing from findings from 

supervision reports and supplemented by interviews with IFAD staff, project 

managers and other stakeholders.  

106. Building on the analysis of the above-mentioned three dimensions, the CSPE 

assesses the relevance and effectiveness at the country strategy level, 

i.e. how IFAD has defined and implemented its strategies to contribute to rural 

poverty reduction in partnership with the Government and in coherence with 

governmental strategies (relevance) and what results it has achieved and how 

(effectiveness).  

107. The performance in each of the above areas is rated on a scale of 1 (lowest) to 

6 (highest).5 While the ratings for the above topics and criteria are viewed 

individually, the synergies between the components are considered as well.  

108. Sources of information and data for this evaluation included: 

(i) a desk review of relevant COSOP documents and project documents, 

documentation and studies from international organizations and from the 

socio-economic literature; existing IOE evaluative material (e.g. CPE 2012, 

PCRV of LFLP, PPE of WUPAP); 

(ii) a self-assessment conducted by the Country Office of IFAD in Nepal and by 

project management teams, based on guidelines developed by IOE;  

(iii) impact assessments available for: PAFP-II, KUBK/ISFP and HVAP (in these 

cases conducted by the Research and Impact Assessment Division of IFAD); 

(iv) key informant interviews and focus groups in the capital and in the field 

(Government representatives at federal, provincial and local levels, IFAD staff 

and consultants, NGOs, research institutions and private entrepreneurs;  

(v) field visits to selected projects sites guided by checklists (LFLP, HVAP, PAFP-II, 

KUBK/ISFP, ASHA Project, SRERP and ASDP) in the districts of Achham, 

Arghakhanchi, Dankuta, Dhanusa, Kalikot, Mohottari, Pyuthan, Rolpa, Rukum, 

Salyan, Siraha and Sunsari Surkhet; and  

(vi) analysis of satellite images (Landsat mission 8) of the areas surrounding sites 

visited by the evaluation team in order to triangulate with qualitative 

observations from the field.6 

109. Evaluation process. A preparatory mission was fielded from 2 to 12 April 2019 to 

discuss the evaluation with key stakeholders and selected international 

organizations. The team also took the opportunity to visit sites of SRERP. The main 

country mission took place from 22 May to 14 June 2019. At the end of the 

mission, a wrap-up meeting was held with Government officials to discuss the 

emerging findings. The report was drafted and peer-reviewed in IOE in September 

2019, shared with the Government of Nepal and IFAD Management in October 

2019, revised taking into account the comments received, and finalized in 

November 2019. A national stakeholder workshop was held in the week of 16-20 

December 2019 to discuss the CSPE findings and recommendations, to agree on 

key points to be included in the Agreement at Completion Point and to reflect on 

strategic issues that will inform the forthcoming Nepal COSOP.  

110. Limitations. Compared with past evaluations in other countries, for the Nepal 

portfolio there is no dearth of documentation on progress made by projects, and 

some impacts studies are available. However, there are some quality issues and 

                                                 
5 The standard rating scale adopted by IOE is: 1 = highly unsatisfactory; 2 = unsatisfactory; 3 = moderately 
unsatisfactory; 4 = moderately satisfactory; 5 = satisfactory; 6 = highly satisfactory. 
6 For Nepal, it was difficult to find high-resolution images of sites with high gradient, which is very often the case of 
IFAD-funded project sites. 
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information gaps. For example: the attribution of changes to projects leaves some 

open questions, even when data were collected from control groups; Nepal has 

experienced significant poverty reduction in the past years and part of it can be 

related to remittances sent home from migrants, to general economic growth and 

to public and donor-funded programmes; other development projects had operated 

in the same area as IFAD-funded projects; and without full clarity on the sampling 

strategy and without the triangulation between qualitative and quantitative 

findings, even the application of statistical techniques (that take into account only 

“observable” data) may not be able to account fully for external factors.  

111. In the Nepali context, the remoteness of project areas and the limited 

transportation infrastructure represented a special challenge for the evaluation 

mission: remoteness also means that project performance and results can vary 

widely between provinces or districts. This CSPE is aware of these limitations and 

triangulates evidence from different sources to arrive at a plausible and balanced 

assessment. 

Key points 

 This is the third country strategy and programme evaluation in Nepal. The 

first evaluation of this type was completed in 1999 and the second in 2013. 

The CSPE assesses the results and performance of the activities conducted 

since 2013. In particular, it reviews the 2013 COSOP, eight loan-funded 

projects and a sample of regional and global grants.  

 The evaluation is based on the triangulation and mutual validation of many 

sources, including qualitative and quantitative data analysis. The findings, 

lessons and recommendations from this CSPE will inform the preparation of 

the new COSOP in 2020.  
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II. Country context and IFAD's strategy and operations 
during the CSPE period 

A. Country context 

112. Introduction. Nepal is a landlocked country located in the South Asia region 

between China (to the north) and India (to the south). Nepal has a population of 

29.3 million people (2017), of whom 81 per cent live in rural areas. It is a low-

income country with a per capita gross domestic product (GDP) of US$960 (current 

US$; World Bank, 2018). In the past, Nepal witnessed internal unrest between the 

Government and the communist party of Nepal (Maoist), concluding in 2006 with a 

comprehensive peace agreement and the end of the ruling monarchy.7  

A.1 Economy 

113. The GDP growth rate has been variable over the past decade (table 2), averaging 

4.3 per cent, and is estimated to have grown by 5.9 per cent in 2017-18. In recent 

years, Nepal's economy has experienced shocks in correspondence with the 

turnover of governments. In addition, the devastating earthquake in March 2015, 

preceded and followed by political unrest, had negative repercussions for all three 

sectors. The Nepalese economy experienced volatile inflation scenarios over the 

past decade, reaching a high of 11 per cent in 2009 and 3.6 per cent in 2017.8 

Table 2 
GDP growth rate at constant price (by sector) 

Sector 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 

Agriculture 4.63% 1.11% 4.64% 1.12% -0.01% 5.32% 

Industry 2.95% 2.69% 6.92% 1.42% -6.45% 10.97% 

Services 5.01% 5.73% 6.22% 4.63% 2.06% 6.9% 

Overall GDP growth rate 4.63% 3.76% 5.72% 2.97% 0.01% 6.94% 

Source: Economic Survey 2016-17, Ministry of Finance, Nepal 

114. Trade. Nepal's trade balance is structurally in deficit. The country mainly exports 

carpets, beverages, textiles, tea and plastic. Its main export partners include India, 

the United States, Bangladesh and Germany. It mainly imports fuel, apparel, gold, 

iron and steel, machinery and equipment. India, China, the United Arab Emirates, 

Indonesia and Thailand are the main import partners. It is a member of Bay of 

Bengal Initiative on Multi-Sectoral Technical and Economic Cooperation, the South 

Asian Association for Regional Cooperation, and the World Trade Organization.9 

India accounts for about two-thirds of the foreign trade of Nepal.10 This is due to 

the geographic proximity, an open border and the terms of trade between the two 

countries.11  

115. Migration and remittances. Migration has a very important role in the Nepalese 

economy, with an estimated two million Nepalese working outside the country.12 

Remittance inflows account for about 25-30 per cent of GDP, acting as a major 

source of foreign exchange as well as income for many households (table 3). 

Historically, India was the primary destination due to geographic proximity, cultural 

similarities, the porous border between the two countries and the freedom of 

                                                 
7 United Nations High Commissioner for Human Rights (2012). Nepal Conflict Report: 
https://www.ohchr.org/Documents/Countries/NP/OHCHR_ExecSumm_Nepal_Conflict_report2012.pdf  
8 Source: World Bank Databank,https://data.worldbank.org/indicator/FP.CPI.TOTL.ZG?locations=NP 
9 Nepal, Country Brief, International Trade Center: http://www.intracen.org/country/nepal/  
10 Economic Survey 2016-17, Ministry of Finance, Nepal. 
11 However, per the last estimate from 2001-2, the size of informal trade is said to be as large as formal trade. 
N Taneja. India’s Informal Trade with Sri Lanka and Nepal: An Estimation (2004): 
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.860.1502&rep=rep1&type=pdf  
12 World Bank (2018). Migration and Remittances.  

https://www.ohchr.org/Documents/Countries/NP/OHCHR_ExecSumm_Nepal_Conflict_report2012.pdf
https://data.worldbank.org/indicator/FP.CPI.TOTL.ZG?locations=NP
http://www.intracen.org/country/nepal/
http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.860.1502&rep=rep1&type=pdf
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movement afforded by Indo-Nepal friendship treaty of 1950. Since the 2000s, East 

and South East Asian countries as well as Gulf countries have emerged as 

alternative destinations.13  

Table 3 
Remittance inflows to Nepal 

Indicator 2013-14 2014-15 2015-16 2016-17 2017-18 

Remittance inflow (in billion 
Nepali Rupees) 

543.3 617.3 665.1 695.5 471.9* 

Growth rate of remittances 25% 13.6% 7.7% 4.6% 4.9% 

Remittance to total GDP ratio 27.7% 29% 29.6% 26.3% - 

Source: Ministry of Finance of Nepal (2018) Economic Survey 2017-18 
*For first eight months of the period. 

116. Agriculture. Nepal's economy is heavily dependent on agriculture, with  

27 per cent of GDP (2017) and 72 per cent of workforce employment dependent on 

this sector.14 The share of agriculture in GDP reduced from 38.7 per cent in 1997.15 

In turn, Nepal’s agriculture sector depends heavily on the annual monsoon rains. 

The agriculture sector has seen a variable growth rate over the years. One of the 

consequences of the population increase has been the decline in average 

landholding to a mean of 0.7 hectares (ha) per household16, with 52 per cent of 

total agricultural households having less than 0.5 ha, including 9.3 per cent of 

landholdings below 0.1 ha.17  

117. In Nepal many farmers see agriculture as an insufficient source of livelihood. This 

contributes to emigration from rural areas.18 The high trend of outward migration 

and the resulting volume of inward remittances has fuelled growth in the service 

sector, with high demand for a variety of services, while both agriculture and 

manufacturing sectors are trailing. Agricultural income shrunk nationally by  

12 per cent in last two decades. For this reason, transitioning to more high-value 

agricultural products (crops but also livestock) is a key element in national 

strategies for agricultural development.  

118. Rice, maize, millet, wheat, barley and buckwheat are the major staple food crops. 

Similarly, oilseeds, potato, tobacco, sugarcane, tea, cardamom, turmeric, ginger, 

jute and cotton are the important cash crops whereas lentil, gram, pigeon pea, 

blackgram, horsegram and soybean are the important pulse crops.19 Livestock is 

one of the important sources of cash income of the farm households. The cash 

needs of farm families are mainly met through the sale of milk, yoghurt, cheese, 

ghee, meat, eggs, and live animals and poultry. Generally, farm families in 

mountain areas raise yak or chauri (Himalayan breed of cow) and sheep; in hilly 

areas they raise cows, sheep, goats and poultry and in Terai buffalos, cows, goats 

and poultry. 

A.2 Natural resources and climate change 
119. There are diverging estimates of the forest cover in Nepal. According to the World 

Banks's World Development Indicators, about 25 per cent of the land area of Nepal 

was covered with forests as of 2016, implying a reduction from the 33.7 per cent 

                                                 
13 Demographic and Health Survey (2016): https://www.dhsprogram.com/pubs/pdf/fr336/fr336.pdf 
14World Bank Databank: https://data.worldbank.org/indicator/SL.AGR.EMPL.ZS . 
15 World Bank Databank, https://data.worldbank.org/indicator/NV.AGR.TOTL.ZS?locations=NP 
16 CIAT; World Bank; CCAFDS and LI-BIRD (2017). Climate smart agriculture in Nepal. 
http://sdwebx.worldbank.org/climateportal/doc/agricultureProfiles/CSA-in-Nepal.pdf  
17 National Sample Census of Agriculture (2013): 
http://www.fao.org/fileadmin/templates/ess/ess_test_folder/World_Census_Agriculture/Country_info_2010/Reports/Rep
orts_5/NPL_EN_REP_2011-12.pdf  

 18 “Envisioning Nepal 2030: Contributions to a Policy Framework” - Framework document written for National 
Planning Commission, April 2018. 
19 FAO Country Page, Nepal: http://www.fao.org/nepal/fao-in-nepal/nepal-at-a-glance/en/  

https://www.dhsprogram.com/pubs/pdf/fr336/fr336.pdf
https://data.worldbank.org/indicator/SL.AGR.EMPL.ZS
https://data.worldbank.org/indicator/NV.AGR.TOTL.ZS?locations=NP
http://sdwebx.worldbank.org/climateportal/doc/agricultureProfiles/CSA-in-Nepal.pdf
http://www.fao.org/fileadmin/templates/ess/ess_test_folder/World_Census_Agriculture/Country_info_2010/Reports/Reports_5/NPL_EN_REP_2011-12.pdf
http://www.fao.org/fileadmin/templates/ess/ess_test_folder/World_Census_Agriculture/Country_info_2010/Reports/Reports_5/NPL_EN_REP_2011-12.pdf
http://www.fao.org/nepal/fao-in-nepal/nepal-at-a-glance/en/
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forest cover in 1990.20 Instead, according to a 2016 survey report of Nepal's 

Department of Forest Research and Survey and the National Forest Products 

Survey Project, forest cover represented 40.4 per cent of the total land area of the 

country (or about 5.9 million ha), with signs of increased forest cover in the latest 

decade. The wide discrepancy may have to do with different definitions of forest 

cover and updating of data sources. 

120. Between the 1950s and 1990s, Nepal experienced a major loss of forest cover, 

after the nationalization of forest management. Later, policymakers realized the 

important role of communities in protecting forests and considered options to 

devolve forest resources back to the communities.21 Two types of forestry paradigm 

have focussed on local communities: community forestry and leasehold forestry.  

121. Community forestry was launched in the mid-1970s as an effort to curb the crisis 

of Himalayan forest degradation and received support from many donors. The 

Forest Act of 1993 recognized this approach and the role of forest-dependent 

communities, organized into community forest user groups.22 As of June 2018, 

there were an estimated 22,266 such user groups covering 2.23 million ha.23 While 

community forestry has mobilized collective action to protect forests and regulate 

community members’ use of forestry products (notably non-timber ones), one of 

the common concerns has been the equity of this approach and sharing of benefits 

with low-caste, tribal groups and other marginalized groups.24 

122. The paradigm of leasehold forestry emerged later in the 1990s, supported by the 

Food and Agriculture Organization of the United Nations (FAO) and IFAD. It was a 

major innovation at that time. Leasehold forestry responds to the “common access 

problem” by securing user rights on areas of degraded forest for a period of 

40 years to poor households. The differences from community forestry are that 

leasehold rights are individual (rather than collective) user rights, that the forest 

area is to be restored after degradation (community forestry works on protecting 

existing forest before it degrades) and that leasehold forestry is targeted to the 

very poor (community forestry is not targeted).25 This new approach initially faced 

the opposition of community forestry supporters but was later recognized officially 

by national policies.26 In 2015, there were about 7,642 leasehold forestry user 

groups (LFUGs) (in 40 out of the 77 districts in Nepal). 

123. Nepal has five major climatic zones (table 4), influenced by altitude and 

precipitation. Various environmental risk indices place Nepal among the 

environmentally most vulnerable countries in the world. The University of Notre 

Dame Global Adaptation Initiative index, which measures a country's vulnerability 

to climate change and other global challenges in combination with the country’s 

ability to improve resilience, ranks Nepal 130th out of 181 countries.27 Of particular 

concern is the potential for changes to the flow and quality of water derived from 

                                                 
20 However, this figure has been unchanged since 2005 in the World Bank database. World Bank Databank: 
https://data.worldbank.org/indicator/AG.LND.FRST.ZS  
21 Pathak, B. et.al, Community Based Forestry in Nepal: Status, Issues and Lessons Learned, International Journal of 
Sciences, Volume 6, March 2017. 
22 Ministry of Forests and Environment: http://dof.gov.np/dof_community_forest_division/community_forestry_dof  
23 Environment Statistics of Nepal 2019, Central Bureau of Statistics: https://cbs.gov.np/wp-
content/upLoads/2019/04/Environment-Statistics-of-Nepal-2019.pdf  
24 International Food Policy Research Institute (2009). Community Forestry in Nepal.  
25 See also Devkota, Naba Raj and Fabrizio Felloni (2005): “Forest Management Innovations, Forage Development 
Practices and Livestock in the Hills of Nepal”, Tropical Grasslands, vol. 39, pp.152-159. 
26 Such as: (i) the 2002 Leasehold Forestry policy; (ii) the Forestry Sector Strategy (2016-2025), which vows to double 
the area covered by leasehold forest from 0.7 per cent of the forest area in 2015 to 1.5 per cent by 2025; and (iii) the 
2019 Forest Policy. See also Kafle, G.P. and Pokharel, K. (2017), Pro-poor Leasehold Forestry: A Community-based 
Tenure Regime in Nepal, Journal of Forest and Livelihoods 15 (1), September 2017. 
27 https://gain.nd.edu/our-work/country-index/rankings/. 

https://data.worldbank.org/indicator/AG.LND.FRST.ZS
http://dof.gov.np/dof_community_forest_division/community_forestry_dof
https://cbs.gov.np/wp-content/upLoads/2019/04/Environment-Statistics-of-Nepal-2019.pdf
https://cbs.gov.np/wp-content/upLoads/2019/04/Environment-Statistics-of-Nepal-2019.pdf
https://gain.nd.edu/our-work/country-index/rankings/
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glaciers, snowmelt and rainfall, leading to excess water at certain times of the year 

and prolonged dry periods and extreme drought in others.28 

124. Nepal has a National Adaptation Programme of Action (2010) for climate change, 

which hinges upon community-based initiatives (such as integrated management of 

agriculture, water, forest and biodiversity; community disaster management; 

sustainable management of water resources; and clean energy supply). The 

National Adaptation Programme is to be articulated in Local Adaptation Plans for 

Action (LAPAs), starting at the ward level and to be aggregated by district. The 

LAPAs aim to: (i) enable communities to understand the changing and uncertain 

future climatic conditions and effectively engage communities in developing 

adaptation priorities; (ii) implement climate-resilient plans that are flexible enough 

to respond to changing and uncertain climatic conditions; and (iii) inform 

sectoral programmes, and catalyse integrated approaches between sectors and 

subsectors. These plans adopt a bottom-up process to identify the activities to 

be implemented, such as agriculture, livestock, forestry, infrastructure, public 

health, water and sanitation, watersheds and microfinance. LAPAs form the basis 

for one of the IFAD-funded projects (ASHA Project).29 

Table 4 
Ecological zones of Nepal 

Region Elevation (in mts) Climatic zone 
Average annual 

precipitation (in mm) 
Average annual 

temperature (in Celsius) 

High Himalaya  Above 5 000  Tundra and arctic 
climate 

150-200 < 3-10 

High Mountains 3 000-5 000  Alpine and Sub-alpine   

Middle Mountains 1 000-3 000 Cool to warm 
temperatures 

275-2 300 10-20 

Siwalik 500-1 000 Sub-tropical 1 100-3 000 20-25 

Terai (low-lying 
plains) 

Below 500 Tropical   

Source: Nepal's National Adaptation Plan Process, Ministry of Forests and Environment, 2018  

A.3 Nepal policy and development framework 

125. Nepal's long-term development goals are outlined in the 25-year Long Term Vision 

2100 (2043 in Gregorian calendar). Medium-term planning is guided by multi-year 

plans, prepared by the National Planning Commission of Nepal; the plans used to 

be five-year plans, with the exception of plans 11 to 14 which had a three-year 

duration. The 14th plan concluded in 2018 and the 15th five-year plan was under 

preparation at the time of this CSPE field mission. The 15th five-year plan will be 

the first to be implemented under the decentralized, federalism-oriented system. 

For the agriculture sector, the plan lays out three goals: (i) ensuring food security 

and nutrition; (ii) increasing employment and income by developing agro-based 

industries; and (iii) increasing agriculture sector exports through competitive 

capacity development and commercialization.  

126. Governance and evolving federalism. In 1951, Nepal introduced parliamentary 

governance, which was then halted under the panchayat system (direct rule by the 

king with local advisory bodies) and restored only in 1990. The governance system 

underwent a series of changes in the run up to 2002 when the legislature was 

dissolved. After a 10-year insurgency, in November 2006, a 12-point agreement 

                                                 
28 Ministry of Forests and Environment (2018), Nepal's National Adaptation Plan Process: 
http://napglobalnetwork.org/wp-content/uploads/2018/07/napgn-en-2018-nepal-nap-process.pdf  
29 LAPA preparation is assisted by GIS-based sub-watershed-level assessments to identify vulnerability hotspots, 
analyse land use–land cover change, and provide recommendation. 

http://napglobalnetwork.org/wp-content/uploads/2018/07/napgn-en-2018-nepal-nap-process.pdf
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was signed with the Communist Party of Nepal (Maoist) which eventually led to the 

end of monarchy in 2008.30  

127. After years of protracted negotiation, a political compromise was reached between 

the major political parties and the Constituent Assembly of Nepal approved the 

country’s new Constitution in 2015. Nepal is now a federal country, divided into 

seven states (also called provinces), and further subdivided into 293 urban 

municipalities and 460 rural municipalities (Palika) as determined by the Local 

Level Restructuring Commission.31 Provincial and local-level elections, under the 

aegis of the new constitution, were undertaken in 2017. The Constitution vests the 

local governments with significant new authority: the power to make local laws. 

Schedule 9 of the new Constitution features agriculture as a subject that falls in the 

concurrent list, under all three levels of government. Broadly speaking, the federal 

level has retained the power to formulate strategic directions and some exclusive 

rights (e.g. quarantine), state (provincial) governments have rights on quality 

control and higher-level expert service provision, while local governments are 

responsible for extension.32  

A.4 Poverty and socio-economic development 

128. Socio-economic development. Nepal has witnessed an improvement in its 

human development index (HDI), from 0.279 in 198033 to 0.574 in 2017, 

positioning it at 149 out of 189 countries. In terms of child and women's well-

being, the infant mortality rate stands at 32 per 1,000 live births, which is lower 

than the average of 40 for South Asian countries.34 Acute respiratory infections and 

diarrhoea are the main causes of child mortality in Nepal. These conditions often 

relate to malnutrition, poor sanitation and poor early childcare practices. In 2016, 

the child stunting rate stood at 36 per cent (under age 5), which was high by 

international standards but showing a decrease from 49.2 per cent in 2006. 

However, there is a difference between provinces on the prevalence of stunting, as 

shown in table 5. At the national level, the proportion of children who are 

underweight decreased from 39 per cent in 2006 to 27 per cent in 2016. The rates 

of wasting decreased from 13 per cent to 10 per cent between 2006 and 2016.35  

Table 5 
Province-wise prevalence of stunting 

Province Stunting rate  

Province 1 33% 

Province 2 37% 

Province 3 29% 

Province 4 /Gandaki 29% 

Province 5  39% 

Province 6/Karnali 55% 

Province 7/Sudurpaschim 36% 

National average 36% 

Source: Demographic Health Survey, 2016 

                                                 
30 Asia Foundation (2012). A Guide to government in Nepal: Structures, Functions and Practices: 
https://asiafoundation.org/resources/pdfs/AGuidetoGovernmentinNepal.pdf  
31 Before the new Constitution, Nepal was divided into five development regions – Eastern Development Region, 
Central Development Region, Western Development Region, Mid-Western Development Region and Far-Western 
Development Region (with 14 administrative zones within) – and 77 districts. 
32 Diagnostic study of local government in Federal Nepal 2017: https://asiafoundation.org/wp-
content/uploads/2018/07/Diagnostic-Study-of-Local-Governance-in-Federal-Nepal-07112018.pdf  
33 UNDP Human Development Report (2016). 
34 Population Reference Bureau (2018). 
35 A child is described to be stunted if height for age < –2 standard deviation of the WHO Child Growth Standards 
median. A child is described as underweight when weight for age < –2 standard deviations of the WHO Child Growth 
Standards median. A child is known to be wasted when weight for height < –2 standard deviations of the WHO Child 
Growth Standards median. 

https://asiafoundation.org/resources/pdfs/AGuidetoGovernmentinNepal.pdf
https://asiafoundation.org/wp-content/uploads/2018/07/Diagnostic-Study-of-Local-Governance-in-Federal-Nepal-07112018.pdf
https://asiafoundation.org/wp-content/uploads/2018/07/Diagnostic-Study-of-Local-Governance-in-Federal-Nepal-07112018.pdf
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129. The United Nations Devevelopment Programme (UNDP) estimates that the 

maternal mortality rate in Nepal is 258 per 100 000, which is the second highest 

among the South Asian countries (following Afghanistan). A more comprehensive 

measure, the Gender Development Index,36 is calculated at 0.925 for 2017, 

which signifies “medium to low equality in HDI achievements between women and 

men”. Nepal has one of the highest rates of child marriage in Asia – for both girls 

and boys. Although the legal age of unions for both genders is 20, more than one-

third of young women aged 20-24 report that they were married by the age of 18, 

and just over one in ten by the age of 15. 

130. According to an estimate of the World Bank, about 83 per cent of the women in 

Nepal work in agriculture.37 This is the highest rate of participation in agriculture in 

the world and is a marginal decrease from the 90 per cent participation recorded in 

1991. The Nepal Labour Force Survey 2017/18 states that 61.3 per cent of 

women’s work is in subsistence agricultural production and processing as compared 

to 47.2 per cent of men.38 One of the main drivers for the feminization of 

agriculture is the outmigration of men to urban centres as well as to foreign 

countries for employment. Such migration has also resulted in the proportion of 

female-headed households increasing from 14.9 per cent to 25.7 per cent between 

2001 and 2011.39 This increase in women's involvement in agriculture has raised 

women's workload.40 Male outmigration leads to changes in farming practices, as 

increasing numbers of women left behind to manage the farm choose to adopt less 

labour-intensive crops, reduce the diversity of crops they grow, and even abandon 

agricultural land.41  

131. Nepal has a weakly developed basic infrastructure, notably transportation 

infrastructure. A World Economic Forum ranking places Nepal 127th out of 

136 countries for availability and quality of roads. Combined with the mountainous 

characteristic of the country, this means that many rural areas have particularly 

difficult access.42 Moreover, according to the World Bank Development Indicators, 

as of 2015 (most recent statistics) only 26 and 25 per cent of households 

nationally and in rural areas, respectively, had access to safely managed sources of 

water. Instead, very significant progress has been made in the percentage of 

households with access to electricity. Between 2000 and 2017, this increased from 

27 to 97 per cent nationally and from 18 to 95 per cent in rural areas.  

132. Poverty. Nepal is a low-income country but has witnessed a rapid fall in poverty 

during the past three decades. Absolute poverty decreased from 42 per cent in 

1995 to slightly under 22 per cent in 2015.43 Poverty headcount ratio is much 

higher in rural areas at 33.2 per cent as compared to urban areas at 7 per cent.44 

There is variability in poverty level by province as well. Poverty headcount is the 

highest in Province 2 (plains) and Province 6 (mid-hills and mountains) (table 6). 

Poverty has been typically higher in the mountains than in the hills or Terai, among 

the Dalit (scheduled caste) and to some extent the Janajati (indigenous groups). 

                                                 
36 The Gender Development Index is the ratio of female HDI to male HDI. Gender Development Index: 
http://hdr.undp.org/en/composite/GDI. Accessed on 17 January 2019. 
37 World Bank Databank: https://data.worldbank.org/indicator/sl.agr.empl.fe.zs  
38 Nepal Labour Force Survey 2017/18: https://cbs.gov.np/wp-content/upLoads/2019/05/Nepal-Labour-Force-Survey-
2017_18-Report.pdf  
39 National population and housing census 2011, Central Bureau of Statistics, Nepal. 
40 Lokshin, M. and Glinskaya, E. (2009), The Effect of Male Migration on Employment Patterns of Women in Nepal, 
World Bank Economic Review. 
41 Feminization of agriculture in the context of rural transformation, What is the evidence: 
http://documents.worldbank.org/curated/en/790991487093210959/pdf/ACS20815-WP-PUBLIC-Feminization-of-
AgricultureWorld-BankFAO-FINAL.pdf  
42 http://reports.weforum.org/global-enabling-trade-report-2016/enabling-trade-rankings/#series=ETI.C.04.04 
43 UNDP Nepal Country Programme 2018-22.  
44 Nepal's Multidimensional Poverty Index, 2018: https://www.npc.gov.np/images/category/Nepal_MPI.pdf  

http://hdr.undp.org/en/composite/GDI
https://data.worldbank.org/indicator/sl.agr.empl.fe.zs
https://cbs.gov.np/wp-content/upLoads/2019/05/Nepal-Labour-Force-Survey-2017_18-Report.pdf
https://cbs.gov.np/wp-content/upLoads/2019/05/Nepal-Labour-Force-Survey-2017_18-Report.pdf
http://documents.worldbank.org/curated/en/790991487093210959/pdf/ACS20815-WP-PUBLIC-Feminization-of-AgricultureWorld-BankFAO-FINAL.pdf
http://documents.worldbank.org/curated/en/790991487093210959/pdf/ACS20815-WP-PUBLIC-Feminization-of-AgricultureWorld-BankFAO-FINAL.pdf
https://www.npc.gov.np/images/category/Nepal_MPI.pdf
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Income inequality in rural Nepal increased from 1996 to 2004 as measured by the 

Gini coefficient (from 0.31 to 0.35) but declined in 2011 (0.31).45  

Table 6 
Multidimensional poverty by province, 2014 

Subnational region Population share Poverty headcount ratio 

Province 1 17.6% 19.7% 

Province 2 18.4% 47.9% 

Province 3 22% 12.2% 

Province 4/Gandaki 11.6% 14.2% 

Province 5 16.5% 29.9% 

Province 6/Karnali 5.4% 51.2% 

Province 7/Sudurpaschim 8.5% 33.6% 

Source: National Planning Commission (2018), Nepal's Multidimensional Poverty Index 

133. Nepal's agriculture sector comes under the purview of the Agricultural 

Development Strategy 2015-35 (ADS). The formulation process of the strategy 

was supported by multilateral donors, such as the World Bank, Asian Development 

Bank (ADB), IFAD and the European Union (EU), among others. The ADS presents 

a 20-year strategic plan for the sector, with a 10-year practical action plan and 

roadmap.46 The strategy refers to four outcomes: (i) improved governance; 

(ii) higher productivity; (iii) profitable commercialization; and (iv) increased 

competitiveness. The ADS envisages a national economy that is less reliant on 

agriculture and hinges on industry and services. However, in order to achieve this, 

the agriculture sector is expected to grow, particularly in the agro-based export 

subsectors. Within 20 years, the expectation is to reach full food grain self-

sufficiency (from a 5 per cent deficit in 2015) and a 700 per cent increase in 

agricultural exports.  

134. Value chains occupy an important role in the ADS, as is evident in the third 

outcome on smallholder commercialization. The ADS lays out 15 priority value 

chains (maize, dairy, vegetable, tea, lentil, rice, goat, poultry, potato, wheat, 

ginger, cardamom, oilseed, coffee and lowland fish). Nepal is a food importer with 

an agricultural trade deficit. This is mainly because domestic production has not 

kept pace with demand (with growth strongest in urban areas). However, even in 

cases where domestic output could cover demand, commodities are imported. The 

reasons are low volumes marketed, as well as high rates of food waste between 

the farm and the consumer.47 

A.5 Overseas Development Assistance 

135. Official Development Assistance (ODA) accounts for a substantial amount of the 

economy, accounting for 12 per cent of the GDP in 2016-17. The total 

disbursement reached US$1,394.6 million in financial year 2016-17 (table 7).48 The 

World Bank Group was the largest source of development financing in 2016-17, 

with a level of disbursement of US$345 million, followed by ADB (US$253 million), 

USAID (US$134 million), the United Kingdom (US$128.3 million), the UN Country 

team (US$120.7 million), the EU (US$83.8 million), Japan (US$77.65 million), 

India (US$59.2 million), China (US$41.2 million) and IFAD (US$11.5 million). 

                                                 
45 Asian Development Bank, Country Poverty Analyis, Nepal (2018). 
46 How to fit the ADS, developed just prior to the introduction of federalism, into the new structures is a major task 
currently being undertaken by the Ministry of Agriculture and Livestock. An expert team, supported by the EU, is looking 
into the implications for the strategy, particularly the need for new laws and regulations at different levels of 
Government. In broad terms, the palikas will deal with production, the provinces with marketing, and the central level 
with policy. 
47 Project Document of Value Chain Development of Fruit and Vegetables in Nepal, UNDP. 
48 The financial year in this case is 16 July 2016 to 15 July 2017.  
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Table 7 
ODA to Nepal between 2010-11 and 2016-17 

Year 
Aid disbursement  
(in US$ millions) 

2010-11 1 079.71 

2011-12 1 045.30 

2012-13 959.95 

2013-14 1 036.65 

2014-15 1 020.76 

2015-16 1 074.06 

2016-17 1 394.60 

Source: Development Cooperation Report, 2016-17, Ministry of Finance 

136. In volume, and as a share of the total, the five main funded sectors were: 

(i) education with US$127.24 million (9.1 per cent); (ii) local development 

US$123.00 million (8.8 per cent); (iii) housing US$112.16 million (8.0 per cent); 

(iv) drinking water US$110.1million (7.9 per cent); and (v) policy and strategy 

US$101.75 million (7.3 per cent). Agriculture received 5.2 per cent of ODA.49 The 

Nepal Planning Commission estimates that ODA will need to double over  

2016-30 for the Government to meet its public sector investment targets. 

137. Major donor operations in agriculture and rural development. In the 10-year 

period of 2009-18, the World Bank financed 20 projects in rural infrastructure and 

rural livelihoods, including 11 active projects as of July 2019. The largest project in 

this 10-year period was PAFP-II, which was financed mainly by the World Bank 

(circa US$220 million) and IFAD (US$9 million), for a total amount of 

US$245 million, when funds from the Government and Japan are included.50 This 

project supported the Government in reaching poor and excluded communities. It 

aimed to improve access to income-generating activities and community 

infrastructure for the groups that have been excluded by reasons of gender, 

ethnicity and caste, as well as for the poorest groups in rural communities. Since 

1996, ADB has financed projects worth US$1200 millions in the fields of 

agriculture, rural development and natural resource management in Nepal, 

accounting for 18.8 per cent of ADB financing to Nepal.51 

B. IFAD's strategy and operations for the CSPE period 

Overview of IFAD country strategy 

138. IFAD started its operations in Nepal in 1978. Since then, it has approved 

17 projects for a total financial volume of US$284 million. These were financed for 

most of the time by highly concessional loans, but between 2007 and 2014 Nepal 

was also eligible for 50 per cent financing via the Debt Sustainability Framework 

(DSF) and 50 per cent through highly concessional loans. Since 2015, Nepal has 

returned to 100 per cent highly concessional loan financing. Taking into account the 

counterpart funding from the Government of US$84.7 million and external 

cofinancing of US$270.2 million, the estimated cost of these operation was 

US$639 million (table 8).  

139. The eight projects assessed under this evaluation (see Chapter I) were financed by 

a mix of highly concessional loans and DSF for a total of US$206.7 million 

(72.8 per cent of the total IFAD allocations to Nepal since 1978), a national 

                                                 
49 Development Cooperation Report, 2016-17, Ministry of Finance: 
http://mof.gov.np/uploads/document/file/20171231154547.pdf  
50 World Bank, Nepal country page: 
http://projects.worldbank.org/search?lang=en&searchTerm=&countrycode_exact=NP  
51 ADB Nepal Factsheet: https://www.adb.org/sites/default/files/publication/27783/nep-2018.pdf  

http://mof.gov.np/uploads/document/file/20171231154547.pdf
http://projects.worldbank.org/search?lang=en&searchTerm=&countrycode_exact=NP
https://www.adb.org/sites/default/files/publication/27783/nep-2018.pdf
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counterpart contribution of US$56.71 (67 per cent of total counterpart financing) 

and external cofinancing for US$230.2 million, mainly thanks to the World Bank 

US$220 million financing of PAFP-II. 

140. According to IFAD's performance-based allocation system (PBAS), for Nepal the 

allocations for IFAD 9 (2013-15) were US$41.8 million; for IFAD 10 (2016-18) 

US$30 million52 and for IFAD 11 (2017-19) US$78.8 million. 

Table 8 
Snapshot of IFAD operations in Nepal since 1979 

First IFAD-funded project 1978 

Number of approved loans 17 

Ongoing projects 4 

Total amount of IFAD lending US$284 million 

Counterpart funding (Government and 
beneficiaries) 

US$84.7 million  

Co-/parallel financing amount US$270.2 million 

Total portfolio cost US$639 million 

Lending terms Highly Concessional, DSF 

Main cofinanciers World Bank, SDC, (ADB in the 1980s-1990s) 

COSOPs 2006, 2013 

Country Office in Nepal Yes 

Country programme managers Tarek Kotb (from April 2019); Louise Macdonald (July 2018-March 
2019; Lakshmi Moola (2015-2018); Benoit Thierry (2012-2015) 

Main government partners Ministry of Finance (borrower), Ministry of Agriculture Development, 
Ministry of Forests and Soil Conservation, Ministry of Industry, 

Ministry of Local Development (currently Ministry of Federal Affairs 
and General Administration), Ministry of Cooperatives and Poverty 
Alleviation (currently Ministry of Land Management, Cooperatives 

and Poverty Alleviation) 

Source: IOE elaboration on data from Flex Cube (June 2019) 

141. IFAD produced its first COSOP for Nepal in 2000, following the 1999 CPE. The 2000 

COSOP focused on community-based natural resource management and on 

microenterprises in remote zones of the hills and mountains in the Mid- and Far-

Western Development Regions. 

142. The second COSOP was prepared in 2006 and covered IFAD operations up to 2012. 

This COSOP brought in more attention to commercialization of agriculture and 

high-value crops, and integrating farmers into markets. It aimed at concentrating 

support in selected growth clusters and market corridors, in poor areas of the hills 

and mountains. It also aimed at reaching more isolated communities through basic 

infrastructure investments.  

143. IOE conducted a CPE in 2012 which covered the 2000 and 2006 COSOPs. It found 

that both COSOPs were relevant, although they had different emphases. It argued 

that both COSOPs had underestimated the challenges of supporting development 

projects in areas affected by conflicts or in post-conflict situations and had not 

sufficientlyl taken into account the weak capacity of local government to implement 

development interventions. Resources available for knowledge management, policy 

dialogue and partnership-building were considered insufficient. The overall portfolio 

achievement was assessed as moderately satisfactory. The highlights of the 

portfolio were the improved performance of projects supporting leasehold forestry 

and the satisfactory performance of the Poverty Alleviation Fund. While 

appreciating progress made under a challenging situation, the 2012 evaluation 

                                                 
52 Under IFAD 10, the allocation to Nepal was capped. 
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identified two broad limitations: (i) projects established large numbers of 

beneficiary groups but did not endow them with resources and capacity to thrive 

after project closure; and (ii) projects were effective at alleviating rural poverty but 

did not enable poor people to move out of poverty. 

144. Among the main recommendations of the 2012 evaluation, the key ones were to: 

(i) develop a two-pronged approach to poverty reduction, on the one hand, in 

areas with better established economic potential, develop commercial agriculture 

and profitable small and medium-sized enterprises and involve them in various 

agribusiness activities; on the other hand, in remote and isolated communities with 

difficult market access, focus on more basic needs; (ii) pay greater attention in 

project design to the conflict dimension and its effects and to the country’s political 

instability and institutional fragility; (iii) set a more focused agenda for policy 

dialogue in consultation with the Government and with ear-marked resources; and 

(iv) hire external technical support (specialized private sector service providers and 

civil society organizations) for projects to better address the demand of end-clients 

and enhance financial management and M&E.  

145. The 2013 COSOP embraced the two-pronged strategic directions recommended by 

the 2012 CPE. The COSOP had the overall goal of promoting inclusive growth in the 

rural areas and contributing to peace consolidation It stated three main strategic 

objectives: 

 Strategic Objective 1. Promote rural income diversification and stimulate 

employment (this included the promotion of service providers to small producers 

and the use of information and communication technologies, as well as the 

development of market linkages); 

 Strategic Objective 2. Strengthen food security and resilience to climatic and 

other risks; 

 Strategic Objective 3. Promote inclusive, accountable and sustainable rural 

institutions (this included ensuring that design expectations were better aligned 

with the capacity of rural institutions) by preparing tailor-made capacity-building 

measures for participating rural institutions, and building exit strategies. 

146. The 2013 COSOP proposed increasing the geographic focus on areas with higher 

population density and better economic potential, while not abandoning remote 

areas. In terms of social targeting, it identified two main groups: (i) vulnerable 

households with sufficient land to develop on-farm activities as a main livelihood 

source; and (ii) land-poor households and unemployed/underemployed youth who 

could develop off-farm enterprises as a means of income diversification. A 

secondary target group would include less vulnerable farmers and small 

entrepreneurs who could generate employment and local economic dynamism. 

Table 9 provides more details on the main characteristics of the latest two COSOPs. 

  



Appendix II EB 2021/132/R.15 

25 

Table 9 
Main features of the 2006 and 2013 COSOPs 

 COSOP 2006 COSOP 2013 

COSOP 
Objectives 

Increasing access to economic 
opportunities 

Improving community infrastructure 
and services 

Reducing gender, ethnic and caste-
related disparities 

 

Stimulating income diversification and productive employment 
in both the agriculture and off-farm sectors  

Reducing the vulnerability of the poor to climate and other 
shocks to unleash their investment in market-oriented 

activities 

Strengthening rural institutions for accountable and inclusive 
services to on- and off-farm producers 

Geographic 
priority 

Hill and mountain areas; no provinces 
or development regions specified 

Eastern, Western and Far-West Terai and the Central Hills; 
areas without donor saturation 

Subsector 
focus 

Market access and value chains, Rural 
and community infrastructure, Gender 

and social inclusion 

(i) Crop and livestock improvements; (ii) access to financial 
and non-financial support services; (iii) youth employment and 

development of off-farm (rural) enterprises; (iv) engaging 
migrant workers and their household remittances for 

productive uses; (v) rapid assessment of IFAD investment 
options in the light of climate change and climate-smart 

options 

Main 
partners 

National Planning Commission, 
Ministry of Local Development, 

Finance, Agriculture and Cooperatives, 
and Forests and Soil Conservation, 

District Development Committees and 
Village Development Committees 

World Bank, Asian Development Bank, 
Danish International Development 

Assistance, SNV Netherlands, Japan 
International Cooperation Agency, 
Food and Agriculture Organization 

Ministry of Finance and other line ministries  

Main target 
group 

Destitute, extreme poor, moderate poor 
and near poor 

Primary target group: 

(i) Vulnerable farm households with sufficient land to develop 
on-farm activities as their main source of livelihood; and  

(ii) land-poor households and young unemployed/ 
underemployed men and women, including migration 

returnees, who cannot earn a living from agriculture  

Secondary target group: the less vulnerable farmers and small 
entrepreneurs, who can be important drivers of change and 

job creation 

Source: COSOPs 2006 and 2013 

147. IFAD opened a Country Office in Nepal in 2008 which is currently hosted in the 

World Food Programme (WFP) complex in Kathmandu. The office has only one 

national staff member, the country programme officer (CPO). The country 

programme manager (CPM) was based in Rome until late 2018, when the position 

was assigned to the subregional hub of India. At present, the CPM for Nepal is also 

in charge of Sri Lanka. In New Delhi, he is supported by a programme officer who 

is responsible for six countries.  

Summary information on the loan-funded projects reviewed by this 

evaluation 

148. The next paragraphs briefly describe key project characteristics. Chapter III 

discusses their relevance to the 2013 COSOP and their thematic contents. 

149. WUPAP was approved in December 2001 (under the erstwhile "flexible lending 

mechanism", which foresaw multiple implementation phases) and closed in March 

2017. The cost was US$29.77 million, financed by an IFAD loan of US$22 million, 

an IFAD grant of US$0.6 million and contributions from the national and local 

governments. The project was initially under the Ministry of Local Development and 
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later under the Ministry of the Cooperatives and Poverty Alleviation. The project 

goal was "to have more resilient livelihoods and basic human dignity of the poor 

and socially disadvantaged people" in the uplands of the Far and Mid-Western 

regions. It was an integrated community-based project. Activities included a mix 

of labour-intensive community infrastructure development, leasehold forestry and 

non-timber forest products, crop and livestock production, microfinance, and 

marketing and institutional support. 

150. LFLP was approved in December 2004 and closed in June 2016. It had total costs 

of US$16 million, of which US$13.2 million was an IFAD loan and the rest was from 

Government counterpart funding and beneficiaries’ contributions. Placed under the 

responsibility of the Ministry of Forestry and Soil Conservation, the project 

promoted the leasehold forestry approach introduced by the IFAD-funded Hills 

Leasehold Forestry and Forage Development project (evaluated in 2003). The 

objectives were to improve: (i) forage and tree crop production from secure and 

sustainable management of leasehold plots; (ii) household production of small 

livestock (goats); (iii) provision of microfinance services to leaseholders; (iv) the 

Government’s capacity to implement leasehold forestry nationally.  

151. PAFPII was approved in December 2007 and closed in June 2019. This was a 

follow-up to a World Bank project. It was financed by a US$220 million DSF grant 

from the World Bank – International Development Association and a US$9 million 

IFAD DSF grant.53 The Poverty Alleviation Fund was a national institution, chaired 

by the Prime Minister. It was launched at the time of the internal conflicts. The 

main project development objective was to improve rural living conditions, 

livelihoods and empowerment with particular attention to groups traditionally 

excluded due to gender, ethnicity, caste or location. It was a community-driven 

development project, including community-selected and -managed subprojects on 

socio-economic infrastructure and group-based savings and credit. 

152. HVAP was approved in December 2009 and closed in March 2019. It had total 

costs of US$18.9 million, of which US$7.6 was from an IFAD loan, US$7.6 million 

from an IFAD DSF grant, US$1.7 million from the Government, US$6.1 million 

expected from private entrepreneurs, and the balance from the Dutch NGO 

Netherlands Development Organisation (SNV). The project was under the 

responsibility of the Ministry of Agriculture and Livestock Development. It 

supported agricultural production and value chain development, aiming to integrate 

the rural poor, especially women and marginal groups, in high-value agriculture 

value chains to increase income and employment opportunities.  

153. KUBK/ISFP was approved in September 2012, with planned completion by 

December 2019. It has total estimated costs of US$65.4 million, to be financed by 

a US$14.5 loan from IFAD, a US$14.5 million IFAD DSF grant, US$7.9 million from 

the Government, US$2.5 from Heifer International, and the equivalent of 

US$10.9 million from beneficiaries' contributions. It is under the responsibility of 

the Ministry of Agriculture and Livestock Development. It supports production of 

high-value products (seeds, livestock, dairy) and market linkages. 

154. SRERP was approved in April 2015, with completion planned by December 2022. 

The total estimated cost is US$68 million, financed by an IFAD loan of US$21.8 

million and a DSF grant of US$16.8 million, Government counterpart funding for 

US$9 million, and US$13.7 million foreseen from the private sector. It is under the 

responsibility of the Ministry of Industry, Commerce and Supplies. The project's 

development objective is to create viable rural micro, small and medium 

enterprises in the farming and non-farming sectors and provide sustainable sources 

of income to poor households, migrant families and returnees. It promotes: (i) self-

                                                 
53 Information on costs and contributions are not consistent throughout the available data and documentation. 
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employment and micro and small enterprises; and (ii) vocational training and 

apprenticeship. 

155. The ASHA Project was approved in September 2014, with completion planned by 

March 2021. The total estimated cost is US$37.6 million, financed by IFAD 

(US$15.0 Adaptation for Smallholder Agriculture Programme (ASAP) fund and 

US$10 million DSF grant), by the Government with US$6.6 million, and 

beneficiaries' contributions of US$5.9 million. It is under the responsibility of the 

Ministry of Forests and Environment, formerly the Ministry of Forests and Soil 

Conservation. The development objective is to reduce the vulnerability of local 

communities to climate-related risks and strengthen the institutional 

environment for climate change adaptation by introducing better climate-resilient 

production techniques. 

156. ASDP was approved in December 2017 and its completion is scheduled by June 

2024. It has total estimated costs of US$68 million, financed by a US$38.2 million 

IFAD loan, a US$1.8 million grant, US$11.4 million contribution from the 

Government, US$3 million from the Swiss Agency for Development Cooperation, 

and the rest from local private sector and beneficiaries' contributions. It is under 

the responsibility of the Ministry of Agriculture and Livestock Development and is a 

successor project to HVAP. The development objective is to sustainably improve the 

income and food security of smallholders and disadvantaged rural groups involved 

in commercially oriented production and marketing systems in selected high-value 

agricultural value chains.  

Key points 

 The Nepal GDP growth rate has been variable over the past decade, averaging  

4.3 per cent. Remittance inflows account for about 25-30 per cent of the GDP, acting 
as a major source of foreign exchange as well as income for many households. 
Fuelled by GDP growth and remittances, headcount poverty decreased from 
42 per cent in 1995 to slightly under 22 per cent in 2015, and stunting prevalence 

from 49.2 per cent in 2006 to 36 per cent in 2016 (which remains high by 
international standards). 

 Nepal's economy is heavily reliant on agriculture, with 27 per cent of the GDP (2017) 
and 72 per cent of workforce employment dependent on this sector. The average 
landholding is 0.7 ha per household, with 52 per cent of total agricultural households 
having less than 0.5 ha, highlighting the importance of increasing the value of farm 
production and its profitability.  

 Nepal, with contribution from donors, successfully inverted a trend of deforestation. 
This was in part due to community forestry. Although small in terms of area covered, 

leasehold forestry, introduced by FAO and IFAD, has been an important innovative 
approach since the 1990s. 

 The approval of the new Constitution in 2015 introduced federalism with three levels 
of government (federal, state and local), which is a great step beyond the past 
deconcentration and decentralization. 

 IFAD started its operations in Nepal in 1978. Since then, it has approved 17 projects 
for a total financial volume of US$284 million. Taking into account the counterpart 
funding from the Government of US$84.7 million and external cofinancing for 
US$270.2 million, the estimated cost of these operation was US$681.3 million. 

 The overall goal of the 2013 COSOP was to promote inclusive and resilient growth in 
rural areas and contribute to peace consolidation. It had three Strategic Objectives: 

(i) promote rural income diversification and stimulate employment; (ii) strengthen food 
security and resilience to climatic and other risks; and (iii) promote inclusive, 

accountable and sustainable rural institutions. 
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III. Project portfolio 

A. Project performance and rural poverty impact 

A.1 Relevance 

157. Relevance considers the extent to which the objectives of development 

interventions are consistent with the beneficiaries’ requirements, country needs, 

institutional priorities and partner and donor policies. It also entails an assessment 

of project design and coherence in achieving its objectives, including the relevance 

of the strategies and approaches applied to achieve the objectives.  

A.1.a. Relevance to country development priorities 

158. Project objectives were aligned well with the Government’s stated 

policies, as outlined in the relevant five-year plan and ADS, which looks 

forward to the next 20 years.54 The IFAD-funded project objectives mirror three of 

the five impact areas of the ADS, namely poverty reduction, food and nutrition 

security, and higher and more equitable income for rural households. The new 15th 

Five Year Plan (2019-2023) has added emphasis on transformation of the economy 

and agriculture from a production-focused orientation to a vibrant value-added 

(value chain), enterprise-infused and market-driven one. On the human 

development front, the plan will emphasize provision of basic services for human 

development in key areas of livelihood, education, health, security and 

inclusiveness. The country aims to elevate to middle-income status by 2030,55 with 

emphasis on project implementation within the new federal structure.  

159. Relevance to COSOPs: the portfolio reviewed is a stratification of projects 

prepared under different strategies. This CSPE focuses on the 2013 COSOP; 

however, the first two projects reviewed (WUPAP, LFLP) were prepared under the 

2000 COSOP (table 10). The latter emphasized community-based natural resource 

management and microenterprises in remote areas. Three projects were conceived 

under the 2006 COSOP (PAFP-II, HVAP and KUBK). The 2006 COSOP had two 

parallel thrusts: (i) commercialization of agriculture and high-value crops and 

integrating farmers into markets; and (ii) reaching isolated communities through 

basic infrastructure investments. Only the latest three projects (ASHA Project, 

SRERP and ASDP) were prepared under the 2013 COSOP (table 10).  

160. While the 2012 CSPE had recommended a two-pronged approach – develop 

commercial agriculture and profitable small and medium-sized enterprises; and 

focus on basic needs in remote communities with difficult market access – the 

COSOP 2013 did not utilize the distinction between the two prongs. It focused on 

the first prong, with attention to inclusiveness.  

161. Emphasis on isolated communities and basic services disappeared after 

PAFP-II. As can be seen in table 10, the three “older” projects reviewed (LFLP, 

WUPAP, PAFP-II) were oriented to geographically isolated areas and focused on 

community development and basic infrastructure (e.g. potable water, latrines, 

bridges, culverts). Recent projects paid increased attention to inclusive agricultural 

commercialization. Attention to working with disadvantaged groups remained but 

emphasis on remote areas faded away. ASHA Project represents an atypical case in 

that it cannot be ascribed fully to any of the two above areas of emphasis.  

  

                                                 
54 Agricultural Development Strategy 2015-2035 (2015), Ministry of Agriculture Development, Nepal. 
55 Economic Survey 2017/2018 Government of Nepal: https://mof.gov.np/uploads/document/file/forper 
cent20web_Economicper cent20Surveyper cent202075per cent20Fullper cent20Finalper cent20forper cent20WEBper 
cent20_20180914091500.pdf  

https://mof.gov.np/uploads/document/file/for%20web_Economic%20Survey%202075%20Full%20Final%20for%20WEB%20_20180914091500.pdf
https://mof.gov.np/uploads/document/file/for%20web_Economic%20Survey%202075%20Full%20Final%20for%20WEB%20_20180914091500.pdf
https://mof.gov.np/uploads/document/file/for%20web_Economic%20Survey%202075%20Full%20Final%20for%20WEB%20_20180914091500.pdf
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Table 10 
COSOP period, main thrust and key thematic areas of the projects reviewed 

Project  COSOP period and main development thrust Key Thematic Areas 

LFLP COSOP 2000 – Isolated communities; basic 
services 

Leasehold forestry; Livestock; Community savings 
and credit 

WUPAP  COSOP 2000 – Isolated communities; basic 
services 

Basic infrastructure; Community savings and credit; 
High-value crops; Leasehold forestry (minor extent)  

PAFP-II COSOP 2006 – Isolated communities; basic 
services 

Community infrastructure; Community savings and 
credit  

HVAP COSOP 2006 – Agricultural commercialization 
and high-value products 

High-value crops; Livestock; Value chain 
development  

KUBK/ISFP COSOP 2006 – Inclusive agricultural 
commercialization  

High-value crops; Livestock; Value chain; Community 
savings and credit 

ASHA Project COSOP 2013 – Climate change adaptation Climate change adaptation and climate-smart 
interventions; High-value crops; Livestock; Community 

infrastructure 

SRERP COSOP 2013 – Rural enterprises; transitioning 
to inclusive agricultural commercialization 

Initially rural enterprises; currently High-value crops 
and value chain development 

ASDP COSOP 2013 – Inclusive agricultural 
commercialization  

High-value crops; Value chain 

Source: CSPE elaboration, 2019 

A.1.b. Selected portfolio thematic areas and their relevance to rural poverty 

reduction 

162. Leasehold forestry as an approach to natural resource management. 

Previous evaluations showed that leasehold forestry is relevant to poor 

households.56 It helps restore the natural resource basis of poor households. It 

enables greater fodder production to support livestock-rearing and production of 

saleable non-timber forest products. However, the design of LFLP over-estimated 

the availability of degraded forest (defined by the project design as land with less 

than 20 per cent cover), probably because the design used outdated statistics. 

With no adjustment to include land with higher levels of cover, average land leased 

per household was only 0.5 ha, half the intended amount.  

163. Community-based savings and credit services. Most projects have included 

savings and credit groups, sometimes already formed (e.g. set up by an NGO or 

another development programme). Before the savings and credit groups, the poor 

often depended on moneylenders to fund productive investments or to meet 

educational, health and unforeseen expenses. Rates charged by informal 

moneylenders are high (according to field interviews, above 30 per cent per 

annum, compared to 16-18 per cent with banks, which often refused loans to 

small-scale producers, and 12-15 per cent for grassroots savings and credit 

groups) and generate a multiyear indebtedness problem. Capacity-building of 

members, growing functional literacy and financial acumen are important aspects 

in enabling sustainable development of groups and their federation into 

cooperatives. However, savings and credit groups mobilize very small amounts and 

grow slowly unless they receive external capital. In the medium term, slow growth 

may reduce members’ interest and commitment.  

164. To palliate this problem, two main options have been pursued in the portfolio: 

(i) trying to persuade specialized microfinance institutions to "branch out" to 

remote areas (so far, with limited success); and (ii) linking farmers and savings 

and credit groups with financial cooperatives such as the Small Farmer Agro 

                                                 
56 See the Interim Evaluation of the Hills Leasehold Forestry and Forage Development Project evaluated by IOE in 
2003: https://www.ifad.org/en/web/ioe/evaluation/asset/39827818  

https://www.ifad.org/en/web/ioe/evaluation/asset/39827818
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Cooperatives Limited (uptake has been encouraging, notably in KUBK/ISFP).57 

IFAD-funded projects have supported Small Farmer Agro Cooperatives (75 under 

KUBK/ISFP and 30 under WUPAP) both directly, by providing technical assistance 

and approving a line of credit to a microfinance company to make wholesale credit 

to these cooperatives, as well as indirectly, mainly by encouraging farmers to 

become members when these cooperatives were already well established. 

165. Transitioning to higher-value crops. As noted in Chapter II, the trend of 

agriculture in Nepal towards farm fragmentation has affected the viability of 

agriculture. For this reason, increasing farm profitability is of paramount 

importance. The portfolio has given increasing attention to higher-value crops such 

as spices, off-season vegetables and fruits, as well as to seed production (for 

national markets and exports). All these have potential for marketing within Nepal 

as well as abroad. Of special interest is seed production, a relatively new 

commodity category in the IFAD-funded portfolio for which there is unmet demand 

nationally. In-country vegetable seed production is currently about 1,050 tons, 

while in country demand is some 2,269 tons.58 There is also a wide and growing 

opportunity for international export to India, Pakistan, Sri Lanka and other 

neighbouring countries. Considerable support is required for smallholder producers 

because of the level of training required and effective links with certifying bodies, 

buyers and input supply.  

166. Livestock development as a pathway to increasing farm production value. 

Livestock, particularly small ruminants, are very popular among the rural poor, 

because they involve a smaller investment, lower risks, can be grazed as well as 

kept stall-fed, and there are usually some communal resources of fodder with 

which to feed them. Projects have mostly focused on improved goat breeds for 

meat production (e.g. LFLP, KUBK and HVAP) and cows and buffalo for milk 

(KUBK/ISFP). The animal value can be readily realized through sale in case of an 

emergency, or scheduled need, and numbers can rapidly increase if the animals are 

bred. While ideally suited to beneficiaries' needs, increasing livestock numbers may 

have adverse effects on the environment if not properly managed.  

167. Marketing and value chain development are part of the strategy to increase 

smallholder farm profitability. Focus on value chain development was pronounced in 

HVAP and its successor ASDP. KUBK/ISFP’s focus was on production and marketing 

support (the latter particularly for seed, less so for livestock). SRERP was initially 

designed as rural enterprise support but is now transitioning towards value chain 

development, following the approach of HVAP. The latter mainly consisted in 

helping producers and aggregators/exporters sign contract-farming types of 

agreements, including some pre-financing schemes for the purchase of inputs. The 

project also promoted the establishment of multistakeholder platforms. These are 

discussion forums created for stakeholders in the value chain to build trust and 

facilitate discussions on economic transaction and signing of contracts.  

168. Three projects have addressed community infrastructure although none 

emphasized roads and transportation. WUPAP, PAFP-II and ASHA Project have 

supported basic infrastructure (e.g. potable water, latrines, buildings for community 

meetings). Some irrigation infrastructure was also supported by these (notably 

ASHA Project) and KUBK/ISFP. Infrastructure is necessary for supporting minimum 

                                                 
57 Small Farmer Agro Cooperatives Limited are the "successors" to the farmer cooperatives set up under the erstwhile 
Small Farmer Development Programme, funded in the 1990s by ADB and IFAD. They hinged upon subsidized interest 
rates and were not sustainable. The concept of Small Farmer Agro Cooperatives Limited was an attempt to make those 
cooperatives financially viable (they were expected to provide savings and credit services at a cost-recovery interest 
rate). The concept was supported by several donors, including GIZ.  
58 KUBK, Vegetable seed value chain study (2016), Friends for Peacebuilding and Development, Chitwan, Nepal. 
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welfare conditions, agricultural production and reducing transportation costs. As 

noted, PAFP-II was the last to focus on community infrastructure and services.59  

169. Climate change adaptation and resilience is the goal of ASHA Project. It is 

clear that this project addresses a very important need in Nepal. It is less evident 

whether setting up a separate project for climate change was the optimal option 

(as opposed to providing additional funding for climate-proofing to existing 

projects). A separate project has more visibility but also implies additional project 

management costs and requires further efforts from the Government and IFAD to 

keep implementation on track. As further discussed in this report, many ASHA 

Project activities are in fact discrete agricultural development activities, and other 

“traditional” projects have similar initiatives. The degree to which a landscape 

approach is being taken, and the complementarity with the national Nepal Climate 

Change Support Programme, are not yet clear. 

A.1.c. Relevance of targeting priorities 

170. The portfolio of projects followed the policies of the Government of Nepal 

and IFAD and had a strong focus on marginalized people. Elements of social 

targeting are common among the projects. Project target groups included:  

(a) Women, notably female-headed households and socially marginalized groups 

such as Dalit (scheduled caste), Janajati (tribal groups) and youth, who tend 

to be under- or un-employed.  

(b) Poorer households, often identified based on months of food sufficiency, size 

of landholding and number of livestock. 

(c) Community organizations, as key entry points, starting with savings and 

credit activities, which remain core activities and an important connecting 

factor between all project components.  

171. The current COSOP emphasizes the importance of helping groups become self-

supporting and sustaining organizations, not just channels for project expenditure. 

This has led to greater engagement with existing community organizations, with 

the aim of helping with their capacity development and federation into cooperatives 

prior to project completion.60 

172. The preference for working with already established groups could generate a bias 

towards slightly better-off people. To counter this problem, IFAD-funded projects 

took “positive initiatives” in the form of social inclusion funds (rewarding groups for 

inclusion of previously marginalized groups, the mentoring of the Dalits to 

encourage participation within project activities (HVAP)). Positive action was also 

taken to engage previously geographically, or socially marginalized groups, by the 

limited formation of new groups (SRERP, WUPAP, and ASHA Project).  

173. Over the years, there has been concentration of geographic targeting in 

high-poverty regions but with some reduction in coverage of more remote 

areas. For example, HVAP, ASDP and much of KUBK project activities were 

concentrated in the formerly Mid-Western Development Region, known to have the 

highest stunting prevalence in the country, now in Province 6. In the case of HVAP, 

seven of the project districts61 are among the ten poorest in the country. The ASDP 

project area covers six of the same districts (Surkhet, Dailekh, Salyan, Jajarkot, 

Kalikot, Jumla) with addition of Mugu, Dolpa, Humla and (western) Rukum districts 

                                                 
59 PAFP-II started in the late 2000s as a response to the Maoist insurgency and in a quest to reach the most 
marginalized groups in rural areas. The programme had no deconcentrated “project structure”. While a central fund was 
in charge of making financial allocation, implementation was left to NGOs. This was to make the programme more 
“neutral” so that the insurgents could accept it. It also resulted in limited controllability from the “centre” on the final use 
of funds, a concern expressed by the Government. 
60 This was in line with the finding that sustainability of groups was greatly enhanced when they were federated into 
cooperatives. Nepal COSOP 2013, p. 4. 
61Mugu, Kalikot, Jajarkot, Jumla, Humla, Dolpa and Dailekh – with an HDI of 0.381 or less; Nepal HDI is 0.471. 
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in Province 6 of Nepal. The target area of the first phase of KUBK, (years 1 to 3) 

encompassed four districts in the formerly Mid-Western Region (Rukum, Salyan, 

Rolpa and Pyuthan) and two districts in the Western Region (Gulmi and 

Arghakhanchi).  

174. At the same time, more recent projects tended to target the mountains less, and 

the mid-hills of the formerly Mid-Western Development Region more, thus less 

remote areas. 

175. While commitment to targeting is overall strong, during implementation some 

inconsistencies emerged. These are discussed under Effectiveness.  

A.1.d. Complex design, sometimes requiring significant change of approach  

176. There are several instances of complex and non-integrated design in 

projects, which later required lengthy and costly interpretation and 

amendment. In the case of WUPAP, the original integrated rural development 

project design was too complex for the fragile political context and remote 

mountain districts of the Far West and Mid-Western Regions. The five components, 

with multiple activities, required technical service delivery from different district 

line agencies, including agriculture, forestry, livestock and local development. The 

project was conceived and initially implemented during a challenging period, when 

Maoist insurgencies were at their peak in rural areas. Poor road networks and 

infrastructure further hampered WUPAP’s achievements in the first two phases. 

WUPAP became a chronic problem project when it scaled out to additional districts 

in phase II. Streamlining of activities to three components in phase III, together 

with improved external conditions of greater political stability, improved 

infrastructure and access (2012-2016), helped to enhance implementation.62 

Additional time was still required to socially and economically empower its very 

poor and vulnerable target group.63 

177. In the case of KUBK/ISFP, the initial design lacked a clear strategy on how to link 

the different value chain actors, while aiming to strengthen the capacity and 

performance of different value chain actors (producers, traders/collection agents, 

processors and sales points). This was addressed subsequently during 

implementation. The initial programme objectives also did not address some key 

value chain development elements, such as availability of road access and crop 

production technologies.  

178. SRERP also had a complex design, which required revision and a change of 

approach. The design brought together issues of migration, remittances to 

participant families’ incomes, investment beyond primary production to value 

addition, and investment in more sophisticated processing and marketing. While 

initially focusing on rural enterprise development, the project is now turning toward 

value chain development support, following the example of HVAP. The project 

works with: (i) primary producer groups, seeking to help them improve their 

production and business acumen; (ii) traders and processors, to improve efficiency 

of value addition and processing to help realize maximum returns to all those 

involved in the value chain; and (iii) migrants and their families, to address safety 

and the psychological impacts on both migrants and their support families (a 

serious and often neglected problem) and the issue of remittance repatriation and 

                                                 
62 WUPAP Project Performance Evaluation (2019), IOE, IFAD. 
63 WUPAP was designed with a Flexible Lending Mechanism, where specific triggers were set in order to move to the 
next phase. Approved in December 2001, it became effective in January 2003. Phase I met its triggers and moved to 
phase II in 2006. Phase II required a one-year extension to meet its triggers in 2012, and phase III had an additional 
redesign year plus three years for implementation. The project completed in December 2016, with a duration of almost 
14 years rather than the planned 11 years. While the additional flexibility of the Mechanism allowed was of great 
assistance to the project, it was not sufficient to realize the social and economic empowerment of its very poor and 
vulnerable target group identified in phase III (see the PPE of WUPAP, 2019). 
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use. Added to this was a large Technical Education and Vocational Training 

component managed by partner Helvetas, which received funding in June 2019.  

179. In addition to complexity, SRERP staff requirements were under-estimated. The 

need for a major redesign was identified and carried out in May 2018. This 

addressed key issues of increased staffing, having provincial management and cost 

centres, and aligning the project with the new federated government structures. 

There are now provincial project offices, with provincial project managers in place. 

Recruitment of additional staff has taken longer than anticipated (over a year), but 

81 staff were recruited and were to start work in July 2019.  

180. ASHA Project also suffered from under-estimation of field staff requirements, 

particularly of sub-engineers, given the extent of micro-irrigation structures.64 The 

activities undertaken by the project (micro-irrigation, animal housing and protected 

cultivation within poly-tunnels) tend to be linked to agricultural production and 

irrigation.  

181. It is the considered opinion of many stakeholders interviewed that the involvement 

of those with local and institutional experience and knowledge and learning from 

performing practices in the countries was not optimized in project design. Many of 

the problems outlined above reflect to some extent the limited awareness of the 

reality on the ground. In some cases, they also reflect the limited awareness and 

internalization of what had proven to work in Nepal. For example, it took years to 

redesign SRERP so that it would follow the value chain approach of HVAP. Such an 

approach could have been taken from the beginning.  

182. In part, this also reflects the fact that project design was largely the output of 

consultants, who may be technically qualified but sometimes not fully exposed to 

the implementation context and conditions. Some of these problems (and costs to 

resolve them) could have been reduced, with greater reference to local and 

institutional knowledge, greater engagement of government staff in project design, 

and greater review and adoption of known good practices in Nepal.  

183. Summary – relevance. Overall, the portfolio relevance is assessed as moderately 

satisfactory (4). This CSPE appreciates the unwavering focus on reaching poor 

groups in remote areas and the efforts made to keep projects relevant in spite of 

changes in context and of implementation issues. At the same time, there have 

been design gaps, affecting implementation readiness. 

A.2 Effectiveness 

184. Effectiveness – that is, progress against project objectives – can be analysed 

according to the following thematic areas: (i) leasehold forestry; (ii) rural 

infrastructure; (iii) higher-value crops; (iv) smallholder livestock; (v) promotion of 

income-generating activities and market linkages; and (vi) targeting.  

A.2.a. Leasehold forestry as an approach to natural resource management 

(LFLP, WUPAP)  

185. The leasehold forestry model has proved to be successful when it was part 

of a broader package with incentives to groups (LFLP). LFLP handed over a 

total of 20,450 ha of degraded forestland (target 31,000 hectares) to 4,101 groups 

(88 per cent of the target) involving 40,638 households (92 per cent of the target). 

This falls short of the initially planned area of up to 1 ha per household, as there 

was less degraded forestland than initially estimated. About 60 per cent of 

households adopted the improved land management and forage cultivation 

techniques, with half growing either Stylo, Napier, Molasses or other forage crops.65 

A few engaged in commercial cultivation of forage seeds and broom grass. In over 

half of the handed-over forest area, free-grazing was stopped. Group members 

                                                 
64 Findings from field visits of mission, CSPE, 2019.  
65 LFLP, Project Completion Report, 2015. 
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also received support in adult literacy, health and sanitation. The livestock 

component of LFLP, which provided two adult female goats to each member and a 

breeding buck to each group, was an attractive part of the package.  

186. Without continued group support, the leasehold approach was dropped 

(WUPAP). WUPAP had leasehold forestry activities in phases I and II. It 

established LFUGs in collaboration with the District Forest Office, with training, 

fencing, and a supply of goats, non-timber forest products, medicinal and aromatic 

plant seedlings as support. About 1,332 ha of forestland were brought under 

cultivation (more than three times the target of 400 ha) and 919 user groups 

established (92 per cent of the target of 1,000). Leasehold forestry activities 

reached 12,699 households (41 per cent women and 24 per cent Dalit and 

Janajati). A significant number of both group members (6,860) and government 

staff (1,012) received training.66 Leasehold forestry was discontinued under phase 

III: key factors were the absence of forest rangers (who were to support the 

groups) in 75 per cent of locations and insufficient consideration of the selection of 

suitable plots and their potential for upgrading.  

A.2.b. Community infrastructure (WUPAP, PAFP-II, ASHA Project) 

187. Infrastructure was broadly useful but with issues in ensuring quality of 

construction. Within WUPAP, 1,327 community infrastructures were built by an 

equal number of user groups (almost double the target of 750). WUPAP supported 

the construction of 12 trails and wooden bridges and irrigation in 244 leasehold 

forestry activities. There was high variation in the quality of structures and 

insufficient attention given to establishing appropriate community-led operation 

and maintenance arrangements.67  

188. In PAFP-II, 317,404 households benefited from increased access to community 

infrastructures (almost double the target), through 4,449 subprojects 

(4,000 target).68 Federation of groups into cooperatives also increased funds 

available, enabling investment in larger infrastructure, which included water supply 

and sanitation, irrigation, rural access, rural energy and community buildings. In 

response to the 2015 earthquake, with IFAD funding, PAFP-II supported the 

rehabilitation of 219 community infrastructures in the earthquake-hit areas.  

189. Within ASHA Project, the Mid-term Review (MTR) claims that community 

infrastructure had generated clear benefits to communities and enhanced climate 

resilience.69 However, communities expressed concern over the quality of some of 

the infrastructure This CSPE shares with the MTR concern for strengthening the 

M&E system and engineering capacity of project teams. On the positive side, some 

municipalities are taking up ASHA Project and have added cofinancing to 

infrastructure projects, showing ownership of climate-resilient investments.  

190. Under ASHA Project, there was high interest among households in the improved 

livestock housing, as it greatly reduced the work and dirtiness of the jobs of 

milking and of cleaning the animals. As a primarily female task, it was particularly 

favoured by women. In the case of goats, it also made it easier to bring them in 

from grazing. However, the up-front financing required in ASHA Project, whereby 

the household had to pay for material and construct the goat house before 

receiving the 50 percent grant, made accessing the activity difficult for poorer 

households.70 A further issue in ASHA Project was the low ceiling on grants: 

NPR 15,000 (US$137); on a case basis, the ceiling can be increased to NPR 30,000 

(US$274), which required significant further funding from the beneficiary.  

                                                 
66 WUPAP Project Performance Evaluation, May 2019, IOE, IFAD. 
67 Ibid. 
68 PAFP-II Draft Implementation Completion Report, 2019, World Bank.  
69 ASHA Project Mid-term report, 2018, Programme Management Department, IFAD. 
70 Findings from field visits of CSPE, 2019. 
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A.2.c. Higher-value crops 

 Seed production (KUBK/ISFP) 

191. As noted, seed production, particularly in vegetables, is a low-volume, high-value 

activity, well suited to intensivelymanaged smaller areas of land. KUBK supported 

the production (and sale) of truthfully labelled cereal seeds of maize, wheat and 

rice, as well as vegetable seed.  

192. Producing for seeds rather than for grains successfully fetched better net 

incomes to smallholder farmers. A further step could have been to focus 

on certified seeds. The purer the seed, the greater the price paid by buyers.71 As 

an example, during interviews with the National Agricultural Research Centre of 

Nepal and with farmers, prices for breeder seed for maize were reported at NPR 

100 (US$0.92) per kg, for maize foundation seeds at NPR 75 per kg and for 

truthfully labelled seeds at 47-50 per kg. All these were higher than producing the 

grain, e.g. for animal feed (NPR 35-40 per kilo). Annual income from seed 

production is estimated on average to be NPR 36,000 (US$329), although the CSPE 

mission did not have access to the full estimation exercise.72 

193. The design of KUBK focused on truthfully labelled seeds because these do 

not require a certification laboratory, which is instead necessary for certified seeds. 

However, some cooperatives supported by the project are also engaged in 

foundation seed production with the National Agricultural Research Centre.73 Over 

four years across the project, this has amounted to some 415 tons of cereals and 

5 tons of vegetable seed (table 11).74 Foundation seed is two levels above 

truthfully labelled seed (foundation seeds are used to produce certified seeds, 

which are in turn used to produce truthfully labelled ones). If farmers can produce 

foundation seed, they can then produce certified seeds (with higher prices and 

incomes than with truthfully labelled seeds). If certification laboratories were 

missing at the time of design, they are now already present in Nepal Agricultural 

Research Council (NARC) centres (which are processing the foundation seed); and 

a suitable laboratory was seen at the Lumbini Seed Company, recently installed 

with grant support from KUBK. Thus, the project helped farmers obtain higher 

prices but could have been even more ambitious by supporting certified seeds, 

even if it was not foreseen in the design.  

Table 11 
Foundation seed production KUBK/ISFP in collaboration with NARC  

 Year 2013/14 Year 2014/15 Year 2015/16 Year 2016/17 Total 

 Area 
(ha) 

Yield (mt) Area 
(ha) 

Yield 
(mt) 

Area 
(ha) 

Yield 
(mt) 

Area 
(ha) 

Yield 
(mt) 

Area 
(ha) 

Yield 
(mt) 

Cereal 15 30.16 111.5 197.45 244 106.64 68 80.9 438 415.15 

Vegetable 3.5 1.41 4 1.78 5.5 1.94 8 NA 21 5.13 

Total 18 31.57 115.5 199.23 249.5 108.58 76 80.9 459 420.28 

Source: KUBK Status Report, March-April 2018  

                                                 
71 Commonly used classes of seed are: (i) nuclear seed, 100 per cent genetically pure seed with physical purity and 

produced by the original breeder/institute /State Agriculture University; (ii) breeder seed, the progeny of nucleus seed 
multiplied in large area by public agencies, plant breeder. This is also 100 per cent physical and genetic pure seed for 
production of foundation seed; (iii) foundation seed, progeny of breeder seed produced by recognized seed-
producing agencies in the public and private sectors, under supervision of seed certification agencies; (iv) registered 
seed, progeny of foundation seed that is so handled so as to maintain its genetic identity and purity according to 
standards; (v) certified seed, progeny of foundation seed produced by registered seed growers under the supervision 
of seed certification agencies; and (vi) truthfully labelled seeds, produced by private growers or companies that 
guarantee quality but are not certified by an agreed agency. See, for example, The Tamil Nadu Agricultural University 
Agritech Portal. 

72 Self-assessment of KUBK to the CSPE mission, April 2019. 
73 Madichaur site, Liwang municipality, 5 June 2019. 
74 KUBK Annual Outcome Survey, 2017-2018. 
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194. Only a part of KUBK seed production goes through formal trade, as shown in 

table 12, and this is higher for wheat and vegetable seed but lower for paddy and 

maize seed. According to seed companies, while they were offering significantly 

higher prices, 75 producer groups were not selling them all the seed that they had 

been contracted to produce.76 Seed producers have a different perspective: they 

avoid monopsony (a single buyer) as a form of risk reduction. They prefer selling to 

several buyers, in case any of them withdraws, or delays the purchase or payment 

and; they are also aware that local buyers (agrovet service providers) can 

sometimes offer higher prices than those agreed with seed companies.  

Table 12 
Distribution of truthfully labelled seeds to formal markets – cumulative 

Cereals  Target (mt) Production 
(mt) 

Achievement 
(%) 

Formal seed trade 
(mt) 

Production going through 
formal trade (%)  

Paddy  760 836  100 327.6  39 

Maize  830  2 043.9  100 691.4  34 

Wheat  1660  423  25.5 313.3  74 

Vegetable  500  168.2  33.6 145.4  86 

Total  3,750  3471  92.5 1477  43 

Source: KUBK database, July 2017  

195. Under KUBK, there are some equity considerations when comparing 

financial support provided to seed companies with that provided to 

farmers. Seed companies that bought seeds from farmers received a total of NPR 

61.23 million (US$561,000) in grants for improvements in their processing, 

laboratory and storage facilities. The Lumbini Seed Company alone received some 

NPR 19.97 million (US$183,000) (the company also received a similar amount in a 

grant from a World Bank-funded project).77 When it comes to farmers, the project 

supported beneficiaries with a total of NPR 22.82 million to 78 subprojects in six 

districts, an average of NPR 292,564 (US$2,680) per subproject. 

196. This CSPE does not dispute the principle that some investment in fixed capital is 

necessary to expand companies' collaboration with smallholder producers and 

some project grant funding can create an incentive to do so. However, it raises two 

issues. The first relates to the size of project grants provided to agribusinesses. 

Interviews with one of these companies suggest that the expansion in storage and 

processing equipment was entirely financed through the project grant. Should a 

private company not be expected to mobilize its own equity and bank loans as 

well? The second issue pertains to the commitment that private companies make to 

continue buying from farmers after project closure. The agreement signed between 

the project and the companies was for three years, which brings them to the 

project closure time. From the CSPE interviews, it is not clear whether these 

companies will continue buying after the project ends.78  

 Other high-value crop production (WUPAP, HVAP, KUBK-ISFP) 

197. HVAP supported the production of high-value products. Some 

13,357 households (83.7 per cent of 15,965 beneficiaries) reported an increase in 

                                                 
75 In the case of truthfully labelled maize seed, this was NPR 47 compared to NPR 41; seed companies say they buy 
similar seed from elsewhere. Production costs on larger-scale, lowland farms tend to be lower. 
76 Discussions with Lumbini Seed Company, 6 June 2019. 
77 Other companies that received a total grant from KUBK/ISFP were: Pahandchashakti Seed Company NPR14.11 
million (US$129,300); New Shree Ram Bijbridhi Company NPR 17.00 million (US$155,790); Rukmeli Agro Seeds 
Center Tulsipur NPR10.15 million (US$93,000). Source: KUBK PMU Bhutwal, Component 1 Overview. 
78 One of these companies is expanding its own capacity to produce certified seeds and plans to enter maize hybrid 
seed production, which would lead them to compete with smallholder producers. 
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the productivity of high-value agricultural crops, such as apple, ginger, turmeric, 

timur, off-season vegetables and vegetable seeds, thanks to the use of quality 

seeds, adaptation of improved on-farm management practices, and irrigation.79 

Under HVAP, post-harvest losses were reduced but continue to be significant. The 

post-harvest loss at farm gate was found by the project to have decreased by over 

half (56 per cent), significantly more than the targeted third. However, a more 

independent impact assessment found reduced losses only in the dry season, not in 

the wet season.80 

198. WUPAP reached approximately 48,600 farmers with crop-related support, 

such as improved seed provision and multiplication of vegetables, wheat, paddy 

and maize, crop demonstrations, compost-making and improved production of 

potato. In addition, 243 plastic tunnels and seed nurseries were built. These 

activities enhanced the productivity of crops in general and vegetables in 

particular.81 Growing demand for vegetables and their higher returns, compared to 

cereal production, makes vegetable cultivation attractive. Commercial vegetable 

farming was supported on 70 ha (141 per cent of the target), fruit cultivation on 

147 ha (147 per cent of the target), and 376 vegetable nurseries and 64 fruit 

nurseries were established (289 per cent of the target). Two years after project 

completion, vegetable gardens were still in good condition, plastic tunnels were in 

use, and compost was still produced and used.  

199. Under WUPAP, crop and livestock activities were not effective up to phase II. In 

phase III, the Farmer Field School (FFS) approach was adopted to strengthen good 

agricultural practices and move towards a low external input regime using 

integrated pest management. WUPAP supported 65 FFS sessions attended by 

1,625 farmers (189 farmers have taken up replication) and trained 205 

government agricultural and livestock staff. Two years after project closure, 

beneficiaries reported continued use of integrated pest management and an 

increase in the quality and quantity of vegetable production. 

A.2.d Small livestock development (LFLP, WUPAP, KUBK) 

200. In LFLP, the programme increased the size of beneficiaries’ goat herds and 

sought to improve the quality and productivity of animals kept, through the 

introduction of improved breeding bucks. Overall, the Programme distributed over 

83,000 female goats to members (two each) and breeding bucks to farmer 

groups.82 Some 86 per cent of groups reported increased goat herd size, from 

fewer than four to more than six per household. Regular exchange of breeding 

bucks to avoid inbreeding was reported by 60 per cent of groups.83 It is less clear 

how production quality (meat component per carcass weight) was improved.  

201. In KUBK, two Boer buck breeding herds are producing 50 per cent Boer 

offspring, which sell for NPR 1,000 per kg live weight, enabling households to 

earn on average per year some NPR 63,340 (about US$580).84 Several breeder 

herd members had previously migrated for employment to India, Malaysia and Gulf 

countries, but now are able to stay in Nepal due to income from goat-rearing. The 

50 per cent bucks are kept in multiplier herds (12 within the project) where 

25 per cent offspring, with good feeding, are ready for sale from six months. This is 

three to six months earlier than local goats. However, as groups have had their 

                                                 
79 HVAP self-assessment presentation to the CSPE, based on M&E data.  
80 HVAP Impact Assessment Study, Research and Impact Assessment Division of IFAD. 
81 WUPAP Project Performance Evaluation, May 2019, IOE, IFAD. 
82 LFLP Project Completion Report, 2015. 
83 LFUG Stratification Study 2012, quoted in LFLP Project Completion Report, 2015 
84 Self-assessment to CSPE mission by KUBK, April 2019. 
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bucks for over nine months, there is an urgent need to rotate the bucks to prevent 

inbreeding.85  

202. Under KUBK, a significant increase in milk production (to over 10 litres a 

day) has been achieved by introducing improved cow breeds. A marginal 

increase in buffalo milk is also recorded.86 Improvement in cows and buffalo 

through artificial insemination (some 14,000) and provision of Murrah buffalo bulls 

(99) have led to the breeding of improved milking animals (6,851).87 There are 

17 dairy pockets, and estimated income per household from milk sales is NPR 

61,550. KUBK also supported animal health by holding health camps (52) and 

establishing village animal health workers (50). On the marketing side, it 

supported one milk company, one meat company and 27 butchers. It formed 16 

cooperatives. 

203. Under KUBK, increased cultivation of fodder and forage by beneficiaries 

has enabled an increase in stall-feeding, which is greatest for buffalo, 

significant for cattle, but only marginal for goats. Uptake of stall-feeding for 

large ruminants has been greater than for smaller ruminants (table 13), which is of 

concern, given the much larger numbers of small ruminants distributed. The 

project has supported the establishment of forage and fodder nurseries (56), which 

provide planting materials to encourage stall-feeding.  

Table 13 
Animal feeding practices (% of households) KUBK/ISFP 

Practices Common 
Baseline 

Ex-post 
Treatment 

Ex-post  

Control 

Difference 
between 

Treatment & 
Baseline 

Difference 
between Ex- 

post Treatment 
& Control 

Buffalo Stall-Feeding  70.4%  92.13%  91.39%  21.73%  0.74%  

Cow Stall-Feeding  56.9%  69.88%  49.37%  12.98%  20.51%  

Goat Stall-Feeding  50.4%  52%     

Source: Annual Outcome Survey, 2018 

204. The NGO Heifer International had a different approach to livestock 

improvement, but its support to KUBK was discontinued due to government 

concerns over use of loan-funding for NGOs. Heifer international’s work in support 

of the livestock sector has shifted from introducing imported breeds to improving 

the management, feeding and health of local breeds. This includes the avoidance of 

inbreeding, which is endemic in small ruminants managed as grazed herds. Fodder 

and forage are also a key focus of its programmes, identifying different species and 

mixtures of species for different micro-environments in order to minimize negative 

environmental effects. Improvement in marketing mechanisms and in the abattoir 

facilities available are current areas of expansion.88 This more comprehensive 

approach could have enriched KUBK. 

A.2.e Promotion of income-generating activities and market linkages 

205. Under HVAP, there has been substantial increase in both sales volume and 

sales value of the commodities. Absolute production increased to 15,067 MT 

against the baseline production of 4,214 MT. Sales volume increased six times for 

off-season vegetables but only 2.5 times for apples. Sales volume increased for 

turmeric, goat and ginger by 5.2, 4.2 and 3.2 times, respectively, whereas sales 

                                                 
85 Bucks need to be rotated according to their breeding lines. According to the Ministry of Agriculture and Livestock 
Development, the provincial governments plan to continue the goat-breeder programme and intend to take care of the 
inbreeding problem.  
86 KUBK Annual Outcome Survey, 2018. 
87 Self-assessment to CSPE mission by KUBK, April 2019. 
88 Discussions with Director of Operations at Heifer International, Kathmandu, 12 June 2019. 
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value has increased only by 2.7, 1.5 and 1.3 times. The total sales value at 

completion is estimated at NPR 870 million, almost four times the baseline sales 

value of NPR 224 million.89 HVAP has helped establish rural, district and regional 

collection and market centres and supported agribusinesses that have established 

market linkages within the country and abroad. Timur is exported to France and 

Germany, ginger is exported to Germany, and carrot seeds on an experimental 

basis to Bangladesh.90 

206. Under both HVAP and KUBK, multi-stakeholder platforms (MSPs) have 

been instrumental in helping farmers negotiate prices but so far have had 

moderate effects on value chain governance. MSPs were to promote business 

linkages and trust between agribusinesses/traders and people's organizations and 

cooperatives. MSP meet only once per year and are organized by the Business 

Advisor in the District Chambers of Commerce and Industry, a partner to both 

HVAP and KUBK. The exact dynamic varies by commodity, but the common 

denominator is that price-fixing happens at the time of harvest, when prices are 

typically at their lowest, and is fixed for the whole production season. The projects, 

through the District Chambers of Commerce, help farmers negotiate prices. 

Farmers do not have a legal obligation to sell to agribusinesses, but the latter have 

to buy from farmers. 

207. Compared to high-value crops and seeds, there has been less support to the 

marketing of goats: traders are key buyers of 25 per cent of the Boer goats. Local 

governments are emerging as buyers of breeding stock. Outside the IFAD portfolio, 

Heifer International has started supporting (through functional upgrading) small-

scale abattoirs owned by cooperatives of producers, which may be worth reviewing. 

208. MSPs have been instrumental in increasing producers' profits and negotiating fixed 

prices, thus in part protecting farmers (but also buyers) from the vagaries of 

seasonal fluctuations. Smallholder producers appreciate the volume that the larger 

seed companies are willing to take, although they are aware that some short-term 

opportunities for selling at higher prices to local agrovet dealers may come. Under 

KUBK, seed companies will honour their agreement to buy from smallholder 

farmers until the project ends. After that, the future is less certain. 

209. Availability of hands-on technical assistance was fundamental for linkages 

with value chains. This is the case of SNV, which collaborated with HVAP using its 

own funds and helped introduced MSPs. SNV identified and analysed value chains, 

developed strategies and action plans, trained and mentored the Agro-Enterprise 

Centre, project staff and seven District Chambers of Commerce and Industry, to 

support the project in conducting MSP workshops and in establishing market 

linkages.91 While project design may outline some principles for working on value 

chains, it is crucial that a technical service provider with hands-on knowledge turn 

them into concrete actions. Project teams often lack staff with such experience. 

This is why technical assistance is crucial, a finding highlighted also by the 2019 

IFAD Corporate-level Evaluation on Value Chains. 

A.2.f. Effectiveness of targeting 

210. Projects were generally effective at reaching women, Dalit, Janajati and 

other disadvantaged groups and categories. Projects followed different 

approaches: 

(i) inclusive targeting by extending project activities to all interested community 

members (WUPAP-first two phases), which worked well in remote 

                                                 
89 HVAP Project Completion Report, 2018, Programme Management Department, IFAD. 
90 Kafle, K., Krah, K. and Songersermsawas, T. (2018) Impact Assessment Report: High Value Agriculture Project in 
Hill and Mountain Areas (HVAP), Federal Democratic Republic of Nepal. IFAD, Rome. 
91 HVAP Project Completion Report, 2018, Programme Management Department, IFAD. 



Appendix II EB 2021/132/R.15 

40 

communities where poverty was pervasive and the main point was to avoid 

conflicts over project resources;  

(ii) targeting based on household assets and food self-sufficiency (PAFP-II, 

WUPAP-third phase), which worked well in establishing community-based 

savings and credit associations;  

(iii) self-targeting but with specific activities, training and funds reserved for 

disadvantaged groups (HVAP, KUBK), which worked well when projects were 

developed around specific commodities. Certain activities such as community 

savings and credit groups were particularly favoured by women. Small 

livestock development was viable also for those with little access to land or 

labour force (notably women, including from Dalit and Janajati groups).  

211. However, some implementation practices can hinder outreach to very poor 

households and communities (KUBK, ASHA Project). The practice of 

requesting upfront financial contributions from beneficiaries, as practiced in KUBK 

and ASHA Project, can challenge the participation of the poorest, who are typically 

cash-constrained.92 Also, the decision to support drinking-water provision only in 

association with the use of waste water for irrigation may also lead to excluding 

poorer, landless groups for whom irrigation is not possible or is not a major need.93 

Where drinking water supply has not been addressed, women and youth have very 

limited spare time/energy to engage in new livelihood opportunities. No official 

statistics have been compiled on this but interviews with project staff suggest that 

there have been missed opportunities to reach even poorer communities and 

households.  

212. Another item deserving attention is the situation of multiple support to the same 

groups. During CSPE visits, cases were observed of cooperatives that had been 

supported by two or three public programmes or international agencies 

(e.g. buildings, machinery, grants, subsidized credit) before an IFAD-funded project 

arrived. While development deserves long-term support, it is important to preserve 

the principles of equitable opportunities and avoiding duplications. 

213. Summary – effectiveness. Project portfolio effectiveness is rated as satisfactory 

(5), given that achievements of targets are relatively high and in spite of 

exogenous adverse factors (e.g. 2015 earthquake); and attention to outreach to 

the poor and very poor was overall maintained. Some qualifications are raised on 

technical aspects of the delivery. An important caveat is that effectiveness can be 

assessed only for projects that are closed or nearly completed, while it is too early 

to do so for more recent ones (ASHA Project, SRERP).  

A.3 Efficiency  

214. The criterion of efficiency assesses how economically resources are converted into 

results. This section explores factors that can affect such conversion, positively or 

negatively – such as timeliness in start-up and implementation, management cost 

ratios and internal returns, -- and their proximate causes. 

215. There were frequent delays in start-up and early-year implementation, 

followed by more rapid progress. Disbursement of IFAD funds can be correlated 

to the pace of implementation of project activities and hence, taken in conjunction 

with other indicators, as an indicator of project efficiency. Similar to other 

evaluations, this CSPE found low disbursements in the initial project years; the 

exception is PAFP-II (table 14). Disbursements picked up sharply for HVAP and 

                                                 
92 It is important to note that the criteria for pre-financing have been applied in different ways by different local 
implementers. As an example, ASHA Project has a provision for up to 80 per cent upfront payment by the project. 
However, this was not observed in the field. The CSPE found cases where ASHA Project users had convinced local 
shopkeepers to sell the required material (pipes for drip irrigation and steel and polythene for the polytunnels) on credit 
at zero-interest rates, knowing that ASHA Project, a government project, would help them to pay back. But this 
observation cannot be generalized. 
93 Decision at MTR by ASHA Project. 
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KUBK/ISFP only in their final three years. As can be seen from the limited data 

points available thus far, ASHA Project and Samriddhi (SRERP) have followed a 

similar trend. In fact, each of these four projects has seen its disbursement below 

20 per cent of the allocated amount as of the MTR. IFAD has classified both ASHA 

Project and SRERP as "problem projects", mainly due to delays in implementation 

and disbursement.  

Table 14 
Disbursement schedule of projects  

Year WUPAP LFLP PAFP-II HVAP KUBK/ISFP ASHA SRERP 

1 2.48% 6.67% 0% 0% 6.45% 0.1% 0% 

2 4.31% 12.84% 18.81% 10.67% 9.17% 8.75% 8.39% 

3 5.36% 26.64% 58.27% 16.05% 13.58% 11.15% 10.57% 

4 9.21% 29.03% 94.29% 27.11% 23.45% 23.35% - 

5 12.95% 52.76% 94.29% 39.89% 36.8% - - 

6 16.74% 72.98% 41.9%* 57.75% 80.97% - - 

7 25.14% 76.19% 41.9% 73.68% - - - 

8 29.1% 82.75% 51.5% 94.91% - - - 

9 40.57% 86.23% 70.3% - - - - 

Project end 
disbursement 

95.03% 92.74% - 99.9% - - - 

Source: Oracle Business Intelligence, Flexcube 
*The sudden reduction here is due to the fact that there was a supplementary loan, which was approved for the project, 
which brought down the disbursal rate of the project as a whole. 

216. Delays have been linked to a number of factors, including adjustment to 

project design, staff shortage, major policy changes (e.g. federalization), 

natural disaster and turnover of IFAD and government staff. The start-up 

time taken for projects in Nepal has been affected by project designs, which are 

complex and take time for project staff to internalize, as discussed under 

Relevance. These delays result in the projects having less time to implement their 

activities, as witnessed in the spike in disbursements towards the end (with 

implications for quality of delivery and sustainability).  

217. SRERP’s and ASHA Project's start-ups were delayed also because of the earthquake 

in 2015 and federalization after the release of the new Constitution in 2017. 

Another problem under ASHA Project was that, in order to operate, it was 

necessary for the local government to approve a LAPA on climate change. Since the 

approval of many of these plans took time, implementation was delayed. CSPE field 

visits and interviews provided a more encouraging perspective on these projects. 

Under SRERP, funding for technical assistants has been approved and related staff 

recruited and, under ASHA Project, most of the LAPAs have been approved. This 

may expedite implementation in the near future.  

218. Other factors for implementation delays were, for SRERP and ASHA Project, 

scarcity of technical staff and, for ISFP and HVAP, initially limited staff capacity. 

Moreover, the country portfolio has witnessed substantial turnover in the IFAD 

CPMs (four in the latest seven years). Turnover was noted in the government 

counterpart ministries and public agencies as well. This has affected the speed of 

decisions taken by IFAD and the Government. In the case of ASHA Project, there 

were also changes in the composition of supervision missions, leading to 

inconsistent feedback to the project team. 

219. Programme management cost ratios were within IFAD standards. Only the 

LFLP ratio was significantly higher than initially estimated (table 15). In the case of 
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HVAP, the planned management cost ratio (26 per cent) was only slightly exceeded 

(27.3 percent, table 15). As for WUPAP, the actual management cost ratio was 

lower than planned. Taking into account the difficult accessibility of project sites 

(Nepal presents extreme cases of remoteness), these ratios represent a 

considerable achievement.  

220. Investment per beneficiary household was found to vary, from US$284 for 

WUPAP to US$1,950 (table 15). While, prima facie, this may appear to be on the 

higher side by IFAD standards, this is not surprising, considering, for example, the 

cost of reaching remote communities and the weak transportation infrastructure.  

Table 15 
Project management costs  

Project Project management cost ratio  Project cost per household 

 Planned ex ante Ex post  Ex ante Ex post 

LFLP 12% 20%  288 360 

WUPAP 13.5% 9.4% 284 306 

PAFP-II 5% a 7.7% a 687 261 

HVAP 26% 27.3%  1 398 1 070 

KUBK /ISFP* 14%  - 393 - 

SRERP 13%  - 779 - 

ASHA Project  8% - 377 - 

ASDP  - 1 949 - 

a. Using “administrative costs” to allow for comparability. 
Source: IFAD Grants and Investment Projects System (GRIPS) (as of end-June 2019) 

221. Internal rate of return. Generally, internal rates of return of projects are 

provided at project design, with the exception of HVAP (table 16). In HVAP, while 

no internal rate of return is provided at design, it is calculated at 14 per cent at 

project closure. In ASHA Project, the ex-ante internal rate of return was 22 per 

cent at design, in ISFP it is estimated at 23 per cent and in SRERP at 26 per cent. 

However, each of the three projects has experienced substantial delays in start-up 

of project activities, which might negatively affect the actual. In fact, the MTR of 

ASHA Project estimates that in light of the delays and the lack of implementation of 

some of the originally planned activities such as milk collection centres, the project 

will possibly achieve an internal rate of return of 13 per cent in the best-case 

scenario and of 9 per cent in the most likely scenario.  

222. In PAFP-II, the internal rate of return is estimated at 20-25 per cent at design. At 

completion, there are varying estimates for different types of activities. In 

infrastructure, it is estimated at 73 per cent for micro-hydro power, 36 per cent for 

irrigation, 33 per cent each for water supply and water mill, and 24 per cent for 

rice mill. In income-generating activities it is estimated at 65 per cent for 

horticulture, 43 per cent for piggery, 19 per cent for goat farming, 18 per cent for 

milking cow, and 14 per cent for poultry farming.  

Table 16 
Internal rate of return of projects 

Project Internal rate of return at design Internal rate of return at closure 

PAFP-II 20-25% Varying by activity 

HVAP - 14% 

KUBK/ISFP 23% - 

SRERP 26% - 

ASHA Project 22% - 

ASDP 24.1% - 

Source: IFAD GRIPS (as of end-June 2019) 
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223. Summary – efficiency. Efficiency is overall rated as moderately satisfactory (4). 

While projects experienced slow initial implementation, they eventually managed to 

deliver and control their costs, including management costs. The recent SRERP and 

ASHA Project have experienced serious implementation challenges and it remains 

to be seen whether implementation pace will recover in the future. In providing the 

above rating, this CSPE acknowledges the challenging context of Nepal 

(e.g. remoteness and underdeveloped infrastructure, staffing and capacity of staff) 

and exogenous events such as federalization and the 2015 earthquake.  

A.4 Rural poverty impact 

224. This section provides an assessment of the country programme’s impact on rural 

poverty of five projects (LFLP, WUPAP, PAFP-II, HVAP, KUBK) that have made 

sufficient implementation progress. The assessment relates to the following impact 

domains: (i) household income and net assets; (ii) human and social capital and 

empowerment; (iii) food security and agricultural productivity; and (iv) institutions 

and policies. While there are several sources of information on project impact, 

content and quality are uneven, and sampling strategies are sometimes not 

completely explained. Determining project contribution to the observed changes is 

a challenge as: (i) poverty and malnutrition prevalence declined in Nepal during the 

evaluation period; (ii) many project-supported households received remittances; 

and (iii) other programmes funded by the Government, donors and NGOs have 

been active in the project areas. The impact assessment of HVAP and the World 

Bank-funded impact study of PAFP-II attempted to deal with sampling bias but 

even these approaches invite questions.  

225. While the next sections will illustrate findings on impact according to the four main 

domains of the IFAD methodology, figure 1 provides a schematic representation of 

the impact pathways, based on the findings presented under “Effectiveness”.  

Figure 1 
Impact pathways 

 
Source: CSPE elaboration (2019) 

Household income and assets 

226. Overall, data suggest a generally positive impact on household income and 

net assets, with significant increases for groups raising livestock, producing seed 

and engaged in enhanced value chains (ISFP, HVAP, WUPAP). Moreover, increased 

access to reasonably priced credit has helped to free beneficiaries from debt to 

moneylenders (PAFP-II, HVAP, ISFP, SRERP). This is explained below. 
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227. For PAFP-II, a 2018 comprehensive impact evaluation funded by the World Bank 

estimates differences between two treatment subsamples of PAFP-II users ("group 

II – very poor"; and "group III- less poor") and comparison groups. Group II 

households experienced higher total expenditures (+22 per cent), higher 

productive investments (+103 per cent), but also higher debt-related expenditures 

(+169 per cent) than comparison households. They report higher prevalence of 

ownership of a radio and phone (+27 and 35 per cent, respectively). Group III 

households had no higher total expenses but had higher productive investments 

(+89 per cent) and lower debt expenditures (-96 per cent) than comparison 

households. They also reported higher prevalence of ownership of a radio and 

phone (+8 per cent).94 Differences between groups II and III are not easy to 

interpret (the PAFP-II impact report does not offer a conclusive explanation) but 

these data suggest an overall improvement in incomes and assets against the 

comparison group. A caveat is that the presence of other development programmes 

in the PAFP-II area complicates attribution.  

228. The data presented with regard to impact on assets within LFLP are 

notable but need to be interpreted with caution. Over the period of LFLP, 

Nepal experienced a large increase in remittances and increased funding for water 

and sanitation projects. These external factors may also have had an effect on 

assets, including: 6 per cent of households bought land; 94 per cent of households 

used toilets (61 per cent previously);76 per cent had improved water sources; and 

16 per cent of households used improved cook-stoves compared to 4 per cent 

before joining the programme.95 The LFLP impact study noted a significant increase 

in the number of households using corrugated sheets in place of thatch for roofing 

and having other physical assets such as mobile phones, radios, televisions, 

electric fans, refrigerators and motorcycles.  

229. According to the WUPAP project completion report, household incomes 

had increased from NPR 8,627 to 42,790 in real terms. This fivefold 

increase is unlikely to be due only to project activities. Increased 

remittances and the presence of other development projects such as PAFP-II may 

be additional factors. The PPE of WUPAP found anecdotal evidence in terms of 

economic empowerment (increased incomes), better food consumption and 

increased assets (livestock, agricultural equipment, sewing machines, and 

savings).  

230. In HVAP, significant increases in income have occurred for households 

engaged across all value chains. Three value chains comprising apple, timur 

and off-season vegetables are estimated to have provided additional average 

annual income of more than NPR 30,000 (US$275). Ginger, goat, turmeric and 

vegetable seed have reportedly yielded an average annual increase in income of 

less than NPR 30,000, ranging between NPR 16,900 to NPR 21,000. The impact 

assessment report estimates a reduction in poverty prevalence of some 8 per cent, 

through an increase in household income of some 37 per cent (table 17).96 HVAP 

interventions are correlated with lower migration (lower remittances) matching 

qualitative evidence collected by the CSPE mission. Growth in household income is 

driven by income increases through crops (50 per cent) and livestock (93 per 

cent).  

231. Under HVAP, poverty reduction indicators show greatest impact on poverty 

reduction among male-headed households and non-marginalized groups. While the 

project has been inclusive in terms of involvement of all social groups and women, 

the impact on poverty levels was lower for marginalized groups. Increases in 

income, assets and market access were slightly lower for female-headed 

                                                 
94 PAFP-II, Comprehensive Impact Evaluation, 2018, World Bank. 
95 LFLP, 2014 impact study. 
96 Kafle, K., Krah, K. and Songersermsawas, T. (2018), Impact Assessment Report: High Value Agricultural 
 Project in Hill and Mountain Areas (HVAP), Federal Democratic Republic of Nepal. IFAD, Rome. 
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households (34 per cent compared to 38.9 per cent) and well below for Dalit, 

Janajati and other ethnic minority households (16.4 per cent compared to 41.2 per 

cent).97 

Table 17 
HVAP impact on income indicators 

 IPWRA IPW NN PSM RA Control 
mean 

Total household income (Log, 
NPR) 

0.368*** 0.364*** 0.346*** 0.371*** 0.368*** 153,440.4 

Crop income (Log, NPR) 0.499*** 0.499*** 0.465*** 0.489*** 0.499*** 30,728.55 

Livestock income (Log, NPR) 0.929*** 0.938*** 0.898*** 0.919*** 0.932*** 20,701.72 

Wage income (Log, NPR) 0.269 0.387** 0.209 0.270 0.271 26,614.857 

Self-employment and self-
enterprise income (Log, NPR) 

-0.132 -0.143 -0.128 -0.137 -0.133 19,085.22 

Sales of products and goods, and 
service income (Log, NPR) 

-0.0536 -0.0657 -0.0606 -0.0594 -0.0551 21,777.32 

Remittance income (Log, NPR) -0.315* -0.334* -0.402** -0.321* -0.309* 28,607.55 

Number of observations 2,874 2,874 2,874 2,874 2,874 1,457 

Level of significance *** p<0.01; ** p<0.05; and * p<0.1. Standard errors are in parentheses. IPWRA denotes Inverse 
Probability Weighted Regression Adjustment, IPW denotes Inverse Probability Weighting, NN denotes Nearest 
Neighbourhood matching, PSM denotes Propensity Score Matching, and RA denotes Regression Adjustment 
Source: Kafle, K., Krah, K. and Songersermsawas, T. (2018), Impact Assessment Report: HVAP 

232. KUBK contributed to income increases for both the seed producers and the 

livestock keepers, although data are not always consistent. According to the 

RIMS survey, seed producers have increased incomes by more than 200 per cent 

(in nominal terms) over baseline levels. For goat keepers an average income of 

NPR 90,925 (US$833) from total sales of goats of NPR 17 million (US$155,791) is 

recorded. Instead, data on milk production are contradictory: the 51,428 litres of 

milk produced annually after the project was about one-third less than baseline 

figures. However, average income from selling milk and milk products was reported 

as NPR 69,459 (US$637), nearly three times greater than at baseline (no precise 

data are reported on prices). Increased assets were found in association with 

KUBK-assisted households but tended to be in group ownership (power tiller, chaff 

cutters, tractors). Individual household asset scores were not higher than the 

control group, although they were 38 per cent higher than the baseline.98  

Human and social capital and empowerment 

233. In LFLP, human capital was improved thanks to training. For example, local group 

members were trained to become "village livestock assistants" (basic 

animal husbandry and health care practices) and to provide services on a fee basis 

to other group members. Village livestock assistants later received more advanced 

training to become "village animal health workers". LFLP commissioned an impact 

study in 2014, which showed an increase in the average literacy rate of programme 

                                                 
97 Source: Kafle, K. et al (2018). There is no full explanation as to why this happened. This CSPE conjectures that it 
may simply be the more limited experience that women and DJEM had with project-supported activities (production and 
marketing). Initially the project worked with farmer groups that were already connected with aggregators and 
agribusinesses and then it focused on more disadvantaged people. A similar observation was made in the 2018 case 
study of the corporate-level evaluation on value chains. 
98 KUBK, RIMS Final Survey Report 2017. 
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households from 49 per cent in 2006 to 86 per cent in 2013, probably thanks to 

adult literacy and numeracy initiatives.99  

234. In HVAP specific efforts led to the inclusion of women and the socially 

disadvantaged. Of the 5,266 households able to increase their net income by NPR 

30,000 or more (about one-third of the total beneficiary households), some 17 per 

cent were Dalit and 15 per cent Janajati.100 Women held almost half (49 per cent) 

of leadership positions in the groups and cooperatives.101 There was specific 

mentoring and encouragement for the inclusion of Dalits. 

235. Qualitative findings indicate that PAFP-II interventions have created social 

empowerment among members and in particular among women, Dalit and 

other marginalized groups.102 However, some members were also involved in other 

external social mobilization activities. Such impacts are observed as increased level 

of self-confidence and self-esteem among women and Dalit members, improved 

social cohesion and reduced incidences of discrimination and abuse.  

236. Under PAFP-II, improved access to infrastructure reduced drudgery, particularly in 

water collection by women and children. This had the positive effect of allowing 

children, particularly girls, to attend school more regularly. It also increased the 

time available to adults, particularly women, for income-generating activities. 

Better infrastructure, such as roads and bridges, enabled community members to 

have timely access to medical attention and improved their access to the market. 

Similarly, better access to community infrastructure such as multi-purpose halls 

and schools enhanced opportunities for interactions between village members. 

Food security and agricultural productivity 

237. Under LFLP, data on agricultural productivity and food security increase 

are impressive, but the degree of attribution varies between indicators. 

The findings that, between 2007 and 2012, the proportion of households 

experiencing the first hungry season declined from 64 per cent to 22 per cent and 

the proportion of those experiencing the second hungry season declined from  

7 per cent to 4 per cent103 occurred during a period of decreasing rates of poverty 

nationally. Similarly, the finding that the incidence of chronic malnutrition (height 

for age) among children declined marginally followed national trends (see 

Chapter II).  

238. On the other hand, findings that 30 per cent of programme households (against 

25 per cent of control households) reported food sufficiency from their own 

production104 can be attributed more plausibly. Full attribution is plausible for the 

increase in cover on leasehold forest plots and fodder (75 per cent of groups) and 

grass cover (80 per cent).105 About 60 per cent of groups reported availability of 

sufficient fodder for over three months from the plots. Over 75 per cent of the 

groups reported reduced time required for the collection of fodder and firewood, 

while about 28 per cent had surplus for sale (grass/grass seeds) from their plots.  

239. In PAFP-II, 63 per cent of beneficiaries improved their food security in 

terms of months of food sufficiency (slightly less than the target of 68 per 

cent).106 In terms of livestock assets, beneficiaries from PAFP-II increased the total 

value of livestock more than the control population. Households that accessed the 

                                                 
99 LFLP Project Completion Report Validation (2016). 
100 Baseline data on proportion of population identified as Dalit and Janajati is difficult to find. Less than 0.6 per cent 
identified as Dalit Nationwide in the 2011 Census https://unstats.un.org/unsd/demographic-
social/census/documents/Nepal/Nepal-Census-2011-Vol1.pdf. 
101 The HVAP Approach: Lessons from the Value Chain Project, PMU, Ittram, Surket. September 2018.  
102 PAFP-II Comprehensive Impact Evaluation, 2018. 
103 LFLP Impact Study, 2014. 
104 Ibid. 
105 LFLP Project Completion Report, 2015. 
106 PAFP-II Comprehensive Impact Evaluation, 2018, World Bank.  

https://unstats.un.org/unsd/demographic-social/census/documents/Nepal/Nepal-Census-2011-Vol1.pdf
https://unstats.un.org/unsd/demographic-social/census/documents/Nepal/Nepal-Census-2011-Vol1.pdf
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PAFP-II revolving fund showed positive and statistically significant effects on food 

expenditure, with total expenditure 22 per cent higher than control households. 

240. Beneficiaries of WUPAP reported improved agricultural productivity in 

terms of crop production and small livestock, but as far as this could be 

assessed by a dedicated project performance evaluation, it was a moderate 

improvement and not fivefold as per the project completion report.107 It is likely 

that WUPAP contributed to diversification of income and hence to better resilience 

of very poor households. However, access to food in the hungry season did not 

change (field visits of project performance evaluation team and RIMS data). Overall 

for WUPAP, food availability increased, but in the lean season a high proportion of 

people remained hungry (75 per cent). The situation was less challenging for 

beneficiaries with better access to markets, such as in the district of Rukum, than 

for those in more remote areas, such as Kalikot.  

241. In the case of HVAP, effects on cropping patterns and on dietary diversity 

are modest, even when statistically significant. For example, the number of crops 

cultivated per year in the wet season (May to October) increased for participants by 

0.5 per cent relative to the control group. From the nutrition security side, dietary 

diversity scores of treatment households are found to be significantly higher than 

those of comparison households but the difference ranges from 1.4 to 1.9 per cent 

(depending on the estimation used). Limited market access remains a development 

challenge among vulnerable groups, including female-headed households and 

socially marginalized groups. 108 

242. Food insecurity, as measured in months with insufficient food to eat, has 

decreased among beneficiaries of KUBK since the start of the project and in 

relation to communities not involved in the project.109 This impact is particularly 

clear for the first hungry season, which occurs in different months between March 

and September in different districts. While still of concern, food-insecure time had 

been reduced by two-thirds of a month, on average. 

Institutions and policies 

243. Community organizations for savings and credit, improved production and 

improved marketing were supported successfully in all projects. However, 

the sustainability of these groups is in question until and unless they are able to 

consolidate into cooperatives or other institutions with legal standing. The 

federation of community organizations into legally recognized organizations such as 

cooperatives or companies enables them to gain access to further financing from 

rural banks and government initiatives. Successful examples of such cooperatives 

were seen during CSPE field visits. Indeed, this became a key exit strategy for 

LFLP, WUPAP and PAFP-II, with NGOs hired for a further three months after closure 

to continue formation.110  

244. LFLP contributed to the institutionalization of leasehold forestry by 

supporting the establishment of a Leasehold Forestry Division within the Ministry of 

Forests and Environment and capacity development of its staff. LFLP also federated 

LFUGs, although in most cases it did not create formal organizations. 

245. HVAP's main institutional contribution has been to promote commercial 

agreements between smallholder producers and buyers/traders. According 

to the project completion report, thanks to the project capacity development, the 

                                                 
107 WUPAP Project Performance Evaluation, 2019. 
108 In HVAP sale of crops by participants through a trader was found to increase in the wet season for male-headed 
households and non-DJEM households by 5.5 and 5.8 per cent, respectively, compared to their control groups. During 
the dry season, this increase was slightly greater at 6.4 per cent for both groups. Female-headed households only 
showed higher likelihood to sell to traders in the dry season (3 per cent). Kafle,K., Krah, K. and Songsermsawas, T. 
(2018) Impact Assessment Report: High Value Agricultural Project in Hill and Mountain Areas (HVAP), Nepal. IFAD, 
Rome.  
109 KUBK, RIMS Survey Final Report, 2017 p. 44. 
110 Discussion with NGO in the field. 
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proportion of people’s organizations and cooperatives classified as “weak” declined 

from 87 per cent to 39 per cent. HVAP also provided inputs to policy dialogue, in 

the context of the preparation of the ADS and by organizing dialogue forums at the 

federal level on topics such as multilayer tax in agriculture and forest products, and 

insurance policies for ginger and turmeric.  

246. KUBK supported business agreements and the capacity of financial 

cooperatives. Similar to HVAP, KUBK facilitated purchasing agreements, notably 

for seeds between smallholder farmers and seed companies but also local agrovets. 

Another important contribution was capacity development of Small Farmer 

Agricultural Cooperative Limited (see Relevance). According to the 2018 Outcome 

survey, between 2017 and 2018, savings in these cooperatives supported by KUBK 

increased by 72 per cent and loans by 74 per cent. Moreover, out of six credit 

cooperatives surveyed, five were financially self-sufficient (i.e. able to cover all 

expenditures, operational and financial, net of all operational and financial 

subsidies), although part of this progress may have taken place before KUBK.  

247. Summary – rural poverty impact. Overall, rural poverty impact is rated as 

satisfactory (5). While quality of data and clarity of attribution are uneven between 

indicators and projects, there is convincing evidence of the changes supported by 

projects in the well-being of households and communities and in grassroots 

institutions. 

A.5 Sustainability of benefits 

248. Sustainability refers to the likely continuation of net benefits from a development 

intervention beyond the phase of external funding support, and resilience to future 

external risks.111  

Leasehold forestry  

249. Leasehold forestry has now cemented strong institutional support. 

Currently, around 7,642 LFUGs with 76,482 household members function in 40 of 

the 77 districts in Nepal.112 Leasehold forestry is now an established component 

(one of six modalities in Nepal) for the implementation of community-based forest 

management. As noted in Chapter II, the 2019 Forest Sector Strategy sets a target 

for forests under community-based management at 60 per cent of Nepal's forest 

area by 2025, from the 39.7 per cent of Nepal's forest area under community-

based management (all modalities) in 2015.113 The target for leasehold forests is to 

double its coverage. The CSPE mission observed leasehold forestry schemes 

instituted after the closure of LFLP.114 

250. Some of the threats to sustainability of leasehold forestry in Nepal have to do 

with: (i) resources available to the District Forest Offices that provide financial and 

social mobilizing support to the leasehold forestry groups; (ii) long-term ecological 

sustainability of the demand for livestock fodder; and (iii) continued functioning of 

savings and credit groups. These are discussed later in this report.  

Rural infrastructure and equipment 

251. In a number of projects, there is concern about the quality, operation and 

maintenance of infrastructure (PAFP-II, WUPAP, KUBK, ASHA Project). In 

some cases, this relates to the lack of adequate engineering advice. As an 

example, with a large number of infrastructure sub-projects approved, the one 

                                                 
111 It also includes an assessment of the likelihood that actual and anticipated results will be resilient to risks beyond the 
project’s life. 
112 Kafle, G.P. and Pokharel, K. (2017) Pro-poor leasehold forestry: a community-based tenure regime in Nepal. 
https://pdfs.semanticscholar.org/2ddc/c951584870249845b698e26b75bfa8c4bee2.pdf  
113 http://erg.com.np/wp-content/uploads/2014/09/leasehold-policy-2002.pdf p. 21. 
114 Field visit in Pyuthan (23-30 May 2019), the District Forest Office has grouped LFUGs in terms of their institutional 
robustness and need for further support and is taking action to make the non-functional LFUGs functional through the 
provision of a revolving fund and other technical support in a Palika cluster, where 32 LFUGs are functioning.  

https://pdfs.semanticscholar.org/2ddc/c951584870249845b698e26b75bfa8c4bee2.pdf
http://erg.com.np/wp-content/uploads/2014/09/leasehold-policy-2002.pdf
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sub-engineer per district in ASHA Project is very stretched to cover all activities.  

In the case of WUPAP, the PPE field visits show variable quality.115 In KUBK, the 

issue is about maintenance, with incipient signs of deterioration already visible 

around some outlet points in micro-irrigation channels. Across these projects, a 

wider concern is the lack of an operation and maintenance plan and funds being set 

up at the time of construction for regular checking and repair of the structures and 

machinery to keep them in working condition.116  

252. On a more positive note, a study of PAFP-II estimated that 69 per cent of the 

infrastructures are sustainable, with adequate operating and maintenance funds 

established by groups, while 30 per cent are labelled as "fairly sustainable", with 

“nearly adequate” funds (which can be interpreted as non-sustainable).117 However, 

the CSPE could not verify these numbers.  

Community-based savings and credit services 

253. The continued functioning of savings and credit groups beyond project 

inputs and closure (LFLP, PAFP-II) is associated with the members' need 

for working capital. The alternatives (moneylenders) would be too costly. 

Savings and credit groups require facilitation and support, and in several cases this 

was financed out of the interest earned on loans (PAFP-II, KUBK).  

254. According to PAFP-II surveys, at least 80 per cent of the groups which have 

received the Revolving Fund and Savings Fund are able to continue their activities 

without project support.118 These funds are crucial: they provide capital to increase 

the size of loans and of the number of clients.  

255. Conversion of groups into a cooperatives or federations was a key step 

towards sustainability of community organizations. Conversion provides legal 

status that enables access to further resources, including funds from rural 

development banks. Without this refinancing boost, groups may stall, as available 

credit is not sufficient to meet members’ needs, thus requiring them to look 

elsewhere for credit. The experience of the Small Farmer Agricultural Cooperatives 

Limited as a community-owned financial institution deserves attention, given that 

the KUBK 2018 outcome survey found five out of six cooperatives to be financially 

self-sufficient and CSPE field visits suggested that they were able to enforce good 

credit discipline and cover the costs through active loan interest. 

Smallholder livestock 

256. The long-term environmental consequences of livestock expansion due to 

a corresponding increase in demand for feed are difficult to predict. 

Projects are supporting livestock-stocking, particularly for goats. This will increase 

the demand for feed and fodder and could have detrimental effects on the 

environment, if not well managed. All projects have supported fodder and forage 

nurseries to increase fodder supply. HVAP supported six fodder nurseries for goat 

farmers119 and KUBK supported 56 fodder nurseries.120 All projects are promoting 

increased stall-fed feeding and ultimately a shift to fully stall-fed systems for goat 

raising. This goes in the right direction. However, there are not always clear data 

on the uptake of fodder cultivation, areas grown, and the months during which 

stall-feeding is practiced. Within HVAP, progress in the shift from a grazing-based 

feeding system to a stall-feed system continues to be far slower than expected.121 

                                                 
115 WUPAP PPE, May 2019, IOE, IFAD. 
116 This is the typical case of machinery such as hand tractors and threshers. As observed by CSPE field visits to 
KUBK, cooperatives or groups of farmers lacked a maintenance and amortization fund and an agreement with a local 
repair shop, which meant that after two or three years, machinery was no longer functional. 
117 A sustainability study of community infrastructure conducted by PAFP-II in 2014, quoted in PAFP-II Draft 
Implementation Completion Report, 2019, World Bank. 
118 PAFP-II Comprehensive Impact Evaluation, 2018. 
119 HVAP Project Completion Report, 2018. 
120 KUBK, RIMS Final Survey Report, 2017. 
121 HVAP Project Completion Report, 2018. 
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Outside IFAD’s portfolio, the NGO Heifer International has taken a holistic view of 

livestock development, including fodder availability, stall feeding and grazing 

control. Such experience deserves to be reviewed.  

257. A priority is to prevent inbreeding, notably for goats, through buck 

management, so that the improved traits can be maintained. Project livestock 

technician have the necessary information on buck lineage but the information 

needs to be disseminated to end-user groups (which was not always happening, 

e.g. in Rolpa district).  

Promotion of income-generating activities and market linkages 

258. In HVAP, the agribusinesses are expected to continue their trading/processing 

activities after project completion. According to the project documentation and the 

CSPE interviews with project staff, there are good expectations about the long-

term engagement of agribusinesses. They also state that the systems of fee 

collection for maintenance and the availability of service providers in the main 

value chains for inputs and technical advice to the producers bode well for the 

continuation of these services.122 At the same time, the project completion report 

warns that nearly half of these service providers were still supported by the project 

during 2017-18, raising concerns about their dependence on project support.  

259. According to the 2018 outcome survey and the KUBK self-assessment, KUBK 

beneficiaries are now receiving services of agro-vets for advice on and supply of 

agricultural inputs, and of para-vets for services related to animal health and 

artificial insemination. Formation of and support to farmer cooperatives has 

developed legally recognized entities able to access additional finance from rural 

banks, as well as attract support from government initiatives. Capacity-building of 

government line agencies, such as the District Agricultural and Livestock Offices, 

has encouraged and enabled their closer engagement with farmers.  

260. Market linkages have been established nationally and abroad. HVAP and to 

some extent KUBK have supported the establishment of rural, district and regional 

collection and market centres and also supported agribusinesses that have 

established market linkages within the country and abroad. Timur is exported to 

France and Germany, ginger is exported to Germany, and carrot seeds on an 

experimental basis to Bangladesh.  

261. The new ASDP will be implemented in 10 districts, covering six out of seven HVAP 

districts (except Achham). While ASDP does not provide direct support to HVAP 

beneficiaries, it may be able to support them to enable linkages with service 

providers and credit institutions, and provide assistance in the development of new 

agribusinesses/traders.  

262. The continuation of multistakeholder platforms and the commitment of all 

actors will require close review. The District Chambers of Commerce and 

Industry, which have managed the stakeholder platforms, may not have sufficient 

human and financial resources to continue doing so beyond project closure. In the 

case of seeds (KUBK), the commitment of agribusinesses to continue buying from 

smallholder farmers after project closure is unclear, in spite of the high subsidies 

received from the project. 

263. Empowerment through the formation and further development of 

beneficiary groups can support sustainability. Engagement in economic 

activities, involvement in markets and enterprises, value chain analysis and 

technical trainings have all served to increase women’s and socially marginalized 

groups’ confidence, capacity and ability to engage with the wider society.  

264. Summary – sustainability. Overall, sustainability of benefits is assessed as 

moderately satisfactory (4). Progress made in empowering communities and 

                                                 
122 Ibid. 
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establishing linkages with markets, agribusinesses and also with service providers 

is noted as well as in cementing approaches at the institutional and policy level. On 

the other hand, varying quality of infrastructure and little work done to elaborate 

maintenance and repair plans pose significant threats. 

B. Other performance criteria 

B.1 Innovation 

265. To be considered innovative, according to IFAD's definition, an intervention, idea, 

technology or process needs to be: (i) new to its context of application (with 

reference to the country context, scale, domain, discipline or line of business); 

(ii) useful and cost-effective in relation to a goal, with positive value for its users 

(e.g. empower the rural poor to overcome poverty better and more cost-effectively 

than previous approaches); and (iii) able to “stick” after pilot testing.123  

266. In Nepal, leasehold forestry was an important innovation in the 1990s and 2000s 

but cannot be considered an innovation at present. The approach is now being 

scaled up under government community-based forestry legislation (next section). 

267. Multistakeholder platforms for value chain development. These platforms 

were new in the Nepali context and introduced by SNV to link producers with 

service providers and agribusinesses and traders and help with produce marketing. 

In practice, this involved the identification of business opportunities among village 

community stakeholders and the development of buy-back arrangements, both 

formal and informal, between producers and agribusinesses and traders. Contracts 

were also developed between producers and service providers, with price-fixing 

through negotiation. Spearheaded by HVAP, this approach is now replicated within 

SRERP, KUBK/ISFP and ASDP. A limitation is that these platforms consist of annual 

meetings on price-setting. It is not clear whether these platforms would evolve 

towards a more sophisticated stage such as inter-professional organizations.  

268. Community Boer goat breeder herds. It was an innovation in Nepal to introduce 

the rearing of improved goat breeds in the communities (rather than in research 

stations only). Under KUBK, some breeders kept purebred Boer goats and 

produced 50 per cent offspring, earning some NPR 1,000 (US$9.2) per kg live 

weight, over twice the NPR 350-450 per kg paid to producers for meat.124 Other 

multiplier herders kept 50 per cent Boer buck to produce 25 per cent offspring, 

ready for market at six to nine months, some three months earlier than local 

breeds. As already noted, managing the risk of inbreeding is now a priority. 

269. Self-developing community organizations. The establishment of groups as a 

part of community development projects is certainly not new in Nepal. The novelty 

is that under some IFAD- and World Bank-funded projects, groups are encouraged 

to conduct needs assessments, identify the facilitation and training inputs that they 

require, and then find suitable service providers and pay them out of their own 

resources. The facilitators and training providers are trained by NGOs with project 

funding. The groups can hire them and finance this through a portion of the 

interest rates paid for group loans by the members.125 In LFLP and PAFP-II, group 

self-development is occurring after the projects have closed. In a country where 

community development has been heavily dependent on external support (NGOs, 

donors), this is an important change.  

270. As for the portfolio, there have not been major technological innovations. ASHA's 

design underlined innovative approaches and technologies to be applied to climate 

change adaptation. The CSPE mission observed poly-tunnels for vegetable-growing 

and irrigation or water-harvesting which can be effective for increasing income and 

                                                 
123 IFAD Innovation strategy, 2007: https://webapps.ifad.org/members/eb/91/docs/EB-2007-91-R-3-Rev-1.pdf. 
124 Interview with Jalkada Boer Breeding herd group, 28 May 2019. 
125 Examples of this were encountered during the mission field trip to PAFP-II. Out of 12 per cent interest rates on group 
loans, 3 per cent was used to cover the fees for group facilitators.  

https://webapps.ifad.org/members/eb/91/docs/EB-2007-91-R-3-Rev-1.pdf
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enhancing water use efficiency. Rather than a pure innovation, this can be 

considered as a good practice. In some sites, ASHA Project has also sought to 

introduce permaculture by training leading farmers.126 It is too early to assess the 

results of this technique and how it will spread out. 

271. Overall, the portfolio is assessed as moderately satisfactory (4) for innovation.  

B.2 Scaling up 

272. According to IFAD’s definition, scaling up is when the government, another donor, 

private sector or other stakeholders mobilize resources to increase the results of an 

activity initially funded by IFAD. Instead, the term "replication" is used when a new 

IFAD-funded project includes approaches already tested by the Fund. There may be 

cases where both scaling up and replication are undertaken. 

273. The continuation and expansion of leasehold forestry activities by District 

Forest Offices, together with funding provided for support to social mobilization 

and additional funding for group activities, is an example of scaling up. 

Leasehold forestry activities have been included within community forestry all over 

the country, under a programme called “Land allocation to the poor households 

among the Community Forest User Groups”. Leasehold forestry has become a 

tested model to achieve the twin objectives of environmental conservation through 

reforestation and poverty reduction through increased production and sale of forest 

and livestock products. The leasehold forestry concept has also been scaled up in 

eight Terai districts by the Biodiversity Sector Programme for Siwalik and Terai and 

in three hill districts by the Livelihoods and Forestry Programme and Multi-

Stakeholder Forestry Programme. 

274. Central government funds have been assigned for leasehold forestry support, 

enabling District Forest Offices to assign social mobilizers to livestock forestry 

pockets and provide incentives to groups to continue activities and to re-engage 

with activities if they have lapsed.127 The policy directions are clear and favourable 

but two caveats apply: (i) local governments may have different priorities and 

provide little funding to leasehold forestry (e.g. as observed in Surkhet); and 

(ii) leasehold forestry represents a very small fraction of total forested areas in 

Nepal. 

275. IFAD's work on inclusive value chain development contains elements of 

both scaling up and replication. The scaling-up element is that the new ASDP 

(successor project to HVAP) includes cofunding from Switzerland. Moreover, IFAD-

supported HVAP has been used as a model to inform the discussions on the ADS. 

On the other hand, the fact that HVAP approaches to value chain development, 

including the multistakeholder platform, have been taken up by IFAD-funded 

projects such as KUBK and SRERP is closer to the "replication" typology.  

276. The rating for scaling up is moderately satisfactory (4), given the uptake of the 

leasehold forestry approach (even if its coverage remains small in absolute terms) 

and the beginning of scaling up of approaches to value chain development.  

B.3 Gender equality and women's empowerment 

277. Migration has been part of Nepal’s economy for generations, including in remote, 

rural areas. Men have migrated both within Nepal and abroad, while women have 

traditionally tended to migrate within Nepal. Male migration has increased 

significantly in the last 10 to 20 years, with female-headed households increasing 

from 16 per cent in 2001 to 31.3 per cent in 2016.128 There has been a marked 

                                                 
126 Permaculture is a particular agricultural concept whereby several vegetative layers, from canopy down to the 
rhizosphere, interact in a way that is respectful of the environment, healthy for the plants, does not produce waste, and 
is self-sufficient. Bill Mollison and David Holmgren (1978). Permaculture One: A Perennial Agriculture for Human 
Settlements. Melbourne: Transworld. 
127 Interview with District Forest Office staff in Salyan during this CSPE mission. 
128https://data.worldbank.org/indicator/SP.HOU.FEMA.ZS?locations=NP. 

https://data.worldbank.org/indicator/SP.HOU.FEMA.ZS?locations=NP
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feminization of agriculture, with women increasingly taking on traditional male 

roles, including ploughing (rarely observed some 20 years ago).  

278. Women and women heads of households are specifically mentioned as key 

target beneficiaries for IFAD-funded projects within most project designs. 

All projects provide general guidelines on gender inclusion, and explicit gender 

equality and social inclusion (GESI)129 strategies and action plans are present in 

seven out of the eight projects.130 These strategies and action plans contain a 

number of shared activities including: gender-specific targets, quotas and 

indicators; gender sensitization training and awareness-raising (for beneficiaries, 

stakeholders, government officials and project staff); composition of group 

committees; women’s engagement in entrepreneurial activities; access to savings 

and credit; and training and capacity-building for women in leadership positions.  

279. In the case of SRERP, a qualification is that project design was not sufficiently 

“granular” to address varying gender contexts in different geographic areas. There 

were different levels of women’s engagement in community meetings, ease of 

movement outside the home and ease of speaking in company between groups in 

Province 2 compared to those in Province 1.131 Less freedom for women to meet 

and engage in activities outside the home in Province 2 means that more social 

mobilizers are needed and more time required for mobilization and awareness 

raising among both men and women before women are able to participate 

effectively in project activities. 

280. Despite differences in design, the participation of women in project 

activities and in decision-making roles has generally been high. 

Participation by women in projects has been between 44 and 80 per cent, with 

44 per cent women beneficiaries receiving grant support in ASHA Project; and 80 

per cent women beneficiaries in KUBK. In LFLP, 52 per cent of those holding key 

positions in groups (chair, treasurer and vice-chair) were women and in WUPAP 

62 per cent.  

281. Addressing workload as a way to support women’s empowerment. Women 

have heavy workloads and are already engaged in long workdays in rural Nepal. 

Addressing existing household workloads is consequently a prerequisite to their 

engagement in income-generating activities. Women are primarily responsible for 

drinking water provision. Until problems in this area are addressed, women will not 

have the time and freedom to engage in other major activities. The largest number 

of subprojects undertaken in PAFP-II were in water supply and sanitation (1,808).  

282. The establishment of village fodder nurseries in support of dairy production 

improvement (KUBK) and small ruminant rearing (LFLP, WUPAP, KUBK) have 

increased cultivation of fodder, and the increased availability of fodder and bedding 

materials has helped reduce women’s workload. Subprojects that improve living 

conditions and promote entrepreneurship are of benefit to all. However, women 

particularly value those that reduce risks involved in travel, such as improved foot 

trails and suspension bridges in mountainous regions. They also particularly value 

                                                 
129 In the documentation on IFAD's portfolio in Nepal, the acronym GESI does not describe a specific methodology but 
rather a process to be followed. It relates to: (i) reviewing ex ante that a project design has budget allocation for these 
activities; (ii) provision of a gender expert/focal persons with their explicit terms of references checked to ensure their 
roles and responsibilities; (iii) provision of capacity development of all project staff including training, and exposures are 
verified from the various progress reports, mission reports and study reports; (iv) representation and leadership position 
held by women, Dalits, Janajati and other disadvantaged groups (as documented in the MTR, final evaluation and 
project completion reports); and (v) disaggregated data to be collected. 
130WUPAP, without an explicit gender strategy, contributed to time-saving activities for women, which included water 
collection, fodder collection and food processing. Almost half the project beneficiaries (49 per cent) were women. 
131 In Province 2, due to cultural practices and the conservative society, women from middle-class and better-off 
households have restricted movement outside of the house compared to Province 1. In poorer households in Province 
2 (the target group of IFAD projects) there is less restriction, as they are considered as wage earners. Overall, women 
from all classes in Province 2 face a high level of control and restriction on their movement compared to Province 1, 
which is a hill district. In hill districts, fodder availability and time-saving are key issues, where as in Terai districts, child 
marriage, the dowry system and control over women’s mobility are key issues. 
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improved access to health posts and community buildings (which provide space for 

women to meet and interact), which are used for conducting literacy/REFLECT 

classes and group meetings as well as trainings (PAFP-II). Active participation of 

women within the community and as beneficiaries in identifying key interventions 

and implementing the project are crucial to support women’s empowerment.  

283. Available documents mention reduction of women’s workload although it 

is difficult to assess the net effects, given high and rising incidence of 

male migration. In HVAP and ASHA Project, women are adopting vegetable 

cultivation and moving away from traditional crop plantation, which generates low 

income and is more time-consuming. In KUBK, agricultural tools (power tillers, 

husking machines, fodder cutters) were introduced to save time. In LFLP, the time 

spent each day to collect fodder and firewood was reduced from four to five hours 

to one to two hours over the project period. Similarly in WUPAP, almost all women 

reported reduction in drudgery (93 per cent) of just over two hours; specifically, 

time spent collecting fodder and water was reduced by two to three hours per day 

and improved water mills almost halved the time spent milling grain. Women’s 

enthusiasm and continued involvement in project activities clearly indicates their 

positive experience.  

284. Women’s empowerment through engagement in income-generating 

activities. Small ruminant and dairy enterprises are particularly popular with 

women. Dairy provides a regular income. Small ruminants also do, although in 

more sporadic lump sums, as young goats can be raised, particularly with improved 

breeds, in six months. Women have also taken up several value chain enterprises, 

seed production and irrigated agriculture. Indeed, the majority of project activities 

are suited to women’s engagement. Enhancement of social standing is seen as an 

important benefit alongside increased productivity and income.132 

285. Engagement in economic activities and group leadership, involvement in 

markets and enterprises, and participation in technical trainings have 

increased women’s confidence, capacity and ability to engage outside their 

home. This empowerment aspect of engagement with the project is a major 

attraction for women, who now have money to meet household expenses, the 

education of their children, their own needs, and those of the family. It has reduced 

their dependency on their husbands and other male family members. The financial 

contribution by women to the family has also gained them respect from family 

members and developed their self-esteem. There are cases where women have 

paid off a loan taken from a local moneylender, through earnings from the project 

activities. Many women have taken leadership positions in self-help groups, inter-

groups, cooperatives and community development initiatives.  

286. There is a stark contrast between women’s presence as beneficiaries and 

women’s presence as staff in projects. Women’s presence within the staff of 

projects is low, particularly at the technical and managerial levels. Women are 

found as social mobilizers in WUPAP (26 per cent) and PAFP-II and ASHA Project 

(50 per cent or more). However, within project office staff, they are found as office 

assistants, and as one or two technical staff (often the GESI specialist). For 

example, within ASHA Project, out of a total of 182 staff of the project and partner 

NGO, there are 37 officer-level staff. Of these, four are women (just over 10 per 

cent). As the project target groups are women and socially excluded groups, their 

                                                 
132 Women members of Sundari Devi Community Agriculture group and Laliguras Community group in Achham district 
reported that project interventions have given them skills, inputs, capacity and new concepts (knowledge/new ideas on 
cultivating off season vegetables using appropriate technology/and goat farming through improved shed management). 
This enabled them to earn money from goat rearing, off season vegetables and timur (forest fruit product) which gained 
them additional trust and respect from their families and community. The project introduced agriculture tools (drip and 
sprinkle irrigation, techniques for harvesting timur seed and equipment for timur harvesting) which helped reduce their 
workload. Women reported that they are consulted by their husband and in-laws for household decision, which did not 
happen before. They also reported the sale of small products (chicken, vegetables) on their own, which also did not 
happen before 
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under-representation among staff is not a progressive role-modelling. Moreover, 

members of excluded groups have direct experience of many issues and concerns 

and best relate to the target groups’ issues and challenges. 

287. The presence of gender and social inclusion specialists within projects has 

helped take forward inclusion initiatives. However, a single staff member 

covering multiple initiatives within a large project faces challenges. 

Appointment of GESI staff within projects has raised the profile of gender inclusion 

in project implementation. Due to the remoteness of project locations, along with 

difficult road conditions and long distances, it is challenging for GESI staff to 

monitor and visit the large number of project sites. There is a general assumption 

in all IFAD projects that GESI staff should know everything related to gender and 

be solely responsible for furthering related activities. However, as GESI cuts across 

all project activities, it is crucial for GESI staff to work with other project staff in 

order to advance in project activities. Working with women and disadvantaged 

groups needs specific skills. One-off training for officers and groups is generally 

present, but ongoing professional development of staff is not.  

288. The rating for gender equality is satisfactory (5), given the strong focus on several 

dimensions of women's empowerment in project design and progress made in 

financial and social equality at implementation. However, a clear area for 

improvement is achieving better gender balance in project teams. 

B.4 Natural resource management  

289. Most projects had natural resource management-related activities. The analysis of 

satellite images conducted in the context of this CSPE (14 sites covered by the 

following projects: LFLP, HVAP, KUBK, ASHA Project) does not show evidence of 

systematic depletion of the stock of natural resources.  

290. Leasehold forestry interventions (mainly LFLP) proved to be an effective 

pro-poor model for environmental conservation and poverty reduction. 

LFLP had a positive environmental impact through the conversion of unproductive 

degraded forest into forest-producing fodder, firewood and timber in ways that 

were combined with increased water retention and protection of steep slopes. 

Forests that were almost denuded at the time of handover have been developed 

into multiple-use forests dominated by fodder species, broom grasses and tree 

species such as walnut. It was also observed that about 40-50 per cent of the 

ground was covered with improved varieties of forage/grass species.133  

291. As noted, leasehold forestry has been incorporated by the Government as one of 

the priority programmes of the forestry sector. The leasehold approach has been 

replicated even in community forestry areas by making a provision of “land 

allocation to the poor households among community forestry user groups”. There 

is now a need to clarify legal rights over the leasehold forest, as LFUGs have 

yet to be legally recognized in a way that is equivalent to community forestry user 

groups. Likewise, many of the leasehold forestry groups are midway through their 

40-year tenure period and are inquiring about their tenure security after the 

leasehold agreement expires. 

292. While stall-feeding of livestock protects the environment, emphasis on 

livestock-raising across the IFAD projects can lead to environmental risks 

if the number of livestock heads goes beyond carrying capacity. All IFAD projects 

have interventions on stall-feeding of cattle and goats as good practice for 

protecting the environment, although these were prominent under LFLP and 

KUBK/ISFP. However, progress from a grazing-based feeding system to a stall-feed 

                                                 
133 Under WUPAP, ground coverage by forage species was found to have increased from 49 per cent pre-handover to 
65 per cent post-handover, and hardwood plant density increased by about 4.5 times in 9 to 10 years of handover of 
degraded forestlands.

 
About 1,332 ha of forest land was brought under non-timber forest product cultivation (WUPAP, 

Project Performance Evaluation Report, 2019). 
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system continues to be slower than expected. As noted, satellite image analysis 

does not show signs of vegetation depletion, at least so far.134 However, the risk 

exists and needs to be monitored. 

293. Projects have promoted good agricultural practices. The FFS approach was 

used by WUPAP, ISFP, HVAP (and the MTR recommended it for ASHA Project) to 

strengthen good agricultural practices and move towards low external input using 

integrated pest management. The latter emphasizes the growth of a healthy crop 

with the least possible disruption to agro-ecosystems and encourages natural pest 

control mechanisms. It is popular and taken up well by the beneficiaries because of 

its cost-saving and production-inducing effects.  

294. Water management interventions in the form of small-scale irrigation 

canals, irrigation water ponds and recharge ponds have positive outcomes 

on the environment, but they lack clear use and maintenance plans. 

KUBK/ISFP and ASHA Project have water management components with a focus on 

providing small-scale irrigation for agriculture, particularly for vegetable-growing 

and seed production in winter and the dry season. Water supply is provided 

through small-scale irrigation canals, using pipes from the intake and constructing 

water storage ponds. Rainwater is also harvested for domestic use and for 

irrigating vegetables in kitchen gardens. Adoption of drip systems enhances water 

use efficiency and irrigation intensity. The plantation of trees, fodder and forage 

along the newly constructed water system infrastructure helps control soil erosion. 

Plantation, fencing and controlling grazing around the water sources have been the 

common practices to protect water sources.  

295. Two limitations were observed during the field visits. First, the small budget 

allocated to groups by KUBK/ISFP may result in only partial lining of the canals, 

meaning that the source of water is not fully protected. Second, arrangements 

for water management (e.g. rotation when water volume is limited) and 

maintenance of the community infrastructure have not been set up clearly 

within the user groups. This was particularly an issue in ASHA Project, where the 

duration of the activities was short (about one year), and in the long term may 

lead to suboptimal or discontinued use of infrastructure. Under ASHA Project, 

subprojects have a duration of only one year, after which activities are completed 

in a given site. However, farmers will need prolonged support, for example with the 

introduction of poly-tunnels, and in pest management, soil fertility management 

and water management.135  

296. Overall, natural resource management is rated as moderately satisfactory (4), 

balancing sound approaches introduced (e.g. leasehold forestry, integrated pest 

management) and some gaps and potential risks, such as potential detrimental 

effects of livestock increase on forest vegetation and the lack of clear 

arrangements for the maintenance of water management infrastructure.  

B.5 Climate change adaptation 

297. The projects that focused on this domain in a clearer manner were LFLP and ASHA 

Project. LFLP was about reforestation. ASHA Project was designed with an objective 

of putting the policies, plans and guidelines of climate change into actions identified 

by the National Adaptation Programme of Action and the preparation of LAPAs. 

                                                 
134 As suggested by its field visits, this CSPE makes the hypothesis that one of the reasons is that some areas 
previously dedicated to cropping were converted to the production of fodder for livestock, probably reflecting both the 
scarcity of labour for ploughing and the increasing demand for fodder. 
135 Observations from field visits by CSPE, 2019. According to the Ministry of Forests and Environment, support will be 
provided to the sites even after subproject completion. 
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Through LAPA implementation, ASHA Project supported both household- and 

community-level initiatives and some infrastructure.136  

298. Promotion of leasehold forestry can generate benefits for the greenhouse 

gas balance and climate change adaptation. Adaptation to climate change was 

not stated as an explicit objective of the leasehold forestry interventions. However, 

an analysis conducted by FAO in 2012 indicated several benefits, including those 

related to carbon sequestration: leasehold forestry led to a gross effect of reduced 

greenhouse gas emissions and carbon sequestration of an equivalent to an average 

of 4.6 tons of carbon dioxide per hectare per year. The growth of the forest, fruits 

and fodder species in community and private lands in project areas contributed to 

build the climate resilience of communities.  

299. Under ASHA Project, active participation of local governments in the LAPA 

could lead to increased ownership and funding. The subprojects of the LAPA 

at the Ward level in the Palikas are identified through local planning and approved 

by the Palika Council. The subprojects are granted to the community organizations 

such as community forestry user groups, cooperatives and farmer groups on the 

recommendation of Ward Committee of Palika. Hence, the LAPA can become an 

interactive platform for the local government and the community organizations.  

300. Activities implemented are beneficial but not necessarily “unique” or 

specific to climate change adaptation and resilience. The majority of the 

activities selected by ASHA Project are similar to those of other projects: a focus on 

crop production, drip irrigation, plastic tunnels, livestock-raising, low external input 

agriculture, goat and cattle pens, and FFS, among others.137 While they can 

provide some contribution to adaptation, there is some incongruence between the 

broad ambition and scope declared by the project design and the activities 

promoted, particularly if undertaken in a scattered manner.  

301. Other projects have environmentally smart interventions. HVAP and KUBK 

did not have a climate change adaptation framework but have some direct and 

indirect positive effects on climate change mitigation and adaptation. Nepal's 

existing hill farming system is traditional and relies heavily on rainfall. The projects 

have increased the ability of farmers to withstand climatic shocks through the 

interventions of irrigation, plastic tunnels and water storage. The use of poly-

tunnels enables two to three crop cycles each year and has reduced the 

vulnerability to disruptions. Adoption of water-efficient practices (e.g. drip 

irrigation, mulching and small-scale irrigation source protection) can reduce the 

risks of climate change on rain-fed agriculture. In HVAP, turmeric is cultivated as 

intercrop, reducing soil erosion hazards. Timur trees, which are considered climate-

resilient, are increasingly planted on marginal land, which helps conserve soil.  

302. Overall, climate change adaptation is rated as moderately satisfactory (4). 

Although climate change was not always an explicit objective, most projects 

introduced some climate-friendly approaches. ASHA Project generates the attention 

of local governments and communities to climate change issues and established 

arrangements to implement LAPAs. It is early to fully appreciate its effects.  

  

                                                 
136 E.g. drinking water supply system, irrigation canals, landslide control, flood embankments, solar-lifting, and water 
source protection, and agriculture production (forage plantation, stall-feeding, climate-resilient agricultural activities 
such as bio char, and integrated pest management, organic fertilizer technologies, and plastic tunnels). 
137 The MTR argued that some interventions promoting increased agriculture productivity, which are pursuing the 
objective of increasing income and self-sufficiency, might not necessarily be fully aligned with climate change 
adaptation and sustainable livelihood objectives (e.g. limited use of arable land by single-crop pattern in the case of 
tunnels; waste of organic fertilizer in the case of goat sheds without proper capture of the urine; limited access to 
markets; possible surplus production without adequate marketing). 
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C. Overall portfolio achievement 

303. The ratings for the portfolio reviewed by this CSPE are in the “positive zone”  

(i.e. 4 or higher, table 18), indicating that the portfolio has been broadly successful 

at addressing rural poverty in Nepal. Among the stronger elements are 

effectiveness, impact and scaling up. As already noted, this CSPE concentrated on 

five projects that were closed or nearly completed, due to their evaluability, and 

less so on three more recent projects, two of which experienced a challenging 

implementation journey during their early years (SRERP, ASHA Project) and one 

that has just started (ASDP). Ratings of the individual projects are presented in 

Annex II. Ratings in the current 2019 are also equal to or higher than those in the 

CPE 2013, higher in the case of rural poverty impact, effectiveness, efficiency, 

sustainability, gender equality and innovation. 

Table 18 
Assessment of project portfolio achievement 

Criteria CPE 2013 rating CSPE 2019 ratinga 

Rural poverty impact 4 5 

   

Project performance 3.5 4 

Relevance 4 4 

Effectiveness 4 5 

Efficiency 3 4 

Sustainability of benefits 3 4 

   

Other performance criteria   

Gender equality and women's empowerment 4 5 

Innovation 3 4 

Scaling up - 4 

Environment and natural resource management 4 4 

Adaptation to climate change - 4 

Overall project portfolio achievement 4 4 

a)
 Rating scale: 1 = highly unsatisfactory; 2 = unsatisfactory; 3 = moderately unsatisfactory;  

 4 = moderately satisfactory; 5 = satisfactory; 6 = highly satisfactory; n.p. = not provided 
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Key points  

 The projects reviewed were conceived under different COSOPs. Strategic emphasis 
progressively shifted from remote communities and basic infrastructure and 
services to inclusive agricultural commercialization, high-value products and value 
chain connectivity. At the same time, the portfolio maintained attention to the 
inclusion of poor and marginalized groups.  

 Project subthematic areas are relevant to enable rural small-scale producers to 

alleviate poverty and contribute to rural transformation and move from subsistence 
to higher-value and commercialized agriculture. However, some of the project 
designs under-estimated the challenges of working in rural Nepal and the 
requirements of field staff.  

 Projects were generally effective at reaching the poor and very poor, at supporting 
the production of higher-value products (e.g. vegetables, spices, fruits, meat, 

seeds, dairy), linking producers to value chain, and enticing some agribusiness to 

work with farmers. Work on value chain governance is still at an initial stage but 
has attracted the attention of District Chambers of Commerce and Industry. 

 Because of design complexity, challenges in the field and exogenous factors (e.g. 
the 2015 earthquake and federalization), projects experienced a slow start-up 
phase and often required significant design changes. Implementation during the 
initial years was slow, but managers kept some discipline in controlling costs. 

 The impact on poverty was overall strong, notably in terms of increasing 

incomes, and strengthening human and social capital and empowerment. There 
was progress in institutionalizing leasehold forestry and developing value chains.  

 Sustainability is assessed as moderately satisfactory, thanks to progress made in 
empowering communities, and establishing linkages with markets, processors, 
exporters and service providers. The main threats may come from the uneven 

quality of infrastructure and insufficient attention given to its maintenance, limited 

progress made in value chain governance, the risk of inbreeding of improved goats, 
and pressure on forestland (due to rising demand for fodder).  

 The portfolio is not rich in novel technical contributions but there are original 
approaches, such as multistakeholder platforms for value chains and community-
level breeding for goats. There are encouraging examples of scaling up of project 
approaches through national policy (e.g. leasehold forestry, value chain 
development).  

 Projects have promoted aspects of gender equality such as income generation for 
women, drudgery-reducing technology, and women's leadership in grassroots 
organizations. Still there is a problem of gender imbalance in the project 
management teams. 

 There have been attempts to streamline climate adaptation interventions through 
an individual dedicated project. So far, it is not clear whether this was more 
effective and efficient than introducing climate-proofing approaches into other 

existing projects.  

 Ratings in the current 2019 are also equal to or higher than those in the CPE 
2013; higher in the case of rural poverty impact, effectiveness, efficiency, 
sustainability, gender equality and innovation. 
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IV. Assessment of non-lending activities 
304. Non-lending activities refer to IFAD‘s engagement in and contribution to knowledge 

management, partnership-building and policy engagement in a country. IFAD treats 

them as integral element of the COSOP and IFAD’s work within a country. The non-

lending activities often form part of project activities and sometimes take place as 

opportunistic interventions at the periphery of projects funded by loans and grants.  

A. Knowledge management 

305. Over the years, knowledge management has gained recognition as a critical 

element in COSOPs. The 2013 Nepal COSOP articulated the intent of supporting the 

development of a "knowledge value chain", which would provide added value to the 

quantitative and qualitative information collected through project and programme 

M&E systems.138 Since 2013, there has been visible enhancement in documenting 

new concepts, planning related activities in a structured way, and reaching out to 

beneficiary communities and a wider audience.  

306. During the COSOP period, practices and methodologies have been introduced 

from IFAD’s global knowledge source. An example is value chain development, 

which drew from IFAD-funded field experiences in Latin America (through SNV 

Nepal). Following the successful experience under HVAP, other projects (KUBK/ISFP 

and SRERP) have had exposure to and selective adaptation of such concepts. The 

concept of introducing a “Strategic Investment Plan” for each value chain in order 

to ascertain the economic and financial benefits was drawn from IFAD experiences 

in Viet Nam. The concept of MSP was enriched with knowledge from Ethiopia 

through SNV Nepal. 

307. Generation and dissemination of knowledge products, lessons and good 

practices at the project level. The projects applied different types of knowledge 

dissemination mechanisms, such as workshop/seminars and meetings. For 

example, HVAP organized annual district-level workshops to bring together all 

communities and to discuss innovation and new technologies. It has also developed 

a repository related to various training programmes, publications and study 

materials. A “How-to-Do” note on MSPs was prepared as a step-by step guide and 

manual for the producer organizations and private sector service providers.139  

308. KUBK/ISFP organized workshops on planning and progress and learning for local 

bodies and project stakeholders. It presented a paper in an international 

conference on “Doubling the Income of Farmers of SAARC [South Asian Association 

for Regional Cooperation] Countries: Extension Strategies and Approaches” held in 

Kathmandu. In addition, project personnel participated in international training and 

in workshops. 

309. Print media and publications were the main vehicles for knowledge- and 

information-sharing used by projects.140 All projects started using electronic 

                                                 
138 The COSOP document articulated the sequence of actions required for realizing that goal: (i) processing and 
analyses of information to generate lessons learned and identify good practices, successful innovations and potential 
for developing synergies and scaling up; (ii) capturing of knowledge through appropriate instruments (case studies, 
business model canvases, manuals, maps and audio-visual tools) and uploading them in IFAD knowledge repositories 
(e-libraries, programme/project websites and the IFAD Asia platform); and (iii) sharing knowledge with different 
stakeholders according to interest. This was realized only in part and at the project level. 
139 HAVP also participated in exhibitions and trade fairs. It also organized a knowledge fair where farmers from all 
IFAD-funded projects in Nepal were brought together to showcase their products. 
140 Some major publications from project experience: HVAP published The HVAP Approach: Lessons from Value Chain 
Project’ FAO published “Regenerating forests and livelihoods in Nepal: a new lease on life”, covering successful model 
experiences of LFLP. HVAP published training materials for value chain, business literacy and data management and a 
GESI training manual in Nepali. The project also prepared M&E Guidelines, a “How-to-Do” note and a manual on Self-
Assessment of Institutional Capacity Development. All publications and training material are in English and some have 
been translated into Nepali. LFLP disseminated annual progress and lessons learned through Hamro Ban – a regular 
publication of the Department of Forest. In addition, a report/book covering 20 years of Nepal’s experience with 
leasehold forestry has been prepared awaiting mass dissemination. The publication of annual progress reports by the 
District Forest Offices and annual monitoring report by the Regional Directorate of Forests were a part of the knowledge 
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media (websites, videos, uploading articles and how-to-do notes) for sharing and 

disseminating knowledge products and reaching out to larger audiences nationally. 

PAFP supported programmes on a national televeision programme, produced 

thematic documentaries and broadcast a radio programme on 55 radio stations in 

40 districts.141 HVAP organized periodic media trips to report the successes of the 

project and reality on the ground in the newspapers and on the radio, national 

television and private channels.142 LFLP supported a special radio programme called 

“Ban Batika”, which aired the success stories of the project.  

310. To support the 2006 COSOP objectives, the IFAD Country Office developed a 

knowledge management strategy in 2008.143 Although not updated lately, over 

time it remained as the reference point for the Country Office for knowledge 

management activities. The first IFAD Nepal Knowledge Event held in October 2014 

in Kathmandu, with about 100 participants, including high-level officials, offered a 

good platform for exchanges with high officials and stakeholders and showcase 

project successes.  

311. Learning routes are structured learning visits funded by IFAD grants to the 

Procasur Corporation. Their objective is to analyse and learn from best practices 

and successful strategies for poverty reduction. They are guided by an analysis of 

learning needs. Participants commit to apply what they have learned. One such 

learning route event at Chitwan in 2013 on “Women’s Empowerment, New 

Businesses and Sustainable Natural Resource Management in Nepal” addressed the 

experiences in the development of second-tier network organizations 

(cooperatives) supported by LFLP and PAFP-II. Attendees included IFAD-funded 

project staff in Nepal and Sri Lanka and Government staff from Thailand. 

312. Although these initiatives were noteworthy, the Country Office lacked impetus 

and resources for a broad-based application of them in later years of the 

COSOP. As the size of the portfolio increased, with various implementation-related 

challenges, and with human resource constraints, the Country Office was not able 

to repeat such events.  

313. Knowledge management initiatives during the COSOP cycle have produced 

project-level products and processes, but there has been little effort to distil 

and position selective portfolio knowledge into IFAD’s corporate or 

regional knowledge repository. At a strategic level, COSOP knowledge 

management initiatives at country level are expected to contribute and add value 

to IFAD’s corporate knowledge repository. IFAD’s cumulative experiences in Nepal in 

addressing multiple challenges – e.g. of declining livelihoods of poor and marginal 

farmers and the provision of access to new market and service opportunities – could 

be of enormous value elsewhere. There were no evident examples of IFAD Nepal’s 

contribution to corporate or regional knowledge repository.  

314. During interactions with the Government and practitioners, senior officials often 

underlined that their expectations go beyond the monetary value of IFAD’s loan 

programmes. IFAD is looked upon as a tested source of applied knowledge of and 

solutions to rural poverty and livelihood issues. There was a broad-based 

appreciation of IFAD’s efforts to introduce new knowledge and innovative practices 

through its projects (LFLP, HVAP, KUBK and as explained in Chapter III), which 

generated positive results for the people. 

315. The majority of the project knowledge products were not customized for 

use in corporate knowledge repositories or higher-level policy forums. 

                                                 
management efforts adopted by LFLP. PAFP-II published 195 district annual reports and newsletters, and 5 thematic 
brochures to inform people about its programme’s success stories, modalities of operation and related matters. 
141 Likewise, 86 episodes were broadcast on television and 125 episodes on national radio. By the end of the project, 
PAFP-II had produced and disseminated 616 success stories.  
142 The project has also prepared two fulllength videos on the overall project achievements and a number of shorter 
versions on value chain technologies and project activities. 
143 “Knowledge Management Strategy and Action Plan for 2009”, IFAD Country Office, Kathmandu, January 2009. 
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They are principally catering to frontline beneficiaries and working-level 

counterparts. Inputs for higher policy fora and corporate knowledge repositories 

require an added layer of analytical refinement and sophistication, highlighting 

policy dimensions and ramifications, which are attractive to higher policy- and 

decision-makers. Some of the lessons from WUPAP, PAFPII, HVAP and ISFP have 

potential strategic content which, with additional effort, could be quality 

enhanced and tabled as policy inputs at a higher level, for the country and the 

region. Lack of IFAD corporate support and constrained resource and staffing 

capacity of the IFAD Country Office are clear hindrances to running this extra mile.  

316. IFAD, besides project funding, is not visible in thematic or knowledge-based policy 

analysis or research in-country to contribute to and/or inform policymakers and 

development partners on pressing development issues related to its areas of 

expertise. During the formative years under the new federalization initiatives and 

the constitution, other international financial institutions (IFIs) (ADB, World Bank) 

and multilateral partners (FAO, UNDP, WFP), contributed through regular selective 

country-based working papers, research papers or monographs produced with 

corporate support.144 These were often provided as inputs for national policy-level 

discussion or for donor forums. IFAD has not been active in availing itself of such 

opportunities to be a contributor in policy-level discussion. Key factors have to do 

with limited resources and staff and with focus, and are further discussed in this 

chapter and in Chapter VI. 

317. Summary. Knowledge management is rated as moderabely satisfactory (4).Since 

2013, projects have devoted more attention to knowledge management and 

sharing of concepts and lessons, with evidence of generation of knowledge and 

information products. Some projects (HVAP, PAFP-II, ISFP) invested more in 

preparing knowledge products. Corporate-level support and guidance were low. The 

efforts were generally intra-project and client-focused, with limited efforts at cross-

project exchanges. Efforts to contribute to knowledge enrichment of regional and 

corporate knowledge repositories were minimal or incidental. The COSOP’s stated 

objective of developing a knowledge value chain remains partially fulfilled. 

B. Partnerships  

318. Partnerships with governmental entities have been strong at the 

coordination level. IFAD is working with a broad number of ministries at the 

federal level. These include the Ministry of Finance as the borrower, the National 

Planning Commission, and technical ministries for implementing the projects as the 

Lead Project agency (and the Ministry of Foreign Affairs for issues related to “Host 

Country: arrangements). Since the last CPE (2013), the country programme has 

been working with the following technical ministries: 

 - Agriculture and Livestock Development (HVAP, ISFP/KUBK and ASDP) 

 - Forests and Environment (LFLP and ASHA Project)  

 - Industry, Commerce and Supplies (SRERP) 

- Local Development (WUPAP Phases I and II) 

- Poverty Alleviation and Cooperatives (WUPAP Phase III)  

319. The CSPE noted that across principal federal government functionaries, there was a 

high level of appreciation of IFAD's work and its historical and sustained support to 

the country. The CSPE team found that there was good understanding of IFAD’s 

programme in the country and that the working relationships with the main 

counterpart ministries were generally professional and cordial. Highlighting the 

importance of the agriculture and rural sector in the economy and lives of people, 

the senior government officials confirmed that IFAD’s programme bears full 

                                                 
144 Lists of country thematic studies and monographs are available on the websites of ADB, UNDP in Nepal, and World 
Bank.  
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alignment and coherence with government strategies in agriculture and rural 

economy (i.e. commercialization, modernization and value chain approach). 

320. There are some distinctions in the case of the Ministry of Industry, which is 

collaborating with IFAD for the first time and still sorting out the challenges of the 

project approaches and implementation delays. 

321. Partnerships at provincial and local government (Palika) levels are 

evolving in light of the changes enshrined in the Constitution and new 

federalization decrees. Before the enactment of the new Constitution in 2015, 

the country programme closely worked with the district-level (District Development 

Committee) and village-level (Village Development Committee) governments. Once 

the country effected the subnational level of governments in 2017, the IFAD-

financed projects were engaged in developing working relationship with these new 

decentralized structures. There have been implementation slow-downs due to lack 

of clear delineations of authority among the tiers of the Government on operational 

issues and sometimes due to a shortage of competent local technical personnel.  

322. With the World Bank, IFAD had a longstanding cofinancing partnership. 

This promoted outreach but, in the later years, did not foster strong 

exchange of ideas or approaches. IFAD was a cofinancing partner of PAFP with 

the World Bank, and the partnership effectively supported a national institution and 

national programme at a critical time. This was initiated in 2008 and continued 

until December 2018, through two financing cycles. The first IFAD cofinancing in 

2008 was focused on the capacity-building of the community organizations and 

partner organizations (NGOs). The second was initially focused on knowledge 

management and later on the 2015 earthquake response support, helping project 

beneficiaries revitalize their livelihoods. The impact evaluation of the PAF 

programme commended its achievements in reaching the poor and most vulnerable 

across all provinces. IFAD’s partnership with the World Bank proved to be a fruitful 

investment and afforded an outreach and coverage that would have been 

impossible for IFAD to accomplish single-handedly.  

323. During most part of the 2013 COSOP period, beyond PAFP, the partnership 

engagement with the World Bank seemed to be at a low ebb, with a lack of new 

common ground to work as partners.  

324. There are talks to reinvigorate partnerships with the World Bank in the 

near future. In the context of the next COSOP, discussions are underway between 

the World Bank and IFAD to cofinance (US$60 million from IFAD and US$100 

million from the World Bank) a proposed Rural Enterprise and Economic 

Development Project. This theme is in line with IFAD’s thrust on agricultural value 

chain development in agriculture. A concept note for this project was under 

consideration with the Ministry of Finance at the time of the CSPE main mission.  

325. Partnership with SNV is an example of infusion of technical expertise and 

experience. Cofinancing and technical assistance have been mobilized from SNV 

Nepal for HVAP, from Heifer International for ISFP/KUBK, and from SDC for ASDP. 

HVAP maintained a steady partnership with SNV. The latter played a vital role in 

turning the value chain concepts into practical plans and arrangements and in the 

development of manuals. 

326. The positive partnership experience generated a collaborative relationship with 

SDC, which is funding technical assistance support to ASDP, with Helvetas as the 

implementation agency. However, before approving the disbursement of funds, 

SDC is now requesting that ASDP more explicitly support the new federal system 

and directly work with state and local governments. This would imply significant 

design changes and may require ad hoc negotiation with SDC and the Government. 

327. The partnership with Heifer International was also inspired by the need 

for technical backstopping but constrained by bureaucratic impediments. 
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Funds to Heifer were to be drawn from IFAD's loan financing, which the 

Government eventually refused. This was unfortunate: Heifer has interesting 

technical approaches to improve livestock productivity (e.g. meat-goat) of native 

species as well as to improve marketing, such as group contracting with collectors 

based on live weight, cooperatives of small producers investing in abattoirs 

(i.e. functional upgrading).  

328. IFAD collaboration with UN agencies and Rome-based agencies has been 

weak. IFAD is a signatory of the United Nations Development Assistance 

Framework (UNDAF) and is committed to supporting the goals of Sustainable 

Development Goals in Nepal. However, its level of participation with the relevant 

UNDAF coordination groups and UN Country Team is infrequent and without much 

substantive contribution. IFAD is rarely mentioned in UNDAF Annual Results 

Reports. The feedback from UN Country Team representatives indicated limited 

IFAD presence and visibility in larger donor coordination forums, and UN forums in 

particular. Despite common thematic areas of programmes and opportunities for 

programmatic partnership, IFAD’s involvement in UNDAF joint programmes has 

been limited to only one initiative on rural women’s economic empowerment. 

IFAD’s substantial contribution to the rural poverty arena in Nepal is under-

recognized in larger forums and in the reporting of the UN system. 

329. Partnerships have begun with the private sector in IFAD-funded projects. 

Working partnerships were developed by HVAP, ISFP/KUBK and SRERP with private 

agribusiness companies, as buyers of produce from smallholder farmers. Some of 

them have started exporting the produce from the project beneficiaries to 

international markets (notably under HVAP). However, in the case of seeds (KUBK), 

private sector collaboration was tied to generous project grants and without clear 

commitment to work together in the long term. This type of incentive needs 

revisiting for the partnership to be sustainable.  

330. HVAP engaged District Chambers of Commerce and Industry and the Agro 

Enterprise Centre (part of the Federation of Nepalese Chambers of Commerce and 

Industry) for facilitation of MSPs, business-to-business linkages and market 

information dissemination. District Chambers of Commerce and Industry are 

interested in playing leading roles in local value chain development. As an example, 

the officials of the District Chambers of Commerce and Industry in Surkhet 

appreciated the opportunity of working with producer groups in value chain 

development and MSPs and underlined that it was vital for the predictability, 

profitability and growth of agricultural-based businesses. This is now part of their 

current strategic plan (2018-2020) in Surkhet. The question is whether the 

Chambers will have funding and capacity without project support (the new project 

ASDP may continue financing MSPs in the near future). 

331. The partnership opportunities to cooperate with local research organizations, think 

tanks and universities remained under-explored. WUPAP, LFLP, HVAP and 

ISFP/KUBK worked with research institutions such as NARC,the International Rice 

Research Institute, the International Centre for Integrated Mountain Development 

(ICIMOD), some CGIAR group of institutions, and with the NGO Local Initiatives for 

Biodiversity, Research and Development. Partnership with NARC turned out to be of 

a more sustained nature. Approaches and processes supported initially by 

KUBK/ISFP are being continued by NARC, such as Boer goat-breeding145 and 

adaptive research for selected varieties of seeds (cereal and vegetable). Instead, 

partnerships with the international research institutions were more of a one-off 

grant-based nature. 

332. Federalization poses new challenges and opportunities. It is anticipated that 

the transformed governance structure in Nepal would create some opportunities as 

                                                 
145 ISFP/KUBK supported around 12 Boer Bucks imported from Australia. NARC managed to obtain some Boers from 
its own resources and produced 100 per cent genetic materials to distribute to project and non-project districts. 



Appendix II EB 2021/132/R.15 

65 

well as challenges in terms of operational modality to the Country Programme. 

Project implementation experiences in the COSOP period are already facing and 

adjusting to these challenges with efforts for better working alignment.  

333. The reality is that the subnational governments are much closer to the ground and 

are more directly accountable to people. This partnership opportunity would 

facilitate realistic planning and implementation with better prospects of generating 

concrete results with more coordinated efforts, frequent monitoring, pragmatic 

decision making. The transformed governance structure also poses challenges 

requiring complex balancing of cordial relationship, communication and 

expectations with all the structures, aligning the priorities. This would significantly 

increase the transaction costs and workload for the Country Office and the 

projects.  

334. Summary. Partnerships during the 2013 COSOP period can be assessed as 

moderately satisfactory (4), in terms of assuring core support to the 

implementation of the country programme under a pre-federalization scenario. 

Partnerships with the Government have been strong at the central level and with 

districts. Since 2018, after the advent of federalization, partnerships with states 

and Palikas are still a work in progress. Cofinancing partnership with the World 

Bank, the major IFI partner in PAFP-II, came as a legacy of the previous COSOP 

and somehow stagnated until the most recent cofinancing proposal on rural 

enterprise and economic development, currently under discussion. Partnerships 

started with private entrepreneurs, through projects and with Districts Chambers 

of Commerce on value chain development. The partnership with SNV under HVAP 

is a good example of collaboration for technical expertise. Instead, dialogue and 

collaboration with UN agencies were very limited. As further discussed in the next 

chapter, under-staffing in the Country Office is a major constraining factor.  

C. Policy engagement  

335. The 2013 COSOP stated that policy-relevant issues emerging from project 

operations would form the basis for policy engagement. However, the 

follow-up to this intent was uneven. Although the COSOP-identified policy 

issues (table 19) were broadly relevant, there was not much indication of follow-up 

steps and processes pursued at the national and subnational levels.  

336. At a strategic level, IFAD engaged in support for the ADS and rural poverty 

alleviation. At the national level, IFAD and ADB financed the ADS process, for 

which IFAD provided a total of US$0.5 million grant. The ADS process was joined 

by other 11 development partners at a later stage. Resources were also provided 

through ISFP/KUBK to strengthen the ADS Unit. Another policy support initiative 

was under WUPAP, for developing the mechanism/system for identifying poor 

households in the country in order for the Ministry of Poverty Alleviation and 

Cooperatives to issue “poverty identity cards”.  

337. IFAD is a member of the Local Donor Group and a core member of the National 

Portfolio Performance Review. Both groups are convened by the Ministry of Finance. 

The Government constituted various thematic groups which contribute to the policy 

processes in the country and where IFAD is an active member (e.g. Agriculture and 

Rural Development Thematic Group, Technical Advisory Committee for livestock 

development, ADS Joint Review Committee).  

338. There are donor groups on thematic areas such as Donor Food Security Group, 

UNDAF outcome groups and Kathmandu Migration Group. IFAD is also a member of 

these groups. However, it has been difficult for the IFAD Country Office to 

contribute actively in all meetings, due to human resource constraints. Based on 

interactions with the Government and development partners, the extent of IFAD’s 

substantive contribution to deliberations and agenda-setting in these forums was 

perceived to be small.  
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Table 19 
COSOP 2013 proposed areas for engagement 

Indicated areas/issues for policy engagement CSPE comments linkage/dialogue 

Facilitating the participation of poor rural people in policy 
processes by promoting platforms of dialogue at local 
and national levels, where they can be represented 

Various projects (PAFP, HVAP, ISFP, WUPAP) formed and 
created community/producer groups which provided 

platforms for dialogue at local levels. There has been little 
evidence of efforts to facilitate participation in national-level 

platforms (with the exception of a regional grant to the 
Asian Farmers’ Association, which was tangential). 

Building the capacity of national and district 
policymakers to mainstream recognized good practices 
in their regular activities 

There were many capacity-building initiatives at project 
level for government functionaries at district and Palika 

levels, including mainstreaming efforts of good practices. It 
is not clear how this would be turned into a policy 

engagement agenda. 
Project-supported producers’ organizations will be 
encouraged to participate in policy dialogue and to liaise 
with major national organizations 

This is an open-ended statement without clear details of 
how this policy engagement is to materialize.  

Identified areas with potential policy engagement from 
COSOP strategic objectives (SOs): 

- inclusive business partnerships for accessing services 
and markets (SO1); 

-use of migration remittances for productive investment 
(SO1);  

-adaptation to climate variability through climate-smart 
investments and natural resource management 
arrangements (SO2); and leasehold forestry (SO2) 

The areas identified were legitimate and some good work 
was carried out with concrete results under HVAP, LFLP 
and ISFP, and partial results under SRERP. Only private 

sector service access of HVAP and legislation under LFLP 
achieved some degree of policy success in terms of 

recognition of the concepts. 

Source: CSPE elaboration (2019) 

 

339. Individual projects had some policy support initiatives. The latest 

amendments in the Forest Policy incorporating the provisions of shared benefit to 

leaseholders is an example of policy input. Shared benefits relate to the revenues 

obtained by the leaseholder when the Government harvests trees on the leased 

plot. In the past, leaseholders had no rights to a quota of revenues from the sale of 

trees. With the new 2019 Forest Policy, they have right to a share of half of the 

revenues. The issue of benefit-sharing was raised by several LFLP supervision 

missions in the past, and LFLP commissioned a study, which identified the areas for 

amendments and advocated for such policy reform.  

340. IFAD also made an effort to influence the revision of the policies relating to 

agriculture once the new Constitution was adopted in 2015, by utilizing ISFP/KUBK 

funds, with FAO as the executing agency for the new proposal. However, this could 

not happen, as the Government was reluctant to provide specific project funds to 

FAO since it was not an agency cofinancing the project. 

341. Some concrete efforts to facilitate the participation of poor rural people in policy 

processes could be found in the regional Medium Term Cooperation Programme 

Phase 2, which helped create a national platform for farmer organizations in Nepal 

to engage in policy discussions with the Government. It was cofinanced by an IFAD 

grant and SDC (see also section on Grants).146  

342. Effective engagement in policy processes in the country is severely 

constrained by the resources of the Country Office. There are some 

perceptible constraints in IFAD’s engagement in policy processes and dialogues in 

the country. Policy engagement is a relatively longer-term process, which needs 

regular dialogue and interactions at various levels of the government and with the 

donor partners. IFAD CPMs147 have a pivotal role to play in bringing proven 

project successes to the Government’s attention and advocating to 

government policymakers for their scaling up. Frequent CPM rotations, the CPM 

                                                 
146 COSOP Results Review Aide Memoir, 30 September 2018. 
147 IFAD corporate document “Country Level Policy Engagement” notes: “A fundamental principle is that policy 
engagement must be led by the CPM, within the context of the country programme.” 
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location being out of the country, and single-person Country Office created a 

critical void in policy engagement with national authorities and development 

partners.  

343. Summary. The rating for policy engagement is moederately satisfactory (4). There 

is some evidence of IFAD’s project-level efforts culminating in policy-level 

outcomes. However, there was no systematic effort in policy engagement at a 

strategic level through the articulation of analytical products and regular 

participation in and contribution to policy forums. The COSOP agenda for policy 

engagement was relevant to the context but there was no clear thinking or plan on 

which policy reform processes IFAD should engage in and which working groups 

and task forces IFAD would participate in (and with what resources). Certain issues 

generated from completed projects were elevated to national policy-level 

discussion with some outcomes, such as legislation on leasehold forestry and the 

adoption of HVAP as a “flagship project”. Policy engagement was a lower priority 

due to other pressing issues during the period, and the CPM/Country Office lacked 

resources to engage in policy-level forums beyond project level. 

D. Grants 

344. The CSPE has traced 14 grants, approved between 2013 and 2019, all of which are 

global/regional in nature and had activities in Nepal. The CSPE selected a sample of 

five grants (table 20) for more in-depth review, based on a mix of thematic areas 

and grantee institutions (research organizations, regional federations of farmer 

organizations, inter-governmental organizations). There are mainly three kinds of 

activities undertaken by these grants within the context of Nepal: applied and 

action research, capacity-building and policy dialogue. 

345. Applied and action research. The grants to Bioversity and the International 

Center for Agricultural Research in the Dry Areas (ICARDA) are ongoing and have 

worked on participatory research and extension for the target population. To this 

end, the Bioversity grant has concentrated on diversifying the varieties of seeds 

used in the planting of crops. The efforts were focused mostly on rice in high-

mountain areas, and on trying to bring back planting of local varieties. ICARDA, on 

the other hand, has used participatory research and extension to educate farmers 

on the importance of using fallow period after rice harvest for planting pulses. This 

is expected to be beneficial for soil health as well as for nutrition intake of the 

target groups. Both grants focused on training on farming practices, seed selection 

and availability (especially the Bioversity grant), building networks of input 

vendors, and knowledge-sharing with other countries. There is no information on 

any further uptake of the technologies developed by Bioversity and ICARDAbeyond 

the direct target groups.  

346. Capacity building. The Medium Term Cooperation Programme Phase 2 is 

cofinanced by IFAD and SDC and is a continuation of the previous such grant to the 

Asian Farmers Association, the umbrella body of national-level farmer organizations 

in Asia and the Pacific. In Nepal, the All Nepal Peasants’ Federation acted as the 

national implementing agency. The grant worked to bring together various farmer 

organizations onto a common national platform and build the capacity of individual 

member farmer organizations in Nepal. It helped the national platform to increase 

its membership and bring concerns from wide segments of the farming community 

onto the platform through national consultative meetings. As a result of this policy 

advocacy, the Government of Nepal formed the National Farmers Commission, 

which is tasked with conducting studies and preparing policy papers on issues 

pertaining to smallholders and contributing to government policies. 

347. The grant to ICIMOD was provided to pilot-test new approaches to livelihood 

enhancement in the mountain areas and methodologies for poverty and 

vulnerability analysis. This grant was the third in a series to ICIMOD which worked 

with ASHA Project to enhance its capacity in producing a baseline for the LAPA. To 
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this end, ICIMOD trained the staff of ASHA in Geographic Information System 

(GIS) analysis for vulnerability within watersheds and provided its poverty and 

vulnerability assessment methodology. 

Table 20  
Sample of grants selected for review 

Title Countries included Date of 
effectiveness and 
closing 

Amount 
(US$ 
millions) 

Recipient 

Medium Term Cooperation 
Programme With Farmers’ 
Organizations In Asia And 
The Pacific Region Phase II 

Bangladesh, Cambodia, 
China,Fiji, India, 
Indonesia, Lao People's 
Democratic Republic, 
Myanmar, Nepal, 
Philippines, Samoa, 
Solomon Islands, Sri 
Lanka, Thailand , Timor-
Leste, Tonga, Vietnam, 
Vanuatu 

04/09/2013 

31/12/2019 

2.0 Asian Farmers’ 
Association for 
Sustainable Rural 
Development (AFA) 

Improving Livelihoods And 
Enhancing Resilience Of 
The Rural Poor In The 
Hindu Kush Himalayas To 
Environmental And Socio- 
Economic Changes 

Bangladesh, India, 
Myanmar, Nepal 

17/03/2014 

31/10/2017 

1.2 International Centre 
on Integrated 
Mountain 
Development 
(ICIMOD) 

 

Enhancing Food And 
Nutritional Security, And 
Improved Livelihoods 
Through Intensification Of 
Rice Fallow System With 
Pulse Crops In South Asia 

Bangladesh, India, Nepal 23/05/2016 

30/09/2020 

2.5 International Center 
for Agricultural 
Research in the Dry 
Areas (ICARDA) 

Use of Genetic Diversity & 
Evolutionary Plant Breeding 
for Farmer Resilience to 
Climate Change, Crop 
Productivity & Nutrition 

Bhutan, Ethiopia, Iran, 
Jordan, Nepal, Uganda 

18/05/2018 

31/12/2022 

3.5 Bioversity 
International 

Consortium For Scaling Up 
Climate-Smart Agriculture In 
South Asia 

Bangladesh, India, Nepal 31/01/2019 

25/10/2022 

1.5 SAARC Agriculture 
Centre 

Source: IFAD Grips (June 2019) 

348. Policy dialogue. The grant to the SAARC agriculture centre was inspired by a 

similar grant to the Association of South East Asian Nations secretariat in 2018. 

The grant has only recently been approved. It is seen as a way for IFAD to improve 

visibility in SAARC. The grant is expected to support exchange of knowledge and 

plant genetic material. The steering committee of the grant consists of 

representatives of SAARC member states and the Asian Farmers' Association, 

which was also the recipient of previous IFAD grants, and is expected to bring 

farmers' voice to the forum. The SAARC agriculture centre will focus on supporting 

policy dialogue, knowledge-sharing and cooperation among national agricultural 

research and extension centres, while the International Food Policy Research 

Institute will facilitate access to global technological and policy solutions in 

collaboration with the Consultative Groups for International Agricultural Research 

global programme on climate change, agriculture and food security.  

349. Mixed results on interaction with IFAD projects. As all the grants were 

global/regional in nature, the activities were not necessarily tailored to Nepal but 

were a part of similar set of activities undertaken in other countries. They tended 

to work at the country level in isolation from the broader loan portfolio. As an 

example, the grants to Bioversity and ICARDA worked on providing improved 

production practices, including availability of seeds through the establishment of 
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community seed banks. However, neither of the projects had contacts with 

KUBK/ISFP, which was also working on seeds.  

350. On the other hand, the grant to ICIMOD was an example of the knowledge of a 

partner directly feeding into the broader programme. ASHA Project was able to 

benefit from a poverty and vulnerability assessment methodology, which was 

developed over a decade through successive IFAD grants to the organization. In 

addition, ICIMOD was able to use its knowledge to train and backstop the project, 

using its expertise in GIS. While the intervention to support ASHA was directly 

within the realm of competence of ICIMOD, the same is not evident in its support 

to KUBK/ISFP, where ICIMOD supported the value chain analysis of the cereal seed, 

goat and dairy subsectors by reviewing and fine-tuning the terms of reference of 

service providers and inception reports. 

351. The support by the Asian Farmers Association to the Nepal Peasants’ Federation 

and in turn its advocacy for the formation of the National farmers’ commission 

were appropriate in light of the then existing institutional gaps in Nepal. 

352. Summary – non-lending activities. In assessing IFAD's engagement in non-

lending activities in Nepal, a number of issues need to be noted which impinged on 

the scope and performance of non-lending activities during this period. They 

include: (i) the evolving political scenario and federalization, which did not provide 

a facilitating environment for policy engagement and partnership proposition; (ii) 

IFAD’s country presence with one person (CPO) during this period and with a high 

volume of ongoing projects, which afforded marginal opportunity for strong 

presence and voice in government dialogue platforms and development partners’ 

forums; and (iii) unclearly defined lines of responsibility in IFAD (between the 

ountry programme manager, Country Office and projects), and lack of resources 

and oversight for pursuing non-lending activities. There is stark dissonance 

between the corporate priority and expectations on non-lending activities and their 

actual ramification at country and project levels in Nepal in terms of 

implementation, accountability and resource allocation. 

353. Considering the performance assessment in the three areas of non-lending 

activities, and the constraints stated above, the overall rating is moderately 

satisfactory (4). The ratings are higher than in the previous CSPE for non-lending 

activities, mostly reflecting progress and achievements made at the project level. 

Table 21 
Assessment of non-lending activities 

Non-lending activities CSPE 2013 Rating CSPE 2019 Rating 

Knowledge management 3 4 

Partnership building 4 4 

Policy engagement 3 4 

Overall 3 4 

 Source: Nepal CSPE 2019 
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Key points 

 Knowledge management. Selected projects prepared knowledge products. 
However, efforts were generally intra-project and client-focused, with limited efforts 

for cross-project exchanges. Contributions to knowledge enrichment for regional and 
corporate knowledge repositories were limited. During the period, the COSOP 
objective of developing a knowledge value chain remains partially fulfilled. 

 Partnerships have been functional to the implementation of projects, under a 
“traditional” pre-federalization scenario. They have been strong with the federal 
government and are works in progress at the subnational level (states and Palikas). 
With the World Bank, legacy cofinancing arrangements have continued through the 
COSOP 2013, although they did not entail strong exchanges of approaches and 
experiences in the recent years. The partnership with SNV on value chain 

development was a good example of technical expertise infusion in the portfolio. 
There is room to increase the visibility and “weight” of IFAD's participation in 

interagency and UN system forums. Partnerships with the private sector made a 
promising inroad in project implementation, with some financing arrangements to 
be revisited in the case of the seed subsector.  

 Policy engagement. Some projects made their way to policy outcomes. This was 
the case with IFAD's support to leasehold forestry in the past and, more recently, 
HVAP’s contribution to the ADS. However, there was no systematic effort in policy 
engagement at a strategic level through articulation of analytical products and 

regular participation in and contribution to policy forums. Policy engagement was a 
lower priority due to other pressing issues during the period, and the CPM/Country 
Office lacked time and resources to accord adequate preparedness and attention to 
engage in policy-level forums beyond project level. 

 Grants were in principle relevant to the portfolio activities but their multi-country 
nature constrained customization to the Nepal programme in several instances and 

missed some opportunities (e.g. seeds). 
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V. Performance of partners  
354. This section assesses the performance of partners. IFAD’s main responsibilities 

extends from maintaining optimal quality standards at design, to managing and 

responding to emerging changes in a project’s context and operating environment, 

to helping solve problems and implementation bottlenecks, to rallying technical 

support when situations demand. As for the Government, the CSPEs assesses the 

degree of ownership of and responsibility for implementation of operations, policy 

guidance, mobilization of human and material resources, implementation 

management, and responsiveness to supervision recommendations and fiduciary 

aspects. 

A. IFAD 

355. IFAD’s consultative approach in country strategy development and project 

formulations has enabled programme ownership by the Government and 

other stakeholders. The CSPE noted the appreciation by the Government and 

project counterparts for the consultative approach and inclusive process (PAFP-II, 

HVAP, ISFP, and ASHA Project).  

356. The CSPE mission observed that consultations at state (provincial) and local 

(Palika) levels were constrained by evolving constitutional changes and the 

associated lack of clarity on functional delegations. This consultative dimension for 

enhancing ownership of the main stakeholders at the project level remained an 

ongoing effort by project management. Conveying full clarity on the scope and 

detailed requirements of the projects, and enabling the projects to be appropriately 

situated in the new subnational public management system, remain a challenge. 

Establishing effective interaction with provincial and local governments will remain 

a priority for the coming years. 

A.1 Design of interventions  

357. IFAD maintained emphasis on capacity development of community 

organizations, women’s empowerment and social inclusion. Attaching 

priority emphasis to capacity-building of communities and community organizations 

instead of being simply technical output-driven has been a feature of project 

design.  

358. In spite of the consultative approach and long track record of project 

formulation in the country, design gaps were experienced. Reviews of 

project supervision reports of PAFP-II, ASHA, ISFP and SRERP pointed to certain 

common tendencies: (i) over-optimism on time frame and implementation 

feasibility; (ii) under-appreciation of the complexity of context and implementation 

modalities; and (iii) under-estimation of time required for funds to be released.  

359. Most of the time, the assumptions also tended to be optimistic regarding the level 

of preparedness and capacity of the government implementing agencies, and the 

availability of staff of the project implementation units. Part of the reasons may be 

that project design was led by consultants, while the Government did not take full 

leadership in validating the technical proposals and their adaptation to the very 

challenging context and national procedures.  

A.2 Supervision and implementation support  
360. The CSPE mission found the process, composition and quality of the 

supervision and implementation support missions generally of good 

professional standing. This also resonated in the positive feedback of senior 

government officials and other stakeholders. IFAD fielded supervision and 

implementation support missions regularly and, in spite of the challenging 

circumstances prevailing in the country, rarely did any mission slippage occur. 

MTRs for projects were undertaken in a timely manner, even advanced in some 

cases, based on the needs of the project.  
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361. The supervision and implementation support missions were responsive 

and generally well versed in subject matters. The only qualification is that, 

with the reduction in mission budgets and additional emphasis on new thematic 

areas such as climate change, nutrition, youth and gender, it became difficult for 

IFAD to cater to all required support to the projects as requested. The CSPE noted 

selected cases of lack of consistency between supervision missions (notably for 

ASHA Project) regarding their assessment and their recommendations. Problems 

may arise when few or no members of one mission have attended previous 

missions. When supervision and implementation support missions come with 

different messages, it may cause some disorientation in the project teams. Another 

challenge is to find the right balance between intensity of implementation support 

and “empowerment” of project teams. When implementation support missions are 

very frequent, project teams are literally left with little time to implement. Issues 

of this type were reported in the case of ASHA Project and SRERP.  

362. With frequent delays in start-up and a slower pace of implementation, IFAD 

adopted a flexible stance in responding to extension requests of projects based on 

valid justifications (e.g. HVAP, ASHA, ISFP).  

A.3 Support from the Country Office, IFAD headquarters and the 

subregional hub  

363. The IFAD Country Office ably supported programme management but is 

under-resourced. The Country Office comprises only one staff member, the CPO. 

The Country Director/CPM is currently based in New Delhi with concurrent 

responsibility for Sri Lanka. Working remotely, he undertakes periodic visits to 

Nepal to perform oversight functions. 

364. The coordination and support role of the Country Office in programme design and 

implementation is acknowledged by the Ministry of Finance, Ministry of Agriculture 

and other counterpart ministries as well as the project authorities spread all across 

the country. The CSPE mission found that the CPO is professionally competent, 

highly knowledgeable about the design and implementation issues of the portfolio, 

and forthcoming in his approach to problem-solving. However, the multiple 

functions and the workload were overwhelming for a single staff member.  

365. Functional areas of the Country Office included:  

i. liaison and coordination with key government agencies and counterparts. The 

CPO participated in various coordination forums organized by the Government 

and the donors. However, the Country Office was less effective with regard to 

maintaining partnerships with subnational levels (states and Palikas) due to 

human resources constraints and dispersement of the subnational structures all 

over the country; 

ii. participation in IFAD country strategy development. The Country Office was fully 

engaged in the COSOP development process and organized consultations with 

the government agencies, development partners, farmers’ organizations, civil 

society organizations and organizations of indigenous peoples;  

iii. participation/support in design, appraisal and supervision missions. The Country 

Office prepared terms of reference for the missions and supported design, 

appraisal and supervision aspects. The CPO participated in most formulation, 

supervision and implementation missions while the CPM usually joined in the 

kick-off or wrap-up meetings in the capital.  

366. Support from IFAD headquarters has not always been consistent. Support 

is just emerging from the subregional hub. The country portfolio has 

witnessed substantial turnover in the IFAD CPMs: four during this seven-year 

evaluation period (the CPO counted eight CPMs during his 13-year tenure). In a 
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challenging country such as Nepal and where turnover of government and project 

staff is frequent, high turnover of the CPM can be disruptive. 

367. While until 2018 the CPM was based in Rome, the post was then assigned to the 

subregional office in New Delhi where there is also a programme officer who is at 

present responsible for six countries. Administrative assistance is provided from 

Rome, although some help is obtained from the host organization (WFP) in Nepal. 

The CPM for Nepal is also responsible for Sri Lanka and does not reside in either of 

the two countries (there is no IFAD Country Office in Sri Lanka). This is an outcome 

of the change in CPM that took place in April 2019. The CSPE notes that, in the 

past, off-country location and multiple-country responsibility of the CPM had a 

limiting effect on IFAD’s partnership development in country.  

368. A recent area of corporate support from IFAD has been the Programme in Rural 

Monitoring and Evaluation, to provide training to M&E specialists in project teams. 

This is funded by IFAD through a grant to the Centers for Learning on Evaluation 

and Results (CLEAR), a consortium of research and training centres supported by 

IFIs to improve M&E practices. 

369. Summary. IFAD maintained its strategic direction while aligning with the 

government policies. It managed the heavy supervision and implementation 

support workload reasonably well and in a timely fashion. The design weaknesses 

were evident in some cases. The Country Office role was a crucial support to the 

programme despite limitations in human resources. COSOP implementation could 

have benefited from more corporate attention/support. While the performance of 

the Country Office (i.e. of the CPO) was strong, taking into account other 

limitations, the overall IFAD performance is assessed as moderately satisfactory 

(4). In addition, IFAD's reliance on the strong performance of an individual staff 

member raises the issue of continuity of support in case of future staff turnover. 

B. Government 

B.1 Project-cycle management 

370. While the Government has the responsibility for project implementation, this CSPE 

argues that such responsibility starts from the project design, where the 

Government has the right and duty to assess the feasibility of the proposal. In 

assessing the different issues related to implementation, the CSPE observed that 

the Government did not exercise its discretion and assessment role proactively and 

sufficiently to validate the technical proposals made by the IFAD consultants.  

371. Slow implementation and disbursement of funds have been a persistent 

problem in the portfolio. Most projects have suffered from slow implementation 

and slow disbursement of funds. Slow pace was especially observed at the start-up 

phase of all projects. Recruitment of project staff started only after project 

approval by both IFAD and the Government, and it usually took about six to nine 

months. Historical information suggests that implementation pace accelerates 

mostly from year 4 or after the MTR. The hiatus between end of design and 

recruitment of the project implementation team is a cause for concern. IFAD has 

recently introduced instruments to finance pre-implementation preparation work 

and capacity-building (Project Pre-financing Facility; and Non-reimbursable 

Technical Assistance for Project Start-up Facility), to be considered in the future.148 

B.2 Monitoring and evaluation at the project level 

372. M&E is a responsibility of the Government and traditionally has been a 

weak area in portfolio management, but there are encouraging signs of 

improvement. The CSPE mission noted the repeated observations in supervision 

reports149 on limitations in project M&E systems. However, some improvements are 

                                                 
148 https://webapps.ifad.org/members/eb/125/docs/EB-2018-125-R-38.pdf 
149 Supervision reports PAFP, ASHA Project, HVAP, ISFP, RERP (2014-2018). 
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visible. Baselines for all projects were carried out at the initial stage of 

implementation. Some projects conducted annual outcome surveys (e.g. KUBK), 

which is a sign of progress. These surveys would be strengthened with larger 

samples, further attention to the choice of indicators, and more detailed statistical 

analysis. However, there is no need to run these surveys annually. A survey every 

two years or three times during the project cycle (baseline, mid-term and before 

completion, as suggested by IFAD’s current guidelines) could be a valid alternative. 

Quality, rather than frequency, is the priority.  

373. Projects are putting in place an information technology (IT)-based monitoring 

system, and the familiarity and usage have increased during this COSOP period. 

Capacity building for M&E stands out as a prime need in the first few years of 

implementation. Some projects (HVAP, ISFP, ASDP) procured the services of 

specialized professionals (as staff or as retainer consultants) to secure support in 

this regard.  

374. HVAP took a lead in using tablets to collect data and transfer them real-time in the 

PMO-managed server. Projects from Bhutan, Cambodia and India have embarked 

on the same direction. KUBK has finalized M&E guidelines, developed a software-

based Management Information System (MIS) and prepared a user manual for the 

MIS. All the staff members, including the field technicians, have been trained on 

M&E and MIS. Training of the M&E Officer under CLEAR initiatives – a regional grant 

project by IFAD – has helped the project improve the quality of M&E and the MIS. 

ASDP, shadowing the experience of HVAP, has set up an IT-based M&E system with 

an IT and an M&E professional in place. 

B.3 Capacity at project management and implementation levels 

375. The federal level demonstrated some capacity over the years to implement the 

projects, but capacity of the Government on the whole, including the subnational 

strata, shows limitations. The capacity of the federal ministries also varies 

considerably. This clearly signals the need for the donor community and the 

Government to invest more in capacity enhancement. The country has fully 

enforced the decentralized governance structure with the promulgation of a new 

Constitution in 2015, and the new elected structures emerged only in 2017. 

Elections for the municipal level were held after 20 years and for the State 

(Province) level for the first time in the country’s history. It is not a surprise that 

these structures are relatively weak in terms of implementation capacity and would 

require focused support to develop the capacity and skills for implementation.  

376. The oversight role exercised by the Government through annual portfolio reviews 

was discontinued. There was no record of such reviews having been conducted with 

the borrower and the lead implementing agencies since 2015. The Nepal Portfolio 

Performance Review, a forum jointly organized by the development partners (IFAD 

is a core member) before 2015 had also come to a halt in recent years. 

B.4 Fiduciary responsibilities: financial management and audit  

377. Government performance on fiduciary responsibilities has been 

moderately satisfactory at the macro level of compliance. Financial 

management needed more attention and due diligence at the project level. 

The central government adopted a single treasury system and all payments are 

made from the Treasury and Controllers’ Office. All the projects use the accounting 

software that generates the required level of data and information for reporting.  

378. However, supervision reports (2018) for HVAP and ISFP contain a trail of critical 

comments, such as “Correctness of the actual expenditures reported by the M&E 

Section cannot be cross-verified to establish their veracity”. Also, the corrective 

actions taken by projects fell short in a number of recommendations made by 

Supervision reports (e.g. ASHA Project, SRERP). Audit reports were submitted by 
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the Government with some delays, and there has been no record of issuing legal 

notice to the Government for non-submission of these reports. 

379. The government system has been undergoing software and IT changes (accounting 

and management), which had a ripple effect of delays on the project accounting 

systems as they follow the government system. The extended fiduciary system has 

not yet been operational at state and Palika levels. If in the future the project 

responsibilities are decentralized, lack of a compatible financial structure at 

subnational levels could create severe implementation bottlenecks. 

380. IFAD is providing technical assistance in support of project’s fiduciary 

responsibilities. In addition to providing regular support through supervision 

missions, the Country Office has contracted a financial management specialist on a 

retainer basis to provide hands-on support to the project when required and to 

review withdrawal applications before submission to IFAD. 

B.5 Government promotion of scaling up 

381. The Government showed commitment to scale up successful experiences. 

There are several examples of the Government promoting scaling up in the past. 

Old-generation projects such as Small Farmer Development and Production Credit 

for Rural Women are two examples in the previous COSOP periods. During this 

COSOP period, LFLP has been mainstreamed with required policies in place and 

continuation of funding from the Government on its own resources. Activities 

implemented by KUBK/ISFP on seed production, breed improvements on goat and 

dairy products are being promoted by the subnational governments, whereas the 

promotion of agricultural cooperatives is being financed by the federal government. 

382. The approach of inclusive value chains implemented by HVAP has been one among 

the main programmes under the Ministry of Agriculture and Livestock 

Development. Tools like the MSP developed under HVAP are being adopted by other 

development partners. 

383. Summary. The Government’s commitment was overall strong. Due to governance 

and institutional changes, activities were not implemented at the planned pace. Yet 

outputs resulted and positive outcomes were achieved. Issues arose consistently 

on matters of financial management and accountability, M&E issues and project 

staffing, which the Government started to address. The rating on government 

performance is moderately satisfactory (4). 

Key points 

 IFAD had a consultative approach with the Government. However, design assumptions 

were often not congruent with the reality on the ground. IFAD was responsive to 
implementation issues (although sometimes supervision missions did not convey 
consistent messages). The performance of the CPO was high, but Country Office 
resources were meagre for the tasks. Given the transitional time and major shifts in 

governance, Nepal could benefit from more corporate support, including more time of 
the CPM in the country for programme quality oversight, policy engagement and 
partnership-building. 

 The Government displayed overall good motivation although it could have been more 
proactive in assessing implementation readiness of project design. Capacity varies 
between ministries, and there is a deficit of capacity and staffing at the local level. The 
federalization and natural disasters have made the situation more complicated in the 

short run, although federalization can bring decision-making closer to people. 
Improvements are emerging in the way to conduct M&E. The Government showed 
commitment to scale-up the results of successful experiences. 
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VI. Synthesis of Country Programme Strategy 
performance  

384. The assessment of COSOP relevance covers the alignment of its strategic objectives 

and direction, its geographic priority and its thematic focus, with the Government 

and IFAD's strategies, as well as with the national priorities. It also covers the 

coherence of the main elements in the COSOP. COSOP effectiveness looks at the 

progress made against the COSOP objectives and other significant achievements. 

While COSOP 2013 is the main reference in this chapter, it is useful to acknowledge 

consistency and continuity of thrust from previous COSOPs.  

A. Relevance  

385. Successive COSOPs supported a progressive shift to address the challenge 

of agricultural and rural transformation in Nepal from subsistence-based 

to a higher-value market-driven productive sector in a way that generates 

equitable benefits for poor rural people and disadvantaged groups. As observed in 

Chapter II, improving the profitability of increasingly fragmented farms is of 

paramount importance for agricultural development in Nepal. In addition, national 

policies are now underlining the priority of commercialization and exports for 

agriculture. Applying these principles to smallholder farmers is necessary so that 

they are not left behind. 

386. The 2000 COSOP targeted the marginalized upland poor in remote communities 

with a “traditional” approach that comprised basic services, income-generating 

activities, group-based savings and credit schemes. The 2006 COSOP focused on 

commercialization of agriculture in growth nodes along the road corridors in the 

hills, while retaining partial attention on interventions in remote communities via 

the traditional community-based poverty alleviation approach.  

387. The 2013 COSOP further consolidated IFAD’s strategic orientation by promoting 

inclusive and resilient growth in rural areas along three strategic objectives: 

(i) SO1 stimulate income diversification and productive employment in both the 

agriculture and off-farm sectors; (ii) SO2 unleash investment in market-oriented 

activities of poor rural people by reducing their vulnerability to climate and other 

shocks; and (iii) SO3 strengthen rural institutions so that they can deliver 

accountable and inclusive services to on- and off-farm producers. 

388. COSOP 2013 was formulated following a consultative process with the 

Government, led by the Ministry of Agriculture and with participation of a wide 

cross-section of stakeholders, which ensured that the COSOP was aligned with 

national development policies. Although the 2013 COSOP formulation preceded the 

ADS 2015-2035, the priorities of the COSOP reflect a solid alignment with its main 

thrusts: poverty reduction, food and nutrition security, higher and more equitable 

income for rural households, fostering diversification, facilitating access to credit, 

and enabling access to markets. 

389. The 2013 COSOP addressed in part the key strategic recommendation of 

the previous CSPE on rural development and poverty reduction 

approaches. The first CSPE 2012 recommendation was on the two-pronged 

approach: (i) develop commercial agriculture and profitable small and medium-

sized enterprises; and (ii) focus on basic needs in remote communities with difficult 

market access. In reality, the CSPE COSOP elaborated on the first prong and 

emphasized inclusiveness of disadvantaged groups. The aspect of remoteness and 

the entry point of basic needs and infrastructure were underplayed, with no new 

initiatives in that direction.  

390. On recommendation 2, on factoring in the conflict dimension and its impact in 

programming, the COSOP articulation was vague on what was needed for IFAD to 

work effectively in a conflict situation. On recommendation 3, relating to 
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strengthening the link between the policy dialogue agenda in strategy (COSOP) and 

portfolio programmes, the COSOP showed good intention to bring portfolio 

experience to a higher-level policy discussion. However, IFAD did not follow a clear 

plan on how to cooperate with the Government and other international or local 

institutions in policy dialogue. 

391. On recommendation 5, on addressing disadvantaged groups, IFAD's programme 

promoted inclusive and resilient growth in rural areas through a targeted approach. 

On recommendation 6, on measuring and communicating impact, there have been 

efforts to conduct outcome/impact surveys and some “opinion polling”. Thus, 

information is available on project effects, although it needs to be triangulated and 

interpreted with caution. What is not available is an M&E system at the country 

programme level, which would have required more collaboration between projects 

and a central repository unit. Recommendation 7, aligning COSOP and PBAS cycle 

management, was accomplished as the COSOP covered six years (2013-2018) and 

was fully aligned to two PBAS cycles (IFAD 9 and IFAD 10). 

392. The 2013 COSOP maintained focus on the inclusion of poor and 

disadvantages groups such as Dalit, Janajati and women. The 2013 COSOP 

and the ensuing projects maintained attention to social targeting, typically through 

project subcomponents that emphasized commodities or economic activities which 

could be viable for marginalized groups. However, the entry point was agricultural 

commercialization and connectivity with value chains. SRERP fully manifests this 

new orientation and geographic coverage with activities concentrated along major 

transport routes in Provinces 1 and 2, which has some of the highest malnutrition 

and poverty incidence statistics. 

393. On the other hand, the COSOP de-emphasized serving more remote areas 

and with community-based approaches focusing on basic needs and 

services as the entry point. What tended to disappear, after PAFP-II, was the 

attention to areas that are more distant from the road networks, such as 

communities in the mountains and the traditional area-based poverty alleviation 

responding to basic needs and services and food security. In geo-agroecologic 

terms, this meant concentrating more on the mid-hills rather than mountains, 

although this CSPE recognizes that such concentration tended to happen in 

Province 5 and 6, where there is clear concentration of poverty. This also generated 

a vacuum after projects of the “traditional generation”. For instance, in the case of 

projects that had successfully worked on improving living conditions and economic 

potential of poor and remote areas (LFLP, WUPAP, PAFP-II), there was no follow-up 

project that could bring these improvements to bear through more market-oriented 

approaches. 

394. While the 2013 COSOP was prepared before federalization, the latter is 

likely to challenge the modus operandi of IFAD and other development 

organizations. In Nepal, federalization has started a centrifugal momentum, 

which will intensify in coming years. IFAD’s current strategy as well as project 

design and implementation, are driven by a centrally guided mindset, as has been 

the case for most development agencies. The assimilation of implementation 

mechanisms with provincial and local governments is still cursory.  

395. As already argued in this report, the COSOP presented objectives for non-lending 

activities and provided some measures to manage the programme in a more 

holistic manner. However, this would have required far more resources, notably 

human resources in the Country Office but also more corporate collaboration, 

which were not forthcoming. 

396. Overall, strategic relevance of the COSOP is assessed as moderately satisfactory 

(4). The strategy was successful and aligned with the national strategy on 

agricultural modernization while keeping attention to social targeting and inclusion. 

The 2013 COSOP was silent on the proposed prong 2 of the previous CSPE and on 
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how to follow-up on previous successful projects in these areas. Moving forward, 

the strategy will be challenged by the introduction of federalization.  

B. Effectiveness 

397. The COSOP’s main goal and the three supporting strategic objectives represent 

IFAD’s response to the central challenges for rural development in Nepal, which is 

to promote inclusive and resilient growth in rural areas and to facilitate the 

transformation of a subsistence-based rural economy into a sustainable market-

driven sector.  

398. As already noted, the portfolio contains several cohorts of projects. Only the older 

cohort projects, elaborated under COSOP 2000 (WUPAP, LFLP) and the middle-

cohort projects under COSOP 2006 (PAFP-II, HVAP, KUBK) can be fully evaluated. 

The three projects elaborated after 2013 (ASHA Project, SRERP, ASDP) will be fully 

evaluable only in the future. 

399. In assessing the COSOP results, it is noted that the 2013 COSOP was not 

built on an explicit theory of change, articulating inputs, outputs, with mid-

term and longer-term outcomes and detailing key assumptions. The main point of 

the COSOP was to reaffirm IFAD’s commitment to support the Government and its 

rural poverty reduction strategies, with an enhanced focus on commercialization of 

agriculture, and to express a renovated thrust regarding environmental protection 

and resilience to climate change.  

400. A succinct schematic representation of COSOP 2013 objectives is in Annex VII.150 

The three strategic objectives – SO1 Promote income diversification and stimulate 

employment; SO2 Strengthen food security and resilience to climatic and other 

risks; and SO3 Promote inclusive, accountable and sustainable rural institutions – 

are inter-connected. SO3 can be interpreted as the foundation to support the other 

two. Indeed, all projects have promoted SO3 as their fundamental pillar, and 

synergies at this level have been strong between the strategic objectives.  

401. Regarding SO2, all projects have supported food security, mostly in an indirect 

manner, through positive income effects. While older-cohort projects directly 

supported the yield increase of staple crops and basic income generation activities, 

recent projects contributed to food and nutrition security, mostly as an effect of the 

increase in household income. However, activities such as savings and credit 

groups or goat-keeping are known to provide a source of cash that can be 

mobilized for investment purposes, to buy food, or to face any household 

emergencies. In addition, within SO2, natural resource management and climate 

resilience have been at the core of two projects, LFLP and ASHA Project. From 

ASHA Prject, synergies were expected with other projects; however, at the time of 

the CSPE main mission, opportunities for collaboration had been considered but not 

yet materialized.  

402. SO1 applies fully to SRERP’s initial focus on rural enterprise development as 

diversification away from agricultural production and a source of new jobs. 

However, projects such as HVAP and KUBK have also promoted some diversification 

of revenues within agricultural production. The diversification was from products 

with lower market value (e.g. subsistence crops, local livestock breeds) to higher-

value crops and livestock and animal products.  

Strategic Objective 1. Promoting rural income diversification and stimulating 

employment  

403. Transition towards higher-value crops, agricultural value addition and 

market access. The portfolio promoted increased productivity of high-value 

                                                 
150 Rather than construing ex post a fully fledged theory of change (with the risk of generating an artificial 
representation), this CSPE simply proposes a mapping of strategic objective, highlighting linkages between projects, 
operational and policy outcomes, strategic objectives, ultimate goals and underlying assumptions 
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agricultural crops, seed and livestock, and improved delivery of support services.151 

In addition, HVAP has promoted linkages between small-scale producers with 

aggregators, processors and exporters. Specific subcomponents were dedicated to 

women and marginalized groups such as Dalit and Janajati, who were included in 

project activities although they tended to benefit less than other project clients 

(Chapter III-Impact).  

404. Progress in commercialization has been less strong for livestock, notably goats, 

where projects such as KUBK have mostly worked on breeding of Boer goats. Local 

traders continue to be the main buyers, although local government is also 

emerging in the purchase of livestock. Other development partners, such as Heifers 

International, have tested approaches such as contracts between groups of 

producers and abattoirs; or giving to cooperatives of goat producers the 

management of abattoirs. It will be important for IFAD and the Government to 

review these experiences. KUBK has promoted community breeding of improved 

goats as opposed to the traditional breeding in public research stations. Avoiding 

inbreeding is now a top priority; otherwise improved traits will soon be lost. 

405. Projects recorded a generally upward trend in household incomes and net 

assets of beneficiaries, which also confirms the rationale and 

appropriateness of SO1. The increase was significant for groups engaged in 

producing seed, raising livestock, as well as those involved in enhanced value 

chains. Increased access to reasonably priced credit reduced indebtedness to 

moneylenders. In HVAP the impact assessment report recorded a 37 per cent 

increase in household incomes driven by increases in crop production (50 per cent) 

and livestock income (93 per cent). KUBK seed producers and the livestock keepers 

recorded income increases as well. The project monitoring and completion reports 

confirm that interventions in leasehold forestry, seed production and small 

livestock provided positive impetus to strengthen agriculture’s role in the rural 

economy. 

Strategic Objective 2. Strengthening food security and resilience to climatic and 

other risks  

406. Project interventions have contributed to an increase in crop and livestock 

productivity and incomes, which exerted a positive impact on food 

availability. This objective reinforced the primary role of agriculture in ensuring 

food security and nutrition, and at the same time reducing vulnerabilities of the 

small and marginal farmers. For example, RIMS surveys in WUPAP areas showed 

increases in crop yields (69 per cent of households surveyed), cropping intensity 

(67 per cent of households) and in livestock herd size (86 per cent of 

housenholds). The promotion of the leasehold forestry approach by LFLP had 

significant impacts on natural resource regeneration, production of forage, and 

biodiversity. On the other hand, data available on HVAP show a very small 

difference (around 1 per cent), albeit statistically significant between treatment 

and comparison groups, suggesting that shifting to cash crops and value chain 

linkages had not helped increase diet diversity.  

Strategic Objective 3. Promoting inclusive, accountable and sustainable rural 

institutions  

407. Projects across the board supported the promotion and strengthening of 

community organizations for savings and credit, with varying degrees of 

sustainability. The community organizations that were able to consolidate into 

cooperatives had access to further financing, from rural banks and government 

initiatives. WUPAP facilitated access to financial resources by poor villagers, 

including women and marginalized groups, by strengthening organizations at 

                                                 
151 According to the COSOP Results Report 2018, Annex I COSOP results management framework, three projects 
completed during the current COSOP period (HVAP, LFLP, WUPAP) and the three ongoing projects have benefited 
2.21 million people against the target of 1.92 million 
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community level. However, a lack of engagement of and coordination with district 

and local governments constrained their involvement and ownership. 

408. LFLP helped consolidate the institutionalization of leasehold forestry through the 

establishment of a Leasehold Forestry Division within the Department of Forest. 

Leasehold forestry is now part of the range of approaches to reforestation adopted 

by the Government of Nepal, although it represents only 0.7 per cent of total 

forested areas of Nepal (with plans to increase it to 1.5 per cent by 2025). 

409. HVAP and KUBK have introduced institutional approaches to make the governance 

of value chains more inclusive. Specifically, they have established multistakeholder 

platforms, which can help build trust among the different stakeholders and enable 

them to agree on prices and some forms of contract farming. So far, these 

platforms have consisted of a single annual meeting and there is not yet sign of an 

evolution to more regular exchanges. However, the approach has attracted the 

interest of the District Chambers of Commerce, which may turn the platforms into 

a more regular exchange board. 

410. KUBK in the seed subsector has facilitated the stipulation of contracts between 

groups of producers with agribusiness. These have helped set floor prices for small 

producers. However, these agreements were tied to large grants from the project 

to agribusinesses and had a duration of only three years. There is no clarity on 

what will happen after project closure.  

411. IFAD's engagement in non-lending activities was explicitly foreseen as an 

instrument to achieve all three SOs. A key assumption was that arrangements 

would be devised to escalate project experience to a higher decision-making level. 

The performance of non-lending activities improved compared to the 

previous CSPE, thanks to initiatives funded by projects. However, they 

have been undercut by several limiting factors: (i) federalization, with its 

consequential structural changes; (ii) IFAD’s limited country presence, with one 

resident person; (iii) unclearly defined lines of responsibility in IFAD (between the 

CPM, Country Office and projects) for pursuing non-lending activities; and (iv) the 

regional and global nature of grants, which did not help strong linkages with the 

portfolio to be forged. 

B.1 Non-lending activities 

412. In knowledge management and sharing, selected projects (HVAP, PAFP-II, ISFP) 

demonstrated a step-up of efforts in generation of knowledge and information 

products. In this pursuit, the corporate-level support and guidance by the Country 

Office was low. Efforts and contributions were ad hoc and minimal in building a 

regional or corporate knowledge repository.  

413. On the partnership front, responsive partnership was maintained with the federal 

government. At the subnational level (States and Palikas), relationships were 

works in progress. With other development agencies (World Bank, SDC, SNV) 

there has been some cofinancing. Partnerships with the UN system were minimal. 

With the private sector, a beginning of partnership was initiated through contract-

farming agreements. Partnerships have been sufficient to support the 

implementation of the portfolio so far but lacked depth to foster a strategic 

agenda for policy influence.  

414. On the policy engagement front, past and recently completed projects managed to 

provide input to national policy-level discussion, such as in leasehold forestry (LFLP 

informing the 2019 Forestry Policy) and the adoption of the HVAP model as a 

“flagship project” for value chain development. As efforts in policy engagement at a 

strategic level generally remained ad hoc in the absence of any specific agenda, 

there was no visible effort to articulate analytical issues and products for 

prospective discussion in policy forums. Policy engagement was relegated to a 

much lower priority due to other pressing implementation issues during the period, 
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including limited time and resources available to engage in and contribute to policy 

level forums.  

415. While the 2013 COSOP envisaged a central coordination unit for country 

programme management, this could not be accomplished, since the projects 

were under the responsibility of different ministries.152 Instead, events to exchange 

information between project directors are organized several times in a year. 

However, it is not clear that these meetings have a structured agenda tied to 

agreed objectives. There have been cases of spillover effects of experiences from 

one project to another (e.g., MSPs from HVAP to KUBK/ISFP) and these have been 

facilitated by IFAD’s supervision missions and MTRs. However, this CSPE found little 

evidence of synergies between the projects in the form of collaborating in the same 

geographic area, or on the same topic. This is an area for future attention. The 

total effect of the interplay among projects can have a larger impact on the rural 

sector, subnational governments and subsequently on policies.  

416. Overall, COSOP effectiveness is assessed as moderately satisfactory (4), 

considering the reasonable realization of strategies through projects and 

programmes, despite the special circumstances in the country and IFAD’s weak 

country presence. In addition, the moderate performance of the non-lending 

agenda requires attention. Positive trends in social indicators on rural poverty, 

productivity and income were recorded in spite of the uncertain and changing 

development administration and management landscape in the country. 

417. Overall COSOP performance is assessed as moderately satisfactory (4). 

 

Key points 

 The 2013 COSOP was developed in a participatory manner. It gave continuity to the 
previous COSOP’s shift to address the challenges of agricultural and rural 
transformation in Nepal from subsistence-based to a sustainable market-driven 
productive sector that generates equitable benefits. The shift towards commercial 

agriculture did not compromise social targeting but de-emphasized geographic 
targeting to remote areas and the provision of basic infrastructure and services to 
communities and areas that are not yet ready for market-oriented approaches but 
could be prepared for it in a longer-term perspective. The traditional way of working, 
for IFAD and other development agencies in Nepal, is not fit for the federal system.  

 The loan portfolio propelled improvements in income diversification of beneficiary 

households and market access. It gave a small but important contribution to 
reversing the decline of agriculture as a sustainable livelihood in the project areas. 
Non-lending activities were foreseen as an instrument to achieve the strategic 

objectives. They were in fact under-resourced, although selected project-backed 
initiatives were successful.  

  

                                                 
152 The model for the central coordination unit was taken from other countries, such as Azerbaijan, Madagascar and 
Moldova, where all projects are under the umbrella of the same ministry. This is not the case for Nepal. 
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VII. Conclusions and recommendations 

A. Conclusions 

418. This CSPE finds that the overall programme effectiveness and impacts on 

rural poverty have improved, compared to the previous CSPE in Nepal, 

thanks to the better performance of “older generation” projects (WUPAP, LFLP) 

during in their latest years of implementation, as well as satisfactory performance 

and results of “middle generation” projects (PAFP-II, HVAP, KUBK). The 

performance and results of “new generation” projects (SRERP, ASHA Project, 

ASDP) cannot be fully assessed at this stage. While insurgency was a constraint in 

the period covered by the previous COSOP, and it was not during the current 

COSOP period, in the recent years there have been major shocks, such as the 2015 

earthquake and the introduction of a federal system. Thus, better performance and 

results can be largely attributed to better performance of the governmental 

agencies, better implementation support by IFAD, and increased capacity and 

maturity of community and producer groups. 

419. The progressive emphasis on high-value products and inclusive 

commercialization of agriculture has been relevant to the context of rural 

poverty in Nepal and to national strategies and initiatives. In the past three 

decades, farm fragmentation and low productivity of staple crops have put in peril 

the economic viability of traditional farming systems. This has contributed to 

massive emigration from rural areas in Nepal and, in turn, created a problem of 

male labour scarcity. The IFAD-funded programme emphasis on higher-value 

products, such as spices, off-season vegetables, fruits, seeds and improved goats, 

are examples of the emphasis towards increasing the value of farm production and 

its profitability. This is also in line with the strategic shift of the latest five-year 

plans and the ADS. 

420. In the midst of the new emphasis, attention was kept to social targeting, with 

specific provisions for the poorest groups. The other distinctive element of the 

projects was empowerment and enabling the representation of farmer 

representatives from community groups, producer groups and women’s groups 

through their associations, cooperatives or apex organizations, to enhance local 

governance (one of the four intended outcomes of the ADS, alongside higher 

productivity, profitable commercialization and increased competitiveness). 

421. However, in selected projects, certain implementation practices could be 

detrimental to the outreach to very poor groups. This is the case of the pre-

financing requirements for beneficiaries (ASHA Project, KUBK): given that very 

poor people typically face severe cash constraints, this can erect a barrier to their 

participation.  

422. Linking small-scale farmers with value chains was important to enhance 

their economic opportunities, and the IFAD-funded programme has made 

significant progress. It has improved farmers’ access to markets, including 

international markets (in line with the ADS emphasis on commercialization of 

agriculture and promotion of exports) but also transparency of contracting, and 

stability and predictability of prices. Value chain linkages have been supported for 

cash crops, seeds, to some extent milk and less so for small ruminants where 

interventions have concentrated on the production side.  

423. Interventions on value chain governance are still at an early stage but have 

generated interest in the District Chambers of Commerce. They have also 

promoted the engagement of private sector actors such as aggregators, traders, 

agribusinesses and processors. In the case of cereal seed commodities, this CSPE 

raises questions on establishing producer-buyer linkages that are based on large 

subsidies provided to selected agribusinesses, particularly when these are not (yet) 

reflected in a long-term engagement to cooperate with small-scale producers. 



Appendix II EB 2021/132/R.15 

83 

424. The IFAD-funded programme also recorded positive experiences in 

traditional community-based and integrated rural development in more 

remote areas. These are at risk of being neglected. In the period covered by 

this CSPE, there has been a concentration of interventions in the mid-hills of 

Provinces 5 and 6, with the exception of SRERP (active in Provinces 1 and 2). While 

these are areas of poverty concentration, projects have focused on sites that are 

relatively better served by major road nodes.  

425. While geographic concentration contributes to better portfolio management, older 

cohorts of IFAD-funded projects (e.g. WUPAP, LFLP, PAFP-II) were successful in 

areas that are distant from road networks. These projects focused on basic services 

and infrastructure, empowerment of communities and, in some cases, leasehold 

forestry to restore degraded lands. Such approaches in marginal areas were 

effective at creating basic welfare and production conditions, which could have 

been built upon through more market-oriented approaches. However, this 

opportunity was not actively pursued and this traditional approach has faded away 

from the portfolio since the completion of PAFP-II.  

426. So far, evidence is not sufficient to assess the effectiveness of other areas 

of COSOP 2013 coverage, such as climate change adaptation and rural 

enterprise development. A new area of emphasis was climate change 

adaptation, to which an individual project (ASHA Project) was fully dedicated. 

Emphasis on this area was well justified and the project has incentivized the 

preparation of ward-level LAPAs and attracted the attention of some Palikas, which 

may lead to cofunding opportunities. Yet, it is not yet clear whether having a single 

dedicated project was an optimal solution. The project has supported discrete 

activities, mainly geared towards production (not unique in the portfolio), rather 

than integrated adaptation initiatives. From an efficiency perspective, a separate 

project entails additional management costs, as well as intensive and costly 

support to start up.  

427. Moreover, with SRERP, the portfolio sought to support rural enterprise 

development, combined with remittances and migration. The project design was 

holistic and ambitious, and included topics such as counselling for families of 

migrants, an important and frequently overlooked need. At the same time, the 

design was complex and required revisiting. In the end it veered towards 

agricultural value change support. Given the implementation status, it is too early 

to conclude whether it was an effective area of support.  

428. There is a contrast between the results achieved so far and the 

implementation delays and challenges faced by the most recent projects. 

At the time of this CSPE, the implementation delays and the need to restructure 

projects from the most recent generations (ASHA Project and SRERP) have been in 

the limelight. Clearly, there were challenges in working in rural Nepal with isolated 

communities and underdeveloped infrastructure (notably roads and potable water). 

At the same time, there were also design gaps, such as design complexity and 

under-estimation of local staffing requirements. Reliance on consultants to lead the 

design and non-optimal use of available experiences in Nepal, and limited 

engagement of the national counterpart in validating technical solutions, all 

contributed to these gaps.  

429. The current strategy, mindset and organizational arrangements of the 

IFAD-funded programme in Nepal, as well as of several other development 

agencies, are not adapted for the new federalization system. The challenge 

is not only to adapt IFAD project design to the new system, it is also to help 

develop the capacity of the new system, particularly at the state (Province) and 

Palika levels, to support to smallholder agriculture, rural poverty reduction and 

rural transformation. This will increase the number of interactions and transactions 

that are necessary for design and implementation support. On a positive note, 
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IFAD is not alone: there are already other international agencies (the Department 

for International Development (DFID), The United Nations Office for Project 

Services (UNOPS), the World Bank, the Swiss Cooperation, the European Union) 

working on capacity development for local governments. However, this requires a 

more strategic approach to partnerships than has been the case so far. 

430. IFAD’s country office in Nepal is under-resourced and has received limited 

corporate support. The office has been run by a single but qualified and 

committed staff member. However, the increasing portfolio size and the number of 

corporate requests have severely constrained strategic knowledge management 

and higher-level partnership and policy engagement, nationally and regionally. The 

IFAD-funded portfolio offers concrete experiences that can help enrich and correct 

policies related to rural poverty reduction. Project funds and project components 

have supported selected policy-related activities in the past seven years, but the 

demand for these is likely to increase. Grant funding could have supported 

engagement in higher-level knowledge management and policy. However, due to 

their regional and global nature, grants have been overall loosely connected with 

the IFAD country programme.  

B. Recommendations 

431. The below recommendations are formulated in view of the preparation of a new 

COSOP which will entail consultation between the Government of Nepal, IFAD and 

other development partners in the country. 

432. Recommendation 1. Support federalization as an integral part of the 

preparation of the new COSOP and project design. The new strategy and 

programme need to focus on supporting the federal system, including the federal, 

state and local governments but with special emphasis on the latter.  

433. The focus should be not only on how to adapt the project architecture (e.g. 

budgeting, transfer of funds, M&E, fiduciary controls) to the new system, notably 

state and Palika governments, but also on how to support local governments in 

promoting rural development, including local infrastructure, extension and advisory 

services, and economic opportunities. Key strategic challenges are how to help 

local governments plan, implement and assess development interventions for 

smallholder farmers and small-scale producers (with priority for poor and 

marginalized groups). 

434. In doing so, IFAD will need to collaborate with other like-minded development 

agencies, in particular to support the capacity-building for Palikas.  

435. Recommendation 2. Continue the support to value chain development with 

renewed emphasis on the inclusion of very poor groups. The continuation of 

IFAD's support to pro-poor value chain development is well justified, given the 

good progress made by HVAP, and to some extent KUBK, and the priority of value 

chains for the ADS 2015-2035. IFAD needs to continue emphasizing the inclusion 

of poor and very poor small-scale producers (e.g. Dalit, Janajati, women) and 

youth by making special provision for them in the project design. In particular, the 

current pre-financing requirements for beneficiaries, which create disincentives for 

very poor producers, need revisiting.  

436. Another priority is to strengthen the consultation forums between value chain 

stakeholders (e.g. MSPs) so that they can become instruments to improve value 

chain governance in a more inclusive manner. There is also a need to create 

incentives for longer-term engagement of private entrepreneurs and 

agribusinesses, relying less on lump-sum subsidies provided by projects and more 

on co-investment by agribusinesses and functional upgrading of cooperatives of 

small-scale producers. 

437. Recommendation 3. Bring back into the spectrum of IFAD funding the 

support to community development, basic infrastructure and services as a 
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preparatory step for further economic opportunities. Projects such as 

WUPAP, LFLP and PAFP-II are testimony to IFAD’s experience and overall positive 

results. In areas where commercialization of agriculture has not yet emerged, 

working on local infrastructure (e.g. feeder roads, bridges, drinking water), 

services and functional literacy can create the basis for further economic 

development. These can be further built upon through a more pronounced market 

and value chain orientation in a follow-up project phase.  

438. While some elements of IFAD “traditional” support can be retained, such as intra-

community targeting and empowerment of marginalized groups, group-based 

financial savings initiatives and fee-based social facilitation, the whole mechanism 

needs to be adapted to the new federal set-up, with greater involvement of local 

governments. Moreover, plans need to be prepared for the management and 

maintenance of infrastructure by the users and with the support of Palikas for 

major maintenance and rehabilitation. 

439. Recommendation 4. Integrate natural resource management and climate 

change adaptation in all project designs. The Government and IFAD can build 

upon their collaboration experience in leasehold forestry and low external input 

agriculture. Based on the recent portfolio experience, two items need special 

attention. First, it may be more effective and efficient to include climate change- 

proofing elements in all projects, in synergy with agricultural productivity- 

supporting components, rather than funding a single dedicated project on this 

topic: this could avoid additional operational and administrative costs. Second, 

given the portfolio’s ubiquitous investment in livestock, the environmental 

consequences on forests and grasslands need to be monitored systematically.  

440. Recommendation 5. Strengthen partnerships for specialized technical 

support and for cofinancing. IFAD should explore further cooperation 

opportunities with development agencies, NGOs and other development partners 

that have demonstrated technical experience in crucial portfolio topics (e.g. value 

chain development, support to decentralization, community-based development). 

This would enhance the quality and innovativeness of project design and 

implementation, but also build up opportunities for policy engagement and for 

scaling-up of results. To facilitate these partnerships, IFAD could use country-

specific grants as a funding modality.  

441. Recommendation 6. Enhance portfolio management and implementation 

preparedness. The Government and IFAD should take measures to make portfolio 

management and project design more realistic, knowing that with federalization, 

interactions with local governments will be more frequent. IFAD could aim to 

approve a single new project (excluding loans for project top-up) in any given 

Performance-based Allocation cycle, so as to keep the number of ongoing projects 

in check. Moreover, at any point of time, the overall portfolio geographical 

coverage could be restricted to two or three states (Provinces) to avoid dispersion.  

442. Project design will require a more proactive role of the Government in the 

formulation process and in validating the technical proposals. In order to enhance 

implementation preparedness, IFAD could use its newly introduced instruments for 

pre-financing project implementation and for building implementation capacity. 

443. Recommendation 7. IFAD should strengthen its Country Office in Nepal 

and its corporate support to the country programme. The staffing of the 

Country Office needs strengthening and, preferably, should have a resident country 

director. 

444. In addition, thematic support from the subregional hub and headquarters, 

combined with country-specific grants, could help IFAD engage in higher-level 

knowledge management and policy engagement. These activities need to be 

highlights, rather than subsidiary points. 
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Definition of the evaluation criteria used by IOE 

Criteria Definition * Mandatory To be rated 

Rural poverty impact Impact is defined as the changes that have occurred or are expected to 
occur in the lives of the rural poor (whether positive or negative, direct or 
indirect, intended or unintended) as a result of development interventions. 

X Yes 

 Four impact domains   

  Household income and net assets: Household income provides a means 
of assessing the flow of economic benefits accruing to an individual or 
group, whereas assets relate to a stock of accumulated items of 
economic value. The analysis must include an assessment of trends in 
equality over time.  

 No 

  Human and social capital and empowerment: Human and social capital 
and empowerment include an assessment of the changes that have 
occurred in the empowerment of individuals, the quality of grass-roots 
organizations and institutions, the poor’s individual and collective 
capacity, and in particular, the extent to which specific groups such as 
youth are included or excluded from the development process. 

 No 

  Food security and agricultural productivity: Changes in food security 
relate to availability, stability, affordability and access to food and 
stability of access, whereas changes in agricultural productivity are 
measured in terms of yields; nutrition relates to the nutritional value of 
food and child malnutrition.  

 No 

  Institutions and policies: The criterion relating to institutions and policies 
is designed to assess changes in the quality and performance of 
institutions, policies and the regulatory framework that influence the lives 
of the poor. 

 No 

Project performance Project performance is an average of the ratings for relevance, 
effectiveness, efficiency and sustainability of benefits.  

X Yes 

Relevance The extent to which the objectives of a development intervention are 
consistent with beneficiaries’ requirements, country needs, institutional 
priorities and partner and donor policies. It also entails an assessment of 
project design and coherence in achieving its objectives. An assessment 
should also be made of whether objectives and design address inequality, 
for example, by assessing the relevance of targeting strategies adopted. 

X Yes 

Effectiveness The extent to which the development intervention’s objectives were 
achieved, or are expected to be achieved, taking into account their relative 
importance. 

X 

 
Yes 

Efficiency 

 

Sustainability of benefits 

A measure of how economically resources/inputs (funds, expertise, time, 
etc.) are converted into results. 

The likely continuation of net benefits from a development intervention 
beyond the phase of external funding support. It also includes an 
assessment of the likelihood that actual and anticipated results will be 
resilient to risks beyond the project’s life. 

X 

 

X 

Yes 

 

Yes 

Other performance 
criteria 

 
  

Gender equality and 
women’s empowerment 

 

 

Innovation 
 

Scaling up 

The extent to which IFAD interventions have contributed to better gender 
equality and women’s empowerment, for example, in terms of women’s 
access to and ownership of assets, resources and services; participation in 
decision making; work load balance and impact on women’s incomes, 
nutrition and livelihoods.  

The extent to which IFAD development interventions have introduced 
innovative approaches to rural poverty reduction. 

The extent to which IFAD development interventions have been (or are likely 
to be) scaled up by government authorities, donor organizations, the private 
sector and others agencies. 

 

X 

 

X 

X 

 

Yes 

 

Yes 

Yes 

Environment and natural 
resources management  

The extent to which IFAD development interventions contribute to resilient 
livelihoods and ecosystems. The focus is on the use and management of 
the natural environment, including natural resources defined as raw 
materials used for socio-economic and cultural purposes, and ecosystems 
and biodiversity - with the goods and services they provide. 

X Yes 

Adaptation to climate 
change 

The contribution of the project to reducing the negative impacts of climate 
change through dedicated adaptation or risk reduction measures. X Yes 
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Criteria Definition * Mandatory To be rated 

Overall project 
achievement 

This provides an overarching assessment of the intervention, drawing upon 
the analysis and ratings for rural poverty impact, relevance, effectiveness, 
efficiency, sustainability of benefits, gender equality and women’s 
empowerment, innovation, scaling up, as well as environment and natural 
resources management, and adaptation to climate change. 

X Yes 

Performance of partners     

 IFAD 

 Government  

This criterion assesses the contribution of partners to project design, 
execution, monitoring and reporting, supervision and implementation 
support, and evaluation. The performance of each partner will be assessed 
on an individual basis with a view to the partner’s expected role and 
responsibility in the project life cycle.  

X 

X 

Yes 

Yes 

* These definitions build on the Organisation for Economic Co-operation and Development/Development Assistance Committee 
(OECD/DAC) Glossary of Key Terms in Evaluation and Results-Based Management; the Methodological Framework for Project 
Evaluation agreed with the Evaluation Committee in September 2003; the first edition of the Evaluation Manual discussed with 
the Evaluation Committee in December 2008; and further discussions with the Evaluation Committee in November 2010 on 
IOE’s evaluation criteria and key questions. 
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Ratings of IFAD investment portfolio in Nepala 

Criteria WUPAP LFLP PAFP-II HVAP KUBK/ISFP SRERP 
ASHA 
Project ASDP 

Overall 
portfolio 

Rural poverty impact 4 5 5 5 4    5 

          

Project performance          

Relevance 4 5 5 5 4 4 4 5 4 

Effectiveness 4 5 5 5 5    5 

Efficiency 3 4 4 4 4    4 

Sustainability of benefits 4 4 4 4 3    4 

Project performanceb 3.75 4.5 4.5 4.5 4.0     

Other performance criteria          

Gender equality and women's 
empowerment 

4 5 5 5 5    5 

Innovation 5 5 4 5 4    4 

Scaling up 4 - 4 5 4    4 

Environment and natural 
resources management 

5 6 4 4 4    4 

Adaptation to climate change 5 4 4 4 4    4 

Portfolio performance and 

resultsc 
4 5 5 5 4    5 

a Rating scale: 1 = highly unsatisfactory; 2 = unsatisfactory; 3 = moderately unsatisfactory; 4 = moderately satisfactory; 5 = satisfactory; 6 = highly satisfactory; n.p. = not provided; n.a. = not 

applicable. 
b Arithmetic average of ratings for relevance, effectiveness, efficiency and sustainability of benefits. 
c This is not an average of ratings of individual evaluation criteria but an overarching assessment of the project, drawing upon the rating for rural poverty impact, relevance, effectiveness, efficiency, 

sustainability of benefits, gender, innovation, scaling up, environment and natural resources management and adaption to climate change. 
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Final ratings of the country strategy and programme in 
Nepal 

 Rating 

Project portfolio performance and resultsa  

 4 

Non-lending activitiesb  

 Country-level policy engagement  4 

 Knowledge management 4 

 Partnership-building 4 

Overall non-lending activities 4 

Performance of partners  

 IFADc 4 

 Governmentc 4 

Country strategy and programme performance (overall)d 4 

 Relevance 4 

 Effectiveness 4 

a 
Not an arithmetic average of individual project ratings. 

b 
Not an arithmetic average for knowledge management, partnership-building and country-level policy engagement. 

c
 Not an arithmetic average of individual project ratings. The rating for partners’ performance is not a component of the overall 

assessment ratings. 
d 

This is not an arithmetic average of the ratings of relevance and effectiveness of the country and strategy programme and 

performance. The ratings for relevance and effectiveness take into account the assessment and ratings of portfolio results, non-
lending activities and performance of partners but they are not an arithmetic average of these.
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CPE 2013 conclusions, recommendations and follow-up 

Conclusions of the Country Programme Evaluation 2013  

A. Post-conflict reality and implications for IFAD. Nepal‘s historical heritage and more recent political developments have had a 
profound influence on IFAD‘s country programme and the IFAD/Government partnership. After 2006, the political situation 
has been volatile and governance has further deteriorated. 

B. Remittances-A major driver for poverty reduction. Despite Nepal remaining a low-income country with low human 
development, the country has achieved an impressive reduction of poverty since the 1990's, including rural poverty, largely 
due to a significant growth in remittances from negligible base to more than 20 per cent of GDP. IFAD did not attempt to 
reflect on and capture in any way the flow of remittances in its poverty reduction and rural development efforts – something 
that it might consider doing in future strategies and programmes.  

C. Gender implications of migration. While migration from rural villages in hills and mountains used to be seasonal (during the 
agricultural off-season) it is now more permanent with the men working several years in, for example, the Middle East, 
leaving it to the women to do the farming. This places additional demands on women‘s already limited time. The fact that the 
majority of farmers in many communities nowadays are women has implications for extension services and various support 
programmes. 

D. Relevant IFAD strategies. The strategies and pipelines outlined in the two COSOPs (2000 & 2006) were pursued in a 
generally satisfactory manner through loan- and grant-financed projects and programmes. At the same time, the ambitious 
agenda for policy dialogue was not implemented. 

E. Need to diversify strategy - two-prong approach. So far, IFAD‘s strategy in Nepal had put strong emphasis on group 
formation (Leasehold Forestry User Groups -LFUGs, community organizations, farmer groups) as the main institutional 
measure to promote rural development and agricultural production. The CPE identified opportunities for supplementing this 
approach with a rural enterprise-centred one, as there is evidence that some of the groups did in fact transform over time 
into cooperatives and viable businesses. Such approach would imply investment per enterprise as opposed to past 
investments in "project groups".  

F. Limited resources for country programme management. The non-lending activities were affected by the limited resources for 
country programme management and a volatile political situation. The country programme was managed by frequently-
changing CPMs with only part of their time available to Nepal. With respect to utilization of the three-year PBAs, it was 
observed with concern that approvals of commitments for utilization of the allocations are obtained in the last months of the 
PBA periods, potentially putting at risk the quality of decision-making and discouraging development of joint multi-donor 
programmes. 

G. Weak but improving portfolio. The portfolio executed by the government (with the support of IFAD loans and grants) focused 
on leasehold forestry, integrated rural development for poverty alleviation and, more recently, agricultural commercialization 
through promotion of high-value agriculture, with rural finance part of the first two areas. IFAD has continued its support to 
leasehold forestry since then and a second leasehold programme (LFLP) supports formation of groups; distribution of goats, 
tree saplings and fodder grasses; animal health services; and introduction of savings and credit schemes in the LFUGs. The 
last one has not made any substantial contribution to creating viable investment opportunities and monetizing the local 
economy in remote communities, which are needed in order to make rural finance programmes succeed.  

For the poverty alleviation projects, implementation was driven by quantitative targets, with less attention given to beneficiary 
demands and problems. Many targets were achieved but the monitoring systems did not provide data to indicate the 
livelihood changes obtained from the results. Many beneficiary groups, community organizations, were formed but their 
sustainability prospects are limited. Agricultural development for most of period evaluated included mainly livestock (goats). 
Goat distribution was an incentive to form community groups and a welcome addition to the livelihoods of poor farmers. 
However, it was mainly a one-time occurrence and in most cases did not lead to development of commercial goat farming. 

 



Appendix II – Annex IV EB 2021/132/R.15 
 

91 

Recommendations  Follow-up 

I. Strategic partnership 

1. Develop new partnership paradigm and pipeline based on a 
two-pronged strategy. The development scene in Nepal’s rural 
areas is characterized by an abundance of project-created 
beneficiary groups but a shortage of profitable enterprises that 
create income for the owners/members and employment for the 
poor. Many development partners, including IFAD, contributed 
to this situation, based on the broadly accepted paradigm at the 
time that targeted beneficiaries need to be organised in groups 
for distribution of project services, goods and resources. Few of 
the groups developed the cohesion, capital and income stream 
needed to continue after termination of project support. Nepal’s 
agribusiness and agro-industries are at an infant stage, but 
rapid urbanisation and neighbouring markets offer opportunities 
for improving market linkages, including by developing 
smallholder’s linkages with enterprises engaged in various 
simple (packaging, semiprocessing) and more advanced 
(processing of agricultural commodities and forest products) 
activities. This would contribute to creating jobs for landless 
and nearlandless who will not be able to escape poverty 
without off-farm income. If priority is given to value chains of 
high-value crops suited for intensive cultivation (or intensive 
animal husbandry), it will also generate jobs in small and 
medium-sized farms. Pilot projects funded by IFAD grants have 
demonstrated the potential for cultivation, some processing and 
marketing of selected products (e.g. off-season vegetables) in 
the hills and mountains close to the road network. IFAD’s 
recent project, HVAP, is designed to follow up on these 
opportunities but it is still based on the past tradition of 
promoting hundreds of groups with little prospects of 
sustainability. Sustainable poverty reduction would also involve 
the development of business-minded, profitable producers’ 
groups and cooperatives in key value chains accessible to 
smallholders, as well as the development of partnerships with 
private service providers, buyers and input suppliers where 
they are available. Based on PPPs, public sector agencies 
would be engaged in addressing bottlenecks of a public goods 
nature (roads, electricity etc.). Projects will take advantage of 
clusters or growth nodes along the road corridors. A 
complementary approach should be developed for remote and 
isolated communities in the mountains and on the hill tops, far 
from the road network, with limited access to water and poor 
soils and conditions for agricultural production. Given IFAD’s 
mandate, such communities should not be neglected in the 
future portfolio and should be helped in increasing food 
production and improving their livelihoods. Relevant to IFAD’s 
mandate, sector interventions may include leasehold and 
community forestry, livestock, improvements in food 
production, commercial production of high-value-to-weight 
produce for niche markets, such as MAPs and vegetable 
seeds, and access to water and possibly also energy (e.g. solar 
units). 

The 2013 COSOP directly addressed the first prong of the 
recommendation (shift to high-value” agriculture, emphasis on 

commercialization and value chain connectivity. The 2013 
COSOP did not address clearly the second prong for more 

remote and isolated communities, hinging on basic 
infrastructure and services, food security but also preparing 

households for more commercial production.  

 

2. Factoring in the conflict dimension and its impact. IFAD’s 
essential strategy for Nepal was appropriate for a country 
defined by institutional fragility, but it underestimated what was 
required to deliver such a strategy effectively. There is much to 
gain from focusing the next COSOP on a clear delineation of 
the exclusionary factors that hamper access of the poor to 
productive economic activity, and on what is needed for IFAD is 
to work effectively through weak partners to create, and sustain 
the community institutions that will help the poor move into the 
socioeconomic mainstream. 

The 2013 COSOP, under it section on partnerships, proposed 
to: (i) open programme development to stronger participation by 

civil society organizations where they have comparative 
advantages with a view to improving project responsiveness to 

the needs of the groups they represent; (ii) provide capacity 
building where required to sustain performance; involve 

national and international NGOs with recognized technical 
knowledge and experience to provide technical assistance to 

project implementation.  

The follow-up of this recommendation can also be seen through 
the Strategic Objective 3 (promote inclusive, accountable and 

sustainable rural institution).  
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Recommendations  Follow-up 

II. Policy dialogue 

3. Strengthening the link between the policy dialogue agenda in 
strategy (COSOP) and portfolio (programmes). Given IFAD’s 
limited resources for country programme management and 
further expected reductions, it is recommended that IFAD and 
Government jointly identify relevant policy issues in COSOP 
and embed them within project design and implementation. The 
lack of comparative advantage in producing analytical work 
could be easily filled by closer cooperation with many 
international and local think-tanks, research centres, and 
universities – possibly through better-targeted grants 
programme. 

The Policy Linkages section of the 2013 COSOP states that 
IFAD’s engagement in policy development would be driven by 
policy-relevant issues that emerge from project operations. It 
would primarily consist of facilitating the participation of poor 

rural people in policy processes by promoting platforms of 
dialogue at local and national levels, where they can be 

represented.  

However, the COSOP does not present a clear plan on how to 
cooperate with other international or local institutions with better 
experience in policy dialogue-related issues, as recommended 

and agreed by the 2013 CPE.  

III. Operations and programme management 

4. Appreciating local context; providing adequate implementation 
support. There appears to be a disconnection between IFAD 
corporate policies requiring attention to local context, and 
actual provisions to make this happen in Nepal. The semi-
fragile and volatile Nepalese context does demand resources 
above the average. 

The Programme management section of the 2013 COSOP 
underlines the need to improve information flow and 

expenditure reporting, develop computerized accounting, and 
adequately train project staff. Therefore, a country programme 

implementation support unit (CPISU) would be established and 
include a financial officer, who will provide support to project 
teams in this respect and ensure that adequate, harmonized 

procedures are implemented throughout the programme.  

5. Addressing disadvantage: class or caste-based interventions? 
Nepal’s history of identity group exclusion would seem to argue 
for the creation of groups consisting of the most excluded 
castes and ethnicities. Group formation should rather be based 
on a thorough analysis of prevailing economic and social 
conditions and on an identification of the various categories of 
poor, and project support should be geared towards facilitating 
inclusion. When supporting value chain and rural enterprise 
development, projects may also provide support to other value 
chain stakeholders (such as entrepreneurs and less poor 
farmers) provided this in turn brings increased benefits to 
smallholders. 

The 2013 COSOP addressed disadvantage through the 
strategic goal in which IFAD's programme would promote 

inclusive and resilient growth in rural areas through a three-
pronged approach aimed at: (i) stimulating income 

diversification and productive employment by promoting a 
range of economic opportunities that can bring equitable 

benefits to diverse socio-economic categories in both the 
agriculture and off-farm sectors; (ii) reducing the vulnerability of 

poor rural people to climate and other shocks to unleash their 
investment in market oriented activities; and (iii) strengthening 
rural institutions so they can deliver accountable and inclusive 

services to on- and off-farm producers  

6. Measuring and communicating impact. Two important 
evaluation techniques that deserve wider use in the coming 
COSOP cycle are case studies of outcomes (encompassing 
both successes and failures), and opinion polling (perhaps the 
most objective way to measure the extent to which institutions 
are achieving popular legitimacy). 

A participatory process begun in 2012 to set up a country 
programme M&E/knowledge management system that would 

allow for regular programme monitoring by: (i) measuring 
programme performance against the COSOP results 

management framework; (ii) providing project stakeholders, the 
Government and IFAD with data and analyses aiming at 

improving programme performance; and (iii) documenting good 
practices with a view to contributing to the formulation of 

national pro-poor rural policies and to scaling up. 

7. Aligning COSOP and PBA cycle management. Due to the 
political uncertainties, it is recommended that IFAD and 
Government prepare the COSOP to cover two 3-year 
performance-based allocations (PBAs) according to IFAD’s 
funding cycle. 

The COSOP covered six years (2013-2018) and was aligned to 
two PBAS cycles (IFAD 9 and IFAD 10). 
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IFAD-financed investment projects in Nepal154 

Project ID Name Project Type 
Approval  
date 

Date of 
Effectiveness 

Date of 
Completion 

Date of  
Closing 

IFAD 
Financing (In 
million US$) 

IFAD Total 
(In million 
US$) 

Government 
Financing (In 
million US$) 

Co-Financing (In 
million US$) 

Beneficiary 
(In million 
US$) 

Total (In 
million US$) 

110000010 Integrated rural 
development project  

Rural 
development 

12/12/1978 01/11/1979 30/06/1988 31/12/1988 11.53 11.53 2.63 12.27 (ADB) 
3.09 (EU) 

- 29.53 

110000057 Small farmer 
development project 

Credit and 
Financial 
Services 

05/12/1980 10/07/1981 30/06/1987 31/12/1987 10.7 (Loan) 

1 (Grant) 

11.7 2.6 - - 14.3 

110000082 Command area 
development project 

Irrigation 17/12/1981 01/10/1982 31/03/1989 30/09/1989 6.9 (Loan) 6.9 4.9 11.7 (ADB) 
1.22 (UNDP) 

- 24.84 

110000166 Second small 
farmer development 
project 

Credit and 
Financial 
Services 

02/04/1985 03/03/1986 30/06/1990 30/06/1991 14.4 (Loan) 

0.05 (Grant) 

14.52 5.9 4 (GIZ) - 24.42 

110000191 Aquaculture 
development project 

Fisheries 18/09/1986 15/10/1987 31/12/1991 31/12/1992 0.74 0.74 6.04 11 (ADB) 
0.96 (UNDP) 

- 18.74 

110000208 Production credit for 
rural women project 

Credit and 
Financial 
Services 

10/09/1987 30/11/1988 30/06/1997 31/12/1997 6.0 (Loan) 6.0 2.02 0.3 (Finland) 
2.7 (UNICEF) 
0.3 (Voluntary 
agencies) 

- 11.33 

110000250 Hill leasehold and 
forestry and forage 
development project 

Rural 
Development 

07/12/1989 18/02/1991 30/06/2003 31/12/2003 7.8 (Loan) 7.8 2.7 3.3 (Netherlands) 1.5 15.3 

110000352 Groundwater 
irrigation and flood 
rehabilitation project 

Irrigation 19/04/1994 01/11/1994 30/06/2001 31/12/2001 9.8 (Loan) 9.8 0.56 0.476 (Dom. 
Financial Inst.) 
0.16 
(Netherlands) 
1.8 (WFP) 

0.24 13.2 

1100001030 Poverty alleviation 
project in western 
Terai 

Agricultural 
Development 

11/09/1997 10/03/1998 15/07/2005 31/12/2005 8.8 (Loan) 8.86 0.44 0.079 (Other 
dom.) 

0.34 9.7 

1100001119 Western uplands 
poverty alleviation 
project 

Agricultural 
Development 

06/12/2001 01/01/2003 30/09/2016 31/03/2017 19.9 (Loan) 

0.36 (Grant) 

20.2 5.9 (National) 

2.2 (Local) 

4.02 (WFP) 
0.036 (Local pvt. 
sector) 

0.078 32.5 

                                                 
154 According to IFAD database (Oracle Business Intelligence). The financial figures are basically those planned, and for closed projects, they may not necessarily reflect the actual data. 
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Project ID Name Project Type 
Approval  
date 

Date of 
Effectiveness 

Date of 
Completion 

Date of  
Closing 

IFAD 
Financing (In 
million US$) 

IFAD Total 
(In million 
US$) 

Government 
Financing (In 
million US$) 

Co-Financing (In 
million US$) 

Beneficiary 
(In million 
US$) 

Total (In 
million US$) 

1100001285 Leasehold forestry 
and livestock 
programme 

Agricultural 
Development 

02/12/2004 07/09/2005 31/12/2014 30/06/2015 10.48 (Loan) 

1.2 (Grant) 

1.49 (Addl. 
Loan DSF) 

1.48 (DSF 
Grant) 

14.7 1.04 

0.2 (Addl. 
financing) 

- 0.013 15.96 

1100001450 Poverty Alleviation 
Fund Project II 

Rural 
Development 

13/12/2007 31/07/2008 31/12/2018 30/06/2019 4 (DSF grant) 

5.01 (DSF 
grant addl.) 

9.01 10.8 179.99 (World 
Bank) 

14.38 213.508 

1100001471 High value 
agricultural project 
in hill and mountain 
areas  

Rural 
Development 

17/12/2009 05/07/2010 30/09/2018 31/03/2019 7.6 (Loan) 

7.6 (DSF 
grant) 

15.2 1.72 6.07 (Local pvt. 
sector) 
0.69 (SNV 
Netherlands) 

0.561 18.87 

1100001602 Kisankalagi Unnat 
Biu-Bijan 
Karyakram 

Agricultural 
Development 

21/09/2012 02/12/2012 31/12/2019 30/06/2020 14.5 (DSF 
Loan) 

14.5 (DSF 
Grant) 

5 (Addl. Loan) 

10 (Planned 
in 2019) 

44 7.93 2.5 (Heifer 
International) 

10.94 65.4 

1100001723 Adaptation of 
Smallholders in Hilly 
Areas Project 

Rural 
Development 

13/09/2014 26/02/2015 31/03/2021 30/09/2021 14.99 (ASAP) 

10 (DSF 
grant) 

24.99 6.6 - 5.9 37.6 

1100001724 Samriddhi-Rural 
Enterprises and 
Remittances 
Programme 

Credit and 
Financial 
Services 

22/04/2015 10/12/2015 31/12/2022 30/06/2023 16.8 (DSF 
Grant) 

21.8 (Loan) 

38.6 9.1 13.7 (Local pvt 
sector) 

6.6 68.14 

2000001418 Agriculture Sector 
Development 
Programme 

Marketing/Sto
rage/Processi
ng 

11/12/2017 04/06/2018 30/06/2024 31/12/2024 38.2 (Loan) 

1.8 (Grant) 

40 11.4 3 (SDC) 
3.4 (Local pvt. 
sector) 
3.44 (Other 
domestic) 

6.6 68 

* Discrepancies between Total cost and IFAD, Co-financing, Government and other domestic financing funding due to rounding 
Source: IFAD GRIPS 2019 
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IFAD-funded grants covering Nepal approved after 2013 

IFAD-financed grants in Nepal selected for CSPE review (2013-2018) 

Grant ID Name 
Type of 
grant Countries included 

Date of 
effectiveness 

Date of 
closing 

Amount in 
US$ Recipient 

1000004382 Enhancing the Access Of Poor Rural 
People To Sustainable Financial 
Services Through Policy Dialogue, 
Capacity Building And Knowledge 
Sharing In Rural Finance 

GLRG Myanmar, Nepal, Cambodia and Bangladesh 21/01/2013 30/09/2016 1,100,000 Asia-Pacific Rural and 
Agricultural Credit 
Association 

2000000120 Promoting Improved Policies In 
Favour Of Family Farming In 
Developing Countries 

GLRG Burkina Faso, Côte d'Ivoire, 
Ecuador, Philippines, Colombia Gambia, 
Burundi, Costa Rica, Nicaragua, Indonesia, 
Nepal 

14/08/2013 14/11/2015 500,000 Asociación Para el 
Desarrollo Foro Rural 
Mundial 

2000000074 Medium Term Cooperation 
Programme With Farmer's 
Organizations In Asia And The Pacific 
Region Phase Ii 

GLRG China, Philippines, Solomon 
Islands, India, Cambodia, Myanmar, Timor-
Leste, Vanuatu, Lao People's Democratic 
Republic, Sri 
Lanka, Fiji, Samoa, Tonga, Vietnam, Banglad
esh, Nepal, Thailand, Indonesia 

04/09/2013 31/12/2019 2,000,000 Asian Farmers’ 
Association for 
Sustainable Rural 
Development (AFA) 

2000000045 

 

IFAD Support To The Process Of The 
United Nations World Conference On 
Indigenous Peoples 

 

GLRG El Salvador, Paraguay, Myanmar, Tanzania, 
Nepal 

02/10/2013 31/08/2018 900,000 International Work 
Group for Indigenous 
Affairs 

2000000102 Improving Livelihoods And Enhancing 
Resilience Of The Rural Poor In The 
Hindu Kush Himalayas To 
Environmental And Socio Economic 
Changes 

GLRG Nepal, Myanmar, Bangladesh, India 17/03/2014 31/10/2017 1,200,000 International Centre 
on Integrated 
Mountain 
Development 

 

2000000270 Strengthening Knowledge Sharing On 
Innovation Using The Learning Route 
Methodology 

GLRG Cambodia, Nepal, Vietnam, Bangladesh, Lao, 
Thailand 

23/06/2014 31/12/2016 1,000,000 PROCASUR 

2000001091 The Story Behind the Numbers, 
Knowledge from The Field 

GLRG Fiji, Sierra Leone, Vietnam, Rwanda, United 
Republic of Tanzania, Niger, Nepal, Thailand, 
Uganda, Mozambique, India, 
Philippines Costa Rica, Brazil, 
Kenya, Madagascar Bhutan 

21/03/2016 30/06/2019 1,500,000 Technical Centre for 
Agricultural and Rural 
Co-Operation ACP-
EU 
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Grant ID Name 
Type of 
grant Countries included 

Date of 
effectiveness 

Date of 
closing 

Amount in 
US$ Recipient 

2000001363 Strengthening The Role Of SAARC In 
The Sustainable Intensification Of 
Agriculture In South Asia 

GLRG Afghanistan, Nepal, India, Bangladesh, 
Maldives, Afghanistan, Sri Lanka, Pakistan, 
Bhutan 

19/05/2016 31/10/2017 100,000 South Asia Watch on 
Trade, Economics 
and Environment 

2000001112 Enhancing Food And Nutritional 
Security, And Improved Livelihoods 
Through Intensification Of Rice Fallow 
System With Pulse Crops In South 
Asia 

 

GLRG India, Nepal and Bangladesh 23/05/2016 30/09/2020 2,500,000 International Center 
for Agricultural 
Research in the Dry 
Areas 

2000001678 

 

Impact Assessment Of Technological 
Innovation And Dissemination Under 
Consortium For Unfavourable Rice 
Environments 

GLRG Nepal, Vietnam, Philippines 08/01/2018 08/01/2020 495,000 Virginia Polytechnic 
Institute and State 
University 

 

2000001629 Use of Genetic Diversity & 
Evolutionary Plant Breeding for 
Farmer Resilience to Climate change, 
Crop Productivity & Nutrition 

GLRG Bhutan, Iran, Uganda, Jordan, Ethiopia, Nepal 18/05/2018 31/12/2022 3,500,000 Bioversity 
International 

2000002006 International Symposium On 
Transitioning Shifting Cultivation To 
Climate Resilient Farming Systems 

GLRG Nepal, Lao, India, Cambodia, Myanmar, 
Bhutan, Vietnam and Bangladesh 

14/01/2019 01/01/2020 125,000 International Centre 
on Integrated 
Mountain 
Development 

2000001968 Consortium For Scaling Up Climate 
Smart Agriculture In South Asia 

GLRG Bangladesh, India and Nepal 31/01/2019 25/10/2022 1,500,000 SAARC Agriculture 
Centre 

2000002365 Sustainable Rural Development for 
The Asian Pacific Farmers' 
Programme 

GLRG Samoa, Thailand, Myanmar, China, Vanuatu, 
Mongolia, Bhutan, Sri 
Lanka, Malaysia, Fiji, Cook 
Islands, Pakistan, Indonesia, Afghanistan, Lao 
PDR, Papua New Guinea, Solomon Islands, 
Maldives, Tajikistan, Timor-Leste, Kyrgyzstan, 
Cambodia, Tonga, Nepal, Philippines, 
India, Vietnam, Bangladesh 

09/07/2019 28/06/2023 3,000,000 Asian Farmers' 
Association for 
Sustainable Rural 
Development 

Source: IFAD GRIPS 2019; Grant documents 
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Mapping of the 2013 COSOP Framework and Key Assumptions 
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Satellite images 

Data Selection  

In order to find a reliable source of information for both the 2019 and 2013/2014, the 

Landsat Mission was chosen. 

Since Landsat 8 mission started in 2013, as shown in Figure 1, it was possible to use 

data coming from this satellite. 

Figure 1 
Landsat missions 

  

After having selected the data source, we performed a research on all available images 

that are not affected by the cloud-cover/cloud-shadow effect and that represents with a 

good approximation the same situation of the terrain.  

In Figure 2 the distribution of the Points of Interest (POI) is shown inside the National 

Boundaries while in Figure 3 are represented the footprints of the Landsat frames that 

are needed to cover the entire area.  

The final selected images are: 

 

2013/2014 

- LC08_L1TP_143040_20140409_20170424_01_T1 

- LC08_L1TP_144040_20130413_20170505_01_T1 

 

2019 

- LC08_L1TP_143040_20190509_20190521_01_T1 

- LC08_L1TP_144040_20190601_20190605_01_T1 

The Landsat naming convention is here below explained: 

LXSS_LLLL_PPPRRR_YYYYMMDD_yyyymmdd_CC_TX 

Where: 

 L = Landsat 

 X = Sensor (“C”=OLI/TIRS combined, “O”=OLI-only, “T”=TIRS-only, “E”=ETM+, 

“T”=“TM, “M”=MSS) 

 SS = Satellite (”07”=Landsat 7, “08”=Landsat 8) 

 LLL = Processing correction level (L1TP/L1GT/L1GS) 

 PPP = WRS path 

 RRR = WRS row 

 YYYYMMDD = Acquisition year, month, day 

 yyyymmdd - Processing year, month, day 

 CC = Collection number (01, 02, …) 

 TX = Collection category (“RT”=Real-Time, “T1”=Tier 1, “T2”=Tier 2) 
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General Considerations 

A visual analysis of the processed images was performed to identify major and evident 

changes in the terrain that can be linked with the different projects that are currently 

undertaking by IFAD. In order to carry on the analysis, the following steps were 

followed: 

 RGB True Color Composite Analysis 

 RGB False Color Composite Analysis155  

 NDVI Analysis 

 VHR Analysis156 

A first consideration can be done over the challenges encountered mainly due to: 

 

 Steepness of the analysed area that leads to a lot of effects of shadows 

 Slightly different conditions in terms of seasonality 

 

For these reasons, the followed approach was: 

 

 Determine if there were substantial changes between the target dates 

 Compare the dates with the available VHR images 

 Analyse VHR features in relationship with the specific Project target  

  

                                                 
155 The RGB False Color Composite used MIR2 - MIR – RED bands. 
 With this combination of bands it is possible to recognize the following colors: 

 Green: Strong vegetation (can be related to sparse forest/agriculture/wetland cover with vegetation) 

 Dark Green: Compact Forest (natural or planted) 

 Pink: Open Areas (including savanna with detached trees, bushland or similar ecosystems, and area with scattered 
trees and shrubs) 

 Dark Blue/Blue: water bodies (rivers, streams, lakes and ponds) 

 Violet/Purple: Agriculture 
156 Very High Resolution Images are taken from Google Satellite, Esri Satellite and Bing VirtualEarth 
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Sample Images 

 

Comparison between Image 1 and 2 (HVAP) suggests slight reduction of forested area 

and construction of new buildings 

 
Image 1 

 
 
Image 2. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 8: VHR 10/11/2017 
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A comparison between Figure 3 and 4 (LFLP) suggests partial reconversion of land to 

forested area 

 
Image 3 

 

 

 

 

 

 

 

 

 

 

 

 

Fff 

 

 

 

 

 

 
Image 4 
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Mission itinerary  

IFAD CSPE mission: 22 May to 14 June 2019 

S. No Date Office/Organization Meeting Time  Place 

vv Thursday 
23rd May 
2019 

ICIMOD 9:00 -10:00 am ICIMOD Building Khumaltar, 
Lalitpur 

2 Ministry of Finance 11:00 -11:45 MoF Building Shinghdurbar 
Kathmandu 

1 Friday 24th 
May 2019 

UNDSS 9:30 am. UN House Pulchowk Lalitpur 
 

2 Ministry of Federal Affairs 
and General 
Administration 

11:00-11:30 MoFAGA building Shinghdurbar 
Kathmandu 

3 ADB Office 2:00 pm Metro Park Building Lazimpat 4th 
floor at room 4121 

 
Team A 

Date Project 
and 
District 

Site Activities Contact Person 

Sunday 26 
May 2019  

 Kathmandu-
Surkhet-
Mangalsen  

  

Monday 27 
May 2019 

HVAP 
Achham 

Turmakhand 4 
Jaisur 

Pragatisheel Krishak 
Samuh on Goat raring 

Krishna Bayak  

Turmakhand 7 
Dhamali 
Punepata 

Tripurasundari Goat 
rearing group 

Tapendra Bist  

Turmakhand Pragatisil Goat rearing Janak Bidha 

Tuesday 28 
May 2019 

LFLP 
Achham 

Turmakhad, 4 
Manakamana 
Leasehold Forest (LF) 

Jharna Budha  

Turmakhad, 4 Hatimalo LF ,, 

Turmakhad, 4 Goganpani LF ,, 

Wednesday 
29 May 
2019 

HVAP 
Kalikot 

Khandachakra 
Municipality 4, 
Badri Gaun 

Agriculture Group on 
Offseason Vegetables 

Parabananda Aacharya  

Khandachakra 
Municipality 5, 
Teshro Bajar 

Agriculture Group on 
Offseason Vegetables 

Dhan Bahadur Karki  

Shubhakalika 
RM 

Small Farmer and CKC 
members. On Drinking 
Water Supply  

 

Thursday 
30 May 
2019 

ASHA 
Kalikot 

Raskot 
Municipality 

Interaction with Lead 
Farmers, on Vegetable 
Farming, Shed 
Improvement (LAPA 
Group) and CKC 
members. 

Rajesh Upadhyay, Sub-Engineer), Anil 
Sahakari, JTA, Ag  
Parbanand Chaulagain, JTA, Liv  

Lekbesi 
Municipality 

Turmeric Production 
and processing center  

Khadka Prasad Bhattrai  

Friday 31 
May 2019 

HVAP 
Surkhet 

 Birendranagar Bhairam CFUG on Timur nursary  

 Birendranagar Hariyali Group on Goat raring  

 Birendranagar Sital Krisak Samuha on OSV 

 Birendranagar Meeting with HVAP project team 

  Birendranagar Meeting with Provincial secretaries 

Saturday 1 
June 2019 
 

PAF II 
Surkhet  

Maintada, 
Surkhet 

Akikriti Community 
Organization Rama Bishwokarma  

Birendranagar-4,Surkhet  
 

Gumi, Surkhet Janajagriti Community 
Organization 

Lekhfarsa, 
Surkhet 

Mahendraganj 
Community 
Organization 

Meeting 
at 
Provincial 
level & 
Team B 

 Meeting with Team B  

Sunday 2 
June 2019 

 Meeting with Team B  

Monday 3 
June 2019 

  Surkhet to Khalanga 
Rukum 

 

Tuesday 4 
June 2019 

PAF II 
Rukum 

Khara Rukum Himali Samudayik 
Samuha’s Program  

Secretary, Shivaram Khadka  

http://192.168.0.246:9005/Co/CoAgreementDetail/f240395c01cd4529892d430b383064c3
http://192.168.0.246:9005/Co/CoAgreementDetail/f240395c01cd4529892d430b383064c3
http://192.168.0.246:9005/Co/CoAgreementDetail/f240395c01cd4529892d430b383064c3
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Date Project 
and 
District 

Site Activities Contact Person 

Simratu Rukum Dangchung Cos 
Program  

Ruplal Bohora, Member  

Solabang 
Rukum 

Purnima CO’s Program  Chairman, Chitra Sharma  

ISFP 
Rukum 

  Solabang Interaction in Seed group and Rubina 
Dairy 

Wednesday 
5 June 2019 

 Khalanga, 
Rukum 

Interaction with Agri. 
Knowledge Centre  

Agri.Knowledge Centre, Rukum 

 Salle Airport 
Rukum 

Interaction with 
Veterinary Hospital 

Veterinary Hospital , Rukum 

 Khalanga to 
Chaurjahari 

  

Thursday 6 
June 2019 

 Kholagaun Interaction with SFACL Kholagaun SFACL 

 Kholagaun Interaction with 
vegetable seed 
producer and block 
production program  

Kholagaun SFACL 

Thursday 7 
June 2019 

 Chaurjahari to 
Birendranagar 
Surkhet  

Interaction with Project 
Coherence Units run by 
UNOPS and supported 
by DfID and SDC 

 

Thursday 8 
June 2019 

 Birendranagar 
Surkhet to 
Kathmandu 

  

 
Team B 

Date Project and 
District 

Site Activities Contact Person Remarks 

Sunday 26 
May 2019 

ISFP 
Arghakhachi 

Butwal Sandhikharka  Lunch , Hotel Old 
Everest  

Divarna Jalkada Boer 
Breeder Herd 

Gopal Bashal, sa na 
pa 11.  

 

Chhatradev meeting with Palika 
Chief /CEO 

Chhatradev Palika 
Office 

  

PAF 
Arghakhachi 

Thulapokhara COs Program PAF,Thulapokhara   

ISFP 
Arghakhachi 

Sandhikharka  Interaction with 
MFH and Naya 
Nepal Agrovet  

Muskan Fresh House 
, Naya Nepal Agrovet 

Night stay Hotel 
Old Everest 
Sandhikhark 

Monday 27 
May 2019 

Kimdanda Dairy subproject Kimdanda Sanakisan 
Krishi Sahakari 
Sanstha (Dairy) 

Breakfast at Hotel 
Old Everest 

Lamchi Goat subproject Deurali Aayaarjan 
Bakhrapalan Krishak 
Samuha 

Lunch At 
Dharapani 

Dharapani FFS and seed 
Production 

Jana yekata FG  

Dharapani Interaction with 
(SFACL) 

Dharapani SFACL   

Jumri Pyuthan Interaction with Dairy Kisan Dairy Night stay and 
Breakfast at Hotel 
Aayusha Jumri, 
Pyuthan 

Tuesday 28 
May 2019 

ISFP 
Arghakhachi 

Bijuwar Interaction with 
SFACL 

SFACL Bijuwar Breakfast at Hotel 

Bijuwar Interaction with 
SFACL about seed 
sub project 

SFACL Bijuwar Lunch at Hotel 
Aayusha Jumri, 
Pyuthan 

LFLP 
Pyuthan 

Pakala (Cherneta 
- Baraila - Pakala 
1.5 hours driving 

Interactions with 
community members 
of goat raring, 
horticulture, Amliso 
Kheti, cooperative – 
leasehold forestry 
group's nursery 

DFO 1. Bring lunch pack 
with you 2. Local 
lunch in village  

Wednesday 
29 May 
2019 

Khung (Bijuwar-
Bagdula-Machhi 
to Khung (Via 
Bagdulla) 3.5 
hours driving  

,, DFO  1. bring lunch pack 
with you or Local 
lunch in village  
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Date Project and 
District 

Site Activities Contact Person Remarks 

Night stay 
Aayushma Hotel 
Jumri Pyuthan 

Jumri Pyuthan Interaction with 
leasehold forest 
group and field 
observation 
(Badikot) and goat 
raring. 

 Night stay 
Aayushma Hotel 
Jumri Pyuthan 

Thursday 
30 May 
2019  

ASHA Salyan Kalimati 4, 
Sunchaur 

Bee keeping 
observation 

MLT Bikas gurung   

Kalimati 4, 
Khaireni 

winter plantation site Ra Topendra giri   

Kalimati 2, 
Dhoreni 

  NightStay at Alisha 
Barala hotel 

Friday 31 
May 2019  

ASHA Salyan Darma 6 Malibang Irrigation 
channel  

SM Indra kc, Sub Eng 
Pradeep chand 

 

Darma 6 Ratamata goat shed  SM Indra kc, MLT 
Thakur Bhandari 

 

Darma 6 Kolbot Vakaro 
sudhar 

,,  

Bangad 8 Tallo Jyamie 
vegetable farming 

MLT Bikas gurung  

Saturday 1 
June 2019  

PAF II Salyan Kotbara Pipal Chautari 
Community 
Organization 

Pawan KC Salyan   

  Damachaur Dalit Bikash 
Samudaik Sanstha 

 

  Interaction with 
DFCC 

 DPC Chudamani 
khatiwada 

Milan hotel 

  Bangad – Khalanga- Baluwa Sangrai-
Surkhet Driving 3:30 hrs 

 Night stay at 
Surkhet 

  Meeting with Team A   

Sunday 2 
June 2019  

Meeting with 
Team A 

  Sight Seeing Kakre 
Bihar & Bulbule 
Lake 
Night stay at 
Surkhet 

Monday 3 
June 2019 
  

Bangad – Khalanga- Baluwa Sangrai-Surkhet Driving 3:30 hrs  

Salyan HAP Bangad Kupinde 
Municipality 6, 
Aanpkholi  

Vishnu Aanpkholi 
Taja Tarkari Utpadan 
Krishak Samuha 
Offseason 
Vegetables 

Tung Bahadur BC 9  

Bangad Kupinde 
Municipality 1, 
Sallibajar 

Radhakrishna Taja 
Tarkari Utpadan 
Krishak Samuha 
Offseason 
Vegetables 

Goma Chaudhari  Night stay at Alisha 
Barala hotel 

Tuesday 5 
June 2019  

 ISFP Rolpa Salyan Barala –Tulsipur – Ghorahi – 
Lamahi – Bhalubang- Sulichaur 

  

Sulichaur, Rolpa Goat subproject Mahara Goat farm  

Wednesday 
6 June 
2019  

 ISFP Rolpa Liwang Rolpa Cooperative shop 
observation 

Shrijansil WFG   

Madichaur Interaction about 
Block Production in 
wheat 

Pragatishil 
Cooperative 

Night stay at Hotel 
Sun Rise Liwang 

Thursday 7 
June 2019  

ASHA Rolpa Liwang Dalanga, Sunil Smriti 
RM 06 Liwang 
Irrigation Sub-
Project/Joint 
Investment of RM 
and ASHA 

Roshani Bista, Sub-
Engineer,  

 

Liwang Vegetable Farming 
and Goat Pen 
Imrovement sub-
project 

Subhadra Giri, 
Agriculture 
Technician,  

 

Liwang To interact with 
district level 
stakeholders 

 Night stay at Hotel 
Sun Rise Liwang 

http://192.168.0.246:9005/Co/CoAgreementDetail/0a91a8fa30b24f63ac43250d24878c91
http://192.168.0.246:9005/Co/CoAgreementDetail/0a91a8fa30b24f63ac43250d24878c91
http://192.168.0.246:9005/Co/CoAgreementDetail/0a91a8fa30b24f63ac43250d24878c91
http://192.168.0.246:9005/Co/CoAgreementDetail/b196e57d888843a8ae76b07afcb53c77
http://192.168.0.246:9005/Co/CoAgreementDetail/b196e57d888843a8ae76b07afcb53c77
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Date Project and 
District 

Site Activities Contact Person Remarks 

Friday 7 
June 2019  

  Liwang to Butwal 
(approximately 5 
hrs. Driving) 

Meeting with 
Government Officials 

  

Saturday 8 
June 2019  

Butwal to Kathmandu   Night stay at Hotel 
Himalay Lalitpur 

 
 
Meeting Schedule of Country Support Project Evaluation Mission IFAD 
10 June 2019 Monday 

1. 10:00-12:00 am SDC Helvetas meeting with Sudha Khadka, Team Leader of NASDP Jawlakhel Lalitpur  

2. 15:00-16:00 SNV Nepal Country Director Mr, Peter Newsum, Jawlakhel Lalitpur  

3. 17:30-18:15 Meeting with Elisabeth von Capeller Ambassador of Switzerland to Nepal. Jawlakhel Lalitpur  
11 June 2019 Tuesday 

1. 9:00-10:00 am Mr. Purn Bahadur Chhetri Senior Agricultural Specialist World Bank Yak and Yeti Hotel Complex, Durbar 
marg Kathmandu.  

2. 10:30-11:30 am Mr. Navin Hada, Aid Project Development Specialist, USAID Nepal, US Embassy Maharajgunj 
Kathmandu  

3. 4.00-7:00pm The Evaluation Team works on the PowerPoint at Summit Hotel 12 June 2019 Wednesday 
4. 9:00 am HEIFER International, Mr. Shubh Mahato Country Director Hattiban Lalitpur (Way to Satdobato-Godavari, 

Oppoite to Cityscape apartment) 11:00 am RC, WFP, UNDP, FAO and IFAD in the UNDP Program Meeting Room at 
UN House Pulchok Lalitpur.  

5. 12:30 Non-lending  
6. 14:00 NARC  
7. 16:00 Innovation  
8. 17:00 Meeting with Tarek CPM IFAD at hotel Himalaya) 

13 June 2019 Thursday 
1. 11:00 am ASHA Project team Hattisar Kathmandu  
2. 13:00 PAF II Team, Chhabi Rijal Executive Director PAF II Tahachal Kathmandu. Phone 014030697/4030700  
3. 15:00Mr Yubak Dhoj, Secretary, Ministry of Agriculture and Livestock Development; Address: Singhdarbar Kathmandu. 

Personal Assistant Mahendra Raj Panta; Telephone:  

14 June 2019 Friday  
9.30 am group meeting  
 
13:30 Wrap Up Meeting MoALS Building Singhdurbar Kathmandu  
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List of key persons met 

Government and Public Agencies 

Mr Yubak Dhoj G.C., Secretary, Ministry of Agriculture and Livestock Development 

Mr Biju Kumar Shrestha, Joint Secretary National Planning Commission 

Mr Tej Bahadur Subedi, Joint Secretary, Ministry of Agriculture and Livestock 

Development.  

Mr Ramchandra Dhakal, Joint Secretary, Ministry of Industry, Commerce and Supplies 

Mr Sindhu Prasad Dhungana Joint Secretary and Chief Planning, Monitoring and 

Coordination Division, Ministry of forests and Environment. 

Mr Sagar Kumar Rimal Under Secretary, Ministry of forests and Environment. 

Mr Janak Raj Joshi, Joint Secretary, Ministry of Land Management, Cooperatives and 

Poverty Alleviation. 

Mr Gyanendra Parajuli, Under Secretary, Ministry of Industry, Commerce and Supply 

Mr Ramesh Aryal, Under Secretary, Ministry of Finance 

Mr Khim Bahadur, Under Secretary, Ministry of Finance 

Mr Shankar Sapkota, Senior Agricultural Economist, Chief, Development Cooperation 

Coordination Section, Ministry of Agriculture and Livestock Development 

Mr Lekhnath Bhattrai, Secretary's Office, Ministry of Federal Affairs and General 

Administration 

Mr Nirmal Regmi, Crop Development Officer, Ministry of Agriculture and Livestock 

Development 

Mr Saroj Guragain Project Chief, SRERP 

Mr Santosh Adhikarim Rural Finance Specialist, SRERP 

Mr Sita Bhattarai, Monitoring and Evaluation Officer, SRERP 

Mr Raj Upreti, Monitoring and Evaluation Officer, SRERP 

Mr Saroj Guragain Project Chief, SRERP 

Mr Rajendra Prasad Bhari Former Project Manager, HVAP, Ministry of Agricultural 

Development and Provincial Agricultural Secretary, Karnali province 

Mr Krishna Prasad Osti, Project Coordinator, ASHA Project 

Mr Sita Ram Karki, Procurement and Financial Specialist, ASHA 

Mr Rajendra Prasad Mishra, Project Coordinator, ASDP 

Mr Kaushal Kumar Paudel, Programme Manager, KUBK- ISFP 

Mr Chhabi Rijal, Executive Director, Poverty Alleviation Fund 

Mr Tika Karki, Senior Agricultural Specialist, National Agricultural Research Centre 

 

International Organizations in Nepal 

Ms Valerie Julliand, Resident Coordinator, United Nations Resident Coordinator Office 

Ms Pippa Bradford, Country Director, World Food Programme 

Mr Somsak Pipoppinyo, Country Representative, Food and Agriculture Organization 

Ms Ayshnie Medagangoda-Labé, Resident Representative, UNDP 
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H.E. Elisabeth von Capeller, Ambassador of Switzerland in Nepal 

Ms Mary Hobley, Independent Advisor, SDC  

Ms Yamuna Ghale, Senior Programme Officer, Swiss Agency for development and 

Cooperation, SDC. 

Mr David Molden, Director General, International Centre for Integrated Mountain 

Development (ICIMOD) 

Mr Eklabya Sharma, Deputy Director General, ICIMOD 

Mr Dhrupad Choudhary, Chief, Scaling Operations, ICIMOD 

Mr Suman Bisht, Senior Gender Specialist, International Centre for Integrated Mountain 

Development (ICIMOD)  

Mr Purna Chhetri, Senior Agricultural Specialist, Agriculture Global Practice, South Asia 

Region, World Bank 

Ms Karishma Wasti, Agricultural Specialist, Agriculture Global Practice, South Asia 

Region, World Bank 

Mr Arun Rana, Senior Project Officer, Asian Development Bank 

Mr Anjan Panday, Senior Project Officer, Asian Development Bank 

Mr Devendra Gauchan, National Project Manager, Bioversity International 

Mr Padam Kumar Biswakarma, UNOPS-DFID Coordination Unit, Birendranagar 

Ms Gi Un Kim, Technical Specialist, United Nations Development Programme 

 

NGOs and Foundations, and private companies 

Ms Neena Joshi, Director of Programs, Heifer International, Nepal 

Mr Peter Newsum, Country Director, SNV, Nepal 

Mr Subhas Raj Upadhyay, Chairman, Lumbini Seed Corporation Pvt. Ltd. 

Mr Bharat Pokharel, Country Director, Helvetas 

Ms Sudha Khadka, Team Leader, Nepal Agricultural Services Development Programme, 

Helvetas 

Ms Jane Carter, International Technical Advisor, Helvetas 

Mr Suk Bahadur, Chaudhari, Provincial Coordinator, Helvetas Province Office, Itahari 

Mr Bhanu Pandit, Monitoring and Evaluation Officer, Helvetas Province Office, Itahari 

Mr Uttamprasad Nagila, former Director WUPAP, private consultant 

Mr Nigel Smith, private consultant 

 

IFAD 

Mr Nigel Brett, Director, Asia and the Pacific Division of IFAD 

Mr Tarek Kotb, Country Programme Manager 

Mr Bashu Aryal, Country Programme Officer 

Ms Lakshmi Moola, former Country Programme Manager for Nepal, IFAD 

Mr Benoit Thierry, former Country Programme Manager for Nepal, IFAD 

Ms Louise Mc Donald, former Country Programme Manager for Nepal, IFAD 
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