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 البرنامج منطقة خريطة

 
إن التسميات المستخدمة وطريقة عرض المواد في هذه الخريطة لا تعني التعبير عن أي رأي كان من جانب الصندوق  

 .الحدود أو التخوم أو السلطات المختصة بهافيما يتعلق بترسيم 

 2-12-2021| الصندوق الدولي للتنمية الزراعية الخريطة  أعدالمصدر: 
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 التمويل موجز

 الصندوق الدولي للتنمية الزراعية  المُبادِرة:المؤسسة 

 الاتحادية نيجيرياجمهورية   :المتلقي/المقترض

 الوزارة الاتحادية للزراعة والتنمية الريفية  الوكالة المنفذة:

 مليون دولار أمريكي 541  :للبرنامجالتكلفة الكلية 

 مليون دولار أمريكي 49.97  قيمة قرض الصندوق:

يمُنح القرض بشروط مختلطة، ويخضع لفائدة على   شروط قرض الصندوق: 

المستحق ورسم خدمة على النحو الذي  الأصليالمبلغ 

يحدده الصندوق في تاريخ موافقة المجلس التنفيذي 

الفائدة ورسم الخدمة سعر وسيكون على القرض. 

ويستحق دورة حياة القرض ثابتين طيلة  انالمحدد

خدمة القرض، سداد بعملة كل ستة أشهر سدادهما 

عاما، بما في ذلك فترة سماح  25 ويمتد أجل سداده

مدتها خمس سنوات تبدأ من تاريخ موافقة المجلس 

 التنفيذي على القرض.

سيسُدد أصل القرض الممنوح بشروط مختلطة على   

 أقساط متساوية.

 الأفريقي، وصندوقمصرف التنمية   الجهات المشاركة في التمويل:

Africa Growing Together Fund والبنك ،

 الإسلامي للتنمية، والصندوق الأخضر للمناخ

 مليون دولار أمريكي 160مصرف التنمية الأفريقي:   قيمة التمويل المشترك:

 مليون دولار أمريكي 150البنك الإسلامي للتنمية: 

 مليون دولار أمريكي 60الصندوق الأخضر للمناخ: 

: Africa Growing Together Fundصندوق 

 مليون دولار أمريكي 50

مصرف التنمية الأفريقي: قرض، البنك الإسلامي   شروط التمويل المشترك:

للتنمية: قرض، الصندوق الأخضر للمناخ: قرض 

 Africa Growing Togetherومنحة، صندوق 

Fund :قرض 

  مليون دولار أمريكي 19.14  :المتلقي/مساهمة المقترض

 مليون دولار أمريكي 2.89  مساهمة المستفيدين:

  دولار أمريكيمليون  50.03  فجوة التمويل:

 مليون دولار أمريكي 16.35  :الذي يقدمه الصندوق يالمناخ التمويلقيمة 

 لصندوقا من مباشر إشراف ت المؤسسة المتعاونة:
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 بالموافقة توصية

 .57 الفقرة في الواردة التوصية على الموافقة إلى مدعو التنفيذي المجلس

 السياق -أولا

 الصندوق تدخل غاتومسو ِ  الوطني السياق -ألف

 الوطني السياق

بالسكان في أفريقيا  الأكثر اكتظاظا البلد وهو ما يجعلها ،مليون نسمة 200أكثر من  نيجيريا سكان عدديبلغ  -1

البلدان الأخرى ذات الدخل المتوسط، تواجه البلاد تحديات كبيرة تتعلق  وعلى غرار. الإقليموأكبر اقتصاد في 

في المائة من  50ويعيش أكثر من  ،لأكبر عدد من الفقراء في العالم انيجيريا موطنوتعُد بالفقر وعدم المساواة. 

 المزارعينفي المائة من  70 ويندرج .ينيفقراء الريفالغالبية النساء وتشكل فقراء البلاد في المناطق الريفية. 

على التعامل مع الصدمات المتعلقة  محدودة ةقدر أصحاب الحيازات الصغيرة الفقراء مع ضمنالنيجيريين 

 نقصفي المائة من  12.6ومن انعدام الأمن الغذائي؛  منهمفي المائة  44.1 ويعاني بتغير المناخ؛ خصوصا

سكانها ل ولتوفير الأغذية الكافية 1في المائة من الأطفال دون سن الخامسة من التقزم. 37 يعانيالتغذية؛ و

مليارات  6حيث تنفق أكثر من  ،استيراد المواد الغذائية دفعها إلىوصلت نيجيريا إلى مستوى حرج  ،ينالمتزايد

الإمدادات الغذائية تعطيل و يهدد تعطيل الأنشطة الزراعيةو 2دولار أمريكي سنويا على الواردات الزراعية.

وهي  ،ةريفيفي المناطق المليون نيجيري  100متزايد حياة حوالي  على نحو 19-كوفيد  جائحة الناجمة عن

 في استمرار الفقر. تساهم أوضاع

إحداث في  2025-2021للفترة في نيجيريا  لخطة الإنمائية الوطنية المتوسطة الأجللتتمثل الأولوية الرئيسية و -2

 ،بالإضافة إلى ذلكوفرص العمل وتحقيق الأمن الغذائي.  استحداثلقضاء على الفقر وتحفيز ل زراعي تحول

الاقتصادي  التعافي 2025-2021 للفترة الزراعيالخطة الوطنية للتكنولوجيا والابتكار في المجال  توجه

 .19-كوفيدجائحة لنيجيريا بعد 

 المؤسسي في الصندوقبأولويات التعميم  المتعلقةالجوانب الخاصة 

 البرنامج ن ِّف، صُ الدولي للتنمية الزراعية لتجديد الحادي عشر لموارد الصندوقلمع التزامات التعميم  تماشيا -3

 على أنه:

 ؛يراعي الشباب ☒

 ؛يراعي التغذية ☒

 يشمل التمويل المناخي ☒

وزيادة قاعدة  ،البرنامج للشباب فرصا للانخراط في سلاسل القيمة ذات التوجه التجاري سيتيحالشباب.  -4

سيشكل الشباب )الأشخاص الذين ويمكنهم من الحصول على الأصول.  ،وبذلك ،لهميخادموتحسين  ،مهاراتهم

 في المائة من المستفيدين المباشرين. 40 3عاما( 29و 18تتراوح أعمارهم بين 

                                                   
 . https://www.fao.org/faostat/ar/#data/FS: 2019منظمة الأغذية والزراعة،   1
 .2013المصرف المركزي النيجيري والمكتب الوطني للإحصاء، التقرير السنوي،   2
 .2019. السياسة الوطنية للشباب في نيجيريا، نسخة 2019الوزارة الاتحادية لتنمية الشباب والرياضة،   3

https://www.fao.org/faostat/ar/#data/FS
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في  12.6في المائة من السكان من انعدام الأمن الغذائي و 44.1يعاني  ،في نيجيريا والتغذية. الأمن الغذائي -5

سينفذ  ،في النظام الغذائي النساء تؤديهالدور الرئيسي الذي  فادة منومن خلال الاست 4التغذية. نقصالمائة من 

 .النساءالدخل وتمكين  زيادةالبرنامج تدخلات تغذوية تعتمد على 

تغير  في وجه الصمودعلى أصحاب الحيازات الصغيرة سيعمل البرنامج على تعزيز قدرة المزارعين  مناخ.ال -6

الاستثمارات  الحصول علىبما في ذلك من خلال  ،أثرهوالتخفيف من ه ودعم اعتماد حلول التكيف مع ،المناخ

وقادرة عة منخفضة الانبعاثات زرامن أجل برنامج التمويل الأخضر الشامل  يوفرهاالزراعية الخضراء التي 

 .(IGREENFIN)المناخ  على الصمود في وجه تغير

البرنامج  دنوسيستفي المائة من القوى العاملة الريفية في نيجيريا.  60تمثل النساء أكثر من  .المنظور الجنساني -7

في إطار برنامج تنمية  وضعالذي  النظيرةومخطط المنح  النساءنموذج تنمية الأراضي الذي يركز على  لىإ

 لى الأراضي والمدخلات وزيادة مشاركتهن في صنع القرار.عصولهن حالقيمة لتعزيز  سلاسل

 الصندوق تدخلمسوغات 

من أجل والصندوق والبنك الإسلامي للتنمية التنمية الأفريقي  مصرفدعم  الاتحاديةنيجيريا طلبت حكومة  -8

والبنك مصرف التنمية الأفريقي سيدعم وفي البلاد.  لتجهيز الصناعات الزراعية شاملة مناطق خاصةإنشاء 

حوافز وبنية تحتية تمكينية لمشاركة القطاع مواتية وإتاحة الحكومة في وضع سياسات مالية  الإسلامي للتنمية

ات الصغيرة لمساعدة أصحاب الحياز تجربته لىإالصندوق  دنوسيست. التي سيتم إنشاؤها الخاص في المناطق

خاصة المناطق التي ستتيحها السوق الوالمشغلين الصغار والشباب والنساء في نيجيريا على الاستفادة من منافذ 

 ،العائداتتدني و ،القدرة التسويقيةانخفاض والتغلب على التحديات الرئيسية مثل لتجهيز الصناعات الزراعية 

 إلى البنية التحتية والمدخلات والدعم المالي.الوصول العجز في و ،ومحدودية القيمة المضافة

 المستفادة الدروس -باء

 ،الصندوق في نيجيريا وأماكن أخرى تجربةأفضل الممارسات والدروس المستفادة من لى إالبرنامج سيستند  -9

 المناطق الخاصة لتجهيز الصناعات الزراعية.ببالإضافة إلى الدروس الرئيسية المستفادة فيما يتعلق 

 من القطاع الخاص مضمونين ينشتربم ،قبل الإنتاج ،أن ربط المزارعين تنمية سلاسل القيمةبرنامج  أثبت -

مفيد للطرفين حيث يؤمن أصحاب الحيازات الصغيرة منافذ مربحة لبيع منتجاتهم بينما يؤمن أمر هو 

 توريد المنتجات بالكمية والنوعية المطلوبة. المشترون

القطاعين العام والخاص على  منمنتجين  تضم الصندوق شبكات السلع التي يدعمها تحالفمنتديات  تتيح -

من القطاع الخاص على قدم المساواة المشترون والمحلية المستوى المحلي حيث يلتقي المزارعون والسلطات 

 .اعاتالنزولإدارة/منع  ،والأسعار التنافسية ووسائل الإنتاج ،للتفاوض بشأن الكميات ومعايير الجودة

في المفيد أثبت مقدمو خدمات الإرشاد من القطاع الخاص من خلال مدارس المزارعين الحقلية دورهم  -

 أصحاب الحيازات الصغيرة في البرنامج القطري للصندوق. وإنتاج إنتاجية تحسين

 ،الأعمالطلب قوي من قطاع  استنادا إلىأن تبُنى إلى أن المناطق الاقتصادية الخاصة يجب  تشير الدلائل -

 البرنامج المقترح. ليهإالذي يستند  ساسالأهذا هو و 5.متينا اومؤسسي اوتنظيمي اقانوني اإطار تتطلب كما أنها

                                                   
 . https://www.fao.org/faostat/ar/#data/FS: 2019منظمة الأغذية والزراعة،   4

5  Zeng, Douglas Zhihua 2015 تجارب عالمية مع المناطق الاقتصادية الخاصة: التركيز على الصين وأفريقيا. ورقة عمل خاصة .

 واشنطن العاصمة.؛ البنك الدولي، 7240ببحوث السياسات؛ رقم 

https://www.fao.org/faostat/ar/#data/FS
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مخططات ريادة الأعمال الزراعية التي يدعمها الصندوق ونموذج حاضنة الأعمال الشبابية  تجربة أثبتت -

خاصة  مشاريعإنشاء الزراعية مدفوعة باهتمامهم بالشباب في الأعمال التجارية  مشاركةفي نيجيريا أن 

 جماعية. مشاريعوليس 

لتمويل الأخضر أصحاب الحيازات الصغيرة/المشغلين الصغار في بدء الأعمال لتدعم الموارد الميسرة  -

برنامج التمويل الأخضر  كما يتضح من تجربة ،لمناختغير ا القادرة على الصمود في وجهالتجارية الزراعية 

والتي  ،في النيجر المناخالشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير 

 تحول في النظام المالي للبلد.إحداث  تحفز

وتخصيص  ،الأثر تقدير بشأنينبغي أن يستفيد نظام الرصد والتقييم للبرنامج المقترح من منهجية الصندوق  -

 6.تقييم الريفيالرصد والبرنامج لاستفادة من اب ،ة كافية لبناء القدراتميزاني

( فريق استشاري للبرنامج 1بما في ذلك: ) ،يتطلب سياق نيجيريا طرائق مُكيَّفة لإدارة البرنامج القطري -

( خبير في الإدارة المالية يشرف على 2التنفيذ؛ ) في دعمالالقطري ممول من عائدات القروض لتقديم 

طلبات عدم  استعراضلتعزيز  توريدخبير  (3)فيما يتعلق بالامتثال للمتطلبات المالية؛  المشروعات

 المقترض. توريد الاعتراض على

 البرنامج وصف -ثانيا

 المستهدفة والمجموعات للتدخل الجغرافية لمنطقةوا ،الأهداف -ألف

 شقين: منهداف العامة للبرنامج تتكون الأ -10

من أجل  المرتفعالإنتاج الغذائي  ذات مناطقالفي المناطق الخاصة لتجهيز الصناعات الزراعية  إنشاءدعم  -

 ؛التنمية الأفريقي( مصرفالمحلي وخلق فوائض قابلة للتصدير )بقيادة  الأغذيةتزويد سوق 

ن من الاستفادة م ،بما في ذلك النساء والشباب ،تمكين أصحاب الحيازات الصغيرة والمشغلين الصغار -

مستدام  على نحودخلهم  تحسينبغية المناطق الخاصة لتجهيز الصناعات الزراعية  تنشئهاالأسواق التي 

الصمود والقدرة على  على المستوى الأسريالأمن الغذائي والتغذية تحقيق لى فرص العمل وعصول حوال

 تغير المناخ )بقيادة الصندوق(. في وجه

ستضع الحكومة  ،(2028-2022في إطار المرحلة الأولى )فمن مرحلتين.  امنهج البرنامجسيتبع  فترة التنفيذ. -11

في  اتالاستثمارتوفير والبنية التحتية  تتيح إنشاءسياسات  ،سنوات 5على مدى  ،ومصرف التنمية الأفريقي

سبع سنوات. وستسمح هذه الفترة الأطول قليلا للصندوق بتمكين لالصندوق سيمتد عمل والمستهدفة.  الولايات

عندما تعمل بكامل المناطق الخاصة لتجهيز الصناعات الزراعية أصحاب الحيازات الصغيرة من الاستفادة من 

بناء على الدروس المستفادة وتوافر  ،البرنامج ليشمل ولايات إضافية في مراحل لاحقة نطاق وسيوُسعطاقتها. 

 ويل.التم

في المناطق الخاصة لتجهيز الصناعات الزراعية سيدعم البرنامج إنشاء  ،في المرحلة الأولى منطقة البرنامج. -12

وكروس ريفر.  ،وإيمو ،وأوغون ،وكوارا ،وأويو ،وكادونا ،وهي كانو ،وسبع ولايات الاتحاديةإقليم العاصمة 

 مستفيدا من برامجه الجارية. ،سيركز الصندوق على ولايتي كانو وأوغونو

ستختار  ،الاستهلالمن خلال عملية اختيار تشاركية تشمل السلطات والمجتمعات المحلية عند  سلاسل القيمة. -13

مسبقا  تعالية الإمكانات التي حددالسلعتين من سلاسل القيمة التركيز على كة كل منطقة حكومية محلية مشارِّ 

                                                   
تقييم الريفي هو إطار عالمي للتدريب على الرصد والتقييم هدفه تحقيق نتائج أفضل في مشاريع التنمية الريفية. وهذا الرصد والبرنامج  6

 البرنامج هو مبادرة مشتركة وضعها ونفذها الصندوق ومراكز التعلم بشأن التقييم والنتائج.



EB 2021/134/R.46/Rev.1 

4 

والتي أجريت أثناء التقييم: الكسافا والأرز والدواجن ومصايد الأسماك في دراسات الجدوى الخاصة بالموقع 

 والأرز والطماطم والفول السوداني والسمسم لولاية كانو. -ون غلولاية أو

بما في ذلك الأعمال  ،معيشية مليون أسرة 1.5مباشر  على نحوستفيد المرحلة الأولى  مستهدفة.المجموعات ال -14

 روادو ،أصحاب الحيازات الصغيرة المزارعينو ،ينالزراعي والمجهزينالتجارية الزراعية في القطاع الخاص 

بما في ذلك من خلال الصندوق  ،والتجار الزراعيين. وستستهدف استثمارات الصندوق ،الأعمال الزراعيين

النساء وتشكل  7مستفيد غير مباشر(. 500 000ومستفيد مباشر ) 100 000ما مجموعه  ،الأخضر للمناخ

داخليا  للمشردينالمستهدفة الأساسية. وستتاح فرص المشاركة  المجموعات المناطق الريفيةوالشباب في 

 والأشخاص ذوي الإعاقة.

 والأنشطة والحصائل ،المكونات -باء

( 2) ؛الزراعية ةالصناع مراكزفي البنية التحتية  وإدارة تنمية( 1مكونات تشغيلية: ) ثلاثةالبرنامج من  يتألف -15

الأماكن التي تتجمع فيها المناطق روابط السوق وإضافة القيمة في والزراعي والإنتاج في القطاع  الإنتاجية

 المؤسسات. تنميةوالسياسات  وضعدعم ( 3؛ )الخاصة لتجهيز الصناعات الزراعية

 الزراعية ةالصناع مراكزالتحتية في وإدارة البنية  تنمية: 1المكون 

المناطق الخاصة لتجهيز الصناعات الحكومة في إنشاء  والبنك الإسلامي للتنميةالأفريقي  مصرف التنميةسيدعم  -16

منطقة خاصة لتجهيز الصناعات شمل كل تسو. عاليةالمكانات الإذات  المختارة ولاياتالمناطق/الفي الزراعية 

موقع استراتيجي داخل منطقة  سيحُدد لهماوومركزا للتحول الزراعي،  ةزراعيال للصناعة مركزاالزراعية 

 القيمةلإضافة لصناعة الزراعية ا مراكز، ونقلها إلى ات المحليةتجميع المنتجات من المجتمعتسهيل الإنتاج ل

البنك و التنمية الأفريقيهذا المكون الذي يقوده مصرف والتجزئة للمستهلكين. بيعها بو لتوزيعهاومراكز التوريد 

 .منهما بكلتقييم البرنامج الخاص  يتقريربالكامل في مفصل  الإسلامي للتنمية

في الأماكن التي تتجمع روابط السوق وإضافة القيمة و ،الإنتاجية والإنتاج في القطاع الزراعي: 2المكون 

 الخاصة لتجهيز الصناعات الزراعية المناطق فيها

( دعم المزارعين أصحاب الحيازات الصغيرة وصغار 1الذي له ثلاثة أهداف: ) المكونسيقود الصندوق هذا  -17

 ؛المشغلين في زيادة إنتاجيتهم/إنتاجهم وقدرتهم على إضافة قيمة إلى المواد الخام على أساس مربح ومستدام بيئيا

المناطق ة التي توفرها وصغار المشغلين بمنافذ السوق الإضافي أصحاب الحيازات الصغيرة ( ربط المزارعين2)

 ( تعزيز3) ؛وصغار المجهزين/التجار الذين يزودون الأسواق المحلية ،الخاصة لتجهيز الصناعات الزراعية

 ةالأنشطة حول ثلاث وستتمحورالتكيف مع تغير المناخ. و على الصمود أصحاب الحيازات الصغيرةقدرة 

 ؛تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة ؛مكونات فرعية: روابط السوق الزراعية وإضافة القيمة

الاستثمارات الزراعية الخضراء الميسرة  الحصول علىبما في ذلك  ،التمويل والشمول المالي والاستفادة من

برنامج التمويل الأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه من خلال 

 .تغير للمناخ

 المؤسسات وتنميةالسياسات  دعم وضع: 3المكون 

المستهدفة في وضع سياسات  والولاياتالحكومة  البنك الإسلامي للتنميةو الأفريقيالتنمية  مصرفسيدعم  -18

تهيئة بيئة أعمال مواتية من أجل المناطق الخاصة لتجهيز الصناعات الزراعية تتعلق بوتشريعات ولوائح تمكينية 

من خلال إنشاء منتديات ولاستثمارات القطاع الخاص ومعالجة أوجه القصور في سلاسل القيمة الزراعية. 

والتأثير على الاستثمارات  محلياالسياسات بشأن حوار ال( تيسير 1سيركز الصندوق على ما يلي: ) ،تحالف السلع

                                                   
 المستفيدة تتكون من خمسة أفراد. المعيشية محسوبة بافتراض أن الأسرة  7
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الدرجات والتوحيد  ومنحمراقبة الجودة  نظم( تعزيز 2) ؛مواتيةشاملة و سوق المحلية من أجل إقامة روابط

برنامج التمويل الأخضر الذي يقدمه تمويل السيعمل و. ةالمجتمعي النزاعات( تعزيز آليات إدارة 3القياسي؛ )

حوار الأيضا على تعزيز الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير للمناخ 

 مناسب لمشروعات الزراعة الخضراء. تيإطار سياساوضع السياسات من أجل بشأن 

 التغيير نظرية -جيم

( تلبية الاحتياجات الغذائية المحلية وتكثيف 1لتحديين مترابطين: ) برنامجال هذا تتصدى الحكومة من خلال -19

( تحديث نموذجها الزراعي للحد من مستويات 2)؛ فاتورة استيراد الأغذية لتخفيضالاستعانة بالمصادر المحلية 

 تغير المناخ على نظم الزراعة. أثرالفقر في المناطق الريفية مع معالجة 

جدوى تمكين  أثبتوالذي  ،الذي يدعمه الصندوق تنمية سلاسل القيمةالبرنامج من نتائج برنامج  هذا يستفيدو -20

لزراعة التعاقدية المربحة مع شركات الأعمال الزراعية أصحاب الحيازات الصغيرة النيجيريين من الدخول في ا

المعيشية أي أن الأسر  ،أن تكون الأنشطة شاملةالرائدة على أساس "الربح المتبادل". وسيضمن دعم الصندوق 

الريفية الضعيفة يمكن أن تستفيد من منافذ السوق الجديدة هذه من خلال ربط أصحاب الحيازات الصغيرة/صغار 

 .لمناطق الخاصة لتجهيز الصناعات الزراعيةالتسويقي المعتمد في انظام البالمشغلين 

مناطق الخاصة لتجهيز للالبنية التحتية والسياسات والإطار التنظيمي  إتاحة (1)التالية:  الحصائلتحقيق  توخىويُ  -21

( 3لمناخ؛ )ا تغيرقادرة على الصمود في وجه والطلب ب مدفوعةنية تحتية إنشاء ب (2)؛ الصناعات الزراعية

 علىالمستهدفة  المجموعات حصول( 4المستهدفة؛ ) للمجموعاتأسواق مجزية ومستدامة وفرص عمل توفير 

( زيادة إنتاج وإنتاجية أصحاب الحيازات 5بما في ذلك الاستثمارات الخضراء؛ ) ،الخدمات المالية الرسمية

 للسكان المستهدفين.الغذائية  الأنماط( إدخال تحسينات على 6الصغيرة؛ )

 والشراكات والملكية المواءمة -دال

 التعافيوخطة  ،لثورة الصناعيةل الوطنية خطةالبما في ذلك  ،البرنامج مع السياسات الحكومية الرئيسية يتواءم -22

وبرنامج الضرورات  ،2025-2021 للفترة متوسطة الأجلالالوطنية  الإنمائيةخطة الو ،ينالاقتصاديوالنمو 

والابتكار في  الخطة الوطنية للتكنولوجياو، الريفيةللزراعة والتنمية الوزارة الاتحادية الذي أطلقته الخضراء 

 .2025-2021للفترة  الزراعي المجال

ى (؛ القضاء التام عل1سيساهم البرنامج في تحقيق أهداف التنمية المستدامة التالية: القضاء على الفقر )الهدف و -23

للجميع والشامل  المطردالنمو الاقتصادي  ؛(5والمساواة بين الجنسين )الهدف  النساء(؛ تمكين 2الجوع )الهدف 

وتعزيز التصنيع والابتكار  ،القادرة على الصمودالبنية التحتية  ؛(8والمستدام والعمالة الكاملة والمنتجة )الهدف 

الاستفادة من  ؛(13التكيف مع تغير المناخ )الهدف  ؛(12الإنتاج المستدام )الهدف  ؛(9المستدامين )الهدف 

البرنامج مع إطار شراكة الأمم المتحدة للتنمية المستدامة  ويتواءم(. 17الشراكات مع القطاع الخاص )الهدف 

القطرية لنيجيريا  وبرنامج الفرص الاستراتيجية ،والأهداف الاستراتيجية للصندوق ،( لنيجيريا2018-2022)

تحقيق الازدهار  الشباب، ولا سيما، وهدفه المتمثل في دعم الاقتصاد الريفي الذي يمكن فيه للسكان المستهدفين

 .يالاقتصادالنمو والاستفادة من 

 مالإقليمن نوعه لأنه يجمع الحكومة مع المؤسسات المالية الدولية الرئيسية العاملة في  ابرنامج فريدويعُد هذا ال -24

يدرس ووكذلك الصندوق الأخضر للمناخ.  -الأفريقي والصندوق والبنك الإسلامي للتنمية  مصرف التنمية –

يعد البرنامج من أكبر العمليات المصممة في التجديد الحادي وفي المرحلة الثانية.  المشاركةالبنك الدولي بالفعل 

 مليون دولار أمريكي. 500المشترك عن أن يزيد إجمالي التمويل  يتوخىحيث  ،عشر لموارد الصندوق



EB 2021/134/R.46/Rev.1 

6 

 والتمويل والفوائد التكاليف - هاء

 البرنامجتكاليف 

مليون دولار أمريكي على مدى سبع سنوات  541بمبلغ  ،الطوارئحالات بما في ذلك  ،تقدر تكاليف البرنامج -25

 (.2028-2022من التنفيذ )

 29.6 تمويلا نسبته الأفريقي وسيقدم مصرف التنميةمليون دولار أمريكي.  49.97سيقدم الصندوق قرضا قدره  -26

 في حين سيقدم صندوقمليون دولار أمريكي،  160في المائة من تكاليف البرنامج، أو 

Africa Growing Together Fund 50  في المائة من تكاليف البرنامج.  9.2مليون دولار أمريكي، أو

التمويل الأخضر الشامل من أجل زراعة مليون دولار أمريكي من خلال برنامج  60ما مجموعه  وسيعُبأ

التمويل المشترك من  يغطي. ومن المتوقع أن منخفضة الانبعاثات وقادرة على الصمود في وجه تغير للمناخ

ر أمريكي. ويشكل التمويل مليون دولا 150في المائة من تكاليف البرنامج البالغة  27.7البنك الإسلامي للتنمية 

يمكن سد فجوة التمويل ومليون دولار أمريكي.  21.21في المائة من تكاليف البرنامج ويبلغ  4المشترك المحلي 

الأداء  الموارد على أساسمليون دولار أمريكي من خلال الدورات اللاحقة لنظام تخصيص  50.03البالغة 

المعمول بها( أو من خلال ترتيبات التمويل المشترك التي  وتخضع للإجراءات تحدد)بموجب شروط تمويل 

 أثناء التنفيذ. ستحُدد

 ،مليون دولار أمريكي 247.58بما يعادل  يةتكاليف الأساسالفي المائة من إجمالي  46 نسبة 1يمثل المكون و -27

في المائة من إجمالي  44 نسبة 2يمثل المكون والبنية التحتية التي سيتم إنشاؤها.  ضخامة ويرجع ذلك أساسا إلى

في المائة من إجمالي  1.6 نسبة 3يمثل المكون ومليون دولار أمريكي.  236.47 بما يعادل يةتكاليف الأساسال

تكاليف الفي المائة من إجمالي  9 نسبة 4يمثل المكون ومليون دولار أمريكي.  8.83بما يعادل  يةتكاليف الأساسال

 مليون دولار أمريكي. 48.31 بما يعادلللبرنامج  يةالأساس

ن الفرعي سيحُسب و -28 تمويل ال ضمنبالكامل  -تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة  - 2.2المكوِّ 

التنمية المتعددة الأطراف لتتبع تمويل التكيف مع تغير المناخ والتخفيف من  مصارفوفقا لمنهجيات و. المناخي

 أوليةبصورة قدره لهذا البرنامج لتمويل المناخي الذي يقدمه الصندوق لالمبلغ الإجمالي  فإن ،أثره

 في المائة من إجمالي مساهمة الصندوق. 33وهو ما يمثل  ،دولار أمريكي 000 351 16
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 1الجدول 

 والجهة الممولةوالمكون الفرعي  حسب المكون البرنامجتكاليف 
 (الدولارات الأمريكيةبآلاف )

 

 المكون والمكون الفرعي

مصرف التنمية 

  الأفريقي

البنك الإسلامي 

 فجوة التمويل للتنمية

 Africaصندوق 

Growing 

Together 

Fund حكومة نيجيريا 

المستفيدين مساهمة 

 والدول الأعضاء

برنامج التمويل الأخضر 

 الشامل

من أجل زراعة منخفضة 

 الانبعاثات

وقادرة على الصمود في 

 المجموع وجه تغير المناخ 

 % المبلغ % المبلغ % المبلغ % المبلغ عينيا % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ

مراكز الصناعة وضع وإدارة البنية التحتية في -1

 46 589 247 - - 7 646 17 -  - 15 990 37 - - - - 37 058 91 41 100 895 الزراعية

الإنتاجية والإنتاج في القطاع الزراعي وروابط  -2

السوق وإضافة القيمة في الأماكن التي تتجمع فيها 

 المناطق الخاصة لتجهيز الصناعات الزراعية
                  

 8 534 40 - - - - - - 17 827 6 - - - - 76 637 30 8 069 3 الزراعية وإضافة القيمة؛ روابط السوق

 25 944 135 - - 2 891 2 - 84 3 457 3 36 541 48 35 873 47 9 536 12 15 646 20 تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة

 11 000 60 100 000 60 - - -  - - - - - - - - - - - الاستفادة من التمويل والشمول المالي

 44 478 236 25 000 60 1 891 2 - 84 4 284 10 21 541 48 20 873 47 18 173 43 10 715 23 المجموع الفرعي

 2 832 8 - - 7 593 -  - - - 8 690 5 409 13 111 1 68 029 6 دعم وضع السياسات وإنشاء المؤسسات -3

 9 316 48 - - - - 0.2  - 4 725 1 2 799 4 689 1 30 658 14 61 361 29 تنسيق وإدارة البرنامج -4

 100 214 541 11 000 60 4 130 21 - 84 9 000 50 9 030 50 9 970 49 28 000 150 30 000 160 مجموع تكاليف البرنامج
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 حسب فئة الإنفاق والجهة الممولة البرنامجتكاليف 

 (الدولارات الأمريكية)بآلاف 

 

مصرف التنمية 

 الأفريقي

البنك الإسلامي 

 فجوة التمويل قرض الصندوق للتنمية

 Africaصندوق 

Growing 

Together Fund 

 حكومة نيجيريا

 عينا

مساهمة المستفيدين 

 والدول الأعضاء

برنامج التمويل 

 الأخضر الشامل

من أجل زراعة 

 منخفضة الانبعاثات

وقادرة على الصمود 

 لمجموعا  لمناخافي وجه تغير 

 % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ فئة الإنفاق

                    تكاليف الاستثمار -أولا

                    الأشغال المدنية -ألف

 56 496 300   1 646 17  84 12 549 34 12 183 36 5 437 14 35 644 104 31 037 93 التشييد والترميم

                    الخدمات -باء

 4 136 22 4 895     3 596 33 341 7 30 654 6 12 709 2 18 941 3 التدريب

 5 575 25 3 740 0.1 593   12 148 3   11 695 2 20 102 5 52 298 13 المساعدة التقنية

 1 552 7       0 19 26 956 1 27 049 2 1 41 46 488 3 الدراسات

 4 912 19       8 513 1 1 280 1 262 38 528 7 52 328 10 الخدمات التعاقدية

 0 477 1             33 492 67 985 مراجعة الحسابات

 13 446 69 83 789 57       5 237 3 12 419 8      السلع والخدمات والمدخلات

نح والإعانات  3 121 16   0.2 891 2       82 230 13      المِّ

 30 219 162 37 424 59 0.1 130 21   3 275 5 8 814 12 21 310 33 10 873 15 20 040 32 المجموع الفرعي

                    السلع -جيم

 7 978 34       22 727 7   1 369 44 377 15 33 506 11 المعدات والمواد

 0 799 1       59 069 1     41 730 - - الأثاث

 0 497 1             33 499 67 998 المركبات

 7 274 38       23 795 8   1 369 43 606 16 33 504 12 المجموع الفرعي

 93 989 500 12 424 59 0.0 130 21 - 84 10 620 48 10 996 48 10 116 48 27 123 137 28 580 137 مجموع تكاليف الاستثمار

                    التكاليف المتكررة -ثانيا

 4 927 19         5 034 1 9 854 1 31 147 6 55 893 10 الموظفون -ألف

 3 887 13     0.1  8 080 1     35 796 4 58 003 8 تكاليف التشغيل العامة  -باء

 1 135 3     2.4        33 035 1 65 025 2 الأشغال والصيانة -جيم

 1 276 3 18 576     9 300     28 900 46 500 1 الرواتب والعلاوات -دال

 3 380 1 3 034 1 5 854 1 32 878 12 56 420 22 مجموع التكاليف المتكررة
 

0.2 
  

576 1 40 225 7 

 مجموع تكاليف البرنامج
160 000 30 150 000 28 49 970 9 50 030 9 50 000 9 84 

 
21 130 0.0 60 000 11 541 214 100 
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 3الجدول 

 البرنامجوسنة  والمكون الفرعي حسب المكون البرنامجتكاليف 

 (الدولارات الأمريكية)بآلاف 

 

 المجموع 2028 2027 2026 2025 2024 2023 2022 المكون والمكون الفرعي

  092 24  094 70     680 68     397 62     326 22 الزراعية ةالصناعمراكز وضع وإدارة البنية التحتية في   -1

  

 247 589  

روابط السوق وإضافة القيمة في الأماكن التي تتجمع فيها المناطق الخاصة والإنتاجية والإنتاج في القطاع الزراعي   -2

 لتجهيز الصناعات الزراعية

        

  744 3  932 4       640 14     218 17     -           روابط السوق الزراعية وإضافة القيمة؛

  

   40 534   

  027 7  658 28  185 34     740 25     291 23     139 14 تحسين إنتاجية/إنتاج أصحاب الحيازات الصغيرة

 

 135 944  

  430  749  033 1       312 1       797 55     679 الاستفادة من التمويل والشمول المالي

 

   60 000  

  478 236   902 2  457 7  151 33  150 40     692 41     307 96     818 14 المجموع الفرعي

  832 8       293  59  920  128 1       891         877         663 4 دعم وضع السياسات وإنشاء المؤسسات  -3

  316 48     233  228  884 8  798 8       643 8       695 8       835 12 تنسيق وإدارة البرنامج  -4

  214 541   428 3  745 7  047 67  169 120   906 119   276 168   642 54 مجموع تكاليف البرنامج

 

 



EB 2021/134/R.46/Rev.1 

10 

على لا يؤثر بطريقة تجعل أي تأخير أو عدم تراكم للأنشطة التي يمولها أحد الشركاء  وهيكلتهبرنامج ال ممصُ و -29

 .ضئيلا ؤثر عليها تأثيرايأو  أنشطة ونتائج الشركاء الآخرين

 الصرف

قد تشمل طرق وتمويل الصندوق وتجديده بعد ترتيبات حساب السلف. تلقي ل المخصصسيتم تشغيل الحساب  -30

لشروط  وامتثالهبعد دخول تمويل الصندوق حيز التنفيذ و المباشرة وعمليات السداد.الصرف الأخرى المدفوعات 

أوليا في الحساب  امبلغسيودع الصندوق  ،المقترض وبناء على طلب ،الصرف الأول على النحو الواجب

ص النفقات والتخصي لقوائمالمقترحة  وستحُدد العتباتيعادل متطلبات التنفيذ لمدة ستة أشهر.  المخصص

 .المقترض إلى الموجهة رسالةالبه في  المسموح

 لفوائد والتحليل الاقتصادياموجز 

 برنامج تنمية سلال القيمةسيقوم البرنامج بتكرار نهج ودولار أمريكي.  320التكلفة التقديرية لكل مستفيد تبلغ  -31

وتقدم تصميم البرنامج. لنهج الشامل الفي التحليل الاقتصادي والمالي و تفي سلاسل القيمة الأخرى التي استخدم

يظهر التحليل أن البرنامج لديه القدرة على و. في هذا البرنامجستثمارات للا تفسيراتنتائج التحليل الاقتصادي 

بمعدل  ،صافي القيمة الاقتصادية الحالية المقدرةويبلغ في المائة.  23توليد معدل عائد داخلي اقتصادي بنسبة 

على مدى سبع سنوات  نيرة نيجيريةمليار  19.5مليون دولار أمريكي، أي ما يعادل  47 ،في المائة 12خصم 

دولار أمريكي لكل دولار  2.38إلى عائد قدره  3.2تشير نسبة الفائدة إلى التكلفة البالغة ومن فترة التنفيذ. 

عائد المعدل جابي حيث أن ينتج عنه معدل عائد إيسهذه النتائج أن البرنامج هو استثمار سليم  وتعنيمستثمر. 

صافي القيمة الاقتصادية الحالية المقدرة أكبر كما أن  في المائة( 12) الحد الأدنىأكبر من  قتصاديلاداخلي اال

 من صفر.

 استراتيجية الخروج والاستدامة

على ي يركز ذال القدرة على الصموداستراتيجية الخروج في نهج البرنامج القائم على السوق وبناء  دمُجت -32

البنية  تنميةو ،وتحسين الوصول إلى الخدمات ،والدعم المحدد زمنيا ،ونقل المعرفة ،سلاسل القيمة المربحة

والنتائج بعد  الحصائلوالتي تضمن استدامة  ،وإضفاء الطابع المؤسسي على آليات سلسلة القيمة الدائمة ،التحتية

 استثمارات القطاع الخاص تعبئةالتنمية الأفريقي إلى  مصرفتهدف البنية التحتية الممولة من والبرنامج.  إنجاز

لحفاظ لتحول الزراعي من أجل اامراكز والزراعية  ةالصناع مراكز وإيرادات الذي سيكون مسؤولا عن إدارة

ستضمن فترة التنفيذ الممتدة للصندوق دعم المستفيدين في و. تنميتهامواصلة التحتية الداعمة و على البنية

 .أنشئتالأسواق الإضافية التي  الاستفادة من

  مخاطرال -ثالثا

 هاأثرمن  تخفيفال وتدابير مخاطرال -ألف

مزيد من وتتاح يلخص الجدول أدناه المخاطر الرئيسية التي تواجه تنفيذ البرنامج وتدابير التخفيف المقترحة ) -33

  التفاصيل في مصفوفة مخاطر البرنامج المتكاملة(.
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 4الجدول 

 المخاطر وتدابير التخفيف من أثرها

 

 من الأثر تدابير التخفيف المخاطر تصنيف  فئة المخاطر

 مرتفعة مرتفعة السياق الوطني

 معتدلة كبيرة الاستراتيجيات والسياسات القطاعية

 كبيرة مرتفعة السياق البيئي والمناخي

 معتدلة معتدلة نطاق البرنامج

 معتدلة كبيرة والاستمراريةالقدرات المؤسسية في التنفيذ 

 معتدلة كبيرة الإدارة المالية

 معتدلة معتدلة التوريد في البرنامج

 معتدلة كبيرة الأثر البيئي والاجتماعي والمناخي

 معتدلة معتدلة أصحاب المصلحة

 معتدلة كبيرة إجمالي المخاطر

 

 ةوالاجتماعي البيئية الفئة -باء

بالنظر والعملية.  بشأن هذهلضمانات البيئية والاجتماعية ل بصفته الوكالة الرائدة، ،يمتثل مصرف التنمية الأفريقي -34

أي ما  ،1الفئة  ضمن الأفريقي العملية على أنها مصرف التنميةصنف  ،إلى التركيز على تمويل البنية التحتية

 120ة للجمهور لمدة عن الوثائق ذات الصل المصرفأفصح  ،يعادل الفئة ألف في الصندوق. ووفقا لإجراءاته

 يوما.

استكمال من أجل ة ملحكوالمواقع الإلكترونية لو موقعه الإلكترونيقدم الصندوق معلومات إضافية عن كل من و -35

الوثائق الأساسية للصندوق مزيدا من التفاصيل  وتتيحالتنمية الأفريقي.  لمصرفالتقييمات البيئية والاجتماعية 

 مع التركيز على الأنشطة الإنتاجية وبناء القدرات. ،عن الأنشطة التي سيمولها

عدم استدامة ( إزالة الغابات و1تنطوي تدخلات البرنامج على المخاطر البيئية والاجتماعية المحتملة التالية: )و -36

 ( الحاجة4( الصحة والسلامة في الميدان؛ )3؛ )والتجهيز( إدارة النفايات والتلوث في الإنتاج 2مصادر الطاقة؛ )

محدودية ( 6( تدهور الأراضي والإدارة غير المستدامة للأراضي؛ )5للبيئة؛ ) المراعيةإلى تنمية الأراضي 

 ( النزاعات على الموارد.7الاجتماعي؛ ) والإقصاءالأراضي  علىصول حال

 المناخية المخاطر تصنيف -جيم

الرئيسية المتعلقة بتغير المناخ ما يلي: تشمل المخاطر و. مرتفعةعلى مخاطر مناخية  في مجملهالبرنامج ينطوي  -37

ترد تفاصيل تدابير ووالقدرة على الصمود والتكيف مع تغير المناخ.  والقحطالجفاف  موجاتالفيضانات و

المناخ في الإنتاج  الصمود في وجه تغير، وتشمل تدابير مصفوفة مخاطر البرنامج المتكاملةالتخفيف في 

استخدام تحسين بناء القدرات، والممارسات الزراعية الجيدة و وأنشطة من خلال حملات التوعية والتجهيز

برنامج التمويل  المرحلة الثانية منمن خلال الوصول إلى  حل هذه المشاكلوستُ شتلات، وكفاءة الموارد. ال

 المناخالأخضر الشامل من أجل زراعة منخفضة الانبعاثات وقادرة على الصمود في وجه تغير 

 منخفضة الانبعاثات.الوقادرة على الصمود في وجه تغير للمناخ ال الزراعية التكنولوجياتوالممارسات/



EB 2021/134/R.46/Rev.1 

12 

 الديون تحمل على لقدرةا -دال

صندوق  ويشيرصدمات الدخل وأسعار الفائدة. ب تتأثر االدين العام نسبيا ولكنه قادرة على تحمل نيجيريا تزال لا -38

المؤشرات القائمة على السيولة إن فأنه على الرغم من مستوى ديون نيجيريا المنخفض نسبيا، إلى النقد الدولي 

لا تزال مصدر قلق، حيث تمثل فاتورة الفائدة حصة عالية من الإيرادات  -مدفوعة بتعبئة الإيرادات المنخفضة ال -

الصدمات. بللغاية تتأثر نيجيريا ي فمنخفضة الالحكومية. وهذا يجعل نسبة الدين إلى الناتج المحلي الإجمالي 

 صدمة أسعار الفائدة الحقيقية.بخاص نحو  على تتأثرنسبة الفائدة إلى الإيرادات وتظل 

 التنفيذ -رابعا

 التنظيمي الإطار -ألف

 وتنسيقه البرنامجإدارة 

الاتحادية زارة والوتعُد في التمويل.  الجهات المشاركةسيؤسس البرنامج إطارا مشتركا لإدارة التنفيذ يشمل جميع  -39

وتعُد وستضمن الامتثال لتعهدات القرض.  ةمقترضجهة اللمالية والميزانية والتخطيط الوطني الممثل المعين للل

على مستوى وزارات الزراعة  حيث ستعمل مع الرائدة التنفيذوكالة الوزارة الاتحادية للزراعة والتنمية الريفية 

. البرنامج لتنفيذ الاستراتيجي والتوجيهالإشراف بتوفير  توجيهية مشتركة بين الوكالاتوستقوم لجنة . اتالولاي

 التقدم لاستعراضالوطني وفي كل ولاية مشاركة  المستوى علىتقنية مشتركة بين الوكالات  لجانوستنُشأ 

تنفيذ البرنامج  التنفيذ الرائدةوكالة  . وستفوضخطة العمل والميزانية السنوية والموافقة عليها تنفيذ في المحرز

إلى وحدة تنسيق البرنامج الاتحادية التي ستدير أموال مصرف التنمية الأفريقي والصندوق والبنك الإسلامي 

وحدة تنسيق البرنامج الاتحادية . وتماشيا مع الهيكل الاتحادي لنيجيريا، ستنشئ وأموال الحكومة النظيرة للتنمية

 .ى الولايات المشاركة في كل ولاية مستهدفةوحدات التنفيذ على مستو

 الإدارة المالية والتوريد والحوكمة

هذه الإجراءات في  وستفُصل. جهة مشاركة في التمويلأموال البرنامج وفقا لإجراءات الحكومة وكل  ستدُار -40

 الرسالة الموجهة للمقترض وفي دليل الإجراءات الإدارية والمالية والتنظيمية.

الجهات المشاركة في  وستستخدمالبرنامج.  مشترك بتنفيذعلى نحو وستقوم وحدات إدارة البرنامج الممولة  -41

مخاطر الإدارة المالية إلى الحد الأدنى.  تقليصالمتاحة إلى أقصى حد ممكن، مع ضمان  النظم القطرية التمويل

من خلال حساب الخزانة الوحيد  لاتحاديةوحدة تنسيق البرنامج اإلى وسيقوم الصندوق بصرف الأموال مباشرة 

. من خلال المصارف التجارية الخاصة المقبولة وحدات التنفيذ على مستوى الولاياتالاتحادية وإلى للحكومة 

 مصرف وسيصرفالبرنامج السنوية. حسابات لمراجعة  الاتحاديمكتب المراجع العام  وسيستخدم الصندوق

 بحثوسي ،التجارية الخاصة المصارفالتنمية الأفريقي الأموال من خلال حساب الخزانة الوحيد ومن خلال 

 .على المستوى الاتحادي وفي الصندوقمكتب المراجع العام الاتحادي استخدام 

مالية مخصصة على مستوى وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ  ةفرقأ إعارة أوتعيين  وسيجري -42

 مشاركتهم، قبل الصندوق اعتراض عدم وسيطُلب. تنافسية عملية خلال من على مستوى الولايات المشاركة

 .الرئيسيين البرنامج موظفيتغيير في وضع  أيإلى  إضافة

وستوافق عمل وميزانية سنوية مشتركة.  خطةالدعم الميدانية ووحدات المشروع تنسيق الوطنية لوحدة الستضع و -43

الجهات أي اعتراض من على ذلك من دون  ومستوى الولايات الاتحادياللجان التوجيهية على المستوى 

وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات المشاركة وستعد . المشاركة في التمويل

يوما من نهاية  45بعد  الفصلية تقاريرال وستقُدم. إلى الجهات المشاركة في التمويل تقدمهاو مشتركة تقارير مالية

 أشهر من نهاية العام على أبعد تقدير. 6بعد  التي خضعت لمراجعة الحسابات التقارير السنوية وستقُدم فصلال
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مرتفعة مخاطر  التظلمات المتعلقة بهوإدارة  التوريديعتبر وصول الجمهور إلى معلومات  ،من منظور قطريو -44

لصندوق )وبالتالي في االمبادئ التوجيهية للتوريد  ستطُبق ،وفقا لإطار الإنفاق العام والمساءلة المالية. ولذلك

مع السماح باستخدام النظم الوطنية  ،الصندوق( على جميع إجراءات التوريد وأنشطته وأطره التوريد فيدليل 

 ض مع المبادئ التوجيهية للتوريد في الصندوق.طالما أنها لا تتعار

)في وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات المشاركة يجب أن يكون لكل من و -45

 مصرف التنمية الأفريقي والصندوق. دارة تمويليمخصصان على التوالي لإ ،للتوريد( موظفان كانوو أوغون

عمل ال طةخوكجزء من  ،بعد ذلكوالتشغيل.  استهلالشهرا عند  18أولية مدتها  توريدلبرنامج خطة لسيكون و

بإعداد وتقديم خطة وحدات التنفيذ على مستوى الولايات المشاركة ستقوم كل وحدة من  ،سنويةالميزانية الو

 شهرا. 12سنويا للموافقة عليها لمدة  توريد

 التظلمات ومعالجة عقيباتالتو البرنامج التي يستهدفهاشراك المجموعات إ

ستكون منظمات المزارعين  ي،مستوى المجتمعالعلى فبرنامج نهجا تشاركيا على جميع مستويات التنفيذ. اليتبع  -46

سلع كمنصة للتوسط في الاتفاقات بين أصحاب المصلحة في ال ستعمل منتديات تحالفو. الانطلاقهي نقطة 

القيمة  سلاسل بتنميةوالتأثير على السياسات المتعلقة  التظلماتمن أجل حل النزاعات ومعالجة  ،سلسلة القيمة

 النتائج والخطط المتعلقة بالبرنامج على نطاق واسع بين جميع أصحاب المصلحة. وستنُشرالزراعية. 

 معالجة التظلمات

في  ،من خلال قنوات الحكومة المحلية التظلماتستفعل آلية وإجراءات معالجة  ،بمجرد بدء عمليات البرنامج -47

 المحليةللوصول إلى المجتمعات  ةالراديو المحليمحطات وعلى  المحلية المجتمعاتالأماكن العامة في 

 والشباب. المساواة بين الجنسين وستراعي هذه الآليةالمستهدفة. 

 والتواصل المعرفة وإدارة والتعل م، والتقييم، الرصدو التخطيط، -باء

السنوية.  والميزانية لخطة العمل ةموحد صيغة وضععلى وحدة تنسيق البرنامج الاتحادية ستعمل  التخطيط. -48

خاصة من وحدات التنفيذ على مستوى الولايات المشاركة بإعداد خطة عمل وميزانية سنوية ستقوم كل وحدة و

بطريقة تشاركية تشمل جميع أصحاب المصلحة.  الولايةبها وفقا لذلك، وتخطيط الأنشطة والاستثمارات في 

 مساهماتالسنوية الموحدة للبرنامج بناء على والميزانية خطة العمل وحدة تنسيق البرنامج الاتحادية ستعد و

 للموافقة عليها وإلى مصرف التنمية الأفريقي التقنية المشتركة بين الوكالات اللجانإلى  التي تقدمو ،الولايات

 .عليها والصندوق لإبداء عدم الاعتراض الإسلامي للتنميةالبنك و

سيوجه نظام الرصد والتقييم الخاص بالبرنامج صانعي القرار وأصحاب المصلحة بشأن أداء  تقييم.الرصد وال -49

 الرصدأدوات وإجراءات وحدة تنسيق البرنامج الاتحادية  وستطبقوالأثر.  الحصائلالبرنامج وسيقيم ويوثق 

 .بالجهات المشاركة في التمويلالخاصة  الرصدوالاستجابة لمتطلبات  للرصد الحكومي لإطارلوالتقييم وفقا 

بما  والتواصل وتنفيذهادارة المعرفة استراتيجية لإ بإعدادسيقوم البرنامج  ،في البداية .والتواصلإدارة المعرفة  -50

مناهج البرامج الشاملة والمؤيدة لأصحاب  بشأنفادة ( توثيق الخبرات والاستفادة من الدروس المست1في ذلك: )

( إنتاج ونشر 3( تنظيم معارض المعرفة وفعاليات التعلم؛ )2؛ )الكبيرةالحيازات الصغيرة في الأسواق الرئيسية 

 ( إنشاء مكتبة إلكترونية.4؛ )والتواصليةالمواد التعليمية 

 الابتكار وتوسيع النطاق

ميزات مبتكرة من خلال الذي يدعمه الصندوق  تنمية سلاسل القيمةالبرنامج على توسيع نطاق برنامج  هذا يعمل -51

( إضفاء الطابع المؤسسي على 2؛ )شاملة لتجهيز الصناعات الزراعيةالخاصة المناطق ال( تجريب 1رئيسية: )

إشراك أصحاب بغية والخاص القطاعين العام المنتجين من منتديات تحالف السلع على أساس الشراكات بين 
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الحيازات الصغيرة وغيرهم من أصحاب المصلحة في سلاسل القيمة المستهدفة على قدم المساواة وعلى أساس 

( إدخال التمويل الأخضر المختلط في نيجيريا من 4خدمات الإرشاد الرقمي؛ ) توسيع نطاق( 3؛ )المتبادلالربح 

( تعميم المؤشرات المبتكرة التي تستفيد من التكنولوجيا 5خلال الشراكة مع الصندوق الأخضر للمناخ؛ )

 الجغرافية المكانية وأدوات تحليل البيانات المبتكرة.

 التنفيذ خطط -جيم

 الاستهلال وخطط التنفيذ جاهزية

الحكومات الوطنية وحكومات الولايات في أن تنفذ . ومن المتوقع 2022عام في التشغيل  استهلالموعد  حُدد -52

( موافقة 1البرنامج: ) استهلالالتشغيل لضمان عدم تأخير  استهلال التالية التي تسبقكانو وأوغون الأنشطة 

السنوية للسنة العمل والميزانية  خطةعلى  الوطنيةاللجان التوجيهية و اتالولايعلى مستوى اللجان التوجيهية 

وحدة تنسيق البرنامج الاتحادية ووحدات التنفيذ على مستوى الولايات ( تعيين الموظفين الرئيسيين في 2) ؛الأولى

التنفيذ على وحدة تنسيق البرنامج الاتحادية ووحدات ( إنشاء مكاتب 4( دليل تنفيذ البرنامج؛ )3؛ )المشاركة

 .مستوى الولايات المشاركة

 والإنجاز المدة منتصف واستعراض الإشرافخطط 

والصندوق والحكومة( سنويا  البنك الإسلامي للتنميةو ستوفد بعثتا إشراف مشتركتان )مصرف التنمية الأفريقي -53

لاستعراض التقدم المحرز وتحسين تنفيذ البرنامج. وستجري الوزارة الاتحادية للمالية والميزانية والتخطيط 

 البنك الإسلامي للتنميةوالوطني، والوزارة الاتحادية للزراعة والتنمية الريفية، ومصرف التنمية الأفريقي، 

أعدتها  منتصف المدة لتنفيذ البرنامج على أساس الاختصاصات التي والصندوق على نحو مشترك استعراض

البنك الإسلامي للتنمية والوزارة الاتحادية للزراعة والتنمية الريفية ووافق عليها مصرف التنمية الأفريقي 

فريقي ومصرف التنمية الأ البنك الإسلامي للتنميةوالصندوق الحكومة والصندوق. وعند إنجاز البرنامج، ستزود 

 .بتقرير عن التنفيذ العام للبرنامج

 القانوني والسند القانونية الوثائق -خامسا

 الوثيقة الزراعية للتنمية الدولي والصندوق الاتحادية نيجيرياجمهورية  بين البرنامج تمويل اتفاقية ستشكل -54

وترد نسخة من اتفاقية التمويل  .المتلقي/المقترض إلى المقترح التمويل تقديم أساسها على يقوم التي القانونية

 .المتفاوض بشأنها في الذيل الأول

 للتنمية الدولي الصندوق من تمويل تلقي سلطة فيها السارية القوانين بموجب مخولةالاتحادية  نيجيرياوجمهورية  -55

 .الزراعية

 التمويل وسياسات الزراعية للتنمية الدولي الصندوق إنشاء اتفاقية أحكاممع  يتفق المقترح التمويل بأن مقتنع وإني -56

 .الصندوق في ومعاييره



EB 2021/134/R.46/Rev.1 

15 

 التوصية -سادسا

 التالي: القرار بموجب المقترح التمويل على التنفيذي المجلس يوافق بأن أوصي -57

تسعة وأربعين  ةقيمب مختلطةقرضا بشروط الاتحادية  نيجيرياأن يقدم الصندوق إلى جمهورية  قرر:

على أن يخضع  ،مليون دولار أمريكي( 000 970 49) أمريكيدولار  ألف وسبعين وتسعمائةمليونا 

 لأية شروط وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة.

 

 أنغبو جيلبير

 الزراعية للتنمية الدولي الصندوق رئيس
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Negotiated financing agreement 

"Special Agro-Industrial Processing Zones Programme 
(SAPZ)" 

(Negotiations concluded on 07 December 2021) 

Loan No: __________ 

 

Programme name: Special Agro-Industrial Processing Zones Programme (“SAPZ”/ “the 

Programme”) 

 

Federal Republic of Nigeria, represented by the Federal Ministry of Finance, Budget and 

National Planning (the “Borrower”) 

 

and 

 

The International Fund for Agricultural Development (the “Fund” or “IFAD”) 

 

(each a “Party” and both of them collectively the “Parties”) 

 

WHEREAS the Borrower has requested a loan from the Fund for the purpose of financing 

the Programme described in Schedule 1 to this Agreement;  

 

WHEREAS the African Development Bank (AfDB) is co-financing the Programme with a 

loan of USD 160 million (“AFDB Loan”).  

 

WHEREAS the Islamic Development Bank (IsDB) is co-financing the Programme with a 

loan of USD 150 million (“IsDB Loan”). 

 

NOW THEREFORE, the Parties hereby agree as follows: 

 

 

Section A 

 

1. The following documents collectively form this Agreement: this document, the 

Programme Description and Implementation Arrangements (Schedule 1), the Allocation 

Table (Schedule 2) and the Special Covenants (Schedule 3). 

 

2. The Fund’s General Conditions for Agricultural Development Financing dated 

29 April 2009, amended as of December 2020, and as may be amended hereafter from 

time to time (the “General Conditions”) are annexed to this Agreement, and all provisions 

thereof shall apply to this Agreement, except for the provisions that refer to Loan financing 

which shall not apply to this Agreement. For the purposes of this Agreement the terms 

defined in the General Conditions shall have the meanings set forth therein, unless the 

Parties shall otherwise agree in this Agreement. 

 

3. The Fund shall provide a Loan (the “Financing”) to the Borrower, which the Borrower 

shall use to implement the Programme in accordance with the terms and conditions of this 

Agreement. 
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Section B 

 

1. The amount of the loan is forty-nine million, nine hundred and seventy thousand 

dollars (US$ 49,970,000). 

 

2. The Loan is granted on blend terms, and shall be subject to interest on the principal 

amount outstanding and a service charge as determined by the Fund at the date of 

approval of the Loan by the Fund’s Executive Board. The interest rate and service charge 

determined will be fixed for the life cycle of the Loan and payable semi-annually in the 

Loan Service Payment Currency, and shall have a maturity period of twenty five (25) years, 

including a grace period of five (5) years starting from the date of approval of the Loan by 

the Fund’s Executive Board. 

 

3. The Loan Service Payment Currency shall be in US Dollars. 

 

4. The first day of the applicable Fiscal Year shall be 1 January. 

 

5. Payments of principal, interest and service charge shall be payable on each 15 May 

and 15 November. 

 

6. There shall be Designated Accounts in US Dollar, for the exclusive use of the 

Programme opened in the Central Bank of Nigeria for the Federal Government and 

commercial banks acceptable to IFAD for Ogun and Kano states. The Borrower shall inform 

the Fund of the officials authorized to operate the Designated Account. The IFAD funds will 

not be mingled with other funds. 

 

7. The Borrower shall open and thereafter maintain a draw down accounts in Naira to 

receive Financing from the Designated Account. The draw down account at Federal 

Government level will be opened in the Central Bank of Nigeria. The National Programme 

Coordinator will be authorized to manage both the designated and draw down accounts. 

Each state will operate two accounts in Naira: (i) a state programme account (Programme 

Account A) to receive IFAD loan funds from the State Designated Accounts; (ii) and a state 

counterpart funds account to receive state counterpart funds. Each State Programme 

Coordinator will be authorized to manage the Programme Account A and the state 

counterpart funds account. 

 

8. The Borrower shall provide counterpart financing for the Programme in the amount 
of USD 18.85 million. This includes the Federal Government of Nigeria contribution of 

USD 85 thousand which will be exclusively in the form of taxes and duties and Participating 

States8’ contribution of USD 18 million. 

 

 

Section C 

 

1. The Lead Programme Agency shall be the Federal Ministry of Agriculture and Rural 

Development. The implementation of the Programme is delegated by the lead agency to a 

Federal Programme Coordination Unit (FPCU). The FPCU will establish Participating States 

Implementation Units (PSIUs) in each participating state. 

 

2. A Mid-Term Review will be conducted as specified in Section 8.03 (b) and (c) of the 

General Conditions; however, the Parties may agree on a different date for the Mid-Term 

Review of the implementation of the Programme. 

 

3. The Programme Completion Date shall be the seventh (7th) anniversary of the date 

of entry into force of this Agreement and the Financing Closing Date shall be six (6) months 

                                           
8 Ogun State and Kano State 



Appendix I  EB 2021/134/R.46/Rev.1 

3 

later, or such other date as the Fund may designate by notice to the Borrower. The 

Financing Closing Date will be established as specified in the General Conditions. 

 

 

Section D 

 

1. The Fund will administer the Loan and supervise the Programme. 

 

 

Section E 

 

1. The following are designated as additional grounds for suspension of this Agreement:  

 

(a) The Programme Implementation Manual (PIM) and/or any provision thereof, 

has been waived, suspended, terminated, amended or modified without the 

prior agreement of the Fund and the Fund, after consultation with the Borrower, 

has determined that it has had, or is likely to have, a material adverse effect 

on the Programme. 

2. The following are designated as additional general conditions precedent to 

withdrawal:  

 

(a) The IFAD No-Objection to the PIM including the Financial and Administrative 

Manual and Procurement Guidelines, shall have been obtained. 

(b) Key Programme staff has been appointed or seconded as per section 10 of 

Schedule 3 of this Agreement. 

(c) An appropriate and functional accounting software shall have been deployed at 

the Federal Programme Coordinating Unit and Participating States 

Implementation Units. 

(d) The Borrower shall provide adequate counterpart contribution for the first 

programme year as specified in the first 18 months AWPB. 

(e) The Subsidiary Loan Agreements (SLA) is signed between the Federal 

Government and Participating States and the Legal Opinion shall have been 

issued by the Federal Ministry of Justice.  

 

3. The following provisions of the General Conditions shall not apply to this Agreement:  

 

(a) Section 7.05 (Procurement): the procurement of goods, works and services to 

be financed out of the proceeds of the financing shall be subject to and 

governed by: (i) AfDB’s Procurement Guidelines (2007, as amended from time 

to time); (ii) AfDB’s Guidelines on the Use of Consultants (2007, as amended 

from time to time). 

 

(b) Section 9.03 (Audit of Accounts): programme accounts, financial statements 

and statements of expenditure shall be audited by independent auditors 

acceptable to the Fund and the AfDB, in accordance with auditing standards 

acceptable to the AfDB. 

 

4. This Agreement is subject to ratification by the Borrower. 

 

5. The following are the designated representatives and addresses to be used for any 

communication related to this Agreement: 
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For the Borrower:  

 

[click and type title of the representative]  

[click and type the name and address of the ministry]    

 

 

For the Fund:  

 

The President 

International Fund for Agricultural Development 

Via Paolo di Dono 44 

00142 Rome, Italy 

 

Copy to: 

 

 

This Agreement has been prepared in the English language in two (2) original copies, one 

(1) for the Fund and one (1) for the Borrower. 

 

 

 

 

 

FEDERAL REPUBLIC OF NIGERIA  

   

 
 
 
____________________   

"[Authorised Representative Name]"    

"[Authorised Representative title]"   

 

 

Date: ____________ 

 

 

 

INTERNATIONAL FUND FOR  

AGRICULTURAL DEVELOPMENT  

 

 

 

 
___________________ 

Gilbert F. Houngbo  

President 

 

 

Date: ______________ 
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Schedule 1 

 

Programme Description and Implementation Arrangements 

 

 

I. Programme Description 

 

1. Target Population. The Programme shall, in Phase I, directly benefit 1.5 million 

households including private sector agribusinesses and agro-processors, smallholder 

farmers, agri-preneurs and agro-dealers. IFAD investments, including through the Green 

Climate Fund (GCF), will target a total of 100,000 direct beneficiaries (500,000 indirect 

beneficiaries). Rural women and youth are core target groups. Opportunities for participation 

will be created for Internally Displaced Persons and Persons with Disabilities. The Programme 

will benefit a total of 100,000 direct beneficiaries and 500,000 indirect beneficiaries.  

2. Programme Area. The Programme will support the setup of SAPZ in Kano, Kaduna, 

Oyo, Kwara, Ogun, Imo, Cross River and the Federal Capital Territory (FCT). IFAD will focus 

on Kano and Ogun states, leveraging its ongoing programmes. (the “Programme Area”).  

3. Objectives. The overall objective of the Programme is twofold: 

- Supporting the development of SAPZs in high food production areas to supply the domestic 
food market and create exportable surpluses (AfDB/IsDB-led). 

- Empowering smallholders and small operators including women and youth to take advantage 
of the markets created by the SAPZs to sustainably enhance their income and access to 
employment, household food security and nutrition, and resilience to climate change (IFAD-
led).  

4. Components. The Programme shall consist of the following Components:  

4.1. Component 1: Infrastructure Development and Management for Agro-Industrial 

Hubs. AfDB and ISDB will lead on the support to the FGN in setting up SAPZs in selected 

high potential areas/states. Each SAPZ will comprise an Agricultural Industrial Hub (AIH) 

and Agricultural Transformation Centres, strategically located within the production area 

to aggregate products from the community, transfer them to the AIHs for value addition 

and supply centres of demand for distribution and retail to consumers. This AfDB-led 

component is fully developed in their Programme Appraisal Report. 

4.2 Component 2: Agricultural Productivity, Production, Market Linkages and Value 

Addition in SAPZ Catchment Areas. 

4.2.1  Sub-Component 2.1: Agricultural market linkages and value addition. SAPZ will 

aim at improving the access of smallholder farmers, small scale agro-processors and traders 

to markets, leveraging the significant opportunities offered by the SAPZs and local markets. 

Expected outcomes: (i) increased access to markets of targeted smallholders, small-scale 

processors, aggregators and service providers; and (ii) climate resilient infrastructure for 

access to markets sustainably managed by the beneficiary communities. 

4.2.2  Sub-Component 2.2: Smallholder production/productivity enhancement. The 

sub-component objective is to enhance smallholder farmer productivity on a profitable and 

environmentally sustainable basis to take advantage of the additional market demand 

created in the SAPZs. Expected outcomes: (i) Farmer Organizations effectively serve their 

members; and (ii) production and productivity of the smallholder farmers in the 

Programme Area increases to provide marketable surpluses. 

4.2.3  Sub-component 2.3 – Access to finance and financial inclusion. The sub-

component objective is to facilitate access to appropriate and affordably priced resources 

to smallholder farmer groups, small scale processors and other beneficiary enterprises 

supported by the Programme. Expected outcome: smallholder farmer groups, processors, 
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traders and community-based service providers access adapted and affordable formal 

financial services to sustain their agri-enterprises, including for green investments.  

Beneficiaries of the financial services will be the eligible members of FOs supported by the 

Programme. The FOs will play a key role in facilitating access to finance of their members 

from the financial service providers (aggregation of the demand, monitoring of the use of 

the loans, group guarantee, etc.). FOs may also benefit from loans to finance services to 

their members as per their business plans. The SAPZ will adopt a gradual approach for 

improving beneficiaries’ access to finance and financial inclusion based on the maturity of 

FOs. 

The activities to be funded by GCF will be described in detail in the GCF loan agreement.  

4.3 Component 3: Policy and Institutional Development Support 

4.3.1  Under this component, the Programme will: (i) support the development of 

enabling policies and regulatory frameworks for Agro-Industrial Zones, (ii) facilitate local 

policy dialogue for conducive and inclusive market linkages, (iii) strengthen quality control, 

grading and standardization systems, (iv) establish and strengthen conflict management 

mechanisms. While AfDB interventions will focus on all targeted states and IsDB 

interventions will focus on Kano, Kwara and the Federal Capital Territory (FCT); IFAD-led 

interventions will focus on Ogun and Kano states. 

4.4 Component 4: Programme Coordination and Management 

 

 

II. Implementation Arrangements 

 

5. Lead Programme Agency. Federal Ministry of Agriculture and Rural Development 

(FMARD). 

6. Programme Oversight Committee. Strategic inter-ministerial collaboration for the 

Programme will be provided by an Inter-Agency Steering Committee (IASC) Chaired by 

the Federal Minister of Finance, Budget, and National Planning with the following Federal 

Ministries as Members of the Committee to include Federal Ministers of: Agriculture and 

Rural Development (FMARD); Water Resources; Power, Works, and Housing; and 

Governors of the Participating States. Oversight for the implementation of the Programme 

at the national level will be the responsibility of a Federal Inter-Agency Technical 

Committee (FIATC) chaired by the Federal Minister of Agriculture and Rural Development 

with membership to include Permanent Secretaries or their representative of the Federal 

Ministries of Industry, Trade & Investment; Finance, Budget, and National Planning; Water 

Resources; Power, Works, and Housing. In each participating state, a State Inter-Agency 

Technical Committee (SIATC) will be established and chaired by the Governor of the 

participating States with membership to include the Honourable Commissioners of 

Finance/Planning; Agriculture; Water Resources; Trade, Industry and Investment. 

7. Programme Management Unit. The implementation of the Programme is delegated 

by the lead agency to a Federal Programme Coordination Unit (FPCU). The FPCU will be 

co-financed by IFAD, AFDB and IsDB and include the following key personnel: a National 

Programme Coordinator, a Financial Controller, an Accountant in charge of IFAD funding, 

a Procurement Officer in charge of IFAD funded procurement, a Monitoring and Evaluation 

Officer, an Infrastructure Engineer, an Environmental and Climate Change Safeguards 

Officer, a Knowledge Management and Communication Officer, an Agricultural Productivity 

Officer, Social Safeguards/Gender Officer, and a Rural Institutions Development Officer. 

The FPCU will establish Participating States Implementation Units (PSIUs) in each target 

state. The PSIU will be co-financed by IFAD, AFDB and IsDB and will include the following 

Key Personnel: a State Programme Coordinator, a State Financial Controller, a State 

Accountant in charge of IFAD funding, a State Procurement Officer in charge of IFAD funded 

procurement, a State Monitoring and Evaluation Officer, a State Infrastructure Engineer, a 

State Environmental and Climate Change safeguards officer, a State Development 
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Communication Officer, an Agricultural Productivity Officer, a Social Safeguards/Gender 

Officer, and a Rural Institutions Development Officer. Staff of the FMCU and PSIU will be 

appointed/seconded from the Federal and State Government following established 

Government procedures acceptable by IFAD and IFAD’s No-Objection. The PPP officer will 

be recruited competitively in the open market.  

8. Implementing partners. The SAPZ approach and activities are also designed to foster 

partnerships with public sector agencies, private sector industry and service providers, civil 

society organizations, development partners, academic and research organizations. It also 

seeks to create synergies with other programmes that pursue a business-oriented 

agriculture and aim at agricultural transformation through a value chain approach, 

including the World Bank-assisted FADAMA programme, the AfDB-assisted Agricultural 

Transformation Agenda Support Programme (ATASP), GIZ AgFin programme, and GCF-

IFAD IGREENFIN II. 

9. Planning and Monitoring and Evaluation. The FPCU will develop a standardized format 

for the AWPB. Each PSIU will prepare its AWPB accordingly, planning the activities and 

investments in its state in a participatory manner involving all stakeholders. The FPCU will 

prepare the consolidated Programme AWPB based on states’ submissions, to be submitted 

to the National Steering Committee for approval and to AfDB and IFAD for No-Objection. 

The programme's M&E system will guide decision-makers and stakeholders on Programme 

performance and assess and document outcomes and impact. The FPCU will put in place 

M&E tools and procedures according to Government’s monitoring framework and 

responding to respective co-financiers monitoring requirements. 

10. Knowledge Management and Communication. At inception, the Programme will 

elaborate and implement a Knowledge Management and Communication Strategy 

including: (i) the documentation of experiences and the capitalization of lesson learned on 

inclusive and pro-smallholder programme approaches in key major markets; (ii) the 

organization of knowledge fairs and learning events; (iii) the production and dissemination 

of educational and communication materials; and (iv) the establishment of an electronic 

library.   

11. Programme Implementation Manual. A Programme Implementation Manual will be 

developed at Programme inception.  
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Schedule 2 

 

Allocation Table 

 

1. Allocation of Loan Proceeds. (a) The Table below sets forth the Categories of Eligible 

Expenditures to be financed by the Loan and the allocation of the amounts to each category 

of the Financing and the percentages of expenditures for items to be financed in each 

Category: 

 

Category Loan Amount 

Allocated 

(expressed in USD) 

Percentage 

1. Civil work 12 990 000 100 % net of: taxes, Federal 

and State Government 

contribution and beneficiary 

contribution 

2. Grants and Subsidies 11 910 000 100 % net of: taxes, Federal 

and State Government 

contribution and beneficiary 

contribution 

3. Services 10 500 000 100 % net of: taxes, Federal 

and State Government 

contribution and beneficiary 

contribution 

4. Goods 7 910 000 100 % net of: taxes, Federal 

and State Government 

contribution and beneficiary 

contribution 

5. Recurrent costs 1 670 000 100 % net of: taxes, Federal 

and State Government 

contribution and beneficiary 

contribution 

Unallocated 4 990 000  

TOTAL 49 970 000  

 

(b) The terms used in the Table above are defined as follows: 

 

(i) Category 1 “Civil works” includes construction, renovation, and rehabilitation. 

(ii) Category 2 “Grants and subsidies” includes matching grant and capital 

simulation fund. 

(iii) Category 3 “Services” includes training, technical assistance, studies, 

contractual services, and audit. 

(iv) Category 4 “Goods” includes equipment and materials, goods, services, and 

inputs. 

(v) Category 5 “Recurrent costs” includes personnel and general operating costs. 
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2. Disbursement arrangements  

 

Start-up Costs. To facilitate a prompt start up, withdrawals in respect of expenditures 

for start-up costs in the services and recurrent costs categories incurred before the 

satisfaction of the general conditions precedent to withdrawal shall not exceed an 

aggregate amount of USD 500,000. Activities to be financed by Start-up Costs will 

require the No-Objection from IFAD to be considered eligible. 

 

The start-up funds will include inter alia: (i) establishment of the FPCU, PSIU and 

salaries of key staff; (ii) formulation of the Programme Implementation Manual 

including the financial procedures, accounting and procurement manual; 

(iii) preparation of the first annual work plan and budget (AWPB) and procurement 

plan; (iv) organization of a start-up workshop; (v) deployment of a suitable 

accounting software; (vi) finalization of the scope of work and the terms of reference 

(ToRs) of the internal auditor as well as report format; and (vii) finalization of the 

agreement/MoU templates to be used with the States and other implementing 

partners including the subsidiary loan agreement with states. 

 



Appendix I  EB 2021/134/R.46/Rev.1 

10 

Schedule 3 

 

Special Covenants 

 

I. General Provisions 

 

1. In accordance with Section 12.01(a)(xxiii) of the General Conditions, the Fund may 

suspend, in whole or in part, the right of the Borrower to request withdrawals from the 

Loan/Grant Account if the Borrower has defaulted in the performance of any covenant set 

forth below, and the Fund has determined that such default has had, or is likely to have, a 

material adverse effect on the Programme: 
 

2. Within six (6) months of entry into force of the Financing Agreement, the Programme 

will procure and install a customize accounting software as it is the practice in IFAD on-

going supported programmes, to satisfy International Accounting Standards and IFAD's 

requirements. 

 

3. Transfer of the Proceeds of the Financing to the Programme States. The Borrower 

shall ensure that the proceeds of the IFAD loan are not transferred to any participating 

state until each such State shall have: (i) opened its State Designated Account; 

(ii) Programme Account B; (iii) entered into a subsidiary loan agreement with the 

Borrower, in form and substance acceptable to the Fund, setting forth the scope of the 

work to be undertaken, expected targets, estimated budget for specific activities, clearly 

defined target indicators, as well as proposed flow of funds arrangements; and (iv) set up 

acceptable Financial Management arrangements to the Fund including adopting financial 

procedures manual, and hiring of the State Programme Accountant, Internal Auditor and 

state finance officer.  

 

4. Planning, Monitoring and Evaluation. The Borrower shall ensure that a Planning, 

Monitoring and Evaluation (PM&E) system shall be established within twelve (12) months 

from the date of entry into force of this Agreement. 

 

5. Audit. The Borrower shall ensure that the SAPZ shall appoint, based on terms of 

reference approved by the Fund, an independent auditor acceptable to the Fund to audit the 

consolidated financial statements of the entire Programme on an annual basis, in accordance 

with international auditing standards and IFAD guidelines on Programme Audits. An audited 

annual financial statement for the entire Programme at Federal and State levels, together 

with a management letter on audit observations on internal controls, shall be submitted to 

the Fund within six (6) months of the fiscal year end. 

 

6. Anticorruption Measures. The Borrower shall comply with IFAD Policy on Preventing 

Fraud and Corruption in its Activities and Operations. 

 

7. Sexual Harassment, Sexual Exploitation and Abuse. The Borrower and the 

Programme Parties shall ensure that the Programme is carried out in accordance with the 

provisions of the IFAD Policy on Preventing and Responding to Sexual Harassment, Sexual 

Exploitation and Abuse, as may be amended from time to time.  

 

8. Use of Programme Vehicles and Other Equipment.  The Borrower shall ensure that: 

 

(a) The types of vehicles and other equipment procured under the Programme are 

appropriate to the needs of the Programme; and 

 

(b) All vehicles and other equipment transferred to or procured under the 

Programme are dedicated solely to Programme use. 
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9. FAD Client Portal (ICP) Contract Monitoring Tool. The Borrower shall ensure that a 

request is sent to IFAD to access the Programme Procurement Contract Monitoring Tool in 

the IFAD Client Portal (ICP). The Borrower shall ensure that all contracts, memoranda of 

understanding, purchase orders and related payments are registered in the Programme 

Procurement Contract Monitoring Tool in the IFAD Client Portal (ICP) in relation to the 

procurement of goods, works, services, consultancy, non-consulting services, community 

contracts, grants and financing contracts. The Borrower shall ensure that the contract data 

is updated on a quarterly basis during the implementation of the Programme. 

 

10. Recruitment of staff. The Borrower shall ensure that the FPMU and PSIU staff are 

appointed/seconded in conformity with the PIM. All such staff shall be appointed/seconded 

under procedures acceptable to the Fund and have qualifications and demonstrable 

experience commensurate with their duties. The recruitment process and the appointment 

of the Key Programme Personnel and technical staff shall be subject to prior review and 

No-Objection of the Fund. The Fund shall be notified of the transfer, suspension, and 

termination of Key Programme Personnel. 

 

11. The Key Programme Personnel are listed in Schedule 1. In order to assist in the 

implementation of the Programme, the FPMU and PSIUs, unless otherwise agreed with 

IFAD, shall employ or cause to be employed, as required, key staff whose qualifications, 

experience and terms of reference are satisfactory to IFAD. Key Programme Personnel shall 

be seconded to the FPMU and PSIUs in the case of government officials or recruited under 

a consulting contract following the individual consultant selection method in the IFAD 

Procurement Handbook, or any equivalent selection method in the national procurement 

system that is acceptable to IFAD. The recruitment of Key Programme  Personnel is subject 

to IFAD’s prior review and No-Objection. Key Programme Personnel are subject to annual 

evaluation and the continuation of their contract is subject to satisfactory performance. 

Any contract signed for Key Programme  Personnel shall be compliant with the national 

labour regulations or the ILO International Labour Standards (whichever is more stringent) 

in order to satisfy the conditions of IFAD’s updated SECAP. Repeated short-term contracts 

must be avoided, unless appropriately justified under the SAPZ’s circumstances. 
 

12. The Programme Coordinating Unit in the Federal Ministry of Agriculture and Rural 

Development will coordinate and facilitate the engagement of key staff of the FPMU, 

including reviewing of candidate’s CVs in conformity with the PIM, organizing venue and 

logistics for the interview, as well as delivery of engagement letter to successful candidates. 

 

II. SECAP Provisions 

 

1. The Borrower shall carry out the preparation, design, construction, implementation, 

and operation of the Programme in accordance with the nine standards and other measures 

and requirements set forth in the Updated Social, Environmental Climate Assessment 

Procedures of IFAD (“SECAP 2021 Edition”), as well as with all applicable laws and 

regulations to the Borrower and/or the sub-national entities relating to social, 

environmental and climate change issues in a manner and substance satisfactory to IFAD. 

The Borrower shall not amend, vary or waive any provision of the SECAP 2021 Edition, 

unless agreed in writing by the Fund in the Financing Agreement and/or in the Management 

Plan(s), if any. 
 

2. For Programmes presenting high or substantial social, environmental and climate 

risks, the Borrower shall carry out the implementation of the Programme in accordance 

with the measures and requirements set forth in the Environmental and Social Impact 

Assessments (ESIAs)/Environmental, Social and Climate Management Frameworks 

(ESCMFs) and/or Resettlement Action Plans/Frameworks (RAPs/Fs) and Environmental, 

Social and Climate Management Plans (ESCMPs) for high risk Programmes and Abbreviated 

ESIAs and/or Abbreviated RAP/F and ESCMPs for substantial risk Programmes and Free, 

Prior and Informed Consent (FPIC) Plans, FPIC Implementation Plans, Indigenous Peoples 
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Plans (IPPs), Pesticide Management Plans, Cultural Resources Management Plans and 

Chance Finds Plans (the “Management Plan(s)”), as applicable, taken in accordance with 

SECAP requirements and updated from time to time by the Fund.   

 

The Borrower shall not amend, vary or waive any provision of the ESCMPs and Management 

Plan(s), unless agreed in writing by the Fund and if the Borrower has complied with the 

same requirements as applicable to the original adoption of the ESCMPs and Management 

Plan(s).  

 

3. The Borrower shall not, and shall cause the Executing Agency, all its contractors, its 

sub-contractors and suppliers not to commence implementation of any works, unless all 

Programme affected persons have been compensated and/or resettled in accordance with 

the specific RAP/Abbreviated RAP, FPIC and/ or the agreed works and compensation 

schedule. Provided that where the project person cannot be immediately compensated due 

to litigation issues, an acceptable alternative design option shall be firstly considered in 

order to avoid such situation and, in the case such alternative cannot be considered, the 

Borrower shall provide to the fund evidence that the agreed compensation due has been 

set aside in an interest yielding account, acceptable to the Fund. 

 

4. The Borrower shall cause the Lead Programme Agency to comply at all times while 

carrying out the Programme with the standards, measures and requirements set forth in 

the SECAP 2021 Edition and the Management Plan(s), if any. 

 

5. The Borrower shall disclose the draft and final ESIA reports and all other relevant 

Management Plan(s) with Programme stakeholders and interested parties in an accessible 

place in the Programme-affected area, in a form and language understandable to 

Programme -affected persons and other stakeholders. The disclosure will take into account 

any specific information needs of the community (e.g. culture, disability, literacy, mobility 

or gender). 

 

6. The Borrower shall ensure or cause the Executing Agency and Implementing Agency 

to ensure that all bidding documents and contracts for goods, works and services contain 

provisions that require contractors, sub-contractors and suppliers to comply at all times in 

carrying out the Programme with the standards, measures and requirements set forth in 

the SECAP 2021 Edition, ESCMPs and the Management Plan(s), if any. 

 

7. The Borrower will ensure that a Programme-level grievance mechanism is established 

that is easily accessible, culturally appropriate, available in local languages, and scaled to 

the nature of the Programme activity and its potential impacts to promptly receive and 

resolve concerns and complaints (e.g. compensation, relocation or livelihood restoration) 

related to the environmental and social performance of the Programme for people who 

may be unduly and adversely affected or potentially harmed if the Programme fails to meet 

the SECAP standards and related policies. The Programme-level grievance mechanism 

needs to take into account indigenous peoples, customary laws and dispute resolution 

processes. Traditional or informal dispute mechanisms of affected indigenous peoples 

should be used to the greatest extent possible.  

 

8. Any event which occurs in relation to serious environmental, social, health & safety 

(ESHS) incidents (as this term is defined below); labour issues or to adjacent populations 

during Programme implementation that, with respect to the relevant IFAD Programme: 

 

(i) has direct or potential material adverse effect; 

(ii) has substantially attracted material adverse attention of outside parties or 

create material adverse national press/media reports; or 

(iii) gives rise to material potential liabilities. 
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9. The Borrower shall ensure or cause the Executing Agency, Implementing Agency, 

contractors, sub-contractors and suppliers to ensure that the relevant processes set out in 

the SECAP 2021 Edition as well as in the ESCMPs and Management Plan(s) (if any) are 

respected. 

 

In the occurrence of such event, the Borrower shall: 

 

 Notify IFAD promptly; 

 Provide information on such risks, impacts and accidents; 

 Consult with Programme-affected parties on how to mitigate the risks and 

impacts;  

 Carry out, as appropriate, additional assessments and stakeholders’ 

engagements in accordance with the SECAP requirements; and 

 Adjust, as appropriate, the Programme level grievance mechanism according 

to the SECAP requirements; 

 Propose changes, including corrective measures to the Management Plan(s) (if 

any), in accordance with the findings of such assessment and consultations, for 

approval by IFAD.  

 

10. Serious ESHS incident means serious incident, accident, complaint with respect to 

environmental, social (including labor and community), health and safety (ESHS) issues 

that occur in loan or within the Borrower’s activities. Serious ESHS incidents can comprise 

incidents of (i) environmental; (ii) occupational; or (iii) public health and safety; or 

(iv) social nature as well as material complaints and grievances addressed to the Borrower 

(e.g. any explosion, spill or workplace accident which results in death, serious or multiple 

injuries or material environmental contamination, accidents of members of the public/local 

communities, resulting in death or serious or multiple injuries, sexual harassment and 

violence involving Programme workforce or in relation to severe threats to public health 

and safety, inadequate resettlement compensation, disturbances of natural ecosystems, 

discriminatory practices in stakeholder consultation and engagement (including the right 

of indigenous peoples to free, prior and informed consent), any allegation that require 

intervention by the police/other law enforcement authorities, such as loss of life, sexual 

violence or child abuse, which (i) have, or are likely to have a material adverse effect; or 

(ii) have attracted or are likely to arouse substantial adverse attention of outside parties 

or (iii) to create substantial adverse media/press reports; or (iv) give, or are likely to give 

rise to material potential liabilities). 

 

11. Without limitation on its other reporting obligations under this Agreement, the 

Borrower shall provide the Fund with: 

 

 Reports on the status of compliance with the standards, measures and 

requirements set forth in the SECAP 2021 Edition, ESCMPs and the 

management plan (if any) on a semi-annual basis - or such other frequency as 

may be agreed with the Fund; 

 Reports of any social, environmental, health and safety incidents and/accidents 

occurring during the design stage, the implementation of the Programme and 

propose remedial measures. The Borrower will disclose relevant information 

from such reports to affected persons promptly upon submission of the said 

reports; and 

 Reports of any breach of compliance with the standards, measures and 

requirements set forth in the SECAP 2021 Edition and the Management Plan(s) 

(if any) promptly after becoming aware of such a breach.  
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12. The Borrower shall fully cooperate with the Fund concerning supervision missions, 

midterm reviews, field visits, audits, and follow-up visits to be undertaken in accordance 

with the requirements of SECAP 2021 Edition and the Management Plan(s) (if any) as the 

Fund considers appropriate depending on the scale, nature, and risks of the Programme. 

 

13. In the event of a contradiction/conflict between the Management Plan(s), if any and 

the Financing Agreement, the Financing Agreement shall prevail. 
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Logical framework 

Results Hierarchy 
Indicators Means of Verification Assumptions/Risk/

Mitigation Name Baseline Mid-Term End Target Source Frequency Responsibility 

Outreach 

1. Persons receiving services promoted or supported by the project 

  
Semi 

Annually 
IFAD-NPMU 

Farmer 
Organizations are 

functional and have 
proper data 

management system 

Females - Number 0 25000 50000 

Males - Number 0 25000 50000 

Youth – People  0 20000 40000 

Total number of persons receiving services - 
Number of people 

0 50000 100000 

1.a Corresponding number of households reached 

Households - Number 0 50000 100000 

1.b Estimated corresponding total number of households members 

Household members - Number of people 0 250000 500000 

Project Goal: 
Rural poverty and 

unemployment 
reduction resulting 

in accelerated 
economic growth 

achieved by 
integrated value 

chain development 
for key 

commodities from 
production to 
manufacturing 

Proportion of the population living below US$1.90 per day Baseline 
study, Impact 
Assessment 

Surveys, 
Midterm 
Reports, 
CORE 

outcome 
Surveys 

Baseline, 
Midterm & 
End term 

IFAD-NPMU  Government 
policies are stable 
and there are no 
global economic 

shocks affecting oil 
and commodity 

prices  

Population - % 53.5 50 45 

Reduction in Unemployment rate  

Total Reduction - % 23.1 20 18 

Youth Reduction - % 29.1 24 15 

SF.2.1 Households satisfied with project-supported services 

      COI 
Completion 

survey 
Completion IFAD-NPMU 

Percentage of households (%)     70 

SF.2.2 Households reporting they can influence decision-making of local authorities and 
project-supported service providers 

Percentage of households (%)     70 

Development 
Objective: 
Support the 

development of 
Special Agro 

processing zones 
in high food 

production areas 
to supply the 

domestic food 
market and create 

export surplus 

Percentage reduction of the number of households experiencing food insecurity 

Baseline 
study, Impact 
Assessment 

Surveys, 
Midterm 
Reports, 
CORE 

outcome 
Surveys 

 Baseline, 
Midterm & 
End term 

IFAD-NPMU   

Reduction - %   20 50 

Women reporting Minimum Dietary Diversity (MDDW) (IFAD CI 1.2.8) 

Women- Percentage (%)   35 60 

Women - Number    9702 16632 

Percentage of households   35 60 

Number of households   9702 16632 

Household members- Number of people    48510 83160 

Percentage of beneficiaries reporting an increase in real income 

Females - % 0 17.5 40 

Males - % 0 17.5 40 

Youth - % 0 14 32 

Total - % 0 35 80 

OUTCOME 
STATEMENT 2:  
Increased private 

Percentage of persons/households reporting an increase in production (IFAD CI 1.2.4) Monitoring and 
Evaluation, 

Reports, 

 Baseline, 
Mid-line and 

End-line 
IFAD-NPMU 

Government 
supports import 

substitution policy 
Total number of household members- 
Number of people  

 148750 340000 
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sector capacity in 
Agro-Industrial 

management and 
value chain 

development  

Households - Number   29750 68000 Progress 
Reports, PCR, 
Core Outcome 

Surveys 

Interest of off-takers 
to engage with 

farmers.  A 
conducive policy and 

business 
environment for VC 

actors  

Percentage of Households   35 80 

Supported rural producers’ organizations providing new or improved services to their 
members  (IFAD CI 2.2.4) 

Number of POs- Organizations     

Total number of POs members- Number of 
people  

 29750 68000 

Males POs members- Males      

Female POs members- Females     

Young POs members- Young people      

Supported rural enterprises reporting an increase in profit (IFAD CI 2.2.2) 

Enterprises - Number   963 1925 

 Enterprises - % 0 35 70 

Households reporting adoption of environmentally sustainable and climate resilient technologies 
and practices (IFAD CI 3.2.2) 

Total number of household members   127500 297500 

Percentage of Households 0 30 70 

Households - Number 0 25500 59500 

Persons with new jobs/employment opportunities (IFAD C1 2.2.1) 

Females (50%) - Number  0 12500 25000 

Males (50%) - Number 0 12500 25000 

Youth (50%) - Number  0 12500 25000 

Total number of persons with new jobs/ 
employment opportunities- Number of 
people  

0 25000 50000 

Percentage of persons/households reporting using rural financial services  (IFAD CI 1.2.5) 

 
Total number of household members- 
Number of people  

0 127500 297500  

Percentage of households 0 30 80  

Number of households 0 25500 59500  

 Households reporting improved physical access to markets, processing, and storage 
facilities (IFAD CI 2.2.6) 

 

Households reporting improved physical 
access to markets- Percentage (%)  

0 30 70  

Households reporting improved physical 
access to processing facilities - Percentage 
(%) 

0 30 70  

Households reporting improved physical 
access to storage facilities- Percentage (%) 

0 30 70  

Households reporting improved physical 
access to markets- Households  

0 25500 59500  

Households reporting improved physical 
access to processing facilities - Households 

0 25500 59500  
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Households reporting improved physical 
access to storage facilities- Households  

0 25500 59500  

Percentage increase in yields for commodities produced by targeted smallholder farmers 
(in Ogun and Kano) 

 

Rainfed Rice -%     100  

Irrigated Rice - %     200  

Tomato - %     50  

Sesame - %     100  

Ground nut     100  

Cassava - %     100  

Output 2.1. 
Enabling economic 

infrastructure 
provided for value 
chain development 

Number of boreholes, bridges and culverts constructed rehabilitated/ extended 

Semi-annually 
and annually 

Progress 
Reports, M&E 

Reports 

Quarterly, 
Semi-

annually, and 
Annually  

IFAD-NPMU   

 

Boreholes - Number   40 72  

Small Bridges - Number    40 72  

Culverts - Number   79 144  

Number of markets, processing or storage facilities constructed or  rehabilitated (IFAD CI 
2.1.6) 

 

Total number of facilities- Facilities  422 768  

Market facilities constructed/ rehabilitated- 
Facilities 

    

Processing facilities constructed/ 
rehabilitated- Facilities 

    

Storage facilities constructed/ rehabilitated- 
Facilities 

 264 480  

Number of Farmer Organizations (FOs) Commodity Stores Established  

Commodity Stores - Number   20 48  

 Number of ACs constructed  

ACs - Number   13 24  

Output Indicator 
2.2 Farm level 
infrastructure 

developed 

Km of feeder roads constructed/rehabilitated or upgraded (IFAD CI 2.1.5)  

Roads - Km 0 165 300  

Hectares of land brought under climate –resilient management (IFAD C1 3.1.4)  

Total Land - Ha 0 2500 5692  

Output Indicator 
2.3 Certified inputs 

provided to 
farmers in the 
vicinity of AIHs  

Quantity of improved inputs provided to farmers in the Agro-Industrial production zones  

Certified Seeds - Tons     80000  

Output Indicator 
2.4 Skills of value 

chain actors 
developed  

Number of persons provided with climate information services (IFAD CI 3.1.2) 

Semi-annually 
and annually 

Progress 
Reports, M&E 

Reports 

Quarterly, 
Semi-

annually and 
Annually 

IFAD-NPMU   

 

Total- number  0 60000 100000  

Females- number 0 30000 50000  

Males- number 0 30000 50000  

Youth- number 0 24000 40000  

Number of persons trained in production practices and/or technologies (IFAD CI 1.1.4)  

Females - Number 0 19125 42500  

Males - Number 0 19125 42500  

Youth - Number  0 15300 34000  

Total - Number 0 38250 85000  
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Number of persons trained in income-generating activities or business management (IFAD 
CI 2.1.2) 

 

Females -Number 0 19125 42500  

Males - Number  0 19125 42500  

Youth - Number  0 15300 34000  

Total - Number 0 38250 85000  

Persons provided with targeted support to improved nutrition (IFAD CI 1.1.8)  

Persons - Number   10206 34020  

Male - Number  1890 6300  

Female - Number  8316 27720  

Households- Households   10206 34020  

Household members benefited   52920 170100  

Young - Number  2835 9450  

Number of persons accessing financial services (IFAD CI 1.1.5)  

Females -Number 0 19125 42500  

Males - Number  0 19125 42500  

Youth - Number  0 15300 34000  

Total - Number 0 38250 85000  

Number of rural enterprises accessing business development services (IFAD CI 2.1.1)  

Enterprises - Number   1650 2750  

Persons accessing market information services in Ogun and Kano   

Persons - Number    42500 85000  

Number men and women farmers, processors/traders and community-based service 
providers  trained in financial literacy in Ogun and Kano 

 

Number - Total  0   90000  

Output Indicator 
2.5 Development 
of a Value Chain 
Support System 

Number of Commodity Alliance Forums (CAFs) Established in Ogun and Kano  

CAFs -Number   26 48  

Number of Farmer Organizations (FOs) Established  

FO's - Number     2750  

Rural producers’ organizations supported  (IFAD CI 2.1.3)  

Total size of POs-Organizations      

Rural POs supported- Organizations     

    

 

Males      

Females      

OUTCOME 
STATEMENT 3: (i) 
Enabling policies 
and regulatory 
framework for 
Agro-Industrial 

Zones are 
developed  

Number of existing/new laws, regulations, policies, or strategies, proposed to policy 
makers for approval, ratification or amendment. (IFAD policy 3) 

Baseline 
study, Impact 
Assessment 

Surveys, 
Midterm 
Reports, 
CORE 

outcome 
Surveys 

Baseline, 
Midterm & 
End term 

IFAD-NPMU   

 

Policy Documents - Number 0   2  

Output 3.1 
Development/ 

strengthening of 

 Existing policy document reviewed, updated, and approved by the Federal and State 
Governments (AfDB Indicator)         

 

Policy Documents - Number 0 1 1  
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enabling Policy, 
Legislation and 
Regulation for 

SAPZs 

Regulatory institution/special regulatory regime established (independently or within 
existing institution) (AfDB Indicator) 

 

Institution - Number 0 1 1  

Number of policy-relevant knowledge products completed (IFAD Policy 1)  

KM Products - Number    1  2  

Output 3.2 
Provide technical 
assistance and 

capacity building 
for staff of relevant 
public institutions 

CAFs capacitated in advocacy for improved business environment  

CAFs - Number 0 10 24  

Number of studies on CAFs business environment conducted  

Studies - Number         
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Integrated Programme Risk Matrix (IPRM) 

Risk Categories and Subcategories Inherent Residual 

Country Context High High  

Political Commitment Substantial  Substantial  

Risk(s):  
Poor governance and corruption will increase programme costs and compromise 
attainment of the expected impact.  
There is also a risk of political interference in the Programme Management Units at 
National and State levels and inadequate capacity of staff recruited, which affect the 
efficiency and effectiveness of Programme deliveries. 

Substantial  Substantial   

Mitigations:  
The programme will contribute to reducing unemployment and poverty, particularly 
among the youth, and thereby directly mitigating some of the main underlying 
factors of conflict. It will address the conflicts between herdsmen and farmers 
through CAF. Furthermore, social risks will be reduced through gender-sensitive 
approaches and ensuring that the poor are not excluded from programme benefits. 

  

Governance High  High  

Risk(s):  
Nigeria’s score on the annual Corruption Perceptions Index as published by 
Transparency International for 2020 was 25, placing the country rank at 149 (out 
of 180 countries assessed), which is considered high-risk. Risks related to the 
country’s fragility context, such as poor governance and corruption could increase 
programme costs and compromise attainment of the expected impact. 

High  High  

Mitigations:  
Supporting enhanced local participation in governance and improved local 
resource management and accountability, as well as involving stakeholders in the 
procurement process of good and services. 

  

Macroeconomic High  High  

Risk(s):  
Nigeria’s prolonged economic crisis coupled with COVID-19 pandemic resulting in 
increases in the cost of inputs and transportation, and purchasing power of the 
population. This will negatively affect profit margins along the value chains.  

High  High  

Mitigations:  
The macroeconomic risks will be partly mitigated by the Programme through 
interventions that will reduce transaction costs (resulting from, e.g., economies of 
scale, improved infrastructures and improved access to market information). 

  

Fragility and security High  High  

Risk(s):  
a) Institutional and Social Fragility in Nigeria:  
Despite Nigeria’s human and material resources, Nigeria is described as a badly 
governed nation with several weak institutions incapable of ensuring functional 
policies; where policies exist, they are poorly implemented or entangled in corruption 
or whims of office holders.  
 
b) Conflict and Violence:   
For over a decade, Nigeria has witnessed increased level of violent conflicts 
principally as a result of the Islamic insurgency in the northeast, kidnapping for 
ransom pervasive in the Northwest and farmer- herder conflicts rooted in the 
country’s bourgeoning livestock and human population in the face of climate change 
localised in the North Central and southern states. 
 
c) COVID-19 and Fragility:   
The outbreak of COVID-19 in Nigeria in March 2020 have worsened the fragility 
situation. 

High  High  

Mitigations:  
For Ogun state, the following mitigation measures will be taken:  
i) Setting up of conflict early warning committees in project locations especially 
local farmer-herder groups. The Commodity Alliance Forum (CAF) is tailored for 
such purpose.  
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Risk Categories and Subcategories Inherent Residual 

ii) Regular dialogue/involvement of youth and women groups (including Omo-Inile 
groups as participants in the SAPZ project  
iii) Regular and sustained engagement with local vigilante groups especially 
Amotekun group.  
iv) Avoidance of Egbado North, Egbado South and Ijebu North LGAs as SAPZ 
project locations due to high prevalence of violence.  
v) Appropriate prevention measures including place markers with appropriate 
social distancing (2 meter interval recommended), hand washing facilities and 
compulsory use of face masks. 
 
For Kano state, the following mitigation measures will be taken:  
i) Getting regular security updates from UNDSS about project location and 
activities to inform programming throughout the duration of the project.  
ii) Setting up of conflict early warning committees in SAPZ project locations. The 
Commodity Alliance Forum (ca) should be utilized for this purpose.  
iii) Complete avoidance of Kano Municipal in the siting of SAPZ projects.   
iv) Direct involvement of typically marginalized groups (women and youth) as 
SAPZ’s direct beneficiaries. Married young women should be deliberately targeted 
to avoid conflict and increase family income. 
v) Strict enforcement of rules guiding use of protective gears, safe distancing to 
avoid the risks of Covid-19.  

Sector Strategies and Policies Substantial  Moderate 

Policy alignment Substantial Moderate  

Risk(s):  
Agricultural and trade policies are unsupportive to programme goals. The import 
and export policies on rice, cassava wheat and poultry can negatively impact 
market prices and significantly reduce the profit margins along the value chains. 

Substantial Moderate  

Mitigations:  
The Programme will support FMARD to review and advocate for appropriate policy 
support for the products supported by the programme. 

  

Policy development & implementation Substantial Moderate 

Risk(s):  
The risk faced for SAPZ is to stay aligned to the country's different development 
strategies and policies. Nigeria has several key strategies as below:  
- The Economic Growth and Recovery Plan 2017-20 (EGRP). 
- The Vision 20:20 Road Map which emphasises a diversified private sector-led 
economy, agricultural growth, and employment creation. 
- The Green Alternative Roadmap for Agriculture, which prioritizes four pillars: food 
security, job creation, import substitution and economic diversification using a 
decentralized coordination framework 
- The Strategic Framework for Youth Employment and Job Creation of the FMARD 
which emphasizes youth employment in agriculture. 

Substantial Moderate  

Mitigations:  
The development of SAPZ across the country is a key element of Nigeria’s 
agricultural transformation agenda, the Economic Growth and Recovery Plan 2017-
20 (EGRP).  
The FMARD is also working on a the medium term Agricultural policy strategy of 
FMARD which is encapsulated in the Agricultural Technology and innovation plan 
(NATIP).The NATIP is built on the following seven strands :i. Knowledge creation 
and Transfer; Rural access to mechanisation; Comprehensive extensive services; 
Value-addition; Market Development; Sustainable funding ; and Synergy and MDA 
Alignment.  
 
The SAPZs project is designed as strategy to generate mutual benefits for 
smallholders and agro-processing firms including youth and women. With SAPZs, 
the Nigerian Government aims to attract the private sector to set up processing 
plants in zones of high food production and process commodities into food products, 
while generating increased income generating opportunities for smallholders who 
account for the majority of the poor. The expected outcome is that food systems are 
improved, smallholders have increased and secured outlets for the competitive sell 
of their produce, and off-takers have a secured supply of produce in the required 
quantity and quality to supply Nigeria’s huge food market.  
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Continued dialogue with the Government is necessary to ensure government 
support to the Agro-Industrialization agenda.  

Environment and Climate Context  High  Substantial 

Project vulnerability to environmental conditions Substantial Moderate  

Risk(s):  
Deforestation and woodland degradation risk is a significant risk. The use of 
firewood for small-holder processing, land clearing for new farms, and development 
of market infrastructure are likely to increase forest and woodland losses in SAPZ 
project area. In addition, SAPZ production activities will likely trigger land/ soil 
degradation including erosion. 

Substantial Moderate  

Mitigations:  
SAPZ will promote use of alternative energy to fuel wood for processing and also 
promote agroforestry. Where tree removal during land development and 
construction of market infrastructure is unavoidable, this will be compensated by 
tree replanting along the constructed roads and hedges along the farm boundaries. 
Contractors will be required to produce EMSP for market infrastructure. SAPZ will 
also promote Good Agricultural Practices through training on sustainable land 
development and preparation methods. 

  

Project vulnerability to climate change impacts High  Substantial  

Risk(s):  
Projected climatic changes suggest that due to the increase in the variability of 
climatic conditions, SAPZ project areas will experience fluctuations in temperatures 
and precipitation which can hamper smallholder agricultural value chains. Both 
rainfall and temperature are likely to increase with possibility of more disastrous 
floods. With the increase of dry spells, there could an increase of droughts during 
the wet season and rain during the dry season. Increased intensity when coupled 
with land clearing means a greater risk of surface runoff and topsoil erosion, 
increased risk of river damage to road infrastructure and increased risks of 
landslides. 

High  Substantial  

Mitigations:  
SAPZ will integrate climate resilience measures through capacity building 
programmes in climate smart agricultural strategies, strong collaboration with 
extension and climate information services, good agronomic practices and ‘no 
regrets’ mechanisms. The IGREENFIN financing mechanism will be accessed to 
finance some of the climate mitigation and adaptation activities. 

  

Project Scope Moderate  Moderate  

Project relevance  Moderate  Moderate  

Risk(s): There is a risk of Nigeria's agricultural and trade policies and economic 
environment being unsupportive to programme goals. This will effect the import 
and export polices on rice and cassava can negatively impact market prices and 
significantly reduce the profit margins along the Value Chains. 
 

Moderate  Moderate  

Mitigations:  
In its Agriculture Promotion Policy (2016-2020), the Government’s four main 
priorities are: food security, import substitution, job creation and economic 
diversification. The project is being developed at the request of the Government and 
its objectives and targets are a Government priority.  
The development of SAPZs across the country is a key element of Nigeria’s 
agricultural transformation agenda, the Economic Growth and Recovery Plan 2017-
20 (EGRP). The SAPZs project is designed as strategy to generate mutual benefits 
for smallholders and agro-processing firms including youth and women.  
SAPZ will contribute to IFAD’s overarching strategic goal to support rural people to 
overcome poverty and achieve food security through remunerative, sustainable and 
resilient livelihoods 

  

Technical soundness  Moderate  Moderate  

Risk(s):  
Ineffective collaboration between public, farmers and private sectors organizations, 
affecting implementation of the 4P model. 

Moderate  Moderate  

Mitigations:    
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IFAD-supported Commodity Alliance Forums (CAFs) are an innovative mechanism 
that brings together value chain stakeholders on equal footing to agree on win-win 
business transactions and access value added services. Strengthening and 
institutionalizing the CAFs and supporting off-takers to develop their services for the 
farmers. 

Risk: 
Lack of reliable off-takers and markets for farmers. 

Moderate  Moderate  

Mitigations: 
Establishment of AIH and ATC will contribute to secure access to markets for the 
farmer in the different value chain supported by the project. In case of delays in 
operationalization of the AIHs and ATC, the project will link farmers to existing off-
takers / processors as implemented under VCDP. 

  

Risk:  

The implementation of the Programme’s gender mainstreaming agenda is 
simplified and considered as “business as usual”.  

Moderate  Moderate  

Mitigations:  

The Programme will invest substantial efforts in providing all stakeholders directly 
involved in managing programme activities the support to equip them to do so. 

  

Risk:  

Possible resistance or reluctance to quality control and standardisation and 
grading by agro-processors and traders.  

Moderate  Moderate  

Mitigations:  

Sensitisation, consultation and training of relevant government agencies, and 
adequate demonstration of the benefits which agro-processors and traders get by 
having established quality norms and standards will help to increase incentives  

  

Risk:  

Farmers and other value chain actors supported by the Programme cannot access 
finance to sustain and develop their enterprise.  

Moderate  Moderate  

Mitigations:  

On the supply side, implementation of the financial inclusion framework will raise 
appetite of the financial institution to finance smallholder farmers and other value 
chain actors. Implementation of financial literacy training on the demand side.  

  

Risk:  

Lack of maintenance of market infrastructures supported by the Programme ToRs.  
Moderate  Moderate  

Mitigations:  

The Programme will strengthen ownership and capacities of the Operations and 
Maintenance committees set up by the Programme.  

  

Risk:  

Poor governance and management of the processing and marketing groups  
Moderate  Moderate  

Mitigations:  

Promotion of private enterprises rather than group managed enterprises. 
  

Risk:  

Beneficiaries fail to mobilize counterpart contribution for the matching grants.  
Moderate  Moderate  

Mitigations:  
The Programme will support development of savings strategy for the beneficiaries. 
The Programme will also support (i) channeling of concessional resources to attract 
and leverage private sector funds and decrease cost of finance, (ii) assistance to 
financial institutions to design financial products for the different categories of 
beneficiaries and various financing needs, supporting in particular the intra value 
chain input financing by off-takers / aggregators, (iii) leveraging various government 
promoted de-risking financing schemes, and (iv) enhancing financial literacy of the 
beneficiaries to enable them to make informed choices and increase their trust in 
the financial sector. 

  

Institutional Capacity for Implementation and Sustainability Substantial  Moderate  

Implementation arrangements Substantial   Moderate  

Risk(s):  Substantial  Moderate  
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Political interference in the Programme Management Units at national and state 
levels and inadequate capacity of staff recruited.  Ineffective coordinating structures 
at national, state and local government levels. 

Mitigations:  

 Regular interaction between AfDB and IFAD programme management 
structures. Joint supervision and mid-term review missions  
Staff is recruited on competitive basis with emphasis on skills and experience. 

 Capacity building of members of coordination structures, quarterly meetings to 
review implementation progress, and regular on site monitoring missions by 
NPMU. 

 Close supervision and oversight of project management by ICO and CPAT and 
provision of technical assistance. 

  

M&E arrangements Moderate  Moderate  

Risk(s):  
The risks that the Project might experience delays in implementation and 
recruitment of staff will affect timely M&E exercises. In addition, capacity 
development required to follow IFAD’s M&E requirements. 

Moderate  Moderate  

Mitigations:  
The SAPZ monitoring and evaluation will be guided by a limited but sound number 
of indicators to inform implementation in real time. There will be a strong emphasis 
on lessons learned, to build evidence to inform future crisis scenarios and ongoing 
IFAD-funded programme in the country. Monitoring and evaluation will be done 
through the proposed National Programme Management Unit, which will handle 
data generation and transmission. The NPMU will make quarterly progress reports 
on the SAPZ available to IFAD.  

  

Procurement Moderate  Moderate  

Legal and regulatory framework Moderate  Moderate  

Risk(s):  
The Procurement Act has been reviewed in 2016 and the risk for its use is rated at 
“Moderate” because the Act does not allow participation of foreign firms in National 
Competitive Bidding opportunities. The National Standard Bidding document for 
goods, works, and services, including General Conditions of Contracts (GCC) for 
public sector contracts, and the dispute resolution mechanism and enforcement 
procedures of outcome of the dispute resolution process, have been reviewed and 
the risk for its use is rated at “moderate” due to the following reasons:  
a) There are standard solicitation documents for consulting services, Goods and 
works available to public on the BPP website.  
b) There are standard and mandatory set of clauses or templates that are reflective 
of the legal framework for use in documents prepared for competitive bidding;  
c) The documents are kept up to date and guidelines are prepared to facilitate their 
use. Bureau of Public Procurement (BPP) has the responsibility of the preparation 
and update. 
 
The legal provisions, including the institutions in charge of dealing with prohibited 
practices (corruption, fraud, conflict of interest, and unethical behavior), which also 
define responsibilities, accountabilities and penalties for prohibited practices, has 
been reviewed and the risk is rated at “Low” due to the following provisions: (a) it is 
a punishable offence to conduct or attempt to conduct procurement fraud by means 
of fraudulent and corrupt acts, unlawful influence, undue interest, favor, agreement, 
bribery or corruption (PPA Art. 58 (3) b). A section on fraud and Corrupt practices 
covering Corrupt, Fraudulent, Collusive, Coercive and Obstructive Practices is 
included in the Bidding Documents; and (b) detailed Code of Conduct for Public 
Procurement is covered in Art, 57; and all offences relating to Public Procurement 
in Art. 58. 

Moderate  Moderate  

Mitigations:  
 
Based on the OECD/DAC MAPs tool, a Rational for Assessing Critical Indicators 
(RACI) review of the Nigeria public procurement System has been performed and 
led to the conclusions that the system was not found reliable for its use in the project. 
The review has also identified additional risks within the procurement system which 
may affect the efficiency of procurement operations, namely: absence of acceptable 
range of benchmark costs; inadequate preparation of investment projects prior to 
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being admitted in the budget; delay in obtaining procurement approvals; presence 
of bidder cartels; corrupt and fraudulent practices in procurement processes; 
ineffective procurement monitoring; delayed payments; delay in budget approval; 
late release of budgeted funds; lack of budget-linked procurement planning; failure 
of full compliance with the use of standard bidding documents; poor bid evaluation 
reports; delays in contract award approvals; weak procurement and performance 
monitoring; poor record keeping; fraud and corruption; and lack of effective 
enforcement of sanctions as provided for the law; lack of segregation of duties in 
the tendering and expenditure management processes; applying the ‘shopping’ 
method for higher value procurements inconsistent with the applicable rules and the 
methods defined in the procurement plans; splitting procurement packages to 
circumvent procurement thresholds; payment to suppliers who have not delivered 
the goods or have delivered sub-standard goods and several different suppliers 
sharing the same address – an apparent sign of collusion and attempt to show that 
there was competition; inflated costs (sometimes twice) on procurement of goods; 
etc. 
 
The following mitigation measures should be taken in order to address these issues:  
1. Ensure effective coordination at Federal and State level in terms of sequencing 
of implementation to ensure synchronization of procurements by different donors.  
2. Ensure effective coordination between Federal and State level in terms of 
sequencing of implementation to ensure synchronization of procurements by 
different implementing agencies.  
3. Adopt robust oversight and frequent monitoring  
4. Provide Technical Assistance for capacity development and Project 
Management. Twinning arrangement to be adopted and gradual transfer of 
knowledge phased over the project duration.   
5. Conduct market survey and analysis.  
6. Conduct feasibility studies and design before acceptance for financing. 
7. Step up oversight  
8. Evoke sanctions as deterrent and adopt e-procurement to reduce human 
interaction  
9. Provide training and adopt e-procurement to reduce human interaction  
10. Link start of procurement with budget availability  
11. Conduct training and step up monitoring and adopt e-procurement to reduce 
human interaction  
12. Provide Technical assistance and Conduct training and step up monitoring.  
 

Accountability and transparency Substantial Substantial  

Risk(s):  
There are inadequate accountability and control mechanisms, including lack of 
separation of implementation from regulatory functions; involvement of political 
appointees in procurement decisions; lack of enforcement of sanctions and weak 
capacity of the judiciary to adjudicate on procurement infractions. There is presence 
of bidder cartels; corrupt and fraudulent practices in procurement processes. 
The existing complaints system has been reviewed to ensure that it set out clear 
specific conditions that provide for fairness, independent and due process, and the 
risk for its use in Bank-financed projects is rated at “Moderate” due to the following 
reasons: (a) the Federal High Courts are not dedicated to receive and discharge 
appeals on procurement complaint within specified periods. Litigation may unduly 
take long period. No independent administrative reviewing body; (b) there are no 
established procedure to conduct independent Administrative Review; and (c) there 
are no independent Administrative Review Body. 
The Regulatory body has been assessed to ensure that it is not responsible for direct 
procurement operations and is free from other possible conflicts of interest in 
procurement, and the risk for its use in Bank-financed projects is rated at “High” due 
to the fact that though the BPP monitors public procurement proceedings and deals 
with any identified irregularities, it is also required to provide certification on the 
procurement decisions of the PE for certain thresholds determined by the Council. 
Thus giving the Bureau a dual responsibility when handling complaints, which may 
put it in a potential conflicting position with its oversight role. 

Substantial Substantial  

Mitigations:  
The following mitigation measures should be taken in order to address these 
issues:  
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1. Ensure effective coordination at Federal and State level in terms of sequencing 
of implementation to ensure synchronization of procurements by different donors.  
2. Ensure effective coordination between Federal and State level in terms of 
sequencing of implementation to ensure synchronization of procurements by 
different implementing agencies.  
3. Adopt robust oversight and frequent monitoring  
4. Provide Technical Assistance for capacity development and Project 
Management. Twinning arrangement to be adopted and gradual transfer of 
knowledge phased over the project duration  
5. Conduct market survey and analysis  
6. Conduct feasibility studies and design before acceptance for financing  
7. Step up oversight  
8. Evoke sanctions as deterrent and adopt e-procurement to reduce human 
interaction  
9. Provide training and adopt e-procurement to reduce human interaction  
10. Link start of procurement with budget availability  
11. Conduct training and step up monitoring and adopt e-procurement to reduce 
human interaction  
12. Provide Technical assistance and Conduct training and step up monitoring 

Capability in public procurement Moderate  Moderate  

Risk(s):  
There is low procurement capacity in the public service and lack of access to 
information in spite of the Freedom of Information Act. 

Moderate  Moderate  

Mitigations:  
Sustainable procurement capacity building initiative and procurement certification 
should be implemented with support from AfDB. 

  

Public procurement processes Moderate  Moderate  

Risk(s):  
The Nigeria Procurement Value Chain Analysis (2012) observed the following 
weaknesses in public procurement:  
- Absence of acceptable range of benchmark costs;  
- Inadequate preparation of investment projects prior to being admitted in the 
budget;  
- Delay in obtaining procurement approvals;  
- Ineffective procurement monitoring and delayed payments. 

Moderate  Moderate  

Mitigations:  
The procurement methods should be implemented using the thresholds set and 
communicated through the Letter to the Borrower, and other instruments as 
applicable.  

  

Financial Management Substantial  Moderate  

Organization and staffing  Substantial Moderate  

Risk(s):  
• The key staff of the National Programme Management Unit and SPMU will be 
recruited from the civil service. From the experience with PMUs in the ongoing IFAD 
Funded Projects, there is a substantial risk of land.  
• This is the case with the NPMU which sources staff from the federal civil service 
and even more prevalent with the SPMUs at state level.   
• Delays in recruitment of key project staff has also often had a knock-on effect on 
the prompt start-up of other IFAD-financed projects. 

Substantial  Moderate  

Mitigations:  
• The project will receive technical assistance and capacity building at the 
programme inception. This technical assistance and capacity building could be 
delivered by the Finance and Audit personnel of CPAT or an external consultant 
may be engaged in the first six months of entry into force of the project.  
• Additionally, only experienced and qualified staff be recruited through a transparent 
and competitive process. The IFAD Country Office will review the process and 
provide No Objection along the recruitment process.  
• FMD WCA will continue to include the programme finance staff in the WCA wide 
capacity building training and implementation support.  
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• There will be regular knowledge sharing sessions where the Finance Personnel of 
existing IFAD projects also pass down knowledge acquired over the years of 
implementing IFAD projects. 

Budgeting Substantial Moderate  

Risk(s):  
Perennial delays in AWPB approval due to the non-constitution of the project 
steering committees at the Federal and State Government Levels who approve the 
AWPBs. 

Substantial Moderate  

Mitigations:  
The set up and functionality of the Steering Committees at the State and Federal 
Level will be included as a condition for initial disbursement. 

  

Funds flow/disbursement arrangements Substantial Moderate  

Risk(s):  
• There is a risk that project staff will not understand the Imprest system or 
replenishment methods of the financiers including IFAD.  
• Provision of funds from various financiers – GCF, IFAD, AfDB, Counterpart and 
other sources may lead to cumbersome treasury arrangements.  
• Non-payment of counterpart obligations by the Government of Nigeria  
• The accounting system has to be able to report on the components and categories 
applicable to each financier and to help forecast financing requirements to prevent 
cash flow issues.  
• Project may struggle to appropriately value and report in-kind contributions from 
beneficiaries and the Government 

Substantial Moderate  

Mitigations:  
• A separate DA is opened for the IFAD loan in the CBN in US Dollars. In order to 
allow the FGN to monitor the income of funds, the DA is a subaccount under the 
FGN Treasury Single Account. From the DA, the funds flow to the project loan 
account (Project Account A) in Naira. The federal counterpart funds are deposited 
in a separate federal counterpart fund account. The NPC is authorized to manage 
both the DA and the federal counterpart fund account. Each state operates two 
accounts in Naira: (i) A state project account (Project Account B) to receive IFAD 
loan funds from the Project Account A; (ii) and a state counterpart fund account to 
receive state counterpart funds. Each SPC is authorized to manage the Project 
Account B and the state counterpart funds account.  
• We will include the set-up of an appropriate and functional accounting software as 
a condition precedent to the disbursement of the loan. Additionally, the procurement 
and installation of the software will be included as one of the activities to be 
considered in the FIPS.  
• Staff who have experience with IFAD projects will be recruited for the PMU if 
possible. The PMU will be established before the loan becomes effective.  
• The knowledge and experience with these systems will be included in the 
recruitment criteria and TOR of Finance Personnel of the PMUs.  
• Training on the use of the Imprest fund and donor funding Statement of 
Expenditure (SOE) procedures will also be provided to the finance personnel of the 
PMUs.  
• IFAD guidelines on valuing and recording in-kind contribution will be provided to 
the PMU. It will also be included in the various training plans of the PMU as well as 
in the technical assistance and capacity building programs. 

  

Internal controls High  Moderate  

Risk(s):  
• Internal controls have been deemed adequate, however these controls are not 
operating effectively at portfolio level leading to noticeable lapse identified during 
IFAD Audit and Oversight reviews, supervision and implementation missions and 
the report of the office of the auditor general of the federation.  
• Heightened risk of fraud and poor financial management practices at the 
community level where IFAD resources support farmer organizations and 
smallholder farmers.  
• Also at portfolio level, we have identified instances of delayed retirement of 
advances. In some instances, advances are expensed without the necessary 
supporting documentation.  
• Weak controls around asset management including non-insurance of key project 
assets, inadequate asset register, none utilization of vehicle and fuel logbooks, 

High Moderate  
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improper transfer and assignment of assets  
• There is a risk that the Internal Audit Unit will not be effective. There is no adequate 
follow up of issues and recommendations of the Internal Audit unit by FMARD. 

Mitigations:  
• An Internal Audit Unit that is independent of the PMU management should be set 
up to ensure that controls designed around the ordering, receiving, accounting for, 
and paying for goods and services are operating effectively.  
• The programme will leverage the partnership with the International Fertilizer 
Development Centre (IFDC) to manage the input supply chain and ensure the 
efficient, effective and transparent procurement and distribution of input packages 
to targeted farmers using a voucher system. The MoU/contract with IFDC will 
comply with all IFAD procurement and FM requirements. The project will use the 
template MoU developed collaboratively between IFAD Procurement and FM 
divisions.  
• The internal audit unit of CPAT should also ensure adequate oversight of these 
controls.  
• Advances not retired after a month post activity completion should be recovered 
fully against the monthly salaries of staff.  
• The reports of the CPAT internal audit unit and the NPMU/SPMU internal audit 
units should be furnished to IFAD on a quarterly basis and within 45 days after the 
end of each quarter. 

  

Accounting and financial reporting Substantial Moderate  

Risk(s):  
Interim financial statements may not be submitted on time and at the required 
frequency and quality. The accounting software may not be customized enough to 
automatically generate reports meeting IFAD requirements.  

Substantial Moderate  

Mitigations:  
Include the set-up of an appropriate and functional accounting system and 
software as a condition precedent to the disbursement of the loan. 

  

External audit Low Low 

Risk(s):  
No issues identified 

Low Low  

Mitigations:  
No issues identified 

  

Environment, Social and Climate Impact Moderate  Moderate  

Biodiversity conservation  Moderate  Low  

Risk(s):  
Biodiversity losses from deforestation, unsustainable land preparation, and 
agricultural expansion into virgin forests and wetlands is already a serious issue in 
the SAPZ project area.  
The smallholder cluster/aggregated production system to be adopted by SAPZ 
increases the risk of biodiversity losses through land development and preparation 
and the application of agrochemicals. 

Moderate  Low  

Mitigations:  
Environmental screening will be conducted for all subprojects to ensure minimal 
impact on the ecosystems and biodiversity. No production and processing activities 
will be approved around national parks and biosphere reserves and virgin forest and 
wetlands. Maintaining economic and multipurpose trees in land development sites 
and leaving at least 15 trees per hectare trees on developed lands will be promoted. 
SAPZ will strengthen capacity building for Good Agronomic Practices (GAP), 
Integrated Pest Management and Agrochemicals application. 
The programme will not support the opening of lands in virgin forests, sensitive 
areas (including forest reserves and important bird areas), and/ or new clearing of 
contiguous areas of above 100 ha in a single location. 

  

Resource efficiency and pollution prevention Moderate  Low  

Risk(s):  
The risks of waste proliferation from production and processing sites as well as 
excessive use of agrochemicals and inorganic fertilizers and pesticides is significant 
for SAPZ especially due to the small-holder cluster production and processing 
model to be adopted. 

Moderate  Low  
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Mitigations:  
SAPZ project will promote resource efficiency and integrated waste management 
including conversion of rice waste to briquettes, poultry waste and cassava peel to 
animal feeds, and biogas production from cassava effluents. The project will 
promote clean processing environment and achieve waste to wealth. Periodic 
monitoring of processing sites will be conducted to ensure compliance.  As part of 
the good agronomic practices, farmers will be trained on appropriate use of 
fertilizers and pesticides. Production and use of farmyard organic manure will be 
promoted. 

  

Cultural heritage Substantial  Substantial. 

Risk(s):  
Resource conflicts especially farmers-pastoralists clashes resulting in destruction of 
farms by herd animals, ultimately, clashes, and reprisal attacks between farmers 
and pastoralist. 

Substantial Substantial  

Mitigations:  
Strengthening conflict resolution mechanism through stakeholders’ engagement 
using the innovative platform of the Commodity Alliance Forum to reduce land 
resources conflicts and insecurity (which affects women more) and impacts on 
production and processing  
Deepening risk transfer and no regrets options as compensation mechanisms for 
conflict losses.  

  

Indigenous Peoples Moderate  Moderate  

Risk(s):  
Social exclusion of women and youth due to limited access to land, elite capture. 

Moderate  Moderate  

Mitigations:  
SAPZ design team will include an expert on social inclusion to ensure that IFAD 
assumes leadership in this area throughout design and implementation. 
SAPZ will support policy dialogue on land reform and land management, tenure 
security and access to land by women, and risk transfer products to compensate 
agro-entrepreneurs for social conflict-related damages. 

  

Community health and safety Substantial  Moderate  

Risk(s):  
There is a risk related to COVID -19 pandemic and health, when the Project 
organizes meetings and events. The outbreak of COVID-19 may have worsened 
the fragility situation. 

Substantial Moderate  

Mitigations:  
Implementation of the IFAD RPSF to address the COVID impact and build on 
lessons learned. Ensuring sensitisation and awareness raising on environmental 
and health-related risks in production, processing, and improving waste 
conversion and vaporisation. 
Strict enforcement of rules guiding use of protective gears, safe distancing to avoid 
the risks of Covid-19 and regular and sustained health messaging on the risks of 
Covid-19. 
The Project also supports farmers to produce nutritious commodities, agro-
processing and increasing nutrition awareness have proven successful. The VCDP 
project supported farmers to produce bio-fortified pro-vitamin A rich cassava, rice, 
vegetables, and poultry. Cassava and rice were processed to produce diverse 
nutritious commodities which were consumed within and outside the VCDP areas, 
created employment and earned income for the processors. Nutrition education 
helped in increasing consumption of nutritious commodities and products by the 
project beneficiaries.   

  

Labour and working conditions Substantial Moderate  

Risk(s):  
The spouses of married female beneficiaries could take over programme 
supported economic activities once these become profitable or more profitable 
than their own. 

Substantial Moderate  

Mitigations:  
Structuring the implementation arrangements of GALS to ensure the reach among 
all married programme beneficiaries, strengthening the gender dimension of FO 
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governance, strengthening women’s organizations and monitoring the programme 
outcomes on women. 

Physical and economic resettlement Substantial Moderate  

Risk(s):  
Women, youth, IDP and PWDs face barriers in accessing land and securing land 
tenure. 

Substantial Moderate  

Mitigations:  
Supporting the establishment of women and youth groups to acquire lands and 
leaseholds from communities, which are released to project beneficiaries.  
Establish enabling access to land to women, youth, IDP and PWDs as a pre-
requisite to reach intended target area. In areas in which beneficiaries are expected 
to clear the land received, beneficiaries who do not have labour capacity will receive 
programme support to fulfil this requirement (only women headed households, 
female youth, IDPs and PWD who can prove not having access to labour power to 
fulfil this requirement). 
Strengthening the gender dimensions of FO governance, strengthening women’s 
organizations and monitoring the project’s outcomes on women and men. 
Supporting the establishment of women and youth groups to acquire lands and 
leaseholds from communities, which are then released to project beneficiaries. 
 
In respect of Gender:  
The gender strategy and action plan will be prepared as per usual practice – 
based on a deeper gender analysis that highlights barriers to women’s full 
participation in the proposed project intervention areas. The strategy will also 
identify the human and financial resources needed to address gender and social 
inclusion. SAPZ will implement the Gender Action Learning System (GALS) to 
empower beneficiaries to address underlying gender barriers limiting women’s and 
household progression. Furthermore, policy engagement will include a continuous 
focus on: (i) enhancing rural finance access for women to engage in agribusiness; 
(ii) improving access to markets; and (iii) facilitating better access to land for 
women to overcome the cultural barriers that limit women's ownership of land for 
agricultural production. Gender will also be mainstreamed in SAPZ’s Monitoring 
and Evaluation System. To that end, the design team will also include an expert on 
social inclusion to ensure that IFAD assumes leadership in this area throughout 
design and implementation. 
 

In respect of Youth:  

The Project will encompass a youth strategy and action plan. As per usual practice, 
this strategy will identify priorities and actions acknowledging the differences within 
the group, with a particular focus on potential vulnerabilities affecting specific 
sections within the youth category (e.g. ensure young women have equitable 
opportunities with the young men to participate and benefit from the project, special 
provisions for youth with disabilities, young IDPs). It will leverage approaches of the 
LIFE-ND project, specifically the youth incubator model. Creation of employment 
opportunities and reducing poverty, particularly among the youth and thus reduce 
the chances of youth pulled into illegal activities and social disruption. 

  

Greenhouse gas emissions Substantial Moderate  

Risk(s):  
The Agriculture, Forestry and other Land uses (AFOLU) sector accounts for 60% of 
Nigeria’s GHG emissions. In addition to GHG from deforestation and use of 
fuelwood for processing, the risk of enteric fermentation leading to emission of 
greenhouse gases (especially methane) from rice paddies remains is significant in 
SAPZ. 

Substantial Moderate  

Mitigations:  
SAPZ will promote the use of clean energy in production and processing. The project 
will also train farmers on how to  drain rice paddies in mid-season to reduce CH4 
emission, as well and improvement in nutrient management including the retention 
of rice residues. Agroforestry and climate-smart production and processing will be 
promoted. 
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Risk Categories and Subcategories Inherent Residual 

Vulnerability of target populations and ecosystems to climate variability and 
hazards 

Substantial Moderate  

Risk(s):  
Smallholder agricultural production in the SAPZ project areas are substantially tied 
to climate-dependent natural resources. Hence, some of the subprojects will be 
located in high exposure low-lying river valleys and semi-arid zones that are 
vulnerable to the risk of extreme climatic events, especially flooding, dry spells and 
drought. These can be exacerbated by projected changes in future climate with 
significant impacts for agricultural productivity and market infrastructure and 
concomitant impacts on livelihoods, food security, poverty, and loss of project 
investments. 

Substantial Moderate  

Mitigations:  
SAPZ will strengthen collaboration with NIMET, deepen climate information-guided 
value chain and strengthen extensions services for climate smart and good 
agricultural practices including use of flood and drought tolerant cultivars, timing of 
cropping cycle to stave-off flood, and use of residual moisture to enhance production 
during the dry season. 
In line with the AfDB’s Climate Risk Management and Adaptation Strategy, the 
SAPZ project will ensure that the infrastructure developed under the project will be 
climate proofed and that climate change adaptive responses and mitigation 
strategies are adopted. IFAD will help ensure a producer-centric approach to climate 
resilience building with a focus on livelihoods. In addition, the SAPZ project will 
implement in Nigeria the Inclusive Green Finance Initiative (financed by the GCF) 
which aims to unlock green financing to support low emission and climate resilient 
agriculture. This initiative seems to be under formulation. Information on expected 
effectiveness has not been provided. 
The use of private sector extension service providers through FFS has proven to be 
key to the high performance of smallholders in productivity and production 
enhancement. 

  

Stakeholders Moderate  Moderate  

Stakeholder engagement/coordination Moderate  Moderate  

Risk(s):  
There are risks such as:  
1) Resistance to programme interventions and conflicts between actors 
2) Ineffective collaboration among public actors, farmers and private sectors 
organizations, affecting implementation of the 4P model.  
3) The implementation of the project’s gender mainstreaming approach is not 
adequately prioritized and considered as “business as usual”.  
4) Lack of maintenance of infrastructures supported by the project. 

Moderate  Moderate  

Mitigations:  
To mitigate the risks, SAPZ will  
1) Strengthen and institutionalize the CAF and supporting off-takers to develop 
their services for the farmers.  
2) Invest substantial efforts in providing all stakeholders directly involved in 
managing project activities with the support to equip them to do so.  
3) Set up Operations and Maintenance Committees to strengthen community 
ownership and sustainability. 

  

Stakeholder grievances  Moderate  Moderate  

Risk(s):  
Ineffective coordinating structures at National, State and Local Government levels 
leads to poor implementation resulting from in adequate supervision and oversight. 

Moderate  Moderate  

Mitigations:  
Inception workshop will be organized to clarify the roles of coordinating structure to 
achieve Programme results. Capacity building of members of coordination 
structures and quarterly meetings to review implementation progress will be taken 
place. 

  

 

 

 


