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Financing summary 

Initiating institution: IFAD 

Borrower/recipient: Ministry of Economy and Finance 

Executing agency: Ministry of National Entrepreneurship, Employment 
and Vocational Training  

Total project cost: US$100 million 

Amount of IFAD loan 1 (SHC) : US$31.2 million  

Amount of IFAD loan 2 (HC) US$7.8 million 

Terms of IFAD loans:  Super highly concessional (SHC): 50 years, including 
a grace period of 10 years, with a service charge of 
0.10 per cent per annum (adjustments for single-
currency loans) 

Highly concessional (HC): 40 years, including a grace 
period of 10 years, with a service charge of 0.75 per 
cent per annum (adjustments for single-currency 
loans) 

Domestic cofinancier:  Malian microfinance institutions 

Amount of cofinancing: US$8.4 million 

Terms of cofinancing:  Microloans at commercial interest rates 

Contribution of borrower/recipient: US$7.3 million 

Contribution of beneficiaries: US$5.6 million 

Financing gap: US$39.6 million 

Amount of IFAD climate finance: US$15.28 million 
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I. Context 

A. National context and rationale for IFAD involvement 

1. Mali is a low-income country that has recently suffered economic setbacks. 

With a GDP of US$858.92 per capita in 2020, Mali is among the world’s lowest-

income countries. The budgetary deficit rose from 1.8 per cent of GDP in 2019 to 

6.1 per cent in 2020, mainly due to decreased tax revenues. Mali is also a country 

in a fragile situation and on the World Bank’s harmonized list of medium-intensity 

conflict countries.1 The incidence of poverty in Mali remains high and is 

concentrated in rural areas. 

2. Alignment with national priorities. The promotion of youth employment is of 

paramount importance and is reflected in most sectoral policies. The proposed 

Second Rural Youth Vocational Training, Employment and Entrepreneurship Support 

Project (FIER 2) will contribute to meeting national food security objectives as well 

as those linked to climate change mitigation and the national gender policy. 

3. Key actors and institutional arrangements. Key actors will include specialized 

service providers – some of the best-performing ones under the first phase – as 

well as farmers’ and youth organizations at different levels and community-based 

organizations. They will be selected on a competitive basis, and their contracts will 

be performance-based. 

Special aspects relating to IFAD’s corporate mainstreaming priorities 

4. More than 80 per cent of the Malian population is under 35 years of age. Every 

year, about 300,000 young people enter the labour market in a weak economic 

context, recently undermined by COVID-19 and an unconducive political 

environment permeated by a lack of security. Rural youth, mostly poorly trained, 

face unemployment and underemployment. In line with IFAD’s mainstreaming 

commitments, FIER 2 has been validated as: 

☒ Youth-sensitive 

☒ Prioritizing persons with disabilities 

☒ Including climate finance 

☒ Including adaptive capacity 

5. Mali has a Gender Inequality Index value of 0.613, ranking it 155th out of 170 

countries in 2021.2 Pressure on natural resources to sustain agricultural activities 

has increased as a source of conflict, while access to non-agricultural activities is 

still particularly difficult for rural women. According to the Notre Dame Global 

Adaptation Initiative, Mali is the seventh most vulnerable country when it comes to 

climate change, and the thirty-seventh in terms of its preparedness to cope with 

climate shocks. 

Rationale for IFAD involvement 

6. IFAD has a relatively long and successful track record in Mali in identifying and 

training young entrepreneurs, facilitating their access to financial services and 

connecting them to markets. During the first phase of FIER, more than 13,000 

youth-led income-generating activities and microenterprises have been created 

throughout 1,504 villages. FIER 2 will consolidate and expand these achievements 

in several high-potential agricultural and a few non-agricultural value chains, based 

on market opportunities and potential for youth integration. FIER 2 will catalyse the 

entrepreneurial potential of young women in particular, which has remained largely 

untapped so far. 

                                           
1 World Bank, 2022: FCSList-FY22.pdf (worldbank.org). 
2 United Nations Development Programme, 2022. 

https://thedocs.worldbank.org/en/doc/bb52765f38156924d682486726f422d4-0090082021/original/FCSList-FY22.pdf
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B. Lessons learned 

7. Community-level targeting and job orientation. Building on experience under 

the first phase, locally recruited grass-roots facilitators have become an integral 

part of a transparent and genuinely participatory approach to identifying youths’ 

constraints and aspirations, which has led to strong project ownership. 

8. Job creation based on microenterprise development models needs to be 

more demand-driven. The precise needs of the labour market must be taken into 

account, especially in the context of connecting youth to value chains. 

9. Economies of scale and sustainability of pro-poor financial service 

provision. The first phase of FIER successfully piloted a system whereby term 

deposits were used as collateral for target young people on an individual basis. This 

has limited the outreach of microfinance institutions; to make up for this 

shortcoming, FIER 2 will set up not only a mechanism that encourages enhanced 

savings, but also a professionally managed guarantee fund that will allow 

microfinance institutions to grow their portfolio of young clients. 

10. Service provider (SP) contracts need to be results-based while ensuring 

continuity. SPs should be enabled to plan for the long term, which does not 

exempt them from annual performance evaluations (a condition for contract 

renewal). 

11. The two-phased approach to expanding the project area under the first 

phase delayed implementation. FIER 2 will adopt a process-oriented approach 

that will allow for gradual, progressive extension into new areas as and when 

conditions allow for it, in particular the security situation. 

12. Linking target youth to well-structured value chains increases the 

likelihood of sustainability of their economic activities. This can be achieved 

by fostering the type of organizational development that allows youth to engage in 

bulk purchases and sales along some of the better structured and regulated value 

chains. 

II. Project description 

A. Objectives, geographical area of intervention and target 
groups 

13. The development objective of FIER 2 is to promote entrepreneurship in rural 

areas and facilitate the economic integration of young people into agricultural value 

chains and non-agricultural subsectors. The project will thereby contribute to the 

achievement of the second strategic objective of the country strategic opportunities 

programme (COSOP): promoting market access for smallholder producers. 

14. The geographical area of intervention corresponds to the COSOP targeting 

strategy, which encompasses eight regions. Implementation will start in the 

population-dense south, in the country’s poorest 12 districts (cercles) in Koulikoro, 

Sikasso, Kayes and Ségou. Following coverage of these “concentration areas” 

(previously covered under the first phase), FIER 2 may broaden its scope into 

“extension areas” (including the regions of Mopti, Gao, Tombouctou and Kidal), 

depending on a range of conditions to be met, especially security concerns. 

15. Target group selection will be consistent with IFAD’s targeting policy and 

mainstreaming objectives. Enrolling eligible rural youth and providing them with 

advisory and job orientation services will be done through specialized SPs and 

producers’ organizations. Approximately 60,000 rural youth aged 15 to 40 will 

benefit from vocational training and/or economic integration through 

microentrepreneurial or salaried employment, and 9,000 rural youth will be linked 

to supply chains; overall, 40 per cent of beneficiaries will be women. 
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B. Components, outcomes and activities 

16. The project components are: (i) improving the enabling institutional and  

socio-economic environment for the promotion of rural youth entrepreneurship and 

employment; (ii) supporting rural youth in generating decent incomes through 

sustainable access to financial and non-financial services adapted to their 

aspirations and market requirements; and (iii) project coordination and 

management.  

17. The expected outcomes, by component, are as summarized below. 

 Component 1 will lead to an institutional and socio-economic environment 

that is more conducive to promoting youth entrepreneurship and employment 

in rural areas. This will be the combined result of activity 1.1.1. – strengthen 

the capacities of the Ministry of National Entrepreneurship, Employment and 

Vocational Training and its branches; activity 1.1.2. – build the capacities of 

vocational training centres and regional and local actors responsible for 

providing services that meet rural youth’s needs; and activity 1.1.3. – build 

the capacities of federative organizations of rural youth and other similar 

umbrella organizations and agencies, as well as their grass-roots branches. 

 Component 2 will lead to youth employment (self-employed and salaried) in 

several value chain segments. This will be the combined result of activity 

2.1.1. – targeting rural youth and providing them with advisory and job 

orientation services. The project management unit (PMU) will recruit, on a 

competitive basis, NGOs as youth outreach operators and advisory operators. 

The PMU will also sign strategic partnership contracts with specific umbrella 

farmers’ organizations, selected based on an assessment of their capacities to 

deliver the required services; activity 2.1.2. – provide rural youth with 

appropriate training and business development and follow-up services, which 

will be gradually phased out. The PMU will contract competitively selected SPs 

for youth training and support, including agencies that have been 

strengthened under subcomponent 1.1; and activity 2.1.3. – integrate trained 

rural youth into agricultural and non-agricultural value chains. 

 Component 3 will ensure a well-coordinated and -managed project. Activities 

will include financial management, procurement, monitoring and evaluation 

(M&E), and knowledge management. 

C. Theory of change 

18. Two mutually reinforcing pathways will be pursued: (i) on the supply side of 

vocational training and strategic small-scale infrastructure, upgrading their quality 

and increasing their availability and appropriateness for target youths; and (ii) on 

the demand side, identifying and aggregating non-financial and financial service 

needs and supporting access to these services to establish market linkages through 

youth-led supply chain subprojects, and by channelling support to key non-

agricultural professions of interest to rural youth. 

19. Assumptions include young people’s genuine interest in learning, and sufficiently 

strong incentives for SPs to commit to the project rationale. The security situation 

will also need to remain at least stable, if not improved. 

D. Alignment, ownership and partnerships 

20. FIER 2 is aligned with the IFAD Strategic Framework 2016-2025,3 and with the 

National Agricultural Policy. It will be implemented within the Second Ten-Year 

Programme for the Development of Education and Vocational Training (PRODEC 2) 

2019–2028. The project will build on ongoing country programme partnerships. 

                                           
3 The project will contribute to the following Sustainable Development Goals (SDGs): no poverty (SDG 1); zero hunger 
(SDG 2); quality education (SDG 4); gender equality (SDG 5); decent work and economic growth (SDG 8); reduced 
inequalities (SDG 10); and climate action (SDG 13). 
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E. Costs, benefits and financing 

21. Project costs are estimated at US$100 million over seven years, consisting of 

base costs of US$91.2 million (91.2 per cent of total costs) and physical and price 

contingencies of US$8.8 million (8.8 per cent of total costs). These costs are based 

on a national inflation rate of 2.6 per cent per year and an international inflation 

rate of 2.0 per cent per year; an exchange rate of US$1:CFA 595; and physical 

contingencies up to a level of 5 per cent for certain expenditure categories, drawing 

on recent country programme experience. Investment costs represent 88 per cent 

of base costs, namely, US$80.7 million, of which operating costs make up 12 per 

cent (US$10.5 million). 

22. The significant financing gap of US$39.6 million may be sourced through 

subsequent performance-based allocation system (PBAS) cycles and/or through the 

Borrowed Resource Access Mechanism (BRAM) (under financing terms to be 

determined and subject to internal procedures and subsequent Executive Board 

approval) or by cofinancing identified during implementation. 

23. Project subcomponent 1.2 on resilient infrastructure is partially counted as climate 

finance. As per the multilateral development banks’ methodologies for tracking 

climate change adaptation and mitigation finance, the total amount of IFAD climate 

finance for this project is estimated as US$15.28 million.  
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Table 1 
Project costs by component and subcomponent and financier 
(Thousands of United States dollars) 

Component/subcomponent 

Super highly 
concessional 

IFAD loan 

Highly 
concessional 

IFAD loan 
Microfinance 
institutions Beneficiaries Government Financing gap Total 

Amount % Amount % Amount % Amount % Amount % Amount % Amount % 

1.  Improving the enabling institutional and socio-economic environment  
 for the promotion of rural youth entrepreneurship and employment 

   

1.1 Capacity-building for of public and private institutions 2 866.3 55.2 273.2 5.3 - - 103.8 2.0 1 079.5 20.8 867.8 16.7 5 190.5 5.2 

1.2 Resilient bulking infrastructure for rural youth 6 029.5 33.7 44.0 0.2 - - 1 319.1 7.4 3 826.4 21.4 6 663.1 37.3 17 882.1 17.9 

Subtotal 8 895.8 38.6 317.2 1.4 - - 1 422.8 6.2 4 905.9 21.3 7 530.9 32.6 23 072.6 23.1 

2.  Supporting rural youth in generating decent incomes through  
 sustainable access to financial and non-financial services adapted  
 to their aspirations and market requirements 

2.1 Supporting rural youth to choose a professional career path 10 013.9 43.7 395.7 1.7 - - 3.5 - 450.0 2.0 12 035.8 52.6 22 898.9 22.9 

2.2 Supporting the access of rural youth to appropriate financial services 7 327.7 18.6 6 385.8 16.2 8 408.8 21.3 4 206.7 10.7 54.6 0.1 13 065.5 33.1 39 449.2 39.4 

Subtotal 17 341.6 27.8 6 781.6 10.9 8 408.8 13.5 4 210.2 6.8 504.7 0.8 25 101.3 40.3 62 348.1 62.3 

3. Project coordination and management 4 964.0 34.0 715.6 4.9 - - - - 1 933.8 13.3 6 965.9 47.8 14 579.3 14.6 

Total 31 201.3 31.2 7 814.4 7.8 8 408.8 8.4 5 633.1 5.6 7 344.4 7.3 39 598.1 39.6 100 000.0 100.0 

Table 2 
Project costs by expenditure category and financier 
(Thousands of United States dollars) 

Cost categories 

Super highly 
concessional 

IFAD loan 

Highly 
concessional 

IFAD loan 
Microfinance 
institutions Beneficiaries Government Financing gap Total 

Amount % Amount % Amount % Amount % Amount % Amount % Amount % 

Investment costs               

1. Civil engineering 5 963.1 37.1 - - - - 1 422.8 8.8 2 894.3 18.0 5 799.4 36.1 16 079.7 16.1 

2. Guarantee funds 1 478.8 51.8 1 209.9 42.4 - - - - - - 168.2 5.9 2 856.9 2.9 

3. Funds for the refinancing of SFD 1 816.0 64.0 858.3 30.2 - - - - 11.6 0.8 152.9 5.4 2 838.8 2.8 

4. Equipment 1 769.8 42.3 - - - - - - 1 674.7 40.0 742.3 17.7 4 186.8 4.2 

5. Cars 245.6 21.3 221.0 19.2 - - - - 460.7 40.0 224.5 19.5 1 151.7 1.2 

6. Matching grants 3 901.0 11.6 4 315.9 12.9 8 408.8 25.1 4 210.2 12.5 - - 12 713.3 39.7 33 549.3 33.5 

7. Consultancy services 622.1 47.0 155.5 11.7 - - - - 238.3 18.0 307.8 23.3 1 323.6 1.3 

8. Other services 1 143.1 27.1 516.1 12.2 - - - - 760.1 18.0 1 803.3 42.8 4 222.5 4.2 

9. Training, information, education and communication, awareness campaigns 10 356.2 47.3 - - - - - - - - 11 520.1 52.7 21 876.3 21.9 

10. Workshops 168.6 41.9 116.2 28.9 - - - - - - 117.6 29.2 402.4 0.4 

Subtotal 27 464.2 31.0 7 392.9 8.4 8 408.8 9.5 5 633.1 6.4 6 039.7 6.8 33 549.4 37.9 88 488.1 88.5 

Recurrent costs               

1. Staff costs 3 164.4 33.0 351.6 3.7 - - - - 959.3 10.0 5 118.1 53.4 9 593.4 9.6 

2. Operational costs 572.8 29.9 69.8 3.6 - - - - 345.3 18.0 930.6 48.5 1 918.5 1.9 

Subtotal 3 737.2 - 421.4 - - - - - 1 304.7 - 6 048.7 - 11 512.0 11.5 

Total 31 201.3 31.2 7 814.4 7.8 8 408.8 8.4 5 633.1 5.6 7 344.4 7.3 39 598.1 39.6 100 000.0 100.0 
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Table 3 
Project costs by component and subcomponent and project year (PY) 
(Thousands of United States dollars) 

Component/subcomponent 

PY1 PY2 PY3 PY4 PY5 PY6 PY7 Total 

Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount % 

1.  Improving the enabling institutional and socio-
 economic environment for the promotion of  
 rural youth entrepreneurship and employment 

               

1.1  Capacity-building for of public and private 
 institutions 

1 249.8 24.1 2 257.2 43.5 641.8 12.4 441.8 8.5 458.9 8.8 137.0 2.6 4.0 0.1 5 190.5 5.2 

1.2  Resilient bulking infrastructure for rural 
 youth 

30.4 0.2 3 183.2 17.8 5 352.5 29.9 4 873.7 27.3 4 407.8 24.6 17.1 0.1 17.5 0.1 17 882.1 17.9 

Subtotal 1 280.2 5.5 5 440.4 23.6 5 994.2 26.0 5 315.5 23.0 4 866.7 21.1 154.2 0.7 21.5 0.1 23 072.6 23.1 

2.  Supporting rural youth in generating decent incomes through 
 sustainable access to financial and non-financial services 
 adapted to their aspirations and market requirements 

             

2.1  Supporting rural youth to choose a 
 professional career path 

1 894.1 8.3 3 258.0 14.2 3 880.1 16.9 4 536.0 19.8 4 322.5 18.9 3251.6 14.2 1 756.6 7.7 22 898.9 22.9 

2.2  Supporting the access of rural youth to 
 appropriate financial services 

5 477.0 13.9 8 270.8 21.0 4 883.5 12.4 5 005.9 12.7 5 136.0 13.0 5269.5 13.4 5 406.5 13.7 39 449.2 39.4 

Subtotal 7 371.1 11.8 11 528.7 18.5 8 763.6 14.1 9 541.9 15.3 9 458.5 15.2 8521.2 13.7 7 163.1 11.5 62 348.1 62.3 

3.  Project coordination and management 2 874.4 19.7 1 835.5 12.6 1 852.2 12.7 1 983.9 13.6 2 200.9 15.1 1843.1 12.6 1 989.1 13.6 14 579.3 14.6 

Total 11 525.8 11.5 18 804.6 18.8 16 610.1 16.6 1 6841.3 16.8 16 526.1 16.5 10518.4 10.5 9 173.7 9.2 100 000.0 100.0 
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Financing and cofinancing strategy and plan 

24. The strategy and plan will be as follows: (i) 39 per cent in IFAD financing, of which 

US$31.2 million and US$7.8 million respectively in the form of super highly 

concessional and highly concessional loans; (ii) 39.6 per cent from other 

cofinanciers (to be identified); (iii) 8.4 per cent from microfinance institutions; 

(iv) 5.6 per cent from beneficiaries; and (v) 7.3 per cent from the Government. 

IFAD financing will be disbursed during the first three years of implementation, 

while the Government and IFAD identify other cofinanciers to fill the significant 

financing gap of US$39.6 million. If cofinancing cannot be mobilized, the 

subsequent PBAS cycle and/or BRAM resources (if Mali becomes eligible) will be 

used. Preliminary discussions have been initiated with several development 

partners and will be pursued shortly. Faster Implementation of Project Start-up 

arrangements will ensure a smooth transition from the first to the second phase, 

and early start-up.  

Disbursement 

25. Once the various financial instruments have entered into force, the mobilization of 

funds directly administered by IFAD will mainly follow the principle of revolving 

funds, and disbursements will be based on interim financial reports (IFRs). 

Withdrawals will be authorized on the basis of IFRs provided by the project at the 

latest 45 days after the end of each quarter.  

Summary of benefits and economic analysis 

26. The base case economic internal return rate (IRR) is 14.8 per cent and the net 

present value (NPV) is US$24.7 million using a discount rate of 8 per cent. The 

sensitivity analysis confirms that the IRR and NPV are robust. If investment costs 

increase by 10 per cent, 20 per cent and 30 per cent, the IRRs are respectively 

13.2 per cent, 11.8 per cent and 10.6 per cent with positive NPVs of 

US$20.2 million, US$15.7 million and US$11.2 million respectively. If profits fall by 

10 per cent, 20 per cent and 30 per cent, the IRRs are 13.0 per cent, 11.7 per cent 

and 9.2 per cent respectively with NPVs of US$17.7 million, US$10.8 million and 

US$3.8 million respectively. If the benefits are delayed by one or two years, the 

IRRs are 12.7 per cent and 10.8 per cent respectively with corresponding NPVs of 

US$18.1 million and US$10.8 million respectively. The analysis of these economic 

indicators shows that the project is economically viable. 

Exit strategy and sustainability 

27. The project’s exit strategy will be based on four sequential elements presented 

in the project implementation manual, starting two years before project closing. 

Project sustainability will be ensured through: (i) the use of selected pre-existing 

rural institutions for implementation; (ii) innovative institutional and economic 

arrangements along value chains, with actors to be coached by contracted experts; 

(iii) involvement of national institutions in the management of the rural finance 

delivery modalities; (iv) promotion of training options linked to market 

opportunities; (v) support to the insertion of youths into well-structured value 

chains and fostering contractual arrangements with well-established economic 

agents upstream and downstream; and (vii) promotion of agroecological practices 

and value chains.  

III. Risk management 

A. Risks and mitigation measures 

28. The project’s overall inherent risk rating is moderate, as is the residual risk rating. 

The top three risk factors that could potentially affect implementation and the 

achievement and sustainability of development outcomes are (i) the country 

security concern due to terrorism, insurgency and criminal groups (in particular in 

the north and centre north); (ii) environment and climate, due to Mali being one of 

the countries worldwide most exposed to natural calamities and climate change, 
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and due to that its agriculture is mostly rainfed and dependent on highly variable 

rainfall patterns; and (iii) financial management (FM) issues due to a lack of 

capacity, especially in field offices, weak budget planning and monitoring, and 

insufficient internal controls. 

29. To mitigate risks related to (i) country context – the midterm review (MTR) may 

further adapt implementation modalities if necessary, for example by increasing 

reliance on community-based organizations rather than SPs; (ii) environment and 

climate-related risks – climate-smart technologies will be promoted, and 

agroecological practices, green entrepreneurship and non-agricultural jobs will be 

pursued; and (iii) FM-related risks – field offices and POs will be provided with 

dedicated FM staff; annual workplan and budget (AWPB) planning will initially be 

supported with outside expertise; as part of the COSOP MTR and the evolution 

towards greater integration of country programme human resources, the internal 

control function will be further strengthened; and adherence to good practices, 

including the separation of powers and clear accountability lines, will be ensured. 

Table 4 
Overall risk summary  

Risk areas Inherent risk rating Residual risk rating 

Country context Substantial Moderate 

Sector strategies and policies Substantial Moderate 

Environment and climate context High Moderate 

Project scope Moderate Weak 

Institutional capacity for implementation and sustainability Moderate Moderate 

Financial management Substantial Moderate 

Project procurement Moderate Weak 

Environment, social and climate impact Weak Weak 

Stakeholders Weak Weak 

Overall Moderate Moderate 

B. Environment and social category 

30. The project’s environmental and social impacts are categorized as substantial. 

Consequently, a number of studies will be conducted, including an abbreviated 

environmental, social and climate management framework and plan, and labour 

management and assessment procedures will be followed. The promotion of green 

entrepreneurship and solar-related jobs, the development of the organic market, 

and the use of solar energy and environmentally friendly packaging materials will 

be proposed for more sustainable practices. The potential adverse impacts of 

infrastructure development will be addressed through site-specific environmental 

and social management plans, to be developed during project implementation. In 

the event of collaboration with financial intermediaries, an assessment of the 

environmental and social management system will be conducted. Regarding social 

aspects, the risks identified are related to the exclusion of the most vulnerable 

groups (young people, women and persons with disabilities along the selected value 

chains); inequitable sharing of the added value from these chains; and conflicts 

between actors. However, the project will have a positive social impact by targeting 

the most vulnerable and promoting their integration into value chains, and through 

entrepreneurship development. To ensure that the proposed mitigation measures 

following the Social, Environmental and Climate Assessment Procedures (SECAP) 

and environmental and social screening are well implemented, a dedicated expert 

will join the project staff.  

C. Climate risk classification 

31. The climate risk is classified as high. As a result, a vulnerability and adaptation 

assessment study must be included as an annex to the project design report. 

Historical climate data and projections indicate the country’s vulnerability to the 
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effects of climate change. Climate projections point to (i) a progressive decrease in 

rainfall (22 per cent decrease in rainfall by 2100), (ii) an increase in temperature 

(+ 3°C by 2100) leading to an increase in potential evapotranspiration; and (iii) an 

increase in extreme weather events such as droughts and floods. Consequently, a 

decrease in agricultural yields is expected, particularly in the area of FIER 2. To 

minimize the negative impacts of climate change on the project activities, 

adaptation options will be proposed, including the development of resilient 

infrastructure throughout the value chains, the promotion of climate-resilient seeds, 

and the adoption of climate-smart practices and technologies.  

D. Debt sustainability  

32. Mali’s public debt increased in 2021, as the budget deficit shrank but remained 

high. Due to a reduction in donor funding, foreign sources of funding dried up, and 

fresh bond issuances on the regional market accounted for the majority of the 

deficit financing. By the end of 2021, Mali's overall public debt stock had risen by 

4.6 percentage points of GDP to reach 52 per cent of GDP. More than 80 per cent of 

the new debt was acquired locally. The probability of debt distress for the country is 

still moderate.4 Since 2021, the country has gone through considerable economic 

and other changes and at one stage communicated with various creditors, including 

IFAD, that it was no longer able to service its debts. Nevertheless, despite the 

situation, Mali has committed to fulfilling all of its obligations to the Fund. The 

country’s goodwill was further demonstrated by the swift debt repayment effected 

by the Government in July 2022, once the regional sanctions were lifted, and by 

recent contributions to the Twelfth Replenishment of IFAD’s Resources. 

IV. Implementation 

A. Organizational framework 

Project management and coordination 

33. The Government’s lead agency will be the Ministry of National Entrepreneurship, 

Employment and Vocational Training. For oversight, the lead ministry will establish, 

by administrative act, the arrangements for the steering and orientation of FIER 2. 

A national steering committee will assess implementation status, and ensure that 

objectives are met and the intervention strategy is respected. In each target 

region, a regional consultation committee will be established. The host ministry will 

establish the national coordination unit (NCU), which will have management 

autonomy, and will be responsible for implementing the project. In each target 

region, a regional coordination unit will work in close collaboration with the 

technical advisers of the regional council, in particular the vocational training and 

regional economic development advisers.  

34. Implementing partners. FIER 2 will work mostly through contracts with service 

providers. The NCU will sign contracts with SPs (NGOs and farmers’, young people’s 

and women’s umbrella organizations) in charge of targeting and providing 

guidance. The project will set up a roster of competent operators and SPs by region 

through a call for expressions of interest. The roster will be updated every two 

years. 

Financial management, procurement and governance  

35. The PMU will have administrative and financial autonomy, with all personnel 

recruited on a competitive basis. Interim unaudited financial reports, in a format 

acceptable to IFAD, will be prepared quarterly. Annual unaudited financial 

statements will be prepared and submitted to IFAD within four months of the end of 

each fiscal year, throughout the project implementation period. In accordance with 

IFAD guidelines, the accounts of FIER 2 will be audited annually and the audit 

                                           
4 Joint World Bank-International Monetary Fund Debt Sustainability Analysis, February 2021. 
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report submitted to IFAD at the latest six months after each fiscal year. The 

accounting of FIER 2 will observe SYSCOHADA accounting standards. 

36. Procurement. The works, supplies and services required for the implementation of 

FIER 2 will be delivered in accordance with national regulations in force in Mali, 

insofar as these are compatible with IFAD's Project Procurement Guidelines. The 

procurement methods used will generally be open competition except in the 

following cases: (i) purchase of vehicles through a specialized United Nations 

agency; (ii) restricted international consultation for the supply of accounting and 

M&E software and the accounting system; and (iii) partnership contract with 

producers’ organizations based on an evaluation of their effective capacity to deliver 

certain services. For better processing of procurement through the SigMap 

software, the project will rely on processing its operations through the Inclusive 

Finance in Agricultural Value Chain Project where this software is already installed. 

37. Procurement plan. A procurement plan, based on the AWPB, will be developed 

annually at the national and regional levels. This plan will specify procurement 

methods, estimated costs, timing, etc. The consolidated plan, as well as any 

updates, will be submitted to IFAD for prior review. 

38. Governance. Considering the political crisis context, governance remains a 

concern in Mali. According to the Corruption Perceptions Index published by 

Transparency International for the year 2021, the country is ranked 136th out of 

180 countries. Two structures are responsible for fighting and investigating 

allegations of corruption in Mali: (i) the Central Office for the Fight against Illicit 

Enrichment, and (ii) the Office of the Auditor General, but their independence is not 

fully assured and satisfactory. The number of project contracts increases the risk of 

poor governance. To mitigate these risks: (i) all beneficiaries of project resources 

will be informed of IFAD's policy on fraud and corruption prevention, (ii) there will 

be enhanced physical monitoring of youth support contracts with non-operational 

stakeholders, and (iii) a procurement expert will be included among the key staff of 

the firm in charge of the external project audits. 

Target group engagement and feedback, and grievance redress 

39. A stakeholder engagement plan will be prepared and implemented to enhance 

transparency and ensure smooth relations with stakeholders. Information 

campaigns will emphasize the project's objectives and actions, particularly the 

operational mechanisms for guiding, training, mentoring and financing young 

people in starting and/or consolidating their economic activities. Feedback from 

beneficiaries and partners will be sought through various channels spelled out in the 

project implementation manual.  

40. Grievance redress. FIER 2 will implement a grievance management mechanism 

allowing any citizen or partner to transmit their grievances through three channels: 

(i) writing directly to the NCU or via a regional office; (ii) addressing their 

written/oral complaint to a local authority responsible for transmitting it to the 

relevant regional coordination unit, with a copy to the NCU; and (iii) ensuring that 

the complainant knows where to source legal support if necessary. 

B. Planning, monitoring and evaluation, learning, knowledge 
management and communications 

41. FIER 2 will prepare an AWPB presenting the activities to be implemented, along 

with a calendar, list of responsible stakeholders, and the budget and corresponding 

procurement plan. The AWPB will be broken down by region and will be subject to 

permanent monitoring by the M&E officer to enable the NCU to assess its level of 

implementation and the use of resources. 

42. The NCU will set up and operate a results-based management M&E system 

complying with IFAD and government requirements. The M&E system will 

measure the achievement of expected results and validate the project's theory of 
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change, facilitate decision-making and derive lessons from implementation 

experience. FIER 2 will take advantage of information technology and digitalization 

to improve data production and information flows between the different actors. The 

M&E system will be linked to a computer application (RUCHE) already used in the 

country programme that allows for close monitoring of project operations. The 

system will also link FIER 2 to the COSOP results management framework to 

improve monitoring. 

43. As part of learning, knowledge management and communication, the project 

will encourage exchange and sharing of know-how among different actors and help 

them better capitalize on the information generated and gain from their experiences 

in terms of training and youth support. It will establish a dialogue with other IFAD 

projects working on the theme of youth employment and will participate in regional 

platforms sharing experiences on job creation for rural youth. To better articulate 

knowledge management with policy dialogue, a knowledge management plan will 

be linked to policy-related activities. 

Innovation and scaling up 

44. FIER 2 will (i) empower actors at the national and regional levels (particularly youth 

and women’s umbrella organizations and training centres) to contribute to 

promoting youth employment and takeover after the project ends; (ii) provide 

secure and sustainable access to soundly managed economic production and 

marketing infrastructure for youth; (iii) proceed with positive discrimination of 

women in access to some of this infrastructure; (iv) insert rural youth into supply 

chains driven by the private sector through cooperative joint ventures that 

sustainably connect them to input and output markets; and (v) establish the 

sustainability of the financing mechanism. FIER 2 scales up the first phase of the 

project, and is conceived as a project that the Government may, in time, scale up 

further. 

C. Implementation plans 

Implementation readiness and start-up plans  

45. Between the approval and start-up of FIER 2, the NCU will engage in the following 

preparatory activities: (i) review applications by youth from the first phase whose 

unmet needs will be addressed; (ii) establish the project’s financial mechanisms; 

(iii) evaluate the capacity of producers’ organizations to deliver FIER 2 services in 

the field; (iv) recruit the bulking facilitation operator; (v) identify bulking 

infrastructure and complete feasibility studies; and (vi) identify youth beneficiaries 

under the first phase who could be aggregated into supply chains subprojects in 

each target region. 

Supervision, midterm review and completion plans.  

46. The supervision of FIER 2 will be performed jointly by IFAD and the Government 

through two supervision missions annually, in which regional councils will also take 

part. Implementation support missions will be undertaken, subject to the progress 

of activities. Four management control missions (quarterly audits) will be organized 

annually. A midterm review will be conducted before the end of the fourth year of 

implementation. 

V. Legal instruments and authority 
47. A financing agreement between the Republic of Mali and IFAD will constitute the 

legal instrument for extending the proposed financing to the borrower/recipient. A 

copy of the negotiated financing agreement will be made available prior to the 

session. 

48. The Republic of Mali is empowered under its laws to receive financing from IFAD. 

49. I am satisfied that the proposed financing will comply with the Agreement 

Establishing IFAD and the Policies and Criteria for IFAD Financing. 
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VI. Recommendation 
50. I recommend that the Executive Board approve the proposed financing in terms of 

the following resolution:  

RESOLVED: that the Fund shall provide a loan on highly concessional terms to 

the Republic of Mali in an amount of seven million eight hundred thousand 

United States dollars (US$7,800,000) and upon such terms and conditions as 

shall be substantially in accordance with the terms and conditions presented 

herein. 

RESOLVED FURTHER: that the Fund shall provide a loan on super highly 

concessional terms to the Republic of Mali in an amount of thirty-one million 

two hundred thousand United States dollars (US$31,200,000) and upon such 

terms and conditions as shall be substantially in accordance with the terms 

and conditions presented herein. 

Alvaro Lario 

President 
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Negotiated financing agreement 

(To be made available prior to the session) 
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Logical framework 

Results hierarchy Indicators Targets Means of verification Hypotheses 

 
Base-
line 

Mid-line End-line Source Frequency Responsibi
lity 

 

OUTREACH 

 Persons receiving services promoted or supported 
by the project  

(IB5 1)6 

0 30 000 60 000  

M&E System 

 

Twice per 

year 

 

NCU 
(national 

Coordination 

Unit)  

-Youth are interested in the services offered through the 
project 

 

-Number of young women (40 per cent) 0 12 000 24 000 

-Number of young men (60%) 0 18 000 36 000 

Corresponding number of households reached (CI 
1.a) 

0 30 000 60 000 NCU 

Estimated corresponding total number of 
households members (CI 1.b) 

0 30 000 x 
average 

hh size 

60 000 x 
average 

hh size 

NCU 

 Households satisfied with  

project-supported services (SF 2.1) 

 

0 80% 
 

80% COI survey/ 
MTR/ 

completion 

Years 1, 3 and 
7 

NCU  

 Households reporting they can  
influence decision-making of local  

authorities and project-supported service  

providers (SF 2.2) 

Base-
line 

survey 

70% 
 

70% Years 1, 3 and 
7 

NCU 

Contribute to wealth 

creation and a reduction 
in poverty of rural youth 

in Mali 

Number of persons [youths] with increased 

incomes (IFAD12 2.1.1) 
 

Base-

line 
survey 

25 000 50 000 COI survey/ 

MTR/ 
completion 

Years 1, 3 and 

7 

NCU -Economic growth is not too strongly impacted by the security 

crisis  
 

Number of persons [youths] with strengthened 

resilience (IFAD12 2.1.4) 

Base-

line 
survey 

40 000 60 000 Years 1, 3 and 

7 

NCU 

Decrease in food insecurity by 10% as measured 

by FAO’s FIES (IFAD12 1.2.1) 
 

Base-

line 
survey 

 10% COI survey –

FIES Module 
(Food 

Insecurity 

Experience 
Scale) 

  

DEVELOPMENT OBJECTIVE 
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Results hierarchy Indicators Targets Means of verification Hypotheses 

 
Base-

line 

Mid-line End-line Source Frequency Responsibi

lity 

 

Promoting 

entrepreneurial acumen 
in rural areas and 

facilitating the economic 

integration of youth in 
agricultural value chains 

and non-agricultural 

sub-sectors 

Supported rural enterprises reporting an increase 

in profit (CI 2.2.2) 
- Lead by young men 

- Lead by young women 

 
 

 

 
 

0 

0 

 

 
 

70% 

70% 
 

 

 

 
 

70% 

70% 
 

COI survey/ 

MTR/ 
completion 

and M&E 

System 

Years 1, 3 and 

7 

NCU -Youth are interested in investing in the agricultural value chains 

and non-agricultural sub-sectors fostered under the project 
 

-Microenterprises and IGAs are profitable and meet market 

demands 
 

-Markets are not saturated 

EFFETS ET PRODUITS 

Outcome 1.  

An institutional and 
socio-economic 

environment more 

conducive to promoting 
rural youth 

entrepreneurship and 

employment in rural 
areas 

 

Number of supported rural producers’ 

organization members  
reporting new or improved services (for youth) 

provided by their organization (CI 2.2.4) 

0 Tbd Tbd 

COI survey/ 
MTR/ 

completion 

Years 1, 3 and 

7 and/or 
annually 

starting in 

year 2 

NCU, SPs  

-Institutional stability and political will to implement pro-youth 

policies and strategies 
 

-Public sector budget allocations are sufficient to meet youth 

training needs and to allow for their economic integration 
 

-Awareness on the part of sectoral actors about the importance 

of vocational training for youth 
 

-Sectoral actors are enabled by clearly assigned roles and 

functions 

[Youths’] Households reporting improved physical 
access to markets, processing  

and storage facilities (CI 2.2.6) 

Base-
line 

survey 

25 000 55 000 

Percentage increase of youth membership in 

organisations/groups/associations (IS) 

Base-

line 

survey 

30% 40% 

Output 1.1. The capacities 

of public and private 

institutions dealing with 
vocational training and 

economic integration of 

youth, are strengthened  

Number of persons who are members of 

institutions and organisations promoting youth 

entrepreneurship in rural areas who have been 
trained (IS) 

-National agencies or institutions 

-Resource centres 
-Vocational training centres 

-Federations or apex organisations of 

producers 
-Farmer organisations 

0 Tbd Tbd M&E System Half-yearly NCU, SPs -Les centres de formation ont la volonté et la capacité de 

déployer des approches modernes et appropriées répondant 

aux besoins des jeunes et du marché 

Output 1.2. Bulking 
infrastructure is 

constructed and is 

operational to the benefit 
of rural youth and their 

sustainable integration in 

agricultural value chains 

 

Market, processing or storage facilities 
constructed or rehabilitated (CI 2.1.6) 

-Marketing 

-Processing 
-Storage 

0 123 
 

Tbd 

  
88 

 

Tbd 

175 
 

Tbd 

 
125 

 

Tbd 

M&E System 

Quarterly 

NCU, SPs 
 

-Infrastructure management is not subject to élite capture 
 

-Infrastructure management models are performant 

 
-Socio-cultural constraints to the participation of youth and 

women are overcome 

Farmland under water-related infrastructure  
constructed/rehabilitated (CI 1.1.2) 

0 1365 1950 M&E System Quarterly 
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Results hierarchy Indicators Targets Means of verification Hypotheses 

 
Base-

line 

Mid-line End-line Source Frequency Responsibi

lity 

 

Outcome 2. Jobs (self-

employed or salaried) 
are created to the 

benefit of youth along 

all agricultural value 
chain segments and in 

non-agricultural sub-

sectors 

 

Beneficiaries with new jobs/employment 

opportunities (CI 2.2.1) 
of which 60% young men 

of which 40% young women 

 

0 30 000 

 
 

15 000 

12 000 

60 000 

 
 

36 000 

24 000 

COI survey/ 

MTR/ 
completion 

Years 1, 3 and 

7 and/or 
annually 

starting in 

year 2 

NCU -Selected agricultural value chains are conducive to sustainable 

youth employment 
 

-Private sector absorption capacity of new entrants is assured 

 
-The security crisis does not lead to a deterioration of the 

training environment and does not pose an obstacle to youth 

accessing project services 

 
[Youths’] Households reporting using rural 
financial services (CI 1.2.5) 

Base-
line 

survey 

30 000 50 000 

 
[Youths’] Households reporting improved access 
to land, forests, water or water bodies  

for production purposes (CI 1.2.1) 

Base-
line 

survey 

Tbd Tbd 

Output 2.1. Rural youth 

are supported to identify 
a professional career 

path and have access to 

appropriate non financial 
BDS services 

Rural enterprises accessing business 

development services (CI 2.1.1) 

Base-

line 
survey 

25 000 45 000     

Persons trained in income-generating activities or 
business management (CI 2.1.2) 

- Young men 

- Young women 

0 30 000 60 000 NCU, SPs Quarterly NCU -Training is fully in line with market requirements and are 
accessible to rural youth 

 

-The opportunity cost of participating in a training is lower than 

that of participating in household activities aimed at ensuring 
food security 

Number of supply chain service agreements 
signed 

0 3 000 12 000    

Output 2.2. Rural youth 
are supported to identify 

a professional career 

path and have access to 

appropriate financial 

BDS services 

 

Persons in rural areas accessing financial services 
(savings, credit, insurance,  

remittances) (CI 1.1.5) 

- Young men 

- Young women 

Base-
line 

survey 

25 000 40 000 MFI reports, 
M&E System 

Quarterly NCU, MFIs -Willingness of youth to take out loans 
 

-Terms and conditions for youth loans are reasonable  

 

-Enterprises are profitable enough to allow loan repayments 
 

-MFIs accompany youth taking out loans 

Financial service providers supported in delivering 
outreach strategies, financial  

products and services to rural areas (CI 1.1.6) 

0 5 11 M&E System Yearly NCU 

Persons in rural areas trained in financial literacy 

and/or use of financial  
products and services (CI 1.1.7) 

- Young men 

- Young women 

0 30 000 60 000 M&E System, 

SP reports 

Quarterly NCU 
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Integrated project risk matrix 

Contexte national Substantiel Moyen 

Engagement politique Substantiel Moyen 

Risque: 
 

At present, the political situation of Mali is rather difficult, but expected to improve in 
the coming months as the government is likely to succeed in negotiating a 
softening of sanctions with ECOWAS (there is broad consensus that the current 
sanctions are in principle justified but exaggerated). Should this fail, counterpart 
funding will be unlikely to materialise. On the positive side, political turnover or 
changing political priorities are unlikely. Currently, project ownership is very strong, 
both at central and at decentralised level. With respect to the former, the first phase 
represented the government of Mali's flagship project for addressing rural youth 
issues successfully (culminating in the November 2021 National Forum on Youth 
Entrepreneurship, which provided a lot of visibility to the project, and which featured 
recommendations for a second phase formulated by youth groups themselves and 
endorsed by national policymakers). With respect to the latter, Regional Councils 
and elected representatives see the project as their most promising vehicle to fight 
against youth unemployment, out-migration, and the continued emergence of new 
violent and extremist groups (which pay youths monthly stipends to join them). 

Substantiel Moyen 

Mesures d'atténuation: 
 

IFAD continues to monitor the situation closely. To the best of our knowledge, DPs 
(UN and IFIs) continue to fund development activities in Mali, and have adopted a 
wait-and-see attitude - with the exception of the EU, which has stopped its direct 
budget support to government. As part of the exit strategy of first phase 
(completion 28 Feb 2022; closing 30 Sept 2022), remaining core PMU staff will 
continue to further increase political ownership and policy engagement, by 

showcasing project successes and deploying an extensive communication strategy. 
Many project activities are directly channelled to the private sector (e.g., 
microfinance institutions) and service providers (private and NGO). Together with 
farmer and civil society organisations, rural youths organisations have been 
showing very strong ownership over, and commitment to, the project, creating a 
dynamic and momentum that government will find almost impossible to ignore. In 
sum, political pressure in favour of a second phase of the project is likely to prevail 
over potential political U-turns. As a case in point, the project (through its national 
coordinator) and IFAD, have both been nominated by 'Barometre' magazine, Mali's 
main civil society watchdog/citizen jury, as winners of their 2021 prize for service to 
the country (see attachment). 

  

Co-financements   

Risque: 
 

The current financing gap of USD 39 million is significant. Unless it can be filled, 
the project cannot be implemented as conceived. 

 

  

Mesures d'atténuation: 
 

IFAD will continue to work jointly with Government of Mali in a quest to mobilise 
additional co-financing. The fall-back option will be to use IFAD resources from the 
next PBAS cycle. 

 

  

Gouvernance Moyen Moyen 

Risque: 
 

Although there is relatively weak governance at central government level, IFAD 
supported projects are situated at arm's length and are largely ringfenced against 
the intrusion of bad practices and political interference. Which does not mean that 
there are no issues: the still ongoing country programme audit by AUO has 
uncovered many of them, including with respect to contract management, reporting, 
etc. However, the audit arguably confirms that although there is a lot of room for 
improvement, there are no major shortfalls, and thus no major governance risks 
during project implementation. In fact, given the country context, the IFAD country 
programme has been doing remarkably well (better than many other DP country 
programmes) and is one of the best in WCA, on most performance criteria. 

Moyen Moyen 
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Mesures d'atténuation: 
 

The project will be implemented through a PMU with decision-making and financial 
autonomy (which has served past IFAD supported projects very well). Audits will 
continue to be performed by private firms (with a track record over the last decade 
or so, of unqualified auditor opinions and of reports submitted before the 30 June 
deadline). Procurement will continue to be subjected to low thresholds for IFAD's 
prior review. As an integral part of the country programme and further fine-tuning 
the country programme approach, a specialised procurement expert will be hired as 
a PMU staff member on a full time basis. 

  

Macroéconomie Moyen Faible 

Risque: 
 

The macroeconomic impact of the current political situation has in part been 

outlined in the 'engagement politique' section above. If the sanctions continue 
unchanged, Mali will no doubt encounter fiscal, debt management/sustainability 
problems, and will not be able to service its debt to IFAD. Whilst local (agricultural) 
value chains and markets are likely to suffer more from the continuing impact of the 
Covid-19 pandemic than from the ECOWAS sanctions, there are risks related to 
exports with the closing of borders to most neighbouring countries. This will affect 
especially cotton producers and severely impact their incomes, purchasing power, 
livelihoods, and food security. Yet, the bulk of agricultural production (in particular 
rice and maize) is sold locally and contributes to household food security. The 
World Bank, AfDB, and West African Development Bank have been commissioned 
by the DP rural development WG to assess the macroeconomic impact on Mali's 
economy, and this work is currently ongoing. Prices for the main staple foods are 
however expected to remain stable, at least in the short term. 

Moyen Faible 

Mesures d'atténuation: 
 

In addition to promoting food crop production and value chains, which will continue 

to enjoy strong local demand notwithstanding possible macroeconomic shocks, the 
second phase will add the non-agricultural sector to its menu of interventions, 
promoting local job creation delinked from, e.g., agricultural exports. 

  

Fragilité et sécurité Substantiel Moyen 

Risque: 
 

Fragility and insecurity have unfortunately been a feature of Mali over the last 
decade or so, since the beginning of the emergence of jihadist and other extremist 
groups, as well as opportunistic criminal gangs and activities such as illegal gold 
mining. During the first phase, FIER could therefore not be implemented in the 
entirety of the planned project area. Climate change, soil erosion and natural 
calamities (droughts and floods) continue to be another risk factor. 

Substantiel Moyen 

Mesures d'atténuation: 
 

As during the first phase, the project will deploy a cautious strategy of expanding 
into areas that may not be secure. Specialised private sector and NGO service 
providers will be able to work in some of these areas, once the minimum condition 
for doing so, are met. Learning from the first phase, mitigation actions in this 
respect will include: 1) de-emphasising implementation through third party service 
providers and emphasising implementation through pre-existing, endogenous 
organisations (national youth, women, and farmer federations and their sub-national 
member organisations, national and sub-national trade associations, CBOs, MFIs, 
etc.); 2) diversification: within the agricultural sector, and with the addition of the 
non-agricultural sector; 3) investments in irrigation and climate smart agriculture; 
and 4) community-based youth champions advocating for local development and 
raising awareness about the existence of income-generating opportunities). 

  

Stratégies et politiques sectorielles Substantiel Moyen 

Alignement des politiques Moyen Faible 



 
 
 
Appendix III  EB 2022/137/R.37 

7 

Risque: 
 

The main policy environment and sectoral strategies in Mali are sufficiently pro- 
poor, pro-youth, gender-sensitive, and supportive of smallholder farming; they are 
reasonably well-aligned with IFAD policies and strategic objectives. On the other 
hand, however, some of the laws (e.g., those related to organisational 
development, agricultural cooperatives, value chain related organisations, 
community development committees, etc.) are obsolete or non-existent. This has, 
however, not proven to be a substantial constraint to implementing IFAD projects 
successfully so far; rather, the sustainability of benefits is in part hindered by this 
out-dated and/or incomplete legal framework/enabling environment. Although sub- 
optimal, both the policy and legal basis for empowering IFAD target groups in the 
medium to longer term, can, however, in sum be deemed to be solid enough for 
IFAD's practical purposes related to country programme implementation. 

Moyen Faible 

Mesures d'atténuation: 
 

The project will continue to lead by example, implementing existing policies at 
central and, in particular, at decentralised level, where local government units are 
mostly ill prepared to do so by themselves, lacking both (financial and human) 
resources and guidance. IFAD will take advantage of its sound reputation with 
Government of Mali to continue to pursue increasingly close alignment with, and 
further fine-tuning of, national policies, especially those related to youth and 
gender. Under this second phase, endogenous youth organisations will play a 
prominent role in policy advocacy, informed, inter alia, by project experience and 
exposure to good practices. 

  

Élaboration et mise en œuvre des politiques Substantiel Moyen 

Risque: 
 

Like in many countries in the sub-region, the policy preparation process is still 
mostly driven by DPs, although it is also, increasingly, led by regional organisations 
such as ECOWAS and AU. The main risk in this connection is that the many well- 
intended policies are not implemented as intended, because of a lack of funding, or 
sufficient detail and clarity on 'how' to implement them (rather like laws that are 
'dormant' because they lack the necessary by-laws to guide their implementation). 
In the specific case of this project, policies to promote vocational training for youth, 
e.g., exist and are adequate. The main risk is in the broader enabling environment 
within which these policies are supposed to achieve positive outcomes (e.g., 
government bureaucracy related to business start-ups, lack of qualified non- 
financial business development services in rural areas, inappropriate loan products 
from microfinance institutions, cultural issues related to girls' emancipation, etc.). 

Substantiel Moyen 

Mesures d'atténuation: 
 

FIER 2 will support the Government of Mali in implementing some of the policies 

mentioned above, and will seek to address gender equality (the target objectives 
are 50 percent male and 50 percent female beneficiaries). It will in particular 
contribute to improve the enabling environment, through policy dialogue (e.g., the 
project will explore the possibility of setting up a National Youth Employment Fund, 
and its affiliated Resource Centres could eventually become 'one-stop shops' for 
registering microenterprises, as is the case in a number of countries in the region 
(referred to as 'guichet unique', e.g., in Burkina Faso). Continuing the work that 
started under the first phase, it will continue to roll out its approach to working with 
'special' target groups such as under-age girls and young women, and collaborate 

with microfinance institutions to develop new, pro-youth loan products, micro- 
leasing, etc.). 

  

Contexte environnemental et climatique Élevé Moyen 

Vulnérabilité du projet aux conditions environnementales Élevé Moyen 

Risque: 
 

Mali's agricultural sector and value chains are vulnerable to climate change and the 
risk of natural disasters. Most agriculture is rainfed, and rainfall patterns are highly 
variable both from year to year as well as within seasons. 

Élevé Moyen 
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Mesures d'atténuation: 
 

FIER 2 will conduct/update existing agricultural value chain related studies that will 
assess the vulnerability of value chains to vulnerability to environmental conditions. 
Only those agricultural value chains with reasonable exposure will be supported, 
and small-scale irrigation as well as climate smart agricultural practices will be 
promoted. The second phase will also include job creation in the non-agricultural 
sector, which will contribute to further limit project vulnerability to environmental 
conditions. 

  

Vulnérabilité du projet aux impacts des changements climatiques Substantiel Moyen 

Risque: 
 

Mali is a country that is very vulnerable to the effects of climate change, and one of 
the least well prepared to deal with them. According to the ND-GAIN index, it is the 
7th most vulnerable country (out of 182), but occupies only the 39th place in terms 
of its preparedness. 

Substantiel Moyen 

Mesures d'atténuation: 
 

See above. 

  

Portée du projet Moyen Faible 

Pertinence du projet Faible Faible 

Risque: 
 

The first phase has shown that the project is highly relevant to government 
priorities and its target groups. It is the host ministry's flagship project to address 
the continuously worsening situation of under- and unemployment of rural youth. 
Under FIER, demand for project services far exceeded supply, with more than 2 
500 youth projects that are ready but could not be supported because of a lack of 
sufficient funds, and many more that were stopped earlier on in the process, to 
avoid further disappointment among target youth. 

Faible Faible 

Mesures d'atténuation: 
 

No mitigation action is necessary, as the project is very likely to remain sufficiently 

relevant and responsive to the needs and priorities of intended target groups 
throughout its lifespan of 7 years. 

  

Solidité technique Moyen Faible 

Risque: 
 

As a second phase project, FIER 2 rests on solid and tested technical foundations, 
as its approaches have been adjusted, adapted, fine-tuned and scaled up over the 
last 7 years. Its complexity is for the most part only apparent, and is justified by the 
need for enhanced project relevance, i.e., a sophisticated enough response that 
does justice to the complexity of rural youth issues and the diversity of their 
individual situations and ambitions. Under the first phase, the PMU did an excellent 
job of implementing FIER, and lived up to the task of matching the range of different 
project interventions with the different expectations and possibilities of target 
groups. 

Moyen Faible 

Mesures d'atténuation: 
 

Supervision missions will closely monitor implementation capacity and the need to 
possibly simply some aspects of project design. The MTR will be an opportunity to 
validate/fine-tune or simplify/redesign certain components and sub-components. 

  

Capacités institutionnelles d’exécution et de viabilité Moyen Moyen 

Modalités d’exécution Moyen Faible 
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Risque: 
 

As explained above, FIER 2 is a second phase of a well performing project with 
tested implementation arrangements. The lessons learned section of the PCN 
already features several items related to this matter, and will be further detailed 
during design. One of the lessons not mentioned in that section refers to the need 
for realistic budgeting of activities, as FIER has run out of financial resources during 
the first phase because the costs of successfully setting up youth IGAs and RMEs 
from scratch were underestimated. 

Moyen Faible 

Mesures d'atténuation: 
 

The second phase will ensure that realistic budgets are allocated to youth IGAs and 

RMEs. The main rationale of the project, i.e., addressing the under- and 
unemployment of rural youth, is an area of interest to most if not all DPs, and the 
design mission will explore co-financing options in this regard. 

  

Suivi-évaluation des dispositifs Moyen Moyen 

Risque: 
 

The risk that the project executing agency’s M&E processes and systems are weak 
or inefficient are minimal. During its first phase, FIER has been able to successfully 
address many issues that arose during implementation, in a gradual but timely 
manner. The project has managed to fine-tune its approaches based on evidence 
underpinned by quantitative and qualitative data collected in the field. The PMU's 
M&E expert under the first phase is a very experienced professional with a strong 
technical background, and he has been able to set up a relatively rigorous data 
collection system that channels information and knowledge from the community 
level upwards through the meso-level to the national level. 

Moyen Moyen 

Mesures d'atténuation: 
 

The design mission of the second phase will take a closer look at what worked and 
what didn't work in FIER's M&E system, including its M&E manual. Adopting a 
country programme approach, FIER 2 will seek to further improve the system's 
function as a management tool and as a way of increasing our knowledge of 
current rural youth issues - many of which are expected to be relevant beyond Mali, 
in a number of countries. 

  

Gestion financière du projet Substantiel Moyen 

Organisation et dotation en personnel du projet Substantiel Moyen 

Risque: 
 

• Des capacités et des expériences insuffisantes qui pèseraient sur la capacité du 
SAF à délivrer des informations fiables et exhaustives sur l’exécution financière 
• des dysfonctionnements dans les inter-actions entre le Siege et des Antennes, 
des relations hiérarchiques conflictuelles et une répartition inadaptée des tâches 
qui affecteraient la mise en œuvre des interventions, les décaissements et les 
reconstitutions de fonds 

Elevé Substantiel 

Mesures d'atténuation: 
 

• recrutement d’un Responsable de l’Appui Fiduciaire aux OPA qui aura à charge 
la gestion financière des conventions avec les partenaires de mise en œuvre et la 
supervision financière des subventions accordés aux Bénéficiaires. 
• recrutement d’un assistant administratif dans les antennes, en charge des 
questions administratives et de la gestion de la caisse 
• mise en place par le RAF de FIER 2, d’un cadre d’échange d’informations et de 
mise en commun des ressources. 

  

Budgétisation du projet Substantiel Moyen 
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Risque: 
 

• des difficultés de planification, d’organisation du travail et coordination interne 
entre les entités d’implémentation de FIER 2 qui affecteraient l’exercice de 
budgétisation annuel; 
• un cadrage budgétaire annuel qui ne tient pas compte de toute la période 
d’exécution de FIER, et un suivi non rigoureux et non exhaustif des engagements 
budgétaires annuels qui pourraient induire une consommation des fonds anticipée 
sur les guichets de financement 

• budget annuel prévu pour les partenaires de mise en œuvre n’est pas en phase 
avec leurs capacités d’exécution; 

Substantiel Moyen 

Mesures d'atténuation: 
 

• Le Manuel de Mise en Œuvre du Projet fera la ségrégation des obligations et 
définira les rôles et responsabilités des entités d’implémentation dans le processus 
d’élaboration du PTBA 
• le Budget annuel du PTBA fera l’objet d’une planification financière rigoureuse 
avec un plan de décaissement prévisionnel adossé au Budget annuel lors de 
l’élaboration du PTBA afin d’étaler les décaissements sur toute la période prévue 
pour l’exécution du projet 
• Nécessité d’une bonne exploitation des données sur les décaissements des 
partenaires, durant les exercices budgétaires précédentes, lors du processus de 
budgétisation; 

  

Flux de fonds et procédures de décaissement du projet Elevé Substantiel 

Risque: 
 

• Insuffisance de ressources financières pour assurer la continuité de l’exécution 
du projet qui pourrait entrainer une clôture anticipée 
• Des modalités de gestion des fonds mal définies dans les conventions et les 
contrats avec les Partenaires d’exécutions et prestataires qui pourraient conduire à 
des mises à disposition de fonds inadaptées et influer sur la mise en œuvre sur le 
terrain 

Elevé Substantiel 

Mesures d'atténuation: 
 

• En plus du FIDA, d’autres bailleurs de fonds ont d’ores et déjà marqué leur intérêt 
pour le financement de FIER 2, limitant ainsi le risque lié au bouclage du 
financement; 
• Pour les flux de fonds vers les partenaires, les décaissements de fonds seront 
effectués sur la base d’avance de fonds renouvelables pour mitiger le risque de 
surliquidité au niveau des partenaires de mise en œuvre. 

  

Contrôles internes du projet Substantiel Moyen 

Risque: 
 

• Processus et des procédures de contrôle interne faibles et/ou inadaptées pour un 

projet impliquant plusieurs agences d’exécution dans la gestion fonds qui 
impacteraient sur la recevabilité et l’éligibilité des dépenses du Projet 
• Une séparation insuffisante des taches et un cumul préjudiciable sur le contrôle 
interne au niveau des antennes, 
• Contrôle financier insuffisant sur les dépenses des Partenaires d’exécution et 

l’utilisation faite des fonds du projet sur le terrain; 

Substantiel Moyen 

Mesures d'atténuation: 
 

• Les activités de contrôle interne dans le manuel fiduciaire prendront en compte 
les spécificités d’une gestion décentralisée, la périodicité et les acteurs 
responsables seront bien détaillés; 
• Les rôles et responsabilités des assistants- comptables et assistants 
administratifs des antennes seront clarifiés; 
• procédure dans le manuel fiduciaire sur la justification et le recouvrement des 
avances de fonds aux Partenaires de mise en œuvre; 
• Plan Annuel d’Audit interne qui prendra en compte la vérification de l’utilisation 
faite des fonds du Projet sur le terrain; 
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Information comptable et financière du projet Substantiel Moyen 

Risque: 
 

• Absence d’un système d’information financière intégré dans un contexte de gestion 
financière décentralisée affecterait la transparence sur les dépenses 
• Un reporting financier peu orienté sur les analyses de performances et d’efficience et 
qui ne serait pas utile à la prise de décision 
• Retards dans la soumission des Rapports Financiers Intérimaires et les états financiers 
annuels du projet au FIDA. 

Substantiel Moyen 

Mesures d'atténuation: 
 

• Le système d’informations financières, grâce à une utilisation efficace des fonctionnalités du 
logiciel de gestion financière, va apporter une lisibilité sur les dépenses par centre de coûts 
(UGP, Antennes, Partenaires de mise en œuvre, situation financière consolidée); 
• Le reporting financier sera axé sur le profil des dépenses afin d’évaluer l’impact financier réel 
du Projet sur les bénéficiaires. Des indicateurs de performance et d’efficience seront 
déterminés à partir des prévisions de coûts du PTBA et rapprochés à l’exécution financière de 
FIER 2 

• Responsabilité du SAF de transmettre au FIDA les RFI, les Etats Financiers non audités et les 
rapports d’audit externe de FIER 2 suivant le calendrier prévu dans la LTB 

  

Audit externe du projet Moyen Faible 

Risque: 
 

• Expériences insuffisantes des cabinets d’expertises comptables et retard dans le processus de 

sélection et la réalisation des travaux d’audit qui pénaliserait la capacité du Projet à transmettre 
son rapport d’audit avant le 30 juin 
• Le champ de l’audit ne couvre pas les fonds accordés aux Partenaires d’Exécution, 

aux Microprojets des bénéficiaires 
• Faible application des recommandations formulées par l’auditeur externe 

Moyen Faible 

Mesures d'atténuation: 
 

• Ouverture de la Consultation de cabinet d’audit au niveau régional et respect des clauses de la 
LTB et des Directives du FIDA en matière d’Audit; 
• TdR obligatoirement non objecté par le FIDA; 
• L’auditeur interne sera chargé du suivi de la mise en œuvre des plans d'actions. 

  

Passation des marchés relatifs au projet Moyen Faible 

Cadre juridique et réglementaire Moyen Faible 

Risque : l’insuffisance des données sur les acquisitions de faible montant (inférieures à 5.000.000 
FCFA) sur le système SIGMAP risque de ne pas permettre (i) un suivi effectif de la passation de 
marchés et (ii) un registre exhaustif des contrats. Les petits contrats issus des partenariats, dont le 
nombre est très élevé, risquent de ne pas être bien suivi et enregistrés/comptabilisés dans les 
registres des contrats   

Moyen Faible 

Mesure d’atténuation : Le projet FIER 2 devra tout mettre en œuvre pour que le PPM soit le plus 
exhaustif possible pour permettre le suivi de la passation de marchés, quel que soit le montant. De 
plus, le projet devra utiliser la nouvelle plateforme de bout en bout (PETE) en lien avec le PPM et 
le CMT/NOTUS 

  

Risque: Compte tenu des spécificités de certaines prestations (partenaire de mise en œuvre, 
encadrement et accompagnement des  jeunes, appui de proximité,…), l’utilisation des méthodes 
de passation de marchés non concurrentielles risque d’être fréquente 

 

Moyen Moyen 

Mesures d'atténuation : Le projet FIER 2 devra, dans la mesure du possible, recourir à la mise 
en concurrence ouverte, pour respecter le principe de libre accès à la commande publique, et 
limiter au maximum l'utilisation des méthodes non concurrentielles à 25% (en nombre et en 
montant). Il est également recommandé de recourir à des supports de publications appropriées (i) 
pour assurer un nombre suffisant de candidats répondant (ii) pour faire jouer la concurrence en 
faveur du prix et de la qualité (iii) pour éviter les procédures infructueuses par manque de 
candidats, et qui mènent à l'utilisation des procédures non concurrentielles 

  

Responsabilité et transparence Substantiel Moyen 
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Risque : avec un indice de perception de la corruption élevé du pays (score : 29/100 en 2021), la 
corruption risque d’affecter l’intégrité du processus de passation de marchés et de gestion des 
contrats  

Substantiel  Moyen 

Mesures d’atténuation : Le projet FIER 2 devra mettre en œuvre les dispositions visant à 
promouvoir la transparence et l’intégrité dans le processus de passation de marchés :  
(i)  l'application effective des dispositions du décret 2016-0888/P-RM portant code de l'éthique et 
de déontologie dans les marchés publics  
(ii) l’Information, la sensibilisation, et la mise en application des dispositions de la Politique du 
FIDA en matière de prévention de la fraude et de la corruption à l’endroit tous les intervenants à la 
mise en œuvre du projet et à tous les bénéficiaires des ressources du projet.  
(iii) le renforcement de la transparence : publication des adjudications de contrat et des rapports 
d’avancement du projet et provenant des entités d’exécution (partenaires de mise en œuvre) sur le 
site web du projet et celui du Ministère de tutelle  
(iv) la conduite de l’audit externe avec l’intervention d’un expert en passation de marchés parmi le 
personnel du cabinet d’audit - inspection physique d’un échantillon représentatif de tous les 
contrats mis en œuvre par le projet  
(v) la mise en place au sein du projet d’un mécanisme de gestion des plaintes 
 

  

Capacité en matière de passation de marchés publics Moyen Moyen 

Risque : Le projet a prévu de recruter un seul responsable en passation de marchés (RPM) au 
niveau central, sans assistant. Il n’est pas prévu de responsable en passation de marchés au 
niveau régional. Ce qui présente un risque d’insuffisance d’effectif et de cumul de fonction 
incompatible 
 

Moyen Moyen 

Mesure d’atténuation : Le manuel des procédures du projet devra prévoir un arrangement au 
niveau central et régional pour diminuer le risque : identification de responsables fonctionnaires 
centraux et régionaux pour compléter les effectifs. 
La disposition prévue sera à évaluer à la première mission de supervision, et le renfort d’effectif 
sera décidé si cette faiblesse affecte la bonne marche des acquisitions 

  

Processus de passation de marchés 
Moyen Faible 

Risque : Sur la base des pratiques existantes, il y a un risque de retard dans les passations de 
marché : (i) le traitement des processus au niveau du Ministère de tutelle (validation PPM, 
validation DAO, approbation des rapports d’évaluation, circuit de signature…) peut entrainer des 
retards dans la passation de marchés; (ii) Certains intervenants (projet, ministères…)  devant 
participer à la passation de marchés à travers les différentes étapes (ouverture des plis, 
évaluation des offres….) peuvent ne pas bien connaître les procédures nationales et/ou celles du 
FIDA;  

Moyen Moyen 

Mesures d’atténuation :  
(i) Le FIDA et le Ministère de tutelle (point focal FIDA) fera un suivi étroit des échéanciers prévus 
dans le PPM, allant de la préparation des dossiers d’appel d’offres jusqu’à l’adjudication des 
contrats.  
(ii) Formation intensive en passation de marchés (procédures nationales/FIDA) pour le personnel 
du projet et du gouvernement participant à la passation des marchés, ainsi que pour les 
partenaires de mise en œuvre; formation à mettre en œuvre au démarrage du projet et en cas de 
besoin  
(iii) Saisie des opérations sur SIGMAP à effectuer au niveau du projet INCLUSIF. 

  

Risques : La non-participation du RPM au processus d’établissement des PTBA, constitue un 
risque sur la cohérence PTBA/PPM et sur le calendrier de mise en oeuvre 

Substantiel Faible 

Mesures d’atténuation : La coordination du projet et le Ministère de tutelle devra assurer à ce 
que le RPM fasse partie intégrante du processus d'élaboration du PTBA; notamment pour 
assurer un arbitrage sur les coûts des prestations et les délais de passation de marchés à 
prendre en compte dans les calendriers de mise en œuvre des activités planifiées 
 

  

Risques : L’utilisation des méthodes de passation de marchés non alignées aux pratiques 
internationales et aux Directives du FIDA pour les marchés de prestations intellectuelles (DRPR : 
Demande de renseignement de prix restreint, DC : Demande de cotations) risquent de conduire à 
des passations de marchés non conformes 

Substantiel Faible 

Mesures d’atténuation : Le FIER 2 devra veiller au respect strict des méthodes de sélection 
adéquates aux prestations intellectuelles et aux services de consultant, celles prescrites dans le 
guide de passation de marchés du FIDA. 
Assurer un renforcement de capacité des responsables du projet, du Ministère de tutelle, ainsi 
que des partenaires de mise en œuvre au démarrage du projet, et en cours de mise en œuvre 
selon les besoins 

  

Administration et gestion des contrats Moyen Faible 
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Risque : Les procédures de gestion, de suivi et d’administration des contrats risquent de ne pas 
être adéquates pour assurer (i) l’exécution efficace des contrats dans les délais impartis suivant 
les termes et conditions des contrats, et (ii) l’atteinte des objectifs visés 

 

Moyen Faible 

Mesures d'atténuation : 
(i) Renforcement des conditions sur la gestion appropriée des contrats et renforcement de la 
formation y afférente;  
ii) Suivi et inspections physiques régulières, vérifications de conformité et contrôle qualité des 
biens/travaux/services livrables par l’équipe du projet et du Ministère de tutelle 
(iii) Audit externe avec l’intervention d’un expert en passation de marchés parmi le personnel du 
cabinet d’audit - inspection physique d’un échantillon représentatif de tous les contrats mis en 
œuvre par le projet 

 
 

  

Impact environnemental, social et climatique Faible Faible 

Conservation de la biodiversité Faible Faible 

Risque: 
 

Given the nature of the project, this risk is low. 

Faible Faible 

Mesures d'atténuation: 
 

These risks are mitigated, amongst other things, by the project's strong emphasis on the use of 
innovative climate smart technologies and state-of-the-art agribusiness solutions. The IGAs and 
RMEs being promoted need in large part to focus on serving niche markets of good quality and 
nutritious food products. GAP and 'green technologies' will be promoted under the project. 

  

Efficience des ressources et prévention de la pollution Moyen Faible 

Risque: 
 

There is only a low risk that there will be 'significant' pollution to air, water, and land, and that it 
would promote an inefficient use of finite resources. Within agricultural value chains, some of the 
transportation and processing activities in particular may potentially be polluting; their small scale, 
however, will ensure that this risk is only low. 

Moyen Faible 

Mesures d'atténuation: 
 

These risks are mitigated, amongst other things, by the project's strong emphasis on the use of 

innovative climate smart technologies and state-of-the-art agribusiness solutions. The IGAs and 
RMEs being promoted need in large part to focus on serving niche markets of good quality and 
nutritious food products. GHP and 'green technologies' will be promoted under the project. NGOs 
working as service providers with the project will follow due diligence protocols and a 'do-no- 
harm' approach when engaging with communities and microentrepreneurs. The latter's activities 
are too small-scale to pose any serious threat of pollution, and are furthermore encouraged to take 
up 'green' technologies such as, e.g., solar panel powered equipment. 

  

Patrimoine culturel Faible Faible 

Risque: 
 

In the case of this particular project, this risk is so low that it is practically zero. The only risk to 
cultural heritage could be though the promotion of imported cheap food products of low nutritious 
quality. 

Faible Faible 

Mesures d'atténuation: 
 

The project will promote local agricultural value chains and niche markets of higher value, nutritious 

food products. To the extent possible, this will include NUS (neglected and underutilised species), 
such as certain pulses and grains. 

  

Peuples autochtones Faible Faible 



 
 
 
Appendix III  EB 2022/137/R.37 

14 

Risque: 
 

The Tuareg (Tamazight speakers), Moors (Arabic speakers), and Songhai and Peulh (Fulani) are 
the main "indigenous groups" present in the northern part of the country. The Malian state does not 
recognise the existence of “Indigenous Peoples”, as defined by the UNDRIP and ILO Convention 
169 on Indigenous and Tribal Peoples in Independent Countries. 

Faible Faible 

Mesures d'atténuation: 
 

There are very few such groups to be found in the project area. The project will be implemented in 
the field by endogenous CBOs that are inclusive of these groups where they are present, and by 
NGOs which follow due diligence protocols and a 'do- no-harm' approach when engaging with 
communities and microentrepreneurs. 

  

Conditions de travail Substantiel Faible 

Risque: 
 

In very poor remote rural areas, exploitative labour practices, discriminatory and 
unsafe/unhealthy working conditions for people employed, are, unfortunately, generally rather 
common and widespread. Gender based violence is an entirely different risk over which IFAD 
has even less influence. But the risk of any of this occurring specifically in relation to the project, 
including third parties and primary suppliers, is low. 

Substantiel Faible 

Mesures d'atténuation: 
 

In the field, the project will in part be implemented by NGOs which follow due diligence protocols 
and a 'do-no-harm' approach when engaging with communities and microentrepreneurs; this 
includes respect of the 'decent work' agenda principles. Also, the project promotes labour-saving 
technologies, as well as the registration of formerly informal income-generating activities, thus 
further diminishing this risk somewhat. 

  

Santé et sécurité communautaires Moyen Faible 

Risque: 
 

In the case of this project, the only risk that has a (low) likelihood of materialising is the one linked to 

GBV at intra-household level, which can happen, e.g., when women microentrepreneurs start to 
increase their earn income up to a certain level and beyond. 

Moyen Faible 

Mesures d'atténuation: 
 

The project will be implemented in the field by endogenous CBOs and NGOs with a robust track 

record of dealing with gender issues, as part of the 'inclusive finance' approach to 
microfinance/microenterprise development. IFAD can also in case there is enough need/interest, 
deploy its household methodologies to counteract this risk and maximise the positive impact of 
income gains at family level. 

  

Réinstallation et réinsertion économique des populations Faible Faible 

Risque: 
 

Not applicable. 

Faible Faible 

Mesures d'atténuation: 
 

Not applicable. 

  

Émissions de gaz à effet de serre Faible Faible 

Risque: 
 

The economic activities of the microentrepreneurs supported by this project are unlikely to have 

much impact on greenhouse gas emissions. It should however be noted that there is a lack of 
expertise at the crossroads of climate change adaptation and private sector development. 

Faible Faible 
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Mesures d'atténuation: 
 

As mentioned above, the project will pay explicit attention to the promotion of 'green' technologies 
and environmentally friendly innovations. Also, as part of the country programme approach with its 
emphasis on enhanced KM, and with the newly approved COSOP, there are a number of positive 
experiences (e.g., by GIZ), to be capitalised upon in Mali. 

  

Vulnérabilité des populations cibles et des écosystèmes aux fluctuations et aléas 
climatiques 

Faible Faible 

Risque: 
 

The risk that the project may significantly increase the exposure or vulnerability of target 
populations’ livelihoods, ecosystems, economic assets or infrastructure to climate variability and 
hazards, is low. 

Faible Faible 
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Mesures d'atténuation: 
 

Climate smart agriculture will be part of the training curricula of partner CBOs and 
NGOs. Greater value addition downstream from agricultural production coupled 
with increases in agricultural productivity will indirectly decrease exposure to 
climate variability and hazards. 

  

Parties prenantes Faible Faible 

Coordination/participation des parties prenantes Faible Faible 

Risque: 
 

As a second phase project with a good track record of stakeholder coordination and 
participation, this risk is low. 

Faible Faible 

Mesures d'atténuation: 
 

During FIER 2, this risk will be even lower, given the new emphasis of involving 
endogenous organisations at all levels, and the prominent role for CBOs that are 
representative of grassroots stakeholders. In terms of private sector stakeholders, 
the second phase will also see the addition of Mali's Chamber of Commerce and 
Industry and of Mali's Chamber of Trades. 

  

Doléances des parties prenantes Faible Faible 

Risque: 
 

The project will be implemented at decentralised level (including through Regional 

Consultative Committees) and in the field by a number of inclusive endogenous 
organisations and CBOs, as well as national and local NGOs, which ensures closer 
proximity to target groups and easier access to several ways of expressing 
grievances and lodging complaints. The latter comprise ways of recourse as 
foreseen by Mali's statutory laws and sectoral policies, through elected citizen 
representatives at various levels of local government units, as well as customary 
mechanisms of expressing concerns, in particular with regard to natural resources 
management However, the risk that project stakeholders do not know how express 
their grievances remains. 

Faible Faible 

Mesures d'atténuation: 
 

The project will include awareness raising sessions about existing grievances and 
complaints mechanisms and how to use them, and will furthermore set up a 
complementary project related grievance redress mechanism. 

  

 

 


