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 التمويل  موجز

 الصندوق الدولي للتنمية الزراعية   المؤسسة المُبادِرة: 

 تركيا جمهورية   : قترض الم

 ضمن وزارة الزراعة والغاباتالمديرية العامة للغابات   الوكالة المنفذة: 

 مليون يورو  90.5  : مشروعلاتكلفة إجمالي  

لية الحصول  )آ   المقدم من الصندوق قرض  القيمة  

 : على الموارد المقترَضة( 

 مليون يورو  60 

الحصول  لية  )آ   الصندوق المقدم من    قرض الشروط  

 : على الموارد المقترَضة( 

، بما في سنة  12.5: بأجل استحقاق  4، فئة  عاديةشروط   

مدتها   سماح  فترة  فائدة   3ذلك  لسعر  ويخضع  سنوات، 

يساوي سعر الفائدة المرجعي الذي يطبقه الصندوق، بما 

  في ذلك فرق متغير في سعر الفائدة

 مرفق البيئة العالمية   الجهة المشاركة في التمويل: 

 مليون دولار أمريكي( 1.4 مليون يورو )ما يعادل 1.3  قيمة التمويل المشترك: 

 منحة  شروط التمويل المشترك: 

 مليون يورو  17.9  مساهمة المقترض: 

 مليون يورو  11.3  : المستفيدينمساهمة 

 مليون يورو  57.9  : الصندوقمن  المقدم يالمناختمويل القيمة 

 بإشراف مباشر من الصندوق  بإش  المؤسسة المتعاونة: 
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 السياق   -أولا

 الصندوق لمشاركة الأساس المنطقي و الوطني  السياق  -ألف

   السياق الوطني 

، أحرزت تركيا تقدما اقتصاديا جيدا وأصبحت بلدا متوسط الدخل 1923منذ تأسيس الدولة الحديثة في عام   -1

تريليون دولار أمريكي، ونصيب    1.12، بلغ الناتج المحلي الإجمالي للبلد  2023عام    يوف  .الشريحة العليا من  

 . ةأمريكي اتدولار 13 110 من الدخلالفرد 

  14.6في المائة من الناتج المحلي الإجمالي وشغلّ نسبة    6.2بنسبة    يقطاع الزراعال، ساهم  2023في عام  و -2

مدى العقدين الماضيين    ىفي المائة من القوة العاملة في تركيا. ومكّنت المكاسب الاقتصادية التي تحققت عل 

  ، بسبب الصدمات العالمية الأخيرة  مع ذلك، و في المائة من سكانها من براثن الفقر.    30تركيا من انتشال حوالي  

الليرة التركية    ض قيمةا خف، وان2024في المائة في يونيو/حزيران    71.6ومع تسجيل تضخم الأسعار نسبة  

بعض عكس    جرى،  2024في المائة خلال الأشهر الستة الأولى من عام    10مقابل الدولار الأمريكي بنسبة  

 ضعفا في وجهو  عزلة  أكثرهي  التي    ،. وبشكل عام، تشهد المناطق الجبليةهذه المكاسب في الآونة الأخيرة

 معدلات أعلى من الفقر الاقتصادي والهجرة من المناطق الريفية إلى المناطق الحضرية.  ،مخاطر تغير المناخ

 بأولويات التعميم المؤسسي في الصندوقالمتعلقة الجوانب الخاصة 

 على أنه: مشروعال نِّّفالصندوق، ص   في التعميممع التزامات  تماشيا  -3

 يشمل التمويل المناخي؛  ☒

 ؛ الشبابيراعي  ☒

 يشمل القدرة على التكيف.  ☒

. ومع  المؤشر العالمي للفجوة بين الجنسينعلى   مرتبة منخفضة نسبيا تركيا  تحتل  مرتفع نسبيا. و  الفقر النقدي -4

ة. ومعدل البطالة بين عاما، تعتبر تركيا دولة فتيّ  30في المائة من سكانها دون سن    44وجود نسبة أكثر من  

من المناطق    بين الشباب  الشابات. ونتيجة للهجرةفي المائة بين    23.4، وإجمالا    المائةفي    17.5الشباب مرتفع:  

  الزراعيون   السكانبالشباب العاطلين عن العمل، بينما    مزدحمةالمدن    أصبحتالريفية إلى المناطق الحضرية،  

السن في  ويكبرون  السريع،  الديمغرافي  النمو  ويؤدي  الحضري.  والتوسّع  فجوات    التصنيع،  توسيع  إلى 

لظواهر البلد    تسبب في تعرضالاستدامة. ويزيد تغير المناخ من تعرض القطاع الزراعي للمخاطر المناخية وي

، مما يجعل  شحيحة المياهفي مناطق    تركيا  في المائة من سكان 27. ويعيش حوالي  بوتيرة أكبرمتطرفة    طقس

 كبيرا. ها في إجهاد المياهمستوى 

 الصندوق  لمشاركة الأساس المنطقي 

  ة التركي  ة المشروع المقترح، أخذت الحكوم  صياغة. وعند  مرتفعة في منطقة المشروع المقترحةفقر  المعدلات   -5

اللذين ضربا الإقليم في فبراير/شباط     ولا سيما على   ،2023والصندوق في الاعتبار أثر الزلزالين القويين 

الزراعية، بما في ذلك   هموأصول  همخسائر في الثروة الحيوانية، وتدمير منازلالذين عانوا من  صغار المنتجين  

 الحظائر ونظم الري. 
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 المستفادة  الدروس -باء

مشروع قرير إنجاز  تولا سيما    -  الدروس المستفادة من الاستعراضات والتقييمات التي أجريت مؤخرا  تقع -6

، وتقييم الاستراتيجية القطرية والبرنامج القطري الذي أجراه مكتب التقييم  إعادة إحياء مستجمع نهر مورات

المديرية ، وخبرة  في الصندوق  البحوث وتقييم الأثرالذي أجرته شعبة    وتقييم الأثرالمستقل في الصندوق،  

 مستجمعات مياه أخرىمناطق  والشركاء الإنمائيين في    ضمن وزارة الزراعة والغابات التركية،  العامة للغابات

التاليةض  – الفئات  )من   :1( الصغيرة؛  المياه  مستجمعات  تأهيل  وإعادة  تخطيط   )2( المراعي؛  إدارة   )3  )

( التنفيذ الفعال  5الفعال في توليد الدخل وجدوى الأعمال؛ )( الاستثمار  4في البنية التحتية للمياه؛ )  اتستثمارالا

، مشروع إعادة تأهيل مستجمعات مياه نهر الفراتتصميم  فيللمشروع. وقد أ خذت هذه الدروس في الاعتبار 

 وجه تنفيذه. وسوف ت  

 مشروع ال وصف -اثاني

 والمجموعات المستهدفةالأهداف، والمنطقة الجغرافية للتدخل  -ألف

 مستجمعات المياه الصغيرة   مناطق  اتالمجتمعات المحلية في مرتفعفي  فقر  التتمثل غاية المشروع في الحد من   -7

في زيادة الدخل والقدرة على الصمود    للمشروع  تمثل الهدف الإنمائييالمستهدفة لمستجمعات نهر الفرات. و

في والشباب  النساء  ذلك  في  بما  الضعيفة،  والمجموعات  المنتجين  صغار  المياه   مناطق  لدى  مستجمعات 

 المستهدفة.  الصغيرة

المستهدفة.  -8 صغار    المناطق  عيش  سبل  تنويع  على  ويركز  النائية  المرتفعة  المناطق  المشروع  سيستهدف 

مقاطعة    39قرية حرجية منتشرة في    400تضم    مستجمعات المياه الصغيرةمناطق  من    40المنتجين في حوالي  

بينغول ، وبعض المقاطعات في  أديامانوديار بكر،  وملاطية،  وشانلي أورفا،  في المحافظات الست المستهدفة )

 (. مشروع إعادة إحياء مستجمع نهر موراتالتي لم تستهدف في إطار  وإيلازيغ

صغار المنتجين الذين يعيشون في قرى غابات ستكون المجموعة المستهدفة الرئيسية  المجموعة المستهدفة.  -9

أصول إنتاجية قليلة   ى هؤلاء المنتجونالمرتفعات ويعملون في الزراعة المختلطة كسبيل عيشهم الرئيسي. ولد

تركيز    كون هناك. وسي2023بسبب زلازل فبراير/شباط  في الأصول  أو أضرار    خسائرل  م تعرض معظمهو

الأسر المعيشية الريفية الفقيرة التي تمارس  (  1لى المجموعات الضعيفة، وعلى وجه الخصوص: )عمحدد  

 ون ( الشباب الريفي3على الأسر المعيشية التي ترأسها نساء؛ )  خاص( النساء، مع تركيز  2زراعة الكفاف؛ )

 .ناقصةالعمالة ال يعانون من نالذيعن العمل و ونالعاطل

الصغيرة. -10 المياه  مستجمعات  واختيار  المستهدفة  أساس   المجموعة  على  فقرا  المعيشية  الأسر  أشد  ستحدد 

قل من ضعفي الحد الأدنى للأجور و/أو إعانات  الأشهري  الدخل  مستوى الدخل )ال  تشملالتي    معايير الفقر

أقل  وأ؛ متر مربع، من الأراضي 1 000، أو دكارس 01أقل من (؛ والأصول الإنتاجية )الضمان الاجتماعي

بما في ذلك عدم الوصول إلى    ،واعتبارات أخرى(  من المجترات الصغيرة  100أقل من  أو  بقرات؛    10من  

وفقا لمخطط المنح دعم في شكل منحة  لحصول على  ل  ةوستكون هذه الأسر المعيشية مؤهل  .مرافق المياه/الري

ومعايير اختيار مستجمعات المياه الصغيرة هي المستويات العالية من تآكل التربة ي المشروع. مكونّ في إطار 

وتدهور الأراضي والمستوى المرتفع للفقر و/أو المستوى المنخفض للتنمية الاجتماعية والاقتصادية. وستعطى  

الصغيرة   المياه  مستجمعات  اختيار  في  للمناطق  الأولوية  المشروع  من  الأولى  السنة  تضررا خلال  الأشد 

 بالزلازل. 
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أسرة معيشية، ويتوقع أن    40  000شخص أو    140  000المشروع إلى ما مجموعه  ل  صر أن يقدّ من الم  و -11

أسرة معيشية من    13  000أسرة معيشية منها خدمات متعددة من المشروع، بينما ستستفيد    27  000تتلقى  

من المستفيدين من   في المائة 15 نسبة في المائة، والشباب 40 نسبة التدخلات المجتمعية فقط. وستمثل النساء

 .المشروع

 والأنشطة والحصائل  المكونات -باء

 سيتكون المشروع من المكونات الثلاثة التالية:  -12

خطة    40وضع  هذا المكون  سيدعم    . تخطيط مستجمعات المياه الصغيرة وإدارة الموارد الطبيعية . 1لمكون  ا -13

كما سيشمل    قرى بالمتوسط.  10  ةمياه صغير  ات مستجمعمنطقة  كل  حيث تشمل  ، بلمستجمعات المياه الصغيرة

متعلقة باستعادة الموارد الطبيعية وإدارتها المستدامة. ويرتكز هذا المكون إلى مكونين  النشطة  هذا المكون الأ

( التشاركي  1فرعيين:  التخطيط   )( القدرات؛  وبناء  الصغيرة  المياه  تأهيل  2لمستجمعات  إعادة  الإدارة ( 

عيش  الضمان سبل  و  ،هدف الحد من مخاطر الانزلاقات الأرضية والفيضاناتبلموارد الطبيعية  المستدامة ل

 على نهر الفرات. كايا ارا ي أتاتورك وكوالحد من الرواسب لإطالة حياة سدّ  ،قادرة على الصمودوالمستدامة ال

تغير  الاستثمارات في الإدارة المستدامة للأراضي، والبنية التحتية القادرة على الصمود في وجه    .2ون  كالم -14

إلى الأسواق.  العيش، والوصول  وسبل  إلى خطط    المناخ،  المشروع  الصغيرةسيستند  المياه    ، مستجمعات 

إطار  ستثماراتالاو الاستراتيجي  خطط  في  )  الاستثمار  الإنتاج الأ  عادةاست(  1في:  الإنتاج   يةصول  وتنويع 

من المحافظات المشاركة؛ ( تسويق وتعزيز المنتجات  2الزراعي والأنشطة الاقتصادية في المناطق الريفية؛ )

 ( تكميل البنية التحتية العامة للري باستثمارات في المزارع. 3)

مرفق صندوق متجدد    أ سينشوفي إطار المكون الفرعي الأول،  مكونات فرعية.    ثلاثة من    2المكون    ألفويت -15

قادرة على الصمود في وجه تغير المناخ،  التحتية للإنتاج البنية التحسين الإدارة المستدامة للأراضي، وبهدف 

.  حر  الوصول إلى فرص عمل بأجر وعمل  فيشاب    4  800مما سيدعم    ،والتجميع، والتجهيز، والتسويق

  المتجدد للعنصر  في هذا السياق وفي أماكن أخرى من هذا التقرير إدراكا    "الصندوق المتجدد"ويعتمد مصطلح  

 ة(.ض بدون فائدوقرفي المائة في  50لآلية التمويل )

للاستفادة   لديهم   وفي إطار المكون الفرعي الثاني، سيركز المشروع على تعزيز منظمات المنتجين والتسويق -16

هذا المكون    وقد ينطوي  ر.أسواق التصدي، والوطنية و/أو  المحلية  الناشئة الأسواق  فرصمن  بشكل أفضل  

مثل إنشاء أسواق للفاكهة والخضروات و/أو أسواق للحيوانات. وسيتحقق في فرص  ستثمار  الاعلى    الفرعي

المعرفة،   وتبادل  الأعمال،  وإدارة  الحوكمة،  على  التدريب  خلال  من  الزراعية ل  الترويجوهذا  لفعاليات 

 .ها والمشاركة في والتجارية

الثالث، سيستثمر المشروع في إنشاء بنية تحتية للمياه غير زراعية قادرة على  -17 وفي إطار المكون الفرعي 

 . خسائر النقلالصمود في وجه تغير المناخ تعزز كفاءة استخدام المياه من خلال الحد من 

التقنية وييسر مسارات المكونات   الفرعي  المكون  سيدعم هذا  .التعزيز المؤسسي وإدارة المشروع   .3المكون   -18

التدريب، وتبادل الزيارات، ووضع    لتدخلات المشروع. وسيتحقق التعزيز المؤسسي من خلال  الفعالالتنفيذ  

، وإنشاء أو تعزيز الشراكات القائمة، وتنمية فرص التعاون  التقنية  أو تحديث المبادئ التوجيهية والدراسات

 بين بلدان الجنوب والتعاون الثلاثي.
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 التغيير نظرية -جيم

المناخ -19 تغير  وجه  في  الصمود  على  قادرة  تقنيات  واعتماد  المختلفة  للاستثمارات  الفعال  التنفيذ  خلال  ،  من 

، وتنويع الدخل، وتحسين المبيعات  وتهيئة فرص عملوتحسين إعادة تأهيل التربة وإنتاج وإنتاجية الزراعة،  

والوصول إلى الأسواق، سيزيد صغار المنتجين والمجموعات الضعيفة، بمن في ذلك النساء والشباب، دخلهم  

الأسواق   وصدمات  المناخية،  والأحوال  الطبيعية،  الكوارث  وجه  في  الصمود  على  قدرتهم  ويحسنون 

عزز رفاههم وسبل عيشهم. وفي نهاية المطاف، سيساهم المشروع في الحد  كما سيت  .والصدمات الاقتصادية

 مستجمعات المياه الصغيرة المستهدفة في المرتفعات. من الفقر في قرى 

  قدمت لها إذا ما  ،  تكون مستعدةس  ت،لمجتمعات المحلية في المرتفعا ا  أنافتراض  نجاح المشروع على    توقفوي -20

عتماد ممارسات  ا(  2لمشاركة في تخطيط وتنمية مستجمعات المياه الصغيرة؛ )ا(  1: )، للقيام بما يليالحوافز

المناخ؛   تغير  وجه  في  الصمود  على  قادرة  المراعي،  تخاذ  ا(  3)جديدة  إدارة  لتحسين  جماعية  إجراءات 

سيكون الشباب راغبين في البقاء في قراهم والاستثمار فيها إذا ما (  4؛ )والتجميع، والوصول إلى الأسواق

على  المديرية العامة للغابات ستتعاون (  5؛ )الحرجيدة، بما في ذلك العمل  فرص عملتوفر لهم الدعم لإيجاد 

الأخرى  نحو الحكومية  الوكالات  مع  الجهات   وثيق  ذلك  في  بما  الخاص،  القطاع  في  الفاعلة  الجهات  ومع 

و التمويل  في  الالالمشاركة  ومع   نينفذمشركاء  الإقليم،  )Ziraat Bank  مصرف  في  نافذة  6؛  خلال  من   )

تعزيز   أجل  من  إضافي  وبدعم  والمجمعين،  المنتجين  لمنظمات  المتجدد  سيقيم  بروابط  الالصندوق  السوق، 

المزارعين أصحاب   لتمكين  الخاص  القطاع  في  الفاعلة  الجهات  مع  شراكات  الصغيرة المشروع  الحيازات 

بالشكل    الشعبيةالمنظمات    ز( ستعز  7الذين يعيشون في المناطق الجبلية المستهدفة من الوصول إلى الأسواق؛ )

 المناسب لضمان الاستدامة طويلة الأجل للاستثمارات. 

 والشراكات  والملكية المواءمة -دال

(، وبالأخص فيما يتعلق القضاء على الفقر)  1رقم    المستدامة هدف التنمية  المشروع بالكامل مع  غاية  تواءم  ت -21

وس الزلازل،  بسبب  إنتاجية  أصولا  خسروا  الذين  التنمية  تحقيق  في    ةمباشرالمشروع  اهم  يسبأولئك  هدف 

مضاعفة الإنتاجية الزراعية ودخل صغار )   3-2  الغايةلا سيما  التام على الجوع(، والقضاء  )  2رقم    المستدامة

هدف  و   (؛مساواة بين الجنسين)ال  5رقم    هدف التنمية المستدامةكما سيساهم المشروع في  .  (منتجي الأغذية

الاستهلاك والإنتاج )  12هدف التنمية المستدامة رقم  و   ؛(نمو الاقتصادالعمل اللائق و)  8رقم    التنمية المستدامة

قدرة على التعزيز  )  1-13  الغاية  خصوصا ، و()العمل المناخي  13رقم    هدف التنمية المستدامةو  ؛(المسؤولان

البلدان، وتعزيز القدرة على   الصمود بالمناخ والكوارث الطبيعية في جميع  في مواجهة الأخطار المرتبطة 

  التكيف مع تلك المخاطر(.

بالكامل مع استراتيجية وخطة عمل كفاءة المياه  و -22 ( التي 2033-2023)في تركيا  يتواءم تصميم المشروع 

في المائة من الاستخدام الإجمالي للمياه في البلد، إلى زيادة   77تهدف، بالنظر إلى أن الزراعة تشكل نسبة  

في   65، و2030في المائة بحلول عام    60في المائة إلى    50.4بلغ  يي  ذالحالي المستوى  كفاءة الري من ال

   .2050المائة بحلول عام 

الفرص و -23 لبرنامج  الثاني  الاستراتيجي  الهدف  تحقيق  في  مباشرة  بصورة  يساهم  بحيث  المشروع  ص مم 

الإنتاج الزراعي في  أنواع مظاهرالاستراتيجية القطرية: تعميم الإدارة المستدامة للموارد الطبيعية في جميع 

وزيادة الصمود في وجه تغير المناخ في المرتفعات. كما سيساهم بشكل كبير في الهدف الأول   ،المرتفعات

اللبرنامج الفرص الاستراتيجية القطرية المتمثل في تعزيز   الفقراء    لمزارعينل  إلى الأسواق  وصولفرص 

أصحاب الحيازات الصغيرة. ومن المتوقع أن يبقى تصميم المشروع ملائما بالكامل طوال فترة   المنتجين من

جهود  البذل التصميم  وخىيت، الذي سينفذ في إطاره. كما 2030-2025 برنامج الفرص الاستراتيجية القطرية
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المسائل السياساتية والإدارة الفعالة  فيبين الصندوق وحكومة تركيا وتعزيز المشاركة  للاستفادة من الشراكة

 .أكبر على نحوتوسيع نطاق النتائج للمعرفة من أجل تيسير 

الإدارات    تلقتو -24 جميع  من  المستوى  رفيعي  مسؤولين  من  توجيهات  المشروع  تصميم  ذات  الحكومية  بعثة 

وتشاور مع محافظي المحافظات المستهدفة من المشروع،  محافظات الست  التصميم جميع  ال  فريقالصلة. وزار  

 .الريو، والزراعة ،ولة عن الغاباتؤالمسووجميع الإدارات الإقليمية وعلى مستوى المحافظات ذات الصلة 

قدت مشاورات متعمقة مع المستفيدين المحتملين  ن. وعلاوة على ذلك، ع  والشركاء الإنمائي  ةرا استشجرت  كما  

 ن المتضررين من الزلازل.يمن المشروع في المحافظات الست، بما في ذلك القروي

وو -25 الجارية  المشروعات  مع  تدخلاته  المشروع  شركاء    الإعدادقيد  مشروعات  السينسق  قبل  من  المدعومة 

 دعم سبل العيش. من خلال بما في ذلك أولئك الذين يعززون التعافي من الزلازل، لا سيما إنمائيين آخرين، و

 والتمويل والفوائد التكاليف – هاء

لتتبع ووفقا لمنهجيات المصارف الإنمائية المتعددة الأطراف  مويل مناخي.  تك  2و  1ي حسب مكونا المشروع   -26

هذا  قدرّ إجمالي التمويل المناخي المقدم من الصندوق إلى تمويل التكيف مع تغيرّ المناخ والتخفيف من آثاره، ي  

 في المائة من إجمالي استثمار الصندوق. 96، أو يورو 57 919 000المشروع بقيمة 

   تكاليف المشروع 

على مدى  مليون يورو    90.5  بقيمة   ، بما في ذلك الطوارئ المادية والسعرية،المشروعف  ي لا إجمالي تكي قدر   -27

( المكون  1فترة تنفيذ المشروع التي تستغرق سبع سنوات. وتكاليف المكونات الثلاثة للمشروع هي كالتالي: )

 29.8في المائة من إجمالي التكاليف، أو    33  ،الطبيعيةتخطيط مستجمعات المياه الصغيرة وإدارة الموارد    -1

يورو )مليون  المكون  2؛  على    -2(  القادرة  التحتية  والبنية  للأراضي،  المستدامة  الإدارة  في  الاستثمارات 

من إجمالي التكاليف، أو في المائة  62 ،الصمود في وجه تغير المناخ، وسبل العيش، والوصول إلى الأسواق

من إجمالي التكاليف، في المائة    5  ،التعزيز المؤسسي وإدارة المشروع  -3المكون  (  3؛ )مليون يورو  56.5

 . مليون يورو 4.1أو
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 1الجدول 

 حسب المكون والجهة الممولة  مشروع تكاليف ال

 ( اليورو)بآلاف  

  المكون 
   الصندوق 

مرفق البيئة  
   المجموع    الحكومة    المستفيدون    العالمية 

 % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ 

 32.9 801 29 38.3 426 11 4.2 257 1 2.9 860 54.6 257 16 تخطيط مستجمعات المياه الصغيرة وإدارة الموارد الطبيعية   -1
الاستثمارات في الإدارة المستدامة للأراضي، والبنية التحتية   -2

المناخ، وسبل العيش،  القادرة على الصمود في وجه تغير 

 62.4 499 56 10.3   802 5 17.7 018 10 0.4 231 71.6 448 40 والوصول إلى الأسواق 
 4.6 184 4 15.4 646 - - 5.1 213 79.5 325 3 التعزيز المؤسسي وإدارة المشروع   -3

 100 484 90 19.8 874 17 12.5 275 11 1.4 304 1 66.3 030 60 المجموع
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 2الجدول 

 والجهة الممولة فئة الإنفاق  حسب  مشروع تكاليف ال

 ( اليورو)بآلاف  

 فئة الإنفاق

   الصندوق 

مرفق  
البيئة  
   المجموع    الحكومة    المستفيدون    العالمية 

 % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ 

           تكاليف الاستثمار -أولا
 32.5 417 29 34.6 188 10 - - - - 65.4 229 19 الأشغال  - ألف

           الخدمات الاستشارية -باء
 0.2 218 20 43 - - - - 80 175 الاستشارية الدولية الخدمات  -1

 11.2 173 10 21.8 214 2 - - 11.5 165 1 66.8 793 6 الخدمات الاستشارية الوطنية  -2

 11.5 391 10 21.7 257 2 - - 11.2 165 1 67.1 967 6 المجموع الفرعي 

 0.5 463 5.4 25 - - 4.8 22 89.8 416 التدريب وحلقات العمل  -جيم

           المعدات والسلع  -دال
 1.6 486 1 20 297 - - - - 80 189 1 المعدات والمواد  -1

 - 23 20 5 - - - - 80 18 والمدخلات السلع والخدمات  -2

 1.7 509 1 20 302 - - - - 80 207 1 المجموع الفرعي 

 42.8 736 38 - 0 29.1 275 11 - - 70.9 459 27 المنح والإعانات   -هاء

 89 516 80 15.9 772 12 14 275 11 1.5 188 1 68.7 279 55 مجموع تكاليف الاستثمار

           التكاليف المتكررة -ثانيا
 9.7 737 8 55.6 855 4 - - 1.3 115 43.1 765 3 دعم الخبرات والرواتب والبدلات  - ألف

 1.4 231 1 20 247 - - - - 80 984 التكاليف التشغيلية  -باء

 11 968 9 51.2 102 5 - - 1.2 115 47.7 750 4 مجموع التكاليف المتكررة

 100 484 90 19.8 874 17 12.5 275 11 1.4 303 1 66.3 030 60  المجموع

 

 3الجدول 

 مشروع وسنة ال حسب المكون مشروع تكاليف ال

 )بآلاف الدولارات الأمريكية( 

 المجموع  2031 2030 2029 2028 2027 2026 2025 المكون 

 801 29 544 458 1 974 4 285 7 252 7 036 6 252 2 تخطيط مستجمعات المياه الصغيرة وإدارة الموارد الطبيعية   -1

الاستثمارات في الإدارة المستدامة للأراضي، والبنية التحتية القادرة على الصمود في وجه تغير المناخ، وسبل   -2

   والوصول إلى الأسواقالعيش، 

574 7 083 15 851 17 973 11 596 2 816 605 56 499 

 184 4 568 642 608 605 523 588 650 التعزيز المؤسسي وإدارة المشروع   -3

 484 90 717 1 916 4 178 17 863 25 626 23 708 13 477 3 المجموع
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   كاستراتيجية وخطة التمويل والتمويل المشتر

؛ مليون يورو 60في المائة من إجمالي التكاليف، أو  66.3( سيغطي الصندوق 1سيموّل المشروع كالتالي: ) -28

البيئة العالمية  2) )  1.4  مليون يورو )ما يعادل  1.3  ، أوفي المائة  1.4( مرفق  (  3مليون دولار أمريكي؛ 

.  مليون يورو  11.3في المائة، أو  12.5( والمستفيدون  4؛ )مليون يورو  17.9  في المائة، أو   19.8الحكومة  

(   الضرائب   جميع الإعفاء من  (  2المشروع؛ )  موظفيجزء من  انتداب  (  1وستتكون مساهمة الحكومة من: 

المنح  على  الضرائب  )باستثناء  المشروع  إطار  في  توريدها  يجري  التي  والخدمات  السلع  على  والرسوم 

من قبل فريق تصميم المشروع  رت معدلات وقيم الضرائب والرسوم على تكاليف المشروع  المقابلة(. وقد ق دّ 

والتكلفة الإجمالية للمشروع. وبالإضافة إلى ما ورد أعلاه،   بالتشاور مع الحكومة  لتحديد مساهمة الحكومة 

لدعم  التحتية  البنية  في  إضافية  استثمارات  وأية  المتجدد  الصندوق  معاملات  تكاليف  في  الحكومة  ستساهم 

تقدمها المديرية  فوائد بدونمن خلال قروض  ينجزء كبير من مساهمة المستفيد مستجمعات المياه. وسيغطى

الفقراء والفقراءبين  علاقات  الو  العامة للغابات بموجب برنامج المنح المقابلة   نيالمؤقت  الغابات والقرى إلى 

 . التابع للمشروع

مليون    38.73( المنح والإعانات )1ستنفذ معظم استثمارات المشروع في إطار اثنتين من فئات الإنفاق: )و -29

أو  يورو إجمالي    43،  المائة من  )في  )2التكاليف(؛  الأشغال  يورو  29.41(  أو  مليون  المائة من    33،  في 

و التكاليف(.  بين   بالتاليإجمالي  الفقر  من  الحد  على  المشروع  سيضعه  الذي  التركيز  المخصصات  تعكس 

المستهدفة في المرتفعات من خلال الاستثمارات في استعادة وتجديد سبل العيش وإدارة  المجتمعات المحلية  

   ومستدام. الموارد الطبيعية بشكل منتج

 الصرف 

للمشروع ستفتحها الوحدة المركزية لإدارة المشروع لدى   معينةستتدفق الأموال من الصندوق إلى حسابات   -30

وحساب آخر لمنحة مرفق  ،  اقتراض القرضلقرض الصندوق بعملة    معينالبنك المركزي، بما في ذلك حساب  

باستخدام سعر الصرف السائد في تاريخ  المعينين  البيئة العالمية بعملة المنحة. وستدفع النفقات من الحسابين  

العلاقات بين الغابات المديرية العامة للغابات وستفتح فالدفع. أما بالنسبة للمنح المقابلة والقروض بدون فائدة، 

حساب لدى   منفصلامصرفيا    ا والقرى  المحلية  الحساب    Ziraat Bank  مصرف  بالعملة  من  الأموال  لتلقي 

 المخصص للقرض.

يوما من نهاية   45مؤقتة فصلية ضمن  تجرى عمليات الصرف على أساس فصلي، مع تقديم تقارير مالية  و -31

 . الفصل السابق

 لفوائد والتحليل الاقتصادياموجز  

، وستة نماذج مزارع مختلفة على  الطاقة الموفرة للخشبأجري تحليل مالي لثلاثة أنواع من تكنولوجيات   -32

فقراء، ونموذج واحد لكل من  المنتجين  لمستوى الأسر المعيشية للمنتجين الفقراء المؤقتين، وخمسة نماذج ل

المؤسسات البالغة الصغر، والصغيرة، والمتوسطة، والمحاصيل المروية. ويشير التحليل إلى أن جميع هذه  

،  الموفر للخشب  في المائة. ويبلغ صافي القيمة الحالية للموقد  25أعلى من    معدل عائد داخلي ماليالنماذج تقدم  

دولار    55  000على الأقل، وأكثر من    ا أمريكي  ادولار  232في المائة،    19.1باستخدام عامل خصم قدره  

.  1.9لات وتصل إلى  ا في جميع الح   1.03أعلى من    نسبة الفائدة إلى التكلفةأمريكي لمركز جمع الحليب. و

النماذج   جميع  أن  إلى  الأرقام  هذه  ن  وتشير  ماليا  التي  جذابة  فيها  جانب  لاستثمارلظر  المعيشية    من  الأسر 

 . الزراعيينورواد الأعمال  الفقيرة/الفقيرة المؤقتة الزراعية من أصحاب الحيازات الصغيرة

نتائج المشروع إيجابية، مع صافي قيمة للمشروع باستخدام الأسعار الاقتصادية أن  الاقتصادي  ظهر التحليل  ي  و -33

معدل  مليون دولار أمريكي، و   93بقيمة    في المائة من الفوائد الإضافية  6  بنسبةمعدل خصم اجتماعي  بحالية  

داخلي اقتصادي  فترة    18.9يساوي    عائد  مدى  المائة على  و  20في  حدوث سنة.  اختبارها ضد  حتى عند 
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، تبقى النتائج الاقتصادية قوية تجاوزات التكاليف، بما في ذلك التأخيرات في التنفيذ وسيناريوهات المخاطر

الحدود أقصى  إلى  الانتقال  و  وفقط  مجد.  المشروع غير  للمشروع باختصاريجعل  المقترحة  الاستثمارات   ،

 وتستحق الاستثمار فيها من المنظورين المالي والاقتصادي.  سليمة

   استراتيجية الخروج والاستدامة 

عليها الطابع التجاري وتتعامل إلى الزراعة التي يغلب  كفافالشبه سيشكل دعم انتقال المستفيدين من زراعة  -34

مزيج ومن شأن تجارية عنصرا رئيسيا في استدامة المشروع واستراتيجية الخروج فيه.  مع الزراعة كأعمال

، مثل بناء البنية التحتية للري، وتطويرات داخل المزرعة تمكّن من  حكيم من الاستثمارات خارج المزرعة

 زيد آفاق استدامة المشروع بشكل كبير.يزيادة الإنتاجية الزراعية، أن 

من حيث الاستثمارات بحسب المكون، سيكرس جزء كبير من أجل تمويل أنشطة دعم سبل العيش وتعزيز  و -35

منها.   وتستفيد  المستهدفة  المعيشية  الأسر  ستنفذها  التي  والمتوسطة  والصغيرة،  الصغر،  البالغة  المؤسسات 

حليلات التي أجرتها بعثة تصميم المشروع أن هذه الأنشطة سليمة ماليا وستولد عوائد كافية، ويمكن  توتظهر ال

آلية التمويل المقترحة المستفيدين بـ ماليا. وتربط  توقع أن تكون مستدامة   ،Ziraat Bankمصرف  بالتالي 

فرص الوقت  مرور  مع  لهم  ول  ا وستوفر  للمصرف.  التجارية  القروض  منتجات  إلى  ستتطلب  لوصول 

المتعلقة بالغابات في إطار مكون إدارة الموارد الطبيعية تدخلات تشغيل وصيانة أقل في مرحلة  الاستثمارات 

زيادة   تمج ة بشكل أكبر، د  دقيقوإدارة    ةستدامأكثر اأن المراعي تحتاج إلى تدخل  إلى  نظرا  ما بعد المشروع. و

 في التصميم. ،في تحسين إدارتها، إلى جانب اعتماد منهجية قوية للتعبئة الاجتماعيةكبيرة في الاستثمارات 

نظم الري الذكية مناخيا المدعومة، ويمكن إدارتها   ةسيكون من السهل نسبيا على المستفيدين تشغيل وصيانو -36

)المخات القرى  قادة  مع  بالتنسيق  المياه  لمستخدمي  الرسمية  غير  الرابطات  قبل  الممارسة  يمن  هي  كما  ر(، 

 الحالية.

   مخاطرال  إدارة  -اثالث

 منها  تخفيفال  وتدابير مخاطرال -ألف

قوي لمفهوم المشروع من قبل طيف واسع من أصحاب    تأييدوجود  عام، أشار فريق تصميم المشروع إلى    وجهب -37

قد تحدث فجوات بين وضع السياسة وترجمتها إلى عمل. وعلاوة على ذلك، واجهت    مع ذلك،المصلحة. و

مشروعات الصندوق في السنوات الأخيرة نقصا في الأموال المخصصة في بداية السنة، بسبب القيود المالية 

التركية،   للحكومة  المالية  القيود  الاعتبار  في  المشروع  تصميم  أخذ  وقد  رئيسي.  الترتيبات   تخذات  وبشكل 

الأموال لتخصيص  ب  اللازمة  كبيرللسماح  حد  إلى  متواصل  ودعمها.    تنفيذ  العيش  سبل  استعادة  لأنشطة 

  عند   الإبقاء عليها وباختصار، في حين تصنف المخاطر المرتبطة بالسياق السياسي بأنها كبيرة، فإنه يمكن  

 . مستوى يمكن التحكم فيه

حدث تقد  في إدارة القطاع العام، تبقى تحديات في التنفيذ. و  خضعت لتحول كبيرعلى الرغم من أن تركيا  و -38

إدارة المؤسسات على المستويات المركزية والإقليمية والمحلية، مما   دوران متكرر فيتغييرات مؤسسية أو 

وسيجري الحد من مخاطر التنفيذ من   ية في الوقت المناسب. نمائيؤثر على ترتيبات التنفيذ وتحقيق الأهداف الإ 

لمشروع، والتدفق ل   يننفذالمشركاء  ال( إنشاء لجنة توجيهية للمشروع تعمل على ضمان التنسيق بين  1خلال: )

 ا مخططكشريك ليدير، نيابة عن المديرية العامة للغابات،   Ziraat Bank مصرف ضم ( 2السلس للأموال؛ )

( تعبئة  3تيسيرية للغاية؛ )  ا للمنح المقابلة بشروط منقحة، وتكميل هذا بمخطط للقروض المقدمة بشروطموسع

( تنقيح شروط المنح المقابلة  4والتعزيز المؤسسي؛ )الشعبية  مجموعة من مقدمي الخدمات لتيسير العمليات  
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الأشد ضعفا بهدف زيادة ملاءمة المشروع بشكل كبير بالنسبة للأسر المعيشية الأشد  لصالح الأسر المعيشية  

 . ا فقرا وضعف

المخاطر  و -39 والمتبقتقيّم  من  يالمتأصلة  الرئيسية  المخاطر  تنشأ  وقد  كبيرة.  بأنها  المالية  بالإدارة  المتعلقة  ة 

مج المحاسبة أو من عدم استخدام المنح  االتأخيرات في إنشاء الوحدة المركزية لإدارة المشروع أو تركيب بر

. وللتخفيف من هذه المخاطر، سيكون تعيين الموظفين الرئيسيين وإعداد منها   لأغراض المقصودةلالمقابلة  

الابر  مفعوللعمليات السحب التي يمكن تمويلها من خلال التمويل ب  ةمسبقالط  وشرمج المحاسبة جزءا من 

ذلك، إلى  وبالإضافة  المضمّ سي   رجعي.  المنح  من  عينة  من  التحقق  القابلن  نطاق  في  ة الخارجي  مراجعةة 

  .للحسابات

 4الجدول 

 موجز عام للمخاطر 

 تصنيف المخاطر المتبقية  تصنيف المخاطر المتأصلة  مجالات المخاطر 

 كبيرة  كبيرة  السياق القطري 

 كبيرة  كبيرة  الاستراتيجيات والسياسات القطاعية 

 متوسطة متوسطة السياق البيئي والمناخي 

 منخفضة  منخفضة  نطاق المشروع 

 متوسطة متوسطة القدرة المؤسسية على التنفيذ وتحقيق الاستدامة 

 كبيرة  كبيرة  الإدارة المالية 

 متوسطة متوسطة التوريد في المشروعات 

 متوسطة متوسطة الأثر البيئي والاجتماعي والمناخي 

 متوسطة متوسطة أصحاب المصلحة 

 متوسطة متوسطة المخاطر الإجمالية 

 والاجتماعية البيئية  الفئة -باء

والاجتماعي  التصنيف -40 متوسط،    البيئي  للمشروع  النهائي  المقترح  الفحص  على  فحص بناء  أداة  باستخدام 

البيئي والاجتماعي التقدير  ة إيجابية واجتماعي  ة بيئيفوائد  تحقيق  . ويهدف المشروع إلى  والمناخي  إجراءات 

تآكل  في إعادة تأهيل الأراضي المتدهورة من أجل الحد من    للمشروع  الأساسيتركيز  ال  نصب. ويبشكل شامل

السكان عيش  سبل  تحسين  جانب  إلى  المصب،  أسفل  السدود  في  والترسيب  مناطق   المقيمين  التربة  في 

 مستجمعات المياه المختارة.

 المناخية  المخاطر تصنيف -جيم

حدد -41 الذي  النحو  البيئي  أداة فحص    هتعلى  التقدير    المقترح   في تصنالفإن  ،  والمناخي  والاجتماعيإجراءات 

إجراء تحليل أساسي للمخاطر المناخية. وتشمل التأثيرات    ذلكللمخاطر المناخية للمشروع متوسط، وسيتطلب  

على توافر المياه السطحية،   التحكم فيها يمكن    التي  سلبيةالثار  الآ  المتوقعة لتغير المناخ في منطقة المشروع 

 والجفاف.  قحولةوزيادة حدوث الفيضانات وفترات طويلة من ال

 الديون تحمل على لقدرةا -دال

استقر إجمالي خدمة الديون على الديون الخارجية في السنوات الأخيرة، وأظهرت جهود  عام، في حين  وجهب -42

 حاسمةستبقى الإدارة الحصيفة للدين   ،لحد من التمويل الخارجي بعض الآثار الإيجابيةالرامية إلى ا الحكومة 

لصندوق النقد الدولي،   ييم لضمان القدرة على تحمل الديون وتجنب المخاطر المالية المحتملة. ووفقا لأحدث تق
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انخفاض ، ولكنها عرضة للمخاطر بشكل رئيسي من  على المدى المتوسطالديون الخارجية للبلد  تحمل    مكني

  كبير في سعر الصرف الحقيقي الفعلي.

 التنفيذ   -ارابع

 التنظيمي  الإطار -ألف

 وتنسيقه   مشروعإدارة ال 

، الخزانة والماليةبالتنسيق الوثيق مع وزارة  بالعمل  و  . المديرية العامة للغابات الوكالة الرائدة للمشروعستكون   -43

التنفيذ على  رئاسة الاستراتيجية والميزانية، ستكون  و المديرية العامة للغابات مسؤولة بالدرجة الأولى عن 

،  شانلي أورفا و  إيلازيغالمستوى المركزي في أنقرة، والمستوى الإقليمي )المديريات الإقليمية للغابات( في  

في  خصوصا ، حسب الاقتضاء، والتعديلات المناسبة على المستويات الأدنى ىستجرومستوى المحافظات. و

ملاطية،  المكون الفرعي الخاص بالري نظرا لعدم وجود إدارات خاصة على مستوى المحافظات في  تنفيذ  

  .ديار بكر، وشانلي أورفا و

توجيه السياسات العامة والإشراف   عن  مسؤولةكون  على المستوى المركزي تلجنة توجيهية للمشروع    أ نشستو -44

، بدون فوائد  القروضو  ، وإجراءات تنفيذ المنح المقابلةمشروعذلك الموافقة على دليل تنفيذ ال، بما في  عليها 

 وخطط العمل والميزانيات السنوية، رهنا بعدم اعتراض الصندوق.

لمشروع تستضيفها المديرية العامة دارة ا( وحدة مركزية لإ1وسيتألف الهيكل الإداري للمشروع مما يلي: ) -45

شانلي  و  إيلازيغ  مديرية إقليمية للغابات فيكل  ( وحدة إدارة إقليمية للمشروع ضمن  2للغابات في أنقرة؛ )

 حسب الاقتضاء. ديار بكر،، وبينغولو ،أديامانوملاطية، ( وحدات دعم إضافية في محافظات 3؛ )أورفا 

 الإدارة المالية والتوريد والحوكمة 

 ومحاسب في الوحدة المالية للوحدة المركزية لإدارة المشروع.مدير مالي مؤهل  ن سيعيّ الإدارة المالية.  -46

يوما من بدء السنة    60للصندوق قبل    خطة العمل والميزانية السنوية   ستقدم الوحدة المركزية لإدارة المشروعو -47

لمعايير المحاسبية ل لأساس النقدي  حسابات المشروع وفقا ل  الوحدة المركزية لإدارة المشروع  سجلالمالية. وست

ية بشأن  رالعلاقات بين الغابات والقرى تقارير مالية شهالمديرية العامة للغابات ووستقدم  .  الدولية للقطاع العام

استخدام المنح المقابلة إلى الوحدة المركزية لإدارة المشروع من أجل التوحيد. وستشمل الضوابط الداخلية 

مثل   عناصر  المهامالرئيسية  بين  وعملية  الفصل  لل،  لنفقات  ،  الدفعبتفويض  واضحة  الداعمة  والسندات 

و الال  ة تسويالمشروع،  ل مصرفيةحسابات  وفقا  للحسابات  الخارجية  المراجعة  وستجرى  الدولية .  لمعايير 

 وزارة الخزانة والمالية. في مراقبي الخزانةبات من قبل لمراجعة الحسا

 توريدوقانون عقود ال  4734العام رقم    توريدقانون الالتركي )  لإطار التوريد  بناء على التقييم الإيجابي  التوريد.  -48

(، وبما يتماشى مع التجارب في مشروعات الصندوق السابقة والجارية في تركيا، سيجري 4735العام رقم  

الالتوريد في المشروع وفقا ل المبادئ التوجيهية   تتسق أحكامه مع  إلى الحد الذيالتركي    العام  توريدقانون 

الصندوق مشروعات  الصندوقو،  للتوريد في  في  التوريد  إطار دليل  في  الأموال  جميع  هذا على  . وينطبق 

والخدمات   والأشغال،  السلع،  باستثناء  التوريد،  عمليات  جميع  على  الوطني  النظام  وسينطبق  المشروع. 

وفقا لـدليل التوريد والتي ستنفذ بدلا من ذلك  ،  دوليةالتنافسية  المناقصات  الاستشارية ذات الصلة فوق عتبة ال

وبما يتماشى مع دفاتر شروط التوريد الموحدة في الصندوق. وسينطبق الشيء ذاته على جميع    في الصندوق

 . الخدمات الاستشارية
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 مؤشر مدركات الفسادعلى    34تصنيف المخاطر في تركيا كبير، استنادا إلى تسجيل البلد درجة    الحوكمة. -49

نقطة مقارنة بعام    14بلدا. وقد انخفضت مرتبتها بمعدل    180من أصل   115المرتبة  ، واحتلالها  2023لعام  

ات البلدان في أوروبا الشرقية  درج متوسط  ، ووصلت إلى أدنى درجة تسجلها تركيا حتى هذا التاريخ. و 2022

 جميع أنشطة المشروع لسياسات الصندوق ومعاييره.  امتثال. وستضمن الكيانات المنفذة  35وآسيا الوسطى هو  

 ومعالجة التظلمات   هاوتعقيبات مستهدفة ال ات شراك المجموعإ

يشمل أصحاب   -50 الأنشطة وتنفيذها،  تخطيط  تشاوريا في  نهجا  المشروع  ويطبق  المصلحة  السيعتمد  متعددين 

غ موظفو المشروع أفراد  عملية تخطيط مستجمعات المياه الصغيرة على مستوى المجتمعات المحلية. وسيبلّ 

المجتمعات المحلية عن فرص المشروع، ومعايير الأهلية وشروطها وأحكامها، وقنوات التعقيبات والشكاوى.  

المشروع  موظفو  الإعاقة  وسيضمن  ذوي  والأشخاص  والشباب،  النساء،  الاجتماعية    ،إدماج  والمجموعات 

 عقد مناقشات منفصلة معهم ومعالجة شواغلهم. المحرومة من خلال 

 معالجة التظلمات 

ممارسات غير ن المشاركين من الإبلاغ عن أية  سينشئ المشروع آلية مناسبة لمعالجة التظلمات لضمان تمكّ  -51

ضمن الوحدة    مخصصة  في عمليات تخطيط وتنفيذ المشروع. وتحقيقا لهذه الغاية، ستعين جهات اتصال  نظامية

 المركزية لإدارة المشروع، والوحدات الإقليمية لإدارة المشروع، ومناطق مستجمعات المياه الصغيرة.

 والتواصل ، المعرفة وإدارة والتعلّم،  والتقييم،  الرصدو التخطيط،  -باء

سيسترشد تخطيط المشروع بخطط مستجمعات المياه الصغيرة التي ستضعها المديرية العامة للغابات وشركاء   -52

ومخاطر   الطبيعية  الموارد  لتقييم ظروف  تشاركية  عملية  خلال  من  الآخرون  الضعف    مواطنوالمشروع 

المناخ بتغير  في   المرتبطة  العيش  سبل  احتياجات  وتحديد  المستهدفة  الصغيرة  المياه  مستجمعات  جميع  في 

 المناطق المتضررة بالزلازل.

كمّل بنظام آلي سيبني نظام الرصد والتقييم للمشروع على النظام القائم للمديرية العامة للغابات، والذي سي  و -53

حيث  من أجل التخطيط، والرصد، وتحليل وتقييم البيانات، سيوضع عند بدء المشروع. ودارة  لمعلومات الإ

 ، ستصنف البيانات بحسب نوع الجنس والسن.يقتضي الأمر

 الأدلة للمساهمة في عمليات وضع السياسات. سيستثمر المشروع في إدارة المعرفة المستندة إلى و -54

 الابتكار وتوسيع النطاق 

واستحدث ابتكارات   مشروع إعادة إحياء مستجمع نهر مورات لقد دمج تصميم المشروع الدروس المستفادة من   -55

وتتمثل   معه.  المشروع  ميزبالمقارنة  الأساسيةة  المياه   المبتكرة  لمستجمعات  التشاركية  التخطيط  في عملية 

الصغيرة، والتي ستؤدي إلى إعداد خطط صغيرة تضم جميع التدخلات الرئيسية التي ستنفذ في إطار المشروع.  

( بداية عملية    عمال الهيدروليكيةالمديرية العامة للأ( مشاركة  1وتشمل الابتكارات الأخرى:  الحكومية من 

( استخدام اتفاقيات إدارة المراعي مع المجموعات المجتمعية المعنية  2التخطيط لمستجمعات المياه الصغيرة؛ )

( زيادة المساعدة التقنية، بما في ذلك للشباب؛  3اعتماد ا تدابير مستدامة لإدارة المراعي؛ )للمطالبة ببالمراعي  

ضعفا عن الاستفادة من التدخلات؛ أشد الأشخاص    ستبعد عن غير قصدتلا  إنشاء آلية منظمة للمنح المقابلة  (  4)

زيد دخلهم عن هذا الحد  ي قل دخلهم عن الحد الأدنى للأجور والذين  يلمستفيدين الذين  ا حصة  بين  تمييز  ( ال5)

 . ةابلمن المنح المق
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 التنفيذ  خطط -جيم

 جاهزية التنفيذ وخطط الاستهلال 

)( إنشاء اللجنة  1تشمل خطة استهلال المشروع ما يلي: ) -56 التعبئة المبكرة لمقدمي  2التوجيهية للمشروع؛   )

( إنشاء الوحدة المركزية لإدارة المشروع والوحدات 3اه الصغيرة؛ )يالخدمات من أجل خطط مستجمعات الم

و الموظفين  تعيين  لعمليات  يمكن  بحيث  المشروع  لإدارة  الخدمات   المناقصاتالإقليمية  بمقدمي  الخاصة 

 الرئيسيين أن تبدأ. 

 التمويل بمفعول رجعي 

الاستفادة من   من أجل ضمان تنفيذ المشروع في الوقت المناسب فورا بعد الاستهلال، يمكن للحكومة أن تختار -57

لبعض الأنشطة مستخدمة مواردها الخاصة، بما في ذلك التكاليف  تقديم تمويل مسبق التمويل بمفعول رجعي ب

المشروع لإدارة  المركزية  الوحدة  لموظفي  بموظفيالمتكررة  المتعلقة  الاستثمار  وتكاليف  التوعية،   ، 

وبرامج المحاسبة،   ،شراء نظام معلومات الإدارةو الأساس،  خط  دراسة  والدراسات الاجتماعية والاقتصادية،  و

المعلوماتو الرئيسيين.تكنولوجيا  والموظفين  الأخرى،  المكتبية  والمعدات  هذه    يسدد   وسوف  ،  الصندوق 

بعد استهلال المشروع وبعد استيفاء الشروط المسبقة   ،يورو  000 500، التي لا يتجاوز مجموعها  النفقات

 للسحب.

 الإشراف واستعراض منتصف المدة وخطط الإنجاز 

المشروع لإ -58 الصندوق سيخضع  مباشر من  الصندوق    شراف  السنوية. وسيجري  الإشراف  بعثات  من خلال 

من التنفيذ بعد استهلال المشروع.    في موعد أقصاه السنة الثالثةوالحكومة التركية استعراض منتصف المدة  

 ملاءمة، وكفاءة، وفعالية تنفيذه. عن اقدم تقريروسيقيّم استعراض إنجاز المشروع الأداء العام للمشروع وي

 القانوني   والسند القانونية  الوثائق -اخامس 

يقوم على   التي  القانونية  الوثيقة  والصندوق الدولي للتنمية الزراعية  تركيا جمهورية    بين  تمويلالستشكل اتفاقية   -59

 . ي الذيل الأولفنسخة من اتفاقية التمويل المتفاوض بشأنها  وترد  .  قترضتقديم التمويل المقترح إلى الم  ا أساسه

  .مخولة بموجب القوانين السارية فيها سلطة تلقي تمويل من الصندوق الدولي للتنمية الزراعية  تركيا وجمهورية   -60

للتنمية الزراعية وسياسات -61 اتفاقية إنشاء الصندوق الدولي   وإني مقتنع بأن التمويل المقترح يتفق مع أحكام 

 .ومعاييرهالصندوق  المقدم من التمويل

 التوصية  -سادسا

 التالي:  القرار بموجب المقترح التمويل على التنفيذي المجلس يوافق بأن أوصي -62

إلى  قرر: الصندوق  يقدم  عاديةقرضا    تركيا جمهورية    أن  يورو  بقيمة    بشروط  مليون  ستين 

، على أن يخضع لأية شروط وأحكام  آلية الحصول على الموارد المقترضةمن  يورو(    000 000 60)

 . تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة

 

 ألفرو لاريو 

 الزراعية  للتنمية الدولي الصندوق رئيس
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Negotiated financing agreement 

Euphrates River Watershed Rehabilitation Project (“Fırat 
Nehri Havzası Rehabilitasyon Projesi-FIRAT”)  

(Negotiations concluded on 4 September 2024) 

 

 

Loan No: [xxx] 

 

Project name: Euphrates River Watershed Rehabilitation Project (“Fırat Nehri Havzası 

Rehabilitasyon Projesi-FIRAT” or “the Project”) 

 

The Republic of Türkiye (the “Borrower”) 

 

and 

 

The International Fund for Agricultural Development (the “Fund” or “IFAD”) 

 

(each a “Party” and together the “Parties”) 

 

 

Whereas:  

 

A. The Borrower requested a financing in the form of one loan from the Fund for the 

purpose of financing the Project, as further described in Schedule 1 to this financing 

agreement;  

 

B. It is expected that the Project will be co-financed by the Global Environment Facility 

(GEF);  

 

C. The Borrower has undertaken to provide additional support, that may be needed to 

the Project; and  

 

D. The Fund agreed to provide financing for the Project. 

 

 

Now Therefore, the Parties hereby agree as follows: 

 

 

Section A 

 

1. The following documents collectively form this Agreement: this document, the Project 

Description and Implementation Arrangements (Schedule 1), the Allocation Table 

(Schedule 2) and the Special Covenants (Schedule 3). 

 

2. The Fund’s General Conditions for Agricultural Development Financing dated 29 April 

2009, amended as of December 2022, and as may be amended hereafter from time to 

time (the “General Conditions” or the “GCs”) are annexed to this Agreement, and all 

provisions thereof shall apply to this Agreement. For the purposes of this Agreement the 

terms defined in the General Conditions shall have the meanings set forth therein, unless 

the Parties shall otherwise agree in this Agreement. 
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3. The Fund shall provide a loan (the “Loan”) to the Borrower (the “Financing”), which 

the Borrower shall use to implement the Project in accordance with the terms and 

conditions of this Agreement.  

 

4.  Revolving fund 

 

i.  The Project will avail of a revolving fund facility (the “Revolving Fund Facility” 

or “RFF”) established through Orman Genel Müdürlüğü (“OGM” or “General 

Directorate of Forestry”)’s Orman ve Köy İlişkileri Dairesi Başkanlığı (“ORKÖY” or 

“Department for Forest and Village Relations”) to support activities under sub-

components 1.2 and 2.1 of the Project.  

 

 

Section B 

 

1. The amount of the Loan is Sixty million Euro (EUR 60,000,000). 

 

2. The Loan is granted on ordinary terms and shall be subject to interest on the principal 

amount outstanding of the Loan at a rate equal to the IFAD Reference Interest Rate 

including a variable spread, payable semi-annually in the Loan Service Payment Currency, 

and have a maturity period of 12.5 years, including a grace period of 3 years, starting from 

the date as of which the Fund has determined that all general conditions precedent to 

withdrawal have been fulfilled.  

 

3. The Loan Service Payment Currency shall be the Euro (EUR). 

 

4. The first day of the applicable Fiscal Year shall be 1 January.  

 

5. Payments of principal and interest shall be payable on each 15th June and 15th 

December. 

 

6. There shall be a Designated Account in Euro, for the exclusive use of the Project 

opened at the Central Bank of Türkiye. The Borrower shall inform the Fund of the officials 

authorized to operate the Designated Account. 

 

7. The Borrower shall provide counterpart financing for the Project in the approximate 

amount of seventeen million eight hundred and seventy-five thousand Euro 

(EUR 17,875,000) equivalent for Project financing and foregone taxes, if applicable. 

 

 

Section C 

 

1. The Lead Project Agency shall be the General Directorate of Forestry (the “OGM”) 

within the Ministry of Agriculture and Forestry (the “MoAF”). 

 

2. Implementation partners include but are not limited to the entities listed in 

Schedule 1, Section II, para 9 to this Agreement.  

 

3. The Mid-Term Review shall be conducted as specified in Sections 8.03 (b) and (c) of 

the General Conditions.  

 

4. The Project Completion Date shall be the 7th anniversary from entry into force of this 

Agreement and the Financing Closing Date shall be 6 months later, or such other date as 

the Fund may designate by notice to the Borrower. 

 

5 Procurement of goods, works and services financed by the Financing shall be carried 

out in accordance with the provisions of the Borrower’s procurement regulations, to the 
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extent such are consistent with the IFAD Procurement Guidelines, except for the 

procurement of Goods, Works and related non-consulting services above the threshold for 

international competitive bidding (ICB) and for consulting services which shall be 

undertaken according to the IFAD Procurement Handbook and in line with IFAD Standard 

Procurement Documents (SPD).  

 

 

Section D 

 

The Fund shall administer the Loan and supervise the Project.  

 

 

Section E 

 

1. The following are designated as additional grounds for suspension of this Agreement, 

complementing Article XII, Section 12.01 - Suspension by the Fund of the GCs: 

 

i.  The Project Implementation Manual (PIM) and/or any provision thereof, has 

been waived, suspended, terminated, amended or modified without the prior 

agreement of the Fund and the Fund, after consultation with the Borrower, has 

determined that this has had, or is likely to have, a material adverse effect on the 

Project. 

 

2. The following are designated as additional general conditions precedent to 

withdrawal:  

 

a) The IFAD no objection to the PIM shall have been obtained; 

b) Key Project Personnel shall have been appointed as per Schedule 3, Section I, 

paragraph 8 of this Agreement; 

c) A fully functional accounting software shall have been established at Central 

Project Management Unit (CPMU) level; 

d) The Designated Account shall have been opened and the sample signatures of 

the persons authorised to operate the accounts shall have been delivered to 

IFAD; and 

 

3. The following is designated as an additional specific condition precedent to withdrawal 

from the Grants & Subsidies category: 

 

A Project Account in Turkish Lira shall have been opened at ZIRAAT Bankasi (i) to 

receive allocated funds; (ii) to disburse matching grants and interest-free loans to 

end beneficiaries; and (iii) to receive principle loan repayments from end 

beneficiaries. 

 

4. This Agreement is subject to ratification by the Borrower. 

 

5. The following are the designated representatives and addresses to be used for any 

communication related to this Agreement: 

 

 

For the Borrower:  

 

Director General for Foreign Economic Relations 

Directorate General of Foreign Economic Relations 

Ministry of Treasury and Finance, 

Ankara, Türkiye   
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For the Fund:  

 

The President 

International Fund for Agricultural Development 

Via Paolo di Dono 44 

00142 Rome, Italy  

 

 

This Agreement, [dated _____], has been prepared in the English language in two (2) 

original copies, one (1) for the Fund and one (1) for the Borrower. 

 

 

"[Official Country name]"  

 

 

 

 

____________________ 

"[Authorised Representative Name]"  

"[Authorised Representative title]"  

 

 

Date: ____________ 

 

 

 

International Fund for 

Agricultural Development 

 

 

 

___________________ 

Alvaro Lario 

President of IFAD 

 

 

Date: ______________ 
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Schedule 1 

 

Project Description and Implementation Arrangements 

 

 

I. Project Description 

 

1. Target Population. The Project shall benefit small-scale producers living in upland 

forest villages and engaged in a mixed farming system as their main livelihood. Specific 

focus will be on vulnerable groups, in particular: (i) poor rural households practising 

subsistence farming who have some marketable surplus and whose livelihood is negatively 

affected by environmental degradation, climatic shocks, and disasters; (ii) women, with a 

sharper focus on women-headed households; and (iii) unemployed and underemployed 

rural youth.  

 

2. Project Area. The Project will target 6 provinces namely Şanlıurfa, Malatya, 

Diyarbakır, Adıyaman, and certain districts in Bingöl and Elazığ not covered in previously 

completed IFAD-funded projects.  

 

3. Goal. The goal of the Project is to reduce poverty of the upland communities in the 

targeted Micro-catchments (MCs) of the Euphrates River watershed.  

 

4. Objectives. The objectives of the Project are to increase the income and resilience of 

small-scale producers and vulnerable groups, including women and youth in the targeted 

MCs.  

 

5. Components. The Project shall consist of the following Components:  

 

Component 1: Micro-catchment planning and natural resources management 

 

This component will support the development of 40 Micro-catchment Plans (MCPs) 

including on average 10 villages in each Micro-catchment (MC) and the implementation of 

natural resources restoration and sustainable management activities.   

 

Component 2: Investments in sustainable land management, climate-resilient 

infrastructure, livelihoods and access to markets 

 

This component will invest in recovery of production assets and diversification of 

agricultural production and economic activities in rural areas, improvement of production 

technologies and practices as well as aggregation and access to markets, based on the 

recovery needs and investment opportunities identified in the MCPs. Additional support will 

be provided for marketing and the promotion of products from the participating provinces 

while investments will be made in public irrigation infrastructure to be complemented with 

on-farm investments through a revolving fund/matching grant scheme.  

 

Component 3: Institutional strengthening and Project management 

 

(i) This will be a cross-cutting component servicing the technical components and 

facilitating pathways for the effective and efficient implementation of Project interventions. 

Based on needs, experience, and evidence from the Project investments the component 

will support institutional strengthening of OGM at all levels, Provincial Development 

Agencies, Regional Development Administration/Development Agencies and other Project 

partners as needed.  

 

(ii) The Project will have resources for institutional strengthening to facilitate MC 

management and development, to enhance effectiveness and to ensure that proven good 
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practices and lessons learned from FIRAT investments are developed and disseminated to 

a wider audience.  

 

 

II. Implementation Arrangements 

 

6. Lead Project Agency The OGM within MoAF, as Lead Project Agency (“LPA”), shall be 

primarily responsible for implementation working in close coordination with the Ministry of 

Treasury and Finance and the Presidency of Strategy and Budget.  

 

7. Project Steering Committee. A Project Steering Committee (PSC) shall be established 

at central level with the responsibility for overall policy guidance and oversight, including 

approval of the PIM, matching grants manual, and annual work plans and budgets subject 

to IFAD no-objection. 

 

8. Project Management Structure. The management structure for the Project shall 

consist of: (i) a Central Project Management Unit (CPMU) hosted by OGM in Ankara; (ii) 

one Regional Project Management Unit (RPMU) within each of the Regional Directorates of 

Forestry (OBMs) in Elaziğ and Şanlıurfa; and (iii) additional support units in 3 provinces. 

Located at the OGM at central level, the CPMU will be responsible for: (a) overall Project 

planning, implementation, financial management, monitoring and evaluation, supervision 

of procurement procedures; (b) liaising with concerned government departments; (c) 

obtaining no objection from IFAD; (d) providing guidance and support to RPMUs; and (e) 

selecting, establishing, and managing partnerships with service providers. The two RPMUs 

will be responsible for delivering Project services and interventions in their respective 

target provinces. Government appointed/seconded staff will be deputed to the various 

levels.  

 

9. Implementation partners. Implementation partners  may  be but are not limited to: 

i) the General Directorate of Combatting Desertification and Erosion (CEM) under the 

Ministry of Environment, Urbanisation and Climate Change; ii) the General Directorate of 

State Hydraulic Works (DSI); iii) the Special Provincial Administrations (SPAs); iv) 

IPEKYOLU, v) FIRAT and vi) KARACADAG Development Agencies affiliated with the Ministry 

of Industry and Technology; vii) Provincial Directorates of Agriculture and Forestry 

affiliated with the provincial governorates; and viii) the Republic of Türkiye’s Bank of 

Agriculture – ZIRAAT Bankasi. 

 

10. Monitoring and Evaluation (M&E) 

 

(i) The M&E system of FIRAT will be built on OGM’s existing system to be complemented 

by an automated Management Information System (MIS) for planning, monitoring, 

analysis and evaluation of data, which will be developed at Project inception.   

 

(ii) The M&E system developed and managed by the CPMU will be guided by the logical 

framework and follow the IFAD Core Indicators (COI) measurement guidelines for periodic 

measurement of project results - activities, outputs, outcomes and impact - in relation to 

agreed targets to monitor implementation performance, AWPB execution, outreach and 

effectiveness of the targeting strategy, including data disaggregation by gender and age. 

Emphasis will be given to monitoring outreach and physical progress for each key output, 

as and when they are delivered, and outcomes as they emerge. 

 

11. Knowledge Management (KM) 

 

(i) FIRAT will invest in good quality, evidence-based knowledge management to contribute 

both to the implementation and to policy development processes. The KM activities will 

place particular emphasis on the sustained anchoring of technical and managerial 

knowledge among supported upland farmers and entrepreneurs in the watershed which, 
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apart from helping to increase productivity, will also contribute to improved visibility of 

Government of Türkiye and IFAD interventions and enhance post-project sustainability. 

 

(ii) The M&E expert at the CPMU will also be responsible for KM and communication of the 

Project. The M&E/KM expert will be responsible for (i) the preparation of the KM and 

communication plan in collaboration with other M&E staff, technical specialists and 

implementing partners, (ii) the implementation, monitoring and periodic update of the plan 

as required, and (iii) ensuring production, promotion and dissemination of knowledge 

products to a wider audience.  

 

(iii) A KM/Communication Plan will be developed while fully considering and responding to 

the knowledge and communication needs of all key stakeholders, including Project 

participants and implementing partners at all levels. All KM/communication activities, 

knowledge products and dissemination tools in the plan shall be included in the AWPB with 

adequate resources allocated to implement them. These initiatives will be monitored within 

the MIS and will form part of the Project M&E.  

 

12.  Project Implementation Manual. The PIM will serve as the foundation for Project 

execution, establishing the Strategic and Institutional Framework and providing guidance 

for overall planning and activity implementation. The Manual will outline effective 

procedures and mechanisms to ensure the achievement of the objectives detailed in the 

Project's design document and logframe and will be regularly updated by the Project team 

to reflect any changes agreed upon by the Government of Türkiye and IFAD. 
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Schedule 2 

 

Allocation Table 

 

1. Allocation of Loan Proceeds  

 

(a) The Table below sets forth the Categories of Eligible Expenditures to be financed by the 

Loan and the allocation of the amounts to each category of the Financing and the 

percentages of expenditures for items to be financed in each Category: 

 

Category Loan Amount Allocated 

(Euro) 

Percentage 

I. Works 17 100 000 100% net of taxes and 

counterpart contribution 

II. Consultancies, Training & 

Workshops 

6 800 000 100% net of taxes and 

counterpart contribution 

III. Equipment, Goods & 

Services 

1 000 000 100% net of taxes 

IV. Grants & subsidies  24 900 000 100% net of 

beneficiaries’ 

contribution 

V. Salaries, Allowances & 

Operating Costs 

4 200 000 100% net of taxes and 

counterpart contribution 

Unallocated 6 000 000  

TOTAL 60 000 000  

 

(b) The terms used in the Table above are defined as follows: 

 

(i) Category I “Works” includes inter alia costs of investments in afforestation, 

reforestation and soil erosion control; livestock watering facilities tied to 

sustainable management pilots, rangeland infrastructure, livestock handling 

facilities, pasture access roads under investments in rangeland rehabilitation 

and management, marketing facilities under strengthening producer 

organisations and marketing, upgrade of small-scale irrigation schemes under 

investments in off-farm climate-resilient water infrastructure. 

 

(ii) Category II “Consultancies, Training & Workshops” includes inter alia costs of 

participatory micro-catchment planning; portion of costs of sustainable 

management plans’ community mobilisation, development and 

implementation; biophysical monitoring; technical assistance and trainings 

under the revolving fund facility; strengthening producer organisations and 

marketing; design and supervision of irrigation schemes; training in water use 

efficiency; technical assistance and trainings under institutional strengthening, 

policy support and Project management; and monitoring and evaluation. 

 

(iii) Category III “Equipment, Goods & Services” includes inter alia costs of 

investments in improvement of nurseries; animal drinking troughs; communal 

investments; equipment for Project coordination (including accounting software 

and Management Information System) and development of knowledge 

management and communication products. 

 

(iv) Category IV “Grants & subsidies” includes inter alia costs of financing 

mechanism for wood-saving energy investments for households and the 
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revolving fund facility (Window for poor and transitory poor producers and 

Window for producer organisations and aggregators). 

 

(v) Category V “Salaries, Allowances & Operating Costs” includes inter alia costs of 

technical experts recruited to support in implementing components 1 & 2, 

salaries and allowances and other operating costs for running the CPMU. 

 

2. Disbursement arrangements  

 

Retroactive financing. As an exception to section 4.08(a) (ii) of the General Conditions, 

specific eligible expenditures incurred as of 18 September 2024 until the date of entry into 

force of this Agreement shall be considered eligible up to an amount equivalent to five 

hundred thousand Euro (Euro 500 000) for activities relating to:  

 

i) Recurrent costs of key CPMU staff and investment costs associated with the 

outreach officer; ii) socio-economic studies of youth and women; iii) baseline study, 

purchase of Management Information System (MIS) and accounting software; and 

iv) IT and other office equipment.  

 

Activities to be financed by retroactive financing, their respective category of expenditures 

and source of financing will require IFAD’s prior no objection. Pre-financed eligible 

expenditures shall be reimbursed to the Borrower once additional conditions precedent to 

withdrawal specified in Section E.3 are fulfilled. 
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Schedule 3 

 

Special Covenants 

 

I. General Provisions 

 

In accordance with Section 12.01(a)(xxiii) of the General Conditions, the Fund may 

suspend, in whole or in part, the right of the Borrower to request withdrawals from the 

Financing Account if the Borrower has defaulted in the performance of any covenant set 

forth below, and the Fund has determined that such default has had, or is likely to have, a 

material adverse effect on the Project:  

 

1. Throughout Project implementation, OGM may, if so required, enter into legally 

binding agreements with each of the Implementation Partners, as further defined in 

paragraph 9 of Schedule I to this Agreement to outline the collaboration, define the roles, 

responsibilities and duties thereof with regards to implementation, financial management, 

accounting and reporting.  

 

2. Planning, Monitoring and Evaluation. The Borrower through OGM shall ensure that a 

Planning, Monitoring and Evaluation (PM&E) system is established within twelve (12) 

months of the date of entry into force of this Agreement. 

 

3. Gender. The Borrower through OGM shall ensure:  

 

i. Equal involvement of, and benefits for women and men in the development 

of forest villages; 

ii. That women and men have equal access to capacity building, training, 

productive assets, improved technologies and practices, financial and non-

financial services; 

iii. That women’s decision-making role is strengthened; 

iv. That reduced and equitable workloads are achieved for women; and 

v. That women’s economic empowerment through access to and control over 

productive and household assets is expanded.  

 

4. Anticorruption Measures. The Borrower through OGM shall comply with the IFAD 

Policy on Preventing Fraud and Corruption in its Activities and Operations. 

 

5. Sexual Harassment, Sexual Exploitation and Abuse. The Borrower through OGM shall 

ensure that the Project is carried out in accordance with the provisions of the IFAD Policy 

on Preventing and Responding to Sexual Harassment, Sexual Exploitation and Abuse, as 

may be amended from time to time.  

 

6. Use of Project Vehicles and Other Equipment.   

 

(a) The Borrower through OGM shall ensure that: All vehicles and other equipment 

procured under the Project are allocated to the LPA as appropriate; 

 

(b) The types of vehicles and other equipment procured under the Project are 

appropriate to the needs of the Project; and 

 

(c) All vehicles and other equipment transferred to or procured under the Project 

are dedicated solely to Project use. 

 

7. IFAD Client Portal (ICP) Contract Monitoring Tool.  

 

The Borrower shall ensure that a request is sent to IFAD to access the Project Procurement 

Contract Monitoring Tool in the IFAD Client Portal (ICP). The Borrower through OGM shall 
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ensure that all contracts, agreements, purchase orders and related payments are 

registered in the Project Procurement Contract Monitoring Tool in the IFAD Client Portal 

(ICP) in relation to the procurement of goods, works, services, consultancy, non-consulting 

services, community contracts, grants and financing contracts. The Borrower through OGM 

shall ensure that contract data is updated on a quarterly basis during the implementation 

of the Project. 

 

8. Key Project Personnel  

 

i. Key Project Personnel shall be: the Project Manager, Finance Manager and 

Accountant, Monitoring and Evaluation Officer, Knowledge Management Officer, 

Procurement Officer, Social Inclusion and Gender Specialist, and Environment and Climate 

Assessment Specialist.  

 

ii. In order to assist in the implementation of the Project, the CPMU, unless otherwise 

agreed with IFAD, shall employ or cause to be employed, as required, Key Project 

Personnel whose qualifications, experience and terms of reference are satisfactory to IFAD. 

Key Project Personnel shall be seconded to the CPMU in the case of government officials 

or recruited under a consulting contract following the individual consultant selection 

method in the IFAD Procurement Handbook, or any equivalent selection method in the 

national procurement system that is acceptable to IFAD.  

 

iii. The recruitment and dismissal of Key Project Personnel are subject to IFAD’s no 

objection. Key Project Personnel are subject to annual evaluation and the continuation of 

their contract is subject to satisfactory performance. Any contract signed for 

Key Project Personnel shall be compliant with  national labour regulations or the 

International Labour Organisation (ILO) International Labour Standards (whichever are 

more stringent) in order to satisfy the conditions of IFAD’s updated SECAP. Repeated short-

term contracts must be avoided, unless appropriately justified under the Project 

circumstances. 

 

 

II. SECAP Provisions 

 

1. For projects/programmes presenting high or substantial social, environmental and 

climate risks, the Borrower shall carry out the implementation of the Project in accordance 

with the measures and requirements set forth in the Environmental and Social Impact 

Assessments (ESIAs)/Environmental, Social and Climate Management Frameworks 

(ESCMFs) and/or Resettlement Action Plans/Frameworks (RAPs/Fs) and Environmental, 

Social and Climate Management Plans (ESCMPs) for high risk projects and Abbreviated 

ESIAs and/or Abbreviated RAP/F and ESCMPs for substantial risk projects and Free, Prior 

and Informed Consent (FPIC) Plans, FPIC Implementation Plans, Indigenous Peoples Plans 

(IPPs), Pesticide Management Plans, Cultural Resources Management Plans and Chance 

Finds Plans (the “Management Plan(s)”), as applicable, taken in accordance with SECAP 

requirements and updated from time to time by the Fund.   

 

2.  The Borrower shall cause OGM not to amend, vary, or waive any provision of the 

Management Plan(s), unless: (i) agreed in writing by the Fund and (ii) the requirements 

applicable to the original adoption of the Management Plan(s) have been complied with.  

 

3. The Borrower shall not and shall cause OGM, all its contractors, its sub-contractors, 

and suppliers not to commence implementation of any works, unless all Project-affected 

persons have been compensated and/or resettled in accordance with the specific 

RAP/Abbreviated RAP, FPIC and/or the agreed works and compensation schedule. 

 

4. The Borrower shall cause OGM to disclose the draft and final ESIA reports and all 

other relevant Management Plan(s) to Project stakeholders and interested parties in an 
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accessible place in the Project Area, in a form and language understandable to Project-

affected persons and other stakeholders. The disclosure will take into account any specific 

information needs of the community (e.g., culture, disability, literacy, mobility or gender). 

 

5.  The Borrower shall cause OGM to ensure that all bidding documents and contracts 

for goods, works and services contain provisions that require contractors, sub-contractors, 

and suppliers to comply at all times with the standards, measures, and requirements 

outlined in the SECAP 2021 Edition and the Management Plan(s), if any, in carrying out 

the Project. 

 

6. This section applies to any event that occurs in relation to: i) serious environmental, 

social, health & safety (ESHS) incidents (as this term is defined below); ii) labour issues; 

and/or iii) issues affecting adjacent populations during Project implementation that, with 

respect to the relevant IFAD Project: 

 

(i) has direct or potential material adverse effect; 

(ii) has substantially attracted material adverse attention of outside parties or 

created material adverse national press/media reports; or 

(iii) gives rise to material potential liabilities. 

 

In the occurrence of such event, the Borrower shall cause OGM to: 

 

• Notify IFAD promptly; 

• Provide information on such risks, impacts and incidents or accidents; 

• Consult with Project-affected parties on how to mitigate the risks and impacts;  

• Carry out, as appropriate, additional assessments and stakeholders’ 

engagements in accordance with the SECAP requirements; 

• Adjust, as appropriate, the Project-level grievance mechanism according to the 

SECAP requirements; and 

• Propose changes, including corrective measures to the Management Plan(s) (if 

any), in accordance with the findings of such assessment and consultations, for 

approval by IFAD.  

 

Serious ESHS incident means serious incident, accident, complaint with respect to 

environmental, social (including labour and community), health and safety (ESHS) issues 

that occur in the context of the Financing or within OGM’s activities. Serious ESHS incidents 

can comprise incidents of (i) environmental; (ii) occupational; (iii) public health and safety; 

or (iv) social nature as well as material complaints and grievances addressed to OGM (e.g. 

any explosion, spill or workplace accident which results in death, serious or multiple injuries 

or material environmental contamination, accidents of members of the public/local 

communities, resulting in death or serious or multiple injuries, sexual harassment and 

violence involving Project workforce or in relation to severe threats to public health and 

safety, inadequate resettlement compensation, disturbances of natural ecosystems, 

discriminatory practices in stakeholder consultation and engagement (including the right 

of indigenous peoples to free, prior and informed consent), any allegations that require 

intervention by the police/other law enforcement authorities such as loss of life, sexual 

violence or child abuse, which (i) have, or are likely to have a material adverse effect; or 

(ii) have attracted or are likely to arouse substantial adverse attention of outside parties 

or (iii) create substantial adverse media/press reports; or (iv) give, or are likely to give 

rise to material potential liabilities. 
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7. The Borrower shall cause OGM to ensure that its direct contractors, sub-contractors 

and suppliers respect relevant processes set out in the SECAP 2021 Edition as well as in 

the Management Plan(s) (if any). 

 

8. Without limitation on its other reporting obligations under this Agreement, the 

Borrower through OGM shall provide the Fund with: 

 

• Reports on the status of compliance with the standards, measures and 

requirements set forth in the SECAP 2021 Edition, ESCMPs and the 

management plan (if any) on a semi-annual basis - or such other frequency as 

may be agreed with the Fund; 

• Reports of any social, environmental, health and safety incidents and/accidents 

occurring during the design stage or the implementation of the Project 

proposing remedial measures. The Borrower through OGM will disclose relevant 

information from such reports to affected persons promptly upon submission of 

the said reports; and 

• Reports of any breach of compliance with the standards, measures and 

requirements set forth in the SECAP 2021 Edition and the Management Plan(s) 

(if any) promptly after becoming aware of such a breach.  

 

9. In the event of a contradiction/conflict between the Management Plan(s), if any, and 

this Agreement, this Agreement shall prevail. 
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Logical framework 
Results Hierarchy Indicators Means of Verification Assumptions 

Outreach 
 

Name Baseline Mid-Term End Target Source Frequency Responsibility  

1 Persons receiving services promoted or supported by the project Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Males - Males 0 9600 24000 

Females - Females 0 6400 16000 

Young - Young people 0 2400 6000 

Total number of persons receiving services 0 16000 40000 

1.b Estimated corresponding total number of households members 

Household members - Number of people 0 56000 140000 

1.a Corresponding number of households reached 

Households - Households 0 16000 40000 

Project Goal 
Poverty reduction of the 
upland communities in the 
targeted micro-
catchments of the 
Euphrates River 
watershed 

Percentage of households with reduced poverty Income questions 
integrated in COI 
Survey 

Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Households - Percentage (%) 0 28 70 

Development Objective 
Increased income and 
resilience of small-scale 
producers and vulnerable 
groups, including women 
and youth, in the targeted 
micro-catchments 

Number of households reporting increase in income from livelihood activities COI survey Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Households - Number 0 11200 28000 

Percentage of households reporting an increase in the value of household assets 

Households reporting an increase in the value 
of HH assets - Percentage (%) 

 28 70 

Number of households reporting 20 percentage point increase in their resilience 
index score 

IFAD RDMT integrated 
in COI survey 

Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers 

Households - Number 0 11200 28000 

SF.2.1 Households satisfied with project-supported services COI survey Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Household members - No of people 0 42000 105000 

Households (%) - Percentage (%) 0 30 75 

Households (number) - Households 0 12000 30000 

SF.2.2 Households reporting they can influence decision-making of local authorities 
and project-supported service providers 

Household members - Number of people 0 42000 105000 

Households (%) - Percentage (%) 0 30 75 

Households (number) - Households 0 12000 30000 

Outcome 
1. Communities capable 
of planning and 
implementing sustainable 
management and 
restoration of natural 
resources reducing soil 
erosion 

GEF 1 Area of land and ecosystems under restoration (Sum of GEF2 and GEF3) GIS - remote sensing 
plus ground proofing 

Annual M&E Specialist Provided with incentives, upland 
communities are willing to: (i) 
engage in their MC planning and 
development; (ii) adopt new 
climate-resilient technologies and 
practices; and (iii) take collective 
actions for improved rangeland 
management, aggregation and 
market access. 

Hectares of land - Area (ha) - Area (ha) 0 11546 28865 

GEF 2 Areas of natural grassland and woodland under restoration Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Woodland - Area (ha) 0 2436 6090 

Natural grassland - Area (ha) 0 2400 6000 

Pasture land and pasture - Area (ha) 0 320 800 

Percentage of reduction in soil erosion in treated areas Erosion monitoring 

system (RUSLE 
Erosion Model) 

Baseline, Mid-term, 

Completion 

CPMU, Service 

Providers Reduction in soil erosion - Percentage (%) 0 10 25 

Increase in vegetative cover in restored areas GIS - remote sensing 
plus ground proofing 

Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Normalized Difference Vegetation Index 

(NDVI) scale - average annual growth rate - 
Percentage (%) 

 6 6 

3.2.1 Tons of Greenhouse gas emissions (tCO2e) avoided and/or sequestered Ex-Act 
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Results Hierarchy Indicators Means of Verification Assumptions 

Hectares of land - Area (ha)  6612 33060 Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers tCO2e/20 years - Number  312503 1562517 

tCO2e/ha - Number  9.46 47.3 

tCO2e/ha/year - Number  0.48 2.4 

Number of women reporting reduction in workload and time spent in collecting 
firewood due to energy saving technologies  

Qualitative assessment Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers 

Women reporting reduction in workload and 
time spent in collecting firewood - Number 

 1022 2555 

Output 
1.1 Participatory micro-
catchment planning and 
capacity-building 

Number of participatory micro-catchment plans (MCPs) approved Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Villagers will engage in MC 
planning and rehabilitation 
activities if they are provided with: 
i) awareness raising of the 
importance of soil erosion control 
and rehabilitation of vegetation 
cover for improving the provision of 
water and rangeland resources 
and the resilience of 
agroecosystems; ii) incentives of 
investment and capacity building in 
water resources for livestock and 
irrigation and rangelands facilities; 
iii) incentives of access to 
matching grants for  investments in 
other livelihood activities as well as 
in household renewable energy 
and insulation. 

MCPs approved - Number 0 40 40 

Villages participated - Number 0 400 400 

People participated - male - Males 0 4800 12000 

People participated - female - Females 0 3200 8000 

People participated - young - Young people 0 1200 3000 

Output 
1.2 Rehabilitation and 
sustainable management 
of natural resources 

3.1.1 Groups supported to sustainably manage natural resources and climate-
related risks  

Total size of groups - Number of people 0 1248 3120 

Groups supported - Groups 0 58 144 

Males - Males 0 749 1872 

Females - Females 0 499 1248 

Young - Young people 0 187 468 

Groups headed by women - Groups 0 6 14 

3.1.3 Persons accessing technologies that sequester carbon or reduce greenhouse 
gas emissions  

Males - Males 0 438 1095 

Females - Females 0 1022 2555 

Young - Young people 0 145 365 

Total persons accessing technologies - 

Number of people 

0 1460 3650 

Outcome 
2. Improved sustainable 
land management and 
climate (and other shocks) 
resilient livelihoods for 
small-scale producers and 
vulnerable groups, 
including women and 
youth, through diversified 
production and 
employment opportunities 

GEF 3 Areas of degraded agricultural land 
under restoration 

   GIS - remote sensing 
plus ground proofing 

Annual M&E Specialist Young people are willing to stay 
and invest in their villages if 
support for quality employment 
including self-employment is 
offered. 
 
OGM manages to establish strong 
collaboration with other agencies 
and private sector actors, including 
co-financiers and implementing 
partners in the region e.g. DSI, 
SPAs, RDA/DA, and the Ziraat 
Bank. 

Cropland including orchard - Area (ha) 0 8068 20170 

3.2.2 Households reporting adoption of environmentally sustainable and climate-
resilient technologies and practices 

COI survey Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers 

Total number of household members  0 11216 28040 

Households - Percentage (%) 0 28 70 

Households - Households 0 3205 8012 

2.2.6 Households reporting improved physical access to markets, processing and 
storage facilities 

Households reporting improved physical 
access to processing facilities  

0 1400 3500 

2.2.5 Rural producers’ organizations reporting an increase in sales 

Number of Rural POs - Organizations 0 20 50 

Rural POs with women in leadership position  0 2 5 

2.2.1 Persons with new jobs/employment opportunities COI survey and M&E 
system 

Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Males - Males 0 1620 4050 

Females - Females 0 1080 2700 

Young - Young people 0 604 1510 

Total number of persons with new 
jobs/employment opportunities - No of people 

0 2700 6750 

1.2.3 Households reporting reduced water shortage vis-à-vis production needs COI survey 
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Results Hierarchy Indicators Means of Verification Assumptions 

Households - Percentage (%)  40 100 Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers Households - Households  3948 9870 

Total no of household members - No of people  13818 34545 

Output 
2.1 Revolving fund facility 
(RFF) for improving 
sustainable land 
management, climate-
resilient production 
infrastructure, 
aggregation, processing 
and marketing 

Number of approved proposals for the RFF windows for poor and transitory poor 
producers, and for producer organizations and aggregators  

Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Continued market demand, 
continued government support to 
up-land villages for their 
investment and capacity building in 
improving their livelihood activities, 
OGM establish a dynamic 
partnership with the RDA/DA to tap 
into their expertise in linking small-
scale producers with private sector 
aggregators and markets. 

Number of approved proposals under the RFF 
window for poor and transitory poor producers 

0 2600 6500 

Number of approved proposals under the RFF 
window for producer organizations and 
aggregators - Number 

0 100 250 

Value of approved proposals under the RFF 
window for poor and transitory poor producers 
- Money (USD' 000) 

0 15600 39000 

Value of approved proposals under the RFF 
window for producer organizations and 
aggregators - Money (USD' 000) 

0 500 1250 

1.1.3 Rural producers accessing production inputs and/or technological packages  Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Males - Males 0 1620 4050 

Females - Females 0 1080 2700 

Young - Young people 0 404 1010 

Total rural producers - Number of people 0 2700 6750 

2.1.3 Rural producers’ organizations supported 

Total size of POs - Organizations 0 4038 10120 

Rural POs supported - Organizations 0 68 171 

Males - Males 0 3252 8154 

Females - Females 0 786 1966 

Young - Young people 0 607 1518 

2.1.6 Market, processing or storage facilities constructed or rehabilitated 

Total number of facilities - Facilities 0 1311 3277 

Market facilities constructed/rehabilitated  0 1 2 

Processing facilities constructed/rehabilitated  0 1310 3275 

Number of youth participated in mentoring and coaching Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Male youth - Number 0 960 2400 

Female youth - Number 0 960 2400 

Total number of youth - Number of people 0 1920 4800 

No of women participated in GALS training    

Number of women participated in GALS 
training - Females 

0 800 2000 

Output 
2.2 Strengthening 
producer organisations 
and marketing 

1.1.4 Persons trained in production practices and/or technologies Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Continued market demand, 
continued government support to 
up-land villages for their 
investment and capacity building in 
improving their livelihood activities, 
OGM establish a dynamic 
partnership with the RDA/DA to tap 
into their expertise in linking small-
scale producers with private sector 
aggregators and markets. 

Men trained in crop  - Males 0 2298 5745 

Women trained in crop  - Females 0 1532 3830 

Young people trained in crop  - Young people 0 575 1436 

Men trained in livestock  - Males 0 983 2457 

Women trained in livestock  - Females 0 655 1638 

Young people trained in livestock  - Young 0 246 614 

Men trained in forestry  - Males 0 480 1200 

Women trained in forestry - Females 0 320 800 

Young people trained in forestry 0 120 300 

Total persons trained in crop 0 3830 9575 

Total persons trained in livestock  0 1638 4095 
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Results Hierarchy Indicators Means of Verification Assumptions 

Total persons trained in forestry 0 800 2000 

2.1.2 Persons trained in income-generating activities or business management 

Males - Males 0 1620 4050 

Females - Females 0 1080 2700 

Young - Young people 0 405 1013 

Persons trained in IGAs or BM (total) -  0 2700 6750 

Output 
2.3 Investments in off-
farm climate-resilient 
water infrastructure 

1.1.2 Farmland under water-related infrastructure constructed/rehabilitated  Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Young people are willing to stay 
and invest in their villages if 
support for quality employment 
including self-employment is 
offered. 
 
OGM manages to establish strong 
collaboration with other agencies 
and private sector actors, including 
co-financiers and implementing 
partners in the region e.g. DSI, 
SPAs, RDA/DA, and the Ziraat 
Bank. 

Hectares of land - Area (ha) 0 3660 9150 

Outcome 
3. Improved institutional 
capacity of project 
stakeholders and greater 
visibility on effectiveness 
and impact of the project 

Number of technical guidelines on thematic areas adopted and disseminated Qualitative assessment Baseline, Mid-term, 
Completion 

CPMU, Service 
Providers 

OGM and the rangeland service 
provider systematically captures 
lessons learned cost and benefits 
from community-led rangeland 
rehabilitation and sustainable 
management as the basis for 
developing technical guidelines as 
well as from other activities to 
improve other existing guidelines, 
regulations and dissemination 
material. 

Technical guidelines adopted and 
disseminated - Number 

0  1 

Output 
Institutional strengthening 
through knowledge 
generation and 
dissemination and 
development of technical 
guidelines on thematic 
areas 

Number of implementing partners representatives and farmers participated in 
training, exchange visits or South-South and Triangular Cooperation (SSTC) 
opportunities 

Project MIS Semi-annual, Annual M&E and 
Component 
Specialists 

Through gathering of evidence on 
benefits generated from different 
livelihood and natural resources 
rehabilitation interventions, OGM 
and project partners systematically 
identifies success stories and 
facilitate cross learning between 
NRM and producer groups and 
develop KM products for wider 
dissemination. 

Number of participants in training, exchange 
visits or SSTC opportunities - Number of 
people 

0 1000 2500 

Number of KM products (e.g. stories from the field on good practices and lessons 
learned, technical studies, publications, etc.) developed and disseminated 

Project MIS Annual KM, M&E and 
Component 
Specialists KM products developed and disseminated - 

Number 
0 1 3 
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Integrated project risk matrixi 

Risk Category / Subcategory  
Inherent 

risk 
Residual risk 

Country Context Substantial Substantial 

Fragility and Security Substantial Substantial 

Macroeconomic Substantial Substantial 

Governance Substantial Substantial 

Political Commitment Substantial Substantial 

Sector Strategies and Policies Substantial Substantial 

Policy Development and Implementation Substantial Substantial 

Policy alignment Substantial Substantial 

Environment and Climate Context Moderate Moderate 

Project vulnerability to climate change impacts Moderate Moderate 

Project vulnerability to environmental conditions Moderate Moderate 

Project Scope Low Low 

Technical Soundness Low Low 

Project Relevance Low Low 

Institutional Capacity for Implementation and 
Sustainability 

Moderate Moderate 

Monitoring and Evaluation Arrangements Moderate Moderate 

Implementation Arrangements Moderate Moderate 

Project Financial Management Substantial Substantial 

Project External Audit Moderate Moderate 

Project Accounting and Financial Reporting Substantial Substantial 

Project Internal Controls Substantial Substantial 

Project Funds Flow/Disbursement Arrangements Substantial Substantial 

Project Budgeting Substantial Substantial 

Project Organization and Staffing Substantial Moderate 

Project Procurement Moderate Moderate 

A.1 Legal, Regulatory and Policy Framework Moderate Moderate 

A.2 Institutional Framework and Management Capacity Moderate Moderate 

A.3 Accountability, Integrity and Transparency of the 
Public Procurement System 

Moderate Moderate 

A.4 Public Procurement Operations and Market Practices. Substantial Substantial 

B.1 Assessment of Project Complexity Moderate Moderate 

B.2 Assessment of Implementing Agency Capacity 
Not 

applicable 
No risk envisaged - not 

applicable 

Project Procurement Overall Moderate Moderate 

Environment, Social and Climate Impact Moderate Moderate 

Vulnerability of target populations and ecosystems to 
climate variability and hazards 

Moderate Moderate 

Greenhouse Gas Emissions Low Low 

Physical and Economic Resettlement Low Low 

Community health, safety and security Moderate Moderate 

Labour and Working Conditions Moderate Moderate 

Indigenous People Low Low 
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Risk Category / Subcategory  
Inherent 

risk 
Residual risk 

Cultural Heritage Moderate Moderate 

Resource Efficiency and Pollution Prevention Moderate Moderate 

Biodiversity Conservation Moderate Moderate 

Stakeholders Moderate Moderate 

Stakeholder Grievances Moderate Moderate 

Stakeholder Engagement/Coordination Moderate Moderate 

Overall Moderate Moderate 

Country Context Substantial Substantial 

Fragility and Security Substantial Substantial 

Risk:  

Regional dynamics, especially the impact of the neighbouring Syrian 
conflict and influx of Afghan refugees have brought about significant 
challenges to Türkiye. It has even led to a significant demographic shift in 
the country. At the same time, the geopolitical turmoil in the Middle East 

region has adversely affected the East and South-east parts of Turkey in 
the form of adverse impact on the local economies in some provinces, 
reduced tourism, increased unemployment, and increased security 
concerns. It may eventually impact trade relations and trade flow within 
the region. 

Substantial Substantial 

Mitigations:  
Successful implementation of the new IFAD project will establish the 
foundations for a positive impact on targeted populations by reducing 
rural poverty.  
It is important that the success is captured early on and disseminated 
widely in a way that will create hope, enhance optimism and demonstrate 

the value of IFAD’s partnership with GoT.  

  

Macroeconomic Substantial Substantial 

Risk:  
Türkiye achieved impressive economic gains over the past two decades 
which enabled it to become an upper middle-income country with a GDP 
of USD 1.12 trillion and per capita income of USD 13,110 in 2023. In the 
recent past as Türkiye’s reforms waned, productivity gains slowed, and 
growth became increasingly dependent on externally funded credit and 
demand stimulus. In this backdrop, Türkiye adopted a new economic 

model consisting of low interest rates as well as a complex set of 
regulatory measures to direct credit to selected sectors (notably 
exporters) and to promote greater use of the lira in the economy. The 
newly adopted policies instead led to significant market pressure on the 
Turkish Lira. This was followed by the war in Ukraine, which added to pre-
existing vulnerabilities. More recently policy redirections have been 

sought which enabled achieving GDP growth of 11 percent in 2021 and 
5.5 per cent in 2022 and 4.5 percent in 2023 and it is projected to grow 
at 3.1 percent in 2024. In contrast, at 65 per cent inflation remains very 
high- explained mainly by Türkiye’s excessively loose monetary policy and 
the resulting exchange rate depreciation.  
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Türkiye has large external financing needs, and its private sector is 
heavily indebted in foreign currency, raising risks to financial stability; 
weakening external demand is expected to constrain real GDP growth 
(foreseen growth is forecast at 4.3 per cent in 2024), which will remain 
relatively firm in 2025-2028.Consequently agricultural incomes diminish, 

poverty increases in rural and urban areas.  
 
Following the May 2023 elections, the government has taken further 
positive steps to normalise Türkiye’s macroeconomic policies. This has 
helped improve external balance, but vulnerabilities remain with risks 
skewed to the downside.  
 

The combined effect of the economic challenges may negatively impact 
implementation owing to the risk in cancellations of bidding processes or 
reluctance of vendors to engage in IFAD projects. 

Substantial Substantial 

Mitigations:  

In designing FIRAT the fiscal challenges that GoT has been facing and is 
likely to face in foreseeable future have been factored-in and the impact 
on FIRAT that is likely has been kept at a manageable level. The real 
value of an IFAD loan will be protected by charging project expenses 
directly to the USD account instead of using a local currency account. 
Secondly, the reimbursement of the expenditure incurred by the 
beneficiaries, suppliers and service providers will be made at the earliest 

so that the loss in value is minimised. 

  

Governance Substantial Substantial 

Risk:  
With a score of 36 in 2023 and a somewhat declining trend since 2020, 
Türkiye is the 101 least corrupt nation out of 180 countries for which 
Transparency International reports Corruption Perceptions Index. 
According to the World Bank, more recently the country has shown major 

transformation in the public sector management as a result of the reform 
initiatives. However, implementation challenges remain and there are still 

areas where improvement is required. Institutional changes or frequent 
changes in the management of institutions may occur at the central, 
regional and provincial levels with effects on implementation 
arrangements and the timeliness for achieving project development 
objectives.  
 

The loss of human lives and economic activities as a result of earthquakes 
in February 2023 also did affect the ability of relevant stakeholders to 
discharge their tasks as well as the infrastructure of rural and urban 
areas. FIRAT’s target area is close to the epicentre and its investments 
will need to focus on the priorities of the population in the affected areas. 

Substantial Substantial 

Mitigations:  
The design of FIRAT proposes to constitute a project steering committee 
that apart from ensuring proper coordination among project implementing 

partners will also actively engage in ensuring that adequate resources, 
including that form the GoT, as agreed in the design document is being 
made available on a timely basis and project-funded activities are 

implemented as scheduled. 
 
As designed FIRAT would invest significantly in capturing lessons learnt 
and evidence of the project’s impact on the lives of the intended target 
group which then can be used to communicate to relevant authorities for 
appropriate decision making related to the project interventions, including 
the recovery from earthquake. 
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Political Commitment Substantial Substantial 

Risk:  
Since FIRAT’s design parameters are fully aligned with Türkiye’s Vision for 
2053, the objectives and policies propagated in the 12th National 
Development Plan (2024-28), the Medium Term Programme (2024-26) 
and sector strategies and plans such as the Strategic Plan of MoAF (2024– 
2028), National Climate Change Adaptation Strategy and Action Plan 
(2011‐2023), and the Water Efficiency Strategy and Action Plan (2023-

2033), political commitment for FIRAT in terms of policy pronouncement 
is high. There is therefore a buy-in for the project concept by a wide 
spectrum of stakeholders in the country and therefore the risk associated 
is low.  
 
As some gaps may be observed between policy pronouncement and 
translating them into actions, in recent years IFAD projects have faced 

issues related to inadequate allocation of funds at the beginning of the 
year. So far this has been tackled by requesting additional allocations 
during mid-year review and thereby limiting potentially detrimental 
consequences in terms of implementation and disbursement performance. 
There is clearly a potential risk that FIRAT may suffer from similar issues 
related to allocation and release of the funds by GoT.  
 

The risk identified, however, reflects more an operational issue that is 
related to a very high rate of inflation and consequent challenge to the 
government to manage budgetary resources. Türkiye is projected to 
achieve a much reduced inflation, current account balance, and fiscal 
balance by 2025 and this should ease the pressure to cut allocations for 
development activities including IFAD projects. In the case of FIRAT, 

given its focus on earthquake-affected regions, and high priority given for 
generating livelihood opportunities and checking youth migration, chances 
are that the project will be provided with adequate resources to pursue its 

objectives, including the execution of grant programmes. 

Substantial Substantial 

Mitigations:  

During the in-country phase of the design mission, this issue was flagged 
with OGM and Treasury at Ankara and regional and provincial levels. OGM 
assured the DM that given that OGM’s annual budget envelope is much 
larger than annual needs of FIRAT and the urgency of providing 
livelihoods related support to the households in the earthquake-hit areas 
neither the allocation nor the release of the resources would be a problem 

to FIRAT. 
 
It is also important that the supervision and implementation support 
missions that are to be fielded during implementation review the status of 
funds allocation/ release and flag it to the higher authorities when these 
are found to be constraining the disbursement. In addition, high level 
dialogue with the central Government and local authorities will be 

undertaken asking for adequate budget allocations by IFAD’s Country 
Director and Country Programme Coordinator  
 
Communication and KM strategy to give visibility to IFAD effectiveness, 
results and impact in addressing rural poverty in Türkiye and recovery for 
the earthquake victims.  

  

  



Appendix III  EB 2024/142/R.9/Rev.1 

22 

Sector Strategies and Policies Substantial Substantial 

Policy Development and Implementation Substantial Substantial 

Risk:  
In a context of centralised governance, where strong political 
leadership has a clear vision on the development of relevant 
policies which development partners in the country are often 

times unable to influence, and where farmers’ organisations 
and other grassroots institutions are weakened as a result of 
loss to human lives and infrastructure as a result of the 
earthquake which affected part of the project area, the 
development and implementation of policies may not be 
effective or participatory enough to account for the views of 

the most vulnerable rural people and their organisations.  

Substantial Substantial 

Mitigations:  
In line with the IFAD guidance for policy engagement, the 

IFAD country team will enhance the participation of 
smallholders and other value chain stakeholders in the policy 

processes, by creating a space for dialogue (e.g. the project 
steering committee) and by strengthening the institutional and 
organisational capacity of stakeholders to set their agenda and 
influence policy processes. The grassroots institutions will be 
supported more during project implementation to upgrade the 
productive capacity, marketing services, and production 

infrastructure.  
 
Importantly, FIRAT has allocated resources for social 
mobilisation and grassroots institutions development in a way 
that would enable participatory need identification and 
planning of activities within the micro catchments. This should 
help strengthen the voice of demand structure vis-à-vis the 

supply structure and ensure a more stable policy 
implementation regime.  

  

Policy alignment Substantial Substantial 

Risk:  
The National Basin Management Strategy ended in 2023. The 
new "National Watershed Rehabilitation (Restoration) 
Strategy” (NWRS) prepared in 2023 is currently pending 
approval by the Turkish Presidency of the Republic and may 
be updated during the implementation of the project, as may 

be the case for the 12th National Development Plan (NDP) 
that will also end during the project implementation period. 
There is therefore a challenge in keeping the project’s 
alignment with these two important policy instruments over 
the course of the implementation of the project.  
 

A potential risk could also arise from the change in the 

matching grant policy of the GoT on which the FIRAT 
intervention instruments lean on heavily. This could happen if 
GOT’s fiscal imbalance increases substantially and GoT’s ability 
to support poverty alleviation programmes erodes drastically. 
Yet another risk could arise from the shift in policy and GOT’s 
refusal to invest IFAD loan for meeting on-granting to FIRAT 

beneficiaries.  

Substantial Substantial 
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Mitigations:  
The project will support gathering evidence on the success or 
otherwise of pro-poor approaches and their effectiveness in 
engaging upland communities in the conservation and 
development of catchment areas. These could then be used 

for updating the Basin Management Strategy.  
 
IFAD will encourage the project to facilitate dialogue between 
decision-makers and stakeholders, to mainstream pro-poor 
approaches in the new NDP and related sector policies 
concerning upland development using the proposed steering 
committee as an important platform.  

  

IFAD’s country as well as multi country office will also engage 
in providing support to further policy development as well as 
in setting country priorities for assisting the upland 
communities utilising the experiences from the ongoing 

projects funded by IFAD.  
 
The risk of changes in the poverty alleviation financing of GoT 
has been factored-in in the FIRAT design and necessary 
resources have been allocated for financing the key project 
activities. Multiple instruments will be used to reach the 
intended FIRAT clientele and thereby reduce the risks 

involved.  

  

Environment and Climate Context Moderate Moderate 

Project vulnerability to climate change impacts Moderate Moderate 

Risk:  
The climate risk assessment for FIRAT is moderate. According 
to the Think Hazard Tool, the project intervention area is 

susceptible to River Flood, Urban Flood, Landslide, Water 

Scarcity, Extreme Heat, and Wildfires. 
 
Recent decades have witnessed a notable acceleration in the 
trend of rising temperatures, with Turkey experiencing a 
nearly 2°C increase between 1991 and 2020. Additionally, the 
long-term precipitation pattern in Turkey has shown a 

decreasing trend, although there has been some improvement 
in recent years, including in the project's targeted areas. 
Projections indicate a heightened intensity and frequency of 
extreme climate events in the years to come. This poses a 
significant threat to both crop and livestock productivity, as 
well as impacting the forest productivity and biodiversity in the 
project area. Recognizing these climate challenges, the project 

aims to address and mitigate the potential adverse impacts, 
contributing to the overall resilience of the region in the face 
of changing climate conditions. 

Moderate Moderate 
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Mitigations:  
The project strategically focuses on promoting sustainable and 
resilient practices to address climate risks, including 
afforestation, forest rehabilitation, erosion control, and water-
saving technologies. It emphasises awareness and knowledge 

management about climate change adaptation and mitigation 
in target areas, employing participatory Micro Catchment Plans 
(MCPs) to assess impacts and compile implementable 
measures. By engaging local communities in identifying 
challenges and prioritising high-impact strategies, the project 
tailors responses to unique community needs, fostering 
sustainable practices and building resilience. Additionally, the 

project empowers small-scale producers with targeted 
knowledge and tools for enhanced adaptability, ensuring 
climate change adaptation strategies are effective and 
promote overall ecosystem well-being.  

  

Project vulnerability to environmental conditions Moderate Moderate 

Risk:  
Stemming from a combination of geomorphological, climatic, 
and anthropogenic factors, land degradation, desertification, 
and drought pose significant risks to the targeted project 

areas, a substantial portion of the country's land faces erosion 
challenges. Some 59 per cent of croplands, 64 per cent of 
grasslands, and 54 per cent of forestlands are experiencing 
varying degrees of degradation. The consequences of this 
degradation manifest in diminished land productivity and 
heightened siltation levels in the Euphrates watershed and 

downstream dams. The lack of sufficient vegetation cover in 
the area exacerbates the issue of soil erosion.  

Moderate Moderate 

Mitigations:  

In line with the above considerations, the project will actively 
address challenges and work towards positive environmental 

outcomes. Specifically, FIRAT aims to reduce land degradation 
and desertification, contributing to the restoration and long-
term sustainability of natural resources in the Euphrates micro 
catchments. The project will enhance agricultural practices, 
restore forests, and improve water and rangeland 
management in fragile upland ecosystems. It will also promote 

sustainable natural resource use through technical support 
and capacity building. The MCP under subcomponent 1.1 will 
assess environmental risks and implement measures for 
restoration and sustainable management of natural resources, 
including forests, rangelands, and croplands. Implementation 
will involve raising awareness among project beneficiaries 
about restoration and sustainable natural resource 

management practices. 

  

Project Scope Low Low 

Technical Soundness Low Low 

Risk:  
The project design builds on lessons learned from the Murat 
project and among other things it intends to enhance technical 
support to participating small-scale producers and the 

business viability of their matching grant project proposals. 
Outsourcing the management of MG schemes to financial 
institutions might pose challenges.  

Low Low 
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Mitigations:  
The FIRAT design team met with Ziraat Bank and held in-
depth discussion with OGM’s ORKOY programme managers 
keeping in view the need to effectively manage MG scheme 
with revised terms and complement this with highly 

concessional credit scheme. The discussion having been 
concluded successfully; implementation arrangement has been 
agreed upon satisfactorily. The MG manual has been drafted 
accordingly which has laid out beneficiary eligibility criteria, 
grant sizes and matching grant requirements disaggregated by 
different target groups and investment types.  

  

Project Relevance Low Low 

Risk:  
The project objectives are in direct alignment with the 11th 

and draft 12th National Development Plan and priorities set in 

the Plan for the Agriculture and Rural development sectors. 
The interventions continue to support government and IFAD 
policy on poverty alleviation and remain relevant to the needs 
of the beneficiaries.  
 
The MG programme as it exists today may however be less 

relevant to the poorest landless households who rely on social 
assistance and cannot afford the 30 per cent beneficiaries’ 
contribution plus the 18 per cent VAT. The MG programme 
may be attractive to a category of the priority target group 
made up of registered productive smallholders. The increasing 
costs are likely to worsen the appetite of the potential 

beneficiaries. These interventions are planned to be more 
attractive for the earthquake victims with lower contribution 
and more to sustain producers’ agricultural businesses. The 
interventions under NRM activities are planned to support the 

development and conservation of natural resources to prevent 
land and forest degradation.  

Low Low 

Mitigations:  
Recognizing that the MG scheme currently being implemented 
may not reach to the poorest and most vulnerable, the terms 
have been revised. In addition, additional funding has been 
provided to give access of the poorest and most vulnerable 

target group to the interest free loans which can be used to 
meet the equity investment requirement. FIRAT’s overall 
design approach lays heavy emphasis on inclusion, including 
women and youth. Project relevance would therefore be high if 
equal care be taken during implementation. 

  

Institutional Capacity for Implementation and 
Sustainability 

Moderate Moderate 

Monitoring and Evaluation Arrangements Moderate Moderate 

Risk:  
The M&E function presents moderate risk in terms of 
coordination and good understanding of the roles and 
responsibilities by thematic specialists. The project will have 
M&E assistants in the regional offices to accelerate data 
collection and conduct analysis for results reporting. At the 

central level, OGM has proposed to engage CEM for 
biophysical monitoring.  

Moderate Moderate 
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Mitigations:  
Development of a robust M&E system in the provinces, 
including procurement and customization of the M&E system, 
and ensuring sufficient staffing for M&E functions at the 
central and regional levels by OGM.  

 
Training of relevant M&E staff on improving implementation 
performance and evidence-based reporting.  
 
To the maximum extent possible, M&E system should make 
geo-referencing compulsory for system robustness and for 
transparency. purposes. 

  

Implementation Arrangements Moderate Moderate 

Risk:  

Good coordination within OGM and two regional directorates, 

adequate staffing and compliance with IFAD procedures are 
critical for good performance. Special Provincial 
Administrations (SPAs) are to increase the pace of 
procurements in Adıyaman, Elazığ and Bingöl provinces and 
reduce the risk of delays in the project procurement process 
on irrigation schemes or road construction. The increasing 

costs and economic downturn can put pressure on vendors 
and create instability in the procurements resulting in 
cancellation of bidding processes or reluctance of vendors to 
bid, as noted in other IFAD-funded projects in Türkiye.  

Moderate Moderate 

Mitigations:  
● Close follow up and continuous implementation support by 
the IFAD-MCO to provide timely induction and coaching to 
incoming staff.  
● Establishment of the PSC is likely to help implementation 

coordination  
● Continued partnership with the Ziraat Bank and bringing-in 

of private sector service providers is likely to enhance 
implementation capacity and improve transparency.  
● Increased MG ratio and provision of interest free loans will 
loosen bottlenecks that may be created otherwise in serving 
the poorest and most vulnerable. 

  

Project Financial Management Substantial Substantial 

Project External Audit Moderate Moderate 

Risk:  
IFAD funded projects are audited by the Board of Treasury 
Controllers within the Ministry of Treasury and Finance. 
Normally, the audit reports are submitted on time (within 6 
months of the year-end). However, there is always a risk of a 
delayed submission due to procedural delays at the Ministry of 

Treasury and Finance. 

Moderate Moderate 

Mitigations:  
● Clear the audit TOR at project start-up to ensure 
understating of audit scope and requirements  

● Treasury auditors to coordinate with the CPMU and their 
internal management to ensure reports are ready by the 
deadline. 

  

Project Accounting and Financial Reporting Substantial Substantial 



Appendix III  EB 2024/142/R.9/Rev.1 

27 

Risk:  
● Late installation and procurement of an accounting software due to 
delays at institutional level within OGM.  
● Low reliability of the project financial reports due to lack of staff 
experience.  

● Accounting software that does not meet the project needs due to 
lack of experience in accounting and financial management for 
international funded projects.  
● Delayed submission of IFRs.  
● Risk of delayed reporting on the matching grants by the 
bank/ORKOY to CPMU  

Substantial Substantial 

Mitigations:  
● Training to the finance staff on the IFRs preparation at project 
start-up.  
● Automation of the IFRs templates in the accounting software at the 
time of purchase.  

● Project to follow accounting standards acceptable to IFAD.  
● Agree on the accounting software specifications with IFAD.  
● Finalisation of accounting software set-up at project start-up. This 
shall be one of the conditions precedent to first withdrawal.  
● Include in the agreement with the bank (Protocol) IFAD reporting 
requirements  

  

Project Internal Controls Substantial Substantial 

Risk:  
● Risks of weak internal control measures identified for matching 

grants scheme; noting that the project will be implemented in 6 
provinces. This risk could result from untimely or incomplete 
reporting from ORKOY to CPMU or from not following the criteria and 
arrangements identified in the matching grants manual.  
● Risk of incomplete supporting documents for project expenditures 

due to lack of knowledge of required supporting documents by 
finance staff.  

● Risk of inappropriate filing system if not identified at early stages 
of the project.  
● Risk of lack of contribution and update of the PIM by PMU.  

Substantial Substantial 

Mitigations:  

● Finalise the finance manual section of the PIM at design.  
● PMU to draft and add to the internal control section so it is tailored 
to provide more details on the PMU internal control measures to 
control payments including the matching grants.  
● Ensure proper segregation of duties and authorization processes in 
place especially.  
● Supporting documents for project expenditures to be as per IFAD 

requirements. Field visits to be planned to ensure that funds are 
used for the intended purposes.  
● Establish a filing system that allows for easiness and availability of 

all project documents at project start-up.  
● Matching grant manual to be finalized before project start-up.  

  

Project Funds Flow/Disbursement Arrangements Substantial Substantial 

Risk:  
● Delays in opening separate DAs for IFAD loan and GEF grant at the 
central bank which could affect project liquidity. This could be due to 

delays in preparedness for project at OGM level.  
● Risk of Treasury Limited allocation to the project which would 
restrict balances withdrawn from DA. These allocations are set for all 
internationally funded projects in Türkiye on annual basis.  
● Project will be disbursing using the report based disbursement 
mechanism, hence there is a risk of inadequate cash forecast due to 

lack of cash forecast skills.  

Substantial Substantial 
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Mitigations:  
● Opening of separate DAs for IFAD loan and GEF grant at the 
central bank. This will be a condition precedent to first withdrawal.  
● Provide training to finance staff on the report based disbursement 
mechanism at project start-up.  

● Analyse cash forecasts versus actual cash outflow for each quarter 
to enhance cash management skills.  
● PMU to work as a team to prepare the cash forecasts each quarter 
(procurement, project coordinator and finance)  

  

Project Budgeting Substantial Substantial 

Risk:  
● Delays in the preparation and submission of the annual workplan 
and budget (AWPB) until the Strategic budget is issued (normally in 
the last quarter of the year)  

● Risk of irregular monitoring of the AWPB and untimely decisions on 

budget variances due to irregular of preparation and submission of 
the variances reports to project management.  
● Risk of overstated budgets that do not reflect reasonable/realistic 
plans due to over-ambitious planning that does not consider updates 
and changes at country and project level.  

Substantial Substantial 

Mitigations:  
● Ensure more accurate and reasonable budget estimates.  
● Monitor budget versus actual performance on a monthly basis.  
● Upload the budget in the accounting software for timely and 
efficient monitoring.  

● Analyse budget planning on annual basis to avoid committing same 
shortcomings for next year planning.  
● Start the planning process in the third quarter of each year drafting 
an initial budget for the project, then aligning the budget with the 
allocated Strategic Budget.  

  

Project Organization and Staffing Substantial Moderate 

Risk:  
● Risk that PMU is not established before start-up as per project 
design because of delays in planning and recruiting at institutional 

level within OGM.  
● Insufficient finance unit structure that does not meet the project 
needs.  
● Seconding or recruiting staff who do not have experience working 
on international/IFAD funded projects or are unqualified.  
● Government reforms and changes that might affect the key staff 
such as the project director.  

Substantial Moderate 

Mitigations:  
● OGM to set up the PMU considering the agreed structure at design.  
● Assign or recruit qualified & dedicated finance staff to work on the 
project finances at central level. Recruitment of key staff to be a 

condition precedent to first withdrawal.  
● Finance staff to receive training on IFAD financial management 
requirements at start-up.  
● Finance staff to complete IFAD’s e-learning on FM course.  
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Project Procurement Moderate Moderate 

A.1 Legal, Regulatory and Policy Framework Moderate Moderate 

Risk:  
Prescriptive and standardized rules, methods, documentation, and 
systems following National Legislation. Turkey has a well-functioning 
procurement framework despite absence of methods dedicated to 

consulting services. The national PPL have some variances from 
minimum IFAD requirements notably related to procurement 
expectations. 

Moderate Moderate 

Mitigations:  

The Project will rely on Public Procurement Law and Regulations to 
the extent not conflicting with IFAD Rules  
 
Elaborate the PIM to mitigate for the absence of national PP manual 
and inconsistencies between national and IFADs procedures.  

 
For consultancies IFADs procurement procedures should be used. 

  

A.2 Institutional Framework and Management Capacity Moderate Moderate 

Risk:  

The country has a solid institutional framework, however public 
procurement is not professionalized, there is No specific Law identify 
a specialized procurement function nor to clearly Define the 
responsibilities and competencies of a procuring entity. 

Moderate Moderate 

Mitigations:  
Responsibilities and competencies of procuring entities shall be clearly 
defined.  
 
Promote empowerment of project staff and decentralization of 
decision making based on thresholds. 

  

A.3 Accountability, Integrity and Transparency of the Public 
Procurement System 

Moderate Moderate 

Risk:  

The procurement market is functioning well, but with absence of 
strategic planning and key role allocations internally and externally. 

Moderate Moderate 

Mitigations:  
Project capacities in strategic planning and strategic market 
engagement should be strengthened coupled with extensive GPN 

dissemination and robust staffing practices.  
 
Online mandatory publication, adoption of AWPB, PP in the project; 
continuous training and certification as well as the PIM preparation. 

  

A.4 Public Procurement Operations and Market Practices. Substantial Substantial 

Risk:  

Overall, institutional setup for enhancing integrity is weak. The 
administrative regulations do not include clauses or provisions 
prohibiting practices of fraud, corruption, and other prohibited 

practices 

Substantial Substantial 

Mitigations:  
IFAD policies, reporting hotlines, and self-certification shall be 
complied with IFAD Handbook and guidelines shall be adopted and 

applied. Audit shall be secured through an independent entity. 

  

B.1 Assessment of Project Complexity Moderate Moderate 

Risk:  
Project assessed as moderately complex provided that area is 
geographically spread in different locations, Substantial SECAP risks, 
and substantial inter-dependent procurement contracts that require 
advanced sequencing and coordination skills. 

Moderate Moderate 
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Mitigations:  
The PIM should clearly elaborate interfaces, roles and responsibilities 
of each PMU operate in different areas along with SECAP 
recommendations.  
AWPB to include clear distinction of budget for each PMU 

(disaggregated and aggregate). 

  

B.2 Assessment of Implementing Agency Capacity 
Not 

applicable 

No risk 
envisaged - 

not applicable 

Project Procurement Overall Moderate Moderate 

Risk:  
Overall Inherent risk is “M” provided Turkey has a well-functioning 

procurement system supported by a structured institutional and legal 
framework, the use of e-tenders, and the Law of procurement, audit, 
complaints bodies, in additional to the successful performance of 

MURAT project. 
 
The procurement risks relate mainly to:  

-The inconsistencies in the procurement methods notably related to 
consulting and the Non consulting services.  
-The absence of strategic planning and key role allocations internally 
and externally.  
-The entire absence of SECAP requirements in the Public Procurement 
Law, and  
-The start up risk relate on the new procurement staff who might not 

be familiar with similar projects 

Moderate Moderate 

Mitigations:  
Mitigation measures for shortcomings found on the national 
Procurement system vs. IFAD’s procurement framework include IFAD 

policies, reporting hotlines, and self-certification shall be complied 

with IFAD Handbook and guidelines shall be adopted and applied; 
Projects will strictly adhere to AWPB and PP preparation according to 
IFAD templates and requirements.  
 
The procurement plan as well as No Objection requests will be 
submitted electronically via the OPEN  

 
Startup capacity building is important to align understanding of the 
PPS; continuous training (BUILDPROC and other) is needed.  
 
The multiple-eye principle will be adopted in CM and SECAP 
compliance.  
 

All risk mitigation measures shall be incorporated to the Procurement 
Implementation Manual (PIM) to secure compliance with IFAD 
procurement regulations. 

  

Environment, Social and Climate Impact Moderate Moderate 

Vulnerability of target populations and ecosystems to climate 
variability and hazards 

Moderate Moderate 

Risk:  
Turkey is one of the countries most susceptible to the adverse effects 
of climate change, including intense rainfalls, floods, storms, 
landslides, heatwaves, and forest fires. The provinces and 
communities targeted by the project confront the consequences of 
droughts, erratic rainfall, heatwaves, soil degradation, and forest 
fires.  
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Agriculture is one of the sectors most affected by adverse effects of 
climate change. It is foreseen that the main impact of climate change 
on Turkey will be drought, desertification, decline in agricultural 
productivity, loss of biological diversity and ecosystem services, 
increase in forest fires, epidemics and pests. There are signs that 

climate change has already affected crop productivity and also the 
livestock productivity indirectly through low yields of forage crops and 
cereals (straw), livestock drinking water availability and rangeland 
productivity. However, the project supports interventions for 
improved resilience of the target communities and ecosystems to 
climate variability and hazards. The project introduces and promotes 
climate change adaptation and risk mitigation measures in the target 

areas. Introduction and promotion of integrated pest management, 
water harvesting and water saving technologies, cultivation of dry-
tolerant non- timber forest products, sustainable pasture 
management and use of renewable sources of energy are some of 

these interventions.  

Moderate Moderate 

Mitigations:  
The project supports water management activities aimed at 
addressing drought and unpredictable rainfall patterns, significant 
impacts of climate change. Measures to control soil erosion will be 
implemented. Furthermore, farmers will be oriented toward and 
supported with tools and techniques for good agriculture and climate- 

smart agriculture. The selection of crop and plantation species will 
align with the microclimate, taking climate predictions into 
consideration.  

  

Greenhouse Gas Emissions Low Low 

Risk:  
FIRAT aims to contribute to carbon sequestration. Land rehabilitation 
activities will enhance greenery and biodiversity, leading to an 

increase in carbon sequestration capacity.  

Low Low 

Mitigations:  
Land rehabilitation activities within FIRAT will have a positive impact 
on reducing greenhouse gas emissions, and the promotion of good 
agricultural practices will contribute to lower carbon emissions from 
both the agricultural and livestock sectors. It's crucial to emphasise 

that FIRAT will not partake in large-scale commercial agriculture and 
livestock activities. 

  

Physical and Economic Resettlement Low Low 

Risk:  
FIRAT activities will be limited to government-owned barren and 
degraded land for land rehabilitation, and to farmers' land for 
agricultural and livestock support activities. There will be no physical 
resettlement involved.  

Low Low 

Mitigations:  

No mitigation measure required. 
  

Community health, safety and security Moderate Moderate 

Risk:  
The plantation activities supported by FIRAT will not require an influx 
of labour as it is expected that the vast majority of workers will be 
sourced from local communities, especially women and youth as was 
observed in the field during project design. The work is managed by 

the Village Forest Cooperatives present in the areas.  
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It is expected that for the plantation activities that will be carried out 
in partnership with the Forest Cooperatives, the hiring local 
unemployed youth will be promoted which in turn will offer them 
seasonal employment and wage income. These activities are 
undertaken on a limited scale and therefore would not have adverse 

impacts on community health and safety. In fact, FIRAT is likely to 
bring about several positive impacts through the promotion of good 
agricultural practices and the enhancement of biodiversity. 

Moderate Moderate 

Mitigations:  

In the event of external workers being hired, which is unlikely, OGM 
and Forest Cooperatives will closely monitor plantation workers' 
behaviour. A code of conduct for workers to respect community 
culture, tradition, and safety will be developed, adopted and enforced.  

  

Labour and Working Conditions Moderate Moderate 

Risk:  

The project activities will comply with national labour laws and 
international commitments regarding working conditions. During the 
field visits it was confirmed that there were no instances of labour 

discrimination or gender inequality observed. There is no possibility of 
child or forced labour.  
The works considered in the project could potentially pose 
Occupational Health and Safety (OSH) risks.  

Moderate Moderate 

Mitigations:  

Although the risk is low, the procurement plan and policy will 
explicitly state a zero- tolerance approach toward labour 
discrimination and inequality. Any activities involving child or forced 
labour, or exacerbating gender-based violence, will not be supported 
or promoted.  
 

The works considered in the project could potentially pose OSH risks. 

The project as mitigation measure will consider: 
 
1. Workers OHS Training Plans  
2. Worker contracts inclusive of adequate labour conditions  
3. Labour Management Plans 

  

Indigenous People Low Low 

Risk:  
The project will not include IPs since targeted areas and activities are 

not related to IPs.  

Low Low 

Mitigations:  
No mitigative action required.  

  

Cultural Heritage Moderate Moderate 

Risk:  
FIRAT is not expected to have any significant impact on cultural 

heritage. Soil erosion control measures and plantation activities will 

be conducted in barren and degraded lands. Agriculture and livestock 
support activities will be limited to the lands currently under practice.  

Moderate Moderate 

Mitigations:  
Considering the chance finding of cultural heritage during the land 

rehabilitation activities, the project will follow the national chance 
finding procedure.  

  

  



Appendix III  EB 2024/142/R.9/Rev.1 

33 

Resource Efficiency and Pollution Prevention Moderate Moderate 

Risk:  
The use of chemical fertilisers, pesticides, veterinary medicines, and 
inadequate waste management in agriculture and livestock pose inherent 
pollution risks. While the project does not endorse these practices, it 
acknowledges their ongoing use by farmers and provides support in areas 
where such practices persist. Livestock management, known to create 
pollution and resource consumption, will also receive attention. However, 

transitioning farmers entirely to organic production presents a significant 
challenge due to their reliance on chemical inputs for commercial farming, 
driven by the belief that these inputs yield quick results and are readily 
available in the market. 

Moderate Moderate 

Mitigations:  
FIRAT will refrain from supporting or promoting the purchase of chemical 
inputs, instead focusing on capacitating farmers for bio inputs production and 

usage. Efforts will be made to reduce agricultural waste through the provision 
of tools, technologies, and support for aggregation, processing, and 
marketing facilities. Project activities are designed to prevent pollution of 
water resources, and regulations will be implemented for livestock medicines. 

The project will not promote the excessive use of medicines and antibiotics 
for livestock. Plantation efforts will prioritise multiple-purpose species, with 
an emphasis on grass and fodder, to alleviate pressure on natural resources.  

  

Biodiversity Conservation Moderate Moderate 

Risk:  
The project will not pose any risks or threats to biodiversity. Drawing lessons 
from the MURAT project, FIRAT will prioritise biodiversity enhancement in 
both production and conservation-related activities. The risk is assessed as 
moderate since FIRAT will be involved in plantation activities, which may 

involve production and potentially the purchase of seedlings.  

Moderate Moderate 

Mitigations:  

Enhancing biodiversity stands as a key priority for the FIRAT project, an 
aspect that was somewhat lacking in the MURAT initiative. For land 

rehabilitation, the following strategies will be implemented:  
 
● Species selection will carefully consider microclimates and soil types.  
● Natural succession processes will be followed.  
● Priority will be given to species serving multiple purposes.  
● Promotion of mixed plantation methods, alongside grass plantation, will be 
encouraged.  

In terms of agricultural support, FIRAT aims to:  
● Advocate for good agricultural practices such as integrated pest 
management and the use of bio inputs.  
● Encourage mixed and intercropping techniques.  
● Prioritise the selection of multipurpose crops.  
● Promote the cultivation of local and indigenous crop varieties.  

 

Regarding the acquisition of seedlings for plantation, OGM possesses 
extensive experience in nursery management and seedling production. FIRAT 
intends to support OGM and the private sector, particularly young individuals, 
in producing high-quality seedlings that meet the project's requirements.  
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Stakeholders Moderate Moderate 

Stakeholder Grievances Moderate Moderate 

Risk:  
Although stakeholder’s grievances are not common, implementation of the 
matching grants or infrastructure may lead to complaints by people who 
feel they have been excluded from the benefits, or negatively affected by 

project-related activities. Grievances registered by target beneficiaries and 
stakeholders may not be effectively addressed or corrective measures 
taken by the project due to lack of information or misinformation about the 
systems in place.  

Moderate Moderate 

Mitigations:  
- Setting up a complaints and grievance mechanism or use the current 
ones by the implementing agency. Periodic supervision missions will review 
the grievance log.  
- Third-party evaluation to periodically collect feedback from stakeholders 

and  
guide adjustments in implementation.  

- FIRAT will provide capacity building for project staff and senior 
government representatives from lead project executing agencies so that 
they can effectively engage stakeholders and provide feedback on IFAD 
investments. For the project, a Grievance Redress Mechanism (GRM) will 
be developed to provide a channel for complaints. A dedicated person 
(Focal Point for GRM) in the CPMU should be appointed and will be 

responsible to ensure recorded grievances are addressed. Stakeholders will 
be informed about the GRM during project sensitization sessions.  

  

Stakeholder Engagement/Coordination Moderate Moderate 

Risk:  
Other investments in the Ministry of Agriculture and Forestry may overlap 
or compete with the activities of the Project as a result of lacking 
coordination, and with effects on the overall implementation performance.  

Elite capture may limit participation from the most vulnerable households 
and those groups at risk of exclusion may not be properly informed and 

consulted about the project and relevant activities (e.g. MCs planning 
process; training, grant financing).  

Moderate Moderate 

Mitigations:  
Setting up a complaints and grievance mechanism or use the current ones 
by the implementing agency. Periodic supervision missions will review the 

grievance log. Third-party evaluation to periodically collect feedback from 
stakeholders and guide adjustments in implementation.  
 
Clarity on eligibility criteria will also result in limited elite capture.  
 
FIRAT will provide capacity building for project staff and senior government 

representatives from lead project executing agencies so that they can 
effectively engage stakeholders and provide feedback on IFAD 

investments. For the project, a Grievance Redress Mechanism (GRM) will 
be developed to provide a channel for complaints. A dedicated person 
(Focal Point for GRM) in the CPMU should be appointed and will be 
responsible to ensure recorded grievances are addressed. Stakeholders will 
be informed about the GRM during project sensitization sessions.  

  

 

 

 
i Given the evolving context on the ground, the integrated project risk matrix will be 

reviewed at project start-up and regularly thereafter to more accurately align the risks 

and mitigation measures to the then current circumstances.  


