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 التمويل  موجز

 الزراعية الدولي للتنمية الصندوق :المُبادِرة المؤسسة

 جمهورية فييت نام الاشتراكية : المتلقي/المقترض

 وزارة الزراعة والتنمية الريفية : المنفذة  الوكالة

 أمريكي  دولار مليون 102.51 : مشروعلل الإجمالية التكلفة

)نظام    الصندوق  من   المقدم  1  القرض   قيمة

 :تخصيص الموارد على أساس الأداء(

 أمريكي  دولارمليون  25

القرض الصندوق   1  شروط  من  )نظام   المقدم 

 :تخصيص الموارد على أساس الأداء(

عادية:   ويخضع شروط  العادية  الإقراض  بشروط  القرض  يمُنح 

ساوي الفائدة تلفائدة على المبلغ الأصلي المستحق من القرض بفائدة  

، وتكون فترة استحقاقه سعر فائدة متغيرللصندوق، مع    ةالمرجعي

 . سنوات 5سنة، بما في ذلك فترة سماح مدتها  25

)آلية الحصول    المقدم من الصندوق  2  قيمة القرض

 : (الموارد المقترضةعلى 

 دولار أمريكي مليون  7.434

القرض الصندوق  2  شروط  من  )آلية   المقدم 

 : (الحصول على الموارد المقترضة 

عادية: ويخضع   شروط  العادية  الإقراض  بشروط  القرض  يمُنح 

ساوي الفائدة تلفائدة على المبلغ الأصلي المستحق من القرض بفائدة  

، وتكون فترة استحقاقه سعر فائدة متغيرللصندوق، مع    ةالمرجعي

 . سنوات 5سنة، بما في ذلك فترة سماح مدتها  25

 للمناخالصندوق الأخضر  :التمويل في المشاركة الجهة

 مليون دولار أمريكي  35 قيمة التمويل المشترك:

 أمريكي  دولار مليون 28.64 مساهمة المقترض: 

 )مساهمة عينية(   مليون دولار أمريكي 6.44 مساهمة المستفيدين: 

 أمريكي  دولار مليون 32.434 : الصندوق من المقدم المناخي التمويل قيمة

 مباشر من الصندوقبإشراف  المؤسسة المتعاونة: 
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 السياق  -أولا

 الصندوق  لمشاركة المنطقي الأساسو الوطني السياق -ألف

فييت نام الاشتراكية  أحرزت   -1 انخفضت نسبة جمهورية  فقد  الفقر.  الحد من  تقدما مثيرا للإعجاب في مجال 

في المائة    70، بعد أن كانت  2020في المائة في عام    4.8السكان الذين يعيشون تحت خط الفقر الوطني إلى  

في الغالب بين الأقليات الإثنية.    ، وهو موجود. وأصبح الفقر في في فييت نام ريفيا في معظمه1993في عام  

في المائة(. وتبلغ    12.7في المائة( ومقاطعة نينه ثوان )  8.3وترتفع معدلات الفقر في المرتفعات الوسطى )

 . في المائة من الفقراء المدقعين 53.8في المائة، أي  40.4نسبة الفقر في أوساط الأقليات الإثنية 

الكبيرة في النمو الاقتصادي والحد من الفقر الريفي ثمن. فقد كان نمو القطاع مدعوما وكان لمساهمة الزراعة   -2

الأوسط  والساحل  الوسطى  المرتفعات  إقليمي  وفي  الطبيعية.  للموارد  المستدام  غير  بالاستغلال  كبير  بشكل 

  حافظاتلإجمالي للمفي المائة من الناتج المحلي ا  50إلى    28الجنوبي، يمثل قطاعا الزراعة والحراجة حوالي  

 . لمنطقةالاقتصاد وسبل عيش سكان افيما يتعلق بفي المائة من العمالة، مما يجعلهما حاسمين  90إلى  80و

درجة مئوية إلى    0.5الماضية، ارتفع متوسط درجات الحرارة في فييت نام بنحو    50ـ  على مدى السنوات الو -3

الزيادة أسرع في جنوب فييت نام والمرتفعات الوسطى؛ وفي الواقع، كانت    0.7 درجة مئوية. وكانت هذه 

درجة مئوية  0.9الخمس المشمولة بالمشروع تراوح بين  حافظاتالزيادة في متوسط درجات الحرارة في الم

حيث يشكل الجفاف خطرا   1اهر المناخية المتطرفة في تواترها وشدتها،ووقد ازدادت الظ .درجة مئوية 1.0و

 مناخيا كبيرا في منطقة المشروع. 

ثاني أكبر مساهم   وغيرهما من أشكال استخدام الأراضيقطاع الزراعة والحراجة    عدوعلى الصعيد العالمي، يُ  -4

 2. في المائة من انبعاثات الكربون  22في الاحتباس الحراري بعد توليد الطاقة. وهذا القطاع مسؤول عن حوالي  

طن من مكافئ ثاني   0.79الزراعة )باستثناء الغابات( في البلد من  وارتفع إجمالي صافي الانبعاثات في قطاع  

ويعد برنامج   2018.3أكسيد الكربون في عام  ثاني    طن من مكافئ  3.81إلى    2000في عام  الكربون    أكسيد

أداة رئيسية في الاستراتيجية الوطنية لفييت نام بشأن   هاخفض الانبعاثات الناجمة عن إزالة الغابات وتدهور

للفترة  وتدهورها  الغابات  إزالة  الناجمة عن  الانبعاثات  لخفض  الوطني  العمل  برنامج  ويشكل  المناخ.  تغير 

،  2030للفترة الممتدة حتى عام    2017في عام    حُدثو  2012عليه في عام    الموافقة  جرت، الذي  2011-2020

 . إطار العمل الوطني لتنفيذ برنامج خفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها

 الصندوق التجديد الثاني عشر لموارد  في المؤسسي التعميم بأولويات المتعلقة الخاصة الجوانب

خفض الانبعاثات في المرتفعات الوسطى والساحل الجنوبي يستهدف  .  المنظور الجنساني والإدماج الاجتماعي -5

الأوسط لفييت نام لدعم غايات برنامج العمل الوطني للمبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة  

عدم المساواة بين الجنسين من المسلم به أن كبيرة من النساء بين الفقراء العاملين. و غالبية الغابات وتدهورها 

بتعميم    المشروعأحد الأسباب الرئيسية للفقر. ويطرح تغير المناخ تحديات جديدة في هذا الصدد. وسيقوم  هو  

المساواة بين الجنسين واستخدام استراتيجيات استهداف مباشرة وغير مباشرة للوصول إلى النساء الفقيرات، 

  .من الأقليات العرقيةنساء اللا سيما و

 
1https://www4.unfccc.int/sites/ndcstaging/PublishedDocuments/Viet%20Nam%20First/VIET  

NAM%27S%20INDC.pdf  
 2022الهيئة الحكومية الدولية المعنية بتغير المناخ  2
3   BUR 3  https://unfccc.int/sites/default/files/resource/Viet%20Nam_BUR3.pdf.    عام قطاع 2016في  يعد  لم   ،

مجال استخدام الأراضي وتغيير استخدام الأراضي والحراجة. ينقسم إلى الزراعة و  وغيرهما من أشكال استخدام الأراضيالزراعة والحراجة  

 .دون الامتصاص من الأراضي الحرجيةمن هذا هو إجمالي الانبعاثات 
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تمثل عمالة الشباب تحديا كبيرا في فييت نام. ولا يزال القطاع غير الرسمي مصدرا رئيسيا للعمالة    .الشباب -6

الذين يتقاضون أجورا متدنية. ويؤثر عدم تطابق المهارات بشكل كبير على الشباب العاملين.  ،لعمال الشبابل

إلى تهيئة بيئة مواتية للعمالة اللائقة وريادة الأعمال على طول سلاسل القيمة الخالية من    مشروعويهدف ال

 .إزالة الغابات في منطقة المشروع 

في المجموعات المستهدفة من   ةالغذائيالأنماط  أثر إيجابي على تنوع  مشروع  للمن المتوقع أن يكون  .  التغذية -7

ة أكثر تنوعا، وإدارة أفضل للمزارع، واستثمارات  ي( دخل أعلى وأكثر مرونة من نظم زراع1خلال مسارين: )

( القيمة؛  سلسلة  في  أفضل  الري وروابط  الفاكهة2في  أشجار  إدخال  والنباتات    ،والمكسرات  ،(  والأعشاب 

في  التي ستزرع  الزراعية  الحراجة  الحالي وفي نظم  المحصول  الأحادي  الفلفل  أو  البن  في زراعة  الطبية 

 . سيزيد من القيمة الغذائية للمنتجات الزراعية ،الأراضي الجرداء، إلى جانب استخدام الفاصوليا

والبيئة -8 الجفاف  عدتُ   .المناخ  ذلك  في  بما  المناخ،  تغير  لمخاطر  المشروع معرضة بشدة  والحرارة    ،مناطق 

والعواصف العنيفة والفيضانات، التي تؤدي جميعها إلى خسائر اقتصادية وبشرية كبيرة. وسيعزز    ،الشديدة

المالمشروع   المركزية وحكومات  الحكومة  بناء   حافظاتقدرة  الريفيين على  المنتجين  على مساعدة صغار 

القدرة الاستباقية )للتخطيط للصدمات والحد منها(، والقدرة الاستيعابية )لاستيعاب الصدمات والضغوطات  

 .والتكيف معها( والقدرة على التكيف

 : التالي النحو على مشروعال صحة  من التحقق جرى الصندوق، في التعميم التزامات مع  تماشيا -9

 المناخي؛  التمويل يشمل ☒

 يراعي التغذية؛  ☒

 يعطي الأولوية للشعوب الأصلية؛  ☒

 يشمل القدرة على التكيف. ☒

 الأساس المنطقي لتدخل الصندوق

يسر. ولذلك من المهم للصندوق  معلى الحصول على تمويل    تهايعوق وضع فييت نام كبلد متوسط الدخل قدر -10

من أجل بناء القدرات والأنشطة المناصرة   خصوصاأن يواصل تعبئة المنح من مصادر داخلية وخارجية، و

القروض.  الديون لاستخدام  الحكومة لإدارة  التي وضعتها  التوجيهية  المبادئ  تقع خارج نطاق  التي  للفقراء 

المنح من  فإن  ،  المشروع  ، وفي إطارعليهو للمناخ،    صندوقالتمويل  إلى جانب قرض الصندوق الأخضر 

منصة قوية وجذابة للحكومة لتحقيق أهداف  سيوفر ، يل الأخيرالذي أثبت جدواه في الموالموجه للبنية التحتية 

 .ي عمليات التخطيط الوطنية والإقليمية واستثمارات القطاع العامف سياستها المتمثلة في دمج التمويل الميسر

وقطاع   يينلسكان الريفاعاما من خلال دعمه    25أقام الصندوق تعاونا مثمرا مع فييت نام على مدى أكثر من  و -11

النسبية للصندوق في دعم وتشجيع الابتكار   الميزة  البلد. وتكمن  الصغيرة في  الحيازات  الزراعة لأصحاب 

والتجريب في مجال تنمية سلاسل القيمة، والبنية التحتية والتمويل على نطاق صغير، والدفع مقابل خدمات 

عام، وتخطيط الأراضي والأراضي الحرجية  النظم الإيكولوجية، والتخطيط الموجه نحو السوق، والاستثمار ال

 .وتخصيصها، ومشاركة القطاع الخاص، والزراعة الذكية مناخيا

 المستفادة الدروس -باء

المشروع على ما  ركز أكثرها صلة بيوة.  راكمت حافظة الصندوق في فييت نام ثروة من الدروس المستفاد -12

تعزيز التخطيط الإقليمي والتنسيق بين القطاعات في المرتفعات الوسطى والساحل الأوسط الجنوبي؛    (1: )يلي

( ضمان التآزر بين أدوات سلسلة القيمة، بما في ذلك تخطيط عمل سلسلة القيمة، وصندوق تنمية المرأة،  2)
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إشراك القطاع الخاص؛  (  3؛ )، والزراعة الذكية مناخياوالمنتجين  والشراكات بين القطاعين العام والخاص

 المناخ من التخطيط إلى التنفيذ؛ بناء القدرة على الصمود في وجه  اتباع نهج شامل ل  (5)  تمكين المرأة؛(  4)

في البرامج الحكومية، مع مراعاة السياسات الجديدة للمساعدة الإنمائية الرسمية    مشروعإدماج أدوات ال(  6)

 . في فييت نام

 مشروع ال وصف  - ثانيا 

 المستهدفة  والمجموعات للتدخل الجغرافية والمنطقة الأهداف، -ألف

خفض الانبعاثات في المرتفعات الوسطى والساحل الجنوبي الأوسط لفييت نام لدعم غايات برنامج الهدف من   -13

هو خفض انبعاثات    العمل الوطني للمبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها

الزراعة والحراجة و الدفيئة من قطاع  الأراضي، مما يسهم في تحقيق  غيرهما من أشكال استخدام  غازات 

مستدامة   وجه  قادرة  وتنمية  في  الصمود  في على  الغابات  على  المعتمدة  المحلية  المجتمعات  في  المناخ 

 .المستهدفة حافظاتالم

 : نوعيةالنقلة ال

 ها تطوير ركائز تصميم المبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهور  ىما جر  إذا -14

و نام  فييت  في    برنامجفي  والاقتصادية  الاجتماعية  التنمية  عمليات  في  بالكامل  وإدماجها  الوطني  العمل 

ستتمكن فييت    مالية وقانونية،  مع شراكات فعالة بين القطاعين العام والخاص والمنتجين وحوافز  حافظاتالم

من تحويل الإنتاج الزراعي وإدارة الغابات لتحقيق أهداف السلع الأساسية الخالية من إزالة الغابات  عندئذ نام

القدرة على ال المناخ،  في وجه    صمودمع بناء  والقدرات المؤسسية والتقنية    ،السياساتوذلك لأن  آثار تغير 

ونسُقت   دعُمتوقدرات المجتمعات المحلية والمزارعين ستكون قد  ،والاستثمارات العامة والخاصة ،اللازمة

المناخ في المجتمعات  في وجه    صمودلمستدامة القادرة على اللتحقيق خفض انبعاثات غازات الدفيئة والتنمية ا

 .المحلية المعتمدة على الغابات

جيا لاي، وداك لاك، وداك نونغ، ولام دونغ في المرتفعات    المشروع محافظاتيغطي    .المنطقة الجغرافية -15

 . الوسطى ونينه ثوان على الساحل الجنوبي الأوسط

زراعية من أصحاب الحيازات الصغيرة بشكل  معيشية  أسرة    100  000سيصل المشروع إلى    .المستفيدون -16

الخمس المستهدفة، وحوالي    حافظاتمقاطعة في الم  21شخص في    420  000مباشر، أي ما يعادل حوالي  

 الأسر المعيشية الـ  مستفيد غير مباشر يعيشون في منطقة المشروع وحولها. ومن بين إجمالي  1  000  000

 30في المائة من النساء و  40من الأقليات العرقية، و  هافي المائة من  40مستفيدة مباشرة، ستكون  ال  100  000

 . في المائة من الشباب

  والأنشطة والحصائل ،لمكوناتا -باء

العمل الوطني لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها    برنامجتنفيذ  :  1  حصيلة/ال1المكون   -17

الشراكة بين القطاعين    مع تحسين  حافظاتفي فييت نام وإدماجها في السياسات والأطر المؤسسية في الم

التنسيق والتخطيط المشترك بين القطاعات،  حصيلةستعزز هذه ال. تفعيل المبادرةل  العام والخاص والمنتجين

، مما يؤدي إلى خفض ملموس في إزالة الغابات، وتعزيز القدرات على  حافظاتومعظمها على مستوى الم



EB 2024/143/R.4 

4 

الغابات  إزالة  عن  الناجمة  الانبعاثات  لخفض  المعززة  المبادرة  إطار  في  العمل  لتنفيذ خطط  الأموال  تعبئة 

 .وتدهورها

السياسات والآلية الوطنية للمبادرة المعززة لخفض الانبعاثات    تحسين:  1- 1/المخرج  1-1الفرعي    مكونال -18

لضمان المواءمة  .  الناجمة عن إزالة الغابات وتدهورها للوفاء بجميع الوظائف المطلوبة، بما في ذلك التشجير

الدولية    كاملةال المتطلبات  النتائج،  للمدفوعاتمع  السياسات والآليات   سينتحديث وتح  جريسي  القائمة على 

برنامج العمل الوطنية للمبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها، بما في ذلك  

المستويات المرجعية المقترحة لانبعاثات  و،  وتدهورهاالوطني لخفض الانبعاثات الناجمة عن إزالة الغابات  

 .الوطني لرصد الغابات، والنظام الغابات/المستويات المرجعية المقترحة للغابات

والأطر القانونية والمؤسسية وآليات التنسيق    لمحافظات، : دمج سياسات ا2- 1/المخرج  2-1المكون الفرعي   -19

يركز  .  لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها  ةالعمل الوطني  بخطةبين أصحاب المصلحة  

ال إدماج سياسات  مخرجهذا  المؤسسية    المحافظات،  على  القانونية والآليات  الوطني   رنامجببوالأطر  العمل 

 حافظات. الثغرات في قدرات الم ، مما يعالج لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها

انبعاثات  2  حصيلة/ال2المكون   -20 تخفيضات  الأراضي:  استخدام  أشكال  من  وغيرهما  والحراجة  ،  الزراعة 

عن الشراكة بين القطاعين العام والخاص والمنتجين في سلاسل القيمة الخالية من إزالة الغابات  الناتجة  

على تصميم وتفعيل سلاسل القيمة الخالية من إزالة الغابات  الحصيلةتركز هذه . والتمويل على أساس الأداء

وصولها إلى التمويل. وعلاوة على  ع تحسين  م  الشراكة بين القطاع العام والخاص والمنتجينإشراك  من خلال  

نطوي على إنشاء بنية تحتية أساسية لدعم سلاسل القيمة الخالية من إزالة الغابات، فضلا عن  ت\ي  اذلك، فإنه

الإدارة المجتمعية للغابات وتقديم حوافز    شجيعإلى ت  أيضا الحصيلةتدابير استعادة الغابات وحمايتها. وتهدف  

 . قائمة على الأداء

الشراكات بين  التي طورتها  وسلاسل القيمة الخالية من إزالة الغابات  :  1-2/المخرج  1-2المكون الفرعي   -21

على وضع   1-2  مخرجينطوي ال.  وزيادة فرص الحصول على التمويل  القطاعين العام والخاص والمنتجين

والتكيف    ،وتنفيذ خطط عمل لسلاسل القيمة الخالية من إزالة الغابات. ويشمل ذلك زيادة مخزونات الكربون

الصغيرة الحيازات  للمزارعين أصحاب  المناخ وضمان دخل عادل  العرقية والمنتجين    ،مع تغير  والأقليات 

بشأن المحاصيل المعمرة نهجا    الشراكة بين القطاعين العام والخاص والمنتجين  ستعتمد منصاتوالآخرين.  

قضائيا للتوريد الخالي من إزالة الغابات بالتعاون مع الشركات الرائدة. وفي الوقت نفسه، سيساعد المشروع  

المالية   وتأمين    على المؤسسات  ائتمانية  منتجات  إلى  التمويل  التطوير  لاستثمارات  المتوسط  الأجل  طويل 

 . ثارالآالتخفيف من 

تحسين وإنشاء سلاسل القيمة الخالية من إزالة الغابات والبنية التحتية : 2-2/المخرج 2-2المكون الفرعي  -22

البنية التحتية لتطوير سلاسل القيمة الخالية من إزالة الغابات   تحسينيهدف المشروع إلى  .  لاستعادة الغابات

وال الصغيرة  الري  نظم  في  الاستثمارات  ذلك  ويشمل  الغابات.  الاحتياجات    بالغةواستعادة  للحد من  الصغر 

إنتاج الأسمدة العضوية لزيادة فرص الحصول    شجيعالمناخ، وتصمود في وجه  المائية، وتعزيز القدرة على ال

الزراعية   الحراجة  المضافة لتقليل خسائر ما بعد العلى مدخلات  القيمة  التجهيز ذات  عالية الجودة ومرافق 

 .الانبعاثات وزيادة الإيرادات المحتملة لسلاسل القيمة الخالية من إزالة الغاباتالحصاد، والحد من 

: تعزيز القدرة على الإدارة التعاونية للغابات من خلال الحوافز القائمة 3-2/المخرج  3-2الفرعي    مكونال -23

الأداء ال.  على  ال  مخرجيسهل هذا  المجتمعية  بيئةوضع خطة لإدارة  التي  الطبيعية  المناطق  س  المحلية  تحدد 

المناسبة لتنمية الحراجة الزراعية، واستكشاف خيارات تطوير المنتجات المتخصصة، وتقييم متطلبات البنية 

ال النظام الإيكولوجي وإمكانيات الإدارة 2-2  مخرجالتحتية )بالارتباط مع  الدفع مقابل خدمات  ( والنظر في 

 .التعاونية للغابات على مستوى المجتمعات المحلية لأصحاب المصلحة المتعددين



EB 2024/143/R.4 

5 

 وتنسيقه ورصده ،إدارة المشروع

نام. ويشتمل على عدد من    يتبع تنسيق المشروع الهيكل المثبت للمشروعات الممولة من الصندوق في فييت -24

السياسات،  في  والمشاركة  المخاطر،  إدارة  ذلك  في  بما  الجديدة،  للمتطلبات  للاستجابة  الإضافية  الوظائف 

تناول الرصد والتقييم وإدارة المعرفة في القسم الرابع   جريوتيسير الروابط والشراكات مع القطاع الخاص. وي

 . ترتيبات التنفيذ التفصيليةع أدناه. ويصف دليل تنفيذ المشرو 

 التغيير  نظرية -جيم

لا تزال إزالة الغابات وتدهور الغابات مصدرين رئيسيين لانبعاثات غازات الدفيئة في منطقة المشروع، حيث   -25

بالإضافة إلى  ويشكل الزحف الزراعي وتحويل الغابات الطبيعية إلى غابات مزروعة المحركين الرئيسيين.  

ذلك، هناك إمكانية كبيرة لزيادة مخزون الكربون من خلال تجديد الغابات وتطوير نظم الحراجة الزراعية.  

أداة رئيسية في الاستراتيجية    هاوتعُد المبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهور

الوطنية لفييت نام بشأن تغير المناخ. وفي حين أن فقراء الريف والأقليات العرقية قد يشاركون في كثير من 

أنهم كثيرا ما يفتقرون إلى خيارات أخرى لكسب    غير،  حددةعي في أراضٍ حرجية مالأحيان في الإنتاج الزرا

 . ويتأثرون سلبا بإزالة الغابات وتدهور الغابات وتغير المناخ عيشال

وسلاسل   ، يهدف المشروع إلى تيسير الانتقال المجدي اقتصاديا إلى الإدارة المستدامة للأراضي الحرجيةو -26

 : المناخ، وذلك من خلال صمود في وجهالقيمة الخالية من إزالة الغابات وسبل العيش القادرة على ال 

برنامج العمل الوطني لخفض الانبعاثات الناجمة عن إزالة الغابات لتعميم    حافظاتدعم حكومات الم •

 ؛في خطط التنمية الاجتماعية والاقتصادية والاستثمارات وتدهورها 

دعم وزارة الزراعة والتنمية الريفية لتحديث نظام الرصد والمعلومات الخاص بها في إطار المبادرة  •

المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها لتمكينها من إعداد التقارير المطلوبة 

 ؛للدفع القائم على النتائج من مصادر مختلفة

لتطوير وتنفيذ خطط عمل سلسلة القيمة،   شراكة بين القطاعين العام والخاص والمنتجين  إنشاء منصات •

بهدف جعلها خالية من إزالة الغابات، وزيادة مخزونات الكربون والتكيف مع تغير المناخ، مع ضمان 

 ؛ دخل عادل لصغار المزارعين المشاركين

الشراكات الدائمة المناخ لتمكين  صمود في وجه  الاستثمار في البنية التحتية الإنتاجية القادرة على ال •

والمنتجين   والخاص  العام  القطاعين  على بين  القدرة  وزيادة  الزراعية  الحراجة  في  الاستثمار  من 

 ؛ الجفافصمود في وجه  ال

 بيئات للالمحلية  المجتمعية  لإدارة  لولد خطة  يلاستخدام الأراضي    ينتشاركيورسم خرائط  تنفيذ تخطيط   •

الطبيعية ستشير إلى مناطق لتنمية الحراجة الزراعية، وتحدد خيارات تطوير المنتجات المتخصصة  

التحتية    وخيارات  واحتياجات الإيكولوجي  تنفيذلالبنية  النظام  خدمات  مقابل  لغابات اإدارة  و  الدفع 

 التعاونية. 

 والشراكات والملكية ،المواءمة -دال

من    13و  2و   1  لأهداففي تحقيق ا  مشروعسيساهم ال.  المستدامة والصندوقالمواءمة مع أهداف التنمية   -27

لبرنامج المشروع ثلاثة أهداف استراتيجية  المستدامة. ويعكس تصميم  التنمية  الفرص الاستراتيجية   أهداف 

( بناء سلاسل قيمة مستقرة ومواتية للفقراء بالاستفادة من استثمارات كبيرة  1: ) 2025-2019  القطرية للفترة

( تعزيز وتوسيع نطاق الشمول المالي لسبل العيش الريفية القادرة على الصمود في 2من القطاع الخاص؛ )
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الاستدامة البيئية والقدرة على الصمود في وجه المناخ للأنشطة الاقتصادية لصغار   شجيع( ت3وجه المناخ؛ )

العرقية. كما يتماشى   التعميم في  المشروع  المزارعين من الأقليات  الثاني عشر مع جميع مواضيع  التجديد 

 .الجنساني، والشباب، والتغذية المنظور الصندوق: المناخ، ولموارد 

الوطنية -28 الأولويات  مع  ثلاثة مجالات  المشروع  يتماشى  .  المواءمة  في  للحكومة  الاستراتيجية  الأهداف  مع 

( تعزيز وصول الفقراء إلى أسواق السلع  2( تمكين التنمية الريفية التي تقودها السوق، )1إنمائية رئيسية: )

( التنمية 3والعمالة،  في خطة  الأهداف  هذه  وترد  المناخ.  تغير  مع  التكيف  الريف على  فقراء  قدرة  زيادة   )

للفترة  الاقتصادية و للفترة    2025-2021الاجتماعية لفييت نام  التنمية الاقتصادية والاجتماعية  واستراتيجية 

، وخطة إعادة الهيكلة الزراعية والخطة الوطنية للاستجابة لتغير المناخ، والنمو الأخضر للفترة  2021-2030

 . 2020محددة وطنيا لعام ، والمساهمة ال2016-2020

الآخرين، ولا سيما البنك الدولي، ومصرف   الإنمائيينشركاء  المع  يتعاون الصندوق بشكل وثيق    .اتالشراك -29

مملكة  ، والاتحاد الأوروبي، وبرنامج الأمم المتحدة الإنمائي، ومنظمة الأغذية والزراعة، ولآسيويالتنمية ا

الدولي.   للتعاون  الألمانية  والوكالة  الدولي،  للتعاون  اليابانية  والوكالة  للتنمية،  الفرنسية  والوكالة  هولندا، 

والصندوق عضو نشط في مختلف مجموعات العمل الوطنية للتنمية المستدامة التي تقدم المشورة للحكومة 

ما في ذلك مناطق المرتفعات الوسطى والوسطى بشأن قضايا السياسات البارزة لمعالجة تغير المناخ في البلد، ب

 .الجنوبية

 والتمويل  والفوائد ،التكاليف -هاء

 المشروع/البرنامج تكاليف 

دونغ   مليار  2  450مليون دولار أمريكي، أي ما يعادل    102.511تقدر التكاليف الإجمالية للمشروع بمبلغ   -30

مليون دولار   2.08على مدى فترة التنفيذ التي تمتد لست سنوات. وتبلغ التكاليف الطارئة المادية    ،فييتنامي

مليون   7.25وتبلغ التكاليف الطارئة المتعلقة بالأسعار    ،فييتناميدونغ    ارملي  49.77أمريكي، أي ما يعادل  

 .دونغ فييتنامي ارملي 173.27دولار أمريكي، أي ما يعادل 

في المائة(،    34.1مليون دولار أمريكي )  35بقيمة    الأخضر للمناخ  صندوقال وسيمول المشروع بمنحة من   -31

  بموجب نظام التخصيص على أساس الأداء  دونغ فييتنامي؛ وقرض من الصندوق  ارملي  836.50أي ما يعادل  

المائة(، أي ما يعادل    24.4مليون دولار أمريكي )  25( بقيمة  1)قرض   دونغ فييتنامي؛    ارملي  597.5في 

مليون دولار   7.434( بقيمة  2)قرض    بموجب آلية الحصول على الموارد المقترَضة  وقرض من الصندوق

  حافظات من حكومات الم  نظيرةمليار دونغ فييتنامي؛ وأموال    177.58في المائة(، أي ما يعادل     7.2أمريكي )

 684.55في المائة(، أي ما يعادل  28دولار أمريكي )مليون  28.64التنمية الريفية بقيمة الزراعة وووزارة 

في المائة(،   6.3أمريكي )مليون دولار    6.44دونغ فييتنامي؛ ومساهمات من المستفيدين المتوقعين بقيمة    مليار

 . دونغ فييتنامي ارملي 153.80أي ما يعادل 



EB 2024/143/R.4 

7 

 1 الجدول

   ةالممول  الجهةو الفرعي والمكون   المكون حسب  مشروعال  تكلفة

 ( الأمريكية الدولارات)بآلاف 

الصندوق   

 الأخضر للمناخ 

قرض الصندوق )نظام  

تخصيص الموارد على أساس  

 الأداء( 

قرض الصندوق )آلية الحصول على  

 المجموع المستفيدون عينيا الحكومة الموارد المقترضة( 

 المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  الفرعيةالمكونات  /المكونات

 في فييت نام  هاركائز تصميم المبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهور وإدماج حسين: ت1/الحصيلة  1  المكون -ألف

الفرعي   المعززة  1- 1/المخرج  1-1المكون  للمبادرة  الوطنية  والآلية  السياسات  تحسين   :

لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها للوفاء بجميع الوظائف المطلوبة، بما 

 - 055 8 في ذلك التشجير. 

 

213 - 8 268 

دمج سياسات المحافظات، والأطر القانونية والمؤسسية : 2-1/المخرج  2- 1 الفرعي المكون

وآليات التنسيق بين أصحاب المصلحة بخطة العمل الوطنية لخفض الانبعاثات الناجمة عن  

 وتدهورهاإزالة الغابات 

6 887 -  275 - 7 162 

 430 15 - 488  - 942 14 المجموع الفرعي

سلاسل    تخفيضات انبعاثات الزراعة والحراجة وغيرهما من أشكال استخدام الأراضي، الناتجة عن الشراكة بين القطاعين العام والخاص والمنتجين في:  2/الحصيلة  2  المكون  –باء  

 الغابات والتمويل على أساس الأداء القيمة الخالية من إزالة 

سلاسل القيمة الخالية من إزالة الغابات والتي طورتها :  1-2/المخرج  1- 2  الفرعي  المكون

 الشراكات بين القطاعين العام والخاص والمنتجين وزيادة فرص الحصول على التمويل
11 976 - 

 
688 - 12 664 

تحسين وإنشاء سلاسل القيمة الخالية من إزالة الغابات  : 2- 2/المخرج 2-2الفرعي  المكون

 148 63 435 6 719 23 434 7 000 25 560 والبنية التحتية لاستعادة الغابات

تعزيز القدرة على الإدارة التعاونية للغابات من خلال : 3- 2/المخرج 3-2 الفرعي المكون

 الأداء الحوافز القائمة على  
6 040 -  411 - 6 451 

 263 82 435 6 818 24 434 7 000 25 576 18 المجموع الفرعي

       رصدهو وتنسيقه ،إدارة المشروع -جيم

 819 4 - 337 3  - 482 1 إدارة المشروع 

 512 102 435 6 643 28 434 7 000 25 000 35 مجموع ال
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 2الجدول 

 التمويل  وجهة الإنفاق فئة حسبمشروع الصندوق   تكلفة

 الدولارات الأمريكية(  بآلاف)

 
الصندوق  

الأخضر 

 للمناخ 

قرض الصندوق 

)نظام تخصيص  

الموارد على  

 أساس الأداء( 

قرض الصندوق )آلية  

الحصول على الموارد  

 المقترضة( 
 المجموع  المستفيدون عينيا  الحكومة 

 المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  
       

       تكاليف الاستثمار  -ألف

 177 53 435 6 308 14 434 7 000 25 - الأشغال  -ألف

   -  - 0 الخدمات الاستشارية وحلقات العمل والتدريب  -باء

 631 8 - 0  - 631 8 الخدمات الاستشارية 

 703 5 - 0  - 703 5 حلقات العمل 

 019 7 - 0  - 019 7 التدريب 

 353 21 - 0  - 353 21 المجموع الفرعي 

 470 19 - 334 14  - 136 5 السلع والخدمات والمدخلات  -جيم

 327 3 - 0  - 327 3 المنح والإعانات  -دال

 62 - 0  - 62 المركبات  -هاء

 389 97 435 6 642 28 434 7 000 25 878 29 مجموع تكاليف الاستثمار 

   -  - 0 التكاليف المتكررة  -ثانيا

 708 1 - 0  - 708 1 تكاليف التشغيل 

 415 3 - 0  - 415 3 الرواتب والبدلات 

 123 5 - 0  - 123 5 مجموع التكاليف المتكررة 

 512 102 435 6 643 28 434 7 000 25 000 35 مجموع  ال
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 3الجدول 

 المشروع حسب المكون والمكون الفرعي وسنة  المشروعتكاليف 

 )بآلاف الدولارات الأمريكية( 

 المجموع  2030 2029 2028 2027 2026 2025 الفرعية المكونات / المكونات

 : تحسين وإدماج ركائز تصميم المبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها في فييت نام1/الحصيلة 1المكون  -ألف

: تحسين السياسات والآلية الوطنية للمبادرة  1-1/المخرج  1-1المكون الفرعي  

وتدهورها للوفاء بجميع  المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات  

 الوظائف المطلوبة، بما في ذلك التشجير.

1 324 1 311 2 616 1 632 1 161 223 8 268 

والأطر    : 2-1  /المخرج2-1  الفرعي  المكون المحافظات،  سياسات  دمج 

العمل  بخطة  المصلحة  أصحاب  بين  التنسيق  وآليات  والمؤسسية  القانونية 

 الانبعاثات الناجمة عن إزالة الغابات وتدهورها الوطنية لخفض 

1 559 1 723 966 1 339 974 602 7 162 

 430 15 825 134 2 971 2 582 3 034 3 884 2 المجموع الفرعي 

الشراكة بين القطاعين العام والخاص والمنتجين في سلاسل : تخفيضات انبعاثات الزراعة والحراجة وغيرهما من أشكال استخدام الأراضي، الناتجة عن  2/الحصيلة  2المكون    –باء  

   القيمة الخالية من إزالة الغابات والتمويل على أساس الأداء

الغابات    :1-2/المخرج  1-2  الفرعي  المكون إزالة  من  الخالية  القيمة  سلاسل 

والتي طورتها الشراكات بين القطاعين العام والخاص والمنتجين وزيادة فرص  

 الحصول على التمويل 

1 576 2 276 2 415 2 471 2 288 1 639 12 664 

تحسين وإنشاء سلاسل القيمة الخالية من :  2- 2/المخرج  2- 2الفرعي    المكون

 إزالة الغابات والبنية التحتية لاستعادة الغابات 
15 295 10 841 14 821 22 026 109 57 63 148 

القدرة على الإدارة التعاونية للغابات  تعزيز    :3-2/المخرج  3-2  الفرعي  المكون

 من خلال الحوافز القائمة على الأداء 
670 1 561 1 706 1 750 692 72 6 451 

 263 82 767 1 089 3 247 26 942 18 677 14 541 17 المجموع الفرعي 

        ورصده  وتنسيقه  ، إدارة المشروع -جيم

 819 4 210 231 241 254 238 643 3 إدارة المشروع 

 819 4 210 231 241 254 238 643 3 الفرعي  المجموع

 512 102 802 2 454 5 459 29 779 22 950 17 068 24   مجموعال
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 المشترك والتمويل التمويل وخطة ةاستراتيجي

مليون دولار أمريكي، ويتألف من قرضين:    32.434  المشروعيبلغ إجمالي تمويل الصندوق في هيكل تمويل   -32

مليون  25بمبلغ  بموجب نظام التخصيص على أساس الأداء الصندوقالتجديد الثاني عشر لموارد قرض من 

 7.43بمبلغ  بموجب آلية الحصول على الموارد المقترَضة وقرض من الصندوق( 1دولار أمريكي )القرض 

مليون دولار   35( بشروط عادية ومنحة من الصندوق الأخضر للمناخ بمبلغ  2مليون دولار أمريكي )القرض  

وتمويل   الم  نظيرأمريكي،  حكومات  المرسوم   حافظاتمن  مع  وتماشيا  المستفيدين.  ومساهمات  المشاركة 

لصمود  ، سيستخدم قرض الصندوق حصريا لتمويل استثمارات البنية التحتية القادرة على ا114الحكومي رقم  

 ، إن لم يكن كله.تأكيد معظم التمويل المحلي جرى. وقد 2-2ناخ في إطار المكون الفرعي المفي وجه 

شركاء من القطاع الخاص مهتمين بالاستثمار في سلاسل التوريد الخالية  المشروع  ومن المتوقع أن يجتذب   -33

الغابات. وسيساهم   إزالة  المكون    ذلكمن  المتوقع أيضا أن  2في    من موارد إضافية في إطار   يستفاد. ومن 

ن م  خفض الانبعاثات الناجمة عن إزالة الغابات وتدهورهال  للمبتدرة المعززة  لمدفوعات القائمة على النتائجا

 ، ومرفق الشراكة للحد من انبعاثات كربون الغابات،مصادر مختلفة، بما في ذلك الصندوق الأخضر للمناخ

 .2030-2023من أجل تحقيق نتائج خلال الفترة  LEAFوائتلاف 

 الصرف

ستحتوي اتفاقية تمويل الصندوق على فئة نفقات الأشغال فقط وفقا للوائح المساعدة الإنمائية الرسمية المحلية.   -34

والأموال الحكومية النظيرة لتمويل الاستثمارات    الأخضر للمناخصندوق  الوسيستخدم المشروع أموال منحة  

التدريب  ناعمةال ال  ،مثل  المتعلقة بالاستشارات.    تقنية،والمساعدة  المشروع من قبل   وستداروالنفقات  أموال 

ال إدارة  الم  مشروعاتوحدات  )خمس    حافظاتفي  المنفذة  الوكالات  تعدد  وسيؤدي  الحكومية.  للوائح  وفقا 

التنمية الريفية( وست اتفاقيات تمويل فردية مع كل منها إلى زيادة الزراعة وبالإضافة إلى وزارة    حافظاتم

لصندوق. وعلاوة على ذلك، ستكون هناك حاجة إلى وضع ميزانية فيما يتعلق با  كبيرة في تكاليف المعاملات

دقيقة والتنسيق مع وزارة المالية لتجنب حدوث نقص في الأموال أثناء تنفيذ المشروع. وباستخدام نظام الخزانة  

 مشروعاتإلى وحدات إدارة ال  الأخضر للمناخصندوق  ال المحلية، ستقوم الحكومة بتحويل أموال الصندوق و

واحد في   معين سيكون هناك حساب والسنوية المعتمدة. والميزانية في المحافظات بما يتماشى مع خطة العمل 

الأخضر صندوق  الأموال الصندوق و  وستصُرفتجاري لكل محافظة للاستخدام الحصري للمشروع.    مصرف

 .بناء على التقارير المالية المرحلية ربع السنوية حددةلمناخ في الحسابات المل

 الاقتصادي والتحليل الفوائد موجز

يشير التحليل المالي إلى أن الأنشطة المقترحة قابلة للتطبيق، ويشير التحليل الاقتصادي إلى أن المشروع مربح   -35

اقتصادي  داخلي  مليون دولار أمريكي، وهو ما يعادل معدل عائد    786.6  صافي القيمة الحاليةبلغ  ي للغاية، حيث  

في المائة. وينبع هذا العائد المرتفع للغاية من هدف المشروع الطموح للغاية المتمثل في الاستفادة   29.8يبلغ  

ويسعى   المالية.  المؤسسات  قروض من  الزراعية من خلال  الحراجة  في مجال  المستفيدين  استثمارات  من 

 96.076البالغة  وللمناخ والحكومة،  المشروع على وجه الخصوص، بتكاليف الصندوق والصندوق الأخضر  

مليون دولار أمريكي، إلى دعم تحويل زراعة البن والفلفل الأحادية المحصول إلى نظم الحراجة الزراعية  

 .هكتار 145 000على مساحة 

 12طن من مكافئ ثاني أكسيد الكربون على مدى   -6  684  338مشروع  لل  يبلغ الرصيد الكربوني الإجمالي و -36

. وعلى اهكتار  147  174سنوات من الرسملة(، لمساحة إجمالية قيد التحليل تبلغ    6سنوات من التنفيذ و  6سنة )

وجه التحديد، يبلغ العزل من خلال التغييرات في استخدام الأراضي )التشجير والتغييرات الأخرى في استخدام  

من    اطن  -305  232  الأراضي( الرئيسية  الكربون  عزل  إمكانات  وتأتي  الكربون؛  أكسيد  ثاني  مكافئ  من 

تبلغ حيث  )المعمرة(،  والإدارة   أطنان  -2  409  108  الزراعة  والتدهور  الكربون،  أكسيد  ثاني  مكافئ  من 
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تبلغ حيث  الغابات(،  الكربون.    اطن  -4  002  980  )تدهور  أكسيد  ثاني  مكافئ  المشروع مصدرا    ويعُدمن 

 . من مكافئ ثاني أكسيد الكربون  اطن +32 982للانبعاثات في المدخلات والاستثمارات بـ 

 والاستدامة  الخروج ةاستراتيجي

( بناء سياسة تمكينية وبيئة 1لى الركائز التالية: )إمشروع  الب  تستند استراتيجية الخروج والاستدامة الخاصة -37

وبناء   رفة( تبادل المع 4إنشاء آليات تنسيق وشراكات/تحالفات؛ )(  3( تعزيز المؤسسات الريفية؛ )2تنظيمية؛ )

( الاستثمارات.  5القدرات؛  لمواصلة  الغابات  مجال  في  الأداء  على  القائم  الدولي  للتمويل  الطريق  تمهيد   )

الغابات  إزالة  من  الخالية  الريفية  الاقتصادية  التنمية  إلى  الانتقال  استمرار  مجتمعة  الركائز  هذه  وستضمن 

 . المناخ بعد إغلاق المشروعصمود في وجه  والقادرة على ال

 . ياغة استراتيجية شاملة للخروج والاستدامة مع الشركاء المنفذين عند بدء المشروعجري صستو -38

 المخاطر  -ثالثا 

 منها المخاطر وتدابير التخفيف -ألف

على مستوى هدف المشروع، يتمثل الخطر الأكبر في الصدمات الخارجية التي تتعرض لها بيئة السياسات،  -39

الوطني،   مستوى السلع الأساسية العالمية الناجم عن النزاع في أوكرانيا. أما على البما في ذلك ارتفاع أسعار  

فإن سياسات الاقتصاد الكلي السليمة، بما في ذلك أسعار الصرف التي تحددها السوق، هي الوسيلة الرئيسية 

فيتمثل في التركيز على التحليل    مشروع. أما تدبير التخفيف الرئيسي على مستوى الا الخطرللتخفيف من هذ

والإنتاجية العالية والتكلفة المنخفضة لكل وحدة  ، ، مع التشديد على الجودةمشروعالمالي السليم لاستثمارات ال

 مخرج.من قيمة ال

الاجتماعية  و -40 الأوضاع  استقرار  على  بالحفاظ  الرئيسية  المخاطر  ترتبط  الموضوعي،  المستوى  على 

المشروع الخمس بنمو اقتصادي    حافظاتوالاقتصادية في منطقة المشروع والنظم التنظيمية للأعمال. وتتمتع م

على مشروع  يؤدي إلى الحد من الفقر، ويشكل تغير المناخ أكبر المخاطر الاجتماعية والاقتصادية. وسيعمل ال

وضمان   برنامج العمل الوطني لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورهاأعمال  النهوض بجدول  

 . الآثارأن تكون جميع التدخلات الممولة من المشروع قائمة على التكيف والتخفيف من 

الو -41 مستوى  ومقدمي  /حصائل على  المقاولين  من  كافٍ  عدد  وجود  عدم  في  المخاطر  أحد  يتمثل  المخرجات، 

الدقيق التكلفة. ويمكن للفحص والتحقيق  لتنفيذ المشروع بطريقة فعالة من حيث   ينالخدمات المهرة والأكفاء 

 .هذا الخطر بشكل مناسب اللمقاولين المحتملين قبل إشراكهم أن يعالج

 والاجتماعية   البيئية الفئة -باء

والا -42 البيئية  المخاطر  تصنيف  هو  إن  للمشروع  المقترح  بجتماعية  المقترح  .  اءالفئة  التصنيف  هذا  ويستند 

( نوع وطبيعة وحجم أنشطة 1)  ما يلي:جتماعية والتأثيرات المرتبطة بللمخاطر إلى فحص المخاطر البيئية والا

( أصحاب المصلحة المتأثرين بالمشروع ونتائج المشاورات مع أصحاب المصلحة؛  2المشروع المقترحة؛ )

 .( الأوضاع الاجتماعية والاقتصادية والبيئية )التي تغطي المخاطر الكامنة( في مواقع المشروع المحتملة3)

 المناخية  المخاطر تصنيف -جيم

نام لدعم   خفض الانبعاثات في المرتفعات الوسطى والساحل الجنوبي الأوسط لفييتل  المخاطر المناخية  صنفتُ  -43

على    غايات برنامج العمل الوطني للمبادرة المعززة لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها
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المتعلقة بالمخاطر والآثار الناجمة عن المناخ   مسائلوقد صُمم المشروع بشكل واضح لمعالجة ال.  ةتوسطم  أنها

التكيف مع تغير المناخ من خلال (  2)  تحسين إدارة الغابات؛أنشطة التخفيف التي تركز على  (  1: )من خلال

 . لمناخ والممارسات الزراعية/الحراجة الزراعيةالقادرة على الصمود في وجه ا البنية التحتية 

 الديون  تحمل على القدرة -دال

،  2020منذ عام آخذ في الانخفاض تتسم فييت نام بانخفاض مخاطر الإجهاد السيادي بشكل عام. والدين العام   -44

المدى   وعلى  أيضا.  منخفضة  المتوسط  المدى  على  المخاطر  أن  كما  الانخفاض،  يواصل  أن  المتوقع  ومن 

تواصل الإصلاحات لتعزيز مؤسسات إدارة  أن  الطويل، من المتوقع أن تحافظ فييت نام على الحصافة المالية و

الدين العام للسلطات من أجل التصدي لأي مخاطر طويلة الأجل ناشئة عن شيخوخة السكان وتغير المناخ. 

في المائة من الناتج المحلي الإجمالي، مدعوما بتحسن التوازن    36.6، انخفض الدين العام إلى  2024في عام  و

لا يزال الدين العام الحالي )بما في ذلك دين المؤسسات  ومالي الاسمي.  المالي والنمو القوي للناتج المحلي الإج

 .في المائة من الدين التي حددتها الجمعية الوطنية  50التابعة التي تضمنها الحكومة( أقل من عتبة الـ 

 التنفيذ  -رابعا

 التنظيمي  الإطار -ألف

 ه وتنسيق مشروعال إدارة

لمشروع، واللجان  انام إدارة الغابات التابعة لوزارة الزراعة والتنمية الريفية كوكالة تنسيق    حكومة فييتعينت   -45

جيا لاي، وداك لاك، وداك نونغ، ولام دونغ، ونينه ثوان، على التوالي، كجهات رائدة    حافظاتالشعبية في م

 . في تنفيذ المشروع

التوجيه الاستراتيجي    حافظةستنشئ كل مو -46 اللجنة  المشروع. وستوفر  لقيادة تنسيق  للمشروع  لجنة توجيهية 

؛ وتعبئة التمويل الكافي في التوريد فيه؛ والإشراف على عمليات تخطيط المشروع وتمويله والمشروعلتنفيذ  

 .؛ واستعراض التقدم المحرز والإبلاغ عن النتائجخطة العمل والميزانية السنويةالوقت المناسب ل

لتنفيذ    حافظاتفي الم  مشروعاتوخمس وحدات فرعية لإدارة ال  مشروعإنشاء وحدة وطنية لإدارة ال  وسيجري -47

الغابات  المشروع إدارة  المشروع  الوطنية لإدارة  الوحدة  اليومي.   على. وستساعد  وتنفيذه  المشروع  تنسيق 

 ،حافظاتعلى مستوى الم   مشروع وستتولى وحدات إدارة المشروع الفرعية الخمس مسؤولية الإدارة اليومية لل

 التوجيهية للمشروع. لجنة الفي اجتماعات  كأمينوستعمل 

بتنسيق تنفيذ المشروع، وستكون الوكالات التنفيذية والمنظمات    بلدياتوستقوم اللجان الشعبية للمقاطعات وال -48

موظفو وحدة إدارة المشروع ووحدة إدارة  سيقدم والجماهيرية التابعة لها مسؤولة عن تنفيذ أنشطة المشروع. 

ال المساعدة  الفرعية وخدمات  التقنيينال  معهاالمتعاقد    تقنيةالمشروع  والدعم  على مستوى    للمشروع  مساندة 

 بلديات. وال اتالمقاطع

 والتوريد والحوكمة  ،الإدارة المالية

المالية -49 الدروس    .الإدارة  المالية  الإدارة  ترتيبات  يدعمها  تعكس  التي  الجارية  المشروعات  من  المستفادة 

وفي وزارة    حافظاتالصندوق. وستتولى تنفيذ المشروع وحدات لامركزية لإدارة المشروعات في خمس م

للمشروع في عملية التخطيط والميزنة الحكومية    الإدارة المالية. وستدُمج ترتيبات  الزراعة والتنمية الريفية

؛ وسيسُتخدم نظام إدارة الخزانة  الزراعة والتنمية الريفيةالخمس وفي وزارة    حافظاتوهيكلها التنظيمي في الم

والضوابط الداخلية؛ وستسُتخدم معايير المحاسبة   تدقيقاتتخصيص أموال المشروع وال  كل من  الحكومي في
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المخاطر المتبقية   وصُنفتالنقدية المعدلة التي وضعتها الحكومة لحفظ السجلات المحاسبية وإعداد التقارير.  

 . قبل اتخاذ تدابير التخفيف المتفق عليها كبيرةعلى أنها   الإدارة المالية في مجال

 ND-CP/63/2014رقم    ، والمرسومQH13/43/2013  رقم  توريدوفقا لقانون ال  توريدال  جرييس  التوريد. -50

تقييمها على أنها متسقة مع أحدث المبادئ التوجيهية    جرى العامة المحدثة، والتي    توريدما تلاه من لوائح الو

 .الصندوق اتمشروع لتوريد فيل

والفساد.  الحوكمة -51 الغش  منع  بشأن  الصندوق  سياسة  وعم تنعكس  أنشطته  القانوني    ياتهلفي  الإطار  في 

وحدة إدارة المشروع    ضمن. وستالجهات التي تتلقى التمويل من الصندوقوالتي تنطبق على جميع    4للصندوق، 

 .بشفافية مشروعتنفيذ جميع أنشطة ال في المحافظاتالمركزية ووحدات إدارة المشروعات الفرعية 

 التظلمات  ومعالجة  والتعقيبات إشراك المجموعات المستهدفة

بمثابة نقطة الانطلاق للمشاركة الفعالة لأصحاب المصلحة في عمليات   للمشروععملية التخطيط التشاركي    عدتُ  -52

حيث    عقيباتستضمن الموافقة الحرة والمسبقة والمستنيرة وخطة الشعوب الأصلية وجود آلية للتوالتخطيط.  

 .والمخاطر ووضع تدابير لتخفيف المخاطر شواغلالتعبير عن المطالب وال جريي

 التظلمات  معالجة

ستكون آليات ووفقا للقوانين واللوائح الفيتنامية ذات الصلة.    معالجة التظلماتالآلية الحالية لتعزيز    جريسي -53

ذات مستويين: المستوى الأول داخلي ويستهدف المجتمعات المحلية المعنية، مشروع  الفي    معالجة التظلمات

 . ةخارجي/ةثالث أطرافوالمستوى الثاني يشمل وساطة 

 التخطيط، والرصد والتقييم، والتعلمّ، وإدارة المعرفة، والتواصل -باء

السنوية  عدتُ  -54 والميزانية  العمل  المشروع  خطة  لتخطيط  الرئيسية  العمل  توس  ،الأداة  خطة  صياغة  إلى  ستند 

وخطط الاستثمار    ،الخاصة بالمشروع، وخطط التنمية الاجتماعية والاقتصادية، وتخطيط عمل سلسلة القيمة

، باستخدام النهج التشاركي المعمول به، على النحو المبين الشراكة بين القطاعين العام والخاص والمنتجينفي  

 . في خطة تنفيذ المشروع

الصندوق.   ممولة من النظم القائمة التي أنشأتها المشروعات السابقة الباتباع وتحسين  الرصد والتقييم    قوموسي -55

مؤشرات إضافية   ضافويمثل نظام المؤشرات الأساسية للصندوق العمود الفقري لنظام الرصد والتقييم، وست

الحاجة. وسي المشروع   جريحسب  إنجاز مخرجات  لتتبع مستويات  للمشروع  الرصد والتقييم  تصميم نظام 

 . المرتبطة بها والنجاح في تحقيق هدف المشروع والهدف الإنمائي حصائلوالتحقق منها، وال

 ،المعرفة  استراتيجية إدارة المعرفة جزء لا يتجزأ من استراتيجية إدارة المعرفة في مركز ميكونغ لإدارةو -56

)وتبني   التالية:  الرئيسية  العناصر  برنامج  1على  الجيدة لإ(  الممارسات  وتكرار  التعلم  لدعم  المعرفة  دارة 

( دعم برنامج أوسع لإدارة المعرفة لإعلام صانعي القرار الحكوميين 2والدروس المستفادة من المشروع؛ )

 .والتأثير على توسيع نطاق الابتكار ووضع السياسات

 النطاق  عيوتوس الابتكار

المتوقع أن ي -57 التالية في إطار    جريمن  الطبيعية    بيئات ( تطبيق نهج تنمية ال1)  المشروع:إدخال الابتكارات 

في   برنامج العمل الوطني لخفض الانبعاثات الناجمة عن إزالة الغابات وتدهورها( دمج  2للتحول الريفي؛ )

( نماذج البنية التحتية 3؛ )الذكية مناخيامع آلية تنسيق دعم سلسلة القيمة  خطط التنمية الاجتماعية والاقتصادية  

( الوقاية من حرائق الغابات  5( تخطيط وتطوير سلسلة القيمة الخالية من إزالة الغابات؛ )4؛ )الذكية مناخيا

 
 . مدونة قواعد السلوك الخاصة بالصندوق ، الشروط العامة لتمويل التنمية الزراعية، لتوريد في المشروعاتالمبادئ التوجيهية ل  4
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القائمة على تكنولوجيا المعلومات والاتصالات، وإدارة الغابات وحمايتها، وتطبيقات مكافحة الآفات والتسويق  

 . الإلكتروني

 التنفيذ خطط  -جيم

 جاهزية التنفيذ وخطط الاستهلال 

التنفيذي على قرض الصندوق في ديسمبر/كانون الأول   -58 المقرر الحصول على موافقة المجلس  . 2024من 

وا الوطنية  الاستثمار  في خطط  المشروع  وإدراج  الحكومة  موافقة  على  الحصول  المتوقع   لمحافظاتيةومن 

، مشروع. وبعد موافقة الصندوق على ال2025الأول من عام    فصلخلال ال  2030-2026والميزانية للفترة  

في تعيين وحدات إدارة المشروع الخاصة بها. وستقوم هذه الأخيرة    حافظاتستشرع اللجان الشعبية في الم

بإعداد خطة لبدء التنفيذ توضح بالتفصيل الأنشطة اللازمة لبدء التنفيذ. وتشمل هذه الأنشطة وضع اللمسات 

الحسابات وفتح  المشروع،  تنفيذ  خطط  مسودة  على  الرصد    المعينة  الأخيرة  وإعداد  المشروع،  وحسابات 

للأشهر    والميزانية السنوية وخطة التوريد، والموافقة على خطة العمل  توريدوالتقييم، والإدارة المالية وإدارة ال

 . الأولى من التنفيذ، على النحو المبين في وثائق التصميم 18ـ ال

 واستعراض منتصف المدة وخطط الإنجاز  ،الإشراف

جري المكتب القطري للصندوق في فييت نام بعثات منتظمة للإشراف ودعم التنفيذ، باتباع المبادئ التوجيهية  سيُ  -59

شعبة الفرق الإقليمية ل  . وسيتلقى المكتب القطري للصندوق الدعم من الأخضر للمناخ  صندوقال للصندوق و

المالية المستدام والأسواق والمؤسسات، وشعبة  خدمات الإدارة  البيئة والمناخ والتمايز بين   ،الإنتاج  وشعبة 

الاجتماعي والشمول  وسيالجنسين  السنة    استقصاء  جرى.  خلال  المدة  منتصف  واستعراض  المدة  منتصف 

والمؤسسات  الإنمائيون  شركاء  الو  ،جميع المهام بشراكة وثيقة مع السلطات الوطنية والمحلية  وستنفذالثالثة.  

دعمها  يستقود وحدات إدارة المشروع المركزية والمحلية تقرير إنجاز المشروع وسوالأخرى ذات الصلة.  

ستكمل بمشاورات مع  يُ نهائي    ء المشروع استقصا  نجاز . وبالمثل، سيسبق تقرير إالمكتب القطري للصندوق

 . أصحاب المصلحة

 الوثائق القانونية والسند القانوني  - خامسا

القانونية لتقديم التمويل   لوثيقةستشكل اتفاقية تمويل المشروع بين جمهورية فييت نام الاشتراكية والصندوق ا -60

جيا لاي،   حافظاتتوقيع ست اتفاقيات تمويل على النحو التالي: م  جري. وسيتلقيقترض/المالمالمقترح إلى  

قرض الصندوق ومنحة الصندوق   كلا من  ن إوداك لاك، ونينه ثوان )ممثلة بوزارة المالية كجهة موقعة، حيث  

  حافظتا القروض تحت ولاية وزارة المالية(؛ ومتكون  و  نفسه  سيكونان في إطار الاتفاق الفرعي  الأخضر للمناخ

)ممثل نونغ  وداك  دونغ  الم  تانلام  في  الشعبية  الزراعة    تينالمعني  حافظتينباللجان  موقعة( ووزارة  كجهات 

ات التمويل بين المقترض  ي. وعند الانتهاء من المفاوضات بشأن اتفاق(والتنمية الريفية )عن طريق إدارة الغابات

 . ات التمويل للعلميإطلاع المجلس التنفيذي على اتفاق جريوالصندوق، سي

مخولة بموجب القوانين السارية فيها سلطة تلقي تمويل من الصندوق الدولي    وجمهورية فييت نام الاشتراكية -61

 للتنمية الزراعية.  

الزراعية وسياسات   -62 للتنمية  الدولي  الصندوق  إنشاء  اتفاقية  المقترح يتفق مع أحكام  التمويل  بأن  وإني مقتنع 

 من الصندوق ومعاييره.  التمويل المقدم
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 التوصية  -سادسا

 على التمويل المقترح بموجب القرار التالي:  التنفيذي المجلسأوصي بأن يوافق  -63

  ا وعشرين مليون  خمسةبقيمة  عادية  بشروط    قرضا  فييت نام الاشتراكيةجمهورية  أن يقدم الصندوق إلى    قرر:

على أن يخضع لأية شروط وأحكام تكون مطابقة على نحو   دولار أمريكي(  000 000 25ر أمريكي )ولاد

 الواردة في هذه الوثيقة.أساسي للشروط والأحكام 

إلى    :أيضا  قررو الصندوق  يقدم  الاشتراكيةجمهورية  أن  نام   سبعة ملايينبقيمة  عادية  بشروط    قرضا  فييت 

على أن يخضع لأية شروط وأحكام    دولار أمريكي(  000 434 7ر أمريكي )ولادن  يوأربعمائة وأربع وثلاث 

 والأحكام الواردة في هذه الوثيقة.تكون مطابقة على نحو أساسي للشروط 

 

 لاريو  ألفرو

 الدولي للتنمية الزراعية  صندوقال رئيس
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Logical framework 

Results 

Hierarchy 

Indicators Means of Verification Assumptions 

Name Baselin

e 

Mid-

Term 

End 

Target 

Source Frequenc

y 

Responsibili

ty 

Outreach 1  Persons receiving services 

promoted or supported by the project 

MIS Annual PMU   

Males - 

Males 

0 24000 60000 

Females - 

Females 

0 56000 140000 

Young - 

Young 

people 

0 64000 160000 

Indigenous 

people - 

Indigenous 

people 

0 24000 60000 

Total 

number of 

persons 

receiving 

services - 

Number of 

people 

0 80000 200000 

Poor persons receiving services 

promoted or supported by the project 

MIS Annual PMU 

Poor - 

Number of 

people 

0 33600 84000 
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Near poor - 

Number of 

people 

0 16800 42000 

Vulnerable - 

Number of 

people 

0 16800

0 

420000 

1.a  Corresponding number of 

households reached 

MIS Annual PMU 

Women-

headed 

households  - 

Households 

0 24000 60000 

Non-women-

headed 

households - 

Households 

0 16000 40000 

Households - 

Households 

0 40000 100000 

Corresponding number of poor 

households reached 

MIS Annual PMU 

Poor - 

Households 

0 16000 40000 

Near-poor - 

Households 

0 8000 20000 

Indigenous - 

Households 

0 32000 80000 

Vulnerable - 

Households 

0 40000 100000 

1.b  Estimated corresponding total 

number of households members 

MIS Annual PMU 
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Household 

members - 

Number of 

people 

0 16800

0 

420000 

Project Goal 

Reduce  GHG 

emissions from 

deforestation 

and forest 

degradation 

associated with 

major 

agricultural 

export 

commodity 

crops while 

enhancing 

livelihoods and 

reducing 

poverty in 

communities. 

Decrease in provincial multi-

dimensional poverty incidence  for 

four provinces  

Outcome & 

Impact 

survey, 

DOLISA 

report 

Benchmar

k, Mid-

term, 

Final  

PMU, DOLISA Vietnamese Government 

continues to show its high 

commitment to international 

conventions and strategies in 

REDD+ implementation. 

Socioeconomic conditions 

remain reasonably stable in the 

Project area. Extreme weather 

and natural disasters are 

manageable. Macro-economy 

continues to improve. Business 

regulatory environment 

improves. Law and policies on 

gender, EM are strongly 

enforced at all levels 

Decrease - 

Percentage 

(%) 

0 10 20 

Enhance carbon stocks through forect 

protection and absorbsion of CO2 

Outcome & 

EX-ACT, 

MIS 

Benchmar

k, Mid-

term, 

Final  

PMU 

Forest 

protection - 

Area (ha) 

0 80000 140000 

Absorbsion 

(MtCO2e) - 

Tons 

0 2 6 

Development 

Objective 

Empower and 

strengthen 

adaptive 

capacity of 

target 

communities 

and 

institutions to 

better contend 

with climate 

change. 

Smallholder households report 

increased resilience to climate, 

environmental and economic shocks 

of > 20% by P, V, S, A, EM 

Outcome & 

Impact 

survey, 

DOLISA 

report 

Benchmar

k, Mid-

term, 

Final  

PMU, DOLISA Provincial governments 

committed to PRAP, SEDP. Law 

and policies on gender and EM 

are strongly enforced at all 

levels 
% - 

Percentage 

(%) 

  20 50 

Number - 

Number 

  15000 30000 
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Development 

Objective 

Mainstream 

REDD+ into 

the 

Agricultural, 

Forestry and 

Other Land Use 

(AFOLU) sector 

relevant 

policies, 

planning, and 

investment at 

national, 

provincial and 

local levels for 

enhancement 

of livelihoods 

and resilience 

of 

communities.  

NRAP updated by the project mid-

term addressing benefit sharing and 

PFES, land tenure, private sector 

involvement, and effective emission 

monitoring and evaluation. 

Outcome 

survey 

based on 

score card 

indicators 

adapted to 

project 

intervention  

Benchmar

k, Mid-

term, 

Final  

PMU Provincial governments 

committed to PRAP, SEDP. Law 

and policies on gender and EM 

are strongly enforced at all 

levels 

Number - 

Number 

0 1 1 

Outcome 

1. Creating an 

enabling 

environment to 

reduce 

emissions from 

deforestation, 

enhance 

carbon stocks 

and adapt to 

climate change 

Policy 3  Existing/new laws, 

regulations, policies or strategies 

proposed to policy makers for 

approval, ratification or amendment 

Outcome 

survey 

Annual at 

mid-term 

PMU Provincial governments 

committed to prov. & regional 

participatory integrated 

market-led socio-economic 

development planning and 

RAP. Provincial authorities 

maintain ARD and forestry 

development as priority sector 

for Provincial investment 

Number - 

Number 

0 2 5 

SF.2.1 Households satisfied with 

project-supported services 

Outcome 

survey 

Benchmar

k, Mid-

term, 

Final  

PMU 

Household 

members - 

Number of 

people 

0 16000

0 

280000 
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Indigenous 

households - 

Households 

0 32000 56000 

Households 

(%) - 

Percentage 

(%) 

0 40 70 

Households 

(number) - 

Households 

0 40000 70000 

SF.2.2 Households reporting they can 

influence decision-making of local 

authorities and project-supported 

service providers 

Outcome/M

IS 

Benchmar

k, Mid-

term, 

Final  

PMU 

Indigenous 

households - 

Households 

0 24000 56000 

Households 

(%) - 

Percentage 

(%) 

0 30 70 

Households 

(number) - 

Households 

0 30000 70000 

3.2.2  Households reporting adoption 

of environmentally sustainable and 

climate-resilient technologies and 

practices 

Outcome 

survey 

Annual at 

Mid term 

PMU 

Total 

number of 

household 

members - 

0 12000

0 

280000 
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Number of 

people 

Households - 

Percentage 

(%) 

0 30 70 

Women-

headed 

households - 

Households 

0 18000 42000 

Households - 

Households 

0 30000 70000 

3.2.1 Tons of Greenhouse gas 

emissions (tCO2e) avoided and/or 

sequestered 

      

Hectares of 

land - Area 

(ha) 

0   144805 

tCO2e/20 

years - 

Number 

0   -

668433

8 

tCO2e/ha - 

Number 

0   46.16 

tCO2e/ha/ye

ar - Number 

0   -3.85 

1.2.9  Households with improved 

nutrition Knowledge Attitudes and 

Practices  (KAP) 

      

Indigenous 

households - 

Households 
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Women-

headed 

households - 

Households 

      

Households 

(number) - 

Households 

      

Households 

(%) - 

Percentage 

(%) 

      

Household 

members - 

Number of 

people 

      

Output 

1.1. Improved 

provincial 

policies and 

coordination to 

reduce 

deforestation 

and adapt to 

climate 

change.  

Policy 1  Policy-relevant knowledge 

products completed 

MIS Annual PPCs/PMU Provincial governments 

committed to prov. & regional 

participatory integrated 

market-led socio-economic 

development planning and 

RAP. Provincial authorities 

maintain ARD and forestry 

development as priority sector 

for Provincial investment.  

Number - 

Knowledge 

Products 

0 8 10 

Policy 2  Functioning multi-

stakeholder platforms supported 

MIS Annual PMU 

Number - 

Platforms 

0 5 5 

Output 

1.2. Improved 

national 

policies and 

capacity to 

implement and 

Policy 1  Policy-relevant knowledge 

products completed 

MIS Annual PMU Provincial governments 

committed to prov. & regional 

participatory integrated 

market-led socio-economic 

development planning and 

RAP. Provincial authorities 

maintain ARD and forestry 

Number - 

Knowledge 

Products 

0 5 5 

REDD+ MIS with community 

engagement operational and meeting 

MIS Annual PMU 
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invest in 

REDD+ 

requirements of international forest 

financing mechanisms 

development as priority sector 

for Provincial investment. 

Number of 

MIS - 

Number 

0   1 

REDD+ Safeguard Information System 

operational 

MIS Annual PMU 

Number of 

system - 

Number 

0 0 1 

NRAP updated by the project-mid-

term addressing benefit sharing and 

PFES, land tenure, private sector 

involvement and effective emission 

monitoring and evaluation 

MIS Annual PMU 

Number of 

NRAP - 

Number 

0 0 1 

Outcome 

2. Measures to 

reduce 

deforestation, 

promote 

sustainable 

agriculture and 

enhance 

climate 

resilience & 

nutrition 

implemented  

1.2.8  Women reporting minimum 

dietary diversity (MDDW) 

MIS Annual PMU Government completes the 

regulatory framework for 

private sector involvement in 

REDD+. NRAP, Project 

financing is disbursed in time to 

support field implementation. 

Co-financed beneficiaries 

capable of providing their 

contribution. Adequate skills 

base amongst local service 

providers. Private investors are 

interested in investing in 

business opportunities in 

smallholders agriculture along 

Women (%) 

- Percentage 

(%) 

0 20 50 

Women 

(number) - 

Females 

0 40000 100000 

Households 

(%) - 

Percentage 

(%) 

0 20 50 
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Households 

(number) - 

Households 

0 20000 50000 conditions promoted by the 

programme. Local enterprises 

are able to finance their part of 

the investment facility. Valid 

agricultural innovations 

available from research 

institutions and private sector.   

Household 

members - 

Number of 

people 

0 80000 200000 

Indigenous - 

Indigenous 

people 

0 32000 80000 

Women-

headed 

households - 

Households 

      

Smalholder households report 

increased resilience of climate, 

environmental and economic shocks 

of >20% disaggregated by P, V, S, A, 

EM 

Outcome 

survey 

Annual at 

Mid-term 

PMU 

Households - 

Number 

0 20000 50000 

2.2.3  Rural producers’ organizations 

engaged in formal 

partnerships/agreements or 

contracts with public or private 

entities 

MIS Annual PMU 

Number of 

POs - 

Organization

s 

0 300 704 

1.2.5  Households reporting using 

rural financial services 

Outcome 

survey/MIS 

Annual PMU 
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Total 

number of 

household 

members - 

Number of 

people 

0 80000 160000 

Households - 

Percentage 

(%) 

0 20 40 

Households - 

Households 

0 20000 40000 

Output 

2.1. 

Deforestation 

free 

commodities 

and nutritive 

sensitive niche 

product value 

chains 

developed with 

improved 

access to 

credit.  

Number of district and commune-level 

4P platforms implementing VC action 

plans  

MIS Annual PMU Policies on CFM and PFES are 

strongly enforced at all levels. 

Provincial Governments are 

committed to implement CFM 

and PFES. Communities and  

households  are interested in 

CFM and PFES.  

Number of 

platforms - 

Number 

0 48 72 

1.1.8  Households provided with 

targeted support to improve their 

nutrition 

MIS   PMU 

Total 

persons 

participating 

- Number of 

people 

0 40000 100000 

Males - 

Males 

0 16000 40000 

Females - 

Females 

0 24000 60000 

Households - 

Households 

0 20000 60000 
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Household 

members 

benefitted - 

Number of 

people 

0 80000 240000 

Indigenous 

people - 

Indigenous 

people 

0 40000 120000 

Young - 

Young 

people 

0 32000 96000 

Output 

2.2. Climate 

resilient 

infrastructure 

established 

and operated 

for 

deforestation-

free value 

chains and 

forest 

protection 

activities 

1.1.2  Farmland under water-related 

infrastructure 

constructed/rehabilitated  

MIS Annual PMU Government completes the 

regulatory framework for 

private sector involvement in 

REDD+. NRAP, Project 

financing is disbursed in time to 

support field implementation. 

Co-financed beneficiaries 

capable of providing their 

contribution. Adequate skills 

base amongst local service 

providers. Private investors are 

interested in investing in 

business opportunities in 

smallholders agriculture along 

conditions promoted by the 

programme. Local enterprises 

are able to finance their part of 

the investment facility. Valid 

agricultural innovations 

available from research 

institutions and private sector.   

Hectares of 

land - Area 

(ha) 

0 8000 12000 

2.1.5  Roads constructed, 

rehabilitated or upgraded 

MIS Annual PMU 

Length of 

roads - Km 

0 80 170 
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Output 

2.3. 

Collaborative 

forest 

conservation 

and 

management 

enhanced with 

effective 

benefit sharing  

# hectares for which performance-

based PFES provides incentives to 

conserve or restore forest 

MIS Anual PMU Policies on CFM and PFES are 

strongly enforced at all levels. 

Provincial Governments are 

committed to implement CFM 

and PFES. Communities and  

households  are interested in 

CFM and PFES. 

 

Policies on CFM and PFES are 

strongly enforced at all levels. 

Provincial Governments are 

committed to implement CFM 

and PFES. Communities and  

households  are interested in 

CFM and PFES. 

Hectares of 

land - Area 

(ha) 

0 0 40000 

# hectares of forestland under 

effective and sustainable community 

or collaborative forest management 

MIS Annual PMU 

Hectares of 

land - Area 

(ha) 

0 0 15000 
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Integrated Project Risk Matrix 

Risk Category / Subcategory  
Inherent 

risk 
Residual risk 

Country Context Moderate Low 

Political Commitment Substantial Substantial 

Governance Low Low 

Macroeconomic Moderate Moderate 

Fragility and Security Moderate Moderate 

Sector Strategies and Policies Moderate Moderate 

Policy alignment Moderate Moderate 

Policy Development and Implementation Low Low 

Environment and Climate Context Substantial Substantial 

Project vulnerability to environmental conditions Moderate Moderate 

Project vulnerability to climate change impacts Substantial Substantial 

Project Scope Moderate Moderate 

Project Relevance Low Low 

Technical Soundness Substantial Substantial 

Institutional Capacity for Implementation and 

Sustainability 
Low Low 

Implementation Arrangements Low Low 

Monitoring and Evaluation Arrangements Low Low 

Project Financial Management Substantial Substantial 

Project Organization and Staffing Substantial Substantial 

Project Budgeting Substantial Substantia 

Project Funds Flow/Disbursement Arrangements High High 

Project Internal Controls Substantial Substantial 

Project Accounting and Financial Reporting Substantial Substantial 

Project External Audit Moderate Moderate 

Project Procurement Moderate Moderate 

Legal and Regulatory Framework Moderate Moderate 

Accountability and Transparency Low Low 

Capability in Public Procurement Moderate Moderate 

Public Procurement Processes Moderate Moderate 

Environment, Social and Climate Impact Moderate Moderate 

Biodiversity Conservation Moderate Moderate 

Resource Efficiency and Pollution Prevention Moderate Moderate 

Cultural Heritage Low Low 

Indigenous People Low Low 

Labour and Working Conditions Low Low 

Community health, safety and security Low Low 

Physical and Economic Resettlement Moderate Moderate 

Greenhouse Gas Emissions Moderate Moderate 

Vulnerability of target populations and ecosystems to climate 

variability and hazards 
Substantial Substantial 

Stakeholders Low Low 

Stakeholder Engagement/Coordination Low Low 

Stakeholder Grievances Low Low 

Overall Substantial Substantial 
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Country Context Moderate Moderate 

Political Commitment Substantial Substantial 

Risk:  
At the project main objective/goal level, there is risk of external 
shocks to the       macro-economy increasing world commodity prices 

as a consequence of the Ukraine conflict and Middle East crises.  This 
risk of external shocks is always present in a relative open economy 
such as that of Viet Nam, particularly with the high proportion of 
income being derived from export revenue. These shocks could 
influence the Government’s commitment to provide the resources for 
implementation of the NTPs and the climate change adaptation and 
mitigation policies and risk the transition to deforestation-free value 

chains that target international markets     . 

Substantial Substantial 

Mitigations:  

At the national level, sound macro-economic policies, including smart 
governance are the main means of mitigating the risk     . The main 
mitigation measures at the project and enterprise levels are the 
emphasis on sound financial analysis of project investments, with 

emphasis on quality and high productivity and low cost per unit of 
output value. Agreements on funding targets and modality are 
included in the design report and financing agreement will include 
explicit text in the Financing Agreement on counterpart funding, 
including district levels and loan recovery.  

  

Governance Medium Medium 

Risk:  
Governance systems are in place and function relatively well in 
Vietnam but the relatively weak private business environment in the 
project provinces that might exclude agribrusinesses from 
participating in the zero deforestation value chains. 

Medium Medium 

Mitigations:  

Provincial governments (PPCs) have agreed to work with the project 
to create more favorable business environment, including 
benchmarking their provincial performance against provinces having 
high competitiveness indices. 

  

Macroeconomic Moderate Moderate 

Risk:  
The external shocks to the macro-economy have important 
prominence. This risk is ever present in a relatively open economy 
such as that of Viet Nam, particularly with the high proportion of 

income being derived from export revenue. This is a significant risk for 
RECAF since the project is dealing with zero-deforestation value chains 
that target international markets. 

Moderate Moderate 

Mitigations:  
At the national level, sound macro-economic policies, including market 

determined exchange rates are the main means of mitigation of this 

risk. The main mitigation measures at the Project and enterprise 
levels are the emphasis on sound financial analysis of Projects, with 
emphasis on quality and high productivity and low cost per unit of 
output value. 

  

Fragility and Security Moderate Moderate 

Risk:  
Key risks are associated with that of the maintenance of stable socio-
economic conditions in the project area and with business regulatory 
systems. The five provinces targeted by RECAF are enjoying economic 
growth leading to reduced poverty, with the biggest socio-economic 

risk associated with climate change.  

Moderate Moderate 
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Mitigations:  
RECAF will advance the national agenda for NRAP and will ensure that 
all project-financed interventions are based on adaptation and 

mitigation. Government institutions are also well organized and 
experienced in mitigating disasters. RECAF integrated mitigation and 
adaptation approach will also help address various economic and 
environmental shocks. 

  

Sector Strategies and Policies Moderate Moderate 

Policy alignment Moderate Moderate 

Risk:  
Viet Nam has become a lower middle-income country, graduating to 
less concessionally in ODA in-flows from IDA-terms in 2017. The 
Government has put in place new policies on ODA financing (Decree 

114/2021) that reflect the new context but that require that IFAD can 
adapt its investment approach in the country.  

Moderate Moderate 

Mitigations:  

Project design is fully aligned with the Vietnam’s Agricultural 
Restructuring Plan, the New Rural Development Programme and the 

NTP for Ethnic Minorities to which non-lending resources will be 
significantly mobilized from these programmes. RECAF will be the 
second project negotiated with the Government of Vietnam under the 
new ODA policies following EB approval of CSAT in December 2021.  

  

Policy Development and Implementation Low Low 

Risk:  
A key risk for project implementation is weak coordination for 
implementing key policies such as NTPs, REDD+, and others. In 
addition, there are insufficient skilled and efficient contractors and 
service providers to implement the project in a cost-effective manner, 
especially in the context of REDD+ related activities.  

Low Low 

Mitigations:  
RECAF promotes strong institutional linkages through the integrated 

NRAP – SEDP (Socio Economic Development Planning) process in the 
project areas which is instrumental to coordinate, mobilize, and 
converge both capacity and resources for implementation of the 
project and achievement of the project’s goals and objectives. 

Rigorous screening and investigation of potential contractors prior to 
engagement can tackle this risk adequately. The experience gained by 
IFAD in Viet Nam and the project provinces (Gia Lai, Dak Nong, and 
Ninh Thuan) in this respect remains vital. 

  

Environment and Climate Context Substantial Substantial 

Project vulnerability to environmental conditions Substantial Substantial 

Risk:  
The proposed environmental and social risk assignment for the project 
is “Category B”. This risk rating is proposed based on the screening of 
ES risks and impacts associated with the: (i) type, nature and scale of 

proposed project activities; (ii) project’s affected stakeholders and 
results from stakeholder consultations; and (iii) socio-economic and 

environmental settings (covering inherent risks) of the potential 
project sites. 

Substantial Substantial 

Mitigations:  
Based on the screening, the project design team prepared a(n): (i) 

Environmental and Social Management Framework (ESMF, Annex 6A); 
(ii) Indigenous Peoples Plan (IPP, Annex 6B); (iii) Gender Assessment 
(including the accompanying Gender Action Plan, Annex 8); and (iv) 
Stakeholder Engagement Plan (SEP, Annex 7). The instruments 
describe and respond to the assessed environmental and social 
impacts/risks, as well as related feedback obtained during field visits, 

household surveys, key informant interviews, and focus group 
discussions with project stakeholders (Annex 7). Quantitative and 
qualitative data collected through primary and secondary sources 
were used to assist the analysis.  

  

Project vulnerability to climate change impacts Substantial Substantial 



Appendix III  EB 2024/143/R.4 

17 

Risk:  
Climate change adaptation and mitigation measures are urgently 
required in the five provinces targeted by RECAF with a focus on 

inclusion of ethnic minorities.  

Substantial Substantial 

Mitigations:  
RECAF will support the implementation of the policies and measures 
which have been prioritized in the National Action Program on REDD+ 
2011-2020 (NRAP) approved in 2012 and updated in 2017 for the 

period up to 2030, and which provides the country’s framework for 
REDD+ implementation, in line with UNFCCC decisions and guidance. 
The project aims to facilitate an economically viable transition to 
sustainable forest management, deforestation-free value chains and 
climate resilient livelihoods, with specific focus on forest dependant 
communities and ethnic minorities.  

  

Project Scope Moderate Moderate 

Project Relevance Low Low 

Risk:  
     RECAF is not responding adequately to key challenges and related, 

recent policies on the climate change and REDD+. 

Low Low 

Mitigations:  
RECAF is aligned with the NDC through the land use planning 
activities, better capacity for forest protection, protection through the 
jurisdictional approach to deforestation-free supply chain management 
of major commodities, and development of agroforestry and through 

enhancing the resilience of the target beneficiaries.  

  

Technical Soundness Moderate Moderate 

Risk:  
RECAF aims to facilitate an economically viable transition to 

sustainable forest management, deforestation-free value chains, 
agroforestry systems and climate resilient livelihoods. This transition 
faces a number constraints, such as (i) policy and institutional gaps 

for implementing REDD+ at provincial level, e.g. lack of 
interdepartmental, cross-sectoral and public-private coordination and 
lack of a monitoring system to report emission reduction results (ii) 
inequitable distribution of costs and benefits of forest protection and 

conservation (iii) lack of secured land tenure and (iv) lack of 
incentives for private sector action and lack of access to long-term 
credit products for mitigation and adaptation investments. 

Substantial Substantial 

Mitigations:  
RECAF has integrated lessons learned from the REDD+ in the design: 
(i) the core of a successful REDD+ strategy is effective planning and 

investment; with clearly defined, locally agreed objectives, (ii) provide 
appropriate incentives for better forest management (or disincentives 
for forest destruction); and (iii) incentives come in various forms, 
including through access to more secure tenure over land and 
resources, assistance for market and financial access and/or through 
benefits from domestic PES schemes. In addition, management and 

coordination structures in the provinces are well established and 
capable of drawing attention and commitment of PPC to the sufficient 
allocations of IFAD project funds, and pre-financing of eligible project 
expenditures. 

  

Institutional Capacity for Implementation and Sustainability Low Low 

Implementation Arrangements Low Low 

Risk:  
Lack of adequate inter-provincial and inter-sectoral coordination to 
implement some of project proposed activities, such as the Regional 
integrated planning, Convergent Value Chain planning. The 

instruments are new to various departments/agencies which may not 
have the required capacity. 

Low Low 
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Mitigations:  
Project design includes a strategy for implementation arrangements 
with MOU/contract signed with relevant agencies/departments to fulfil 

their obligations to the project activities. RECAF implementation 
arrangements follow the Government Decree 114/2021 on ODA 
management in Viet Nam and the proven structure used in all IFAD-
funded projects in the country. It takes on board a number of 
additional functions in order to respond to the Government, IFAD and 
GCF policies, including risk management, policy engagement, 

facilitating private sector linkages and partnerships, M&E and 
knowledge management.  

  

Monitoring and Evaluation Arrangements Low Low 

Risk:  
Inadequate M&E system for planning and monitoring. 

Low Low 

Mitigations:  
M&E system is embedded in the project management information 

system (MIS). It integrates information on project management, 
financial management, procurement and physical progress. It allows 
reporting in real time and serves as a platform for the large number of 

co-implementing agencies. 

  

Project Financial Management Substantial Substantial 

Project Organization and Staffing Substantial Substantial 

Risk:  

All provinces have identified FM staff who will work on RECAF, most of 
whom are experienced in IFIs-funded operations. However, FM staff 
does not have adequate exposure to new IFAD FMD rules, including 
report-based disbursement requirements. 

  

Mitigations:  

IFAD will provide additional hands-on training and support before the 
project implementation start and during the implementation. 

  

Project Budgeting Substantial Substantial 

Risk:  
Separate AWPB for each province and MARD must be prepared and 

approved. In addition, internal government budget regulations are not 
flexible in introducing amendments to the approved budget during the 
year when needed.  

  

Mitigations:  
Local consultants will be recruited to handle the increased workload. 

The project will have dedicated staff at the Coordination Unit (CU) 
with the required skills to address all challenges. 

  

Project Funds Flow/Disbursement Arrangements Substantial Substantial 

Risk:  
PMUs do not have enough experience in IFAD’s new report-based 

disbursement requirements. Local regulations on payment processing 
and approval are complex and time-consuming.  

  

Mitigations:  
IFAD will provide additional hands-on training and support before the 

project implementation start and during the implementation. 

PMUs will develop special rules for payment processing and approvals 
with specific deadlines for each payment processing step and monitor 
their practical implementation. 

  

Project Internal Controls Substantial Substantial 

Risk:  

The project must comply with internal government, IFAD, and GCF 
regulations. Internal audit practices within government institutions are 
not in compliance with international best practice standards. 

  

Mitigations:  
PIM will be developed to consolidate all relevant policies and 

procedures. Private consultants will be recruited to assess the internal 
control framework of the PMUs. 

  

Project Accounting and Financial Reporting Substantial Substantial 
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Risk:  
PMUs do not have readily available accounting software for the 
project. • All PMUs will need to meet reporting requirements of the 

government, IFAD, and GCF  

  

Mitigations:  
All provinces will procure and customize accounting software for the 
project needs. The software will need to maintain accounting records 
on double-entry bookkeeping principles. The accounting systems will 

be customized to generate GCF ( expenditures split by funding source, 
expense category, components, subcomponents, and activities), IFAD, 
and government-required reports 

  

Project External Audit Moderate Moderate 

Risk:  

SAI of the country do not audit IFAD-funded project. 
  

Mitigations:  
Private sector auditors will be selected for the annual audit of the 

project financial statements. 

  

Project Procurement Moderate Moderate 

Legal and Regulatory Framework Moderate Moderate 

Risk:  
The Borrower’s regulatory and institutional capacity and practices 
(including compliance with the laws) are adequate to conduct the 

procurement in a manner that optimizes value for money with 
integrity. There are some constraints on applicable procurement 
methods for consulting service (particularly CQS) and thresholds for 
applying direct contracting, and regulations on sustainable 
procurement. 

Moderate Moderate 

Mitigations:  
Periodically review the application of procurement procedures 
inference to the law and regulations.  
Review and clear project procurement plan (consolidated) encouraging 

the use of competitive procurement methods.  
Provide consolidated procurement information on project website 
(opportunities and awards).  

Mainstream SECAP requirements and ESCMF into project/sub-projects 
implementation.  

  

Accountability and Transparency Low Low 

Risk:  

There are some constraints on engagement of civil society in the 
consultative process for procurement policy development, provisions 
on fraud, corruption and other prohibited practices in consistence with 
IFAD policies. 

Low Low 

Mitigations:  
Apply e-Procurement for goods/work/service packages where 

applicable. Request bidders and contractors signing the Self-
Certification Forms on anticorruption, sexual harassment, sexual 
exploitation and abuse as a part of bids/proposals and contract 

documents.  
Conduct prior and ex-post reviews to strengthen enforcement of the 
debarment system. Enforcing legal protection or whistle-blower 
protection.  

  

Capability in Public Procurement Moderate Moderate 

Risk:  
Limited English skills of project staff including procurement staff. 
Newly recruited project staff might not be familiar with IFAD 

procurement policies and procedures. 

Moderate Moderate 
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Mitigations:  
Retain procurement professionals to support full time and 
intermittently. Interpreters will be recruited for each PMU at the 

project provinces.  
Provide training and periodic coaching to project staff (IFAD project 
procurement guidelines and manual, ICP, the Law and regulations on 
public procurement, e-Procurement, BUILDPROC procurement training 
program). Encourage participation of the procurement officers in 
certification courses offer by MPI  

  

Public Procurement Processes Moderate Moderate 

Risk:  
There are often constraints in budget allocation against the AWPB that 
budget funds are not always appropriated in a timely manner and 
cover the full amount of the annual planned activities. Procurement 

processes (planning, bidding, contract award and contract 
implementation) are often delayed. 

Moderate Moderate 

Mitigations:  
Monitor and update regularly the AWPB and the procurement plan, 
and their implementation progress with both planned and actual data.  

Monitoring closely contract implementation progress with periodic 
progress reports and follow-up actions which includes management of 
physical and financial progress through ICP CMT 

  

Environment, Social and Climate Impact Moderate Moderate 

Biodiversity Conservation Moderate Moderate 

Risk:  
Encroachment on protected forest areas 

Moderate Moderate 

Mitigations:  
This risk is being mitigated directly through the project design, as one 

of the risks inherent to the project area which the project aims to 
address. Specifically, local communities will be provided with 
community forest management opportunities that respect and 

encourage biodiversity and forest health through deforestation free 
value chains (particularly under Component 2, Activities 2.1, 2.2, and 
2.3). Thus, the mitigation strategy is the project’s support to 
community-based land use planning and allocation process, including: 

(i) collection of information & secondary data; (ii) definition of the 
present land use situation; (iii) assessment of land capability and 
vulnerability to natural disaster; (iv) preparation of the land use plan 
and proposed land use maps; and (v) submission of the proposed land 
use plan to commune and District People’s Committees (DPC) for 
approval.  

  

Risk:  
Disruption to ecological flows (migratory fish, water) with the 
development of small reservoirs  

Moderate Moderate 

Mitigations:  
Prior to construction and/or implementation, an assessment of 

biodiversity in the area and reliance of upstream/downstream water 

users must be conducted to identify instances when/where fish 
ladders need to be included and/or communities need to be consulted 
on changes in timing and flow of the water. 

  

Resource Efficiency and Pollution Prevention Moderate Moderate 

Risk:  
1) Erosion and run-off to water bodies during earthworks & 
construction;  
2) Temporary pollution from construction; specifically: dust, noise, 
vibrations, waste & wastewater generation from workers' campsites, 
etc.;  

3) Potential water pollution from sourcing aggregates and construction 
materials like soil and gravels;  
4) Increased water consumption during construction activities;  
5) Potential increase in pesticide use 

Moderate Moderate 
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Mitigations:  
1) Site specific ESMPs – or an Environmental Code of Practice (ECOP) 
– will include water & wastewater management protocols, including 

interventions to divert or slow the movement of water (reducing 
erosion), and construction contracts will include clauses on safeguards 
compliance (particularly the development and implementation of 
related ESMPs).  
2) ESMPs (or ECOPs) must include a section on waste management 
(as well as water & wastewater management protocols) to minimize 

waste production & ensure efficient and safe handling for proper 
transfer and eventual disposal. The ESMP (or ECOP) will also include 
mitigation measures for site-specific concerns, for example:  
- occasional spraying of the area to reduce dust;  
- limiting hours of construction to reduce unfavourable noise and/or 
vibration(s) experienced by neighbouring communities  
- waste management & water/wastewater management protocols  

3) Where possible, utilize silt fencing or filter socks to control 
sediment and reduce water pollution; define, within the ESMP (or 
ECOP) and construction proposal measures to separate and either (i) 
treat; or (ii) safely dispose of polluted water (e.g. transfer to a 
treatment facility)  
4) Within the water/wastewater section of the ESMP (or ECOP) and 
related construction proposal, specify the expected water 

requirements and water sourcing plans, with an effort to keep 
consumption at a minimum; sensitize workers on the need to 
conserve water where possible and on frugal management of water 
during the construction activities;  
5) The risk of increased pesticide use will be minimized through the 
project’s training for farmers on good production/good agricultural 

practices and utilizing integrated pest management (which improve 
the market price of produce at market). 

  

Cultural Heritage Low Low 

Risk:  
Project’s construction activities might physically affect ethnic 

minorities’ sites of archaeological, historical, cultural, artistic, and 
religious significance, and/or unique environmental features, cultural 
knowledge, as well as intangible forms of culture embodying 
traditional lifestyles. 

Low Low 

Mitigations:  

Construction activities are managed by project’s contractors through 
environmental and social management procedures set forth in 
project’s ESMF. A Chance Finds Procedure is in place for contractors to 
address the possibility of archaeological deposits becoming exposed 
during ground altering activities within the project area. ESMF has a 
protocol to follow in the case of a chance archaeological find to ensure 
unknown archaeological sites are not disturbed until an assessment by 

a competent specialist is made and actions consistent with the 

requirements are implemented. 

  

Indigenous People Low Low 

Risk:  
Risk of social, or economic impacts on the non-Kinh ethnic group, 

including threats to or the loss of resources of historical or cultural 
significance. 

Low Low 
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Mitigations:  
The approach to the non-Kinh ethnic groups is consistent with IFAD’s 
policy on ethnic minorities.  

FPIC consultation will be adopted for targeting of ethnic minority 
groups. Cultural differences will dictate the approach adopted. Local 
languages will be used in all village meetings, planning and extension 
sessions. Community meetings will be organized in a manner that is 
appropriate culturally to each of ethnic minority groups being affected 
by potential project activities.  

District teams responsible for implementation will reflect gender 
balance, and their members will have command of ethnic languages.  
Capacity building tools will be developed in the languages of the main 
ethnic groups that have written characters and take into consideration 
cultural differences. Ethnic verbal languages will be used during 
project planning, discussions, trainings, etc. as preferred by affected 
ethnic minority groups. Special efforts will be made to recruit project 

extension agents speaking ethnic groups languages and in mobilizing 
and mentoring students from the ethnic schools. 

  

Risk:  
Exclusion of disadvantaged/ vulnerable groups from project planning, 
implementation and receiving socioeconomic benefits from the 
project. For instance vulnerable/disadvantaged people, such the poor, 

ethnic minority peoples, women, elderlies, etc., may be excluded from 
accessing temporary employment opportunities, such as those offered 
by construction contractors. People with disabilities may be excluded 
from appropriate access to road facilities. The road is not designed for 
safe crossing at intersections by local people with limited eyesight or 
difficulties with walking. 

Low Low 

Mitigations:  
An IP Plan has been prepared for the project (Annex 6B). This aims to 
ensure ethnic minorities, including vulnerable groups within the ethnic 
minority community such as women, elderlies, are included in project 

planning and implementation to receive project benefit. A template for 
annual IPP (to be used by provincial PMUs) is included in IPP to 

facilitate annual IPP planning, including monitoring target 
achievement. See also the Gender Assessment (including the 
accompanying Gender Action Plan (Annex 8) and the Stakeholder 
Engagement Plan (Annex 7). 

  

Labour and Working Conditions Low Low 

Risk:  
Child labour, forced labour  

Low Low 

Mitigations:  
All contractors, subcontractors are required, as part of the work 
contracts, to ensure peoples under 18 years of age will not be hired 

for sub-project’s construction works. In all contracts between PMU and 
contractors, there shall be provisions that require compliance with the 
minimum age requirements, including penalties for non–compliance. 

Contractors will be required to maintain a labour registry for all 
contracted workers with supporting documents confirming workers’ 
age. Actions by contractors and subcontractor for child labour and 
forced labour prevention will be reflected in contractors’ site-specific 

ESMPs and will be reviewed and approved by PMU prior to contractor’s 
mobilization to sub-project site. 

  

Risk:  
Overtime working, poor working conditions, temporary workers (e.g. 
local workers, including IP workers, engaged by contractors are 

underpaid for the nature, scope, and quantity of work that they 
undertake). 

Low Low 
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Mitigations:  
All contractors and subcontracts will be required (in Work Contract) to 
observe the regulations specified in Vietnam Code of Labour (2019) on 

labour management and labor working condition. These will include, 
among others, requirements for contractors as employers to observe 
requirements of working conditions for their workers, such as work 
time, overtime, leaves, compensation, compensation for overtime, 
and mode of compensation. Contract with workers that is at least one 
month long is subject to registration for social insurance (in 

accordance with the Law of Social Insurance 2014). Contractors will 
be required to sign contracts with all seasonal IP workers, if any, as if 
they work more than one month. This aims to protect seasonal IP 
workers from about mentioned risks due to lack of a working contract. 

  

Risk:  
Occupational Health and Safety (OHS): Labour related accidents on 

the part of persons, especially vulnerable persons, who worked for 

project contracted construction companies 

Moderate Moderate 

Mitigations:  
1) The requirements for contractors to identify Occupational Health 
and Safety (OHS) risks and provide remedies for non–compliance will 
be included in all procurement documents of PMU.  

2) All contractors are required to conduct OHS training to raise 
awareness of OHS and promote application of good OHS practices 
prior to mobilizing all workers to construction sites.  
3) Where required, based on risk assessment at activity level, 
contractors will be required to engage qualified OHS staff to be in 
charge of OHS issues, including provision of training of workers, 

monitoring of OHS risks and proposed updated preventative 
measures.  

  

Community health, safety and security Low Low 

Risk:  
Overuse of agrochemicals such as chemical pesticides and fertilizers 

for enhanced agricultural production which affects farmers’ health, 
water resources, soil, and food safety.  

Moderate Moderate 

Mitigations:  
Trainings on good agricultural practices, including appropriate use of 
agrochemicals and pesticide residual management will be provided. 

Traditional pest management practices that are environmentally 
benign and have been adopted by local IPs and are appropriate for 
select value chains will be encouraged/leveraged. Food safety and 
international standards/certification are included from value chain 
planning with strict monitoring and evaluation.  
Awareness raising activities will be conducted regularly to inform IPs 
of project’s social risks, including mitigation measures that project and 

affected IPs will take to minimize such risks, or address/resolve if such 
risks happen. 

  

Risk:  

Presence of unexploded ordinances (UXOs) at project sites (mostly 
construction sites, but could include any areas not regularly 

traversed).  

Low Low 

Mitigations:  
For UXOs, in particular, identification and removal (if any) would be 
done by experts as part of site clearance prior to commencing any 
activities on the project sites. Safety risks related to UXOs are 
considered low to moderate, since most of the construction 

subprojects will not occur on previously untouched/undeveloped land; 
however, a UXO risk assessment will be conducted for all the 
subproject sites where UXOs are considered a potential hazard, and 
UXO clearance (if needed) will be carried out by qualified agencies. 
Construction activities will not be allowed prior to UXO clearance. 

  

Risk:  

Temporary traffic blocks and related safety issues during construction 
and operation.  

Low Low 
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Mitigations:  
Clear signage will be installed around the project site for safety, with a 
reasonable notice period (e.g. 24h or more) based on the local 

regulations/requirements. A detour will be made available for local 
traffic. 

  

Risk:  
Sexual Abuse and Exploitation/Sexual (SEA/SH) 

Low Low 

Mitigations:  
Conduct annual awareness raising events to sensitise a) provincial 
PMUs, b) contractors, c) local community and authorities, d) local 
health care services and SEA/SH service providers. This will be 
mainstreamed to relevant annual meetings at community level to 
reduce cost and time. All project contractors will be required to have a 
Contractors’ Labour Management Procedures in place – as part of their 

site-specific ESMP. Contractors must have a social Code of Conducts 
for their workers and managers and train their staff and workers. To 

facilitate monitoring, performance indicators will be set to enable 
contractors and provincial PMUs to monitor social Code of Conducts 
implementation. Local government will also help disclose the social 
code of conduct at commune and village’s public billboard in local 
language(s) to promote wide access to community members in 

subproject areas, particularly vulnerable group such as women, 
children and youth. 

  

Risk:  
Health risks such as risks of contracting of, and spreading of 
communicable diseases (e.g. COVID-19, STD), and other non-

communicable diseases associated with labour influx.  

Low Low 

Mitigations:  
Contractors, including subcontractors, shall be required to undertake 
health related measures – as specified in Contractors’ Work Contract, 
to reduce the risk of contracting/spreading communicable diseases 
among contractors’ workers and between contractor and local people. 

  

Risk:  
Malfunction of small reservoirs 

Moderate Moderate 

Mitigations:  
This risk will be mitigated through proper environmental and social 

assessment prior to design, and involvement of experienced irrigation 
engineers during the design and construction of the proposed small 
reservoirs, including reference to IFAD’s guidance on dam safety, as 
needed. 

  

Physical and Economic Resettlement Moderate Moderate 

Risk:  
Involuntarily displaced households due to infrastructure construction. 

Moderate Moderate 

Mitigations:  
RECAF invests in small and climate resilient infrastructure and will 
avoid any investments that may cause physical resettlement. 

Exclusion criteria to be used include exclusion of any infrastructure 

scheme that requires physical resettlement of more than 20 people 
per scheme, or affect more than 10 percent (in value term) of assets 
of an individual household. There will be no forced displacement. FPIC 
and Grievance Redress are included in the ESMF and site-specific 
ESMP will be formulated for sub-projects to ensure communities are 
encouraged to raise their voices and complaints in a fashion that is 

timely and culturally appropriate.  

  

Greenhouse Gas Emissions Moderate Moderate 

Risk:  
Inherent risk associated with changing climate in the project area, 

introducing more extreme events, floods, droughts, and saline 
intrusion, specifically the sustainability and resiliency of project 
activities/interventions (e.g. infrastructure). 

Moderate Moderate 
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Mitigations:  
To address issues of climate-induced risks and impacts, RECAF has 
been designed to mitigate climate change through improved forest 

management and adapt to climate change through climate-resilient 
infrastructure and agricultural/agroforestry practices. To accomplish 
this, infrastructure design and forest management/agricultural and 
agroforestry practices must be informed by climate projection and not 
only immediate needs.  

  

Vulnerability of target populations and ecosystems to climate 
variability and hazards 

Substantial Substantial 

Risk:  
The project’s target groups such as the poor and those whose 
livelihoods are highly vulnerable to climate, and therefore may face 
problems resulting from increasing climate variability and hazards 

(i.e., sea level rise, SWI, storms, long-lasting/heavy rains, and 
landslides, etc.). 

Substantial Substantial 

Mitigations:  
The project is designed to explicitly address climate vulnerabilities and 
improve resilience of climate-vulnerable communities through 

improved agricultural and agroforestry practices and more climate-
resilient livelihoods, supporting both in terms of climate mitigation 
(reducing future risks) and adaptation (responding to 
existing/expected risks).  

  

Stakeholders Low Low 

Stakeholder Engagement/Coordination Low Low 

Risk:  
Selected value change commodities exclude poor households; lack of 
consultation/ inclusion of perspectives of rural households, especially 
vulnerable/disadvantaged households (ethnic minorities, women, 

youth, elderly, people with disabilities, children). 

Low Low 

Mitigations:  

Project-level strategic investment planning process, (i) pre-
identification of potential for involving vulnerable/ disadvantaged rural 
households in incremental production & job creation; (ii) analysis of 
conditions and requirements to optimize participation of vulnerable/ 

disadvantaged rural households;  
Process integrating strong “bottom-up” commune and district-level 
participatory processes to capture local knowledge and understanding 
of impacts, risks, vulnerabilities, and development priorities, 
particularly development preferences that are culturally appropriate.  
A Stakeholder Engagement Plan (SEP, Annex 7) was prepared during 
project design and provides guidance on how to conduct stakeholder 

engagement throughout the project cycle. During implementation, 
stakeholder engagement will continue to depend on the target 
communities and is designed to be, therefore, sensitive to ethnic 
minority community needs and preferences (as well as differentiated 
to the needs of vulnerable persons in the project area). All provincial 

PMUs will maintain FPIC consultations with ethnic minorities and Kinh 

in the target project communes. FPIC consultations will be factored 
into the annual Indigenous Peoples’ Plans which each provincial PMU 
will prepare to ensure ethnic minorities are included in project 
activities. Gender and youth targets are also mainstreamed into the 
annual IPPs to ensure that targets are achieved over the project’s life 
cycle and monitored and evaluated at the project’s midterm and 
conclusion.  

  

Stakeholder Grievances Low Low 

Risk:  
Affected person(s), particularly affected ethnic minorities, may not 
know how to lodge their complaints/grievances/concerns to PMU team 

who is responsible for receiving grievance and process for grievance 
redress mechanisms. 

Low Low 
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Mitigations:  
The project has designed a GRM to provide complainants, including 
affected ethnic minorities, with redress procedures that are accessible, 

easily used, and free of charge to enable affected people to raise 
project related concerns and grievances. The project GRM guide how 
complaints are lodged, including forms, channels, particularly steps 
and time-limit for each step, notification of resolution decision, and 
prescriptive period, etc. GRM also considers local practices of 
grievance redress that local ethnic minorities prefer, including use of 

local ethnic minority language. During the grievance resolution 
progress, where necessary, dialogues will be hold between the 
project’s designated GRM unit/personnel and the aggrieved people to 
promote mutual understanding and collaboration among relevant 
parties for effective resolution. 

  

 


