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 . فيما يتعلق بترسيم الحدود أو التخوم أو السلطات المختصة بها

 2024- 06-25| الصندوق الدولي للتنمية الزراعية   أعد هذه الخريطة
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 التمويل  موجز

 الصندوق الدولي للتنمية الزراعية :المؤسسة المبادرة

 جمهورية زامبيا  : المتلقي/المقترض

 وزارة المالية والتخطيط الوطني الوكالة المنفذة: 

 مليون دولار أمريكي  49.87 إجمالي تكلفة المشروع: 

]نظام  قيمة القرض المقدم من الصندوق 

 :تخصيص الموارد على أساس الأداء[

 مليون دولار أمريكي  8.9

، بما في ذلك فترة سماح  سنة  40تيسيرية للغاية: مدة القرض    :شروط القرض المقدم من الصندوق

في المائة  0.75سنوات، ويتحمل رسم خدمة قدره  10مدتها 

 سنويا بالدولار الأمريكي )تعديلات للقروض بعملة واحدة( 

 القطاع الخاص، شركاء استراتيجيون )يجري تحديدهم لاحقا(  الجهات المشاركة في التمويل: 

 مليون دولار أمريكي  12.3القطاع الخاص:   :التمويل المشتركقيمة 

 مليون دولار أمريكي  0.3: الشركاء الاستراتيجيون

 نقدا، تمويل مشترك مواز في شكل قرض  شروط التمويل المشترك: 

 مليون دولار أمريكي  2.2 : المتلقي/مساهمة المقترض

 دولار أمريكي  ملايين 5 مساهمة المستفيدين: 

 مليون دولار أمريكي  21.1 فجوة التمويل: 

 مليون دولار أمريكي  12.9   :قيمة التمويل المناخي المقدم من الصندوق

 بإشراف مباشر من الصندوق المؤسسة المتعاونة: 
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 السياق  -أولا

 الصندوق  لمشاركة الأساس المنطقيو الوطني السياق -ألف

 الوطني السياق

النمو الاقتصادي البطيء ). تلسياق السياسي والاقتصادي والاجتماعيا -1 - 2015تعافى زامبيا من فترة من 

(، الناجم عن ارتفاع التضخم، والزيادة السريعة في الدين العام، وانخفاض أسعار النحاس، والجفاف 2018

في    10.9إلى    22انخفض التضخم تدريجا من  والذي أدى إلى ضعف المحاصيل.  والمرتبط بظاهرة النينيو  

المحلي الإجمالي بنسبة   2023،1و  2021المائة بين عامي   الناتج  المائة في عام    5.8بينما نما  ، 2023في 

لا يزال  ومن الدخل القومي الإجمالي للفرد.   اأمريكي ادولار 1 369مليار دولار أمريكي و 28.16ليصل إلى 

 . ةاقتصاد البلد يعتمد بشكل مفرط على النحاس في الإيرادات الضريبية واحتياطيات العملات الأجنبي

توافر التمويل للقطاع الخاص وتكاليفه، على أثر عدم استقرار الاقتصاد الكلي على القطاع المالي، ولا سيما و -2

. وبسبب العجز المالي، أدى الاقتراض الحكومي إلى مزاحمة الإقراض للقطاع الإنتاجي  زراعةبما في ذلك ال

وبلغت حصة ائتمان القطاع الخاص    2022.2من إجمالي الإقراض في عام    في المائة  27.7الذي لم يتلق سوى  

في منطقة جنوب الصحراء    3في المائة   34.5فقط، مقابل متوسط    في المائة  10من الناتج المحلي الإجمالي  

 .الكبرى

، بلغ مؤشر التنمية البشرية 2023ي عام  . ففقر وانعدام الأمن الغذائي وزراعة أصحاب الحيازات الصغيرةال -3

المرتب0.559زامبيا  في   لتحتل  الفقر و  4ا. بلد  193من بين    153ة  ،  البلد مستويات عالية من  م اعدانويعاني 

وقد  . 2022في عام  51.2في المائة من السكان تحت خط الفقر، وبلغ مؤشر جيني  60المساواة، حيث يعيش 

، 2022في المائة في عام    78.8إلى    2015في المائة في عام    76.6ازداد الفقر في الريف زيادة طفيفة، من  

في المائة(. ولا يزال انعدام الأمن الغذائي    31.9مرة من الفقر في المناطق الحضرية )  2.5أي أعلى بمقدار  

نسبة مماثلة من الأطفال دون تعاني  و  ،نقص التغذية  منفي المائة من السكان    31  يعانيوسوء التغذية مرتفعا:  

بما  ،  5ةريفيمعيشية  مليون أسرة    2.3سن الخامسة التقزم. ولا تزال الزراعة المصدر الرئيسي لكسب عيش  

 6.أصحاب الحيازات الصغيرة مليون من المزارعين الريفيين 1.65في ذلك 

تنويع الزراعة  (  2026–2022)للفترة    زامبيالحدد خطة التنمية الوطنية الثامنة  . تالإطار الاستراتيجي الوطني -4

وتشمل الاستراتيجيات الأخرى الاستراتيجية   7ل. فرص العم  واستحداثكمحرك رئيسي للتحول الاقتصادي  

المالي الثانية للشمول  التحول الزراعي الشامل )(2024)   الوطنية  (، وخطة 2033-2024للفترة  ، وبرنامج 

( الوطنية  )2023التكيف  الجنسين  بين  المساواة  بشأن  الوطنية  والسياسات   ،)2023( والشباب   ،)2024  ،)

 (. 2023والصغيرة والمتوسطة ) ؤسسات البالغة الصغروتنمية الم

 
 . بيانات زامبيامجموعة البنك الدولي،  1
 . (2023) التقرير السنويبنك زامبيا،  2
3 https://data.worldbank.org/indicator/FS.AST.PRVT.GD.ZS?locations=ZG accessed on 28 July 2024 . 
 .2024 آب/أغسطس 27عليه في  اطّلِعبرنامج الأمم المتحدة الإنمائي في زامبيا،  4
 . (2022) تعداد السكان والمساكنوكالة الإحصاء الزامبية،  5
 . وكالة الإحصاء الزامبية ، بحسب2022وفقا لتقييم الفقر في زامبيا لعام  6
7  -PLAN-DEVELOPMENT-NATIONAL-content/uploads/2022/09/EIGHTH-https://www.sh.gov.zm/wp

2022.pdf-07-05-2026-2022 -  34و 28الصفحتان . 

https://data.worldbank.org/indicator/FS.AST.PRVT.GD.ZS?locations=ZG
https://www.sh.gov.zm/wp-content/uploads/2022/09/EIGHTH-NATIONAL-DEVELOPMENT-PLAN-2022-2026-05-07-2022.pdf
https://www.sh.gov.zm/wp-content/uploads/2022/09/EIGHTH-NATIONAL-DEVELOPMENT-PLAN-2022-2026-05-07-2022.pdf
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 بأولويات التعميم المؤسسي في الصندوقالمتعلقة الجوانب الخاصة 

 على أنه:  مشروعال نِّفالصندوق، ص   في التعميممع التزامات   تماشيا -5

 ؛ يشمل التمويل المناخي ☒

 ؛الجنساني المنظور في التحول إلى يفضي ☒

 الشباب؛يراعي  ☒

 يشمل القدرة على التكيف ☒

في المائة    27ل النساء  يوتع  ،في المائة من السكان في زامبيا  50تشكل النساء أكثر من    المنظور الجنساني. -6

إلا   الزراعة،  في  العاملين  يشكلن حوالي نصف  النساء  أن  الرغم من  المعيشية. وعلى  الأسر  ن  إمن جميع 

للاستقرار  أنشطة غير رسمية وموسمية تشكل تحديا  في  يعملن  أو  الأسرة  في  معظمهن يشاركن كعاملات 

 . الاقتصادي والمالي

مليون    2.67من السكان )  في المائة  26.7  –  عاما  34و  19تراوح أعمارهم بين  الذين    –  يمثل الشباب   .الشباب -7

العاملة ويشكلون   ةفي المائة من إجمالي القو  56.2مليون رجل(. وعلى الرغم من أنهم يمثلون    2.69امرأة و

( محدودية 1)  :أنهم يواجهون تحديات اجتماعية واقتصادية كبيرة، مثل  غيرجزءا رئيسيا من المجتمع الزامبي،  

( ارتفاع  3( عدم كفاية المهارات اللازمة للحصول على فرص عمل لائقة؛ )2فرص الحصول على التعليم؛ )

في المناطق   صوصابالإضافة إلى ذلك، هناك تصور اجتماعي ثقافي سلبي عن الشباب )خومستويات البطالة.  

غير مسؤولين وغير جديرين وكسالى،  ون،  الريفية( الذين غالبا ما ي نظر إليهم على أنهم عابرون/غير موثوقي

 . بالائتمان

التكيف  بناء -8 على  المفاجئة، أيضا  تواجه    .القدرة  الفيضانات  مثل  وشديدة  متكررة  مناخية  صدمات  زامبيا 

والجفاف، ودرجات الحرارة القصوى، ونوبات الرطوبة والجفاف، والتي تشكل تهديدات خطيرة للأمن الغذائي  

 . لتيار الكهربائي المتكررمتكرر لوسبل العيش وتؤدي إلى انقطاع 

 الصندوق  لمشاركة الأساس المنطقي

لا تزال التحديات التي تواجه الشمول المالي في المناطق الريفية في زامبيا كبيرة، على الرغم من إحراز بعض  -9

ولكن    ،التقدم في السنوات الأخيرة. فقد اتسع نطاق الوصول إلى الخدمات المالية بسرعة في المناطق الحضرية

 56.9إلى    50.1من    –  المناطق الريفية تخلفت عن الركب، إذ لم ترتفع نسبة الشمول المالي إلا بشكل طفيف 

. وتؤكد هذه الفجوة الآخذة في الاتساع العوائق المنهجية التي تواجهها  2020و   2015بين عامي    –  في المائة

التأمين. وعلى الرغم من أن المزارعين  منتجات  المجموعات الريفية في الوصول إلى الائتمان والادخار و

في المائة منهم فقط حصلوا    0.5  فإن،  يينسكان الريف الأصحاب الحيازات الصغيرة يشكلون نسبة كبيرة من  

. وتواجه بصورة كاملةفي المائة منهم مستبعدين ماليا    40، ولا يزال  2023على ائتمان زراعي رسمي في عام  

لديه  6.5ن  إالصغر والصغيرة والمتوسطة عوائق مماثلة، حيث    البالغةالريفية    ؤسساتالم المائة فقط    ا في 

المائة منه  8وأقل من    ،حسابات مصرفية ا  ىسع  افي  بين عامي  إلى   2017لحصول على قروض رسمية 

 .2022و

التي ومثل الجفاف والفيضانات،    ،وتتفاقم هذه التحديات الريفية بسبب زيادة تواتر الصدمات المتصلة بالمناخ -10

ضعيفة الريفية  المعيشية  في المائة من السكان الذين يعتمدون على الزراعة. كما أن الأسر    60تهدد سبل عيش  

المساواة الاجتماعية   انعداملمخاطر المرتبطة بالأسواق وعدم استقرار الاقتصاد الكلي. وتؤثر أوجه ا في وجه

التي تؤثر على الوصول إلى الأراضي والعمالة والأسواق بشكل غير متناسب على النساء والشباب، الذين لا  

للمساهمة في تنمية زامبيا غير مستغلة بشكل كبير. وعلاوة على ذلك، لا تزال قضايا مثل   إمكاناتهم  تزال 

في المائة من النساء عن تعرضهن   52لمشاركة الاقتصادية الكاملة للمرأة، حيث أبلغت  تعيق ا  انيالعنف الجنس
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الملحة   الحاجة  المتداخلة الضوء على  التحديات  الجسدي. وتسلط هذه   تدخل الصندوق من خلالإلى  للعنف 

القدرة على الصمود والابتكار المالي من أجل بناء  المالي   مشروع الشمول  الذي يسعى إلى تعزيز الشمول 

 8.الريفية المحلية والتمكين والنمو الاقتصادي للمجتمعات إلى القدرة على الصمود، كطريق 

 المستفادة  الدروس -باء

إلى الدروس المستفادة من برنامج   مشروع الشمول المالي من أجل بناء القدرة على الصمود والابتكاريستند   -11

وعمليات التمويل الريفي الأخرى وأنواع أخرى من المشروعات في زامبيا، وكذلك   ،ع التمويل الريفييتوس

.  الشرقية والجنوبيةأفريقيا إقليم من تقييم مجموعة المشروعات التي اختتمت مؤخرا بشأن التمويل الريفي في 

 هي تشمل ما يلي: و

يمكن لبناء نقاط وصول للجيل الأول من الخدمات المالية الرقمية من خلال شبكات الوكلاء والأموال  •

في المناطق الريفية التي لا يوجد فيها    وخصوصاالمتنقلة أن يعزز التقدم السريع في الشمول المالي،  

أو   الرسميةحيث  مقدمو خدمات مالية رسمية  المالية  الخدمات  تمهد محدود  وجود مقدمي  أنها  . كما 

للاحتياجات  العميل وتستجيب  التي تركز على  الثاني  الجيل  المالية من  الخدمات  لمزيد من  الطريق 

 .المستهدفة مجموعاتالمحددة لل

لا تستجيب الخدمات المالية الرقمية العامة التي تعتمد على الخدمات المصرفية عبر الهاتف المحمول  •

ال لمختلف  المحددة  الاحتياجات  من  إلى   مجموعاتللعديد  الأحيان  من  كثير  في  يؤدي  مما  الريفية، 

الخدمات المالية التي تركز على العميل هذه الفجوة يمكن أن تعالجها  انخفاض استخدام الحسابات. و

الصغيرة الحيازات  أصحاب  احتياجات  لتلبية  خصيصا  ومتطلبات   ،والمصممة  والشباب  والنساء 

والتكنولوجيات الذكية مناخيا والتكنولوجيات الخضراء. ويعد   ،قطاعات وأغراض محددة مثل الزراعة 

بالمخاطر   ومحفوفا  مكلفا  الخدمات وطرحها  هذه  بتطوير  يتعلق  ما  الخدماتفي  من   مقدمي  المالية 

 . القطاع الخاص

 وصف المشروع  -ثانيا

 الأهداف، والمنطقة الجغرافية للتدخل، والمجموعات المستهدفة  -ألف

القدرة  يتمثل الهدف الإنمائي للمشروع في تحسين فرص الحصول على الخدمات المالية واستخدامها لتعزيز   -12

ال  القيمة وسبل عيش فقراء الريف من الرجال  ،نظم الإنتاج الريفيل  والنمو الأخضر  صمودعلى    ، وسلاسل 

ويت والشباب.  للفترة    واءموالنساء  للصندوق  الاستراتيجي  الإطار  مع  وأولويات  2025-2016المشروع   ،

، الذي يركز على التنمية الريفية، والشمول 2024-2019التعميم وبرنامج الفرص الاستراتيجية القطرية للفترة  

 .المالي، والتكيف مع المناخ، وسبل العيش المستدامة

البلد،  . سالمشروع  نطقةم -13 المناطق الريفية التي تعاني نقص الخدمات في جميع أنحاء  يركز المشروع على 

عملية    جريوالتي سي تقاسم  و الطلب  يقودها  تحديدها من خلال  وترتيبات  اختيار واضحة  بمعايير  تسترشد 

وسيجري إنشاء .  اصللابتكار والتولمرفق  ع نقاط الوصول المالية الرسمية من خلال  يالتكاليف. وسيتحقق توس

تحديدها بالتعاون مع بنك    جريالتي سيوالريفية المستبعدة ماليا  قاطعات  على الم 1ستركز النافذة  وثلاث نوافذ.  

تي  الخدمات المالية ال  ت نشرزامبيا وهيئة تكنولوجيا المعلومات والاتصالات في زامبيا عند بدء المشروع. وس

قدرة المتوسطة، والتخضير والالصغيرة وو  بالغة الصغرالريفية ال  ؤسساتللزراعة، والم  تركز على العميل

(  ، مرفق التمويل المختلطاصللابتكار والتومرفق ا   من  3و  2المناخ )في إطار النافذتين  على الصمود في وجه  

 
 . (2023) تعزيز تنمية المهارات لدى الشباب في زامبياالبنك الدولي،   8
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في المناطق الريفية الفقيرة التي تتوفر فيها البنية التحتية والخدمات المالية والاقتصادية الأساسية، وحيثما يوجد  

 .طلب وقدرة استيعابية للخدمات المالية

المشروع  .  المستهدفة  مجموعةال -14 به  يقوم  الذي  التواصل  الوصول    370  110يشمل  خلال  من  مستفيدين 

مستفيدا من خلال الوصول إلى    315  511  ، وتحديداستحدثةإلى الخدمات المالية وفرص العمل المالمحسن  

فرص عمل )باستثناء المستفيدين من كليهما(. ومع    استحداثمستفيدا من خلال    54  599و  الخدمات المالية

الأسر   أفراد  عدد  إجمالي  يبلغ  أفراد،  خمسة  يبلغ  الذي  المعيشية  الأسرة  حجم   ين المستفيدالمعيشية  متوسط 

 (.الريفية المعيشية في المائة من جميع الأسر 16فردا ) 1 850 550

الاستهداف -15 تدابير  من  قائمة  المشروع  ت  المحدد  وسيستخدم  أن  وخدماته   استثمارات  روجلضمان    المشروع 

المستدام  لشمولا الريفية،  المالي  المناطق  الصمود  في  على  الفقر  ،والقدرة  من  الغذائي   ،والحد  والأمن 

الصغيرة  مجموعاتلل الحيازات  أصحاب  مثل  والمستبعدة  ذوي   ،والشباب  ،والنساء  ،الفقيرة  والأشخاص 

 . الضعيفة مجموعاتوالأشخاص المصابين بفيروس نقص المناعة البشرية/الإيدز وغيرهم من ال ،الإعاقة

 المكونات والحصائل والأنشطة  -باء

 : سيتضمن المشروع المكونات والمكونات الفرعية التالية -16

 . يل: تحسين توافر واستيعاب الخدمات المالية الريفية المستدامة التي تركز على العم1المكون 

 . : المنتجات المبتكرة وآليات التوصيل المبتكرة للتوعية الريفية الشاملة1-1المكون الفرعي  •

 .ميسور للزراعة والاستثمار الأخضرالتمويل ال: زيادة فرص الحصول على 2-1المكون الفرعي  •

 .: تعزيز البيئة التمكينية للخدمات المالية الريفية الشاملة2المكون 

 .: تنسيق المشروع وإدارته، والرصد والتقييم، وإدارة المعرفة3المكون 

 نظرية التغيير  -جيم

بتغير  يستهدف   -17 تتعلق  كبيرة  تحديات  يواجهون  الذين  الضعفاء  الريفيين  والشباب  والنساء  الرجال  المشروع 

وضعف الاندماج في الأسواق وسلاسل القيمة. وتمثل الزراعة المصدر الرئيسي  ،والأزمات الصحية ،المناخ

لدخلهم، وغالبا ما ت ستكمل بأنشطة خارج المزرعة. ومع ذلك، لا يزال الشمول المالي في المناطق الريفية 

فتقر العديد من المناطق إلى نقاط وصول مالية رسمية. وغالبا ما تفشل الخدمات المالية المتاحة يمنخفضا، حيث  

 ، مثل أصحاب الحيازات الصغيرة  مجموعاتو  ،والتكيف مع المناخ  ، في تلبية الاحتياجات المحددة للزراعة

 ،من قدرتهم على إدارة المخاطر  يلمات المالية التي تركز على العموالنساء والشباب. ويحد هذا النقص في الخد

محدودية  الأساسية  القضايا  وتشمل  مناخيا.  ذكية  تكنولوجيات  واعتماد  الاقتصادية  الأنشطة  في  والاستثمار 

انتشار الخدمات المالية الريفية، وارتفاع تكاليف التمويل، وانخفاض قدرة مقدمي الخدمات المالية على تقديم 

 .المالية، وعدم كفاية بيئة السياسات للتمويل الريفي الشامل عدم الإلمام بالمسائلالمنتجات ذات الصلة، و

نطاق    مشروعاليهدف  و -18 لتوسيع  المالية  الخدمات  مقدمي  قدرات  بناء  خلال  من  التحديات  هذه  معالجة  إلى 

،  بتكار والتواصلوصولهم إلى المناطق الريفية وتقديم منتجات مالية مصممة خصيصا. ومن خلال مرفق الا

لا سيما في مجال الزراعة  و مقدمي الخدمات المالية في تطوير وطرح خدمات مالية مبتكرة،    مشروعالسيدعم  

إنشاء مرفق تمويل  جريوالاستثمارات الذكية مناخيا، مع خفض التكاليف على المستخدمين النهائيين. كما سي

. ولضمان استخدام هذه  يينسكان الريفلمختلط لحشد أموال إضافية من القطاع الخاص وخفض أسعار الفائدة ل

المشروع   بفعالية، سيعزز  المالية  المالية والرقميةالإالخدمات  بالمسائل  النساء  مركزا،  لمام  والشباب   ،على 

 .وأصحاب الحيازات الصغيرة، مع تعزيز مهارات الأعمال التجارية واعتماد التكنولوجيا الخضراء
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 المواءمة والملكية والشراكات -دال

من أهداف التنمية المستدامة. وبالإضافة إلى ذلك،    13و  8و  5و  2و  1سيساهم المشروع في تحقيق الأهداف   -19

  ة القطرية الاستراتيجي   فرصالمشروع مع الإطار الاستراتيجي للصندوق، وأولويات التعميم، وبرنامج ال  واءميت

العيش   2024-2019للفترة   المناخ، وسبل  المالي، والتكيف مع  الريفية، والشمول  التنمية  التركيز على  في 

ويتوافق الشامل    أيضا  المستدامة.  الريفي  التمويل  بشأن  واستراتيجياته  الصندوق  سياسات  مع  المشروع 

(2021( الفقر  واستهداف   ،)2023( المرأة  وتمكين  الجنسين  بين  والمساواة  الخاص  2021(،  والقطاع   ،)

 (.2021الاجتماعي والبيئي والمناخي )  ديرجراءات التق(، وإ2025-2019(، والبيئة وتغير المناخ ) 2011)

تعزيز ، ويدعم برامج في  2030رؤية    خطةكامل مع خطة التنمية الوطنية الثامنة لزامبيا وبال مشروعال  واءميتو -20

  ؤسسات البالغة الصغر المالي، والقدرات الرقمية، وتنمية الم  لشمولالزراعة والإنتاجية، وإضافة القيمة، وا

المناخ. وهو يدعم استراتيجيات وطنية صمود في وجه  الصغيرة والمتوسطة، والنمو الأخضر، والقدرة على ال و

التي تركز على الشمول المالي    2028-2024الاستراتيجية الوطنية الثانية للشمول المالي  (  1رئيسية، مثل: )

ال إلى  الصغيرة، والوصول  التجارية  الزراعة والأعمال  الخدمات،    مجموعاتالريفي، ودعم  المحرومة من 

( الأخضر؛  التمويل  )2وتعزيز  الوطنية  الزراعية  السياسة  الصلة  2012-2030(  ذات  الاستثمار  وخطة   )

أ طلق في عام  2022-2026) الذي  المستدام  التمويل  لتنمية (  3؛ )2023( ومرفق  المنقحة  الوطنية  السياسة 

)  بالغةال  ؤسساتالم والمتوسطة  والصغيرة  الجنسين (  4)  (؛2023الصغر  بين  للمساواة  الوطنية  السياسة 

خطة التكيف (  7)  (؛2024السياسة الوطنية للشباب )(  6) (؛2019قانون التوظيف في زامبيا )(  5)  (؛2023)

المساهمات الوطنية (  9)  ؛2030-2024الاستراتيجية الوطنية للنمو الأخضر  (  8)  (؛ 2023الوطنية لزامبيا )

 . (2016السياسة الوطنية بشأن تغير المناخ )( 10) (؛2021المحدثّة )المحددة 

 التكاليف والفوائد والتمويل  -هاء

البالغة    تغطية  يمكن -21 التمويلية  نظام تخصيص ل  لاحقة  مليون دولار أمريكي من خلال دورات  21.1الفجوة 

 جري الأداء و/أو من خلال آلية الحصول على الموارد المقترضة )بموجب شروط تمويل يالموارد على أساس  

تحديدها ورهنا بالإجراءات الداخلية وموافقة المجلس التنفيذي اللاحقة( أو عن طريق التمويل المشترك الذي  

 .أثناء التنفيذ حددي

المتعددة الأطراف   المصارف الإنمائية  جزئيا كتمويل مناخي. ووفقا لمنهجيات  2و  1المشروع    امكون  وي حتسب -22

المناخي   للتمويل  الإجمالي  المبلغ  يقدر  آثاره،  المناخ والتخفيف من  تغير  مع  التكيف  تمويل  المقدمّ من لتتبع 

بالتالي هدف التمويل  هو يحقق  في المائة من التمويل، و  43مليون دولار أمريكي أو    12.9لصندوق بمبلغ  ا

 .المناخي في إطار التجديد الثاني عشر لموارد الصندوق

 تكاليف المشروع 

التك -23 التكاليف الأساسية    اليفتقدر  للمشروع، بما في ذلك  مليون   49.8، بمبلغ  والطوارئ السعريةالإجمالية 

بمبلغ   الاستثمار  تكاليف  وتقدر  أمريكي.  )  43.7دولار  أمريكي  دولار  التكاليف   89مليون  من  المائة  في 

في المائة من التكاليف الأساسية(. وق درت   11مليون دولار أمريكي )  5.2الأساسية(، والتكاليف المتكررة بمبلغ  

 . مليون دولار أمريكي 0.9بمبلغ  الطوارئ السعرية
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 1الجدول 

 الجهة الممولة المكون الفرعي وحسب المكون و  مشروعتكاليف ال 

 ( الدولارات الأمريكية)بآلاف 

 المكون/المكون الفرعي

 الصندوق 
الشركاء  

 الاستراتيجيون 

القطاع  
 الخاص 

 المتلقي المقترض/ المستفيدون 
 فجوة التمويل 

 المجموع 

 % المبلغ  % المبلغ  % المبلغ  % المبلغ   % المبلغ  % المبلغ  % المبلغ 

على   -1 تركز  التي  المستدامة  الريفية  المالية  الخدمات  واستيعاب  توافر  تحسين 

                يل العم

 24 835 11 57 745 6 0.2 22    34 041 4   9 027 1 المبتكرة وآليات التوصيل المبتكرة للتوعية الريفية الشاملة  المالية المنتجات 1-1

 54 826 26 35 320 9 3 719 19 000 5  31 325 8   13 462 3 ميسور للزراعة والاستثمار الأخضرالتمويل الزيادة فرص الحصول على  1-2

 8 987 3 38 511 1 6 235      8 300 49 941 1 التمكينية للخدمات المالية الريفية الشاملة تعزيز البيئة  -2

 15 218 7 49 524 3 17 224 1        34 470 2 تنسيق المشروع وإدارته، والرصد والتقييم، وإدارة المعرفة  -3

 100 866 49 42 100 21 4 200 2 10 000 5  25 366 12 1 300 18 900 8 المجموع 

 

 

  



EB 2024/143/R.5 

7 

 2الجدول 

 والجهة الممولة   فئة الإنفاقحسب  مشروعتكاليف ال 

 ( الدولارات الأمريكية)بآلاف 

 فئة الإنفاق 

 الصندوق 
الشركاء  

 الاستراتيجيون 
 المتلقي المقترض/ المستفيدون  القطاع الخاص 

 فجوة التمويل 
 المجموع 

 % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ  % المبلغ 

               تكاليف الاستثمار 

 9 229 4 24 024 1 11 443   11 450   55 313 2 المساعدة التقنية   -1

 2 763 23 176         77 587 التدريب  -2

 11 289 5 61 211 3 4 227     6 300 29 551 1 السلع والخدمات والمدخلات  -3

 1 497 1 5 13 66       86 426 المعدات والمركبات  -4

 13 210 6 50 128 3     43 691 2   6 391  منحة نافذة مرفق الابتكار والتواصل  -5

 9 500 4 72 240 3     20 900   8 360  منحة نافذة المؤسسات المالية المجتمعية -6

 46 000 23 31 136 7 2 500 22 000 5 36 325 8   9 039 2 خطوط الائتمان  -7

 89 488 44 40 919 17 3 236 1 11 000 5 28 366 12 1 300 17 667 7 مجموع تكاليف الاستثمار 

               المتكررة  التكاليف

 9 321 4 61 655 2 15 648       24 018 1   الرواتب والبدلات -1

 2 057 1 50 526 30 316       20 215 تكاليف التشغيل  -2

 11 378 5 59 181 3 18 964       23 233 1 مجموع التكاليف المتكررة 

 100 866 49 42 100 21 4 200 2 10 000 5 25 366 12 1 300 18 900 8 المجموع 
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 3الجدول 

 مشروع وسنة ال حسب المكون مشروعتكاليف ال 

 ( الدولارات الأمريكية)بآلاف 

 

 المجموع  2031 2030 2029 2028 2027 2026 2025 المكون/المكون الفرعي

 المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  المبلغ  

         يل تحسين توافر واستيعاب الخدمات المالية الريفية المستدامة التي تركز على العم -1

 835 11 140 1 810 1 500 2 500 2 513 2 371 1  الشاملة المبتكرة وآليات التوصيل المبتكرة للتوعية الريفية  المنتجات 1-1

 826 26 701 688 3 675 5 661 5 648 5 452 5  ميسور للزراعة والاستثمار الأخضرالتمويل الزيادة فرص الحصول على  1-2

 987 3 227 562 589 716 049 1 843  تعزيز البيئة التمكينية للخدمات المالية الريفية الشاملة  -2

 218 7 089 1 041 1 049 1 071 1 011 1 284 1 674 تنسيق المشروع وإدارته، والرصد والتقييم، وإدارة المعرفة  -3

 866 49 158 3 101 7 812 9 949 9 222 10 951 8 674 المجموع 
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 استراتيجية وخطة التمويل والتمويل المشترك

مليون دولار أمريكي. وقد ص مم المشروع بفجوة تمويلية قدرها   8.9يبلغ التمويل المتاح من الصندوق   -24

إذا الأداء. و  على أساسمليون دولار أمريكي يمكن تغطيتها من الدورات اللاحقة لنظام التخصيص    21.1

مليون دولار أمريكي. وتبلغ قيمة التمويل    30هذه الموارد، سيصل إجمالي مساهمة الصندوق إلى    وافرتت

مليون   12.3مليون دولار أمريكي، موزعة على النحو التالي: القطاع الخاص:    19.8المشترك المحلي  

( أمريكي  ومقدم  25دولار  المائة(؛  والشركاء    وفي  المختلط  التمويل  مرفق  إطار  في  المالية  الخدمات 

ملايين    5ن:  ومليون دولار أمريكي؛ والمستفيد  0.3:  الابتكار والتواصلن في إطار مرفق  ون الآخروالمنفذ

في المائة من    11مليون دولار أمريكي. ويمثل إجمالي التكاليف المتكررة    2.2دولار أمريكي؛ والحكومة:  

 الصندوق مقبولة في كل من  المقدم من  مويلتالإجمالي الاستثمار؛ وبالمثل، فإن التكاليف المتكررة على  

في   15الصندوق لأنها أقل من عتبة  التجديد الثالث عشر لموارد  الصندوق و  التجديد الثاني عشر لموارد

 . ()رسوم وضرائب ية معاوعين يةالمائة. وستكون مساهمة الحكومة نقد

 الصرف

 معيّنةحسابات    ت فتحلتلقي أموال الصندوق. كما سفي بنك زامبيا )البنك المركزي(    معيّنحساب    فتحسي   -25

الممولين   بما  المشتركين  للأموال من  المالية  للمعاملات  الكامل  التتبع  الاقتضاء لضمان  الآخرين حسب 

بعد ذلك تحويل الأموال إلى الحسابات التشغيلية    وسيجرييتماشى مع متطلبات الحكومة والجهات المانحة.  

من خلال نظام معلومات الإدارة المالية   المقابلالتمويل الحكومي    وسيوجَهالبنوك التجارية.    في  ت فتحالتي س

إلى الحساب التشغيلي للمشروع. وسيستند سحب الأموال من الصندوق إلى   يحوَلالمتكامل الخاص بها و

يوما   30م بعد التي ستقد المؤقتةالنقدية الفصلية المقدمة إلى الصندوق كجزء من التقارير المالية  التنبؤات

 .فصلمن نهاية كل 

 لفوائد والتحليل الاقتصادياموجز 

يبلغ   -26 أساسي  اقتصادي  المشروع معدل عائد  أن يحقق  المتوقع  قيمة حالية   33من  المائة مع صافي  في 

دولار أمريكي:   1)  ةمليون كواشا زامبي  847.8مليون دولار أمريكي، أي ما يعادل    33.9بلغ  ي موجب  

سنة بما في ذلك فترة تنفيذ   20خصم الفوائد القابلة للقياس الكمي على مدى  ىجر(. وقد ةزامبي كواشا 25

. 3.7  أنها نسبة الفائدة إلى التكلفة الإجمالية باحت سبت  في المائة. و  25.5سنوات باستخدام معدل    7مدتها  

 باستخدام النسبةوفي المائة وانخفاض الفوائد،    20ويشير تحليل الحساسية إلى أنه مع زيادة التكاليف بنسبة  

صافي قيمة في المائة مع   32.5في المائة و  32.7بنسبة    عائد اقتصادي ، فإن المشروع يحقق معدل  نفسها

التوالي.    24.6مليون دولار أمريكي و  31.4بلغ  ي  موجب  حالية ازدياد مع  ومليون دولار أمريكي على 

 33.8في المائة، ينتج المشروع معدل عائد داخلي أعلى بنسبة    20في المائة أو  10فوائد المشروع بنسبة 

مليون   43.1مليون دولار أمريكي أو    38.5بلغ  ي  موجبصافي قيمة حالية  و في المائة،    34.1في المائة أو  

إذ يحقق  يؤدي إلى نتائج إيجابية  لا يزال  روع لمدة عام أو عامين  دولار أمريكي. والتأخير في فوائد المش

السيناريوهين أو    32.1معدل عائد داخلي بنسبة    كلا  المائة  المائة مع    30.5في  قيمة حالية في  صافيي 

 . موجبين

 استراتيجية الخروج والاستدامة 

على ضمان تحقيق أثر طويل الأجل من خلال العمل للمشروع  تركز استراتيجية الخروج وخطة الاستدامة   -27

على   المؤسسي  الطابع  إضفاء  خيارات  واستكشاف  المختلط  التمويل  مرفق  لتوسيع  آخرين  ممولين  مع 

الأخرى.   الدعم  وخدمات  أبعاد.  وسيجريالمرفق  خمسة  عبر  الاستدامة  الاستدامة تشجَع  سو   تحقيق 

المبادرات التي    عن طريق  الريفية المستبعدة ماليا  مجموعاتالاجتماعية والاقتصادية من خلال استهداف ال

يقودها الادخار وبناء القدرات. وستركز الاستدامة المؤسسية على تعزيز المؤسسات على المستويين الكلي 
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الدعم   وخدمات  التنظيمية  الخدمات  وتوفير  وتالحاسمةوالمتوسط،  وسي   رويج،  قوية.  تمكينية   جريبيئة 

س  حين  في  الرئيسية،  المؤسسات  مع  والتعاون  المعرفة  تبادل  خلال  من  التقنية  الاستدامة   ت دعمضمان 

تشجيع الاستدامة   جريالخضراء والذكية مناخيا. كما سي  كنولوجياتالاستدامة البيئية من خلال تعزيز الت

للمبادرات، مما سي المالية بالتمويل المشترك  الخدمات  ن ؤدي إلى تحسيالمالية من خلال مطالبة مقدمي 

 . إدارة أعمالهم وعمليات الائتمان على المدى الطويل

   مخاطرالإدارة  -ا ثالث

 منها  تخفيفال وتدابير مخاطرال -ألف

. وكما هو مذكور في توريدتراوح بين الالتزام السياسي والإدارة المالية والتيواجه المشروع عدة مخاطر   -28

على مخاطر كبيرة، فإن   اننطوييا  معلى أنه  اص نف  لذينال  توريدأدناه، باستثناء الإدارة المالية وال  4الجدول  

 . عند التصميم توسطتصنيف المخاطر الكامنة في المشروع م

 4 جدولال

 موجز عام للمخاطر 

 تصنيف المخاطر المتبقية  تصنيف المخاطر المتأصلة  مجالات المخاطر 

 متوسطة  متوسطة  الالتزام السياسي 

 متوسطة  متوسطة  والسياسات القطاعية الاستراتيجيات 

 متوسطة  متوسطة  السياق البيئي والمناخي 

 متوسطة  متوسطة  مشروع نطاق ال

 متوسطة  متوسطة  القدرة المؤسسية على التنفيذ وتحقيق الاستدامة 

 كبيرة  كبيرة  الإدارة المالية 

 كبيرة  كبيرة  في المشروعات التوريد 

 متوسطة  متوسطة  والمناخي الأثر البيئي والاجتماعي 

 متوسطة  متوسطة  أصحاب المصلحة 

 متوسطة  متوسطة  المخاطر الإجمالية 

 والاجتماعية  البيئية الفئة -باء

 . متوسطة على أنها للمشروعفئة المخاطر البيئية والاجتماعية تصنيف  جرى -29

والتلوث الناجم    ،المستدام للموارد الطبيعيةتشمل المخاطر البيئية والاجتماعية الرئيسية الاستخدام غير  و -30

م المساواة بين الجنسين، وانعدام اعدان(، والعمالة غير الرسمية بأجر، وارتفاع  2عن تربية الماشية )المعيار  

(، ومحدودية ملكية الأراضي  6)المعيار  الجنساني (، والمخاطر المتعلقة بالعنف5تكافؤ الفرص )المعيار 

على   تؤثر  )المعيار  فرص  التي  الائتمان  على  البيئية 7الحصول  الإدارة  نظم  تعزيز  إلى  والحاجة   ،)

)المعيار   الخدمات  ومقدمي  الشريكة  المالية  للمؤسسات  الشكاوى  وآليات  سيجري و(.  8والاجتماعية 

ل المشروع   التكنولوجيات  دراسة  من  بدءا  للاستثمارات،  مالية  منتجات  لتطوير  جدوى  ودراسات  لسوق 

إلى التكنولوجيات  وصولا    لذكية مناخيا، والطاقة المتجددة، والحراجة الزراعية والزراعة الدقيقةالزراعية ا 

على   القادرة  التحتية  والبنية  النفايات،  وإدارة  للعمالة،  وجه  الموفرة  في  وتكنولوجيات  الصمود  المناخ، 

 . للطاقة، والتغليف الصديق للبيئة عبر سلاسل القيمة الزراعية وغير الزراعية قتصدةالتجهيز الم
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 المناخية  المخاطر تصنيف -جيم

. وتواجه زامبيا تحديات كبيرة بسبب ارتفاع  ةتوسطم  على أنها  للمشروعتصنيف المخاطر المناخية    جرى -31

 والمرتبة  ضعفوانخفاض درجة جاهزيتها، إذ تحتل المرتبة السادسة والخمسين في درجة ال   ضعفهادرجة  

الجاهزية وفقا    141 لجامعة  لمؤشر  في  العالمي  أوائل مارس/آذار  و.  نوتردامالتكيف  أعلن  2024في   ،

رئيس زامبيا الجفاف كارثة وطنية وحالة طوارئ استجابة للعواقب المدمرة لموجات الجفاف الطويلة التي 

  البالغ عددها مقاطعات البلد    مقاطعة من أصل  84زراعية في    معيشية  أثرت على أكثر من مليون أسرة 

 . وتوافر المياه وإمدادات الطاقة ،. وقد أثر الجفاف على إنتاج الغذاء116

 الديون تحمل على لقدرةا -دال

، تصنف زامبيا  2024نشره البنك الدولي في يونيو/حزيران    تقييم للقدرة على تحمل الديونوفقا لأحدث   -32

في المائة من ناتجها    98.5. ولا يزال الدين العام المرتفع في زامبيا )"مديونية حرجةحالة  في  "على أنها  

( يشكل تحديا كبيرا للتنمية الاقتصادية. وعلى الرغم من التعديلات المالية 2022المحلي الإجمالي في عام  

اتفاقية موقعة لإعادة هيكلة الديون، فإن زامبيا تعاني    ةكلي  مديونية حرجةمن حالة  الكبيرة، وفي غياب 

ولا يزال الدين العام غير مستدام. وقد يؤدي ذلك إلى تقليص الاستثمار العام، مما يؤثر سلبا   ،ةخارجيو

 .على أهداف الحد من الفقر في البلد

 التنفيذ  -ارابع

 التنظيمي  الإطار -ألف

 وتنسيقه  مشروعإدارة ال

ستكون الوكالة المنفذة الرئيسية هي وزارة المالية والتخطيط الوطني. وقد فوضت الوزارة وحدة التمويل   -33

( والتي تقع ع التمويل الريفييبرنامج توسإنشاؤها ودعمها في إطار المشروع السابق )  جرىالريفي، التي  

 .هني عليتقداخل شعبة الإدارة الاقتصادية، لتكون مسؤولة مباشرة عن تنفيذ المشروع والإشراف ال

تتولى اللجنة التوجيهية للمشروع، التي يرأسها الأمين الدائم للميزانية والشؤون . سالإشراف على البرنامج -34

وال المالية  وزارة  في  الوطنيالاقتصادية  اللجنة  تخطيط  وستحظى  وتوجيهه.  التنفيذ  على  الإشراف   ،

الوطني وستضمن الإشراف وتوجيه السياسات والتنسيق بين التوجيهية بالتمثيل المناسب على المستوى  

 . المؤسسات الحكومية الرئيسية

اختيارهم أو إعارتهم   جريوستتولى وحدة تنسيق المشروع إدارة العمليات اليومية وستتألف من موظفين ي -35

 . بشكل تنافسي

 الإدارة المالية والتوريد والحوكمة

 – البالغ الصغر  مثل البنوك ومؤسسات التمويل    –  على مختلف الشركاء المنفذين توزيع التنفيذ  جريسي -36

 .الذين سيتحملون المسؤولية الرئيسية عن تنفيذ خط الائتمان

الذي كان لديه وحدة تنسيق  ع التمويل الريفي  يبرنامج توسستكون ترتيبات الإدارة المالية مماثلة لترتيبات  و -37

اليومية. وسيتألف الفريق المالي لوحدة تنسيق المشروع من مراقب منفصلة للمشروع للتعامل مع العمليات  

 . ومحاسبين اثنين ومساعد إداري لضمان الفصل بين الأدوار والتغطية الفعالة لوظيفة الإدارة المالية  ،مالي
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السنويةو -38 العمل والميزانية  المنفذين. وست وس  ،شاركيات  سيكون إعداد خطة  الشركاء   ضمن يشمل مختلف 

م خطة العمل والميزانية السنوية  قدَ تشراف على عملية إعداد الميزانية. وسلإاللجنة التوجيهية للمشروع ا

 . يوما من نهاية كل سنة مالية 60قبل  العدم الاعتراض عليه إلى الصندوق

الصندوق    ل أن يكون نظاما يمكن تكييفه مع متطلبات سيستخدم المشروع نظاما محاسبيا جاهزا، ويفضّ و -39

 تسجل بالمساهمات النقدية المقابلة في برنامج المحاسبة. وس  ي عترف إعداد التقارير المالية. وسفي ما يتعلق ب

المساهمات العينية، مثل المساحات المكتبية وعمالة المستفيدين، بشكل منفصل على النحو المنصوص عليه  

المشروع.   تنفيذ  دليل  أساس  المؤقتة  مالية  التقارير  الإعداد    وسيجريفي  البيانات    فصليعلى  باستخدام 

يوما    30المستمدة من النظام المحاسبي وتقديمها إلى الصندوق عبر بوابة عملاء الصندوق في غضون  

 .فصلمن نهاية كل 

 ومعالجة التظلمات هاوتعقيبات مستهدفةال اتشراك المجموعإ

مشاركة المجموعات المستهدفة على مستويات ومراحل مختلفة. وستشمل المشاركة مع مروجي  جريست -40

القدرات بناء  المجتمعية  المالية  المجتمعية  ،المؤسسات  الدورية   ،والتوعية  الرصد  وجلسات  والتوجيه 

التقارير. وستعقد جلسات   المشروعالواستعراض  المشاركة والتوقعات.    ،توعية لعرض أهداف  وقواعد 

السوق لتقييم احتياجات المستفيدين، مما سيساعد    دراسةوستشمل مشاركة المجموعات المستهدفة إجراء  

من خلال   ونالنهائي  ونالمستخدم  وسي شركمقدمي الخدمات المالية على تقديم الخدمات المالية المناسبة.  

ستتخذ عملية التوعية شكل واجتماعات التوعية والمشاورات مع المؤسسات التي ستقدم الخدمات المالية.  

المالية، ووصف مختلف المنتجات    ،أهداف المشروع  عرضاجتماعات عامة على مستوى المجتمع المحلي ل

المشروع.    ،والخدمات في  المشاركة  وتوقعات  وفي وومعايير  المحلية  باللغات  الاجتماعات  هذه  ست عقد 

ال مختلف  قبل  من  المشاركة  من  قدر  بأقصى  تسمح  النساءمجموعاتأوقات  أي  والشباب    ،والرجال  ،، 

 . والأشخاص ذوي الإعاقة

 معالجة التظلمات 

من خلال نهج   المشروعالتظلمات التحديات والشكاوى المحتملة الناشئة عن أنشطة    معالجةستعالج آلية   -41

الصندوق، كملاذ أخير. في  شكاوى  تقديم المنظم ثلاثي المستويات: نظام مجتمعي، ونظام رسمي، وإجراء  

أن يختاروا إما المسار المجتمعي أو المسار الرسمي. وستستفيد آلية    تظلماتويمكن للأفراد الذين لديهم  

كل محليا، مما يضمن إمكانية الوصول  االمجتمعية من الهياكل التقليدية القائمة لحل المش تظلماتمعالجة ال

كة رؤساء القرى، إليها من خلال التواصل المراعي للثقافة. وستشمل المؤسسات المجتمعية الرئيسية المشارِ 

ستركز هذه العملية على  والرئيسيين، ومجالس الأحياء، ومجالس المقاطعات.    الزعماءالمناطق، و  زعماءو

 .وإمكانية التصعيد إلى الزعماء التقليديين أو المحاكم عند الضرورة ،وبناء التوافق في الآراء ،التفاوض

 والتواصل  ،المعرفة وإدارة والتعلمّ، والتقييم، الرصدو التخطيط، -باء

العام    التخطيط. -42 القطاعين  من  الرئيسيين  الشركاء  بتعبئة  المشروع  سيقوم  التشاركي،  التخطيط  لضمان 

تنظيم ورشة   جريالأولى. وسي  الثمانية عشر  الأشهرخلال    خطة العمل والميزانية السنويةوالخاص لتنفيذ  

والا للتخطيط  سنوية  المالية  ستعراضعمل  الخدمات  مقدمي  التنمية   ، مع  ووكالات  المالية  والمؤسسات 

،  تعقيبات السنوية، وجمع الوالميزانية  الأخرى. وستوفر ورشة العمل هذه منبرا لعرض مسودة خطة العمل  

السنوية  والميزانية  وضمان مواءمة أنشطة المشروع مع أنشطة المؤسسات الأخرى. وستكون خطة العمل  

وتضمن  المشروع،  ومخرجات  لها  المخطط  الأنشطة  بين  بوضوح  وتربط  النتائج،  تحقيق  نحو  موجهة 

 .مواءمة جميع الشركاء مع أهداف المشروع وجداوله الزمنية
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والمخرجات والتوعية. ومن المتوقع   ،سيكون الرصد عملية مستمرة تركز على الأنشطة. الرصد والتقييم -43

المنفذين بيانات تتعلق بتدخلاتهم الخاصة بالمشروع. وستتنوع متطلبات الرصد   أن يقدم جميع الشركاء 

إعداد نماذج إلكترونية للإبلاغ    وسيجريتحديدها في الاختصاصات أو مذكرات التفاهم.    جريالدقيقة وسي

السنويةعن الأنشطة في   العمل والميزانية  )انظر   خطة  المتعلقة بالمؤشرات  البيانات  لتقديم  واستخدامها 

 . (مصفوفة الرصد والتقييم في دليل تنفيذ المشروع

 التعلم وإدارة المعرفة والتواصل

وتنظيم منتديات للتعلم وتبادل المعلومات حول   ،ستركز إدارة المعرفة على دعم إعداد المنتجات المعرفية -44

في   الناشئة  والابتكارات  وضع مجال  الموضوعات  ذلك  يشمل  أن  ويمكن  والزراعي.  الريفي  التمويل 

الم لتمويل  والمتوسطة  البالغة  ؤسساتاستراتيجية  والصغيرة  الائتمان    ؛الصغر  لتعزيز  خطط  ووضع 

الزراعي  ؛والضمان للتمويل  استراتيجية  المستدامومراجعة    ؛ووضع  التمويل  وعي مرفق  وتعزيز  ؛ 

 . والتظلماتالمستهلكين بآليات حل الشكاوى 

والأغراض  وسيجري -45 الجماهير  مختلف  لتناسب  المستفادة  الدروس  التنفيذ   ت ستخدموس  ،تجميع  لتحسين 

 . هج التنفيذتكييف ن  إلى وتحديد أي حاجة 

 الابتكار وتوسيع النطاق 

القابلة للتطوير التي يمكن تكرارها على نطاق واسع، مما  اسيعمل المشروع بنشاط على ترويج   -46 لحلول 

زامبيا.   في  الريفية  المناطق  في  واسع  نطاق  على  المبتكرة  المالية  الخدمات  تبني  على  سيحفز  ويشجع 

مرفق الابتكار والتواصل  المشروع الابتكار في تقديم الخدمات المالية التي تركز على العميل من خلال  

المبتكرة مثل   البالغ الصغرسيحصل المستفيدون على إمكانية الوصول إلى منتجات التمويل  و.  الخاص به

والخدمات المالية الرقمية. كما   ،الصغر، وعروض الادخار والقروض المصممة خصيصاالبالغ  التأمين  

الصغر والصغيرة والمتوسطة والمؤسسات المالية من خلال نماذج    ؤسسات البالغةعزز الروابط بين الميس

الأعمال الشاملة وابتكارات تمويل سلسلة القيمة، مثل إيصالات المستودعات. وسي خصص جزء كبير من 

 .أكبر وأثرالتمويل المختلط لدعم هذه الابتكارات لضمان وصول  القروض في إطار مرفق

 التنفيذ خطط -جيم

 التنفيذ وخطط الاستهلال جاهزية 

مشروع من خلال مجموعة شاملة من الإجراءات التي تشمل الإدارة الاستباقية الجاهزية تنفيذ    ت ضمنس -47

المحتملة التصاريح  ،للتأخيرات  مثل  الحاسمة  للعمليات  الكافي  الوقت  وال  ،وتخصيص   توريدوالمشاركة 

 .مع أطر الحكومة والصندوق يتواءملتسهيل الانتقال السلس من التصميم إلى التنفيذ بما 

من الترتيبات المؤسسية القائمة لضمان بدء   مشروع ال، سيستفيد  ع التمويل الريفييبرنامج توس استنادا إلى  و -48

ني على  تق. وستواصل وحدة التمويل الريفي، وهي الوحدة التي وفرت الإشراف العلى نحو أسرع العملية

التنسيق بين أصحاب المصلحة في التمويل الريفي وفقا لولايتها،    يسرتو  ع التمويل الريفييبرنامج توس 

 .مشروعالالقيام بهذا الدور في إطار  

 الإشراف واستعراض منتصف المدة وخطط الإنجاز 

مشروع لتقييم الإنجازات والدروس المستفادة،  السيشترك الصندوق والحكومة في الإشراف على  الإشراف.   -49

وعند الاقتضاء، تقديم الدعم في التنفيذ بهدف ضمان التنفيذ الفعال للمشروع وزيادة احتمال تحقيق أهداف  

 .المشروع
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استعراض منتصف المدة في منتصف فترة تنفيذ المشروع بالاشتراك  جرىسي  . استعراض منتصف المدة -50

بين الوكالة الرائدة والصندوق. وسيقيّم استعراض منتصف المدة ما إذا كان المشروع يسير على الطريق  

لدعم   مطلوبة  توجيه  إعادة  عمليات  بأي  ويوصي  سائدة  معوقات  أي  وسيحدد  أهدافه.  لتحقيق  الصحيح 

 .إلى مساره الصحيحالمشروع في العودة 

بعد اكتمال    لاستعراض. وينبغي إجراء ااقانوني  اإعداد تقرير إنجاز المشروع مطلبيعد  .  إنجاز المشروع -51

قبل   ولكن  من إغلاقهالمشروع  رئيسية  مساهمات  مع  الإنجاز،  استعراض  قيادة  الصندوق  وسيتولى   .

 . المقترض، بما يتماشى مع المبادئ التوجيهية للصندوق بشأن تقارير إنجاز المشروع

 القانوني  والسند القانونية الوثائق - اخامس

التي يقوم على الوثيقة القانونية    الدولي للتنمية الزراعية  والصندوق  جمهورية زامبياتمويل بين  ال  يةشكل اتفاقتس -52

المقترض إلى  المقترح  التمويل  تقديم  اتفاق  وستتوفر  المتلقي./أساسها  المتفاوض    يةنسخة من    بشأنها التمويل 

  .المناسبالوقت في ضمان الواتفاقية 

زامبيا  -53 فيهابموجب    مخولة  وجمهورية  السارية  الصندوق  تلقيسلطة    القوانين  من  للتنمية    تمويل  الدولي 

   .الزراعية

الزراعية وسياسات  -54 للتنمية  الدولي  الصندوق  إنشاء  اتفاقية  أحكام  يتفق مع  المقترح  التمويل  بأن    وإني مقتنع 

 . ومعاييرهالصندوق  المقدم من التمويل

 التوصية  -سادسا

 التالي:  القرار  بموجب  المقترح التمويل على التنفيذي المجلس يوافق بأن أوصي -55

إلى    قرر:  الصندوق  يقدم  زامبياأن  للغايةبشروط    قرضا  جمهورية  ملايين بقيمة    تيسيرية  ثمانية 

آلية الحصول على الموارد    (دولار أمريكي  000 900 8)   وتسعمائة ألف دولار أمريكي من خلال 

على أن يخضع لأية شروط وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة المقترَضة  

 .في هذه الوثيقة

 ألفرو لاريو 

 الزراعية  للتنمية الدولي الصندوق رئيس
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Negotiated financing agreement 

(To be made available prior to the session) 
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Logical framework1
 

 

Results Hierarchy 
Indicators Means of Verification 

Assumptions Name Baseline Mid-Term End Source Frequency Responsibility 

Outreach 1 Persons receiving services promoted or supported by the project PFIs and CBFI 
promoters 

Quarterly ME&KM team outreach assumption: 
▪ The average household size in rural 
areas is 5 persons per household. 
▪ Each beneficiary comes from a different 
household (CI 1.a = CI 1). If other data on 
beneficiaries and households becomes 
available, this can be adjusted. 

Total number of persons receiving services 
(Number of people) 

0 148 044 370 110 

1.a Corresponding number of households reached PFIs and CBFI 
promoters 

Quarterly ME&KM team 
Households 0 148 044 370 110 

1.b Estimated corresponding total number of households members PFIs and CBFI 
promoters 

Quarterly ME&KM team 
Household members (Number of people) 0 740 220 1 850 550 

Project Goal 
Improved rural 
livelihoods through 
economic growth and 
increased resilience 

Change in household asset ownership COI Survey 
(additional 
questions for 
PSIs) 

Outcome 
surveys (3x) 

ME&KM team assumptions for sustainability: 
▪ Positive experiences with financial 
services will lead to a 'virtuous cycle' of 

using financial services; economic 
growth; and improved rural livelihoods. 

Household asset ownership index (percentage) 49% 53% 60% 

Rural households reporting an increase in savings 

Proportion of rural households (Percentage) 0 28% 70% 

Development 
Objective Increased 
use of financial 
services by 
poor rural men, women 
and youths, for growth 
of rural production 
systems and value 
chains, and to 
strengthen resilience 
and safety nets. 

Persons reporting improved income from economic activities (agriculture/IGAs) COI Survey 
(additional 
questions for 
PSIs) 

Outcome 
surveys (3x) 

ME&KM team development objective to goal: 
▪ Economic empowerment of women and 
joint household decision making 
contributes to increased income being 
used to address household needs 
▪ Stable political and economic 
environment. 

Cat 1 beneficiaries with improved income (number) 0 85 273 213 183 

Cat 2 beneficiaries with improved income (number) 0 32 333 80 832 

Beneficiaries using financial services in all 
categories reporting improved income (number) 

0 118 435 296 088 

CI 2.2.1. Beneficiaries with new jobs/employment opportunities COI Survey Outcome 
surveys (3x) 

ME&KM team 

Total number of persons with new jobs/employment 
opportunities (Number of people) 

0 58 172 145 430 

IE.2.1 Individuals demonstrating an improvement in empowerment COI Survey Outcome 
surveys (3x) 

ME&KM team 

Total persons (number of people) 0 28 129 140 642 

CI 3.2.2. Households reporting adoption of environmentally sustainable and 
climate-resilient technologies and practices 

COI Survey Outcome 
surveys (3x) 

ME&KM team 

Households (Number) 0 33 442 83 604 

SF 2.2 Households reporting they can influence decision-making of local 
authorities and project-supported service providers 

COI Survey Outcome 
surveys (3x) 

ME&KM team 

Households (Number) 0 7 402 37 011 

Outcome 1 
Improved availability of 
sustainable client- 
centric rural financial 
services for specific 
sectors and groups 

Number of new financial products, services and delivery mechanisms deployed IOF recipients Semi-annual ME&KM team outcome to development objective: 
▪ Beneficiaries make good use of financial 
services, for productive investment, 
adaptation and green technologies, or to 
cope with shocks affecting the household. 
▪ An enabling policy environment and 
corresponding incentives are in place, 
encouraging FSPs to offer financial 
services and products to rural 
communities at affordable rates. 
▪ Sufficient economic/investment 

Financial products and services (Number) 0 12 24 

Number of access points for formal financial services established PFIs (banks, 
MFIs) 

Annually ME&KM team 
Access points (Number) 0 11 250 22 500 

CI 1.2.6 Partner financial service providers with PAR ≥ 30 days below 5% 

Percentage 57% 59% 62% 

CI 1.2.7 Financial service providers with operational self-sufficiency above 100% 

Percentage 57% 59% 62% 

Proportion of non-performing loans in the loan portfolio of banks (agriculture, 
small and emergent) 

agriculture - small and emerging farmers 
(Percentage) 

8.7% < 6.0% < 5.0% 

 

1 Concise two-page version, by shortening some descriptions and removing indicator disaggregation - which will be retained in ORMS and the M&E system. 
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Results Hierarchy 
Indicators Means of Verification 

Assumptions 
Name Baseline Mid-Term End Source Frequency Responsibility 

MSMEs (Percentage) 13.7% < 12.3% < 10.0% 
   opportunities and capacity of the target 

group to make use of those opportunities. 

Output 1.1 
Effective mechanism for 
the development of 
innovative rural financial 
products, services and 
delivery mechanisms 

CI 1.1.6 Financial service providers supported in delivering outreach strategies, 
financial products and services to rural areas 

PMU 
(contracts, 
MOUs) 

Semi-annual ME&KM team output to outcome: 
▪ Enough FSPs are willing to develop 
client-centric rural financial services. 
▪ FSPs demonstrate a willingness to 
participate in capacity-building initiatives. 

Service providers (number) 0 29 57 

Outcome 2 
Increased uptake of 
more suitable and 
affordable sources of 
finance by the target 
group 

CI 1.2.5. Households reporting using financial services COI Survey Outcome 
surveys (3x) 

ME&KM team outcome to development objective: 
▪ Beneficiaries make good use of financial 
services, for productive investment or to 
increase resilience. 
▪ Rural communities have capacity to 
utilise financial services for climate smart 

and profitable enterprises. 

Households (Number) 0 97 561 296 088 

Households (Percentage) 55.9% 66% 80% 

SF 2.1 Households satisfied with project-supported services COI Survey Outcome 
surveys (3x) 

ME&KM team 
Households (Number) 0 103 631 296 088 

Households (Percentage %) 0 70% 80% 

Output 2.1 
Access to affordable 
loans and other 
financial services for 
agriculture and green 
investments enhanced 

CI 1.1.5 Persons in rural areas accessing financial services PFIs (banks, 
MFIs) and CBFI 
promoters 

Quarterly ME&KM team output to outcome: 
▪ Interest of beneficiaries to invest in 
climate-smart and green technologies. 
▪ Effective cooperation with 
complementary development initiatives. 
▪ A sufficient number of reliable suppliers 
of green technologies. 
▪ Effective promotion of CSA and green 
technologies, and an increasing interest 
in these technologies. 

Total persons accessing financial services (all 
services) 

0 126 204 315 511 

Persons accessing financial services (savings) 0 88 260 220 650 

Persons accessing financial services (credit) 0 81 661 204 152 

Persons accessing financial services (insurance) 0 13 812 34 530 

Persons accessing financial services (digital 
payment services) 

0 67 200 168 000 

Households accessing green technologies IOF partners; 
PMU 

Semi-Annual ME&KM team 
Households (Number) 0 41 802 104 505 

Output 2.2 
Capacity of rural men, 
women, youths and 
MSMEs to obtain and 
effectively utilize 
financial services 
strengthened 

CI 1.1.7 Persons in rural areas trained in financial literacy and/or use of financial 
products and services 

IOF recipients Quarterly ME&KM team output to outcome: 
▪ Interest of beneficiaries to invest in 
climate-smart and green technologies. 

▪ Effective cooperation with 
complementary development initiatives. 

▪ Sufficient numbers of interested people 
in selected rural areas to justify rollout. 

Persons in rural areas trained in FL and/or use of 
FProd and Services (total) (Number of people) 

0 60 000 150 000 

CI 3.1.1 Groups supported to sustainably manage natural resources and climate- 
related risks 
Groups supported (number) 0 1 000 2 500 

Outcome 3 
Enhanced enabling 
environment for 
inclusive rural financial 
service provision 

Change in volume to agriculture lending to smallholders Bank of 
Zambia's Credit 
Market Survey 

Semi-Annual ME&KM team outcome 3 to outcome 1&2: 
▪ Private sector actors (FSPs, MNOs) are 
willing and able to respond to 
opportunities offered by a more conducive 
policy and regulatory framework. 

Annual disbursements to agriculture (small and 
emergent) (million USD) 

20.1 23.1 34.2 

Formally financially included adults in rural areas FinsScope; 
MOFNP 

Outcome 
surveys (3x) 

ME&KM team 
Rural adults (Percentage %) 44% 48% 57% 

Output 3.1 
Policies, laws, 
regulations and 
institutions supported to 
create an enabling 
environment for rural 
finance 

Strategic partnerships established to enhance policy review and coordination, 
and to support implementation 

PCU (MOUs) Semi-Annual ME&KM team output to outcome: 
▪ Government will prioritize creating an 
enabling environment for rural finance. 
▪ Partners see value in the project and is 
being part of its implementation. 
▪ There is buy-in from stakeholders to 
participate in multi-stakeholders dialogues 

Partnerships (Number) 0 6 6 

Policy 1: Policy-relevant knowledge products completed PCU Semi-Annual ME&KM team 
Knowledge products (Number) 0 2 6 

Laws, regulations and policies supported by the project National 
Government 

Semi-Annual ME&KM team 
Number 0 2 4 
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Integrated project risk matrix 

Risk categories and subcategories Inherent Residual 

Country context Substantial Substantial 

Political commitment Moderate Moderate 

Risk(s): The political stability Zambia has enjoyed since adopting multi-
party elections in 1991, along with its recent relatively smooth transitions of 
power to the United Party for National Development (UPND) in 2021, 
contributes to a favourable short-term political outlook. The World Bank's 
political stability index for Zambia in 2022 stands at 0.1 on a scale ranging 
from -2.5 (weak) to 2.5 (strong), indicating a relatively stable political 
environment with a very low occurrence of inter-ethnic tensions or clashes, 
unlike other sub-Saharan African countries. The current administration is 
expected to retain power until the 2026 elections, ensuring policy 
consistency for the successful delivery of IFAD development projects, 
which have seen high demand for rural financial inclusion since the first 
IFAD rural finance program in 2007. However, political tensions may 
surface around election periods, potentially leading to instability and 
change of political commitment shifts. 

  

Mitigations: Although IFAD has sustained a strong relationship with the 
Zambian Government and development partners for decades, to mitigate 
the risk of a potential reversal in political commitment, IFAD capitalizes on 
its robust relationship with the current administration to advocate for the 
institutionalization of policies supporting rural finance, thereby making 
them less susceptible to political shifts. Furthermore, counterparts from key 
ministries have been nominated and actively and closely engaged from the 
PCN and PDR stage of the project. This ensures governmental ownership 
and alignment with both IFAD's and the Zambian Government's policies. 

  

Governance Substantial Substantial 

Risk(s): Zambia's Corruption Perceptions Index (CPI) score for 2023, as 
reported by Transparency International, was 37 out of 100. This score 
reflects the perceived levels of public sector corruption, positioning Zambia 
98th among 180 countries. This represents a slight improvement from its 
2022 ranking of 116th, with a score of 33 out of 100. Additionally, 
according to the World Bank's Country Policy and Institutional Assessment 
(CPIA), Zambia's Quality of Public Administration rating for 2022 remained 
at 3.0 on a scale from 1 (low) to 6 (high), unchanged from the previous 
year. Despite these scores, the prevalence of corruption remains a 
concern. Zambia continues to underperform in the sub-region compared to 
countries like Tanzania, South Africa, Namibia, Rwanda, and Botswana, 
indicating that there is substantial room for improvement in governance 
and anti-corruption efforts. 

  

Mitigations: Under the current administration, there has been a renewed 
emphasis on combating corruption, with a commitment to not shielding 
officials involved in illicit activities, including corruption. As one of the key 
strategic areas in the Eighth National Development Plan (8NDP), the 
Government places strong emphasis on transparency and accountability in 
the Governance system, while also strengthening the rule of law, human 
rights, and constitutionalism. The government has acted against senior 
officials engaged in corrupt practices, demonstrating a resolve to eradicate 
corruption at all government levels. This strategy encompasses addressing 
instances of corruption past, present, and future, while ensuring that law 
enforcement agencies are both empowered and professionalized in their 
anticorruption efforts.  
IFAD adheres to a stringent zero-tolerance policy towards any prohibited 
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Risk categories and subcategories Inherent Residual 

practices, such as fraud, corruption, collusion, coercion, and obstructive 
practices, in its financed activities and operations. IFAD's legal framework 
mandates prompt reporting of any fraud or corruption allegations related to 
project activities. The Office of Audit and Oversight (AUO) is responsible 
for conducting investigations to establish the facts and take necessary 
actions. Furthermore, the IFAD Zambia team will oversee procurement and 
fiduciary aspects during supervision missions, in addition to providing 
regular implementation support.  
Most of FIRIP’s activities are carried out by private and non-governmental 
implementation partners which will be selected through a transparent and 
competitive process. The BFF will be managed by a competent and 
independent Fund Manager. Sub-projects co-financed under the IOF will 
have clear performance milestones that will be monitored closely. 
Adequate provisions for staffing at PCO and Fund Management level have 
been made. Similarly, the strategic partnerships will be identified through a 
transparent and demand driven process and monitored in line with 
mutually-agreed milestones and deliverables. 

Macroeconomic Substantial Substantial 

Risk(s): Despite facing significant debt distress from 2018 to 2021, Zambia 
implemented debt restructuring reforms in 2022 through the enactment of 
the Public Debt Management Act. These reforms successfully restructured 
its debt and improved its debt absorption capacity. Zambia's economic 
outlook shows signs of improvement, with projections indicating a GDP 
growth of 4.0% in 2023 and 4.2% in 2024, driven by recoveries in the 
mining, services, and manufacturing sectors. However, the country 
confronts macroeconomic challenges, including high debt levels -
exceeding 104% of GDP - and a persistent fiscal deficit, projected at 8.1% 
of GDP in 2023 and 7.3% in 2024. The fiscal deficit is expected to escalate 
from 2026 as Zambia concludes its financing arrangement under the 
Extended Credit Facility (ECF) with the IMF at the end of 2025. Inflation 
rates are anticipated to decrease but remain vulnerable to potential 
increases in fuel prices and electricity tariffs, along with fluctuations in 
global fertilizer prices. Economic instability may arise from the debt crisis 
and delayed resolutions. External factors such as perennial droughts, 
volatile copper prices, and global geopolitical events could also present 
challenges. 

  

Mitigations: Although macroeconomic challenges are specific to each 
country and there is limited scope for addressing them at the project level, 
IFAD persists in engaging in discussions about the necessity of building 
resilience against external shocks and fostering a diversified economy 
through agriculture-led growth. The project incorporates elements of 
climate adaptation and capacity enhancement for MSMEs and 
smallholders' investment capabilities. At the operational level, the AWPB 
will be formulated assuming a stable currency. IFAD will provide financing 
at highly concessional rates. 

  

Fragility and security Substantial Substantial 

Risk(s): Zambia is currently grappling with considerable fragility and 
security concerns, precipitated by a severe drought that has been officially 
recognized as a national disaster and emergency. This drought, intensified 
by the El Niño weather phenomenon and climate change, has wrought 
havoc on the agricultural sector, impacting more than a million households. 
The scarcity of rainfall has resulted in the loss of one million hectares from 
a total of 2.2 million hectares of cultivated crops, significantly undermining 
the country's food security and energy provisions, especially considering 
Zambia's dependence on hydroelectric power. Furthermore, since October 
2023, Zambia has experienced a severe cholera outbreak. Although cases 
have dramatically decreased, the potential for re-emergence remains, 
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Risk categories and subcategories Inherent Residual 

highlighting the need to address issues related to climate adaptation 
resilience. These risks could continue during the project implementation 
period. Additionally, socioeconomic factors, including youth 
unemployment, lackluster economic performance, and diminishing 
household incomes, could exacerbate the situation. 

Mitigations: The project intends to enhance the livelihoods of the most 
marginalized rural groups, encompassing smallholder farmers, youth, 
women, and households headed by women. The project will improve 
access to innovative and sustainable rural financial services, as well as 
climate adaptation financing, for smallholder farmers and micro, small, and 
medium-sized enterprises (MSMEs), with a special emphasis on gender 
and youth. Improved access to payments, savings, emergency loans and 
insurance enhances the capacity to cope with shocks (including climate-, 
macro-economic, health related ones) and enhance resilience and 
adaptation strategies. Support to vulnerable groups such as semi-
subsistence smaller farmers is anchored in savings-based strategies 
harnessing CBFIs to support resilience, livelihood diversification and asset 
building. Responsible-lending practices will be promoted across FSPs to 
avoid un-sustainable debt burdens for vulnerable population groups. 

  

Sector strategies and policies Substantial Substantial 

Policy alignment Moderate Moderate 

Risk(s): The policy environment for inclusive rural finance is sufficiently 
well developed in Zambia following continuous support under the Rural 
Finance Programme (2007-2013) and the Rural Finance Expansion 
Programme (RUFEP, 2014-2024). The National Financial Sector 
Development Policy (2017-2022) seeks to evolve and transform the 
financial sector by offering strategic direction and coordinating 
development efforts to foster a well-developed, inclusive financial system 
conducive to efficient resource allocation and sustainable economic 
growth. This policy complements the Financial Sector Development Plans 
(FSDPs), focusing on legal reforms, payment systems, market efficiency, 
financial education, and finance accessibility. Additionally, the National 
Financial Inclusion Strategy (NFIS) 2017-2022 and NFIS II (2024 – 2028) 
target universal access to diverse, quality, affordable financial services, 
with objectives to include 80 percent of the populace and 70 percent of 
adults in the formal financial system by 2022, aiming to incorporate the 
unbanked and underserved into the formal economy through technological 
innovation. The NFIS II places particular emphasis on rural and agricultural 
financial inclusion, mainstream ESG frameworks, and enhancing the 
quality and reach of DSF, and inclusion of women, youth, elderly, and 
other vulnerable groups. There are several regulatory instruments 
supporting the use of alternative collateral (e.g., movable assets, 
warehouse receipts), the role out of digital financial services, and – more 
recently, of Green Finance.These initiatives align with the Ministry of 
Agriculture's Strategic Plan (2022-2026), developed upon the Zambia 
Vision 2030, which emphasizes financial access in the sector, with current 
government efforts reinforcing these commitments. Despite this conducive 
environment, competition among rural financial institutions may be limited, 
potentially leading to an undersupply of finance for the rural poor, 
exacerbated by inadequate coverage and incomplete data from credit 
reference bureaus, affecting agricultural financial service efficacy. 

  

Mitigations: Building on the success of RUFEP, FIRIP will continue to 
support the development of conducive policy, legislative, regulatory, and 
supervisory frameworks in rural finance and for the project's target 
demographics. FIRIP is fully aligned with the NFIS II and will support its 
implementation, especially in the aforementioned areas. Through its policy 
component and strategic partnerships, FIRIP will also be in well-positioned 
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Risk categories and subcategories Inherent Residual 

to influence the renewal of some older policies (e.g., the rural finance 
policy). 

Policy development & implementation Substantial Substantial 

Risk(s): Despite the alignment of rural finance policies and strategies with 
the project's objectives, significant policy gaps arise from fragmented 
initiatives like the NFIS II outside of the RFU, the uncertainties regarding 
the planned update of the Rural Financial Services Strategy (2012) under 
the RFU’s mandate, and the recently launched Sustainable Agricultural 
Financing Facility (SAFF) by the Ministry of Agriculture. Furthermore, 
important legal and regulatory instruments have been created under the 
2015 Agricultural Credit Act (including warehouse receipt financing and 
other alternative sources of collateral) but are poorly used by FSPs. This 
also applies to enabling institutions such as the Electronic Moveable 
Assets Registry established based on the Agricultural Credit Acts These 
gaps, concerning implementation and integration, as well as the adequacy 
in addressing the diverse needs of rural populations, risk undermining the 
project's implementation and its development objectives. 

  

Mitigations: Mitigating these gaps necessitates a comprehensive effort to 
improve policy coherence and implementation and develop innovative 
financial products and services making use of the enabling legal and 
regulatory instruments to enhance sustainable rural outreach, and the 
customization of financial services to the unique contexts of rural 
communities. The project is committed to facilitating the harmonization and 
coordination of policy and regulatory frameworks with regards to rural 
finance and agricultural sectors and help a range of FSPs to innovate and 
expand their product offerings to rural target groups This commitment is 
aimed at ensuring the coherence and effectiveness of rural financial 
services at both the macro and meso levels, through strategic 
partnerships. In addition, a major focus will be on strengthening the 
implementation of existing policy and regulatory instruments, through 
strategic partnerships with key macro and meso level actors, along with 
technical assistance and capacity development. 

  

Environment and climate context  Substantial Substantial 

Project vulnerability to environmental conditions Moderate Moderate 

Risk(s): Despite being richly endowed, Zambia -as many other natural 
resource rich countries- has not been able to translate natural resource 
rents into broad based development and poverty reduction. Biodiversity is 
continuously under threat mainly due to human activities such as 
population growth, agriculture expansion, deforestation, industrialization, 
and urbanization. As the population continues to grow, pressure is being 
placed on arable land, water, energy, and other biological resources to 
provide adequate supply of food. 

  

Mitigations: To support the preservation of Zambia's rich biodiversity and 
ensure the sustainable use of resources for the benefit of both current and 
future generations, the Project will be aligned to Second National 
Biodiversity Strategy and Action Plan (NBSAP2) (2015-2025), and the 
Eighth National Development Plan (8NDP) (2022-2026). The project will 
promote climate-smart and sustainable agricultural practices, as well as 
green and climate-smart technologies. This will be achieved by leveraging 
CBFI savings and establishing linkages to banking systems to facilitate the 
adoption of these practices. 

  

Project vulnerability to climate change impacts Substantial Substantial 

Risk(s): Extreme weather events such as droughts and floods have 
increased in intensity and frequency since 1960. These have resulted in 
notable losses for Zambia’s economy, agricultural sector, the 
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Risk categories and subcategories Inherent Residual 

manufacturing sector as well as damage to infrastructure. On 29 February 
2024, Zambia declared a national emergency as a result of a prolonged 
drought which led to the destruction of one million hectares of farmland 
which has affected over one million households across the country. It is 
expected that the intensity and frequency of extreme weather events such 
as flooding and droughts, would increase in the future. It is likely that 
average annual temperatures could show an increasing trend and that 
average monthly precipitation will decrease in the future. 

Mitigations: The Project will be aligned with the National Policy on Climate 
Change (2016), the National Adaptation Plan for Zambia (2023), the 
Second National Communication to UNFCCC (SNC, 2015) and the 
updated National Determined Contributions (2021). The project will 
promote green and climate smart technologies and practices by 
introducing specific financing instruments facilitating the uptake. 

  

Project scope Moderate Moderate 

Project relevance  Moderate Moderate 

Risk(s): The Project objectives and interventions are well aligned with 
National policies and priorities, including the Eighth National Development 
Plan (8NDP) with which it shares similar outcomes to achieve improved 
adaptive capacity, reduce vulnerability and enhanced resilience to climate 
change, for both human and biophysical systems (development outcome 
1). The Project also aligns well with the Zambia National Financial 
Inclusion Strategy II (NFIS II) (2024 – 2028), centered on addressing 
emerging issues such as agricultural, MSME, and green finance, along 
with a specific emphasis on women, youth and the elderly, as well as rural 
financial inclusion. The strategy highlights key sectoral priorities for 
financial inclusion such as agriculture and MSMEs finance. The project 
outcomes are also in line with IFAD Country Strategic Opportunities 
Programme (COSOP). Despite these alignments, there may be a risk that 
smallholder farmers and their associated MSMEs would not show an 
interest in adopting green and climate smart technologies. Another risk 
may arise from volatility in demand by the smallholder farmers and 
enterprises, which can change rapidly depending on several factors such 
as profitability of their investments as well as changes in factors that affect 
the productivity of their businesses. This would require timely adaptation of 
the project support strategy. 

  

Mitigations: The Project will place a strong focus on ensuring that 
interventions are tailored towards the needs of the intended target group 
and focused on key areas highlighted as part of Government’s medium to 
long term priority areas and key policies for rural development. 
Additionally, constant engagement with Government and relevant 
stakeholders to support policy implementation minimises the risk of hasty 
shift in focus areas. The project also recognizes the need to strike an 
appropriate balance in the targeting of the beneficiaries based on the 
categorization of smallholder farmers and enterprises at different levels. 

  

Technical soundness  Moderate Moderate 

Risk(s): The proposed project structure draws from the experiences of 
RUFEP and similar rural finance initiatives. While aiming to avoid 
excessive complexity and ambition, the project design has been developed 
with a realistic timeline and expectations. However, there is a risk that the 
conditions offered to Participating Financial Institutions (PFIs) might not be 
sufficiently appealing, potentially leading to a loss of momentum among 
PFIs. Additionally, there may be reluctance among smallholders and 
agribusiness entrepreneurs to utilize the supported borrowing channels. A 
further risk involves the non-repayment of loans provided to these groups. 
There is also the potential for elite capture of project resources. 

  



Appendix III  EB 2024/143/R.5 

9 

Risk categories and subcategories Inherent Residual 

Mitigations: The project will collaborate with partners to develop financial 
products tailored to the needs of the target groups. To avoid complexity 
and difficulty in adjustment over the course of implementation, the project 
design avoids being overly prescriptive and allows for operational flexibility 
using demand-driven approaches. In addition, a limited number of sub-
components reduces complexity while focussing on inter-linkages and 
complementarities among them. It will also establish an M&E framework 
that allows for the regular assessment of the project's impact and 
effectiveness. To mitigate the risk of project resources being 
disproportionately captured by the elite, the project will establish clear, 
transparent, and equitable criteria for selecting project beneficiaries and 
Participating Financial Institutions (PFIs). Engagement with various 
potential partners has been conducted during the design mission. 

  

Institutional capacity for implementation and sustainability Substantial Substantial 

Implementation arrangements Moderate Moderate 

Risk(s): The project will leverage RUFEP's experience , building on proven 
instruments and management frameworks. Nevertheless, there exists a 
risk associated with the potential inability to effectively coordinate and 
enhance implementation arrangements that involve various government 
entities, including the Ministry of Agriculture, the Ministry of Small and 
Medium Enterprises Development (MSME), and the Ministry of Green 
Economy and Environment (MGE), governance across different levels, and 
multiple financial institutions. 

  

Mitigations: To mitigate these risks, representatives from key ministries 
were involved from the initial conceptual phase of the project and design 
process. The IFAD team will continue to work closely with these 
government representatives during the subsequent stages of project start-
up and implementation. Additionally, there will be a continuous, concerted 
effort to strengthen the Rural Finance Unit, pivotal in coordinating all rural 
finance initiatives within the country. A thorough review of the 
implementation arrangements was conducted during the design phase to 
identify further risks and develop suitable mitigation strategies in the 
design. 

  

M&E arrangements Substantial Substantial 

Risk(s): The M&E system performance for RUFEP (the predecessor of this 
project), evaluated in July 2023, was "moderately satisfactory." Despite a 
dedicated M&E specialist’s efforts at the Project Coordination Unit (PCU), 
challenges included delayed and partial data submissions from partners, 
affecting timely updates and accurate performance analysis of key 
indicators. Despite Strategic Partners developing M&E systems, the 
systems were evaluated as not yet fully operational to comprehensively 
support macro-level monitorable indicators. Non-compliance with reporting 
deadlines by some partners created data gaps, impacting comprehensive 
project evaluations. High staff turnover among partners further complicated 
data management, particularly for those using manual collection methods. 
Additionally, the M&E Specialist’s reliance on inexperienced interns have 
impacted the efficiency and depth of M&E activities. These issues may 
persistently affect the project's M&E arrangements under this project. 

  

Mitigations: To address these risks, FIRIP will enhance the M&E 
arrangements at PCU by recruiting : (i) a dedicated ME&KM Officer (senior 
position) who will handle overarching responsibilities, including the 
planning process, annual reports, Logframe, lessons learned, official 
publications, and assisting the Coordinator, (ii) an ME&KM Assistant 
(junior position) focused on assisting with conducting interviews and 
stakeholder feedback; organizing workshops and other fora for information 
exchange and learning; using available information to prepare knowledge 
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products (write-ups, infographics, audio-visual products); and 
disseminating information (including print, broadcasting and social media. 
They will be responsible for developing a robust and user-friendly M&E 
system, drawing upon the experiences from RUFEP. Once the core staff is 
established, the definition of M&E responsibilities will extend to 
incorporating specific digital data collection and reporting tasks into ToRs 
for implementing agencies and service providers. During a project start-up 
workshop or at appropriate occasions during the start-up phase, the 
M&E/KM Officer, with support from IFAD will facilitate a dedicated M&E 
session. This session will involve engaging stakeholders to review the 
project’s ToC and Logframe, and to discuss the utilization of these 
management tools in conjunction with the specific requirements of IFAD 
and potential co-financiers. 

Procurement Substantial Substantial 

A.1 Legal, Regulatory and Policy Framework Substantial Substantial 

Risk(s): The Public Procurement Legal Framework is structured with high 
level Public Procurement Act, 2020 amended in 2023 and Public 
Procurement Regulations of 2022 with their precedence firmly established. 
However, there are no procurement manuals. ZPPA approves requests for 
many direct bidding methods and Deviations, which has a risk of PEs 
making use of this for use of less competitive methods. Article 39 of PPA 
puts restriction on the participation of foreign bidders in both NCBs (only 
citizen bidders and local bidders in partnership with citizen bidders are 
allowed) and ICBs (foreign bidders can participate but only in partnership 
with citizen bidders). These exclusions are inconsistent with IFAD 
procurement framework, as they have a risk of limiting competition. ZPPA 
reported compliance issues with inconsistent use of procurement bid 
documents, which has a risk of non-compliant procurement. The national 
SBDs are not in full compliance with IFAD procurement framework for 
other IFAD policies. Adherence to evaluation and award criteria provided 
in the SBDs is low and 10% of PEs do not follow laid down bid receipt and 
opening procedures. The ZPPA review noticed prolonged delays in 
execution of contracts in many of the cases, which may result in time and 
cost overruns affecting project execution. Many cases of improper contract 
management have also been reported by the Auditor General. Standard 
templates for RFQ, REOI and Pre-Qualification are not available. 
Evaluation methodology provides for taking into consideration the total 
cost of ownership. However, other sustainability related provisions are not 
fully reflected in the legal framework. 

  

Mitigations: IFAD project PIMs shall detail the procurement processes to 
be adopted. The use of less competitive methods beyond thresholds shall 
be prior reviewed by IFAD, duly reflected in the PIM. IFAD procurement 
framework shall be applicable for IFAD projects, in cases of 
inconsistencies with the National procurement framework. IFAD projects 
shall adhere to procurement methods of approved PP and shall make use 
of appropriate national SBDs, if available, suitably supplemented with 
other associated IFADs policies. In absence of suitable national SBDs (e.g. 
Consultancy Services), IFAD SPDs shall be used. IFAD project 
procurements shall be in adherence to the evaluation and award criteria 
given in the bid documents. IFAD projects shall make use of eGP system 
for all project procurements. IFAD projects shall describe the contract 
management framework, duly nominating contract managers for larger 
contracts, in the PIM. Also, adequate contract management capacity of 
project staff is developed during the initial phases of the project. IFAD 
projects shall ensure recommended SECAP standards are included in the 
bid documents, contracts etc. 

  

A.2 Institutional Framework and Management Capacity Substantial Substantial 
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Risk(s): Majority of the PEs do not submit their PPs to ZPPA for review 
and uploading. More than 50% of PEs did not have funds committed prior 
to award of contracts, which has a risk of delay in payments. The Zambia 
Public Procurement Authority (ZPPA) is a regulatory body established 
under the Public Procurement Act No. 8 of 2020, with clearly defined 
functions. The involvement of ZPPA in specific procurement requests 
could result in a conflict of interest in handling of complaints. Compliance 
issues have been flagged and the PEs do not appear to be fully 
accountable for their procurement decisions as per the reports of the ZPPA 
and AGO. e-GP is an integrated system that provides information on 
procurement opportunities and outcomes, but not all PEs are publishing 
their information on it. The ZPPA website has a provision to publish 
procurement data but is not working. Procurement as a profession has not 
evolved and standards for the qualification and experience for 
procurement positions are yet to be defined. There appears to be no 
substantive permanent training programs of suitable quality and content for 
the needs of the system. 

  

Mitigations: IFAD project procurements shall prepare yearly Procurement 
plans in alignment with the approved AWPB, subject to IFAD NO. IFAD 
projects shall adhere to AWPB and PP to ensure availability of budgets 
prior contract commitments. IFAD ICO may closely liaise with the GoZ to 
delink ZPPA from the operational issues of procurement. Project 
implementing PEs should be fully accountable for their procurement 
decisions. IFAD project shall make use of the eGP platform for all project 
procurements. IFAD project procurement staff are equipped with 
procurement consultant to provide procurement training during the project 
start-up and to enhance capacities during project procurement 
implementation. The procurement officers assigned to the project are 
encouraged to be enrolled in the BUILDPROC certification programs 
executed by the ITCILO and financed by IFAD. IFAD project procurement 
processes shall be clearly elaborated in the PIM. Supervision mission will 
be planned on a yearly basis where IFAD oversight will apply to monitor 
compliance and suggest improvements to procurement performance. 

  

A.3 Public Procurement Operations and Market Practices Substantial Substantial 

Risk(s): ZPPA assessment noted: 1) Poor management of the 
procurement process, inaccurate / inconsistent quotations; 2) Award of 
contracts based only on price considerations which may lead to non-
eligible bidders being awarded contracts and value for money not 
achieved; 3) non-commitment of funds prior to contract awards, which 
delay payments; 4) failure to follow laid down procurement procedures 
which may result in ineligible expenses. Only 7 out of 50 PEs assessed by 
the ZPPA during 2022 had appointed contract managers. There was a 
correlation between non-appointment of contract managers and poor 
quality of contract delivery. Contract related documents were not 
maintained by most of the PEs assessed, which may result in non-
availability of documents for audit. The timelines for contract completion 
were significantly affected; contracts were not completed within the 
contractual periods and in most cases substantially delayed by more than 
one year. The delayed completion of most of the projects resulted in the 
community being deprived of access to services that appropriate 
completion of the contracts was intended to provide. Contract award 
details are not published, even though mandated vide article 186 of PPR, 
2022. Article 91 of PPA provides for Preference and reservation for 
schemes, without expanding the same in the PPR. Also, the Revised 
National Micro Small and Moderate Enterprise Development Policy, 2023 
doesn’t prescribe any reservation schemes for the MSMEs. 
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Mitigations: IFAD projects shall publish the PP in the eGP system. IFAD 
project procurements shall be in accordance with the National procurement 
framework, for selection and contracting. IFAD projects shall describe the 
contract management framework, duly nominating contract managers for 
larger contracts, in the PIM. Also, adequate contract management 
capacities of project staff are developed during the initial phases of the 
project. Procurement records shall be retained as per the provisions of the 
IFAD Handbook. Project procurement requirement and contract awards 
shall be published in the project website as well as in ZPPA website. IFAD 
projects may also engage with the public and private sector players 
through stakeholder conferences. IFAD may make use of Domestic 
preference provisions for International Competitive procurement methods. 

  

A.4 Accountability, Integrity and Transparency of the Public 
Procurement System 

Moderate Moderate 

Risk(s): Despite a legal framework against fraud and corruption, there 
seems to be no systematic detection, prevention, and enforcement of 
procurement-related corruption cases, which might compromise on 
fairness and transparency and limit competition. ZPPA engages with the 
public through various radio programs and Facebook announcements, but 
the effectiveness of the same in strengthening the public procurement 
system can’t be ascertained. ZPPA website provides procurement 
information but is not fully functional/updated. There is no evidence that 
the ZPPA had directly engaged with the CSO for stakeholder 
consultations. Periodic procurement audits are undertaken by the ZPPA, 
but AGO doesn’t conduct separate procurement audits. However, no co-
ordination controls appear to exist. No system of defining the qualification 
of staff and providing training to them to conduct procurement audits. 
There is no requirement for the auditors to have knowledge of 
procurement and there is no formal training program, and no technical 
support is provided to the auditors. 

  

Mitigations: All bidding documents shall include reference to the 3 IFAD 
Policies on Fraud and Corruption, Sexual Harassment and Exploitation, 
and Anti-Money Laundering. IFAD ICO may engage with the GoZ to 
institute mechanisms for providing integrity trainings to the stakeholders 
and engage with the CSO more often and consult them for shaping and 
strengthening the public procurement framework.  
Procurement staff and other staff involved in IFAD project procurement 
shall sign the declaration of code of conduct and shall refrain from all kinds 
of fraud and corruption. IFAD may also encourage the GoZ to develop a 
specific code of conduct / code of ethics for procurement. IFAD projects 
may organise, in collaboration with ZPPA, procurement audit trainings to 
the AGO staff, to capacitate them to conduct specialised procurement 
audit. The PMUs shall keep track of internal and external audit findings 
and recommendation and their implementation. Exception reporting on 
non-compliance shall be brought to the attention of the Project Steering 
Committees. This shall be suitably incorporated in the PIM. IFAD 
supervision missions shall review the audit report, both internal and 
external, and verify whether any recommendations and the follow up 
actions taken relevant to procurement. Procurement audit teams shall 
have qualified procurement specialist. 

  

B.1 Assessment of Project Complexity Moderate Moderate 

Risk(s): FIRIP envisages procurement of non-financial service providers 
for providing FinTech and AgriTech services, which would involve service 
level agreements. For providing the financial services, the program may 
have to enter into agreements with implementing partners (financial 
institutions). If these agreements do not incorporate appropriate safeguard 
clauses and performance evaluation framework, there is a risk that the 
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program funds not being used for the intended purpose. The IPs might 
also be carrying out procurement activities, due to their inadequate 
procurement capacity, may have a risk of National/IFAD procurement 
framework not complied with, compromising on transparency, competition 
and value for money. Project involves many interdependent contracts, 
involving many implementing partners. 

Mitigations: The program may make use of the “Agritech and Fintech 
Providers in East and Southern Africa - A Landscape Assessment” report 
developed by the ESA in formulating the FinTech and AgriTech 
interventions. The agreements with the Implementing partners for 
providing financial services, shall incorporate suitable safeguard clauses 
and performance evaluation framework. The IPs shall comply with the 
National/IFAD procurement framework, which should be a part of the 
agreements. Simplified procurement guidelines may be developed by the 
PMU, for the use of IPs. The project properly shall sequence the activities, 
particularly at the startup phase and establish robust co-ordination and 
reporting mechanisms with the IPs. 

  

B.2 Assessment of Implementing Agency Capacity Moderate Moderate 

Risk(s): Procurement strategy is not prepared and followed. Contract and 
grant agreement templates do not fully comply with IFAD SECAP 
provisions. Contract Management procedures are lacking and there is no 
contract management form and contract register is not updated, to ensure 
effective contract monitoring. Knowledge of IFAD procurement procedures 
needs to be improved. Substantial use of non-competitive procurement 
methods. e-GP system is not being effectively utilized. There is no 
evidence of procurement audit recommendations being implemented and 
monitored. 

  

Mitigations: Project Procurement Strategy prepared at the design stage 
shall be implemented. The contract and grant agreement templates shall 
be appended with IFAD SECAP standards applicable. The project shall 
nominate contract managers for large value contracts including grant 
agreements and a contract monitoring mechanism shall be established. 
CMT shall be used as an effective contract monitoring tool for risk 
management. The project shall maintain contract payment monitoring 
forms. Accounting software shall be used for effective monitoring. 
Sufficient procurement trainings shall be organized at the startup phase. 
Use of non-competitive bidding shall be identified in the PP and subject to 
IFAD prior process beyond PPA defined thresholds. FIRIP shall make use 
of e-GP system for all project procurement. FIRIP shall institute payment 
monitoring mechanism and exception reporting for delayed payments and 
implementation of audit recommendations. 

  

Project Procurement Overall Substantial Substantial 

Risk(s): The ZPPA approves requests for many non-competitive bidding 
requests, which may lead to conflict of interest. Restrictions on the 
participation of foreign bidders have a risk of limiting competition. ZPPA 
reported compliance issues in procurement process, which has a risk of 
non-compliant procurement. The national SBDs are not in full compliance 
with IFAD procurement framework for other IFAD policies. Compliance 
issues have been flagged and the PEs do not appear to be fully 
accountable for their procurement decisions as per the reports of the ZPPA 
and AGO. Public availability of procurement data is limited. Procurement 
as a profession has not evolved and standards for procurement positions 
are yet to be defined and there is no training programs of suitable quality 
and content for the needs of the system. Procurement record retention 
needs to be improved. Contracts are substantially delayed. This has a 
potential risk for project implementation and achievement of project 
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objectives. Despite a legal framework against fraud and corruption, there 
seems to be no systematic detection, prevention, and enforcement of 
procurement-related corruption cases, which might compromise on 
fairness and transparency and limit competition. AGO doesn’t conduct 
separate procurement audits. No co-ordination controls appear to exist.  
Project involves many interdependent contracts, involving many 
implementing partners. Contract and grant agreement templates do not 
fully comply with IFAD SECAP provisions. Contract Management 
procedures are lacking to ensure effective contract monitoring. Knowledge 
of IFAD procurement procedures needs to be improved. Substantial use of 
non-competitive procurement methods. e-GP system is not being 
effectively utilized. There is no evidence of procurement audit 
recommendations being implemented and monitored. 

Mitigations: The use of less competitive methods shall be IFAD prior 
reviewed. FIRIP shall make use of appropriate national SBDs suitably 
supplemented with other associated IFADs policies. IFAD projects shall 
make use of eGP system for all project procurements. Project PIMs shall 
describe the contract management framework and develop adequate 
contract management capacity of project staff during the initial phases of 
the project. The procurement officers assigned to the project shall be 
encouraged to be enrolled in the BUILDPROC certification programs. 
Procurement records shall be retained as per the provisions of the IFAD 
Handbook. Project procurement requirement and contract awards shall be 
published in the project website as well as in ZPPA website. Procurement 
staff and other staff involved in IFAD project procurement shall sign the 
declaration of code of conduct and shall refrain from all kinds of fraud and 
corruption. The PMUs shall keep track of internal and external audit 
findings and recommendation and their implementation. Exception 
reporting on non-compliance shall be brought to the attention of the Project 
Steering Committees. Procurement audit teams shall have qualified 
procurement specialist.  
The project shall establish robust co-ordination and reporting mechanisms 
with the IPs. The contract and grant agreement templates shall be 
appended with IFAD SECAP standards applicable. The project shall 
nominate contract managers for grant agreements and a contract 
monitoring mechanism shall be established. Accounting software shall be 
used for effective monitoring of payment delays. Sufficient procurement 
trainings shall be organized at the startup phase. Use of non-competitive 
bidding shall be identified in the PP and subject to IFAD prior process 
beyond PPA defined thresholds. FIRIP shall make use of e-GP system for 
all project procurement. FIRIP shall institute exception reporting for 
delayed payments and implementation of audit recommendations. 

  

Financial management Substantial Substantial 

Project organization and staffing  Substantial Substantial 

Risk(s): The availability of Licensed Practicing Accountant (LPAs) is 
evidenced by the recently closed project (RUFEP) which well qualified 
accounting staff. This shows that the country has a sufficient pool of 
accounting professionals from which project FM staff can be recruited. The 
current and past projects have had dedicated finance staff. There is a risk 
that staff recruitment will be delayed which may affect project 
implementation. Additionally, recruited staff are unlikely to have solid 
understanding of IFAD financial management procedures, including the 
new report-based disbursement model. 

  

Mitigations: Using the terms of reference established in the PDR, the lead 
agency will commence the recruitment process as soon as it is notified of 
the project design approval. Provide training to FM staff to be recruited for 
the project on IFAD financial management procedures, including the new 
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report-based disbursement model. Where possible, consider recruiting well 
performing FM staff from RUFEP to support implementation of the new 
project. 

Project budgeting Substantial Substantial 

Risk(s): Budgets for the current IFAD supported project are reasonable. 
The process of developing the AWPBs is participatory. Approval of the 
budgets is done by the PSC, and there have been historical delays in prior 
projects in relation to approval of AWPBs. There is a risk of implementation 
delays due to late engagement of implementing partners. The PSC should 
be constituted early to ensure sufficient oversight of the budget preparation 
process. 

  

Mitigations: The LPA will ensure that PSC is set up within the first six 
months of project start-up. Preparation of AWPBs should strictly follow the 
IFAD guidelines, including submission for review and No Objection 60 
days before the start of the fiscal year. 

  

Project funds flow/disbursement arrangements Substantial Substantial 

Risk(s): The project is likely to have multiple financing facilities. This could 
complicate the treasury arrangements leading to delays in accessing 
funding, thus adversely affecting implementation of project activities. 
Regardless of the outcome of the debt restructuring process, there is a risk 
that meeting the projected co-financing targets may be problematic. 

  

Mitigations: Signing of MoU for the credit guarantee scheme with the 
relevant within the first six months of entry into force. Inclusion of co-
financing in the annual work plans and budgets, clearly mapped to specific 
activities to enhance accountability. 

  

Project internal controls Substantial Substantial 

Risk(s): There are sufficient controls within the government financial 
systems to effectively manage external funding. There haven’t been 
incidences of government interference with project funds that would cast 
doubt on successful project implementation.  
There is a risk that with limited monitoring, the controls in place may not 
work optimally which could lead to inefficient and inappropriate use of 
project resources. 

  

Mitigations: FIRIP should be included in MoFNP’s internal audit 
department’s planning cycle, and adequate staff time and resources must 
be allocated accordingly. Scope of internal audit reviews should include 
entities implementing the project. 

  

Project accounting and financial reporting Substantial Moderate 

Risk(s): Efforts to have the previous project (RUFEP) serve as a pilot for 
the government accounting system (IFMIS) did not materialise. The 
system is not tailored for IFAD financial reporting requirements and 
therefore could impede effective financial accounting of the project, 
especially due to the complex nature of the project structure. 

  

Mitigations: Install an off-the-shelf accounting software within the first six 
months of project entry into force. The system should be tailored to 
generate financial reports, including interim financial reports in the required 
format (by category and components of expenditure, and by source of 
funds. 

  

Project external audit Moderate Moderate 

Risk(s): The country’s SAI is an independent body reporting to the Zambia 
parliament and has the relevant structures and capacity to undertake the 
project external audit. The SAI has experience conducting external audits 
of the previous IFAD financed projects in the country. These audits are 
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conducted in accordance with ISSAIs, globally accepted standards, with 
quality ranging between moderately satisfactory to satisfactory. FMD shall 
provide adequate capacity building to SAI around IFAD audit 
requirements. There is a risk that financial and partners institutions 
(PFSPs) are not equipped with adequate financial controls and lack proper 
understanding of IFAD finance procedures. 

Mitigations: Timely preparation of audit terms of reference and submission 
to IFAD for No Objection. Draft financial statements to be submitted to the 
auditor within three months of the financial year end. FMD to provide 
capacity building to SAI around IFAD audit requirements.  
Annual audits of the project, covering the PFSPs (insofar as the project 
financing is concerned). 

  

Environment, social and climate impact Substantial Moderate 

Biodiversity conservation  Low Low 

Risk(s): Zambia is endowed with abundant natural resources and a rich 
biological diversity, including wetlands and rivers, flora, and fauna, and 
agro biodiversity. The most serious threats to plant biodiversity and their 
habitats are deforestation and forest degradation. In northern Zambia, 
deforestation and forest degradation pose major threats to plant 
biodiversity. In the eastern, central, and southern regions of Zambia, the 
primary driver of forest cover loss and degradation is the conversion of 
forest land to permanent crop agriculture. 

  

Mitigations: The Project will support green and climate-smart investments 
along agricultural value chains. In addition, Community-Based Financial 
Institutions (CBFI) members will receive training in climate-smart and 
sustainable agricultural practices. In compliance with SECAP 
requirements, PFIs and will comply with SECAP requirements and IFAD’s 
exclusion list. 

  

Resource efficiency and pollution prevention Moderate Moderate 

Risk(s): The main sources of pollution in Zambia have been identified as 
primarily emanating from mining, industrial and agricultural activities, 
resulting in widespread damage to biodiversity, goods, and ecological 
services. Unsustainable utilization of forest and fish resources are also 
emerging as an important environmental problem in the region and needs 
serious attention. 

  

Mitigations: The Project will support the development of financial products 
for investments in green and climate-resilient technologies across 
agricultural and non-agricultural value chains. These technologies and 
practices may include agroforestry, precision agriculture, climate-smart 
and labour-saving agricultural methods, access to renewable energy, 
waste management and recycling, climate-resilient rural infrastructure, 
energy-efficient technologies for processing and value addition, and 
environmentally friendly packaging. Development of the ESG framework 
and its implementation by FSP. 

  

Cultural heritage Low Low 

Risk(s): Zambia is home to one UNESCO World Heritage Site (Mosi-oa-
Tunya / Victoria Falls) and five UNESCO cultural practices and 
expressions of intangible heritage (Kalela dance, Budima dance, Mooba 
dance of the Lenje ethnic group of Central Province of Zambia, Makishi 
masquerade, Gule Wamkulu). There are also several sites that are 
classified by the National Heritage Conservation Commission (NHCC) as 
national monuments, cultural sites and historic sites. In addition, each of 
the over 70 ethnic groups has unique traditions, practices and beliefs, 
including music, dance, and storytelling, which are important expressions 
of cultural identity. 

  



Appendix III  EB 2024/143/R.5 

17 

Risk categories and subcategories Inherent Residual 

Mitigations: Given FIRIP's focus on financial services, agricultural, climate 
and green innovative solutions, the project interventions are not expected 
to alter, damage, or remove any tangible or intangible cultural heritage. An 
Environment and Climate Adaptation Specialist will be hired to ensure that 
no cultural heritage is damaged. A Grievance Redress Mechanism (GRM) 
will also be established to address any arising concerns and safeguard 
Zambia's cultural identity. 

  

Indigenous peoples Low Low 

Risk(s): Zambia comprises at least 72 ethnic groups, most of which are 
Bantu-speaking. About 90% of the population falls into nine major 
ethnolinguistic groups: the Nyanja-Chewa, Bemba, Tonga, Tumbuka, 
Lunda, Luvale, Kaonde, Nkoya and Lozi. Although in Zambia there are 
peoples who identify themselves as indigenous, such as the San people, 
the Khoe people and the Batwa people, their exact number is not known, 
and the Government of Zambia does not recognize any specific group as 
indigenous. 

  

Mitigations: Considering Zambia's diverse population, FIRIP will not be 
implemented in areas where indigenous are present. In addition, the 
project will ensure that its activities have no adverse impacts on the rights 
of indigenous peoples or the lands, territories, and resources they claim. 
The project will adhere to IFAD's targeting guidelines to prevent adverse 
effects on Indigenous lands, resources, or cultural heritage. A Gender and 
Social Inclusion Officer will be appointed to ensure no significant adverse 
impacts on Indigenous peoples. 

  

Community health and safety Moderate Moderate 

Risk(s): Gender inequality and patriarchal tendencies have a long-term 
impact on Zambian human and socioeconomic development. Power 
disparities between men and women have resulted in fewer opportunities 
for women to hold key decision-making positions and less access to 
productive resources. This has led to high rates of teen pregnancy, child 
marriage, and intimate partner violence (IPV), as well as low 
representation of women in formal employment and limited access to 
social services. 

  

Mitigations: Preventing and responding to gender-based violence is one of 
key priorities for the Government of Zambia. Strengthening CBFIs 
particularly contribute to women economic empowerment and that the 
development of gender and youth sensitive financial services and delivery 
mechanisms linked with financial literacy training will contribute to mitigate 
risks and redress in-equalities. A gender-transformative approach and 
strategy will be integrated in the project interventions, especially with 
smallholder farmers. Building on the RUFEP success and existing CBFIs 
and partners projects and curricula, FIRIP will integrate household 
methodologies in training to ensure male and community engagement, 
achieving balanced household dynamics, and challenging negative gender 
norms. This includes recruitment and training of Social Inclusion staff, 
gender audits, curricula assessments, and general training on gender and 
youth sensitive approaches for financial service development and delivery 
for FSPs. 

  

Labour and working conditions Low Low 

Risk(s): Zambia has a young population and addressing youth 
employment challenges is critical to ensure the country benefits from a 
potential demographic dividend. Currently, the share of youth classified as 
Not in Education, Employment, or Training (NEET) in Zambia is much 
higher than the regional or global average, with 47 percent of people 
between the ages of 15 and 35 years not working or unemployed. 
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Mitigations: Better access to a diverse range of products and services 
(through client-centric savings, loans, payments, insurance products and 
delivery mechanism and alternative collateral instruments) result in higher 
and more stable incomes, decent jobs, more resilient livelihoods, leading 
to inclusive and green rural economic growth and reduced poverty. 

  

Physical and economic resettlement Low Low 

Risk(s): Land allocation in Zambia is governed by the Lands Act of 1995, 
which classifies land into customary and state categories. Customary land 
constitutes 94% of the country's total area, with smallholders 
predominantly cultivating it. FIRIP interventions are not directly linked to 
access to land for improving rural livelihoods. However, the lack of titling 
for customary land presents challenges for securing agricultural credit, as 
banks do not accept proof of land occupation as collateral. Smallholders 
face significant barriers in accessing credit to increase their income. State 
land, accounting for 6%, is managed by the President and overseen by 
various professional bodies. 

  

Mitigations: Drawing upon lessons learned from RUFEP, FIRIP aims to 
explore the utilization of movable assets as collateral. This approach may 
contribute to bridging the access gap and enable a more diverse range of 
clients to secure the financial support they need. Through client-centric 
product design supported under the Investment and Operations Financing 
(IOF), FIRIP intends to scale up warehouse receipts and collateral 
substitutes, such as joint liability groups (e.g., within VSLAs), personal 
guarantors, reputational capital (borrowers aiming to maintain 
creditworthiness with lenders), and track records with lenders (including 
past loans taken and repaid), as well as contracts and past product 
delivery with off-takers. 

  

Financial intermediaries and direct investments Moderate Moderate 

Risk(s): The project will collaborate with a diverse range of actors within 
the financial sector. These actors have varying capacities in terms of 
developing and implementing Environmental, Social, and Governance 
(ESG) policies and strategies. 

  

Mitigations: The PCU will assess if the Partnering Financial Service 
Providers (PFSP) have in place environmental and social systems, 
procedures, and capacities for assessing, managing, and monitoring risks 
and impacts of direct investments and FI subprojects; and (ii) a portfolio 
risk-management framework that ensures a return on investment and 
sustainability. The new financial services supported under the IOF will 
need to meet basic ESG principles and standards, in line with the 
Regulation currently developed and supported under component 1. 

  

Climate change Substantial Substantial 

Risk(s): Drought, erratic rainfall, and flooding are likely to have adverse 
effects on crop yield and productivity due to water scarcity, increased 
prevalence of pests and diseases, and intermittent waterlogging of the soil. 
Increased temperatures and erratic rainfall may also necessitate adapting 
and adjusting crop planting, sowing, and harvesting schedules. 

  

Mitigations: The Project will promote environmentally friendly and climate-
smart investments. Moreover, members of Community-Based Financial 
Institutions (CBFIs) will receive training in sustainable and climate-smart 
agricultural practices and technologies. Moreover, improved access to a 
diverse range of financial services, including savings, insurance, payment 
products as well as emergency loans, enhance the resilience of target 
populations against climate change related shocks and extreme weather 
events. 

  

Stakeholders Substantial Substantial 
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Stakeholder engagement/coordination Moderate Moderate 

Risk(s): Stakeholders from both the public and private sectors were 
involved in consultations during the preparation of the PCN and PDR 
stage. Throughout the mission, these stakeholders attended a session 
where the project's goal, objectives, approach, and theory of change were 
presented to gather their feedback. The IFAD Country Office (ICO) also 
plays an active role in the Agriculture Donors Working Group and 
maintains significant relationships with stakeholders within these groups. 
Furthermore, the ICO has developed a Country Partnerships Engagement 
Plan (CPEP) to identify and assess potential collaborations for IFAD's work 
in the country. However, the increasing number of partners and players in 
the sector raises the risk of duplicating activities and overlapping efforts. 
Additionally, there is a risk of policy cohesion gaps, resulting in 
stakeholders operating in silos and engaging in similar activities, which 
could minimize the impact on the ground. 

  

Mitigations: Throughout the full design process, a consultative approach 
involving relevant stakeholders has been introduced to identify and 
examine further potential collaboration areas, both financial and non-
financial (e.g., Technical Assistance). During the project's implementation, 
stakeholder meetings will be organized to facilitate knowledge sharing and 
information dissemination, thereby enhancing the implementation of 
project activities. The project will also maintain constant communication 
with relevant stakeholders concerning the support of policy and regulatory 
frameworks, ensuring cohesion among stakeholders. 

  

Stakeholder grievances  Substantial Substantial 

Risk(s): The project will engage with a diverse array of stakeholders, 
including smallholder farmers, CBFI promoters, and financial institutions. 
This engagement, coupled with increased access to diversified financial 
services, may pose a risk that stakeholders' grievances might not be 
recorded and resolved efficiently and promptly. 

  

Mitigations: The Project will establish a multi-level grievance redress 
mechanism (GRM) to resolve disputes arising from project development, 
implementation, and operation. All stakeholders will be informed about the 
GRM and educated on how to submit complaints and follow up on the 
resolution of any grievances. The project will improve the existing 
grievance mechanisms for digital financial services by further digitization to 
make filing of complaints easier for low-income rural customers and 
automatically lodge complaints falling onto the respective responsibilities of 
ZICTA and BOZ. These actions will make the mechanism more agile and 
client responsive and largely reduce processing and response times. 

  

 


