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Note to Executive Board Directors  

This document is submitted for approval by the Executive Board. 

To make the best use of time available at Executive Board sessions, Directors are invited 
to contact the following focal point with any technical questions about this document 
before the session:  

Luyaku L. Nsimpasi 
Country Programme Manager 
telephone: +39 06 5459 2147 
e-mail: l.nsimpasi@ifad.org  
 

Queries regarding the dispatch of documentation for this session should be addressed to: 

Deirdre McGrenra 
Governing Bodies Officer 
telephone: +39 06 5459 2374 
e-mail: d.mcgrenra@ifad.org 
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Recommendation for approval 

The Executive Board is invited to approve the recommendation for the proposed grant to 
the Republic of Guinea for the Village Communities Support Project – Phase II, as 
contained in paragraph 35. 
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Republic of Guinea 

Village Communities Support Project – Phase II 

Grant summary 

Initiating institution: World Bank 

Recipient: Republic of Guinea 

Executing agency: Ministry of Planning 

Total project cost: US$56.0 million 

Amount of IFAD grant: SDR 6.6 million (equivalent to approximately  
US$10.0 million) 

Cofinanciers: International Development Association (IDA)  
Agence Française de Développment (AFD)  
Global Environment Facility (GEF) 

Amount of cofinancing: 

 

IDA:   US$17.0 million 
AFD:  US$12.0 million 
GEF:  US$10.0 million 

Contribution of recipient: US$1.5 million 

Contribution of beneficiaries: US$5.5 million 

Appraising institution: IFAD 

Cooperating institution: World Bank 
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Proposed grant to the Republic of Guinea for the Village 
Communities Support Project – Phase II 
 
I. The project 
 
A. Main development opportunity addressed by the project 
1. In Guinea, the new decentralization regulatory framework – the Code des 

collectivités locales – has ushered in a new era by empowering local government to 
become a key player in local service delivery. The implementation of the Code will 
entail major changes with respect to the roles and responsibilities of existing 
government structures, financing arrangements, staffing, and accountability 
linkages. Support to the Government in this effort will be key to ensuring that the 
potential benefits of decentralized local development are realized. Recognizing the 
importance of decentralization in poverty reduction, the Government has renewed a 
request to donors for their support in the change process for improved local 
governance. This project will use this opportunity to support the Government. 

 
B. Proposed financing 

Terms and conditions 
2. It is proposed that IFAD provide a grant to the Republic of Guinea in the amount of 

SDR 6.6 million (equivalent to approximately US$10.0 million) to help finance the 
Village Communities Support Project – Phase II. 
Relationship to the IFAD performance-based allocation system  

3. The allocation defined for 2007-2009 under the performance-based allocation 
system is US$18.1 million. 

Country debt burden and absorptive capacity of the State 
4. In 2005, external debt arrears amounted to about US$670 million, and because of 

the country’s poor fiscal situation, the Government is seeking rescheduling of this 
external debt. The Government’s priority is to reach completion point under the 
Debt Initiative for Heavily Indebted Poor Countries and thus qualify for external debt 
relief. Assistance is currently been sought from the International Monetary Fund by 
the Government for its intended reform policies, through an arrangement under the 
International Monetary Fund’s Poverty Reduction and Growth Facility. If followed 
through, these reforms will restore macroeconomic stability and form the base for 
sustainable growth and poverty reduction. IFAD’s contribution to the Debt Initiative 
for Heavily Indebted Poor Countries has been estimated at about SDR 5.1 million.  

Flow of funds 
5. IFAD will establish a project grant account in the name of the recipient. Two special 

accounts (A and B) will be opened in Conakry at a commercial bank acceptable to 
IFAD. Special account A will be managed by the national coordination unit and 
special account B, by the National Decentralization Directorate. 

Supervision arrangements 
6. The grant will be administered and supervised by the World Bank as the cooperating 

institution. 

Exceptions to IFAD General Conditions for Agricultural Development 
Financing and operational policies 

7. No exceptions are foreseen. A procurement plan for the first 18 months has been 
prepared. 
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Governance 
8. Standards of governance will be enhanced by open competition for implementation 

contracts in the public, private and non-profit sectors. 
 
C. Target group and participation 

Target group 
9. The project will target the 303 rural development communities supported by the 

National Programme for Decentralized Rural Development, the local development 
plans and the annual investment programme, which together provide the framework 
for all local-level interventions in Guinea.  

Targeting approach 
10. In accordance with the IFAD Policy on Targeting, project design was a highly 

participatory process, involving local governments, beneficiary communities and 
individual citizens. Every effort will be made in the planning and implementation of 
the project’s local development activities to ensure wide social inclusion, involving 
all districts and marginalized groups. 

Participation 
11. Participatory diagnostic and planning processes will ensure that target communities 

– especially the women and vulnerable people within them – effectively participate 
in planning and preparing development plans and investment plans. The targeted 
local government bodies and communities will be able to prioritize their needs and 
manage the resources provided by the project. 

 
D. Development objectives 

Key project objectives 
12. The Village Communities Support Project – Phase II will seek to strengthen local 

governance in rural Guinea and promote the social and economic empowerment of 
the rural population, including women, young people and other marginalized groups. 
The long-term vision is for local communities and their representative local 
governments to develop the capacity to: (i) identify, prioritize, plan, and manage 
their own infrastructure and service needs; (ii) mobilize and use transparently the 
resources necessary to finance the establishment, rehabilitation and maintenance of 
basic community infrastructure; (iii) oversee the implementation, operation and 
maintenance of community infrastructure; and (iv) sustain development efforts and 
enhance good governance practices. 

Policy and institutional objectives 
13. The project supports the implementation of the Government’s decentralized rural 

development strategy, as operationalized through its Code des collectivités locales. 
Several projects with the common central objective of supporting rural 
decentralization and local government are currently being implemented within this 
overall framework. At the national level, the project will support a national cadre to 
evaluate these experiences and harmonize various approaches to decentralized rural 
development. The cadre will play an important role in the exchange of ideas and 
experiences, the medium-term goal being the adoption of best practices by all 
donors. 

IFAD policy and strategy alignment 
14. The project is in line with the objectives of the IFAD Strategic Framework 2007-

2010, of building human and social capital and of promoting good governance for 
rural poverty reduction, in particular the promotion of transparency, responsiveness 
and accountability in the planning, financing and provision of public-sector services. 
Accordingly, the project will support the Government’s efforts to decentralize and 
develop an enabling institutional framework that will create the space for dialogue 
between poor rural communities and the Government on key rural issues. 
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E. Harmonization and alignment 
Alignment with national priorities 

15. The project is consistent with the national development priorities and contributes to 
the Government’s vision for rural poverty reduction. In addition, it is closely aligned 
with IFAD’s country strategic opportunities programme, which is formulated around 
the pillars of the poverty reduction strategy paper. The first such pillar – fostering 
sustainable and equitable growth through developing the capacity of decentralized 
institutions to tackle development issues – is supported by the project. As regards 
the second pillar – improving access and quality of basic social services – the project 
will create a local initiatives fund to finance socio-economic infrastructure and 
capacity-building activities for strengthening decentralized service delivery. The 
third pillar – strengthening governance and institutional and human capacity – will 
also receive particular attention under the project. 

Harmonization with development partners 
16. The project provides the opportunity of working with a variety of partners: the 

World Bank is the initiating institution, while the other cofinanciers of the project 
are: Agence Française de Développment and the Global Environment Facility. The 
project will coordinate its activities with those of the African Development Bank, 
European Union, United Nations Capital Development Fund and United Nations 
Development Programme. 

 
F. Components and expenditure categories 

Main components 
17. The project is structured around three components: (i) local investment fund; 

(ii) capacity strengthening for decentralized local development; and (iii) project 
management, and monitoring and evaluation. 

Expenditure categories 
18. There are six expenditure categories: (i) goods and services (9 per cent of project 

cost); (ii) civil works (4 per cent); (iii) technical assistance (11 per cent); 
(iv) training (13 per cent); (v) microprojects (55 per cent); and (vi) operating costs 
(8 per cent). 

G. Management, implementation responsibilities and partnerships 
Key implementing partners 

19. The key project implementing partners are the: (i) Ministry of Planning; (ii) Ministry 
of Territorial Administration and Decentralization; (iii) Prefecture Development 
Council; (iv) rural development communities; (v) World Bank; (vi) Agence Française 
de Développment; and (vii) the Global Environment Facility.    

Implementation responsibilities 
20. Overall project oversight and orientation will be the responsibility of a project 

steering committee. The National Coordination Unit is responsible for overall project 
management. At the prefecture level, the Prefecture Development Service will 
undertake the monitoring and evaluation activities and support the planning and 
implementation process of the rural development communities. These communities 
will be responsible for the identification and implementation of the infrastructure 
microprojects to be financed by the local investment fund. 

Role of technical assistance 
21. The Village Communities Support Project – Phase II will provide technical assistance 

and training to community leaders and locally elected officials and encourage the 
development of a local civil service through the recruitment of local public 
accountants. It will also earmark resources for technical assistance for the 
contracting of local artisans and private- and public-sector service providers for the 
planning and building of infrastructure. 
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Status of key implementation agreements 
22. In addition to the grant agreement, the National Coordination Unit will work with 

implementing partners either through binding memorandums of understanding with 
public-sector partners or through contracts with participating NGOs and private-
sector parties. 

Key financing partners and amounts committed 
23. The overall project cost amounts to US$56.0 million. The principal sources of 

financing are IFAD (18 per cent); the International Development Association (30 per 
cent); Agence Française de Développment (21 per cent); the Global Environment 
Facility (18 per cent); the Government (3 per cent); and rural development 
communities (10 per cent). 

 
H. Benefits and economic and financial justification 

Main categories of benefits generated 
24. The main benefits expected include: (i) better access by rural communities to socio-

economic services such as schools, health facilities, drinking water and markets; 
(ii) improved rural living conditions; (iii) greater capacity of local government 
leaders and empowered rural communities; and (iv) increased and enhanced social 
capital. 

Economic and financial viability 
25. Given the demand-driven and flexible nature of its activities, the project does not 

lend itself to standard quantitative cost-benefit analysis. The ex-ante economic 
analysis is couched largely in qualitative terms. However, the economic rationale for 
the project is strong and it can be demonstrated that: (a) the project will generate 
substantial economic benefits; and (b) compared with alternative possibilities, the 
approach adopted by the project will enhance the cost-efficiency and sustainability 
of the investments and activities to be undertaken. The implementation manual 
includes eligibility criteria for specific investments to ensure that they are 
economically justified. Internal rates of return for individual microprojects and cost 
per beneficiary will be used where feasible and applicable. An external technical 
review will be carried out annually to assess, on the basis of a representative 
sample, the technical quality, cost and socio-economic impact of the microprojects.  

 
I. Knowledge management, innovation and scaling up 

Knowledge management arrangements 
26. The project will adopt a holistic approach to knowledge sharing. Key features of the 

project are the use of participatory monitoring and evaluation. Furthermore, annual 
project implementation workshops and donor round-table meetings will serve as 
platforms for knowledge sharing, and in particular as a showcase for the success 
stories and creative approaches of service providers and other partners. 

Development innovations that the project will promote 
27. The project will help establish legally mandated institutions at the level of rural 

development communities and transfer basic functional skills to them. It will support 
the development and use of innovative tools to increase local government revenues. 
The project will support the creation of a national cadre for dialogue and exchange 
of experiences to capitalize on decentralized rural development activities and 
harmonize approaches. The national and regional forums will support knowledge 
management and harmonization, and will provide a venue for sharing experiences. 
The project will support “learning-by-doing” at the decentralized level and will 
promote strong accountability measures to foster an environment of transparent 
and equitable governance. 

Scaling-up approach 
28. The proposed project will expand the geographical area covered by the National 

Programme for Decentralized Rural Development, with the aim of reaching all 303 
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rural development communities in the country. Furthermore, it will increase the 
range of eligible microprojects to include all types of socio-economic infrastructure 
of a public goods nature.   

 
J. Main risks 

Main risks and mitigation measures 
29. Risks are recognized as being relatively high, and as a consequence the project 

requires close monitoring and policy dialogue. From a financial management 
perspective, the risks are substantial. Accordingly, the project’s financial 
management arrangements have been designed to ensure that funds are used for 
the purpose intended, and that timely information is produced for review by the 
project management unit and the Government. The decentralization of service 
delivery through a transfer of responsibilities for planning and implementation to 
local government produced good results in project implementation in the first phase. 

Environmental classification 
30. Pursuant to IFAD’s environmental assessment procedures, the project has been 

classified as a Category B operation, in that it is not likely to have any significant 
negative environmental impact. 

 
K. Sustainability 
31. The first phase of the project provided strong evidence that involving existing 

Government institutions in project implementation is an important step in ensuring 
sustainability. In that respect, the second phase will deepen its support to skills 
transfer to Government institutions at the national, regional and local levels. A 
second key element in project sustainability lies in the fiscal situation of the rural 
development communities. The project will work to build the capacity of the 
communities to increase their own revenue base. 

 
II. Legal instruments and authority 
32. A project grant agreement between the Republic of Guinea and IFAD will constitute 

the legal instrument for extending the proposed grant to the recipient. Important 
assurances included in the negotiated project grant agreement are attached as an 
annex. 

33. The Republic of Guinea is empowered under its laws to receive financing from IFAD. 

34. I am satisfied that the proposed grant will comply with the Agreement Establishing 
IFAD. 

 
III. Recommendation 

35. I recommend that the Executive Board approve the proposed grant in terms of the 
following resolution: 

RESOLVED: that the Fund shall provide a grant to the Republic of Guinea in 
various currencies in an amount equivalent to six million six hundred 
thousand special drawing rights (SDR 6,600,000) and upon such terms and 
conditions as shall be substantially in accordance with the terms and 
conditions presented herein. 

 Lennart Båge 
 President 
 



Annex     EB 2007/91/R.18/Rev.2 
 
 

 6

Important assurances included in the negotiated project 
grant agreement 

(Negotiations concluded on 9 July 2007) 
 

 Environmental and social safeguards 
1. (a) The Government will ensure that project interventions are carried out in 

conformity with the provisions of the environmental and social management 
framework and the resettlement policy framework, and, unless otherwise agreed 
by IFAD or the International Development Association (IDA), the Government will 
not amend, cancel or discontinue, or permit any provision of the frameworks to be 
amended, cancelled or discontinued, if such modification or discontinuation could, 
according to IFAD or IDA, adversely or materially affect project implementation or 
the attainment of project objectives. 

 (b) The Government will ensure that any microprojects likely to have a negative 
environmental or social impact are evaluated, approved, and monitored in 
conformity with the provisions of the environmental and social management 
framework and the resettlement policy framework, and the specific procedures set 
forth in the project implementation manual. 

 Monitoring and evaluation 
2. (a) The Government will undertake monitoring and evaluation of project progress 

and prepare project reports on the basis of indicators agreed with IFAD and IDA, 
specified in (b) of this paragraph. Each project report will cover a six calendar 
month period and will be submitted to IFAD and IDA not later than 45 days after 
the period covered by the report.  

 (b) The aforementioned performance indicators relate to: 

(i) The percentage of members of the supported rural development 
communities who participated in the local development planning 
process. 

(ii) The percentage of members of the supported rural development 
communities who consider that their opinion was taken into 
consideration in the local development planning process. 

(iii) The percentage of infrastructure investments financed by the project 
that are staffed on completion. 

(iv) The collection rate of local development tax in the rural development 
communities. 

 Insurance of project personnel 
3. The Government will insure project personnel against health and accident risks to 

the extent consistent with customary practice in the country. 

 Recruitment 
4. Recruitment of project personnel will be undertaken on a competitive basis through 

national calls for bids published in the national press, in accordance with current 
procedures of the Government and on the basis of two-year renewable contracts, 
which may in no case exceed the duration of the project. The recruitment of key 
project staff, namely (i) the national coordinator; (ii) the technical officer; (iii) the 
administrative and financial officer; (iv) the procurement officer; and (v) the 
monitoring and evaluation officer, and any decision to interrupt their contracts will 
be undertaken in agreement with IFAD. Project personnel will be subject to 
performance evaluations under modalities to be defined in the project 
implementation manual and their contracts may be terminated on the basis of the 
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findings of those evaluations. Management of staff will be subject to procedures in 
force within the Government’s territory.  

 Equality 
5. No discrimination based on sex, age, ethnic background or religious affiliation will be 

permitted in the recruitment of project personnel, in accordance with the legislation 
in force within the Government’s territory. However, all other things being equal, the 
Government will give preference to women candidates, especially to fill technical 
positions under the project.  

 Suspension by IFAD 
6. IFAD may suspend, in whole or in part, the right of the Government to request 

withdrawals from the grant account upon occurrence of any of the events set forth 
in the General Conditions for Agricultural Development Financing, or any of the 
following events: 

(a) The grant agreement has not become effective by the stipulated date or such 
other date as may be set for such purpose; 

(b) The counterpart funds are not available under conditions satisfactory to IFAD; 

(c) IFAD has given notice to the Government that credible allegations of corrupt or 
fraudulent practices in connection with the project have come to the attention 
of IFAD, and the Government has failed to take timely and appropriate action 
to address the matters to the satisfaction of IFAD; or thereafter, based on the 
conclusions of the aforesaid investigation and any other information available 
to it, IFAD, in consultation with the Government, determines that such 
practices have occurred, and the Government has failed to take timely and 
appropriate action to remedy the matter to IFAD’s satisfaction;  

(d) The project implementation manual, or any of its provisions has been 
suspended, revoked in whole or in part, waived or in any other way amended 
without prior notice to IFAD, which must take action within 30 days. IFAD 
deems that such alerts have had or are likely to have a material adverse 
effect on the project;  

(e) The Government’s right to withdraw funds from IDA grant has been 
suspended, cancelled or revoked, in whole or in part, or upon the occurrence 
of any event that, with notice or with the passage of time, could result in the 
same. 

Suspension in the event of non-compliance of audit requirement by the 
Government 

7. IFAD will suspend the right of the Government to request withdrawals from the 
grant account if it has not received the audit reports within the six month period 
stipulated in the IDA financing agreement. 

 Conditions precedent to effectiveness 
8. The grant agreement will become effective upon the fulfilment of the following 

conditions precedent: 

(a) A favourable legal opinion, issued by the authority having competence within 
the territory of the Government, concerning the elements cited in Section 7.02 
of the grant agreement and acceptable in both form and substance to IFAD 
shall have been transmitted by the Government to IFAD;  

(b) The IDA financing agreement has entered into effect. 
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Key reference documents 

Country Reference Documents   

National poverty reduction strategy paper and action plan 2006-2008 

Lettre des Politiques de Développement Agricoles, Version Provisoire  

Texte des lois portent la Code des Collectivités Locales en République de Guinée. 
Ministère de l’Administration du Territoire et de la Décentralisation (MATD), May 2006. 

Evolution de la Décentralisation en République de Guinée. Rapport Final. PNUD et MATD, 
March 2005. 

Rapport synthèse de préparation du PACV2. Ministère du Plan. August 2006 

Ordonnance No. 079/PRG/SCG/86, Portant Réorganisation Territoriale de la République 
de Guinée et Institution des Collectivités Décentralisées. 

Decret No. 004/PRG/SFG/89, du 5 janvier 1989, Portant Missions et Organisation de 
l’Administration Préfectorale.  

Guide Générale pour l’Harmonisation des Méthodes. Outils et Procédures utilisés pour la 
planification, le suivi et l’évaluation participatives au niveau des CRD. Direction Nationale 
de la Décentralisation, MATD avec l’appui technique du Cabinet Nord Sud Consult, 
Version finale 

Manuel de Suivi-Evaluation. Volume 1. Elements de Base et Suivi d’impact. Jean Pierre 
Muiman Kalala, May 2005 

Manuel de Suivi-Evaluation, Volume 2. Montage Institutionnel et outils de Collecte des 
données sur le niveau d’exécution du PACV 2. Jean Pierre Muimana Kalala, Consultant, 
May 2005. 

Ordonnance N0. 079/PRG/SCG/86, du 5 janvier 1989, Portant Mission et Organisation de 
l’Administration Préfectorale. 

Etude Analytique du Cadre Institutionnel et Organisationnel du PACV2. Cabinet Nord Sud 
Consult, May 2006. 

Etude sur l’Analyse Economique et Financière du PACV2. Ansoumane Camara et Aly Sy, 
Consultants Nationaux, May 2005. 

Etude Portant sur l’Amélioration des Recettes Fiscales et de leur Collecte au Niveau des 
Collectivités Locales (CRD). TAFSIR Audit & Conseil, February 2005. 

Guide Générale pour l’Harmonisation des Méthodes, Outils et Procédures utilisées pour la 
planification, le suivi et l’évaluation participatives au niveau des CRD. Direction Nationale 
de la Décentralisation, MATD avec l’appui technique du Cabinet Nord Sud Consult, 
Version Finale, May 2006. 

Manuel d’Exécution, PACV Phase II, Version Provisoire, May 2005 

Manuel d’Exécution du Fonds d’Investissement Local (FIL)- Guichet 1, PACV Phase II. 
MCG Conseils, April 2005 
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IFAD Reference Documents 

IFAD Strategic Framework 2007-2010 
IFAD Policy on conflict prevention and recovery 
Guinea COSOP, May 1999 
Project design document and Key files 
IFAD Learning notes (targeting, gender, community development funds, etc.) 
Prerequisites for gender sensitive design 
Administrative procedures on environmental assessment 
Procurement manual 
RIMS  
 
Other Donors Reference Documents 
 
Document Conceptuel d’Orientation Stratégique pour un Appui de PNUD/FENU à la 
Décentralisation et au Développement Local en Guinée. FENU/PNUD, June 2006. 

World Bank (2003). Country Assistance Strategy 

USAID/Guinea, Annual Report, FY 2006, January 2006 

USAID/Guinea, Strategy Statement, 2006-2008. December 2005. 

Capitalisation des Expériences des Projets d’Appui en Développement Local et 
Décentralisation en Afrique de l’Ouest : le Cas de la Guinée. FENU, June 2006. 
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Logical framework 

Summary  Objectively Verifiable Indicators Source of information Risks/hypotheses  

1. GOAL     

CRDs are enabled to fulfil their legal 
mandate by planning and implementing 
inclusive local development activities, 
and improving revenue performance to 
sustain their revenue costs.  

- Citizens participating in planning and preparation of 
local development plan 

- Infrastructure investments adequately staffed and 
maintained   

- Project mid-term report 
- project completion report 
- specialised studies 

- stable economic and 
political situation  

- decentralised policy 
operational 

- complementarity and 
synergy with other projects 
and programmes   

2. SPECIFIC OBJECTIVES     

1. CRDs receive and manage 
transparently and in accordance with 
project guidelines  

- Number of CRDs receiving resources directly from the 
project 

- % of regular, random technical and financial audits at 
CRD classified as unqualified 

- % of CRDs that inform citizens on financial details 
(budget and annual investment plan) 

- monitoring and evaluation reports 
- specialised studies 
 

- Bank Services are available  
  

2. CRDs prepare and implement 
development and investment plans in 
an inclusive manner, with the adequate 
support for prefecture and sub-
prefecture once their capacity 
strengthened  

- % of subprojects in PAI implemented within the 
established deadlines 

- % of CRDs with required functional management 
committees 

- Number of good quality of PDLs prepared in a 
participatory manner  

- PDLs adequately implemented by CRDs  
- % of women on CRD management communities 

(structure de gestion)  

- monitoring and evaluation reports  
- mid-term reviews 
- project completion reports  
 

- training modules adapted to 
the stakeholders (CRD and 
others) needs 

- absence of conflicts 
between social groups, local 
authorities and 
communities. 

3.  CRDs understand their roles and 
responsibilities under the Code 

- % of CRD with a unique LPD with multiple funding 
sources reflected in their annual investment plan  

- monitoring and evaluation reports  
- mid-term reviews 
- project completion reports  

-  

4.  CRDs increase their own-source 
revenues 

- % increase in CRD contribution to infrastructure 
investments 

-  -  

5. Project components are effectively 
coordinated and monitored 

- % of financial and procurement audits at project 
level are qualified plan 

- % of preferences provide the required monitoring 
data by the end of the first year  

- % of total project disbursement 

- monitoring and evaluation reports  
- mid-term reviews 
- project completion reports 

-  

3. EXPECTED OUTPUTS    

Rural Communities/population are 
strengthened and are thus capable to 
identify, prepare and implement their 
investment plan 

- Number of Rural communities assisted 
- Number of contracts signed and  
- Implemented 
- Participation of women in decision making process 

- monitoring and evaluation reports 
- mid-term reviews 
- project completion reports 

-  

Rural community access to socio-
economic infrastructure 
built/rehabilitated effectively operational  

- Number of infrastructure built 
- Number of infrastructure are maintained and 

operational 
- Number of people/gender using the infrastructure 

- monitoring and evaluation reports  
- mid-term reviews 
- project completion reports  
 

-  

 


