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جمهورية  المقترح تقديمه إلى  التكميليبالتمويلالمجلس التنفيذي مدعو إلى الموافقة على التوصية الخاصة 

 ، على النحوالتنمية التشاركية لقطاع الموارد المائية على النطاق الضيقمشروع  من أجل بنغلاديش الشعبية

 .35الفقرة  في الوارد
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  الصندوق الدولي للتنمية الزراعية: المصدر

صندوق فيما  المستخدمة وطريقة عرض المواد في هذه الخريطة لا تعني التعبير عن أي رأي كان من جانب الالتسمياتإن 

  .يتعلق بترسيم الحدود أو التخوم أو السلطات المختصة بها

  الشعبيةبنغلاديشجمهورية 

 مشروع التنمية التشاركية لقطاع الموارد المائية على النطاق الضيق
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  جمهورية بنغلاديش الشعبية

 التنمية التشاركية لقطاع الموارد المائية على مشروعقرض تكميلي من أجل 

  النطاق الضيق

  التمويلموجز 

 :المؤسسة المبادرة  مصرف التنمية الآسيوي

 :المقترض  جمهورية بنغلاديش الشعبية

في إطار وزارة (لحكومة المحلية دائرة الهندسة في ا
 )لتنمية الريفية والتعاونياتوا المحلية ةالحكوم

 :الوكالة المنفذة 

 :التكلفة الكلية للمشروع   مليون دولار أمريكي119.8

ين ي ملا10.0بما يعادل (وحدة حقوق سحب خاصة  6 525 000
 )دولار أمريكي تقريبا

 :لصندوقلتكميلي لقرض االقيمة  

يتحمل و سنوات، 10 فترة سماح مدتها في ذلك، بما  سنة40
 في 75.0( ثلاثة أرباع الواحد في المائة قدرهرسم خدمة 

 سنوياً) المائة

 :لصندوقل لتكميليا شروط القرض 

 مليون 22.0بما يعادل (مليون وحدة حقوق سحب خاصة  14.16
 )دولار أمريكي تقريبا

 :لصندوقالأصلي لقرض القيمة  

 : المشاركة في التمويلالجهة  مية الآسيويمصرف التن

 :قيمة التمويل المشترك   مليون دولار أمريكي55.0

يتحمل  سنوات، و8 تها مدسماحفترة  في ذلك سنة، بما 32
سنوياً أثناء )  في المائة1( واحد في المائة قدرهرسم فائدة 

)  في المائة5.1( وواحد ونصف في المائة السماحفترة 
  ذلكسنوياً بعد

 :شروط التمويل المشترك 

 :مساهمة المقترض   مليون دولار أمريكي29.1

 :مساهمة المستفيدين   مليون دولار أمريكي3.7

 :المؤسسة المكلفة بالتقدير  مصرف التنمية الآسيوي

 :المؤسسة المتعاونة  مصرف التنمية الآسيوي
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مشروع  من أجل شعبيةجمهورية بنغلاديش ال مقترح تقديمه إلى  تكميليقرض

 التنمية التشاركية لقطاع الموارد المائية على النطاق الضيق

  المشروع -أولاً 

  المشروع فرصة التنمية الرئيسية التي يتناولها -ألف 

 والتعرية الناتجة ، قطاع المياه في بنغلاديش الفيضانات السنوية الحادةالتي يواجههامن التحديات الرئيسية   -1

ومما يزيد هذه المشكلات تعقيداً عدم كفاية البنية . افالفصل الج ونقص المياه في ،عن تدفق الأنهار

 ومستويات التمويل ، والمشاركة المحدودة من جانب المستفيدين في إدارتها،ية لإدارة المياهساسالأ

قماً تقلص مساحة الأراضي الزراعية ومما يزيد الوضع تفا. لتشغيل والصيانةالمخصصة لالمنخفضة 

 وزيادة الطلب على الأغذية من جانب السكان الذين ما فتئ ،بسبب توسع مساحة المناطق الحضرية

الفعالة لموارد المياه من أجل ضمان الإنتاج التشاركية ر الإدارة يتوفبمكان ومن الأهمية . عددهم يزداد

  . تحسين الأحوال المعيشية لفقراء الريفالزراعي المتزايد والمستدام، بالإضافة إلى

   المقترحالتمويل -باء 

  والأحكامالشروط 

 وحدة 6 525 000بمبلغ جمهورية بنغلاديش الشعبية  إلىتكميلياً من المقترح أن يقدم الصندوق قرضاً   -2

، للمساعدة في  للغاية تيسيريةشروط ب)ن دولار أمريكي تقريباييملا 10.0 بما يعادل(حقوق سحب خاصة 

 سنة، 40 مدة القرضتبلغ و .مشروع التنمية التشاركية لقطاع الموارد المائية على النطاق الضيقتمويل 

 75.0( ثلاثة أرباع الواحد في المائة قدرهيتحمل رسم خدمة و سنوات، 10فترة سماح مدتها  في ذلكبما 

  .سنوياً) في المائة

 يص الموارد على أساس الأداء في الصندوقالصلة بنظام تخص

حوالي   نظام تخصيص الموارد على أساس الأداءفي إطارلبنغلاديش  متاحةالالسنوية مخصصات تبلغ ال  -3

مقترح تقديمه وقدره مبلغ اليقع ال و.2012-2010 ي على مدى دورة التخصيصمريكأدولار  ملايين 106

   .ضمن المخصصات إلى حد كبير  دولار أمريكي ملايين10

  عبء الدين الوطني والقدرة الاستيعابية للدولة

وسجل سداد الحكومة لقروض الصندوق .  بنغلاديش على خدمة الديون الخارجية جيدة حكومةتعتبر قدرة  -4

  .سجل مشرف
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  تدفق الأموال

وسوف تتدفق الأموال من .  إدارة المشروعيديره مكتبتحويل قرض الصندوق إلى حساب خاص سيتم   -5

  .الحساب الخاص إلى حساب تشغيل المشروع، الذي يديره أيضاً مكتب إدارة المشروع

  ترتيبات الإشراف

  .دوق وإدارته بالإشراف على قرض الصنمصرف التنمية الآسيوييتكفل   -6

  الاستثناءات من الشروط العامة لتمويل التنمية الزراعية والسياسات التشغيلية في الصندوق

، من المقترح أن المعونة فعالية بشأن في إعلان باريس المنصوص عليهاتماشياً مع مبادئ المواءمة   -7

 المتعلقة بالتوريد وصرف أموال القرض نمية الآسيويمصرف التيعتمد الصندوق سياسات وإجراءات 

وهذا .  عندما يسمح مصرف التنمية الآسيوي بذلك2008وقواعد التوريد العامة الخاصة بالمقترض لعام 

 تباعا  لصالح في الصندوقتمويل التنمية الزراعيةللشروط العامة في ا ذات الصلة البنوديعني عدم تطبيق 

  .التنمية الآسيويمصرف سياسات وإجراءات 

 التسيير

للمراجعة تطبيق نظام  )1: (دوق قرض الصنتسييرب إلى تعزيز جوانا  المخطط له التاليةي التدابيرترم  -8

 المشاريع الفرعية انتقاء على معايير أهلية صارمة من أجل الاتفاق) 2(؛ الداخلية والخارجية للحسابات

 لأغراض الشفافية الإنترنتأن يكون للمشروع الموقع الخاص به على شبكة ) 3(قيام بها؛ التي يتعين ال

لمساعدة التقنية لتوفير بناء القدرات لأن يحظى المشروع بالدعم من قبل فريق ) 4(في عمليات التوريد؛ 

  .لعمليات التوريد والإدارة المالية

  المجموعة المستهدفة والمشاركة -جيم 

  ستهدفةالمجموعة الم

 الهامشيين، المصنفين  والمزارعينالمزارعين صغارلمشروع من الرئيسية لتألف المجموعة المستهدفة ت  -9

وتتألف . وهكتار واحد من الأراضيهكتار  5.0لك ما بين تفي بنغلاديش بوصفهم من الأسر التي تم

والتي تستفيد أسر معدمة  من الأسر المصنفة وظيفياً على أنها المجموعة المستهدفة الثانوية لهذا المشروع

النمو الزراعي العريض يولدها التي المزرعة  ومن العمالة خارج ،من فرص العمالة الزراعية المأجورة

 في المائة من الأسر التي سوف تستفيد 90وتبين الدراسات التي أجريت أثناء مرحلة التصميم أن . القاعدة

 الفرص وثيقة المستهدفة بشروط المجموعةوتفي . لمرتقب تنفيذها تنتمي إلى هاتين الفئتينمن الخطط ا

  . الاستهدافبشأننغلاديش وبسياسة الصندوق لبالاستراتيجية القطرية 

  نهج الاستهداف

. غونغطق تلال تشيتا مناتغطيمقاطعات بنغلاديش باستثناء ثلاث مقاطعات سينفذ المشروع في جميع   - 10

 المشاريع الفرعية التي يتعين تنفيذها في إطار انتقاءتتجسد أداة الاستهداف الرئيسية في عملية و

 في المائة في منطقة 40ومن معايير الأهلية التي يجب الوفاء بها أن يعود ما لا يقل عن . المشروع
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صغار المزارعين أسر  وأ ،دمة وظيفياالأسر المعالاستفادة من المشروع الفرعي بالفائدة على 

  .لمزارعين الهامشيينوا

 المشاركة

. ضيقالنطاق الالرئيسية لهذا المشروع مشاركة المستفيدين في إدارة الموارد المائية على الخصائص من   - 11

 تلقون التدريب في إدارة المياه وسوف ي،وسوف يشارك المستفيدون في الرابطات التعاونية لإدارة المياه

  .مع اليد العاملةكما سيشارك المستفيدون في جمعيات التعاقد . والإنتاج الزراعي والسمكي

   الأهداف الإنمائية-دال 

  الرئيسية المشروعأهداف 

أصحاب يوجهها ق ضيق يرمي المشروع إلى تطوير أنظمة مستدامة لإدارة موارد المياه على نطا  - 12

  .المصلحة

 الأهداف السياساتية والمؤسسية

طار الإتحسين ) 1: (ويشمل هذا البرنامج.  يرتبط بالمشروعات ذات الصلةسثمة برنامج إصلاح للسيا  - 13

رة المتكاملة لموارد تشجيع الإدا) 2(ضيق؛ النطاق ال للموارد المائية على يالتخطيط/يلسياساتاالقانوني و

ر في تسييتحسين ال) 4( عمليات التشغيل والصيانة؛ استدامةتحسين وضمان ) 3(؛ والحفاظ عليهاالمياه 

  .موارد المياهإدارة 

 واستراتيجياته الصندوق سياسات المواءمة مع

 القطرية الحالي ستراتيجية فرص الالا في إطار برنامج 3المشروع متسق مع البرنامج الفرعي   - 14

ية لصالح ساسالبنية الأتنمية وعلى وجه التحديد، سيعمد المشروع بالدرجة الأولى إلى تمويل . بنغلاديشل

كما أنه متوائم تماماً مع . بكثير من أعمال البناء جمعيات التعاقد مع اليد العاملة ستضطلعالفقراء، حيث 

 بخصوص الإدارة المستدامة 2010- 2007 للصندوق للفترة يتراتيجالاسمواطن التركيز في الإطار 

يعية وضمان مشاركة  الموارد الطبتسييروعلاوة على ذلك، سيركز المشروع على . للموارد الطبيعية

  . إدارة المياهجمعيات من خلال تمثيلهم في تسيير الاالفقراء في هذ

  التنسيق والمواءمة - هاء 

 نيةالمواءمة مع الأهداف الوط

وقد صمم على وجه الخصوص لدعم السياسة الوطنية للمياه . المشروع متسق تماماً مع أولويات الحكومة  - 15

، والخطة الوطنية لإدارة المياه )2001( والمبادئ التوجيهية الحكومية للإدارة التشاركية للمياه ،)1999(

  ).2005(من الفقر استراتيجية الحد ووثيقة  ،)2004(
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 التنسيق مع الشركاء الإنمائيين

وقد جرى استعراضه من جانب الفريق .  والصندوقمصرف التنمية الآسيويرك في تمويل المشروع تيش  - 16

 في أربع) ترأسه حالياً سفارة مملكة هولندا(الفرعي للجهات المانحة المعني بقطاع المياه في داكا 

مناسبات للتأكد من أن شركاء التنمية الناشطين في قطاع المياه قد أتيحت لهم كل الفرصة لإبداء 

  .تعليقاتهم

   المكونات وفئات النفقات-واو 

 المكونات الرئيسية

قدرة الوكالات  التعزيز المؤسسي للنهوض بقدرة وم)1 (:هيمكونات رئيسية  ثلاثةيتألف المشروع من   - 17

العمل ) 2(التي تدعم تنمية مشاريع موارد المياه على نطاق ضيق؛ و،  على جميع المستوياتالحكومية

 لتنمية هذه المشاريع الذي من شأنه صقل الجوانب الحاسمة ة الفرعيلمشاريعل على التنمية التشاركية

لإدارة المياه من تخطيط وتنفيذ وتشغيل  وبناء القدرات لدى الفقراء وتمكين الجمعيات التعاونية الفرعية

ية لموارد المياه على نطاق ضيق والتي تتألف من بناء ساسالبنية الأ) 3(وصيانة المشاريع الفرعية؛ 

 من المشاريع الفرعية الصغيرة النطاق للموارد المائية وتعزيز الأداء فيما 270وصيانة ما يصل إلى 

 من التدخلات المنخفضة الاستفادة مشروعاً فرعياً من مشاريع سالفة يمكنها أن تواصل 150يصل إلى 

  .التكاليف

  فئات النفقات

) 2(؛ ) في المائة5(ها  فيتوطينالالحصول على الأراضي وإعادة ) 1: (للنفقات ة فئإحدى عشرةهنالك   - 18

 في 3(المعدات والمركبات ) 4(؛ ) في المائة1(المسح والتحريات ) 3 (؛) في المائة57(الأشغال المدنية 

ة ـتنمي) 7(؛ ) في المائة6(تنمية القدرات غراض المستشارون لأ) 6(؛ ) في المائة1(المواد ) 5(؛ )المائة

 في 4(تنسـيق المشـروع ) 9(؛ ) في المائة1(رصد الفوائد وتقييمها ) 8(؛ )ةـ في المائ7(القــدرات 

  ). في المائة3(التمويل أثناء التنفيذ ) 11(؛  ) في المائة12(التكاليـف المتكررة ) 10(؛ )ائـةالم

  وإرساء الشراكاتالإدارة، مسؤوليات التنفيذ  -زاي 

 نوشركاء التنفيذ الرئيسي

 المحلية الحكومةي إطار وزارة لمشروع هي دائرة الهندسة في الحكومة المحلية، فالرائدة لوكالة ال  - 19

 مصايدومن الشركاء الآخرين في المشروع دائرة الإرشاد الزراعي، ودائرة . والتنمية الريفية والتعاونيات

  التنمية الريفيةوأكاديميةالأسماك، ودائرة التعاونيات، ومجلس تنمية المياه في بنغلاديش، ودائرة البيئة، 

 المحلية، ومنظمة للحكومة والمؤسسة الوطنية للتنمية الريفية في كوميلا،في بوغرا، وأكاديمية بنغلاديش 

 ،تخطيط موارد المياه، ووزارة الأراضي، ودائرة شؤون المرأة، ومعهد بحوث الأسماك في بنغلاديش

  .وجامعة بنغلاديش للهندسة والتكنولوجيا



  EB 2010/99/R.21/Rev.1  

5 

 مسؤوليات التنفيذ

المتكاملة للموارد المائية في دائرة الهندسة في الحكومة المحلية هي الوحدة المسؤولة عن وحدة الإدارة   - 20

ة النطاق للموارد المائية، إلى جانب التطوير والعمليات ضيقتوفير الرصد والتقييم للمشاريع الفرعية ال

، لموارد المائيةلالمتكاملة لإدارة ا مكتب لإدارة المشروع ضمن وحدة يُنشأوسوف . والصيانة إجمالاً

عشرة المقاطعات وهنالك فيما بين المقر الرئيسي ومستويات . وذلك لإدارة وتنسيق أنشطة المشروع

سوف تضطلع بعمليات التدريب والإشراف )  مقاطعاتيغطي كل منها من أربع إلى ثماني(مكاتب إقليمية 

ن التخطيط والتنفيذ، على كل من وتعمد لجا. والتفتيش والرصد بالنسبة للمشاريع الفرعية المستكملة

تشكيل وسوف يساعد في عملية . والمستوى المحلي، إلى ضمان سلاسة التنسيقالمقاطعة مستوى 

دارة المياه كل من الحكومات المحلية والمكاتب الإقليمية والمحلية التابعة لدائرة لإ الجمعيات التعاونية

أو من (تلتمس خدماتهم من منظمات غير حكومية الهندسة في الحكومات المحلية ومدربون أخصائيون 

وسوف تشارك دوائر التعاونيات والإرشاد الزراعي . إلى جانب المساعدين المجتمعيين المحليين) شركات

دارة المياه، وذلك بتوفير خدمات دعم لإ الجمعيات التعاونية الأسماك في بناء قدرات لدى أعضاء ومصايد

  .مذكورة مسؤوليات التشغيل والصيانة لدى استكمال المشاريع الفرعية الالجمعياتوتتحمل . الإرشاد

 دور المساعدة التقنية

 المعمول بها فيسوف يتم توظيف المستشارين وفقاً للمبادئ التوجيهية فيما يتعلق باستخدام المستشارين   - 21

 استشاريةوسوف يتعاقد المشروع مع شركة ). 2007( والجهات المقترضة منه مصرف التنمية الآسيوي

وعلاوة على .  مليون دولار أمريكي5.6دولية لتقديم المساعدة التقنية أثناء التنفيذ، وذلك بتكلفة تقدر بمبلغ 

 وطنية لإعداد دراسات الجدوى بخصوص المشاريع الفرعية استشاريةذلك، سوف يستعان بشركات 

  .وتفصيل التصميمات الهندسية

 ع اتفاقيات التنفيذ الرئيسيةوض

ض لدى الصندوق والاتفاقات المعتادة لقر) 1: (تشمل الوثائق الرئيسية المطلوبة لتنفيذ المشروع ما يلي  - 22

 . التنمية الذي سوف تعده وتعتمده الحكومةلمشاريعالإطار النموذجي ) 2(؛ مصرف التنمية الآسيويو

ات التفاهم الراهنة بين دائرة الهندسة في الحكومات المحلية والمنظمات الشريكة في  مذكروستعمل

  .تيسير تنفيذهعلى المشروع 

 ن والمبالغ الملتزم بهاوشركاء التمويل الرئيسي

ما مصادر وأ.  سنواتيثمان مليون دولار أمريكي على مدى 119.8 المشروعيبلغ إجمالي تكاليف   - 23

، والحكومة ) في المائة9.45 (مصرف التنمية الآسيويو، ) في المائة26.7(الصندوق : التمويل فهي

، أشارت سفارة مملكة هولندا 2009 نيسان/ أبريلوفي ).  في المائة2.3(، والمستفيدون ) في المائة2.24(

) بخصوص بنغلاديش(ات الجديدة ، إلى أن جميع الالتزامبمنحةتمويل الشارك في كانت ستفي داكا، التي 

الاقتراح بخصوص هذا  ومن شأن. وقد أحدث ذلك فجوة تمويلية.  قد علقت إلى حين2009في عام 

 ويزيد من العدد الإجمالي ،الفجوة التمويليةأن يسد هذه  ملايين دولار أمريكي 10تمويل تكميلي بمبلغ 

  . خطة270 إلى 230للخطط الجديدة للمشروع من 
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  فوائد، والمبررات الاقتصادية والمالية ال– حاء

 الفئات الرئيسية للفوائد المحققة

دارة الإمن شأن المشروع أن يحسن الأوضاع المعيشية الريفية من خلال تمويل الاستثمارات في   - 24

 والحفاظ ،تحسين تصريف المياه و،، بما في ذلك إدارة الفيضاناتة النطاقضيق للموارد المائية الالتشاركية

 هكتار من 225 500 الذي يعود بالفائدة على ما مساحته المشمولة بالمشروع،مناطق ال وتنمية على المياه،

ة، بالنسبة للأسر المستفيدة مباشرة وعددها ـوستكون العوائد الرئيسي. ةـة للزراعـالصالحالأراضي 

 النظم المحصوليةكل زيادة في غلة المحاصيل وتكثيف ، في ش) مليون نسمة8.1حوالي ( أسرة 350 000

، بالنسبة للعينات الثلاث من في المتوسطوهنالك . وتوسيع مناطق صيد الأسماك وتربيتها وغلتها

 في المائة من المستفيدين 80المشاريع الفرعية التي استعرضت أثناء عملية تصميم المشروع، أكثر من 

 .مباشرة ينتمون إلى فئة الفقراء

 الجدوى الاقتصادية والمالية

 في المائة، 28 في المائة و26لمشاريع الفرعية المقترحة ما بين ل الاقتصادي  العائديتراوح معدل  - 25

 .  في المائة28لمشروع فهو ل المالي  العائدأما معدل.  في المائة29وبالنسبة للمشروع إجمالاً 

  رفة، الابتكار وتوسيع النطاق إدارة المع– طاء

 ترتيبات إدارة المعرفة

سوف يستفيد المشروع من نظام قائم راسخ لإدارة أداء المشاريع ومن قاعدة بيانات في نظام شامل لإدارة   - 26

 فوائد  وتقييموسوف يتواصل إجراء الدراسات لرصد. المعلومات لدى دائرة الهندسة في الحكومة المحلية

وسوف تتم عمليات رصد وتقييم .  مع مقدم خدمات نيابة عن دائرة الهندسة كل خمس سنواتالتعاقد

 سوف يقدم مكتب إدارة المشروع خطة ،لمشروعال وفعنفاذ موخلال ستة أشهر من تاريخ . الآثار سنوياً

كما سيقوم .  والصندوقويمصرف التنمية الآسيمفصلة للتنفيذ والرصد لكي يستعرضها ويوافق عليها 

 من المشاريع الفرعية كل مشروع تتناول اقتصادية اجتماعيةمكتب إدارة المشروع بإجراء استقصاءات 

 .تنفيذالأثناء فترة 

 الابتكارات الإنمائية التي سيروج لها المشروع

سوف يسعى إلى إعادة علاوة على ذلك، . لصيانةبتكارية لتقاسم تكاليف ااسوف يأخذ المشروع بآلية   - 27

، التي تركز بشكل رئيسي على التصميم فاق قصيرة الأجلالآتوجيه دائرة الهندسة والمستفيدين بعيداً عن 

أخذ بالاعتبار أيضاً استدامة أنظمة إدارة المياه ت  نحو آفاق مستدامة أطول أجلاًوإنشاء البنية الأساسية،

يعزز المساءلة لدى مقدمي البنية س ماك. الضوء على أهمية حسن إدارة قطاع المياه كما سيسلط .المنشأة

.  المشاريع الفرعيةاتفاقات التعاونية لإدارة المياه، وذلك من خلال تنفيذ الجمعياتية للمياه أمام ساسالأ

الضيق في تلال المشروع إمكانية تنفيذ مشروع للإدارة المتكاملة للموارد المائية على النطاق  وسيتحرى

 .  شراكة تمويل المياهيجريها مرفق، وذلك من خلال دراسة تكميلية غونشيتاغ
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 نهج توسيع النطاق

نطاق ال على المائيةموارد الهذا هو المشروع الثالث في سلسلة من المشاريع التي تركز على تنمية   - 28

اريع المتعاقبة توسعاً لما سبقه، وذلك على أساس الدروس يكون كل مشروع من المشبحيث  ،ضيقال

 . وعلى أساس عملية متكررة من تحسينات التصميمفادةالمست

  المخاطر الرئيسية –ياء 

 المخاطر الرئيسية وتدابير التخفيف منها

ية الجديدة؛ ساسة الأـ والصيانة للبنية التشغيلـدم كفايـع) 1(: رين رئيسيين هماـخط المشروع يواجه  - 29

 المخطط  تدابير التخفيفوتتضمن .في الاضطلاع بإجراءات التعزيز المؤسسيالمحتملة تأخيرات ال) 2(

لمشاريع لتباع منهج عريض القاعدة من أجل الصيانة من خلال تنفيذ استراتيجية للتشغيل والصيانة ا لها

وفيما يتعلق بالتعزيز المؤسسي، سوف يبرز المشروع أهمية .  على نطاق ضيقالفرعية للموارد المائية

 ويؤكد على دورها المركزي في مجال تنمية الموارد المائية على ،المائيةموارد لل  المتكاملةلإدارةاوحدة 

، ويبني قدرة هذه الوحدة كي تتمكن من إسناد  دائمة في إطار الوحدةوظائفضيق، ويستحدث النطاق ال

 المستوى على المحلية الحكومة  فيهندسةالوالتقييم إلى دوائر  الرصدوغيل والصيانة مسؤوليات التش

إلى حد (كما سيجري تخفيف المخاطر الخارجية . الإقليمي وذلك لتحسين إمكانية الوصول إلى المستفيدين

  .، من قبيل الكوارث الطبيعية، من خلال إدارة الفيضانات وتحسين عمليات الصرف)ما

 لبيئيالتصنيف ا

وقد  .باء الفئة كعملية من المشروعصنف ، مصرف التنمية الآسيويطبقا لإجراءات التقدير البيئي في   - 30

جرى الاضطلاع بعمليات فحص بيئية مبدئية بالنسبة لثلاث عينات من المشاريع الفرعية، وجرى الإعداد 

  .من أجل تطبيقها أثناء التنفيذلإجراءات التقييم والاستعراض البيئي 

 الاستدامة - كاف 

 هذه استدامةوحرصاً على ضمان . يتوفر الدعم للمشاريع الفرعية بغية تحسين إدارة الموارد المائية  - 31

ب  من خلال التركيز القوي على جوان،أولاً. الخطط، سوف تسخر لهذا الغرض استراتيجيتان رئيسيتان

وستكون مساهمات المستفيدين أساسية في هذا الشأن، وكذلك . التشغيل والصيانة في كل مشروع فرعي

 جمعيات التأكيد على أهمية إنشاء ،وثانياً. الأمر بالنسبة إلى زراعة الأشجار على السدود المانعة للفيضان

لية مشاركة على  بضمان عمامةالاستدوسوف تتعزز . لتقوم بالإدارة الذاتية للمشاريع الفرعيةمجتمعية 

 – بما في ذلك التدريب على المسائل القانونية - ة وبتوفير برنامج قوي للتدريب قدر عالٍ من الجود

 . التعاونية لإدارة المياه ولأعضاء لجان الإدارةالجمعياتلأعضاء 
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   الوثائق القانونية والسند القانوني-ثانيا 

 والصندوق الدولي للتنمية الزراعية الوثيقة جمهورية بنغلاديش الشعبية بين التمويلشكل اتفاقية ست  - 32

التمويل اتفاقية وترفق .  المقترح إلى المقترض التكميليالتمويلالقانونية التي يقوم على أساسها تقديم 

  . كملحق بهذه الوثيقةالمتفاوض بشأنها

 من الصندوق تلقي التمويل سلطة فيها بموجب القوانين السارية مخولة جمهورية بنغلاديش الشعبيةو  - 33

 .الدولي للتنمية الزراعية

 المقترح يتفق وأحكام اتفاقية إنشاء الصندوق الدولي للتنمية الزراعيةالتكميلي   التمويلوإني مقتنع بأن  - 34

  .ومعاييرهاض وسياسات الإقر

  التوصية-ثالثا 

  : المقترح بموجب القرار التالي التكميليالتمويلأوصي بأن يوافق المجلس التنفيذي على   - 35

أن يقدم الصندوق إلى جمهورية بنغلاديش الشعبية قرضاً تكميليا بشروط تيسيرية للغاية تعادل : قرر

 وحدة 6 525 000(ئة وخمسة وعشرين ألف وحدة حقوق سحب خاصة قيمته ستة ملايين وخمسما

، وأن يخضع لأية شروط وأحكام أخرى تكون مطابقة على نحو أساسي للشروط )حقوق سحب خاصة

  .والأحكام المقدمة في هذه الوثيقة

  

  كانايو نوانزي

  رئيس الصندوق الدولي للتنمية الزراعية
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Negotiated financing agreement:

"Supplementary Loan for the Participatory Small-scale 
Water Resources Sector Project"

(Negotiations concluded on 30 March 2010)

Loan Number: ******

Project Title: Supplementary Loan to the Participatory Small-scale Water Resources 
Sector Project

The International Fund for Agricultural Development (the “Fund” or “IFAD”)

and the

People’s Republic of Bangladesh (the “Borrower”)

(each a “Party” and both of them collectively the “Parties”)

WHEREAS

A. by financing agreement dated 6 November 2009 (“Financing Agreement Loan 
No. 786-BD”) the Fund has made available to the Borrower a Loan in the principle 
amount of SDR 14 160 000 for the purposes of partially financing the Borrower’s 
Participatory Small-scale Water Resources Sector Project;

B. the Borrower has requested a supplementary Loan from the Fund for the purposes 
of increasing the financing in respect of the Participatory Small-scale Water 
Resources Sector Project, as described in Schedule 1 to this Agreement;

NOW THEREFORE the parties agree as follows:

Section A

1. The following documents collectively form this Agreement: this document, the 
Project Description and Implementation Arrangements (Schedule 1), the Allocation Table 
(Schedule 2), and the Special Covenants (Schedule 3).

2. The Fund’s General Conditions for Agricultural Development Financing dated 
29 April 2009, as may be amended from time to time (the “General Conditions”) are 
annexed to this Agreement, and all provisions thereof shall apply to this Agreement, 
except for the provision identified in Section E paragraph 2 below. For the purposes of 
this Agreement the terms defined in the General Conditions shall have the meanings set 
forth therein.

3. The Fund shall provide a supplementary Loan to the Borrower (the “Financing”), 
which the Borrower shall use to implement the Project in accordance with the terms and 
conditions of this Agreement.

Section B

1. The amount of the supplementary Loan is six million five hundred and twenty-five
thousand Special Drawing Rights (SDR 6 525 000).
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2. The supplementary Loan is granted on highly concessional terms.

3. The supplementary Loan Service Payment Currency shall be the United States 
dollar (USD).

4. The first day of the applicable Fiscal Year shall be 1 July.

5. Payments of the principal amount of the supplementary Loan and service charge 
shall be payable on each 1 March and 1 September.

Section C

1. The Lead Project Agency shall be the Local Government Engineering Department of 
the Borrower’s Ministry of Local Government, Rural Development and Cooperatives.

2. The following are designated as additional Project Parties: 

(a) the Department of Agriculture Extension;
(b) the Department of Fisheries;
(c) the Department of Cooperatives;
(d) the Bangladesh Water Development Board;
(e) the Department of Environment;
(f) the Rural Development Academy, Bogra;
(g) the Bangladesh Academy for Rural Development, Comilla;
(h) the National Institute of Local Government;
(i) the Water Resources Planning Organisation;
(j) the Ministry of Land;
(k) the Department of Women Affairs;
(l) the Bangladesh Fisheries Research Institute; and
(m) the Bangladesh University of Engineering and Technology. 

3. The Project Completion Date shall be 31 December, 2017.

Section D

The supplementary Loan shall be administered and the Project supervised by the ADB as 
the Cooperating Institution.

Section E

1. The following are designated as additional grounds for suspension of this 
Agreement:

(a) the right of the Borrower to withdraw the proceeds of the Asian Development 
Bank (“ADB”) Loan, as defined in the Preamble, Letter B of Financing 
Agreement Loan No. 786-BD, has been suspended, cancelled or terminated, 
in whole or in part, or the ADB Loan has become due and payable prior to the 
agreed maturity thereof; or any event has occurred which, with notice of the 
passage of time, could result in any of the foregoing.

2. Section 7.05 (Procurement) of the General Conditions shall not apply to this 
Agreement.

For purposes of this Agreement, all goods, works and consulting services to be 
financed out of the proceeds of the supplementary Loan shall be subject to and 
governed by ADB’s Procurement Guidelines (2007, as amended from time to time) 
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and the Borrower’s Public Procurement Rules, 2008 to the extent permitted by the 
ADB. Consultants shall be recruited in accordance with ADB’s Guidelines on the Use 
of Consultants (2007, as amended from time to time) and in accordance with 
Schedule 4 to the ADB Loan Agreement, as defined in the Preamble, Letter B of 
Financing Agreement Loan No. 786-BD.

3. The following are the designated representatives and addresses to be used for any 
communication related to this Agreement:

For the Fund: For the Borrower:

The President Secretary
International Fund for Agricultural Development Economic Relations Division 
Via Paolo di Dono, 44 Ministry of Finance of the
00142 Rome, Italy People’s Republic of

Bangladesh
Sher-e-Bangla Nagar
Dhaka 1207, Bangladesh 

This Agreement, dated **********, has been prepared in the English language in six 
(6) original copies, three (3) for the Fund and three (3) for the Borrower.

For the Fund For the Borrower
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Schedule 1

Project Description and Implementation Arrangements

I. Project Description

1. Target Population. The Project shall be carried out in 46 districts for new subprojects 
and 61 districts for improvement of existing subprojects financed under ADB Loan 
No. 1381-BAN and ADB Loan No. 1831-BAN in the territory of the Borrower, and shall 
benefit rural livelihoods through financing of investments in participatory small-scale water 
resources management.

2. Goal. The goal of the Project is to enhance productivity and sustainability in 
agriculture through sustainable small-scale water resources management systems in 
subproject areas.

3. Objectives. The objectives of the Project are to achieve small-scale water resources 
management systems within the Project Area, by financing subproject investments in the 
small-scale water resources sector, including subprojects for flood management, 
drainage improvement, water conservation and command area development including 
surface water irrigation.

4. Parts. The Project shall consist of the following Parts:

Part A: Institutional Strengthening

Under this Part A, the Project shall provide training to the Local Government Engineering 
Department, Integrated Water Resources Management Unit, Department of Cooperative 
staff and staff of other institutions involved in the small-scale water resources sector.

(a) Capacity Enhancement of Local Government Engineering Department

(i) provide training to Integrated Water Resources Management Unit staff on 
planning and design, operations and maintenance, social and gender 
development, and social and environmental capabilities;

(ii) support the decentralisation of Monitoring and Evaluation and operations and 
maintenance from the Integrated Water Resources Management Unit to the 
Local Government Engineering Department regional offices and create 
revenue budget positions for the senior sociologist and senior assistant 
engineer (water resources) in ten Local Government Engineering Department 
Regional offices; and

(iii) provide training to the Local Government Engineering Department regional, 
district and upazila office staff on technical, social, financial and 
environmental dimensions of small-scale water resources development.

(b) Institutional Strengthening of Department of Cooperatives

(i) establish a dedicated water cell within the Department of Cooperatives; 

(ii) prepare and provide a training programme and materials for trainers and the 
water management cooperative associations’ staff;

(iii) provide training to the Department of Cooperatives and Local Government 
Engineering Department field staff on the provision of statutory, regulatory 
and promotional services; and
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(iv) provide support to the Department of Cooperatives district level offices to 
improve outreach.

(c) Improved Performance Monitoring

(i) streamline and improve the existing project management information system
database of the Local Government Engineering Department; and 

(ii) expand the existing project management information system database to 
allow access and the sharing of information among the key partner line 
departments, including the Department of Agriculture Extension, Department 
of Fisheries and Department of Cooperatives.

Part B: Participatory Subproject Development

(a) Water Resources Oriented Support Programmes 

(i) provide agricultural extension services to promote rapid adoption of improved 
and environmentally sound agricultural practices, including: 

(a) integrated pest management; 
(b) expanding production of high yielding variety rice crops; and 
(c) crop diversification;

(ii) provide fisheries extension services and training to stakeholders in managing 
fisheries resources.

(b) Operation and Maintenance Capacity Building of Water Management Cooperative 
Associations 

Provision of training to water management cooperative associations in about 150 better 
performing subprojects financed under ADB Loan Nr. 1381-BAN on the small-scale water 
resources development sector project and the ADB Loan Nr. 1831-BAN on the second 
small-scale water resources development sector project, in (i) operations and 
maintenance planning, (ii) technical and financial management skills, and (iii) operation 
and maintenance cost recovery from subproject beneficiaries.

(c) Participation of Women in Subproject Development 

(i) provide training to Water Management Cooperative Associations’ staff in 
women’s roles in income generating activities and livelihood enhancement;

(ii) give priority employment to women to undertake earthworks subprojects; 
and

(iii) provide microfinance opportunities.

Part C: Small- Scale Water Resources Infrastructure and Project 
Implementation Support

(a) Construction, rehabilitation and development or improvement of approximately
forty (40) small-scale water resources subprojects, including flood management, 
drainage improvement, water conservation and command area development including 
surface water irrigation. These shall complement the small-scale water resources 
subprojects constructed, rehabilitated, developed or improved under Part C (a) of 
Financing Agreement Loan No. 786-BD; and
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(b) improvements of about 150 better performing subprojects financed under ADB 
Loan Nr. 1381-BAN on the small-scale water resources development sector project and 
ADB Loan Nr. 1831-BAN on the second small-scale water resources development sector 
project.

II. Implementation Arrangements

1. Implementation Arrangements. The Project shall be implemented pursuant to 
Schedule 5 to the ADB Loan Agreement (defined in the Preamble, Letter B of Financing 
Agreement Loan No. 786-BD), as amended from time to time.

2. Project Monitoring.

(a) Within six (6) months of the date of entry into force of this Agreement, the 
Project Management Office shall submit a detailed implementation-monitoring 
plan to the Fund for review and concurrence. The Project Management Office 
shall also conduct initial baseline physical and socio-economic surveys on 
each of the subprojects during the Project Implementation Period.

(b) Within nine (9) months of the date of entry into force of this Agreement, the 
Project Management Office shall establish a project monitoring system with 
gender disaggregated data. The Local Government Engineering Department 
shall ensure that the Implementation Monitoring and Evaluation Division shall 
conduct a performance evaluation of the project services and shall submit its 
evaluation report to the Fund not later than six (6) months after the Project 
Completion Date.
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Schedule 2

Allocation Table

1. Allocation of Supplementary Loan Proceeds. (a) The Table below sets forth the 
Categories of Eligible Expenditures to be financed by the supplementary Loan and the 
allocation of the amounts of the supplementary Loan to each Category and the 
percentages of expenditures for items to be financed in each Category:

Category Supplementary Loan Amount 
Allocated

(Expressed in SDR)

% of Eligible 
Expenditures to be 

financed

I. Civil Works 5 000 000 100% of total expenditure

II. Training 770 000 15% of total expenditure

III Benefit Monitoring and 
Evaluation 

100 000 14% of total expenditure

IV. Unallocated 655 000

TOTAL 6 525 000

(b) The terms used in the Table above are defined as follows:

“Civil works” means any eligible expenditure for water management.

“Training” means any eligible expenditure for among others, training and capacity 
building including fees for trainers, venue and transportation costs, subsistence 
allowance for participation. 

“Benefit Monitoring and Evaluation” means any eligible expenditure for monitoring and 
evaluation of the subprojects and impact study of the small-scale water resources 
(SSWR), related to the Project.
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Schedule 3

Special Covenants

For the purposes of this Agreement, the Borrower shall ensure that all disbursements 
under the Financing shall be made in accordance with ADB’s Loan Disbursement 
Handbook (January 2007, as amended from time to time).
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Key reference documents

Country reference documents

Poverty Reduction Strategy Paper (2005)

National Water Management Plan (2004)

National Water Policy (1999)

Guidelines for Participatory Water Management (2001)

IFAD reference documents

Bangladesh COSOP (April 2006)
IFAD Strategic Framework 2007-2010
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Logical framework

Design
Summary

Performance Targets/Indicators Data Sources/
Reporting Mechanisms 

Assumptions and Risks 

Impact
Enhanced productivity 
and sustainability in 
agriculture in 
subproject areas.

Five years after completion of the project (2022):
• Enhancing agriculture productivity (within public flood control 
and irrigation schemes) to Taka (Tk) 80,000/hectare (ha) 

• Enhancing irrigated winter paddy (boro) yields of 6.0t/ha

• Data of Bangladesh Bureau of Statistics
• National poverty level data
• ADB and development partner reports
• External independent performance 

evaluation 

• Macroeconomic and political stability
• Government continues to support agricultural 

extension activities
• Government continues to support sector policies 

for water resources management

Outcome
Sustainable small-
scale water resources 
management system 
in subproject areas 

At the end of the project (2017):
• At subproject sites with a total area of 225,500 ha, increased 

cereal production to 6.0t/ha of boro.
• 420 WMCAs (with at least one third female membership) 

demonstrate their ability to plan, implement, operate and 
maintain small-scale water resources management systems

• Data of Bangladesh Bureau of Statistics
• Ministry of Finance, Bangladesh Economic 

Review
• LGED MIS database
• Data held by Registrar, DOC on audited, 

re-elected and trained WMCAs

• Participatory small-scale water resources 
development is investment priority for the 
Government

• WMCAs prioritizes small-scale water resources 
management

• Partner line departments include WMCAs in 
their annual/seasonal work plans

Output 1 – Enhanced 
institutional capacity 
and capability of 
government agencies 
at all levels that 
support small-scale 
water resources 
(SSWR) development

• Revenue posts created at 10 LGED Circles and IWRMU: 4 
Circles in Year 1, 4 Circles and IWRMU by Year 3, and 2 
Circles by Year 5

• Annual EME completed as scheduled with data to be 
disaggregated by gender and socio-economic category

• 420 WMCAs regularly provided with institutional and 
technical support

• Gender training of IWRMU staff

• MOLGRDC orders for creation and filling of 
Revenue posts

• LGED organization chart 
• LGED EME reports
• LGED MIS database
• DOC data 
• LGED MIS database
• DAE annual work plan
• DOF annual work plan

• Government commitment to institutional 
strengthening actions

• Created Revenue budget posts are maintained
• Skilled and trained staff members are retained in 
their respective functions

Output 2 -
Refinement of 
subproject 
development process 
for sustainable 
WMCAs performing 
well

• All WMCAs registered with at least 30 per cent women 
membership in management committee

• 270 new and 150 existing WMCAs are audited
• 270 requests for funding development of SSWR system and 

150 requests for performance enhancement of existing 
SSWR systems approved

• WMCA maintenance fund sufficient for annual maintenance 
activities 

• Timely maintenance and O&M fund replenished periodically

• DOC (gender disaggregated) data for 
registered WMCA and re-elected 
Management Committee

• UP data on registered societies
• LGED MIS database
• LGED data on approved subprojects
• LGED upazila (subdistrict) office
• DAE Block level data

• Commitment from WMCAs to fully participate 
and take over O&M responsibility

• Weak WMCA leadership
• WMCA fails to prioritize collection of 

maintenance funds and resorts to LGED 
emergency funding

Output 3 -
Construction and 
maintenance of small-
scale water resources 
subprojects

• 270 SSWR subprojects completed and performance 
enhancement of 150 subprojects

• A total area of 225,500 ha covered by subprojects

• LGED MIS database
• LGED data on utilization of emergency fund
• WMCA records/accounts

• LCS operates as subcontractor and does not 
directly benefit target group

• Availability of rural labor willing to undertake 
earthworks






