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R�sum�

I. Contexte
1. � la demande du Conseil d ’administration � sa cent dix -neuvi�me session, tenue en

d�cembre 2016, le Bureau ind�pendant de l ’�valuation du FIDA (IOE) a proc�d� ,
en 2017 , � la premi�re �valuation de la strat�gie et du programme de pays
(ci-apr�s l’�valuation) de la R�publique d ’Angola.

2. Port�e . La pr�sente �valuation porte sur le partenariat entre le FIDA et le
Gouvernement de la R�publique d ’Angola au cours de la p�riode 2005 -2017 ;
le Bureau de l ’�valuation y analyse des initiatives financ�es par le FIDA qui ont �t�
approuv�es par le Conseil et qui sont devenues op�rationnelles au cours de cette
p�riode . La collaboration mise en �uvre entre le FIDA et l ’Angola au cours de la
p�riode envisag�e s ’inscrivait dans le cadre du programme d ’options strat�giques
pour le pays (COSOP) 2005 jusqu ’� fin 2016 puis dans le cadre de la note de
strat�gie de pays 2017 -2018 . Les conclus ions et recommandations formul�es dans
le pr�sent document orienteront l ’�laboration du nouvea u COSOP. L’�valuation
port e sur les aspects suivants : i) la performance et l ’impact du port efeuille , qui
comportait un projet achev� , un projet en cours et deux projets approuv�s
r�cemment , ii) la performance et les r�sult at s des activit �s hors pr�ts comme
la gestion des savoirs, l ’�tablissement de partenariats et la concertation sur les
politiques et iii) la performance de la strat�gie de pays .

3. Objectifs. Les objectifs de l’�valuation �taient les suivants: i) �valuer les r�sultats
et la performance de la strat�gie et du programme financ�s par le FIDA et
ii) �tablir des conclusions et formuler des recommandations pour renforcer
l’efficacit� en mati�re de d�veloppement et l ’�radication de la pauvret� rurale dans
le cadre du partenariat ent re le FIDA et l ’Angola. L’�valuation a �t� men�e
conform�ment � la m�thod e �nonc�e dans la deuxi�me �dition du Manuel d e
l’�valuation d ’IOE parue en 2015.

4. Le FIDA en Angola . La collaboration entre le FIDA et l ’Angola a d�marr� en 1989.
� la fin de 2017, le Fonds avait approuv� sept pr�ts et dons associ�s pour un
portefeuille d ’une valeur totale de 135 ,2 million s d ’USD. Les pr�ts du FIDA
repr�sentaient 60 ,7% du port efeuille total, les contributions de l ’�tat angola is et
des b�n�ficia ires respectivement 11 ,9% et 3,6%, et le cofinanc ement de la Banque
mondiale , du Japon et de l ’Organisation des Nations Unies pour l ’alimentation et
l’agriculture (FAO) , 23 ,8% .

5. L’appui du FIDA � l ’Angola a �t� g�r� par des charg�s de programme de pays en
poste , soit au si�ge du FIDA , soit dans d ’autres pays de la r�gion Afrique orientale
et australe . Au cours de la p�riod e 2004 -2013, le FIDA a renforc� sa pr�sence en
Angola en s ’offrant les services d ’un consultant national qui a aid� l ’�quipe de
gestion du prog ramme de pays � concevoir et � mettre en �uvre le Projet en
faveur des petites exploitations agricoles ax�es sur la commercialisation
(MOSAP I).

6. Contributions de l ’Angola aux reconstitutions des ressources du FIDA .
Le Gouvernement angola is a, pour la prem i�re fois, contribu� financi�re ment � la
reconstitution des ressources du FIDA en 1990. Depuis 2005, il est le plus gros
contributeur de la r�gion Afrique orientale et australe, avec une contribution totale
de 6,7 million s d ’USD en n ovemb re 2017.

II. Principales constatations
7. Contexte. Lorsqu ’en 2002, l’Angola est sorti d ’environ 30 ans de guerre civil e,

l’int�gralit� de son infrastructure physique , de sa structure institutionnelle et de
son capital humain �taient � reconstituer . Si, gr�ce aux revenus tir�s de sa
principale industrie extractive, le pays a consid�rablement am�lior � ses indicateurs
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macro�con omiques , il reste que, ces derni�res ann�es , ce mod�le de
d�veloppement s ’est r�v�l� tr�s in�gal et incapable d ’off rir � tout le monde des
opportunit�s �conomiques de mani�re �quitable et durable .

8. En 2017, le secteur de l ’agriculture familiale rurale souffrait encore de l ’insuffisance
des investissements dans les infrastructures routi�res et sociales , et d ’un
environnement politique d�favora ble . L’agriculture �tait essentiellement une
agriculture de subsistance , caract�ris�e par la faiblesse des rendements et la
m�diocrit� de la productivit� des sols . Elle ne disposait gu�re de capitaux et se
ressentait de la faiblesse de ses liens avec les m arch�s locaux et nationaux des
intrants et des produits .

9. Pertinence. Dans l ’�valuation, il est constat� que les strat �gies et les objecti fs du
FIDA sont conformes � ceux �nonc�s dans la version r�vis�e de la strat�gie du
gouvernement pour la r�duction de l a pauvret� de 2005, ax�e sur les probl�mes
cruciaux des zones les plus vuln�rables des hauts plateaux du centre du pays . Tous
les projets financ�s par le FIDA qui ont �t� approuv�s depuis lors s ’inscrivent dans
le droit fil des strat�gies nationales qui ciblent les petits producteurs pauvres . La
validit � de cette approch e a �t� reconnue par le Minist�re de l ’agriculture et du
d�veloppement rural , et des donn�es r�centes confirment qu ’en Angola,
l’agriculture familiale assure environ 90 % de la production agricole .

10. La conception de projets s’est toutefois r�v�l�e moins qu ’optimale dans certains
cas. En ce qui concerne les projets consacr�s � l ’agriculture, le MOSAP I n’a
accord�, dans sa conception , l ’attention voulue ni � certaines des principales
contrain tes auxquelles font face les producteurs dans l ’achat d ’intrants ni aux
services n �cessaires pour appuyer les diff�rents sous -projets . En revanche, les
le�ons tir�es d ’interventions ant�rieures, notamment dans les domaines de la
gestion des ressources natu relles et de l ’adaptation aux changements climatiques ,
ont �t� d�ment mises � profit dans la conception du Projet de d�veloppement et de
commercialisation en faveur des petites exploitations agricoles (SAMAP) et du
Projet de rel�vement de l ’agriculture qui viennent d ’�tre approuv�s . A insi , bien
qu ’ambitieuses, ces d�marches de conception de projets paraissent appropri�es .

11. Dans le secteur de la p�che artisanale en eau douce et de l ’aquaculture, le Projet
d’appui � la p�che artisanale et � l ’aquaculture (AFAP) est la premi�re initiative de
son genre en Angola. Sa complexit� aurait sans doute n�cessit� une approche par
�tapes , avec, au d�part, de petits projets pilotes de p�che de capture en eau douce
et d ’aquaculture . Une telle approche aurait permis d ’obtenir les intrants et l ’appui
n�cessaires � la collecte de donn�es essentielles pour reproduire le projet � plus
grande �chelle � une date ult�rieure tout en r�duisant au minimum les risques pour
les participants . Toutefois, l e projet a �t� con�u comme une inte rvention de
d�velop pement � part enti�re et il reposait sur un certain nombre d ’hypoth�ses
fragiles . De plus , son budget a �t� largement sous -estim� , ce qui a �t� l ’une des
raisons des lenteurs observ�es dans son ex�cution .

12. Ciblage. Tous les pr�ts du FIDA approuv�s au cours de la p� riode couverte par
l’�valuation �taient conformes � l ’approche de ciblage du COSOP 2005. L’accent
mis sur les familles d ’agriculteurs pauvres a �t� relativement satisfaisant dans le
MOSAP I, qui ciblait les m�nages pauvres et vul n�rables des communaut�s isol�es
et marginalis�es . Pour la plupart, les m�nages pratiqu aient une agriculture de
subsistance , �taient fortement tributaires de cultures pluviales et avaient un acc�s
limit� aux intrants et aux march�s . L’AFAP vise une populat ion cible similaire ,
m�me si dans ce cas, l’�valuation constate que le risque d ’accaparement par les
�lites �tait important . En effet , les bassins d ’aquaculture creus�s � grand -peine par
les petits paysans pauvres deviennent un bien tr�s attrayant ; en l ’absence de titres
fonciers attestant que les associations paysannes en sont propri�taires , le ris que
que des entit�s plus puissantes en prennent possession est �lev� .
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13. Efficacit�. Bien qu ’il ait connu un d�marrage lent et des probl�mes de gestion les
prem i�res ann�es, le MOSAP I a obtenu des r�sultats tangibles pour les
agriculteurs participants , gr�ce � l ’adoption rigoureuse du mod�le des
fermes -�coles comme m�thode de vulgarisation . Le nombre de s membres des
associations paysannes et des groupes des ferm es-�coles a augment� de mani�re
exponentielle au cours de la p�riode de mise en �uvre . Au total, quelque
55 000 petits paysans ont b�n�fi ci� de formations sur divers sujets , presque la
moiti� dans 726 fermes -�coles diff �rent es. Le renforcement syst�matique des
capacit�s des agents de vulgarisation a permis d ’am�liorer la prestation des
services de vulgarisation agricole .

14. Le projet a �t� moins efficace dans d ’autres domaines . Par ex emple, il n ’a pas
incit� les jeunes � pratiquer des activit �s agricoles ; par mi ceux qui ont �t� form�s
dans les fermes -�coles, seuls quelques -uns ont r�ussi � terminer leurs �tudes en
raison des retards pris pour adopter la nouvelle m�thodologie , et peu d’activit�s
importantes comme les cours d ’alphab�tisation fonctionnelle ont �t� organis�es .
En outre , le taux d ’adoption des diff�rentes pratiques agricoles am�lior�es �tait
tr�s in�gal selon les pratiques, les cultures et, dans un certaine mesure, les
provinces et nombre de ces pratiques agricoles n’ont �t� mises en �uvre que dans
les champs collectifs . Le projet n’a men� aucune analyse approfondie des questions
� l’origine de cette tendance .

15. Au moment o� l’�valuation avait lieu , l’AFAP �tait op�ration nel depuis moins de
18 mo is et semblait , d’une mani�re g�n�rale , s ouffrir d ’un man que d ’orientation
claire . La mission d’�valuation a toutefois bien not� que quelques progr�s ont �t�
faits dans le domaine du renforcement des capacit�s ; par ex emple, l’unit� de
coordination du projet avai t organis� des sessions de formation � l ’intention du
personnel de l ’Institut pour le d�veloppement des p�cheries artisanales et de
l’aquaculture aux niveaux central et provincial , des membres des commun au t�s et
des groupes de p�cheurs . Cependant , en raison non seulement des erreurs dans la
conception des projets mais aussi de l ’insuffisance de capital humain pouvant g�rer
une initiative complexe , les activit�s sur le terrain soit ne progressaient pas soit
rencontraient divers types de probl�mes . Par ex emple, dans la province de
Malanje, le projet a mobili s� des groupes de producteurs pauvres pour s ’acquitter
de la lourde t�che de construire des bassins d ’aquaculture, sans que ces group es
ne d�t ienn ent les titres fonciers requis des parcelles o� les bassins devaient �tre
mis en place . De plus , le projet n’avait v�ritablement effectu� aucune analyse de
faisabilit� �conomique et f inanci�re de la cha�ne de valeur de l ’aquaculture . Cette
situation pourrait exposer le FIDA � des risques d ’atteinte � sa r�putation dans la
province.

16. Efficience. Le portefeuille du FIDA a subi des retards sup�rieur s � la moyenne
r�gionale dans les d�caissements et au cours des premi�res ann�es de sa mise en
�uvre . En d�finitive , toutefois , au moment o� il arrivait � terme , le MOSAP I avait
obtenu des r�sult at s sign ificatifs , notamment gr�ce � l ’approbation d ’une
prolongation d ’environ deux ans de la date de cl�ture du projet . Au moment de la
pr�paration de l’�valuation , i l �tait encore trop t�t pour savoir si l ’AFAP pourrait
rattraper les retards ou si une prolongation de la date de cl�ture du projet
s’imposerait . Au nombre des principaux probl�mes qui ont eu un effet n�gatif sur
l’efficience de l ’ensemble du portefeuille et qui risquent de produire le m�me effet
dans l ’avenir, on peut noter : i) le stock lim it� de capital humain du pays capable de
g�rer les projets et de fournir l ’assistance technique n�cessaire , ii) la d�valuation
de la monnaie national e de 45 % sur 8 ans et iii) le rench�rissement des co�ts de
gestion du projet d ’environ 100 % par rapport au co�t pr�vu , en part ie � cause des
retards dans la mise en �uvre .
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17. L’ impact du MOSAP I sur la pauvret� rural e . Les donn�es dont on dispose
indiquent que les champs collectifs mis en valeur par diff�rents groupes dans le
cadre de 109 sous -projets de m �cani sation ont produit des exc�dents de 30 � 50 %
environ , qui �taient alors g�n�ralement �coul�s sur le march� local . Le plus
souvent , les membr es des groupes indiquaient que les b�n�fices nets g�n�r�s par
la vente des produits �taient pour partie redistribu�s aux membres et pour partie
r�investis dans les champs collectifs pour la campagne agricole suivante . Quelques
group es avaient d�j� investi dans les champs collectifs pour la multiplication des
semences , qui devrait permettre d ’obtenir de meilleurs prix que la production
destin�e � la consommation alimentaire .

18. D�veloppement du capital humain et social et autonomisation . L’�valuation
constate qu ’un travail important a �t� fait dans ce domaine . L’inscription dans les
fermes -�coles �tait �lev�e parce qu ’elles offrent l ’occasion d ’acqu�rir des
comp�tences techniques , de d�battre des probl�mes de la communaut � et de
d�velopper un capital social . Par ailleurs , �tre membre d ’un groupe respect� de la
communaut� �tait en soi une premi�re �tape vers l ’autonomisation , en particul ier
pour les femmes membr es. Quelques agriculteurs ont suivi des formations pour
devenir ma�tres - formateurs ou ma�tres - facilitateurs , r �les essentiels dans
l’approche des fermes -�coles qui non seulement ouvrent des possibilit�s d ’emploi,
mais au ssi rehaussent le statut des personnes concern�es dans leurs
communaut�s . En outre , tous les participants, parmi ceux qui ont suivi des cours
d’alphab�tisation fonctionnelle dans les fermes -�coles, ont b�n�fici� d ’un processus
d’autonomisation individuel qui a contribu� � l ’�tablissement de liens plus solides
entre les membr es.

19. S�curit� alimentaire et productivit� agricole. Il ressort d es donn�es relatives
au suivi que , s’agissant du ma�s, les pratiques agricoles am�lior�es introduites par
le projet ont su ffi � permettre � des m�nage s de cinq personnes de d�passer le
seuil de la production de subsistance . En moyenne, l ’indice de production agricole a
augment� de 66 % par rapport � la valeur de r�f�rence mesur�e en 2011 -20 12. La
diff �rence entre le group e �tudi� et le group e de comparaison a �t� jug�e sensible ,
et due pour l ’essentiel � la disponibilit� de s intrants et de l ’assistance technique .

20. Il convient surtout de retenir que l e projet a r�ussi � am�liorer la qualit� de l ’appui
et de l ’assistance techn ique que les agriculteurs ont re�u s des organismes publics
concern�s . A u total 88 agents gouvernementaux de vulgarisation ont pris part aux
sessions de formation sur les techniques de production am�lior�es , la m�thodologie
et la gestion des fermes -�coles. Pour leur part , les vulgarisateurs collaborant avec
les fermes -�coles ont aid� les agriculteurs � d�velopper leurs savoirs et leurs
capacit�s propres . Ce faisant, gr�ce � l ’approche des fermes -�coles, des liens
solides ont pu �tre �tablis entre le syst�me de vulgarisation et les groupes
d’agriculteurs , et les agents de vulgarisation ont fait savoir que leur r�le �tait
progressivement pass� de moniteur � celui de facilitateur .

21. Cette performance satisfaisante a eu pour r�sultat l ’adoption de l ’approche des
fermes -�coles comme m�thodologie nationale de vulgarisation agricole , ce qui a
repr�sent� un impact consid�rable sur les politiques nationales . En outre , le projet
a mis en �uvre cette approche avec une rigueur louable .

22. Dur abilit � du MOSAP I. La mise en �uvre rigoureuse et � large �chelle de
l’approche des fermes -�coles est le principal facteur de durabilit� du MOSAP I ,
durabilit� qui semble �galement avoir cr�� une dynamique au niveau social .
Toutefois, une analyse plus approfondie s ’imposera pour s ’assu rer que les pratiques
agricoles am�lior�es qui sont propos�es r�pondent aux exigences �conomiques et
techniques �l�mentaires en mati�re de durabilit� , toutes ces pratiques n ’ayant pas
�t� adopt�es � un niveau satisfaisant �quivalent ; il en est particuli�re ment ainsi
des champs exploit�s individuellement . Enfin , il convient de noter que sans un
environnement politique favorable et des incitations en faveur de l ’agriculture
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familiale et du d�veloppement agricole et rural durable, l ’impact et les r�sultats
pos itifs du projet en mati�re de production et de productivit� ne pourront s ’inscrire
dans la dur�e.

23. Innovation et reproduction � plus grande �chelle � travers le MOSAP I.
D’importantes innovations ont �t� introduites par le FIDA en Angola au travers de
la m�thode de vulgarisation agricole participative des fermes -�coles et d ’un certain
nombre de pratiques agricoles am�lior�es que les participants aux formations ont
jug� utiles et ont appliqu�es dans leurs champs collectifs . La possibilit � de
reproduire � pl us grande �chelle ces deux types d’innovations d�pendra , d ’une
part, de la volont� de l’Institut de d�veloppement agricole (IDA) du Minist �re de
l’agriculture et du d�veloppement r ural de mobiliser les ressources financi�res
n�cessaires � la mise en �uvre de l ’approche des fermes -�coles au niveau
national , d ’autre part, de la capacit� de d�terminer les facteurs qui emp�chent les
agriculteurs d ’appliquer certaines pratiques agricoles am�lior�es dans leurs
champs .

24. �galit� des sexes et autonomisation des femme s. Les femmes ont activement
particip� � la mise en �uvre du MOSAP I, compte tenu du r�le qu ’elles ont toujours
jou� dans l ’agriculture angolaise , et elles ont tir� parti de plusieurs activit �s
men�es dans ce cadre . Les donn�es du projet indiquent que 43 % des participants
aux activit�s du projet et 56 % des participants aux sessions de formation des
fermes -�coles �taient des femmes . Dans une certaine mesure , le projet a r�pondu
aux besoins pratiques des femmes avec l ’in troduc tion : i) de moulins � manioc et �
ma�s, qui leur ont fait gagner de longues heures de travaux physique s lourds
et ii) de cours d ’alphab�tisation et d ’initiation au calcul , qui les aident g�n�ralement
� renforcer leur estime de soi . Cependant, pratiquement aucun effort n ’a �t� fait
pour pr omouvoir l ’autonomisation des femmes au niveau communautaire et
s’attaquer aux questions li�es � l ’�galit� des sexes . Cette situation est du e �
l’absence d ’un sp�cialiste des questions d ’�galit� des sexes au sein de l ’unit�
d’ex�cution du projet , qui a conduit � accepter qu ’une forte participation des
femmes au projet, du point de vue de leur nombre, "suffisait amplement " .

25. L’AFAP peut ouvrir des possibilit�s de g�n�ration de revenus et de r�duction de la
pauvret� aux femmes actives dans l ’aquacultu re, la transformation et la
commercialisation du poisson . Toutefois , sans un appui appropri� d ’experts et de
sp�cialistes , une situation s emblable � celle que l ’on a connue avec le MOSAP I
pourrait se reproduire une nouvelle fois avec l ’AFAP.

26. Gestion de l ’ environnement et des ressources naturelles dans le MOSAP I .
Bien que, lors de sa conception, le projet ait pr�vu des mesures appropri�es dans
ce domaine , le programme de formation des fermes -�coles n ’a pas pris en compte
les questions relatives � la durabi lit� environnementale malgr� les pr�occupations
des agriculteurs concernant la rar�faction des ressources en eau, l ’irr�gularit� de la
pluviom�trie et la perte de fertilit� des sols . L’absence de prise en compte de ces
questions �tait pour une bonne part due au manque de capital humain et de
capacit�s techniques dans ce domaine au niveau provincial . En outre , le projet n’a
pas accord� l ’attention voulue au fait que certaines zones cultiv�es , plus
vuln�rables que d ’autres , pourrait n�cessiter la mise en �uv re de techniques
culturales diff�rentes (par exemple le labourage suivant le profil du terrain ) pour
�viter l ’�rosion du sol .

27. Adaptation aux changements climatiques dans le MOSAP I. Ce sujet n ’a pas
�t� abord� directement , l’�laboration du projet �tant int ervenue � un moment o� la
question n ’�tait pas encore devenue une priorit� pour le FIDA . Cependant, depuis
lors , les changements climat iques ont commenc� � avoir de graves r�percussions
sur l e r�gime pluviom�trique des hauts plateaux du centre de l ’Angola , ce qui a eu
un impact direct sur la production agricole . Face � une telle situation, le projet n’a
pas accord� l ’attention voulue � la n�cessit� de trouver des pratiques qui
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pourraient am�liorer la r�silience des cultures et des syst�mes agricoles aux eff ets
des changements climatiques .

28. Les a ctivit�s hors pr�ts ont �t� int�gr�es au COSOP 2005 en tant qu ’�l�ments
compl�mentaires et important s du port efeuille du FIDA dans le pays . D’une
mani�re g�n�rale, les objectifs ont �t� fix�s � des niveaux raisonnables et r�alistes ,
ce qui t�moigne d’une bonne compr�hension du contexte du pays et des enjeux
actuels dans des domaines comme la concertation sur les politiques .

29. Gestion des savoirs. En Angola, les activit�s de gestion des savoirs ont pris la
forme de l ’analyse et de l ’int�gration des enseignements tir�s de projets ant�rieurs
dans la formulation de nouveaux projets . Il en a �t� ainsi avec le COSOP 2005 , qui
a d�termin � les enseignements � tirer du P rojet de d�veloppement des cultures
vivri�res dans la r�g ion Nord encore en cours , du Programme de d�veloppement
des communau t�s de p�che dans la r�gion Nord , et de projets ult�rieurs mis en
�uvre sous la tutelle de l ’IDA. Cette d�marche ne s ’est toutefois pas montr �e tr�s
efficace � cause du taux de rotation �l ev� des charg�s de programme de pays , et
en cons�quence , on n ’a accord� qu ’une attention limit�e au d�veloppement d ’une
m�moire institutionnelle .

30. Cinq dons concer nant la gestion des savoirs ont �t� financ�s et mis en �uvre entre
2005 et 2009 pour tirer pa rti de ces enseignements et les incorporer dans des
initiatives financ�es par des pr�ts, en cours ou nouvelles . Tous ces projets ont �t�
mis en �uvre et achev�s , et leurs r�sultats pourraient avoir contribu� de mani�re
implicite et informelle � am�liorer l a conception de projets .

31. Tant dans ce s projets que dans l ’ensemble du portefeuille , peu de progr�s ont �t�
faits dans l ’am�lioration des syst�mes d ’�valuation et de suivi . L’�valuation rel�ve
aussi qu ’il n ’y a gu�re de coordination dans le d�veloppement de syst�mes de
r�f�rence et de suivi des projets en cours . Cette situation peut entra�ner des
lacunes dans la collecte et l ’analyse des donn�es n�cessaires � la production de
savoirs sur l ’impact des projets susceptibles d ’�tre exploit�s aux niveaux
strat�gi que et politique .

32. �tablissement de partenariats. Le FIDA a toujours entretenu de tr�s bonnes
relations avec le Gouvern ement angola is gr�ce, entre autres , au d�vouement des
charg�s de programme de pays et de leurs collaborateurs et � la pr �sence, pendant
un certain nombre d ’ann�es, d’un facilitateur de projet qui r�sidait dans le pays . Le
FIDA est une organisation respect�e et digne de confiance et il est consid�r�
comme un partenaire flexible et coop�ratif . Le Gouvernement n ’a cess� de
demander qu ’un expert ind�pendant qui r�siderait dans le pays soit d�sign� pour
assurer la liaison , d ’une part, entre les diff�rentes organisations qui collabor ent
avec le FIDA, d ’autre part, avec le FIDA lui -m�me , au regard en particulier de
l’expansion de son port efeuille .

33. Le FIDA a engag� d ’importants part enariat s en Angola avec la Banque mondiale et
la FAO autour et au -del� de leur action conjointe concernant le MOSAP I. C’est un
exemple de compl�mentarit� entre les trois organisations qui m�rite d ’�tre
soulign� , chacune ap portant sa pierre � la r�alisation d ’un objectif strat�gique
commun conform�ment � son mandat et � son avantage comparatif . Les bons
r�sultats obtenus aux niveaux politique, institutionnel et communautaire dans le
cadre de c et effort conjoint justifient qu e l ’on continue d ’utiliser ce genre
d’approche pour le SAMAP, le Projet de rel�vement de l ’agriculture et d ’autres
initiatives � venir .

34. Le part enariat avec la FAO a rev�tu les formes suivantes : i) collaboration et
consultation syst�matiques avec le Bureau du Repr�sentant de la FAO e n Angola a u
niveau strat�gique et au cours des missions de conception, de pr��valuation, de
formulation et de supervision de tous le s projets ax�s sur l ’agriculture,
ii) contributions de la FAO � la mise en �uvre du Projet de rel �vement de
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l ’agriculture , au titre de son Programme de coop�ration technique , avec ses
propres ressources financi�res, son assistance technique et son appui op�rationnel
et iii) participation de la FAO � la mise en �uvre de la composante fermes -�coles
tant du SAMAP que du Projet de rel�vement de l ’agriculture . Par ailleurs ,
depuis 2016 , le Bureau du Repr�sentant de la FAO appuie toutes les missions du
FIDA en assurant la liaison avec les organismes publics et d ’autres partenaires , en
fournissant des service s consultatifs au FIDA et au Gouvernement , le cas �ch�ant ,
et en offrant un appui logistique .

35. Un projet de m�morandum d ’accord entre le FIDA et la FAO visant � formaliser et
rationnaliser les co �ts de transaction connexes a �t� �tabli et examin� , mais n ’a
pas �t� sign �. Cela dit , le r�le consultatif et l ’appui de la FAO rev�tent une
importance strat�gique telle qu ’elle les porte bien au -del� de tout service
remboursable .

36. Participation � l ’�laboration des politiques. Le dialogue avec le Gouvern ement
dans l ’�laboration des politiques a �t� entretenu pour l ’essentiel au cours des
phases de conception du MOSAP I, du SAMAP et du Projet de rel�vement de
l’agriculture, et au cours de la mise en �uvre du MOSAP I. � ce moment , des
d�cisions importantes devaient �tr e prises , notamment celles qui ont permis de
retenir l ’approche des fermes -�coles comme m�thodologie de vulgarisation du
projet , la FAO assurant un r�le de prestataire de services pour cette composante .
Pendant la p�riode 2006 -2011 �galement , la performance du secteur rural au titre
du Syst�me d ’allocation fond� sur la performance a �t� utilis� e comme outil pour
appel er syst�matiquement l ’attention du Minist �re de l ’agriculture et du
d�veloppement r ural sur les besoins du secteur de l ’agriculture familiale et sur
l’avantage comparatif que repr�sentent les diff�rentes approches moins
hi�rarchiques des relations entre le Gouvern ement et les agriculteurs familiaux .

37. Il importe de noter que cette d�marche a permis , � partir d ’observations factuelles ,
de conseiller l ’IDA sur l es moyens de collaborer efficace ment avec les petits
agriculteurs . Elle a �galement favoris� l ’adoption de l ’approche des fermes -�coles
comme m�thodologie de vulgarisation offrant des outils de dialogue et de
responsabilit� entre le Gouvern ement et les organisations paysannes . Les projets
en cours et les nouveaux projets pr�sentent aussi un �norme potentiel � cet �gard .

III. Conclusions
38. Le COSOP 2005 a �t� r�solument ax� sur la strat�gie d ’intervention mise en �uvre

par le FIDA en appui aux efforts que d�ploient les rura ux pauvres , notamment les
femmes et les jeunes , pour rest aurer leurs capacit �s productives , parvenir � la
s�curit� alimentaire et am�liorer leurs moyens de subsistance . Un des r�sultats
positifs obtenus gr�ce � l ’accent mi s sur la pauvret� rurale a �t� le MOSAP I; les
enseignements tir�s de sa mise en �uvre ont �t� d�ment pris en compte dans la
conception des initiatives du SAMAP et du Projet de rel�vement de l ’agriculture qui
ont �t� approuv�es r�cemment .

39. Au fil des ans , le FIDA s ’est impos� comme un partenaire fiable du Gouvernement
angolais et il lui a apport� son appui selon les circonstances et les besoins . Comme
indiqu� au paragraph e 32, il a gagn� , par la qualit� de ses interventions, la
confiance et le respect tant d u Gouvernement que de ses part enair es dans le pays .
Le mod �le qu ’il adopt � a consist� � s ’assurer les services d ’un facilitateur de projet
r�sident dans le pays pour promouvoir un e coordination et un dialogue harmonieux
avec les principales parties prenantes . Cet arrangement, qui s ’est av�r� souple,
peu co�teux et efficace, a favoris� une forme de communication permanente et
ouverte et engendrer des r�alisations importantes dans les domaines des
partenariats et de la concertation sur les politiques .
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40. La taille du po rtefeuille actif du FIDA a sensiblement augment� par suite de la
red�finition des relations entre le Gouvernement et le FIDA, et de la volont� du
Fonds d ’appuyer le pays au moment o� une crise �conomique le pousse � repenser
son mod�le de d�veloppement �conomique national . Le nouveau portefeuille pose
�galement un d�fi au regard des difficult�s r�p�t�es rencontr �es dans la mise en
�uvre des projets en Angola du fait de l ’offre limit� e de capital humain et de la
complexit� des initiatives elles -m�mes . Le FIDA doit donc mettre en place une
surveillance plus intensive et plus �troite pour s ’assurer que ses projets
fonctionnent de fa�on plus efficace et plus efficiente . Il devrait �galement continuer
d’assurer une pr�s ence dans le pays afin de promouvoir le niveau de r�seautage ,
de dialogue et de coordination requi s pour parvenir aux r�sultats souhait�s .

41. La strat �gie mise en �uvre par le FIDA e n Angola tient compte de la n�cessit�
d’intensifier le d�veloppement des capacit�s � tous les niveaux . La mise en �uvre
du MOSAP I, qui a contribu� � renforcer les capacit�s, les aptitudes et les
comp�tences du personnel de l ’IDA sur toute la ligne , du niveau central aux
services de vulgarisation de premi�re ligne , puis aux agriculteurs participants , a
don n� une occasion de r�pondre � cette n�cessit� . Le FIDA devrait veiller � ce que
des r�sultats similaires soient obtenus au cours de la mise en �uvre du SAMAP et
du Projet de rel�vement de l ’agriculture . Cela �tant , l’�valuation constate qu ’� ce
jour , on n ’a pas pris suffisamment de mesures pour pallier la p�nurie de ressources
humaines en Angola. Le FIDA devrait apporter son appui � la constitution d ’une
r�serve de professionnels exp�riment�s , ayant notamment les comp�tences
requises pour g�rer des initiati ves de d�veloppement et les questions fiduciaires, et
pour intervenir dans des domaines techniques d’importan ce capitale pour le
d�veloppement agricole et rural . Il existe toute une s�rie d ’options et de mod�les
possibles que le FIDA devrait examiner pour d�terminer les mieux adapt�s au
pr�sent contexte d ’appui dans le pays .

42. Conform�ment au COSOP 2005 , des dispositions ad�quates ont �t� prises lors de la
conception de tous les projets pour inclure les femmes et les jeunes comme
b�n�ficiaires et promouvoir leur autonomisation . L’�valuation aboutit � la
constatation qu ’� cet �gard , les projets du FIDA ont obtenu des r�sultats mitig�s .
Un bon nombre des b�n�ficiaires cibl�s par le MOSAP I �taient des femmes qui ont
b�n�fici� de l ’accroissement de la production et de la croissance des revenus , de
l’utili sation de moulins et de cours d ’alphab�tisation fonctionnelle . Toutefois, peu
d’effort s ont �t� consacr�s � l ’autonomisation des femmes, notamment pour qu ’un
nombre minimum de femmes acc�dent � des responsabilit�s au sein des
organisations paysannes , assument des r�les de ma�tres - facilitateurs et si�gent en
tant que techniciennes dans les unit� s provinciales d’ex�cution du projet .

43. Les r�sult at s concernant la participation des jeunes aux projets du FI DA ont �t�
encore moins positifs , peu de jeunes ayant �t� inscrits dans les fermes -�coles. Pour
les jeunes angolais, l ’agriculture n ’est pas un secteur attractif , parce qu ’elle ne
permet pas d ’avoir une vie d�cente . Le Go uvern ement et ses part enai res sont
conscients qu e pour des consid�rations plus g�n�rales de s�curit� nationale entre
autres facteurs , il importe d’offrir aux jeunes des opportunit �s de se doter de
moyens de subsistance durables dans les zones rurales en exer�ant des activit�s de
production primaire . Par ailleurs , l’autonomisation des femmes et l ’inclusion des
jeunes sont des axes fondamentaux des objectifs nationaux d ’une soci�t� pacifique
et �quitable , et les interven tions financ�es par le FIDA doivent s’inscrire et s’ancrer
dans ces deux axes .

44. Enfin , l’�valuation a recens� plusieurs faiblesses dans la mise en �uvre de l ’AFAP.
Ces insuffisances sont en partie imputables � la conception trop ambitieuse du
projet , qui ne prend pas pleinement en compte le contexte natio nal de la mise en
�uvre des projets , et en partie au fait que le FIDA n ’a pas accord� l ’attention
voulue � la n�cessit� de prendre des mesures pour pallier le faible niveau du stock
de capital humain dans plusieurs domaines . Au mo ment de la pr�paration de
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l ’�valuation , la combina ison de ces fact eurs engendrait chez les b�n�ficiaires vis�s
un investissement incertain de leur temps et de leur �nergie et entra�nait pour le
FIDA un risque d ’atteinte � sa r�putation . Cependant , la grande ligne de force de
l’initiative de l ’AFAP reste son approch e tr�s efficace de r�duction de la pauvret� et
d’am�lioration de la s�curit� alimentaire dans les zones rurales de l ’Angola, et le
projet est une occasion importante � ne pas manquer .

Recommandations
45. Recommandation 1. Le FIDA devrait continuer de promouvoir un

d�veloppement agricole et rural durable favorable au x pauvres en Angola
et se pencher sur les questions fonci�res et agro�cologiques principales au
moyen de ses invest isse ments et de la concertation sur les politiques .
Le FIDA a �t� jusqu ’ici l ’un des acteurs cl�s de la promotion d ’approches et
d’interventions favorables aux pauvres . Cet avantage comparatif devrait �tre
maintenu et renforc� par une collaboration �troite avec le Gouvern ement dans la
fourniture d’un appui direct et la cr�ation d ’un environnement propice aux efforts
que d�ploient les petits producteurs pour am�liorer leurs moyens de subsistance et
sortir de la pauvret� en tirant parti des d�bouch�s qui s ’ouvriront progressivement
dans le pays .

46. Recommandation 2. Dans le contexte actuel d ’expansion du portefeuille et
au regard de l ’ int�r�t port� sur le plan national au d�veloppement agricole
et rural , le FIDA devrait renforcer ses capacit�s d ’appui � la mise en �uvre
et de participation � l ’�laboration des politiques dans le pays . Pour que le
FIDA joue le r�le envisag � dans la r ecomm andation 1, et compte tenu des donn�es
probantes sur la n�cessit� d ’une pr �sence effective dans le pays pour promouvoir
un r�seautage efficace et productif et le dialogue politique , le mod �le mettant �
contribution les services d’un facilitat eur de projet devrait �tre remani� de mani�re
� pr�voir une pr�sence � plein temps et un certain appui administratif . Cette
formule serait un moyen efficace et rationnel d ’assu rer coh�rence et coordination
dans l ’ensemble du portefeuille de pr�ts dont la valeur ne cesse d’augmenter sans
perdre de vue la possibilit� de reproduire � plus grande �chelle les r�alisations
couronn�es de succ�s .

47. Recommandation 3. Le FIDA devrait faire du d�veloppement des capacit�s
un des piliers et un des principes transversaux de son portefeuille e n
Angola . Le Fonds devrait aider � pallier les insuffisances du stock national de
capital humain dans les domaines et les secteurs qui pr�sentent un int�r�t pour la
mise en �uvre de son portefeuille . Pour ce faire, le portefeuille devrait pr�voir une
allocation syst�matique et un dispositif de gestion des ressources qui offre des
possibilit�s de d�veloppement des capacit�s aux niveaux in dividuel et institutionnel
en recourant aux approches et aux m�thodes les plus appropri�es , notamment aux
formations en cours d ’emploi , � l’encadrement , aux formations de courte ou de
longue dur�e et aux possibilit�s d e suivre un enseignement sup�rieur .

48. Re commandation 4. Les projets financ�s par le FIDA devraient �tre
davant age ax�s sur l ’autonomisation des femmes et l ’ inclusion des jeunes .
La strat�gie de ciblage et les approches de mise en �uvre du FIDA devraient :
i) int�grer pleinement une vision de l ’�galit� des sexes et promouvoir activement
l’autonomisation �conomique et sociale des femmes et ii) viser � cr�er dans les
zones rurales des possibilit�s attrayantes et durables pour les jeunes, hommes et
femmes, en leur assurant un acc�s � des possibilit� s de d�veloppement des
capacit�s , � des ressources financi�res rurales et � des moyens de subsistance
durable s. L’affectation de personnels sp�cialis�s dans ces domaines au sein des
unit�s de coordination du projet , qui pourraient �galement �tre mis � cont ribution
dans d ’autres interventions, semble s ’imposer face � l ’insuffisance du stock de
capital humain dans les sp�cialit�s concern�es .



EC 2018/103/W.P.5

xii

49. Recommandation 5. Le FIDA et le Go u vern ement angola is devraient
r�orienter l ’AFAP. Le projet devrait �tre reformul � de mani�re � en faire une
initiative pilote d ’exp�rimentation de mod �les pour les p�cheries artisanales en eau
douce et le d�veloppement de l ’aquaculture et pour mener des �tudes et des
analyses qui peuvent favoriser , le cas �ch�ant , le d�veloppement d ’invest issements
ult�rieurs dans d ’autres r�gions du pays . Toutes les parties prenantes devraient
�tre concr�tement associ�es � cet effort . Le budget devrait �tre r�vis � en fonction
du nouveau plan de mise en �uvre et si des ressources sont disponibles, la dur�e
du pr�t devrait �tre prolong�e en cons�quence .



Appendix I EC 2018/103/W.P. 5

1

Agreement at Completion Point

A. Introduction
1. This is the first country strategy and programme evaluation (CSPE) in the

Republic of Angola by the Independent Office of Evaluation of IFAD (IOE).
The main objectives of the CSPE were to: (i) asses s the results and
performance of the IFAD - financed strategy and programme; and (ii)
generat e find ings and recommendations for the future partnership
between IFAD and Angola for enhanced development effectiveness and
rural poverty eradication.

2. The CSPE reviewed the evolution of the strategy, results and performance
of the partnership between IFAD and t he Republic of Angola since the
Fund started operations in 1989, but with a focus on the period 2005 -
2017 particularly for the investment portfolio. The CSPE covers the
investment portfolio (one completed, one on -going and two recently
approved loans), non - lending activities (knowledge management,
partnership -building and policy dialogue, including grants), as well as
country programme strategy and management.

3. This agreement at completion point contains recommendations based on
the evaluation findings and c onclusions presented in the CSPE report, as
well as proposed follow -up actions as agreed by IFAD and the
Government. The signed agreement is an integral part of the CSPE report
in which the evaluation findings are presented in detail, and will be
submitted to the IFAD Executive Board as an annex to the new country
strategic opportunities programme for the Republic of Angola. The
implementation of the recommendations agreed upon will be tracked
through the President�s Report on the Implementation Status of
Evaluation Recommendations and Management Actions, which is
presented to the IFAD Executive Board on an annual basis by the Fund�s
Management.

B. Recommendations and proposed follow - up actions
4. Recommendation 1. IFAD in Angola should remain the champion

for sus tainable and pro - poor agricultural and rural development;
and address through its investments and policy dialogue, key
issues in relation to land tenure and agroecology. IFAD has been so
far one of the key players in fostering rural pro -poor approaches and
interventions. This comparative advantage should be sustained and
strengthened, by closely collaborating with the Government to create an
enabling environment for, and by directly supporting , small - scale
producers to improve their livelihoods and rise out of poverty through the
market opportunities that will progressively emerge in the country.

Proposed follow - up: Ensure that ongoing projects and future projects
promote pro -poor rural development and they are implemented by the
different government author ities (IDA, IPA, etc.) to support government
institutional capacity to advocate pro -poor policies and rural investments
as a way of diversification of the national economy. IFAD visibility should
be further enhanced and policy and investment support increa sed to
maintain its leadership in pro -poor agricultural and rural development.
Discussions on land tenure and agroecology are ongoing with the
Government and in the context of the ongoing portfolio and the designs
of the RB -COSOP covering 2019 to 2014 period and the new investment
programme - Smallholder Resilience Enhancement Programme (SREP).
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Responsible partners: Ministry of Agriculture and Rural Development
and IDA, Ministry of Fisheries and Sea and IPA & IFAD.

Timeline: Ongoing .

5. Recommendation 2. I n the current context of an expanded
portfolio and critical national interest for agricultural and rural
development, IFAD should reinforce its capacity for
implementation support and policy engagement in the country .
For IFAD to play its role as envisaged in Recommendation 1, and in
consideration of the evidence available about the need for a tangible
presence in the country to enable efficiency and effectiveness of
networking and dialogue on policy, the model of project facilitator should
be re -vamped, in a full - time modality and with some administrative
support. This would be an efficient and effective way to ensure coherence
and coordination across the growing lending portfolio, also in view of the
desirability of upscaling its successful achievements.

Proposed follow - up WTo discuss with the Government the opportunity to
consider and the feasibility of a project facilitator to maintain focus on
IFAD’s operations and policy dialogue at any time. Discussions have been
initiated with the Government in relat ion to the forthcoming
establishment of IFAD Southern Africa Sub -Regional Hub in Johannesburg
that will service Angola and the Fund’s portfolio and will bring IFAD closer
to Angola. The hub with a grouping of a critical mass of IFAD staff is
expected to in crease the Fund’s engagement in Angola K

Responsible partners: MINAGRI and IFAD.

Timeline: December 2019 .

6. Recommendation 3. IFAD should make capacity development one
of the pillars and cross - cutting principles for its portfolio in
Angola . IFAD should contribute to fill the gap in the national human
capital in the areas and sectors that are relevant to the implementation of
its portfolio. This should be done through the systematic allocation of
resources and management provisions within the portfolio, t hat provide
opportunities for capacity development at the individual and institutional
level, through the most appropriate approaches and method s, including
in -service training, mentoring, short - and long - term training and higher
education opportunities, a mong others.

Proposed follow - up: IFAD projects will collectively strengthen the
capacities of government agricultural extension specialists, agricultural
service providers, and N GOs supporting the development of family
farmers and their cooperatives. At th e national level, the portfolio will
support the capacity building already foreseen under the ongoing projects
which covers: (a) agricultural statistics; (b) market information systems;
(c) agricultural policy analysis; and (d) irrigation - related services. This
support will be fully complemented with capacity building in climate
change monitoring and data analysis, vulnerability analysis and mapping,
identification of adaptation measures for family farmers relevant in the
different agro -ecological zones, an d provision of timely climate
forecasting and establishment of an early warning drought and floods
system. For the provincial and local level, capacity building will be
provided for extension and service provider staff in: community
organi zation, Farmer Fi eld School (FFS) establishment, facilitation and
curriculum development; climate change awareness raising and
adaptation measures relevant for family farmers and their cooperatives;
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complementary irrigation and establishment of Water Users Associations
(WU A); community natural resources management, water harvesting and
sustainable land and water management at landscape and farmer�s field
level (mainly for the south); cooperative business planning and
development (mainly for the north).

The IFAD portfolio will also support the rehabilitation of agricultural
extension facilities at the local level , including offices and residential
complexes for agricultural extension staff.

Additionally, it has been agreed with Government that IFAD will build the
capacity and skills of staff and students of the middle level agricultural
schools in Angola, some of whom will be absorbed by the Ministry of
Agriculture and Rural Development as extension workers and livestock
para -veterinarians. It is also expected that some gra duates could become
independent service providers and/or agribusiness entrepreneurs (agri -
entrepreneurs).

Responsible partners: MINAGRI, MOFS, IFAD.

Timeline: ongoing .

7. Recommendation 4 . IFAD - supported projects should include a
stronger focus on women empo werment and youth inclusion.
IFAD�s targeting strategy and implementation approaches should: (i) fully
integrate a gender equality perspective, and actively promote the social
and economic empowerment of women; and (ii) aim at creating
sustainable and attr active opportunities in the rural areas for youth, both
men and women, by enabling their access to capacity development
opportunities, rural financial resources, and sustainable livelihoods.
Dedicated human resources in project coordination units, also sha red
across interventions, appeared necessary, given the limited national
competence in this respect.

Proposed follow - up: IFAD projects will adopt Recommendation 4 of the
CSPE, and those which are ongoing will retrofit the main aspects of the
recommendation and those under design and future projects will comply
diligently with it. Overall, the target beneficiaries are smallholder farmers,
fisher folks, with a special focus on women, youth and rural vulnerable
groups. Special attention will also be given to t he needs and priorities of
handicapped persons and the reintegration of ex -combatants.

Responsible partners: MINAGRI, MOFS, MOASFWE, IFAD.

Timeline: Ongoing .

8. Recommendation 5 . IFAD and the Government of Angola should
refocus AFAP. The project should be re - formulated, framing it as a pilot
initiative to test models for both fresh -water fisheries and aquaculture
development and carry out studies and analysis that can inform as
appropriate, the later expansion of the investments to other parts of the
countr y. In doing so, an effective involvement of all stakeholders should
also be pursued. The budget should be revised based on the new
implementation plan and if resources will be available, the duration of the
loan should also be extended accordingly.

Propose d follow - up: Recommendation 5 of the CSPE is currently being
discussed with MOFS. Agreement has been reached to bring forward the
AFAP Mid Term Review (MTR), which will be an MTR -cum -Refocussing
Mission. The Mission will be undertaken in May -June 2018. Pro posed way
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forward will be taken in its integrality by the MTR -Cum -Refocussing
Mission.

Responsible partners: MOFS, IPA and IFAD.

Timeline: December 2018 .
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Currency equivalent, weights and measures

Currency equivalent
Currency unit = Angola Kwanza (AOA)

Weights and measures
US$1.00 = AOA 165.0 0 (November 2017)

Abbreviations and acronyms

AFAP Artisanal Fisheries and Aquaculture Project
ARP Agriculture Recovery Project
COSOP country strategic opportunit ies paper/programme
CPA country programmable aid
CPM country programme m anager
CPMT country programme m anagement team
CSN country strategy note
CSPE country strategy and programme evaluation
ECP Strategy to fight poverty ( Estrat�gia de Combate � Pobreza)
EDA Agricultural Development Office at district level ( Esta��o de

Desenvolvimento Agr�rio)
ENSAN National Strategy for Food and Nutrition Security ( Estrat�gia

Nacional de Seguran�a Alimentaria e Nutricional )
ESA East and Southern Africa Regional Division of IFAD
EU European Union
FAO Food and Agriculture Organization of the United Nations
FFS Farmer Field School
GNI gross national income
HDI Human Development Index
ICR implementation completion report (World Bank)
IDA Institute for Agricultural Development ( Instituto para o

Desenvolvimento Agrario )
IES impact evaluation survey
IFP improved farming practice
IITA International Institute for Tropical Agriculture
IOE Independent Office of Evaluation of IFAD
IDPAA Artisanal Fisheries Institute ( Instituto da Pesca Artesanal e

da Aquicult ura )
MASFAMU Ministry of Social Action, Family and Women�s Promotion
MINAGRI Ministry of Agriculture and Rural Development
MOSAP I Market -Oriented Smallholder Agriculture Project
MOSAP II Smallholder Agriculture Development and Commercialization

Project
MTR m id- term review
ODA official development assistance
OECD Organi sation for Economic Co -operation and Development
PBAS Performance -Based Allocation System
PCU project coordination unit
PDR project design report
PESNORTE Northern Fishing Communities Development Programme
PIU project implementation unit
PMC project m anagement cost
PND National Development Plan ( Plano Nacional de

Desenvolvimento )
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PPIU provincial project implementation unit
PRODECA Northern Region Food Crops Development Project
SAMAP Smallholder Agriculture Development and Commercialization

Project in Cuanza Sul and Huila Provinces (SDACP -CS&H-
SAMAP)

UNDP United Nations Development Programme
WB World Bank
WFP World Food Programme
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Map of IFAD - supported operations in Angola
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Republic of Angola
Country Strategy and Programme Evaluation

I. Background
A. Introduction
1. At the request of the Executive Board at its 119th session in December 2016, the

Independent Office of Evaluation of IFAD (IOE) undertook a country strategy and
programme evaluation (CSPE) in Angola in 2017. The main purpose of the CSPE
was to generate an overall appreciation of the partnership between IFAD and the
Government of Angola in reducing rural poverty, and through this, to contribute to
accountability and learning; and to strengthening IFAD�s developmen t
effectiveness.

2. This was the first evaluation conducted by IOE in Angola. The CSPE covers the
period 2005 -2017 and includes the analysis of all IFAD -supported initiatives that
were approved by the Board and became operational during this time -span.

3. Overview of the IFAD - supported programme. IFAD started its collaboration
with Angola in 1989. By the end of 2017, the Fund had approved seven loans and
associated grants, in support of a portfolio with a total value of US$135.2 million.
IFAD loans represen ted 60.7 per cent of the total portfolio; the Government and
beneficiaries contributed 11.9 per cent and 3.6 per cent respectively; and external
co- financing by the World Bank (WB), the Government of Japan and the Food and
Agriculture Organization of the U nited Nations (FAO) , represented 23.8 per cent.

4. IFAD�s support to Angola has been managed by country programme m anagers
(CPMs) posted either in IFAD Headquarters, or in other countries in the East and
Southern Africa region. Since 2005 until 2016, IFAD�s s upport to Angola was
framed by the 2005 country strateg ic opportunities paper (COSOP) ; for the period
2017 -2018, a country strategy note was approved by the Fund in late 2016. During
the period 2004 -2013, IFAD had a strengthened presence in Angola, through a
national consultant with the role of project facilitator, who supported the CPM and
the Fund�s missions in the design and implementation of the Market -Oriented
Smallholder Agriculture Project (MOSAP I) 1 on a part - time basis.

5. Angola�s contributions to the Replenishment of IFAD �s Resources . The
Government of Angola made its first financial contribution to IFAD�s replenishment
process in 1990. Since 2005, it has been the largest contributor from the East and
Southern Africa region , totalling US$6.7 millio n by November 2017.

6. Rationale for the evaluation . The collaboration between IFAD and Angola has
been long, but not large in terms of number of projects. In 2016 IFAD decided that
its partnership with Angola required reframing, to better contribute to the n ational
efforts in addressing the economic and financial crisis. The CSPE was launched to
be a useful building block in this process, and assessed all projects approved since
the first COSOP was approved, although it took place at a time when the portfolio
to be assessed was smaller than typically in CSPEs.

B. Objectives, methodology and processes
7. Objectives . As stated in the Evaluation Approach Paper, the CSPE had two main

objectives: (i) assess the results and performance of the IFAD - financed strategy
and p rogramme; and (ii) to generat e findings and recommendations for enhanced
development effectiveness and rural poverty eradication in the context of the
partnership between IFAD and Angola.

1 The Market-Oriented Smallholder Agriculture Project was called MOSAP. Its successor, the Smallholder Agriculture
Development and Commercialization Project in Bi�, Huambo and Malanje, is commonly referred to as MOSAP II.
Hence the former project started being referred to as MOSAP I.
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8. Scope . The CSPE was asked to cover the full range of IFAD�s support to Angola in
the period 2005 -2017, and provide an assessment at programme and strategy
level, based on the analysis of the three pillars described below, each to be rated
on its own:

i. Lending activities: the evaluation carried out an evaluative assessment o f the
closed and ongoing projects, approved in the period 2005 -2017, with a focus
on the respective theories of change and impact pathways, on the progress
made, and the challenges ahead.

ii. Non - lending activities: analysis of knowledge management, partnershi p-
building and policy dialogue; this pillar should also include the self - standing
national grants, a sample of regional grants benefiting the country, as well as
South -South and Triangular Cooperation; and

iii. The performance of IFAD and the Government of Ango la in managing the
country programme, including respective contributions to the design,
implementation, supervision and monitoring and evaluation of the projects,
and of the COSOP.

9. The CSPE also assessed the relevance and results achieved in the framework of the
strategic objectives of the 2005 COSOP, so as to provide lessons and
recommendations at the strategy level for the next COSOP formulation.

10. Methodology . The CSPE was conducted within the provisions of the IFAD
Evaluation Policy and was conducted in accordance with the second edition of the
IOE Evaluation Manual (2015). 2 The Approach Paper provided further and specific
guidance for the exercise. The evaluation adopted a transparent and inclusive
approach with respect to canvassing information and view s from stakeholders,
participants in IFAD -supported activities and observers.

11. Evidence for the CSPE originated from the analysis and triangulation of information
and data canvassed using several tools, namely:

(a) Extensive review of documents, including: the Angola COSOP and the
Country Strategy Note; project design reports (PDRs), mid - term reviews
(MTRs), supervision and technical reports, completion reports; the East and
Southern Africa Division (ESA) self -assessment report; national and IFAD
policies; IFAD corporate information systems for management and financial
data;

(b) In -depth desk review by a sector specialist of the IFAD -supported
intervention in the fisheries and aquaculture sector under evaluation;

(c) Semi -structured interviews with IFAD stakeholders and project participants,
based on specific check - lists developed for each group of stakeholders. In
total, the CSPE team met and discussed with slightly more than 100 officers
from governmental organizations, IFAD supported -projects in Angola and
technical s taff, as well as from development partners; and with leaders and
members of groups and associations that comprise in total more than 500
small - scale farmers 3 and fishers who did and do participate in IFAD projects.
These interviews were complemented by dat a provided by the project
implementation/coordination units upon CSPE request; and

(d) Observation of a sample of project achievements at community level,
including crop production fields and aquaculture ponds.

12. The CSPE also contributed to the IOE validation p rocess of the WB Implementation
Completion Report (ICR) of MOSAP I. This project had been jointly funded by the

2 IFAD Independent Office of Evaluation, Evaluation Manual, Second Edition, December 2015,
https://www.ifad.org/documents/10180/bfec198c-62fd-46ff-abae-285d0e0709d6.
3 Throughout the report, the terms �small-scale farmers� �smallholders� and �family farming� are used interchangeably,
despite nuanced differences in meaning, as all correspond to the Ministry of Agriculture�s definition of a household that
cultivates a maximum of 5 hectares and uses family work-force and non-sophisticated technology.
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WB, which also was the implementing agency, IFAD and the Government of Japan.
According to the arrangements, the WB prepared the ICR and carried out its own
ICR Review. IFAD also rates loans in which it participated, for its own information
management system and the Programme Management Department (PMD) revised
and partly modified the final ratings for MOSAP I. As IOE had to validate the ICR
with PMD�s ratings, the CSPE offered the opportunity for direct interaction with
project participants and stakeholders, and a more in -depth assessment of the
achievements against several criteria.

13. Criteria . The CSPE e valuated the project portfolio based on the internationally
recognized evaluation criteria of relevance, effectiveness, efficiency and
sustainability, and scored each on a six -point rating scale. Additional IFAD -specific
criteria were: rural poverty impacts, including at the level of household incom es
and assets, human and social capital empowerment, food security and agricultural
productivity, and institutions and policies; as well as innovation and scaling up,
gender equality and women�s empowerment, natural resources and environment,
adaptation to climate change (see definitions in annex I).

14. The CSPE individually assessed and rated each of the three pillars mentioned
above, lending, non - lending, and partners� performance. It also examined the
synergies among IFAD -supported projects, as well as the cross -cutting dimensions
of the non - lending ac tivities; and finally, accounting for the relevance and
effectiveness of the COSOP, the CSPE generated a composite assessment and
rating of the overall IFAD -Government partnership.

15. The standard criteria for the evaluation provided the framework for the
ide ntification of the evaluation questions. In addition, the Approach Paper identified
a few issues of greater concern to most stakeholders, namely: (i) The extent to
which IFAD is contributing to national efforts to fill in the current gap in national
compet ence in development management and in some technical areas; (ii) The role
of IFAD in post -crisis recovery and resilience development, in a m iddle - income
country like Angola, with important disparities in incomes and livelihoods
opportunities for urban and rural population; (iii) The level of national co - financing ;
and (iv) IFAD�s presence in Angola in terms of continuity over time and structure,
and how this affects the visibility and impact of the organization at the different
levels . Of these, the CSPE co uld not canvass sufficient information with respect to
the role of IFAD in post -crisis recovery and resilience development , given the
timing of the Agriculture Recovery Project (ARP) implementation.

16. The CSPE analysed these issues more in depth, in consider ation of their effects on
the overall portfolio performance.

17. Selection of projects to be reviewed . The IFAD portfolio in Angola in the period
under evaluation included four loans: one closed, one on -going and two approved
in 2017, only one of which declare d effective at the time of the CSPE main mission
(November 2017). The extent of the analysis depended on the status of progress of
each initiative. The closed MOSAP I project was the only loan that could be
assessed against all the evaluation criteria. The Artisanal Fisheries and Aquaculture
Project (AFAP) had not yet gone through a n MTR. This mean s that only its
relevance was rated, whereas efficiency and effectiveness were assessed but not
rated. 4 For the newly approved projects, only relevance was assess ed and rated.

18. During the period under evaluation, five national self - standing grants had also been
financed. The CSPE was unable to trace and meet direct stakeholders or
knowledgeable persons in the country, nor were sufficient documents available in
IFAD archives to assess performance, even if indirectly. All projects reached

4 A mid-term review is a key step in an IFAD project�s implementation, as project targets may be changed up until then,
provided that the MTR takes place no later than midway through the project. Thus, to avoid assessments and ratings
against a potentially �moving target�, evaluations analyse projects against the whole set of criteria only after an MTR
has been completed.
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completion between 2006 and 2009, and their budgets were small; these factors
may have contributed to the loss of institutional memory in the implementing
organizations.

19. In addition, Angola was included in the same period in two regional IFAD - funded
grants. The first one did not eventually comprise the Angolan organization in its
activities, due to communication problems. The second was approved by IFAD
Executive Board in early 2017, and by the time of the CSPE it had not started
disbursing as of yet; no national stakeholder was informed about it.

20. Table 1 shows the criteria that were used to assess each loan - funded project.
Table1
Evaluability of projects

Criteria/Projects MOSAP I AFAP SAMAP ARP

Date of effectiveness November
2009

August 2015 August 2017 Not available

IFAD Loan
disbursement level
(30 November 2017)

100%
(Completed)

20% 0% Not available

Criteria
Relevance Yes Yes Yes Yes
Effectiveness Yes Partly** Not yet evaluable Not yet evaluable

Efficiency Yes Partly** Not yet evaluable Not yet evaluable
Sustainability Yes Not yet evaluable Not yet evaluable Not yet evaluable
Rural poverty impact Yes Not yet evaluable Not yet evaluable Not yet evaluable
Innovation, replication
& scaling up

Not yet evaluable Not yet evaluable Not yet evaluable

Natural Resources
and Environment

Yes Not yet evaluable Not yet evaluable Not yet evaluable

Adaptation to climate
change

Yes Not yet evaluable Not yet evaluable Not yet evaluable

Gender equality Yes Partly** Not yet evaluable Not yet evaluable
Performance of
partners

Yes Partly** Not yet evaluable Not yet evaluable

Coherence with
lessons learned and
priorities

Yes Yes

* Loans and grants data warehouse, IFAD.
** Assessed but not rated.

21. Process . The CSPE started with a desk review by IOE of project and non -project
activities and strategic issues, and the preparation of a draft approach paper.
During May -June 2017, extensive interviews were held with key stakeholders at
IFAD headquarters and in L uanda, during a five -day preparatory mission to allow
interaction with a range of stakeholders within the Government and with other
partners. The meetings aimed at eliciting views on specific questions and issues
that should be addressed in the evaluation. ESA in IFAD and the Government were
also invited to conduct a self -assessment of the portfolio of current projects, non -
lending activities and 2005 COSOP performance. The approach paper was finalized,
including comments received from IFAD and the Governme nt, and on this basis,
additional evaluation tools were prepared.

22. The main evaluation mission was conducted from 17 October to 7 November 2017.
Additional interviews were carried out in Luanda; the CSPE team also conducted
field visits to four provinces ( Bi�, Huambo, Cuanza Norte and Malanje) and several
districts, to interact with the participants/beneficiaries, and directly observe
activities of the closed MOSAP I and of the on -going AFAP.

23. On 7 November, a wrap -up meeting was organized with key Governmen t
stakeholders, project staff and partners, to present and discuss the preliminary
findings of the CSPE team. The meeting was well attended and the discussion
constructive and helpful for the report -writing phase.
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24. The advanced draft report, after peer revi ew within IOE, was shared with IFAD
divisions, the Government and the P CUs. Their comments were taken into account
in finalizing the report, that was presented to national and IFAD stakeholders in a
national workshop in Luanda in May 2018 , which discuss ed the main findings and
recommendations.

25. Limitations . The main challenge faced by the CSPE was the long time -span under
analysis, which made it difficult to trace and meet the persons who had been
involved in processes and decisions dating back more than 10 years ago. The CSPE
made efforts to reach out to those who had been key stakeholders at the time . This
was possible and reasonably successful for the loans, though not for the grants as
mentioned above. A second challenge was the timing of the evaluation, in a year of
presidential elections. The main mission started three weeks after the new
President had been sworn in. 5 The change in Government led to a significant turn -
over in staff in some ministries and some loss of institutional memory, even about
rece nt dealings with IFAD. This happened with the Ministry of Environment which
has an increasing relevance to IFAD. The CSPE still managed to interact with the
new stakeholders, both to canvass views on future ministerial plans and to
generate interest in the evaluation.

Key points

• This was the first evaluation of IFAD�s projects, programme and strategy in Angola. It
covered all the projects approved by the Board since 2005, when the first COSOP was
signed, and other related work.

• IFAD has been managing its programme in Angola through Country Programme
Managers located in headquarters or in another country in the East and Southern
Africa region; in addition, from 2004 to 2013, a national consultant with the role of
project facilitator, supported the CPM at the country level on a part - time basis.

• Since the first loan approved in 1989, as of November 2017 IFAD had approved
7 loans and associated grants for Angola, with variable lending terms, for a total
value of US$82.1 millio n, which represented 60.7 per cent of the total estimated cost
of the portfolio.

• The main objectives of the CSPE were to (i) assess the results and performance of
the IFAD - financed strategy and programme; and (ii) to generate findings and
recommendations f or enhanced development effectiveness and rural poverty
eradication in the context of the partnership between IFAD and Angola.

• The CSPE assessed: a closed project jointly financed with the World Bank, one on -
going project, one project that had recently bec ome effective and an approved
project that had not yet been declared effective. In addition, the evaluation also
analysed the non - lending activities and the performance of IFAD and the Government
in the management of the country programme.

5 The main mission could not be postponed, to ensure it could carry out the field visits before the onset of the rainy
season, when farmers would not be available for meetings.
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II. Country context and IFAD’s strategy and operations
for the CSPE period

A. Country context
26. This chapter briefly describes the key features of Angola that mostly relate to

IFAD�s mandate, and provides an overview of IFAD�s operations and strategy in the
country since 2 005.

27. Geography. The Republic of Angola is one of the most resource - rich countries in
Africa, ranking second among Sub -Saharan Africa�s oil producers; and the world�s
fourth largest producer of diamonds. It also has an important natural resources
base, incl uding minerals, forests, biodiversity, fertile soils in most of the country,
water and abundance of inland and marine fisheries resources. The country covers
an area of 1,247,000 km 2, which makes it the seventh largest country in Africa .

28. Overall view . The country gained independence from Portugal in 1975 and sunk
straight after into a civil war which lasted for 27 years. During this period , much of
the country�s economy collapsed, as infrastructure was destroyed, and institutions
were crippled. The last dec ade of war was particularly devastating since for the first
time, major cities and urban areas, where most people and important economical
infrastructures were located, were attacked. The option for a socialist model of
development after independence also contributed to the stagnation of the
economy. Since the restoration of peace in 2002, the Government has made
substantial progress in re -establishing the foundations needed to address the social
and economic development of the country.

29. Population data . The population of Angola in 2005 was estimated at 19.5 million. 6

The latest census carried out in May 2014 7 reported a population of 25.8 million
people, of whom 47 per cent were in the age -group 0 to 14, and 17.9 per cent in
the age -group 36 -65. The national definition of �youth� comprises the cohorts
between 15 and 35 years of age; in 2014, this group represented 32.6 per cent of
the total population; and in rural areas, it comprised 28.1 per cent of the rural
residents. The literacy rate was reported at 65. 6 per cent of the population aged
15 years or more, ranging from 79.4 per cent in urban areas to 41.1 per cent in
rural areas.

30. Urbanisation . Since independence Angola has experienced high urbanisation
levels, also exacerbated by the long conflict , during which rural people moved to
urban centres in search of a more secure environment and better income -
generating opportunities. This process also led to a loss of knowledge across
generations, about both traditional and more recently introduced agricultural
practices. Since the end of the civil war, the low agricultural productivity, the
limited availability of social services and infrastructures and the scarcity of job
opportunities in the rural areas prevented people from returning to their areas of
origin. These same factors continue to be the main drivers of the current rural �
migration, which affects mainly young people.

31. The 2014 census data indicate that 37.4 per cent of the population lives in rural
areas, as the share of population living in urban areas grew from 15 per cent in
1970, to 63 per cent in 2014. 8 A large part of the national urban population,
slightly less than 7 million people, lived in the capital Luanda. The percentage of
economically active population nation -wide was 52.7, ranging from 53. 9 per cent in
urban areas to 50.7 per cent in rural areas.

6 World Bank data.
7 Government of Angola (2016), �Censo 2014. Resultados definitivos do recensamento geral da popula�ao e de
habita�ao de Angola 2014�, Instituto Nacional de Estat�stica .
8 According to the 2004 Land Law, or �Lei de terras�, �rural� is defined as the land that is not delimited by an urban
settlement and which is used for farming, animal breeding, forestry or mining.
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32. Gender - and youth - related data and context . The 2014 census indicated that
women represented 51.5 per cent of the total population, with a slightly higher
share in rural areas, at 51.9 per cent, th an in urban areas, at 51.3 per cent . In the
youth group (15 to 35 years), 46.8 per cent were men and 53.2 per cent women;
similar to the age group 36 -65, with 45 per cent men and 55 per cent women.
Women emerged as having a longer life expectancy, 63 years , against 57.5 years
for men. The census also reported that: the fertility rate was 5.7 children per
woman; 38 per cent of the households were headed by women; and the literacy
rate for rural women was 13.2 per cent, against 29 per cent for men.

33. The Human Development Data (1990 -2015) 9 included some information on the
gender dimension in Angola, which highlighted the gender gap in the country as of
2015:

• The expected years of schooling for women was 8.7 years, against 14 years
for men;

• The Labour force part icipation rate in 2015, as percentage of people aged 15
and older, was at 59.9 per cent for women and 77.1 per cent for men;

• The youth unemployment rate, female to male ratio, was assessed at 1.08
over several years, whereas the Unemployment rate (total), female to male
ratio, was stable over time, from 1.2 per cent in 2000 to 1.22 per cent in
2015.

• Women�s share in the Angolan parliament was 15.5 per cent in 2000 and
reached a peak of 38.6 per cent in 2010; after the 2017 national election,
women represent ed 26.8 per cent of parliamentarians .10

34. The Republic of Angola is formally committed to gender equality and the promotion
of women�s condition, both in its policies and programs, with the family as the
centrepiece of social organization. The Ministry of Social Action, Family and
Women�s Promotion ( MASFAMU) 11 developed the National Gender Policy and
Implementation Strategy in 2013; and the 2013 -2017 National Development Plan
(Plano Nacional de Desenvolvimento, PND) mentioned �equal rights, duties and
opportuni ties for men and women� among the national political objectives. The PND
also listed rural women -headed households, and those affected by HIV and AIDS,
among the most vulnerable and frequently included support to improving rural
women�s social and economic role, within both Social Sector and Rural
Development Sector Policies and Priorities. 12

35. In rural Angola, traditionally women have a strong responsibility in agriculture and
in contributing with their work to the household wellbeing. The 2011 FAO State of
Food and Agriculture (SOFA) reported that 21.8 per cent of rural households in
Angola were headed by women; and the more recent 2015 SOFA indicated a
national value of 55.6 per cent, for the share of female agricultural labour force;
and 79.4 per cent for t he share of female labour working in agriculture. The
predominance of women in the family farming sector is largely recognized at all
levels; this however is not reflected in the presence of women in leadership
positions at any level, from senior positions in the Ministry of Agriculture and Rural
Development , through the numbers of women among extension officers, to the
number of female presidents of farmers� associations.

36. The Government had also shown a good level of commitment to supporting youth;
attenti on evolved from a stronger focus on education for youth in the Strategy to
Fight Poverty ( Estrat�gia de Combate � Pobreza , ECP) in 2005, to the more recent

9 Human Development Data (1990-2015), at http://hdr.undp.org/en/data, accessed on 8 December.
10 http://www.angop.ao/angola/pt_pt/noticias/politica/2017/8/39/Angola-Deputados-tomam-assentos-
Parlamento,f6609325-25b8-449a-a0f3-4ce2407b4b41.html.
11 As of November 2017, the name of the Ministry had become �Ministry for Social Action, Family and Woman�s
Promotion�; at http://www.minfamu.gov.ao/.
12 Plano Nacional de Desenvolvimento 2013-2017, translation by the CSPE team.
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PND 2013 -2017, that looked at youth as an important group for economic
development, for whom it was necessary to develop specific approaches and
policies.

37. Political b ackground. When the war ended in 2002, the ruling party Movimento
Popular de Liberta��o da Angola (MPLA) stabilised the political process through a
new constitution and made substantial progress in restoring security and
revitalising the economy. The transition between former President Jos� Eduardo
dos Santos, who had led the party for 38 years and ha d decided not to run for
office again in 2017, and President Jo�o Louren�o, number one of the MPLA list,
was remarkably smooth. As of November 2017, the new Cabinet of President
Louren�o showed continuity in the leadership of the Ministry for Agriculture a nd
Rural Development, the Ministry of Fisheries and the Sea and the Ministry of
Finance, the main interlocutors for IFAD in the country until this year.

38. President Louren�o�s statements , upon taking office and during his first month of
tenure about smallhol der agriculture and rural development, have been
encouraging in terms of attention and priority assigned to the sector. During the
same period, some of the national public media have given large space to reports
on family farming, the importance of food se curity and aquaculture development.
All of this bodes well for a serious revamping of the Government�s commitment to
the areas of IFAD�s mandate.

39. Economy. Between 2002 and 2014 the gross national income (GNI) per capita
increased from US$2,900 to US$6,800, largely led by oil production. In 2014, the
oil sector represented 35 per cent of the national GDP and accounted for 95 per
cent of the country�s total exports. 13 Since 2016, the dramatic decline of oil prices
on the world market; 14 and a decrease of 3.3 pe r cent in the daily national
production between 2015 and 2016, 15 have caused a slowing down in the GDP
growth to 1.1 per cent in 2016, from 8.5 per cent in 2012. 16

40. This led to important changes in the economy including: (i) the emergence of a
current accoun t deficit, the first since the financial crisis of 2008 �2009; (ii) a
scarcity of foreign currency; and (iii) local currency depreciation and inflationary
pressures, with annual inflation reaching 40 per cent at the beginning of 2017
according to the Nation al Bank of Angola. This situation has highlighted the need to
address more forcefully the dependence from oil, by diversifying the economy and
reducing vulnerabilities. In 2017 and 2018, GDP growth is projected to rise to 2.3
per cent and 3.2 per cent, res pectively, mainly due to planned increases in public
spending and improved terms of trade. 17

41. The decrease of oil prices led to large cuts in expenditures, including the virtual
elimination of fuel subsidies, the cancellation of capital expenditures, and a
reduction in acquisitions of goods and services. Nevertheless, Angola has access to
significant financial resources through bilateral agreements and loans. China
pledged more than US$20 billion to finance infrastructure development and trade in
the country, and already provided Angola with an estimated US$12 billion in oil -
backed loans, a portion of which was directed to the development of the rural areas
with roads, ports, and airport s.18 According to official sources, the government has
taken on foreign debt totalling at least US$11.5 billion since November 2015, with
Chinese sources predominant. 19 China is also the main source of imports for the

13 General National Budget 2016.
14 Between June 2014 and January 2016, the OPEC Reference Basket price fell by an unprecedented 80%. It was the
largest percentage fall in five cycles of sharp price declines. OPEC Annual Report, 2016.
15 OPEC crude oil production based on direct communication, 2012� 2016 (1,000 b/d), OPEC 2016 Annual report,
OPEC.
16 General National Budget 2016.
17 Angola 2017 � www.africaneconomicoutlook.org.
18 USAID Country Profile Property Rights and Resource Governance Angola (USAID 2006).
19 Economist Intelligent Unit Country Risk Service, January 2017.
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country, followed by South Korea, and th e main destination of exports, followed by
India. 20

42. Although the agriculture sector contributes on average only 9.9 per cent to GDP, 21

44.2 per cent of the employed population works in the sector according to the 2014
census. Moreover, 46 per cent of househo lds engaged in some agricultural activity
and 6 per cent engaged in fishing; farming and fishing in freshwater bodies are not
mutually exclusive and many rural households engage in both, to enhance their
food security, whenever they have easy access to fre shwater bodies.

43. Classification of Angola in international categories . The rapid evolution of the
Angolan economy was reflected in the WB classification of the country based on its
GDP. At the end of the civil war, and until mid -2012, Angola was in the low er
income country group and until 2013, it was a �fragile and conflict affected
situation�. As of mid -2012, it was classified as an u pper -m iddle income country. At
the beginning of July 2017, the country was re -classified as a lower -middle - income
country , based on the decrease in government revenues from oil, and the update in
the size of the Angolan resident population that resulted from the 2014 general
census of the population. In parallel, with the support of the UN, the country is
focusing on its gra duation from the least developed country group, 22 scheduled for
2021; while the Sustainable Development Goals have been so far low in priority in
the governmental agenda.

44. It is generally agreed that the country ranks low on both human resources capacity
and business environment indicators. Its overall institutional capacity has not been
rehabilitated since the return of peace and bureaucratic hurdles inhibit private
sector growth. One of the key challenges the country is facing still, is a weak
planning of its human resources capacity development, which results in poor
availability of well qualified personnel in several key areas.

45. Poverty. Poverty in 2001 was estimated at 62 per cent. The most recent available
data refer to 2008, indicating a poverty headcou nt ratio at the national poverty
line, set at AOA 4,793 monthly ( US$49 as per the 2009 exchange rate), of 36.6 per
cent for the entire population. This ranged from 58.3 per cent in rural areas, to
18.7 per cent in urban areas. 23 The 2016 Human Development R eport indicated an
estimated GNI per capita, in 2011 purchasing power parity of US$5,073 for women
and US$7,527 for men.

46. Poverty is greater in female -headed households, particularly in rural areas. In
addition, many women are de facto heads of households because they are
members of polygamous households, or because of male labour migration.
Vulnerability and poverty were recorded as particularly high in the southern
provinces, e.g. Cunene, where cattle breeding is predominant and frequent and
severe drough ts alternated with floods seriously affected livelihoods. 24

47. Between 2000 and 2015, Angola�s Human Development Index (HDI) value
increased from 0.391 to 0.533 and its ranking improved by four reaching position
150 out of 188 countries and territories in 2015 ; nevertheless, Angola fell short of
achieving the Millennium Development Goals targets in 2015 and as of 2017, it was
still placed in the low human development category. 25

48. Performance related to social indicators is mixed: good progress was made in
povert y reduction, primary education, and gender equality since 2002, but other

20 Ibid.
21 Average calculated based on available national data from 2006 to 2012. Source: Government of Angola (2016) �Nota
de Imprensa N. 02 - Contas Nacionais Provis�rias 2014 e Preliminares 2015 , Instituto Nacional de Estat�stica�.
22 Angola Transition and Graduation from LDC Category, UNDP Angola, at
http://www.ao.undp.org/content/angola/en/home/ourwork/angola-transition-and-graduation-from-ldc-category.html. The
Graduation criteria are 3: Income Criteria, Human Asset Criteria, and Economic Vulnerability Criteria, UN.
23 Survey on population well-being/IBEP 2008-2009.
24 Agriculture Recovery Project, Project Document Report, IFAD, 2017.
25 The HDI target established in the PND 2013-2017 was 0.540.



Appendix I I EC 2018/103/W.P. 5

19

social indicators remain very poor. For example, maternal mortality is 450 per
100,000 births, and malnutrition is acute with 30 per cent of children less than five
years of age suff ering from stunting and 16 per cent underweight. Table 2 shows
the evolution of a few key HD indicators over time. Despite the doubling of the GNI
per capita, the HDI ratio only grew by 36.6 per cent over the same period.
Table 2
Angola�s HDI indicators

Year Dependency ratio, young
age (0-14) (per 100
people ages 15-64)

Expected
years of

schooling

GNI per
capita

HDI value Natural resources
depletion (% of GNI)

2000 96.1 5.5 2,912 0.390 55.2

2005 97.0 7.9 4,148 0.449 43.2

2010 97.3 10.2 6,520 0.509 38.8

2015 95.2 11.4 6,291 0.533 24.5*

United Nations Development Programme Human Development Report 2016 and Human Development Data (1990-
2015).
* 2013 value.

49. Inequality . One key factor affecting the HDI ranking of Angola is the level of
social inequality in the country, which has been growing over time. The WB only
reports a G ini coefficient value of 42.7 in 2008. 26 The 2015 inequality -adjusted HDI
value, at 0.336, was very close to the average value for Low Human Development
Countries (0.337), a lbeit less positive when compared with the average value for
Sub -Saharan Africa (0.355). 27

50. Unemployment . Economic activity, other than oil and diamonds, is highly
concentrated in Luanda and along the coastal area. Nevertheless, t here remains
high unemploym ent and underemployment also in Angolan cities and towns, with
informal market mechanisms representing the only possible option for many.
Almost 50 per cent of urban families, including those recently arrived, today still
depend on the informal sector for an income. An additional problem for new
migrants is securing shelter for their families, and data indicate that in urban
areas, more than 80 per cent of the population lives without legal land tenure or
access to basic services; and more than 75 per cent lives in slums. 28

51. Food and n utrition insecurity. In 2005 Angola was not producing enough food to
meet the needs of its rural population. The shortfall was being covered through
food imports, a third of which were in the form of food aid, reaching over
1.4 million people. There were major deficits and low crop yields in the principal
staples, including maize, millet and sorghum. The most vulnerable areas to food
insecurity were the central highlands, comprising the provinces of Huambo,
northern Hu�la and par ts of Bi�, which had been at the heart of the conflict; the
majority of combatants on both sides came from this region. At the time, the
central highlands hosted 80 per cent of the country�s food - insecure population and
68 per cent of the highly vulnerable population. It represented the area with the
highest demographic and environmental pressure, with over 40 per cent of the
total population and two thirds of the rural population estimated to be settled
there, the vast majority living below the poverty lin e. 29

52. According to FAO, 30 Angola was able to make significant progress reducing food
insecurity and undernourishment in about a decade. The most recent data

26 This value located Angola in position 54 out of 69 countries for which a 2008 value was reported. From WDI report, at
http://databank.worldbank.org/data/download/WDI_excel.zip, accessed on 3 December 2017.
27 http://hdr.undp.org/sites/default/files/2016_human_development_report.pdf.
28 Participatory Inclusive Land Readjustment in Huambo, Angola � DW Angola 2013.
29 IFAD COSOP 2005.
30 2015 Regional Overview of Food Insecurity Africa, Rome, FAO.
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available, 31 indicate that the prevalence of food under nourishment in the total
population went from 32 .1 per cent in 2004 -06, to 14 per cent in 2014 -2016; over
the same time -span, the number of undernouris hed people went from 5.8 million
to 3.5 million, despite the growth in population; whereas the number of obese
people increased from 0.3 million to 0.7 m illion. Moreover, during the period 2014 -
16, there were no people in the country suffering from severe food insecurity; and
stunting among children below 5 years old in the period 2010 -2015, was assessed
to be 29.2 per cent, lower than the average for Sub -Saharan Africa. 32 On the other
hand, due to the prolonged drought, the levels of food insecurity in the Southern
provinces of Angola had been rising, according to several assessments that
culminated in the 2016 Post Disaster Needs Assessment. 33

53. Agriculture. Angola has an estimated 58 million ha of arable land, of which less
than 10 per cent was reckoned to be under cultivation as of 2017 . It is generally
stated that only a minimal part of land is irrigated, although no official data exist .34

Although the country used to be a major agricultural exporter before
independence, 35 as of 2017 a large share of the food consumed in the country was
imported, with the exception of roots and tubers. 36 This was due in part to the
destruction of the agricultural productio n and marketing infrastructure during the
civil war, and in part to the negative terms of trade for national production against
imports, that resulted from a mix of factors. In practice, the centralized
governmental planning and the concentration of decisi on-making power in Luanda,
together with the easy access to foreign currency and the control of imports by a
few power -groups at the national level, have all contributed to a distortion of the
food and agricultural markets, that led to imported products be ing cheaper and
more easily accessible than domestic primary production. As a result, agriculture is
still largely subsistence -based, and characterised by low yields, low prices and low
returns to labour and land. Only a limited part of agricultural produc tion reaches
the market. Poorly developed infrastructure, especially roads and electricity, limited
access to financial services, poor agricultural research and extension services, and
limited availability of agricultural inputs, represent the major constr aints to growth
in the sector. 37

54. The fall in revenues for oil exports and the consequent currency devaluation have
been a natural incentive for domestic production to increase and substitute for part
of the food imports. In 2015, food imports decreased by 2 7.6 per cent in monetary
value, in parallel with a reduction in the monetary value of exports by 43.9 per
cent. 38 The extent to which this driver for agricultural production will translate into
increased national production will also depend on other factors . A major challenge
among others is that farmers are still undercapitalised and links with local and
national input/output markets are loose. Although market demand is high for most
food crops and opportunities exist for expanding smallholders� production, market
outlets in rural areas are insufficient and marketing systems are yet to be
rehabilitated. In many cases, small - scale farmers discouraged by the weak results
from crop production embark in other activities, such as the production of charcoal,
using forest products from the miombo formations and negatively affecting the
environment. Some of the m easures required include adequate macroeconomic

31 FAO, IFAD, UNICEF, WFP and WHO. 2017. The State of Food Security and Nutrition in the World 2017. Building
resilience for peace and food security. Rome, FAO.
32 Human Development Report 2016, UNDP.
33 Post Disaster Needs Assessment, Government of Angola, 2016.
34 Sources: Countrystat.org/Angola.
35 The Angola population in 1975 was estimated at 7.6 million people, representing 29 per cent of the population in
2014; see www.countryeconomy.com, accessed on 2 December 2017.
36 Although no figures were found about the percentage of imported foodstuff, the document �Strategic alignment with
the mid-term development plan for the agrarian sector 2018 � 2022� issued in 2016, stated that 100 per cent of wheat
consumed in the country was imported. It also established production targets to meet the national market requirements
for chicken and eggs in 2017, of 5 and 92 per cent respectively.
37 Design report, SADCP-C&H. IFAD 2017.
38 OEC Countries, Angola - https://atlas.media.mit.edu/en/profile/country/ago/.
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framework, improvements in the business climate, construction of rural and
transport infrastructures, incenti ves supporting agricultural and rural development,
all underpinned by investments in developing capacities at all levels.

55. Freshwater fisheries are considered to represent a vast and largely untapped
potential opportunity to support local economic developme nt in terms of fighting
poverty, improving food security and generating employment. According to FAO, in
2013 fish represented about 29 per cent of the total animal protein intake in the
country with an estimated annual per capita consumption of 18.6 kg in 2013 . This
compared against an annual global average nearing 20 kg per capita, and an
African average of only 9.8 kg per capita . Furthermore, the African Development
Bank (AfDB) data indicated in 2012 that fisheries represented about 1.7 per cent of
the G DP of Angola.

56. Aquaculture in Angola started before the Independence and was practiced in a
rudimentary way at the initiative of the private sector in some State facilities. At
the scientific level, some experiments were conducted before the Independence
War in both freshwater and marine fish - farming. 39 The national aquaculture
production remains relatively modest, with FAO 2014 fisheries statistics reporting
an estimated production of 305 tonnes, mostly Nile tilapia; this partly due to the
availability of p oor quality fish seed and feed, and limited technical capacity in the
country. Nevertheless, the �Spatial Planning of Aquaculture Zones in the Republic of
Angola�, completed in March 2016, highlighted a great potential for aquaculture
development in the co untry. 40

57. Regardless of the source of fish, fish technology for both capture and post -harvest
handling and processing, is very basic. Typically, fish are gutted in poor conditions,
in the absence of shelter, clean water and waste management; then salted for
drying or smoked if the fish are in good condition, in simple drum kilns. Smaller
species and sizes are simply dried without salt. Only a small proportion of the catch
is sold as fresh, whenever transport conditions allow it to be channelled to cities. In
the best cases, some ice is produced in home freezers; and small ice plants in the
city may also be used. 41

58. Natural resources management. The country is rich in natural resources.
Although the soils are generally fertile in the north and the central highlands and
average rainfall exceeds 1,000 mm per year, small - scale farmers in certain
provinces started reporting of decreasing soil fertility, with Huambo the most
affected area . T he degradation of Angola�s soils is mainly due to unsustainable
agricultural practices, the over -grazing of rangelands and deforestation and the
unsustainable use of forest resources and deforestation. 42

59. The limited number of soil analysis laboratories in th e country, 43 and the availability
on the national market of only one fertilizer formulation, and of lime from national
deposits, represent a major constraint to better targeted soil fertility management
practices. This represents a risk for the sustainabili ty, environmental and financial,
of family farming production.

60. Climate change . Angolan agriculture is increasingly vulnerable to climate change
and extreme climatic events, such as the droughts (2015 -16) and floods (2017)
caused by El Ni�o and La Ni�a climate events. According to United Nations
Development Programme (UNDP) estimates, mean annual temperatures will

39 Namely, the inland fish farming in Huambo, Moxico, Lunda Norte, Cuuanza Sul, Uige, Malange, Kuando Kubango;
marine fish farming of the Perna perna mussel in Lobito Bay; Angola, National Aquaculture Sector Overview. FAO,
Fisheries and Aquaculture Department. 2017.
40 http://www.fao.org/africa/news/detail-news/en/c/413268/.
41 Artisanal Fisheries and Aquaculture Project Detailed Design Report. Main Report and Appendices, 2014.
42 Angola Country Programming Framework 2013-2017, FAO.
43 A laboratory for soil analysis exists at the Institute of Agronomical Research, within the Agronomical Research
Station of Chianga, Huambo, although it lacks capacity to respond to local needs. Additional labs exist in other IAR
Research Stations, and elsewhere, e.g. at the Faculty of Agriculture, in Huambo.
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increase by 1.2 - 3.2 degrees Celsius by 2060, and the total rainfall through �heavy
events� is projected to increase. This is expected to inc rease the occurrence of
devastating floods such as those in 2011 that affected 65,000 people, caused soil
erosion, wide -spread cattle mortality and decimated vast areas of crop fields in the
south of the country. The government thus places high importance on improving
the resilience of agricultural systems to shocks and threats from climatic causes.

61. Access to land and its tenure. In Angola all land belongs to the State that
determines its final use and destination. In order to preserve the rights of the rural
communities, the 2004 Land Law takes into account the customary land use
systems 44 that prevail in the different provinces and cultures of the country. This is
expected to provide security of tenure also in the case of permanent investments in
the land, e.g. small - scale irrigation, used by community -based groups and
associations. In terms of State ownership, agricultural land is regulated upon a
private rights basis while natural resources form part of the public right . The law
foresees that land for private agricultural investment would be regulated through
perpetual land use rights transfers of ownership, sold by auction from the State to
private actors. Land use rights are transmissible , subject to the same conditions
they were originally conceded for. 45 At the same time, the Land Law subjected
those with informal rights to eviction if they fail to apply for a concession in a
timely fashion. 46 No information was found on g ender -based differences in access
to land.

62. Although in Angola there is no straightforward competition for scarce land, due to
the still very low population density, 47 the weaknesses in the land legislation
framework, and in the titling processes, have resulted in conflicting interests due to
occupation of large surfaces encroaching communities with low resources and
capacities to defend their rights.

63. Rural f inance sect or. The financial sector is competitive, but also highly
concentrated, with five banks holding over 75 per cent of market share. The scope
of products and services offered are mostly focused on traditional mass -market
banking products and loans are concent rated in a few sectors in Luanda province. A
few banks have microfinance portfolios, with loans mostly extended under
government or donor -supported programmes. Out of five operating micro - finance
institutions, only one provided micro -credit services at the time of the Smallholder
Agriculture Development and Commercialization Project (SAMAP) design. 48 The
share of agriculture in the loan portfolio of banks is minimal, mainly short term and
mostly benefits commercial farmers, many of them associated to the pol itical elite.
The family farming sector, which among other challenges cannot present land titles
as collateral, is largely excluded from these opportunities.

64. National development policies and strategies . The main policies of the
Government of Angola to re duce poverty were first embodied in the 2005 ECP
followed by the 2009 National Strategy for Food and Nutrition Security ( ENSAN) .
The main goal of the ECP was to cut the country�s poverty level in half by 2015 and
to consolidate peace and national unity thr ough the sustained improvement of the
living standards of all Angolans; it also highlighted rural development with a focus
on the improvement of food security and the revitalization of the rural economy
and the reconstruction of infrastructures. The goal s et out by ENSAN was to ensure
that all Angolans would have at all times physical and economic access to food of

44 These include: residential, traditional shifting agriculture and transhumant grazing, forestry, access to water and
communication ways use.
45 Securing Land Tenure and Natural Resource Management for Improved Food Security in Central Angola � DW/WV
46 Strengthening Land Tenure and Property Rights in Angola Land Law and Policy: Overview of Legal Framework.
USAID. May 31, 2007.
47 Connor Foley - Land rights in Angola: poverty and plenty. HPG Working Paper, November 2007.
48 Smallholder Agriculture Development and Commercialization Project in Cuanza Sul and Huila Provinces
(SADCP-C&HSAMAP), Final project design report, April 2017.
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adequate quantities and variety to permit them to contribute to the human,
economic and social development of the country.

65. In 2010, the ECP and the ENSAN were merged into the Integrated Municipal
Program for Rural Development and the Fight Against Poverty (PMIDRCP), which
aims: � to reduce levels of extreme poverty in Angola and in particular in rural
areas, promoting access to basic public servic es and turn Angola into a prosperous
country with social justice .� This programme, implemented countrywide and led by
the Secretariat of Social Issues of the Presidency, includes several social
development programmes. Both ECP and ENSAN were also reflected in Angola�s
2013 � 2017 PND, which established as main goals, the promotion of economic
growth and increased employment. In 2012, the latter assigned between 1 to 3 per
cent of public expenditure to the Ministry of Agriculture and Rural Development,
and l ess than 0.99 per cent to the Ministry of Fisheries and Aquaculture. 49

66. Agricultural sector policies . The 2013 -2017 PND and both 2013 -2017 and 2018 -
2022 Medium Term Development Plan s for the Agricultural Sector ( PMPDSA)
anchored the goal for agricultural development to the sustainable use of natural
resources and the improvement of competitiveness, while aiming at the
achievement of food security and food self - sufficiency and taking advantage of
market potentials. 50 The mid - term plans include four strategic objectives each, that
address agriculture, livestock, forestry and cross -cutting issues including capacity
development and services to producers. Not least, the second strategic objective,
in both 2013 -2017 and 2018 -2022 mid - term plans, focuses on the dev elopment of
family farming. With regards to agricultural research and extension, the
Government acknowledged the limited resources and coverage; and in the more
recent mid - term plan, referred to Farmer Field Schools as the method for
technology transfer.

67. Artisanal fisheries and aquaculture sector policies . The ECP recognized the
development of marine and inland fish products as a key contribution of the
Strategy, with an emphasis on strengthening of production capacity of the
freshwater artisanal fish produ ction. Similarly, ENSAN recognized the significance of
the fisheries sector in contributing to improved quality of life for the population
through increased incomes and food security. Finally, the PND set the development
of aquaculture as a priority in ord er to increase the availability of fish for national
consumption and emphasised increased competitiveness and development of both
industrial and artisanal sub -sectors on a sustainable basis.

68. In addition, the fisheries law ( Lei dos Recursos Biol�gicos Aqu� ticos) adopted in
2004 and amended in 2015 51 regulates the development of aquaculture in Angola
establishing inter alia the following objectives: to contribute to food safety and to
increase the marketable quantities of aquaculture products; to contribute t o the
sustainable renewal of aquatic biological resources; to prevent unsustainable
fishing; and to encourage employment and income creation, especially in rural and
coastal communities. As of 2017, Angola did not have an Aquaculture Plan in force,
as requ ired by the fisheries law; 52 and despite the elaboration of a new
Management Plan is foreseen in the PND .

69. Nevertheless, management measures for freshwater fisheries and aquaculture are
adopted every year under the fisheries law. The 2017 measures 53 establis hed
specific requirements for freshwater fisheries regarding the mesh size and
collection of data on fishing effort and catches ; for aquaculture, requirements

49 These shares are much lower than the 10 per cent agreed to by all African States, including Angola, in both the
Maputo Declaration in 2003, and the Malabo Declaration in 2014.
50 2013-2017 PND, translation by the CSPE team.
51 Law n. 6-A/04, of 8 October 2004 as amended by Law n. 16/05, of 27 December 2005.
52 A Fisheries and Aquaculture Management Plan was adopted only for the period 2006-2010, Plano de Ordenamento
de Pescas e da Aquacultura, adopted by Resolution n. 9/06, of 6 February 2006.
53 Adopted by Presidential Decree n. 41/17, of 6 March 2017.
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included monitoring for water, soil and cultivated and commercialized species and
production stat istics by the Ministry of Fisheries and the Sea.

70. Environment and climate change sectors policies . In more recent years,
national policies also started integrating among their concerns, the sustainable
management of natural resources and the need for climat e change adaptation. The
2013 -2017 PND included environmental management among its priorities, as one
of the pillars for the national sustainable development; and adaptation to climate
change through small scale irrigation development was part of the prior ities for the
agricultural sector. At the same time, the medium - term plans for the agricultural
sector have moved from full reliance on the abundance of the national natural
resources, to an incipient and more cautious attention to the need for their
susta inable management. Similarly, the Intended Nationally Determined
Contributions submitted to the United Nations Framework Convention on Climate
Change (UNFCCC) in 2015 included national priorities for climate change
adaptation in the agricultural sector.

71. Official Development Assistance. Between 2012 and 2015 Angola was the
thirty - third largest recipient of official development assistance (ODA) in
Sub -Saharan Africa and benefitted of support in the order of approximately
1.18 billion. 54 Over the last three years, the net ODA has been on average 0.3 per
cent of the GNI (Table 3), according to the Organi sation for Economic Co -operation
and Development (OECD) statistic data and the WB report published in 2015.
Japan is the largest bilateral donor followed by th e United States, Poland, Korea
and Norway. The main development multilateral agencies are the WB, the European
Union ( EU) and the African Development Bank.
Table 3
Overall ODA to Angola

Receipt 2013 2014 2015

Net ODA (US$ million) 285.5 235.4 380.1

Net ODA/GNI (%) 0.3 0.2 0.4

Bilateral share (gross ODA) 54.2 42.8 70.4

Net Private flows (US$ million) 5,642.4 4,171.1 -2,551.8

Sources: OECD, WB.

72. In addition, Angola received ODA - like support from other countries, particularly
from China. Although these flows do not strictly fall within the OECD definition of
ODA, data available indicate that China supported Angola with more than 20 aid
projects, fo r a total sum of at least US$157 million over the last 15 years under the
form of grants, loans or debt forgiveness for development purposes. Angola also
received from the Government of China at least US$8,197 million of other financial
flows, 410 million of which were addressed to the agricultural sector. 55

73. Between 2010 and 2014, four sectors concentrated more than half of the Country
Programmable Aid (CPA) 56 to Angola: health (22 per cent), government and civil
society (14 per cent), population policies and reproductive health (13 per cent),
and education (9 per cent). During this period, the agricultural sector received

54 OECD database as accessed on 2nd May 2017.
http://www.oecd.org/dac/stats/statisticsonresourceflowstodevelopingcountries.htm.
55 Source : http://china.aiddata.org/downloads.
56 CPA is a subset of ODA outflows. It is considered closer to capturing the flows of aid that go to the partner countries
than the concept of Official Development Assistance (ODA). It takes as a starting point data on gross ODA
disbursements by recipient but excludes spending which is: inherently unpredictable (such as humanitarian aid and
debt relief); or entails no flows to the recipient country (administration, etc.); or is usually not discussed between the
main donor agency and recipient governments (e.g. food aid).
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US$111.6 million 57 or 8 per cent of the total CPA to Angola. In 2015, fish eries was
the main subsector of ODA within the agricultur al sector , followed by rural
development. The main source of ODA, 85 per cent of the total, came from loans ;
and 15 per cent from grants.

74. IFAD�s disbursements to Angola in support of agriculture and rural
development over the period 2010 -2016 was US$8.1 million, e quivalent to an
average of US$1.16 million per year. This represented a contribution by IFAD to the
total ODA to agriculture in Angola in the same period , of 5.6 per cent .58

B. IFAD’s strategy and operations for the CSPE period
75. Overview of IFAD�s operations in Angola . IFAD started its collaboration with

the Government of Angola in the late 1980s, and approved its first loan, the
Malanje Smallholder Sector Rehabilitation Project, in support of the country in
December 1989. Timing was appropriate, with significan t steps made in late 1988
and 1989 towards a peace agreement between the parties involved in the civil war
that had ravaged the country since the end of the Angola War of Independence
from Portugal in 1975. 59 However, fighting erupted again and the project was
discontinued. After the Lusaka Peace Agreement was signed in 1994, IFAD re -
engaged with project design; two projects became effective in 1997 and 1999, the
Northern Region Food Crops Development Project (PRODECA) to be implemented in
Malanje, Cuanza No rte and U �ge; and the Northern Fishing Communities
Development Programme (PESNORTE) to be implemented in the Zaire Province,
respectively. Both projects had to be suspended due to new phases of the civil war;
were resumed after April 2002, when the conflic t came to an end; and reached
completion in December 2006 and December 2007, respectively.

76. In December 2007, at PESNORTE completion, IFAD Board approved the Market -
Oriented Smallholder Agriculture Project (MOSAP I), jointly funded with the WB and
Japan; t his was followed by the approval in 2015 of AFAP, and in 2017, of both the
Smallholder Agriculture Development and Commercialization Project in Cuanza Sul
and Huila Provinces (SAMAP) and the Agriculture Recovery Project (ARP).

77. COSOP in Angola . In 2005, three years after the end of the civil war, IFAD
Executive Board approved the first COSOP in Angola. The Paper provided a
reference framework for six years, equivalent to two Performance -Based
Allocation System (PBAS) cycles. It also planned for an in -house review of the
COSOP itself to take place in 2007, to maintain alignment with the new upcoming
Poverty Reduction Strategy Paper (PRSP) and the United Nations Development
Assistance Framework ( UNDAF) . This did not happen, due to the overlapping o f
other important processes, including postponed national elections.

78. The 2005 COSOP addressed key and urgent issues for a country emerging from a
long civil war, and was facing major food insecurity and poverty challenges and had
to rehabilitate and develo p everything from urban and rural infrastructure to rural
organizations and services, as well as capacities across all levels. Its core focus
were three main streams of interrelated actions:

(a) Reducing food insecurity and poverty of smallholder farming fami lies, where
the larger numbers of rural poor were, including women -headed households
and vulnerable groups;

(b) Strengthening the capacity and competence of the governmental
organizations and services at the provincial and local level, to better address
the d evelopment needs of the rural poor; and

57 http://www.oecd.org/dac/stats/agriculture-relatedaiddataataglance.htm.
58 The source of figures on total ODA originated from the OECD database "Query Wizard for International Development
Statistics�, accessed on 29 January 2018.
59 Wikipedia, Angolan Civil War, accessed on 28 November 2017.
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(c) Empowering rural communities and the rural poor to hold the Government
accountable against its responsibility in providing services and investments
for rural development.

79. For the formulation of the COSOP, IFAD engage d intensively with the Government
of Angola, particularly with the Ministry of Agriculture and Rural Development and
the Ministry of Fisheries, after the Ministry of Finance had given green light with
respect to the Government�s intention to borrow from IF AD. 60 IFAD also consulted
with and received inputs from the international partners in the country. The Paper
was in line with the national ECP and was based on the UN Common Country
Assessment and Development Assistance Framework (UNDAF) . The support and
inputs provided by the project facilitator, who was a well - respected national
professional, in a social context where personal relationships play a paramount role
in any kind of endeavour, were considered a key asset.

80. In 2011, when the COSOP reached complet ion time, IFAD�s fund availability for
Angola did not allow expanding the portfolio in the country beyond the on -going
commitment to co - financing MOSAP I plus some additional financing. Reportedly, it
was decided that formulating a new COSOP would not have been an efficient use of
resources, nor was it considered useful to extend it formally.

81. In April 2016, a consultation between IFAD and the Government of Angola
confirmed the relevance of the 2005 COSOP and recommended extending it to
cover the 2016 -2018 PBAS. Following internal consultations, the country
programme m anagement team (CPMT) prepared a Country Strategy Note for the
period January 2017 -December 2018, also to align the next COSOP with the
Government�s planning cycle.

82. The country strategy n ote (CSN) . Eleven years after the 2005 COSOP had been
formulated, the high relevan ce of its core thrust was recognized by stakeholders in
IFAD and in the Government. Adjustments were only made to update IFAD�s
strategy in the country to address new challenges in reducing poverty and food
insecurity. With this aim, the scope of IFAD�s interventions was expanded to:

(a) new geographical areas, i.e. the littoral, or riverine, zones and the Southern
provinces struck by drought;

(b) other target groups, i.e. pastoralists in the Southern regions, and
communities deriving their livelihoods from freshwater resources, as in the
meantime the ex -combatants had reintegrated the civil population;

(c) include sustainable environmental management and climate change
adaptation, as well as strengthening the resilience of smallholder producers,
in the thrust of new projects; and

(d) support the Government of Angola through non - lending initiatives, focused on
developing institutional capacity in agricultural research in favour of
innovations f or smallholder farmers.

83. This report analyses more in depth the design and performance of the 2005 COSOP
and the CSN, in Section VI; and a comparison of the key aspects of the 2005
COSOP and the 2017/18 CSN is shown in Annex VII.

84. The total envelope of IFAD - supported projects since 1989 until November
2017, amounted to US$135.2 million, distributed over 7 initiatives. IFAD
contributed US$82.1 million, or 60.7 per cent of the total, through loans at
different lending terms, following the evolution in the GDP -based classification of
the country at different points in time, and associated grants. The Government
committed to contribute US$16 million, corresponding to 11.9 per cent of the total

60 The CPMT facilitated the dialogue during the process, by translating into Portuguese the draft documents, also the
final COSOP document was translated.
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envelope; and the estimated contribution by beneficiaries amounts to US$4.8
million, or 3.6 per cent of the grand total. The balance of US$32.2 million,
representing 23.8 per cent of the total envelope, was provided through co -
financing by partners, namely the International Development Association/World
Bank, Japan, the OPEC Fund for International Development (OFID), the Belgium
Survival Fund and FAO. 61 In addition, since 2005 IFAD also contributed US$559,000
in the form of five national grants.

85. The total value of the portfolio until the end of 2007 was US$39.9 million, of which
IFAD contributed 69.8 per cent, or US$27.9 million, whereas the total value of the
portfolio since 2008 was US$95.2 million, of which IFAD contributed 56.9 per cent,
or US$54.2 million including an associated grant.

86. Until 2017, IFAD typically supported one, maximum two projects at a time in
Angola, mostly located in the northern provinces of the country, and until 2007,
direct supervision was entrusted to the UN Office for Project Services (UNOPS). As
of 2018, the Fund will be engaged in supporting three loans, through direct
supervision, and in a total of eight provinces, from the north to the south of the
country.

87. In addition to maintaining the support to the traditional implementing partners in
the Government, i.e. the Ministry of A griculture and Rural Development and the
Ministry of Fisheries and the Sea; with the new projects, the Ministry of
Environment and the Ministry of Social Action, Women�s Empowerment and the
Family, will also have a significant role and responsibility, in p articular at the
provincial level.

88. Tables 4 and 5 synthesise these data.
Table 4
Financial resources of IFAD-supported projects

Total cost
(US$)

IFAD’s
contribution

(US$)
Co-financing

(US$)

Government’s
contribution

(US$)

Beneficiaries’
contribution

(US$)

Loans approved 1989-2007,
with linked grants

39 970 000 27 910 000 7 700 000 4 020 000 340 000

Percentage within the total 69.8% 19.3% 10.1% 0.9%

Loans approved 2008-2017,
with linked grants

95 290 000 54 200 000 24 520 000 12 040 000 4 530 000

Percentage within the total 56.9% 25.7% 12.6% 4.7%

Total loans approved 1989-
2017, loans and associated
grants

135 260 000 82 110 000 32 220 000 16 060 000 4 870 000

Percentage within the grand
total

60,7% 23.8% 11.9% 3.6%

National self-standing
grants

559 000 559 000

Source: IFAD corporate system.

61 The MOSAP project, co-financed by the World Bank, IFAD and Japan, was approved at a total cost of US$ 49.4
million. Due to delays in project implementation, the World Bank�s contribution was reduced by US$ 10 million. This
report thus uses the revised MOSAP budget figure of US$ 37.4 million, in line with IFAD Project Completion Report
Summary.
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Table 5
Key information on IFAD in Angola, as of November 2017

Number of approved loans 1989-2017 7

Number of effective loans 2

Lending terms Since 2015, Ordinary Terms; 2013-2014, blend terms; 1989-2013, Highly
Concessional

Focus of operations Agricultural Development, Community Development, Research and
Training; Fisheries and Aquaculture

Co-financing partners OPEC Fund for International Development, International Development
Association of the World Bank, Belgian Survival Fund Japan, FAO

COSOPs One, in 2005; a Country Strategy Note, in 2017

Country office in Angola None

Number of CPMs since 2005 5

Main government partners Ministry of Agriculture and Rural Development; Ministry of Fisheries and the
Sea; Ministry of Environment

Source: IFAD corporate system.

89. IFAD �sinvestment s by sector of intervention . Since IFAD started its
operations in Angola, programme funds have been allocated to four different
sectors; rural development, with 43 per cent of the total resources; agricultural
development, with 37 per cent; research, extension and training, with 13 per cent;
and marketing, storage and processing, with 7 per cent of the total funds. At a
more detailed level, nine different sub -com ponents were supported , as follows:
�local capacity building� benefitted of most funds, 24 per cent, followed by � project
management� at 22 per cent and � financial services and credit�, with 21 per cent ;
the latter category also includes the predominantly grant - funded sub -project s in
MOSAP I and SAMAP , which explains why this category received the third largest
share of funds. The support areas � community development� and �technology
development and transfer� received similar allocations, with 9 and 10 per cent of
the total funds, respectively. Finally, � m arketing� and �institutional support�
benefitted of 5 per cent of the funds each; � fisheries and aquaculture� of 3 per cent;
and �Land improvement� of 1 per cent. Figure 1 shows these dat a in graphic format.
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Figure 1
IFAD-supported investment in Angola 2005-2017 by sub-component

Source: Grants and Investment Portfolio System (GRIPS) - IFAD.

90. The data confirm issues that will be discussed at length throughout the report: the
focus in responding to the identified needs for capacity development; the high
costs of project management caused by the protracted implementation periods; the
attention to community development, necessary in a post -conflict country.

91. The performance - based allocatio n system . The period under evaluation covers
four PBAS cycles. Average annual allocation has been US$5.49 million per year.
Four loans were provided on highly concessional terms, one on blended terms, and
the most recent two loans on ordinary terms. As of June 2017, Angola was
classified as green according to the 2017 IFAD financing terms, hence eligible to
100 per cent loan financing on ordinary terms.

92. During the period under analysis, t he allocations through the PBAS were limited,
due to a combination of national indicators, strong on national economic growth
and poor on the rural sector. The increase in the PBAS allocation from USD 11.14
million to USD 34.77 million between IFAD9 and IFAD10, shown in Table 6 below,
was mainly due to the decreas e of the G NI per capita from US$ 5,010 to US $4,850
and the increase in the programme of loans and grants from USD 3 billion in IFAD9
to USD 3.2 billion in IFAD10. Also, during its implementation, the score for MOSAP
I as p roject at r isk increased from 1 (the minimum score) to 6 (the maximum).
Table 6
Performance-based allocations to Angola, in millions of United States dollars

PBAS cycle
2007 � 2009

(IFAD 7)
2010 � 2012

(IFAD 8)
2013 � 2015

(IFAD 9)
2016 � 2018

(IFAD 10)

PBAS Allocation 11.64 11.27 11.14 34.77

Source: IFAD corporate system.

[CATEGORY
NAME]

9% Fisheries and
aquaculture

3%

[CATEGORY NAME]
24%

[CATEGORY NAME]
22%[CATEGORY NAME]

5%

[CATEGORY NAME]
21%

[CATEGORY NAME]
10%

[CATEGORY
NAME]

5%

[CATEGORY NAME]
1%
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Loans
93. Brief profiles of the loan -supported projects analysed by this CSPE are included

here below ; Table 7 shows the financial contributions of each partner, or group
thereof.
Table 7
Performance-based allocations to Angola, in millions of United States dollars

Project name Total
project cost

IFAD approved
loan financing,

US$

IFAD approved
grant financing,

US$

Cofinancing,
US$

Government,
US$

Beneficiary
contribution

US$

Market-oriented
Smallholder
Agriculture Project
(MOSAP I)

37 390 000 8 200 000 24 020 000 2 140 000 3 030 000

Artisanal
Fisheries and
Aquaculture
Project (AFAP)

12 100 000 11 100 000 0 1 000 000

Smallholder
Agriculture
Development and
Commercialisation
Project in Cuanza
Sul and Huila
Provinces
(SAMAP)

38 200 000 28 900 000 0 8 200 000 1 100 000

Agricultural
Recovery Project
(ARP)

7 600 000 5 000 000 1 000 000 500 000 700 000 400 000

Source: IFAD information systems.

94. The Market - Oriented Smallholder Agriculture Project (MOSAP I) was
formulated by the WB and IFAD, for a total amount of US$49.5 million. Financial
contributions came from: the WB, a US$30 million loan, which was later revised to
US$20 million; IFAD, a loan of US$8.2 million; the Government of Japan, with
US$4.02 million; the Government of Angola, with US$4.12 million; and
beneficiaries, with US$3.04 million . The project was approved in December 2007,
became effective in 2009 and closed in September 2016, under the administration
of the WB. At completion, the total project cost was US$37.4 million of which IFAD
financed US$7.1 million and the WB, US$20 million. The Implementation
Completion Report was produced by the WB after completion in September 2016.
IFAD�s revised scoring of the ICR was issued in March 20 17.

95. The Artisanal Fisheries and Aquaculture Project (AFAP) was approved by
IFAD Executive Board in April 2015, for a total cost of US$12.1 million; IFAD
provided a loan for US$11.1 million and the Government committed to contribute
US$1 million. The proje ct became effective in August 2015, with September 2021
as the expected completion date. The project coordination unit (PCU) became
operational in mid -2016 and its staffing was completed in September 2017. The
national responsibility for the projects rests with the Director of the Institute for
Artisanal Fisheries and Aquaculture (I DPAA) of the Ministry of Fisheries and the
Sea.

96. The Smallholder Agriculture Development and Commercialization Project
(SADCP - C&H/SAMAP ) was approved by IFAD Executive Board in Ap ril 2017, for a
total budget of US$38.1 million; with IFAD providing a loan of US$28.9 million; the
Government committed to allocate US$8.2 million to the project and the
beneficiaries should contribute US$1.1 million. The project became effective in late
August 2017 and its first disbursement was planned for end of 2017, beginning of
2018. The project builds on the previous WB and IFAD -supported project MOSAP I
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and was formulated mirroring MOSAP II, fully funded by the WB. It covers two new
provinces, Cuanza Sul and Hu �le, also located in the central highlands of Angola but
hitherto not supported by the two organizations. The national responsibility for the
projects rests with the Director -General of the Institute for Agricultural
Development (IDA) of the M inistry of Agriculture and Rural Development.

97. The Agricultural Recovery Project (ARP) was approved by IFAD Executive
Board in September 2017. At the time of writing this report (December 2017), the
loan agreement was pending signature by the Government an d the project had not
become effective yet, although all conditions for disbursement had been signed by
the end of 2017. Its total cost was estimated at US$7.6 million, of which IFAD
would provide a loan of US$5 million and a grant of US$1 million; FAO com mitted
to contribute US$0.5 million, through its Technical Cooperation Programme; the
Government, US$0.7 million and beneficiaries, US$0.4 million. Its objective is to
restore the productive assets of households affected by recurrent droughts and/ or
by prolonged droughts and provide means for recovering their production capacity
It will intervene in the southern provinces of Cunene, Huil a and Namibe, which are
among those most affected by the recurrent droughts and floods. The national
responsibility for the projects rests with the Director -General of IDA.

National self - standing grants
98. Brief profiles of the grant initiatives financed duri ng the period assessed by this

CSPE are included here below .

99. Strengthening Community Resilience and Responses to HIV/AIDS through
Livelihoods . This IFAD grant, with a budget of U$ 160,000, was approved in
December 2004, became effective in June 2005, and re ached completion in June
2007. It was implemented by the NGO CARE, to develop effective models to
improve community capacities to prevent and mitigate the impact of HIV and AIDS
in Angola�s rural communities.

100. Participatory analysis of lessons learned in co mmunity development . This
IFAD grant, with a budget of US$50,000, was approved in January 2006, became
effective in April of the same year and came to completion in April 2007. The
implementing agency was the Angolan Non -Governmental Organizations Forum
(FONGA). Its main purpose was to identify and learn lessons about successful
interventions addressing poverty reduction in the central highlands. In doing so, it
would also develop the capacity of the implementing NGO and assess the levels of
community parti cipation in local decision -making processes.

101. Community land mapping and conflict mitigation in the Central Highlands .
This IFAD grant, with a budget of US$149,000, was approved in January 2006,
became effective in April 2006 and came to completion in April 2008. It was
assigned to the NGO Development Workshop. The goal was to reduce the
vulnerability of rural communities in the Central Highlands through improved
access to land, recognition of traditional land rights and use of improved
agricultural techniqu es in one commune in the Katchiungo municipality.

102. Cooperative Development Project . The total budget of the grant was
US$220,706 of which US$100,000 through a grant from IFAD and the rest covered
by USAID and the international oil company Chevron. The grant was approved in
December 2006, became effective in April 2007, and was completed in April 2009.
The aim was a collaboration with the Ministry of Agricultur e and Rural Development
to improve the legal framework of cooperatives and assist in implementing ne w
laws and legalizing ten cooperatives in four provinces.

103. Rural p overty studies . This IFAD grant, with a budget of US$100,000, was
approved in December 2006, became effective in April 2007, and was completed in
April 2009. The executing agency was the Cent re for studies and scientific research
(Centro de Estudos e Investiga��o Cientifica, CEIC). The goal was to improve
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knowledge of rural poverty in Angola, through an analysis and dissemination of
current and credible information, to promote a public debate on the issue.

Regional grants
104. Aquaculture Assessment and Value Chain Pilots for Improving Fish Supply .

This initiative was originally developed only for the Democratic Republic of the
Congo (DRC), and was extended to include Angola in support of the AFAP l oan. Its
total project budget is US$2.9 million of which US$2.4 million through a n IFAD
grant; the balance US$0.5 should be in -kind co - financing from the International
Institute of Tropical Agriculture ( IITA ) and WorldFish, 62 through staff time,
equipment, office space and other facilities. The grant was approved on
22 December 2016, became effective in April 2017 but had not disbursed yet as of
November 2017. The goal is to improve food and nutrition security and reduce
pover ty while managing natural resources sustainability through the increase in
production from small -holders/large -scale fish farms and the improvements of the
regulatory capacity of public sector in the management of aquaculture
development. WorldFish and IIT A�s contribution should also entail supervision and
technical assistance to AFAP.

Key points

• Angola emerged in 2002 from a 27 years - long civil war that destroyed
infrastructures, the social and institutional fabric, uprooted the rural population, and
led t o the loss of human capital at all levels. The re -establishment of human and
institutional capital remains a major challenge, in most sectors of interest to IFAD.

• The population is strongly urbanized, at 63 per cent, as a consequence of both the
long confl ict and the lack of livelihood opportunities in the rural areas that cause
youth migration to towns and cities. All key socio -economic indicators show huge
disparities between rural and urban areas. The rural poverty headcount in 2008 was
assessed to be 58 .3 per cent, against 18.7 per cent in urban areas. Women are the
majority of the population and have longer life -expectancy, though they result worse -
off against all other indicators.

• The international oil -price drop that started in 2015 caused a deep fina ncial and
economic crisis in Angola. As of 2017, the Government was starting to take action to
diversify the economy away from the high dependency on oil exports. Agriculture,
freshwater fisheries and aquaculture have a huge potential, that nevertheless ne ed to
be handled in a sustainable manner to avoid degradation of resources, already visible
on soils in the most densely populated agricultural areas.

• The total envelope of IFAD -supported projects since 1989 until November 2017,
amounted to US$135.2 milli on, distributed over 7 initiatives. IFAD contributed 60.7
per cent of the total amount; the Government committed to contribute 11.9 per cent
and the estimated contribution by beneficiaries is 3.6 per cent. The remaining 23.8
per cent of the total envelope was provided through co - financing by partners. A few
self -standing grants were also funded, between 2005 and 2007.

• IFAD�s strategy has firmly focused on the reduction of rural food insecurity and
poverty since 1989, adjusting its interventions to address t he areas where actions
appeared to be possible during the war. The 2005 COSOP articulated the approach to
intervene in the geographic areas and targeting the social groups, where support
would have been more effective since the end of the war. In 2017, the Fund
expanded its portfolio, to cover different geographic areas, thematic sectors, and
development phases, i.e. recovery from natural disasters, improved primary
production and access to markets and value chains.

62 The International Institute for Tropical Agriculture, IITA, and WorldFish are two CGIAR centres that carry out research
and provide technical assistance on tropical agriculture and fisheries and aquaculture respectively, to reduce poverty,
hunger and malnutrition.
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III. The lending portfolio
C. Project performance and rural poverty impact
105. This chapter analyses the performance of the IFAD -supported loan projects and

related grants, which were approved by the Executive Board since the 2005 COSOP
was finalized. This includes projects that had different stat us at the time of the
CSPE: MOSAP I, closed; AFAP, on -going, but not yet passed the mid - term review;
SAMAP, effective but not yet operational; ARP, approved but not yet effective.

106. In consideration of these differences, only the criterion relevance was app lied to
and rated for all projects; the criteria effectiveness, efficiency and gender equality
were applied to MOSAP I and AFAP, although the latter was not rated for these
criteria ; and the ad -hoc criterion �coherence with lessons learned� was only applie d
to SAMAP and ARP.

Relevance
107. The relevance of the portfolio was analysed in terms of:(i) relevance of objectives,

i.e. alignment of project objectives with the Government�s strategies and policies,
IFAD�s strategies, the COSOP and the needs of the poor; a nd (ii) relevance through
project design, i.e. how project conceptual set -up enabled achieving the stated
objectives.

Relevance of objectives
108. Portfolio well - aligned with government policies . The IFAD -supported portfolio

in the period under evaluation was found to be well -aligned with the policies and
strategies of the Government of Angola and clearly consistent with the rural
development priorities of the country. All projects approved since 2005 aimed at
contributing to the national development goals of food and nutrition security for all,
and addressed key challenges also identified by the Government in its own
analyses.

109. In 2007, MOSAP I fully addressed the third specific objective of the 2 005 Revised
Government�s Poverty Reduction Strategy (ECP) � to reduce the risk of hunger, to
meet the domestic demand for food and revitalize rural economy as a vital sector
for sustainable development �.63 Through its participatory approach and effort to
fos ter associativism, the project also adequately catered for the ECP definition of
poor as its target group, which added the element of social exclusion to the
economic dimension of the term. Furthermore, the FFS that were the building block
for MOSAP I outr each to the poor small - scale farmers, were established in
coordination with the local municipal authorities, and accounted for within the
Integrated Municipal Program for Rural Development and the Fight Against Poverty .

110. The three projects approved more rec ently - AFAP, SAMAP and ARP - also were
found to be in line with several of the specific objectives of the PND 2013 -2017 for
the agricultural, fisheries and environmental sectors, including: linking family
farming to the markets through increased productio n, for both import substitution
and exports , and access to rural financial services ; supporting associativism;
achieving self - sufficiency in the production of staple food; developing small - scale
irrigation; promoting sustainable management of natural resou rces, including
freshwater aquatic resources; support to small - scale aquaculture; and employment
generation. The focus on poor small - scale producers is also increasingly recognized
within the Ministry of Agriculture and Rural Development as the way forward , as
recent data confirmed that almost 90 per cent of agricultural production in Angola
comes from family farming. 64

63 ECP, 2005 revised edition, translation by the CSPE.
64 Strategic alignment with the mid-term development plan for the agrarian sector 2018 -2022 (Alinhamento Estrat�gico
ao Plano de Desenvolvimento de M�dio Prazo do Sec tor Agrario 2018 -2022 (PDMPSA).
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111. Portfolio relevant to rural population needs. IFAD portfolio addressed, and has
the potential to continue doing so, some of the basic needs of the rural poor,
starting with the provision of services and investments to improve agricultural
production for enhanced food security. The adoption of FFS as a platform for
capacity development, the focus on the establishment and strengthening of
farmers� groups and associations, and the integration of empowering activities such
as functional literacy, all did and do contribute building blocks for improving the
livelihoods of small - scale farmers in rural Angola.

112. Portfolio coheren t with COSOP and IFAD strategies . The portfolio was and is
coherent with the 2005 COSOP, the 2017/18 CSN and IFAD�s Strategic Frameworks
over the period under evaluation. 65 By slowly expa nding the geographical areas of
intervention, IFAD -supported projects have been progressively reaching out to the
�most vulnerable groups in food and nutrition - insecure areas �,66 while addressing
the different specific productive patterns of the target popu lation, from staple - food
agriculture to mixed farming and livestock system, and freshwater capture fisheries
and aquaculture. The recurrent focus within the portfolio on developing producers�
associations and on providing opportunities for individual and g roup capacity
development, are instrumental in pursuing the envisaged objective of
empowerment of the rural poor.

113. HIV and AIDS . The COSOP had also recognized the serious health problems
affecting the rural population. Among these, in consideration of the threat that the
HIV and AIDS epidemics represented in Southern African countries for its potential
disruptive impacts on the productive population and on rural poverty, the Paper
foresaw both grant support for initiatives addressing HIV and AIDS and liveli hoods,
and the integration of HIV and AIDS -related measures in new projects. The Paper
referred to an infection rate of 2.8 per cent in 2004, expected to grow. Fortunately,
as of 2016, the country -wide prevalence rate for the adult population was
estimated at 1.9 per cent, though higher for women (2.2 per cent) than for men
(1.5 per cent). 67 In practice, all the IFAD -supported projects explicitly integrated
this concern, typically by including awareness -raising on HIV and AIDS in the
curriculum of the FFSs, in the case of MOSAP I, SAMAP and ARP, and by including
the topic in the community development programme in the case of AFAP.

Relevance through design
114. The relevance of a project also depends on the quality of its design and on the

analysis of the context . All IFAD -supported loans included a sound context analysis,
which however did not always duly inform project design.

115. MOSAP I design firmly focused on the rural poor , and on supporting
smallholder agriculture, as a result of IFAD CPMT�s contribution to p roject design.
This ensured high relevance to both the ECP and rural people� needs. On the other
hand, the CSPE noted elements of design that slightly affect ed relevance, in terms
of responding to participants� needs. One was the limited attention in the d esign to
the key bottlenecks in the availability of inputs, namely seeds and fertilizers , which
was a major challenge in improving agricultural productivity. The second were the
lack of plans for supporting services around the introduction of Grinding mill s and
Animal traction , e.g. maintenance services for the mills and supply of veterinary
care advice for the oxen .

116. AFAP was the first initiative ever to be implemented in Angola in support
of freshwater artisanal fisheries and small - scale aquaculture develo pment .
Its aim was the development, by engaging with poor rural households, of a sub -
sector with a good potential to contribute to diversifying the economy, enhancing

65 The projects approved since 2005 span over three of IFAD�s Strategic Frameworks, namely 2007-2010, 2010-2105,
2016-2025.
66 Country Strategy Note, April 2017.
67 UN AIDS, Angola 2016 country fact-sheet, UNAIDS.
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food and nutrition security, reducing poverty and sustainably managing natural
resources. In sum, a highly innovative endeavour in Angola, that required from the
start, careful and sustained supervision and support to succeed.

117. The context and complexity of the issues at stake were well captured in the project
design report (PDR) and some of the risks had been analysed and described with
general safeguards and mitigation. The project was designed as a full - scale
development intervention, based on a number of assumptions. Technical assistance
for the aquaculture component should ha ve been provided through FAO,
considering the limited national capacity in these sectors; and several key studies
about the different segments in the entire value -chain, were planned to be carried
out during the initial implementation steps. This decision did not take into account
the likely implementation delays th is planned sequence of steps could generate
while raising management costs (see Efficiency). In addition, the PDR showed
several shortcomings on budget estimates, forecasts for exchange rates, an d
availability of inputs on the national market. This despite one -year delay to revise
the initial budget, before achieving approval. Finally, the project was approved in
April 2015 on the explicit assumption that an EU grant of Euro 10 million would be
available as �parallel grant financing�.

118. The novelty of the approach should have suggested a phased approach, starting
with a pilot for both freshwater capture fisheries and aquaculture, in a small area,
with all the inputs and support required to obtain ke y information for later
upscaling, while minimizing risks for participants. This would have led to a
reasonable degree of knowledge and understanding of the real challenges and risks
- technical, economic, financial and social �attached to the development of the
entire sub -sector at a small - scale, before expanding the initiative as a fully - fledged
development intervention. 68 69

119. SAMAP design closely followed the design of the WB MOSAP II , approved in
2016 and operational since April 2017. SAMAP was planned to operate in two new
provinces, Cuanza Sul and Huila, building on MOSAP I experience, by using the FFS
as the core methodological approach, and providing support to farmers�
organizations to access the markets, and transforming and processing products as
fea sible and viable. In addition, and fully in line with the Government� policies ,
SAMAP is also expected to provide rural finance services to participants , thus
meeting what is emerging as a strong request from small - scale producers who
want to access the ma rkets . The project is highly complex and will require
significant managerial capacity to achieve all that is expected.

120. ARP was initially conceived as a recovery and resilience intervention in the
drought - and flood -affected southern provinces of the countr y. Eventually, an
IFAD�s decision led to focusing on re covery only, although the final PDR still
maintain a reasonable degree of attention to strengthening resilience. This would
be of great importance, considering the vulnerability of the areas and popula tions
where it will operate.

121. Both SAMAP and ARP design reports included detailed Social, Environmental and
Climate Assessment Procedures Review Notes (SECAP) and should mainstream
across all capacity development efforts, attention to sustainable natural re sources
management, environmental issues and adaptation to climate change. ARP design
also pays strong attention to the promotion of agroecology. Finally, FAO is expected
to implement the respective FFS components; the MOSAP I experience with FAO in

68 Although up-scaling an intervention based only on a pilot experience is also a complex endeavour, the CSPE
considers that this option would have exposed small scale producers � and IFAD - to fewer risks, as discussed later in
the report.
69 IFAD recently adopted a step-by-step approach for the implementation of a loan approved in 2015 in support of the
Projet de d�veloppement de la p�che et de l�aquaculture continentales (PD -PAC) in the Republic of Congo. The
initiative in Congo has goals and objectives similar to AFAP, and also represents an innovative intervention in the
country.
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this r egard was very successful and should be a guarantee of the rigour in the
capacity development approach and follow -up at all levels.

122. Limited attention to coordination with other actors to address social
development issues . Finally , the CSPE canvassed views from participants, which
showed the acute lack of social infrastructures and services, only marginally
addressed by the past and on -going projects. IFAD correctly did not allocate its
limited resources to this type of activity and concentrated on �softer� areas of work
where its comparative advantage and added value were stronger. Nevertheless,
projects missed planning for more collaborat ion and coordinat ion with other
partners at all levels , including municipalities and communities, which would have
been useful to address th ose basic needs that if unmet, may jeopardize other
positive achievement s.

123. Relevance assessment - summary. Overall, IFAD�s strategies and objectives
were well aligned with the Government�s by targeting crucial issues in the most
vulnerable areas in the central highlands. IFAD�s portfolio was also highly relevant
to the needs of the rural poor farming families and in line with the Fund�s
strategies. The recent expansion of the portfolio to other provinces through SAMAP
and ARP, the inclusion in these projects of resources to address access to markets,
rural finance, recovery from droughts and solid provisions for sustainable
environmental management and climate change adaptation, contribute to
strengthen the relevance of t he portfolio to the national context and needs.
Designs however were less than optimal for AFAP and for some components of
MOSAP I. In consideration of the above, the CSPE assesses the relevance of the
portfolio as satisfactory (5) .

Effectiveness
124. The asses sment of the portfolio effectiveness focuses on the extent to which

expected results (outcomes) were achieved or are likely to be achieved by the end
of the projects. In addition to an overview of targeting and outreach, this section
also reports on some o f the outputs produced by AFAP, and results achieved by
MOSAP I.

125. All IFAD loans approved since 2005 were consistent with the 2005 COSOP
targeting approach and with the available information and analys i s .
Starting with MOSAP I, and in the subsequent projec ts, the IFAD CPMT played a
key role in ensuring that the portfolio targeted the most vulnerable and food -
insecure, who were identified in the poor farming families and in the households
who engage, exclusively or partly, in freshwater fishing, and who had no or limited
access to extension services, investments and capacity development opportunities.
Among these, rural farming women and rural youth were mentioned in all design
reports as groups deserving specific attention. Similarly, all loans approved sinc e
2010 have included extensive attention to youth, as one of the key target groups
to be reached out. The legitimate concern of the 2005 COSOP with demobilized
soldiers was also appropriately taken into account in the MOSAP I PDR; though not
in later inter ventions as over time, this group had settled back among the rest of
the population.

126. With regards to actual outreach, MOSAP I final report indicated that a total of
54,982 small - scale farmers, who represented 110 per cent of the revised target, 70

were trained during implementation; further, 43 per cent of participants in project
activities were women, who at the same time represented 56 per cent of FFS
members. 71 72 No baseline or monitoring data exist on the poverty level of

70 MOSAP I PDR established a target of 126,000 farmers; this was reduced to 50,000 when the project was downsized
by US$ 10 million.
71 How projects addressed gender equality and women�s empowerment, is analysed in detail in a dedicated section of
this report.
72 MOSAP I Implementation Completion Report.
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participants, nor on the ir age -group; nevertheless, the CSPE direct observations,
albeit limited, confirmed that the targeting focus on poor farming families had been
reasonably successful, but much less so with regards to young male farmers. There
is no doubt that FFS leaders an d some of the members were among the better -off
in their communities; and some associations engaged in FFS were reported to own
assets, such as cattle. Still: MOSAP I operated also in isolated communities, and
those closer to the main roads, comprised the most marginal neighbourhoods; FFS
members tended to be vulnerable to climate vagaries because largely dependent
on rain - fed crop, and to have limited access to inputs and markets, due to
isolation; and deep poverty was visible.

127. Risk of elite capture. Conv ersely, and with the strong caveat that the evaluation
was carried out in the early days of AFAP�s work at community level, in the visited
communities the CSPE team noted a risk of elite capturing of project�s support and
results for both cage - and pond aq uaculture. Differently from MOSAP I, wherein
technical advisory services were public goods and investments for the sub -projects
were typically granted only to relatively solid groups; both the aquaculture cages
and ponds could easily be appropriated by mor e powerful members in the
community 73 or even from outside. Several aquaculture ponds opened in a plot
through the heavy work of poor small - scale farmers, are a very attractive asset; in
the absence of land titles stating the association�s ownership of the plot, the risk of
its occupation by third parties is a concrete risk in rural Angola. And cages can be
handled and managed separately, thus facilitating the drift towards individual
control and appropriation, even if an association had been the intended be neficiary.
These potential risks stemming from less than careful targeting, should be
seriously assessed and managed throughout implementation.

128. Results of MOSAP I . The project had several indicators for results, each with a
quantitative target, though not all with a baseline data. These were: 74

(a) Number of smallholder farmers who benefitted from training . These were in
total 54,982; 41 per cent had access to training through FFS; 23 per cent,
though sub -projects; and the remaining 36 per cent, through general training
and extension support; 75

(b) Participating smallholder farmers in the project areas who belong to farm
organizations . At completion, all farming families in the areas of intervention
were members of a farmers� organization; the control group figure rep orted
by the impact evaluation survey ( IES) , was 35 per cent in 2015. 76

(c) Number of smallholder farmers in associations that benefit from grants and
completed their activities under the project�s agricultural investment
component . The number of participants i n sub -projects was 12,344;

(d) Ratio of smallholder farmers� organizations to an extension officer . At
completion, this was 12 associations/officer; the ratio was still high, despite
IDA�s efforts to increase by 50 per cent, the number of extension officers
assigned to the district level Agricultural Development Offices ( EDAs) in the
areas of intervention;

(e) Rate of adoption of farming practices by participating smallholder farmers .
Crops concerned were maize, cassava, beans and Irish potato and increases
were to be achieved through a number of improved farming practices (IFPs) .
These included for maize, bean and Irish potato: the selection of seed; the

73 In one of the visited associations, the leadership was firmly in the hand of one single extended family; and in a
second group, the leadership was challenged by members in front of the CSPE team.
74 Ibid.
75 Reports by MOSAP I state that there was no double-counting of participants, although in the communities, clearly
some FFS members were also participating in the sub-projects.
76 The result was reported as 200 per cent of achievement, as the target had been established at 50 per cent of the
farming families.
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number of seeds and the spaci ng of plants. For cassava, additional practices
were the size of cuttings, the number of nodes, and the humidity check.
Figure 2 shows the rates of adoption of each practice, in each crop. 77

Figure 2
Rates of adoption of improved farming practices in MOSAP I by crop (percentage)

Source: IES, re-arranged by the CSPE team.

129. Lack of analysis of reasons behind uneven adoption rates . The graphs show
how the adoption of the improved practices differed at the level of individual
farmers, also as a factor of crop a nd province. Seed selection was the most
adopted technique, which bode well for its long - lasting universal adoption in these
provinces . The IES concluded that factors influencing the rates of adoption included
the quality of the leadership of the farmers� organizations; the previous knowledge
of a practice; the participation in a FFS; the importance of a given crop for the
farmer. Nevertheless, the project did not carry out any in -depth analysis of the
reasons behind the lack of adoption of certain practice s, as discussed later in the
report more in detail.

130. All indicators were assessed as having achieved or exceeded the revised
respective targets . Arguably, the targets had been set at a cautious level. 78

Nevertheless, MOSAP I met plans , mostly through the establishment of FFSs and
the funding of sub -projects : participants learned useful IFPs and through these, the
yields of three widely cultivated staple - food crops increased; producers�
organizations increased in numbers and membership; and agricultural ext ension
services and inputs for productive activities were provided to participants , albeit
farmers complained that inputs had been made available only for the sub -
projects .79

77 See IES for detailed methodology for data gathering and analysis.
78 IES, 2015.
79 This had been the commitment of the project; as mentioned earlier, it was a failure of design.
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131. At completion, MOSAP I had established 726 FFS though only a minority had
achieve d graduation, i.e. completed the third cycle of training, due to the late
introduction of the approach in the project�s life. The end of project impact
evaluation survey (IES) showed that the FFS methodology was instrumental in
establishing groups and asso ciations on a participatory basis.

132. The CSPE agreed with most stakeholders, that the capacity development efforts on
the FFS methodology within IDA at the different institutional levels had been crucial
to achieving results. An additional factor for succes s, in the view of the CSPE, was
the close compliance of the applied model with the original FFS concept. 80 This in
turn led to the adoption of the methodology as the national extension system, a
major unexpected result of the intervention.

133. In addition, the project financed 257 investment sub -projects, to support: Animal
traction (118 or 46 per cent), which entailed distribution of ploughing oxen;
m echanization and seeds (109, or 42 per cent), which entailed financial assistance
for mechanized land preparati on and seed supply; and grinding mills (30, or
12 per cent) for cassava and maize. Of these, at completion, 51 per cent were
operating normally, 37 per cent with some deficiencies, 9 per cent were still under
execution and 2 per cent were non -operational or abandoned ; n o information was
available about which sub -projects were facing problems. The IES indicated that
animal traction and grinding mills sub -projects suffered from poor design, including
under -estimation of technical and organizational challenge s, and lack of adequate
support and follow -up ; f or example, no veterinary assistance was provided to
farmers who received oxen.

134. Finally, capacity development and training in MOSAP I was broader than IFPs.
Among small - scale farmers: approximately 2,252 bene fitted from literacy courses,
women mostly, and agribusiness; 1,497 farmers graduated as FFS facilitators and
96 as community leaders. At IDA level, 210 Government technicians attended
trainings in community leadership, agronomy and extension methods. MOSA P I
also provided means of transport for extension officers and contributed to building
EDA offices and residences for EDA staff.

135. AFAP�s overambitious project design . The project had been operational for less
than 18 months by the time of the CSPE and had been classified as �problem
project� for approximately four months by then, largely due to the limited progress
on field activities. Delays and problems partly originated in the design, and partly
in the limited human capital available to manage a complex initiative like this.

136. In the view of the CSPE, the main challenge is the discrepancy between project
ambitions, i.e. launching very innovative artisanal freshwater fisheries and
aquaculture production models on a large scale, with only very limited knowledge
of the technical, environmental, economic and financial challenge s; and the limited
implementation capacity in the country , which had been acknowledged in the PDR
and was confirmed by the delays in recruiting the PCU technical experts .

137. A telling example was the disconnect between the available information
on the profit ability of aquaculture and on - going work at the community
level . The market analysis was one of the pillars for the entire project endeavour,
as it should identify current and future demand for inland water fish (mainly tilapia)
at local and national level ; and assess the economic and financial sustainability of
the envisaged value chain for both capture and aquaculture products . As of
November 2017, the procurement of the Service Provider for the market analysis
had to be launched yet and the report might possibly be available towards the end
of the second year of implementation, and third year since effectiveness.

80 The concept of FFS was first developed by FAO in Indonesia in 1989, to promote Integrated Pest Management in
rice fields; Wikipedia, accessed on 12 December 2017.
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138. Notwithstanding the lack of reliable information on the real market potential for
aquaculture, the pressure to deliver led to the decision to establish ten groups of
small - scale aquaculture growers by the end of 2017. To do so, the PCU was
entering informa l agreements with the selected communities, for them to open
seven or more aquaculture ponds each, in return for fingerlings and feed for one
productive cycle; and technical support from the project for a longer time -span.
Opening aquaculture ponds by hoe and spade, as was happening on the sites
visited by the CSPE team , is a highly demanding job; hundreds of person/hours are
necessary to dig seven or more ponds, create the banks, develop water diversions
from nearby rivers, etc. AFAP was not providing any support, in kind or cash, due
to its procurement difficulties; reportedly, the Ministry of Fisheries and the Sea was
going to step in with some financial resources to fill the gap. Furthermore, in at
least two cases, the groups that had engaged in opening the ponds, only had
customary access to the land thus occupied. As already mentioned, in the current
legal framework for land tenure in the country, this is known not to be sufficient to
protect the poor from potential take -over of the land by others.

139. At t he same time, although the project was in the process of identifying a national
source of fingerlings, it had not made any progress yet to find a national or an
international source of feed for the first cycle of production of tilapia in the newly
opened p onds, which were expected to enter in production in two to three months�
time.

140. Investment risk for producers and credibility risk for IFAD . The situation
described above indicate that AFAP was mobilizing poor producers to dedicate their
time and energy to engage in an activity for which there was not yet sufficient
guarantee of technical and economic success and which should have been
conducted only in the framework of a pilot test, with all the necessary guarantees
for the communities and no request for u npaid work. The situation witnessed by
the CSPE in Malanje, indicated a limited understanding of the risks entailed in the
initiative, and represented a potential loss of credibility for IFAD in the province.

141. Limited management and technical experience on various fronts . Although
blame for low delivery was mostly attributed to procurement and staff recruitment
difficulties, 81 the CSPE noted weaknesses in the PCU capacity at various levels,
including technical competence on issues such as community dynamics ; fisheries
management; and project management. Planning was also noted as being short of
expectations, as for example there was lack of consistency between the PDR, the
approved annual work plan and budget (AWPB) 2016 -2017 and the activities that
were repor ted by the PCU as on -going in November 2017. The latter included
activities that had not been foreseen and were under implementation; while
planned activities had not started yet ; this despite the market study was of the
highest importance for the entire p rogress of the project . Another important
limitation was the quality and periodicity of project reports to IFAD, which mostly
provided incomplete and unclear information, that did not allow for an assessment
of what had been achieved, what was incipient an d what had not started yet.

142. The PDR had hinted at two potential sources of technical assistance and capacity
development in freshwater fisheries and aquaculture, and investment as well, that
would have strengthened AFAP. First, FAO was supposed to implemen t the
aquaculture component, but this did not materialize due to lack of agreement
between the parties on the scope and type of expected services. Second, the EU
grant foreseen in the PDR did not, and will not materialize, according to the
information canv assed by the CSPE in November 2017. A third option that had
emerged was the AfDB -supported Fisheries Sector Support (FSS) project, which
focuses on marine fisheries. Although AFAP had a good level of exchange and

81 The AFAP supervision mission in November 2017 greatly contributed, as mentioned later in the report, to solve the
procurement issues.
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informal collaboration with the FSS managem ent team, the technical context and
challenges at stake differed to a significant extent, and no closer partnership could
be envisaged at a more substantive level.

143. At the time of the CSPE, another potential opportunity for technical assistance to
AFAP was the regional IFAD grant to IITA and WorldFish, with title �Aquaculture
Assessment and Value Chain Pilots for Improving Fish Supply�. The grant had not
started disbu rsing yet . However, due to some internal IFAD�s bottleneck, none of
the key stakeholders had any information about its approval and time -schedule for
implementation . This situation risks leading to a missed opportunity, unless the gap
in information is rap idly amended.

144. Steps had also been taken under the umbrella of the South -South and Triangular
Cooperation with other lusophone countries: (i) with Brazil, contacts were only at a
very incipient stage; (ii) with Mozambique, in July 2017 an IDPAA and AFAP
delegation visited some of the PROAQUA and ProPesca activities in the country.
Overall, the visit was considered useful, but did not lead to any plan of further
exchange or collaboration.

145. Finally, t he governance and supervision arrangements of the project a lso appear ed
to be weak. The Steering Committee ha d not yet engaged as the real decision -
maker and oversight body of the intervention, and there was neither formal nor
informal engagement at the central level, of all the national ministries that should
sup port the community development initiatives complementary to investments in
the fisheries and aquaculture domain. Both elements risk ed jeopardizing the
effectiveness of the entire initiative.

146. Some progress on capacity development . A positive achievement was that the
PCU had conducted some training sessions for IDPAA staff at central and provincial
level, for community members and for fishers� groups, which had been appreciated
by participants; also, the NGO responsible for the community development had
been contracted and was carrying out the community baseline studies. 82 These
activities provided the opportunity for the project to start engaging with
stakeholders at the different levels and identifying the most active and motivated
groups and communities. For the community development component to succeed,
however, the effective collaboration of a range of national ministries and
organizations will be necessary; these had not been included by design in the
Project Steering Committee, and no structured plan exi sted yet for their
involvement.

147. Overall, the project seemed to operate without a clear pathway . The
Steering Committee did not appear to be engaged in fulfilling its role. The CPMT
had provided over time support on management, fiduciary and technical issue s, as
confirmed by some staff in the AFAP PCU. However, stronger supporting measures
were warranted early on, considering the risks identified in this respect in the PDR;
and the difficulties in recruiting competent staff for the PCU. For example, three
supervision missions were carried out to AFAP between June 2016 and May 2017,
but only in November 2017, the IFAD fisheries and aquaculture expert who had
nevertheless been in correspondence with AFAP PCU on several issues, was part of
the team.

148. Effectivene ss - summary . MOSAP I suffered from a slow start and management
problems in its early years . Its revised targets were all over -achieved, although it
was argued that these had been set at a cautious level. R esults were visible and
tangible in the communitie s and at the institutional level , even though only a low
number of FFS achieved graduation and the outreach of important activities such
as functional literacy was insufficient. With regards to AFAP, delays in start -up and

82 The contract was awarded to the NGO Ajuda de Desenvolvimento de Povo para Povo-Angola, which has a solid
reputation and experience in capacity and community development initiatives, also with riverine communities.
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weaknesses in project management, have led to less than satisfactory results so
far. Based on these considerations, the C SPE decided to rate Effectiveness of the
portfolio as m oderately satisfactory (4) .

Efficiency
149. The Efficiency criterion provides a measure of how economically resources (funds,

expertise, time, etc.) are converted into results. Some of the parameters and proxy
indicators discussed in this section are: (i) lapses between key milestones;
(ii) disbursement performance; (iii) project implementation and management;
(iv) manag ement costs; and (v) cost per beneficiary. Loans assessed against all or
some of these parameters were: MOSAP, already completed; AFAP, on -going at the
time of the CSPE; and SAMAP, effective as of August 2017.

150. The Angola portfolio experienced mixed scenar ios in terms of time - lapses
between approval and first disbursement . Table 8 shows the time - lags
between the milestones in the initial phases of MOSAP I, AFAP and SAMAP .83

Reasons for delays mainly originated at the national level.
Table 8
Timeline between approval to first disbursement (months)

IFAD EB approval
to national
signature

National signature
to effectiveness

IFAD EB approval
to effectiveness

Effectiveness to
first disbursement

IFAD EB approval
to first

disbursement

MOSAP I 4.2 18.9 23.1 3.2 26.3

AFAP 4.6 coincidental 4.6 10.8 15.4

SAMAP 4.0 coincidental 4.0 n/a n/a

ESA average* 3.9 3.0 6.9 6.2 13.1

Source: Business Intelligence/IFAD investment portfolio.
*The average was calculated based on ESA projects in the same evaluation period.

151. The MOSAP loan, once approved by IFAD Executive Board, was signed by the
Government of Angola within a reasonable time. Afterward, it took approximately
19 months for the loa n to become effective; main reasons for delay were specific
country requirements, including a lengthy process to obtain Cabinet�s approval of
the loan agreement and the latter�s publication in the Government�s official bulletin.
Another cause for delays wa s the negotiation process about the lending terms
between the WB, the leading co - financer of the project, and the Government. In
addition, legislative elections, held in September 2008 for the first time since 1992,
also affected the availability of key Government counterparts during the final steps
of the process.

152. In the cases of AFAP and SAMAP, the time -span between the EB�s approval of the
loan and effectiveness was significantly shortened, well below the regional average
for the ESA region during the same time -span. This, thanks to the lessons learned
from the previous experiences and the existence of a more stable government in
place. However, AFAP suffered of almost 11 months delay between effectiveness
and first disbursement , due to two main reasons : the general conditions for
withdrawals, as stated in the AFAP Financing Agreement, had not been met; and
key staff for the project coordination unit could not be identified and recruited in
shorter time .

153. With regards to SAMAP, by the time of writing this report (December 2017), the
authorization for the first disbursement had just been granted. The major obstacle
in this case was the absence of sufficiently competent professionals for the position
of finance officer, available for recruitment in the count ry.

83 Since the IFAD�s Executive Board�s decision at the corporate level in May 2010, the date of the signature of the loan
agreement coincides with the �entry-into-force� or �effectiveness� date.
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154. Disbursements have been systematically lower than average . MOSAP I
disbursed 87 per cent ( US$7.1 million) of the IFAD loan. Implementation and
delivery under the Agricultural investment support component were affected by
delays in meeting disbursement conditions, including the establishment of baseline
values for key performance indicators and finalizing the data collection needed to
guide sub -project investments. One year before closure, the project had only spent
62 per cent of IFAD funds. During the last year of implementation, the project
implementation unit ( PIU) managed to disburse 17 per cent of IFAD total funds,
thanks to an intensive effort to establish and support the FFS.

155. Figure 3 below shows the actual disbursement rates of MOSAP I and AFAP ,
compared against the average disbursement rates of IFAD projects in the same
sectors. In the case of MOSAP I, the rate was less steady and at a systematically
lower level than planned. In the case of AFAP, the graph shows that delivery has
been so far at a lower level than planned. Despite the low rate, the overall quality
of AFAP withdrawal applications improved over time, which allowed the project to
reach a delivery of almost 20 per cent of the total IFAD funds at the end of
November 2017; this is disc ussed in more detail later in the section.
Figure 3
Disbursement rates of IFAD loans per project

Source: Business Intelligence/IFAD investment portfolio; IFAD Guidance Note for Supervision Aide-Memoire.

156. Limited human capital in Angola has affected p roject implementation. One
of the main constraints regarding the implementation of IFAD -supported loans in
Angola has been the limited human capital in the country to efficiently and
effectively manage development initiatives. Both MOSAP I and AFAP struggl ed to
recruit qualified management, administrative and technical staff, who would also
have experience in donor - funded projects. Reportedly, in some cases the selection
processes were limited to very narrow pools of Government officers, who already
cumulat ed various roles and responsibilities.

157. As a case in point, delays in MOSAP I delivery during the first two years of
implementation, were a result of weak leadership of the project. A third p roject
coordinator was eventually recruited, and significant results were achieved by
completion date; still, both loans from the WB and IFAD had to be extended for
about 18 months and the entire marketing component was deleted.

158. AFAP, in turn, was the first loan to be fully managed by IFAD in the country in
many years, as PESNORTE had come to a close eight years earlier. This added to
the complexities of recruiting someone who had knowledge of the Fund�s
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management and administrative procedures. Furthermore, the s election process of
all staff in the PCU was rather lengthy, also due to the limited national capacity in
freshwater fisheries and aquaculture. The PCU was eventually fully staffed only by
September 2017, two years after �entry - into - force�. Finally, the PC U was struggling
with the procurement of international consultancy services and goods and was not
making progress with activities that did not require procurement.

159. Project management cost s higher than planned . The project management
cost (PMC) of MOSAP I w as higher than expected. At design, PMC was estimated at
18.8 per cent of the total cost; at completion, it had absorbed 35.1 per cent of the
total financial resources spent. This was mainly due to the higher costs of service
providers than planned; and th e time -extension that demanded more funds for
project coordination and management.

160. With regards to AFAP, the PDR allocated 16 per cent of the total project cost to
PMC. However, the November 2017 Supervision mission found that 64 per cent of
the total fun ds disbursed until then, had been spent on the project management
component; this while field - level delivery had seriously lagged behind, as discussed
earlier. The situation was acknowledged by the CPMT, which was discussing possible
mitigating measures in December 2017.

161. Cost per beneficiary higher than planned . At design, MOSAP I estimated a cost
per beneficiary of US$392. At completion, after the project�s revision of targets and
budget, the initiative had a cost per beneficiary of US$627, i.e. 60 per cen t higher
than estimated. This was a direct consequence of the time extension by 1.8 years
and the significant reduction in the planned number of beneficiaries, from 126,000
to 50,000. The same analysis could not be done for AFAP at the time of the CSPE,
gi ven the early days in its implementation.

162. Macro - economic factors . The devaluation of the Angolan Kwanza against the
international currencies had and will have a negative impact on the costs of both
MOSAP I and AFAP. 84 In the case of AFAP, the fluctuating i nflation rate of the
national currency since 2014, may also affect the overall purchasing power of the
project budget. 85 Furthermore, the high prices of goods and services on the
national markets w ere forcing AFAP to meet more of its procurement needs on th e
international market, at a higher cost than initially estimated.

163. In summary, despite some improvements over time in some of the key
implementation milestones, the IFAD portfolio suffered from delays above the
regional average, in achieving first disburs ement and during the first year/s of
implementation. MOSAP I eventually managed to achieve significant results by its
completion, also thanks to an extension of almost two years. At the time of the
CSPE, it was too early to assess whether AFAP will be able to recover the delays
and an extension might become necessary. Key issues that did affect the efficiency
of the entire portfolio, and still risk doing so in future, were the limited human
capital in the country to manage the projects, the devaluation of t he national
currency, and over -expenditure for project m anagement costs also due to
implementation delays. Consequently, efficiency is rated as m oderately
u nsatisfactory (3).

84 The kwanza depreciated approximately 45 per cent in relation to the US dollars since 2008; from AOA 74 in January
2008 to AOA 166 on 26 December 2017; source: http://www.xe.com/currencycharts/?from=USD&to=AOA&view=10Y.
accessed on 6 January 2018. In addition, n early January 2018, Reuters, Bloomberg and the CNBC reported that the
AOA might no longer be pegged on to the US$. This will likely lead to further devaluation of the national currency.
85 From a relatively stable rate between 12 and 15 per cent from 2008 to early 2016, the inflation rate reached 40 per
cent at the end of 2016 and decreased to 26 per cent in 2017. Source: https://tradingeconomics.com/angola/inflation-
cpi, accessed on 6 January 2018.
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Rural poverty impact
164. This section analyses the impacts resulting from MOSAP I across four rural poverty

impact domains, 86 based on three sources of evidence: the interviews with
representatives of FFS and farmers� associations held by the CSPE during its work;
the IES carried out in 2015 by a service provider contracted by the proje ct itself;
and the IOE project completion report validation.

165. A limitation in the analysis of this criterion was that MOSAP I did not collect any
data on household incomes, assets and food security , at baseline or during
monitoring . This entails that both t he IOE project completion report validation and
this report had to base their analysis and conclusions on limited and anecdotal
evidence.

166. Anecdotal information suggests an increase in h ousehold income s and
assets. Anecdotal information provided by FFS memb ers to the CSPE indicated
that in most groups, with a few exceptions for Huambo Province, part of the
additional production obtained through the new cropping techniques and the
m echanization sub -projects, was sold in the local markets and allowed broadenin g
households� assets.

167. Figures mentioned of the share of the additional marketed production varied
between a third and a half, though these should be taken only as indicative. In
some groups, FFS members reported having used the additional income to improv e
their houses, including purchase of cooking gas stoves; and typically for health
purposes and school for children.

168. The main source for the increased incomes were the collective fields that
groups could afford cultivating through the m echanization sub - pro jects .
The physical effort required for opening up new fields is a major challenge if done
manually, also considering availability of household labour and competition for it at
moments of peak requirements in the individual fields. The support provided by
MOSAP I by renting mechanization services solved this major bottleneck and
allowed the groups to manage the collective fields along with the individual plots
throughout the cropping season. Typically, group members stated that the net
income from the sale of the produce was partly shared among members, and partly
re - invested in the collective field for the following cropping season. Some groups
had already invested in collective fields for seed multiplication, which should sell at
better prices than product ion for food consumption.

169. Significant human and social capital and empowerment . MOSAP I final
reports on membership of farmers� associations , strongly suggested that the
decision to operate exclusively through already existing and newly established
associa tions and FFS groups, led to the perception among small - scale farmers that
there were advantages in joining a group/association. This could however simply
be an opportunistic strategy to get access to goods and services, as had happened
in earlier projects .

170. Anecdotal evidence from the CSPE interviews, supported by information on
sustainability of associations and FFS groups, indicated nevertheless a good degree
of commitment to the associations, as membership offered an opportunity to learn
technical issues, discuss community issues and develop social capital. Being a
member of a respected group in the community was by itself, a first step towards
empowerment, particularly for women members. Some farmers were trained to
become Master trainers, or Master facilitators; both are key roles in the FFS
extension approach that open up opportunities for employment, in addition to
strengthening the incumbents� profiles in the respective communities. Furthermore,
in those FFS that benefitted of functional literacy courses, all participants went

86 At IFAD, impact is defined as the changes that have occurred or are expected to occur in the lives of the rural poor,
whether positive or negative, direct or indirect, intended or unintended.
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through a significant individual empowerment process that also led to stronger ties
among members. 87

171. Majo r factor s influencing membership of small - scale farmers were the useful ness ,
feasib ility and acceptab ility from the technical, economic and social perspective, of
the IFPs and other trainings. The relatively low presence of young farming men
among FFS memb ers appeared to reflect both the exodus of male youth towards
urban centres in search of easier forms of making a living, as well as the
perception that agriculture, and learning about it, was not a profitable use of their
time. These are issues that indiv idual interventions cannot solve on their own;
nevertheless, a project could test different approaches and offer different services
and opportunities, creating incentives for young people to engage with. So far,
however, the concern with youth in the imple mentation of the IFAD -supported
projects in Angola was somewhat side - lined.

172. Enhanced f ood security and agricultural productivity. MOSAP I final reports
state that the level of productivity captured in the baseline survey indicat ed that
before the project m any participants were producing mostly at subsistence levels.
According to the IES, yield improvements were sufficient for maize, for example,
�to allow a household of five, to cross the threshold for subsistence production�.
The IES data also showed that yields increased among both participants and non -
participants, though the increase for the latter group was very low.

173. The Crop Production Index showed a progressive increase in the
production of the four targeted crops. This was MOSAP I impact indicator and
provided an aggregated measure of the increase in crop production in real terms.
The Index was measured over three years, with 2011/12 production used as the
base year .88 At completion in 2015, the overall CPI was calculated at 166, or 66 per
cent increase over the baseline value. The difference with the comparison group
was found to be significant, largely due to availability of inputs and of technical
assistance. Figure 4 from the IES, shows the evolution of the index over time.
Figure 4
MOSAP I Impact Indicator �Overall increase of crop production�

Source: MOSAP End of Project Impact Evaluation Survey Report, 2015.

87 IES, 2015.
88 The denominator value of the index.
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174. The CSPE heard from virtually all the FFS members met, that agricultural
productivity and production had increased, through the a doption of at least some of
the improved techniques and the participation in the m echanization and seeds sub -
projects. Improvements in production however were far from being uniform across
all areas of intervention; with FFS in some districts struggling to achieve improved
yields due to drought and to the gradual deterioration of soils and seeds. Increased
production was used both for household consumption, thus directly and positively
impacting the level of food security, and for the market, as already dis cussed.

175. The CSPE however noted that the focus of MOSAP I on four crops only led to
disregarding locally important cash -crops, e.g. pineapple in some localities, which
could also benefit from a FFS approach for yield improvements.

176. Positive impacts on instit utions and policies through the successful
experience of MOSAP I with the FFS . This was reported as the main factor
leading to the adoption of the approach as the national agricultural extension
method. The FFS had been applied by FAO in Angola through the Special
Programme for Food Security in the early 2000s, and possibly by other
organizations as well. However, it was only with MOSAP I that the methodology was
scaled up to a level that tangibly showed its robustness in developing farmers�
capacities for increased food security and agricultural production, and in supporting
the establishment and strengthening of small - scale producers� associations. These
being all key objectives of the Government of Angola, the IDA�s decision to adopt
FFS nationwide appear ed very relevant and coherent. Furthermore, the rigour in
the application of the FFS approach through MOSAP I has been noteworthy and
deserves praise. 89

177. With the FFS approach, MOSAP I also aimed at improving the quality of the support
and technical assista nce that farmers would receive from the relevant Government
organizations. The spear -head of the system were to be the Agricultural
Development Offices at the municipal level (district) (IDA/EDAs), which would see
an increase in the front level staff, i.e. extension supervisors and officers who
would interact directly with farmers. A total of 88 government extension officers
attended trainings on improved production techniques, FFS methodology,
management, etc. In turn, the extension officers working with F FS groups,
supported farmers in developing their own knowledge and capacity. In the process,
the FFS approach enabled the establishment of a solid relationship between the
extension system and farmers� groups and extension officers stated that their role
had gradually changed from teaching to facilitation.

178. Rural poverty impact � summary. Anecdotal information indicates that
members of FFS benefitted of an increase in their households� income and assets,
mainly through the increase in crop productivity and production and the
mechanization and seeds sub -projects. Indeed, MOSAP I over perfor med the
productivity targets set for the four selected crops. However, the absence of
baseline data on incomes, assets and food security induces caution in drawing
conclusions on impacts on rural poverty. Membership in farmers� associations and
in FFS grou ps grew exponentially during implementation, and participants
developed their skills and capacities on several themes. At the same time, the FFS
approach in MOSAP I lacked in its outreach capacity to include young people in the
farmers� associations and to empower women within the associations . Finally, the
capacity development efforts through the FFS approach of extension staff also
contributed to improve the capacity of EDAs in delivering better extension services.
Based on the mixed evidence found, and o n the absence of robust data with
regards to some impact domains, the CSPE rated rural poverty impact as
m oderately satisfactory (4) .

89 For example, the adoption of the three cycles approach to graduation of FFS, as envisaged in the original design of
FFS, is undoubtedly costly but is also a basic feature of the methodology, to achieve sustainable benefits.
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Sustainability of benefits
179. Sustainability relates to the likelihood that the stream of benefits generated by the

project would continue after closure. The CSPE analysed the following critical
aspects of sustainability: (i) institutional; (ii) ec onomic and technical; and
(iii) social.

180. Capacity development efforts on the FFS methodology as one of the major
factors of sustainab ility of results at both community and institutional
level s . Staff in IDA benefitted of in -depth trainings in FFS , and this led to
sustainable results at the different levels . The adoption of the methodology as the
national agricultural extension approach also bodes well for the future of FFS in
Angola. What remains to be seen, is the capacity and commitment of IDA to secure
sufficient financial resources for sustained implementation of the approach, even in
the absence of financial support from partners.

181. Policies supporting small scale farmers are required for sustained
improvements in production . The long - term economical sustainability of
achievements in productivity and production will largely rely on the opportunities
that farmers will have to access mar kets for their production, raw or transformed;
engage in value chains; and whether this will generate sufficient profits to justify
the additional efforts required to produce a surplus. In this, national policies
contributing to make agriculture an attract ive sector of employment would be a
must , address ing issues that go from the availability of inputs, infrastructures and
services in rural areas, to the actual urban - rural terms of trade, t hrough security of
tenure and the national discourse on agriculture and family farming. As of 2017,
the country�s weak supply chains and distortions at the retail level, still favoured
food imports, discouraging production by small - scale farmers for the market. In
such an environment, yield and production increases may no t always result in
improved incomes for small scale producers.

182. The CSPE also canvassed views of farmers and project staff with regards to the
sustainability of the sub -projects. In general, participants considered that the
mechanization plus seeds sub -proj ects were generating sufficient returns to the
groups to be sustainable if the group decided to continue, but that sustainability for
the other categories of sub -projects was very mixed.

183. The technical sustainability of the innovations introduced through t he FFS
was uneven . The IES indicated that 61.5 per cent of participants had adopted
some of the proposed IFPs . The range varied from 100 per cent adoption of the
seed selection procedure for all four crops , to rates around 30 per cent or less for
plant spacing, in particular in the individual household plots. The IES provided
various social and economic issues as a possible explanation, including prevailing
land tenure patterns. Undoubtedly these could affec t adoption, but there could be
others, such as scarcity of labour at peak times, risk -aversion or lack of inputs. The
CSPE found that the reason s for these differences have not been adequately
analysed. This undermined the efforts of MOSAP I; and neglectin g these aspects
would be a missed opportunity, for IDA and the new projects, for learning lessons
that can pave the way to better and more sustainable impacts.

184. Finally, the social sustainability of FFS appeared to be strong . Information
available indicated that FFS established by MOSAP I, continued to function
supported by the local extension officer, also when it came to a close in March 2016
and before MOSAP II was launched in April 2017. Reportedly, FFS were also
established in provinces outside the proj ect area, by extension officer s who had
been trained by MOSAP I and had been transferred since. The IES also found that
the Farmer to Farmer extension mechanism was instrumental in diffusing
information on IFPs within and across communities.

185. Sustainabilit y of benefits � summary . The main factor of sustainability within
MOSAP I was the rigorous and large -scale implementation of the FFS approach,
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which led to the adoption of the method as the national agricultural extension
methodology. Sustainability also a ppeared strong at the social level. More analysis
will be necessary to ensure that the proposed IFPs meet the basic requirements for
technical and economical sustainability, as not all of them have been adopted at
the same satisfactory level, in particular in the individual fields. Finally, the positive
results and impact in terms of productivity and production will not last long, in the
absence of an enabling policy environment and incentives that support family
farming and sustainable agricultural and rur al development. Altogether, the three
dimensions of sustainability for MOSAP I are assessed as m oderately
satisfactory (4) .

D. Other performance criteria
Innovation

186. This criterion focuses on the introduction of innovative approaches for rural poverty
reduction. The concept of innovation is context -specific; what is common practice
in a country or region, can be highly innovative in another.

187. MOSAP I design report did not specifically refer to innovative practices but stressed
that it aimed at the introd uction of �participatory processes� in support of
implementation and decentralization, at the level of governmental organizations;
and of �new knowledge and skills� for farmers.

188. MOSAP I was a highly innovative project in the view of IDA , as it introduced
and led to the adoption of new agricultural technologies among farmers
participating in the FFS. This was possible thanks to the FFS methodology itself,
which although not new in the country, had not been previously introduced at such
a large s cale, and with the same rigour as within MOSAP I. The FFS methodology
also led to a radical change in the perception of extension officers of their own role,
shifting from �teacher� to �facilitator�.

189. This was confirmed by the IES and through the CSPE�s own observations
during its interactions with FFS representatives. Small - scale farmers who joined in
the FFS, could adapt and integrate their previous skills and knowledge with the
positive innovations proposed by the project, and improve the ir production, an d
productivity as well to some extent, of the four targeted crops.

190. Innovation � summary . MOSAP I contributed important innovations to Angola,
the FFS as a participatory agricultural extension method, and a number of IFPs that
members of the FFS found benef icial and decided to adopt in the collective fields.
The CSPE thus decided to rate innovation as satisfactory (5) .

Scaling up
191. Scaling up refers to how project results were or will be scaled up by governmental

organizations with their own resources , donors, the private sector and other
agencies.

192. MOSAP I was the main vehicle for the adoption of the FFS as the national
extension system . As of late 2017, the methodology had been adopted by a
number of on -going initiatives by the WB (MOSAP II) and FAO . The rece ntly
approved IFAD�s loans SAMAP and ARP in the southern provinces of the country will
also contribute to its diffusion, together with the EU funded Strengthening
Resilience and Food and Nutrition Security in Angola to be implemented in the
southern provin ces of the country . Furthermore, it was mentioned that an
upcoming AfDB -supported large project aimed at rural development in Cabinda,
shall adopt the FFS approach for the agricultural development component.

193. IDA also stated its commitment to replicate FFS across the whole country and had
already made steps in this direction, by transferring extension officers trained
through MOSAP I on the FFS methodology, to provinces not currently supported by
projects, to e xpand coverage. Furthermore, IDA was posting additional extension



Appendix I I EC 2018/103/W.P. 5

50

officers to the EDAs where all WB - and IFAD - funded interventions were going to
operate.

194. It was not clear however whether the Ministry of Agriculture and Rural
Development and IDA had already allocated sufficient financial resources to ensure
the rigorous implementation of FFS to the non -project areas. This is a critical issue;
for FFS to be effective, like any other extension method, adequate financial and
human resources are necessary. If th ese are not made available, results will be
shorter than expectations.

195. Scaling up � summary . The FFS methodology was being scaled up by several
interventions as of late 2017, thanks to decision by the Ministry of Agriculture and
Rural Development and IDA t o make it the official national extension system. This
notwithstanding, at the time of the CSPE the capacity and commitment of IDA and
MINAGRI to systematically invest its own resources for implementing the FFS
approach across the entire country, were not granted yet. The CSPE thus decided
to rate scaling up as m oderately satisfactory (4) .

Gender equality and women’s empowerment
196. This section analyses the extent to which the 2005 COSOP, the Country Strategy

Note , MOSAP I and AFAP incipient steps so far, all contributed to improve gender
equality and women�s empowerment, and to achieve the strategic objectives of
IFAD Gender Policy, copied here: 90

• Strategic objective 1: Promote economic empowerment to enable rural
women and men to have equal opportunity to participate in, and benefit
from, profitable economic activities;

• Strategic objective 2: Enable women and men to have equal voice and
influence in rural institutions and organizations;

• Strategic objective 3: Achieve a more equitable balance in workloads and in
the sharing of economic and social benefits between women and men.

197. The 2005 COSOP and the CSN made good reference to women as a priority
g roup for IFAD . The 2005 COSOP also referred to the need to enhance women�s
access to agricultural extension and land, among other services and assets. Rural
women and women -headed households were identified among the most vulnerable
groups and first in lin e for targeting in IFAD�s projects; and gender -sensitive
baselines and livelihoods studies were foreseen as building blocks for all
interventions to ensure adequate targeting. The COSOP Logical Framework also
included the indicator �number of groups with w omen leaders� and several
indicators were expected to be disaggregated by gender. The CSN did not elaborate
further on the issues of women�s participation and gender equality, thus endorsing
the COSOP�s focus.

198. But neither document referred to women�s empo werment among the
objectives to be pursued , although references to women�s access to land entail
an element of empowerment as well. Most probably, no IFAD COSOP formulated in
2005 did include women�s empowerment as an objective; nevertheless, the CSN
misse d the opportunity to address this gap and highlight the importance of gender
equality in IFAD�s strategic focus since 2012.

199. A strong female participation in MOSAP I . Project completion data indicated
that 56 per cent of FFS members were women, and that 43 per cent of the farmers
who �adopted an improved agricultural technology promoted by project � were also
women. The same report suggested that the high level of female membership in
FFS was triggered by both the specific efforts of community leaders to invo lve
women -headed households, and the possibility to register in a FFS group, more
than one member from the same household. Another major reason was that in the

90 IFAD Gender equality and women�s empowerment policy, 2012.
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traditional gender division of labour in rural Angola, women have a strong
responsibility in agr icultural production and have to be involved when the objective
is enhanc ing the competences and skills of small - scale farmers.

200. Although the PDR had quite firmly stated the need for a gender -sensitive approach
to capacity development, and that gender - training and awareness raising would be
part of the curriculum at institutional and community levels, the project did not
develop a different approach or activities to address the specific challenges or
problems faced by women farmers and members of FFS.

201. A possible reason for the shortcomings of MOSAP I in this important area of work,
was the lack of a gender specialist in the PIU and PPIUs. The presence of
community development specialists, all of them male, was not conducive to
dedicate sufficient attention to gender equality issues, and to specific efforts
towards women�s empowerment. In general, the fact that the simple majority in
the groups were women, was taken as good enough. In this respect, the fact that
none of the assessed projects include such a professional profile in the respective
PCU/PIUs, raises some doubts about the future capacity of these projects to
properly address gender equality and women�s empowerment.

202. Incipient steps in AFAP. The PDR stated that all indicators and data in the
baselines should be gender -disaggregated and established targets of 30 per cent of
women among participants. The document also analysed to some extent the role of
women in freshwater fisheries, mostly in the processing and marketing phases. The
foreseen a ctivities , aimed at improving post -harvest practices and techniques also
through enhanced fish landing and market infrastructures, should benefit women
by enhancing the quality of the produce they directly control. Furthermore, the
community development co mponent should benefit women, for example through
awareness raising on gender issues, nutrition education, and functional literacy. In
this respect, linkages should be created as relevant with the MASFAMU and the
Angola women �sorganizations ( Organiza��o d a Mulher Angola, OMA) at the local
level. The PDR also foresaw that all project training materials should be reviewed
by a gender specialist to ensure they are gender -neutral; and that PCU staffing
should be gender -balanced.

203. AFAP has indeed the potential t o open up opportunities for income -generation and
poverty alleviation for women involved in aquaculture, fish processing and
marketing. At th e time of the CSPE, no outputs or result s could be expected ,
though t he share of women members in the already estab lished groups appeared
to be around 20 per cent. The planned study on �Understanding the situation of
vulnerable women -headed households in inland fishing communities�, was close to
finalization ; it should provide information on the livelihood strategies of this social
group and contribute to identifying the most effective activities to address their
specific needs. 91

204. Some positive r esults in improving w omen�s access to and ownership of
assets, resources and services . There is no doubt that MOSAP I greatly
enhanced the access of participating rural women to improved agricultural
extension service, through the rigorous implementation of the FFS approach.
Moreover, by fostering the adoption of the methodology by IDA as the national
extension approach, this paved the way to the possibility that also women farmers
beyond the project areas of intervention might eventually benefit in terms of
improved access to better agricultural extension services. Participating women
farm ers also benefitted of higher incomes through increased production and
productivity triggered by the adoption of IFPs; and this led in some cases, to
improved family assets such as housing improvements and small animals.

91 The CSPE did not have access to the draft report of the study.
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205. Limited r esults in improving partic ipation in decision - making. The limited
attention to gender issues per se in MOSAP I, led to gender imbalances in the
leadership of farmers� associations. On average across the three provinces, and
despite women were most of the members, only 10.5 per cent of associations�
leaders were women, including treasurers. The female leaders tended to be heads -
of -households; the IES noted that � the spouses, or women in conventional
marriages, may have little chance of ascribing to leadership positions �.

206. A positive note in this regard was that women took, or were given, seats in the
selection and approval committees of sub -projects and that in some cases, female
members influenced their group in the choice of the sub -project. The CSPE
nevertheless found mixed evidenc e in terms of the capacity of FFS female
members to make their voices heard in the groups; and this was likely to be the
same at the level of the selection committees.

207. The functional literacy and numeracy trainings were a positive step
towards women empow erment , as women tend to have lower levels of literacy
than men; still, this also was planned as a gender -neutral activity and in any case,
only few FFS groups benefitted of it under MOSAP I. Project staff mentioned access
to literacy as one of the key cha nges in participants� lives, in particular for women,
through the self - confidence and empowerment that literacy generates in the
persons, and in the groups as well. It is important to note that also AFAP, and the
recently approved SAMAP and ARP, all includ e literacy courses among the planned
activities.

208. Some positive r esults in improving workload balance and access to
benefits between men and women . The activity in MOSAP I that fully addressed
a typical women�s practical need were the Grinding mills sub -pro jects, thanks to
which women can save time and energy otherwise dedicated to the highly laborious
cassava processing. In total, 30 grinding mills sub -projects were funded, out of 257
sub -projects, although not all were still operational at project completi on time . The
functioning Grinding mills did have a direct positive result by freeing up women�s
time, which could be used for other activities, or simply shorter working hours.
Reportedly, some associations had chosen these sub -projects exactly because the y
were aware of the positive impacts on women�s lives.

209. Variable g ender balance in project staffing . Both MOSAP I and AFAP had and
have women in the roles of project coordinators, which suggest that in Angola,
there are professional women at the required l evel of competence to lead IFAD -
supported interventions. In addition, the AFAP PCU included as female members
the fisheries technology specialist, the accountant, and the administrative
assistant. Among the 11 extension officers recruited by the project, t wo were
women. With regards to MOSAP I, no detailed figures were available but the CSPE
noted that in the three PPIUs no women had been recruited in technical or
coordinating roles. The CSPE acknowledges that the already mentioned difficulties
in recruitin g competent staff for the PCU and for the positions of fisheries
extensionist, should not be further complicated by a target of gender -balanced
staff; and a prevalence of male professionals in the agricultural and fisheries
sectors is very common across th e world.

210. Gender equality and women’s empowerment - summary . The traditional
gender division of labour in rural Angola in small - scale farming households appears
to be the main factor defining the high rate of female project participants. The
lower numbers o f women members in AFAP�s groups so far, partly confirmed this.
Nevertheless, the adoption of a rigorous approach to FFS as the national
agricultural extension system in Angola paves the way to better access for women,
and men, to improved services in this regard. On the other hand, in addition to
some specific initiatives aimed at addressing the practical needs of women farmers,
such as the grinding mill sub -projects, and to some extent the functional literacy
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courses, IFAD -supported interventions have not systematically addressed women�s
specific or strategic needs, nor have promoted the participation and inclusion of
women in leadership position within their farmers �associations. The absence of
dedicated gender specialist in the PIU/PCU teams may have co ntributed to the
weak performance in supporting women to improve at least their role in decision
making. The CSPE rates gender equality and women�s empowerment as
m oderately satisfactory (4) .

Environment and natural resources management
211. Reasonable level of integration in project design . The first design of MOSAP I

included an Environmental and Social Management Framework (ESMF). This was
updated in July 2012 to add new mitigation measures including, among others,
provisions for keeping a certain number of trees when opening up forest land for
agricultural use, prohibition of the use of pesticides and herbicides, protection of
water sources. The approval of sub -projects followed established procedures, based
on the verification of potential environmental impacts; mitigating measures or
acti ons had to be included in case of adverse and significant impacts. Moreover,
sub -projects with a positive impact on the environment, such as erosion control
and reforestation, were considered as having high public value and were granted a
funding ratio set at 90 per cent of project contribution and 10 per cent of
beneficiaries� contribution.

212. Limited implementation and results. In practice, environmental management in
MOSAP I suffered from the lack of human capital and technical capacity as the
project had only one environmental assistant at the provincial level. Consequently ,
sustainable natural resources management practices were not well incorporated in
the planned activities and in the FFS curriculum. The CSPE noted a limited and
scattered awareness and knowledge among FFS members on these issues. This ,
despite farmers typically raised concerns about dwindling water resources, erratic
rainfalls, and decreasing soil fertility. Although in one province one extension officer
was encouraging environmentally s ustainable practices such as the use of
leguminous crops and compost to improve soil fertility, the local production and use
of organic pesticides, and was raising awareness on the environmental benefits of
these techniques ; this was the result of a person al initiative, rather than a project -
wide approach. Also, MOSAP I was not adequately taking into account that certain
areas under cultivation are more vulnerable than others and may require different
cropping measures to avoid soil erosion, e.g. contour li nes.

213. Environment and natural resources management � summary. The
environmental risks linked to project implementation were assumed to be generally
limited, in consideration of the small scale of the proposed cropping techniques at
the local level, which w ould not create cumulative negative impacts. However, the
increased use of mechanisation and fertilisers might induce soil degradation in
tropical soils even on a small scale; and if this is the technological model proposed
across the country, negative imp acts will not take long before emerging. Also, the
project had limited human resources and technical capacity to address
environmental issues and did not properly address significant problems such as
water scarcity, soil fertility and variety of the propos ed fertilizers formulas. Based
on the above, the CSPE decided to rate this criterion as mo derately
u nsatisfactory (3).

Adaptation to climate change
214. Adaptation to climate change was not directly addressed by MOSAP I , as

formulation was at a time when the is sue had not become a priority yet. Since
then, however, climate change started to seriously affect rainfall patterns also in
the central highlands of Angola, with a direct impact on agricultural production.
There was no evidence that the project had dedica ted any attention to identify ing
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practices that could enhance the resilience of crops and farming systems to the
consequences of climate change.

215. Conversely, AFAP�s PDR included under Output 1.1, the �Strengthening of
institutional capacity to address clima te change issues� and made reference to
�climate change vulnerability and risk assessment to be conducted in all target
communities.� However, the activity was not mentioned in the AWPB 2016/17, nor
in the update on project�s progress made available to the CSPE, due to difficulties
in identifying a suitable Service provider .

216. Climate change � summary. The same weaknesses identified with respect to
environmental and natural resources m anagement affected the potential
integration of adaptation measures to clim ate change. Based on the above, the
CSPE decided to rate this criterion as m oderately u nsatisfactory (3) .

Coherence with lessons learned
217. This is an ad -hoc analysis, used in this CSPE to respond to the evaluation question,

about how lessons learned from the implementation of MOSAP I were integrated in
the designs of the two recently approved projects, SAMAP and ARP.

218. The various stakeholders of MOSAP I, including the WB, the Government and IFAD,
identified a number of lessons - learned, many of which were integ rated in the new
initiatives. The following paragraphs discuss how the key issues were taken into
account.

219. Both SAMAP and ARP will adopt the FFS methodology , and FFS will remain
the main platform of interaction between farmers and project/extension service,
through which capacity development and investments will be channelled; FAO will
continue to be the service provider on the FFS methodology, for SAMAP, ARP and
MOSAP II; this will ensure that improvements, innovations and lessons learned, will
easi ly be shared across the projects. This is fully in line with the lesson learned that
the FFS had proved to be � an effective platform for farmer organization and
empowerment � and membership in FFS provides access to farmers, to social and
technical support; and capacity development of small - scale farmers is key for
increased sustainability.

220. More attention to women�s empowerment . The weaknesses in women�s
participation in leadership positions had been noted as a lesson learned, and
accordingly both SAMAP and ARP propose that the Gender Action Learning System
(GALS) be introduced to support addressing gender equality concerns and
contribute to women�s empowerment. This is a positive step that will require
sufficient resources and commitment to be taken forward.

221. Integration of value chain development . IFAD stakeholders found that
marketing and value -chain development should be integrated in the new loans.
Accordingly, SAMAP, similarly to MOSAP II, will have an important component on
value chain development and an international service provider should be recruited
to implement it. It is to be hoped that SAMAP will also take into account that
financing of sub -projects should be demand -driven to ensure their sustainability, as
the experience in MOSAP I strongly sugge sts.

222. Sustainable management of natural resources and adaptation to climate
change well integrated in new projects . Based on its interviews and
observations, the CSPE had also identified as a main lesson, the need to fully
integrate in the FFS curriculum, t he sustainable management of natural resources
and adaptation to climate change. Indeed, both SAMAP and ARP integrated to a
good extent, the need to mainstream across all capacity development and
investment activities, strong attention to environmental iss ues, sustainable natural
resources management and adaptation to climate change.
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223. Limited attention to project management issues . On the other hand, some of
the lessons learned concerned project management. These ranged from the need
to ensure early recruitm ent of staff responsible for; procurement, fiduciary
management, and monitoring; to the observation that effective implementation
requires good management and intensive supervision, including functioning and
sound monitoring systems.

224. The CSPE analysis did not find strong evidence that these issues, together with
others concerning the importance of participatory approaches to ensure long - term
sustainability, had been sufficiently taken into account in the PDRs, although
lessons learning in SAMAP and ARP wil l be facilitated by the following factors:

(a) The WB - funded MOSAP II was largely formulated with the inputs of the PIU of
MOSAP I and a significant number of MOSAP I staff were retained in the
PIU/PPIUs of MOSAP II, including and most importantly, the project
coordinator. Thus, a huge amount of knowledge passed on seamlessly from
one project to the next;

(b) SAMAP was designed to be deployed in parallel, although in different
provinces, with MOSAP II;

(c) IDA will be the director and responsible national organization for MOSAP II,
SAMAP and ARP; and IDA and IFAD agreed that SAMAP and ARP will have one
central PIU only, supported by Provincial PIUs in each province. This will
enable close interactions and coordination across the three interventions on
technical, manager ial and administrative issues. Moreover, coordination and
collaboration will be further strengthened through the practical arrangement
agreed among IDA, the WB and IFAD, that the PCU and PIU will sit in the
same premises in Luanda.

E. Overall project portfoli o
225. The assessment of the loan - funded project portfolio under evaluation showed a

number of positive features and achievements: a good level of alignment with the
Government�s priorities, with the needs of the rural poor and with IFAD�s strategies
at the gl obal and national level; consistent targeting across the portfolio, of the
rural poor small - scale farmers and fishers, with a particular attention to including
women among beneficiaries; in one project so far, good results and proven impacts
on agricultura l production and probably food security, and on institutions and
policies; and incipient impacts on participants� incomes and empowerment, at least
to some extent; sustainability of a number of results at the institutional level; and
to a more limited exte nt, for farming families as well; a high degree of innovation
through two interventions, and good prospects in the case of FFS, for scaling up
through partner -supported initiatives; a good degree of lessons learning flowing
from one project into the next.

226. At the same time, performance was hampered by a number of key factors: less
than optimal project design, which affected sustainability of some investments in
MOSAP I and risks jeopardizing AFAP achievements; initial delays at start -up,
largely due to the l imited human capital in the country; limited efforts and capacity
to integrate a gender equality approach in implementation; and limited attention in
MOSAP I, to sustainable environment and natural resources management, and
virtually none to climate change adaptation. The main underlying cause of most of
the weaknesses in the portfolio implementation has been the dearth of experienced
professionals at the national level, in development management and in some key
technical areas.

227. Taking into consideration th e above and the assessment of all the evaluation
criteria, the overall project portfolio achievement is rated as m oderately
satisfactory (4) . Table 9 provides a summary of portfolio ratings, while details by
project are presented in annex II.
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Table 9
Assessment of project portfolio achievement

Criteria CSPE rating

Rural poverty impact 4

Project performance

Relevance 5

Effectiveness 4

Efficiency 3

Sustainability of benefits 4

Other performance criteria

Gender equality and women’s empowerment 4

Innovation 5

Scaling up 4

Environment and NRM 3

Adaptation to climate change 3

Overall project portfolio achievement 4
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Key points

• IFAD�s strategies and objectives were aligned with the Government�s by targeting crucial
issues in the most vulnerable areas in the central highlands. IFAD�s portfolio was also
highly relevant to the needs of the rural poor farming families and in line with the Fund�s
strategies. Projects� designs were less than optimal, in particular for AFAP and for some
components of MOSAP I. In both cases, design weaknesses did, and probably will, affect
project results.

• MOSAP I produced tangible results for participating farmers, also through the rigorous
adoption of the Farmer Field School model as extension method. Poor farmers who
joined FFS benefitted from incipient increases in households� income and assets, through
improved crop productivity and production; and the mechanization and seeds sub -
projects. Membership in farmers� associations and FFS groups grew exponentially during
implementation, and members developed skills and capacities on several themes.
Capacity de velopment efforts of extension staff led to improved delivery of agricultural
extension services. MOSAP I was however less effective in providing incentives for young
men to engage in farming.

• MOSAP I�s positive results in the application of the FFS approa ch led to the adoption of
the method as the national agricultural extension methodology. Sustainability of the
approach also appeared strong at the social level. Technical, economic and social
sustainability of some IFPs was not fully satisfactory, in part icular in farmers� individual
fields. The positive results and impacts in terms of productivity and production are
however at risk, in the absence of an enabling policy environment and incentives that
support family farming and sustainable agricultural and rural development.

• IFAD portfolio suffered from delays above the regional average, in achieving first
disbursement and during the first year/s of implementation. Projects so far also over -
spent on project m anagement costs. Key causes were the limited huma n capital in the
country to manage the interventions, implementation delays and weaknesses in initial
budget preparation. The devaluation of the national currency, and high levels of
inflation, also curtailed the initial budget allocations.

• At the time of the CSPE, AFAP was late in delivery a community level; the initiatives that
had been recently launched entailed an investment risk for participants and a
reputational risk for IFAD.

• MOSAP I contributed important innovations to Angola, the FFS as a particip atory
agricultural extension method, and a number of IFPs that members of the FFS found
beneficial and adopted in the collective fields. Scaling up of both will depend on IDA�s
commitment to finding financial resources for implementing the FFS approach at the
national level; and on the identification of the bottle -necks that prevent the adoption of
some IFPs in farmers� individual fields.

• Women were active participants in MOSAP I, because of the Angola traditional gender
roles in agriculture, and benefitted of various activities. The absence of a dedicated
gender expert in the PIU probably prevented dedicated efforts to address women�s needs
and to pursue a strategy for women�s empowerment. A similar situation may occur in the
on-going and new projects.

• MOSAP I did not adequately integrate sustainable natural resources and environmental
management in the FFS curriculum and implementation; nor did it take any measure to
adapt cropping patterns to changing climate patterns.

• Many of the lessons learned through M OSAP I were duly taken into account in the
designs of SAMAP and ARP.
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IV. Non - lending activities
228. This section assesses IFAD�s performance in Angola in carrying out non - lending

activities, namely knowledge management, partnership -building and country - level
policy dialogue. In the context of knowledge management, also the monitoring
systems of both programme and projects are discussed. Each area was analy sed
and rated separately, and a final consolidated rating was also provided. In addition,
an overview is p resented of IFAD�s national grants implemented in Angola during
the period 2005 -2017.

F. Knowledge management
229. Knowledge management requires a good understanding of how knowledge can be

produced, what a knowledge product looks like and how it differs from a
communication product; and specific skills , competences and dedicated resources.
It also requires sufficient and appropriate data generated by relevant and reliable
monitoring systems.

230. Lessons learned from a project to the next . The 2005 COSOP identified lessons
from the still on -going PRODECA and PESNORTE, to be taken into account in the
design of new loans; and envisaged project -based monitoring systems for the new
initiatives. This mechanism of implicit lessons - learning appeare d reasonable, when
one project at a time was being implemented and lessons could be generated in
time for a new design. The mechanism however, was not highly efficient in a
context of high - turnover of Country Programme Managers and limited attention
given to developing an institutional memory.

231. The COSOP also included provisions for a number of small self - standing grants,
through which studies or action - research small initiatives would be carried out and
contribute to building a knowledge -base about various aspects of rural
development. The CSPE found no reference to the outcomes of these grants in the
MOSAP I PDR; this however does not exclude the possibility that this happened in
an informal manner.

232. MOSAP I developed its system, with common indicators and specific annual targets
at the provincial level; data were collected, analysed and then consolidated by the
central PIU. Nevertheless, as the former project coordinator candidly recognized,
the data thus generated was not systematically used as a managemen t tool and for
knowledge management, which handicapped the learning of lessons while
experience was gained. Also, MOSAP I established its goal at the level of increased
production and did not foresee measuring at any point in time, higher impact - level
indi cators such as income levels and increased availability of food in the
participating households. This prevented having any evidence on, for example,
poverty reduction and food security.

233. MOSAP I however generated several lessons, and the CSPE noted a good d egree of
implicit knowledge management, through their integration in the design of SAMAP
and ARP. Both PDRs also made detailed reference to monitoring and knowledge
management. However, lessons learn ed from MOSAP on slow project start -up and
challenges in this phase were not adequately applied to AFAP, missing an
opportunity to trigger a stronger IFAD�s role in providing intensive management
and technical support.

234. At the time of the CSPE, AFAP monitoring system was still incipient; and the
contracted NGO fo r community development activities was collecting baseline data
in the selected communities. The CSPE did not have the opportunity to verify
whether the two systems were going to be aligned with each other and include
data that will be useful later on, inc luding for knowledge management and policy
dialogue purposes.
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235. Upcoming challenges with an expanded portfolio . In this respect, the
currently expanded IFAD -supported portfolio in Angola will require specific efforts
across the different interventions, in te rms of: exchange of experiences and
lessons learned; harmonization of monitoring indicators, definitions and methods
for data collection; coordination in planning communication and knowledge
management milestones, products and events. These should be agree d and
integrated in the baseline studies and monitoring systems of all the ongoing
projects since inception; the CSPE did not find evidence that this was planned, or
happening.

236. Knowledge management assessment - summary. The evidence above indicates
limited progress in the past, and limited provisions in current planning, with
regards to the establishment of adequate monitoring systems contributing to both
project and programme knowledge management, in a harmonized and coordinated
manner across the IF AD-supported interventions. Thus, the CSPE assessed
knowledge m anagement as m oderately u nsatisfactory (3) .

G. Partnership - building
237. The 2005 COSOP identified � strategic links with partner agencies � as a central

element of its support to agricultural and rural development in the central
highlands, and in the rehabilitation and reconstruction of social infrastructures.
Close collaboration with the UN agencies, and FAO in particular, was also
envisaged. This section discusses the actual achievements with each grou p of
potential partners.

238. With respect to partnerships, one of the evaluation questions referred to IFAD�s
collaboration with other partners in national - level coordination mechanism,
typically sectoral or on cross -cutting issues. However, no such arrangeme nts
existed in Angola during the period under evaluation.

239. IFAD valued by the Government . The CSPE found solid evidence that the
partnership between IFAD and the Government was valued across all m inistries
concerned, and that the Fund was considered an important and trustworthy
partner, that listened and had been open , to adjust to the varying circumstances,
both during and after the civil war. IFAD�s flexibility and willingness to find solutions
were mentioned several times by many stakeholders. Examples of this included:
extending projects that had suffered delays during implementation (PRODECA and
PESNORTE); agreement to support SAMAP as a separate loan from MOSAP II, in
new provinces; and with A RP, extending to the southern provinces, in the re covery
context which is unusual for IFAD. Also, IFAD�s commitment to the rural poor was
well recognized and appreciated. MOSAP I was a very well - known intervention at
provincial and district level, and IFAD �s role in it was clearly acknowledged at all
administrative levels.

240. MOSAP I was a highly s uccessful partnership among the World Bank, IFAD
and FAO . During the period under evaluation, the main partnership entered by
IFAD with other development partners h as been with the WB and FAO in the
context of MOSAP I. Roles were as follows: the WB and IFAD were co - financers,
with the WB�s Mozambique Country Office leading on project management and
supervision; FAO was a Service Provider, with the technical and metho dological
expertise for the implementation of the FFS approach. The endeavour proved to be
highly successful in the view of all stakeholders, including the Government of
Angola. IFAD was recognized by the WB as having provided crucial strategic inputs
in d esign, by focusing the main thrust and targeting of the initiative on the rural
poor, 92 as well as key technical and management support during implementation.

92 The joint World Bank, IFAD and FAO Investment Centre team that designed MOSAP I, received in 2007 a World
Bank �Team Spot Award�.
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241. Close collaboration with the WB also took place for the design of SAMAP, which was
prepared by the same team that had formulated MOSAP II; and is expected to be
intensive during the implementation of SAMAP, as discussed earlier in the report.

242. Collaboration between FAO and IFAD in the country has been much
broader and at different levels ,93 as follows:

(a) IFAD has included staff from the FAO Investment Centre, to lead or be part of
design, appraisal, formulation and supervision missions for MOSAP I, AFAP
and SAMAP;

(b) Since 2015, the FAO Representation has systematically contributed to
discussions and consult ations at the strategic level, with SAMAP and ARP
design teams, and IFAD supervision missions on MOSAP I and AFAP; 94

(c) FAO will contribute with its own financial resources, through the Technical
Cooperation Programme, technical assistance and operational supp ort to the
implementation of ARP; 95

(d) FAO will implement the FFS component for both SAMAP and ARP; 96

(e) Since 2016, the FAO Representation has been supporting all IFAD missions to
Angola, providing liaison with governmental organizations and other partners,
acti ng as advisor to both IFAD and the Government whenever required, as
well as with logistics.

243. Several of the services provided by the FAO Representation to IFAD�s mission,
including the present CSPE, could be reimbursed, and obviously were, based on
staff - ti me and real costs incurred into. A draft memorandum of understanding
between IFAD and FAO to formalize and simplify the related transaction costs was
prepare and discussed, but not signed. At the same time, the strategic advisory
role and support provided by the FAO Representation went well beyond any
reimbursable service.

244. In the view of the CSPE, the excellent relationship between IFAD and FAO in Angola
over the years, and between FAO, IFAD and the WB around MOSAP I, were an
interesting example of the comp lementarity between the three organizations,
wherein each has been operating according to its mandate and comparative
advantage for a common strategic goal.

245. IFAD less engaged with the UN system . Over the period under evaluation, the
UN system in Angola sig ned three frameworks with the Government, the most
recent being the �Partnership Framework between the Government of Angola and
the United Nations system (UNPAF)�, for the period 2015 -2019. IFAD did not sign
any of the three, but its contribution through M OSAP I to secure food needs, was
accounted for in the United Nations Development Assistance Framework in Angola
for the period 2009 -2013. Recently, also, UNDP took part in the SAMAP preparation
process and will implement a small component in ARP. In this r espect, UNDP
considered that more intensive engagement at project level would be beneficial to
all parties . In the view of the CSPE, this lack of collaboration could also stem from
the absence of a more intensive IFAD�s presence in the country.

246. Contracts w ith n on - g overnmental o rganizations and the private sector . The
relationships between MOSAP I and AFAP and national and international NGOs,

93 In Angola, the three Rome-Based Agencies, namely FAO, IFAD and the World Food Programme, worked all together
only once, in the framework of the Italian-funded grant �U�ge Province Food Security Project�, operational during the war
in the late 1990s, and completed in 2003.
94 As already mentioned, FAO was also expected to provide technical assistance to the implementation of AFAP, as
stated in both the PDR and the AWPB 2016-2017, but this did not materialize.
95 Operational support will comprise cars, related Operations & Maintenance, salary of one driver and office equipment
in one of the provinces of intervention.
96 This will become operational through an addendum to the already existing contract between the World Bank and
FAO for the MOSAP II component for FFS implementation.
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have largely been so far of a contractual nature, with the NGOs in the position of
service providers to implement spe cific activities or the small national grants
discussed later in the report . During MOSAP, contracts were established with a few
NGOs and Civil Society Organizations (CSOs) to implement components such as
literacy courses for FFS members, and other capacit y development activities.
Recently, AFAP contracted ADPP to implement the community development
component. In general, these collaborations have been positive and have brought
added value, when the competences and expertise exist among these organizations
meet the project�s requirements. Similar contractual arrangements have been
established with the private sector for the provision of goods, e.g. the upcoming
provision of fingerlings from a private tilapia hatchery. Whether room exists for
other types of c ollaboration, e.g. in the framework of the value chain development
planned by SAMAP, remains to be ascertained.

247. Slow progress in South - South and Triangular Cooperation . As already
mentioned, some steps were made by AFAP towards other lusophone countries,
which had not produced any significant result by November 2017. In the view of
the CSPE, there could be opportunities to be explored in future with Brazil and its
agricultural research organization, EMBRAPA, in the context of SAMAP and ARP, on
themes such a s agroecology, water -harvesting, soil fertility conservation and
restoration, in tropical edaphic and climatic conditions.

248. Partnerships assessment - summary. IFAD is a respected partner of the
Government of Angola. It also developed important partnerships during the period
under evaluation, with the WB and FAO. These have led to good results at policy,
institutional and community level, and should be sustained for SAMAP and ARP and
other relevant projects in future. Thus, the CSPE assessed partnership building as
satisfactory (5) .

H. Country - level policy engagement
249. IFAD�s commitment to evidence -based policy dialogue, based on its experience at

country, regional an d international level, has been a recurring element in the
Strategic Frameworks for the period under evaluation. 97

250. The 2005 COSOP acknowledged that IFAD had had limited leverage in Angola
through policy dialogue ; and committed to engage in it focusing on pro -poor
agricultural development policies , in partnership with the UN and other agencies in
the country. The project facilitator based in Luanda w as to be a key element in this
process.

251. Dialogue on policies through project design and implemen tation . Evidence
available to the CSPE suggested that most of the dialogue with the Government,
that would be relevant for policy -making, was carried out during the design
processes of MOSAP I, SAMAP and ARP; and during MOSAP I implementation, when
key dec isions had to be made, such as the selection of the FFS approach as the
extension methodology to be adopted by the project, with FAO as a service
provider for this component. In addition, during the period 2006 -2011, the Rural
Sector Assessment of the PBAS was used as a tool for systematically raising the
attention of the Ministry of Agriculture and Rural Development to the needs of the
family farming sector and to the comparative advantage of different, less top -
down, approaches to be followed in the relat ionship between the Government and
farming families.

252. The CSPE considered the approach to be eminently sensible and well suited to the
Angolan context. National high - level policies and plans for agricultural and rural
development did and do exist, but ther e were and are gaps at the level of policy
implementation, with respect to both institutional capacity and ground -validated
knowledge about what would work better to achieve the established goals. Projects

97 IFAD Strategic Frameworks 2007-210, 2011-2015, 2016-2025.
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are thus opportunities to test different implement ation options and learn lessons
that can feed into strategic decision making and eventually inform new, better -
tuned policies.

253. The design and implementation of MOSAP I was quite a successful example of this
model. IFAD CPMT steered the thrust of MOSAP I de sign towards the rural poor,
thanks to its solid rapport with the Government, developed with the project
facilitator and through the joint monitoring of the PBAS indicators; and with the
WB. This was a major breakthrough in terms of policy -making �in the f ield�, fully in
line with the acknowledged priorities for the country but not fully interiorized yet in
the implementation approach of the Ministry of Agriculture and Rural Development .
During implementation, the strong partnership between FAO, IFAD and th e WB
already discussed, eventually led to the adoption of the FFS as the national
extension methodology, another key achievement in terms of impact on national
strategies.

254. The design processes for SAMAP, and even more for ARP, have offered the
opportunity to integrate several practices about sustainable water and soil
management, agroecology and adaptation to climate change, and rural finance,
into the technical support provided by IDA to the farmers. These are fully in line
with the national environmental policies and the interventions will serve as
validation ground; hopefully, the lessons that will emerge from the projects will
feed back into the policy development cycle in this case as well.

255. With regards to AFAP, its work and results - validating product ive models,
addressing issues identified as risks and properly documenting and drawing lessons
about how to develop small scale freshwater fisheries and aquaculture in rural
Angola - can potentially contribute to policy dialogue and inform the normative an d
institutional framework for the sub -sectors. 98 For this to succeed, however, the
monitoring and knowledge management systems must generate reliable and useful
information that can also contribute to the elaboration of the national Fisheries and
Aquacultur e Management Plan, foreseen in the PND.

256. Country - level policy engagement - assessment summary . The baseline for
IFAD�s performance on policy engagement at the time of the 2005 COSOP was low.
Over time, through a very pragmatic approach, and in collaboration with other
partners, important results were achieved in terms of increased focus by IDA on
the rural poor and of adoption of an extension methodology that provides tools for
dialogue and accountability between the Government and farmers� organizations.
In this context, CSPE assessed country - level policy engagement as m oderately
satisfactory ( 4 ) .

I. Grants
257. As mentioned earlier in the report, and as foreseen in the 2005 COSOP, IFAD

provided funds for five national self - standing grants that were operational in the
period 2005 -2009. The list and some features for each initiative are shown in Table
10 .

98 The CSPE did not find any similar evidence with respect to AFAP, during the design of the project.
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Table 10
Self-standing national grants funded by IFAD, operational in the period 2005-2009

Project name Grant
amount,

US$

Grant recipient
name

Approval
date

Effectiveness
date

Completion
date

Type of
organization

Strengthening Community
Resilience and
Responses to HIV/AIDS
through Livelihoods

160 000 CARE Angola 21/12/2004 07/06/2005 31/12/2006 International
NGO

Community land mapping
and conflict mitigation in
the Central Highlands

149 000 Development
workshop

12/01/2006 10/04/2006 10/04/2008 International
NGO

Participatory analysis of
lessons learned in
community development
initiatives in the Central
Highlands

50 000 Angolan Non-
Governmental
Organizations

Forum
(FONGA)

12/01/2006 10/04/2006 10/04/2007 National NGO

Rural poverty studies 100 000 Centro Estudos
e Investiga��o

Cient�fica
(CEIC)

08/12/2006 10/04/2007 10/10/2008 Research
institute in a

private
university

Cooperative development
project

100 000 Cooperative
League of the
USA/ National

Cooperative
Business

Association
(CLUSA/

NCBA)

08/12/2006 07/04/2007 31/12/2009 International
NGO

Source: IFAD corporate system.

258. Conducting analysis and identifying lessons about rural development
issues in Angola that could feed into the following round of loans formulation
were the shared objectives of the grants . Approaches ranged from community - level
action - research initiatives, to the preparation of publications on rural poverty to
generate public debate.

259. Limited information available on results . Reportedly, all grants w ere completed
in due time and produced final reports. No informed persons could be identified in
Angola about any of them, due to the length of time elapsed since their
completion. And only the final report for the CARE grant was found in IFAD
repository s ystem.

260. The CARE grant aimed at strengthening community level organizations to address
HIV and AIDS related issues in their work in Bi� Province and , based on this
experience, develop multi -stakeholder networks that would coordinate work on HIV
and AIDS at provincial and national level. CARE contributed some of its own
resources to complete several planned micro/infrastructure projects. The grant
supported : capacity development of leaders and opinion -makers on HIV and AIDS
related topics, at community - level ; workshops within CARE and partners on how to
mainstream these issues and nutrition in their work; micro -projects including a
saving and credit component to enable women to be independent and have a
better control on their sexual life; and financing group -managed social and
productive activities, from schools to seed multiplication . Scaling up the provincial
network was not achieved, due to time and resources constraints. The final report
stated as an impact, the mainstreaming of an HIV and AIDS perspectiv e in all the
work by CARE, which should have long - term effects.

261. Grants assessment - summary. The 2005 COSOP commitment to support grants
for learning lessons about rural development in Angola was met. The evidence
generated by these studies may have been mai nstreamed into larger programmes,
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as was the case with HIV and AIDS in CARE Angola, but no direct link was
identified between any of the studies and MOSAP I.

J. Overall assessment
262. The 2005 COSOP had integrated the non - lending activities as important and

comp lementary elements of the main lending operations of the Fund in the country.
Targets had been mostly set at a reasonable and realistic level, reflecting a good
understanding of the country context and the existing challenges on issues such as
policy dialo gue. The interesting approach of developing a knowledge base through
research -oriented grants that could be harnessed into on -going or new lending
initiatives, did not appear to produce expected results. A similar risk of low
achievements was perceived, wi th regards to the absence of coordination in the
development of baselines and monitoring systems across the different projects,
that may not collect and measure the necessary data to create knowledge about
impacts that would also be used at the policy and strategic level.

263. Thus, in consideration of the achievements so far, but also of the existing gaps, the
overall rating of this area of work is scored as m oderately satisfactory (4).
Table 11 shows the scoring for each component.
Table 11
Assessment of non-lending activities

Non-lending activities Rating

Knowledge management 3

Partnership-building 5

Country-level policy engagement 4

Overall 4

Key points

• Projects implemented under the responsibility of IDA show a good degree of implicit
knowledge management of lessons learned; weaknesses emerged with respect to the
establishment and use of monitoring systems that can generate harmonized and
coherent inform ation across interventions and can contribute to future policy -
dialogue.

• In addition to a very good rapport with the Government, IFAD developed important
partnerships in Angola with the WB and FAO, which have led to good results at policy,
institutional a nd community level, and should be sustained for SAMAP and ARP and
other relevant initiatives in future.

• IFAD in Angola engaged with the Government on policy dialogue through project
design and implementation, which led to the important result of providing evidence to
IDA about how to work with small -scale farmers. It also led to the adoption of the
FFS as extension methodology that provides tools for dialogue and accountability
between the Government and farmers� organizations. Ongoing and new projects also
bear an interesting potential in this sense.

• A number of grants aimed at developing knowledge on rural poverty were funded and
implemented, though there was no evidence that their results contributed to
improved loan design.
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V. Performance of partners
264. This section assess es the performance of IFAD and the Government of Angola

during the period under evaluation. With respect to IFAD, the analysis included the
organizational set -up for the management of the Angola portfolio, supervision and
monitoring of t he portfolio. Government performance was assessed in the areas of
contributions to IFAD and mobilization of counterpart funds, fiduciary aspects, and
commitment to the management and oversight responsibility.

K. IFAD
265. High turnover of country directors . During the period under evaluation, IFAD

assigned the responsibility for the management of the country programme to five
successive country programme m anagers (CPMs) . Table 1 2 below shows the
duration of each tenure.
Table 12
CPM assignments of responsibility for Angola, since 2005

CPM Start-end assignment Duration

Ms Carla Ferreira Mid 2005 to mid-2011 6 years

Mr Claus Reiner January 2012 to June 2013 18 months

Mr Carlo Bravi July 2013 to January 2014 7 months

Mr Robson Mutandi February 2014 to March 2016 26 months

Ms Abla Benhammouche99 April 2016 - on-going 20 months as of December 2017

Source: IFAD corporate system.

266. The first CPM in the list was in charge of Angola for six years, a long time -span by
IFAD standards. This enabled the incumbent to develop a relationship of trust and
collaboration with the Government and the WB that significantly helped in raising
the profile of the Fund in the country, and its l everage with partners. Two additional
factors contributed: the collaboration and support provided by the project
facilitator, who through his own personal credibility and network of contacts, could
reach out to the various parties in the Government; and th e CPM�s command of
Portuguese.

267. The three CPMs who followed adequately managed the portfolio and contributed to
expanding it to other sectors, for example with the design of AFAP over the period
2013 -2015. However, the length of each assignment was insuffi cient to develop a
stronger rapport with national stakeholders.

268. Challenges of the current set - up for the expanded country programme .
Since 2016, the CSPE found evidence of a revamped IFAD�sattention towards
Angola, as shown by the discussions held in Apr il 2016 on the COSOP, the
preparation of the CSN for the period 2017 -2018, and most importantly, the design
and approval of two new loans, SAMAP and ARP. As of late 2017, IFAD was
handling in Angola a portfolio of loans and associated grants that by number of
interventions, financial contribution , geographical scope and range of subsectors,
was larger than the entire Fund�s portfolio in the country until 2015.

269. To support the management of the portfolio, the current CPMT comprised: the
Country Director , a p rocurement specialist, a programme assistant, a finance
expert, a legal expert and an environment expert, plus additional management and
technical expertise as required for each project. 100 IFAD however could not count
on any dedicated person resident in the country to supervise and coordinate
projects, besides an informal agreement with the FAO Representation. This

99 Ms Abla Benhamouche has the title of Country Director.
100 All staff, specialists and experts operate on a part-time basis on Angola.
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entailed, for example, that this CSPE had to rely on the latter, including the time of
the FAO Representative and his Assistant (deputy) for Prog ramme, to organize
most of its interactions with governmental and non -governmental stakeholders. 101

270. In the view of the CSPE, with a portfolio of the current size , such a set -up would
represent a challenge in any country. In consideration of the still persist ent weak
human capital in Angola on several technical and managerial issues, this represents
a risk. Furthermore, the newly approved loans will require a significant level of
coordination across ministries; this will only work with intensive networking eff orts
that may jeopardize what will be a busy agenda of project coordinators.

271. In addition, the CSPE could directly witness during its work, how the functioning of
professional networks in Angola strongly mirrors pre -existing social and personal
relationships. This entails that external actors can reach out and have access to
decision -makers, either through a well -accepted national intermediary, or through
a long - time rapport that allows trust to progressively develop. In such a context,
the project facilitator, who was a respected professional at the national level in his
own right, brought a precious added value to the relationship between IFAD and
the Governmen t and contributed to pave the way to the focus of MOSAP I on poor
small - scale farmers, and to the adoption of the FFs as the national approach for
agricultural extension.

272. Satisfactory s upervision and technical support . Despite the weaknesses that
have bee n pointed out earlier in the report with regards to AFAP, in general the
contribution by IFAD CPMT and technical experts to the management and
supervision of the portfolio in Angola has been satisfactory. Although AFAP design
was protracted due to various reasons, the designs of SAMAP and ARP were
completed according to tight schedules and supervision missions have been carried
out as planned.

273. There is evidence that IFAD CPMTs systematically provided support to the
PIU/PCUs, on managerial, administrative a nd fiduciary issues. These undoubtedly
helped to solve the daily challenges faced by staff in dealing with IFAD procedures
and complying with rules and regulations. The focus on one project at a time,
however, was not an incentive to develop a more systema tic approach to capacity
development in these areas that could benefit in the long run, the country and
IFAD itself.

274. Effective solution for p ortfolio monitoring and integration of lessons
learned . During the period under evaluation, the development of a p ortfolio - level
monitoring system would not have been justified in a country where the
perspectives were for one project at a time. At the same time, once the COSOP
was approved, it was no longer used as a reference in the management of the
programme. 102 The decision by the CPMT to engage on a yearly basis with the
Government in the joint updating of the PBAS Rural Sector Assessment, proved to
be a useful approach to: jointly monitor progress on key issues for IFAD at the
national level; identify areas for IFA D�s focus, and inform the design and
implementation of MOSAP I.

275. The COSOP had included a detailed analysis of the lessons learned from the earlier
projects, which were taken into some consideration in the design of MOSAP I. And
as already discussed, the l essons learned through the latter were taken into good
account in the design of SAMAP and ARP. Overall, these measures represented so
far, a reasonable approach to manage and build the programme based on evidence
from the field. The CSPE, however, did not find evidence that the results and

101 The contacts established with key stakeholders during the CSPE preparatory mission led to IDA taking over some
organizational responsibility, within the Ministry of Agriculture, and the Ministry of Fisheries and the Sea.
102 During the CSPE, neither the COSOP nor the much more recent CSN, were ever referred to spontaneously in
meetings with the Government and the projects.
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knowledge generated by the five national self - standing grants were ever used by
IFAD and its partners.

276. Overall , IFAD�s commitment to Angola has been consistent and coherent over
time, thanks to the commitment and engagement of the CPMTs. This despite the
high rotation rate of CPMs since 2012, and the absence of a person resident in the
country since 2013 who would act as �IFAD�s direct contact point� ; both led to some
loss of momentum in the engagement with the national stakeholders. In the light
of the above, the CSPE rates IFAD�s overall performance as m oderately
satisfactory (4) .

L. Government
277. The Government of Ang ola is a regular c ontribut or to IFAD . One of the CSPE

evaluation questions concerned the level of Angolan contributions to IFAD
(co ntribution to replenishment ). Since 1990, starting with IFAD�s Third
Replenishment, the Government of Angola systematically c ontributed to the Fund�s
financial resources, as shown in Table 1 3. Angolan contributions also grew over
time: in IFAD 05 and IFAD 06, Angola was among the top contributors in the ESA
region; with IFAD 07, the country became the top contributor in the regi on, with a
significant increase in the amounts provided since IFAD 08. This was also a positive
side -effect, reportedly, of the close rapport developed by the CPMT with the
Government at the time. Angola maintained its significant contribution over the
who le period analysed by the CSPE, and pledges for the 2019 -2021 Replenishment
confirmed the trend at the time of writing this report .
Table 13
Contributions by Angola to IFAD replenishments

Replenishment Negotiations completed in Time-span covered Contribution by Angola, in US$

IFAD 03 1990 Variable 20.000

IFAD 04 1997 Variable 40.000

IFAD 05 2001 Variable 100.000

IFAD 06 2003 2004-2006 100.000

IFAD 07 2005 2007-2009 200.000

IFAD 08 2008 2010-2012 1.900.000

IFAD 09 2011 2013-2015 1.900.000

IFAD 10 2014 2016-2018 2.000.000

IFAD 11 2017 2019-2021 2.000.000

Source: IFAD corporate system.

278. The Government also complied in general with the loan covenants and disbursed
funds in a timely manner. In at least two cases, the Government contributed
additional funds either to complement project activities (PESNORTE) or to bypass
procurement difficulties (AFAP). MOSAP I also benefitted of additional extension
officers posted in the targeted provinces and districts (munic�pios), and the same is
expected for SAMAP and ARP.

279. Less than satisfactory performance on f iduciary aspects . The IFAD
supervision missions of MOSAP I and ASAP assessed the fiduciary performance of
the projects against several criteria, including: ( i) quality and timeliness of audits,
( ii ) compliance with procurement, ( iii) compliance with financing covenants,
(iv) availability of counterpart funds, (v) disbursement rates, and (vi) quality of
financial management. Figure 5 below shows the average ratings for each criterion,
for both MOSAP I and AFAP.
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Figure 5
Average rating of fiduciary aspects - MOSAP (2010-2015) and AFAP (2016-2017)

Source: PSR online/IFAD.

280. The best performing criterion for MOSAP I was the availability of counterpart funds,
which achieved a score of 4.5, or moderately satisfactory. However, and as already
discussed earlier in the report, the fiduciary performance was at its lowest with
regards to the disbursement rates, which was the only criterion rated as
unsatisfactory.

281. AFAP, on the other hand, was assessed as �mode rately satisfactory� (4) with
regards to the rate of disbursement; the quality and timeliness of audits was also
rated at level 4, because the first audit of the project will start in 2018, covering
the first 18 months of implementation as per IFAD�s rules .

282. The average assessment of all other criteria was m oderately unsatisfactory (3).
Both projects initially faced challenges regarding the quality of financial
management, and compliance with financing covenants. The limited human capital
in the country cont ributed to both delays in recruitment and initial weak
performance in these areas.

283. In AFAP, for example, well into the second year of implementation, a
major need was still noted for intensive support and training on financial
management . Although IFAD ha d provided support, including the recruitment of a
new finance manager and the capacity building of the project accountant , some
areas of work still required improvement. The quality of recordkeeping was not yet
fully satisfactory, especially records of ex penditures and budget. A case in point
was that salary payments had been processed without deduction of the mandatory
social security contribution for employees, or of the mandatory income tax
contribution: and these amounts had not been levied because the project had not
been granted yet legal status, which is necessary to obtain taxpayer
identification. 103 An additional issue was the replenishment of the special accounts.
Another option being explored at the time of writing this report was the
establishment of a more formal collaboration on fiduciary issues with the AfDB
marine fisheries project.

284. The �moderately unsatisfactory� rating of the criterion �Compliance with
procurement� for AFAP deserves a specific discussion . Although initially only
few international procurement activities had been planned, the high cost and non -
availability of several goods and services on the domestic market required more
international pro curement actions, also for relatively small amounts. However, the
2016/2017 economic and financial crisis in the country triggered severe restrictions

103 The aide-memoire of the Supervision mission of AFAP in late November 2017 confirmed several of the preliminary
conclusions of the CSPE in this respect.
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in the availability of foreign currency. As a consequence, AFAP management has
been facing difficulties i n the transfer of funds to accounts outside of Angola to pay
for the internationally procured goods and services. This complex situation could
seriously impact the effectiveness and efficiency of the intervention. After careful
assessment of the possible o ptions, the IFAD supervision mission in November
2017 agreed that IDPAA would open a second designated account in US dollars in
an offshore bank to make payments to international consultants and suppliers. In
addition, AFAP will also benefit from an agreem ent signed with UNOPS, for the
procurement of vehicles, motorcycles and boats.

285. Governmental oversight of IFAD’s programme is delegated to the single
responsible institute or ministry . The ultimate responsibility for IFAD�s
programme in the country rests wi th the Ministry of Finance, which has shown
commitment to partnering with IFAD, particularly since the Government recognized
the need to diversify the national economic base. The Ministry is formally party to
the project steering committees, but there was no evidence of any substantive role
in the design or management of the interventions. These tasks were typically the
responsibility of different ministries and institutes, namely: IDA within the Ministry
of Agriculture and Rural Development for MOSAP I, SA MAP and ARP; and IDPAA
within the Ministry of Fisheries and the Sea, for AFAP.

286. Current portfolio engages more ministries . Other ministries had and have
different roles in IFAD -supported portfolio, including the MASFAMU and the Ministry
of Health, for proj ect activities cutting across mandates, e.g. women�s
empowerment, nutrition, awareness raising on HIV and AIDS. In addition, the PDRs
for SAMAP and ARP foresaw a significant role for the Ministry of Environment, to
support environmental education and other capacity development activities at
different levels, as well as climate change related issues. The design documents for
the two projects differed with regards to the clarity of detail about the roles and
responsibilities of the Ministry of Environment, in cluding at the level in the
oversight body, the Project Coordination Committee.

287. IFAD has n o experience of inter - ministerial collaboration in the projects it
supported so far . During the period under evaluation, there have been no
opportunities to test col laboration among teams of IFAD -funded interventions in
different sectors. 104 However, similar to what happens in many other countries, the
tradition of collaboration across ministries at central and local level was said by
partners of the Government, not to be strong in Angola. This means that SAMAP
and ARP may face significant challenges to ensure a reasonable level of
coordination in the planning and implementation of field - level activities. In this
respect, t he view of the government, explicitly stated dur ing the CSPE wrap -up
meeting once more, was that IFAD should take adequate measures in terms of its
presence in the country, to also enable and facilitate collaboration across ministries
and organizations at the different levels.

288. Good level of g overnmental participation in projects . The level of ownership
within the governmental organizations concerned for the IFAD -supported
interventions was stated to be �reasonable to strong� by all parties concerned and
confirmed by the CSPE�s own observations . This incl ud es the Ministry of
Environment that has become a significant partner for IFAD with the recent
formulations of SAMAP and ARP, a s well as senior officers who have actively
participated in projects� design, implementation and oversight.

289. Overall , the Govern ment of Angola has made efforts to effectively contribute to
IFAD in general, and to the implementation of the portfolio in the country. Causes
for delays in fund disbursements typically rested at the programme implementation
level, rather than in governme ntal policies or procedures, despite the recent

104 MOSAP I had already come to an end when AFAP received its first disbursement; and SAMAP had not become
operational by the time of the CSPE.
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exception of the availability of international currency. In light of all the above, the
Government�s performance was rated as m oderately satisfactory (4) .

Key points

• IFAD has been a long -standing and reliable partner of the Government of Angola.
Through projects� design and supervision, the Fund provided sustained key support to
address rural poverty. A slight loss of momentum in the collaboration due to the
relatively high rotation of Country Programme Managers was compensated by more
recent engagement that led to the largest ever portfolio for the Fund in the country,
at the time of the CSPE.

• The Government of Angola has contributed for many years to IFAD�s replenish ment
process and has provided financial support to project implementation whenever
necessary.

• Main challenges in implementation stemmed from the dearth of human resources in
the country in the agriculture, fisheries and rural development domains, as well a s in
management and fiduciary aspects.

• This, together with the national approach to collaboration based on pre -existing
networks, and the weak institutional capacity; are all elements that can jeopardize
the efficiency and effectiveness of IFAD�s support in the absence of adequate
mitigating measures.
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VI. Synthesis of the country programme strategy
performance

290. This section synthesizes the analysis by relevance and effectiveness, of the lending
portfolio, non - lending activities and performance of partners, as discussed in the
previous sections, and provides a consolidated assessment of the country strategy
and programme.

A. Relevance
The Strategy

291. The 2005 COSOP clearly stated that IFAD should pursue the empowerment of the
rural poor and enable them to make the Government accountable with respect to
the delivery of services , investments and policies favourable to developing
sustainable livelihoods in th e rural areas. To do so, a goal was established, and the
principles identified, that should inform the lending and non - lending portfolios and
activities. 105

292. The strategy was highly relevant to the needs of the small - scale farming
families who lived far away from the urban centres, largely invisible and
abandoned to themselves, and who struggled against food insecurity and sheer
lack of infrastructures and services, after nearly 30 years of dramatic civil conflict.
It also included provisio ns for improving land tenure rights of small - scale farmers.

293. The geographic focus of the COSOP and MOSAP I on the central highlands was
justified by both its potential for agricultural production, and by the high
concentration there of poor and food - insecur e people, and the ensuing pressure on
the natural resource base. As of 2017/2018, the Country Strategy Note envisages
the expansion of the portfolio to other provinces, agro -ecological zones and sectors
of intervention, while maintaining the focus on meeti ng the needs of the rural poor.

294. In the view of the CSPE, this expansion is highly appropriate , as it allows IFAD
to contribute to address more of the many challenges that Angola struggles with,
including the long - lasting consequences of the war, deep econ omic inequalities, and
institutions and human capital in acute need of support and strengthening.

295. The s trategy was well align ed with the governmental policies. The 2005
COSOP and the portfolio have been well aligned with the key development and
sectoral po licies of the Government and have offered an opportunity to implement
some of these, creating institutional capacity and generating ground -validated
knowledge about what worked better to achieve the established goals. A similar
good alignment was found wit h IFAD�s strategic objectives over the period under
evaluation, and with the IFAD strategy for the ESA region.

296. Appropriate t argeting on the most vulnerable. The COSOP, in line with the
situation of the country in 2005, correctly identified IFAD�s target in the most
vulnerable: women and woman -headed households, youth, demobilized soldiers
and returnees. The projects designed since, followed the same lines and identified
their target population in the poor, among which also the poorer, farming and
fishing households ; women, also as household heads ; and youth . Over time, the
need to address demobilized soldiers and returnees disappeared as people
progressively se ttled down.

297. Emphasis on the need for partnerships . The COSOP correctly identified
partnerships with other development actors , as a key element of IFAD�s work in
Angola, in consideration of the need to join forces at the financial level and to
achieve signi ficant results through policy dialogue. This was particularly important
in a country where coordination among development partners only happens

105 IOE developed a simplified mapping of the logical chain of the 2005 COSOP, included in annex VIII.
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through their own initiative; and where the limited human capital does not allow
multiplication of projects and initiatives.

298. Portfolio design broadly in line with the COSOP . Through the efforts of the
CPMTs over time, the design of the portfolio adequately complied with the strategy
and addressed most of the thrusts identified in the 2005 COSOP, i.e. focus on food
production, social empowerment, institution building at different levels, HIV and
AIDS. However, the �securing access to land� element was only addressed in MOSAP
I design, and in a limited way moreover, by planning training workshops for
Municipal - level g overnmental staff . Furthermore, t he PDRs for MOSAP I, SAMAP
and ARP did and do give attention to empowerment, including for women and
youth, both as an objective and approach, but mostly focused on empowering the
rural poor to participate in the project�s activities, thus a self - serving purpose.

299. Relevance assessment - summary . The analysis of the evidence available found a
high degree of coherence between the 2005 COSOP and the loan portfolio
approved, a good level of alignment between these and the national policies, as
well as a high degree of relevance of IFAD support to the needs of the Angolan
rural poor. Thus, the CSPE assessed the relevance of the strategy proposed in the
2005 COSOP and underpinning the country portfolio in the period 2005 -2017, as
sati sfactory (5) .

B. Effectiveness
300. Partial r esults achieved against the COSOP indicators . Table 1 4 shows the

strategic objectives, outcome - level indicators and results achieved by the time of
the CSPE, as per the available information. The table also includes evidence
available in the reports generated by PRODECA and PESNORTE that had reached
completio n within two years from the 2005 COSOP approval.
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Table 14
Results against the COSOP results framework indicators

Strategic objectives Outcome indicators Results over the COSOP period

SO1: Increased family-
based production of basic
food crops among food
insecure groups in the
Central Highlands.

Number of households that have
improved food security

Number of farmers adopting
technology recommended by the

project (by gender)

Number of farmers reporting
production/yield increases

Number of households provided with
long-term security of tenure of natural

resources, including land and water

Ha of common property resources
(under improved management

practices)

No information available

MOSAP I: 32,300 smallholder farmers
participants, 42.7 per cent of whom were

women

MOSAP I: 40 per cent of the participants
adopted a set of improved agricultural

technologies that led to an average increase
of 10 per cent of agricultural production by

smallholders in the target areas

The issue was only addressed in the design
of MOSAP I, but not during implementation.
Recent projects do not engage on the issue.

ARP may address it, though no progress
made yet.

SO2: Empowered rural
organisations and
vulnerable groups
demand appropriate
services and
infrastructures in
munic�pios, including
schools, health centres
and wells

Number/amount of functioning
infrastructure, schools, health centres

Number of households served by
wells

Number of farmers with secure access
to water

Number of groups with women
leaders

Number of groups
operational/functional, by type

PRODECA: rehabilitation of 300 schools,
300 health posts; 3 IDA offices and 18

Agricultural Development Office at district
level (EDAs); 75 wells equipped with motor-

pumps

PESNORTE rehabilitated 11 schools, 9
professors� houses and 11 health centres.

MOSAP I contributed to the construction of
7 houses for extension officers and 2

Agricultural Development Office at district
level (EDAs)

The issue was not addressed in MOSAP I;
AFAP and ARP may address it, though no

progress made yet.

The issue was not addressed in MOSAP I;
AFAP and ARP may address it, though no

progress made yet.

MOSAP I: women represented 10.5 per cent
of the leaders of the established

associations.

PESNORTE: 145 Savings and Credit
groups, 18 fishers� cooperatives; 15 groups

for social infrastructure management.

MOSAP I: 726 Farmer Field Schools were
established; all farming households in the

project areas became members of an
association.

SO3: Informed pro-poor
policies based on
improved knowledge of
rural poverty

Number of projects where
new/changed pro-poor legislation or

regulations are enforced at the local or
national levels

Number of community action plans
included in local government plans

Three: MOSAP I, SAMAP and ARP use the
FFS as the methodological approach for

agricultural extension.

None so far; AFAP should in future, support
the development of Community Action Plans




