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Resumen 

A. Antecedentes 
1. En 2019, la Oficina de Evaluación Independiente del FIDA (IOE) llevó a cabo la 

tercera evaluación de la estrategia y el programa en el país (EEPP) relativa a la 
República de Indonesia, que abarcaba el período comprendido entre 2013 y 2021. 
Las dos evaluaciones anteriores se llevaron a cabo en 2004 y 2014. Los objetivos 
principales de esta EEPP son: i) evaluar los resultados y el desempeño de la 
estrategia y el programa financiados por el FIDA en Indonesia, y ii) extraer 

conclusiones y formular recomendaciones para la futura asociación entre el FIDA y 
el Gobierno de Indonesia con vistas a mejorar la eficacia de las actividades de 
desarrollo y la transformación rural. 

2. Alcance. La EEPP evalúa los resultados y el desempeño de las estrategias en el 
país, la cartera de préstamos y las actividades no crediticias realizadas desde 2013, 
tras la conclusión de la última evaluación del programa en el país (EPP) y desde la 
aprobación de la estrategia provisional en el país de 2014-2015 y el programa 
sobre oportunidades estratégicas nacionales (COSOP) de 2016. La presente EEPP 

abarca nueve proyectos financiados con préstamos (el Programa de Potenciación 
Rural para el Desarrollo Agrícola en Sulawesi Central (READ), el Programa de 
Desarrollo de las Aldeas (VDP), el Proyecto de Desarrollo de los Medios de Vida de 
los Pequeños Agricultores en Indonesia Oriental (SOLID), el Proyecto de Fomento 
de las Comunidades Costeras (CCDP), el Proyecto de Gestión y Desarrollo 

Participativo e Integrado del Riego (IPDMIP), la Iniciativa de Ampliación de Escala 
del Programa de Potenciación Rural y Desarrollo Agrícola (READSI), el Proyecto de 
Fomento de la Productividad Agrícola y los Mercados en las Tierras Altas 
(UPLANDS), el Proyecto de Transformación Económica Integral de Aldeas (TEKAD) y 
el Programa de Servicios de Apoyo al Empleo y la Iniciativa Empresarial de los 

Jóvenes (YESS)) y 14 donaciones, entre ellas, las del Fondo para el Medio Ambiente 
Mundial (FMAM); las concedidas en el marco de operaciones financiadas con 
préstamos y las donaciones por países y de escala regional y mundial.  

3. Antecedentes del país. Indonesia es el cuarto país más poblado del mundo, ya 
que alberga 270 millones de habitantes de 300 etnias. Tiene cerca 
de 75 000 comunidades rurales y un tercio de la población se dedica a la 
agricultura. En 2021, el Banco Mundial volvió a asignar a Indonesia la categoría de 
país de ingreso mediano bajo durante la pandemia de la COVID-19 después de que 

el país hubiera estado por poco tiempo en la categoría de país de ingreso mediano 
alto en 2020 (con un ingreso nacional bruto por habitante de USD 4 050 en 2019). 
Indonesia es una democracia presidencial con una administración descentralizada 
formada por varios niveles de gobierno local electo a escala de provincia, distrito y 
comunidad. La Ley de Aldeas, introducida en 2014, proporciona el marco 

reglamentario para destinar fondos directamente a los gobiernos de las 
comunidades rurales.  

4. Las tasas de pobreza en Indonesia han disminuido de forma constante en los dos 

últimos decenios. En 2019, el 9 % de la población vivía por debajo del umbral 
nacional de la pobreza (mientras que, en 1999, el porcentaje era del 23,4 %) y dos 
terceras partes de ella residía en zonas rurales. Sin embargo, hay enormes 
diferencias entre regiones, por ejemplo, la tasa de pobreza en el este de Indonesia 
es muy superior (el 33 %) a la media nacional. Además, las tasas de mortalidad 

materna y retraso del crecimiento infantil son particularmente elevadas: 177 casos 
por cada 100 000 nacidos vivos y el 30,5 % (en 2019), respectivamente. 

5. La agricultura representa el 13,7 % del producto interno bruto (PIB) de Indonesia. 
El sector está dominado por los pequeños agricultores (más del 90 %), que suelen 
cultivar pequeñas parcelas de menos de 0,8 hectáreas; los que se encuentran en 
tierras bajas normalmente cultivan arroz y los de las tierras altas, cultivos 
comerciales. A pesar de las mejoras en el riego, el suministro de insumos y los 



EC 2022/117/W.P.3 

iv 

conocimientos técnicos, sigue habiendo varios problemas, como la falta de acceso a 
semillas de calidad, tecnologías mejoradas e información fiable sobre producción, y 
el mantenimiento inadecuado de los sistemas de riego y las carreteras. La precaria 

ordenación territorial, la rápida deforestación y los incendios de turba también 
ponen en peligro la agricultura. Además, el acceso a los mercados se ha visto 
limitado por la falta de confianza en las cooperativas.  

6. El FIDA en Indonesia. Desde que comenzara sus operaciones en el país en 1980, 
el FIDA ha aprobado 21 proyectos, de los que uno se canceló. Contando la 
financiación de contrapartida, el costo total de los 20 proyectos que quedan 
asciende a USD 2 765 millones, de los que el FIDA ha financiado USD 670 millones. 
Los nueve proyectos de inversión examinados en la presente evaluación recibieron 

compromisos de financiación por valor de USD 2 200 millones, de los que 
USD 449 millones (el 21 %) eran préstamos del FIDA.  

7. Con arreglo al reciente COSOP, el FIDA se centra en tres objetivos estratégicos para 

los productores en pequeña escala, a saber, que participen en mercados agrícolas 
remunerados, que sean más resilientes a los riesgos y que cuenten con servicios 
prestados por las instituciones rurales que respondan a sus necesidades. En el 
borrador de 2020 de las estrategias y los planes conjuntos de los organismos de las 
Naciones Unidas con sede en Roma para Indonesia (2021-2025) también se ofrece 

orientación para la labor del FIDA de los próximos cinco años.  

B. Principales constataciones 
8. La pertinencia de las estrategias y la cartera de proyectos en el país se considera 

moderadamente satisfactoria. Los COSOP y la cartera de proyectos se ajustan bien 
a las prioridades del Gobierno y a las necesidades de los beneficiarios. El FIDA se 

enfrenta a retos importantes, entre ellos, la prestación de apoyo a largo plazo para 
la agenda de descentralización del Gobierno, la focalización en los jóvenes y 
cuestiones sensibles desde el punto de vista político como la protección de las 
turberas y la reducción de la niebla de humo. El hecho de que la cartera de 
proyectos haya dejado de centrarse únicamente en la producción para hacerlo en 

las cadenas de valor refleja el cambio de prioridades del Gobierno y está bien 
valorado por algunos beneficiarios. No obstante, se ha prestado menos atención a 
cumplir los Objetivos de Desarrollo Sostenible con bajo rendimiento y a reducir la 
pobreza. El FIDA todavía no ha dado respuesta a las necesidades del Gobierno en 
relación con los conocimientos técnicos, el apoyo en materia de políticas y el 

aumento de su presencia en el plano mundial. 

9. Los objetivos de más alto nivel del diseño de los proyectos están sujetos a la 
formulación y los requisitos institucionales del FIDA, pero no están suficientemente 

contextualizados y las vías para lograrlos no están bien definidas. Además, en el 
diseño de proyectos ambiciosos y cada vez más complejos no se tomó debidamente 
en cuenta la capacidad de los organismos de ejecución, lo que conllevo que, con 
frecuencia, se tuvieran que volver a diseñar los proyectos. 

10. La focalización se abordaba mejor en los proyectos anteriores y consistía en un 
riguroso proceso de selección que garantizaba la focalización de los hogares más 
pobres. Aunque en los COSOP Indonesia oriental se consideraba un objetivo 
geográfico, la focalización se ha alejado gradualmente de la región. Además, la 

selección de los beneficiarios y las comunidades rurales más pobres ha dado cada 
vez más paso a consideraciones prácticas sobre la preparación de los distritos y su 
capacidad de desarrollo. Sin embargo, el FIDA ha respondido adecuadamente a la 
necesidad de centrarse en los jóvenes. 

11. La coherencia de las estrategias y la cartera de proyectos en el país se considera 
moderadamente satisfactoria. El FIDA tenía una ventaja comparativa al centrarse 
específicamente en el desarrollo agrícola de Indonesia oriental. No obstante, con la 

atención que presta actualmente a las cadenas de valor y la ampliación de la 
focalización geográfica se corre el riesgo de duplicación (aunque también ofrece la 
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posibilidad de cooperación) con otros actores del desarrollo. A pesar de que la 
intención de cooperar es firme, se han hecho pocos intentos por crear sinergias y 
colaborar con otros actores del desarrollo agrícola debido a la falta de recursos 

financieros y humanos suficientes. 

12. La estrategia y la cartera de proyectos en el país no son coherentes entre sí. En el 
COSOP de 2016 no se ofrece ninguna visión coherente a largo plazo en la que se 

muestre cómo ha evolucionado el apoyo del FIDA a lo largo del tiempo y cómo con 
este apoyo se trata de satisfacer las necesidades futuras del Gobierno en cuanto 
país de ingreso mediano. Esto se puede apreciar por el hecho de que las teorías del 
cambio de los proyectos no encajan fácilmente entre sí y por la falta de conexión 
con objetivos generales. La integración de las donaciones en los proyectos también 

ha sido limitada, lo que representa una oportunidad perdida de añadir valor óptimo. 
Sin embargo, la cartera de proyectos ha mostrado una cierta coherencia 
cronológica, ya que el diseño y los enfoques de los proyectos se basan en las 
lecciones aprendidas de los proyectos anteriores.  

13. La gestión de los conocimientos se considera moderadamente insatisfactoria. 
Esta gestión y el apoyo en forma de asesoramiento son valorados muy 
positivamente por el Gobierno en cuanto país de ingreso mediano, pero se han 
visto limitados por la falta de recursos. La financiación destinada a la gestión de los 

conocimientos y la colaboración en el ámbito de las políticas disminuyó un 50 % 
entre 2013 y 2021 y se asignó menos del 3 % del tiempo del personal a estos 
ámbitos. Todos los proyectos carecen de estrategias bien definidas de gestión de 
los conocimientos que, con frecuencia, se aborda demasiado tarde y se considera 
un elemento complementario. Además, las donaciones concedidas en el marco de 

operaciones de préstamo no se han utilizado estratégicamente para reforzar la 
función de gestión de los conocimientos. En consecuencia, el FIDA no ha cumplido 
su función potencial y prevista de ofrecer al Gobierno modelos innovadores de 
ampliación de escala. 

14. La creación de asociaciones se considera moderadamente satisfactoria. La 
cofinanciación ha ido aumentando a lo largo del período de evaluación, en 
consonancia con la intención anunciada por el FIDA de buscar activamente nueva 
cofinanciación en el COSOP provisional para 2014-2015. Estas asociaciones son 

importantes para añadir valor, pero también conllevan el riesgo de reducir la 
influencia del FIDA en los proyectos y plantean la necesidad de hacer concesiones 
en relación con los enfoques de trabajo y la coherencia interna, habida cuenta del 
elevado monto de los préstamos concedidos. Asimismo, se han establecido valiosas 
asociaciones con otros actores, por ejemplo, otros organismos con sede en Roma, 

el sector privado y organismos de investigación. Sin embargo, se han hecho pocos 
avances con respecto a la difusión de prácticas innovadoras mediante el 
establecimiento de asociaciones con organizaciones no gubernamentales (ONG). 

15. La colaboración en el ámbito de las políticas nacionales se considera 
moderadamente satisfactoria. El FIDA contribuyó a la formulación de la Ley de 
Aldeas de 2014 a través de sus proyectos de desarrollo impulsado por la 
comunidad. También se constataron varios ejemplos de este tipo de colaboración, 
como la utilización de estudios sobre políticas en la elaboración del Plan nacional de 

desarrollo a medio plazo para 2020-2024 y la política sobre turberas gracias a 
donaciones. Sin embargo, la posibilidad de ampliar la colaboración en el ámbito de 
las políticas se ha visto truncada por la falta de recursos específicos y las carencias 
en los sistemas de gestión de los conocimientos y de seguimiento y evaluación 
(SyE). 

16. La eficacia de la cartera de proyectos se considera moderadamente satisfactoria. 
El empoderamiento y la organización de las comunidades rurales arrojaron 
resultados desiguales. La formación de grupos fue decisiva para las intervenciones 

de los proyectos, pero los beneficiarios la consideraron principalmente una forma 
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de recibir servicios y no un elemento fundamental para organizar actividades 
colectivas como las escuelas de campo para agricultores y el intercambio de 
insumos. Por otro lado, se observaron mejores resultados en los grupos cuyos fines 

iban más allá del acceso a los recursos, como los grupos de gestión costera 
comunitaria en el marco del proyecto CCDP; los grupos de protección contra 
incendios, financiados con donaciones del FMAM, y las asociaciones de usuarios del 
agua, financiadas con cargo al proyecto IPDMIP. Los proyectos cerrados han 
aportado valiosas lecciones sobre la planificación participativa en las comunidades 

rurales. Los mediadores cuidadosamente seleccionados y bien formados también 
han sido un instrumento eficaz para empoderar a las comunidades rurales y 
potenciar enfoques participativos para atraer a las personas. Sin embargo, en los 
últimos proyectos se han realizado menos consultas a los gobiernos de las 
comunidades rurales, y las decisiones han empezado a tomarse en instancias 
superiores. 

17. La cartera de proyectos ha permitido difundir las tecnologías y aumentar el 
conocimiento y la capacidad de los agricultores a través de las escuelas de campo 

creadas a tal efecto. La adopción de las tecnologías promovidas por estas escuelas 
y los insumos que recomiendan ha permitido aumentar el rendimiento y mejorar la 
gestión de los recursos naturales. Por ejemplo, en el proyecto IPDMIP, los 
agricultores que reciben capacitación y equipos de análisis del suelo tienen un 
mayor conocimiento de las semillas mejoradas, hacen mejor uso de ellas y emplean 

una cantidad considerablemente menor de fertilizantes químicos, lo que conlleva el 
aumento del rendimiento y la disminución de los costos de producción, al mismo 
tiempo que reduce la contaminación de las aguas subterráneas y la degradación del 
suelo.  

18. La eficacia en el acceso a los mercados y el desarrollo de cadenas de valor ha sido 
limitada. En todos los proyectos se encontraron dificultades para establecer 
vínculos con los mercados y, en este sentido, los enfoques basados en la cadena de 
valor adoptados hasta la fecha han promovido en buena medida la orientación al 

mercado en lugar de estar impulsados por el mercado. Las entrevistas y la 
encuesta en línea realizadas en el marco de la EEPP indicaron que este es el 
aspecto menos eficaz del programa.  

19. En general, las cifras relativas al alcance de los proyectos han sido positivas con 
respecto a las metas revisadas en relación con los beneficiarios, ya que algunos 
proyectos las cumplieron rigurosamente y otros dos proyectos las superaron. En lo 
que concierne a la medida en que los servicios prestados han tenido en cuenta las 
necesidades de los beneficiarios, las visitas de campo y las entrevistas a 

informadores clave indican que los mediadores de las comunidades rurales han 
logrado prestar apoyo a los beneficiarios y motivarlos, lo que ha contribuido a que 
estos hayan participado en masa durante la ejecución de los proyectos.  

20. En cuanto a la financiación rural, los agricultores siguieron optando por servicios 
financieros informales de confianza como principal medio para acceder a la 
financiación. En el marco de los proyectos también se ha tratado de reforzar la 
resiliencia financiera alentando a los beneficiarios a ahorrar, a mejorar la 
planificación financiera y a acceder a préstamos de forma oportuna. A pesar de que 

se han establecido grupos de ahorro y se ha impartido capacitación al respecto, no 
existen datos que indiquen si los ahorros han servido a los agricultores para 
amortiguar las perturbaciones adversas o para gestionar su efectivo de forma más 
eficaz. 
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21. La innovación se considera moderadamente satisfactoria. La cartera de proyectos 
presenta varias innovaciones en el contexto de Indonesia, pero la documentación 
relativa a estas y a la gestión de los conocimientos ha sido escasa, y la forma en 

que se han establecido los sistemas de información sobre gestión y de SyE no 
respalda el desarrollo de innovaciones, que requiere un proceso de ensayo y error. 
No obstante, en la región se ha observado una evolución singular del enfoque 
adoptado en la cartera de proyectos, que ha pasado de estar centrado en la 
productividad a abarcar toda la cadena de valor. Las escuelas de campo para 

agricultores han logrado introducir técnicas y conocimientos agrícolas novedosos que 
los agricultores han adoptado posteriormente. El Proyecto de Gestión Sostenible de 
los Ecosistemas de las Turberas en Indonesia, financiado con cargo a la quinta 
reposición de recursos del FMAM, ha introducido un enfoque innovador para la 
gestión de las turberas que cuenta con la participación de los agricultores en los 
sistemas de alerta y seguimiento de incendios en tiempo real. En el proyecto READ 

se puso en marcha la innovación temprana de una sólida alianza entre los sectores 
público y privado, y mediante los proyectos en curso se aspira a establecer vínculos 
de mercado en las cadenas de valor. Sin embargo, hay pocos datos relativos a la 
continuación de los vínculos de mercado establecidos en el marco de proyectos 
cerrados y a los progresos realizados en los proyectos en curso. 

22. La eficiencia se considera moderadamente insatisfactoria. Se han producido varios 
retrasos en los períodos de puesta en marcha de los proyectos y la ejecución 

temprana debido a problemas persistentes relativos a la lentitud de los procesos de 
adquisición y contratación, el empleo de personal a tiempo parcial y la elevada 
rotación del personal. Sin embargo, el ritmo mejoró en los últimos años de ejecución 
y todos los proyectos cerrados pudieron finalizarse a tiempo y con tasas de absorción 
de los préstamos satisfactorias (un promedio del 96 %). Los costos de la gestión de 
los proyectos y los costos por beneficiario son relativamente elevados, aunque 

razonables y conformes a lo estimado en la fase de diseño, habida cuenta de la 
estimación de la gestión de proyectos en el contexto de Indonesia. Las tasas de 
ejecución y desembolso de los proyectos en curso han sido lentas y se han visto 
agravadas por la COVID-19 y las dificultades en la aplicación del mecanismo de 
concesión de donaciones por medio de una institución; asimismo, es poco probable 

que los desembolsos finalicen en el período acordado. 

23. El impacto en la pobreza rural se considera moderadamente insatisfactorio. Hay 

pocas pruebas creíbles de que el impacto en las zonas rurales se pueda atribuir a las 
intervenciones de los proyectos habida cuenta de las deficiencias del diseño, la 
ejecución y la garantía de la calidad de los estudios sobre el impacto de los 
proyectos. Sin embargo, algunos indicios anecdóticos apuntan que la mejora de las 
técnicas de producción y del acceso a los mercados han incidido positivamente en los 
ingresos de los beneficiarios. En lo que respecta a la acumulación de activos, los 

estudios sobre el impacto del proyecto READ, el CCDP y el SOLID permitieron afirmar 
que había aumentado el acceso a los activos, pero es difícil determinar si estos 
activos devengados proceden de las intervenciones de los proyectos. 

24. Tampoco hay pruebas concluyentes de los efectos de los proyectos en el capital 
humano y social. Los hallazgos cualitativos sugieren que las escuelas de campo para 
agricultores tuvieron efectos positivos en la receptividad de los agricultores respecto 
de los nuevos conocimientos, la adopción de tecnología y las prácticas agrícolas 

mejoradas, no obstante, no se realizaron estudios sistemáticos para confirmar estos 
efectos. Hubo algunos casos de grupos que se habían beneficiado de las actividades 
de promoción realizadas en el marco de los proyectos y que habían recibido la visita 
de profesionales de instituciones académicas, para contribuir así al capital social 
puente. Sin embargo, no se realizan recopilaciones sistemáticas de datos para 
documentar estos efectos.  
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25. La cartera de proyectos del FIDA tenía una influencia limitada en los cambios y las 
políticas institucionales. No obstante, en lo que respecta a la gestión de los recursos 
naturales, los proyectos del FIDA y las donaciones del FMAM hicieron una 

considerable contribución a las políticas nacionales y regionales relativas a la gestión 
de las turberas. Otra contribución destacable a la formulación de políticas fueron las 
mejoras introducidas en la gobernanza de las comunidades rurales, en particular, en 
las prácticas participativas y la utilización del Fondo para las Aldeas.  

26. Las esferas de igualdad de género y empoderamiento de la mujer se 
consideran moderadamente insatisfactorias. Los resultados del programa en el país 
han sido escasos debido a la falta de análisis y estrategias específicos para cada 
contexto. En el COSOP para 2016 se determina que las mujeres son un grupo 

objetivo previsto, pero no logra explicar las vías para lograr el empoderamiento. 
Las estrategias en materia de género de los proyectos no se mejoraron tras el 
diseño y carecieron de una comprensión contextual. Las intervenciones se 
concentraron en buena medida en el cumplimiento de cuotas y en lograr las metas 
de participación de las mujeres, pero no abordaron las causas subyacentes de la 

desigualdad de género ni la reducción de su carga de trabajo. Si bien las metas de 
participación de las mujeres se cumplieron en los proyectos cerrados y van camino 
de cumplirse en los proyectos en curso, los datos sobre la mejora del acceso de las 
mujeres a los recursos y servicios son limitados. Como el Gobierno no considera 
que los problemas restantes sean de gran prioridad, ha habido poco interés por 

abordar la igualdad de género y el empoderamiento de la mujer. 

27. La sostenibilidad se considera moderadamente satisfactoria. Los proyectos 
cerrados lograron la sostenibilidad principalmente a través de proyectos de 

seguimiento sucesivos, a saber: El programa VDP evolucionó a partir del Programa 
Nacional para el Empoderamiento Comunitario en las Zonas Rurales y las 
actividades prosiguieron en el marco del proyecto TEKAD; algunos elementos del 
proyecto READ fueron adoptados por la READSI. La utilización de los grupos de 
agricultores existentes para adaptar las actividades de los proyectos, por un lado, y 

de proyectos que se adaptaran a las necesidades locales y se basaran en las 
iniciativas existentes, por otro, fueron factores comunes de todos los proyectos que 
favorecieron la sostenibilidad. La sostenibilidad financiera y los fondos invertidos 
para crear un sentido de apropiación a escala local también fueron factores 
decisivos para respaldar o continuar las actividades de los proyectos. Los planes 

integrados de operación y mantenimiento brindaron perspectivas de sostenibilidad, 
pero la asimilación fue lenta y el éxito de la ejecución de los proyectos dependía de 
la capacidad de los organismos de ejecución. Aparte de la asociación fructífera con 
Mars, se establecieron pocos vínculos con intermediarios del sector privado que 
continuaran tras el cierre de los proyectos.  

28. La ampliación de escala se considera moderadamente satisfactoria. Hay varios 
casos de ampliación de la escala de las actividades por parte del Gobierno y de 
otros proyectos del FIDA fuera de Indonesia. Un ejemplo notable es la utilización de 

enfoques de desarrollo impulsado por la comunidad para ampliar la escala y 
fundamentar la Ley de Aldeas. El Programa Nacional para el Empoderamiento 
Comunitario en las Zonas Rurales ha demostrado que los recursos financieros 
previstos a nivel comunitario pueden cubrir las necesidades de las comunidades 
rurales y ha proporcionado los principios básicos que rigieron el diseño de la Ley de 

Aldeas de 2014 y el Fondo para las Aldeas. El Gobierno y el Banco Mundial también 
adaptaron el enfoque integrado y proactivo del proyecto CCDP para la conservación 
del medio marino, que propició la elaboración de un extenso manual sobre 
reproducción a escala a cargo de la oficina de gestión del proyecto en 2017. Sin 
embargo, debido a las deficiencias observadas en la gestión de los conocimientos y 
el sistema de SyE, estos dos ejemplos son los únicos casos documentados cuya 

ampliación de escala ofreció buenos resultados. 
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29. De forma conjunta, la gestión del medio ambiente y de los recursos naturales 
y la adaptación al cambio climático se consideran satisfactorias. Los proyectos 
financiados por el FMAM han prestado apoyo técnico y financiero que contribuye a las 

políticas y reglamentos regionales y nacionales en materia de gestión del medio 
ambiente y de los recursos naturales, en particular la gestión de turberas. Los 
proyectos también han mostrado una gran eficacia en la cartografía y el seguimiento 
de las zonas de turbera con un sistema de alerta temprana para los riesgos de 
incendio. Varias intervenciones, como las actividades de rehabilitación y preservación 

de manglares en el proyecto CCDP y la plantación sostenible de palmeras en el 
marco del proyecto SMPEI, también han alentado a los agricultores a adoptar 
enfoques de conservación que contribuyen a aumentar la resiliencia ante los efectos 
del cambio climático. Los proyectos introdujeron actividades alternativas de 
generación de ingresos, pero se necesitan más financiación y apoyo técnico para 
mejorar los resultados obtenidos en lo que respecta a los medios de vida 

alternativos.  

30. Varias intervenciones de proyectos han promovido prácticas agrícolas climáticamente 

inteligentes que respalden la adaptación de los agricultores al cambio climático, como 
el proyecto CCDP, el proyecto UPLANDS, el proyecto IPDMIP y la iniciativa READSI. 
La concienciación y la creación de capacidad a escala local en materia de gestión de 
los riesgos climáticos también se han abordado en los proyectos, por ejemplo, en el 
proyecto CCDP mediante actividades de ecoturismo, en el UPLANDS mediante las 

escuelas de campo para agricultores y en el IPDMIP mediante la capacitación en 
oficiales de extensión. Si bien se ha avanzado en el fortalecimiento de la resiliencia 
de las comunidades ante el cambio climático, existen varios factores como los 
obstáculos y las capacidades institucionales y las concesiones al sector privado que 
siguen dificultando las intervenciones relacionadas con el cambio climático.  

31. El desempeño del FIDA como asociado se considera moderadamente 
satisfactorio. El FIDA logró volver a establecer una relación de confianza con el 
Gobierno, ajustando la cartera de proyectos a las aspiraciones del COSOP y 

atrayendo más cofinanciación para financiar proyectos de mayor envergadura. Los 
proyectos del FIDA han sido diseñados de forma que el desembolso de los fondos es 
demasiado rápido durante los primeros años, y se subestiman el tiempo y el apoyo 
necesarios para establecer las unidades de gestión de los proyectos (UGP). Las 
misiones de supervisión y apoyo fueron valoradas positivamente por el Gobierno, 

aunque un mayor apoyo al sistema de SyE habría resultado aún más beneficioso 
para ellas. Los recursos de la oficina del FIDA en el país son insuficientes teniendo en 
cuenta el tamaño y la distribución geográfica de la cartera de proyectos, lo que 
también contribuye a la limitada capacidad de poner en marcha actividades no 
crediticias como la gestión de los conocimientos y la colaboración en el ámbito de las 
políticas.  

32. El desempeño del Gobierno se ha considerado moderadamente insatisfactorio. El 
Gobierno ha informado al FIDA sobre cómo prevé que los proyectos atiendan sus 

prioridades y ha asumido importantes compromisos financieros respecto de los 
proyectos financiados con préstamos. Sin embargo, los gastos reales han sido 
limitados, lo que se ha visto empeorado por la COVID-19 y la introducción del 
mecanismo de concesión de donaciones por medio de una institución. En el ámbito 
de la gestión de los proyectos, no se ha dispuesto del tiempo ni los recursos 

necesarios ni de personal experimentado, la rotación del personal ha sido elevada y 
han faltado incentivos para establecer un orden de prioridad entre las actividades de 
los proyectos. Los procesos de adquisiciones y contrataciones se retrasaban 
frecuentemente y, en varios proyectos, las funciones clave quedaron vacantes. 
Durante la fase de ejecución, la capacidad de adaptar los proyectos a las necesidades 
de los beneficiarios es menor debido a que la flexibilidad fue más limitada de lo 

previsto en la fase de diseño. El sistema de SyE, el sistema de información de 
gestión y las encuestas clave han tardado demasiado en desarrollarse y no se utilizan 
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para fundamentar las decisiones ni las políticas relativas a la gestión. Los comités 
directivos tampoco han entrado en funcionamiento y la colaboración entre los 
ministerios y dentro de ellos ha sido escasa. 

C. Conclusiones 
33. El FIDA se ha ganado una posición respetada con el Gobierno gracias al 

apoyo constante que ha venido prestando durante decenios y a la 
disposición a respaldar los objetivos a largo plazo del Gobierno, como la 
agenda de descentralización. Asimismo, reconoce que los cambios institucionales y 

sistémicos llevan tiempo y ha prestado apoyo fiable durante los procesos, incluso 
cuando ello ha ido inevitablemente en detrimento de la eficiencia de la ejecución. 
Sobre el terreno, se valoran positivamente los mediadores de las 
comunidades rurales y las escuelas de campo para agricultores. Los 
agricultores se han beneficiado del aumento de los conocimientos y la capacidad, que 

ha conllevado la adopción de técnicas innovadoras y, en consecuencia, han declarado 
la mejora del rendimiento.  

34. Con el tiempo, el programa en el país ha perdido especificidad y ha aplicado 

una focalización geográfica más dispersa. Ello entraña el riesgo de diluir su 
atención a la pobreza, ya que la cartera de proyectos del FIDA se aleja gradualmente 
de las zonas más pobres de Indonesia. Asimismo, ha reducido las posibilidades de 
comprender en profundidad los contextos locales. Las principales esferas temáticas, 
como el desarrollo de cadenas de valor y la iniciativa empresarial, las cuestiones de 

género, la nutrición, el medio ambiente y la financiación rural, no se comprenden 
suficientemente en su contexto, que no solo es específico de Indonesia en cuanto 
país de ingreso mediano, sino que difiere inmensamente dentro del propio país. La 
perspectiva basada en sistemas que se adopta en el diseño de los proyectos también 
ha provocado un aumento de la complejidad y una pérdida de enfoque estratégico en 

los ámbitos en los que el FIDA tiene una ventaja comparativa. Falta coherencia 
interna y externa en el programa en el país y el actual COSOP no ha 
proporcionado la suficiente orientación estratégica para lograr un programa 
cohesionado.  

35. Los problemas persistentes de gestión y coordinación de los proyectos en 
todos los ministerios han contribuido al retraso de la ejecución y a las bajas 
tasas de desembolso iniciales. El FIDA ha destinado cuantiosos recursos para 
respaldar este largo proceso de desarrollo de la capacidad a escala subnacional, 

además de apoyar la descentralización. Ello ha generado un considerable déficit de 
recursos en otros ámbitos cruciales que el Gobierno preveía obtener mediante la 
asociación, como la aplicación experimental de modelos innovadores de ampliación 
de escala y la mejora de la visibilidad de Indonesia en el plano internacional.  

36. A pesar de considerar que la innovación es una prioridad, ningún asociado 
ha dedicado el tiempo y los recursos suficientes para desarrollar sistemas 
útiles de SyE y de gestión de los conocimientos, que son instrumentos 
fundamentales para documentar y compartir innovaciones y modelos. Los recursos 

se desperdiciaron en sistemas de SyE que eran demasiado complicados, tenían una 
funcionalidad limitada y con frecuencia se desarrollaban demasiado tarde para poder 
utilizarlos. Las prácticas prometedoras del proyecto CCDP y Mars relativas a los 
sistemas de seguimiento dirigidos por los agricultores todavía no se han explotado al 
máximo ni se han compartido con otros proyectos. El Gobierno no es suficientemente 

consciente de la necesidad de fomentar la capacidad en materia de SyE y de gestión 
de los conocimientos. La oficina del FIDA en el país carece de los recursos necesarios 
para emprender debidamente la elaboración de una estrategia de gestión de los 
conocimientos y facilitar el aprendizaje entre proyectos y asociados. Si bien el FIDA 
ha prestado apoyo para cumplir las metas mundiales en materia de medio ambiente, 

se podrían haber obtenido más logros si se hubiera contado con una gestión de los 
conocimientos bien orientada. 
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D. Recomendaciones  
37. Recomendación 1. Basar el nuevo COSOP en una visión estratégica a largo 

plazo que impulse la programación cohesionada con vistas a ajustarse a la 
evolución de las necesidades del Gobierno en el contexto de un país de 
ingreso mediano. La coherencia se podría lograr con una focalización geográfica 
más precisa, estableciendo conexiones entre proyectos, aplicando una secuencia 

determinada y mejorando la integración de las donaciones en los programas. 
También sería necesario prestar más atención a la coherencia externa y, en 
particular, a la forma en que los programas añaden valor, complementan la labor de 
otros agentes y evitan la duplicación. El programa debería concentrarse en algunas 
esferas estratégicas clave que se ajustan plenamente al plan nacional de desarrollo 

a medio plazo para 2020-2024, donde los conocimientos especializados del FIDA en 
el plano internacional son fundamentales para unificar esfuerzos. Reducir el ámbito 
de aplicación garantizaría una mejor distribución de los recursos, por ejemplo, 
hacia Indonesia oriental, el sector privado y las cadenas de valor, haciendo especial 
hincapié en la generación de empleo decente sostenible para las familias pobres y 

la ampliación de la diversidad de asociados del sector privado.  

38. Recomendación 2. Fomentar que el diseño de los proyectos se adecúe a la 
capacidad de los organismos de ejecución, las necesidades de los distritos 

seleccionados y la duración de los proyectos. Los proyectos deberían ser 
menos complejos e incluir componentes para reforzar las capacidades de los 
organismos de ejecución y los asociados en la ejecución en caso necesario. 
Convendría estudiar la manera en que el personal de los proyectos podría participar 
en el diseño recurriendo a financiación retroactiva o servicios de preparación de 

proyectos. En el diseño de los proyectos se deberían prever el tiempo y los recursos 
suficientes para establecer los sistemas de gestión y financiación en la fase de la 
puesta en marcha. 

39. Recomendación 3. Reforzar las UGP en favor de un enfoque programático 
más integrado. El FIDA y el Gobierno deberían entablar diálogo sobre otras 
modalidades alternativas para la gestión de los programas, en especial la 
posibilidad de disponer de una única UGP. El ministerio responsable podría 
gestionar este asunto con personal a tiempo completo que esté formado en todos 

los aspectos de la gestión de proyectos y comprometido para toda la duración de 
los proyectos. Esta UGP debería estar facultada para coordinarse con otras 
organizaciones, ministerios y todos los asociados financieros y asumir esa 
responsabilidad. 

40. Recomendación 4. Dar prioridad a la gestión de los conocimientos 
mediante una amplia estrategia en el marco del programa en el país que 
cuente con la participación de los asociados, promueva el diálogo sobre 

políticas e incentive la capacidad técnica reconocida a escala regional e 
internacional. Diseñar un sistema de gestión de conocimientos que permita 
mejorar la transferencia de lecciones aprendidas entre proyectos y elaborar 
productos del conocimiento oportunos que sean útiles y apropiados para distintos 
destinatarios, en especial con vistas a su difusión en el plano internacional. Integrar 
plenamente la generación y gestión de conocimientos en la ejecución del programa 

con un sistema de gestión de los conocimientos debidamente presupuestado para 
que todo el personal encargado de la ejecución, en especial en el ámbito local, se 
identifique con este propósito clave y asuma la responsabilidad que le corresponde. 
También se debería facilitar el intercambio de conocimientos entre los asociados 
para el desarrollo y el Gobierno respaldando la creación de un foro intersectorial 

sobre políticas relacionado con el enfoque basado en los sistemas alimentarios, 
mediante la colaboración de los organismos con sede en Roma y sus estrategias, 
que pueden contribuir a la sostenibilidad y la ampliación de escala.  
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41. Recomendación 5. Elaborar un sistema de SyE práctico que promueva la 
innovación y permita una gestión eficaz. Se debería dar prioridad a la 
elaboración de instrumentos de SyE simples, pertinentes y específicos que puedan 

ser utilizados por los agricultores y agruparse para el conjunto de los proyectos. 
Debería hacerse más hincapié en los parámetros que fomentan las prácticas 
innovadoras y menos en las metas y la difusión. A partir de estos parámetros, se 
debería desarrollar una forma más eficaz de mostrar los logros alcanzados por las 
innovaciones con miras a la ampliación de escala, que comprenda métodos 

cualitativos y cuantitativos. Asimismo, convendría considerar la separación de los 
sistemas de información de gestión y de SyE de las innovaciones, ya que no 
comparten recursos humanos ni de gestión.
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Currency equivalent, weights and measures 

Currency equivalent 

IDR      =   Indonesian Rupiah 

US$1.0    =  IDR12,189 (2013) 

US$1.0    =  IDR14,360 (December 2021) 

Weights and measures 

1 kilogram (kg)   =  1000 grams 
1 000 kg    =   2.204 lb. 
1 quintal    =  100 kg 
1 metric ton (MT)  =  1000 kg 
1 kilometre (km)  =  0.62 mile 

1 metre    =  1.09 yards 
1 square metre   =  10.76 square feet 
1 acre    =  0.405 hectare 
1 hectare (ha)   =  2.47 acres 

Abbreviations and acronyms 

ACP 
ADB 

Agreement at Completion Point  
Asian Development Bank 

AOS Annual outcome survey 
APR Asia and Pacific Division of IFAD 
AS Adoption Survey (carried out by IPDMIP) 

ASEAN Association of Southeast Asian Nations 
BAPPENAS State Ministry of National Development Planning 
BPD Regional Development Bank (Bank Pembangunan Daerah) 
CCA Climate change adaptation 
CDD Community driven development 

CCDP Coastal Community Development Project 
COSOP Country strategic opportunities paper/programme 
CPE Country programme evaluation  
CPM Country programme manager  
CSPE Country strategy and programme evaluation 

ENRM Environment Natural Resource Management 
ERR Economic Rate of Return 
EU European Union 
FAO Food and Agriculture Organization of the United Nations 
FFS Farmer field school 
GDP Gross Domestic Product 

GEF Global Environment Facility 
GEWE Gender Equality and Women’s Empowerment  
ha hectare 
HFSLP Haze Free Sustainable Livelihoods Project 
IFAD International Fund for Agricultural Development  

IMPLI Integrated management of peatland landscape in Indonesia 
IOE Independent Office of Evaluation of IFAD 
IPAF the Indigenous Peoples Assistance Facility 
IPDMIP Integrated Participatory Development and Management of the 

Irrigation Sector Project 

IsDB Islamic Development Bank 
KM Knowledge Management 
M&E Monitoring and Evaluation 
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MAHFSA Measurable Action for Haze-free Sustainable Land Management in 
Southeast Asia 

MIC Middle Income Country 

MIS Management information system 
MoA Ministry of Agriculture 
MoEF Ministry of Environment and Forestry 
MoF Ministry of Finance 
MoHA Ministry of Home Affairs  

MMAF Ministry of Marine Affairs and Fisheries  
MoV Ministry of Villages, Underdeveloped Regions and Transmigration 

MTR 

NGO 

Mid-term Review 

Non-Governmental Organisation 
ODA official development assistance 
PCR Project Completion Report 
PCRV Project Completion Report Validation 
PDR Project Design Report 

PMD Project Management Department 
PMU Project Management Unit 
PNPM Agriculture National Programme for Community Empowerment in Rural Areas 

Project 
PPE Project Performance Evaluation  

PPIU Provincial project implementation unit 
RBA United Nations Rome-Based Agencies 
READ Rural Empowerment and Agricultural Development Programme in 

Central Sulawesi 
READSI 

 

Rural Empowerment and Agricultural Development Scaling-Up 

Initiative  
RIMS Results Impact Management System 
SCPP Sustainable Cocoa Production Programme 
SDG Sustainable Development Goals 
SHG Smallholder Groups 
SME Small and medium enterprises 

SMPEI Sustainable management of peatland ecosystems in Indonesia 
SOLID Smallholder Livelihood Development Project in Eastern Indonesia 
SO Strategic objective 
TEKAD 
 

Integrated Village Economic Transformation Project (Transformasi 
Ekonomi Kampung Terpadu 

ToC Theories of Change 
TOR Terms of Reference 
UN United Nations 
UPPD Village committee 
UPLANDs The Development of Integrated Farming Systems in Upland Areas 

VDP (ex-PNPM) Village Development Programme (ex-National Programme for 
Community Empowerment in Rural Areas Project) 

YESS Youth Entrepreneurship and Employment Support Services 
Programme 
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Map of IFAD-funded closed1 projects in Indonesia 

                                     
1
 As of March 2021. 
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Map of IFAD-funded ongoing2 projects in Indonesia 

 

 

                                     
2
 As of March 2021. 
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Republic of Indonesia 
Country Strategy and Programme Evaluation 

I. Background 

A. Introduction 
1. In line with the International Fund for Agricultural Development (IFAD) Evaluation 

Policy3 and as approved by the 131st Session of the IFAD Executive Board in 2020, 
the Independent Office of Evaluation (IOE) has undertaken a country strategy and 
programme evaluation (CSPE) in the Republic of Indonesia. The evaluation 
assesses the results and performance of IFAD country strategies, the loan 
programme and non-lending activities from 2013 to 2021. This is the third country 

programme evaluation (CPE) of Indonesia and will inform the new country strategic 
opportunities programme (COSOP 2022).  

B. Objectives, methodology and processes 
2. Objectives. The CSPE objectives are to: (i) assess the results and performance of 

the IFAD-financed strategy and programme in Indonesia; and (ii) generate findings 

and recommendations for the future partnership between IFAD and the 
Government of Indonesia for enhanced development effectiveness and rural 
transformation. The evaluation particularly takes into account the specific 
circumstances of lending to a middle-income country and the expectations that 
Government has of such loans.  

3. This CSPE is one of the pilot evaluations to adopt the new evaluation structure 
designed to provide more strategic focus4 and rates the performance on the same 

scale of 1 (lowest) to 6 (highest). The CSPE adopted the following criteria to assess 
the country strategy and programme: (i) relevance; (ii) coherence; (iii) 
effectiveness, including environment and natural resources management, and 
climate change resilience and adaptation, innovation; (iv) efficiency; (v) impact on 
rural poverty, including the four impact domains (household incomes and net 
assets; human and social capital and empowerment; food security and agricultural 

productivity; institutions and policies), and gender equality and women’s 
empowerment (GEWE); (vi) sustainability of benefits, including scaling-up; (vii) 
performance of partners. Definitions of these criteria are presented in Annex I. 

4. Scope. The CSPE assesses the results and performance of the activities conducted 
since 2013, after the conclusion of the last CPE and since the approval of the 
2014/2015 Interim Country Strategy and 2016 COSOP. The CSPE covers the full 
range of IFAD support to Indonesia, including: the country strategies, the lending 

portfolio, non-lending activities, and the performance of the Government and IFAD.  

5. Nine investment projects were assessed and are presented in Table 1. The four 
closed projects (READ, VDP, SOLID and CCDP) were evaluated against all of the 

evaluation criteria through a document review supplemented by interviews with 
past staff and former beneficiaries. Five (IPDMIP, READSI, UPLANDS, TEKAD and 
YESS) are ongoing projects. Both READSI and IPDMIP have reached mid-term and 
were evaluated on relevance, coherence, efficiency and effectiveness while YESS, 
UPLANDs and TEKAD were only evaluated on relevance, coherence and efficiency 

given their early stages of implementation. (see Annex II). 

                                     
3
 https://www.ifad.org/en/web/ioe/policy. 

4
 IOE is preparing its third edition of the Evaluation Manual (2022). See Annex I for explanation of the new criteria.  
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Table 1. 

Evaluation criteria to be covered for IFAD-supported projects by the present CSPE 

Project name 

Project 

acronym 

Project 

status 

Disbursement 

level IFAD loan 

Evaluation criteria 

reviewed  

IFAD investment financing     

Rural Empowerment and Agricultural 
Development Programme in Central 
Sulawesi (READ) READ Closed 95% 

All criteria 

Project Completion 

Report Validation 
(PCRV) available 

Village Development Programme (ex-
National Programme for Community 
Empowerment in Rural Areas Project) 

VDP (ex 
PNPM) Closed 99% 

All criteria 

Project 
Performance 

Evaluation (PPE) 
available 

Smallholder Livelihood Development Project 
in Eastern Indonesia SOLID Closed 97% 

All criteria 

PCRV available 

Coastal Community Development Project CCDP Closed 83% 

All criteria 

PCRV available 

Integrated Participatory Development and 
Management of the Irrigation Sector Project IPDMIP 

Ongoing (Mid-
Term Review 
2021) 23% 

Relevance 
Coherence 

Effectiveness 
Efficiency 

Rural Empowerment and Agriculture 
Development Scaling-up Initiative READSI 

Ongoing 

(MTR 2021) 51% 

Relevance 
Coherence 

Effectiveness 
Efficiency 

Youth Entrepreneurship and Employment 
Support Services Programme YESS 

Ongoing 

 24% 

Relevance 
Coherence 

Efficiency* 

Integrated Village Economic Transformation 
Project TEKAD 

Ongoing 

 16% 

Relevance 
Coherence 
Efficiency* 

The Development of Integrated Farming 
Systems in Upland Areas UPLANDS 

Ongoing 

 13% 

Relevance 
Coherence 

Efficiency* 

Source: Independent office of Evaluation (IOE) elaboration on data from Oracle Business Intelligence (as of 31 December 
2021). 

 
* 
Limited to project start up 

6.  The CSPE reviewed 8 in-loan grants for their coherence and contribution to the 
lending portfolio. It also reviewed 3 country-specific and 3 global/regional IFAD-
supported grants in relation to knowledge management (KM), policy engagement 
and partnership building. 

7. The three country-specific grants included: Sustainable economic development 
through south-south and triangular cooperation in Indonesia; Sustainable Cocoa 
Production Programme (SCPP) in Central Sulawesi; and Haze Free Sustainable 

Livelihoods Project (HFSLP). The three global and regional grants included: Medium 
Term Cooperation Programme with Farmers’ Organizations in Asia and the Pacific 
Region, Phase II; Asia Training Programme for Scaling Up Pro-Poor Value Chains; 
and Measurable Action for Haze-free Sustainable Land Management in Southeast 
Asia (MAHFSA).  

8. In addition, the CSPE reviewed two Global Environment Facility (GEF) grant funded 
projects that were still being implemented - Sustainable management of peatland 
ecosystems in Indonesia (SMPEI) and Integrated management of peatland 

landscape in Indonesia (IMPLI). They were also chosen because of their key role in 
the country results framework and their linkage to two IFAD grants on haze 
pollution also analysed by the CSPE.  
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Methodology  

9. Theories of Change (ToCs). The evaluation was theory-based and required the 
re-construction of programme ToCs. In order to capture the context and guiding 
principles current at the time, it was necessary to divide the ToCs into three phases 
covering the eight-year evaluation period. These were based on original logframes 
and ToCs (Annex V). These ToCs were used to elaborate evaluation questions and 

enabled the identification of six main thematic areas for the evaluation of 
effectiveness: (i) Empowerment and organization in rural communities; (ii) 
Accountable and demand-driven local governance; (iii) Improved access to 
responsive services;(iv) Small-scale producer production; (v) Access to markets 
and value chain development; (vi) Resilience to risks (Environment, Natural 

Resource Management (ENRM) and Climate Change Adaptation (CCA) and rural 
finance).  

10. Data collection. The approach was tailored to the contingencies of the COVID-19 

situation and used a combination of in-person interactions in country, online 
interviews and a small-scale online survey for IFAD contracted-personnel as well as 
Government officials and project staff. The CSPE relied on the following:  

 Desk review of relevant COSOP documents, project documents (in particular 
design, supervision mission reports, commissioned studies and 
baseline/endline impact studies, mid-term reviews), background and partner 
studies;  

 Self-assessments based on a list of key questions completed by the IFAD 
country team and project management of all ongoing projects; 

 Online interviews with 61 key informants (see Annex VI for full list) using 
checklists of questions tailored to the particular interview; 

 Field visits to 11 districts in nine provinces (West Papua, Maluku, East Nusa 
Tenggara, North Sulawesi, South Sulawesi, Central Sulawesi, Riau, East Java 
and West Java5) that included discussions with project staff, partnering 
organisations using the checklist of questions provided; 

 Visits to 25 villages to meet with beneficiaries, village government and local 
level service providers and to observe physical resources financed by the 
projects using the checklists provided; 

 Telephone interviews with beneficiaries conducted from Jakarta and facilitated 
through personal introductions made by the field team and using the checklist 

of questions provided; 

 Online survey that was sent to more than 240 IFAD and Government 
personnel, to which 41 IFAD-contracted personnel and 40 Government staff 

responded.  

11. Field mission. The field mission was delayed from July to October 2021 (when the 
COVID-19 situation had improved) to allow the two teams of nationally-based 

evaluators to travel to project districts and villages, following rigorous COVID-19 
protocols. Within each team, one person focused on interactions with project staff, 
partners and local institutions at district and provincial levels, while the second 
member focused on visiting villages and interacting with beneficiaries, former 
beneficiaries and local government officials as well as observations of physical 

resources provided. They also brokered relationships between a third member of 
the team (based in Jakarta) and beneficiaries to interact using phones and extend 
the scope of beneficiary interviews.  

                                     
5
 West Java was a remote field visit. 
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12. Field locations were selected using criteria6 to ensure geographic spread and 
inclusion of all nine projects and one GEF grant (see the full list of grants in Annex 
III). The criteria included remoteness and consideration of the extent to which 

these districts had previously been visited to reach out to less visited locations. 

13. The methodology adopted a bottom-up approach which supports IFAD’s 
participatory and CDD principles. The sequencing of the in-depth data collection in 

the field started with interactions with beneficiaries that revealed both the context 
and their experiences of the projects and privileged these over normative project 
discourse. Beneficiary insights together with field observations were than shared 
with district level project staff through feedback from the field in collaborative 
reflection workshops on strengths and weaknesses undertaken at the end of each 

location stay. Evaluation team members based outside of Indonesia met virtually 
with the national mission team almost daily to share feedback from the field. They 
then included these field realities into their key informant interviews conducted 
remotely.  

14. Data availability and limitations. Monitoring and Evaluation (M&E) data were 
weak across projects, although CCDP provided more detailed and useful data. This 
made it challenging for the CSPE team to make assessments. Candid interviews 
based on confidentiality provided useful insights into the validity of data and 

extended the scope of enquiry beyond what was reported. Triangulation through 
interactions with beneficiaries enabled the interpretation of the reported data.  

15. Impact assessments. Of the four completed projects only READ, SOLID and 
CCDP have had ex-post impact assessments that compare development indicators 
of beneficiaries with those not involved in the projects (comparison group). 
However, impact studies were poorly designed, implemented and analysis and 
conclusions were weak. Impact data availability is outlined in Table 2. A detailed 
analysis of the issues with impact studies is provided in Annex VII and VIII.  

Table 2. 

Availability of Impact Data 

Project  
Baseline 
survey  

Mid-term 
review  

Before and 
after  

Control 
group  Comments  

READ  X  X  X  X  

2015 PCR, 2014 impact survey, with control group, and some 
use of baseline survey, 2013 outcome survey, 2011 mid-term 

review (MTR) report  

VDP (ex 

PNPM)          
Limited M&E data available. 2019 PCR, 2012 PNPM Rural 

impact evaluation, 2012 PNPM Agriculture MTR.  

SOLID  X  X    X  

2019 PCR, 2018 Impact Study, 2016 Results Impact 

Management System (RIMS) data, 2014 MTR. PCRV refers 
to AOS that compare results to a control group.  

CCDP  X  X  X  X  

RIMS data, 2019 Impact Study by Results and Impact 
Assessment Division of IFAD (RIA), 2017 AOS with inclusion 

of non-project villages, 2015 MTR, 2013 baseline survey.  

IPDMIP  X  X     
Baseline survey, 2021 Mid-line study, 2021 Technology 

adoption study, 2021 MTR AM.  

READSI  X  X      
2020 baseline survey. MTR completed 2021 but report 
unavailable  

YESS  X        2020 baseline survey.  

TEKAD          Data not yet available  

UPLANDS          Data not yet available  
Source: IFAD Documentation. 

                                     
6
 Criteria of field locations selection: i) presence of at least two IFAD projects; i i) number of su pervision mission; i i i) 

Remoteness; iv) Regulations concerning movement restriction due to COVID-19; v) For GEF districts, districts closer to 

the capital city are preferred due to time constraint. 
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16. Reporting and dissemination. The advanced draft report, after peer review 
within IOE, was shared with IFAD divisions, the Government and the Project 
Management Units (PMUs). Their comments were taken into account in finalizing 

the report, presented to national and IFAD stakeholders in a virtual national 
workshop in April 2022, to discuss the main findings and recommendations. The 
final report will be posted on IFAD’s public website, websites maintained by the 
United Nations (UN) Evaluation Group, the Evaluation Cooperation Group, the 
Organisation for Economic Co-operation and Development Development Assistance 

Committee Evaluation Networks, as well as other relevant websites. 

17. Agreement at Completion Point (ACP). According to the IFAD Evaluation Policy, 
CSPEs conclude with an ACP, that presents the main findings and recommendations 

contained in the evaluation report that the Government and IFAD’s Programme 
Management Department (PMD) agree to adopt and implement within a specific 
timeline. IOE’s responsibility is to facilitate the process leading to the ACP 
preparation and signature. After the Government and IFAD-PMD agreed on the 
main follow-up actions, the ACP was shared with IOE for review and comments and 

thereafter signed by the Ministry of Finance (MoF) and the IFAD’s Associate Vice 
President for Programmes. The ACP has been included in the final published report 
and presented as an Annex in the COSOP document when this is discussed with the 
Executive Board of IFAD. 

Key points 

 The CSPE assesses the performance of IFAD’s activities since 2013, after the 
conclusion of the previous CPE, and since the approval of the 2014/2015 Interim 
Country Strategy and the COSOP 2016. 

 This CSPE adopts the new evaluation structure designed to provide more strategic 

focus. It covers the full range of IFAD support to Indonesia, including: the country 
strategies, the lending portfolio (nine projects), non-lending activities (KM, policy 

engagement, partnership building, IFAD grants and GEF grants), and the performance 
of the Government and IFAD. 

 Tailored to the COVID-19 situation, data were collected from: a documentation review; 

self-assessments by the IFAD country team and project management; online key 
informant interviews; field visits to nine provinces, 11 districts and 25 villages; 

telephone interviews with beneficiaries; and an online survey to IFAD-contracted 
personnel and Government staff. 

 The evaluation adopted a bottom-up approach, starting with interactions with 
beneficiaries and field observation and progressing to district level interactions. 

Informal conversation techniques were used to encourage open dialogue. The almost 

daily debrief between the international and field teams, enabled the international team 
to enrich interviews with key informants with this perspective from the field.  
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II. Country context and IFAD's strategy and operations 
for the CSPE period 

A. Country context7  
18. Geography and demography. The Republic of Indonesia comprises more than 

17,000 islands (~6000 inhabited) and a population of 270 million (4th most 

populous country) with 300 ethnicities. The population is majority Islam (87 per 
cent). It has nearly 75,000 rural villages and 32 per cent of the population are 
engaged in agriculture. 

19. Politics. Indonesia is a presidential democracy with a decentralised administration 
comprising several levels of elected local government at sub-national level 
including village governments. This entails devolved provision of basic public 
services with concomitant downward and horizontal accountability. Since the 2014 
Village Law further provision has been made to channel funds directly to village 

governments. This decentralization of responsibility is still in relative infancy and 
local government capacity is considered weak. 

20. Regional integration and cooperation. Indonesia is the largest economy in 
Southeast Asia, a founding member of Association of Southeast Asian Nations 
(ASEAN), signatory to the Regional Comprehensive Economic Partnership 
(November 2020) which established the largest free trade zone and is a member of 
G20.  

21. Economic development. Following the reformasi (1999), Indonesia has become 
the seventh largest world economy (in terms of purchasing power parity) with 
annual growth of Gross Domestic Product (GDP) ranging from 4 to 6 per cent 

between 2000 to 2019. Indonesia was classified as a lower middle-income country 
(MIC) in 2010 and an upper MIC in 2020 with an estimated GDP PPP per capita of 
US$ 11,400.8 However, during this evaluation, the World Bank returned Indonesia 
to low middle-income status due to negative economic growth that contracted 
Indonesia’s GDP by 2.1 per cent in 20209 during the COVID-19 pandemic. 

Agriculture contributes to 13.710 GDP.￼ The main sources of economic growth 

have come from the services sector (see Figure 1). The main drivers have been 
rapid growth with key trading partners, particularly China, high prices of key 
commodities and significant growth in domestic private consumption by a 
burgeoning middle class with a Gross National Income per capita of US$4,05011 in 

2019 (notably prior to the COVID-19 pandemic).  

                                     
7
 A detailed country context is presented in the Republic of Indonesia CSPE Approach paper that can be accessed at:  

https://www.ifad.org/en/web/ioe/-/indonesia-country-strategy-and-programme-evaluation. 
8
 World Bank data, 2020. 

9
 Statistics Indonesia reported Indonesia’s economy had bounced back by 3.7 per cent in 2021. 

10
 World Bank data, 2020. 

11
 World Bank data, 2020. 

https://www.ifad.org/en/web/ioe/-/indonesia-country-strategy-and-programme-evaluation
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Figure 1 

Performance of the economy, value added by sector (annual rate of growth)  

 

Source: World Bank data, 2020. 

22. Government expenditure on agriculture. Government continues to prioritise 
agriculture with expenditure on agriculture as a proportion of total expenditure 
marginally increasing from 2.8 per cent in 2007 to 3.3 per cent in 2016 (par with 
3.25 per cent in Southeastern Asia in 2017).12  

23. Agriculture. Indonesia exports palm oil, rubber, copra, cocoa and coffee. 
Smallholders dominate the agriculture sector (over 90 per cent) and typically 

cultivate small plots less than 0.8 hectare (ha) with those in lowlands 
predominately growing rice and those in the uplands other cash crops. Although 
farming families typically have multiple income earning sources, they nevertheless 
depend on farming as their main source of income. Despite improvements in 
irrigation, input supply and technical know-how, many farmers still lack access to 
quality seeds, improved technologies and reliable production information while 

irrigation systems and access roads are often poorly maintained. Farming is also at 
risk due to poor land management, rapid deforestation and peat fires. The biggest 
challenge is access to markets exacerbated by vestigial distrust of co-operatives. 
Almost half of micro, small and medium enterprises (SME) operate in the 
agriculture sector and this is a vibrant expanding sector.  

24. Indonesia is the second leading producer of fish and aquatic plants in the world 
behind China and fishing sector contributes to 2.65 per cent of GDP.13 However, 

the fish sector faces serious challenges including over-fishing and poor 
enforcement of legal guidelines, lack of mechanization, poor access to refrigerated 
storage and transport and poor market linkage. Fishing families, like farming 
families are often poor. Marine resources are vulnerable to pollution and effects of 
climate change, especially coral reef degradation. 

25. Government Institutions. The main government institutions responsible for rural 
and agricultural development are the Ministry of Agriculture (MoA), Ministry of 
Marine Affairs and Fisheries (MMAF), Ministry of Villages, Underdeveloped Regions 

and Transmigration (MoV), Ministry of Home Affairs (MoHA), the State Ministry of 
National Development Planning (BAPPENAS), Ministry of Public Works (MoPWH) 
and Ministry of Environment and Forestry (MoEF). The BAPPENAS plays an 
important role co-ordinating across ministries and providing oversight of their 

activities. The MoF is the official representative of the Government to IFIs.  

                                     
12

 FAO Statistics. 
13

 BPS Statistics Indonesia, 2020. 

 (4)

 (2)

 -

 2

 4

 6

 8

 10

V
a

lu
e 

a
d

d
ed

 (a
n

ni
al

 %
 g

ro
w

th
)

Services Industry (including construction, manufacturing, energy) Agriculture, forestry and fishing



Appendix   EC 2022/117/W.P.3 

13 

26. Poverty. Indonesia has more than halved poverty at national poverty lines since 
1999 (23.4 per cent) to 2019 (9 per cent). However, this still equates to 24 million 
poor people (two-thirds of whom live in rural areas) and income inequality has 

risen concomitantly (Gini Index 38.2 in 2019 vs 28.6 in 2000).14 Twenty per cent of 
farming families live below the national poverty line. There are huge regional 
differences with the poverty rate much higher in Eastern Indonesia (33 per cent) 
than for example in Kalimantan (9 per cent). The Human Development Index is a 

high 0.718, however rates of maternal mortality15 and stunting in children under 

five16 are particularly high. Indonesia is highly vulnerable to natural hazards and 

frequently experiences earthquakes, volcanic eruptions and tsunamis as well as 
typhoons, floods and landslides. This vulnerability constantly erodes gains in 
poverty reduction efforts. 

27. Food security. Since 2013, food security has improved. For decades, Government 
has prioritized rice production with the intent to be self-sufficient. As a result of 
significant market-price support, area expansion, distribution of inputs (including 
subsidized fertilizer) and improved production and harvesting, mostly aimed at 

smallholder farmers (responsible for 90 per cent of production), the goal of self-
sufficiency was achieved in 2016 but remains vulnerable. While food sufficiency has 
become less of a concern, diet diversity remains problematic and is characterized 
by low protein intake, low consumption of fruit and vegetables and increasing 
substitution with snack foods resulting in serious micro-nutrient deficiencies.17  

28. Gender and Youth. While progress has been made with gender equality through 
legal reform and development program as evidenced by high levels of girls 

education and increasing employment opportunities, some issues persist 
particularly for rural women such as wide-scale engagement in unwaged farming 
activities. There are few women elected to village governments and in leadership 
positions in other village organizations. Nearly 17 per cent of the population are 
aged 15-24 years and one in five young people are unemployed. With a growing 
disenchantment with farming as an occupation, many youths migrate to urban 

centers or abroad for work.  

29. International Development Assistance. The Government leads the coordination 

of international assistance. Overseas development assistance (ODA) commitments 
for Indonesia totalled US$3.3 billion in 2018, of which US$228 million (seven per 
cent) was earmarked for rural and agricultural development. However, ODA 
commitments vary considerably each year showing a changeable development 
context. Nevertheless, net ODA received as a proportion of Indonesia’s Gross 

National Income has been consistently below one per cent since 2001. Remittance 
inflows have remained around one per cent of GDP, although they have steadily 
increased from US$1 billion in 2000 to US$ 12 billion in 2019.  

30. The United Nations Partnership for Development Framework 2016-2020 
identified the need to support Indonesia in agricultural development and agro-
processing (including crops, horticulture, estate crops, livestock and fisheries), 
industrial investment and promotion, and small and medium scale enterprise 
development. This has since been replaced by the United Nations Sustainable 

Development Cooperation Framework 2021-2025. Since the COVID-19 pandemic in 
Indonesia in 2020, development partners have reprioritized their programmes to 
varying degrees to support the COVID-19 response and recovery measures. 

B. IFAD's strategy and operations for the CSPE period 
31. Since IFAD operations in Indonesia began in 1980, it has approved 21 projects, of 

which one was cancelled.18 The remaining 20 projects have had a total cost of 

                                     
14

 World Bank data, 2020. 
15

 177 per 100,000 live births (2019). 
16

 30.5% (2019) with 35% in rural and 27% in urban areas. 
17

 WFP & SMERU Research Institute. Strategic Review of Food Security in Indonesia 2019-2020. (2020). 
18

 The East Kalimantan Local Communities Empowerment Programme approved in 2002,  then cancelled in 2006. 
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US$2,765 million, of which IFAD has financed US$670 million, as detailed in Table 
3. The total estimated cost of the nine investment projects approved between 2004 
and 2020 covered in the CSPE amounts to US$2,188 million, of which US$449 

million is financed by IFAD. The remaining funds come from the Government 
(US$880 million), co-financing (US$793 million) and beneficiaries (US$65 million). 

Table 3  

Snapshot of IFAD operations in Indonesia since 1980 

First IFAD-funded project 1980 

Number of approved loans 21 

Ongoing projects 5 

Total amount of IFAD lending US$670 million 

Counterpart funding US$1,044 million  

Beneficiary contributions US$74 million 

Co-financing amount (local) US$8 mill ion 

Co-financing amount (international) US$970 million 

Total portfolio cost US$2,765 million 

Lending terms 

Highly Concessional  (6), Intermediate Terms (8), 

Ordinary Terms since 2012 (6) 

Main co-financiers 

World Bank, ADB, 

Islamic Development Bank (IsDB) 

COSOPs 2016, 2014 (Interim country strategy), 2009, 1998 

Country Office (current) 

Country Director, Programme Officer, Country Programme Officer, 
Country Programme Analyst, Country Programme Assistant, 
Environment and Climate Programme Officer, Driver 

Country Directors / Programme Managers 

Ivan Ramiro Cossio Cortez (Jul 2019 - present) and Ronald 
Hartman (2011-2019) based in Jakarta, Youqiong Wang, Rossella 

Bartoloni, Mattia Prayer-Galletti, Philip Young  

Main government partners BAPPENAS, MoA, MoF, MoV, MMAF, MoPWH, MoEF 

Source: Oracle Business Intell igence. Financial values exclude the cancelled project, East Kalimantan Local 
Communities Empowerment Programme. 

32. During the evaluation period, IFAD approved/supervised 30 grants, of which 22 
were funded by IFAD and 8 by various partners. Of the 22 IFAD-funded grants, 

eight were in-loan, three were country-specific and 11 were global/regional. The 
other eight grants were funded by the GEF, the European Union (EU), the Financing 
Facility for Remittances, the Indigenous Peoples Assistance Facility (IPAF) and the 
Adaptation for Smallholder Agriculture Programme 2 (managed through IFAD). 
Financing amounts vary from US$38,320 through a micro IPAF grant to roughly 

US$8 million from the EU, totalling US$22.4 million. 

33. Historical country strategies and evaluations. IFAD developed its first strategy 
for Indonesia in 1988 and its first COSOP in 1998. Performance was assessed in 

the first CPE conducted in 2003/2004. The ensuing COSOP (2008-2013) aimed to 
empower poor rural women and men to achieve enhanced food security, increased 
incomes and poverty reduction. The 2014 CPE, covering the period 2004-2012, 
found the 2008 COSOP strong on goals and expectations, but weak on 
implementation arrangements and risk mitigation. The loan portfolio showed good 

results in social mobilization and gender equality and women's empowerment, and 
enhancement of social infrastructure. However, results in on-farm and off-farm 
development and agriculture productivity enhancements were limited and value 
addition, included in design, received inadequate attention during implementation. 
Project designs were complex with a diffused focus. The later projects covered vast 
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geographical areas where population density and sub-national capacity for delivery 
were low, resulting in resources being spread too thinly. 

34. The 2014 CPE found the IFAD country programme management wanting for most 
of the period, impeded by the lack of country presence. The assignment of a new 
country programme manager (CPM) in 2011, re-energised the partnership with 
Government, which was highly valued by both sides. The CPE found that both IFAD 

and the Government needed to better define the role IFAD should play, particularly 
in the context of Indonesia’s MIC status. Results related to policy dialogue, KM and 
partnership-building were found to be generally weak, partly due to the limited 
resources. 

35. The 2014 CPE offered five recommendations: (i) make small farmers the principal 
beneficiary of the IFAD programme; (ii) channel funding and technical support to 
core agriculture; (iii) build strategic partnerships on core agriculture; (iv) 
strengthen IFAD country programme management; and, (v) Enhance the 

Government’s role in IFAD-supported activities. 

36. IFAD and the Government subsequently agreed upon an Interim Country 

Strategy 2014/2015 until the subsequent COSOP could be aligned with the 
Government’s five-year medium-term national development plan 2015-2019. 
IFAD’s focus during the interim period was to enhance the performance of the 
existing portfolio and assist the Government with policy formulation, KM and 
partnership building to improve the situation of the smallholder farmer. The COSOP 

2016 refers to a significant reorientation of the country programme during this 
interim period with a focus on developing innovative approaches and assisting the 
Government in mainstreaming successful models into national programmes. Cross-
cutting themes were gender mainstreaming, environmental sustainability and CCA. 
An IFAD country office was opened in Jakarta in 2016. 

37. The 2016 COSOP initially covered the period from 2016 to 2019, but was later 
extended to 2022. It builds on the interim strategy, as shown in Table 4, which 
outlines the main characteristics of the two strategies. The COSOP’s goal is to 

support inclusive rural transformation to enable rural people to reduce poverty and 
achieve sustainable livelihoods (Annex X). Given the middle-income status of the 
country and IFAD’s relatively limited resources yet valuable experience and 
expertise, the strategy supports the Government and other partners in piloting 
innovative approaches in agricultural and rural development that can be replicated 

and scaled up and inform policy. Similar to the interim strategy, significant 
emphasis is placed on the role of KM, partnership building and policy engagement 
as well as on the use of grants. In addition, the COSOP refers to the development 
of a programmatic approach to South-South and Triangular Cooperation (SSTC) in 
the country. Cross cutting themes were limited to gender equality and inclusion.  

Table 4 

Main features of the Interim Country Strategy 2014 and COSOP 2016 

 Interim Country Strategy 2014/2015 COSOP 2016 

Strategic 
Objectives 

1. Strengthened institutions and capacity of 
smallholder producers in the agriculture and 
fisheries sectors; 

2. Enhanced productivity and marketing of the 
produce of smallholder producers; 

3. Increased capacity of Government to put in 
place a regulatory and policy environment to 

support the smallholder producers. 
 

1. Smallholder producers participate in 
remunerative agricultural markets 

2. Smallholder producers and their families are 

more resil ient to risks 
3. Rural institutions deliver responsive services 

that meet the needs of smallholder producers 

 

Comparative 
adv antage 

Partnerships between smallholders and the 
private sector. 

Less focus on IFAD’s loan financing and more on 
i ts KM and advisory services 

Piloting innovative approaches that can be 
replicated and scaled up and can inform policy. 

Being a more engaged development partner. 
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 Interim Country Strategy 2014/2015 COSOP 2016 

Geographic 
priority 

Areas with a high incidence of rural poverty in 
eastern Indonesia and exceptionally elsewhere 
with high numbers of rural poor (lending portfolio) 

Nationwide (non-lending portfolio) 

Focus on eastern Indonesia where poverty 
incidence is highest, while being open to 
interventions in disadvantaged areas nationally  

Main target 
groups 

(i) smallholder farmers (women and men) 

(i i) smallholder fisheries producers 
(i ii) women and women-headed households 

(iv) marginal communities and ethnic minorities 
(v) youth (in 2016 COSOP only) 

Main 
partners 

MoF, BAPPENAS, MoA, MMAF, MoHA 

Private sector 

State owned and commercial banks 

Producers’ organizations, agriculture and fishery 
cooperatives 

World Bank, AsDB, other UN agencies, Australian 

Aid, the Netherlands, Deutsche Gesellschaft fur 
Internationale Zusammenarbeit - GIZ, GEF 

MoF, BAPPENAS, MoA, MMAF, MoHA, MoEF, 
MoV 

Private sector (local and national) 

Indonesia Financial Services Authority, financial 

sector partners 

Social organizations (of producers and indigenous 
peoples), NGOs 

ADB, GEF, Asian Infrastructure Investment Bank, 

IsDB, Australia, Germany, Japan, the Netherlands 
and New Zealand. Rome Based Agencies (RBA) 

collaboration a priority 

Policy 
dialogue 

(i) Strengthening smallholder organizations and 
encouraging their growth and development; 

(i i) Securing land tenure and access to land 

(iii) Promoting sustainable use of agriculture, 
forest and fisheries resources; 

(iv) Enhancing access of the poor to improved 
agriculture inputs, technologies and services; 

(v) Encouraging access of a range of financial 
services to the agriculture and fisheries 

sector; 
(vi) Facilitating public private sector partnerships  

(i) Strengthening and empowering smallholder 
organizations 

(i i) Supporting rural transformation, and securing 

tenure and access to land 
(iii) Promoting sustainable use and management 

of natural resources 
(iv) Enhancing smallholders’ access to improved 

agricultural inputs, technologies and services 
(including financial services) 

(v) Facilitating public-private-producer 
partnerships 

Country 
presence 

Field level presence with a country-based CPM Increase in-country human resources through 
structured secondment and internship 

programmes 

Source: Interim Country Strategy 2014/2015 and COSOP 2016. 

38. The UN Rome-Based Agencies (RBAs) Joint Country Strategic Plan (2021-
2025) for Indonesia endorsed by Government in July 2021 also provides 
direction to IFAD’s work over the next five years.19 This is in line with the ongoing 
UN Reform and, in particular, with the new UN Sustainable Development 

Cooperation Framework 2021-2025. The vision is that by 2030, “The RBAs jointly 
design and implement a strategic plan in support of Government commitments and 
programmes for improved human development, economic and climate and disaster 
resilience through promotion of sustainable food systems that deliver economic 
opportunities for all and provide affordable diversified food that meets newly 

stimulated and increasing consumer demands for nutritious and healthy diets for 
all.”20 The first pilot project was designed with a focus on Nusa Tenggara Timur (NTT) 

and launched during the CSPE team’s field visit to NTT. 

                                     
19

 In 2019 Senior Management of the three RBAs decided to pilot the RBA joint planning and programming in 

Colombia, Indonesia and Niger. This is within the context of the ongoing reform of the United Nations Development 
System, the Memorandum of Understanding between FAO, IFAD and WFP signed in June 2018, and the ongoing 

commitments and recommendations requested by their respective Governing Bodies.  
20

 A food system is considered the collection of all food value chains, the markets through which they connect and the 

wider societal and natural environments in which they operate. 
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Key points 

 Indonesia is the largest economy in Southeast Asia, with a population of 270 million 
of which 32 per cent are engaged in agriculture. Agriculture contributes 13.7 per cent 
of GDP and farming remains the main source of income in farming families. 

 After only one year of being classed an upper MIC, the World Bank downgraded 

Indonesia to low middle-income status in 2021 due to negative economic growth 
from the COVID-19 pandemic.  

 Poverty rates have fallen over the last two decades, but 24 million people remain 
poor of which two-thirds live in rural areas and there are huge regional variations 

with higher rates in Eastern Indonesia. Income inequality is rising. Food sufficiency 
has improved over the evaluation period but dietary diversity remains a concern. 

 Decentralization is in its infancy and local government capacity is considered weak . 

 IFAD has operated in Indonesia since 1980 lending US$670 million dollars through 21 

projects. The nine investment projects in this evaluation received funding 
commitments of US$2.2 billion, of which IFAD loans comprised US$449 million (21 
per cent). 

 IFAD’s non-lending activities over the evaluation period comprised 29 grants, of 

which 22 were funded by IFAD and seven by other financiers, including three by the 
GEF. 

 Under the COSOP 2016, IFAD has focused on three SOs whereby smallholder 
producers: participate in remunerative agricultural markets; are more resilient to 
risks; have their needs met by rural institutions delivering responsive services . 

 The 2020 draft of the RBAs Joint Country Strategic Plan (2021-2025) for Indonesia 
provides direction to IFAD’s work in the country over the next five years . 
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III. Performance and rural poverty impact of the Country 
Strategy and Programme  

C. Relevance 
Relevance of IFAD’s country strategy and programme to national priorities 
and corporate strategies 

(i) Meeting Government of Indonesia priorities  

39. From 2014, IFAD’s COSOP strategic objectives (SO) aligned well with the 
policies and strategies of the Government. Though initially out of synch, the 
timing of IFAD’s COSOPs were adjusted to coincide with the five-year planning 
periods of the Government’s long-term development plan Rencana Pembangunan 

Jangka Panjang Nasional (2005-2025). The Rencana Pembangunan Jangka Panjang 
Nasional is divided into four five-year plans that emphasize sustainable food and 
agricultural production. The COSOPs fully reflect national priorities reflected in 
Indonesia’s Poverty Reduction Strategy (2011-2025) which focuses on sustainable 
livelihoods for smallholder farmers, as well as the Master Plan for Acceleration and 

Expansion of Indonesia’s Economic Development’s (2011-2025) four SOs (pro-
growth pro-jobs, pro-poor and pro-green/sustainability) and emphasis on 
collaboration with the private sector.  

40. Both COSOPs focused on the Government’s core concerns, namely 
sustainable food and agricultural production. The COSOP (2016-2019) has 
three SOs that differ from those of the Interim COSOP (2014-2015) only in their 
further emphasis on the economic development and resilience of smallholder 
producers. The first (SO1: smallholder producers participate in remunerative 

agricultural markets) contributes to the continuing Government intention to 
improve production cost efficiencies; reduce food imports and increase food 
production; encourage value addition in agriculture and fisheries; and modernise 
agriculture, especially irrigated agriculture. Increasingly, Government is 
emphasising the importance of effective participation of smallholders in value 

chains with reference to recent Presidential directives that urge interventions to 
encourage farmers to change their mindsets from farming as a livelihood to 
farming as a business. The second (SO2: smallholder producers and their families 
are more resilient to risks) supports the Government’s most recent medium-term 
development plan Rencana Pembangunan Jangka Menengah Nasional (RPJMN) 

(2020-2024) which specifically emphasises climate change, resilience to natural 
disasters and building economic resilience. Since the COVID-19 pandemic, the 
Government has further emphasised the need to focus on building resilience among 
poor families. The third (SO3: rural institutions deliver responsive services that 
meet the needs of smallholder producers) is highly relevant to the Government’s 
intention to modernise and to promote online information and trading platforms. 

41. The diversity of the COSOPs’ portfolios makes it challenging to determine 

their combined relevance to national priorities. The COSOPs include projects 

with wide geographic and sectoral (agriculture production, fisheries, markets, 

youth, local governance) focuses and have consequently involved different 

Ministries. In each case, the relevance to the Ministerial priorities is high and IFAD’s 

intervention is responsive to these but it is more difficult to determine how they 

respond to overall national priorities. Therefore, relevance to the different 

Ministerial priorities are addressed below.  

42. The shift in emphasis from production only to value chains over the CSPE 
period reflects the changing focus of the successive RPJMN. With the 
exception of READ and VDP, all other projects and grants were designed in the 
second and third RPJMN periods. The second RPJMN (2010-2014) identified 

national agricultural priorities as achieving self-sufficiency in production of core 
commodities (rice, sugar, soybean, maize and beef) to ensure food security; 
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promoting diet diversity (promotion of consumption of animal-based protein, fruit 
and vegetables), competitiveness in agriculture production and value chain 
processing and improved income for farmers. These priorities are reflected in 

SOLID and CCDP, which took a value chain perspective. While the third RPJMN 
(2015-2019) prioritised infrastructure development and social assistance 

programmes related to education and health. It also highlighted the agricultural 
priorities to increase rice production to move towards self-sufficiency and develop 
higher-value cropping to improve rural livelihoods. Both these plans included 
provision of subsidies for inputs.  

43. All the projects align well with the Government’s farmer-specific laws. The 
laws promote opportunities for de-centralized farmer-led and market-driven 
extension21. These required extensive strengthening of public extension services, 

providing an entry point for interventions through adoption of a whole system 
approach targeting smallholder farming families which emphasised individual and 
collective empowerment. IFAD primarily worked through public services to support 
use of non-formal education, enhanced access to rural finance and high quality 
inputs including improved technology. In addition, the MoPHW strategic plan for 
water resources (Rencana Strategis Pekerjaan Umum 2015-2019, expands on the 

third RPJMN), supports participatory irrigation and the promotion of water user 
associations, providing an entry point for IPDMIP and UPLANDS.  

44. Through CCDP, the country programme addressed the Government’s 

under-supported22 priorities of coastal protection and marine economy. 
Indonesia has the second longest coastline of any country in the world and an 
estimated third of the worlds’ mangrove swamps. With Government’s pledge to 
reduce carbon dioxide emissions drastically by 2030, the conservation of 
mangroves has become an urgent priority in addition to their importance as 
preserving ecosystems and providing coastal defence. Although CCDP was designed 

before the third RPJMN 2015-2019, it aligned with the planned focus on marine-
based economy as a key priority, and the MMAF strategic plan 2015-201923. This 
aimed to improve the management of marine resources, competitiveness and 
sustainability of fisheries and aquaculture-based businesses by empowering coastal 
communities, supporting CCA and disaster mitigation, expanding infrastructure and 
developing market linkages.  

45. IFAD embraced peatlands protection and haze reduction, challenges which 
others were reluctant to engage in due to political sensitivities. The 

catastrophic peatland fires of 2015 that destroyed 2.6 million hectares resulted in 
an estimated cost of US$15 billion and generated toxic haze that affected the 
health and livelihoods of millions in South-East Asia, which caused diplomatic 
tensions in the region. This provided impetus for the Government to prioritise 
protection and restoration of peatlands and the establishment of the Peatlands 
Restoration Agency24. The President of Indonesia highlighted his continued 

commitment to protect these critical carbon sinks at the November 2021 COP 26 

                                     
21 Recognising 93 per cent of Indonesian farmers are smallholders cultivating on average about 0.6 hectares, Law no 
16/2006 Agriculture, Fishery and Forestry Extension System was promulgated to emphasise farmer empowerment and 

non-formal education to develop agri-business and the subsequent Law 19/2013 Protection and Empowerment of 
Farmers aimed to improve farmers access to land, finance and markets, to strengthen farmer organisations.   
22

 Despite its potential, the sector contributed only 3.5 per cent to GDP (2014) and receives limited investment  including 
from ODA. 
23

 Additionally, MMAF's Strategic Plans for 2010–2014 and 2015–2019, echoed the Master Plan for Acceleration and 
Expansion of Indonesia’s Economic Development mantra of ‘pro-poor, pro- job, pro-growth and pro-sustainability’  and 

its "Susinisasi Programme" directed 80 per cent of its resources to community development.  
24

 This built on existing peatland regulations (2014) that were later enhanced (2016) as well as the National Peatland 

Strategy (2011) which together support the Government’s commitment to fulfil obligations under the Convention on 
Biological Diversity (Aichi targets), UN Convention to Combat Desertification (Land Degradation targets) and UN 

Climate Change or UNFCCC (Emission Reduction targets). 
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meeting. The GEF projects - GEF 4 APFP, GEF 5 SMPEI and GEF6 IMPLI - are highly 
relevant to the Government’s efforts to meet these commitments.25  

46. Since Indonesia’s reformasi (1998-1999), IFAD has consistently supported 
the Government’s decentralisation agenda articulated first in Law No22/1999. 
This ambitious law devolved central government power and responsibilities to 
district level in order to promote better/locally responsive government services. 

IFAD has contributed to support key principles underpinning this law including 
community participation and empowerment, equity and justice and recognition of 
the potential and diversity of regions. READ, SOLID and CCDP were specifically 
designed to encourage community participation as was PNPM Rural26, the 
forerunner of VDP and later TEKAD.  

47. In support of decentralisation, IFAD has even embraced challenges such 
as the on-granting mechanism. As early as 2004, the national policy on transfer 
of funds from the central government to the local governments was changed (KMK 

35/2004) requiring a re-design of READ in 2006 to accommodate the concept of 
on-granting rather than on-lending to the district governments. READ was the first 
project to engage directly with districts. Despite initial difficulties, IFAD has 
continued supporting the on-granting mechanism as a means of implementing 
Government’s decentralization agenda. Furthermore, implementation support from 

the ICO has allowed IFAD projects to operate well using the on-granting 
mechanism, although it still requires continuous attention.  

48. IFAD’s programme has not fully met the Government’s need for technical 
expertise and support for greater global presence27 as a MIC. The 2010- 
2014 RPJMN noted that while loans should demonstrably align with national 
development priorities, they should not be viewed in terms of funds provision but 
“as a means for exchanging information and experience.” The MP3IE echoes the 
value given to technical assistance noting that the Government should reduce 

reliance on loans. Government has turned down offers of external financing alone. 
All Government informants interviewed in the CSPE noted IFAD’s technical 
experience and policy advice as the most valued aspect of IFAD partnership. In 
particular, the Government wants IFAD to apply its global technical expertise to 
developing and adapting innovations that can be scaled up. Yet, Government 

officials also noted that this core need has not been adequately realised.  

49. Government particularly values IFAD for ‘working directly with people’ and 

its knowledge of field realities to provide ‘ground truthing’ for making 
appropriate policy decisions. Its international technical experience is regarded 
as essential to bolster technocrats’ ability to convince politicians of needed policy 
changes. Many key informants from Government referred to IFAD’s key role in 
sharing global best practices and its support to test, customise and scale-up in the 
Indonesian context. To meet these needs the COSOP 2016 noted a ‘sharper focus 

on policy and knowledge’. This required the development of innovative models and 
programmatic approaches that in turn implied strategic use of both its loans and 
grants to facilitate innovations and to scale up partnerships. However, as discussed 
under Coherence, resource limitations and weak systems for generating evidence 

                                     
25

 The regional APFP was formulated prior to the 2015 fires to support implementation of the ASEAN Peatland 
Management Initiative adopted in 2003 and the ASEAN Peatland Management Strategy (2006 -2020) endorsed by the 

ten ASEAN Governments in 2006. 
26

 IFAD originally co-financed with World Bank but later solely financed PNPM Agriculture in E Indonesia. PNPM Rural 

was regarded as the Government’s flagship poverty reduction and community empowerment project.  
27

 Government of Indonesia has announced its strong commitment to achieving the  SDGs and has identified the need 

for international support to achieve these. The fourth RPJMN (2020-24) specifically addresses the SDGs and all 23 UN 
agencies in Indonesia have committed to building Government capacity to accelerate achievement with these. 

Indonesia currently ranks 97 out of 165 countries on the SDG index and under-performs on several of the SDGs related 
to IFAD interventions (e.g., SDG 1 ( poverty ) SDG 2 (zero hunger), SDG 10 (reduced inequalities), SDG 14 life on land 

and to a lesser extent SDG 9 (industry, innovation and infrastructure (in terms of vil lage infrastructure and innovation) ). 
BAPPENAS has prioritised these and other under-performing SDGs for external technical and financial assistance 

making IFAD loans particularly relevant among the UN Agencies. 
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on innovations have resulted in shortfalls in these expectations and impedes 
country-level policy engagement.  

50. IFAD supports the Government’s challenging ‘whole government’ 
approach even when this slows down progress. The Government recognises 
that its development work is often conducted in silos and values IFAD projects that 
require cross-Ministerial collaboration as well as the facilitating support provided by 

the IFAD country office (ICO). IPDMIP is regarded as a complex, but important 
demonstration of how collaboration can be forged across three agencies. 
Continuing to meet these challenges, projects such as TEKAD and YESS require 
extensive cross-Ministerial collaboration in their design and are framed as a 
relevant contribution of IFAD financing.  

(ii) Meeting IFAD Corporate priorities  

51. The crosscutting corporate requirements of IFAD were not always 
regarded as relevant to achieving project objectives or to the specific 
context of Indonesia. The READ re-design removed the natural resource 
management and land tenure aspects of the design as these were considered to 

have marginal contribution to the overall objectives. Across projects, Government 
counterparts complained of the ‘many demands that IFAD makes’ referring to the 
cross-cutting mainstreaming areas of gender, climate change, youth and nutrition. 

52. Despite nutrition being declared a national priority and a poorly 
performing Sustainable Development Goals (SDG), IFAD projects are 
addressing food shortage rather than poor diet.28 Nutrition remains one of 
Indonesia’s biggest SDG challenges and is regarded as a national priority. It is also 
a priority for IFAD, but projects are limited in addressing this issue. Despite the 

Government’s call to action on stunting and improved nutrition29, this has not 
been a priority request for projects to address. Interviews revealed that IFAD’s 
global interest to support nutrition-sensitive programmes were often viewed by 
Government as a distraction at implementation level. The COSOP 2016 includes a 
limited situation analysis and reference to supporting smallholders’ nutrition 

security towards SO1 and ensuring that value chain development would 
accommodate nutrition objectives. SOLID received grant funding from Canadian 
and German governments to design Nutrition-Sensitive Value Chain projects for 
smallholders in Maluku. However, apart from a brief reference in the COSOP, 
learning from this does not seem to have been taken up by other projects. IPDMIP, 

READSI and UPLANDS have been classified by IFAD’s Environment, Climate, 
Gender and Social Inclusion Division (ECG) as ‘nutrition sensitive’ but interviews 
suggest that the basis of this classification is unclear. None of the projects have 
undertaken a comprehensive situation analysis to identify causal pathways which 
might have been appropriate for IFAD project interventions. Nor have they built 
local level partnerships, e.g., with posyandu (health clinics for mothers and children 

under-5, elderly or youth), schools or village-based human development workers, 
recently mobilised, to maximise its contribution to improved nutrition outcomes. 

(iii) Meeting Beneficiary needs 

53. A high level of consultation with rural poor to ensure that interventions 
responded to their priorities is reported by projects, but opportunities for 

consultation seem to be diminishing. From the CSPE survey, 80 per cent of 
IFAD and project staff agreed or strongly agreed that project designs involved 
meeting poor rural people to ensure interventions responded to their priorities. 
Beneficiaries interviewed from READ and SOLID felt they had been consulted 
regarding their priorities and others suggested that these had been more ‘bottom 

up’ than subsequent projects. In contrast none of the farmers interviewed for the 

                                     
28

 WFP Strategic Review of Food Security in Indonesia 2019-2020; Global Food Security Index (2019) ranks Indonesia 
102 out of 113 countries in terms of diet diversity. 
29

 This was responded to by development of the National Strategy to  Accelerate Stunting Prevention (2017). 
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CSPE from the ongoing IPDMIP had been consulted. As a result, the IPDMIP design 
did not capture that their main problems were tertiary irrigation and storage and 
that they are unconvinced of the need for the project’s focus on primary and 

secondary systems. In response to the MTR, IPDMIP is being restructured to 
include tertiary canals. Key informant interviews suggest that standard budget and 
time allocations for design fail to provide sufficient opportunity for consultation in 
ambitious projects such as IPDMIP, which covers 74 districts (as compared to READ 
with only five). 

54. Beneficiaries appreciate the shift in support from production to 
entrepreneurism. Pre-pandemic projects fall into three distinct categories with 
READ, SOLID and CCDP emphasising self-help group formation and modest 

improvements in income-generation; READSI, VDP and IPDMIP moving to a more 
market-oriented perspective; and YESS, TEKAD and UPLANDS further promoting 
village-based enterprises and entrepreneurism. Farmers interviewed stated they 
were accustomed to joining groups in order to access free or subsidised inputs and 
equipment which often also required them to be present at other project events 

much of which they felt was irrelevant (e.g., ‘we know more than the facilitators’; 
‘we don’t get the information/advice we need’). Both READSI and IPDMIP 
beneficiaries in Java noted a welcome shift from production-oriented training and 
input provision to assisting them to participate actively in remunerative value 
chains. As stated by farmers, ‘Finally, this project is helping with what we really 

need-access to good seeds so our produce attracts buyers’; ‘we wasted harvests 
when not linked to the markets.’ Current YESS beneficiaries interviewed shared 
that the training and support received was highly relevant to the way they were 
now viewing their employment futures.  

Quality of design  

55. Higher-level objectives in designs are dictated by IFAD corporate 

requirements and formulation, but the route to achieving these is not 
clear. The COSOP 2016 has the goal of rural transformation but provides only 
three corporate core indicators to assess achievement (income, food security and 
decreased malnutrition) none of which capture the intention of a rural 
transformative design. At project level, higher objectives are not contextualised 

and simply repeat IFAD global objectives. Food security, resilience and nutrition are 
explicit project objectives however, the pathways for achieving them are either not 
detailed or based on questionable assumptions. The strategy is also not adequately 
communicated through the log frames of earlier projects that had unclear 
outcomes and outputs as well as targets rather than relevant quantitative and 

qualitative indicators. More recent project log frames are essentially Management 
Information System (MIS) documents that lack sufficiently detailed indicators to 
communicate the theory of change of these complex designs. This may have 
contributed to project staff not always being clear about the project designs. 

56. Early project designs appropriately emphasised community and group 
empowerment and were typical at the time for communities of 
marginalised farming families. SOLID and the re-designed READ both strongly 
emphasized community empowerment and participatory processes, intending to 

build self-help groups and enhance livelihoods in recognition that farmers in poor 
and remote areas lacked confidence and technical know-how. The participatory 
approach also intended to enhance sustainability of benefits. However, such project 
designs tended to view empowerment simplistically as an end in itself rather than a 
means to an end. Targeting the ‘active poor’ and potential enterprise groups while 

using participatory processes to define community priorities, the CCDP design 
combined a balanced mix of empowering and commercial approaches based on 
identified needs and careful facilitation.  
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57. Subsequent designs increasingly attempted to address challenges faced by 
smallholder producers through a systems lens. The current portfolio promotes 
business development for farmer and agri-service/market groups. While 

theoretically relevant for rural transformation objectives, this design focus risks 
exclusion of many poor farming families and does not adequately address the 
Government-endorsed UN SDG mandate to ‘leave no one behind’. It also moves 
design away from the core of partic ipatory development, which builds farmers’ 
confidence and capacity to identify their own demands and links to service 

provision, to one of trying to address all the elements of the system. 

58. Current co-funded project designs are complicated and risk dilution of 
IFAD’s core principles. IFAD corporate co-financing ratio targets place pressure 

on the Indonesia programme to co-finance with other International Financing 
Institutions (IFIs). The Government also values the increased financing. However, 
the co-financing mechanism adopted may overly complicate projects as evidenced 
in IPDMIP and UPLANDS. The synchronization required by design between the IFAD 
and ADB activities is difficult to achieve and compromises have been made on 

IFAD’s participatory and more bottom-up approaches. Thus, IFAD’s comparative 
advantage in promoting participatory and empowering approaches is further at risk 
within co-financing arrangements with other banks that have significantly different 
approaches and principles. Since these are the aspects which Government values, 

this is a design concern.  

59. Project designs do not sufficiently take into account the capacity of the 
implementing agencies. Despite the long-term partnership with the MoA, 

successive evaluations continue to point to weak capacity within the Ministry and 
yet project designs do not adequately address this issue. As discussed under 
Effectiveness, the sequencing of project activities and the poor understanding of 
the need to establish simple but appropriate indicators from the outset of projects 
are major design flaws. MoA has a generally weak understanding of value chain 

support and interviews suggest that in many cases staff do not feel they should 
have a role in this and continue to see their priority only in terms of production.  

60. Project designs had moved away from investment in infrastructure 

towards capacity building but this has reverted in newer designs despite 
COSOP intentions to focus on innovation and knowledge transfer. In the re-
design of READ, there was a decision to shift away from financing of infrastructure 
to capacity building and systems enhancement. This shift faced criticism and 
resistance from local governments that preferred the visibility and inherent 

accountability provided by external finance being used for infrastructure. VDP 
particularly struggled to gain traction with local districts and villages because it did 
not support funding of infrastructure, except though village governments’ own 
village funds. The farmer contribution model of READSI and arguably the limited 
menu model of UPLANDS appears to enhance the chances of better infrastructure 

decisions and local ownership to contribute to improved operation and 
maintenance. TEKAD promotes the use of village funds for any village 
infrastructure development devolving these decisions to village governments. 
IPDMIP on the other hand is dominated by the ADB-funded infrastructure 
component with IFAD components focused on improving agricultural production 

and increasing yields.  

Adjustments to design 

61. Complex project designs have frequently needed re-design so they are 
more manageable. Details of the redesign of projects throughout the CSPE period 
are presented in Box 1. While increasingly recognising a need for a systems 
approach, the designs have become less focused as a consequence. With the 

tendency to manage, operate and finance different components separately, silos of 
activities within projects have been created which fail to reach the potential of the 
systems approach.  
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Box 1 

Examples of projects redesigned 

 READ was designed to emphasise community empowerment and participatory planning 

(CDD) in response to the Government’s decentralisation agenda. It was redesigned at 

MTR to limit its scope and to only support agriculturally  related infrastructure 
development and more modest livelihoods improvements rather than enterprise 

development. The PCR concluded that such a reduced focus led to it being more 
manageable.  

 SOLID was designed as an integrated project addressing gender equity and 

empowerment, food security, agriculture productivity, and value chain engagement as 
well as NRM, community infrastructure, forestry and fisheries. Its MTR (2014) 

recommended simplifying the design, particularly in recognition of its post-conflict 

context. The MTR specifically noted the issue of complex design leading to 
implementation in silos. 

 IPDMIP was designed primarily to rehabilitate irrigation systems and develop water 

user associations, had 12 other project-scale initiatives which were highlighted as risks 

to achieving the main focus. For example, the design included the modernisation of the 

rice seed system, but supervision mission (Nov 2019) downscaled this to ‘include only 
a year-long study on the rice seed system in Indonesia including a roadmap on how to 

modernise it’. The Value Chain Fund was also dropped. The recent MTR confirms 

agreement on extension of the project in order to make up days lost to COVID 19 
pandemic and a re-design to include rehabilitation of tertiary canals and prioritise 
Information and Communications Technology (ICT) development for extension. 

 Despite frequent supervision missions, MTRs and other external evaluations cautioning 

against over complex designs, the latest project designs of TEKAD and YESS are 
complicated resulting in slow implementation. 

Source: IFAD project documents. 

62. Redesign of earlier projects enabling the delivery of funding at the lowest 
levels of governance (especially village level) improved effectiveness. The 
READ MTR re-design required direct provision of financial resources to self-help 

groups as did the SOLID MTR based on expectations of better participatory 
demand-driven spending decisions. Wherever funds have gone directly to village 
institutions or farmer groups this has created some degree of ownership through 
control and better, though not always, spending decisions. This is an appreciated 
element of design of IFAD projects. 

Design of the targeting strategy  

63. Since 2008, IFAD country strategies identified a geographic focus on 
Eastern Indonesia, which has the highest rural poverty rates and lowest human 
development index (HDI). The 2008 COSOP clearly prioritised Eastern Indonesia for 
community development and local institution building. Consequently, SOLID 
focused on the neglected and post-conflict provinces of Maluku and North Maluku. 

National Programme for Community Empowerment in Rural Areas Project  (PNPM 
Agriculture), VDP and TEKAD30 include Papua and West Papua, the two provinces 
identified as having the highest rural poverty rates and lowest HDI in Indonesia 
and lack services, economic opportunities and connectivity. While also including 
West Kalimantan, READSI also operates in Eastern Indonesia notably in NTT where 

MoA had replicated READ using its own resources in 2015. This spread to other 
provinces was justified based on MoA’s desire to test the replicability of the 
approach to other areas. 

64. The geographic targeting of Eastern Indonesia has been gradually diluted 
in the ongoing portfolio, apart from TEKAD and some limited activities within 
other projects. Recent COSOPs31 included the caveat that investments also would 

                                     
30

TEKAD focuses on the five “Eastern Provinces” (Papua, West Papua, Maluku, North Maluku and NTT) which are the 

poorest in the country.  
31

 The 2016 COSOP erroneously included a supposed sixth recommendation from the 2 013 CPE to “broaden the 

geographic focus.” However, there is no such recommendation in the 2013 CPE.  
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be considered where there are high numbers of rural poor people. IPDMIP targets 
Western and Central Indonesia. The justification notes that although statistically 
Eastern Indonesia has higher poverty rates, there are large numbers of poor in 

Java and Sumatra which have higher population densities than Eastern Indonesia 
and where water resource demands are high for agricultural and domestic use. 
UPLANDS focuses primarily on Java, in sub-districts with poverty rates slightly 
above the national average. YESS operates in West and East Java, South 
Kalimantan and South Sulawesi as determined by the Government based on 

project related criteria (e.g., agricultural and market growth potential, youth 
migration, the presence of Pusat Layanan Usaha Terpadu, government-led 
integrated business services center for SMEs, and of agriculture Technical 
Vocational Education and Training (TVET) institutions). With the geographic focus of 
IPDMIP, UPLANDS and YESS, considerably less than a third of ongoing financing 
targets Eastern Indonesia.  

65. Earlier projects compared to recent ones involved more rigorous selection 
processes to ensure targeting of the poorest households within most 

disadvantaged villages. These early projects pre-date Government’s accelerated 
efforts to classify districts, villages and households according to different indexes.32 
READ devised a targeting criterion based on remoteness, access to services and 
potential land use to identify 150 ‘most disadvantaged villages’. READ further 
targeted households using the livelihoods framework and participatory wealth 

ranking. SOLID selected districts based on a range of criteria as well as a gender-
sensitive poverty and livelihood analysis focused on participatory wealth ranking. 
CCDP was commended for its comprehensive screening mechanism, regarded as 
valid and transparent (e.g., active removal of people not meeting eligibility 
criteria). As outlined in Box 2, the ongoing projects IPDMIP, UPLANDS and YESS 
target districts more based on the location of project activities and rely on the 

districts to identify target groups based on farmers groups or graduates which may 
not adequately include women, youth or the poor farmers.  

Box 2 

Targeting in ongoing projects  

 IPDMIP, despite planning to undertake a scoping study to identify those most at risk of 

exclusion, targets all farmers served by a particular irrigation facility. Irrigation schemes 

for rehabilitation were determined primarily through the MoPWH and validated at district 
level. It uses the MOA registered farmer groups that do not adequately include women, 

youth or poor farmers.  

 The UPLANDS target area is determined primarily by topography and response to district 

proposals potentially risking any intention to concentrate funds to poorer districts, 

villages and households.  

 YESS design indicates that it targets poor youth, however most components privilege 

agriculture college and vocational training school graduates and already promising 

entrepreneurs. Only the apprenticeship programme (part of component 1) explicitly 
offers employment prospects for the poor and near poor. The targeting strategy has been 

seriously challenged, but to meet targets it has been recommended by the July 2021 

supervision mission to “define broader targeting criteria for the first batch of trainings, 

while refining the targeting strategy for the following batches.”  

Source: IFAD project documents. 

66. Targeting of the poorest beneficiaries and villages has increasingly given 
way to practical considerations of district readiness and potential for 
development. A trade-off in support of decentralisation has been that districts are 
responsible for selection of beneficiary villages. Whilst most adopt the national 
indexes they are not required to and local government concerns for equality and 

opportunities to demonstrate success may eclipse rigorous selection of only the 
poorest. Districts with better capacity are often more able to make the case for 

                                     
32

 The unified database, now referred to as the data terpadu kesejahteraan sosial (DTKS) classifies all households using 

a welfare index informed by proxy-means test data and is meant to be used by all Ministries for poverty targeting. 
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financing. Even early on, districts participating in READ had to demonstrate 
readiness and agreement of the new regulations for managing external loan funds. 
More recent designs emphasise provision of support to existing and emergent 

entrepreneurial groups, households or individuals with the implicit but not always 
explicit assumption that strengthening their position in the market will create jobs 
for those less educated and entrepreneurial. Without clear measurement of the 
extent to which these assumptions are valid, the relevance of the projects to 
reduction in numbers living below the poverty line is questionable. 

67. IFAD has responded to the MoA’s Agriculture Census (2013) which showed 
an alarming halving of the percentage of young persons (under 35 years) 
involved in agriculture over the previous twenty years33 by purposely 

identifying youth as a specific target group. Young workers (age 15-24) in 
Indonesia are six times more likely to be unemployed than adults and youth 
unemployment in Indonesia is comparatively high among other Asia Pacific 
countries.34 COVID-19 pandemic has further highlighted both the challenge and 
opportunities for young people to engage in gainful employment 35 especially in 

agriculture. Many young domestic and international migrants were required to 
return home during the pandemic as informal waged labour in construction, 
transportation, domestic and hospitality sectors were closed. Higher education 
institutions also closed and forced young people to return home with many ending 
their studies. The mass return to rural areas has led to young people re-assessing 

their options for employment especially with the recognition that agriculture fared 
better during the pandemic than other sectors. Familiarity with online platforms has 
also fuelled interest in how these can be adapted to support agriculture in service 
provision and marketing. YESS is the only project in the IFAD portfolio to 
specifically focus on youth and with this unforeseen post-COVID situation creating 
even higher levels of rural youth unemployment has become arguably more 

relevant. VDP, TEKAD and UPLANDS were designed to include youth but the means 
to tailor service specifically for this segment are not well elaborated. 

68. Summary. The relevance of IFAD’s country strategy and programme is 
rated moderately satisfactory (4). The strategies developed for IFAD COSOPs 
and portfolio of projects are all relevant to the Government and beneficiary 
priorities. IFAD has taken on relevant challenges that other donors and financing 
institutions have eschewed. These include its enduring support for decentralisation 

as well as new challenges such as working with youth and politically sensitive 
issues of peatland conservation. However, increasingly complex project designs risk 
dilution of the key priorities for Government, which are to develop and demonstrate 
scalable innovative models and meeting the SDGs. Also of concern, is the 
diminishing focus on poverty targets. Given this emphasis, there is insufficient 
attention to capacity building. Also of concern, is the diminishing focus on poverty 

targets and inadequate support for Government ’s nutrition priorities especially 
concerning improved diets. 

D. Coherence 
External coherence 

69. IFAD actively filled gaps where other development organizations were 
absent. While the focus of more recent projects reduces its niche-focus, 
where it had undisputed and demonstrable comparative advantage, it risks 

more duplication. IFAD had a strong focus on agricultural development for 
Eastern Indonesia, an exclusive focus on smallholders and small-scale fishers and a 
comparative advantage developing and testing innovations for these underserved 
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 Approximately 26% in 1993 compared with approximately 13% in 2013. 
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 TNP2K Internal workshop May 6
th
, 2013. 

35
 Law No40/2009 on youth promotes youth entrepreneurship and encourages local governments to allocate budgets to 
training, coaching youth including helping them to access finance. The 2016-2019 National Youth Action Plan 

prioritizes youth empowerment, employment and entrepreneurship. 
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areas and beneficiaries. Since adopting a value chain, business development and 
less geographically focused approach, it now operates in a system with many more 
players including other development organisations, INGOs and the private sector. 

70. There was little evidence of attempts to create synergies by working in 
alliance with agricultural development programmes supported by other 
funding agencies rather than formal partnership arrangements. It was noticeable in 

interviews that there was little reference to the range of agricultural development 
programmes undertaken by the MoA that potentially could benefit from experience-
sharing and complementarities or what other development agencies were 
supporting. Even less reference was made to research and development activities 
of private sector or small independent research entities (e.g., Kopernik). The 

Interim COSOP (2014-15) prepared an analysis of potential complementary 
partnerships, but little seems to have been done with this. READSI has included 
provision for support for donor co-ordination platform on agricultural policy that 
has not materialised. However, interviewees indicated that there was a need for 
regular platforms for sharing experience, plans and working out complementarities 

in agricultural development. Without extensive knowledge of the work of various 
actors in the sectors, potential synergies are missed such as providing innovation 
for others to take to scale or taking to scale innovations developed by small-scale 
actors.  

71. Good use of GEF grant projects enabled IFAD to contribute to improved 
dialogue among the ASEAN member states on sustainable management of 
peatlands and the reduction of haze pollution in South East Asia. IFAD 
worked on the regional and politically sensitive issue of haze pollution and agreed 

to design and supervise the GEF-4 APFP regional grant project (2009-2014). 
Although complicated to put together, the project demonstrated the significance of 
integrated management of peatlands through four pilot countries in Indonesia, 
Malaysia, the Philippines and Vietnam. Moreover, it created the foundations for a 
regional ASEAN platform that brought countries together to collaborate on tackling 

haze pollution. In 2013, APFP and the EU-funded Sustainable Management of 
Peatland Forests in Southeast Asia project, provided an opportunity for 
Environment Ministers of the 10 ASEAN Member States, including Indonesia, to 
approve the establishment of an ASEAN Programme for Sustainable Management 
on Peatland Ecosystems (2014-2020) to support the implementation of the ASEAN 

Peatland Management Strategy 2006-2020. The current MAHFSA grant, 
implemented by the ASEAN Secretariat, includes an ambitious financing plan to 
contribute to the ASEAN Haze-Free Roadmap expected to benefit 50 million people 
across the region. However, the scope of the grant objectives and activities 
requires significant resources, which IFAD has yet to provide.  

Internal coherence  

72. The COSOP 2016 does not provide a strategic vision that gives coherence 
to the country programme. The stated SOs intend to assist small-scale 
producers to participate in remunerative food markets, become more resilient to 
risks and support rural institutions to provide more responsive services for small-
scale producers. This is misleading as much of the portfolio is not connected to the 

food market per se but focus on cash crops (e.g., cacao, nutmeg, copra) and 
business development involving a range of value-added products including 
pharmaceuticals, crafts, and home products. Equal emphasis also is placed on 
resilience and responsive services that are limited in scope in the project designs. 
COSOP 2016 does not provide a long-term vision based on how IFAD’s support has 

evolved over time and the direction it intends to take to support the Government’s 
aspirations in the future as a MIC. Without a purpose more tailored to the 
Government’s needs, the portfolio is little more than a collection of projects rather 
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than a coherent country programme with clearly defined synergies and 
complementarities. 

73. Consequently, the project ToCs do not readily fit together or clearly 
collectively contribute to an overarching one. Projects use different indicators 
to measure similar intended results and there is a lack of coherence between them 
and COSOP results frameworks. This is challenging to aggregate indicators and to 

compare the results of different approaches and strategies, which is critical 
considering the role IFAD is expected to fulfil by the Government. 

74. Too many objectives dilute efforts to increase internal coherence. Concern 
was expressed that the many demands for integration of crosscutting issues such 
as nutrition sensitivity, CCA and GEWE dilutes and confuses the focus of 
programmes and can result in a lack of coherence. For example, rather than 
integrating nutrition awareness into the support provided to farming households in 
READSI a separate homestead gardening component was created which was not 

coherent with the main project interventions. Furthermore, budgets to support 
crosscutting issues have been reduced and was reported as amounting to a mere 
US$30,000 this year. 

75. Nevertheless, common approaches were apparent in the earlier projects 
and successive ones build on lessons learned. The common approaches were: 
(i) a shared way to working with the poorest beneficiaries in remote/difficult to 
reach areas; (ii) working through beneficiary groups, cooperatives and federations; 

(iii) facilitation of access to integrated packages of support 36; and (iv) an emphasis 
on empowerment through facilitation efforts. The value chain lens gathers 
momentum from the design of SOLID onwards. There is a clear chronological 
coherence with successive projects building on the lessons learned from previous 
ones. This is supported by the CSPE online survey results where 83 per cent of 
consultants and 100 per cent of Government respondents felt that project designs 

built on lessons from past projects. 

76. Little co-ordination and sharing takes place among projects even in 

instances of geographic proximity. Field interviews found that even when the 
same district office managed two IFAD projects they were managed as distinct 
entities. This extended to the management within one project too, with IPDMIP 
managed by district agriculture and public works offices with little co-ordination. 
Even farmers interviewed noted that IPDMIP felt like ‘two projects’. Supervision 

missions often emphasise the need to share materials and build on experience 
already accumulated in other projects but this does not happen spontaneously 
without such reminders. YESS is experiencing lack of co-ordination between the 
district agriculture offices and the provincial Agricultural Training centres where the 
Provincial Project Implementation Unit (PPIUs) are situated as well as criticism 
from beneficiaries and staff that components which should be sequential are 

happening in parallel. TEKAD too seems to be suffering from poorly sequenced 
activities. This situation was partly justified by senior staff as a need to ‘catch up’ 
on time lost due to COVID. 

77. Where projects are promoting the production of high value crops the 
connection to overarching objectives such as the reduction of chronic child 
malnutrition and improved food security is difficult to rationalise. Increased 
incomes cannot be assumed to translate into better family nutrition nor improved 

food security. This has led some projects to include what appear to be add-on 
elements in attempts to achieve these objectives. As noted above READSI’s 
homestead gardening component does not relate to its focus on production of high 
value produce such as cacao (Sulawesi) or pigs (NTT). In Indonesia, increased 
disposable income is more often than not linked to poor nutrition for example 

                                     
36 Following the livelihoods framework which identifies the mutual contribution of the five types of capital - social and 

political, human, financial, physical and natural. 
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increased snacking, purchase of packaged convenience foods and baby milk 
substitutes and consumption of high fat diets.37 Interventions were not designed to 
address this challenge. 

78. The country strategies intended the use of a mix of grants to support 
objectives and focus more on KM and policy development, however with 
mixed success. Eight out of the nine loan programmes covered by this evaluation 

included in-loan grants to strengthen the capacity of Ministries for KM and policy 
development. However, their level of effectiveness has been relatively low (see 
below). Three country-specific grants were used to support key areas in the 
country strategies, namely Sustainable Economic Development through South-
South and Triangular Co-operation in Indonesia (SSTC), cocoa production and 

sustainable livelihoods in peatland areas, but ultimately their contribution to the 
country programme was less than expected. Inevitably, the country team had less 
control on the regional grants. MAHFSA and Smart-Tree Invest have been used 
relatively successfully in supporting CCA and mitigation outcomes. The majority of 
regional grants that involve work in/with Indonesia have not created links with the 

country programme. 

79. The GEF grants have contributed to COSOP objectives, but have not added 
optimal value because of their limited engagement with IFAD projects. The 

sequential GEF grants have built and learnt from one another since 2009 and have 
been successful in themselves. As a block they have demonstrated significant 
sequential coherence. The GEF-4-funded APFP (2009-2014) contributed to the 
interim country strategy’s efforts to improve environmental sustainability. The GEF-
5 SMPEI (2017-2021) and GEF-6 IMPLI (2020-2025) contribute to the attainment 

of SO2 on resilience in the COSOP 2016 through support to integrated and 
sustainable peatland management at community, district, provincial and national 
levels. Although addressing peatland challenges, the locations selected were not in 
existing IFAD project areas. IFAD has a presence in Papua, which has over 3.5 
million hectares of peatland, but did not locate the GEF grants here.  

Knowledge management 

80. KM and advisory support are key demands from Government as a MIC but 
are under-resourced. The country strategies noted the key significance of KM 38. 
This CSPE established that financing for KM and policy engagement reduced by 50 
per cent between 2013 and 2021. Staff time and attention to these represented 

less than 3 per cent of time allocated. Positions for KM consultants and KM focal 
points remain vacant or are filled too late in the project cycle. Indicators for KM are 
reduced to numbers of knowledge products and little attention is paid to the 
strategic and timely use of KM products nor to the selection of appropriate 
channels for dissemination. The main problem is that KM is addressed too late and 
is seen as add-on rather than the driving force it should be. Even where KM 

products proliferate (e.g. CCDP) there has been no evaluation of their user 
interface, usability or influence. The development of KM products is typically out-
sourced to communications firms resulting in high quality publications, videos and 
other communications materials but less attention is given to ensuring clear 
technical audience-centred messages.  

81. None of the projects have well defined KM strategies. CCDP made efforts 
towards fulfilling its role as an innovation leader and produced over 150 knowledge 

products many of which received widespread media coverage. Even though it did 
not have a KM plan, it emphasised KM from the start and had a dedicated PPIU for 
KM in the Badung Learning Centre which was tasked with stimulating learning 
between other PPIUs. Drawing on this experience READSI planned to have a strong 
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 “KM constitutes the pivotal l ink between investments on the ground and scaling up (and) will be a major driver of 
IFAD’s new operating model in Indonesia and of IFAD’s role as a source of expertise for promoting  inclusive rural 

transformation.” 
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KM and evidence base and earmarked US$1 million through an in-loan grant to 
support this, including facilitating a donor co-ordination platform on agriculture. 
However, SOLID and READSI have produced little more than ‘stories from the field’ 

posted on websites. TEKAD has ambitious plans to support the East Indonesia 
Gateway comprising website and apps to promote village innovations and YESS 
plans to give Pusat Layanan Usaha Terpadu/Integrated Business Services Center a 
pivotal role in KM sharing across PPIUs and to connect youth facilitators in real time 
through tablets. Both initiatives will be limited in effectiveness because of their late 

start-up. The country-specific grants have a clear focus on KM but their scope is 
small. 

82. The in-loan grants have been used in an ad hoc manner rather than 

strategically contributing to an enhanced KM function. The eight in-loan 
grants have gone to the implementing ministries for different project loans or 
BAPPENAS, neither of which has been able to strengthen capacities to foster a KM 
system that documents and shares lessons from the field to inform policy work. 
More focus has been placed on using the grants for policy analysis and papers. 

Although this policy work is a step in the right direction, there are unclear linkages, 
and hence benefit, to the loan projects. 

83. Due to weak KM, IFAD has not fulfilled its potential to become a leader in 

innovation primarily. Following recommendation of the 2013 CPE, IFAD stated its 
intention to re-orient the country programme to concentrate on innovative 
approaches in all its projects with a view to providing Government with models for 
scale up. Some success has been achieved (see Innovation section) in this regard 
but the way MIS and M&E systems are set up does not support developing 

innovations, which requires trial and error. The lack of coherence in intention to 
innovate and the enabling environment to do so is one of many reasons why 
innovation has not been valued as intended.  

Partnership building  

84. Co-financing arrangements have accelerated over the evaluation period 

suggesting a recognition of the importance of strategic partnerships that 
add value – at least financially. Building on experience with co-financing with 
the World Bank, IFAD stated its intention to actively search for new co-financing 
partners in the Interim Country strategy (2014-15) to enhance agricultural growth 
and productivity in critical areas such as irrigation and noted that new partnerships 

with, for example, the MoPWH would advance these aspirations.  

85. Co-financing comes with a risk of diluting IFAD’s influence on projects. The 
interim country strategy (2014-15) noted that co-financing arrangements should 

not be at the expense of IFAD’s ability to influence design, location selection or 
policy. As the much smaller partner to World Bank in PNPM, IFAD had very little 
influence. Examples of this concern are found in PCRs.39 Having extricated itself 
from co-financing the larger PNPM, IFAD was able to develop PNPM Agriculture, 
which supported IFAD’s goal to provide block grants for village level agricultural 

development and enhance the role of village facilitators and village level planning. 
This led to Government recognition of IFAD’s comparative advantage and the 
opportunity to utilize CDD experience from VDP with the new MoV, thus 
contributing to the 2014 Village Law. The result is the design of TEKAD that 
suggests Government’s appreciation of IFAD’s technical capacities. 

86. The co-financing with ADB on IPDMIP led to compromises on working in 
74 districts over 16 provinces and reduced the scope for promoting 
internal coherence among IFAD projects. Several interviewees pointed to the 

difference in approach describing IFAD as a development organisation that provides 
relatively small loans and ADB and IsDB as banks interested in providing large-
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 For example, “Pre-MTR READ had become a de-facto World Bank PNPM project, with considerable expenditure on 

community infrastructure but l ittle or none on agriculture and enterprise related investments” (READ PCR p19 para 27). 
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scale loans. IFAD has limited capacities to manage additional large projects and 
were it to co-finance with another institution like ADB it could only be done if the 
co-financing partner took on the management role (as intended for the pipeline 

Horticultural Project). Such an arrangement needs to be justified in light of IFAD’s 
comparative advantages and the extent to which it can still achieve its objectives 
as a small partner.40  

87. Enhanced partnership with Rome-based Agencies has made important first 
steps, but is yet to yield the benefits envisaged. There are three factors which 
make collaboration especially important in the Indonesian context: (i) the 
importance the Government places on the advisory role of the RBAs within a MIC; 
(ii) all RBAs are highly regarded by the Government in terms of their technical 

expertise; and (iii) all RBAs have small country offices and there are obvious 
advantages of combining advisory efforts. The anticipated impact of collaboration is 
to support Government in food security and nutrition, especially in its efforts to 
respond to the mandates of the 2030 Agenda. This provided the impetus for the 
RBAs to formulate a Joint Country Strategy for the first time. The Joint Country 

Strategy provided a unifying approach centring on food systems that has resulted 
in improved messaging and communications according to the Joint evaluation of 
collaboration among the Rome-based agencies of the United Nations. However, the 
potential has not been realised in terms of mobilising joint funding nor any obvious 
enhancement in policy engagement or knowledge sharing. Whilst the theoretical 

advantages of providing a unified voice are clear, all RBAs face the same problem 
of small, overstretched country offices and transaction costs are currently too high 
to make these partnerships work optimally. COVID-19 and new staffing in all the 
agencies have also slowed down progress. Nevertheless, as the CSPE period 
concluded, interviews from the field indicated that the joint project planned for NTT 
that utilises READSI funds has started. 

88. IFAD proactively responded to the move by Government towards greater 
engagement with the private sector. This was first made explicit in the interim 

country strategy (2014-2015) where intentions were made to support public-
private partnerships noting in particular the Cocoa Sustainability Partnership and 
the Partnership for Indonesia Sustainable Agriculture. With the increased 
receptiveness of Government towards the private sector, IFAD also saw a window 
of opportunity to facilitate the direct interaction between private sector and 

smallholder farmers. Partnerships with the private sector have increasingly become 
central to project strategies. In early projects (SOLID, CCDP), these were viewed 
primarily as market linkages that reduce transaction costs, share risks and improve 
reliability in sourcing products and services. The later projects have focused on 
added advantages such as cost sharing (training and sharing expertise). The 
partnership with MARS fostered in READ and subsequently READSI (and with 

planned linkages to UPLANDS) has demonstrated the usefulness of leveraging 
private sector support, including in anticipation of absorption of cacao farmers into 
its value chain. YESS has already identified over 200 business-development service 
providers with whom to partner. Despite high-level directives to engage with the 
private sector, MoA and MoV both prefer to promote public inst itutions41 to promote 

business.  

89. Successful partnerships have been forged with research agencies. 

UPLANDS plans to partner with Grameen Intel Social Business to roll out digital soil 
testing and notes that it has leveraged US$24,000 from the private sector in seed 
technology development. Interviews suggested that much more could be done as 
there are burgeoning start-ups across Indonesia developing new products and 
services linked to the agricultural sector. The partnership with World Agroforestry 
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 FAO often plays the role of innovator for IFAD roll out in other countries, but there are two issues in Indonesia; (i) 
FAO is very small in Indonesia, and (ii) Government rules prevent UN agencies financing each other in any way.  
41

 Kelompok Usaha Bersama/Joint Venture Group (KUBE), Badan Layanan Umum Daerah/Regional Public Service 
Agency and Badan Usaha Milik Desa/Village-owned Enterprises (BUMDes). 
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Centre (ICRAF) through the regional grant Smart Tree-Invest (2014-2017) was 
successful in implementing the first ever research project in remote Buol district in 
Central Sulawesi and managed to create a conducive enabling environment for 

participatory agroforestry schemes. Presently, IFAD is planning to link READSI with 
the IFAD-funded regional grant Sustainable Farming in Tropical Asia Landscapes 
implemented by ICRAF and co-financed by MARS.42 ICRAF values IFAD for its 
flexible approach, focus on the poor and the potential scope for scaling-up their 
innovations. 

90. IFAD supported the Government’s encouragement of the banking sector to 
increase lending to the agriculture sector. Different models of formal banking 
(state-owned commercial banks) Bank Negara Indonesia and Bank Rakyat 

Indonesia (BRI) as well as Bank Pembangunan Daerah (BPD) (provincial 
development banks) have been experimented. The experience of these banks 
shows that value chain based financial linkages are a promising avenue to explore 
to reduce the risks and costs of agricultural lending. Nevertheless, supervision 
missions constantly point to the slow progress with formalising partnerships at local 

level with banks ultimately reducing the potential of these components of projects. 
Bank Mandiri has shown interest in YESS and field interviews suggest that its own 
orientation to providing banking to youth as well as opportunities provided by the 
project to promote their services has been more successful than trying to partner 
with banks whose own policies are not coherent with the aims of the project . 

91. Partnerships with NGOs have not been used to expand innovative 
practices. Promoted as a promising opportunity in the interim country strategy 
(2014-15) as organisers of groups, especially women’s groups the intention was to 

encourage local government to collaborate with NGOs by demonstrating the 
advantage of this approach. Additionally, Swisscontact was contracted to 
implement the SCPP grant and the Center for International Forestry Research to 
implement the HFSLP grant in the GEF funded SMPEI. Little has been achieved in 
partnering with NGOs to expand IFAD’s source of promising and innovative 

agricultural practices. 

Country-level policy engagement  

92. The intention to influence policy in favour of IFADs target groups has been 

supported primarily through investment projects. IFAD influenced the 2014 

Village Law through its CDD projects as elaborated under Partnerships (para. 85) 

and under Scaling Up (para. 192). IFAD projects have also supported the 

implementation of decentralization through the utilization of the on-granting 

mechanism as mentioned under Relevance (para. 47). Other ad hoc examples of 

policy engagement through closed projects are outlined in Box 3. Small IFAD 

grant funding has also contributed to policy development. IFAD has been 

able to contribute to the Peatland policy and management issues since 2009 

through APFP, SMPEI and IMPLI with much greater influence than could be 

expected by their financial contribution.43 This is elaborated under ENRM (para. 

197).  

Box 3 

Examples of project policy influence 
 CCDP, which prioritised policy engagement, claimed it had generated interest from 

local policy makers in its participatory market-driven approach and noted that 

subsequent national policy formulations recognised the importance of combining 

sustainable marine and coastal management with economic livelihood development. 
As the only project working in this sector at the time, this attribution is probably well-
founded but lacks rigour.  

                                     
42 So they can support each other in the promotion of agroforestry, the sharing of data and policy engagement . 
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The IFAD grant for SMPEI was $0.495 million, the GEF grant was $4.76 million out of a project total of $26.51 million 

and for IMPLI the GEF is $4.9 million and IFAD grant $0.75 mill ion out of a project total of $27.26 million.  
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 SOLID made no claims to having influenced policy although it may have raised 
awareness of pro-poor programming and with the benefit of hindsight provided 

further evidence of the effectiveness of village facilitators, which ultimately became 
central to MoHA and MoV policies for village development.  

 READ had a US$ 500,000 grant to build MoA capacity in policy analysis administered 
through its Centre for International Cooperation. Although the PCR describes 

dissemination events there is no evidence of the usefulness or engagement around 
the seven policy studies produced. 

 
93. Key informant interviews indicate use of policy studies in preparation of 

midterm national strategies. BAPPENAS interviews indicated that IFAD’s 
experience and expertise is valued when developing the five-year RPJMN, especially 
as it is the only organisation that exclusively focuses on smallholders. Direct grant 
support to BAPPENAS for policy development is appropriate given the pivotal role it 
plays in policy development, but can risk a disconnect from implementing agencies. 
BAPPENAS staff are frequently moved to different units and promoted to advisory 

roles in ministries. This makes it difficult for IFAD to cultivate long-term 
relationships with the working ministries and power holders that support policy 
dialogue. 

94. Policy engagement together with Rome-based Agencies has potential. As 
noted above, this partnership is in its infancy and efforts to collaborate have been 
limited. Nevertheless, Government staff interviewed noted that the combined 
efforts in policy engagement are not only welcomed, but have the potential to be 

significant in promoting the Food Systems Approach and addressing, through 
partnership with FAO and WFP, Government’s concern for its poor SDG rating for 
nutrition . 

95. There are insufficient dedicated funds for policy engagement and weak 
M&E and KM systems undermine potential for wider policy engagement. 
Despite emphasis given44, the intention is not well resourced and does not have 
adequate systems to support it. There is no programme-wide strategy for policy 
engagement and no coherence in the selection of issues for policy engagement. 

The weak M&E and KM systems have not generated the evidence needed for robust 
policy engagement. There is no systematic way of tracking achievements in policy 
engagement.  

96. Summary. The coherence of IFAD’s country strategy and programme is 
rated moderately satisfactory (4), KM is rated unsatisfactory (3), 

Partnership is rated satisfactory (4), and policy engagement is rated 
moderately satisfactory (4). The overall rating reflects the strong coherence 
demonstrated by older projects within the portfolio, which shared consistent 
approaches and operated within contexts with few other development actors. It 
also acknowledges the strong intention to work collaboratively, but recognises it 
currently lacks sufficient allocation of financial and human resources to be realized. 

Given that IFAD’s portfolio has moved from its former niche focus to situations with 
multiple and diverse players (and more potential for synergy but also competition 
and duplication) as well as more complex project designs, the lack of resources 
(needed to better understand and contribute within specific operational contexts) is 
a risk to achieving coherence objectives going forward. The KM rating reflects 

under-resourcing and inadequate M&E needed for innovation and policy 
engagement. The partnership rating notes that efforts were made to forge new 
partnerships with co-financing agencies but limited in terms of partners supporting 
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 E.g. The interim country strategy (2014-15) placed considerable emphasis on building IFAD’s capabilities to engage 
actively in policy dialogue including intentions to: (i) provide grants to support specific policy issues within the context of 
its projects; (i i) create a pool of resources; (i i i) partner with representation institutions of smallholder farmers and fish ers 

to identify relevant policy issues and assist them in developing effective policy advocacy strategies.   
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business development support to farmers. Proactive policy engagement while 
valued by Government is constrained by lack of resources.  

E. Effectiveness  

97. The CSPE assessment of effectiveness includes READ, SOLID, CCDP, and VDP and 
the two projects (READSI and IPDMIP) which have reached MTR. In this analysis, 
only those results that are most attributable to project interventions are 

considered. The primary focus is on the extent to which the projects achieved their 
intended results, outputs and short-term outcomes and their combined contribution 
to the COSOP. IFAD generally takes a relatively narrow view of results requiring 
them to be quantified summaries of outputs and focuses on directly attributable 
metrics such as numbers of beneficiaries trained, numbers connected to services, 

numbers receiving inputs, etc. However, the CSPE re-constructed ToCs to underpin 
this evaluation that extends the identification of non quantifiable outcomes such as 
increased knowledge, confidence and improved systems resulting from 
interventions. The CSPE notes that such immediate outcomes are achievable and 
within the control of the project (barring unanticipated external factors) and should 

be assessed in term of effectiveness.  

98. The narrow focus of collecting data against targets has led to undervaluing 
the effectiveness of many interventions. The main metric used by projects to 

gauge effectiveness is the number of households receiving project services (Table 
5). Not only is this too narrow an assessment lens but some interventions have no 
indicators at all. Reporting only against targets means there has been no 
assessment of quality or appropriateness of interventions nor unpacked 
effectiveness outcomes, some of which are complex e.g. empowerment. Only CCDP 

provided more detailed evidence of effectiveness.45 VDP had particularly weak M&E 
that was not customised to the needs to demonstrate effectiveness of what was in 
effect a pilot (or bridging) project. Even through limited qualitative interviews the 
CSPE was able to establish what farmers considered effective interventions in 
terms of increased knowledge and confidence.  

99. Defining the components of effectiveness. The three COSOP phases reflect 
evolving and different theoretical and contextual foundations. Therefore, the CSPE 
pulled out common intentions that all phases (and the three ToCs) have as a basis 

for assessing effectiveness. These are: (i) Empowerment and organisation in rural 
communities, (ii) Accountable and demand-driven local governance, (iii) Improved 
access to responsive services, (iv) Small-scale producer production, (v) Access to 
markets and value chain development, and (vi) Resilience to risks (ENRM and CCA 
and savings/insurance) 

(i) Empowerment and organisation in rural communities  

100. The assumption that group formation results in empowerment and 
collective action to improve production, productivity and voice has not 
held. This was reinforced by the MoA regulation (2013) to register all farmers 
eligible for inputs in groups. Groups fulfilling a function for the common good have 

been effectively supported. 

101.  Groups were key for project interventions but not always valued by 
beneficiaries beyond a means to receiving inputs. READ46, which explicitly 

drew on PIDRA47, claimed to establish approximately 1,087 commodity48 based 
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 CCDP had defined results chain and detailed indicators beyond target participation (e.g. enterprise groups continue 
to operate profitably, village plans reflect people’s priorities, etc.) and further developed useful ‘SMART’ activity 

indicators such as ‘coastal management plans in place’, ‘food safety and halal certificates 
issued’, ‘partnership arrangements between producers and private sector documented’. Furthermore, CCDP 

consistently used AOS unlike other projects. 
46

 READ design noted the intention to support ‘new forms of community organizations for the poor’. 
47

 The vil lage development association
47

 model developed in Post-Crisis Programme for Participatory Integrated 
Development in Rainfed Areas (PIDRA) (2001-2009) provided an important experience for subsequent projects.  
48

 Rice/maize, cacao, copra with special women’s groups focussing on vegetable production. 
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groups but without PIDRA’s level of intensive facilitation support they became 
redundant. SOLID supported self-help groups with a target of 3,300 (revised at 
MTR to 2,240) and achievement of 2,192 (98 per cent) at endline. The projects 

have recorded numbers of groups formed rather than their utility. For example, in 
READSI, farmers interviewed did not value the group per se except as a means to 
register for official assistance. Similarly, members of READSI’s women homestead 
gardening groups said they joined to access individual inputs (seeds, equipment) 
and not for benefits of working as a group (collective income generation, savings) 

and groups have simply ceased functioning following a single income generating 
activity (IGA) training. Only in CCDP where division of labour in fishery activities 
was already highly gendered did women see value in the focus support to women’s 
groups involved in fish processing. Farmers did not consider groups to be 
fundamental for organising Farmer field school (FFS) sessions and suggested that 
extension and advice were better directed to farming households with common 

interests49. Sharing of productive assets (especially high-cost technology, e.g., 
tractors) is neither a cultural practice nor demanded by farmers. For example, 
READSI group members prefer that each individual member gets the same 
package of resources, avoiding disputes over use and maintenance. The only 
collective activity mentioned by farmers was cultivation of demonstration plots.  

102. Forming groups to enhance collective voice was also ineffective. SOLID 
established one federation per village each representing 10 smallholder groups 

(SHGs) for farmers to collectively interact with buyers and serve as ‘sustainable 
business units’. This initiative was widely regarded as unsuccessful either because 
farmers engaged in the three commodities focused on post-MTR (coconut, cacao 
and nutmeg) continued to make their own SHG connections with buyers50 or, 
particularly in light of poor experience with discredited co-operatives in the past, 
prefer to forge their own trusted relationships. By MTR, the SOLID federation 

approach was reduced to only supporting its potential to manage operation and 
maintenance functions for shared infrastructure. UPLANDS is asking potato and 
shallot groups to form associations, but until now those interviewed are not clear 
about the value of them.  

103. Groups formed for a purpose beyond access to project or government 
resources are valued. Among these groups supported by IFAD are working 
groups tasked with protection or maintenance roles rather than productive roles 

and are valued for their common good, e.g. community based coastal management 
groups, the fire protection groups (GEF grants) and the Water Users Associations 
(WUA) (IPDMIP). IPDMIP has an objective to revitalise and register WUAs in 
addition to working with farmer groups. These water groups have existed in some 
form for generations and primarily focused on water distribution and dealing with 
maintenance, conflicts and identifying timing of planting in synch with fertilizer 

supplies. With IPDMIP’s intervention, they are now seen as more effective units 
that can receive information and advice and anticipate that their more formalised 
relationship with district irrigation offices may enable more collaboration in the 
future. However, WUA members shared that there had been no opportunity to 
influence the decisions on what construction was needed nor the timing of this 

construction that in some cases interfered with production. 

104. Careful selection and capacity building of facilitators has been effective in 

contributing to empowerment aims and providing effective demonstration 

                                     
49

 Farming is mostly a family/household-based activity or extended family, particularly in Eastern Indonesia. Echoing 

others, one farmer noted ‘(we) learn together and work individually’ . The farming household approach which READSI 
documentation increasingly acknowledges, referring to household methodologies as well as the MARS model of 

working with farming households. The design of TEKAD notes an intention to adopt a household approach for 
engagement, especially in Papua. YESS does not allude to formation of groups as a means for organisation and 

empowerment. 
50

 Farmers organisations already existed at vil lage and district level where there was perceived value, making formation 

of new organisations redundant. 
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of this approach to Government. IFAD has persistently promoted the need for 
village facilitators and use of participatory techniques to engage people. READ 
contracted the services of an NGO to provide village facilitators to mobilise and 

help form groups and provide capacity building to enable them to plan and manage 
resources. SOLID was regarded as a model for community empowerment as it 
started slowly, providing incremental support for self-help groups at a pace 
commensurate with the capacity of the groups51. Like READ both SOLID and CCDP 
also contracted NGOs to provide facilitation services. The demonstration of the 

efficacy of village facilitation has led to the Government mobilising its own funds to 
support village facilitators (P3MD) to support the Village Law. However, replication 
of the facilitation approach is not easy as noted by the VDP re-design document, 
supervision missions, and PPE52. In the absence of good facilitation VDP became, in 
effect, little more than a cash transfer programme.  

(ii) Accountable and demand driven local governance 

105. Poor articulation and tracking of indicators for enhanced participatory 
village governance. Despite the key intention of promoting CDD (including 
participatory village governance and enhanced downwards accountability), none of 
the projects tracked this well. Perception studies, if actually done, reduced 
assessment of effectiveness to questions related to the extent to which priorities 

for village investment matched personal choice.  

106. All the closed projects adopted the model of participatory village planning 

but with mixed results. This model had been developed through IFAD’s 
involvement in PNPM and PIDRA53. Projects54 designed before the enactment of the 
Village Law worked with existing village structures, such as BPD and LPM 
(community empowerment body), used the village committee (UPPD) model 
adopted in PNPM, or created ad hoc groups for village planning. At MTR, READ 
switched direct funding from UPPDs55 (because they failed to be inclusive) to 

village groups, and continued direct capacity building of BPDs and LPMs to 
encourage more participatory village decision-making and improve village to sub-
district/district linkage. CCDP built on the PNPM participatory village planning 
model working first with former PNPM villages, an incremental approach that was 
effective. In contrast, VDP was designed to test provisions of the Village Law 2014 

whereby investment funds were provided through Government’s Village Funds. The 
PPE found that average allocations for agriculture-related activities were 8.65 per 
cent and fell short of the 20 per cent target. Ninety-eight per cent of Village Fund 
records were rated ‘poor’ and training by government-employed P3MD facilitators 
for village heads was weak (PCR). While the PCR56 noted 31 per cent of village 

plans were prepared with community participation, the data is unreliable and 
facilitators indicated that lack of resources had prevented them from assisting the 
musrenbangs. The PPE noted the challenges of supporting local governance change 
in Papua and West Papua and the short project duration. However, it concluded that 
VDP did not achieve its governance objectives with: (i) village funds rarely used for 

productive economic activities, (ii) weak facilitation, and (iii) weak attempts to 
harmonise the project with local governance changes.  

107. Experience from sustained IFAD support to participatory village planning 

has demonstrated that this together with concomitant control of financial 
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 Including developing a system for assessing and categorising group capacity.  
52

 States ‘ the key to successful facilitation outcomes is hiring locally, training thoroughly, and providing a robust district-

level support structure for facilitators, including promotion pathways for high performing and talented facilitators ’ (para 
40). PPE noted ‘that the understanding of what facilitation entails was found to be weak among the facilitators 

interviewed’ with most seeing their role as mobiliser or vil lage contact person. 
53

 Participatory vil lage planning in Indonesia initially drew on the principles of the traditional practice of gotong royong or 

collaborative working for the good of the community. 
54

 READ, SOLID and CCDP. 
55

 READSI’s continuing use of UPPDs is unclear given the more recent reinstatement of village level musrenbangs 
(annual vil lage deliberations). 
56

 Para 63, figure for 2018. 
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resources can work. Actualising Government’s decentralisation to villages has 
been a long process with many iterations and confusing directives and systems that 
IFAD nevertheless consistently supported demonstrating that the principles 

enshrined in the Village Law are achievable with sufficient facilitation, time and 
capacity building support. This demonstration also highlights the challenges of the 
approach being used where high levels of subsidy have become the norm, 
especially in the semi-autonomous regions of Aceh and Papua, and where 
customary governance still operates as in Maluku, Papua. 

108. Decision making in ongoing projects has shifted upstream and away from 
villages. While on-granting supports the devolution of responsibility for budgeting 
and spending to districts, village governments have been consulted less. Farmers 

and villagers interviewed (READSI and IPDMIP) perceived that projects were 
managed by districts rather than by villages. The selection of irrigation schemes in 
IPDMIP were made by central Government without involving district or village 
governments and are much criticized by both village government officials and 
farmers. UPLANDS, although not covered in this evaluation of effectiveness, was 

also criticized by farmers as having decided interventions ‘from the top’. Districts 
were asked to make proposals but these had not included village decision-making 
bodies. The only current project to be supporting village level participatory 
planning, budgeting and accountability is TEKAD. 

(iii) Small-scale producer production  

109. The FFS approach is effective in increasing the knowledge and capacity of 
farmers. The increased productivity noted in the IPDMIP Adoption Study is largely 
due to the use of enhanced farming technology transferred to farmers through 
improved extension services using the FFS modality. The enhanced technology 
included use of superior seeds, the jarwo planting system, fertilizers, agricultural 
equipment and machinery as well as control of plant pests and diseases. Field 

extension workers supported by district agriculture extension centres delivered 
over 6,000 FFS and 245 equipment demonstrations benefitting 166,882 farming 
households when accounting for farmer-to-farmer sharing. Non-IPDMIP farmers in 
the adoption study stated they did not adopt certain practices due to the lack of 
understanding of the technologies. Whereas the constraints for IPDMIP target 

farmers to apply the new technologies and practices are either a lack of funds or 
availability of new tools and equipment. Although evidence from other projects was 
limited, the field interviewees generally benefited from FFS and increased their 
yields particularly by using improved seeds.  

110. Good adoption rates of recommended inputs contributed to increased 
productivity and improved NRM. At midterm, IPDMIP is reporting over 50 per 
cent of beneficiaries adopting recommended fertilizer rates and improved seed. 
According to the midline survey data, farmers benefitting from IPDMIP trainings 

and soil testing kits have reduced the use of chemical fertilizers significantly. This 
reduction decreases production costs and increases net profit while decreasing the 
groundwater pollution and soil degradation. According to the adoption study, 
IPDMIP beneficiaries also noted a better understanding and use of improved seed 
varieties compared to the non-IPDMIP farmers in the same areas, which 

contributes to increased productivity and reduced production costs.  

111. FFS-promoted technologies adopted by farmers/fishers appear to have 

increased yields. Reported increased production may not be representative due 
to the lack of reliable data; in particular, measurements have not been taken from 
the same plots on an annual basis. Nonetheless, there are examples of 
beneficiaries reporting doubled production due to adopting some project 
interventions. Interviews with beneficiaries suggest that farmers near 
demonstration plots replicated aspects in their own fields. READ established and 

strengthened on or above target 1,076 beneficiary groups on maize, cacao, copra, 
vegetable/homestead and non- farm activities. This training contributed to 
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increasing production notably of cacao and copra in excess of 167 per cent over 
yields from non-beneficiary farms. SOLID operationalised and trained 2,192 SHGs 
which was 98 per cent of target. Through training, the SHGs increased yields over 

the baseline by 58 per cent for rice, 71 per cent for maize and cacao, 59 per cent 
for vegetables, 47 per cent for peanuts, 55 per cent for copra and 68 per cent for 
nutmeg. Uptake levels were seen as a measure of success of the training activities 
conducted by CCDP, with about 50 per cent of project beneficiaries reported as 
having adopted new technologies and approaches relating to aquaculture, 

processing, marketing, organizational management and compliance with product 
quality and traceability standards. An increase in the order of 80 per cent was 
described for capture-fishing groups, 450 per cent for freshwater aquaculture 
groups, 71 per cent for processing groups and 42 per cent for marketing groups. 
Capture fishery improvements came from enhanced fishing technologies and 
equipment upgrades. Pond aqua-culturists attributed the large productivity 

increases to the improved water management practices, seed quality and culture 
techniques promoted, along with equipment provision.  

112. Improved infrastructure was designed to support production, however the 

timing of the rehabilitation did not always align with cropping seasons. 

Ministry of Public Works is implementing the infrastructure for IPDMIP with little 

coordination with MoA and no consultation with WUAs. As a result, there are 

numerous examples where rehabilitation commences at rice planting time and so 

the primary and secondary canals are emptied and there is no water available at 

the critical time. Beneficiaries also requested their priority need is for tertiary 

canals, but IPDMIP is not rehabilitating these. If IPDMIP is extended, it is planned 

to allocate some of the unspent funds on rehabilitating the tertiary canals, which 

should address this issue. 

Access to markets and value chain development 

113. All the projects faced challenges in establishing market linkages, and often 
were designed with over-ambitious expectations of adopting a value-chain 
approach. Value chain approaches adopted to date have been largely promoting 
market orientation rather than being market-led. This has resulted in looking for 
markets for products rather than undertaking a thorough study of the market, see 
examples in Box 4. CSPE interviews and the online survey57 indicated that this is 

the least effective aspect of the programme.  

Box 4 

How projects have not been market-led 

 SOLID was the first project to refer to enhancing smallholder participation in value 
chains. The federation approach failed and the project was challenged to look for 

markets for individual SHGs that did not already have their own traditional buyers. This 

meant finding markets for value added products often through trade fairs or 
promotional events at provincial or national levels and did not adopt a market-led 

orientation. Products anecdotally having some success include virgin coconut oil, 

kayuput oil and coconut fibre. The MTR recommended dropping the ambitious value 
chain driven strategy and more modestly adopting an approach to empower SHG 

through savings and loans for food production with a view to selling primarily through 
local markets.  

 VDP adopted the approach whereby existing produce was either bulked or processed 

for sale with facilitators taking their own initiatives to broker market links or promote 
products through trade shows. This ad hoc approach and the short project duration 

meant that few new sustainable market linkages were actually established, although 

there was some evidence that existing market linkages had been strengthened (e.g., 
for sea cucumbers). IPDMIP has facilitated ad hoc market linkages, for example, one 
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 The CSPE online survey indicated that only half of respondents felt even slightly that effective relationships had been 

made between private sector and small holders, with 25 per cent disagreeing with this statement . 
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group interviewed described how their rice has been packaged to meet demand for 
souvenirs (oleh oleh) but that these remained largely unsold. 

 READSI commissioned three university-led value chain studies but these fell short of 

expectations as they failed to map value chain stakeholders, production flows or 

market channels. Quick value chain analyses were subsequently recommended to be 
carried out by village facilitators on the ten most common produce and were intended 

to identify potential partnerships with private sector, including networking with 

Partnership for Indonesia Sustainable Agriculture. The ongoing partnership with MARS 
intended to improve business training to farmers and collaboration is expected to 
include building e-training platforms. 

 

114. Despite the intention of closed projects to improve physical storage and 
access to markets, effectiveness was not measured. READ provided physical 
access to markets through the rehabilitation of farm access roads. The Supervision 
report (2013) noted infrastructure improvements such as this as ‘substantial’ 
(including 705 km rehabilitated farm access roads) and resulting in improved 

access to markets and reduced travel times but provided no evidence to support 
this (e.g., reduced travel times, reduced transportation costs, reduced in-transit 
damage). Following MTR, only infrastructure with a direct relationship to enhancing 
agricultural production and marketing was sanctioned. SOLID built access roads 
(69km; 21 per cent of target) and did not provide evidence to justify enhanced 

access to market. VDP also resulted in the building of access roads (1568 km) as 
well as 24 physical markets, but these will have been financed by the village 
governments through use of dana desa rather than directly by the project and their 
utility also was not measured. Other infrastructure aimed at assisting marketing 
such as storage facilities (to enable sale of produce when market prices were at 

their best or to assist with bulking) and agri-processing facilities were not 
systematically recorded.  

115. Enterprise groups were formed but evidence is lacking on how their 

capacity was built or how many are still operational. Capacity building and 
resource provision for developing products for markets, like empowerment 
activities was undertaken through groups. Only CCDP recorded the number of 
actual enterprise groups established (1,609 functioning at project completion). This 
was 89 per cent, exceeding the target of 60 per cent (512). However, CSPE field 

interactions revealed that SOLID claimed to have established 220 enterprise groups 
with less than 10 per cent still operating in some form or other. The expectation in 
VDP that Village Funds would be used to support enterprise market linkages was 
not met and village governments preferred to make traditional ’handouts’ (seeds, 
fertilizer, etc.). Only READ actually recorded providing training in marketing to staff 

(150 village facilitators). Beneficiary training in market related activities (agro-
processing, income generation and value chain) reached 26,907 beneficiaries (80 
per cent target) in SOLID, 575 beneficiaries (three times the target) in VDP and by 
MTR 1,107 in IPDMIP and was not recorded for READ. Evidence of enhanced 
participation in value chains is meagre. CCDP reported connecting 235 third-party 
buyers58 (an average of 19 per district) with enterprise groups, of which 84 were 

validated by MoUs. The CSPE established that these agreements were skewed in 
favour of buyers and none are now functioning. VDP claimed seven buyer-farmer 
group partnerships were established but these were not further explained. The 
annual outcome survey (AOS) (2017) reported that 77 per cent of beneficiaries 
who had improved market access attributed this to the project intervention. CCDP 

reported to enable wider market access that 147 halal certificates and 357 food 
safety certificates were issued to producers. While IPDMIP focuses on reducing the 
costs of production and post-harvest losses for the main irrigated rice crop, it 
nevertheless supports a value chain approach for palawija (second crop) such as 
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 Third party buyers were those which maintained regular purchasing and comprised supermarkets, souvenir shops 

and processing companies. 
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maize, chillies, banana and vegetables. However, supervision reports note slow 
performance due to a weak understanding of value chains, delays in recruiting 
value chain officers and producing suitable training materials, although recent 

progress has been made.59 

116. Farmers prefer existing trusted buyer networks rather than new project-
brokered market arrangements. Interviews with farmers suggest they prefer 

working with their existing networks of buyers with whom they have built trusted 
relationships over time and often include extended family. Based on this trust, 
there is pricing transparency and often price guarantees within these traditional 
networks. Timely input loans and flexible repayment conditions are appreciated, 
while bank financing is still perceived as risky, complicated and less flexible. This 

suggests that farmers have already established their own presence in value chains 
that they perceive as secure and reliable. CCDP recognised that risk averse 
producers needed to be convinced to adopt a new approach and actively introduced 
beneficiaries to their commodities’ greater potential through market awareness 
visits and identifying a few high value products to focus on. Good business training 

and coaching coupled with study tours and promotional events have been effective. 

(iv) Improved access to responsive services 

117. Projects have supported improved access to services, but evidence of 
improved responsiveness to beneficiaries’ priorities is limited. Table 5 
presents the data on the number of households receiving services and number of 

village facilitators and extension workers trained. Overall, these outreach numbers 
are positive in terms of revised targets. However, the IPDMIP adoption study and 
field level interviews provide the only evidence regarding the improved 
responsiveness of services. There are examples in IPDMIP where the beneficiaries 
requested training in priority topics for their FFS or different types of equipment. 
The extension workers have responded negatively that they can only have the 

planned FFS training or a certain piece of equipment.  

Table 5  

Number of Households receiving services 

Project 

Number of Households 

Outreach 
achieved against 

revised target 

Number of vil lage facil itators/extension 

workers trained 

Target at 
design 

Revised 
target 

Final/latest 
outreach 

a
 

Target at design 
Achievement 
against target 

READ 48 500 10 000 20 125 201% 150 100% 

VDP 
(ex-

PNPM) 

14 000 - 10 000 71% 224 100% 

SOLID  49 500 33 600 26 907 80% - - 

CCDP 19 800 - 18 925 96% - - 

IPDMIP 900 000 - 302 778+ 34% 10 000 13% 

READSI 67 400 - 81 437+ 121% - - 

a
 latest figures of ongoing projects (IPDMIP, READSI) are cumulative number of 2020.

 

Source: CSPE Team elaboration based on project documents and logical framework (as of November 2021). 

118. The capacity of service providers has been strengthened to respond more 
effectively to the needs of beneficiaries. To date IPDMIP has mobilised 388 
new field staff and provided them and another 1,572 PPL (the new staff and PPL 
are defined as field agricultural extension workers) with annual refresher trainings. 
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 More recently, the Market Access Resource Compendium has been developed to provide a clear common 

understanding of value chains with a separate Market Access Handbook intended for extension officers and designed 
to explain value chains in farmer-friendly language. Cascade training using a new Value Chain Mentors Handbook is 

designed to focus on strengthening smallholder engagement with ‘modern market opportunities’ in particular fostering 
an enhanced understanding of urban consumers. It is too early for the CSPE to comment on the effectiveness of this 

approach. 
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The trainings are intended to equip field extension workers with both technical and 
extension skills to deliver the planned technical support programme to farmers. In 
carrying out their duties, field staff have the same role as PPLs, namely as agents 

of change at the village level as well as facilitators in implementing all IPDMIP 
activities. The results of the adoption study indicate that 97.4 per cent of the 
farmers stated that in the last two years there have been positive changes in the 
performance of extension workers and field staff working in IPDMIP villages and 
non-IPDMIP villages. Based on the field visit and key informant interview, it is likely 

that the project has contributed to these results. 

119. Village Facilitators provide effective support to beneficiaries through 
motivation and being neutral during project implementation. Both SOLID 

and READ assigned facilitators outside of the extension system to assist 
beneficiaries. As external third parties providing advice, beneficiaries perceived 
them as “neutral” by beneficiaries and motivating. During implementation, the 
participation of beneficiaries was high, but activities subsided when the projects 
closed and facilitators stopped working. IPDMIP, READSI, and TEKAD continue to 

engage facilitators as a means to motivate and support groups. As the facilitators 
are more available to the beneficiaries than field extension workers, they are asked 
technical questions which they are not trained to answer but they attempt to help 
by using the internet.  

120. The use of e-technology to support service providers has potential to 
provide real-time information to farmers. IPDMIP delivered ICT equipment to 
12 provincial units and 72 district units and gave staff trainings in their use. The 
Kostratani system is now up and running, including the Agriculture War Room 

setup in MoA and the 571 sub-district agricultural centres supported by IPDMIP. 
This allows real-time data sharing and communication within the wide network of 
agriculture extension centres. This potentially will be more responsive to the needs 
of farmers and give them real-time data on market prices. However, at the time of 
CSPE fieldwork neither extension workers, facilitators nor farmers could access the 

system. 

121. Despite support given to financial service providers this has not yet 
resulted in additional access to credit for beneficiaries. Improving financial 

access is a stated aim in design reports of the five ongoing projects, but how to 
achieve this is not elaborated. Field interview informants did not indicate access to 
finance as a major issue. Farmers explained that the most used formal credit is the 
Government subsidized “Kredit Usaha Rakyat” (KUR – Credit for Peoples’ Business) 
to micro-, SME accessed through private banks and local government-owned 

banks. However, farmers mostly used trusted informal financial services. In 2021, 
IPDMIP held a workshop with senior representatives from Bank Negara Indonesia, 
BRI and Bank Mandiri that focused on possible partnerships. By 2021, IPDMIP had 
five (63 per cent of target) financial service providers supported in delivering 
outreach strategies, financial products and services to rural areas. UPLANDS 

includes a representative of the financial services provider in the project 
introduction. IPDMIP beneficiaries have found that applying for loans from middle-
men is easier as a result improving their yield by using good seeds. READ and 
SOLID established saving and credit groups that were useful during the project but 
eventually they all become non-operational. Based on field interviews, beneficiaries 

did not find that access to finance had improved due to project interventions. 

(vi) Resilience to risks (rural finance, ENRM and CCA)  

122. Evidence that financial management skills training has helped farmers 
manage risk better is limited. Project designs have recognised that 
farmers/fishers are vulnerable to risks especially related to high incidence of 
natural disasters and the exigencies of markets and market prices. In response 

they outlined means to build financial resilience by encouraging beneficiaries to 
accumulate savings, improve financial planning and access to timely loans (but not 



Appendix   EC 2022/117/W.P.3 

42 

to insurance products). For example, READ trained 1,076 groups in book keeping; 
SOLID 14,347 (85 per cent of target) women to participate in savings schemes; 
CCDP encouraged all enterprise groups to make savings (974 groups/60 per cent of 

total groups had saving at the end of the project). The more recent projects have 
developed financial literacy packages for farmers. For example, at the time of the 
CSPE, READSI has trained 4,457 (7 per cent of target) farmers, IPDMIP has 
developed training materials (including booklets and video tutorials), trained 30 
master trainers and 250 PPLs who in turn have trained 1,080 lead farmers. IPDMIP 

has recently further developed an advanced module for Financial Literacy and 
Education. While training has been conducted, there is no data to indicate whether 
savings have provided a buffer in times of stress or that farmers manage their cash 
flows more effectively between seasons.  

123. Support to communities to conserve their environment and develop 
livelihood resilience showed better results when working with one 
Ministry. CSPE interviews of SMPEI beneficiaries suggest that there is good 
awareness of the need to preserve peatland to ensure future livelihoods. Previously 

farmers used fires to clear areas for farming and, with others, including private 
companies were largely responsible for the haze. They shared that they are now 
enthusiastic guardians and want to prevent further encroachment by palm oil 
plantations. Farmers want more information on how to grow appropriate crops like 
pineapples. However, MoA was not included in the SMPEI design and MoEF does not 

have an extension team able to advise on good agricultural practice. Whereas in 
READSI, working with only MoA, cocoa doctors were recognised by farmers as 
providing useful demonstration of rehabilitation of cacao trees in phased ways 
which enable farmers to continue to benefit from their land while waiting for new 
stock to grow. Farmers have been shown how to inter-crop whilst the cacao trees 
are maturing. READSI also provided vegetable seeds to support improved food 

security recognising the risks cacao farmers take when they have to replace aging 
trees. CCDP worked in MMAF taking a commercial approach to conserving 
mangroves and the coastline by forming and strengthening 180 resource 
management groups and making community level ecotourism investments. Many 
of the conservation groups existed before CCDP, but had been further supported by 

the project.  

Innovation  

124. The 2020 Global Innovation Index places Indonesia 85th out of 131 countries, the 
lowest among ASEAN countries.60 To date, the Indonesian economy has been based 
largely on natural resources and efficiency of the economic structure. The 

Government 2045 vision is based on the experience of other countries that an 
inclusive innovation-based economy promotes economic growth and reduces 
poverty. Therefore, vision 2045 is for Indonesia to become a developed country 
with high income by harnessing an ‘innovation ecosystem’. The vison states, “the 
efforts to achieve this vision must be built on a foundation of knowledge and 

innovation.” IFAD’s portfolio features several innovations in the Indonesian 
context, the nature of innovations tended to be dependent on the capacity 
of the provinces and the local context. There were also, a number of missed 
opportunities to be innovative. Several successful innovations have led to scaling 
up into new projects, for example, from VDP to TEKAD.  

125. IFAD’s projects during the review period evolved from focusing on 
increasing productivity to improving the entire farm systems value chain 
approach resulting in a range of innovations. READ integrated community 

empowerment and agricultural productivity activities into one complete package of 
support. SOLID took this further by using a participatory approach, placing farmers 
and community at the centre of the project and development of a strategy of 
moving beyond production improvements towards a market linkage approach. 
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 https://www.wipo.int/edocs/pubdocs/en/wipo_pub_gii_2020/id.pdf.  
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UPLANDS and IPDMIP field informants noted the shift from production to a full 
value chain approach was unique to the region. This ranged from local seedling 
development, best farming practices, post-harvest support and agri-business 

market linkages. YESS respondents also noted a ‘complete package’ approach, 
identifying and training the youth, providing them with capital and access to 
markets, using relevant market research as unique to the region.  

126. Farmers adopted innovative techniques and skills from FFSs. READ 
maintained a tight focus on a few key food and income crops addressing them with 
a comprehensive, well-resourced package of support covering improved genetics, 
farm mechanization, affordable and accessible working capital, and quality 
technical support. FFSs and demonstration plots run by agriculture extension 

workers became an everyday reality in SOLID villages. SOLID introduced new farm 
technologies through demonstration plots such as agricultural machinery and 
equipment for cultivation of food crops, horticulture and estate crops. FFS have 
continued to be used by the on-going projects to successfully increase production. 

127. Training farmers to monitor the peatlands has resulted in reduction of 
incidents of haze. GEF5/SMPEI have introduced an innovative approach for the 
triangulation of real-time early warning, remote sensing data, and field level 
ground-truthing with trained farmers that serves as real-time monitoring. This has 

the potential to be an agile system. The approach is innovative because it engages 
farmers in fire monitoring and warning systems, as yet uncommon in Indonesia, 
However, it is yet to be fully realized, as the data collection process on the ground 
is still ambiguous. Yet, field observations have shown that training farmers to 
monitor peatlands using information from triangulated sources have yielded 

results, particularly in reduction of incidents of haze. 

128. Despite an early innovation of a strong private-public partnership initiated 
in READ, there is little evidence on sustained market linkages to farmers. 

The partnership READ facilitated with MARS Chocolate provided a model of farmer 
technical services that complemented the existing government extension system, 
with the potential of making the service delivery model more sustainable. Field 
interviews indicate that IFAD acted as a connector between MARS and the 
government; prior to that, there was prejudice against partnering with the private 

sector. IFAD successfully brought together the private sector and government in a 
trust-based relationship. This partnership has been strengthened and widened in 
READSI. VDP forged direct, informal marketing linkages with supermarkets which 
was a first in Papua. SOLID introduced community, agriculture production and 
market linkage activities despite being set in a fractured village environment in 

Maluku. CCDP initiated corporate social responsibility programmes linking 
community groups with large private sector companies. The current projects have 
stated objectives of developing market linkages in value chains, but to-date there 
has been little evidence of success. UPLANDS is designed to focus on public-private 
partnerships along the value chain through the Badan Layanan Umum Daerah, the 

regional public service agency, but to date it has not reported on practical progress. 

129. Successful introduction of beneficiaries contributing to the purchase of 
equipment that meet their priority needs. READSI has introduced successfully 

the innovation of a 30 per cent contribution scheme to its target farmers for 
procuring agricultural equipment. Traditionally, farmers did not pay for any kind of 
assistance coming from the government or development projects. Records show 
that farmers do provide 30 per cent financial contribution of the total price of 
equipment they requested. UPLANDS also included a provision for farmers to 

provide 20 per cent financial contribution. Field interviews have shown that farmers 
show interest in contributing if they receive the goods on time and if the goods are 
in line with their priority needs as seen in the Effectiveness section. 

130. Outsourcing of services at village level, which is not common in Indonesia, 
has been a successful innovation. READ out-sourced key services and supply 
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contracts including the contracting of NGO Equator for village facilitation services 
and Assessment Institute for Agricultural Technology in supplying improved 
rice/maize seed to the farmers group. READSI has continued with the out-sourcing 

of key services for village facilitation and input supply. UPLANDS is adopting the 
use of facilitators but has contracted them as individuals.  

131. Only one project developed innovative project management techniques to 

achieve positive results. CCDP initiated a performance incentive system, 
rewarding high-achieving district PMUs based on progress made on key 
performance indicators with additional fund allocations. This resulted in all PMUs 
attaining satisfactory or excelling levels of performance by the last year of project 
implementation. CCDP developed a comprehensive MIS that provided accessible, 

real-time management information related to project implementation, with inputs 
to the system contributed by project staff, government officers and consultants 
hired on the project and thousands of internal and external stakeholders reported 
to have accessed this information.  

132. Summary. The Effectiveness of IFAD’s country strategy and programme is 
rated as moderately satisfactory (4). Despite the paucity of data, the projects 
provided the services they planned. Interviews with beneficiaries indicated that 
people could recall the projects, describe the services provided and identified some 

benefits of participation. FFS and provision of facilitators provided valued 
opportunities to increase beneficiaries’ active participation and capacity building. 
However, IFAD has been slow to recognise that group formation as a means to 
empowerment has become increasingly questionable and irrelevant and has been 
slow to introduce new and more appropriate ways of engaging beneficiaries such as 

through farming households. Less progress has been made in enabling effective 
market linkages for farmers and fishers as well as connecting them to useful 
financial services. Progress has been made with participatory village governance 
especially given that such systemic change requires substantial time and 
commitment. However, building on these gains risks dilution within newer projects 

as key project decision-making has been largely removed from village governments 
remit. Innovation is also rated moderately satisfactory (4) since many of the 
projects made a conscious effort in their design and implementation to promote 
innovations aligned with stakeholders’ needs or challenges that they faced. KM and 
documentation of innovations to ensure scaling up is limited from what is observed 

in the field.  

F. Efficiency 
Project timeliness, disbursement and implementation pace 

133. Overall, project start-up times are relatively short compared to the Asia 
and the Pacific Division (APR) regional averages and target, despite long 
effectiveness lags in READ and IPDMIP. The average time in the CSPE portfolio 
from approval to first disbursement has been shorter than the APR average of 16.8 
months over the same period (2004 to 2021) as indicated in Table 6. Moreover, the 

average lag from approval to first disbursement in the ongoing projects (8.4 
months) is notably shorter than the current APR average (12.5 months) and the 
APR target of 12 months. The average effectiveness lag of the CSPE portfolio of 9.7 
months is longer than the APR average (6.9 months) due to long lags in READ and 
IPDMIP. The initial design of READ was less detailed due to the tight deadlines 

imposed by IFAD. After Board approval, it took 48 months to enter into force 
because the Government changed its policy for on-lending to local governments. 
READ was subsequently redesigned to comply with this change and to provide 
more detail. IPDMIP took 14 months to enter into force due to ADB financing taking 



Appendix   EC 2022/117/W.P.3 

45 

longer to finalise and complications of working with several implementing 
ministries. 

Table 6 

Time in months between IFAD Executive Board approval and first disbursement  

 
Approval to 
effectiveness 

Effectiveness to 1st 
disbursement 

Approval to 1st disbursement 

Indonesia portfolio average  9.7  4.7  14.3  

APR regional av erage*  6.9  9.9  16.8  

* Average for projects approved between 2004 and 2021. 

Source: Analysis of data from Oracle Business Intell igence. Detailed table in Annex VIII 

134. The CSPE portfolio mainly consists of projects with medium duration of 
five to six years within which the closed projects were completed, 

although both READ and SOLID took over a year to close. The closed projects 
READ, SOLID and CCDP were implemented within the expected timescales, from 
5.2 years (CCDP) to 7.6 years (SOLID), without requiring extensions as indicated 
in Figure 2. However, both READ and SOLID took over one year to close due to 
initially slow disbursement rates and allow for full loan disbursement. VDP is the 

exception among the projects lasting just under two years due to its pilot nature, 
use of the remaining funds left over from PNPM-Agriculture and both Government 
and IFAD regulations.61 To date, it is also the only project with an extension to the 
completion date. IFAD approved the no cost extension because of the short 
duration of implementation and the 11-month delay at the beginning. 

135. In contrast, it is doubtful that all the ongoing projects will complete within 
the expected timescales. IPDMIP, READSI, YESS, UPLANDS and TEKAD were 
designed to last from five to six years, but significant implementation delays 

caused by various factors in addition to the COVID-19 pandemic make it less likely 
that this will be achieved (see paras. 139 to 145). 

Figure 2 

Project timelines in years (approval to closing)  

 
Source: Operational Results Management System (ORMS) & Oracle Business Intell igence 

136. Disbursement rates were low for seven out of the nine projects during the 
early years. Figures 3 and 4 show that all the projects except CCDP and VDP had 

                                     
61 Government regulation means project implementation cannot extend past the beginning of loan repayment; IFAD rule 
means that project extensions are only allowed for up to two years. 
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low disbursement rates in year 1 and year 2, averaging 4.9 per cent and 9.8 per 
cent, respectively. This was due to: (i) in country processes that had to be 
completed prior to accessing IFAD funds; (ii) slow allocation of full-time staff to all 

of the positions in the PIU at all administrative levels; and (iii) slow procurement of 
consultants and inputs. In addition, IPDMIP, READSI and UPLANDS used the new 
on-granting mechanism, which took time to implement, see Box 5. Although the 
mechanism is now working better, there have still been instances of some districts 
not being reimbursed the agreed funds or very late reimbursements that paused or 

stopped project activities. Due to an additional step in the on-granting mechanism 
within the MoPWH that implements IPDMIP, there continue to be delays of up to six 
months compared to UPLANDS where the reimbursement period is down to three 
weeks. At the end of year 2, the disbursement rates were only 13 per cent in 
UPLANDS and 16 per cent in TEKAD and 10 per cent in YESS due to the reasons 
mentioned above plus the challenges stemming from COVID 19.  

Figure 3 

Disbursement rates of closed projects by project year 

 
Source: Oracle Business Intell igence (as of 01 December 2021) 
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Figure 4 
Disbursement rates of ongoing projects by project year  

 
Source: Oracle Business Intell igence (as of 31 December 2021)
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Box 5  

On-granting mechanism to transfer funds from national to sub-national level. 

DAK (Dana Alokasi Khusus) is a fiscal transfer scheme to move government funds from 

the State National Budget to sub-national level that operates well. In 2018, Government of 

Indonesia introduced a similar fiscal transfer scheme known as Penerus Hibahan/On-
granting mechanism, as a key part of the decentralisation policy for loan projects and 

applied it immediately to IPDMIP, READSI and UPLANDS. This mechanism entails local 

government committing to pre-finance activities, which will later be reimbursed by MoF 
given sufficient proof and verification of activities have been provided. The verification 

process involves multi-layered steps from district, to provincial level, with proof and 

verification details later forwarded to the PMU/MoA at the national level. During the initial 
implementation of the on-granting mechanism, the three projects were struggling due to 

inadequate resources and capacity at subnational level. This was eventually addressed by 

additional training and hiring dedicated on-granting specialists in provincial and district 
governments. The MoF also has strengthened their capacity for faster reimbursements .  

 

137. The MTR process was pivotal in improving disbursement rates in READ and 

SOLID. As explained in the Relevance section, the MTRs of READ and SOLID 

simplified and narrowed the focus of the earlier project designs, making project  

implementation more manageable. As a result, project disbursement rates 

increased and the loans fully disbursed by the completion dates. In notable 

contrast, the faster disbursement rates throughout the lifetime of CCDP were the 

result of good project management, see Box 6 below. 

Box 6 

Case Study of efficient project management delivering effective outcomes  

Enthusiastic MMAF staff managed set-up activities for CCDP taking under five months from 
approval to first disbursement. MMAF engaged a full-time Programme Coordinator for the 

duration of CCDP who established high standards of project management involving staff 

performance assessments; a transparent simple M&E system using mobile apps and 
ongoing results communication on the CCDP website; incentivizing 12 District PMUs 

through allocation of additional funds on the basis of performance; close monitoring of 

output delivery schedules; and attracted and retained a high calibre of consultants based 
on paying realistic rates. The PMU established ownership and awareness of targets and 

timeframes with all partners and beneficiaries. It took a phased approach to 

implementation from starting with a few to eventually a larger number of project villages. 
It also used direct fund allocation to communities and local level procurement.  

 

138. Overall, the final disbursement rate for all the closed projects was 96 per 
cent, thus realising a satisfactory rate of absorption of loan funds. Although 
the final disbursement rate of the IFAD loan in CCDP was low at 83 per cent, the 
evaluation acknowledges that the project largely achieved the expected outcomes 

and impact. In addition, CCDP fully disbursed 100 per cent of the other loan 
through IFAD from the Spanish Food Security Co-financing Facility Trust Fund. 

139. The COVID-19 pandemic is constraining the timely implementation of all 

five ongoing projects. With project support to use the on-granting mechanism, 

the disbursement rates in IPDMIP and READSI improved in year 3 only to stall 

again due to the challenges of operating in a COVID-19 environment. Annual 

disbursement figures for IPDMIP clearly show a slowing down in 2020 and 2021 

particularly by District Project Implementation Units due to COVID-19. The 

Government has introduced a number of measures to address the COVID-19 

pandemic that affected all ongoing projects. These include: (i) funds being diverted 

away from project activities and in particular from the on-granting mechanism to 

fighting the pandemic; (ii) travel restrictions that constrain movement to and 

within the project areas and necessitates use of personnel from each locality; (iii) 

ongoing social distancing that reduces the number of personnel allowed at training 

sessions and meetings than originally planned; and (iv) office lockdowns.  
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140. IPDMIP continues to suffer from low disbursement rates and is classified 
as a potential problem project. Other factors slowing down implementation 
include a lack of commitment and collaboration between implementing ministries 

and different degrees of commitment to allocate regional budgets. 

141. Delays in procurement in ongoing and closed projects have also 
contributed to lower rates of disbursement. Delays stem from slow initiation 

of the procurement process, low capacity of the procurement staff and lack of 
procurement monitoring and support at all levels. The slow contracting of NGOs to 
take responsibility as village facilitators negatively influenced implementation of 
READ and READSI. Implementation of IPDMIP was delayed as the procurement 
process to get the regional management consultants took 24 months to launch and 

more than 18 months to complete.  

142. Use of part time staff, frequent changes in project personnel and poor 
ownership by Ministries have also delayed start-up and implementation. 

Project management issues are a recurring theme across the portfolio, particularly 
early on in both IPDMIP and SMPEI. In general, lack of ownership by some 
Ministries has resulted in weak and understaffed PMUs. Frequently the senior staff 
particularly during start up are part time and have departmental duties that 
constrain their inputs to the project. The Government also has a policy of changing 

staff regularly, which adversely affects continuity and institutional memory within 
the projects. To address constraints with availability of staff, the Government 
contracts consultants to undertake project management activities, but their 
procurement can be delayed as was the case in IPDMIP and SMPEI. 

Project management costs 

143. Project management cost ratios of closed projects are relatively high 
compared to the amount of 15 per cent suggested by FMD and the APR 
average at approval of 9 per cent, but they are mainly in line with their 
own design estimates that reflect the costly nature of managing projects 
in Indonesia. Project management cost ratios at completion ranged from 17 per 

cent in CCDP to 22.5 per cent in VDP, see Table 8. As mentioned above, the project 
management of CCDP was considered exemplary by partners and key informants 
interviewed. The cost ratio of 17 per cent is therefore reasonable given the 
performance of the project as well as the scattered geographic coverage and the 
decentralised set-up of PMUs at central, provincial and district level. The latter two 

points are also relevant for the other projects in the country. In IPDMIP, the CSPE 
national team have been unable to visit all the 74 districts due to internal 
management regulations. Nevertheless, as explained above, there were and 
continue to be inefficiencies in project management that add unnecessary costs. 
The CSPE revealed sometimes excessive travel plans for questionable events and 
field trips. The PPE of VDP also points out that administration costs might be higher 

than the 22.5 per cent that VDP incurred with incremental administration costs 
being absorbed by other funds available to village governments.  

144. Inappropriate selection of service providers to undertake activities 
reduces effectiveness. MoA have commissioned universities and other academic 
institutions to undertake value chain studies but they frequently lack practical 
experience to know how to link to the market. As a result, there is little evidence of 
how these reports are used practically by the projects that commission them. 

These studies do not appear to give value for money in their content and use.  

Economic efficiency 

145. Cost–benefit analyses of closed projects show positive economic returns 
close to design estimates when available, but there are some 
inconsistencies in the data. SOLID is the exception to the rule, with a markedly 
higher economic rate of return (ERR) at completion of 41 per cent, but this high 
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value is questionable given the reliability of the impact results (mentioned below). 
The ERRs at completion were mainly achieved by: READ increasing the yields of 
cacao and rice; SOLID increasing cropping areas and productivity; and CCDP 

increasing the productivity of fishing, aquaculture, processing and marketing 
groups. VDP had the lowest ERR ranging from 12 to 19 per cent. However, the 
calculation was made on the assumption that all the project groups received the 
“requisite support”, while the PPE found that most of the groups received one-off 
trainings or inputs. The ERR data for VDP is questionable and it is not clear how 

attributable project interventions were particularly for longer growing crops like 
cacao in less than two years of implementation. Although READ did not calculate 
the ERR at design it did not have a major implication because of the change of 
focus at MTR from rural infrastructure to promoting commercial agriculture. This 
change was justified as cacao and rice gave an ERR of 41 and 35 per cent 
respectively. The assumptions made by CCDP and models developed are based on 

the data from interviews with beneficiaries during completion mission, the M&E 
system, RIMS, AOS, national census and international sources on Indonesia. READ 
and SOLID used reasonable assumptions but had less reliable data available. 

146. The ERRs for IPDMIP and READSI at design are achievable based on 
reasonable assumptions. Assumptions made by IPDMIP are reasonable except 
that all water users in a scheme will have equal access to water and therefore 
increase production the same. In addition, if the project was delayed by two years 

or more this would affect results adversely. Field interviews confirmed that the 
irrigation has not yet resulted in equal access to water and is unlikely to unless 
IPDMIP intervene on tertiary canals and speed up implementation. The farm 
models were based on rice and usually with irrigation schemes consideration is also 
given to high value crops. The IPDMIP MTR showed increased yields of rice due to 
new production inputs and techniques without improved irrigation suggesting that 

the design ERR may be achieved. The READSI ERRs are achievable as inputs and 
outputs in the models are based on actual figures achieved by READ and lower 
than the final ERR reported. 

147. The three newest projects at design have more ambitious ERRs and the 
assumptions are questionable as to whether these can be achieved on a 
large scale. The assumptions are based on a limited number of farm/produce 
models which if technologies, improved disease control and post-harvest storage 

introduced by the projects are adopted by the beneficiaries then the ERRs would be 
achieved. TEKAD ERR is theoretical as villages are not selected at design and there 
are assumptions regarding the number of households per village and that a certain 
number will take up the options calculated. Beneficiaries of TEKAD and UPLANDS 
will find access to markets from remote locations challenging particularly for more 
perishable crops which has not been taken into account. YESS developed 17 

economic models that depend on the beneficiaries accessing finance and new 
financial tools. These issues highlight that if the design ERRs are to be achieved 
then the three projects need to facilitate sustainable market linkages and access to 
finance which to date have been the least successful aspect of projects 
implemented in Indonesia. 

Table 7 

ERR at design and completion 

Project ERR at design (%) ERR at completion (%) 

 READ  N/A 27 

 VDP (ex-PNPM)  17-18 12-19 

 SOLID  15 41 

 CCDP  20.3 18.4 

 IPDMIP  17 N/A 
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 READSI  19 N/A 

 YESS  32.7 N/A 

 TEKAD 29 N/A 

 UPLANDS 26.4 N/A 

Source: Project design and completion reports 

N/A: Not available yet because projects are ongoing and have not reached completion/closing 

Cost per beneficiary 

148. Project costs per beneficiary are relatively high both at design and at 
completion relative to the APR average, once again reflecting the high 
costs involved with decentralised arrangements, dispersed project areas 
and logistical constraints. As a rough indication only, the average cost per 
beneficiary in the CSPE portfolio was US$397 at design and US$408 at completion 

versus the APR average over the same period of US$250, see Table 8. A case in 
point is CCDP. It had the highest cost per beneficiary at design (US$545) and 
completion (US$593) and yet implementation has been found by the evaluation to 
be efficient with noteworthy outcomes and impac t (see Effectiveness and Impact). 
Another important factor to bear in mind regarding CCDP was that expected and 

actual outreach were modest compared to the rest of the portfolio, at only 20,000 
beneficiary households. 

Table 8 

Project management costs and projects costs per beneficiary62  

Project 

Project management cost ratio  

(% of project total) 

Project cost per beneficiary  

(US$ per beneficiary) 
a
 

 Design Completion Design Interim Completion 

READ 22%  19.3%  130 n/a 293 

VDP 15.6%  22.5%  341 
b
 n/a 297 

SOLID 24.5%  5.16% 
c
  274 

d
 n/a 450 

CCDP 17.9%  17.3%  545 
e
 n/a 593 

IPDMIP 21.1%  -  213 13
 f
 - 

READSI 25.1%  -  164 19
 g

 - 

YESS 12.8%  -  228 3 231 - 

                                     
62

 Notes on Table 8: 
a 
Beneficiaries in this table refers to all household members, except for YESS which refers to number of youth. 

b
 Numbers of beneficiaries in VDP design/completion are calculated by multiplying direct outreach to households by 4.4 

members per household (assumption according to the project design report). According to Indonesia Statistics A gency, 
average number of household members in Papua and West Papua is 4.4 (source: 

https://www.bps.go.id/indicator/12/148/1/rata-rata-banyaknya-anggota-rumah-tangga.html). 
c
 Unreliable due to scant and contradictory information on actual component costs at project completion  

d 
Numbers of beneficiaries in SOLID design are calculated by multiplying direct outreach to households by 4.8 members 

per household (assumption used in the project completion report). 
e 
Numbers of beneficiaries in CCDP design are calculated by multiplying direct outreach to households by 4 members 

per household (assumption according to the project completion report).  
f 
IPDMIP interim figure refers only to IFAD Loan. Data on expenditure on Irrigation component (financed by ADB) has 

yet to be made available. Numbers of beneficiaries in IPDMIP interim are calculated by multiplying direct outreach to 

households by 4.4 members per household (assumption used in the project design report). 
g
 Numbers of beneficiaries in READSI interim are calculated by multiplying direct outreach to households by 5 members 

per household (assumption according to the project design report).  
h 
Numbers of beneficiaries in UPLANDS design/are calculated by multiplying design direct outreach to households by 

3.9 members per household. According to Indonesia Statistics Agency, average number of household members in 
Indonesia is 3.9 (source: https://www.bps.go.id/indicator/12/148/1/rata-rata-banyaknya-anggota-rumah-tangga.html). 
i
 Average excluding SOLID due to unreliable data. 
j 
Oracle Business Intell igence, thematic dashboard on Project Management, retrieved July 2021. 

k
 Cost per beneficiary of projects in APR which were completed from 2014-2019 and evaluated by IOE. 

https://www.bps.go.id/indicator/12/148/1/rata-rata-banyaknya-anggota-rumah-tangga.html
https://www.bps.go.id/indicator/12/148/1/rata-rata-banyaknya-anggota-rumah-tangga.html
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TEKAD 2.05%  -  378 - - 

UPLANDS 16.1%  -  1 296
 h

 - - 

Indonesia 
average 

17.5% 19.7% 
i
 

397 1 088 408 

APR 

average 
9%

j
 - 

- - 250 
k
 

Sources: Project design and completion reports, PCRVs/PPE, MTR Aide Memoire 2021 for IPDMIP, and latest 

supervision mission reports for other ongoing projects READSI, YESS, TEKAD, UPLANDS , Oracle Business 
Intell igence and ARRI Database for APR Average of cost per beneficiary. 

149. Summary. The efficiency of IFAD’s country strategy and programme is 
moderately unsatisfactory (3). The rating recognises that the efficiency of the 

CSPE portfolio was enhanced by relatively short project start-up times except for 
READ, projects completing without extensions except for VDP and almost full 
absorption of loan funds by the closed projects. Project management costs and 
costs per beneficiary have been relatively high yet in line with design estimates 
that take into account the costs of managing and implementing interventions in the 
Indonesian context. However, there are continuing issues with project 

management, particularly procurement, that lead to significant delays, adversely 
affecting effectiveness and impact. This results in slow disbursement rates, which 
have been exacerbated by COVID-19 constraints, and the way the on-granting 
mechanism was introduced in full force without the requisite local capacities in 
place. It is therefore unlikely that any of the five ongoing projects will be 

completed within the planned timeframe. 

G. Rural poverty impact 

150. This section examines the extent to which an intervention/country strategy has 
generated or is expected to generate significant positive or negative, intended or 
unintended, higher-level effects. It includes: changes in incomes and assets; 
changes in social/human capital; changes in household food security and nutrition 
and changes in institution and policies. It is supposed to assess the extent to which 

changes have been transformational. Although transformational change is primarily 
intended for beneficiaries, the strong emphasis on innovation and developing new 
models to achieve this transformational change within the IFAD programme based 
on Government demands suggests that impact should be defined more widely and 
should prioritise institutional and policy change. 

151. This section draws on the three impact studies implemented for three of the four 

closed projects and commented on in PCRs/PCRVs as well as limited triangulation 
from CSPE field visits. VDP had no impact study. The evidence of impact is not only 
extremely limited but the validity of findings are questionable given weak design, 
execution and quality assurance of impact studies. PCRVs have also resulted in 
downgrading ratings based on poor evidence provision. There was a lack of 

technical guidance included in the Term of References (apart from sample size 
required), different companies were used to conduct the baseline and end lines and 
most contracted companies were engineering and construction specialists. 

152. There are fundamental issues with the impact data generated by projects that are 
detailed in Annex VII. In brief these include: (i) lack of any impact data for VDP, (ii) 
inadequate care in sampling and matching comparators; (iii) inadequate 
consideration of seasonality in data comparisons;(iv) inadequate statistical analysis 
and computation techniques; (v) lack of good quality qualitative data for 

interpretative purposes and no analysis of other contributing factors. Therefore, the 
CSPE does not wish to endorse the claims of impact made by such studies and its 
conclusions are primarily indicative based on triangulation with limited interviews 
conducted. 
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Household Income and assets 

153. Across the three closed projects where impact studies were conducted 
household incomes increased over the project life. The monthly household 
income among READ households compared to non-READ households was reported 
to have has increased by 76 per cent, CCDP by 68 per cent and SOLID by 81 per 
cent (compared to baseline) and seven per cent (compared to non-SOLID). 

However, the correlation between project inputs and household income is not 
explicit. It is well documented that farming over the evaluation period was 
dominated by farmers over 45 years old and studies indicate that such families 
with working age children often have multiple sources of income, including 
remittances. In order to understand the contribution, the projects made to 

household income, only that income generated through agriculture/fisheries and 
sale of agricultural products is relevant and should have been collected. Indications 
are that yields have increased as a result of better seeds, farming practices and 
irrigation. Fish catches increased due to improved practices and better equipment. 
Without clarity on the sale prices and costs of production, assumptions cannot be 

made as to the contribution the increases made to household income. Furthermore, 
as noted in effectiveness, official yield data is reported from demonstration plots 
and cannot be extrapolated to ordinary beneficiaries.  

154. Field interviews did find evidence of beneficiaries' self-reporting increased 
incomes. Several farmers shared that better production techniques and improved 
market access had directly impacted their income. Given this information was 
provided with minimal sponsor-bias; given the time lapse since the end of the 
project; and the lack of expectation of continuing benefits, these anecdotes carry 

some weight. Field interviews for SOLID indicated that some groups had increased 
incomes from value-added interventions. For example, in West Seram farmers 
talked about the importance of re-packaging kayuput oil for end consumers rather 
than selling in bulk as they had done previously; increased incomes from the 
production of peanut butter, virgin coconut oil and maize for animal feed but no 

actual monetary figures were put to these improvements. Former READ 
beneficiaries indicated that the most significant change was the new access roads 
(approximately 2.2 km in total over three roads) which continues to enable all-
season access for large trucks and motorbikes and helped farmers to carry more 
cacao to the drying facilities in less time than before when they had to use animal 

transport. There is no metric included in the impact studies that relate to time 
savings which often have opportunity cost implications. 

155. The CCDP real-time productivity record books managed by fishing and 

processing groups provided evidence of increasing trends in catch sizes, 
processing activities and associated profits. Primarily of use for the groups 
themselves, the metrics recorded are considered highly valid because there was no 
associated benefit to misreporting. This data has no before project or ‘control’ 
comparisons but the overall trends indicated incremental income improvements. 

This data set is a model for how impact data could be collected in other projects 
and is intrinsically useful for beneficiaries themselves but better means to collate 
and analyse this real-time data would have elevated its usefulness as an impact 
assessment tool.  

156. All three projects where impact studies were carried out claimed increased 
access to assets without attribution. For example, access to electricity is a pre-
requisite for accumulation of electrical goods but the READ impact study shows 
that non-READ households had less electrical goods and failed to note that 

electrification was less in these villages. Taking all those villages yet to access 
electricity out of the sample would have shown that there was no difference in 
electrical goods ownership. Similarly, mobile phone ownership in a country that has 
the highest mobile phone penetration figures in the world and with access to 
extremely cheap phones is circumscribed only by absence of mobile network 
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connectivity. It would have been informative if the studies had identified assets 
that were provided by the project (e.g., agricultural equipment, processing 
equipment, etc.). Ownership of pest sprayers, hoes, sickles, water pumps, tillers 

among READ and SOLID beneficiaries may reflect handouts and use of rotating 
funds rather than transformational change accruing from better livelihoods. 
Similarly, there is an increase in fridge ownership by CCDP beneficiaries when 
baseline and end line are compared. It is not clear if they were provided with 
fridges or if incomes increased to buy them. A further factor overlooked is 

households’ increasing access to opportunities to purchase goods on credit. 
Without any understanding of the remoteness of the control villages it is hard to 
confirm whether increases in these assets are due to project or whether 
intervention villages were more accessible by sales representatives and more likely 
to use the goods bought on credit.  

Human and social capital63  

157. Data for assessing impact on human capital is very weak and challenges 
making conclusions about impact. Empowerment has been claimed but the only 
evidence provided derives from assumptions from effectiveness measures of inputs 
like provision of training/extension, and self-reported perception studies. Thus, 
ratings have been recorded as satisfactory but have been based on the assumption 

that access to information and advice is de facto ‘building capacities of poor women 
and men’. 

158. Farmers felt that FFS had more impact on knowledge acquisition than 
previous extension approaches. Field interviews suggest that FFS had an 
impact on willingness to accept new knowledge, adopt technologies and improved 
production practices more than previous means to impart knowledge. Many 
farmers interviewed in the course of this CSPE cited acquisition of new knowledge 
which was valued and also liked that they themselves tested out the ideas on 

jointly managed demonstration plots so that ‘we can prove for ourselves it works’. 
There was no systematic study done to confirm this correlation.  

159. Claims of enhanced access to children’s education are weak. The READ 
impact study noted that READ households borrowed less for education costs. 
Considering READ households had access to rotating savings and credit 
associations with clear project-provided restrictions on use, this data cannot be 
trusted. Any borrowing from the project Rotating savings and credit association for 

education purposes will inevitably be under-reported. Furthermore, there is no data 
to indicate if the supply-side school provision changed during this period. If 
comparators were poorly matched, it is possible that non-READ communities had 
higher transport costs for school. READ operated during a period when school-
based stipends were provided and considering the way these were managed before 
the issue of social assistance cards, students from the direct catchment area would 

have more likely benefited. SOLID measured its impact on improved access to 
education by comparing education expenditure between SOLID and non-SOLID 
households. The sample number is small (155 SOLID respondents and 54 non-
SOLID respondents) and the education expense difference was only IDR 29,000 
higher for SOLID yet it was reported as ‘very good achievement’. CCDP did not 

assess its impact on education.  

160. There is no compelling evidence that either bonding or bridging social 

capital was built by projects. Social bonds within communities are already 
strong and where people perceive comparative advantage, they work as groups. 
Interviews with past CCDP staff indicate that the only enterprise and fishing groups 
continuing beyond the project were those that were formed before and were 
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 The impact on human capital should assess the attitude, knowledge and behaviour changes directly attributable to 
the project and improved access to social benefits, such as health and education accruing from participation in the 

project but no data of this kind was available. 
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therefore based on people’s own motivation and interest to work collaboratively. 
Those NRM groups that actually continued beyond the CCDP project also were 
formed earlier by the MMAF as ‘neighbourhood watch’ groups tasked with 

monitoring illegal practice such as use of explosives and illegal nets. These groups 
assumed status in the community and were already undertaking a valued role. The 
VDP PPE pointed out that sometimes people had no knowledge they were actually 
assigned to a group. However, the VDP PPE also established that some groups 
(e.g., sea cucumber cultivation groups) had benefitted from VDP promotional 

efforts and had enjoyed national recognition and been visited by academics thereby 
building bridging social capital. Similar stories were shared from other projects but 
there is no systematic data collected or tracer studies to document these impacts.  

161. There is little evidence that increased social capital enabled increased 
voice. Perception study data suggested that beneficiaries got ‘what they wanted’, 
but there is no evidence that this was due to being better able to voice these 
demands. There is a strong social norm to be grateful for anything given even if it 
does not meet priorities. Furthermore, in more recent projects (e.g., UPLANDS), 

where farmers have tried to voice their needs through extension officers, they have 
been blocked at district level as ‘not being available’.  

Household food security and nutrition  

162. Claims of impact on malnutrition are weak and are not put in context of wider 
Government priorities and trends. Food insecurity has been better managed over 

the period under review including the gradual national roll out of targeted social 
assistance through provision of subsidised rice Beras Miskin (RASKIN) and later 
Beras untuk Keluarga Sejahtera (RASTRA) making traditional measures of ‘hungry 
months’ invalid in most parts of Indonesia. Validity of the data is seasonally 
influenced, and since SOLID and CCDP primarily compared baseline and end line 
data, any comments on the project’s contribution to food security are invalid. More 

recently, the Government and others have commissioned studies to examine the 
validity of local nutrition statistics and have found serious errors in measurement 
and recording of data. Both READ and SOLID relied on such secondary data64 with 
the latter claiming a reduction in stunting from 61 to six per cent between 2012 
and 2018 as the result of the project. Only CCDP Impact study carried out primary 

data collection through a limited sample of height/weight measurements and 
concluded without any evidence that the project had contributed to increased fish 
consumption and purchase of more nutritious food. Given the tenuous link between 
increased income and diet diversity in the Indonesian context, unless diet diversity 
is measured no conclusions can be made. 

163. Mistaken assumptions have been made around the logic of delivery of 
inputs leading to food security and nutrition. Statements of intent are 
reiterated in PCRs as having taken place but without sufficient evidence to back 

these claims. SOLID noted that 90 per cent of participants of SHGs reported 
productivity increases but provided no evidence of the extent of these nor what 
survey respondents felt they were actually answering in this question. It recorded 
yield four times those recorded by non-SOLID households in crops such as 
peanuts, maize and vegetables but the productivity measurement itself is 

questionable, as it reported yield increase per household instead of per land size. 
SOLID PCR also made statements such as ‘despite having to buy, SOLID 
beneficiary members have a high purchasing power to buy fish as a result of 
increased income’ without furnishing any evidence. Recording of enhanced rice 
consumption as an indicator of improved nutrition was inherently flawed in Eastern 
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 READ failed to notice that underweight figures showed vastly different spread across the three levels of malnutrition 

compared with national data. The SOLID impact assessment claimed a reduction in stunting but failed to recognise 
the paucity of the secondary data, the contribution of other nutrition programmes and the project was operating in a 

post-conflict area. 
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Indonesia where staples such as sago, cassava, sweet potato and taro are 
traditional and, in some cases, more nutritious than rice. 

Institutions and policies  

164. There is very little documented on changes within institutions or policy 
dialogue and influence. Given that the modernization and upgrading of 
institutions and the development of contemporary policy based on field and global 
experience is the most important value that Government gives to IFAD’s loans, this 
is a serious weakness. Key elements of institutional change have no metrics by 

which to establish achievement included in the log frames or M&E frameworks. 
Impact is often described only in terms of policy studies produced. Under the READ 
programme the grant-supported Center for International Cooperation within MoA 
conducted six studies and four of them were completed. CCDP produced a large 
number of policy briefs and circumstantial evidence from interviews suggest that 
these continue to influence the successive COREMAP programmes. In terms of 

NRM, IFAD projects and GEF grants have made a significant contribution to national 
policy as elaborated under ENRM and CCA (para. 197). 

165. IFAD has had some influence on the mindsets and policy-making of the 
Government. The CSPE notes that some changes at this level have taken long 
periods of time and the consolidated efforts of successive projects endorsed and 
promoted them. It is important therefore to recognize that limiting assessment to 
individual project timelines undervalues some of the important impacts IFAD has 

achieved. As noted in the Relevance section, IFAD had been persistent in its 
support for Government’s decentralisation agenda and much learning from PNPM, 
PIDRA and VDP for example has influenced its policy. Interviews concur that many 
elements of the Village Law 2014 draw on the important pilots implemented within 
these and other IFAD projects. Other examples of mindset and practice changes 
attributed to IFAD projects highlighted in CSPE interviews include: (i) the value of 

combining livelihoods with coastal management; (ii) improved livelihood practices 
in peatlands; (iii) active and participatory FFS; and (iv) highlighting the potential 
for investment of Eastern Indonesia. 

166. Summary. Rural impact is rated moderately unsatisfactory (3). The 
programme fails to provide credible evidence for rural impact. Farmers themselves 
noted increased incomes and knowledge but there is no indication that asset 
accumulation, access to school education, improved nutrition or enhancement of 

social capital accrue from programme interventions. While improvements to village 
governance and particularly participatory practices as well as policy provide an 
enabling environment for rural transformation, these are means to ends not ends 
in themselves.  

H. Gender equality and women’s empowerment  
167. Government of Indonesia’s lack of emphasis on GEWE is a constraint to 

achieving GEWE outcomes. While the Government ’s RPJMN (2015-2019) 
identifies gender as a cross cutting theme, interviews suggest that there is little 
demand for IFAD to promote GEWE beyond ensuring women's participation. A 
commonly shared view is that Indonesian women are already relatively empowered 
because they: (i) have high levels of education; (ii) participate in high numbers in 

the workplace and political space; (iii) typically control day-to-day household 
finances; (iv) are key participants in agriculture production and marketing; (v) 
have equal rights in law65 and access to land and inheritance66; and (vii) are able 
to take loans from banks themselves. 
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 Especially after the implementation of the Marriage law. 
66

 Especially in Java, although different customary laws conti nue to differentiate inheritance and land ownership 

between men and women. 
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168. The Ministry of Women Empowerment and Child Protection has not taken a lead in 
understanding and addressing the root causes of gender inequality. Although PNPM 
(2007-14) to which IFAD contributed, was a significant first in promoting gender 

affirmative action and contributed to the promotion of women in decision-making, 
entrepreneurship and leadership, Government programmes generally address 
gender issues through quotas which risk being only symbolic. With 
decentralisation, local governments can and do introduce local regulations and 
reinforce local traditions that can constrain the achievement of GEWE 

objectives. Interviews indicated that rising conservatism in some areas, for 
example, may become an increasing challenge.  

169. COSOP 2016 makes women an intentional target group but it is weak in 

explaining pathways to empowerment. The frequently used phrase ‘gender 
sensitive approaches’ is not unpacked nor is the COSOP’s assertion that past 
project interventions were transformative. It makes the assumption that ‘women-
headed households’ are marginalised and vulnerable while some contemporary 
studies67 have pointed out that these households have relatively high savings and 

food security. Given that 20 per cent68 of farming households across Indonesia are 
female-headed and many more are functionally female-headed due to high levels 
of male rural-urban migration for work, strategies focusing on provision of separate 
interventions rather than supporting empowerment of these women per se are not 
appropriate. 

170. Project gender strategies were not improved after design as planned, 
lacked contextual understanding, and centred around meeting targets for 
women’s participation rather than empowerment. Project designs note that 

fully articulated strategies were to be developed in year 1, but 
interviews indicated that this did not happen. The gender strategies do not show 
sufficient appreciation of the Indonesian context nor do they adequately take into 
account regional or cultural differences.69 There were no formative studies 
commissioned to provide a deeper understanding of prevailing issues. This lack of 

context specificity in gender strategies has limited the country programme's 
performance towards GEWE. Appendix 4 in READSI Project Design Report (PDR) 
does put forward contextualised technical measures, but little is incorporated into 
the main design. Although the gender strategies in ongoing projects (IPDMIP and 
READSI) put more attention on promoting women’s empowerment rather than just 

participation, they did not attempt to address the underlying causes of gender 
inequality. TEKAD’s intention to adopt a household approach in Papua is more 
promising. Given the time and resource intense nature of the household approach, 
a similar intention in READSI (from 2020 supervision mission) comes too late.  

171. Implementing staff largely view GEWE in terms of the fulfilment of quotas. 
Interviews with project staff confirm that gender mainstreaming is understood in 
terms of women’s participation. Although quotas can be effective up to a point, 
they can also privilege numbers over the usefulness and quality of women’s 

participation. Field interviews found that women sometimes attend trainings and 
meetings or open bank accounts due to pressure from project staff rather than 
because they see a benefit. This can hence add to women’s burden. Too much 
focus on quotas has inhibited prioritising those situations where real value can 
result from women’s participation.70 It also ignores the agency of women who 

choose not to participate (and therefore demonstrate a high level of 

                                     
67 e.g. MAMPU Baseline Study, 2014; People’s Perspectives of Poverty, 2015, EDG in collaboration with TNP2K (notes 
that predictors of poverty are (i) insecure livelihoods, (i i) minority status and (ii i ) temporary/floating residence and 

includes those in caring roles but does not identify women headed households as de facto poorest )  
68

 FAO Country Factsheet on small family farms, 2019. 
69

 For example, Aceh, Maluku and Papua have particular characteristics which constrain women’s work and there are 
many other differences circumscribed by adat (customary) tradition and social norms across the country . 
70

 For example, a supervision mission for CCDP noted clearly differentiated gender ro les in fisheries and women’s 
participation quotas did not take full cognisance of this. There was a need for clearer metrics reflecting better definition 

of the roles of women including hidden conservation activities undertaken by women (CCDP Gender Report  2015). 
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empowerment). The low participation of women in WUA executives (12-14 per 
cent) and in construction groups (15 per cent) in IPDMIP (MTR 2012) may partly 
reflect a choice not to participate. 

172. Women’s participation targets were met in the closed projects and are 
partially achieved in the ongoing projects that have reached mid-term. The 
basis for selecting targets is not explained in any project design and arbitrarily 

switch between 30 and 50 per cent. When available, monitoring data suggest that 
irrespective of the target size these targets were largely achieved by early projects 
(SOLID, CCDP). SOLID also demonstrated success in meeting its 30 per cent target 
of women in leadership positions in farmer and federation groups. The rate of 
women’s participation varied greatly in different CCDP interventions depending on 

whether they were relevant to existing divisions of labour71 but targets were largely 
met. In READSI, women currently make up only 34 per cent compared to the 
target of 50 per cent but represent close to 50 percent in groups formed around 
produce where women are traditionally prominent (vegetables, fruit, livestock). 
Although improving, women’s rate of participation in IPDMIP (23 per cent) is still 

shy of the target (30 per cent). Supervision advice to increase women-only farmer 
groups would help to reach the target but would not address the root of the 
problem. Field interviews and observations also suggest that there has been 
double-counting of women beneficiaries and that participant lists can be 
manipulated. 

173. Evidence that indicates women’s improved access to resources and 
services is limited. When data is gathered by projects demonstrating access to 
services such as extension, training and financial services, it is reduced to 

numbers only and not critically examined. IPDMIP baseline study shows no 
difference in access to agricultural extension services between men and 
women. The SOLID PCR and impact study assert that, ‘SOLID has facilitated major 
advances in gender relations to the point where a person’s gender now has greatly 
reduced impact on the community, farming and business relations that a 

person may engage,’ but does not provide evidence of the project’s contribution. 
The VDP PCR reported that women’s groups were, ‘very dynamic and among the 
groups that carried out activities such as marketing… (and) …food processing’, but 
the PPE did not find any supporting evidence.Although the YESS project design 
identified that fewer young women (about 1 in 5) had aspirations to be 

entrepreneurs than young men, field interviews suggest that the project has not 
understood the reasons behind this nor tackled the barriers they face.72  

174. Furthermore, some interviewees question the assumption that forming women’s 

groups and providing them with inputs, technical training and some assistance with 

market linkages inevitably results in income generation. Field interviews with 

former women beneficiaries confirmed that, the intervention was on the project’s 

terms, they have ‘gone along with it’ in the hope it might create some benefits but 

ultimately it has ‘just taken up our time’. Even CCDP, often cited as being the most 

successful project, received similar criticism.  

175. Women’s groups in early projects built on the tradition of arisan saving 

schemes and, with increased support in bookkeeping and tracking savings, 

may have contributed to economic empowerment. These groups have been 

supported to open bank accounts but there is no data to indicate the significance of 
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 For example, women made of 80 per cent in processing groups versus 6 per cent in fishing groups (CCDP PCR 

2018). 
72

 Interviews with young male and female beneficiaries indicated that young women were less confident in training and 

felt that they were less able to prove worthy of investments than their male counterparts. They felt their enterprise 
proposals were less substantial, they were less able to demonstrate previous track record  and less able to identify 

assets to support their financial status. Field interviews also found that the application for the competitive funds 
was perceived to promote production over agro-processing which was felt to favour traditional male roles. This helps to 

explain why only 17 per cent of potential beneficiaries identified were women (2020 supervision report). 
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this nor the active use of the bank accounts except as a conduit to receive project 

funds (for example, seed money in READ). The CCDP Impact study showed no 

effect on women’s control over household savings, which was considered high at 60 

per cent. No empowerment outcome should be deduced from women’s group 

savings that were mandated by the project. VDP was supposed to report on 

women’s savings and access to credit but there was no data available. Better 

indicators of empowerment related to how loans and savings are used by women, 

(for productive purposes rather than to service debt or fulfil social obligations) have 

not been collected by any project. 

176. Changes in women's voice and influence have not been well measured and 

field visits suggest that the general lack of a context-specific approach 

inhibited progress. Like women’s economic empowerment, measurements of 

increased voice and influence use numbers of women in leadership positions and 

different groups and weak perception questions around decision-making in surveys. 

The numbers do not reflect the actual level of agency that women have. For 

example, the PCR for CCDP states that women’s influence was strengthened, but 

this is only supported by women constituting 33 per cent of the village working 

group members and project priorities reflecting the priorities of women 

respondents (2017 AOS).READ’s impact study reported that women’s participation 

in musrenbang (annual village planning meetings) is ‘quite evident’ but this 

statement is not backed up. It also noted that women played a similar role in 

household decision-making (including those related to planning and investing in 

farming) as their husbands but found no difference among the comparison 

households. SOLID’s impact study also noted that men and women generally made 

household decisions together before the project and had the same ‘authority to 

make decisions’ in federations and business concerns. 

177. The country programme pays minimal attention to reducing women’s 
workloads yet it is a highly relevant issue in rural Indonesia. Projects 

insufficiently take into account increased/changed workload/burden that 
participation in projects may cause and risk reinforcing women’s traditional roles 
(cheap, reliable labour). None of the projects have undertaken studies to look into 
the triple burden women face (productive, reproductive and community roles) with 
a view to assessing the impact of the project on these. READ somewhat 

simplistically stated that given the number of reported hours per day spent on 
agricultural activities was similar for men and women, there was ‘no need to 
improve the working hours of women’ and also stated that hours devoted to 
childcare by women were equivalent to the hours men spend looking for extra work 
outside their farming activities. There is a strong norm across Indonesia for women 
with children under-two not to work in the fields to reduce their work burden. Yet, 

these women have been expected to participate in homestead gardening 
activities that may theoretically have potential, but are actually adding to their 
burden that traditional social norms try to prevent. Projects are not using the 
corporate recommended Women’s empowerment in agriculture indicators related to 
workload: (i) allocation of time to productive and domestic tasks and (ii) 

satisfaction with the available time for leisure activities.  

178. There is insufficient project evidence to support claims that forming 
women homestead garden groups to improved nutrition outcomes. . Before 

nutrition become a mainstreaming theme in IFAD projects, READ design aimed to 
create a positive impact on women, particularly in terms of improved household 
nutrition and food security. A major component on homestead vegetable gardening 
led to the formation of 282 women’s groups and the provision of inputs and 
training. Although, the PCR reports that women’s participation resulted in improved 

family nutrition and food security and household income, this is not supported by 
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project evidence. Frequent mention is made of links between women’s 
empowerment and nutrition outcomes in other projects that do not have specific 
components on this.73  

179. There was no evidence that any project except YESS examined the roles of 
boys and men when designing interventions aimed at inclusion. This is a 
weakness given the situation which prevails in much of Indonesia where men/boys 

often have less education and are often significantly underemployed in rural areas. 
It is also worthwhile considering that since women have assumed control over 
household finance for many generations, financial literacy training may actually 
need to be directed to men and boys. The virtues of the family approach t o 
financial literacy promoted under IPDMIP (noted in the 2021 MTR) imply a means 

to enhance inclusion of women when such an approach actually has the advantage 
of including men (and other members of the household). 

180. Weak capacities among implementing staff and contractors limited the 

understanding, promotion and impact assessment of GEWE. Projects made 
an effort to meet gender quotas among implementing staff articulated in design, 
but there was little follow up in terms of recording achievements, analysis of trends 
and review of missed targets. Despite the requirement for gender training for all 
project staff, evidence shows that this does not always happen and that 

competence levels can remain quite low. Conclusions made in impact surveys were 
weak and reinforced widely held assumptions that there is nothing to fix in terms of 
gender in Indonesia. Both local gender specialists and companies undertaking 
these surveys were neither pro-active nor able to use gender analytical lenses 
adequately. More details are provided in the Annex IX on Gender Analysis. 

181. Summary. The rating for GEWE is moderately unsatisfactory (3). This rating 
reflects the fact that real efforts have been made to fulfill quotas among 
beneficiaries and staff and that ongoing projects are making more of an effort to 

empower women. The evaluation also recognizes that there is little will to put much 
effort into GEWE because the Government does not regard the remaining 
challenges as high priorities. However, country programme performance has been 
limited due to the lack of context specific studies and strategies and too much 
focus on women's participation rather than empowerment . Inadequate attention 

has been given to reducing women's workloads and to addressing the underlying 
causes of gender inequality in more recent projects. Lastly, issues with data 
reliability and evidence generation call into question some of the results achieved. 

I. Sustainability and scaling-up  
182. The sequential project approach and continued support in districts with 

national coverage has bolstered the sustainability of closed projects. 
Successful implementation of projects has led to their evolution into follow up IFAD 
projects. As discussed earlier VDP evolved from PNPM and activities continued in 
TEKAD. READ’s integrated approach, particularly engaging the local government ’s 
Regional Regulation (PERDA) has ensured the continuation of programme and 

budget support available under each technical agency. These elements of READ 
were adopted by READSI.  

183. Farmer groups, particularly existing ones, play an important role in 

sustaining project activities. For example, community groups in READ continue 
to manage and grow their revolving funds as their working capital. READ 
established groups based on a decree letter, so they are authorised to receive 
support from technical agencies. For example, cocoa groups will receive regular 
support from Estate Crop (Dinas Perkebunan). Groups took ownership of READ 

activities and were committed to continue them. They then continued with support 
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 For example, and typical of other projects, CCDP MTR 2015 noted that women´s empowerment is key to improve 
household nutrition (para 80), but it remains an assumption and is not supported by any evidence. Moreover, the CCDP 

PCR notes that the project missed opportunities to increase nutritional impact. 
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from READSI. The groups that existed prior to CCDP that were then supported 
have continued to operate after project completion. However, groups created 
specifically for CCDP activities ceased to function after completion. This is typical of 

all the projects. 

184. Financial sustainability and funding remain a key factor to support or 
continue project activities. There are no positive examples among the closed 

projects of groups remaining financially sustainable. In SOLID, the capacity of 
existing SHGs to evolve and grow depended on their continuing access to loans. It 
would appear the majority of the savings are gone and therefore the groups have 
ceased to function.  

185. In-built Operations and maintenance (O&M) plans provided an opportunity 
to ensure sustainability, but uptake has been slow and depended on the 
local context. IFAD designs indicate the need for O&M plans in relation to 
infrastructure and farm machinery. The plan needs to include a budget, funding 

sources and define roles and responsibility. These are found in both completed and 
ongoing projects; however, field observations show that successful implementation 
depended on the capacity of project implementers, particularly the local 
government, consultants and individual groups. The READ PCRV stated that READ 
did not adequately ensure that beneficiaries committed to good O&M practices. In 

IPDMIP, the O&M plans from co-financed components were utilized only when the 
project had support from full time consultants who adapted it in their IFAD-funded 
activities, for example in East Java. 

186. Availability of well-trained extension workers contributed to sustainable 
interventions. Field respondents across multiple projects, note that the 
sustainability of the improved extension services depended on whether the 
Government, at central and local levels, can continue to employ the newly recruited 
and trained extension workers after project completion. For example, in IPDMIP, 

the supervision report of May 2020 notes that, “a critical policy output of the 
Project at both the central and local level will therefore be to establish robust 
evidence of the benefits and costs of effective demand-driven public extension 
service and demonstrate the business case for increased public investment in 
extension services”.  

187. Partnership with the private sector has contributed to mixed results in 
terms of sustainability among closed projects. The partnership that READ 

facilitated with MARS Chocolate at the Cocoa Development Centres to train “Cocoa 
doctors” has continued. MARS continues to support cocoa doctors with ongoing 
training at their “Cocoa Academy” at Makassar for beneficiaries of READSI. MARs 
have continued this partnership in promoting organic fertilizer in READSI as well. 
CCDP signed MOUs with 84 different partners in private and public sectors. 
Unfortunately, none of these partnerships currently exist because the agreement 

was one-sided as explained earlier. This example highlights the importance of 
negotiating fair contracts for the sustainability of private sector partnerships. 

188. While all projects have exit strategies, those that are adapted to local 
needs and build on existing initiatives have proven more sustainable. The 
CCDP exit strategy aimed to sustain investments and promote replication by 
promoting empowerment-related activities to other Directorates both within their 
Ministry and with the MoV and linking corporate social responsibility programmes 

with large private sector companies. In addition, the local agency, Dinas KP 
Makassar replicated the CCDP model to non-project locations using its own budget 
and several tourism agencies offered funding and technical support for promotion 
of ecotourism. For the ongoing projects - UPLANDS in West Java and IPDMIP in 
East Java - project specific consultants formulated exit strategies by mapping the 
project activities with potential ‘owners’ to take over at completion. These range 

from existing government projects to private sector supported initiatives. READSI 
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was designed with a clear exit strategy supported by most of the stakeholders, 
indicating that sustainability is being worked on during implementation. The exit 
strategy is based on: (i) the partnerships with MARS and Mondelez for the private 

extension services and integration of smallholders in their supply chain; (ii) 
partnerships with the financial sector, which still need to be formalised; and (iii) 
exploring the possibility of formalising or absorbing farmer groups into farmer 
organisations or cooperatives. 

189. Where the priorities of the beneficiaries do not coincide with the design, 
the sustainability of project activities may be limited. Among ongoing 
projects, the activities that are designed and implemented based on the needs of 
the various provinces and local governments, often do not coincide with priorities 

of the farmers. This is a challenge for post project local ownership in cases like 
IPDMIP and UPLANDS. 

190. The CSPE assesses the likely sustainability of benefits as moderately 

satisfactory (4). The main successes of sustainability have been through follow 
up IFAD projects. Sustainability has depended on project funding that was invested 
in building local ownership through consultants who expanded the projects’ exit 
strategies. There are some examples of local governments continuing to fund 
activities post project and indicative plans to utilize skills learned for future 

projects. Besides the successful partnership with MARS, few linkages were 
established with private sector off-takers that continued after project closure. 

Scaling-up 

191. Government has used community-driven approaches to scale up and 
inform village law. The community-driven development approach initiated in 

READ, used in the series of PNPM projects and continued through VDP has 
informed the village law. The 2014 Village Law drew extensively on experiences 
from IFAD-supported PNPM Rural and the IFAD-only financed PNPM Agriculture, 
adopting its CDD approach, in particular the local facilitator model. VDP was 
specifically designed to test out the application of CDD principles in the use of 

village funds (dana desa) which were allocated directly to village governments 
following enactment of the Village Law. PNPM has demonstrated how financial 
resources planned at village level can meet the most pressing needs to improve 
livelihoods particularly with regard to access to basic social and access 
infrastructure. PNPM Rural provided the guiding principles that led the design of the 

2014 Village Law and of the Village Fund74 and has been scaled up by Government 
nationally. At the local level, the village government allocated funding to continue 
support to infrastructure and activities related to ecotourism in the mangrove areas 
initiated by CCDP. Other areas (e.g., East Maluku) identified ecotourism emerging 
as a strong activity and adopted the approaches of CCDP. 

192. Government and the World Bank scaled up CCDP’s integrated and 
proactive approach to marine conservation. CCDP began active development 
of a Replication Plan to extend successful elements to at least 12 additional 

districts. Technical support was provided by the project management office with 
funds from the Japan Fund for Poverty Reduction, managed by the ADB. This 
piloting effort provided valuable lessons on how to support replication after project 
completion. Based on Berau findings and project research, in 2017 the project 
management office produced a large Replication Manual (Buku Manual Replikasi 

CCDP-IFAD) with chapters related to coastal community development, 
implementation mechanisms, business support/marketing, management and 
funding. CCDP's Exit Strategy was comprehensive and focused on multiple 
dimensions of sustainability as described above. These activities were adapted by 
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the World Bank and MMAF in the investment being made in coral reefs and 
mangrove management working with coastal communities. 

193. IFAD supported Governments in other countries to scale up the 
approaches initiated by CCDP. IFAD Fisheries Specialist facilitated the loan 
project in the fisheries sector in Kenya to adapt the KM system designed and used 
by CCDP. The value addition technology of CCDP and the community resources-

based management was adopted by the IFAD-funded projects FishCORAL in the 

Philippines and by ProPESCA in Mozambique. The IFAD-funded post-tsunami 

community sustainable livelihood Project implemented in Tamil Nadu, India, 
adapted the commercial approaches taken by CCDP. 

194. IPDMIP has distributed funds to better off provinces to the disadvantage 
of more remote and needy ones, which constrains plans for scaling up. 
Field observations showed that in IPDMIP, provinces such as East Java due to their 

proximity with the central office in Jakarta, were able to lobby for additional funds 
to hire full-time consultants and technical experts to solely focus on project 
implementation including planning for scaling up. This was not possible in more 
remote locations, like North Sulawesi, where IPDMIP is implemented by part-time 
government personnel with additional responsibilities.  

195. Summary. Overall, the CSPE rates Scaling up as moderately satisfactory 
(4). There are successes with scaling up including uptake by government, another 

financing agency and follow-up projects by IFAD in other countries. However, as a 
programmatic approach (supported by a robust KM and M&E system as elaborated 
under Coherence) has not been adopted, there are only two significant successes 
of scaling up documented. 

Environmental and natural resources management and adaptation to 
climate change 

196. A succession of GEF grants and regional grants have supported regional 
and national policies and regulations related to NRM. As seen in earlier 
sections in Coherence and Effectiveness, GEF-funded activities have been 
successful in achieving their project outcomes and developing environment and 
climate-friendly policies with cooperation from local and central governments. 

Significant achievements have been made in 2017-2021 through the 
implementation of project activities with both IFAD-GEF and government co-
financing, including 12 government regulations and sub-regulations for the 
sustainable use of peatland ecosystems and an additional 10 sub-regulations 
and/or technical guidance in relation to peatland management. A National Plan for 

Protection and Management of Peatland Ecosystems for the period 2020-2049 was 
developed. The project also supports the national strategy in peatland 
management for 30 years (2015-2045). IFAD’s direct influence on national policy is 
evident here. In terms of mapping and monitoring peatland areas, the project 
seems to have performed beyond expectation. The MoEF established national 

monitoring tools aside from mapping peatland areas but also as early warning 
system for fire risks. Real-time data in concession and non-concession areas could 
be monitored from central level. At the community level, the project worked to 
restore dry peatland areas, replanting and revegetating, revitalization, identifying 
alternative livelihood sources to improve income and diversification. 

197. Beneficiaries are adopting conservation methods when livelihoods improve 
as well. In CCDP, the potential to increase beneficiaries’ incomes, their access to 
finance, and support for mangrove rehabilitation and preservation, contributed to 

increase their adaptation and resilience to climate change impacts. CCDP also 
undertook other environmental activities such as mangrove replanting, 
establishment and surveillance of sea protection areas and rubbish clean up. CCDP 
introduced innovative income-generating activities to sustain environmental 
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protection. According to the CCDP impact assessment report 75, the health of 
marine resources has improved. The Project also maintained a strong stance for 
environmentally sustainable aquaculture. In addition, 45 community level 

ecotourism investments have been made thereby protecting local resources.  

198. In SMPEI, conservation methods were adopted, and alternative livelihoods 
introduced, but additional funding and technical support, is required to 

help farmers move from their traditional practices towards climate smart 
approaches. About 40 per cent of the palm oil plantation area is actually farmed 
by smallholders contributing to climate change. Palm oil is the most lucrative 
product for farmers. Therefore SMPEI, focused on finding more sustainable ways of 
growing palm oil by not drying up peatland and retaining appropriate hydrologic 

levels. Other sources of income such as honey are being introduced through 
CIFOR. However, this is not performing as planned as the whole approach of CIFOR 
is seen as problematic, due to lack of expertise and understanding of what IFAD 
wanted.  

199. Project interventions have supported beneficiaries to adapt to climate to 
some extent. While the CCDP design addressed ENRM (Box 7) it did not address 
climate change directly. Community awareness of climate change and related 
environmental issues were however, raised through ecotourism activities, which 

were often coupled with environmental education. The PCR noted that production 
of seaweed and coral transplantation supported by CCDP would lead to carbon 
sequestration and thus contribute to climate change mitigation. UPLANDS farmers 
interviewed in the CSPE indicated they could manage the natural resources better 
now they have the land and water resources that enable more flexible planting 

schedules. While IPDMIP was designed to rehabilitate the irrigation schemes to 
facilitate greater resilience against drought, the rehabilitation in synch with 
agricultural seasons has yet to be tested.  

Box 7  

Measures designed and implemented for communities to manage resources sustainably.  

CCDP was designed to improve coastal resource management. CCDP implemented a wide-

range of measures for sustainable NRM including: the establishment of community -based 
resource management groups; replacing destructive and unsustainable fishing practices 

with sustainable technologies; litter clean-up and collection and processing of waste 

products; mangrove restoration; establishment of coastal marine resource management 
areas of which 20 were ratified by local ordinances during the project implementation 

period and a further 13 were expected to be ratified by project-end; the instituting of 

marine conservation areas, including no-take or no-fishing zones, as well as mangrove 
planting/rehabilitation areas. 

200. Support for improved farming methods and access to reliable water 
sources have improved farmers’ adaptation to climate change. UPLANDS 
has used FFS to pass on climate smart and soil and water conservation techniques. 
Field observations have shown that farmers have started to adopt these 
techniques, switching to organic fertilizers, using broad beds and furrows and 
proper irrigation techniques. In IPDMIP, the training of the extension officers 
included building the capacity of farmers using the FFS methodology on topics 

related to intensification of farming systems through more reliable access to water. 
The rehabilitation of irrigation schemes provides farmers with dry season cropping 
opportunities as well as diversification opportunities into high value crops. This has 
prompted the inclusion of new topics related to consideration of water constraints 
and climate change. FFS in READSI has been actively promoting the use of organic 

fertilizer to reduce the use of inorganic fertilizer that increases soil acidity and 
pollutes the environment. However, farmers interviewed in the CSPE indicated that 
they have not adopted this practice because of the extra effort required to make 
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compost and the fact that subsidized chemical fertilizers are readily available. This 
suggests that training packages have not yet adequately influenced existing 
practices. 

201. Institutional bottlenecks and capacities, as well as private sector 
concessions continue to constrain the climate change interventions. In 
SMPEI, despite the successes in putting regulations in place implementation 

continues to be a challenge. Farmers tend to view private and public sector in a 
negative light, given that large companies profit from loss of biodiversity due to 
their focus on palm oil. The farmers and local NGOs continue to adapt best 
practices and hold companies and local governments accountable. However, there 
is a long way to go before best practices to preserve the environment and combat 

climate change are universally adopted in the provinces. The promotion of 
alternative livelihoods through FFS have been delayed due to the challenges of 
establishing multi-stakeholder forums at field level.  

202. Innovations helped combat climate change impacts. As discussed earlier in 
the innovation section, the comprehensive approach taken by SMPEI of monitoring 
peatlands to combat the destruction caused by forest fires haze, and peatland CO2 
emissions is considered a major boost to protecting the environment and 
combatting climate change by the local officials and field respondents. Forecasting 

fires have helped to reduce their incident and the resulting damage to property and 
incomes, and it is part of the training process of farmers in Riau. 

203. CSPE rates Environment and Climate Change as satisfactory (5). This is 
because several completed projects, despite not explicitly stating in their 
objectives, contributed to protecting the Environment and Natural resources. In 
addition, completed and ongoing projects with specific focus on ENRM and Climate 
Change have been successful in building awareness, changing behaviours, and 
utilizing data to reduce climate risks and shocks including building resilience.  

204. Summary. The CSPE assesses the likely sustainability of the IFAD country 
strategy and programme moderately satisfactory (4), contributing to this 

overall assessment are scaling-up which is rated as moderately satisfactory 
(4) and environment and natural resources management and adaptation to 
climate change is considered satisfactory (5). 

Key Points 

 IFAD has been prepared to work in challenging and remote areas with high levels of 
poverty like Eastern Indonesia. Despite the COSOP focus on Eastern Indonesia, it now 

only receives one-third of IFAD funds which risks diluting direct support to poverty 
reduction interventions. 

 The COSOP lacks strategic direction and clearly articulated synergies between projects 
and therefore does not provide a coherent programme focus. Project designs do not: 

(i) share the same development language or metrics; (ii) adequately explain causal 
pathways; (iii) demonstrate complementarity; (iv) benefit from co-location. 

 While co-financing has increased in line with corporate targets, this is with risk of 

dilution of IFAD’s pro-poor priorities and opportunities to fully meet Government’s 
demand for innovation. Size of financial contribution should not dictate the nature of 

the relationship and IFAD needs to preserve its identity and comparative advantages 
with Government. 

 IFAD’s significance for Government in innovation is not fulfilled because of weak M&E, 

insufficient resources to ensure transfer of learning and proactive engagement in 
policy dialogue and limited use of in loan grants to support these endeavours 
strategically. 

 The lack of success with brokering sustainable market linkages, at least in part are 

due to weak analysis of market opportunities ahead of providing advice to farmers. A 
more market-driven approach rather than reactive is needed. This includes a better 

understanding of existing markets and finding means to ensure that these operate 
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more favourably for farmers rather than exclusive focus trying to broker new 
relationships. 

 Managing financial risk for farmers has not been adequately addressed and, like 

market analysis, needs to examine the existing trusted mechanisms in order to 
establish how these can be strengthened and a review of innovative options for 
provision of seasonal insurance. 

 IFAD’s role in bolstering partnerships with the private sector helped ensure 

sustainability, for instance, the partnership that READ facilitated with MARS Chocolate 

at the Cocoa Development Centres to train “Cocoa doctors” has continued beyond the 
life of project. 

 Field observations showed that there was little cross-project learning or sharing of 
knowledge from projects even when they are implemented from the same province, 
this affects scalability.  

 Gender strategies are completed late and without sufficient contextualised 

understanding of regional and traditional differences in gender dynamics. They remain 
separate to everyday implementation and are poorly understood at local level. 
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IV. Performance of partners 

J. IFAD 
205. IFAD has successfully re-engaged with Government by actively seeking to 

meet its needs, increasing country presence and maintaining consistent 
personnel. Prior to 2011, IFAD had been disengaged with Government of 

Indonesia. During the period 2011-2013, IFAD reconnected and started to rebuild 
trust and credibility with the Government by listening to understand how they 
viewed IFAD and how they wanted to reposition the relationship. Valuable data 
collected from the field during the implementation of READ contributed to 
reframing the partnership with Government. The next step involved realigning the 

portfolio as reflected in the COSOP 2016. In response, the Government increasingly 
invited IFAD to provide input into policy. BAPPENAS requested assistance in 
preparing the medium-term development plan but, at the time, IFAD lacked the 
technical and financial resources. The Government also requested greater local 
presence. In 2016, IFAD established the country office in Jakarta and started 
focusing more on non-lending activities. IFAD has progressed from minimal 

communications with Government to having positive partnerships with several 
ministries in addition to MoA. Maintaining key staff in position for a long period 
greatly facilitated the development of strong relations, trust and mutual 
understanding. 

206. IFAD supported ambitious designs with ensuing implementation delays 
remediated at MTR to facilitate positive outcomes in the final years. This is 
explained in the Efficiency section. In addition, the design of SOLID disregarded 

lessons learned from previous projects on the importance of food security to 
complement value chains in a post conflict context. The PDR for UPLANDS included 
an expectation that beneficiary farmers would be in a position to contribute 20 per 
cent of capital cost of infrastructure and equipment. During implementation this 
caused significant delays and an alternative approach had to be found.  

207. Projects have been designed to disburse funds quickly during early years 
without adequate time and support given to PMUs to set up. All of the 
projects have been designed to be established and disbursing funds during at least 

the first two years of implementation. This is a major issue as the Government 
requires completion of projects within a maximum of six years. Delays in two out of 
six year leads to a more rapid implementation and disbursement of funds in the 
remaining time. Three of the current projects (IPDMIP, READSI and UPLANDS) 
were designed to disburse funds using the on-granting mechanism without 

allocating adequate time and resources to build capacity at district and village 
levels to implement the processes efficiently.  

208. Over time, IFAD has funded the design and implementation of larger value 

projects with the support of more co-financing. A stated intent of IFAD is to 
fund larger value projects to contribute to better efficiency. Both the average size 
of IFAD financing and total financing per project have increased over time. Average 
IFAD financing and total financing for the four closed projects were US$26 million 
and US$35 million respectively, increasing for the five ongoing projects to US$57 

million and US$367 million respectively. The increase in IFAD financing is also in 
line with the general increase in APR of average IFAD financing per project from 
US$35 million in 2018 to US$48 million in 2021.76  

Supervision and implementation support 

209. The ICO are managing a large portfolio with limited resources over a vast 

geographical area with diverse cultures and lack adequate resources for 
non-lending activities. There were only three staff (one based in Jakarta) 

                                     
76

 APR portfolio stocktake, 2021. 



Appendix   EC 2022/117/W.P.3 

68 

supporting the Indonesia portfolio in 2013, increasing to six in 2016 with four being 
in Jakarta. From 2019 to 2021 there were eight, then seven77 staff based in Jakarta 
and two in Rome. However, some of the staff have duties outside of the Indonesia 

portfolio. From Figure 5 it is noted that loan activities (design, supervision 
implementation support and MTR) occupy over 69 per cent of the time for the two 
Programme Officers and 59 per cent for the Analyst and 46 per cent of the time of 
the Country Director. All projects had at least one mission per year of 
implementation with most having nearly two on average. The small team managed 

four projects per year in 2013-14, dropping to three per year 2015-18, two in 2019 
and five projects per year 2020-21 coinciding with the highest percentage of funds 
allocated to support missions. The highest number of missions was eight in 2013 
and seven in 2016 and 2017. This highlights how the country team has had a large 
portfolio of active loan projects to manage, that span the length and breadth of the 
country, in addition to their responsibility for non-lending activities. 

Figure 5 

Time allocation for IFAD country staff in Indonesia  

 

Source: Data provided by IFAD Indonesia Country Office as estimates by each staff member.  

210. IFAD's supervision and implementation support missions of loan projects 
are valued by Government. Project implementers consider IFAD’s support 

satisfactory and useful. The establishment of the country office was beneficial to 
engage more closely with projects and to address issues immediately. An important 
aspect of support in SOLID was keeping the same experts who designed the 
project through to the MTR and completion. During 2020 and part of 2021, 
supervision missions were carried out remotely due to COVID-19 restrictions. This 

limited the ground-truthing required during supervision field visits. 

211. Despite recognizing M&E as a weakness since 2013, IFAD has not provided 
adequate support to the Government. The COSOP 2016 and the 11th 
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Replenishment Report emphasize the need to collect reliable data to inform policy 
with evidence and to scale up activities. M&E and KM are weaknesses in all projects 
except CCDP. Unfortunately, IFAD missed the opportunity to support Government 

to build capacity and develop strong M&E systems during project start-up. While 
only indicative of IFAD's support, M&E specialists have been scarce in mission 
teams.78 Moreover, no M&E Specialists have been engaged in the missions of 
IPDMIP and YESS. In contrast, half of READSI and UPLANDS missions as of July 
2021 included an M&E specialist. The CSPE notes that the ICO has recently 

engaged an M&E Consultant to work full-time on supporting this key area. 

212. IFAD has not made sufficient resources available to promote the potential 
of the grants allocated, with the exception of GEF grants. The inclusion of 

grants in loan projects has the potential to generate good results by contributing to 
policy formulation. However, the limited monitoring and reporting of grant activities 
by IFAD supervision teams, reducing the potential impact of grants. In contrast, 
the Technical Programme Officer (in Rome) and the former Environment and 
Climate Officer spent 67 percent and 91 per cent of their time, respectively, on 

grants including GEF and IFAD regional grants. These GEF grants have made some 
significant contributions to policy development and practical innovations. 

213. Summary. IFAD performance is rated moderately satisfactory (4). IFAD has 

developed a good relationship with Government over time by actively seeking to 
meet its needs, stronger country presence and valued supervision and support 
missions. IFAD has been successful in attracting co-financing to fund larger 
projects but they have become more complex for Government to implement. 
IFAD’s emphasis on early disbursements overlooks the more immediate need of 

supporting the set-up and orientation of PMUs. IFAD resources are not sufficient to 
support such a large portfolio spread over a wide geographic area.  

K. Performance of Government 
214. There are tensions between Government policies and IFAD project 

objectives. Government has consistently emphasised the need for input subsidies 

which can counter approaches that promote business development and 
empowerment of smallholders. Where inputs are usually expected to be free or 
heavily subsidised, it has made it difficult for IFAD projects to require beneficiary 
contributions or encourage farmer participation without handouts. Government’s 
prioritisation of achieving food security means less attention has been given to re-

energising cash crop production such as rubber, cocoa and coffee or supporting 
new cash crop initiatives. In READSI, for example, rice farming was promoted 
alongside cocoa to fit with the Government policy, but a more focused approach 
only on cocoa may have been more beneficial to farmers. The Government support 
for oil palm production is also often in tension with the intentions to preserve 

peatlands. Similarly, IFAD supports Government in its strong decentralisation 
agenda but this means that implementation progress suffers from weak 
subnational capacity and delays in approval and transfer of funds to local bodies. 

215. Government has demonstrated financial commitment to IFAD loan projects 
but actual expenditure has been limited. For the nine projects included in the 
CSPE, Government has committed US$1.65 billion (38 per cent) out of the overall 
value of US$4.35 billion, which is a significant indication of their commitment to the 
portfolio. The Government allocated between 13.8 per cent of their funds for READ 

and up to 79.9 percent for TEKAD in the design. However, the actual expenditure 
by the Government on the four closed projects was 63 per cent of what was 
committed (see Annex VIII). For IPDMIP and READSI at MTR stage, actual 
Government expenditure to-date is only 0.3 per cent and two per cent of their 
commitment. Consequently, IPDMIP is considered a problem project. UPLANDS is 
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also designated a potential problem project. The lack of provision of funds by 
Government is also a concern for TEKAD, which has been constrained by the slow 
implementation of the 2020 Annual Work Programme and Budget. As discussed 

under Efficiency, the introduction of on-granting and the recent budget reallocation 
to address the COVID-19 crisis has delayed the contribution from Government to 
the projects. 

216. Government has demonstrated its desire to design and make projects 
address their priority needs.The Government rejected the first design for 
UPLANDS and decided to use an innovative approach by inviting districts to present 
their projects for funding. Districts were then selected using criteria assessing their 
readiness to implement. The result was 14 districts with 14 entirely different sub-

projects to design and implement, but through willing and committed district 
governments. This is an example of Government informing a funding agency like 
IFAD of how they want their priority activities to be implemented. However, see 
Relevance, where concerns are raised regarding targeting poorer areas with this 
approach.  

Project Management 

217. The implementing ministry does not always allocate adequate time and 
resources to set-up and manage the projects. CCDP is the only project that 
performed well from the start because MMAF appointed a strong and competent 
full-time manager and team from design to completion. The MoA changed its 

approach from allocating full time staff to a project to having them integrated as 
part of the government structure, starting with SOLID. The MoA does not include in 
the performance appraisal of staff their ability to manage projects efficiently. 
Ministry staff appointed to project positions also have other, competing roles and 
responsibilities. As such, they rarely dedicate more than 50 percent of their time 
and often less than 25 percent to project implementation. There are many 

examples where staff were not recruited on schedule to the project management 
teams and not on a full-time basis. MoEF are having similar issues with SMPEI as 
the project is in the final year and still does not have a Procurement Officer and the 
Project Management Coordinator was only recruited in the second semester of 
2021. Government staff rotate regularly which constrains institutional memory. 

Frequently, consultants are recruited to train and build capacity at all levels but 
their procurement could take up to two years as with IPDMIP. Staff also have been 
assigned to PMUs who lack experience in managing investment  projects and learn 
on the job.  

218. Projects are less responsive to the needs of the beneficiaries during 
implementation than planned in the design. While projects were designed to 
be flexible and responsive to the needs of the beneficiaries, there are examples in 
IPDMIP and READSI where the needs of the beneficiaries are not responded to 

during implementation. For ease and simplicity of management the READSI 
national PIU through to subnational impose a menu of options that may not include 
the priority needs of the beneficiaries. The district team responds to directions from 
above rather than listening to the needs of the beneficiaries and feeding these up 
the chain. IPDMIP farmers appreciate the FFS but they had different priorities in 

East Java where they require training in rat eradication but extension is not flexible 
and can only train what is planned in the curriculum. There are examples where 
the water storage is inadequate yet IPDMIP have rehabilitated the primary and 
secondary canals but this does not improve the water supply to the farmers. 

219. Government has not operationalised Steering Committees as foreseen in 
the design. In all the designs, Steering Committees have been included, however, 
according to interviews they never meet and function as planned except in CCDP. 
Coordination between and within Ministries and between the different levels of 

government particularly during the set-up period has generally been inadequate. 
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Steering Committees are meant to oversee this coordinating role that is particularly 
important in the complex projects like IPDMIP involving four agencies that 
implement inter-dependent and complementary components.  

220. Government processes have contributed to delayed implementation and 
disbursement. The implementing ministries have to apply for their fund allocation 
during the first fiscal year that includes a portion of the IFAD loans. If the project 

starts at the wrong part of the financial year this can delay funds reaching it and 
their ability to recruit staff and the procurement of consultants and resources. VDP 
had lengthy delays in obtaining “no objections” from IFAD due to poor quality of 
bidding documents lacking conformity with Government procurement regulations, 
or errors in computing evaluation scoring. In 2015/16, there was a major reform in 

the financial system of the Government where all processes and systems went 
online including tendering. This is now a fast process although delays still occur 
when PMUs do not prepare the documents required for procurement correctly or on 
time.  

221. Implementing Ministries do not collect and make adequate use of relevant 
data from their projects. The Project Management team are not using data 
collected to inform decision making or to feed into policy making. Evidence is 
therefore lacking to demonstrate good use of the funds that have had a positive 

impact on beneficiaries. As the data is not being used there is little interest in 
whether the data being collected is appropriate or measuring progress. Generally, 
M&E, the MIS and surveys tends to be weak except for CCDP. Resources are put 
into collecting quantitative data that are not analysed and fed back to the field. The 
ongoing projects have not adapted the strong M&E system and MIS developed by 

CCDP and are struggling to establish reliable data collection systems. 

222. MoA is a key partner and strong in agricultural production but limited in its 
capacity to implement activities and create the enabling environment for 

farming as a business. IFAD’s natural partner has always been assumed to be 
the MoA and loan requests have traditionally been generated here. Many 
interviewees pointed to limitations inherent in working only with MoA that has less 
expertise, capacity and interest in value chains, business development and rural 
finance than other potential Government partners. MoA maintains its default 

expertise of supporting production through traditional input provision and extension 
services, privileging these in implementation over the components to build market 
linkages. IFAD is working with the MoA to increase their capability in understanding 
value chains and working with the private sector. For example, IFAD facilitated the 
ongoing relationship between MoA and MARS through READ and READSI. Newer 

project designs (UPLANDS, YESS, and TEKAD) have also purposely included other 
Government ministries to broaden expertise and resources in value chain 
development.  

223. Collaboration across ministries and even between departments in the 
same ministry is limited and there is no official platform for cooperation 
and sharing across agricultural development programmes. Collaboration 
across ministries is regarded as challenging by Government and project 
implementers. The evaluation for example did not find a strong motivation and 

intention in the MoA to explore these possible synergies. The silo approach of 
ministries and even departments within ministries does not provide an enabling 
environment to bring constellations of government project partners together. 
BAPPENAS confirmed in interviews that they can play a bigger role and recognised 
their own shortcoming stemming from managing grants and loans separately. 

Several interviewees urged IFAD to more actively facilitate the engagement of 
agriculture/business and financ ial sector stakeholders at provincial level with the 
support of heads of districts (Bupatis). 
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224. Summary. Government performance is rated moderately unsatisfactory 
(3). The Government has been a close partner of IFAD and has provided active and 
significant support in the design and implementation of its projects, not least 

through high financial commitments. It has taken a strong stance in a couple of 
projects (VDP and UPLANDS) showing leadership and clear Government priorities. 
These strengths are offset by several weaknesses. Actual expenditure by the 
Government has been low, worsened by the COVID-19 pandemic, but also affected 
by the large-scale introduction of the on-granting mechanism. As the projects have 

become larger and more complex the programme management has become 
weaker, with delayed procurement, and Steering Committees do not operate as 
planned. The M&E, MIS and key surveys have been developed slowly and are not 
used to inform management decisions or policy. MoA has not provided the needed 
support to implement farming as a business and facilitate a conducive enabling 
environment. Implementation modalities have led to ongoing projects being less 

responsive to beneficiary needs than planned in design. 

Key points 

 IFAD and the Government have forged a closer and trusting partnership, supported 

by IFAD’s stronger country presence, staff in key positions for long periods of time 
and valued supervision and implementation support. IFAD has developed good 

working relationships with seven Government ministries in addition to its 
longstanding partnership with MoA. 

 IFAD project designs have often been ambitious but the MTR of projects have 
refocused and simplified projects, leading to positive outcomes by completion. 

 Given relatively complex project designs and the known capacity levels of 
implementing ministries, too much focus has been placed on disbursing funds quickly 
without sufficient support given to set up activities. 

 IFAD has enabled the design and implementation of larger value projects, supported 

by more co-financing. However, ICO now manages a large portfolio with limited 

resources over a vast geographical area. At the same time, decreasing resources and 
budget for non-lending activities have limited IFAD’s work in these strategic areas. 

 IFAD has not provided timely and adequate support to developing strong M&E 
systems from project start-up. 

 The Government has been a close partner of IFAD, providing support and leadership 

in the design and implementation of its projects. It has shown strong motivation for 
rural and agricultural development through high financial commitments. 

 Actual expenditure has been low, worsened by the need to redirect funds to the 

COVID19 response, but also as a result of the large-scale introduction of the new on-
granting mechanism. 

 Oversight and coordination are limited through project Steering Committees and the 

lack of collaboration across and within ministries constrains implementation. The lack 
of an official platform for cooperation and sharing in the sector constrains learning.  

 The quality of project management, procurement and M&E are serious bottlenecks to 

the pace of implementation and ultimately to achieving expected outcomes and 
impact. 

 MoA is a key partner and strong in production and extension but it has less 

understanding and experience in implementing and facilitating value chain 

development, business development and inclusive rural finance than other potential 
Government partners. 
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V. Overall achievement of IFAD’s Country Strategy and 
Programme 

225. CSPE assessed IFAD’s country strategy and programme in Indonesia as 
moderately satisfactory (4). Table 9 provides the rating for the IFAD’s country 
strategy and programme in Indonesia. 

226. Strengths of IFAD’s Country Strategy and Programme in Indonesia during 
the period covered by the CSPE include:  

a. A high level of perseverance and commitment to Government’s decentralisation 

agenda evident even from before the CSPE period;  

b. New partnerships with different ministries and government departments to 

complement and mobilise wider expertise to enable smallholder farmers to 
become more business-oriented;  

c. Facilitating cross-ministry collaboration; concentration in remote and 

challenging locations especially in Eastern Indonesia where poverty remains 
high and where few other programmes operated;  

d. Progress with NRM and CCA especially through good use of GEF grants;  

e. Promising RBA collaboration and increased co-financing arrangements including 
with new partners, adopting new approaches and covering wider geographic 

spread; and 

f. Increasing responsiveness to farmers’ needs and diverse contexts; promising 
steps towards greater use of e-technology particularly for local level service 

providers and farmers to access information, advice, extension and markets; 
some progress with widening the scope for collaboration with the private 
sector. 

227. Weaknesses of IFAD’s Country Strategy and Programme in Indonesia 
during the period covered by the CSPE include:  

a. Poor measurement and documentation of evidence of achievements across the 
board which is especially concerning given the emphasis on testing innovations 
for scale up that is at the heart of Government’s expectations of IFAD;  

b. Inadequate resources to fulfill its mandate to promote innovation using 
appropriate and impactful KM approaches; 

c. Delayed start-up of projects resulting in inefficiency; 

d. Increasingly complex project designs which are difficult to manageable and 
exacerbated by the lack of effective linkages and collaboration with other 

development programmes and stakeholders;  

e. Weak understanding and internalisation of GEWE needs appropriate for the 

Indonesian context; questionable assumptions in project designs which need to 
be better researched and challenged; and 

f. Insufficient understanding of what is needed to ensure sustainability of benefits 

and empower smallholder farmers to grow independently. 

Table 9 

Ratings of IFAD CSPE in Indonesia 

Evaluation Criteria  Rating 

Relevance  4 

Coherence  

 KM 

4 

3 
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 Partnership development 

 Policy dialogue  
4 

4 

Effectiveness  

 Innovation 

4 

4 

Efficiency  3 

Rural Poverty Impact  3 

Sustainability 

 Scaling-up 

 Environment and Natural resources 
management and CCA 

4 

5 

4 

GEWE 3 

Overall Achievement  4 

Partner performance   

IFAD 4 

Government 3 
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VI. Conclusions and recommendations 

L. Conclusions 
228. IFAD holds a highly respected position with Government forged through 

consistent and unobtrusive support over decades for the agricultural 
sector and smallholder farmers in particular. IFAD is seen as a reliable partner 

that has been prepared to support Government’s long-term objectives such as its 
decentralisation agenda, even when doing so has contributed to slowing down 
progress in particular projects. IFAD recognises Government ’s intentions and works 
to help test out new policies and practices defined by the Government when others 
have preferred to circumvent or challenge. It recognises that change takes time 

and provides dependable support for processes of change within government 
systems rather than creating parallel means of working. It has encouraged more 
joined-up government ways of operating by trying to facilitate different ministries 
and departments to work together within the IFAD portfolio.  

229. Crucially, farmers themselves have highlighted certain aspects of the 
country programme from which they have benefitted. At the field level, 
projects have continued to provide support to, and through, village facilitators and 
FFS. Farmers report that they have benefitted from increased knowledge and 

capacity from their interactions with readily available facilitators and FFS. FFSs 
have also led to farmers’ adoption of innovative techniques and, critically, to 
farmer-self-reported increased yields. Projects with a specific focus on ENRM and 
climate have built awareness, changed behaviours, and used local data to reduce 
climate risks and shocks. At the village level, IFAD has demonstrated that 

participatory village planning with concomitant control of financial resources can 
support participatory development. 

230. Over time, the country programme has become less focused and coherent 

with scattered geographic targeting. This includes dilution of its poverty focus 
with IFAD’s shift away from geographic targeting of the poorest areas of Indonesia 
without elaborating how poor unskilled rural men, women and youth can 
participate effectively in value chain and agri-business. Project designs have 
adopted a systems lens that lead to increased complexity and a loss of strategic 

focus on priorities and interventions where IFAD has a comparative advantage. 
While individual projects may be relevant, both internal and external coherence are 
lacking across the country programme that weakens the potential for achieving 
combined impact. The current country strategy does not provide sufficient direction 
for project designs to ensure internal and external coherence.  

231. Wider geographic spread has reduced opportunities for in-depth 
understanding of local contexts. IFAD has undertaken limited assessments of 
the contemporary context in Indonesia that inhibits the design and implementation 

of a contextually relevant programme. Key thematic areas, such as value chains 
and business development, gender, nutrition, environment and rural finance, are 
insufficiently understood in context. The context and changing trends for each of 
these are not only specific to Indonesia as a MIC but differ immensely across the 
country. Districts across Indonesia have different priorities and local governments 

respond to these differently even within provinces or similar agro-ecological zones. 
The resources for studies and missions to inform project design and 
implementation are too limited to provide enough depth to develop responsive 
interventions, further exacerbated by the thin geographic spread.  

232. While progress has been made in supporting decentralisation, there have 
been trade-offs, especially in terms of efficiency. The lack of trialling 
approaches like the on-granting mechanism before large-scale roll-out is 
constraining country programme performance and effectiveness. Delayed 

implementation and low disbursement rates are due to continuing problems of 
weak project management, poor coordination within and between ministries at 
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national and subnational levels, and inadequate support from the lead ministry. 
Considerable IFAD resources have been channeled to support this long process of 
decentralisation and capacity building at subnational level.  

233. Concentration of resources to support systemic change has left significant 
resource gaps in other areas where the Government has expectations from 
the partnership. Government has not gained optimally from IFAD’s global 

technical know-how and applied local rural transformation experience as 
innovations and models have not been well-documented and shared. Both partners 
have committed limited attention, time and resources to the development of useful 
M&E and wasted resources on systems that were too complicated, limited utility 
and/or developed too late to be useful. The farmer-led monitoring systems 

developed by CCDP and MARS provide an example of a promising practice which 
reduces the project’s data collection burden and makes measurement useful for 
farmers themselves. However, the potential to aggregate these and use them as 
the main source of outcome data has yet to be fully realised nor the sharing of the 
model with other projects. Despite the priority given to innovation, the Government 

has not committed full-time expertise or recognised sufficiently the need to build 
the capacity for M&E or KM. The ICO has insufficient resources to give the time 
required to engage in a KM strategy and facilitate exchange with projects and 
partners to realise these expectations.  

234. Lacking a KM strategy, IFAD has had mixed results in supporting the 
Government's priority on raising its profile internationally. For example, the 
Government has highlighted concern for its poor SDG rating for nutrition. The IFAD 
programme has done little to support this concern for example by not including 

nutritional indigenous crops / neglected and underused species within value chains. 
IFAD has provided some support to meet global environmental targets, but could 
have achieved more with evidence-based and targeted KM. 

235. Consequently, IFAD has yet to fully realise the role expected by the 
Government of Indonesia as a middle-income country. IFAD corporate 
imposes a ‘one-size fits all’ approach that does not at times take into account the 
nuanced needs of a MIC. Indonesia is diverse, has its own funds and special 
expectations of IFAD financing. It looks to IFAD for: global technical know-how and 

experience; generating learning and influencing policy; opportunities to trial 
alternative models of rural and agricultural development; and increasing its 
visibility internationally. Effectiveness and impact are assessed using IFAD global 
metrics and do not adequately assess the value of IFAD loans to the Government. 
There are no means currently adopted to assess and compare alternative models 

or approaches with a view to accelerate iterative adaptation and develop models 
for scaling up.  

M. Recommendations 
236. Recommendation 1. Base the new COSOP on a long-term strategic vision 

that drives cohesive programming that meets Government’s evolving 

needs as a MIC. Coherence can be achieved with a sharper geographic focus, 
interlinking projects and purposeful sequencing as well as integration of grants into 
the programme. Greater attention also needs to be given to external coherence 
and particularly on how the programme adds value, complements the work of 
others and avoids duplication. The programme should concentrate on a few key 

strategic areas fully aligned with the RPJMN 2020-2024 where IFAD’s international 
expertise is critical in order to unify effort. Narrowing the scope will ensure that 
resources can be better targeted, for example, on Eastern Indonesia and on private 
sector/value chains, with special emphasis on generating decent sustainable work 
for poor families and widening the diversity of private sector partners.  

237. Recommendation 2. Develop project designs suited to the capacity of 
implementing agencies, the needs of targeted districts, and project 
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duration. Projects should be less complex and include components to strengthen 
the capacities of the implementing agencies and implementing partners if 
necessary. Explore how project staff can be part of the design through use of 

retroactive financing or project preparation facilities. Project designs should provide 
sufficient time and resources to set up the management and the financial systems 
at start up. 

238. Recommendation 3. Strengthen Project Management Units to support a 
more integrated programmatic approach. IFAD and Government should 
engage in dialogue over alternative programme management arrangements 
including the potential for a single programme management unit. The lead ministry 
could manage this with full-time personnel who are trained in all aspects of project 

management and committed for the full project duration. This PMU will need to 
have the authority and responsibility to co-ordinate with other directorates, 
ministries and all financing partners. 

239. Recommendation 4. Prioritise knowledge management through a country 
programme wide strategy, which engages partners, promotes policy 
dialogue and stimulates regionally and internationally recognized 
technical capacity. Design knowledge management for better transfer of lessons 
learned between projects and develop timely knowledge products that are useful 

and appropriate for different audiences, including for sharing internationally. Fully 
integrate knowledge generation and management into programme implementation 
with an adequately budgeted KM system so that all implementation staff including 
at the local level assume ownership and responsibility for this key intent. 
Knowledge sharing also should be facilitated among development partners and 

government by supporting the creation of an inter-sectoral policy forum related to 
the food system approach, building on the RBA collaboration and strategy, which 
can contribute to sustainability and scaling up.  

240. Recommendation 5. Develop a practical M&E system that promotes 
innovation and enables effective management. Priority must be given to 
developing simple, relevant, focused M&E tools for farmers to use themselves that 
can be aggregated for project purposes. More emphasis should be placed on 
metrics that encourage innovative practice and less emphasis on targets and 

outreach. Based on these metrics, develop a more effective means of 
demonstrating achievements of innovations for scaling-up that includes both 
qualitative and quantitative methods. Consider splitting MIS from M&E of 
innovation, which are staffed and managed separately. 
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Definition of the evaluation criteria used by IOE  

Evaluation criteria  Ratings 

Relevance 

The extent to which: (i) the objectives of the intervention/ strategy are 
consistent with beneficiaries’ requirements, country needs, institutional 

priorities and partner and donor policies; (ii) the design of the 

interventions / strategy*, the targeting strategies adopted are consistent 
with the objectives; and (iii) the intervention / strategy has been (re-) 
adapted to address changes in the context. 

*Evaluations will analyse the strategy pursued whether explicit (written) or 
implicit.  

YES 

Coherence 

This comprises two notions (internal and external coherence). Internal 

coherence is the synergy of the intervention/country strategy with other 
IFAD-supported interventions in a country, sector or institution. The 

external coherence is the consistency of the intervention/strategy with 
other actors’ interventions in the same context. 

Non-lending activities are specific domains to assess coherence: 

Knowledge management 

The extent to which the IFAD-funded country programme is capturing, creating, 
distilling, sharing and using knowledge. 

Partnership building  

The extent to which IFAD is building timely, effective and sustainable partnerships 
with government institutions, private sector, organizations representing 

marginalized groups and other development partners to cooperate, avoid 

duplication of efforts and leverage the scaling up of recognized good practices and 
innovations in support of small-holder agriculture. 

Policy engagement  

The extent to which IFAD and its country-level stakeholders engage to support 

dialogue on policy priorities or the design, implementation and assessment of 
formal institutions, policies and programmes that shape the economic opportunities 
for large numbers of rural people to move out of poverty. 

YES 

  

  

  

  

 

YES 

  

  

YES 

  

  

  

YES 

Effectiveness  

The extent to which the intervention/country strategy achieved, or is 

expected to achieve, its objectives and its results at the time of the 
evaluation, including any differential results across groups.  

A specific sub-domain of effectiveness relates to:  

Innovation, the extent to which interventions brought a solution (practice, 

approach/method, process, product, or rule) that is novel, with respect to the 

specific context, time frame and stakeholders (intended users of the solution), with 
the purpose of improving performance and/or addressing challenge(s) in relation to 
rural poverty reduction.  

YES 

  

  

  

 

YES 

Efficiency  

The extent to which the intervention or strategy delivers, or is likely to 
deliver, results in an economic and timely way. 

“Economic” is the conversion of inputs (funds, expertise, natural resources, time, 

etc.) into outputs, outcomes and impacts, in the most cost-effective way possible, 

as compared to feasible alternatives in the context. “Timely” delivery is within the 
intended timeframe, or a timeframe reasonably adjusted to the demands of the 

evolving context. This may include assessing operational efficiency (how well the 
intervention was managed). 

YES 

  

Impact  

The extent to which an intervention/country strategy has generated or is 
expected to generate significant positive or negative, intended or 
unintended, higher-level effects. 

The criterion includes the following domains: 

YES 
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-changes in incomes, assets and productive capacities 

-changes in social / human capital 

-changes in household food security and nutrition 

-changes in institution and policies 

The analysis of impact will seek to determine whether changes have been 
transformational, generating changes that can lead societies onto fundamentally 

different development pathways (e.g., due to the size or distributional effects of 
changes to poor and marginalized groups). 

Sustainability  

The extent to which the net benefits of the intervention or strategy 
continue and are scaled-up (or are likely to continue and scaled-up) by 

government authorities, donor organizations, the private sector and 
others agencies. 

Note: This entails an examination of the financial, economic, social, environmental, 

and institutional capacities of the systems needed to sustain net benefits over 
time. It involves analyses of resilience, risks and potential trade-offs.  

Specific domain of sustainability: 

Environment and natural resources management and CCA. The extent to 

which the development interventions/strategy contribute to enhancing the 

environmental sustainability and resilience to climate change in small-scale 
agriculture. 

Scaling-up* takes place when: (i) other bi- and multi laterals partners, private 
sector, etc.) adopted and generalized the solution tested / implemented by IFAD; 

(ii) other stakeholders invested resources to bring the solution at scale; and (iii) 

the government applies a policy framework to generalize the solution tested / 
implemented by IFAD (from practice to a policy). 

*Note that scaling up does not only relate to innovations. 

YES 

  

  

  

  

  

  

YES 

  

 

YES 

Gender equality and women’s empowerment.  

The extent to which IFAD interventions have contributed to better GEWE. For 

example, in terms of women’s access to and ownership of assets, resources and 
services; participation in decision making; work load balance and impact on 

women’s incomes, nutrition and livelihoods; and in promoting sustainable, 

inclusive and far-reaching changes in social norms, attitudes, behaviours and 
beliefs underpinning gender inequality. 

Evaluations will assess to what extent interventions and strategies have been 
gender transformational, relative to the context, by: (i) addressing root causes of 

gender inequality and discrimination; (ii) acting upon gender roles, norms and 

power relations; (iii) promoting broader processes of social change (beyond the 
immediate intervention).  

Evaluators will consider differential impacts by gender and the way they interact 

with other forms of discrimination (such as age, race, ethnicity, social status and 
disability), also known as gender intersectionality.[2] 

YES 

Performance of partners (assessed separately for IFAD and the Government) 

The extent to which IFAD and the Government (including central and local 

authorities and executing agencies) supported design, implementation 

and the achievement of results and impact and the sustainability of the 
intervention/country programme 

The adequacy of the Borrower's assumption of ownership and responsibility 
during all project phases, including government, implementing agency, and 

project company performance in ensuring quality preparation and implementation, 

compliance with covenants and agreements, establishing the basis for 
sustainability, and fostering participation by the project's stakeholders. 

YES 

 
[2]

 Evaluation Cooperation Group (2017) Gender. Main messages and findings from the ECG Gender practitioners’ 
workshops. Washington, DC. https://www.ecgnet.org/document/main-messages-and-findings-ieg-gender-practitioners-

workshop 

 

https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en%2DGB&rs=en%2DUS&wopisrc=https%3A%2F%2Fifad.sharepoint.com%2Fsites%2FIFAD-IOEIndonesiaCSPE%2F_vti_bin%2Fwopi.ashx%2Ffiles%2Fedff056c93f3490795c0ae5cfdb2cc61&wdprevioussession=ccf530e0-4082-490e-87c7-3502ac0a7512&wdorigin=TEAMS-ELECTRON.teams.undefined&wdenableroaming=1&mscc=1&hid=75A715A0-302D-3000-7A4C-1A997B24EA04&jsapi=1&jsapiver=v1&newsession=1&corrid=7f4ee87c-1845-4143-9555-0a752b0586b8&usid=7f4ee87c-1845-4143-9555-0a752b0586b8&sftc=1&mtf=1&sfp=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&preseededsessionkey=e4a5d9b3-e407-589c-c5aa-7a26094aaad6&preseededwacsessionid=3db33bae-fe68-4669-0ec6-f0e4605fc2ab&rct=Medium&ctp=LeastProtected#_ftn2
https://euc-word-edit.officeapps.live.com/we/wordeditorframe.aspx?ui=en%2DGB&rs=en%2DUS&wopisrc=https%3A%2F%2Fifad.sharepoint.com%2Fsites%2FIFAD-IOEIndonesiaCSPE%2F_vti_bin%2Fwopi.ashx%2Ffiles%2Fedff056c93f3490795c0ae5cfdb2cc61&wdprevioussession=ccf530e0-4082-490e-87c7-3502ac0a7512&wdorigin=TEAMS-ELECTRON.teams.undefined&wdenableroaming=1&mscc=1&hid=75A715A0-302D-3000-7A4C-1A997B24EA04&jsapi=1&jsapiver=v1&newsession=1&corrid=7f4ee87c-1845-4143-9555-0a752b0586b8&usid=7f4ee87c-1845-4143-9555-0a752b0586b8&sftc=1&mtf=1&sfp=1&instantedit=1&wopicomplete=1&wdredirectionreason=Unified_SingleFlush&preseededsessionkey=e4a5d9b3-e407-589c-c5aa-7a26094aaad6&preseededwacsessionid=3db33bae-fe68-4669-0ec6-f0e4605fc2ab&rct=Medium&ctp=LeastProtected#_ftnref2
https://www.ecgnet.org/document/main-messages-and-findings-ieg-gender-practitioners-workshop
https://www.ecgnet.org/document/main-messages-and-findings-ieg-gender-practitioners-workshop


Appendix – Annex II        EC 2022/117/W.P.3 

80 

List of IFAD-supported operations in Indonesia since 1980 

Project Dates Financing (million US$)* 

ID Name Type Approval Effective Completion Closing IFAD IFAD 

total 

Government Co-financing Beneficiary Total cost 

 

1100000035 

 

Smallholder cattle 

development project 

 

Livestock 

 

06/05/1980 

 

01/10/1980 

 

31/08/1986 

 

31/03/1987 

 

23 (Loan) 

 

 

23 

 

14 

 

- 

 

- 

 

36.67 

1100000074 Sulawesi Paddy Land 
Development Project 

Irrigation 08/09/1981 29/09/1982 30/06/1990 31/12/1990 30 (Loan) 

 

30 18 - - 49.04 

1100000094 Seventeenth Irrigation 
(East Java Province) 
Project 

Irrigation 31/03/1982 15/12/1982 30/09/1988 31/03/1989 25 (Loan) 25 45 72.6 (IBRD) - 142.60 

1100000171 Second smallholder 
cattle development 

project 

Livestock 05/09/1985 15/04/1986 30/09/1993 31/03/1994 10 (Loan) 10 7.74 25.75 (IBRD) - 43.27 

1100000215 Income-Generating 
project for marginal 
farmers and landless 

Credit and 
financial 
services 

03/12/1987 18/06/1988 31/12/1997 30/06/1998 13 (Loan) 13 10.7 2 (Netherlands) 

1.4 (United Nations 

Development 
Programme) 

- 27.28 

1100000255 East Java Rainfed 
Agriculture Project 

Rural 
development 

19/04/1990 09/10/1990 31/12/1998 31/03/1999 17 (Loan) 17 9.2 0.8 (Netherlands) - 31.22 

1100000301 South Sumatera 
Smallholder Tree Crops 

Development Project 

Agricultural 
development 

14/04/1992 29/09/1992 31/03/1999 31/03/1999 19.9 (Loan) 19.9 3.8 - 4.3 28.07 

1100000350 Eastern Islands 
Smallholder Cashew 
Development Project 

Agricultural 
development 

19/04/1994 29/07/1994 30/06/2002 30/09/2002 19 (Loan) 19 12.96 0.7 (United Nations 
Development 
Programme) 

3.2 35.82 

1100000485 Eastern Islands 
Smallholder Farming 

Systems and Livestock 
Development Project 

Livestock 06/12/1995 22/03/1996 31/03/2003 31/03/2004 15 (Loan) 15 13.2 6.7 (IsDB) 

1.4 (New Zealand) 

- 36.68 
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Project Dates Financing (million US$)* 

ID Name Type Approval Effective Completion Closing IFAD IFAD 
total 

Government Co-financing Beneficiary Total cost 

1100001024 P4K - Phase III Credit and 
financial 
services 

04/12/1997 09/07/1998 31/12/2006 30/06/2007 24.9 (Loan) 24.9 25.2 8.3 (Dom Fin Inst) 

60.5 (AsDB) 

- 118.92 

1100001112 Post-Crisis Programme 
for Participatory 

Integrated Development 
in Rainfed Areas 

Rural 
development 

04/05/2000 31/01/2001 31/03/2009 30/09/2009 23.5 (Loan) 23.5 3.2 - 0.6 27.40 

1100001191 East Kalimantan Local 
Communities 

Empowerment 
Programme 

Rural 
development 

11/12/2002 06/05/2005 Cancelled 

31/03/2006 

- 20 (Loan) 20 6.5 - - 26.50 

1100001258 READ Rural 
development 

02/12/2004 18/11/2008 31/12/2014 18/01/2016 21 (Loan) 

0.5 (Grant) 

21.58 3.8 (Loc Gov.) 

2.9 (Nat Gov.) 

- - 28.33 

1100001341 Village Development 
Programme (ex National 
Programme for 

Community 
Empowerment in Rural 

Areas Project) (VDP) 

Rural 
development 

11/09/2008 17/03/2009 31/12/2018 30/06/2019 68.1 (Loan) 

0.4 (Grant) 

68.5 

 

98.9 
(additional) 

33 (IBRD 
additional) 

16.4 
(additional) 

216.77 

1100001509 SOLID Rural 
development 

11/05/2011 05/07/2011 31/01/2019 31/07/2020 49.1 (Loan) 

1.1 (Grant) 

50.2 14.8 - - 65.00 

1100001621 CCDP Marketing 21/09/2012 23/10/2012 31/12/2017 30/06/2018 24.2 (Loan) 

2.0 (Grant 

26.2 7 7.8 (Spanish fund) 2.2 43.24 

1100001706 Integrated Participatory 
Development and 

Management of the 
Irrigation Sector Project 

(IPDMIP) 

Irrigation 17/12/2015 13/02/2017 31/03/2023 30/09/2023 98.5 (Loan) 

1.5 (Grant) 

100 152.9 600 (AsDB) - 852.90 

2000001181 READSI Agricultural 
development 

14/09/2017 08/01/2018 08/01/2023 31/07/2023 39.9 (Loan) 

1 (Grant) 

40.9 9.6 2.2 (Internat. 
private sector) 

2.6 55.33 

2000001202 Youth Entrepreneurship 
and Employment Support 

Rural 
development 

14/12/2018 17/06/2019 30/06/2025 31/12/2025 55.3 (Loan) 

2 (Grant) 

57.3 12.1 0.1 (TBD) 3.2 72.71 
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Project Dates Financing (million US$)* 

ID Name Type Approval Effective Completion Closing IFAD IFAD 
total 

Government Co-financing Beneficiary Total cost 

Services Programme 
(YESS) 

2000002562 Integrated Village 
Economic 

Transformation Project 
(TEKAD) 

Rural 
development 

30/10/2019 23/12/2019 31/12/2025 30/06/2026 32.9 (Loan) 

1.5 (Grant) 

34.4 560.6 80 (TBD) 27.1 702.03 

2000002234 The Development of 
Integrated Farming 

Systems in Upland Areas 
(UPLANDS) 

Agricultural 
development 

11/12/2019 23/12/2019 31/12/2024 30/06/2025 50 (Loan) 50 17.1 70.5 (IsDB) 

0.024 (Local 
private sector) 

14 151.66 

TOTAL FINANCING OF 9 PROJECTS IN CSPE: 449 880 793 65 2,188 

TOTAL FINANCING SINCE 1980**: 670 1,044 978 74 2,765 

* Current amount. Discrepancies between Total cost and IFAD, Co-financing, Government and other domestic financing funding due to rounding. 

** Totals exclude the cancelled project, East Kalimantan Local Communities Empowerment Programme  
Source: IFAD Oracle Business Intell igence, November 2020 
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List of IFAD-funded or managed grants  

A. Grants financed and/or managed by IFAD and implemented during the period 2013-2021 

 

Grant ID Name Countries included Date of 
effectivenes

s 

Date of closing Amount in 
US$000s 

IFAD 
funded 

Recipient 

IN-LOAN GRANTS (8) included in the table of loan programmes in Annex IX    Y  

COUNTRY-SPECIFIC       

2000000101 Sustainable economic development 
through south-south and triangular 
cooperation in Indonesia 

  

Indonesia 28/11/2013 18/01/2018 500 Y Ministry of National 
Development 
Planning/National 

Development Planning 
Agency 

2000000638 SCPP in Central Sulawesi  Indonesia 21/01/2015 30/09/2017 500 Y Swiss Foundation for 
Technical Cooperation 

2000001028 HFSLP Indonesia 18/03/2016 30/09/2019 495 Y Center for International 
Forestry Research 
(CIFOR) 

2000003219 Renewable Energy Solutions for Village 
Electrification (RESOLVE) 

Indonesia 24/02/2020 30/09/2022 244 N 

(ASAP2) 

Aliansi Masyarakat Adat 
Nusantara  

GLOBAL / REGIONAL GRANTS       

1000003895 Root and Tuber Crops Research and 
Development Programme for Food 
Security in Asia and Pacific Region 

Bangladesh, P.R. China, India, Indonesia, 
the Philippines 

22/03/2011 30/09/2015 1,450 Y International Potato 
Centre 

1000004302 Climate risk management in Agriculture 
with demonstration sites in Indonesia, 
Laos, and Bangladesh 

Bangladesh, Indonesia, Lao PDR 07/12/2012 31/12/2015 700 Y Trustees of Columbia 
University / International 
Research Institute for 

Climate and Society 
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Grant ID Name Countries included Date of 

effectivenes
s 

Date of closing Amount in 

US$000s 

IFAD 

funded 

Recipient 

2000000074 Medium Term Cooperation Programme 
with Farmers’ Organizations in Asia and 
the Pacific Region, Phase II  

Nepal, Sri Lanka, India, Bangladesh, 
Indonesia, Vietnam, Cambodia, Laos, 
Philippines, Myanmar, PRChina, Fiji, 

Samoa, Soloman Islands, Tonga, Vanuata, 
Papua New Guinea 

04/09/2013 13/03/2019 2,000 Y Asian Farmers 
Association for 
Sustainable Rural 

Development (AFA) in 
partnership with La Via 

Campesina 

2000000108 Project to document global best practices 
on sustainable models of pro-poor rural 
financial services in developing countries 

P.R.China, India, Indonesia, Philippines, 
Thailand 

28/02/2014 30/09/2018 1,100 Y Asia-Pacific Rural and 
Agricultural Credit 
Association (APRACA) 

2000000094 Reducing risks and raising rice livelihoods 
in Southeast Asia through the Consortium 
for Unfavorable Rice Environments 

(CURE 2) 

Cambodia, Lao PDR, Indonesia, the 
Philippines, Thailand, Viet Nam, and 
Myanmar (core beneficiaries). Plus Nepal, 

India, and Bangladesh 

13/03/2014 30/09/2018 1,500 Y International Rice 
Research Institute 
(IRRI) 

2000000099 Climate Smart, Tree-Based, Co-
Investment in Adaptation and Mitigation in 

Asia (Smart Trees -Invest) 

Indonesia, the Philippines, Viet Nam 13/03/2014 30/09/2017 1,500 Y ICRAF 

2000001022 Asia Training Programme for Scaling Up 
Pro-Poor Value Chains 

Bangladesh, China, India, Indonesia, Lao 
People’s Democratic Republic, Myanmar 

and Viet Nam 

21/01/2016 30/09/2021 2,000 Y Helvetas Swiss 
Intercooperation 

2000000995 Strengthening smallholder … … 31/03/2016 30/09/2019 1,500 Y CIFOR 

2000001276 Farmers fighting poverty - Food security 
initiatives of farmers' organizations in a 
regional perspective (ASEAN) 

(FFP/ASEAN) 

Cambodia, Indonesia, Laos, Myanmar, 
Philippines, Thailand and Vietnam 

06/05/2016 12/03/2020 6,700,000 
Euro 

 

N 

(EU) 

Agricord 

2000000361 Agricultural transformation and market 
integration in the ASEAN region: 

responding to food security and 
inclusiveness concerns 

ASEAN member states. Cambodia, Lao 
PDR, Myanmar, the Philippines, and Viet 

Nam will be specifically targeted. 

17/05/2016 31/12/2021 2,500 Y International Food 
Policy Research 

Institute (IFPRI) 

2000001650  Cambodia, Indonesia, Malaysia, Lao PDR, 
the Philippines, Thailand, Viet Nam (and 

29/04/2019 31/12/2024 3,500 Y ASEAN 
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Grant ID Name Countries included Date of 

effectivenes
s 

Date of closing Amount in 

US$000s 

IFAD 

funded 

Recipient 

Singapore and Brunei Darussalam, non-
IFAD member states) 

2000003473 AFA for Sustainable Rural Development: 
Assuring Resiliency of Family Farmers 
(ARISE-Farmers) amidst COVID-19 

 2021 2022 2,000 Y Asian Farmers 
Association for 
Sustainable Rural 

Development (AFA) 

IPAF       

N/A Local Value Strengthening in Village and Indigenous Forest Community-Based 
Management in Merangin District, Jambi, Indonesia. IP groups: Orang Bathin and 

Orang Penghulu 

2019 38,320 N 

(IPAF) 

Satunama Foundation 

N/A Strengthening indigenous Dayak Jawatn communities’ capacity (especially 
indigenous women) in three vil lages to manage their indigenous forest/territory 
sustainably (Indonesia). IP group: Dayak Jawant 

2015 40.067 N 

(IPAF) 

 Aliansi Masyarakat 
Adat Nusantara 
Kalimantan Barat) 

 
Source: IFAD Oracle Business Intell igence; Grant Status Report tool; Operations Document Centre; IFAD IPAF webpage, February 2021  
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B. Other grants implemented in Indonesia 2013-2021 
 

Grant ID Name Financier Amount in 

US$000s 

Co-financier(s) 

US$000s 

Countries included Date of 
effectiveness 

Date of 
closing 

Recipient 

1000003474 Rehabilitation and 
Sustainable Use of 
Peatland Forests in South 

East Asia (APFP) 

GEF(4) 4,300 Government (8,615) 

Others (1,146) 

IFAD (445) 

Indonesia, Malaysia, the Philippines, 
Viet Nam (and Singapore and Brunei 
Darussalam, non-IFAD member 

states) 

28/07/2009 31/12/2014 ASEAN Secretariat 

2000000956 SMPEI GEF(5) 4,766 Government (14,950) 

Private sector (9,000) 

IFAD (500) 

Indonesia 17/07/2017 03/2022 Government of 
Indonesia 

2000000957 IMPLI GEF(6) 4,896 Government (17,200) 

Private sector (3,571) 

Beneficiaries (851) 

IFAD (750) 

Indonesia 22/07/2020 31/03/2026 Government of 
Indonesia 

Source: IFAD Oracle Business Intell igence, November 2020; grant documents. 
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Timeline of IFAD-supported project portfolio from 2008 

 
Source: Indonesia CSPE elaboration 
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Theories of Change  
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List of key persons met 

Government 

Ministry of National Development Planning 

Abdul Malik Sadat Idris, Director of Water Resources and Irrigation  
Anang Noegroho, Director of Food and Agriculture 
Mia Amalia, Director for Local Development 
RD Siliwanti, Director for Multilateral Foreign Financing 
Rosianna Sianipar, Former Development Planner at Multilateral Foreign Funding 

Directorate 
Wiwien Apriliani, Coordinator for Multilateral Funding of United Nations and Global 
Cooperation 

Ministry of Agriculture 
Ade Candradijaya, Head of Foreign Cooperation Bureau  
Bustanul Arifin Caya, Project Director of IPDMIP 
Idha Widi Arsanti, Project Director YESS 
Leli Nuryati, Project Director READSI 

Rahmanto, Project Director UPLANDS 

Ministry of Village, Development of Disadvantaged Regions and Transmigration 

Cece Yusuf, Head Planning and Cooperation Bureau 
Leroy Samy Uguy, Project Director of TEKAD 

Ministry of Finance 

Eko NP, Policy Analyst of Fiscal Policy Agency  

Ministry of Environment and Forestry  

SPM Budisusanti, Project Director of SMPEI 

International and donor institutions 

Asian Development Bank 

Eric Quincieu, Senior Water Resources Specialist Environment  

World Bank 
Jan Joost Nijhoff, Senior Agriculture Economist & Task Team 

Scott Guggenheim, Senior Social Policy Adviser for the AusAID-Indonesia 
Partnership Program and Former Lead Social Scientist for East Asia and Pacific 

Islamic Development Bank 
Yerzhan Jalmukhanov, Operations Team Leader 

Nedzad Ajanovic, Chief Product Partnership Directorate Product Partnership Directorate  

Adhi Dipo, Programme Officer 

Non-governmental organizations and associations 

IFAD 
Anissa Lucky Pratiwi, Country Programme Analyst  
Candra Samekto, Former Environment Climate Officer 
Dilva Terzano, Natural Resources and Project Financing Management Specialist 
Fabrizio Vivarini, Finance Officer 

Irene Li, Finance Officer 
Isabel de la Pena, Former Nutrition and Value Chains specialist 
Ivan Cossio-Cortez, Director of Indonesia Country Office 
Lilis Suharti, Regional Financial Officer for Asia Pacific Region 
Mariam Rikhana, Former Project Management Specialist  for Indonesia Country 

Office 
Mattia Prayer Galletti, Former Indonesia CPM 
Mawira Chitima, Former Project Technical Lead of UPLAND 
Michael Hamp, Project Technical Lead of TEKAD, YESS, IPDMIP 
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Mohamad Iskandar, Country Operations Analyst for Indonesia Country Office 
Nicolas Syed, Programme Officer for Indonesia Country Office 
Richard Abila, Senior Technical Specialist - Fisheries & Aquaculture 

Ron Hartman, Former Indonesia Country Director 
Rosella Bartoloni, Former CPM Indonesia 
Roshan Cooke, Former Climate Change Adviser 
Sarah Hessel, Former Programme Officer for Asia Pacific Region 
Shankar Kutty Achuthan, Senior Procurement Officer 

Tawfiq El-Zabri, Former M&E Officer for Asia Pacific Region 
Tom M. Anyonge, Lead Technical Specialist – Youth, Rural Development, and 
Institutions 
Virginia Cameron, Senior Finance Officer 

IFAD Consultant 

Agnès Deshormes, Team Leader Consultant 

Andrew Macpherson, Team Leader Consultant 
Bobby Anderson, Consultant 
Ratih Widyaningsih, Gender and Social Specialist 
Pari Baumann, Gender Specialist 
Philip Young, Farming System Consultant 

Stania Yasin, Indonesia Country Office M&E Consultant 
Sumaryo Soemardjo, Financial Management and Procurement Consultant 
Thierry Mahieux, Rural Finance and Business Development Specialist 
Tony Ryan, Consultant 
Umi Hanik, YESS M&E Consultant 

Non-governmental organizations and associations 

MADANI - Indonesia Civil Society Support Initiative  

Hans Antlov, Chief of Party  

Private sector 

Fay Fay Choo, Asia Director of Cocoa Sustainable Sourcing, Mars, Incorporated  

Marcel Stallen, Fresh Studio Innovations Asia 

Research and training institutions 

World Agroforestry 

Beria Leimona, Senior Expert Landscape Governance and Investment 
Betha Lusiana, Senior Ecological Modeller 
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Qualitative analysis of project data collection in the 
Country Programme 

1. Assessment of effectiveness is hampered by a number of shortcomings 
including inconsistency in the articulation of the hierarchy of results chains, use of 
terminology without sufficient explanation and generally inadequate identification 
of appropriate indicators and weak monitoring systems. Furthermore, several of 
the projects underwent substantial re-design at mid-term which further reduced 
the validity of baseline-endline comparisons. Concerns with rigour in the selection 

of comparators used in outcome and impact studies and the lack of attention to 
documenting change not attributable to projects that may have differentially 
affected project and non-project locations (e.g., rural electrification, road access) 
also hampers the opportunity to infer both effectiveness and impact. 

2. There is inconsistency across projects in logical frameworks and ToCs 
including inconsistent articulation of objective statements, different interpretation 
of hierarchies in results chains as well as use and understanding of different 

terminologies (results, objectives, outcomes, etc.).). These inconsistencies made 
construction of ToCs to underpin the evaluation extremely challenging. It was 
necessary to nest ToCs within three phases to ensure that project portfolios are 
evaluated in the context of the relevant COSOP periods79. As shown in Annex II, 
objectives had to be inferred from project documents and interpretation of intent in 
order to align the projects hierarchically. IPDMIP was found to be particularly weak 

in linking the output, outcome and impact levels in its ToC. READSI ‘s 
results hierarchy confused outcomes and impact. For example, outcome 1 refers to 
demand-side interventions and is stated as ‘improved household incomes and 
livelihoods are enabled through improved productivity and profitability of farm 
and non-farm activities and better management of household finances and 

nutrition’. However, the use of the word ‘through’ clearly points to the existence 
of two levels in the results chain with ‘improved household incomes and 
livelihoods’ being a result of improved productivity and profitability which in turn 
is the result of knowledge gained from training/extension and access to improved 
inputs and services. Outcome 2 refers to service provision but confuses immediate 

and long term outcomes (e.g. immediate outcome; good quality active local private 
service providers offering services and long term outcome; local private service 
providers used by farmers). 

3. As well as inconsistent application of results chain logic, the language used in 
objective statements in several places needed further clarification and unpacking to 
ensure common understanding among project stakeholders but also to ensure that 
appropriate indicators were being used to measure the objectives. Terms such as 
livelihoods, rural transformation, community empowerment, social capital were not 

universally understood and indicators did not adequately capture 
the intentions behind the use of these terms. 

4. Weak monitoring systems across most projects have led to uncertainty in 
terms of assessing effectiveness. The monitoring frameworks primarily 
comprise overall targets for various interventions and data is cumulatively gathered 
at the local level. There is no means to verify if the numbers are unique 
beneficiaries or are the same beneficiaries receiving multiple inputs/services. Field 
observations confirmed that M&E staff are primarily concerned with data entry and 

occasions when data is analysed are rare if at all. Consultants 
contacted confirmed that data provided to them by projects was weak and that 
review of effectiveness relied too much on anecdotal evidence. Verification 
exercises frequently commented on the lack of evidence to back-
up effectiveness claims. Targets have often been scaled down at MTRs but also 

                                     
79

 COSOP 2008-13, interim COSOP 2014-15 and COSOP 2016. 
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actual numbers vary between documents. For example, READ noted a target of 
48,700 households (Appraisal Report 2000) but the PCR claimed the target was 
45,000. SOLID target 49,500 at appraisal as reduced to 40,350 at MTR and the 

PCR uses a different target of 33,600.  

Impact study shortcomings  

5. The main body of the report refers to design and data shortcomings in impact 
studies undertaken by projects which, in turn cast doubt on the validity of the 
findings. These are elaborated in more detail here;  

 Data quality. No impact study data is available from VDP and PCR data is not 
comparative and not clear. For instance, the claim of a 20 per cent increase of 
households' income in VDP is not validated by any data comparison or 

explanation of how the increase was calculated. 

 Sample sizes. Both READ and SOLID impact studies used a 900 sample (30 x 
30 clusters) of beneficiaries HHs as required by the ToRs and IFAD RIMS 

Practical Guidance Manual for Impact Surveys. However, high variance in 
population size of selected clusters/villages is not taken into account. In the 
READ impact study, village population ranges from 40 to 208 HH. Yet, in each 
cluster, 30 samples were fielded, exposing the study to the risk of being 
overrepresented by certain clusters. Samples of CU5 for anthropometrics were 

both small and not age matched. 

 Comparator quality. Standard norms such as presenting balance test of 

households' baseline characteristics (or characteristics which do not change 
over time) was not employed. This casts doubt on how comparable the ‘control 
groups’ were to the project/intervention groups. Results tables indicate that 
there are many differences at baseline between project and non-project 
households which suggests that the comparators were not well matched (e.g., 
SOLID). Despite having a ‘control’ many of the tables presented in the SOLID 

Impact study only compare baseline and end line - referring to the latter as 
‘impact’ and making no reference to the ‘control’ (e.g., Tables 12, 14, 15). For 
example, land increase is noted as significant for SOLID beneficiaries but the 
control data is not given although the narrative says it is larger for non-SOLID 
HH. Such presentation of data is misleading without careful scrutiny 

 A further aspect of concern revealed through field visits is that when a project 
works in a particular location, other benefits which are not necessarily a direct 

result of the project are also provided. For example, those farmers within a 
project area are prioritised for free or subsidized inputs, which may be at the 
expense of timely and sufficient provision to non-project households. Extension 
officers are also encouraged to visit project sites more than their usual 
catchment areas. This inevitably distorts the comparability of ‘controls’. 

 Lack of attention to comparable timing of baseline/end line studies. 
SOLID and CCDP PCRs compared baseline and end line. While there is no 
mention when the SOLID baseline was undertaken, CCDP RIMS 2013 

(baseline) was completed in October-November 2013 and its end line data 
collected in June-July, 2017. There were no disclaimers in either project 
explaining how they accounted for different data collection timings in their 
impact analysis. Seasonality issues in agriculture and fishing are extremely 
important and affect income, cash flow, levels of indebtedness, food intake 

(quantity and quality).  

 Lack of statistical analysis. The potential use of data collected across the 
projects were not exploited optimally (except CCDP impact study undertaken 

by RIA from HQ). With the data available, various statistical analyses should 
have been applied to demonstrate genuine impact attribution and robustness 
of the findings. Propensity score matching could have been applied to READ 
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quasi experimental data where end line information for both READ and non-
READ households were available. SOLID could have utilised difference-in-
difference methodology given that both SOLID and non-SOLID data was 

available at baseline and end line. Yet, only limited statistical differences (p-
value) across indicators were presented. 

 Despite claims in the READ Impact Study 2104 of using double differences in 

its impact analysis (see p. 11), the results presented merely compare READ vs 
non-READ households at end line with nearly zero statistical test of difference 
result presented. 

 Use of questionable data computation techniques e.g., READ collected annual 
income data which is notoriously unreliable by asking survey respondent to 
recall household income on average per year for household members who 
routinely earn cash (survey question; What is the household income on 
average per year (including the head of the family and family members) who 

routinely earn cash). Recall income was required to be estimated for the entire 
year. The tendency for under-reporting at baseline (in anticipation of qualifying 
for assistance) was not examined through alternative evaluation methods and 
the high discrepancy between income increase (81 per cent) and total 
expenditure increase (14 per cent) reported in SOLID impact study confirms 

such a flaw. Eastern Indonesia was at the time still transforming to a cash –
based society. There was a failure to include non-cash savings and in-kind 
arrangements especially in fishing communities were not accounted for. 

 Presentation of data. Much of the presentation of data is misleading. For 
example, looking at Table 15 in the SOLID impact study it is clear that the 
conclusion that SOLID beneficiaries increased their land size is questionable as 
land size is actually greater for non-SOLID respondents. In addition, 
household, livestock, and production assets are presented in terms of number 

of units instead of other more meaningful indicators such as percentage of 
ownership or tropical livestock units (TLU).  

 No or very weak qualitative data was gathered to interpret quantitative survey 
data or examine non-project contributors to change. 

 No assessment of inherent bias in the surveys or the way respondents may 

answer questions. Non-beneficiaries often purposely depress their income and 
asset ownership in the hope of becoming beneficiaries in the future.  

 There was no assessment of other projects/development initiatives working in 
the areas previously or concurrently with the IFAD project to understand the 
extent of attribution and contribution that could be deduced. For example, 
interviews have confirmed that only groups which existed before the project 
have shown any evidence of benefits or potential to sustain. 

 Disaggregation by commodity and/or enterprise would have provided 
important insights into what activities have greater impact. For example, not 
all enterprise activities were well conceived and would not have been expected 

to yield profits (e.g., small value additions of making banana chips for local 
sale). Without disaggregation the success of some enterprises is diluted 
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Efficiency, impact and performance of partners analysis 

Table a 
CSPE portfolio timeline between IFAD Executive Board approval and first disbursement   

Project name 
Approval  
 to signing 

Signing to 
effectiveness 

Approval to 
effectiveness 

Effectiveness to 
1st disbursement 

Approval to 1st 
disbursement 

 READ  23.67  23.87  47.53  3.50  51.03  

 VDP (ex-PNPM)  9.57  1.47  11.03  Data not available 

SOLID 1.80 0 1.80 4.37 6.17 

CCDP  1.07 0 1.07 3.70 4.77 

 IPDMIP  13.87  0.00  13.87  5.00  18.87  

 READSI 3.20  0.60  3.80  4.20  8.00  

YESS 2.20 3.90 6.10 3.70 9.80 

TEKAD 1.77 0 1.77 6.67 8.43 

UPLANDS 0.40 0 0.40 6.53 6.93 

Indonesia portfolio 

average  6.39  3.31  9.71  4.71  14.25  

APR regional av erage*  -  -  6.90  9.88  16.78  

* Average for projects approved between 2004 and 2021. 

Source: Analysis of data from Oracle Business Intell igence 

 
Table b  

CSPE consolidated table to show impact on average monthly household income (in IDR), by project   

Project Baseline Endline % Dif. 
Non-
Beneficiaries 

Beneficiaries % Dif 
National 
Statistics 

READ - - - 641 325 1 130 382 76% 11 156 142 

SOLID 1 161 600 2 107 080 81% 1 967 798 2 107 080 7% 10 770 948 

CCDP - - - 13 408 394 19 521 524 

Significant 

positive 
impact 

13 219 645 

Source:  

READ Final Impact Survey 2014, comparison of Non-READ and READ households in 2014, p.181. CSPE Team standardise 

the data from yearly into monthly by dividing the income by 12. 
SOLID PCR 2019 compared household income between 2012 and 2018, and SOLID and non-SOLID income in 2018. 

According to the PCR, an 81% income increase is in a real term (adjusted with inflation). CSPE Team converted the income 
data from per capita into per household by multiplying the average monthly income per capita with the average household size 

in Maluku and North Maluku, according to Indonesia Statistics Agency in 2016 (latest available). Source: 
https://www.bps.go.id/indicator/12/148/1/rata-rata-banyaknya-anggota-rumah-tangga.html 

CCDP Impact Study 2019 measured household net income for fisher households in 2018 (yearly in US$). CSPE Team 
standardized the income data to monthly basis by dividing the income by 12 and converted it to IDR by multiplying it with the 

average exchange rate in September 2018 (US$ 1 = IDR 14857.92) when the data was fielded. Source of exchange rate: 

https://currencies.zone/historic/us-dollar/indonesian-rupiah/september-2018. 
National statistics - Source: Indonesia Statistics Agency (2021). Average Regional GDP at end line year (2014  average of 

READ province, 2018 average of SOLID provinces, and 2018 average of CCDP provinces). CSPE Team standardized the 
income to monthly basis by dividing the income by 12 and to household level by multiplying the numbers with average 

household number in 2014 for READ and in 2016 for SOLID and CCDP (latest data available).  

 
Table c 

CSPE consolidated table of impact on the proportion of household owning asset, by type of asset  

  Indicator 

READ SOLID CCDP 

Non-READ READ Baseline Endline 
Non-
SOLID 

Baseline Endline 

Asset ownership index - - 37% 54% 44% Not significant effect 

https://www.bps.go.id/indicator/12/148/1/rata-rata-banyaknya-anggota-rumah-tangga.html
https://currencies.zone/historic/us-dollar/indonesian-rupiah/september-2018
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Household 

assets 

Electricity 79% 88% - - - 92% 100% 

Radio 9% 7% - - - 18% 24% 

Television 55% 68% 17% 59% 63% 80% 82% 

Refrigerator 15% 23% - - - 36% 51% 

Bicycle 16% 18% 2% 13% 13% 20% 22% 

Motorcycle 57% 65% 8% 44% 34% 43% 61% 

Vehicle 1% 1% - - - 2% 3% 

Handphone 62% 70% - 98% 104% 71% - 

Other 4% 4% - - - 26% 10% 

Productive 
assets 

Sickel - - - 109% 80% 

Not significant effect 

Hoe 55% 57% - 91% 60% 

Spray pests - - - 36% 10% 

Water pumps - - - 10% 3% 

Corn sheller - - - 3% 0% 

Thresher - - - 3% 0% 

Animal-drawn 
plow 

1% 2% - - - 

Tractor-drawn 

plow 
23% 39% - - - 

Power ti l ler 4% 2% - - - 

Livestock 

assets 

Poultry/chicken 41% 46% 123% 212% 237% 

Significant negative 

impact 

Goat 6% 5% 7% 19% 5% 

Cattle 12% 15% 32% 23% 18% 

Other animal 13% 15% - 15% 13% 

Source:  

SOLID Impact Study 2018 constructed asset ownership index from asset ownership and housing quality variables. The weight 
is estimated using Principal Components Analysis. 

CCDP Impact Study 2019 constructed asset ownership index from durable asset ownership and dwelling quality variables. The 
weights are estimated using Principal Components Analysis and also Multiple Corresponde nce Analysis. 

READ PCR 2015, compared asset ownership of Non-READ and READ households in 2014. 
SOLID Impact Study 2018 compared household, productive, and livestock assets in 2012 and 2018. The study reported 

number of units of each asset type, hence, CSPE Team divide the number by total sample (900 for SOLID and 330 for non-
SOLID) to obtain the proportion of household owning asset in %. Goat and sheep were counted as one category in this study.  

CCDP PCR 2018 compared household asset ownership between 2013 and 2017 (based on RIMS 2013 and RIMS 2017). For 
productive assets, CCDP Impact Study 2019 measured fishing asset index as CCDP programme is targeted for fisheries 

activities. Livestock assets in CCDP Impact Study 2019 was measured in tropical l ivestock un its (TLU). 

 
Table d  

CSPE consolidated table of proportion of households experience food insecurity   

Indicator 

READ SOLID CCDP 

Non-
READ 

READ Baseline Endline 
Non-
SOLID 

Baseline Endline 

First hungry season 30% 19% - - - 34% 2% 

Second hungry season 15% 5% - - - 11% 0% 

Poor consumption (based on 

Food Consumption Score/FCS) 
37% 33% 17% 1% 1% - - 

Source:  

READ Final Impact Survey 2014, comparison of Non-READ and READ households in 2014. 

SOLID Impact Study 2018 compared FCS in 2012 and 2018, and non-SOLID household in 2018. 
CCDP PCR 2018, comparison between 2013 and 2017. 
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Table e  

CSPE consolidated table on Impact on children under 5 years nutritional status   

Indicator 

READ SOLID CCDP 

Non-

REA
D 

REA
D 

National 

Statistic
s 

Baselin
e 

Endlin
e 

Non-

SOLI
D 

National 

Statistic
s 

Baselin
e 

Endlin
e 

National 

Statistic
s 

Acute 

malnutrition/waste
d children (weight 

for height) 

7% 9% 13% 11% 12% 12% 13% 13% 9% 12% 

Chronic 

malnutrition/stunte
d children (height 

for age) 

48% 39% 32% 61% 6% 19% 35% 46% 33% 30% 

Underweight 

children (weight for 
age) 

9% 4% 23% 17% 7% 25% 24% 23% 5% 23% 

Source:  

READ Final Impact Survey 2014, comparison of Non-READ and READ households in 2014. 
SOLID PCR 2019 and SOLID Impact Study 2018 compared children nutritional status between 2012 and 2018, and non-SOLID 

household in 2018. 
CCDP PCR 2018, comparison between 2013 and 2017. 

National statistics - Source: Riskesdas (2018). Average prevalence of stunted children in 2018 at READ districts, SOLID 
districts, and CCDP districts. Average prevalence of wasted and underweight children (0-59 months) in 2018 at READ province, 

SOLID provinces, and CCDP provinces. 

 
Table f 

Number of missions per project per year  

Project 200
9 

201
0 

201
1 

201
2 

201
3 

201
4 

201
5 

201
6 

201
7 

201
8 

201
9 

202
0 

202
1 

Total 

Mission
s 

READ 1 2 2 2 1 1 - - - - - - - 9 

VDP (ex-
PNPM) - 2 2 2 3 2 1 2 2 2 - - - 18 

SOLID - - - 3 2 1 2 3 3 2 - - - 16 

CCDP - - - - 2 1 2 2 2 - - - - 9 

IPDMIP - - - - - - - - - 2 3 2 1 8 

READSI - - - - - - - - - - 2 1 2 5 

YESS - - - - - - - - - - - 1   1 

TEKAD - - - - - - - - - - - 1   1 

UPLAND
S - - - - - - - - - - - 1 1 2 

Total 

IFAD 
Missions 

1 4 4 7 8 5 5 7 7 6 5 6 4 69 

 
Table g  
Planned and actual government disbursements by project  

Project Agreement  
(000 US$) 

Actual/interim  
(000 US$) 

Disbursement rate at 

actual/Nov 2021 

Closed projects 41 673 26 100 63% 

READ 6 748 3 247 48% 

VDP (inc PNPM) 13 025 5 807 45% 

SOLID 14 810 10 000 68% 

CCDP 7 090 7 046 99% 

Ongoingprojects 173 186 610 0.35% 
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IPDMIP 
a 117 963 333 0.28% 

READSI 9 606 190 2% 

YESS 12 091 50 0.41% 

UPLANDS 15 336 27 0.18% 

TEKAD  18 191 
a 11 

b 0.06% 
a 
Converted from EUR to US$ (exchange rate at 1.056)

 

b 
Converted from IDR to US$ (exchange rate at 0.00007)

 

Source: Project design, supervision, completion reports (PCRs), PCRVs, PPEs 



Appendix – Annex IX  EC 2022/117/W.P.3 

100 

 

Gender analysis  

This Annex provides analysis undertaken during the CPSE to support the narrative 

contained in the main report.  

Distinction between GEWE as a rural development objective and GEWE within 

implementing organisations has not been fully appreciated in previous 

assessments. Table i indicates that all projects have been assessed as moderately to 

fully satisfactory in terms of GEWE with only CCDP and VDP having their final scores 

adjusted downwards (in the PCRV) to 4 and 3 respectively. IFAD’s gender policy (2012) 

clearly explains the distinction between GEWE as a rural development objective and 

GEWE in implementing organization. However, the GEWE achievement score 

combines the two elements and may result in misleading assessment of 

achievement particularly as the latter is primarily assessed on fulfilling staff 

gender quotas and provision of gender training. 

Table i.  

GEWE Ratings for closed projects  

Project PMD/PCR 

Rating 

PCRV/PPE 

rating 

Rating 

disconnect 

READ 5* 5 0 

VDP 4 3 -1 

SOLID 5 5 0 

CCDP 5 4 -1 

*Improved from 3 at the start of the project 

The VDP PPE (para120-128) justification for lowering the rating was based on poor 

analysis of the gender dynamics for Papua/West Papua, lack of workable women’s 
empowerment focus and little demonstrable action to include women and enhance 
their role in group activities. CCDP PCVR (para 57-61) justified the downward rating 
based on a lack of evidence to justify positive conclusions around reduction on 
women’s workload, savings accumulation, enhanced self-esteem and improved 
household relations. 

GEWE assessments rarely examined the three IFAD SOs of GEWE in rural 
development adequately. IFAD’s three SOs are economic empowerment, voice and 

influence and balance in workloads together with share in social and economic benefits. 
These three objectives remain despite the increasing emphasis on gender 
transformation. Table ii compiled from analysis of PCRs of closed projects illustrates the 
shortcomings in reporting against these objectives. Any evidence provided is usually 
limited to membership of groups or inclusion in outreach rather than benefits such as 

profits or influence which may accrue from group membership and enhanced knowledge 
and skills. The table notes that anecdote and assumptions prevail and that attention to 
the issue of women’s workload is very weak or non-existent (comments in red) 

Table ii.  
Contribution to GEWE SO as noted in PCRs  

IFAD GEWE SO READ  VDP  SOLID  CCDP  

SO1 Promote econo
mic 

empowerment to 

enable rural women 
and men to have 

equal opportunity to 

participate in, and 
benefit from, 

profitable economic 

activities.  

Target of 2 
women 

groups in 

each village 
focusing on 

homestead 

production 
(vegetable 

and/or small 

livestock) and 
off farm 

(processing 

44% ‘outreach’ 
efforts reached 

women.  

No women in famer 
groups  

  

No evidence of 
economic benefits 

but much made of 

traditional social 
norms which inhibit 

women’s 

PCR cites final impact 
survey (2018) 90% 

respondents reported ‘

men and women have 
equal opportunities to 

use family assets, use 

SOLID loan funds, 
utilize solid assets and 

assistance tools and 

utilize other loan funds’  
 

30 % 
participation in 

enterprise and 

90% 
participation in 

savings 

groups.  
Women 

reported 

increase in 
skills & income 

and savings 



Appendix – Annex IX  EC 2022/117/W.P.3 

101 

 

or kiosk) led 
to 492 women

’s groups 

formed (8025 
members)  

No evidence 

of economic 
profits  

participation all of 
which the PPE 

questions in light of 

contemporary eviden
ce  

But baseline data 
missing and attribution 

to project questionable  

BUT PCVR 
noted no 

quantitative 

evidence to 
support this 

SO2 Enable women 

and men to 
have equal voice 

and influence in 

rural institutions and 
organizations  

51% 

participation 
PCR notes 

‘Women’s 

participation 
is considered 

rare in Central 

Sulawesi, 
related to the 

culture and 

tradition, 
where women 

are never part 

of decision 
making, let 

alone 

economic 
activities’)  

 

No evidence 
for this caveat 

assumption. 

No evidence 
of voice  

PCR notes ‘Modifying 

gender roles and 
relations deeply 

rooted in the socio-

cultural norms in 
Papua and West 

Papua is a tall order. 

The important 
emphasis on working 

with women only 

groups can be 
considered as a good 

first step’  

 
Assumptions queried 

by PPE which noted a 

need for formative 
research on gender 

dynamics in Papua/W 

Papua  

PCR cites final impact 

survey (2018) ‘More 
than 90% reported that 

both genders have the 

same opportunity to get 
something they want, 

choose the position they 

want in SHGs, 
federations and 

business centres and 

choose the position they 
want in an organization 

other than SOLID. A 

similar percentage 
reported that men and 

women have equal 

opportunities in 
determining family 

decisions, determining 

decisions in SHGs, 
federations and 

business centres, 

making decisions in 
other institutions and 

determining decisions in 

carrying out activities in 
the village.’  

But baseline data 

missing and attribution 
to project questionable  

35%partiicpati

on in village 
working 

groups. 

Women 
reported ‘CCDP 

addressed our 

priorities’ 
But PCVR 

noted reported 

increased 
confidence and 

improved intra 

household 
relations were 

anecdotal  

SO3 Achieve a more 

equitable balance in 
workloads and in 

the sharing of 

economic and 
social benefits 

between women and 

men  

Not 

mentioned  

Not mentioned  

 
PPE noted lack of 

research into division 

of labour 

Not mentioned  Provision of 

water, energy 
roads and 

transport 

noted as 
reducing daily 

workload. 

PCVR notes no 
evidence for 

this  
Table iii show s that in all projects, there are notable gaps in indicators used to measure GEWE achievements 
(f inal column) 

Table iii 

Indicators used/intended to be used by projects to measure GEWE showing gaps . 

Project Main indicators Gaps 

READ #groups with women leadership 
# women in community management committees 

# active women savers  

Value of savings mobilized by women 
# active women borrowers  

Value of gross loan portfolio for women (loans outstanding – 

loans written off)  
# women receiving training 

Workload 
Nutrition 

Savings = proxy 
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# women provided with production inputs and facilities  

VDP # women registered as members of farmer groups  

#numbers of women proposing projects for funding (under 

PNPM Agriculture)  
# women in rural areas accessing financial services (savings 

and credit)  

Workload 

Nutrition  

Productivity 

SOLID # female persons receiving services promoted/supported by 

the project  
# groups with women in leadership position 

# women in saving and credit groups  

# women accessing advisory services facilitated by project  
# women in rural areas accessing financial services 

# women trained in crop production services 

#women trained in income-generating activities  
NB all the italicised indicators had the same target (16,800)  

Nutrition  

Workload  

CCDP # female persons receiving services promoted/supported by 

the project  
% reduction in prevalence of child malnutrition – segregated by 

gender  

# women-headed households reporting adoption of 

new/improved inputs 

Workload  

Voice  

IPDMIP # female persons receiving services promoted/supported by 

the project  

# female rural producers accessing production inputs and/or 
technological packages  

# women in rural areas accessing financial services – 

savings/credit  

Workload  

Nutrition  

Voice  

READSI # female persons receiving services promoted/supported by 
the project  

#women trained and receiving starter kits for integrated 

homestead gardening  
# women-headed households reporting increase in production  

#women-headed households reporting using rural financial 

services  
#female households provided with targeted support to improve 

their nutrition  

# women reporting improved quality of their diets  
# female persons in rural areas trained in financial literacy 

and/or use of financial products or services 

#female persons trained in crop production 
practices/technologies 

#female rural producers accessing production inputs and/or 

technological packages  

Voice 
Workload 

Productivity 

 

YESS #Number of young women and men finding employment in the 
agri-based sector 

#female persons trained in income-generating activities or 

business management 
#female persons in rural areas trained in financial literacy 

and/or use of financial products and services  

Voice  
Workload 

Nutrition 

TEKAD # of women-headed households reached by project  

# female persons receiving services promoted/supported by 
the project  

# women in rural areas accessing financial services – 

credit/savings  

Nutrition 

Voice  
Workload  
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UPLANDS # female persons receiving services promoted/supported by 

the project  

# women trained in crop production practices and/or 
technologies  

# women in rural areas accessing financial services (credit)  

# female households reporting improved incomes from 
improved processing/market linkages  

#women trained in income-generating activities or business 

management  

Nutrition  

Voice  

Review of the gender quota targets for staff (Table iv) indicates that whilst targets were 
articulated in designs, there was little follow up in terms of recording achievement, 
analysis of trends and no evidence of review of missed targets during the life of projects. 

Evidence of participation in gender training and training outcomes are not routinely 
collected. 

Gender consultants shared with CSPE that even quotas could be better refined, e.g. per 
cent women extensionists provided transport support to ensure they can visit the field 
easily. 

Within projects there is an expectation that all staff meet GEWE competence standards 
and training which is not the case. There are no provisions for tracking staff costs and 
time dedicated to GEWE. 

Table iv  

Analysis of gender quota staffing targets and achievement  

Project Target Achievement Gender training to staff 

READ No quotas  n/a All 150 village facilitators 

trained on gender  

VDP 30% quota for women 

village facilitators 

12% (< half target) Gender and nutrition 

training provided to 
facilitators 

SOLID  30% quota for women on 
provincial and district 

technical committees 

0% (PPIU) 

18% (district 

coordinators) 

No gender specific 
training noted 

50% quota for women 
facilitators and extension 

staff 

No data 

‘encouragement for 

women to apply for 

project posts and 
qualified women given 

preference’ 

No data although later 

in the project, there 

was a woman PD with 
predominantly female 

staff 

CCDP No quotas n/a No gender specific 

training noted 

IPDMIP 30% participation of 

women quota for 

development activities 
assumed to apply to staff 

too. 

Midline survey (2021) 

noted 51% field staff 

(out of 388) are women  

Intentions to provide 

GEWE training 

(lunchtime seminars & 
workshops) including to 

staff to help them to 

recognise gender issues 
in forming WUA and 

undertaking participatory 

rural appraisal. 

READSI 50% quota for women 

village facilitators 

32% (108/335 village 

facilitators) 

No specific gender 

training  

YESS 30% quota for women 

mobilisers/ 50% quota 
for women youth 

facilitators 

No data Little detail on any 

gender training. 
Mobilisers confirmed that 

all they were told was to 

try to ensure quotas 
reached where possible. 



Appendix – Annex IX  EC 2022/117/W.P.3 

104 

 

All service providers 

contracted (including 

consultants) must 
demonstrate knowledge 

and experience with 

GESI principles, 
responsibilities for GEWE 

specified in ToRs 

No data No specific gender 

training identified 

TEKAD 40% quota for women 

staff in national, 

provincial and district 
implementation units 

38% (national) 

36% (province) 

34% (district) 

Capacity building for all 

district and sub district 

staff on ‘gender equitable 
and socially inclusive 

village economic 

development’ 
All service providers 
contracted must 

demonstrate knowledge 

and experience with 
GESI principles 

No data 

UPLANDS 50% quota for woman 
village facilitators 

No data Staff to receive gender 
action learning for 

sustainability (GALS) 

training bit more 
emphasis on 10 module 

commodity-specific 

training for extension 
staff 

50% quota for woman 
provincial management 

unit and provincial 

implementation units  

14% (provincial 

management unit) 

GEWE has not had adequate supervision support. Table v. presents the number of 
times gender specialists were included in supervision missions and appears to be 
moderately good but obscures the fact that these consultants were not totally 
focused on GEWE. As the ToR for one such consultant indicated, not only was she 
required to review the status of gender mainstreaming and GEWE (primarily concerned 
with inclusion of women) but was also required to assess targeting, social mobilization 

and community facilitation and recommend measures to support farmer group capacity 
building. Others indicated that being responsible for a range of crosscutting issues 
(targeting, poverty, nutrition) was acceptable because of the inter-relationships of these 
issues but noted that the format of supervision mission reports were dull and inhibited 
the elaboration of issues which would be useful and provide direction Government of 

Indonesian forward. 

Conclusions made in impact surveys were weak and reinforced widely held assumptions 
that there is nothing to fix in terms of gender in Indonesia. For example, READ Outcome 

survey 2014 noted 'Gender equality in which the roles of women and men in the READ 
and Non READ household in making a living, managing family finances, taking care of 
family members and conducting activities seen already well developed and in accordance 
with nature’. The IPDMIP baseline 2019 states ' The data is at least the role of women in 
farming activities is still limited to activities where it is natural to be carried out by 

women according to their nature’ and implies no requirement to challenge the status 
quo.  

The capacity both local gender specialists and companies tasked with impact studies to 

analyse and interpret gender data is weak. Analysis has revealed that many of the 
companies contracted to undertake IFAD impact studies have construction and 
engineering specialties and local gender consultants are often co-opted to do this work 
when their real expertise lies elsewhere. Interviews conducted indicated that in-country 
gender expertise is considered weak compared to other countries in the region. 

Generally, they are neither pro-active nor able to use gender analytical lenses 
adequately. 
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Gender specialists in supervision and MTR missions 
Project Missions  Gender

/ 

Sociolo
gist 
present 

Missions 
with 

missing 
info 

Total 
missi

ons 
(as of 
July 
2021) 

READ S1:2009 IS1: 
2010  

S2:20
10 
Sociol
ogist 
(FAO) 

MTR 2011 
Sociologist 
(FAO) 
Gender 
specialist 

S3: Not 
clear 

       2 4 9 

PNPM/VD
P 

S1:2010 
Sociologi

st (FAO) 

S2: 2011 IS2: 
2011  

MTR: 
2012 

sociologist  

S3: 2013 
 

IS4: 
2013 

IS5: 
2014 

IS7: 2016 S4: 2014 
sociologist  

S5: 
2017 

S6:2
018 

sociol
ogist 

IS8: 
2018 

4 4 18 

CCDP IS1 2013 S1 2013: 

sociologis
t 

S2/JR

M 
2014: 
sociol
ogist 

IS2: 2015 

 

MTR:2015 

sociologist 

JRM; 

2016 

JSM; 

2016 

JRM, 2017 

sociologist 

    4 0 8 

SOLID S1: 2012 
sociologis
t 

S2: 2012  
Not clear 

S3: 
2013 
sociol
ogist 

MTR; 
2014 
sociologist 

S4: 2015 S5: 2015 
Gender 
specialist 

S6:2016 
Gender 
specialist 

IS4: 2017  IS5:2017 S7: 
2017 

S8: 
2018 

 5 3 13 

IPDMIP IS1 2018 S1 2018 IS2 
2019 

IS3 2019: 
Sociologist 
and 

gender 

S2: 2019 
Sociologist 
and 

gender 

S3 2020 
(remote) 

Partial 
S4 2020 

MTR 2021  
ADB 
Gender 

(ADB) 

    3 0 9 

READSI S 1: 2019 
Sociologi

st and 
gender 

IS1: 
2019 

Sociologi
st and 
gender 

S2: 
2020 

(remo
te) 

IS2: 2021          2 0 4 

YESS S1 2020  
remote 

           0 0 1 

UPLANDS S1 2020 
remote 

IS1 2021 
report 
not 
uploaded 
yet 

          0 0 2 

TEKAD S1 2020 
remote 

           0 0 1 

* includes supervision (S), implementation support (IS), mid-term review (MTR), joint review (JRM) and joint support (JSM) missions. Does not include project completion missions (PCR) and 

missions with missing reports 
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Mapping of the COSOP 2016 Framework & new projects

 

Source: Based on the mapping in the COSOP 2016 



Appendix – Annex XI  EC 2022/117/W.P.3 

107 

Summary information on the loan-funded projects in 
this evaluation 

1. Rural Empowerment and Rural Agricultural Development Programme in 
Central Sulawesi (READ) was approved in December 2004 on an exceptional 
basis before the loan had been negotiated with the Government. It was later 
rejected by the Government mainly because of the revised national policy 
regarding on-lending to local governments for externally borrowed funds. READ 
was redesigned and approved in September 2006. The total actual cost was 

US$23.59 million, financed by IFAD through a loan of US$21 million and a grant of 
US$0.5 million and the Government (Central, Central Sulawesi and District 
governments). The project was implemented by the MoA and targeted poor 
households living below the poverty line, especially those in marginal upland areas, 
in 5 rural districts in Central Sulawesi province. The post-MTR objective was to 

“strengthen the capabilities of local communities in general and of the rural poor in 
particular, to plan and manage their own development and improve their livelihood 
on a sustainable basis”. READ was a community-based development project. It 
strove to empower groups and their villages to participate in local development 
processes and improve road, drinking water and irrigation infrastructure. It also 

supported the development of farming systems and small non-farm business 
enterprises. 

2. Village Development Programme (VDP) formerly National Programme for 

Community Empowerment (PNPM: Programme Nasional Pemberdayaan 
Masyarakat) was financed by the World Bank and co-financed by the Government 
and IFAD, whose loan was approved in September 2008. PNPM was a countrywide 
umbrella, community driven development (CDD) programme with components 
such as PNPM-Urban, PNPM-Support for Poor and Disadvantaged Areas and PNPM-

Rural – the latter receiving IFAD financing in North, Central and South Sulawesi 
provinces. IFAD also financed a pilot programme in Papua and West Papua called 
PNPM - Agriculture, which focussed on agriculture oriented livelihood activities. 
Implementation was discontinued in 2014 after the Government requested 
operations to be put on hold. The new government brought a new “Village Law” 

that stipulates increased devolution of responsibilities and power to the village 
governments. IFAD re-designed the PNPM-Agriculture in Papua and West Papua to 
be consistent with the new community development approach and the Village 
Development Programme (VDP) was launched in 2016. 

3. About 85 per cent of the US$68.5 million IFAD loan went towards financing block 
grants in PNPM-Rural. The remaining 15 per cent went towards the implementation 
of PNPM-Agriculture and later the redesigned VDP, which closed in June 2019. The 
MoHA implemented PNPM and the MoV, created in 2015, implemented VDP. VDP’s 

stated overall goal was “to reduce poverty and improve local-level governance in 
rural areas through the provision of investment resources to support productive 
proposals developed by communities, using a participatory planning process.” VDP 
was the forerunner to TEKAD (see below). 

4. Smallholder Livelihood Development Project in Eastern Indonesia (SOLID) 
was approved in May 2011 and closed in July 2020. Total actual project costs were 
US$58 million, supported by an IFAD loan of US$49 million and grant of US$1 
million, as well as the Government. SOLID was implemented by the MoA, in the 

target eastern provinces of Maluku and North Maluku. The overall objective was to 
improve the livelihoods (incomes and food security) and reduce the incidence of 
poverty of rural households. The original design tried to address the lack of social 
cohesion in the post-conflict area and the broad range of needs at village level, 
including gender equity and empowerment, food security, agriculture productivity, 

and value chain engagement. It also contained significant elements of natural 
resource management, community infrastructure, forestry and fisheries. The main 
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target group were farm households belonging to the Self-Help Groups (SHGs) and 
Federations. The project underwent redesign at MTR to make the achievement of 
the objective more doable and put greater focus on food production and marketing. 

5. Coastal Community Development Project (CCDP) was approved in September 
2012 and closed in June 2018. Total actual costs were US$45 million, financed by 
an IFAD loan of US$24 million and grant of US$2 million, a loan of US$7.8 million 

from the Spanish Trust Fund and the Government and beneficiaries. CCDP was 
implemented by the MMAF in 12 coastal districts across nine provinces (Papua, 
Maluku Utara, Maluku, Nusa Tenggara Timur, Nusa Tenggara Barat, Sulawesi 
Selatan, Gorontalo, Sulawesi Utara, Kalimantan Barat). The goal of CCDP was to 
reduce poverty and enhance economic growth among the active poor in coastal 

and small-island communities. This was to be achieved through the objective of 
increasing household incomes for families involved in fisheries and marine 
activities. CCDP supported participatory processes to empower communities to 
establish marine-based economic activities and to determine priorities for the 
project’s support of village-based infrastructure, coastal resource management and 

enterprise groups. The target group included five sub-groups of households with 
variable levels of labour availability and assets that enabled access to marketable 
marine resources. 

6. Integrated Participatory Development and Management of the Irrigation 
Sector Project (IPDMIP) was approved in December 2015 and is scheduled for 
completion in March 2023. The COVID19 pandemic meant that the MTR could not 
take place in May 2020. Total project costs at design were US$853 million, 
supported by an IFAD loan of US$98.5 million and a grant of US$1.5 million. In 

addition, the ADB is providing a loan of US$600,000 and the Government covers 
the rest, US$153 million. IPDMIP covers 74 districts in 16 provinces (5 in Sumatra, 
4 in Java, 2 in Kalimantan, 3 in Sulawesi and 2 in Nusa Tenggara). The 
development objective is to increase the value of sustainable irrigated agriculture. 
Components focus on 1) irrigated agriculture incomes, 2) irrigation systems 

infrastructure productivity and services, 3) irrigation systems management, and 4) 
policy and institutional frameworks for irrigated agriculture. IFAD and AsDB finance 
activities in components 1 and 2, respectively, and both agencies finance 
components 3 and 4. The target group of poor rural people comprises poor, near-
poor and better-off people, and the targeting strategy involves reaching the most 

marginal households. The main implementing agency is the Directorate General of 
Water Resources (DGWR) in the Ministry of Public Works and Housing (MoPWH). 

7. Rural Empowerment and Agriculture Development Scaling-Up Initiative 

(READSI) was approved in September 2017 and is scheduled for completion in 
January 2023. Total project costs at design were US$55.3 million, with support 
from an IFAD loan of US$39.9 and grant of US$1 million, as well as the 
Government, international private sector and beneficiaries. The development 
objective is to empower individually and collectively rural households with the 

skills, confidence and resources to sustainably improve their farm and non-farm 
incomes and livelihoods. READSI is implemented by the MoA and covers 14 
districts within 4 provinces of Sulawesi Island (Gorontalo, Sulawesi Tengah, 
Sulawesi Tenggara, Sulawesi Selatan) and two districts in each of West Kalimantan 
and Nusa Tenggara. It builds on the READ approach of community mobilization 

integrated with agriculture and livelihood development and also supports services 
inputs, market linkages and policy and institutional frameworks for smallholder 
agriculture. The target group comprises the poor and near poor with potential to 
generate economic returns, active farmers that can act as agents of change and 
the landless and land-poor, including women-headed households. The targeting 
strategy promotes the inclusion of ethnic groups and indigenous peoples who meet 

the programme selection criteria. 
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8. Youth Entrepreneurship and Employment Support Services Programme 
(YESS) was approved in December 2018 and scheduled for completion mid-2025. 
Total project costs at design were US$72.71 million, with support from an IFAD 

loan of US$55.3 and grant of US$2 million, as well as the Government and 
beneficiaries. Implemented by the MoA’s Agency of Agricultural Extension and 
Human Resource Development (AAEHRD), YESS targets poor and vulnerable youth 
in 15 districts in the 4 provinces of East Java, West Java, South Kalimantan and 
South Sulawesi. The goal is that young women and men contribute to rural 

transformation and inclusive rural growth, while the objective is that rural young 
women and men are engaged in the agri-based sector through employment and 
entrepreneurship. Activities focus on building youth skills-sets and business 
development services, creating employment opportunities and linking them to 
financial institutions. YESS also aims to support a conducive policy environment for 
young rural workers and entrepreneurs. 

9. The Development of Integrated Farming Systems in Upland Areas 
(UPLANDS) was approved in December 2019 and is scheduled for completion in 

December 2024. Total project costs at design were US$151.66 million, primarily 
financed by a loan of US$70 million and grant of US$0.5 million from the and a 
loan of US$50 million from IFAD, as well as financing from the Government, 
beneficiaries and the local private sector. Implemented by the Directorate General 
of Agricultural Infrastructure and Facilities within the MoA, the project covers seven 

provinces: Banten, West Java, Central Java, East Java, West Nusa Tenggara, North 
Sulawesi, and Gorontalo. The overall goal is to reduce poverty and enhance food 
security in upland areas through remunerative, sustainable and resilient 
livelihoods. The development objective is to increase smallholders ’ agricultural 
productivity, incomes, livelihoods and resilience. The main target group is 
economically active smallholder farmers, poor and marginalized subsistence 

farmers, and women processors and youth. Investments in a range of 
complementary activities include new and rehabilitated infrastructure, improved 
quality of climate resilient planting materials, training and upskilling extension 
staff, providing technical and facilitation support for farmers, ensuring access to 
finance, reducing post-harvest losses and improving market access. 

10. Integrated Village Economic Transformation Project (Transformasi 
Ekonomi Kampung Terpadu, TEKAD) was approved in October 2019 and 

scheduled for completion in December 2025. Total project costs at design were 
US$702 million, financed by an IFAD loan of US$32.9 million and grant of US$1.5 
million, the Government Village Fund estimated at US$541.6 million and 
contribution of US$18.99 million, and beneficiaries. There was a financing gap of 
US$80 million to be financed by IFAD with resources from its next funding cycle or 
by a co-financier. Implemented by MoV, it operates in five eastern provinces - 

Papua, West Papua, Maluku, North Maluku, and East Nusa Tenggara. TEKAD builds 
on the Government supported PNPM as well as the IFAD-supported PNPM-
Agriculture and VDP. It aims to empower village communities to contribute to rural 
transformation and inclusive growth and specifically to enable rural households to 
develop sustainable livelihoods, taking advantage of strengthened village and 

district level governance. Investments focus on: building village capacities to plan, 
implement and monitor Village Fund resources; developing an enabling 
environment to better meet village needs through district planning and support 
services, linkages between market players and producers and better access to 
financial non-financial services; and, improving MoV capacities.
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