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Preview of the results-based work programme and
budget for 2013 and indicative plan for 2014-2015 of the
Independent Office of Evaluation of IFAD

I. Introduction
1. As requested by the Executive Board, the Independent Office of Evaluation of IFAD

(IOE) has prepared its fifth three-year rolling evaluation work programme. The
document contains a preview of IOE’s work programme and budget for 2013 and
indicative plan for 2014-2015. Similar to last year, IOE has followed the results-
based work programme and budget approach and linked its resource requirements
to the achievement of key results.1

2. As in the past, the proposed independent evaluation work programme has been
developed in consultation with IFAD Management, including discussions with the
regional divisions and the Policy and Technical Advisory Division. In the coming
weeks, IOE will analyse in detail the implications of the planned evaluations on its
human and financial resources for 2013. The results of this analysis, including the
final proposed list of evaluations, will be presented to the Evaluation Committee at
its October 2012 session.

3. Since 2011, IOE has undergone a major strategic reorientation resulting from the
Peer Review of IFAD’s Office of Evaluation and Evaluation Function2 and the
adoption of the revised Evaluation Policy. Many adjustments have been made to
ensure high-quality, timely and useful independent evaluations that provide value
for money. This year the division will continue to build on these efforts to ensure
that independent evaluations can further enhance IFAD’s contribution to rural
poverty reduction globally.

4. This document has six sections. Section II includes an overview of key
developments in the external and internal context and their implications for IOE.
Section III describes IOE’s objectives3 and divisional management results (DMRs)
and their linkages with IFAD’s corporate management results (CMRs).4 Section IV
summarizes the achievements with regard to the 2012 evaluation work programme
under each objective, whereas section V focuses on the proposed activities for
2013-2015. Section VI outlines the proposed 2013 budget and human resources
needed for IOE to implement its evaluation activities and achieve the DMRs and
objectives.

5. Following the incorporation of the comments made by the Evaluation Committee at
its seventy-second session in July 2012 and based on guidance and comments
provided by the Audit Committee and the Executive Board during their sessions in
September 2012, IOE will prepare a comprehensive results-based work programme
and budget for 2013 and indicative plan for 2014-2015, for discussion with the
Evaluation Committee at its seventy-third session in October. The final document
will be discussed by the Executive Board in December 2012. Prior to this, as in the
past, the budget proposal will be considered by the Audit Committee in November
2012, together with the administrative budget of IFAD for 2013. The budget will be
finally submitted to the Governing Council in 2013 for approval.

1 IFAD introduced its first results-based annual programme of work and administrative budget in 2010.
2 The Peer Review was undertaken by the Evaluation Cooperation Group of the multilateral development banks, and
the final report was presented to the Executive Board in April 2010.
3 This is the third year that IOE has followed the results-based management approach by identifying its core objectives
and results as well as the activities necessary to achieve those results and objectives.
4 IFAD has 10 corporate management results, aimed at sustaining the Fund’s strategic objectives. These are applied
across the organization, according to their relevance to each division’s programme of work. Following IFAD’s results-
based management approach, IOE has also identified its divisional management results, which aim at sustaining the
division’s proposed objectives.
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II. An evolving environment
6. This results-based work programme and budget has been developed after carefully

considering the evolving strategic directions as well as the Change and Reform
Agenda within IFAD, the new business model of the Fund, the IFAD medium-term
plan 2013-2015 (which is currently under preparation), and the revised Evaluation
Policy and the Terms of Reference and Rules of Procedure of the Evaluation
Committee, which were adopted in May 2011.

7. The Consultation on the Ninth Replenishment of IFAD’s Resources (IFAD9) was
successfully concluded in December 2011. The Consultation agreed on a series of
operational, institutional and financial commitments to strengthen the Fund’s
contribution to achieving the first Millennium Development Goal of eradicating
poverty and hunger, and to deepen its focus on gender equality and women’s
empowerment in the IFAD9 period (2013-2015). In particular, the aim is for IFAD
to contribute to lifting 80 million rural people out of poverty globally. The IFAD9
commitments are shaped around four themes: (i) operational effectiveness;
(ii) institutional effectiveness and efficiency; (iii) financial capacity and
management; and (iv) results management.

8. Operational effectiveness will be enhanced through a series of measures focusing
on: aid effectiveness, scaling up, private-sector engagement, gender equality and
women’s empowerment, climate change and sustainable management of
environmental resources, project efficiency, country-level decentralization, fragile
states, national monitoring and evaluation systems, South-South and triangular
cooperation, and partnership and advocacy. IOE’s evaluations in recent years have
covered a number of these areas5 and the division is committed to continue
assessing these issues as part of its regular evaluation activities.

9. Institutional effectiveness and efficiency will be improved through new management
tools for cost analysis and control, and a combination of consolidation and
innovation with regard to human resource management systems, policies and
practices. Financial capacity and management will be strengthened in response to
changes in the financial environment through actions to upgrade IFAD’s financial
model in line with industry best practice and the exploration of new forms of
internal and external resource mobilization. The corporate-level evaluation (CLE) on
IFAD’s efficiency currently being undertaken by IOE is expected to shed light on
various aspects of institutional efficiency and provide recommendations in these
areas.

10. Results management will continue to be the driving force behind stronger and
broader impact by the Fund. The Results Measurement Framework 2013-2015
offers a series of important innovations to improve and better demonstrate the
results achieved by the Fund. Of these, the increased emphasis on impact
evaluation is the most significant. In this regard, based on its accumulated
knowledge, IOE plans to support Management in developing its capability to
conduct rigorous impact evaluations.

III. IOE’s results chain
11. Similar to 2012, IOE has two strategic objectives for its 2013 work programme and

indicative plan for 2014-2015. The objectives are as follows:

(i) Strategic objective 1: Contribute to improving the performance
of corporate policies and IFAD-funded operations. This strategic
objective reflects the twofold purpose of the independent evaluation
function at the Fund, namely to promote accountability and results
assessment, and foster learning to improve the performance of

5 Such as the corporate-level evaluations on innovation and scaling up, gender equality and women’s empowerment,
private-sector partnership and institutional efficiency.
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corporate policies and IFAD-supported operations. Over the years, IOE
has developed rigorous and state-of-the-art methodology for evaluation
and an effective process for interaction with IFAD Management and
governing bodies. These are essential instruments to achieve this
strategic objective.

(ii) Strategic objective 2: Promote effective learning and knowledge
management. The aim of this strategic objective is to promote timely
evaluation feedback on cross-cutting themes and issues of corporate
priority and interest to IFAD and the development community. The
learning and knowledge management activities proposed under this
strategic objective therefore are more wide-ranging than the learning
promoted under strategic objective one, which is specific to the
evaluation of individual corporate policies, country programmes and/or
projects financed by IFAD.

12. Following the results-based budgeting approach, seven DMRs have been defined for
the two IOE strategic objectives. The DMRs will allow the division to track the
implementation progress and effectiveness of its work programme and report on
the achievement of its strategic objectives. The following table summarizes the
proposed DMRs, the strategic objectives and their linkages with the CMRs. IOE’s
key performance indicators and a visual representation of the IOE’s results chain
are included in annex V and VI respectively. In October, IOE will provide an update
on progress towards the targets of its key performance indicators (see annex V).
Table 1
IOE's divisional management results, objectives and linkages with IFAD's corporate management
results

IOE DMRs IOE objectives Linkages with IFAD CMRs

DMR 1: Annual Reports on the Results
and Impact of IFAD Operations (ARRIs)
and CLEs that provide concrete building
blocks for the development and
implementation of better corporate
policies and processes

Strategic objective 1: Contribute to
improving the performance of corporate
policies and IFAD-funded operations

CMRs 1, 2 and 3

DMR 2: Country programme evaluations
(CPEs) that serve as concrete building
blocks for better results-based country
strategic opportunities programmes
(COSOPs)

DMR 3: Project evaluations that
contribute to better IFAD-supported
operations

DMR 4: Methodology development

DMR 5: Work related to IFAD governing
bodies

DMR 6: Production of evaluation
syntheses and ARRI learning themes Strategic objective 2: Promote effective

learning and knowledge management CMR 8
DMR 7: Systematic communication and
outreach of IOE’s work

IFAD CMRs: CMR 1: Better country programme management; CMR 2: Better project design (loans and grants); CMR 3:
Better supervision and implementation support; CMR 4: Better financial resource management; CMR 5: Better human
resource management; CMR 6: Better results and risk management; CMR 7: Better administrative efficiency and an
enabling work and information and communications technology (ICT) environment; CMR 8: Better inputs into global
policy dialogues for rural poverty reduction; CMR 9: Effective and efficient platform for Members’ governance of IFAD;
CMR 10: Increased mobilization of resources for rural poverty reduction.

13. In line with IFAD’s results-based budget approach, the 2013 IOE budget (staff and
non-staff costs) has been earmarked against each DMR and each strategic objective
(see table 3, annex IV for details).
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IV. Highlights of the 2012 work programme
14. By the end of the year, IOE expects to have implemented all the activities planned

under the 2012 work programme. Details of the implementation progress of
evaluations planned in 2012 are provided in annex I.

Strategic objective 1: Contribute to improving the performance of
corporate policies and IFAD-funded operations.

15. The 2012 Annual Report on Results and Impact of IFAD Operations (ARRI) is under
preparation. Given that this will be the tenth edition, this year the ARRI will trace
the evolution of the report and make a proposal for its future structure and content,
taking into consideration IFAD’s changing context. This year’s ARRI also makes a
special effort to benchmark more comprehensively the performance of IFAD
operations against the agricultural sector operations of other multilateral financial
institutions, United Nations organizations and bilateral agencies. The report will be
discussed first in the Evaluation Committee, and then with the Executive Board in
December 2012.

16. The CLE on IFAD’s efficiency is well under way. Thus far, the inception report has
been completed and the draft final report is being prepared. The CLE analyses
IFAD’s efficiency in key areas such as operations, governing bodies, human
resources, management of all legal aspects of IFAD’s operations and administration,
and information and communication technology. The final evaluation report will be
presented to the December session of the Executive Board in 2012.

17. Work on the CLE on direct supervision and implementation support is ongoing. The
approach paper has been prepared and was discussed by the Evaluation Committee
in April this year. The inception report has also been completed. This evaluation is
scheduled to be presented to the Evaluation Committee and the Executive Board in
April 2013.

18. As an additional activity, together with the Operations Evaluation Department of the
African Development Bank (AfDB), IOE is undertaking an assessment of the
implementation of the recommendations emerging from the joint evaluation of the
agriculture and rural development policies and operations in Africa of AfDB and
IFAD. The assessment will involve both organizations, with a view to creating a
stronger and more purposeful partnership between the Bank and the Fund in the
future.

19. As per past practice, IOE continues to provide the Evaluation Committee and
Executive Board with written comments on IFAD’s new corporate policies or
strategies in areas where IOE has accumulated evaluative evidence and lessons. To
date, comments have been provided on the IFAD Policy on Gender Equality and
Women’s Empowerment, as well as the IFAD Partnership Strategy.

20. IOE worked on a number of country programme evaluations (CPEs) in 2012. The
CPEs for Ghana and Viet Nam were discussed at the Evaluation Committee session
in April 2012 and the CPE for Jordan in July 2012. The Uganda CPE has also been
completed and the national round-table workshop took place in Kampala in early
July 2012. The CPEs for Ecuador, Indonesia, Madagascar, Mali and Nepal are under
way. IOE will soon start preparatory work on the CPEs for Burundi and the Republic
of Moldova, which are scheduled for completion in 2013.

21. In 2011, IOE transformed its approach to project evaluations by undertaking
project completion report validations (PCRVs)6 and project performance

6 The PCRV consists of an independent desk review of the project completion report (PCR) and other available and
relevant project documentation. The ratings assigned by the Programme Management Department for project
performance are reassessed, revealing any “net disconnect” in reporting on results generated, respectively, through
independent and self-evaluation systems.
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assessments (PPAs)7 on a selective basis. This year IOE continues to validate all
project completion reports (PCRs) available during the year (around 21 PCRVs) and
nine PPAs8 (in Armenia, Azerbaijan, Bangladesh, Cambodia, China, India, Mongolia,
the Plurinational State of Bolivia and the Republic of Moldova). According to the
feedback received so far, the PCRVs and PPAs are appreciated by IFAD
Management since they highlight lessons for use in the design and implementation
of IFAD operations. In particular, the PCRVs serve as an incentive to improve the
quality of PCRs, by revealing systemic issues that need to be addressed by
Management in the preparation of future reports.

22. With regard to methodology development, the PCRV/PPA methodology was finalized
earlier this year, providing IOE staff and consultants with guidance, both on
methodology and on processes for undertaking project evaluations. In addition, the
revised IOE internal peer review guidelines have been completed, which provide a
framework for quality assurance of all main evaluation deliverables as well as
knowledge sharing.

23. IOE provided comments on the President’s Report on the Implementation Status of
Evaluation Recommendations and Management Actions (PRISMA) presented to the
Evaluation Committee in July 2012 and the Board in September 2012.

24. IOE participated in a workshop on evaluation capacity development organized by
the Indonesian Ministry of Foreign Affairs in Jakarta in May 2012. At this workshop,
IOE briefed government officials on the IFAD Evaluation Policy and independent
evaluation methods and processes. A delegation from the Ministry of Finance of
China plans to visit IOE towards the end of July to explore the possibility of
developing a partnership specifically for evaluation, and to learn about IOE’s
evaluation methodology and processes.

25. So far in 2012, IOE has participated in two formal sessions of the Evaluation
Committee, as well as the Committee’s annual country visit, which this year was
held in Ghana. IOE also participated in the April session of the Executive Board,
where evaluation-related items were presented.

Strategic objective 2: Promote effective learning and knowledge
management.

26. Evaluation synthesis9 is a new product introduced for the first time in 2011. This
year, IOE is working on two such syntheses: (i) the role of cooperatives in rural
development; and (ii) the country strategic opportunities programme (COSOP) as
an instrument, including its structure, development and implementation process. In
addition, IOE has been asked by the Evaluation Cooperation Group (ECG)10 of the
multilateral development banks to take the lead in preparing a synthesis report on
gender in 2012. The final synthesis report will be issued at the ECG meeting to be
held in Paris at the end of November 2012.

27. As per past practice, the ARRI devotes due attention to learning and to reporting on
the performance and impact of IFAD operations. As agreed with the Board last
year, the 2012 ARRI focuses on policy dialogue as the learning theme. This aspect
will be discussed with IFAD Management, country programme managers and other
staff at a dedicated in-house learning workshop in September 2012 before the ARRI
is finalized. IOE also plans to invite resource persons from other organizations (the
Food and Agriculture Organization of the United Nations [FAO], the Swiss Agency

7 The PPA is undertaken for a selected number of projects that have undergone a PCRV. It includes a field visit. The
purpose of the PCRVs and PPAs is to assess the results and impact of IFAD-funded projects and to generate findings
and recommendations that can inform other projects funded by IFAD.
8 This is one more than originally planned: the extra PPA was added to enhance the evidence base for the planned
CPEs in the same countries.
9 An evaluation synthesis identifies and captures evaluative knowledge from a variety of evaluations produced by IFAD
and evaluation outfits of other organizations, and presents lessons learned from academic literature and targeted
interviews to promote learning and the use of evaluation findings.
10 In 2011, IOE became a full member of the ECG.
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for Development and Cooperation [SDC], etc.) to this workshop to benefit from
their lessons and experiences in policy dialogue.

28. IOE continued to strengthen its engagement in several international evaluation
platforms and evaluation-related processes. IOE took part in the ECG meeting in
Luxembourg in March 2012 where it briefed other members on the status of the
preparation of the evaluation synthesis report on gender (see paragraph 26 above).
IOE also participated in the 2012 annual general meeting of the United Nations
Evaluation Group (UNEG)11 organized in Rome in April 2012 in cooperation with FAO
and the World Food Programme (WFP). At this event, IOE, together with the
evaluation units of FAO and WFP, hosted an evaluation practice seminar. The
seminar provided IOE with an opportunity to make a presentation on lessons for
further strengthening gender equality and women’s empowerment in development
operations, and to facilitate a discussion on best practices for writing evaluation
recommendations. IOE continues to be involved in a number of UNEG task forces.

29. In the context of UNEG, IOE also contributed to the organization of a meeting of the
Network of Networks on Impact Evaluation (NONIE)12 which was held at FAO
headquarters on 19 and 20 April 2012. The meeting focused on mixed methods for
addressing the challenge of attribution in impact evaluation and the role of impact
evaluation in M&E systems. IOE provided comments on the following three papers
produced by UNEG: (i) impact evaluation in multi-agency interventions; (ii) the role
of impact evaluation in the evaluation systems of United Nations agencies; and
(iii) impact evaluation of normative work.

30. IOE has cooperated with the evaluation units of the Global Environment Facility and
others (including FAO, the United Nations Educational, Scientific and Cultural
Organization [UNESCO], the World Bank, etc.) in conducting a desk review of past
independent external evaluations of multilateral development institutions. The aim
was to ascertain the value of such evaluations and to draw lessons on their design
and execution. In this regard, a case study on the impact of IFAD’s independent
external evaluation (2005) was produced and discussed, together with the case
studies of other organizations, in a workshop on lessons learned from
comprehensive evaluations of international institutions held at UNESCO in Paris in
June 2012.

31. In the context of IOE’s partnership with SDC, an IOE staff member participated in a
meeting of the SDC Agriculture and Rural Development Network organized in
Berne. At the meeting, IOE made a presentation focusing on IFAD’s processes for
the design and review of country strategies, IOE’s general findings on these
processes and its methodology for CPEs. IOE staff will also participate in a SDC
learning event on monitoring policy outcomes, which will be organized in the
second half of the year. A review of the partnership with SDC to identify lessons
learned for the future is currently being undertaken.

32. IOE staff participated in selected in-house committees, teams and events such as
meetings of the Operational Strategy and Policy Guidance Committee (OSC), and
country programme management teams (CPMTs) to ensure that lessons learned
from evaluations are adequately shared, discussed and eventually internalized in
the development of new IFAD policies, strategies and projects. IOE is also a
member of the IFAD community of practice on knowledge management. In
addition, the Director and Deputy Director also attended the periodic meetings of
the IFAD Management Team and the Operations Management Committee (OMC).
IOE is represented now as a permanent observer on the OMC.

11 Established in 1984, UNEG is a professional network that brings together the heads of units responsible for
evaluation in the United Nations system. It currently has 46 members.
12 Established in 2006, NONIE is an evaluation network encompassing the Organisation for Economic Co-operation and
Development/Development Assistance Committee (OECD/DAC), the UNEG, the ECG and the International
Organization for Cooperation in Evaluation (a network of regional evaluation associations).
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33. The division continues to send its staff on evaluation training. Staff attended the
International Program for Development Evaluation Training organized by the
Independent Evaluation Group of the World Bank, various training courses held by
the Evaluators’ Institute and a course on Development Evaluation Principles and
Practice organized by the United Kingdom’s Department for International
Development and the United Kingdom Evaluation Society. On-the-job training and
knowledge sharing among staff are promoted to enhance the skills set of IOE staff.
In 2012, the division also introduced annual IOE staff awards, to recognize staff for
excellent work and innovative approaches that can serve as good practice examples
in the future.

V. The 2013 results-based work programme and
indicative plan for 2014-2015

34. This section charts the proposed activities for 2013-2015 to enable IOE to achieve
its DMRs and the strategic objectives contained in table 1. Details of the proposed
evaluations for 2013 and the indicative plan for 2014-2015 are provided in
annex II.

Strategic objective 1: Contribute to improving the performance of
corporate policies and IFAD-funded operations

35. DMR 1: ARRIs and CLEs that provide concrete building blocks for the
development and implementation of better corporate policies and
processes. In 2013, IOE will commence the CLEs on IFAD’s approach to and
results in policy dialogue, and the Revised IFAD Policy for Grant Financing. It will
also prepare the eleventh edition of the ARRI and complete the CLE on direct
supervision and implementation support. In addition, IOE plans to undertake an
evaluation of the achievements of the replenishment process and present its results
at the outset of the Consultation on the Tenth Replenishment of IFAD’s Resources
in early 2014. The broad objectives and scope of this evaluation will be developed
in close consultation with the Board and IFAD Management in the near future.

36. The indicative plan for 2014-2015 includes the preparation of the twelfth and
thirteenth editions of the ARRI, as well as the undertaking of a joint evaluation with
the FAO Office of Programme, Budget and Evaluation of the reformed Committee on
World Food Security. Moreover, IOE has included in the indicative plan a CLE on
IFAD’s engagement in fragile states.

37. As required by the revised Evaluation Policy and Terms of Reference of the
Evaluation Committee, IOE will prepare written comments on selected corporate
policy proposals submitted by Management to the Board. IOE will provide
comments only on new corporate policies or strategies in cases where it has
accumulated evaluative evidence and lessons on the topic. As per past practice,
IOE's comments will be submitted for consideration to the Committee and the
Board together with the new policy or strategy proposal. The policies/strategies
requiring comments by IOE will be more clearly defined later this year as the work
programme and budget process advances, and the division obtains a clearer idea of
the corporate policies/strategies that Management plans to submit to the Board for
approval.

38. DMR 2: CPEs that serve as concrete building blocks for better results-based
COSOPs. Under this DMR, IOE will complete the CPEs for Burundi, Madagascar and
the Republic of Moldova. The division will commence CPEs for Malawi, Pakistan, the
Plurinational State of Bolivia, Senegal and Turkey for completion in 2014. The
indicative plan for 2014-2015 also includes CPEs for Albania, Armenia, Bangladesh,
the Bolivarian Republic of Venezuela, Burkina Faso, Cameroon, China, Lesotho,
Peru, Sri Lanka, the United Republic of Tanzania and Zambia. As in the past,
priority will be given to countries with large portfolios and where the concerned
IFAD regional division intends to develop a new COSOP after the CPE is completed.
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39. DMR 3: Project evaluations that contribute to better IFAD-supported
operations. IOE has received indication from the IFAD Management that there will
be a rapid increase in the number of PCRs (around 30 PCRs are foreseen in 2013,
and the number may reach 40 in 2014). This has an implication for the IOE
workload in terms of PCRVs. According to the ECG Good Practice Standards for the
Evaluation of Public Sector Operations, to which IOE has also subscribed, 100 per
cent of PCRs must undergo validation. If less than a 100 per cent of the PCRs are
validated, then a statistically representative sample must be selected. For the time
being, IOE plans to validate all the PCRs available in 2013 (around 30 PCRVs).
However, from now until October, IOE will undertake more detailed analysis of the
workload and available resources, and make a proposal in the comprehensive work
programme and budget document presented to the Evaluation Committee in
October 2012 on whether it will: (i) continue to validate all PCRs available; or
(ii) validate only around 25 PCRs out of the total PCRs available, with the projects
being selected on a random basis as per ECG Good Practice Standards.
Nonetheless, the increasing number of PCRVs undertaken by IOE will allow for a
relatively rapid expansion over time of the sample size of independent evaluation
ratings available for inclusion in the ARRI, and enable IOE to provide an even more
reliable account, through the ARRI, of the performance of the IFAD-funded project
portfolio, based on a larger sample of evaluated projects.

40. About eight PPAs are scheduled next year. The criteria13 for selecting projects for
assessment and the methodology and processes developed by IOE during the
PCRV/PPA pilot exercise in 2010, and enhanced in 2011-2012, will continue to be
used.

41. DMR 4: Methodology development. As mentioned in paragraph 10, in order to
fulfil IFAD’s commitments related to impact evaluation, in 2013, IOE will:
(i) participate in international debates and in-house discussions on impact
evaluation, including in NONIE; and (ii) provide input for the design of the impact
evaluations undertaken by IFAD Management.

42. Methodology development is not an isolated, one-time activity but rather a
continuous process. Therefore, IOE will continue to make adjustments to the
Evaluation Manual and to the guidelines for undertaking PCRVs/PPAs to reflect key
emerging issues. IOE will also continue to participate actively in ECG, UNEG, NONIE
and other evaluation platforms to keep in step with evolving approaches in the
international arena for state-of-the-art independent evaluation methodology.

43. The division will contribute to improving the quality of IFAD’s self-evaluation system
which, as recognized in the revised Evaluation Policy, is critical both for improving
IFAD’s performance and for conducting independent evaluations. In 2013, IOE will
continue to work with IFAD Management to further the implementation of the
revised harmonization agreement between IFAD Management and IOE regarding
self-evaluation and independent evaluation methodologies and processes. Also,
through the PCRV and PPA exercises, IOE will gain an overview of the self-
evaluation function within IFAD and provide recommendations for its improvement.

44. As in the past, IOE will review and prepare comments on the PRISMA and the
Report on IFAD’s Development Effectiveness (RIDE). It will also continue to assess
the quality of monitoring and evaluation systems at the project and country level
through its regular evaluation work.

45. IOE will continue its engagement in evaluation capacity development (ECD) in the
context of regular evaluation processes and, among other activities, will invite

13 The selection criteria for PPA are: (i) major information gaps, inconsistencies, and analytical weaknesses in the PCR
found by IOE during the validation process; (ii) innovative project approaches; (iii) need to build an evidence base for
higher-plane evaluations planned in the future; (iv) geographical balance; and (v) any disconnect between the ratings
contained in the PCR and those generated by IOE during the validation process.
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national evaluation associations to participate in core learning partnerships as
appropriate. IOE will maintain its partnerships with interested governments on ECD.

46. DMR 5: Work related to IFAD governing bodies. In 2013, IOE will continue to
participate in all Evaluation Committee sessions, as per the revised Terms of
Reference and Rules of Procedures of the Evaluation Committee. In this regard, the
Committee’s provisional agenda for 2013 will be considered by members at the
session in December. IOE will also participate in the country visit of the Evaluation
Committee and share the findings of the related evaluation in the country visited.
IOE will participate and make presentations as required in all Executive Board
sessions where evaluation-related items are to be presented.

Strategic objective 2: Promote effective learning and knowledge
management

47. DMR 6: Production of evaluation syntheses and ARRI learning themes. In
2013, IOE proposes to undertake an evaluation synthesis on water management
and conservation. The broad aim of this synthesis is to, inter alia, assess IFAD
activities in promoting sustainable use of water resources for small agriculture
development and for domestic purposes, and review the institutional development
support provided through IFAD operations. IOE will capture knowledge on this topic
from a variety of independent evaluations undertaken by IFAD as well as the
evaluation outfits of other organizations. IOE has also added to its indicative plan
2014-2015, two evaluation syntheses: one on youth and one on pastoral
development.

48. The division will continue its in-depth treatment of a specific learning theme in ARRI
each year (for example, the learning theme covered by the 2012 ARRI is policy
dialogue). In-house workshops will be organized on this learning theme and/or the
evaluation syntheses selected. The proposal for the 2013 ARRI learning theme will
be included in the 2012 ARRI for consideration of the Committee and the Executive
Board.

49. DMR 7: Systematic communication and outreach of IOE’s work. Activities
under this DMR include the dissemination of evaluation reports and evaluation
Profiles14 and Insights15 to Executive Board members and IFAD Management, as
well as to governments and partners in developing Member States. Efforts will be
made to regularly update the evaluation section on the IFAD website. Evaluation
reports will also be made available through external websites, such as those
maintained by the ECG, UNEG and IFAD’s regional knowledge networks.16 For
selected CLEs and CPEs, IOE will also issue a press release to inform a wider
audience of the main results and lessons yielded by these evaluations.

50. In-country learning workshops will be organized for each CPE and for selected PPAs
to discuss evaluation results and lessons learned with multiple stakeholders. With
regard to CLEs, given their institution-wide implications, workshops and informal
seminars will be organized with IFAD Management and Board members as
appropriate.

51. IOE will continue to participate in IFAD’s internal platforms (e.g. IFAD Management
Team, OMC, OSC and CPMT) to improve the understanding of evaluation lessons
and recommendations, as well as the IFAD community of practice on knowledge
management. As per practice over the last three years, quarterly meetings will
continue to be held between IOE and the Office of the President and Vice-President
to exchange information and share knowledge on emerging evaluation issues.

14 Evaluation Profiles are two-page summaries of the main conclusions and recommendations arising from each IFAD
evaluation. They provide a sampling of evaluation results and an incentive for readers to delve deeper and follow-up on
interesting issues in the full report.
15 Evaluation Insights focus on one learning issue emerging from corporate, thematic or CPEs. The hypothesis
presented in the insights will form the basis for debate and discussion among development professionals and
policymakers within IFAD and outside the institution.
16 Such as ENRAP and FIDAMERICA.
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52. IOE will participate actively in three international evaluation groups – ECG, UNEG,
and NONIE – and continue to enhance its cooperation with other Rome-based
agencies. Moreover, IOE will take part in key international and regional conferences
on evaluation, including those organized by selected evaluation societies and
associations (e.g. the African Evaluation Association and the European Evaluation
Society). The aim of IOE’s participation in these platforms is to exchange
knowledge and lessons learned, remain engaged in the international debate on
evaluation and network with evaluators from different organizations and from
developing countries. IOE and SDC will explore opportunities to develop a further
phase of their partnership, subject to the results and recommendations of the
current partnership review (see paragraph 31).

VI. 2013 resource issues
53. Human resource. As for the rest of IFAD in 2011/2012, IOE took part in the IFAD-

wide job audit exercise. The findings of the job auditors revealed that the majority
of jobs within IOE were already graded at the appropriate level, and recommended
only upward grade movements for certain staff positions.

54. Before implementing the results of the job audit, as for the rest of IFAD, IOE will
review its staffing mix to ensure that the division has the required staff composition
in terms of skills and competencies to allow for the achievement of its strategic
objectives in the future. The results of this review and proposals for the future staff
composition will be included in the comprehensive work programme and budget
document, to be considered by the Evaluation Committee in October 2012.

55. At this stage, in the context of the above-mentioned review of staffing levels, IOE
plans to abolish two vacant General Service staff positions. This measure will
contribute further to the decreasing trend since 2007 in the number of General
Service staff in IOE (making it one of the IFAD divisions with the most realistic ratio
between Professional and General Service staff) and achieve savings in the overall
resources required by IOE or allow for their reallocation to more strategically
important tasks such as the undertaking of key evaluations. In this context, IOE is
reviewing the possibility of creating one Professional staff position for an evaluation
research analyst. The function of this position would be to undertake the essential
data collection and analysis required by the division’s increasing attention to
higher-plane evaluations (CLEs, CPEs and evaluation synthesis), which have far-
reaching implications for improving IFAD’s development effectiveness. Overall, the
staffing review is expected to result in the reduction of at least one staff position.
However, IOE will revert to the Evaluation Committee in October with a definitive
proposal regarding its future human resources requirements.

56. A zero increase budget in 2013. Regardless of the final outcome of the IOE
staffing review, IOE is committed to requesting, at most, the same level of
administrative budget for 2013, and possibly a reduced one in real terms. In this
regard, using the inflation factor of 2.75 per cent for non-staff costs, the exchange
rate of US$1=EUR0.72, and the same standard staff costs as in 2012 (as suggested
by IFAD’s Budget Unit and applied by the Fund in developing its high-level preview
of the 2013 annual administrative budget), with the proviso that data will be
revisited during the detailed budget preparation phase, IOE’s current budget
proposal for 2013 is approximately US$6 million, reflecting a 1.4 per cent decrease
in real terms compared to its 2012 administrative budget.

57. The proposed IOE 2013 budget is presented, as in the past, by cost category in
tables 1 and 2 of annex IV. In the same annex, table 3 illustrates IOE’s results-
based budget, in which the total resources required in terms of both staff and non-
staff have been earmarked against the seven DMRs. The total resources required to
achieve each strategic objective are shown in the same table.
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IOE achievements in 2012

Type of work Evaluation activities Planned implementation status Present status

1. Corporate-level
evaluations

An assessment of IFAD’s institutional efficiency
and efficiency of IFAD-funded operations

To be completed in September 2012 In progress as planned. The evaluation report
will be presented to the Executive Board in
December 2012.

Direct supervision and implementation support To be completed in June 2013 In progress as planned. The approach paper
was discussed at the Evaluation Committee in
April 2012.

Additional activity: Follow-up on the
implementation of the recommendations of the
joint AfDB/IFAD evaluation

N/A To be completed by the end of 2012.

2. Country
programme
evaluations

Burundi To start in November 2012 Will start as planned.

Ecuador To be completed in December 2012 In progress as planned. Main mission was
fielded in May 2012.

Indonesia To start in November 2012 Started ahead of schedule. The preparatory
mission was fielded in February 2012 and the
main mission was fielded in April-May 2012.
The evaluation will be completed at the end of
the year.

Jordan To be completed in March 2012 Completed. The evaluation will be discussed
at the Evaluation Committee in July 2012.

Madagascar To start in June 2012 Started ahead of schedule. The preparatory
mission was fielded in May 2012.

Mali To be completed in December 2012 Undertaken as planned. Main mission was
fielded in March 2012 and the report is being
prepared.

Nepal To be completed in December 2012 Undertaken as planned. Main mission was
fielded in March-April 2012 and the report is
being prepared.

Republic of Moldova To start in September 2012 Will start as planned.
Uganda To be completed in March 2012 Completed. The national roundtable workshop

was organized in Kampala in July 2012.
3. Project
completion report
validation

Around 25 project completion report validations To be completed in December 2012 In progress as planned. There will only be
around 21 PCRs available for the validation
exercise this year.

4. Project
performance
assessment

Around 8 project performance assessments To be completed in December 2012 In progress as planned. One additional PPA is
undertaken given the need to enhance
evidence base for the planned CPEs in the
same countries.
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Type of work Evaluation activities Planned implementation status Present status

5. Evaluation
Committee and
Executive Board

Review of the implementation of the results-
based work programme for 2012 and indicative
plan for 2013-2014, and preparation of the
results-based work programme and budget for
2013 and indicative plan for 2014-2015

To be completed in December 2012 In progress as planned.

Tenth Annual Report on Results and Impact of
IFAD’s Operations (ARRI)

To be completed in December 2012 Undertaken as planned.

IOE comments on the President’s Report on the
Implementation Status of Evaluation
Recommendations and Management Actions
(PRISMA)

To be completed in September 2012 Completed.

IOE comments on the Report on IFAD’s
Development Effectiveness (RIDE)

To be completed in December 2012 Will be undertaken as planned. RIDE with IOE
comments will be discussed with the
Evaluation Committee and thereafter by the
Board in December 2012.

IOE comments on selected IFAD operations
policies prepared by IFAD management for
consideration by the Evaluation Committee

To be completed in December 2012 Undertaken as planned. IFAD’s policy on
gender equality and women’s empowerment
with IOE’s comments were discussed at the
April sessions of the Evaluation Committee
and the Executive Board. IFAD’s partnership
strategy with IOE comments were discussed
at the July session of the Evaluation
Committee and September session of the
Executive Board.

Participation in all sessions of the Evaluation
Committee, according to the Terms of
Reference and Rules of Procedure of the
Evaluation Committee

To be completed in December 2012 Thus far, two formal sessions have been held.
Two more formal sessions are planned in
October and December respectively. IOE
participated in the Evaluation Committee field
visit to Ghana, and made a presentation on
the results of the evaluation.

6. Communication
and knowledge-
management
activities

Evaluation reports, Profiles, Insights, IOE
website, etc.

January-December 2012 In progress as planned.

Evaluation syntheses on:
(i) Role of cooperatives in rural

development;
(ii) COSOP as an instrument, including

its structure, development and
implementation process; and

(iii) Gender

To be completed in December 2012 In progress as planned.
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Type of work Evaluation activities Planned implementation status Present status

Attend all OSCs that discuss corporate policies
and strategies, COSOPs and selected projects
evaluated by IOE. Participate selectively in
CPMTs.

January-December 2012 In progress as planned. IOE has become a
permanent observer in mid-2012 in OMC and
took part in IMT held in the first part of 2012.

7. Partnerships ECG, NONIE, UNEG and SDC partnership January-December 2012 In progress as planned.
8. Methodology Fine-tune the methodology for PCR validations

and PPAs as needed
January-December 2012 PCRVs/PPAs guidelines completed.

Implement the revised harmonization
agreement between IOE and IFAD Management
on independent and self-evaluation
methodology and processes

January-December 2012 In progress as planned.

9. Evaluation
capacity development

Implementation of activities in partner countries
related to evaluation capacity development

January-December 2012 In progress as planned. IOE participated in a
workshop on evaluation capacity development
organized by the Ministry of Foreign Affairs of
Indonesia. A delegation from the Ministry of
Finance of China plans to visit IOE in July to
explore the possibility to develop a specific
partnership in evaluation, and to learn about
IOE’s evaluation methodology and processes.
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Proposed IOE activities for 2013 and indicative plan for 2014-2015

Table 1
Provisional activities according to type of work

Type of work Proposed activities for 2013 Indicative plan for 2014-2015

1. Corporate-level evaluation Direct supervision and implementation support
(2012-2013)

Joint evaluation of the Reformed Committee on World Food
Security (2014-2015)

IFAD’s approach to and results in policy dialogue
(2013-2014)

IFAD’s engagement in fragile states (2014-2015)

Revised IFAD Policy for Grant Financing (2013-2014)
Evaluation of the achievements of the replenishment
process (2013-2014)

2. Country programme evaluation Burundi, Madagascar, Malawi, Pakistan, Plurinational State
of Bolivia, Republic of Moldova, Senegal and Turkey

Albania, Armenia, Bangladesh, Bolivarian Republic of Venezuela,
Burkina Faso, Cameroon, China, Lesotho, Peru, Sri Lanka, United
Republic of Tanzania and Zambia

3. Project completion report validation Validate all PCRs available in the year (around 30 PCRs) Validate all PCRs available in the year
4. Project performance assessment Around 8 PPAs Around 8 PPAs/year
5. Evaluation Committee and Executive
Board

Review of the implementation of the results-based work
programme for 2013 and indicative plan for 2014-2015,
and preparation of the results-based work programme and
budget for 2014 and indicative plan for 2015-2016

Review of the implementation of the results-based work
programme for 2014 and indicative plan for 2015-2016, and
preparation of the results-based work programme and budget for
2015 and indicative plan for 2016-2017

Review of the implementation of the results-based work
programme for 2015 and indicative plan for 2016-2017, and
preparation of the results-based work programme and budget for
2016 and indicative plan for 2017-2018

Eleventh ARRI Twelfth and thirteenth ARRIs
IOE comments on the PRISMA IOE comments on the PRISMA
IOE comments on the RIDE IOE comments on the RIDE
IOE comments on selected IFAD operational policies
prepared by IFAD Management for consideration by the
Evaluation Committee

IOE comments on selected IFAD operational policies prepared by
IFAD Management for consideration by the Evaluation Committee

Participation in all sessions of the Evaluation Committee,
according to the revised Terms of Reference and Rules of
Procedure of the Evaluation Committee

Participation in all the sessions of the Evaluation Committee,
according to the revised Terms of Reference and Rules of
Procedure of the Evaluation Committee

6. Communication and knowledge
management activities

Evaluation reports, Profiles, Insights, website, etc. Evaluation reports, Profiles, Insights, website, etc.
Evaluation synthesis (water management and
conservation)

Evaluation syntheses (Pastoral development, Youth and other
topics to be determined)

Attend all OSCs that discuss corporate policies and
strategies, COSOPs and selected projects evaluated by
IOE. Attend OMC, IMT and selected CPMTs.

Attend all OSCs that discuss corporate policies and strategies,
COSOPs and selected projects evaluated by IOE. Attend OMC,
IMT and selected CPMTs.

7. Partnerships ECG, UNEG, NONIE and SDC partnerships ECG, UNEG, NONIE, and SDC partnerships
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Type of work Proposed activities for 2013 Indicative plan for 2014-2015

8. Methodology Contribute to the in-house debate on impact evaluations Contribute to the in-house debate on impact evaluation
Fine-tune, as needed, the methodology for PCR validation
and PPAs

Fine-tune, as needed, the methodology for PCR validation and
PPAs

Continue to fine tune the Evaluation Manual to reflect key
emerging issues as required

Continue to fine tune the Evaluation Manual to reflect key
emerging issues as required

Implement the revised harmonization agreement between
IOE and IFAD Management on independent and self-
evaluation methodology and processes

Implement the revised harmonization agreement between IOE
and IFAD Management on independent and self-evaluation
methodology and processes

9. Evaluation capacity development Implementation of activities in partner countries related to
evaluation capacity development

Implementation of activities in partner countries related to
evaluation capacity development

Table 2
Provisional activities according to IOE divisional management results and objectives

Objectives
IOE divisional management
results Proposed activities for 2013 Proposed indicative plan for 2014-2015

Strategic objective 1: Contribute
to improving the performance of
corporate policies and IFAD-
funded operations

DMR 1: ARRIs and CLEs that
provide concrete building blocks
for the development and
implementation of better
corporate policies and processes

Eleventh ARRI Twelfth and thirteenth ARRIs
CLE on direct supervision and implementation
support (2012-2013), CLE on IFAD’s approach
to and results in policy dialogue (2013-2014),
CLE on revised IFAD policy on Grant Financing
(2013-2014). Evaluation of the achievements of
the replenishment process (2013-2014)

Joint evaluation of the reformed committee on
world food security (2014-2015); IFAD’s
engagement in fragile states (2014-2015)

Comments on policies, as required Comments on policies, as required
DMR 2: CPEs that serve as
concrete building blocks for
better results-based COSOPs

Burundi, Madagascar, Malawi, Pakistan,
Plurinational State of Bolivia, Republic of
Moldova, Senegal and Turkey

Albania, Armenia, Bangladesh, Bolivarian
Republic of Venezuela, Burkina Faso, Cameroon,
China, Lesotho, Peru, Sri Lanka, United Republic
of Tanzania and Zambia

DMR 3: Project evaluations that
contribute to better IFAD-
supported operations

PCR validations PCR validations

PPAs (around 8/year) PPAs (around 8/year)
DMR 4: Methodology
development

Continue to fine-tune the methodology for PCR
validation and PPAs, as required

Continue to fine-tune the methodology for PCR
validation and PPAs, as required

Contribute to the in-house discussion on impact
evaluation

Contribute to the in-house discussion on impact
evaluation

Continue to fine tune the Evaluation Manual to
reflect key emerging issues, as required

Continue to fine tune the Evaluation Manual to
reflect key emerging issues, as required

Partnership: ECG, UNEG, NONIE, SDC (indirect
contribution to this DMR)

Partnership: ECG, UNEG, NONIE, SDC (indirect
contribution to this DMR)

Implement the revised harmonization
agreement between IOE and IFAD Management

Implement the revised harmonization
agreement between IOE and IFAD Management
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Objectives
IOE divisional management
results Proposed activities for 2013 Proposed indicative plan for 2014-2015

on independent and self-evaluation methodology
and processes

on independent and self-evaluation methodology
and processes.

Comments on RIDE, PRISMA Comments on RIDE, PRISMA
Implementation of activities in partner countries
related to evaluation capacity development

Implementation of activities in partner countries
related to evaluation capacity development

DMR 5: Work related to IFAD
Governing Bodies

Participation in all the sessions of the EC,
according to the revised Terms of Reference and
Rules of Procedure of the Evaluation Committee

Participation in all the sessions of the EC,
according to the revised Terms of Reference and
Rules of Procedure of the Evaluation Committee

Review of the implementation of the results-
based work programme for 2013 and indicative
plan for 2014-2015, and preparation of the
results-based work programme and budget for
2014 and indicative plan 2015-2016

Review of the implementation of the results-
based work programme for 2014 and indicative
plan for 2015-2016 and preparation of the
results-based work programme and budget
2015 and indicative plan 2016-2017
Review of the implementation of the results-
based work programme for 2015 and indicative
plan for 2016-2017 and preparation of the
results-based work programme and budget
2016 and indicative plan 2017-2018

Strategic objective 2: Promote
effective learning and knowledge
management

DMR 6: Production of evaluation
syntheses and ARRI learning
themes

Evaluation synthesis (Water management and
conservation)

Evaluation syntheses (pastoral development,
youth and other topics to be determined)

Analysis of one ARRI learning theme Analysis of one ARRI learning theme each year
DMR 7: Systematic
communication and outreach of
IOE’s work

Evaluation reports, Profiles, Insights, and
website

Evaluation reports, Profiles, Insights, and
website

Internal platforms (OSCs, OMC, IMT, CPMTs) Internal platforms (OSCs, OMC, IMT, CPMTs)
In-country learning workshops In-country learning workshops
Partnership: ECG, UNEG, NONIE, SDC Partnership: ECG, UNEG, NONIE, SDC
Participation in learning events or meetings of
evaluation societies

Participation in learning events or meetings of
evaluation societies

Other learning and outreach activities Other learning and outreach activities



17

A
nnex III

EC
 2012/72/W

.P.4

17

IOE staff levels for 2013

Human resource category
Category 2012 2013

Director 1 1

Deputy Director 1 1

Senior evaluation officers 4 4

Evaluation officers 4 4

Evaluation/finance officer 1 1

Evaluation knowledge and communication officer 0.5 0.5

Evaluation research analyst - 1*

Total Professional staff 11.5 12.5
Administrative assistant 1 1

Assistant to the Director 1 1

Assistant to the Deputy Director 1 1

Evaluation assistants 5 3*

Total General Service staff 8 6
Grand total 19.5 18.5

* Subject to the confirmation of the staffing review, IOE plans to cancel two General Services staff positions, and use some of the resources to create a new position of
evaluation research analyst, to support the increasing number of higher-plane evaluations that the division will be undertaking in the coming years.

IOE General Service staff levels

2009 level 2010 level 2011 level 2012 level

2013

Professional staff General Service staff Total

19.5 19.5 19.5 19.5 12.5* 6 18.5

2005 2006 2007 2008 2009 2010 2011 2012
2013

(proposed)
9.5 9.5 9.5 8.5 8.5 8 8 8 6



A
nnex IV

EC
 2012/72/W

.P.4

18

Proposed IOE budget for 2013
Table 1
IOE overall budget 2013
(In United States dollars)

a As approved by the Governing Council (at the exchange rate of US$1=EUR 0.79 in 2009 and US$1=EUR 0.722 in 2010, 2011 and 2012).
b As for the rest of IFAD and conveyed by the Budget Unit. Price increase for non-staff costs is 2.75 per cent. The Budget Unit also suggested that IOE use the 2012 standard staff costs to
prepare the preview 2013 budget, with the proviso that the data would be revisited during the detailed budget preparation phase.
c As conveyed by the Budget Unit, the exchange rate to be applied at this stage is the same exchange rate applied for the 2012 budget, ie. US$1=EUR 0.72 to facilitate comparison,
with the proviso that final exchange rate will be set at detailed preparation phase.
d See table 2 for further details on non-staff costs.

2009 budgeta 2010 budgeta 2011 budgeta
2012 budget a

(1)

Proposed 2013 budget
Real

increase/
decrease

(2)

Price
increaseb

(3)

Exchange rate
increase/decreasec

(4)

Total 2013 budget at
US$1=EUR 0.72

(5)=(1)+(2)+(3)+/-(4)

Evaluation work

Non-staff costs 2 696 000 2 600 000 2 238 000 2 289 474 0 62 961 0 2 352 435d

Evaluation work

Staff costs 3 157 851 3 620 204 3 645 576 3 734 530 -82 660 0 0 3 651 870

Total 5 853 851 6 220 204 5 883 576 6 024 004 -82 660 62 961 0 6 004 305d
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Table 2
2013 IOE budget proposal breakdown for non-staff costs

Cost category
Absolute
number

Number in full-time
equivalenta Standard unit costsb(US$)

Proposed non-staff
costs in 2013 (US$)

ARRI 1 1 150 000 150 000
Corporate-level evaluations 4 2.1 Differentiated cost based on

scope and nature of issues
to be assessed:

200 000-450 000

430 000

Country programme evaluations 8 5.5 Differentiated cost based on
size of portfolio, size of
country, travel costs and
availability of evaluative
evidence: 235 000-315 000

1 300 000

PCR validations Around 30 Around 30 - 30 000

PPAs Around 8 Around 8 25 000 200 000
Evaluation syntheses 1 1 50 000 50 000

Communication, outreach, knowledge
sharing and partnership activities

- - 108 000

Training - - 20 000
Overhead and miscellaneous costs - - 64 435

Total 2 352 435
a Often evaluations are begun one year and completed the following year. This figure represents the percentage of time that IOE will devote to such evaluations in 2013.
b Standard unit costs also include staff travel when necessary.
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Table 3
IOE proposed budget allocation (staff and non-staff costs) by objective and divisional management result
(In United States dollars)

IOE objectives IOE DMR
Proposed budget (staff and

non-staff cost)
Percentage overall total

proposed budget

Strategic objective 1:
Contribute to improving the
performance of corporate
policies and IFAD-funded
operations

DMR 1: ARRIs and CLEs that provide concrete building blocks
for the development and implementation of better corporate
policies and processes

1 122 114 19

DMR 2: CPEs that serve as concrete building blocks for better
results-based COSOPs

2 222 700 37

DMR 3: Project evaluations that contribute to better IFAD–
supported operations

792 947 13

DMR 4: Methodology development 383 180 6

DMR 5: Work related to IFAD governing bodies 223 992 4

Total for strategic objective 1 4 744 933 79

Strategic objective 2: Promote
effective learning and
knowledge management

DMR 6: Production of evaluation syntheses and ARRI learning
themes

558 111 9

DMR 7: Systematic communication and outreach of IOE's work 701 261 12

Total for strategic objective 2 1 259 372 21

GRAND TOTAL 6 004 305 100
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Key performance indicators

IOE objectives Key performance indicators IOE DMRs* Means of verification 2011 baseline 2014 target
Strategic objective 1:
Contribute to
improving the
performance of
corporate policies and
IFAD-funded
operations

1. Percentage of evaluations receiving positive
feedback from the Evaluation Committee and
Executive Board members

DMRs 1, 2 and 3 Reports of Evaluation Committee
Chairperson and minutes of the
Executive Board

100% 100%

2. Percentage of evaluations completed in full
compliance with the IFAD Evaluation Policy and IOE
evaluation methodology

DMRs 1, 2, and 3 IOE’s internal peer review 100% 100%

3. Senior independent advisers certify the quality of
evaluation process and methodology used, for CLEs
and selectively for CPEs

DMRs 1, 2 and 3 SIA reports 100% 100%

4. Number of events attended by IOE staff, related
to self-evaluation and evaluation capacity
development

DMR 4 IOE record 1 event 3 events

5. Number of IOE staff members sent on evaluation
training each year, on a rotational basis

DMR 4 IOE record 3 staff 3 staff

6. Number of planned Evaluation Committee
sessions held in accordance with the Committee’s
Terms of Reference

DMR 5 IOE record 4 regular
sessions

4 regular
sessions

7. IOE participation as required in sessions of the
Audit Committee, Executive Board, Governing
Council and Evaluation Committee annual country
visit

DMR 5 IOE record 100% 100%

Strategic objective 2:
Promote effective
learning and
knowledge
management

8. Number of key learning events organized by IOE
within IFAD

DMRs 6 and 7 IOE record 2 events 4 events

9. Number of in-country learning events co-
organized by IOE with Governments

DMR 7 IOE record 4 events 5 events

10. Number of major in-house learning events
attended by IOE staff for knowledge sharing

DMR 7 IOE record 2 events 4 events

11. Number of external knowledge events with IOE
staff participation to share lessons from evaluation

DMR 7 IOE record 3 events 5 events

12. Evaluation reports, and related products (i.e.
Profiles and Insights) published within three
months of established completion date and
disseminated to internal and external audiences

DMRs 6 and 7 IOE record 80% 90%

*  DMR 1: ARRIs and CLEs that provide concrete building blocks for the development and implementation of better corporate policies and processes; DMR 2: CPEs that serve
as concrete building blocks for better results-based COSOPs; DMR 3: Project evaluations that contribute to better IFAD-supported operations; DMR 4: Methodology
development; DMR 5: Work related to IFAD governing bodies; DMR 6: Production of evaluation syntheses and ARRI learning themes; DMR 7: Systematic communication and
outreach of IOE’s work.
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