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Independent Office of Evaluation of IFAD's results-based
work programme and budget for 2014 and indicative
plan for 2015-2016

I. Introduction
1. This document contains the work programme and budget for 2014 and indicative

plan for 2015-2016. In line with the IFAD Evaluation Policy, IOE’s administrative
budget and IFAD administrative budget are prepared independently of each other.1

As in the past, the proposed independent evaluation work programme has been
developed building on consultations with IFAD Management and the guidance of
the Executive Board, and Audit and Evaluation Committees. IOE also met with the
Chairs of the Evaluation and Audit Committees to better understand their
respective priorities and expectations. Finally, guidance was sought from the
Evaluation Committee in an informal consultation with members prior to finalization
of the preview document.

2. This is the first time in more than 10 years that IOE has changed the format and
structure of its work programme and budget document, ensuring, inter alia,
greater consistency with IFAD’s administrative budget document. This document
presents the work programme and budget “based on a critical assessment of
needs, rather than simply using the current budget as a baseline”.2 It also aims to
provide better linkage between the work programme and expenditures and greater
detail in the breakdown of budgeted costs, particularly non-staff costs, including
costs for consultants. The document provides details of actual expenditures for the
previous year, as well as 2013 budget utilization as of the time this document was
prepared. Similar updated information will be made available in the final
submission to the Board in December 2013.

3. The high-level preview of IOE’s results-based work programme and budget for
2014 and indicative plan for 2015-2016 were discussed during the Evaluation
Committee’s seventy-seventh session in June 2013 and also at the Audit
Committee and the Executive Board during their September 2013 sessions. After
further discussion with the Evaluation Committee at its seventy-ninth session at
the beginning of October 2013, IOE’s proposed results-based work programme and
budget for 2014 and indicative plan for 2015-2016 will be discussed by the Audit
Committee in November 2013 and the Executive Board at its 110th session in
December 2013, together with IFAD’s 2014 administrative budget. Finally, the
budget will be submitted to the Governing Council in 2014 for approval.

II. Key lessons from implementation of the 2013 work
programme

4. IOE undertook internal assessments of the implementation of its 2013 work
programme and budget prior to preparing this document. During the process, some
key lessons emerged, which have been taken into consideration in preparing the
proposed 2014 work programme and budget and indicative plan for 2015-2016:

 The importance of continuous, enhanced knowledge-sharing, outreach and
communication with IFAD Management, the Evaluation Committee and
Executive Board, partner countries and others to further strengthen the
evaluation learning and feedback loop to improve IFAD’s development
effectiveness;

1 See IFAD Evaluation Policy, page 13: “The levels of the IOE component and IFAD’s administrative budgets will be
determined independently of each other.”
2 See draft minutes of the 107th session of the Executive Board, paragraph 29.



EC 2013/79/W.P.3

2

 The importance of further developing the IFAD Evaluation Manual:
Methodology and Processes to ensure that these are aligned with
international good practice and capture the evolving priorities of the Fund;

 The need for independent evaluation to also gain deeper insights into current
operations, with a focus on assessing their relevance as well as the extent to
which past lessons are adequately internalized in new policies, strategies and
operations; and

 The importance of ensuring rigorous and continuous budget monitoring to
optimize use of the available budget according to established priorities and
activities, and to appropriately reallocate resources to areas that require
additional funding or for additional activities.

III. Current perspective
A. Highlights of 2013
5. IOE has been in transition since the departure of its former director at the end of

October 2012. In addition to ensuring effective and efficient implementation of its
2013 work programme, in this transition period IOE has initiated a process of
internal change and reform. Some key steps in ensuring high-quality evaluations
and a conducive working environment include:

 Earlier allocation and distribution of the 2013 annual evaluation work
programme to IOE staff, to enable better forward planning of individual
activities;

 Greater emphasis on stronger communication and transparency within IOE
through a de-layering of the internal organizational structure, also leading to
quicker and smoother decision-making for enhanced efficiency. Further
efforts will be made to identify opportunities for efficiency gains and cost
savings. For example, in the context of the revision of the Evaluation Manual,
IOE will review, analyse and streamline its evaluation processes;

 Clearer articulation of the division of labour between IOE and the Office of the
Secretary for a smooth and timely implementation of activities related to the
work of the Evaluation Committee; and

 Efforts to enhance the diversity and gender balance of staff and consultants,
as well as improve work/life balance.

6. By the end of the year, IOE expects to have implemented all the activities planned
in the 2013 work programme, as well as several additional activities. Selected key
achievements to date include:

 Completion of the corporate-level evaluation (CLE) on IFAD’s institutional
efficiency and efficiency of IFAD-funded operations, the first of its kind carried
out in multilateral and bilateral development organizations;

 Design and undertaking of IOE’s first impact evaluation in Sri Lanka (Dry
Zone Livelihood Support and Partnership Programme);

 Preparation of the 2013 Annual Report on Results and Impact of IFAD
Operations (ARRI) is ongoing, and this year IOE, together with IFAD
Management, is making further efforts to harmonize the cohort of projects to
be included in the ARRI and the Report on IFAD’s Development Effectiveness
(RIDE), so as to provide a clearer overview of the performance of IFAD
operations;

 Issuance of the first Joint Statement by the Consultative Group on
International Agricultural Research (CGIAR), the Food and Agriculture
Organization of the United Nations (FAO), IFAD and the World Food
Programme (WFP) to strengthen collaboration in evaluation;
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 More-intensive efforts to engage with IFAD Management, the Evaluation
Committee and Executive Board, multilateral and bilateral organizations and
partners at the country level to foster learning and dialogue on evaluation-
based lessons and good practices. In this regard, as one example, in
September 2013 at IFAD, IOE hosted an extraordinary Annual General
Meeting of the United Nations Evaluation Group (UNEG) to discuss UNEG’s
medium-term strategy and priorities; and

 Preparation and issuance of a dedicated booklet to mark the 10-year
anniversary of IFAD’s independent evaluation function, launched at the April
2013 Executive Board session.

7. Progress in implementation of the evaluation activities planned for 2013 are
summarized in table 1 and detailed in table 2, annex II of this document. The list
of additional activities conducted or planned may be seen in table 3 of annex II.

B. Budget utilization 2012-2013
8. The following table provides information on budget utilization by IOE in 2012 and

2013.
Table 1
IOE budget utilization in 2012 and projected utilization in 2013

Evaluation work

Budget
utilization 2012

(US$)

2013 commitment
as of mid-

July(US$)*

Expected
utilization as of
year-end 2013

Approved
budget 2012

Approved
budget 2013

Staff travel 350 000 323 817 330 000 348 382 360 000

Consultant fees 1 431 000 1 469 467 1 525 362 1 472 255 1 490 000

Consultant travel and
allowances

350 000 354 760 352 007 352 587 365 000

In-country CPE learning
events

25 000 24 670 30 000 36 525 45 000

Evaluation outreach,
staff training and other
costs

133 474 92 669 109 342 134 959 160 000

Non-staff costs 2 289 474 2 265 383 2 346 711 2 344 708 2 420 000

Staff costs 3 734 530 3 575 753 3 667 268 3 197 821 3 354 246

Total 6 024 004 5 841 136 6 013 979 5 542 529 5 774 246

% utilization 96.96% 96%

* Based on all staff costs committed until year-end.

9. Actual utilization against IOE’s 2012 budget amounted to US$5.84 million, or
96.96 per cent. In 2013, against an approved budget of US$6.01 million, utilization
(in terms of commitments) as of mid-July was US$5.54 million. This includes full
commitment at the beginning of the year of staff costs for the whole of 2013,
which is in line with the IFAD-wide established practice. A high utilization rate for
2013 travel costs at this stage is the result of the normal business cycle, with a
large number of evaluations being launched in the first part of the year. The
expected overall utilization of the total IOE budget in 2013 as of year-end is
projected at US$5.77 million or 96 per cent of the approved amount.

10. Less-than-budgeted expense for staff costs reflects the vacant position of Director,
IOE. Part of the saving in staff costs has been and will be used to fund additional
and/or unforeseen activities (see table 3, annex II).

C. Utilization of the 2012 carry-forward
11. The 3 per cent carry-forward rule, in place since 2004, states that unobligated

appropriations at the close of the financial year may be carried forward into the
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following financial year up to an amount not exceeding 3 per cent of the approved
annual budget of the previous year.

12. The IOE 3 per cent carry-forward from 2012 amounted to US$180,419, which has
been allocated to fund various activities supporting evaluation work. By mid-
September, approximately US$179,106 had been spent and IOE expects to utilize
the full amount to:

(a) Continue enhancing its evaluation methodology and processes, leading to the
full revision and issuance of the second edition of the Evaluation Manual in
2014. No allocation was foreseen for this task under the 2013 budget;

(b) Undertake the first impact evaluation, which was not fully costed in the 2013
IOE budget; and

(c) Finalize important evaluation activities carried over from 2012 (e.g. the
country programme evaluation [CPE] for Madagascar and the China project
performance assessment [PPA]).

IV. IOE strategic objectives
13. IOE proposes that its strategic objectives should henceforth be better aligned with

IFAD priorities in the corresponding replenishment periods. As such, IOE has
redefined its strategic objectives for the remaining part of the IFAD9 period,3 that
is, for 2014 and 2015. Moreover, in 2015, while preparing its 2016 work
programme, IOE will reassess its strategic objectives to ensure continued
alignment with corporate priorities for the IFAD10 period (2016-2018).

14. Accordingly, IOE proposes the following two strategic objectives for 2014-2015:

(i) Strategic objective 1 (SO1): Contribute, through independent evaluation
work, to enhancing accountability for results; and

(ii) Strategic objective 2 (SO2): Promote effective learning and knowledge
management to further strengthen the performance of IFAD operations.

15. Since 2010, IOE has had two strategic objectives.4 These have been further
sharpened for 2014-2015 (see SO1 and SO2 above) to better achieve the
overarching goal set for independent evaluation as captured in the IFAD Evaluation
Policy, namely to promote accountability and foster learning to improve the
performance of corporate policies and IFAD-supported operations. SO2 also
includes activities related to evaluation capacity development (ECD), given the
growing need to strengthen national evaluation capacity in the agriculture and rural
sectors in recipient countries.5 Attention to national ECD would also be consistent
with the organization’s broader commitments in IFAD9 to enhancing IFAD’s
business model, which include, among other activities, strengthening national M&E
capacity.6

16. Annex III summarizes IOE’s strategic objectives, divisional management results
and the outputs the division proposes to deliver in 2014-2015.

V. 2014 work programme and indicative plan 2015-
2016

17. The size and nature of the proposed work programme have been carefully
determined taking into account a combination of factors, including: IOE’s

3 Which runs from 2013 to 2015.
4 Strategic objective 1: Contribute to improving the performance of corporate policies and IFAD-funded operations;
strategic objective 2: Promote effective learning and knowledge management.
5 Evaluation groups in several other development organizations also place a high priority on this objective (e.g. the
World Bank and the United Nations Development Programme).
6 See REPL.IX/3/R.5: Report of the Consultation on the Ninth Replenishment of IFAD’s Resources.



EC 2013/79/W.P.3

5

contribution to IFAD’s institutional transformation and better performance, as well
as the capacity of the Fund’s self-evaluation system; the need to achieve IOE’s
strategic objectives; the commitments to be fulfilled in relation to the IFAD
Evaluation Policy and the terms of reference of the Evaluation Committee; and the
absorption capacity and resource availability within IFAD Management and the
governing bodies to engage systematically in independent evaluation processes
and to respond effectively and promptly to recommendations made by such
evaluations.

18. This year, IOE developed a “selectivity framework” (see annex IX) to assist in the
construction of its 2014 work programme. The framework includes a list of guiding
questions for CLEs and evaluation syntheses, CPEs and PPAs, allowing IOE to better
identify and prioritize evaluations to be conducted in a given year. In developing
the selectivity framework, IOE reviewed the experience of other organizations that
have already introduced a similar tool in preparing their respective work
programmes (e.g. the Independent Evaluation Group of the World Bank).

19. Bearing this in mind, IOE proposes to undertake a CLE on IFAD’s engagement in
fragile states in 2014, and, in line with the selectivity framework, has ensured a
good mix of countries for country programme and project evaluations. It also
proposes to prepare an evaluation synthesis report on IFAD’s engagement in
middle-income countries, with the aim of generating insights that may help further
sharpen the organization’s role and approaches in such country contexts.

20. Beyond individual evaluations, IOE will continue to present and discuss key
evaluations with the Evaluation Committee and the Executive Board to enable the
governing bodies to exercise their oversight role and provide strategic guidance to
IFAD management and IOE. The division will also engage in IFAD10 in 2014 by
presenting selected evaluation results at key stages during replenishment
consultations. For example, in December 2012, the Board decided that IOE should
present the ARRI as a standing item in the first meeting of future Replenishment
Consultations, starting from IFAD10 in 2014. Moreover, the Evaluation Committee
recommended that the evaluation synthesis report on IFAD’s engagement in
middle-income countries be presented at an appropriate time next year to the
IFAD10 Consultation. The Board expressed the importance of having the CLE on
IFAD replenishments discussed by the Consultation as well.

21. It is essential to highlight here that in order to continue improving its results-based
budgeting process, this year, for the first time, IOE presented its preview work
programme to the Evaluation Committee in both base-case and high-case
scenarios. The selection of the additional high-case scenario outputs was based on
the level of priority assigned to those outputs by responses to the guiding
questions of the selectivity framework. Nevertheless, the Evaluation Committee
advised IOE to proceed with the zero-growth (base-case) scenario for presentation
to the Audit Committee and the Executive Board in September. Committee
members also advised IOE to assess whether some planned outputs in the high-
case scenario could be included in the base-case scenario of the zero nominal
growth budget.

22. Based on this advice, and following further consultations with IFAD Management,
IOE has incorporated two activities from the high-case scenario into its 2014 work
programme: (i) preparation of an evaluation synthesis report on pastoral
development; and (ii) a wider range of activities in relation to ECD, including the
organization of training workshop(s) in partner countries on evaluation methods
and processes. The evaluation synthesis on pastoral development7 should generate
lessons and good practices for strengthening the design and implementation of
future and ongoing operations using pastoral development to improve incomes and

7 Discussions are ongoing to prepare this synthesis jointly with the FAO Office of Evaluation.
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food security, while ECD will enable recipient governments to make greater use of
evaluations in the future for learning and improved performance on the ground.

23. As mentioned earlier, IOE will strive to reduce costs in general (e.g. through the
use of more regional/national consultants, etc.) and to further streamline internal
processes for efficiency gains. This will enable the division to fully integrate these
two high-case activities into the low-case scenario. Only if needed will IOE make
use of supplementary funds to ensure the full and timely implementation of these
activities in 2014. The third activity originally envisaged under the high-case
scenario (i.e. a subregional evaluation in the English-speaking Caribbean island
countries) has been included in the indicative forward plan for 2015-2016.

24. Table 2 summarizes the major outputs planned for 2014. The full list of proposed
evaluation activities and their timelines may be seen in annex V, which also
includes the indicative work plan for 2015-2016.

Table 2
Major outputs planned for 2014
Strategic objectives (SOs) Divisional management results (DMRs) Outputs

SO1: Contribute, through
independent evaluation
work, to enhancing
accountability for results

DMR 1: ARRIs and CLEs that provide
concrete building blocks for
development and implementation of
better corporate policies and processes

ARRI

2 CLEs (CLE on Revised IFAD Policy for Grant
Financing – to be completed; and CLE on IFAD’s
engagement in fragile states – to start)

DMR 2: CPEs that serve as concrete
building blocks for better results-based
COSOPs

7 CPEs (Bolivia, China, Senegal and Zambia – to be
completed; Bangladesh, Sierra Leone and United
Republic of Tanzania – to start)

DMR 3: Project evaluations that
contribute to better IFAD-supported
operations

Validate all project completion reports (PCRs)
available in year
8 PPAsa

1 impact evaluation of an IFAD-funded project
(project to be determined)b

DMR 4: Methodology development Issuance of second edition of Evaluation Manual
DMR 5: Work related to IFAD governing
bodies to ensure accountability and
learning

Comments on RIDE and PRISMA and selected
COSOPs and corporate policies; preparation of IOE
work programme and budget; and participation in GC
and IFAD10, all sessions of EC and EB, and selected
Audit Committee meetings

SO2: Promote effective
learning and knowledge
management to further
strengthen the
performance of IFAD
operations

DMR 6: Production of evaluation
syntheses and ARRI learning themes

2 evaluation syntheses: IFAD’s engagement in
middle-income countries; and pastoral development

DMR 7: Systematic communication and
outreach of evaluation-based lessons
and good practices

Participate in internal platforms (OSCs, OMCs, IMTs,
CPMTs, etc.)
Organization of in-country learning workshops to
discuss main results from CPEs as building blocks for
preparation of new COSOPs, as well as learning
events in IFAD based on other evaluations (e.g.
CLEs, syntheses, ARRI) to share lessons and good
practices
Partnership (ECG, UNEG, NONIE, the Swiss Agency
for Development  and Cooperation [SDC] and Rome-
based agencies FAO/WFP/CGIAR)

DMR 8: ECD in partner countries Engage in ECD in context of evaluations (e.g.
organize special seminars on evaluation methods and
processes, both within framework of an ongoing CPE
or PPA) and in other countries where IOE is not
undertaking evaluations, on request

a The selection of projects to undergo a PPA may only be determined upon submission of PCRs by PMD and the subsequent
validation exercise by IOE.
b Priority will be given to a project in a country in which a CPE is planned in the near future (2015 or soon thereafter).
Note: GC = Governing Council; EC = Evaluation Committee; EB = Executive Board; OSC = Operational Strategy and Policy
Guidance Committee; OMC = Operations Management Committee; IMT = IFAD Management Team; CPMT = Country
Programme Management Team; ECG = Evaluation Cooperation Group; and NONIE = Network of Networks on Impact
Evaluation.
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VI. 2014 resource envelope
A. Staff resources
25. As a first step in preparation of the 2014 budget proposal, IOE undertook an

internal strategic workforce planning (SWP) exercise. It reviewed current staffing
numbers and staff grading composition, and compared these to the estimated
workload (in terms of total number of days) to implement the overall proposed
work programme for 2014 effectively and promptly.

26. Based on the results of this exercise, IOE proposes to maintain the same number
of staff in 2014 as in 2013. Changes in the staff-level complement are envisaged,
to ensure that the division has the right mix of staff resources, taking into account
the number, type and complexity of evaluations included in the 2014 work
programme. It is to be noted that changes in staff-level complement have led to
savings in total staff costs. Human resources required and any proposed changes
for 2014 may be seen in annex VI.

B. Budget proposal
27. Budget process. In preparing the budget for 2014, IOE took into consideration

the need to further improve the linkages between budget and results, as well as
the drive for efficiency improvements.

28. During the course of the planning exercise, the division defined its strategic
objectives and DMRs for 2014-2015. Using standard coefficients based on historic
costs and level of effort by type of evaluation, the workload (in person days) and
costs were estimated by types of evaluations to form a basis for developing the
budget for 2014. Consultant resource requirements are net of the available staff
resources and costed accordingly. Travel costs for both staff and consultants were
estimated based on the type of evaluation activity and corresponding evaluation
processes, in line with the Evaluation Manual, and the mix of countries where
evaluations are expected to take place.

29. Cost drivers. The primary cost drivers for the 2014 budget are: (i) the effect of
inflation on non-staff costs; and (ii) increased travel costs due to price increases
beyond average inflation assumptions.

30. The assumption. The parameters IOE uses in finalizing its 2014 budget are
suggested by the IFAD Budget Unit, and are consistent with what IFAD will be
using for its 2014 administrative budget: (i) inflation rate of 2.1 per cent for non-
staff costs; (ii) no increase in salaries of Professional and General Service staff
anticipated for 2014; and (iii) exchange rate of US$1= EUR 0.72 – that of 2013 has
been retained for 2014.

31. The total IOE 2014 budget (both staff and non-staff costs) is presented according
to three different criteria: (i) type of evaluation activity to be conducted (table 3);
(ii) category of expenditure (table 4); and (iii) the two strategic objectives
(table 5).

32. Based on historic costs by type of evaluation activity and the number of planned
evaluations in 2014, table 3 shows that the largest amount of non-staff costs is
allocated to higher-plane evaluations (corporate-level and country programme
evaluations, including the ARRI). This is consistent with the increased attention to
such evaluations in other international financial institutions, given their unique role
in contributing to institutional changes and improvements. Specific allocations are
made, respectively, for one new impact evaluation of an IFAD-funded project and
preparation of the second edition of the Evaluation Manual (a one-time cost).
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Table 3
Proposed budget for 2014 (by type of activity)

Type of activity Approved 2013 budget Proposed 2014 budget

ARRI 150 000 150 000

CLEs 430 000 410 000

CPEs 1 300 000 760 000

PCR validations 30 000 50 000

PPAs 200 000 230 000

Impact evaluation 0* 210 000

Evaluation syntheses 50 000 120 000

Second edition of Evaluation Manual 0 150 000

Communication, evaluation outreach, knowledge-
sharing, partnership activities

108 000 198 000

ECD, training and other costs 78 711 117 992

Total non-staff costs 2 346 711 2 395 992

Staff costs 3 667 268 3 586 690

Total 6 013 979 5 982 682

* As impact evaluation is a project-level evaluation, it was decided to allocate US$25,000 from the PPA budget line to
this evaluative exercise. The remaining balance was funded through the 3 per cent carry-forward from 2012, as well as
through supplementary funds.

33. Table 4 shows the budget (non-staff costs) distributed by category of expenditure.
For the 2014 proposed budget, the individual categories of expenditure (e.g.
consultant fees, staff travel, etc.) include the cumulative costs needed to
satisfactorily complete each and every planned activity in the 2014 work
programme. Consultant costs include only fees, while their travel and allowances
are shown separately. In-country CPE learning workshop expenses have also been
separated and will be carefully monitored to ensure adequate and effective
allocation to this important activity. In addition, a separate allocation has been
provided for IOE staff training costs, given that training is so important to staff
development. This budget category also includes communication and outreach
costs, but excludes the travel component, which is appropriately reflected in staff
travel. Based on experience gathered in 2014, these costs will be analysed and
allocations adjusted to further reflect IOE priorities.

34. Table 4 illustrates efforts being made to contain consultant fees. This will be done,
inter alia, by mobilizing a greater number of regional/national consultants,8 using
consultants with a high daily honorarium very selectively, and in-sourcing some
activities that would have been undertaken by consultants in the past. In this
regard, more efforts will be made to conduct joint evaluations, inter-alia, which will
also entail cost-sharing of consultants used. Finally, tables 3 and 4 show that there
are decreases in staff costs. This is due to (i) changes in the staff-level
complement (as mentioned in paragraphs 25 and 26); and (ii) no increase in staff
salaries. Part of the savings due to no increase in staff salaries have been
reprogrammed to non-staff costs to enhance and intensify the CLE on IFAD’s
engagement in fragile states and the evaluation synthesis on middle-income
countries, given the high priority given by the Board to these evaluations.

8 That is, consultants based in the geographical region or country where a project or country programme evaluation will
be undertaken. Moreover, systematic efforts will be made to further enhance the number of women consultants.
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Table 4
Proposed budget for 2014 (by category of expenditure)

Category of expenditure Approved 2013 budget Proposed 2014 budget

Staff travel 330 000 345 000

Consultant fees 1 525 362 1 465 000

Consultant travel and allowances 352 007 395 000

In-country CPE learning events 30 000 35 000

Evaluation outreach, staff training and other costs 109 342 155 992

Total non-staff costs 2 346 711 2 395 992

Staff costs 3 667 268 3 586 690

Total 6 013 979 5 982 682

35. Table 5 shows allocation of the total proposed budget (non-staff and staff
components) to achieve the two strategic objectives proposed by IOE. Further
detail, including allocation to each DMR, can be found in annex VII, table 3. SO1
receives the greater allocation, mainly because the bulk of consultancy resources
will be mobilized for activities that contribute to achieving this objective. However,
most of the activities undertaken within this objective also contribute to SO2. For
example, preparation of the second edition of the Evaluation Manual (which is
budgeted under SO1) will also assist in undertaking ECD in recipient countries
(which is an activity that will contribute to achieving SO2).

36. Table 5 also shows that the 2014 budget is directly linked to the planned outputs of
IOE in 2014. In coming years, more effort will be made to link IOE’s outputs to
outcomes, bearing in mind that – in the experience of similar organizations –
measureable outcomes may only be seen several years after evaluations have been
finalized.
Table 5
Proposed budget allocation (by strategic objective)

Strategic objective (SO)

Approved 2013 budget Proposed 2014 budget

Amount (US$) Percentage Amount (US$) Percentage
SO1: Contribute, through
independent evaluation
work, to enhancing
accountability for results

4 752 846 79 4 358 525 73

SO2: Promote effective
learning and knowledge
management to further
strengthen the performance
of IFAD operations

1261 133 21 1 624 157 27

Total 6 013 979 100 5 982 682 100

37. The proposed 2014 budget is US$5.98 million, compared to US$ 6.01 million in
2013, reflecting a reduction of 0.5 per cent. In preparing this budget, efforts have
been made to further: (i) trim consultant costs, through a more-efficient use of the
skills, competencies and experience of IOE staff; and (ii) absorb the effect of the
2.1 per cent inflation rate for non-staff costs.
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IOE strategic objectives, DMRs and types of outputs

IOE strategic objective IOE DMR Type of output

SO1: Contribute, through independent
evaluation work, to enhancing
accountability for results

DMR 1: Annual Reports on Results
and Impact of IFAD Operations
(ARRIs) and CLEs that provide
concrete building blocks for the
development and implementation of
better corporate policies and
processes

ARRI
CLE
IOE comments on PRISMA and
RIDE
IOE comments on selected IFAD
operational policies prepared by
IFAD Management for consideration
by Evaluation Committee and the
Executive Board

DMR 2: CPEs that serve as concrete
building blocks for better results-
based country strategic opportunities
programmes (COSOPs)

CPEs
IOE comments on selected COSOPs

DMR 3: Project evaluations that
contribute to better IFAD-supported
operations

Project performance assessment
(PPA)
Project completion report validation
(PCRV)
Impact evaluation

DMR 4: Methodology development Second edition of the manual and
other related guidelines

DMR 5: Work related to IFAD
governing bodies

IFAD10, GC and EC/EB and Audit
Committee sessions

SO2: Promote effective learning and
knowledge management to further
strengthen the performance of IFAD
operations

DMR 6: Production of evaluation
syntheses and ARRI learning themes

Evaluation synthesis
ARRI learning theme

DMR 7: Systematic communication
and outreach of IOE’s work

Workshop on thematic issues
Publications
Learning events

DMR 8: ECD in partner countries In-country workshops on evaluation
methodology and processes and
related activities
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IOE achievements in 2013

Table 1
IOE work programme 2013 – selected tasks
(summary of projected and current achievements at mid-year)

Task Year-start projection Current Year-end output

Type of activity To be completed in 2013 To start in 2013 and be
completed in 2014

Status at end-September 2013 Expected year-end achievement

Corporate-level evaluation (CLE) 3 2 2 completed
2 started
1 postponed

3 completed
1 ongoing

Country programme evaluation (CPE) 2 4 1 completed
5 ongoing

2 completed
4 ongoing

Project completion report validation
(PCRV)

All PCRs available from PMD
in year

18 completed All PCRs available from PMD in
year

Project performance assessment (PPA) 8 8 ongoing 8 completed

Impact evaluation (IE) 1 1 started as scheduled and
ongoing

IE completed

Evaluation Committee (EC) and
Executive Board (EB)

EC sessions: 4
EB sessions: 3
One country visit by EC

N/A EC sessions : 5
EB sessions : 2
GC : 1
Annual EC country visit (Viet Nam
2013)

EC sessions: 6
(2 extra sessions)
EB: 3
GC: 1
One country visit by EC

Evaluation synthesis (ES): water
management and conservation; youth

1 1 started as scheduled and
ongoing;
1 extra on youth started

ESs on water and youth
completed

Annual Report on Results and Impact of
IFAD Operations (ARRI)

1 N/A ARRI started as scheduled and
ongoing

1

IOE comments on PRISMA and RIDE 2 N/A 1 completed
1 to start

2

Note: Further details provided in table 2.
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Table 2
Progress of 2013 planned activities

Type of work Evaluation activities Planned implementation status Present status

1. Corporate-level
evaluation

Assessment of IFAD’s institutional efficiency and
efficiency of IFAD-funded operations

To be completed in April 2013 Completed. Evaluation report presented to
Evaluation Committee and Executive Board in April
2013

Direct supervision and implementation support To be completed in June 2013 Completed. Final evaluation report discussed by
Evaluation Committee in June 2013 and Executive
Board in September 2013

Evaluation of achievements of IFAD replenishments To be completed in December 2013 In progress as planned

Revised IFAD Policy for Grant Financing To start in January 2013 Started as planned and to be completed in 2014

IFAD’s approach to and results in policy dialogue To start in September 2013 As discussed with IFAD Management, deferred to
allow IOE to start CLE on IFAD’s engagement in
fragile states in January 2014, a topic that deserves
attention and has higher priority at this stage

2. Country programme
evaluation

Bolivia To start in January 2013 Started as planned and to be completed in 2014

China To start in January 2013 Started as planned and to be completed in 2014

Madagascar To be completed in September 2013 Completed ahead of schedule. National round-table
workshop organized in May 2013

Moldova To be completed in December 2013 In progress as planned. Main mission fielded in
March 2013

Senegal To start in January 2013 Started as planned. Main mission fielded in April
2013; to be completed in 2014

Zambia To start in January 2013 Started as planned. Main mission fielded in July 2013;
to be completed in 2014

3. Project
completion report
validation

Validate all PCRs available during year To be completed in December 2013 In progress as planned

4. Project performance
assessment

About 8 project performance assessments To be completed in December 2013 In progress as planned

5. Impact evaluation Sri Lanka Dry Zone Livelihood Support and
Partnership Programme

To start in January 2013 In progress as planned. Approach paper discussed
by Evaluation Committee in April 2013. Final report
to be presented to Evaluation Committee by end
2013

6. Evaluation Committee
and Executive Board

Review of implementation of results-based work
programme for 2013 and indicative plan for 2014-2015,
and preparation of results-based work programme and
budget for 2014 and indicative plan for 2015-2016

To be completed in December 2013 In progress as planned

A
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Type of work Evaluation activities Planned implementation status Present status

11th Annual Report on Results and Impact of IFAD’s
Operations (ARRI)

To be completed in December 2013 In progress as planned

IOE comments on President’s Report on
Implementation Status of Evaluation
Recommendations and Management Actions
(PRISMA)

To be completed in September 2013 Completed

IOE comments on Report on IFAD’s Development
Effectiveness (RIDE)

To be completed in December 2013 To be undertaken as planned. RIDE with IOE
comments to be discussed with Evaluation
Committee and thereafter by Executive Board in
December 2013

IOE comments on selected IFAD operational policies
prepared by IFAD Management for consideration by
Evaluation Committee

To be completed in December 2013 N/A

Participation in all sessions of Evaluation Committee,
according to terms of reference and rules of procedure
of EC

To be completed in December 2013 Five formal sessions held. One more session
planned in November, respectively. IOE participated
in EC field visit to Viet Nam, and made presentation
on results of CPE

7. Communication and
knowledge management
activities

Evaluation reports, Profiles, Insights, IOE website, etc. January-December 2013 In progress as planned

Evaluation synthesis on water management and
conservation

To be completed in December 2013 In progress as planned. Another evaluation
synthesis started on youth – originally planned to
start in January 2014

Attend IFAD Management Team meetings; OSCs that
discuss corporate policies and strategies, COSOPs
and selected projects evaluated by IOE; participate
selectively in CPMTs; and attend (as observer)
Operational Management Committee meetings

January-December 2013 In progress as planned

IOE-OPV quarterly meetings January-December 2013 In progress as planned

8. Partnership ECG, NONIE, UNEG and SDC partnership January-December 2013 In progress as planned. IOE participated in ECG
Spring Meeting and UNEG Annual General Meeting.
New partnership formally established with the SDC
to strengthen cooperation in evaluation

9. Methodology Fine-tune methodology for PCR validations and PPAs
as needed

January-December 2013 In progress as planned

Contribute to in-house and external debate on impact
evaluations

January-December 2013 In progress as planned

Continue to fine-tune Evaluation Manual to reflect key
emerging issues as required

January-December 2013 Process launched for preparing second edition of
Evaluation Manual, to be issued in 2014

Implement revised harmonization agreement between January-December 2013 In progress as planned
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Type of work Evaluation activities Planned implementation status Present status
IOE and IFAD Management on independent and self-
evaluation methodology and processes

10. ECD Implementation of activities in partner countries related
to ECD

January-December 2013 In progress as planned. Seminar on evaluation
methodology held in context of Madagascar CPE; a
statement of intent with Government of China in
preparation

Table 3
Key additional activities in 2013
Description of activities Time line

Joint statement by CGIAR, FAO, IFAD and WFP to strengthen collaboration in evaluation. Examples of collaborative activities already
undertaken include: (i) sharing of consultant databases; (ii) participation in recruitment process of P-2 Professional staff member in IOE;
(iii) participation in recruitment process of P-5 Professional staff member in CGIAR; and (iv) participation of evaluators from Rome-based
agencies in learning event on impact evaluation and 2013 ARRI organized by IOE

Joint statement effective 2 April 2013

Hosting extraordinary Annual General Meeting of United Nations Evaluation Group (UNEG) to discuss strategy and priorities of UNEG 26-27 September 2013

Follow-up study to review implementation of agreed recommendations from Joint Evaluation with AfDB on Agriculture and Rural
Development in Africa

January-June 2013

Preparation of dedicated booklet to mark 10 years of IFAD’s independent evaluation function, launched at April 2013 session of
Executive Board

January-April 2013

Statement of Intent signed by IOE and the Ministry of Finance of China to engage in a partnership to strengthen evaluation capacity
development in the country. In this context, for example, IOE is designing and will implement a one-day training course on evaluation
methodology and processes in Beijing on 1 November.

September 2013

Discussion of CPE reports at Executive Board sessions scheduled in 2013:
 Uganda in April;
 Kenya, Nepal and Rwanda in September; and
 Others (to be determined) in December 2013

January-December 2013

Preparation of IOE notes on COSOPs for Executive Board:
 Kenya, Nepal and Rwanda in September;
 Others in December 2013

January-December 2013

External peer reviews:
 Asian Development Bank annual evaluation review report;
 Global Environmental Facility (GEF) Fifth Overall Performance Study

January-December 2013

Disclosure of evaluation ratings database Made public in May 2013
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Proposed IOE evaluation activities for 2014 and indicative plan for 2015-2016

Table 1
Proposed IOE work programme for 2014 by type of activity

Type of work Proposed activities for 2014 Start date
Expected

finish

Expected delivery timea

Jan-Mar
2014

Apr-Jun
2014

Jul-Sep
2014

Oct-Dec
2014 2015

1. Corporate-level evaluation Revised IFAD Policy for Grant Financing Jan-13 Jun-14 X

IFAD’s engagement in fragile states Jan-14 Jun-15 X

2. Country programme evaluation Bolivia Jan-13 Mar-14 X

Bangladesh May-14 Jul-15 X

China Jan-13 Mar-14 X

Senegal Jan-13 Mar-14 X

Sierra Leone Jan-14 Mar-15 X

United Republic of Tanzania Jan-14 Mar-15 X

Zambia Jan-13 Mar-14 X

3. Project completion report validation Validate all PCRs available in year Jan-14 Dec-14 X X X X

4. Project performance assessment About 8 PPAs Jan-14 Dec-14 X X

5. Impact evaluation One (project to be determined) Jan-14 Dec-14 X

6. Engagement with governing bodies Review of implementation of results-based work programme for
2014 and indicative plan for 2015-2016, and preparation of
results-based work programme and budget for 2015 and
indicative plan for 2016-2017

Jan-14 Dec-14

12th ARRI Jan-14 Dec-14 X

IOE comments on PRISMA Jun-14 Sep-14 X

IOE comments on RIDE Oct-14 Dec-14 X

IOE comments on selected IFAD operational policies prepared
by IFAD Management for consideration by Evaluation
Committee

Jan-14 Dec-14

Participation in all sessions of Evaluation Committee, according
to revised terms of reference and rules of procedure of EC

Jan-14 Dec-14 X X X

IOE comments on COSOPs when related CPEs are available Jan-14 Dec-14 X X X

IOE engagement in IFAD10 (activities to be determined) Jan-14 Dec-14 X X X X
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Type of work Proposed activities for 2014 Start date
Expected

finish

Expected delivery timea

Jan-Mar
2014

Apr-Jun
2014

Jul-Sep
2014

Oct-Dec
2014 2015

7. Communication and knowledge
management activities

Evaluation synthesis on IFAD’s engagement in middle-income
countries

Jan-14 Jun-14 X

Evaluation synthesis on pastoral development Jun-14 Dec-14 X

Evaluation reports, Profiles, Insights, website, etc. Jan-14 Dec-14 X X X X

Organization of in-country CPE learning workshops, as well as
learning events in IFAD

Jan-14 Dec-14 X X X X

Participate and share knowledge in selected external platforms
such as learning events or meetings of evaluation groups

Jan-14 Dec-14 X X X X

IOE-OPV quarterly meetings Jan-14 Dec-14 X X X X

Attend all OSCs that discuss corporate policies and strategies,
COSOPs and selected projects evaluated by IOE. Attend OMCs,
IMTs and selected CPMTs

Jan-14 Dec-14 X X X X

8. Partnership ECG, UNEG, NONIE and SDC partnerships Jan-14 Dec-14 X X X X

Contribute as external peer reviewer to key evaluations by other
multilateral/bilateral organizations as requested

Jan-14 Dec-14

Implement Joint Statement by CGIAR, FAO, IFAD and WFP to
strengthen collaboration in evaluation

Jan-14 Dec-14 X X X X

9. Methodology Second edition of Evaluation Manual Jan-14 Dec-14 X

Contribute to in-house and external debate on impact
evaluations

Jan-14 Dec-14 X X X X

Implement revised harmonization agreement between IOE and
IFAD Management on independent and self-evaluation
methodology and processes

Jan-14 Dec-14 X X X X

10. ECD Engage in ECD in context of regular evaluation process Jan-14 Dec-14 X X X X

Organization of workshops in partner countries (as per request)
on evaluation methodology and processes

Jan-14 Dec-14 X X X X

a The quarterly delivery time is marked with an X only for an expected specific deliverable.
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Table 2
IOE indicative plan for 2015-2016 by type of activity

Type of work Indicative plan for 2015-2016 Year

1. Corporate-level evaluation Joint evaluation with FAO and WFP of Reformed Committee on World Food Security 2015-2016

IFAD’s approach and results in policy dialogue 2015-2016

IFAD’s efforts in conducting impact evaluations 2015-2016

Targeting 2016-2017

2. Country programme evaluation Brazil 2015-2016

Burkina Faso 2015

Burundi 2015

Cameroon 2016

India 2016

Malawi 2015

Pakistan 2015

Indian Ocean small island developing states 2015

Subregional evaluation in English-speaking Caribbean island countries 2015-2016

3. Project completion report validation Validate all PCRs available in year 2015-2016

4. Project performance assessment About 8 PPAs/year 2015-2016

5. Impact evaluation 1 per year (project to be determined)

6. Engagement with governing bodies Review of implementation of results-based work programme for 2015 and indicative plan for
2016-2017, and preparation of results-based work programme and budget for 2016 and
indicative plan for 2017-2018
Review of implementation of results-based work programme for 2016 and indicative plan for
2017-2018, and preparation of results-based work programme and budget for 2017 and
indicative plan for 2018-2019

2015

2016

13th and 14th ARRIs 2015-2016

IOE comments on PRISMA 2015-2016

IOE comments on RIDE 2015-2016

IOE comments on selected IFAD operational policies prepared by IFAD Management for
consideration by Evaluation Committee

2015-2016

Participation in all sessions of Evaluation Committee, according to revised terms of reference
and rules of procedure of Evaluation Committee

2015-2016

IOE comments on COSOPs when related CPEs are available 2015-2016



18
18

A
nnex

III
EC

2013/79/W
.P.3

Type of work Indicative plan for 2015-2016 Year

7. Communication and knowledge
management activities

Evaluation reports, Profiles, Insights, website, etc. 2015-2016

Evaluation synthesis (on indigenous peoples) 2015

Activities related to International Year of Evaluation (2015) 2015

Attend all OSCs that discuss corporate policies and strategies, COSOPs and selected projects
evaluated by IOE. Attend OMC, IMT and selected CPMTs

2015-2016

8. Partnership ECG, UNEG, NONIE and SDC partnerships 2015-2016

Implement Joint Statement by CGIAR, FAO, IFAD and WFP to strengthen collaboration in
evaluation

2015-2016

9. Methodology Contribute to in-house and external debate on impact evaluation 2015-2016

Training of IOE staff and consultants on 2nd edition of Evaluation Manual 2015

Implement revised harmonization agreement between IOE and IFAD Management on
independent and self-evaluation methodology and processes

2015-2016

10. ECD Implementation of activities in partner countries related to ECD 2015-2016
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IOE staff levels for 2014

Human resource category

* Discussions are under way for the secondment of one senior evaluation officer from SDC to IOE, with no impact on IOE staff costs.

IOE General Service staff levels

2010 level 2011 level 2012 level 2013 level
2014

Professional staff General Service staff Total

19.5 19.5 19.5 18.5 12.5 6 18.5

Category 2013 2014

Director 1 1

Deputy Director 1 1

Senior evaluation officers 4 2*

Evaluation officers 5 7

Evaluation research analyst 1 1

Evaluation knowledge and communication officer 0.5 0.5

Total Professional staff 12.5 12.5

Administrative assistant 1 1

Assistant to Director 1 1

Assistant to Deputy Director 1 1

Evaluation assistants 3 3

Total General Service staff 6 6
Grand total 18.5 18.5

2006 2007 2008 2009 2010 2011 2012 2013 2014 (proposed)

9.5 9.5 8.5 8.5 8 8 8 6 6
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Proposed IOE budget for 2014
Table 1
IOE proposed budget 2014
(United States dollars)

a As approved by the Governing Council (at the exchange rate of US$1 = EUR 0.722 in 2010, 2011, 2012 and 2013).
b As for the rest of IFAD and conveyed by the Budget Unit. Price increase for non-staff costs is 2.1 per cent, and there is no price increase for staff costs.
c As conveyed by the Budget Unit, the exchange rate to be applied at this stage is the same exchange rate as applied for the 2013 budget, i.e. US$1 = EUR 0.72 to facilitate
comparison.

Evaluation work 2010 budgeta 2011 budgeta 2012 budgeta
2013 budgeta

(1)

Proposed 2014 budget

Real
increase/decrease

(2)
Price increaseb

(3)

Exchange rate
increase/decrease

c

(4)

Total 2014 budget at
US$1 = EUR 0.72

(5)=(1)+(2)+(3)+/-(4)

Non-staff costs 2 600 000 2 238 000 2 289 474 2 346 711 0 49 281 0 2 395 992

Staff costs 3 620 204 3 645 576 3 734 530 3 667 268 -80 578 0 0 3 586 690

Total 6 220 204 5 883 576 6 024 004 6 013 979 -80 578 49 281 0 5 982 682
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Table 2
2014 IOE budget proposal breakdown for non-staff costs

Type of activity Absolute number
Relative number in terms

of % of work donea Standard unit costsb (US$)
Proposed non-staff costs

in 2014 (US$)

ARRI 1 1 150 000 150 000

Corporate-level evaluation 2 1 Differentiated cost based on scope and
nature of issues to be assessed:

200 000-450 000

410 000

Country programme evaluation 7 3.3 Differentiated cost based on size of
portfolio, size of country, travel costs and

availability of evaluative evidence:
225 000-305 000

760 000

PCR validation About 30 About 30 - 50 000

PPA About 8 About 8 25 000-30 000 230 000

Impact evaluation 1 1 200 000-300 000 210 000

Evaluation synthesis 2 2 50 000-65 000 120 000

Revision of IOE Evaluation Manual 1 1 - 150 000

Communication, evaluation outreach,
knowledge-sharing and partnership activities

- - 198 000

ECD, training and other costs - - 117 992

Total 2 395 992

a Often evaluations are begun one year and completed the following year. This figure represents percentage of work done for those evaluations in 2014.
b Standard unit costs also include staff travel when necessary.
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Table 3
IOE proposed budget allocation (staff and non-staff costs) by objective and divisional management result
(United States dollars)

IOE objectives IOE DMRs
Proposed budget (staff and

non-staff cost)
Percentage overall total

proposed budget

Strategic objective 1: Contribute,
through independent evaluation
work, to enhancing accountability
for results

DMR 1: ARRIs and CLEs that provide concrete building blocks
for development and implementation of better corporate policies
and processes

951 788 16

DMR 2: CPEs that serve as concrete building blocks for better
results-based COSOPs

1 591 068 26

DMR 3: Project evaluations that contribute to better IFAD–
supported operations

1 117 678 19

DMR 4: Methodology development 464 702 8

DMR 5: Work related to IFAD governing bodies 233 289 4

Total for strategic objective 1 4 358 525 73
Strategic objective 2: Promote
effective learning and knowledge
management to further strengthen
the performance of IFAD
operations

DMR 6: Production of evaluation syntheses and ARRI learning
themes

508 941 8

DMR 7: Systematic communication and outreach of IOE’s work 811 567 14

DMR 8: ECD in partner countries 303 649 5

Total for strategic objective 2 1 624 157 27
GRAND TOTAL 5 982 682 100
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IOE Results Framework

IOE’s Theory of Change

OUTPUTS

1. Evaluation reports: ARRI, CLEs, CPEs, PPAs,
evaluation syntheses
2. Knowledge products: evaluation insights,
evaluation profiles
3. Notes on corporate policies and on COSOPs

ACTIVITIES

1. Planning, managing and conducting evaluations
2. Quality assurance and enhancement
3. ECD and networking activities
4. Activities supporting the dissemination of evaluations

INPUTS

Budget for staff and non-staff cost

IOE’s Strategic Objectives

Strategic objective 1 (SO1): Enhancing accountability for results

Strategic objective 2 (SO2): Promote effective learning and knowledge management

Key Assumptions

1. 1. IOE planning takes into account IFAD planning to ensure the timely availability of evaluation products for
the purposes of both accountability and learning
2. IFAD’s Executive Board uses evaluation reports as accountability and learning tools
3. IFAD Management is interested in evaluation results as a source of learning from experience
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IOE Results Framework

Key Performance Indicators

This is work in progress. IOE will further develop its key performance indicators.

IOE objectives Key performance indicators
IOE DMRsa Means of

verification
2011
baseline 2014 target

Strategic objective 1: Contribute, through
independent evaluation work, to
enhancing accountability for results

1. Number of notes with comments on
COSOPs and policy documents

DMRs 1, 2, 5 IOE
records

2. Number of IOE staff members sent on
evaluation training each year, on a rotational
basis

DMR 4 IOE
records

3 staff 3 staff

3. Number of planned Evaluation Committee
sessions held in accordance with Committee’s
terms of reference

DMR 5 IOE
records

4
regular
sessions

According
to 2014 WP

4. IOE participation as required in sessions of
Audit Committee, Executive Board, Governing
Council and Evaluation Committee annual
country visit

DMR 5 IOE
records

100% 100%

Strategic objective 2: Promote effective
learning and knowledge management to
further strengthen the performance of
IFAD operations

5. Number of key learning events organized by
IOE within IFAD

DMRs 6 and 7 IOE
records

2 events 4 events

6. Number of in-country learning events
co-organized by IOE with governments

DMR 7 IOE
records

4 events 5 events

7. Number of in-house learning events
attended by IOE staff for knowledge-sharing

DMR 7 IOE
records

2 events 4 events

8. Number of external knowledge events with
IOE staff participation to share lessons from
evaluation

DMR 7 IOE
records

3 events 5 events

9. Number of knowledge management
products (i.e. Profiles and Insights) of CLEs
and CPEs published within three months of
established completion date and disseminated
to internal and external audiences (once ACP
is signed)

DMRs 6 and 7 IOE
record

80% 100%

10. Number of evaluation syntheses and ARRI
learning themes

DMR 6 IOE
records

According
to 2014 WP

11. Number of ECD workshops organized in
partner countries to share knowledge on IOE
evaluation methodology and processes

DMR 8 IOE
records

NA
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IOE objectives Key performance indicators
IOE DMRsa Means of

verification
2011
baseline 2014 target

12. Number of events attended by IOE staff,
related to self-evaluation and ECD

DMR 8 IOE
records

1 event 3 events

Joint  SOE 1 and SOE 2
(combining the learning and
accountability functions of independent
evaluation)

13. ARRI, and number of  CLEs, PPAs and
PCRVs and impact Evaluations

DMR 1,2 and 3, IOE
records

According
to 2014 WP

a DMR 1: ARRIs and CLEs that provide concrete building blocks for the development and implementation of better corporate policies and processes; DMR 2: CPEs that serve as concrete building
blocks for better results-based COSOPs; DMR 3: Project evaluations that contribute to better IFAD-supported operations; DMR 4: Methodology development; DMR 5: Work related to IFAD
governing bodies; DMR 6: Production of evaluation syntheses and ARRI learning themes; DMR 7: Systematic communication and outreach of IOE’s work; DMR 8: ECD in partner countries.
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Selectivity framework
Table 1
Guiding questions for selection and prioritization of evaluations for inclusion in IOE’s work programme

Corporate-level evaluations/evaluation syntheses Country programme evaluations Project performance assessments

1. Is this an area of interest/priority for IFAD
stakeholders?

2. Is this in line with IFAD’s strategic priorities and
replenishment commitments?

3. Will this address a knowledge gap in IFAD?
4. What is evaluation expected to impact?
5. Is there a critical decision point in IFAD that would

drive timing of this evaluation?
6. How does this evaluation fit within IOE’s objectives?
7. What other IOE deliverables would this evaluation

draw on and/or contribute to?
8. Does IOE have resources (financial and human) to

conduct this evaluation?

1. Is this a country of interest/priority to regional
division?

2. How does this evaluation fit within geographical
balance of IOE evaluation portfolio?

3. Is there a critical decision point in IFAD that
would drive timing of this evaluation?

4. How does this evaluation fit within IOE’s
objective?

5. What other IOE deliverables would this
evaluation draw on and/or contribute to?

6. Does IOE have resources (financial and human)
to conduct this evaluation?

1. Are there major information gaps, inconsistencies
and analytical weaknesses in PCR found by IOE
during validation process?

2. Does project have successful innovative approaches
that can be scaled up elsewhere?

3. Is there high disconnect between ratings contained in
PCR and those generated by IOE during validation
process?

4. How does this evaluation fit within geographical
balance of IOE evaluation portfolio?

5. What other IOE deliverables would this evaluation
draw on and/or contribute to?

6. Does IOE have resources (financial and human) to
conduct this evaluation?



A
nnex

V
II

EC
2013/79/W

.P.3

27

Table 2
Application of selectivity framework for CLEs and evaluation synthesesa

Guiding questions for CLEs/evaluation syntheses

CLE on IFAD’s
engagement in fragile
states

CLE on IFAD’s
approach and results in
policy dialogue

Evaluation synthesis on
IFAD’s engagement in
middle-income countries

Evaluation synthesis on
pastoral development

1. Is this an area of interest/priority for IFAD
stakeholders?

5 4 5 3

2. Is this in line with IFAD’s strategic priorities and
replenishment commitments?

5 4 5 4

3. Will this address a knowledge gap in IFAD? Yes Yes, to a lesser extent,
as 2012 ARRI included
a learning theme on
policy dialogue

Yes Yes

4. What is evaluation expected to impact? IFAD’s approach to its
engagement in fragile
states

IFAD’s approach to
policy dialogue

IFAD’s approach to its
engagement in middle-
income countries

IFAD’s operations
related to pastoral
development

5. Is there a critical decision point in IFAD that would
drive timing of this evaluation?

Yes To some extent Yes No

6. How does this evaluation fit within IOE’s objectives? Contribute to strategic
objectives 1 and 2

Contribute to strategic
objectives 1 and 2

Contribute to strategic
objective 2

Contribute to strategic
objective 2

7. What other IOE deliverables would this evaluation
draw on and/or contribute to?

Draw on CPEs and
project-level
evaluations

Draw on CPEs and
project-level
evaluations, as well as
2012 ARRI learning
theme on policy
dialogue

Draw on CPEs and project-
level evaluations
undertaken in middle-
income countries.
Contribute to future CLE on
this topic

Draw on CPEs and
project-level evaluations
where there are
pastoral development
activities

8. Does IOE have resources (financial and human) to
conduct this evaluation?

Yes Only one new CLE can
be carried out in a given
year.

Yes Yes

a In constructing the work programme, each proposed evaluation has been validated against the guiding questions, using a five-point score, where 5 represents the highest score and 1 the
lowest.
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Table 3
Application of selectivity framework for CPEs

Guiding questions for CPEs Bangladesh Sierra Leone
United Republic of
Tanzania

English-speaking
Caribbean island
countries

1. Is this a country of interest/priority to regional division? 5 5 5 3
2. How does this evaluation fit within geographical

balance of IOE evaluation portfolio?
5 5 5 5

3. Is there a critical decision point in IFAD that would
drive timing of this evaluation?

Yes (current COSOP
covers 2012-2018; CPE
will contribute to COSOP
mid-term review)

Yes (current COSOP
covers 2010-2015; CPE
will contribute to
formulation of new
COSOP)

Yes (current COSOP
covers 2007-2013; CPE
will contribute to
formulation of new
COSOP)

At present IFAD has no
subregional strategy in
region

4. How does this evaluation fit within IOE’s objectives? Contribute to strategic
objectives 1 and 2

Contribute to strategic
objectives 1 and 2

Contribute to strategic
objectives 1 and 2

Contribute to strategic
objectives 1 and 2

5. What other IOE deliverables would this evaluation
draw on and/or contribute to?

Draw on project-level
evaluations in
Bangladesh and on
previous CPE of 2005;
contribute to CLE on
policy dialogue

Contribute to CLEs on
fragile states and policy
dialogue

Draw on project-level
evaluations in United
Republic of Tanzania
and on previous CPE of
2003; contribute to CLE
on policy dialogue

Contribute to CLE on
policy dialogue

6. Does IOE have resources (financial and human) to
conduct this evaluation?

Yes Yes Yes No, thus it is proposed
that this evaluation be
included in indicative
forward work programme
2015-2016


