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 عر  عام

 خلفيةال -أوال
برنامج أجرى مكتب التقييم المستقل في الصندوق عملية تقييم ألثر ، لصندوقل المجلس التنفيذي قرركما  -1

 .6022/6025 الفترة الصندوق في الهند في مدعوم منال شاتيسغاراو النهوض بأحوال القبائل في جهارخند 

هذه موجزا  نهجالوثيقة وتضم  1.نهجالوثيقة واختصاصات عملية تقييم األثر هذه في األساس المنطقي  ردوي -2
تقييم األثر، بما في ذلك منهجيته وعمليته، ومسائل التقييم الرئيسية، وأساليب جمع البيانات، والعملية،  لتصميم

 ة، وخطط نشرها، والموارد البشرية المعبأة، وغير ذلك من المعلومات وثيقة الصلة بالموضوع.الزمني ودالحدو 

 برنامجال -ثانيا
، وافق المجلس 2111تين هما جهارخند وشاتيسغارا. وفي نيسان/أبريل جاور تنفيذ البرنامج في واليتين متتم  -3

مادهيا براديش والذي و  التنفيذي في الصندوق على قرض من أجل برنامج النهوض بأحوال القبائل في بيهار
واليتين  تكوينشاتيسغارا، في أعقاب و أعيدت تسميته الحقا ليصبح برنامج النهوض بأحوال القبائل في جهارخند 

 .شاتيسغارا( اقتطعتا من واليتي بيهار ومادهيا براديشو )جهارخند  6000جديدتين في عام 

، شاتيسغارا في 6020يناير/كانون الثاني عام  2 واستكمل في ،6002أصبح القرض نافذا في يونيو/حزيران عام  -4
مليون دوالر  27والي . وقدرت التكاليف اإلجمالية للبرنامج بحجهارخند في 6026يونيو/حزيران عام  00وفي 

مليون دوالر أمريكي. وعند نهاية البرنامج، كانت التكاليف  60أمريكي، بما في ذلك قرض من الصندوق بقيمة 
مليون دوالر  6032مليون دوالر أمريكي، بما في ذلك قرض من الصندوق قيمته حوالي  0030الفعلية حوالي 

وتناقش أسباب هذا  أمريكي. لذا فإن قرض الصندوق كان أصغر من المبلغ الذي أقره المجلس في أول األمر.
 التخفيض في التقرير الرئيسي.

 22365مليون نسمة من السكان القبليين. وتشكل الواليتان معا موطنا ل  200الهند حوالي  في. منطقة البرنامج -5
وحين دخل . ويعيش ثالثة أرباع هؤالء السكان القبليين في المناطق الريفية. المصنفةلهند في المائة من قبائل ا

في  6230) صنفةالمتحتوي على ثاني أعلى نسبة من القبائل  جهارخند، كانت 6002البرنامج حيز النفاذ في عام 
 في المائة(. 0232) شاتيسغاراالمائة( بعد 

صنيعا في الهند، وكال الواليتين غنية بالمعادن. إال أن التنمية الصناعية لم إحدى أكثر الواليات ت جهارخند تعتبر -6
 ن الماضية. وما زالت غالبية السكان القبليينخالل السنوات الخمسي شاتيسغاراو جهارخند تحقق االزدهار لسكان 

غير معتادين بشكل خاص على المجتمع العام، بما في ذلك وهم نشاط الريفي القائم على الغابات. على ال عتمدت
تنميته االقتصادية، وسياسته، وممارساته الثقافية. ومع تأميم الغابات والنزوحات المصاحبة عبر السنين، 

لى حد صغير، على الوظائف التي ال تتطلب مهارات  صنفةالمأصبحت القبائل  أكثر اعتمادا على الزراعة، وا 
 .حضريةفي المناطق ال

كال  صنفتدوالر أمريكي في اليوم(، و  2365خمسة وثمانين من السكان الريفيين تحت خط الفقر )نسبة تعيش  -7
نظرا إلى المستويات المرتفعة نسبيا لسوء التغذية ونقص  2،العالمي للجوع لمؤشرلوفقا " ةمقلقالفئة "الفي الواليتين 

                                                      
 .www.ifad.org/evaluation/public_html/eksyst/doc/approach/jctdp.pdf انظر:  1
 .لمعهد الدولي لبحوث السياسات الغذائيةل لمؤشر العالمي للجوعالفئة "المقلقة" بحسب اضمن  02.2-02.2درجة بين التصنف   2
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في  5732و ، شاتيسغارافي المائة من األطفال دون سن الخامسة من العمر في  50ما يقرب من ويعاني  .التغذية
 3.األكثر تضررا بين في المناطق الريفية يونالقبل ويعد السكان، من نقص الوزن جهارخندالمائة في 

 جهارخندبما في ذلك ، في الهند والياتفي العديد من ال يتطرف اليسار المن بين األسباب الرئيسية لنمو  -8
. توزيع األراضي والموارد الطبيعيةمن أجل إعادة  لكفاحوا ،، ومحدودية الحكم الذاتيئةالبطي نميةالت ،شاتيسغاراو 
النائية في الغابات الكثيفة والمناطق القبلية  بوجه خاصموجودة  الناكسالي-حركة التمرد الماويبما يسمى و 
مع و . جهارخندو  شاتيسغاراجدا في  ينن نشطو يالناكسال كانتاريخيا جنوب وشرق الهند. و  في أريافاألقل نموا و 

حكومة الهند تغيير  تتهدفاس، 2112( لعام صنفةالملمناطق ا وسيعيات )تاالبانشمجالس أحكام  إصدار قانون
-ةالماويعلى الدعم الشعبي للحركة في النهاية القضاء و ، صنفةالمالمشهد االجتماعي والسياسي في المناطق 

 .ةالناكسالي

ية القبلية شعب( تمكين وبناء قدرات الجمعيات ال2للبرنامج ثالثة أهداف رئيسية هي: ). برنامجالف اهدأ -9
عيش من خالل األنشطة التي تولد زيادات مستدامة في إنتاج ال سبل ( تعزيز نظم6ات المستخدمين؛ )وعجممو 
نتاجية موارد األر و  مصادر بديلة للدخل من خارج الزراعة، وال سيما بالنسبة لألشخاص  توليد( 0)والمياه؛  يضاا 
 .يضار األ يةملكمن  معدمينال

ية القبلية شعبالجمعيات ال: وخاصة همقدراتوبناء  ينتمكين المستفيد( 2: )التاليةمكونات المن برنامج تألف الي -11
حقوق القبلية وقضايا المساواة بين الجنسين، والتدريب التقني بال الوعيزيادة  ، وتمويلات المستخدمينوعجممو 

 ::سبل الريشنظم  ترزيز( 6؛ )ة للمجموعة المستهدفةوالقانوني ةاإلداريوتعزيز المهارات القائم على المزارعين، 

دارة األراضي و  ،ةألساسيعلى البنية ا التركيز بشكل خاص مع دارة الغابات وا  ، المجتمعيةالمياه الريفية، وا 
بحوث للووضع برنامج  ،يةو التغذوالخدمات الصحية و  الريفي، يصغر التمويل الو ، اإلنتاج الحيوانيوتحسين 
عمل مع روابط المستفيدة وبناء ستهدف بشكل رئيسي تعبئة المجتمعات ت: إدارة البرنامج( 0؛ )يةالمحاصيل

 لحقاإلطار المنطقي للبرنامج في الم ويردميين. والموظفين الحكو  ،والمنظمات غير الحكومية ،الجهات المانحة
 .لتقرير الرئيسيلالرابع 

 تشكلالتي  توطناتاألسر في القرى والنجوع والمس جميع من المجموعة المستهدفة. تتألف المجموعة المستهدفة -11
في المائة  50ال يقل عن ما ، صنفةالموالطوائف  ،فضعشديدة الالقبلية  مجموعات، والالمجتمعات القبليةفيها 

 اهتمام خاص من إيالءكان ال بد و تحت خط الفقر. فيها غالبية األسر تعيش والتي  ،من مجموع السكان
وأصحاب الحيازات  من ملكية األراضي، شبه المعدمينو  ، والمعدميناتمثل النساء القبلي ،ات الضعيفةلمجموعبا

 .فضعشديدة الالقبلية  مجموعاتوال، صنفةالموائف طال، و لالتال ومزارعي ،الصغيرة

وجهارخند للتأكد  شاتيسغاراة في اليمستقلة على مستوى الو ال القبليةالتنمية جمعيات أنشئت  الترتيبات المؤسسية. -12
 ةاليمستقلة على مستوى و ال القبليةالتنمية  ةجمعيوعملت فعال وكفؤ.  تنفيذ من أن البرنامج سيكون له نظام

 مستقلةال القبليةالتنمية  ةجمعيعملت ، في حين في الوالية دارة الرعاية االجتماعيةإلند ضمن اإلطار العام جهارخ
 .التنمية القبلية دارةإلضمن اإلطار العام  شاتيسغارافي 

برنامج لل، يرأسها مدير ةاليمستقلة على مستوى الو  قبليةتنمية  ةجمعيداخل كل  البرنامج دارةإلتم إنشاء وحدة  -13
تنفيذ لتم إنشاء ما مجموعه أربع وحدات و . برنامجية العامة لليومالدارة اإلعن  سؤولم ةاليعلى مستوى الو 

 .مستوى األقسام على عير ا، يرأس كل منها مدير مشعلى مستوى األقسامع ير االمش

                                                      
 .(0222) المعهد الدولي لبحوث السياسات الغذائية  3
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في  على مستوى األقسامع ير اوحدات تنفيذ المش الميسرة المنظمات غير الحكوميةمن ثالثة وثمانين ساعدت  -14
القدرات القيادية  قلة وصيلشعبية او التنفيذ الشامل للبرنامج على مستوى القرية، من خالل تعبئة المنظمات القر 

مجموعات  فيم المجتمعات المحلية ينظت وتم .ينكزيالمحلية، جنبا إلى جنب مع تعزيز التخطيط واإلدارة الالمر 
 ،أنشطة الثروة الحيوانية وتربية األحياء المائيةل من أجلمصالح المشتركة لعات و جمم، و ةالذاتي مساعدةلل
 .تنفيذ أنشطة البرنامج المحددةو  تخطيط ، واللجان المختلفة المسؤولة عنمدارس المزارعين الحقليةو 

هيئات  وهي ،(غرام سابها) المجالس القروية من خالل دعم صنع القرارديمقراطية لعمليات  إنشاء برنامجال يسر -15
 عن مسؤولةع، ير المشل لجنة تنفيذية من هذه الهيئات لكل كانو  .على مستوى القرية األكثر أهمية صنع القرار

دارة إل المجلس القروي خطة في يةشعبال المنظمات القرويةمن قبل التي يتم إعدادها  رىالصغ خططال دمج
 .وسبل العيش الطبيعية الموارد

 تقييمالأهداف ومنهجية وعملية  -ثالثا
أثر البرنامج بطريقة كمية، مع إيالء االهتمام الواجب  ريد( تق2األهداف الرئيسية لهذا التقييم هي: ) .األهداف -16

( توليد النتائج والتوصيات التي يمكن استخدامها في تصميم وتنفيذ تدخالت مماثلة في 6) ؛لجوانب النوعيةأيضا ل
 .في المستقبل أماكن أخرىالهند و 

 4: التقييم المستقل في الصندوق مكتبعايير التقييم المعتمدة من قبل هذا جميع ميشمل تقييم األثر  .المنهجية -17
ع توسيو  ،واالبتكار ،المرأة ر، واالستدامة، والمساواة بين الجنسين وتمكينثواأل ،والكفاءة ،والفعالية ،األهمية
بشكل حاسم على  هو ييمتركيز التقومة(. وهذا يعني أنه في حين أن وأداء الشركاء )الصندوق والحك النطاق،

بأن لتقييم األثر  جميع المعايير األخرى. وهذا يسمح مقابل أيضا أداء البرنامج قديرتم ت إال أنهمعيار األثر، 
 .البرنامج ألداء موالوش ةاستراتيجي ديرا أكثروفر تقي

لقابلية تقييم  دقيقا رايد، أجرى المكتب تقهاكثر مالئمة العتماداألمنهجية التحديد لالتقييم، و عملية بداية في  -18
ساس، والبيانات من فهم أفضل لتوافر وجودة البيانات الموجودة )مثل بيانات خط األب هذاسمح  وقد. برنامجلا

 .من أجل تقييم األثر تقييم األثر( من أجل رثاألو  النتائج إدارةنظام 

، وذلك هذا ب في تقييم األثريلاالقابلية للتقييم، قرر المكتب اتباع نهج مختلط األس ريدلى نتائج تقإ استنادا -19
واسع النطاق استخدام بلتقييم ا وقام نطوي على مزيج من التحليل الكمي والنوعي.ت تقنيات شبه تجريبيةباستخدام 

 .لكل من البيانات والمعلومات األولية والثانوية

"مع  عتمد تقييم األثر في المقام األول على تحليلا، الهاكتما نات خط األساس وعدملجودة المتواضعة لبيانتيجة ل -21
ألنه  ئيا، جز "مع وبدون" تحليل الستكمال"قبل وبعد"  نهج ماستخدا هناكبإم ولم يكنأثر البرنامج.  ديرلتقوبدون" 

من خالل تقنيات االستدعاء(  ،ن من الصعب للغاية إعادة بناء البيانات األساسية )على سبيل المثالو كسي
 .ةسن 60ما يقرب من  قبللبرنامج تم تصميمه 

 مجموعة فرعية من األسر مع وبدون واءمةكأسلوب شبه تجريبي لم المواءمة القائمة على التقديراستخدم التقييم  -21
فإذا كان الفرق  6من غير المحتمل أن تكون قد تأثرت بالبرنامج. 5تدخل البرنامج وفقا لمجموعة من الخصائص

                                                      
( مرض؛ 5( مرض إلى حد ما؛ )4مرض إلى حد ما؛ )( غير 3( غير مرض؛ )0( غير مرض للغاية؛ )1: )، حيث6إلى  1من درجعلى مقياس مت رسيتم تصنيف جميع المعايي  4
 .للغاية( ( مرض6)

االنخراط في األنشطة الزراعية؛  نسبة القدرة على القراءة والكتابة؛ الطائفة التي تنتمي إليها األسرة؛ موضعها من خط الفقر؛غرض هذا التقييم، تم اختيار المتغيرات التالية: ل  5
 .القروي غرام سابهاوالمشاركة في اجتماعات المجلس 

 .دنى حد المتغيرات التي قد تؤثر بشكل سلبي )إما بدرجة أكبر أو أقل( على َنْسب األثر إلى البرنامجإلى أ حدي المواءمة القائمة على التقديرأسلوب   6
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، يمكن أن يعزى هذا الفرق معتبرا مابشأن متغير  المقابلة مقارنةالومجموعات  الخاضعة للتدخل مجموعاتالبين 
 إلى البرنامج.

 مجموعاتالتصميم مسح أثر لجمع البيانات األولية من هذا ثر األلتقييم  ةرئيسيال مكوناتأحد الكان  لذا -22
م التقييم عددا استخدو في الواليتين. ة يأسر عينات  2 202غطي يي ذالو  7،مقارنةالمجموعات و  خاضعة للتدخلال

مصادر والمقابالت مع ، متخصصةال األفرقةمناقشات من تقنيات جمع البيانات لجمع البيانات النوعية، مثل 
طرق جمع البيانات والنهج  عنمزيد من المعلومات ال معاينةويمكن  .يدانيةالموالمالحظات  ،الرئيسيةالمعلومات 

-2)انظر الجداول  الثاني من التقرير الرئيسي قسملتحديد حجم العينة واستراتيجية أخذ العينات في ال ستخدمةالم
0.) 

ثر على األسر أ، هكان للبرنامج، أو لم يكن ل ،ماذا""إذا"، ولكن أيضا "كيف" و"ل ما تقييم ليس فقطالقيم  وقد -23
نظرية  ءبنابإعادة  االحق التقييم قامتحقيقا لهذه الغاية، و والمجتمعات المحلية المختارة في منطقة البرنامج. 

ق األول من التقرير لحة، والتي ترد في الملتغيير جنبا إلى جنب مع أصحاب المصلحة ذوي الصلللبرنامج ا
 .برنامجر واألهداف العامة للثعارضة لتحقيق األالاضات الروابط واالفتر  نظرية التغيير توضحو الرئيسي. 

هذه وجهت وقد لوصف آثار البرنامج على طول سلسلة النتائج.  راتالمكتب مصفوفة مؤش بعد ذلك، وضعو  -24
المصفوفة إعداد إطار تقييم مفصل يتضمن المسائل الرئيسية لعملية التقييم، فضال عن أدوات البحث الكمية 

طار التقييم في الملحية. وترد مصفوفة المؤشرات في الميانات األولوالنوعية لجمع الب ق الثالث من لحق الثاني، وا 
 .التقرير الرئيسي

بعثة  المكتب بعد ذلك، أوفدو شامل للبيانات والوثائق المتاحة.  يمكتب استعراضببدأت عملية التقييم  .الرملية -25
تم البعثة التحضيرية،  وفي أعقابتقييم األثر. عملية ، إلطالق 6022 /حزيرانلهند في يونيوإلى اتحضيرية 

 .العطاءات في الصندوق لتحديد واختيار شركة وطنية لجمع البيانات وتحليلهااستدراج إجراءات اتباع 

أدوات جمع استكمال ، الختبار و 6022ول عام كانون األ/تم إيفاد بعثة ثانية من قبل المكتب في ديسمبرو  -26
 بين هاتحليلجمع البيانات األولية و  وجرت عملية. من منطقة البرنامجمختارة  جمعاتتو  أقسامالبيانات في 

 .6025وفبراير/شباط  6022ديسمبر/كانون األول 

 تم استعراضهتقييم األثر، الذي ل النهائي تقريرالالمكتب  ، وضع/نيسانوأبريل /آذاربين شهري مارسو بعد ذلك،  -27
عليه للتعليق حكومة المع إدارة الصندوق و  قد تمت مشاطرة مسودة التقرير. و كتبمداخل ال األقران  من قبلأوال
مسودة لأقران استعراض أيضا  األغذية والزراعة لألمم المتحدة منظمةفي مكتب التقييم كما أجرى . /أيارمايوفي 

 .التقرير النهائي

، وذلك 6025يونيو/حزيران  22نظم مكتب التقييم المستقل في الصندوق حلقة عمل للتعلم في نيودلهي في  -28
ضافة إلىبهدف تقاسم النتائج والدروس المستفادة من التقييم مع أصحاب المصلحة الرئيسيين.  عقد ذلك،  وا 

تقرير ونوقش . همع إدارة الصندوق وموظفي 6025 /حزيرانيونيو 62 فيلتعلم في الصندوق لعمل  المكتب حلقة
 .6025يونيو/حزيران  لجنة التقييم في نهاية ضمن، عليهالخطية  اإلدارة استجابةتقييم األثر، مع 

تاحتهقد تم نشر التقرير و ف، نشروالاالتصال بالنسبة لوسائل و أخيرا،  -29 موقع  علىللتقييم  المخصص قسمال في ا 
لدروس والتوصيات الرئيسية للتقييم لأوسع  إيصال. وتبذل جهود خاصة لضمان على شبكة اإلنترنت الصندوق

 ل اإلذاعة والتلفزيون، الخ(.مثفعالة )الو  المتاحةمن خالل وسائل االتصال من البرنامج لى المستفيدين إ

                                                      
 لم يستفيدوا من خدمات ومدخالت البرنامج.ك الذين تشمل المجموعة الخاضعة للتدخل المستفيدين من البرنامج، بينما تشكل مجموعة المقارنة أولئ  7
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 إنها لم تجر فيإال ، شاتيسغاراند و جهارخ من متاحة في كلكانت األساس خط  اتحو مسفي حين أن . قيودال -31
التغلب على هذا التحديد باستخدام نهج  تموقد  8لمقارنة.لتضمن مجموعة تند لم بداية البرنامج، وفي حالة جهارخ

بيانات من أكثر من ثالثة مصادر، ، والتي تستلزم جمع وتحليل معلومات و ثليثالتب وتقنيات يلاساألمختلط 
 وذلك باستخدام أدوات مختلفة، قبل إصدار األحكام التقييمية النهائية.

على نطاق  تماستخد المواءمة القائمة على التقديرأن جمع البيانات وتحليلها، في حين منهجية بفيما يتعلق  -31
البرنامج األسر "مع وبدون"  مزاوجة بينوضوحا أن ال هاأكثر  ، منأيضا بعض القيود لهذا األسلوب فإنواسع، 

فيما يتعلق  البرنامج مع وبدون األسر تختلفا إذاف ".تهاظحماليمكن خصائص " دا إلىاتنسا فقطتم تيمكن أن 
 .زة إلى حد مايحتم تكونأن لنتائج ل عندئذ يمكنها المسح أو النموذج اإلحصائي، غطييال  بخصائص أخرى

القضاء  هاال يمكنإال أنه ، تجاوزالتلوث و لل آثارتحقق من وجود ال لمواءمة القائمة على التقديرلفي حين يمكن  -32
للتغلب و  ."الشاملة" مية الحكوميةبرنامج يتداخل مع العديد من تدخالت التنهائيا على هذا التحيز، وخاصة في ن

 واءمةم أساليب، استخدمت هاوضمان اتساق النتائجمن أجل التحقق من د إلى أقصى حد ممكن، و يقيتعلى هذا ال
 خوارزمياتال تاكل حققتقد و . "جار أقرب"وأسلوب  ،تدخللحساب متوسط تأثير الاءمة كرنيل" و "مأخرى، مثل 
 .نتائج مماثلة

 بالنسبةأيضا بعض التحديات  شكلتتين مختلفتين يعمليتين منفصلتين في والك البرنامج تم تنفيذ هحقيقة أنو  -33
مسؤولين ال ة، ومقابلالمشروع بياناتوثائق و  ن منالمكتب دراسة مجموعتي على كانإذ عملية التقييم. ل
تم وقد تقييم األثر. واحدة ل عمليةمخصصة لميزانية بالعمل الميداني في واليتين، كل ذلك ب القيامو  ،حكوميينال

على فذلك ممكنا.  وحيثما كانيد عن طريق صقل بعض عناصر عملية التقييم، عندما يقتالتغلب على هذا ال
مشترك في بداية  جتماعالإلى نيودلهي  الحضور واليتينكال ال في برنامجال اءر دممن سبيل المثال، طلب المكتب 

  مزيد من الوقت والموارد.ال يهعل يترتبي قد مر الذاأل ،تينمختلف اليتينو التقييم، بدال من السفر إلى عملية 

 الرئيسية للتقييم نتائجال -رابرا
، ذات الصلة والصندوق ةالحكوماستراتيجيات و سياسات شى أهداف البرنامج بشكل وثيق مع تتما .أداء البرنامج -34

 السكان للصندوق، وكذلك مع احتياجات ةالقطريلهند واالستراتيجيات ل التنمية الوطنية الخمسية مثل خطط
 ةتغطيفإن بعض نقاط الضعف الكامنة. على سبيل المثال، يعاني من الفقراء. ومع ذلك، كان تصميم البرنامج 

أدى  يلذا ، األمرمشروعين بمثابةكان في الواقع  البرنامجأن دل على قرض واحد  في إطارمنفصلتين  واليتين
 .هجتاو ون يد تنفيذهيقت إلى

مختلفة، العديد من األنشطة في قطاعات فرعية على مل تعالوة على ذلك، كانت مكونات البرنامج معقدة وتش -35
دارة األراضي  ،المجتمعية ساسيةالبنية األ البرنامجأنشطة تولد نتائج متعددة. وشملت بعض  أن لها من المتوقع وا 

والخدمات الصحية  ،الريفي يصغر والتمويل ال ،واإلنتاج الحيواني، لغاباتلدارة المجتمعية اإلوالمياه الريفية، و 
 رصد،وال ،والتنسيق ،للتنفيذبالنسبة ات وقد شكل هذا تعقيد. المحصوليةبحوث للووضع برنامج  ،يةو والتغذ

القدرات المؤسسية  بسببنشطة محدودة. وقد تفاقم الوضع األوالتقييم، وكانت أوجه التآزر بين  ،واإلشراف
 للواليتين.فة نسبيا الضعي

 واليتينفي ال عامل الصراع السائد ما فيه الكفايةب حسبانم يأخذ في الة على ذلك، فإن تصميم البرنامج لعالو  -36
راء مدل يعالالتناوب اللبرنامج لمحدود النجاح العلى التنفيذ. على سبيل المثال، كان أحد أسباب  مضامين ذلكو 

                                                      
 .مسوحات خط األساس بعد حوالي خمس سنوات من دخول القرض حيز النفاذأجريت   8
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 لعمل في المناطق الريفية النائية المتضررة من العنفاالمشاريع والموظفين الرئيسيين اآلخرين، الذين وجدوا 
 .تعويضات غير جذابةمجموعة  لهم قدمتالذين و  للغايةا صعب

 أسرة 22 000 ال أسرة في وقت اإلغالق، بالمقارنة مع 22 222إلى  صلو  البرنامج قدفعالية، كان بالفيما يتعلق  -37
 ةالذاتي مساعدةاركة في مجموعات التغطية األسر المش تبقىالتصميم. ومع ذلك، مرحلة في التي تم توقعها 
تبين أنه في وقت  المواءمة القائمة على التقديرتحليل في الواقع، فإن نتائج و البرنامج.  إنجازمنخفضة بعد 

 50 لم تشارك سوى نسبة في المائة، 70 ، وهوتصميمال أثناء جماليهدف اإلالمستوى المست بالمقارنة معالتقييم، 
في مجموعات  شاتيسغاراند و جهارخفي  خاضعة للتدخلمجموعة الالفي المائة من المستفيدين في  20في المائة و

مجموعات الفي التقرير الرئيسي(. ومع ذلك، فإن هذه النسب أعلى في  1)انظر الجدول  ةالذاتي مساعدةال
 .ا في مجموعات المقارنةنهالواليتين م كال في خاضعة للتدخلال

أنشأ مجموعة من فقد . يصغر وتمكين وتنمية التمويل ال يةتعبئة المجتمعاللبرنامج نتائج إيجابية من حيث لكان  -38
لها االنضمام  يمكن فعل ما يكفي للتأكد من أنهيلم  ، ولكنهةالذاتي مساعدةالمجموعات مثل  ،يةو المؤسسات القر 

مزيدا من النفوذ في إقامة روابط مع  اله يوفرمن شأنه أن  ، والذيعمل بشكل جيدت رئيسيةمنظمات  اتاتحاد إلى
ألراضي والمياه، وترتيب األنشطة لتمكن البرنامج من إنشاء هياكل و األسواق والمؤسسات المالية الرسمية. 

حقق إال جزئيا يلم  ذاتهفي الوقت نه ولك. ةوعيمعني بالتة، وتنظيم أنواع مختلفة من التدريب التقني واليعاالزر 
لفقراء ع المحاصيل والقاعدة االقتصادية تنويعزيز أنه لم يكن ناجحا في تإلى اإلنمائية. ويرجع ذلك جزئيا  أهدافه

وغيرهم، دون إيالء  يينلبالق السكانبين  لم يمايزا سوى اإلنمائية هتدخالتو  هنهج استهدافأن جزئيا إلى و الريف، 
 .تراعي عدم تجانس هذه المجموعات المختلفة أنشطةلكافي لتصميم االهتمام ا

ومع ذلك، كانت  9منخفضة، وهو عامل إيجابي. ةذاتي مساعدة ةمجموعلكل كانت تكلفة البرنامج لكل أسرة و  -39
إدارة  استهلكتهاب ارتفاع نسبة التكاليف التي إلى حد كبير بسب وذلك ضعيفة على العموم، البرنامجكفاءة 

انقضاء فترة طويلة بين الموافقة وصرف أول دفعة، والتأخير في و في المائة من إجمالي التكاليف(،  60البرنامج )
وخصوصا في السنوات  في غير أوانهاالتكاليف اإلدارية للصندوق، وتدفق األموال  بزيادةالتنفيذ مما تسبب 

وقد صرف القروض في التقرير الرئيسي(.  بشأن 2بياني تنفيذ )انظر الرسم الالالخمس األولى من  إلىاألربع 
، يخلص تقييم األثر وعلى العموملغاء النهائي لجزء من قرض الصندوق. اإل إلىاألخير أيضا  العامل أدى هذا

 .إلى حد ماغير مرضية  ، في حين كانت كفاءتهإلى حد مامرضية البرنامج كانت أن أهمية وفعالية إلى 

مستهدفة، على ة المجموعويخلص التقييم إلى أن البرنامج كان له أثر إيجابي على ال .الريفيعلى الفقر األثر  -41
 .نوعا ما ر كان محدوداالرغم من أن حجم األث

دوالر  2365أقل من الناس في المجموعة المستهدفة يعيشون تحت خط الفقر ) عددكان نهاية البرنامج، وب -41
عضاء أل ةل الشهريو الدخ توبالمثل، كان 10البرنامج. ا مندعميتلقوا الذين لم  أولئكأمريكي(، بالمقارنة مع 

كما (، شاتيسغارافي  دوالر أمريكي 5366وند جهارخ دوالر أمريكي في 2321بمقدار المجموعة المستهدفة أعلى )
نتاجي همكان إنتاج الناحية من ة أهميهذه االختالفات ذات إلى أن تقييم الأعلى أيضا. ويخلص  األرزتهم من وا 

أساسا  ةنشط تنكاة الذاتي مساعدةالفيما يتعلق باألصول المالية، خلص التقييم إلى أن مجموعات و حصائية. اإل
 .خاضعة للتدخلال منطقةالفي الصغيرة ئتمانات مدخرات واالنسبة للالب

                                                      
 في التقرير الرئيسي. 16نظر الجدول ا  9
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، وجد السكناألصول األسرية وخصائص من  00ـ لاإلجمالية  درجةال والمعيشة، وهمستوى مؤشر  استنادا إلى -42
. وهذا يعكس خاضعة للتدخلمجموعة الالأفضل قليال في كانت التقييم أن ملكية األصول على مستوى األسرة 

دخل أفضل من مجموعة غير المستفيدين. وعالوة على لديها مستويات  ة للتدخلعخاضمجموعة الالحقيقة أن 
ي الوصول إلى مصادر المياه خالل فترة تحسنا ف الحظتفي المائة من األسر  67أن  ثراألمسح  ذلك، وجد

 .تدخللخاضعة لغير الفي المائة في المناطق  6232البرنامج، بالمقارنة مع 

ستهالك االدرجة وتغطي  11كمؤشر رئيسي لقياس األمن الغذائي. الغذائيستهالك االدرجة تقييم الستخدم ا -43
على مدى الفترة المرجعية. ويبين الجدول الطعام  مناستهالك أنواع مختلفة ر واتوكذلك تالغذائي التنوع  الغذائي

 ويظهرفي التقرير الرئيسي توزيع األسر في مختلف فئات االستهالك الغذائي استنادا إلى نمط االستهالك،  67
 .ةمقارنالاألمن الغذائي في المناطق  من قليال أفضل حالة

( يضاسبيل المثال فيما يتعلق بالحصول على األر حقوق القبلية )على الالكثير من حيث تعزيز  البرنامج لم يحقق -44
لألطفال دون سن  تقييم التغذوياليظهر و المخططات الحكومية الرئيسية واالستحقاقات ذات الصلة. بأو الوعي 

المقارنة. وعلى الرغم من اإلنجازات الجيدة في المناطق و خاضعة للتدخل بين المناطق ال ابسيط االخامسة اختالف
 لم تكن ةالمشترك مصالحعات األخرى ذات الو جمموال ةالذاتي مساعدةالمجموعات فإن ، الشعبية المؤسساتبناء 

أو لقيمة لف ينتاج المضإلفرصا ل البرنامج فتحي ولمالمحلي.  حكمإطار البمرتبطة على نحو فعال ومستدام 
 .سابقا أيضا، كما ذكر تاجخر مأو ال تالدخمكبر من الوصول إلى أسواق الأ ان قدر ضمي

ومجموعة المقارنة، وخاصة من  خاضعة للتدخلمجموعة الالمع األخذ بعين االعتبار الفرق بين و ، على العموم -45
، ورأس المال البشري واالجتماعي، والتمكين، يخلص تقييم ومؤشر مستوى المعيشةحيث دخل األسرة واألصول، 

كامل التحليل اليتم توفير و (. 2في كان مرضيا إلى حد ما )الفقر الري اإلجمالي للبرنامج على ثراألأن  إلى األثر
 .السادس من التقرير الرئيسي قسملتقييم أثر البرنامج في ال

ضع استراتيجية ي مل البرنامجشكل تحديا وهناك عدة أسباب لذلك. أوال وقبل كل شيء، فإن تزال تال  ستدامةاال -46
توضيح أدوار ومسؤوليات مختلف المؤسسات والجهات  على ساعديأن  األمر الذي كان من شأنهللخروج، 

تشغيل إذ لم يجر ضمان البرنامج.  إنجازلمدخالت والخدمات الالزمة بعد لالمستفيدين الفاعلة في ضمان تلقي 
 ويةلجان القر الالعديد من عد يلم و . ها البرنامجطور واألصول التي  واألراضي ،ية الريفيةساسوصيانة البنية األ

 ه تمفي حين خلص التقييم إلى أنو بشكل كامل. نشطة  البرنامج في إطارالمنشأة  ةالذاتي مساعدةال ومجموعات
تم إيالء اهتمام كاف لتنمية رأس المال االجتماعي فإنه لم يعلى المستوى الفردي، وغيرهم  يينلالقب السكان تمكين

بشكل فعال في عمليات صنع القرار  مير عن أولوياتهمن شأنها أن تمكنهم من التعبكان الجماعي التي 
 وطنيةالالريفية و ة يالزراع التنميةالتقارب مع برامج يتم السعي وراء لم أنه وتخصيص الموارد في المستقبل. كما 

 حد ما. إلىتين. لذا، يخلص التقييم إلى أن استدامة فوائد البرنامج غير مرضية واليفي ال ي تنفذالت رئيسيةال

كان إنشاء و في كل من المجاالت التقنية والمؤسسية.  عزز البرنامج بعض االبتكارات. لنطاقبتكار وتوسي  ااال -47
تحديات  اتجمعيواجهت هذه ال وقد للتنمية القبلية فكرة مثيرة لالهتمام تهدف إلى ضمان التنفيذ السريع. اتجمعي

التوظيف.  يةاستمرار  النقص فيو  سياسات وعمليات الصندوق،ل فيينكاغير الفهم العديدة، بما في ذلك المعرفة و 
لم تبذل سوى  قسامعلى مستوى األالتي أنشئت  اتجمعية والواليعلى مستوى ال اتئنش  أ   اللتين نتييمعجالكما أن 

                                                      
مختلفة التي تستهلكها أسرة على مدى فترة سبعة أيام. الغذية األاستهالك مجموعات  تواترتحتسب باستخدام  الغذائي هي درجة للتنوع الغذائي المرجح التواتر درجة االستهالك  11

والبيض؛ الخضروات )بما في ذلك  وتصنف أنواع األغذية إلى تسع مجموعات أغذية رئيسية: الحبوب؛ الجذريات والدرنيات النشوية؛ البقول والجوز؛ اللحوم واألسماك والدواجن
منتجات األلبان؛ والسكر والحلويات. واستنادا إلى درجة االستهالك الغذائي، يمكن تصنيف المجتمع إلى  ثالث فئات هي:  و وراق الخضراء(؛ الفاكهة؛ الزيوت والدهون؛ الحليب األ

 ة، وفئة ذات درجة متوسطة، وفئة ذات درجة كافية.منخفضةفئة ذات درجة استهالك غذائي 



 EC 2015/88/W.P.4 

2 

البرنامج بعض االبتكارات التقنية. على  وقد عزز. الخبرات تبادللالقليل من الجهد للتعلم من بعضها البعض و 
في إطار آلية تنمية نظيفة، وشملت المبادرات  أرصدة الكربون حواذالستعملية  يسغاراشات استحدثتسبيل المثال، 

من و للغاية.  امحدود المبادرات كانهذه انتشار األخرى استخدام الطاقة الشمسية وتعزيز الغاز الحيوي، ولكن 
التقييم لم يجد  ولكن على العموم ؛ندفي جهارخ آخر الصندوق بتمويل برنامج مماثلقام نطاق، الحيث توسيع 

تحديد مسارات لتوسيع نطاق بعض من السمات اإليجابية في نهجا استباقيا  سلك دليال على أن الصندوق
 .نطاقالاالبتكار وتوسيع  عزيزفي ت إلى حد مانتائج مرضية  ه قد تم تحقيقأنإلى يخلص تقييم األثر و  للبرنامج.

تعزيز المساواة بين الجنسين وتمكين جهة برنامج إسهامات مفيدة لالحقق . مرأةالمساواة بين الجنسين وتمكين ال -48
والسلطة  االستقالل( 2ثالثة مؤشرات مترابطة، وهي: ) استنادا إلى المرأة استخدم التقييم درجة لتمكينوقد المرأة. 

في  اتمجموععضوية وقيادة ( 6؛ )يةداخلال ةيواألسر المالية  اتالقرار  اتخاذعملية بفي صنع القرار، فيما يتعلق 
 تافي كلو لية. نز د القضايا االجتماعية والمبصد نرفع صوتهستعداد ل( اال0المؤسسات على مستوى القرية؛ )

المجموعات التي لم تستفد  منها بين للتدخل ةضعاخال طقانمالتمكين المرأة أفضل في  اتجدر كانت ، اليتينو ال
 في التقرير الرئيسي(. 05)انظر الجدول  من البرنامج

ل بين األسر و تظهر المؤشرات األخرى المستخدمة في التقييم أيضا بعض اإلنجازات اإليجابية، مثل تحسين الدخ -49
م من أن حجم العينة الفرعية على الرغو . على سبيل المثال، خاضعة للتدخلنساء في المناطق الالالتي ترأسها 

ند في جهارخ النساءالدخل الشهري لألسر التي ترأسها فإن ألثر، ل مؤشري سوى بالتال توفرال ن النتائج وأ صغير
في مجموعة المقارنة، بينما  أمريكيا دوالرا 22، بالمقارنة مع للتدخل ةخاضعمجموعة الالدوالرا أمريكيا في  02هو 

 .على التوالي اأمريكي ادوالر  22و اأمريكي ادوالر  60هي  شاتيسغارافي األرقام 

 تدريبكاف لاهتمام  ، ولم يتم إيالءبين الجنسينالمساواة بشأن لبرنامج استراتيجية ل لم يكنه، ذاتفي الوقت و  -51
به في  نمقيأن  لنساءل يمكن الذي دور التحوللتوعيتهم تجاه القضايا األوسع للعالقة بين الرجل والمرأة، و الرجال 
عمل مزيد من االهتمام لتخفيف أعباء الن إيالء باإلمكا . وكانوسعاأل لتنمية االجتماعية واالقتصاديةاأنشطة 

لمرأة من خالل توفير المياه لالستخدام المنزلي والحد من استخدام الحطب للطهي. وعلى الرغم من تعزيز ا
 المجتمعأفراد  لنساء بين أكثرا تبقىع األنشطة المدرة للدخل، يالمدخرات الشخصية ومستويات الدخل بسبب تنو 

 إلى حد ما. اثر في هذا المجال مرضياألكان  في الختام،و . فقرا وحرمانا

 هكان اإلشراف ودعم التنفيذ واستعراض منتصف المدة عموما من نوعية جيدة، على الرغم من أن. شركاءالأداء  -51
 تناقات، مثالأكثر استباقية في األوقات الحرجة أثناء التنفيذ لمعالجة االخ بصورة تدخلالالصندوق كان بإمكان 
إجراء التعديالت الالزمة لتصميم البرنامج،  هنامكبإكان و أعاق التنفيذ.  الذياألمر تدفق األموال، بفيما يتعلق 

 أثناءالمملكة المتحدة )المتفق عليها  لوزارة التنمية الدولية فيكبيرة نسبيا المنحة البعد أن أصبح واضحا أن 
نية تقروابط مع الوزارات ال قامةدوق أيضا بذل المزيد من الجهود إلالصن وكان بإمكانالتصميم( لن تتحقق. 

 .تدخالت التنمية المحليةو  بين البرنامجالمعنية على المستوى المركزي، وتشجيع المزيد من التقارب 

وتدخلت في اللحظات الحاسمة، وذلك تمشيا مع نطاق  البرنامجنشطا في أظهرت وزارة المالية اهتماما  -52
. ومع ذلك، القبليةالتنمية جمعيات  لعبت حكومات الواليات دورا أساسيا من خالل إنشاءو صها الشامل. اختصا

الجديدة. وعالوة على ذلك، فإن عدم  والياتحكومات الياع الوقت والقيادة خالل تشكيل عانى البرنامج من ض
قلق أثر على  كان محللبرنامج إلى اند عدم كفاية تدفق األموال من جهارخو  شاتيسغاراانتظام تدفق األموال من 

 .إلى حد ما مرضعلى أنه الصندوق والحكومة أداء كل من  ديرسرعة التنفيذ. ويتم تق
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مسوحات خط  من إجراءعلى الرغم و واجه البرنامج العديد من التحديات في هذا المجال. . رصد والتقييمال -53
م من قبل إدارة البرنامج ولم يستخد ضعيفا للبرنامج طقيكان اإلطار المنو ضعيفة. كانت جودتها إال أن األساس، 
لتقدير تركزت الجهود في الغالب على رصد المخرجات، مع إيالء اهتمام أقل و أو إدارة النتائج.  صدر كأداة ل
 الكفاءات والخبرةكما أن . يحبشكل صح نظام إدارة النتائج واألثر بياناتتحليل جمع و أيضا كما لم يتم ، النواتج

بعض بعلى الرغم من أن البرنامج قام و األداء. وأخيرا،  على أيضا رتلرصد والتقييم أثا المحدودة لموظفي
بما فيه الكفاية من أجل التعلم والتحسين لم يستخدم الرصد والتقييم نظام لتقييم المكون  فإن الدراسات أثناء التنفيذ،

 .المستمر

 ستنتاجاتاال -خامسا
الهند أكبر عدد من الفقراء في العالم، مع حوالي لدى زال ما  ،إلعجابل ينمثير التها تنميو على الرغم من نموها  -54

. وهذا يمثل قوة الشرائيةحالة تعادل اليوميا في أمريكي دوالر  2365يعيشون على أقل من شخص مليون  000
ناضل من أجل يزال  ماهنود من الكل أربعة بين في المائة من مجموع السكان، ويعني أن واحدا من  65نحو 

في وصناع القرار بالتالي مصدر قلق كبير للعاملين واسع االنتشار، ويشكل عدم المساواة ويبقى . تغطية نفقاته
 نمية، مع التركيز على ت2111في عام  البرنامجعلى هذه الخلفية، قرر المجلس التنفيذي تمويل و مجال التنمية. 

 .فقرا وضعفا قطاعات السكان المحرومة، الذين ما زالوا بين أكثرمجموعات وغيرهم من ال يينالقبل السكان

وصا إذا ة الصندوق، خصمهممع أوانه، ومتسقا في و ، امناسب البرنامج كانوبالتالي، فإن قرار الصندوق تمويل  -55
. ويدعم صنفةالموالطوائف  يينلبالق السكانا نسب عالية من فيهمالمعنيتين  واليتينأخذنا بعين االعتبار أن ال ما

 عسعلى نطاق وامعترف بها  حافال وسجال ا،تخصصو  ،نسبيةميزة  كونهذا القرار أيضا حقيقة أن الصندوق قد 
تركيز مماثل )اثنان  ذاتناجحة نسبيا  ابقةس اتعرو البالد، كما يتضح من ثالثة مش في دعم التنمية القبلية في

 .في وقت الحق ىخر أ مشروعاتوعدة البرنامج، بل قتم تمويلها ( أوديشاواحد في و ندرا براديش أفي والية 

نتاجيةو  تاجمن حيث تمكين المرأة، والتحسينات في إن برنامج بعض أهدافهال حقق -56  بناء المؤسساتو األرز،  ا 
لم يكن له و  ،أنشطة القطاعات الفرعيةتين والعديد من يوال ىغط. ومع ذلك، كان للبرنامج تصميم معقد الشعبية

األسواق، أو التقارب مع برامج وسياسات وطنية كبرى، والتي  معالروابط وتعزيز ل، و على الدخمتوقع الر ثاأل
يشير إلى أن تصميم البرنامج لم  وسع. وهذااألمعنى التعتبر أساسية لتعزيز التحول الريفي الشامل والمستدام ب

 .مان تحقيق نتائج ناجحةتين لضاليو القدرات المؤسسية السائدة في ال فكاعلى نحو يأخذ في االعتبار 

جزئيا إلى محدودة النتائج التعزى كما أكثر.  ما هو حققأن ي البرنامج ناكبإم ه كاننأ خالصة القول عموماو  -57
بسبب حركات التمرد  ا، وما زالتا، في وضع هشكانتلتان حديثا، وال أتاننشمال الواليتانها تواجهالتحديات التي 

بداية البرنامج، ر، وخصوصا في بكحيوية أب من جانبهأن يتدخل  أيضا لصندوقوكان من الممكن لالجارية. 
في للبرنامج  اتبع 6026في عام ل الصندوق مو  ، الالزمة لتنفيذ كافو لضمان تدفق األموال في الوقت المناسب و 

بناء الو  ،عزيزلتل ةتجددمالذي يوفر إمكانية و  ،ارخاندهمشروع التمكين القبلي وسبل العيش في ج هوو  ندجهارخ
وعلى ا البرنامج. ميغطيه نتيلتين اليوال، على األقل في واحدة من البرنامجبعض اإلنجازات األولية لل ،على

 هذه العملية.لإدارة الصندوق دير تقلماثل م ذاإلى حد ما، وه ايعتبر البرنامج مرضي، العموم

 توصياتال -ساساد
 :يقدم تقييم األثر التوصيات األربع التالية -58
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، اتالمؤسسو لفقر ل  دقيقاتحليالات شمل جميع تصاميم المشروعت ينبغي أن. التصميم من أجل السياق( 2)
في  نفيذلضمان تة واليعلى مستوى الوالنظم والعمليات قدرات المع  انتناسبمهداف والتصميم األللتأكد من أن 

 مجموعاتللتمييز بعناية بين ال مناسبةستهداف الاالأيضا في تحديد نهج  هذا ر أفضل. وسوف يساعدأثو  أوانه
في األوضاع الهشة، ينبغي أيضا أن يكون تحليل  ات المصممةعو لمشر وبالنسبة لمتنوعة. الاالجتماعية الفقيرة 

لتعديالت مستمرة في  اتعو مشر ال خضعتالتصميم. وعالوة على ذلك، ينبغي أن  أثناءقياسية هشاشة ممارسة ال
صلة في الصندوق لضمان تشغيلية جديدة ذات  مؤسسية لسياق أو إدخال أي سياسةمراعاة تغير االتصميم، مع 

يذها. بعد منتصف فترة تنف تتجاوزالتي لم  اتعو ر للمشبالنسبة استمرار أهميتها. وينبغي أن يتم ذلك خصوصا 
واضحة تين في إطار قرض واحد، ما لم يكن هناك استراتيجية واليتغطي  اتعو وأخيرا، ال ينبغي تمويل مشر 

 .معززة لإلشراف ودعم التنفيذوس، وما لم يتم تخصيص ميزانيات للتكامل وتالقح الدر 
 الرئيسية ها مع البرامجمالءمتكيفية  اتعو جميع المشر توضح أن ب ي وصى. وميةكم  البرامج الح تقاربال( 6)

. لتعزيز سبل العيش الريفية الرسالة الوطنية ، مثلوالريفي يالزراع نقطاعيالفي  واليةالوطنية وعلى مستوى ال
بعد إنجاز العمليات التي  النطاق عتوسيوفر فرصة ليأيضا أن  له وهذا أمر ضروري لضمان االستدامة ويمكن

تكفل أيضا أن  توسيع النطاقو  ،واالستدامة لتقاء،السعي لتحسين االسوف يتطلب يمولها الصندوق. و 
نية المعنية على المستوى المركزي تشارك في تقزارات الالو  أنة واليالتي تنفذ على مستوى ال اتعو المشر 

 .تنفيذالبطريقة مناسبة طوال فترة  منخرطةتصميمها، و 
بحيث تضمن استدامة صندوق يجب أن تصمم جميع المشروعات الممولة من ال. استراتيجية االستدامة( 0)

اتفاقيات التمويل  في األماكن أن تشترطوغيرها من الفوائد. وبهذا الصدد، يجب على جميع المشروعات في الهند 
الخاصة بها وضع استراتيجية خروج قبل وقت طويل من إغالق المشروع، يوافق عليها الصندوق والحكومة ذات 
الصلة. وعلى مثل هذه االستراتيجية إيضاح أدوار ومسؤوليات الحكومات الوطنية وحكومات الواليات، 

خرين ذوي الصلة. كما ينبغي على االستراتيجية أن توضح أيضا ركاء اآلوالصندوق، والمجتمعات المحلية، والش
خالل مرحلة  خلقهاالسلع العامة التي تم  صيانةأي تكاليف متكررة الزمة من أجل ضمان تشغيل و  غطيةتكيفية 

 االستثمار.
 دا إلىاتنساق التي يدعمها الصندو  اتعو أن يتم تصميم جميع المشر من األهمية بمكان . الرصد والتقييم( 2)

ات أساسية مسوح إجراء اتعو مشر لينبغي لو . الرصد والتقييمنظرية التغيير لضمان نتائج أفضل وتيسير أنشطة 
اختيارها بشكل صحيح. يتم مقارنة /جعيةمر ي أن تشمل هذه المسوحات مجموعة في أقرب وقت ممكن، وينبغ

 إعطائهاات، من خالل مسوحاألثر في تصميم مثل هذه ال ريدتقو شعبة التخطيط االستراتيجي وينبغي أن تشارك 
في بعثات اإلشراف صراحة  عضوالينبغي أن تشمل اختصاصات و فرصة للتعليق على اختصاصاتها. 

. وينبغي إعداد قتضاءوتقديم توصيات لتحسينها، حسب اال الرصد والتقييمنظم وأنشطة شامل لال االستعراض
ستعراض الة التقرير جودتعرض تينبغي أن كما المبادئ التوجيهية للصندوق، تقرير إنجاز المشروع تمشيا مع 

في مثل  دائرة إدارة البرامجلممثل عن المكتب األمامي  شراكأقران منتظم داخل دائرة إدارة البرامج. وينبغي إ
 جاررصد ل أكثر استباقية كأساسبطريقة منطقي ستخدم اإلطار الي. وينبغي أن هذه عمليات استعراض األقران

 .فعالية أفضل من أجلدخال أي تعديالت إلإلنجازات، و ل
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Abbreviations and acronyms 

CFMC community forestry management committee 

COSOP country strategic opportunities programme 

CPM country programme manager 

CTDP* Chhattisgarh Tribal Development Project 

DfID United Kingdom Department for International Development 

DPIU district project management unit  

FAO Food and Agriculture Organization of the United Nations 

FCS food consumption score 

FFS farmer field schools 

GSPEC Gram Sabha Programme Executive Committee 

GSRMP Gram Sabha Natural Resource Management and Livelihood Plans 

ICO IFAD country office 

ICRISAT International Crops Research Institute for the Semi-Arid Tropics 

IFAD International Fund for Agricultural Development 

IGA income-generating activities 

IOE Independent Office of Evaluation of IFAD 

JCTDP Jharkhand – Chhattisgarh Tribal Development Programme 

JTDP* Jharkhand Tribal Development Project 

JTELP Jharkhand Tribal Empowerment and Livelihoods Project 

MGNREGS Mahatma Gandhi National Rural Employment Guarantee Scheme 

M&E monitoring and evaluation 

NTFP non-timber forest produce 

PESA Panchayats (Extension to the Scheduled Areas) Act 1996 

PCR project completion report 

PMU programme management unit 

PRI Panchayats Raj institutions 

PVTG particularly vulnerable tribal group 

RIMS Results and Impact Management System  

SHG self-help group 

SDR special drawing rights currency 

TDS Tribal Development Society 

ToC theory of change 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
________________________ 

* The Jharkhand – Chhattisgarh Tribal Development Programme was implemented in Jharkhand as the Jharkhand Tribal 
Development Project (JTDP), and in Chhattisgarh as the Chhattisgarh Tribal Development Project (CTDP). For all practical 
purposes, they were implemented as two separate projects, though formally financed through one loan approved by the IFAD 
Executive Board.   
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4. West Singbhum 

5. Saraikela-Kharsawan 

 

Map showing the programme areas in Jharkhand, India 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Source: IFAD. The designations employed and the presentation of the material in this map do not imply the expression of any 
opinion whatsoever on the part of IFAD concerning the delamination of the frontiers or boundaries, or the authorities thereof.
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CTDP Project Districts 

1. Surguja 

 
2. Jashpur 

 
3. Raigarh 

 

 

Map showing the programme areas in Chhattisgarh, 
India 
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The designations employed and the presentation of the material in 
this map do not imply the expression of any opinion whatsoever on 
the part of IFAD concerning the delamination of the frontiers or 
boundaries, or the authorities thereof. 
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Jharkhand–Chhattisgarh Tribal Development Programme 
Impact Evaluation 

I. Background 
1. In line with the IFAD Evaluation Policy (2011)1 and decision of the Executive Board 

in December 2013, the Independent Office of Evaluation of IFAD (IOE) carried out 

an impact evaluation of the IFAD-supported Jharkhand-Chhattisgarh Tribal 

Development Programme (JCTDP) in India in 2014/2015.   

2. One of the main reasons, inter-alia, for selecting the JCTDP for impact evaluation is 

because its findings would also serve to inform the India country programme 

evaluation being undertaken by IOE in 2015/2016. Another key reason is because 

IOE conducted in 2014/2015 an evaluation synthesis report on IFAD’s efforts to 

support indigenous peoples, and the emerging findings from the impact evaluation 

of the JCTDP also contributed to the analysis of the evaluation synthesis.2  

3. The JCTDP was implemented in two contiguous states, namely Jharkhand and 

Chhattisgarh. The loan for the programme was approved by the IFAD Executive 

Board in April 1999. It became effective in June 2001 and was completed in 

Chhattisgarh on 1 January 2010, and on 30 June 2012 in Jharkhand. The total 

project cost was estimated at US$41.7 million, including an IFAD loan of 

US$23 million. The actual cost was US$33 million, including an IFAD loan of  

US$20 million. More details on the programme’s design, implementation 

arrangements, cost break downs, and supervision arrangements may be found in 

section IV.  

4. The overall rationale and terms of reference for this impact evaluation are captured 

in its approach paper.3 The latter contains a summary of the design for the impact 

evaluation including its methodology and key questions, data collection techniques, 

process, timelines, communication, human resources deployed and other pertinent 

information. 

II. The impact evaluation 

A. Objectives 

5. The main objectives of this impact evaluation are to: (i) assess impact in a 

quantitative manner, while also paying due attention to qualitative aspects; and  

(ii) generate findings and recommendations that can be used in the design and 

implementation of similar interventions in India and elsewhere in the future.   

B. Methodology 

6. Lessons learnt from the Sri Lanka - Dry Zone Livelihood Support and 

Partnership Programme impact evaluation (DZLISPP). The JCTDP impact 

evaluation builds on the  impact evaluation done by IOE in Sri Lanka of the Dry 

Zone Livelihood Support and Partnership Programme (DZLISPP) in 2013. There are 

a number of lessons from the DZLISPP impact evaluation which are summarized in 

box 1.  

  

                                    
1
 The Evaluation Policy may be seen at www.ifad.org/gbdocs/eb/102/e/EB-2011-102-R-7-Rev-2.pdf  

2
 This is because the focus of JCTCP was on tribal people (who, as per internationally accepted definitions, are 

considered indigenous peoples). 
3
 The approach paper may be seen at: www.ifad.org/evaluation/public_html/eksyst/doc/approach/jctdp.pdf. 

http://www.ifad.org/gbdocs/eb/102/e/EB-2011-102-R-7-Rev-2.pdf
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Box 1 
Lessons learnt from the impact evaluations of the Sri Lanka – Dry Zone Livelihood Support and 
Partnership Programme (DZLISPP) 

 The absence of a baseline survey required the selection of specific methodologies for 

ensuring a rigours impact evaluation; 

 IOE adopted a quasi-experimental mix-methods approach (i.e., propensity score 
matching), allowing the assessment of impact in a quantitative manner while also 
paying attention to qualitative aspects of IFAD operations; 

 Impact evaluations take time and careful ex-ante planning is essential to ensure 
timely completion of the exercise. For instance, villages covered in the impact 
evaluation that are located in remote rural areas will have implications for logistics 
and the time taken for data collection. Also, within the IFAD context, hiring a company 

to collect primary data will require competitive bidding process, which is labour and 
time intensive. 

7. The JCTDP impact evaluation made an attempt to overcome these limitations by: 

(i) conducting an in-depth technical evaluability assessment of available data at the 

outset of the evaluation; (ii) implementing the impact survey on a larger sample 

size; and (iii) recruiting a national company for the collection of primary data 

through a closed bidding process, thus reducing the costs for data collection as well 

as the time for the competitive process. 

8. Evaluation criteria. This impact evaluation covers all evaluation criteria adopted 

by IOE in its evaluation manual,4 namely: relevance, effectiveness, efficiency, 

impact, sustainability, gender equality and women’s empowerment, innovation and 

scaling up, and performance of partners (IFAD and Government). That is, while the 

focus of the evaluation is decisively on the impact criterion, the performance of the 

programme has also been assessed across all other criteria. This allows the impact 

evaluation to provide a more strategic and holistic assessment of JCTDP’s 

performance. It is also worth noting that, in line with IOE’s methodology, impact is 

assessed across five specific domains. These include: (i) household income and 

assets; (ii) human and social capital and empowerment; (iii) food security and 

agricultural productivity; (iv) natural resources, the environment and climate 

change; and (v) institutions and policies.  

9. In line with the evaluation manual, all the above criteria will be rated on a scale 

from 1 to 6, with 6 representing the best and 1 the worst score. Moreover, project 

ratings falling into the three higher ratings (4-6) will be classified as “satisfactory” 

while the three lower ratings (1-3) as “unsatisfactory”. Ratings have been assigned 

after a careful process of triangulation, to ensure that assessments are based on 

credible evidence and data. The ratings from this impact evaluation will inform the 

2015 Annual Report on Results and Impact of IFAD Operations (ARRI),5 IOE’s 

annual flagship report. 

10. Technical evaluability assessment. IOE conducted a detailed evaluability 

assessment of available data at the outset of the process, prior to the development 

of the impact evaluation’s methodology. The assessment revealed that a large 

amount of data collected by the programme was mostly at the output level, with 

limited information on outcomes and impact. Moreover, while baseline surveys had 

been done in each state, they were not usable, also because the sample size 

covered were extremely small and non-representative of both the treatment (i.e., 

                                    
4
 The evaluation manual may be seen at: www.ifad.org/evaluation/process_methodology/doc/manual.pdf. 

5
 The 2014 ARRI may be seen at www.ifad.org/evaluation/arri/2014/arri2014_full.pdf. 

http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf
http://www.ifad.org/evaluation/arri/2014/arri2014_full.pdf
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the beneficiaries) and comparison (i.e., those who did not receive programme 

services) groups.6 

11. This implied that the impact evaluation had to reconstruct ex-post the 

counterfactual. It would therefore only be able to compare the effects of the JCTDP 

by using the ‘with and without’ analysis through quasi-experimental methods. This 

will be described in the paragraphs below.  

12. Under these circumstances, the impact evaluation could not use the ‘before and 

after’ approach to compliment the ‘with and without’ analysis, due to the paucity of 

baseline data. A central component of this impact evaluation was therefore to 

design an impact survey to collect primary data, from both the treatment and 

comparison groups.  

13. The core of any impact evaluation conducted ex-post and in absence of robust 

baseline data is the identification of a counterfactual to establish attribution. This is 

attained by constructing a comparison group (i.e. the group that did not receive 

services from the programme), which is compared to the treatment group (i.e. the 

group of beneficiaries) on a set of impact indicators, using quasi-experimental 

methods.  

14. Mix-methods approach. The evaluation used a mix-method approach applying 

quantitative and qualitative tools, as displayed in table 1. The core instrument for  

the evaluation was the impact survey use to collect primary quantitative data, 

which was administered to the 8,804 sampled households. 

Table 1 
Evaluation tools 

Quantitative tools Purpose 

Structured impact 
survey  

Administered to all the sampled households for the collection of primary quantitative data. 

Anthropometric 
measurements 

Anthropometric measurements will provide height-for-age and weight-for-age calculations 
for the youngest child (0-60 months) in selected households.  

Qualitative tools Purpose 

Focus group 

discussions (FGDs) 

Conducted separately for women and men at the community level to triangulate with 

quantitative information  

In-depth interviews Conducted with various stakeholders involved in the project implementation. The target 

stakeholders included: 

 Gram Sabha Program Executive Committee (GSPEC) members 

 Facilitating non-governmental organizations involved in programme implementation 

 Members from the Tribal Development Societies (TDS) in both the states 

 IFAD Management and country office 

15. The quantitative part of the evaluation was complemented by a set of qualitative 

tools, which facilitated the understanding of the processes of change induced by 

intervention. Table 2 depicts the type and number of qualitative interviews 

conducted. 

  

                                    
6
 The baseline survey conducted in 2005 in Chhattisgarh covered only 495 households in 33 programme villages 

(15 from each) and 90 households in 9 comparison villages (10 from each), while the one for Jharkhand in 2006 
covered 449 households in 28 programme villages, with no comparison group. 
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Table 2 

Qualitative data collection 

Key respondent Tool to be administered 

          Quantity 

Treatment Comparison 

Tribal Development Societies In-depth interview 2 NA 

Facilitating non-governmental organizations  In-depth interview 10 NA 

Gram Sabha Programme Executive 
Committee (GSPEC) 

In-depth interview 55 NA 

Community Focus group discussions 22 6 

Central and state governments One-on-one interviews 20 NA 

NA = Not available. 
Source: JCTDP Evaluation Methodology Note. 

16. Building blocks. Given the above, the main building blocks of the JCTDP impact 

evaluation included: (i) the ex-post reconstruction of the theory of change (ToC) to 

identify the impact indicators to be measured. For the purposes of the JCTDP, and 

as outlined in its approach paper, some of the indicators that this impact evaluation 

assessed included changes in income, assets, nutrition, food security, productivity 

and gender equality and women’s empowerment; (ii) the determination of the 

sample size and sampling strategy for both the treatment and comparison groups 

for the collection of primary data; and (iii) the selection of the quasi-experimental 

method for impact analysis. 

17. Theory of change. The evaluation assessed not only “if”, but also “how” and “why” 

the programme has, or has not, had an impact on selected households and 

communities in the programme area. To this end, the evaluation reconstructed ex-

post the ToC of the programme together with relevant stakeholders. The ToC 

illustrates the casual links, hypothesis and assumptions for the achievement of 

impact and overall project objectives. The programme’s ToC can be seen in 

annex I. 

18. Further to the reconstruction of the ToC, IOE developed an indicator matrix to 

describe the effects of the programme, along the results chain. This matrix guided 

the preparation of a detailed evaluation framework containing the key evaluation 

questions for the evaluation, as well as the quantitative and qualitative research 

tools for collection of primary data. The indicator matrix is contained in annex II, 

and the evaluation framework in annex III of this report. 

19. Sample size. The ToC identified the income differential in the treatment and 

comparison areas as one of the key impact indicators. Hence, the evaluation 

considered the Poverty Head Count Ratio as the indicator for calculating the 

minimum sample size. 

20. The sample size has been computed using the formula below: 

n = D[Z1‐α √2P(1‐P) + Z1‐β√P1(1‐P1)+P2(1‐P2)] 2 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
(P2‐P1)2 

21. In the above formula: (i) P is the value of the Poverty Head Count Ratio at the time 

of the baseline survey (51.6 per cent for Jharkhand and 55.1 per cent for 

Chhattisgarh); (ii) the minimum detectable effect is equal to 5 per cent, (iii) Z is 

the confidence level at 95 per cent; (iv) the power of test is at 80 per cent, (v) D is 
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the design effect equal to 1.38;7 and (vi) the Maximum Error Allowed is equal to 

3 per cent.  

22. Based on the above formula, the representative total sample size is of  

8 804 households, including treatment and comparison groups across both states. 

The details on the sampled population are summarized in table 3 below. 

Table 3 
JCTDP impact evaluation - total sample size 

State 
N

o
 of 

villages Social group Count Percentage 

Jharkhand Comparison   

  

110 

  

  

Scheduled castes 232 10.73% 

Particularly vulnerable 
tribal groups 

25 1.16% 

Scheduled tribes 1 801 83.26% 

Others 104 4.81% 

Sub-total 2 162 100% 

Treatment   

  

110 

  

  

Scheduled castes 228 10.05% 

Particularly vulnerable 
tribal groups 

27 1.19% 

Scheduled tribes 1 939 85.46% 

Others 75 3.31% 

Sub-total 2 269 100% 

Total sample 
Jharkhand 

220   4 431   

Chhattisgarh Comparison   

  

110 

  

  

Scheduled castes 142 6.47% 

Particularly vulnerable 
tribal groups 

25 1.14% 

Scheduled tribes 1 931 88.01% 

Others 96 4.38% 

Sub-total 2 194 100% 

Treatment   

  

110 

  

  

Scheduled castes 163 7.48% 

Particularly vulnerable 
tribal groups 

81 3.72% 

Scheduled tribes 1 837 84.30% 

Others 98 4.50% 

Sub-total 2 179 100% 

Total sample 
Chhattisgarh 220 

 
4 373 

 

OVERALL 
SAMPLE 

    8 804  

Source: JCTDP Evaluation Methodology Note. 

23. Sampling strategy. The below paragraphs provide a description of the sampling 

strategy adopted in determining both the treatment and the comparison groups. 

Since the intervention took place at block level, the sample of the treatment group 

                                    
7
 Design effect = 1 + ά(n – 1), where n is the sample selected at lowest level, which we have assumed to be 20, ά is the 

intra class correlation i.e. correlation between the sample chosen at village level. For a sample to be representative, 
this value would have to be low and considering other studies of similar nature we can assume the value here to be 
0.02, thus design effect is 1.38. 
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comprised all the blocks in the programme area. In order to achieve the total 

sample size, 110 villages were selected in the intervention blocks and 110 villages 

in the non-intervention blocks of each state. 

24. As detailed later on in the report, the programme was targeted to tribal groups, 

including particularly vulnerable tribal groups (PVTGs) which are among the 

poorest and most vulnerable in the programme areas. In order to include in the 

sample an adequate representation of the PVTGs, the villages in the intervention 

blocks were categorized into the ones inhabited by a percentage of PVTGs and the 

ones without any presence of PVTGs.  

25. Therefore, the sampling of the villages within each block was done by applying a 

multistep sampling process, which entailed: (i) the creation of two strata of villages 

based on the presence (or non-presence) of PVTGs; (ii) the determination of the 

number of villages to be covered in each of the stratum to ensure proportionate 

representation of PVTG and non-PVTG villages across all blocks; and (iii) the 

selection of non-PVTG villages in every block using the “Probability Proportional to 

Size” (PPS) method,8 and selection of PVTG villages using simple random sampling. 

This process ensured that the final list of PVTG and non-PVTG villages selected in 

the sample would be proportionate to the treatment universe, which is the total 

number of villages where the programme was implemented.  

26. With regard to the selection of households, to ensure representation of all the 

communities present in the village, a social mapping exercise was carried out and a 

village representation map (see picture 1) prepared for each sampled village, in 

consultation with the members of the Gram panchayat. This helped to understand 

the village settlement pattern and generated macro details of the socio-

demographic distribution. Based on this exercise, each village was divided into 

various hamlets depending on the socio-demographic distribution. The households 

were randomly selected across the different hamlets. In PVTG villages, one extra 

community/hamlet was included in the village representation map to make sure 

that a representative number of PVTG households was included in the selection. On 

average, 20 households per village were randomly selected. 

27. With regard to the comparison group, the evaluation selected non-intervention 

blocks by doing an a-priori matching9 with intervention blocks on the basis of a set 

of socio-demographic characteristics. Using the proportions of the socio-

demographic characteristics, a composite index score was obtained for all blocks in 

the districts. The closest matching block for each intervention block was selected as 

the comparison block. The selection of villages and households for the comparison 

group entailed the same process as followed in the treatment areas.  

 

                                    
8
 Probability proportion to size is a sampling procedure under which the probability of a unit being selected is 

proportional to the size of the ultimate unit, giving larger clusters a greater probability of selection and smaller clusters a 
lower probability. In order to ensure that all units (ex. individuals) in the population have the same probability of 
selection irrespective of the size of their cluster, each of the hierarchical levels prior to the ultimate level has to be 
sampled according to the size of ultimate units it contains, but the same number of units has to be sampled from each 
cluster at the last hierarchical level. 
9
 The a-priori matching consists in identifying comparison villages similar on key socio‐demographic characteristics to 

the project villages. The aim of a-priori matching is to find the closest comparison group from a sample of non-
participants to the sample of program participants in terms of the following observable characteristics for which there 
are robust secondary data available: (i) % SC population; (ii) % ST population; and (iii) % literate population 
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Picture 1  
Village representation map 

 

Source: JCTDP  Evaluation Methodology Note – pilot mission. 

28. Selection of the most suitable quasi-experimental method. In the absence of a 

robust baseline, the evaluation used propensity score matching (PSM) as the quasi-

experimental method to match a subset of households with and without 

programme intervention according to a set of characteristics10 that are not likely to 

have been affected by the programme.11 If the difference between the matched 

treatment and comparison groups on the variable of interest is statistically 

significant, this difference can be attributed to the programme. 

C. Process 

29. The evaluation process started by a comprehensive desk review of available data and 

documents on the programme, including the baseline surveys, monitoring and 

evaluation data and reports, supervision reports, project completion reports (PCR) 

and previous independent evaluations in India conducted by IOE. This was essential 

to, among other issues, identify key questions and hypotheses to be addressed in 

the impact evaluation. 

30. Thereafter, a preparatory mission was undertaken by IOE to India in June 2014 to 

launch the impact evaluation. The main purpose of the preparatory mission was to 

brief the Government and other key partners on the IFAD Evaluation Policy, the 

evaluation manual, and the impact evaluation, as well as to listen to their priorities 

for the evaluation. IOE completed the evaluation’s initial design after the preparatory 

mission, which, as mentioned before, is summarized in the final approach paper for 

this impact evaluation. 

31. The preparatory mission also served to identify local consultants/institutions who 

could be involved in supporting IOE to conduct the evaluation. In this regard, after 

thorough and careful consideration, including the undertaking of a bidding process, 

IOE contracted Sambodhi Research and Communications Private Limited, a company 

based in New Delhi. Their role was mainly to support IOE in designing and testing 

the impact survey, as well as data collection and analysis. 

32. A second mission was fielded by IOE in December 2014, to test and finalize the data 

collection instruments in selected districts and blocks of the programme area. The 

primary data collection and analysis took place between December 2014 and 

February 2015. 

                                    
10

 For the purpose of this evaluation the following variables have been selected: Caste of the household; Poverty line 
status; Literacy percentage; Engagement in agricultural activities; and Participation in gram sabha meetings. 
11

 The PSM method minimizes the confounding variables that may adversely (either more or less attribution) effect the 
attribution of the impact to the programme. 
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33. Thereafter, IOE drafted the final impact evaluation report between March and April, 

which was firstly peer reviewed within the division. The draft was shared for 

comments with the IFAD Management and the Government in May, and the report 

was finalized after duly considering all comments received. The Office of Evaluation 

of the Food and Agriculture Organization of the United Nations (FAO) also peer 

reviewed the draft final report, and their comments have also been taken into 

account in the final report.  

34. IOE organized a learning workshop in Delhi on 11 June 2015, which was attended 

by representatives of the Government, project authorities, beneficiaries, think 

tanks, research and academic institutions, IFAD management and others. The main 

aim of the workshop was to share the results and lessons from the evaluation, and 

to discuss key issues related to tribal development in India in general. 

35. It is worth underlining that the learning workshop was held back to back with the 

India country programme evaluation inception workshop, to strengthen the 

synergies between these two IOE evaluations. Moreover, IOE organized an internal 

learning workshop within IFAD on 24 June 2015. The impact evaluation report 

together with the IFAD Management’s written response was discussed in the 

Evaluation Committee at the end of June 2015.  

36. Lastly, in terms of communication and dissemination, the report has been 

published and posted as a downloadable file on the evaluation section of the IFAD 

website. Together with the main report, an evaluation Profile12 has been produced 

and disseminated mostly through electronic means. Special efforts are being made 

to ensure wider outreach of the main lessons and recommendation from this 

impact evaluation to programme beneficiaries, through affordable and effective 

communication media (e.g., radio, television, etc.).   

D. Limitations 

37. The evaluation faced a number of limitations. First and foremost and as mentioned 

before, it had to deal with poor quality baseline data. While baseline surveys were 

available in both Jharkhand and Chhattisgarh, they had not been conducted at the 

outset of the programme, and did not include comparison groups. This implied that 

the impact evaluation could not also use the ‘before and after’ analysis to generate 

an indication of the programme’s impact. It was also not possible to use memory 

recall methods to reconstruct the baseline, given the evaluation was done more 

than 15 years after programme design. As such, the impact evaluation relied 

largely on the ‘with and without’ analysis.  

38. However, this limitation was overcome by using a mixed-method approach in the 

impact evaluation, which entailed collecting and analysing information and data 

using different instruments before making final evaluative judgements. For 

instance, detailed discussions were held with key informants at both the central 

government and states levels using semi-structured questionnaires. Similarly, 

discussions were held with former project directors in each state, to capture their 

insights and feedback.  

39. With regard to methodology for data collection and analysis, while propensity score 

matching is widely used, the technique also has some limitations. The most obvious 

is that the pairing of households ‘with and without’ programme can only be done 

based on “observable” characteristics. If households with and without programme 

differ on other characteristics that are not captured by the survey or the statistical 

model, then the results may still be biased to a certain degree. While propensity 

score matching can control for contamination and spill over, it cannot completely 

eliminate this bias, especially in a programme which overlaps with many “blanket” 

                                    
12

 A profile is a two-page brochure (more or less 800 words) summarizing the main findings and recommendations from 
the evaluation. They are intended for policy and decision makers, who might not find time to read the entire impact 
evaluation report.  
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Government development interventions. To overcome this limitation to the extent 

possible, and in order to check and ensure the consistency of the results, other 

matching techniques were used, such as Kernel Matching to calculate the average 

treatment effect and the nearest neighbour method. Both algorithms have produced 

similar results. 

40. The fact that JCTDP was implemented as two separate projects in two different 

states also posed some challenges to the evaluation. For instance, IOE had to 

examine two sets of project documentation and data, and meet government 

officials and conduct field work in two states, all with the budget assigned for a 

single impact evaluation. This limitation was overcome by fine-tuning some 

elements of the evaluation process, as and when feasible. For instance, IOE asked 

the project directors from both states to come to New Delhi for a joint briefing at 

the outset of the evaluation, rather than travelling to two different states which 

would have entailed more time and resources.  

III. Country and states context 
41. India is the second most populous country, with around 1.2 billion people, and one 

of the largest economies in the world. Since independence in 1947, industrial 

development and gross domestic savings increased substantially, inducing 

significant improvements in living conditions: doubled life expectancy, quadrupled 

literacy, improved health conditions, and the emergence of a significant middle 

class. India has a strongly dichotomous economy with a competitive knowledge 

economy and middle-class as well as a rain-fed subsistence agricultural economy 

for a vast number of rural Indians. Poverty is concentrated in such areas and with 

poverty rates nearly four times higher than those in more developed countries. 

42. Although the overall number of poor in the country is declining, with a poverty 

headcount ratio of 29.8 per cent in 2010 compared to 37.2 per cent in 2005, 

almost one third of the country’s population continues to live below the poverty 

line. Members belonging to the scheduled13 castes and tribal people14 are amongst 

the poorest people in the country.  

43. The scheduled tribes and scheduled castes are groups identified in the Constitution 

of India. They are historically among the most disadvantaged in terms of poverty, 

illiteracy, nutrition and health status. The scheduled tribes are also called Adivasis. 

They are indigenous people living deep inside forests, away from society. Based on 

the 2011 national census, India’s total scheduled tribal population is around 

104 million, which is just under 10 per cent of total population.  

44. The particularly vulnerable tribal groups (PVTGs) are the most isolated among the 

tribal population groups. They are distinguished on the basis of a number of 

indicators of backwardness, such as: (i) pre-agricultural level of technology; 

(ii) low level of literacy; and (iii) stagnant or diminishing population. India has the 

largest tribal population in the world, with about 532 scheduled tribes with each its 

own ethnicity and culture.  

45. The scheduled castes are also amongst the poorest in the country. They are also 

known as Dalits. Scheduled castes constitute around 16 per cent of the total 

national population, which is more or less 170 million people, as per the 2011 

census. The total number of schedule caste households in Jharkhand and 

Chhattisgarh is 750 000 in each state. Half of them live in rural areas.  

46. Due to the increasing poverty and deprivation, the government acknowledged the 

need for state intervention in poverty alleviation and focused on the empowerment 

of the above-mentioned communities. To this end, it enacted the Panchayats 

                                    
13

 The scheduling of communities evolved out of the British colonial era and was first categorized in the constitution 
through the Government of India (Scheduled Caste) order in 1936. 
14

 United Nations Development Programme (2011a). 
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(Extension to the Scheduled Areas) Act (PESA) in 1996, to cover the "Fifth 

Schedule areas",15 which are not comprised in the Panchayati Raj Act16 of the 

Indian Constitution. The PESA is a unique legislation providing a self-governance 

framework for tribal communities, to empower them and preserve their traditions 

and natural resources, while ensuring greater participation in socio-economic 

development processes. It also established a dedicated Ministry for Tribal Affairs in 

1999 with the objective of providing more focused attention to ensuring integrated 

socio-economic development of scheduled tribes, in a coordinated and planned 

manner. This Ministry emerged out of the Ministry of Social Justice and 

Empowerment, who are, amongst others, dedicated to the welfare of the scheduled 

castes and other backward classes.  

47. Jharkhand and Chhattisgarh are two adjoining states carved out of Bihar and 

Madhya Pradesh, respectively, in November 2000. The programme, originally 

approved by the IFAD Board as the Bihar-Madhya Pradesh Tribal Development 

Programme, was renamed as the Jharkhand Chhattisgarh Tribal Development 

Programme.  

48. The two states together are home to 16.25 per cent of India's scheduled tribes of 

which around three-quarter is rural. When the programme became effective in 

2001, Jharkhand had the second highest proportion of scheduled tribes 

(26.3 per cent), after Chhattisgarh (31.8 per cent).  

49. Jharkhand is considered one of the most industrialized states in India and both 

states are richly endowed with minerals. By contrast, industrial development did 

not bring prosperity to the populations of Jharkhand and Chhattisgarh during the 

last 50 years. The majority of the tribal population still depend on forest-based 

rural activity. They are not particularly familiar with mainstream society including 

its economic development, politics and cultural practises. With the nationalization 

of forests and correlated displacement over the years, the scheduled tribes have 

become more dependent on agriculture, and to some small extent, on unskilled 

jobs in urbanized areas.  

50. The majority of the population lives under the poverty line (US$1.25 per day) and 

both states are in the "alarming" category of the global hunger index,17 given their 

relatively high levels of malnutrition and undernourishment. As high as nearly 

50 per cent of children under the age of five in Chhattisgarh and 57.1 per cent in 

Jharkhand are underweight, especially among the tribal people in the rural areas.18 

51. Slow development, limited self-governance and the struggle for redistribution of 

land and natural resources are among the primary reasons for the growth of far 

left-wing extremism in many states in India, including Jharkhand and Chhattisgarh. 

The so-called Naxalite-Maoist insurgency/violence movement is particularly spread 

in dense forests as well as in less developed and remote tribal areas of rural 

southern and eastern India. Naxalites have historically also been quite active in 

Chhattisgarh and Jharkhand as well. With the introduction of PESA, the 

Government of India hopes to change the socio-political landscape of the scheduled 

areas, and eventually eliminate support from the grass roots towards the Naxalite-

Maoist movements.  

                                    
15

 The Fifth Schedule covers Tribal areas in 9 states of India namely Andhra Pradesh, Jharkhand, Gujarat, Himachal 
Pradesh, Maharashtra, Madhya Pradesh, Chhattisgarh, Orissa and Rajasthan. 
16

 Mahatma Gandhi advocated Panchayati Raj, a decentralized form of Government where each village is responsible 
for its own affairs, as the foundation of India's political system. 
17

 Score between 20.0-29.9 is categorized as alarming in the global hunger index. 
18

 International Food Policy Research Institute (2009). 

http://en.wikipedia.org/wiki/Chhattisgarh
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IV. The Jharkhand-Chhattisgarh Tribal Development 

Programme 
52. Programme title. The designs of the Madhya Pradesh Tribal Development and 

Bihar Community Development projects were formulated separately and completed 

by July 1997 and October 1997, respectively. The Asia and the Pacific Division then 

decided that these two projects should be redesigned and integrated into a single 

programme. This approach was justified on the following grounds: (i) the tribal belt 

in the two programme areas was geographically contiguous and represented a 

population belonging mostly to the same tribal groups; and (ii) there were plans, at 

that time, to merge this tribal belt into one state.19 

53. The JCTDP was implemented in Jharkhand as the Jharkhand Tribal Development 

Project (JTDP), and in Chhattisgarh as the Chhattisgarh Tribal Development Project 

(CTDP). For all practical purposes, they were implemented as two separate 

projects, though formally financed through one loan approved by the IFAD 

Executive Board.  

54. Timeline. As mentioned earlier, the JCTDP was originally approved - as the Bihar-

Madhya Pradesh Tribal Development Programme - by the Executive Board in April 

1999. It became effective on 21 June 2001, and was completed in Chhattisgarh on 

1 January 2010. In Jharkhand, the programme was extended and completed on 30 

June 2012. Table 4 summarizes key programme dates of the JCTDP. 

Table 4 
Key programme dates of the Jharkhand Chhattisgarh Tribal Development Programme 

IFAD 
approval Signing Effectiveness 

Mid-term 
review 

Original loan 
closing 

Actual loan 
closing 

Original 
completion 

Actual 
completion 

29 Apr 

1999 

13 Mar 

2001 

21 Jun 

2001 

Jan-Feb 

2006 

31 Dec 

2009 

31 Dec 

2012* 

30 Jun 

2009 

30 Jun 2012  

(Jharkhand) 

01 Jan 2010 

 (Chhattisgarh) 

* Being a single loan, actual loan closing date for JCTDP remains the same, i.e. 31 December 2012. However, 
Chhattisgarh project was reimbursed till 27 July 2010 while its programme activities ended on 1 January 2010. 

Source: IFAD's PCR Validation Mission Main Report (2012). 

55. The Executive Board approved a further IFAD-financed project in Jharkhand on 

21 September 2012, with an estimated total cost of US$115.6 million including an 

IFAD loan of US$51 million. This project is known as the Jharkhand Tribal 

Empowerment and Livelihoods Project (JTELP). It has been effective since 4 

October 2013 and is expected to complete on 31 December 2021. 

56. Programme area. Each state in India is divided into districts. Each district is 

further divided into blocks comprising several villages or village clusters. In 

Chhattisgarh, the programme covered three districts - namely Surguja, Raigargh 

and Jashpur, including 13 blocks20 and 429 villages. In Jharkhand, it was supposed 

to cover three districts - namely East Singhbhum, West Singhbhum, and Ranchi – 

but in fact also Khunti and Saraikela-Kharsawan have been covered for a total of 

12 blocks and 330 villages.21 

57. Objective. The programme aimed to develop and implement a replicable model 

that ensures household food security and improves the livelihood opportunities and 

the overall quality of life of the target group, based on a sustainable and equitable 

use of natural resources.  

                                    
19

 Report No: 98/067 IFAD-IND “Bihar.Madhya Pradesh Tribal Development Programme “ Reformulation mission – 
FAO Investment Centre. 
20

 Three more than planned at appraisal, information obtained during the preparatory mission to India. 
21

 Information obtained during the preparatory mission to India. 
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58. Specific objectives. As mentioned earlier, the programme had three main specific 

objectives: (i) empowerment and capacity-building of tribal grass-roots 

associations and users' groups; (ii) livelihood system enhancement through 

activities that generate sustainable increases in production and productivity of land 

and water resources; and (iii) generation of alternative sources of income outside 

of agriculture, particularly for the landless. 

59. Components. The programme comprised the following components:  

(i) beneficiary-empowerment and capacity-building: especially of tribal grass-roots 

associations and users’ groups, financing awareness-creation on tribal rights and 

gender issues, farmer-based technical training as well as managerial and legal 

strengthening; (ii) livelihood-systems enhancement: with particular focus on 

infrastructure, land and rural water management, community-based forest 

management as well as livestock production improvement, rural micro-finance, 

health and nutrition services and the development of a crops research programme; 

and (iii) programme management: mainly targeting the mobilization of beneficiary 

communities and the construction of working linkages with donors, NGOs and 

government staff. The programme’s logical framework can be seen in annex IV.  

60. Target group. The target group consisted of all households in villages, hamlets 

and habitations with tribal communities, particularly vulnerable tribal groups and 

scheduled caste population of not less than 50 per cent of the total population - in 

which the majority of the households live below the poverty line. Special attention 

was to be paid to vulnerable groups such as tribal women, landless, semi-landless, 

small holders, hill cultivators, scheduled caste and particularly vulnerable tribal 

groups.  

61. Design of the programme institutional delivery system. The programme 

pursued its objectives by adopting in both states an integrated watershed 

management approach, which focused on raising crop productivity, diversification 

and livelihood improvement in watersheds along with soil and water conservation 

measures, emphasizing on collective action and community participation, including 

participation of primary stakeholders through community-based organizations, 

NGOs and Panchayati Raj institutions (PRIs). 

62. Two autonomous state-level Tribal Development Societies (TDS) were created in 

Chhattisgarh and Jharkhand to ensure an effective and efficient delivery system for 

the execution of the programme. The TDS of Jharkhand operated within the overall 

framework of the Welfare Department of the state, while the TDS of Chhattisgarh 

within the overall framework of the Tribal Development Department. The board of 

the TDSs comprised representatives of both governments and representatives of 

beneficiaries and NGOs. 

63. A programme management unit (PMU) was established within each TDS headed by 

a state programme director and responsible for broader day-to-day programme 

management, and monitoring the performance of activities and their progress 

towards targets set. A total of four District Project Implementation Units (DPIUs) 

were established, each headed by a District Project Manager (DPM) and a small 

team of sector professionals.  

64. Eighty-three facilitating NGOs assisted the DPIUs in the overall implementation of 

the programme at village level by mobilizing village grass-roots organizations and 

crafting local leadership capacity along with promoting decentralized planning and 

management. The local communities were organized into micro-finance self-help 

groups (SHGs), common interest groups for livestock and aquaculture activities, 

farmer field schools (FFS), as well as various committees responsible for the 

planning and implementation of specific programme activities. 

65. The programme facilitated the establishment of democratic decision-making 

processes by supporting the gram sabha, which is the most important decision-

making body at village level. Each gram sabha had a project executive committee 
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(GSPEC), which was in charge of merging the micro-plans prepared by the village 

grass-roots organizations into the Gram Sabha Natural Resource Management and 

Livelihood Plans (GSRMP).  

66. After approval by the gram sabha, the GSRMP was presented to the DPIU for the 

creation of a district plan containing all the GSRMPs formulated at village level. The 

district plan was submitted to the TDSs for financing.  

67. In order to facilitate the understanding of the institutional delivery mechanism, the 

evaluation created a diagram illustrating the implementation and coordination 

arrangements between the state, district and village levels (box 2). A more 

detailed description of the various institutions and responsibilities at state, district 

and village level can be found in the glossary in annex V. 

Box 2 
Programme coordination pattern  

 
Source: IOE. 

68. Programme costs and financing. As approved by the Executive Board, the 

expected total cost of JCTDP was US$41.7 million. This comprised an IFAD loan of 

US$23 million on highly concessional terms,22 US$4.8 million as contribution of the 

borrower, and US$3.4 million as beneficiary contribution. In addition, it envisaged 

international co-financing of US$10.5 million by DfID as a grant. Disbursements 

were projected over an 8 year period, starting at the beginning of June 1999. The 

flow of funds arrangement of the programme is shown in Box 3. 

Box 3 
Fund flow pattern 

 
Source: IOE 

                                    
22

 Forty years, including a grace period of ten years, with a service charge of three fourths of one per cent (0.75%) per 
annum. 
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69. Supervision. The JCTDP was one of the 15 programmes included in the Direct 

Supervision Pilot Programme, approved by the IFAD Governing Council in February 

1997. Up until the introduction of the Direct Supervision Pilot Programme, all IFAD 

operations in all countries were supervised by co-operating institutions, such as 

United Nations Office for Project Services or the World Bank. 

70. IOE evaluated the Direct Supervision Pilot Programme in 2005 and recommended 

that IFAD conduct direct supervision of its operations, rather than continue to 

outsource this important function to cooperating institutions. The Management and 

Board agreed with this recommendation and IFAD introduced its Supervision Policy 

in December 2006, which enabled IFAD to conduct direct supervision of its 

operations. The key issue is that – unlike most other operations approved by the 

Board at the time – the JCTDP benefitted from IFAD’s direct supervision and 

implementation support right from its approval and throughout implementation. 

71. IFAD country office. The IFAD country office (ICO) in New Delhi, India was 

established in 2000, before the Field Presence Pilot Programme was approved by 

the Board in December 2003. India was formally included in the Field Presence 

Pilot Programme, as one of the 15 countries in all geographic regions, where IFAD 

would experiment with country presence between 2003-2006. 

72. Therefore, throughout implementation of the JCTDP, IFAD had a country office in 

India. The country office had a range of responsibilities in relation to the JCTDP 

(and other IFAD-supported activities in the country), including follow-up and 

monitoring of supervision recommendations and implementation support. 

V. Programme performance 
73. The purpose of this chapter is to provide an assessment of the programme’s 

performance using internationally recognized evaluation criteria of relevance, 

effectiveness, efficiency, impact, and sustainability. In addition and as mentioned 

before, the programme’s performance is also assessed for innovation and scaling 

up, gender equality and women’s empowerment, as well as IFAD and government 

performance. Based on the assessment of each of these criteria, the evaluation 

provides an integrated assessment of overall project achievement. 

A. Relevance 

74. IOE defines relevance as the extent to which the objectives of a development 

intervention are consistent with beneficiaries’ requirements, country needs, 

institutional priorities and partner and donor policies. It also entails an assessment 

of programme design and coherence in achieving its objectives. Based on the 

above definition, this section of the report includes assessing: (i) the relevance of 

JCTDP objectives; and (ii) the relevance of its design. 

75. Relevance of objectives. The programme supported women’s empowerment and 

tribal development, grass-roots building, micro-finance and livelihoods promotion. 

This three-pronged strategy represents a holistic approach to improving the 

situation of the rural tribal poor, and has been relevant in terms of its alignment 

with national policies, IFAD’s strategies, the India country strategic opportunities 

programmes (COSOPs) and to the needs of the poor, as described in the below 

paragraphs.  

76. Relevance to national policies. The objectives of the JCTDP are relevant to the 

Government of India’s national policies and strategies for rural poverty reduction as 

set out in the Ninth, Tenth and Eleventh National Development Plans. The 

programme’s objectives are also aligned with several government agricultural 
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sector policies23 especially the Forests Rights Act (2006). The latter calls for, inter-

alia, stimulating agricultural growth in remote rural areas, ensuring that tribal 

people and other vulnerable groups have access to secure lands, non-timber forest 

produce and other natural resources, and greater participation of tribal people in 

local governance, development initiatives and resource allocation processes.  

77. Moreover, the programme was designed to assist the state Governments of 

Chhattisgarh and Jharkhand in the implementation of the PESA. In the context of 

this act, the programme sought to establish a basis for the implementation of PESA 

by building the capacity of grass-roots institutions, such as self-help groups and 

gram sabhas, and financing a multitude of trainings on awareness-creation on 

tribal rights and gender and equity issues, through the support and facilitation of 

local NGOs. 

78. Relevance to IFAD strategies. The JCTDP was consistent with IFAD’s regional 

strategy for Asia and the Pacific of 2002, which had a strong focus on rural 

microfinance, access to land and natural resources and on reducing poverty by 

enhancing the capabilities of Indigenous Peoples and other marginalized groups. 

79. The objectives of the programme are also aligned with IFAD’s corporate strategic 

frameworks (1998-2001, 2002-2006 and 2007-2010). 

80. In particular, the programme was designed under the 1998-2001 IFAD Strategic 

Framework, which had as one of the main long-term objectives to support 

“programmes driven by beneficiary participation in both design and 

implementation.”24 

81. However, bilateral interviews carried out with key stakeholders during the 

evaluation revealed that the views of some key players were not sufficiently 

solicited during programme design. In particular, very little consultation was held 

with the central Ministry of Tribal Affairs and the Ministry of Environment and 

Forests, which both have critical roles in tribal development of the country. 

Likewise, little dialogue was held with the central Ministry of Rural Development 

and Ministry of Agriculture, two other key institutions that have a central role in the 

agriculture and rural sectors of the country. 

82. Given the federal system of governance in India, programmes are implemented at 

the state level. However, IFAD loans are provided to the central government, which 

takes the responsibility of repayments to the Fund. Moreover, central government 

has an important role in policy setting, coordination, and financing of national 

programmes that also cover tribal areas (e.g., the Mahatma Gandhi National Rural 

Employment Guarantee Scheme). As such, the JCTDP did not clearly articulate its 

synergies with such programmes, and opportunities for enhanced convergence with 

central government interventions were not properly exploited.  

83. Finally, the programme has generally made positive contributions in fostering 

women’s participation and empowerment. However, the programme was not 

retrofitted during implementation, to allow it to contribute to achieving IFAD’s 

priorities as enshrined in the organization’s Gender Plan of Action25 approved by 

the Board in April 2003, nor did the JCTDP have a comprehensive gender strategy. 

Given the JCTDP was in its initial stages of implementation when the Gender Plan 

of Action was adopted, it would have been appropriate to retrofit the programme to 

                                    
23

 Scheduled Tribes and Other Traditional Forest Dwellers (Recognition of Forest Rights) Act, 2006; National Forest 
Policy of 1988 and the Joint Forest Management Guidelines of 1990; National Agriculture Policy 2000-2020; National 
Water Policy, as revised in 2002. 
24

 IFAD Strategic Framework 1998-2000, Thrust A http://www.ifad.org/pub/other/1framew.pdf. 
25

 The three main priorities of the gender action plan were to: expand women’s access to and control over fundamental 
assets – capital, land, knowledge and technologies; strengthen women’s agencies – their decision-making role in 
community affairs and representation in local institutions; and improve women’s well-being and ease their workloads by 
facilitating access to basic rural services and infrastructures. 

http://www.ifad.org/pub/other/1framew.pdf
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ensure its compliance with an important corporate priority (i.e., the Gender Plan of 

Action in this case). Nevertheless, this aspect will be further explored in the gender 

equality and women empowerment chapter of the report.  

84. Relevance to COSOPs. The implementation of the programme covered the IFAD 

COSOPs for India of 2001 and 2005, respectively. The JCTDP’s overall objective 

was relevant to the 2001 COSOP, under which the programme was designed, in 

terms of: (i) promoting greater participation of beneficiaries; (ii) building the 

capacity of grass-roots institutions of disadvantaged groups; and (iii) creating 

access to resources and improved financial services. These key elements were 

reaffirmed in the subsequent India country strategy of 2005. 

85. Relevance of the approach to the local context and the needs of the poor. The 

watershed management approach adopted by the programme was particularly 

relevant to the local context as well as to the type of interventions that the 

Government of India has sponsored and implemented from the early 1970s 

onwards, especially in fragile and marginal rain-fed areas. 

86. However, the programme treated the natural watersheds as an intervention 

boundary without considering if these villages would be covered in a panchayat. 

This had severe implications for the sustainability of the programme that will be 

discussed later in the report. 

87. Targeting. Since JCTDP applied a watershed approach in the programme area, it 

was impossible to restrict support exclusively to the households below the poverty 

line. Therefore, the targeting approach consisted in the geographical selection of 

sites where tribal populations exceeded 50 per cent of the total and in which the 

majority of the households live below poverty line. Both tribal and non-tribal 

populations were targeted by the programme, but the tribal people had the largest 

representation. 

88. As highlighted in the Evaluation Synthesis on IFAD’s Engagement with Indigenous 

Peoples (2015) by IOE, geographic targeting is more effective in societies that are 

homogeneous and when supported by an in-depth understanding of the poverty 

and livelihood dynamics. In the case of the JCTDP, the rural poverty analysis was 

not carried out at design and different groups have been placed in the same group. 

The targeting approach differentiated only between tribal people and others 

(scheduled castes, landless, small and marginal farmers, women, youth, PVTGs). 

However, programme design did not pay adequate attention to designing activities 

taking into account the heterogeneities of these different groups and their specific 

requirements. 

89. Relevance of design. The JCTDP is a two-state programme, in which two largely 

separate operations are combined under one IFAD loan. Each operation was 

implemented by two different state governments with their respective legal 

frameworks, and administrative services and departments. The states also have 

different socio-economic and agro-ecological contexts. Each operation had its own 

independent project management arrangement, with limited opportunities for 

systematically exchanging knowledge, lessons or implementation experiences.  

90. Moreover, IFAD did not provide greater administrative budget for managing the 

JCTDP (which one would have expected given the aforementioned), thus causing 

several challenges – for example, in terms of direct supervision and 

implementation support; coordination of activities; monitoring, evaluation and 

reporting on results; and the preparation of the project completion reports. A 

similar conclusion may be found in the recent IOE project performance evaluation 

(2014/2015) of the Livelihoods Improvement Project in the Himalayas, which also 

covers two states (Meghalaya and Uttarakhand) under one loan. 

91. In addition to the above, the JCTDP had a complex design, as it contained a 

diversity of components and sub-components including: natural resources and 

environmental management; agricultural activities; credit and savings; community 
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organization; women’s development; education; health and nutrition; small 

infrastructure; marketing; and institution-building. The multiplicity of components 

and sub-components covering numerous sub-sectors called for enhanced 

involvement of and coordination across different line departments at the state level 

and with Ministries in the centre, as well as with NGOs engaged in social 

mobilization and training. This also caused challenges to IFAD in supervision, as it 

needed to mobilize experts in a range of thematic areas to ensure adequate 

supervision, monitoring and implementation support of the programme.  

92. Moreover, some JCTDP activities planned in design did not receive adequate 

attention during implementation, partly due to the dispersed nature of the 

programme. For instance, the programme design intended to target landless 

through non-land based livelihood activities, yet the review of programme 

documents, household survey and interactions at the community level suggest that 

this was not sufficiently achieved. Similarly, the programme did not have a clear 

strategy for improving health and nutrition, in spite of its original intentions. 

93. The underlying assumptions in the programme’s logical framework were general 

and the logical framework was not used to articulate the causal links between 

inputs and outputs, outputs and outcomes, and outcomes and impact. While it is 

noteworthy that the programme design made an attempt to include a logical 

framework, its quality was generally weak and it was not used by the programme 

management and others concerned to monitor results or manage for results. 

94. The programme’s theory of change (ToC) suggests that JCTDP had a sound, holistic 

and inclusive approach. The starting point of the ToC entails promoting self-help 

activities by small groups, leading to village level increased awareness and 

mobilization. This would be followed by the development of land, water and forest 

resources to ensure water security, and thereafter, the introduction of technologies 

to enhance productivity. The programme would simultaneously undertake income 

generating activities for landless, marginal farmers and PVTG households.  

95. However, in reconstructing the programme’s ToC at the time of evaluation, IOE 

identified two essential assumptions that were not properly considered in the 

overall design and implementation arrangements of the programme. These include: 

(i) the serious fragility and conflict situation in the intervention areas in both 

states; and (ii) the timeliness and availability of the funds for programme 

implementation. These two assumptions are discussed in the below paragraphs. 

96. Jharkhand and Chhattisgarh have been for decades affected by the Naxalite-Maoist 

insurgency movement, causing wide-spread violence especially in remote rural and 

tribal areas. However, the evaluation did not find any evidence that the programme 

design was informed by a coherent fragility and/or risk analysis, nor did the logical 

framework include any specific indicator to measure fragility. 

97. The JCTDP was therefore not adequately customized to the fragile situation in 

which it was implemented. For instance, the design document made little, if any, 

reference to security risks, access to communities, supervision requirements, or 

implications to programme management and implementation in a conflict setting. 

These aspects will be explored in relevant chapters of the report. 

98. As will be explained and further elaborated in the section on programme efficiency 

later in the report, JCTDP suffered from untimely and insufficient flow of funds, 

causing severe delays in implementation and utilization of the funds, especially in 

the initial phase of the programme. This was partly due to the over-estimation of 

the institutional capacities in the two newly formed states and their understanding 

of the flow of funds procedures of a loan-funded intervention by a multilateral 

development organisation like IFAD. 

99. Another major issue was that the US$10.5 million grant that DfID was supposed to 

provide did not materialize, though the provision of these funds was an integral 

part of the programme’s design and its cost structure. DfID decided to withdraw 
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from the JCTDP soon after the loan was approved by the Board. This was because 

after loan approval, the operation (which was originally formulated as the Bihar and 

Madhya Pradesh Tribal Development Programme) covered the newly-formed states 

of Jharkhand and Chhattisgarh, which were not part of the priority states for DfID 

intervention in India at that time. However, the evaluation did not find any 

evidence that the JCTDP design was accordingly adjusted to reflect the non-

availability of DfID funding. 

100. Rating. JCTDP objectives were strongly aligned to government policies, IFAD 

strategies and the needs of the poor. However, it has several design deficiencies, 

which in the end compromised its effectiveness and impact. All in all, therefore, the 

impact evaluation rates relevance as moderately satisfactory (4). 

Key points 

 The programme is assessed as moderately satisfactory for relevance given its holistic 

approach to improving the situation of the rural tribal poor, and relevance in terms 
of its alignment with national policies, IFAD’s strategies, COSOPs and the needs of 
the poor. 

 The programme pursued its objectives by adopting an integrated watershed 
management approach in both states, which is found particularly relevant to the 

local context as well as to the type of interventions that the Government of India has 
sponsored and implemented. 

 The design of this “two-state programme under one loan” was overly complex, not 
sufficiently participatory and did not consider key assumptions, such as the conflict 
situation of the two states as well as the untimeliness and unavailability of financial 
resources. 

 The targeting approach differentiated only between tribal people and others, without 
paying attention to the heterogeneities among indigenous people and the need for 
appropriate development strategies to meet the respective needs of the target 

groups. 

B. Effectiveness 

101. In assessing effectiveness and in line with the evaluation manual, the impact 

evaluation aims to determine the extent to which the three specific objectives of 

the programme were achieved. The analysis and findings in this chapter are 

therefore organized according to the three JCTDP objectives, as approved by the 

IFAD Executive Board. Moreover, the evaluation provides an assessment of the 

effectiveness in the programme outreach and IFAD’s targeting approach.  

102. Effectiveness in outreach. According to the programme data, JCTDP reached  

86,888 households at the time of closure, as compared to 86,000 expected at 

design. This entails a total number of 494,970 beneficiaries as indicated in table 5.  

Table 5 
Population reached by JCTDP 

 Total Women Men 

Number of beneficiaries 494 970 204 999 213 436 

Source: IFAD's PCR mission main report (2012). 

103. Towards the end of the programme, the project beneficiaries in Jharkhand included 

about 82 per cent of scheduled tribes, 3 per cent of scheduled castes, 14 per cent 

of other background classes and 7 per cent of landless. No reference to the 

percentage of PVTGs reached is provided. In total, 70 per cent of the beneficiaries 

were below the poverty line.26 In Chhattisgarh, more than 50 per cent of the 

                                    
26

 10
th
 Joint Review Mission, September 12-24, Aide-mémoire (2011). 

http://jtds.org.in/files/JRM11.PDF
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project beneficiaries were below the poverty line, but no specific segregated 

registration among scheduled castes, scheduled tribes, PVTGs and landless was 

found in the reports or Results and Impact Management System (RIMS).  

104. Given the above, it can be said that the programme reached its overall target in 

terms of numbers of beneficiaries. The tribal community formed the highest share 

of the target group, but the programme did not succeed in reaching the poorest. As 

table 6 shows, the PVTGs are highly underrepresented and benefitted the least 

from the programme.  

105. However, it has to be recognized that the PVTGs and landless were very difficult to 

reach due to their remote and hilly habitat. It has been proven difficult for the 

PVTGs and landless to join or form SHGs, which require regular meetings and 

savings. The landless migrate often and the PVTGs are mainly involved in hunting 

and gathering. Both groups find it difficult to attend regular weekly meetings, lack 

affinity with the other social groups or lack the necessary assets, for this reason a 

more targeted approach would have been appropriate to meet the needs of these 

two groups.  

Table 6 
Summary of households (HHs) targeted by state 

States 
HHs target  

at appraisal HH’s reached 

Jharkhand 22 600  
(Bihar) 

of which 1 050 PVTG HH  

36 648 

of which  
413 PVTG HH 

Chhattisgarh 51 000  
(Madhya Pradesh) 

of which 4.900 PVTG HH 

50 240  

of which  
490 PVTG HH 

Total 73 600 

of which about 5.950 PVTG HH 

86 888 

of which  
903 PVTG HH 

Source: JTDP project completion report (2012) and CTDP project completion report (2011). 

106. Effectiveness in targeting. The evaluative evidence in assessing IFAD’s targeting 

approach is provided by the probit model, which derives from the analysis of 

primary data in the impact survey. The analysis offers an indication of the 

effectiveness of IFAD targeting approach by matching the treatment and 

comparison groups on a set of salient characteristics that influence the participation 

of households in the programme. 

107. As shown in table 7, scheduled tribes households across both states were found to 

be positively and significantly correlated with programme participation. Along the 

same line, the likelihood of participation in the programme of a household below 

the poverty line is significant. Households engaged in agricultural activities and 

women involved in gram sabha participation were more likely to have participated 

in the programme, but this relationship was not found to be statistically significant. 

On the other hand, households with literate heads were found to have a negative 

correlation with programme participation. It can therefore be assumed that the 

programme’s targeting strategy focused more on disadvantaged households 

although PVTGs were less represented. 
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Table 7 
Probit estimates for participation in the programme 

 Jharkhand Chhattisgarh 

Caste of the household  .014 (.09)** .012 (.08)* 

Poverty line status .050 (.007)*** .109 (.0426)*** 

Household engaged in agricultural activity                           .024 (.083) .373 (.079) *** 

Literate household head                             -.020 (.073) -.002 (.074)  

Women participation  in gram sabha                              .093 (.061) -.011 (.052) 

Constant                                    1.10*** 1.06 

Pseudo R-Square                                        .057 0.014 

Note: Standard error in parenthesis. 

Level of significance: ***p<0.01, **p<0.05, *p<0.1 
Source: IOE impact survey. 

108. Effectiveness in achieving the programme objectives. The evaluation found it 

extremely difficult to retrieve quantitative information about the achievement of 

the programme against its specific objectives. This is due to the weak monitoring 

system in the programme. First and foremost, there is no reference in the logical 

framework to JCTDP’s three main objectives, and how they are linked with the 

outputs and indicators stated. Instead, the framework is structured by programme 

components. Component one and two overlap with objective one and two, while 

objective three is embedded in component two on livelihood enhancement.  

Component three is on programme management.  

109. Secondly, the targets for the 39 indicators contained in the logical framework are at 

an aggregated level for the whole programme and mostly expressed in 

percentages, while the outputs at completion are presented at a segregated level 

per state, and mostly expressed in absolute numbers in the PCRs and RIMS. 

Therefore, the comparison between targets at appraisal and outputs at completion 

was possible for only few indicators for which the two projects established the 

targets in the respective annual work programmes.  

110. Thirdly, the data were collected at output level and therefore no information is 

provided for the achievements at programme completion at outcome level. 

Moreover, there are numerous inconsistencies between the outputs reported in the 

PCRs and in the RIMS and there is no indication of how monitoring data were 

collected during implementation. With regard to both baseline and endline surveys, 

no indication is provided for the methodology used for determining the sample size 

and sampling strategy. This makes the data available scarcely reliable.  

111. Given the above, the findings in this chapter are based on the triangulation of 

several data and information sources, that go beyond the careful review of 

programme documents, RIMS and monitoring and evaluation data. These include 

qualitative primary data collected by IOE during this impact evaluation, site visits 

and inspection of various programme activities, as well as part of the quantitative 

data collected through the impact survey. Therefore, it can be confidently said that 

the analysis in this section is based on a vast amount of robust data and 

information. 

112. Objective 1: Empowerment and capacity-building of tribal grass-roots 

associations and users' groups. As described in chapter IV, to facilitate the 

implementation of the PESA, the programme established an institutional delivery 

system at state level to mobilize the targeted communities into groups and 

strengthen the role of tribal grass roots organizations in local development and 

governance processes. To this end, the programme fostered a participatory 

bottom-up approach and financed broad-based awareness-creation on tribal rights 

and gender and equity issues. Discussions with authorities and communities and 



 EC 2015/88/W.P.4  ذيللا

37 

the review of programme documents suggest that this model was effective in 

empowering and enhancing the capacity of grass-roots associations and groups. 

113. Table 8 contains the comparison of available targets at design and outputs at 

completion as relevant to objective (or component) 1. 

Table 8 
Objective 1: Programme targets and outputs 

 Jharkhand 

 Target Output 

                Chhattisgarh 

 Target Output 

Component 1: Beneficiary-
empowerment and capacity-
building 

    

Establishment of gram sabhas* 430 330 550 437 

Establishment of Gram Sabha 
Programme Executive 
Committees (GSPECs) 

430 330 550 437 

Establishment of SHGs 1 600 1 462 1 170 1 021 

Gender and equity trainings 1 076 257 2 136 502 

Awareness in legal rights 
trainings 

990 326 1 950 381 

Source: RIMS and project completion reports 

* Overall target of the programme was 980 and for Chhattisgarh 550. 

114. The above table shows that many of the targets were not met, partly due to the 

reduction in project costs. This also reveals that the targets at design were over-

ambitious and did not take into account challenges in the delivery system. The 

programme contributed to organizing gram sabhas and GSPECs in both states, 

achieving 76 per cent of the target in both states. Community members were 

mobilized in 2,483 SHGs across both states - which is almost 90 per cent of the 

SHG target and covers 50 per cent of the programme households.  

115. The quantitative analysis from the impact survey confirms that the coverage of 

households involved in SHGs remains low after programme completion. In fact, as 

shown in table 9, at the time of the evaluation only 53 per cent and 43 per cent of 

the rural poor people below the poverty line in the treatment group of Jharkhand 

and Chhattisgarh, is participating in SHGs against an overall target at design of 

70 per cent. However, these percentages are higher in the treatment groups of 

both states and the difference is statistically significant. 

Table 9 
Participation in SHGs  

  Jharkhand Chhattisgarh 

  
Treatment 

mean 
Comparison 

mean 
Difference/AT

ET  T-stat 
Treatment 

mean 
Comparison 

mean 
Difference

/ATET  T-stat 

SHG membership (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.54 0.36 0.19 3.1*** 0.41 0.34 0.07 2.82*** 

Scheduled tribe 
(unmatched) 

0.54 0.37 0.18 2.99*** 0.42 0.34 0.08 2.76*** 

Overall 
(matched) 

0.53 0.36 0.16 3.43*** 0.42 0.34 0.08 2.34*** 

Overall 
(unmatched) 

0.53 0.36 0.16 3.88*** 0.43 0.34 0.09 2.1** 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching 

Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 
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116. In Jharkhand, the programme also established 21 Common Interest Groups (CIG), 

52 FFS and 78 Community-based Forestry Management Committees (CFMC). 

During the course of the project, additional committees were set up: 56 Village 

Marketing Committees (VMC) and 147 Village Health Committees (VHC). There is 

also mention of women and health committees. However, no information is 

provided on how many were established, neither for the Watershed Committees 

and Village Credit Committees created at design. In Chhattisgarh, 157 FFS, 307 

farmer groups and 48 village credit committees were established. Village 

Development Funds (VDFs) were established in each village. Information on other 

committees is not provided. No targets are provided for these groups. 

117. Focus groups discussions and interviews with key stakeholders confirmed that the 

replication and expansion of the above-mentioned committees and FFS did not 

receive adequate attention during implementation, due to underperformance and 

lack of coordination and funds. As a result, the scale of their creation remained 

very low as compared to the SHGs. 

118. While the programme was successful in setting up a self-governance system based 

on a demand-driven approach, the planning and execution of the activities was 

often longwinded and unproductive. For example, there were various bottlenecks in 

prioritizing, approval and budgeting of the individual activities in the village plans 

among the various decision-making bodies and this resulted in poor utilization of 

funds and low programme implementation capacity. 

119. The programme financed a multitude of technical and awareness-creation trainings 

which were conducted by the NGOs (see table 8 and 9). 4,787 and 7,529 trainings 

have been organized in Jharkhand and Chhattisgarh respectively. However, some 

critical issues were only scarcely covered by the trainings, for example literacy and 

legal rights but also training on book keeping. 

120. Creating an enabling environment for the tribal population towards accessing rights 

and entitlements was one of the cross-cutting themes of programme interventions. 

In order to make programme beneficiaries aware of their legal rights which are 

conferred by the constitution, a proposition to set up 7 legal defense funds was 

suggested in the mid-term review report. While the programme facilitated legal 

trainings to create awareness regarding their rights and entitlements, the legal 

defense funds were never constituted. 

121. Finally, the programme was supposed to promote exchanges across the states that 

could not take place in part due to security issues caused by Maoist insurgency in 

rural areas. 

122. Objective 2. Livelihood system enhancement through activities that 

generate sustainable increases in production and productivity of land and 

water resources. Livelihood enhancement through integrated natural resources 

management was to be achieved through: (i) land and water management;  

(ii) community-based forest management; (iii) on-farm activities, including 

livestock and aquaculture activities; (iv) access to and provision of rural micro-

finance services and support to alternative income-generating activities (IGAs); 

and (v) health and nutrition. Table 10 contains the comparison of available targets 

at design and outputs at completion as relevant to objective (or component) 2. 
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Table 10 
Objective 2: Programme targets and outputs 

Component 2: Livelihood-
system Enhancement 

Jharkhand Chhattisgarh 

 Target Output Target Output 

Land and water management     

Land and water management 
trainings 

120 35 595 persons 1 186 persons 

Agriculture trainings 160 437 N/A 5 093 persons 

Excavated new pond  619 551 N/A N/A 

Renovated pond 303 256 N/A N/A 

Renovated irrigation water well 16 36 N/A N/A 

Constructed new irrigation canal 
(length in km) 

129 113 N/A N/A 

Established diversion canals 170 128 N/A N/A 

Established water access tanks 391 357 N/A N/A 

Treated watersheds 150 000 ha 70 000 ha 160 178 ha 68 740 ha 

Established nr. of village access 
roads 

90 63 N/A N/A 

Community-based forest 
management 

    

Forestry training 485 112 564 146 

Establishment of tree nurseries N/A N/A 108 Nurseries 
established in 27 

villages 

Community forestry 
management (coverage in ha or 
acre) 

N/A 142.58 acre 280 ha 225 ha 

Livestock activities     

Trainings in Livestock practises 
and technology  

1 245 81 1 560 people  418 people  

Aquaculture development     

Fishery trainings 52 197 3 000 farmers 2 266 farmers 

Income-generating activities     

SHGs accessing microfinance 
services 

25% of 
 all SHGs 

350 1041 729 

Health care and drinking water 
facilities 

    

Establishment of drinking water 
wells 

89 78 N/A 1 987 

Renovation of drinking wells 139 102 N/A 

Establishment of mobile health 
clinics 

N/A N/A 17 216 

Rural health orientation training   101 30 

Establishment of low cost toilets N/A 959 N/A N/A 

Establishment of village health 
committees 

Not envisaged 147 N/A N/A 

Establishment of health 
awareness camps 

N/A 419 N/A N/A 

Women and child immunization N/A Around 90% N/A N/A 

Overall health target: 60% of 
concerned villages served by 
mobile health care facilities 
three years after block entry. 

N/A N/A N/A Output improved in 
318 villages 

Source: RIMS and project completion reports. 
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123. The data available show that the programme made good achievements in 

Jharkhand in creating irrigation structures, wells, ponds and roads, even though 

the anticipated targets were not met in most cases. Trainings and activities related 

to soil-improving measures were carried out in Jharkhand. The evaluation cannot 

comment on Chhattisgarh as the data are not available. However, discussions at 

community level in both states confirm the PCR finding that the work was quite 

limited as compared to the potential and needs. 

124. While CTDP could cover only 42 per cent of programme villages under land and 

water management and achieved treatment of 43 per cent of watershed area, JTDP 

treated 48 per cent of targeted treatable area to be covered.  

125. The RIMS does not provide quantitative information on production nor on the 

hectares of land cultivated with intensive paddy production systems (system of rice 

intensification) by the International Crops Research Institute for the Semi-Arid 

Tropics (ICRISAT). The only quantitative information available is that in the few 

cases where productivity enhancements were demonstrated, productivity did rise 

by 50 per cent to 100 per cent. Triangulation with qualitative and quantitative data 

from the impact survey confirm that the programme managed to improve the 

intensification of paddy production with new technologies.  

126. Livestock production improvement entailed the setting-up of health camps for the 

various livestock as well as a small scale promotion of livestock income generating 

activities. 743 and 9,058 beneficiaries received training in livestock production 

practices and technologies in Chhattisgarh and Jharkhand, respectively. Despite the 

number of trainings, the livestock holding of the treatment and comparison groups 

does not show any significant difference, as table 11 shows. 

Table 11 
Households with livestock holding 

  Jharkhand Chhattisgarh 

  Treatment 
mean 

Comparison 
mean 

Difference/A
TET  

T-stat Treatment 
mean 

Comparison 
mean 

Difference/A
TET 

T-stat 

(Yes=1, No=0) 

Scheduled tribe 
(matched) 

.85 .85 -0.3 .05 .82 .83 -0.2 .01 

Scheduled tribe 
(unmatched) 

.85 .85 -0.4 .07 .83 .83 -0.3 .02 

Overall 
(matched) 

.84 .84 0.8 .03 .82 .81 0.2 .02 

Overall 
(unmatched) 

.85 .84 0.8 .03 .82 .82 0.2 .02 

Level of significance: ***p<0.01, **p<0.05, *p<0.1 
Source: IOE impact survey. 

127. The programme also financed forestry activities and community-based forest 

management, including the establishment of CFMCs. However, the CFMC in 

Jharkhand were not effective due to lack of a sustained community forest fund, 

little coordination from the forest department as well as lack of supervision from 

the programme. In Chhattisgarh, 519 ha of forest land were improved, with no 

additional information on the management of funds and activities. Overall, the 

programme did not achieve substantive results, few trainings on natural resources 

management were conducted, the nurseries were not introduced in Jharkhand, 

while few positive examples can be found in Chhattisgarh, as the RIMS indicators 

show.  

128. As table 10 above shows, many persons were trained and activities undertaken, 

however the limited technical input provided and the lack of consistent linkages 

with extension and research agencies, constrained the effectiveness of this 
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component. No information is provided on the number of people that took up the 

activities for which they were trained. 

129. With regard to rural microfinance, the programme facilitated the creation of 

financial assets through the SHG savings and by promoting the VDFs. The groups 

in Jharkhand had saved INR 22.94 million and in Chhattisgarh approximately INR 

6.55 million. Data at completion in US dollars and targets are not available. 

130. The programme established the SHGs as micro-finance institutions at village level 

to enable poor households to access financial services and become more self-

reliant. As a group, they mobilized small savings and lent those savings to their 

members. These groups were supported by the facilitating NGOs, who also 

provided the required trainings in micro-finance.  

131. Initially, the loans were intended to cover consumption needs. However, the long-

term goal was to foster financial inclusion by linking the SHGs with commercial 

banks for productive credit and other financial services and ensure overall 

livelihood enhancement. Even if the programme succeeded in mobilizing the groups 

and linking some of them to banks, the programme did not succeed in realizing the 

full social and economic potential of the SHGs. It did not put enough emphasis on 

value-addition, promotion of market linkages as well as creation of micro-

enterprises. Discussions at the state and village levels suggest that this was due to 

the lack of a clear strategy on rural enterprise development, which constrained 

overall outcomes. 

132. Though one of the main objectives of the programme was empowerment and 

livelihood enhancement, the programme design included a health and nutrition 

component, which demanded urgent attention in the context of underserved tribal 

areas without any health facility. Unfortunately, this foresight was not 

complemented by concerted lines of interventions. Village health committees were 

not envisaged at design since the implementation was foreseen through specialized 

NGOs already working in the area and health volunteers. The committees were set 

up during programme implementation but in low numbers. The programme did 

however manage to construct and/or rehabilitate 1,987 and 180 drinking water 

systems in Chhattisgarh and Jharkhand respectively, as well as establish low cost 

toilets, health awareness camps and mobile clinics. Due to the lack of a health 

strategy, the evaluation could not retrieve clear targets for these interventions.   

133. Objective 3: Generation of alternative sources of income outside of 

agriculture, particularly for the landless. The programme achievement of 

objective 3 is limited. JCTDP tried to support alternative income generating 

activities, such as the promotion of backyard poultry, rope making, collection and 

selling of non-timber forest produce, for a wide range of vulnerable groups, 

including scheduled caste/scheduled tribe, landless agricultural labourers, small 

and marginal farmers, women, and young people with no employable skills.  

134. As table 12 shows, the PSM analysis reveals that the number of alternative IGAs 

undertaken in the treatment areas in the last ten years is very similar to the 

comparison areas and, in the case of Chhattisgarh, the difference is not statistically 

significant. 

135. The desk review of programme documents, complemented by discussions at 

community level, find that the inclusion of this objective in component 2 reduced 

the attention of the programme and the budget devoted to this objective and that 

off-farm IGAs could be supported only on a small scale. 
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Table 12 
Overview of income-generating activities (IGAs) 

 Jharkhand Chhattisgarh 

  Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Scheduled tribe 
(matched) 

3.58 3.43 0.15 2.96** 3.45 3.39 0.06 0.91 

Scheduled tribe 
(unmatched) 

3.54 3.46 0.08 1.13 3.42 3.40 0.03 0.579 

Overall 
(matched) 

3.51 3.31 0.20 3.70*** 3.50 3.45 0.05 1.13 

Overall 
(unmatched) 

3.44 3.23 0.21 3.65*** 3.45 3.45 0.0 0.0 

ATET – Average Treatment effect on the treated (for matched data) –Kernel matching 

Note: level of significance***p<0.01, **p<0.05,* p<0.1 
 Source: IOE impact survey. 

136. Rating. The programme reached a slightly greater number of people than 

originally planned, helped tribal people get organized in groups, promoted a culture 

of savings and credit, created rural infrastructure, and contributed to intensification 

of production systems (livestock and paddy). These are positive achievements. 

137. At the same time, however, the activities promoted were not taken to the next 

level, in order to promote wider rural transformation through backward and 

forward linkages to markets or greater attention to economic activities that would 

generate better incomes and livelihoods. It did some ground work towards the 

diversification of the economic base of the rural poor, but it did not fully achieve 

this objective. All in all, the evaluation rating for effectiveness is moderately 

satisfactory (4). 

Key points 

 The programme is assessed as moderately satisfactory for effectiveness given its 
positive contribution to community mobilization and empowerment as well as micro-
finance development. 

 The programme drew on the PESA and managed to establish self-governance 
systems. In this regard, some planning, execution and sustainability issues were 

highlighted by the evaluation. 

 The programme managed to establish land and water structures, mobilize SHGs, 
arrange on-farm activities and organize various types of technical and awareness 
trainings. It did however not succeed in achieving the holistic and inclusive livelihood 
development goal that underpins the programme log frame.  

 The programme managed to reach more beneficiaries than envisaged at design. The 

targeting approach was however less effective for the most vulnerable target groups 

as the PVTGs and the landless. Programmes with a high variety of social groups 
require separate targeting approaches and segregated data to monitor their 
development. 

 Challenges in programme implementation – as the availability of funds and fragility 
of the area – affected the overall effectiveness of the activities and the learning 
exchanges between the two states. 

C. Efficiency 

138. The assessment of efficiency attempts to examine how economically resources and 

inputs are converted into results. Given the lack of reliable data to conduct cost-

benefit analysis at programme completion, the impact evaluation used several 

proxy indicators to make an assessment of programme efficiency, as described in 

the below paragraphs.  
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139. Approval to effectiveness. The loan was approved by the Board in April 1999 

and became effective in June 2001, more than two years later. This is quite a long 

time, as compared to other IFAD-financed projects in the country and in the Asia 

and Pacific region in general. Delayed loan effectiveness, for instance, impinged on 

efficiency, as IFAD was incurring additional administrative costs (e.g. in terms of 

travel to the country and time of the Rome-based country programme manager) to 

follow-up on loan effectiveness conditions. It also implies that the time taken from 

loan approval to the first disbursement was rather long. This loss in time can be 

attributed among other reasons to the creation of the two new states and the fact 

that the new state government leadership and administration required time to 

settle down.  

140. Economic/financial dimension. The PCR includes an economic analysis 

conducted at the time of project closure with respect to three indicators: 

(i) economic internal rate of return; (ii) net present value; and (iii) benefit-cost 

ratio (BCR). These were conducted separately for JTDP and CTDP. No consolidated 

analysis is available at the programme level covering both states. Therefore, the 

performance indicators at completion cannot be compared with the ones at design.  

141. The base case value of the indicators in a 25 year analysis period are summarized 

for JTDP in table 13 and for CTDP in table 14. The data in these tables show that, 

under an opportunity cost of capital of 12 per cent and positive net present value, 

project investments for JTDP are safe, while with a negative net present value for 

CTDP they are not. Both projects show to be sensitive to both increases in costs 

and decreases in benefits. Initial investments could not mature in Chhattisgarh, 

because the activities started late and were not fully completed due to the rejection 

of the loan extension by state authorities.  

Table 13 
Base case values of key performance indicators for JTDP 

Performance indicators Base case 
Costs increase by 

 10%                     20% 

Benefits decline by 

 10%                     20% 

Economic internal rate of return 13% 11% 8% 4% 2% 

Net present value at 12% discount 
rate (million) 

18.4 9.9 -34.6 -89.8 -134.2 

BCR at 12% discount rate 1.05 1.02 0.94 0.92 0.75 

Source: Financial and economic analysis JTDP project completion report (2012). 

Table 14 
Base case values of key performance indicators for CTDP 

Performance indicators Base case 
Costs increase by 

10%                   20% 

Benefits decline by 

 10%                     20% 

Economic internal rate of return 11% 9% 7% 3% 1% 

Net present value at 12% discount 
rate (million) 

-15 -39 -117 -204 -282 

BCR at 12% discount rate 0.98 0.96 0.88 0.86 0.70 

Source: Financial and economic analysis CTDP project completion report (2011). 

142. Proxy indicators of efficiency. At the time of evaluation, the cost-benefit 

analysis could not be conducted because of non-availability of appropriate baseline 

information. Therefore, the evaluation used the cost per individual beneficiary, 

individual household and SHG, as well as the programme management costs, as 

proxy indicators of programme efficiency. 

143. Table 15 illustrates that at design, the programme outreach overall was estimated 

at  370,000 beneficiaries. The actual outreach has been  494,970 beneficiaries, 
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which is almost 34 per cent higher than projected at design. Consequently, the 

investment cost per beneficiary decreased from US$112.71 at design, to US$67.28 

at completion. 

Table 15 
JCTDP – proxy indicators of efficiency 

Proxy indicators At design 

Total number  Cost per item  
in US dollars 

At completion 

Total number Cost per item  
  in US dollars 

Beneficiaries 370 000 112.71 494 970 67.28 

Households 73 600 566.58 86 888 383.25 

Source: Programme design documents (1999) and project completion report (2012). 

144. The evaluation also compared the actual cost per beneficiary household and per 

self-help group27 with other IFAD-funded tribal development programmes in India 

(see table 16). The conclusion is that in the JCTDP, at completion, the costs per 

household are the lowest and the cost per self-help group the second lowest as 

compared to the other operations funded by IFAD. 

145. Although the above is positive, the overall share of programme management costs 

has been around 20 per cent of the total programme costs, both at design and 

completion. These costs are high when compared to other projects in similar socio-

economic, geographically disadvantaged and vulnerability contexts. For example, 

for the IFAD-funded Orissa Tribal Empowerment and Livelihoods Programme, the 

programme management costs account for around 11 per cent of the total 

programme costs. The high JCTDP programme management costs reflect the high 

costs, inter-alia, for implementing a range of activities, training, monitoring and 

coordination of a programme covering two states. 

 Table 16 
 Comparison of JCTDP proxy indicators of efficiency with other programmes in the country 

Costs in tribal development 
projects At completion 

Programmes Total cost 

Total 

households 

Cost per 

household 

Total  

SHGs 

Cost  

per SHG 

Jharkhand-Chhattisgarh Tribal 
Development Programme 

33 000 000 86 888 383 2 483 13 411 

Orissa Tribal Development 
Project 

24 400 000 12 500 1 952 N/A N/A 

Andhra Pradesh Tribal 
Development Project 

46 500 000 63 370 734 1 231 37 774 

Andhra Pradesh Participatory 
Tribal Development Project 

50 300 000 76 810 655 3 043 16 530 

Orissa Tribal Empowerment & 

Livelihoods Project
a
 

91 200 000 75 000 1 216 3 500 26 057 

North Eastern Region 
Community Resource 
Management Project for 

Upland Areas 
b
 

32 956 000 20 826 1 582 1 504 21 912 

Livelihood Improvement 
Project for the Himalayas 

71 110 000 87 408 814 5 947 11 957 

Source: Various project completion reports and IFAD financial database. 
a Data is from 2009. Project is currently expected to close at 31 March 2016. 
b Data is from 2013. Project is currently expected to close at 30 September 2016. 

                                    
27

 The data for average cost per SHG are the total cost of the project divided by the number of SHGs.  
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146. Budget utilization and financial delivery. In the initial years of programme 

implementation, IFAD's disbursement rate was much lower than expected at 

appraisal. In 2001, 4.8 per cent of the loan amount was disbursed and till 2006, 

only around 17 per cent of the amount was disbursed.  

147. After the mid-term review in 2006, the disbursement rate increased and 

100 per cent of the (reduced) IFAD loan was disbursed by programme closure. This 

evolution reflects the uptake of the mid-term review recommendation on 

streamlining the flow of fund and enhanced coordination between partners. The 

flow of IFAD financing can be seen in chart 1, reflecting the slow disbursement, 

loan amendment and late spurt of financial delivery towards the end of the 

programme. 

Chart 1 
Disbursement flow of IFAD's loan  

 
Source: IFAD loans and grants administration. 

148. Fund flow. Even if the disbursement of IFAD's loan improved over time, the 

programme had to deal with funds flow issues that occurred between the state 

governments and the projects. In Jharkhand, the state government only released 

its annual share of the counterpart funding to the Tribal Development Society 

(which was responsible for programme management) during the initial 3-4 years, 

without transferring IFAD's share of funding. Interviews with the IFAD country 

office and former JTDS Programme Directors confirmed that the limited and slow 

flow of funds during the initial years of implementation have been the main 

constraints to an effective and timely implementation of activities in Jharkhand.  

149. While the low and slow disbursement was already flagged in the 2006 mid-term 

review, the problem underlying the flow of funds was only fully recognized in 2008. 

Before that, it was assumed that the slow flow of funds was due to the lack of a 

fully operational monitoring and evaluation (M&E) system and proper financial 

management. According to IFAD project status reports (PSRs), progress in the flow 

of funds has been noted in 2009. However, in subsequent years, the flow of funds 

still remained an issue, partly due to weak internal financial controls at the project 

management level and inadequate M&E systems. 

150. Even if Chhattisgarh followed the correct flow of funds process, the release of funds 

was done in an untimely manner, usually towards the end of the financial year, 

affecting the pace of implementation of activities throughout project duration. 

Moreover, the amounts released were much less than projected in the annual work 

plan and budget of the project, making it difficult for the project to fulfil the 

established targets.  

151. Moreover, as noted in the previous chapter of JCTDP’s effectiveness, an excessively 

long amount of time was taken in consultations between the village and districts 

levels to agree on activities to be prioritized and the budget allocations for their 
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implementation. This resulted in unproductive planning, poor utilization of funds 

(partly due to weak implementation capacities at the local levels), leading to 

financial allocations being carried over to the next annual work plan and budget 

cycle. 

152. Loan amendment and project extension. The programme was originally intended to 

complete in June 2009. However, in December 2008, CTDP and JTDP had only used 

around 45 per cent of their total funds. At that point, it was calculated that, if the 

two projects would be provided a two-year extension till 2011, they would use up 

to just over 80 per cent of programme funds. With this in mind, a reallocation of 

IFAD's loan over the various components and other costs was proposed, resulting 

in an unallocated amount of SDR 3.4 million (approximately US$4.6 million). This 

resulted in a deduction in the original IFAD loan amount of approximately 

20 per cent (from SDR 16.95 to SDR 13.55 million) in 2009. In fact, at programme 

completion, the actual total programme cost inclusive of all financing sources was 

US$33.3 million, which is 79.9 per cent of the US$41.7 million approved at design. 

153. An overview of the amendments to the loan is provided in table 17, including 

equivalent estimates in US dollars.28  

Table 17 
IFAD loan amendments  

IFAD loan (in million SDR)  

Original 

SDR 

Equivalent in  
million 

US dollars 
Revised 

SDR 

Equivalent in  
million 

US dollars* % disbursed 

Chhattisgarh 10.51 14.26 8.40 ≈12.91 100 

Jharkhand 6.44  8.74 5.15 ≈7.91 100 

Total 16.95 23.00 13.55 ≈20.82 100 

* Twenty per cent loan deduction is reflected in SDR and may not have a commensurate reflection in US dollars due to 
exchange rate fluctuations. 

Source: Programme loan agreement between the Republic of India and IFAD (2001) and loan extension and 
reallocation for the Jharkhand and Chhattisgarh Tribal Development Programme Memo (2009). 

154. Chhattisgarh did not accept the programme extension, and completed its project 

activities on 1t January 2010. Jharkhand accepted the two year extension. Hence, 

the project’s completion date in Jharkhand was 31 December 2011, and closing 

date was 30 June 2012 (see table 4). 

155. All in all, the evaluation concludes that the programme design was over-ambitious 

in its assessment of the institutional capacities at the state level to manage the 

resources and ensure timely implementation. Part of the reason is that the JCTDP 

was the first IFAD-funded operation in the two states, which were actually formed 

after the programme had been approved by the Executive Board. Hence, at the 

outset of programme implementation, the state authorities were grappling with 

governance and administrative issues that any newly formed states would be faced 

with.  

156. High staff turnover. The JCTDP’s progress was severely affected by a high turn-

over of project staff including project directors and M&E officers. Jharkhand had 

five programme directors throughout implementation, while Chhattisgarh had ten, 

as detailed in annex VI. This high turnover constrained implementation and 

efficiency. The turnover of M&E officers adversely affected the programme’s data 

management. When M&E officers or other staff would leave, sometimes the 

information collected on project progress would get lost with their departure. 

                                    
28

 Twenty per cent loan deduction is reflected in SDR and may not have a commensurate reflection in US dollars due to 
exchange rate fluctuations. 
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157. This high turnover rate was mainly caused by the threat of left-wing extremist 

violence and the low remuneration and compensation packages of project staff. A 

similar finding was reported in two project evaluations done by IOE (of the Orissa 

Tribal Development Project in 1999 and the Andhra Pradesh Tribal Development 

Project in 2001), and it is unfortunate that the lessons from these evaluations were 

not properly addressed in the JCTDP. Moreover, at the time, there were many 

government-sponsored programmes that offered higher salaries and, although the 

JCTDP’s mid-term review recommended an improvement in the compensation 

package of project staff, very few adjustments were actually made.  

158. Rating. Notwithstanding the positive cost per beneficiary and cost per SHG, the 

impact evaluation assesses overall JCTDP efficiency as moderately unsatisfactory 

(3). There are several reasons for this, including high programme management 

costs as a proportion of total programme costs, the reduction of the IFAD loan 

amount due to the poor utilization of funds, high staff turnover, and severe delays 

from loan approval to effectiveness and first disbursement.  

159. Moreover, the extension of the loan by three years in Jharkhand required IFAD to 

invest greater (than anticipated at design) staff and non-staff costs for 

administering the programme, including in terms of supervision, monitoring and 

implementation support. Finally, taking into account the reduction in the IFAD loan 

amount and noting that the targets were not accordingly adjusted downwards, the 

JCTDP did not achieve many of its targets established at design in spite of one 

hundred per cent disbursement of the reduced loan.  

Key points 

 The actual outreach of the programme was higher than envisaged, resulting in a 
decrease in investment cost per beneficiary and household. Although the target of 
SHGs was not reached at completion, the cost per SHG decreased due to lower total 
programme costs than predicted. 

 The IFAD loan had a long time lapse from loan approval to effectiveness and first 

disbursement. 

 The institutional capacity in managing the funds was overestimated for this 
programme. Low disbursement during the initial years, fund flow problems, under 
spending, unproductive planning as well as high staff turnover significantly affected 
the efficiency of the programme.  

 The programme management costs are high when compared with other investments 
in similar socio-economic, geographically disadvantaged and vulnerability context.  

VI. Rural poverty impact 
160. IOE defines impact as the changes that have occurred – as perceived at the time of 

evaluation – in the lives of the rural people (whether positive or negative, direct or 

indirect, intended or unintended) as a result of IFAD interventions. 

161. In order to measure the changes and improvements in the quality of life of the 

rural tribal population in the programme areas, the evaluation carried out a 

quantitative and qualitative assessment focusing on the five impact domains 

enshrined in the IOE evaluation manual. The five impact domains were assessed 

against the indicators in the impact indicator matrix in annex II. 

162. Evaluation approach. As detailed in the methodology section, the evaluation 

used a mix-method approach applying quantitative quasi-experimental29 and 

qualitative participatory methods. In the absence of a robust baseline, the 

evaluation used propensity score matching (PSM) to control for bias, and match 

treatment and comparison groups with high comparability.  

                                    
29

 In absence of random assignment of treatment, comparison groups with similar characteristics are selected. 
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163. Hence, if there is a positive difference between treatment and comparison groups, 

and if this difference is found to be statistically significant, it can be attributed to 

the programme’s intervention, keeping in mind the methodological limitations 

highlighted in the methodology section of this report.  

A. Household income and assets 

164. In line with the IFAD Evaluation Manual, the evaluation in this section assessed 

household income as the flow of economic benefits accruing to an individual or 

group, whereas assets relate to a stock of accumulated items of economic value. 

165. Household income. The next paragraphs provide an assessment of the impact on 

households income on two metrics: (i) proportion of households above the US$1.25 

a day poverty line; and (ii) household average monthly income. 

166. Table 18 shows that the vast majority of the rural population is still living below the 

poverty line, in both treatment and comparison groups. This confirms that poverty 

is still rampant in the rural areas of both states, especially if compared to the 

estimates at both state and national levels.30 This points to the fact that inequality 

continues to remain a key concern that has not been addressed. However, the data 

aggregated at an overall level show that the percentage of households living below 

the US$1.25 a day poverty line is lower in the treatment area. The disaggregation 

of the data at state level confirms this result. A further disaggregation of data for 

the schedule tribes also shows that the level of poverty in the treatment areas of 

both states is slightly lower than in comparison areas.  

Table 18 
Households below the poverty line (US$1.25 per day) 

  Treatment 
mean 

Comparison 
mean 

Difference/ 
ATET  

T-stat Treatment 
mean 

Comparison 
mean 

Difference/ 
ATET  

T-stat 

(Yes=1, No=0) 

Scheduled tribe 
(matched) 

.85 .92 -0.07 1.73** .87 .92 -0.05 1.68** 

Scheduled 
tribe 
(unmatched) 

.86 .92 -0.06 1.75** .87 .91 -0.04 1.67** 

Overall 
(matched) 

.84 .91 -0.07 1.78** .87 .92 -0.05 1.69** 

Overall 
(unmatched) 

.83 .91 -0.08 1.80** .87 .91 -0.04 1.68** 

ATET – Average treatment effect on the treated (for matched data) – Kernel matching 

Note: level of significance***p<0.01, **p<0.05,* p<0.1 

Source: IOE impact survey. 

167. The evaluation found (see table 19) a higher household monthly income for the 

treatment group in relation to those part of the comparison group, for both overall 

levels and specifically for schedule tribes. The difference between the treatment 

and comparison groups is statically significant. 

                                    
30

 Forty and forty-four per cent for Jharkhand and Chhattisgarh respectively, 25.7 per cent for India (Government of 
India, Ministry of Home Affairs, Office of the Registrar General & Census Commissioner (2011a,b). Planning 
Commission, Government of India (2013). 
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Table 19 
Household monthly income (US dollars) 

  Jharkhand            Chhattisgarh 

  Treatment 
mean 

Comparison 
mean 

Difference/
ATET T-stat 

Treatment 
mean 

Comparison 
mean 

Difference/
ATET T-stat 

Scheduled tribe 
(matched) 

23.99 17.40 6.59 5.57*** 21.36 16.34 5.02 5.2*** 

Scheduled tribe 
(unmatched) 

23.92 17.60 6.32 5.4*** 21.30 16.29 5.01 5.18*** 

Overall 
(matched) 

24.09 17.60 6.49 4.45*** 21.76 16.54 5.22 5.45*** 

Overall 
(unmatched) 

24.10 17.8 6.3 4.65*** 21.80 16.58 5.22 5.20*** 

ATET – Average treatment effect on the treated (for matched data) – Kernel matching. 

Note: level of significance***p<0.01, **p<0.05,* p<0.1 

Source: IOE impact survey. 

168. Drivers of better income levels in the programme areas. The improvement 

on income was triggered by the programme mainly through introducing new 

technologies to enhance paddy productivity, and, to a limited extent, through the 

increase and differentiation of IGAs, as well as through supporting the access of 

vulnerable groups to financial services and products.  

169. Higher paddy productivity in treatment area. The evaluation found that paddy 

yields form 95 per cent of the total agricultural production and that 75 per cent of 

the surveyed households cultivate only paddy. Under both propensity score 

matching and treatment effect method, positive and significant correlation was 

found between participation in the programme and higher paddy productivity 

(table 20). 

Table 20 
Paddy productivity (kg/ha) 

  Jharkhand             Chhattisgarh 

  Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Scheduled tribe 
(matched) 

2 640.6 2 605.1 35.5 0.87 2 261.5 1 961.4 300.1 3.87*** 

Scheduled tribe 
(unmatched) 

2 689.2 2 651.8 37.4 1.43 2213.6 1992.8 220.8 3.9*** 

Overall 
(matched) 

2 666.5 2 538 128.5 0.78 2 414.8 1 989.03 425.7 4.3*** 

Overall 
(unmatched) 

2 722.1 2 673.9 48.21 0.82 2 379.9 2 023.5 356.4 4.56*** 

ATET – Average treatment effect on the treated (for matched data) – Kernel matching 

Note: level of significance***p<0.01, **p<0.05,* p<0.1  

Source: IOE impact survey. 

170. Alternative income-generating activities (IGAs). At an overall level, the impact 

survey observes a slightly better diversification of IGAs taken up in the last ten 

years at the household level in the treatment areas (see effectiveness chapter table 

12). The qualitative analysis confirms this finding. However, the differentiated 

portfolio remains mainly composed by on-farm small scale activities, such as 

collection and selling of non-timber forest produce, and diary and goat and sheep 

rearing. 

171. Financial assets. Rural micro-finance development through the introduction of 

SHGs is the most viable approach to reach the target group. Micro credit, micro 

insurance, micro remittance at an affordable rate are the three main components 
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of micro finance. In this light, the evaluation assessed the household’s access to: 

(i) savings; (ii) credit; and (iii) insurance and remittances.  

172. The evaluation found that the use of remittances is very limited in the areas 

covered by the impact survey, therefore the analysis was conducted only on credit, 

savings and insurance. The results of the quantitative analysis show that overall, 

and for schedule tribes, the treatment and comparison show a statistically 

significant difference only for savings, while they do not show a statistically 

significant variation with respect to access to credit and insurance, as displayed in 

table 21. This confirms that rural financial services are mainly used for small 

savings, as also highlighted in paragraphs 129 – 131 in the effectiveness chapter. 

Table 21 
Access to financial services 

  Jharkhand  Chhattisgarh  

  Treatment 
mean 

Comparison 
mean 

Difference/ 
ATET  

T-stat Treatment 
mean 

Comparison 
mean 

Difference/ 
ATET  

T-stat 

Households accessing financial services - savings (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.66 0.63 .03 2.1** 0.69 0.67 .02 2.02** 

Scheduled tribe 
(unmatched) 

0.68 0.64 .04 4.23*** 0.70 0.66 .04 4.12*** 

Overall 
(matched) 

0.65 0.64 .01 .0065 0.70 0.69 .01 0.621 

Overall 
(unmatched) 

0.68 0.63 .05 3.73*** 0.70 0.66 .04 2.508*** 

Households accessing financial services – credit (Yes=1, No=0) 

Scheduled tribe  
(matched) 

0.32 0.32 -.001 -.087 0.27 0.28 -.01 -.712 

Scheduled tribe 
(unmatched) 

0.31 0.32 -.01 -.712 0.29 0.28 .01 .541 

Overall (matched) 0.32 0.32 .002 .109 0.28 0.29 -.001 -.074 

Overall (unmatched) 0.32 0.33 -.01 -.672 0.29 0.29 .005 .345 

Households accessing financial services – insurance (Yes=1, No=0) 

Scheduled tribe 
(Matched) 

0.23 0.28 -.05 -2.8*** 0.24 0.26 -.02 -1.2 

Scheduled tribe 
(Unmatched) 

0.24 0.31 -.07 -3.1*** 0.25 0.25 -.001 -.071 

Overall (Matched) 0.25 0.30 -.05   -4.109*** 0.25 0.26 -.01 -.006 

Overall (Unmatched) 0.25 0.30 -.05   -2.994*** 0.25 0.25 -.007 -.512 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching. 
Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

173. At the time of the evaluation, the utilisation of SHGs for credits and savings is still 

more extensive in the treatment areas than in the comparison areas across both 

states, as displayed in table 22 and 23.  
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Table 22 
Access to micro-finance services from SHGs - savings 

  Jharkhand  Chhattisgarh  

  Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Households doing savings in SHG (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.59 0.41 .18 2.57*** 0.43 0.37 .06 1.56* 

Scheduled tribe 
(unmatched) 

0.6 0.42 .18 2.78*** 0.43 0.36 .07 1.92** 

Overall (matched) 0.59 0.42 .17 2.65*** 0.43 0.37 .06 1.75*** 

Overall (unmatched) 0.59 0.42 .17 3.01*** 0.43 0.37 .06 1.98** 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching 
Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

Table 23 
Access to micro-finance services from SHGs - credits 

  Jharkhand  Chhattisgarh  

  Treatment 
mean 

Comparison
mean 

Difference/
ATET  T-stat 

Treatment 
mean 

Comparison 
mean 

Difference/ 
ATET  T-stat 

Households taking credit from SHGs (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.46 0.26 0.19 4.1*** 0.23 0.17 0.07 2.02** 

Scheduled tribe 
(unmatched) 

0.47 0.26 0.21 4.08*** 0.24 0.17 0.07 1.99** 

Overall 
(matched) 

0.48 0.29 0.09 2.39*** 0.23 0.15 0.08 1.87** 

Overall 
(unmatched) 

0.48 0.29 0.09 2.12** 0.23 0.15 0.08 1.85** 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching. 
Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

174. The interviews with the SHGs highlighted that even the poorer members are able 

to access credit to deal with emergencies and pay off money-lenders. However, 

chart 2 shows that the dependence on informal sources of credit is still significant. 

This is a major concern, given the high interest rates and more compressed 

repayment periods of loans from money-lenders, causing serious distress to the 

rural poor. 
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Chart 2  
Sources of credit 

  
Source: JCTDP impact evaluation quantitative survey. 

175. Moreover, the household level loan portfolio shows a mix of productive (e.g. 

purchase of agricultural inputs) and consumptive loans (e.g. ceremonial events, 

medical emergency, etc.). The impact survey and focus group discussions at the 

village level suggest that while the SHGs provide consumptive credit and are used 

mainly for savings, banks and other formal institutions provide mainly productive 

credit. However, the evaluation did not find much evidence that SHGs have been 

federated into viable institutions with greater voice and capability to link to formal 

financial institutions, as had been foreseen at design.  

176. The above indicates also that the financial services provided by SHGs are weakly 

linked to agricultural activities. This has constrained greater impact given the 

importance of smallholder agriculture in rural areas for food security and better 

incomes. Moreover, the programme did not enhance the linkages with service 

providers, livelihood support organizations and markets to enable the self-help 

groups to reach higher scale and realize their full economic and social potential. 

177. Physical assets. The evaluation measured the impact on physical capital through 

the standard of living index,31 which is an aggregated score of 33 household assets 

and housing characteristics. Based on the index, the household population has 

been divided into five equal groups of 20 per cent each (quintiles) where 1 is very 

low (poorest) and 5 is very high (wealthiest). The standard of living index is 

considered as a reliable proxy indicator of the availability of capital. 

178. As shown in table 24, the proportion of households belonging to a very high 

standard of living index is higher in treatment group with respect to comparison 

group in both the states. In particular, scheduled tribes households have better 

standard of living index levels in the treatment areas. This suggests that ownership 

of assets at household level is better in the treatment group and resonates the fact 

that the treatment group has better income levels as compared to the non-

beneficiary group.  

                                    
31

 The standard of living index or wealth index is used by National Family Health Survey-3, India as an indicator of the 
level of wealth that is consistent with expenditure and income measures (Rutstein, 1999). This uses information on 33 
household assets and housing characteristics, such as ownership of consumer items, type of dwelling, source of water, 
and availability of electricity. It further combines this information into a single wealth index, using a scientific method of 
assigning weights to individual components. The household population is divided into five equal groups of 20% each 
(quintiles) at the national level from 1 (lowest, poorest) to 5 (highest, wealthiest). 
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Table 24 
Standard of living index 

  Jharkhand  Chhattisgarh  

  Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Treatment 
mean 

Comparison 
mean 

Difference/
ATET  T-stat 

Standard of living index (High=1, Rest=0) 

Scheduled tribe 
(matched) 

0.22 0.17 0.05 1.37* 0.22 0.15 0.07 1.47* 

Scheduled tribe 
(unmatched) 

0.22 0.16 0.06 1.37* 0.22 0.17 0.05 1.37* 

Overall 
(matched) 

0.23 0.2 0.03 1.21 0.22 0.16 0.06 1.4* 

Overall 
(unmatched) 

0.24 0.2 0.04 1.23 0.22 0.17 0.05 1.37* 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching. 
Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

179. Rating. Combining the findings on income and assets as deriving from different 

methods, and taking into account the better impact on the treatment group, the 

evaluation rating for this impact domain is satisfactory (5). 

B. Human and social capital empowerment 

180. Human and social capital and empowerment entails assessment of the changes 

that have occurred in the empowerment of individuals, quality of grass-roots 

organizations and institutions, and the poor’s individual and collective capacity. 

181. This section of the chapter will therefore provide an assessment of the:  

(i) community based institutions created and supported by the intervention;  

(ii) access to basic amenities like water, sanitation and health; and (iii) capacities 

of individuals to understand and appreciate community-relevant government acts 

as a measure of social security and entitlement.  

182. Community-based institutions. Group formation is crucial to the empowerment 

of the rural poor and was a distinguished feature of the JCTDP. As noted in the 

effectiveness chapter (table 9), the quantitative survey confirms that the coverage 

of households involved in SHGs remains low after programme completion.  

183. The focus group discussions with SHGs members in both states highlighted that 

although the SHGs had a crucial role in empowering scheduled tribes and women 

and developing livelihood support programmes, they lacked an appropriate long-

term vision and linkages with banks, markets and mainstream institutions. As 

mentioned earlier, this is also because little was achieved in federating SHGs into 

apex institutions which would have given them enhanced legitimacy as village 

institutions.  

184. At the village level, the results of the survey suggest that 60 per cent of the 

households report the participation of at least one member in the gram sabha. 

Attendance of women in gram sabha meetings is slightly higher in the treatment 

areas of Jharkhand with respect to Chhattisgarh.  

185. Access to basic amenities. One of the key parameters to assess the impact on 

social and human capital is the level of access to basic amenities. At an overall 

level, treatment areas show better access to safe drinking water, as displayed in 

table 25. The results of the analysis are statistically significant and the impact can 

be attributed to the programme efforts in creating rural infrastructures, such as 

water harvesting systems, irrigation systems and wells. On the other hand, the 

difference in the availability of functional toilets for the groups is statistically 

significant only for Chhattisgarh and only at overall level. 
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Table 25 
Access to basic amenities 

  Jharkhand Chhattisgarh 

Treatment 
mean 

Comparison 
mean 

Difference/
ATET  

T-stat Treatment 
mean 

Comparison 
mean 

Difference/
ATET  

T-stat 

Access to safe drinking water  (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.55 0.45 0.10 5.8*** 0.52 0.49 0.03 2.65*** 

Scheduled tribe 
(unmatched) 

0.56 0.45 0.11 5.5*** 0.52 0.49 0.03 2.42*** 

Overall (matched) 0.55 0.44 0.11 7.89*** 0.52 0.51 0.01 1.82** 

Overall (unmatched) 0.56 0.47 0.09 6.06*** 0.55 0.53 0.02 1.413* 

Access to HH level functional toilet (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.06 0.06 0.002 0.09 0.11 0.09 0.01 1.7* 

Scheduled tribe 
(unmatched) 

0.06 0.06 0 0.02 0.11 0.09 0.02 2.1** 

Overall (matched) 0.07 0.06 .01 0.10 0.12 0.09 0.03 3.67*** 

Overall (unmatched) 0.06 0.06 0.003 0.05 0.12 0.09 0.03 3.4*** 

ATET – Average Treatment AATET – Average treatment effect on the treated (for matched data) –Kernel matching. 
Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

186. Awareness of key government acts. The level of awareness of local 

communities of key government acts determine their capacity to access 

entitlements and rights deriving from the act. As mentioned in the effectiveness 

chapter, the programme raised the awareness of local communities on main 

government acts such as the Mahatma Gandhi National Rural Employment 

Guarantee Act 2005,32 the Forests Rights Acts and scheduled caste/scheduled tribe 

atrocities33 acts, through a multitude of trainings.  

187. In this regard, the evaluation assessed the current level of awareness at two 

levels: (i) top of the mind recall of the name of the act; and (ii) top of the mind 

recall of rights and entitlements deriving from the act. At an overall level it is 

observed that treatment and comparison areas behave very similarly on awareness 

levels, as chart 3 shows. The relevant PSM table can be seen in annex VII. 

Chart 3 
Awareness on government acts 

 
 Source: JCTDP Impact Evaluation Quantitative Survey. 
  

                                    
32 "Mahatma Gandhi National Rural Employment Guarantee Act 2005" (or, MGNREGA), is an Indian labour law and 
social security measure that aims to guarantee the 'right to work'. It aims to ensure livelihood security in rural areas by 
providing at least 100 days of wage employment in a financial year to every household whose adult members volunteer 
to do unskilled manual work. 
33

 Scheduled Castes and Tribes (Prevention of Atrocities) Act, 1989 an Act of the Parliament of India enacted to 
prevent atrocities against scheduled castes and scheduled tribes.  

76 80 

40 45 37 35 

76 79 

38 43 36 38 

0

20

40

60

80

100

Jh Ch Jh Ch Jh Ch

MGNREGA FRA SC/ST atrocities act

%
 h

o
u

s
e
h

o
ld

s
 

Treatment Comparison



 EC 2015/88/W.P.4  ذيللا

55 

188. Chart 4 represents the population which are highly aware34 about different 

provisions or entitlements deriving from these acts.   

Chart 4 
Awareness on rights and entitlements deriving from the government acts  

 
Source: JCTDP Impact Evaluation Quantitative Survey. 

189. The percentage of the population with low and moderate levels of awareness is 

similar in treatment and comparison groups across both states and is also 

consistent across different social groups. While quantitative data do not provide 

separate estimates of PVTG, focus group discussions clearly suggest that PVTG 

households have the poorest level of awareness about these acts. 

190. It is important to clarify that the similar level in awareness can be attributed to the 

fact that these acts are promoted through “blanket” schemes by the Government of 

India and respective state departments at the village level across all Indian states. 

Therefore, any attribution of impact to the programme in quantitative terms is not 

possible. 

191. However, the association with village-level institutions as well as direct interaction 

with the NGOs and programme staff should have catalyzed higher awareness levels 

in treatment areas. The qualitative analysis suggests that this has happened to a 

limited extent, despite the organization of trainings on tribal issues by the 

programme.  

192. Rating. This impact sub-domain is therefore rated as moderately satisfactory (4). 

This is based on the finding that the JCTDP contributed to establishing diverse 

grass-roots level institutions, but fell short of consolidating them into strong and 

sustainable organizations. 

C. Food security and agricultural productivity  

193. The assessment of food security and agricultural productivity entails the 

assessment of changes in food security related to the availability, access to food 

and stability of access, as well as the changes in agricultural productivity which are 

measured in terms of yields. 

194. Impact on agricultural productivity. As already mentioned under the income 

and assets sub-domain, better paddy productivity is observed across the different 

socio-economic subgroups of the treatment population. With regard to other 

crops35, table 26 shows that the production is higher in the comparison area across 

both states and results are statistically significant in particular at an overall level. 

                                    
34

 “Highly aware” households are the ones which are aware about at least 80 per cent of the key provisions of these 
acts. Top of the mind recall of key provisions of the acts were recorded in the household questionnaire.  
35

 Other crops refer to vegetables (e.g., tomatoes, egg plants, cauliflower, etc). 
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Table 26 
Productivity of other crops 

  Jharkhand Chhattisgarh 

  Treatment 
mean 

Comparison 
mean 

Difference/ 

ATET  

T-stat Treatment 
mean 

Comparison 
mean 

Difference/ 

ATET  

T-stat 

Mean productivity of other crops (kg/hectare) 

Scheduled tribe 
(matched) 

1 212.8 1 330.9 -118.1 2.27** 934.3 1 026.2 -91.9 1.5 

Scheduled tribe 
(unmatched) 

1 214.2 1 325.3 -111.1 2.3** 935.5 1 028.3 -92.8 1.47 

Overall 
(matched) 

1 282.0 1 422.5 -140.5 2.7*** 991.5 1 228.3 -236.8 2.2** 

Overall 
(unmatched) 

1 288.0 1 429.3 -141.3 2.8*** 998.4 1 235.3 -236.9 2.21** 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching. 
Note: level of significance ***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

195. In the context of the programme areas, it is safer to intensify the cropping pattern 

by cultivating the same crop in multiple seasons, rather than diversifying, which 

entails knowledge about cropping practices, suitability of the land, market potential 

and risk taking ability of the farmer. Although new crops were introduced with 

ICRISAT assistance, these have not led to crop diversification on a perceptible 

scale. This is also partly explained by the fact that tribal and farmers in general are 

often reluctant to diversify into new crops for consumption purposes, especially 

non-traditional crops, given their dietary preferences and cultural considerations. 

196. In line with the findings at programme completion, the impact evaluation data 

confirm that at an overall level the impact of the programme on crop diversity is 

marginal. In fact, areas under the JCTDP have higher cropping intensity with only 

25.7 per cent of the households opting for multiple cropping seasons as compared 

to 24.5 per cent in the comparison areas. On average, treatment areas in 

Chhattisgarh grow 1.15 crops per cropping cycle as compared to 1.08 in 

comparison areas. In Jharkhand, the value of crop diversity is comparable (1.8 

both in treatment and comparison). 

197. As highlighted in the effectiveness chapter, JCTDP introduced a variety of physical 

assets to improve land management and to potentially enhance farm productivity. 

However, the analysis indicates that very little work was done to realize the 

potential of these assets in treatment areas to enhance farm productivity and food 

security and to build linkages for convergence with government programmes to 

expand coverage and deepen impact. Farming practices and farm productivity have 

not changed significantly.  

198. Impact on food security. The evaluation used food consumption score (FCS)36 as 

a key indicator to measure food security. FCS captures diet diversity as well as 

frequency of consuming different food types over a reference period.  

199. Table 27 reflects the distribution of households across different food consumption 

categories based on the consumption pattern, showing a slightly better food 

                                    
36

 The FCS is a frequency-weighted diet diversity score calculated using the frequency of consumption of different food 
groups consumed by a household for a recall period of seven days. The food items are categorized into nine main food 
groups: cereals; starchy tubers and roots; legumes and nuts; meat, fish, poultry and eggs; vegetables (including green 
leaves); fruit; oils and fats; milk and dairy products; and sugar or sweets. Based on FCS, community can be divided into 
three categories namely poor FCS, borderline FCS and adequate FCS. 
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security situation - in the comparison areas in spite of the food assistance provided 

by the World Food Programme which was appreciated by members of the 

treatment group.  

Table 27 
Food consumption score 

   Jharkhand Chhattisgarh 

  Treatment 
mean 

Comparison 
mean 

Difference/
ATET  

T-stat Treatment 
mean 

Comparison 
mean 

Difference/
ATET  

T-stat 

Food consumption score categories (Poor=1, Borderline/Adequate) 

Scheduled tribe 
(matched) 

0.06 0.09 -.03 -2.22** 0.05 0.11 -0.06 -2.18** 

Scheduled tribe 
(unmatched) 

0.08 0.11 -.03 -2.77** 0.04 0.09 -0.05 -2.10** 

Overall (matched) 0.07 0.10 -0.03 -2.01** 0.04 0.08 -0.04 -1.97** 

Overall 
(unmatched) 

0.06 0.12 -0.06 -2.89** 0.05 0.09 -0.04 -1.83** 

ATET – Average treatment effect on the treated (for matched data) –Kernel matching. 
Note: level of significance***p<0.01, **p<0.05,* p<0.1 
Source: IOE impact survey. 

200. Nutritional assessment of children under the age of five. The evaluation made an 

attempt to assess the nutritional status of children through anthropometric 

measurements. In this regard, the evaluation calculated three standard indices: 

(i) weight-for-height, WHZ (wasting); (ii) height-for-age, HAZ (stunting); and 

(iii) weight-for-age, WAZ (underweight).37 At an overall level, the results in the 

treatment areas show better results than the comparison areas (table 28). 

However, the difference is marginal and the presence of blanket government 

schemes covering all districts and blocks in nearly all Indian states, make the 

attribution of impact to the JCTDP rather difficult.  

                                    
37

 The weight-for-height index measures body mass in relation to body length and describes current nutritional status. 
Children whose Z-score is below minus two standard deviations (-2 SD) from the median of the reference population 
are considered thin (wasted) for their height and are acutely malnourished. Children whose weight-for-height is below 
minus three standard deviations (-3 SD) from the median of the reference population are considered to be severely 
wasted. The height-for-age index is an indicator of linear growth retardation and cumulative growth deficits. Children 
whose height-for-age Z-score is below minus two standard deviations (-2 SD) from the median of the reference 
population are considered short for their age (stunted) and are chronically malnourished. Children below minus three 
standard deviations (-3 SD) from the median of the reference population are considered to be severely stunted. 
Stunting reflects failure to receive adequate nutrition over a long period of time and is also affected by recurrent and 
chronic illness. Weight-for-age is a composite index of height-for-age and weight-for-height. It takes into account both 
acute and chronic malnutrition. Children whose weight-for-age is below minus two standard deviations from the median 
of the reference population are classified as underweight. Children whose weight-for-age is below minus three standard 
deviations (-3 SD) from the median of the reference population are considered to be severely underweight. 
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Table 28 
Status of nutrition of children under five 

Jharkhand Chhattisgarh 

  
Treatment 
mean 

Comparison 
mean 

Difference/
ATET  

T-stat Treatment 
mean 

Comparison
mean 

Difference
/ATET  

T-stat 

Status of nutrition: wasting (WHZ)- proportion below -2SD (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.20 0.21 -0.01 -.25 0.19 0.21 -0.01 -.92 

Scheduled tribe 
(unmatched) 

0.20 0.21 -0.01 -.32 0.19 0.20 -0.01 -.91 

Overall (matched) 0.19 0.20 -0.01 -.29 0.18 0.20 -0.01 -.53 

Overall (unmatched) 0.19 0.20 -0.01 -.67 0.18 0.19 -0.01 -.28 

Status of nutrition: stunting (HAZ)- proportion below  -2SD (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.55 0.49 0.06 2.59*** 0.54 0.48 0.06 2.45*** 

Scheduled tribe 
(unmatched) 

0.55 0.49 0.06 2.31** 0.54 0.48 0.06 2.49*** 

Overall (matched) 0.55 0.48 0.06 2.33*** 0.54 0.47 0.06 2.52*** 

Overall (unmatched) 0.55 0.48 0.07 2.62*** 0.54 0.47 0.06 2.57*** 

Status of nutrition: underweight (WAZ)- proportion below  -2SD (Yes=1, No=0) 

Scheduled tribe 
(matched) 

0.42 0.34 0.07 3.61*** 0.41 0.34 0.07 3.01*** 

Scheduled tribe 
(unmatched) 

0.42 0.35 0.7 3.72*** 0.41 0.34 0.07 3.29*** 

Overall (matched) 0.42 0.34 0.07 3.45*** 0.41 0.34 0.07 3.42*** 

Overall (unmatched) 0.42 0.35 0.07 3.52*** 0.41 0.34 0.07 3.43*** 

201. Rating. Based on the above findings, the evaluation consider impact on the 

agricultural productivity and food security sub-domain as moderately 

unsatisfactory (3). 

D. Natural resources, environment and climate change 

202. This impact domain involves assessing the extent to which the programme 

contributed to changes in the protection, rehabilitation or depletion of natural 

resources and the environment as well as mitigating the negative impact of climate 

change. 

203. Land and water management. JCTDP has been instrumental in creating water 

harvesting as well as soil erosion and run-off control structures that would improve 

the soil moisture content and thus impact its fertility. Moreover, the household 

survey found that 27 per cent of the households perceived an improvement in the 

access to water sources over the programme period, as compared to 24.1 per cent 

in the non-treatment areas. 

204. Nonetheless, interactions with rural households reflect that issues pertaining to 

irrigation have not been addressed completely. The ponds and wells that were 

created are not always properly maintained, remain dependent on rainfall and get 

replenished during monsoon season (Kharif) and at the onset of the dry cropping 

seasons (Rabi and Zaid), in many cases, a significant portion of the harvested 

water is lost by leaching. Consequently, dependence of the farming households still 

lays on owners of water sources, diluting the purpose of having such structures in 

the villages. In fact, interactions with various stakeholders indicate that the 
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programme focus was more on creating discrete assets rather than focusing on 

managing the water structures. 

205. Also, the promotion of vermicomposting in both states would contribute to the soil 

fertility and would reduce the dependency on chemical fertilizers. Improvement in 

the fertility status of the soil during the last ten years is perceived by around 

34 per cent of the households in the treatment areas vis-à-vis around 

31.6 per cent in the comparison areas.   

206. Environment protective initiatives. The evaluation has not observed any 

adverse effects on the environment. On the other hand, it has not observed any 

real impact of environment protective initiatives either. During the programme, the 

Chhattisgarh Tribal Development Society had introduced a process to extract 

carbon credit under a Clean Development Mechanism. The preparatory work was 

done in 2007-08, with the aim to enable the farmers to adapt to climate change. 

This initiative lost its track once the project closed in Chhattisgarh in 2010.  

207. Other initiatives included the use of solar energy and promotion of biogas, yet both 

of them had a very limited outreach. Moreover, as table 29 shows the surveyed 

households in Jharkhand and Chhattisgarh almost fully rely on wood as fuel source 

(94.5 and 98.3 per cent, respectively), which is contradictory to the programme’s 

forest protection activities.  

Table 29 
Usage of fuel-wood 

 Jharkhand   Chhattisgarh 

Fuel wood 94.5% 98.3% 

Crop residue 4.4% 0.6% 

Dung cakes 0.3% 0.3% 

Coal/charcoal 0.3% 0.0% 

Liquefied petroleum gas (LPG) 0.3% 0.5% 

Bio gas 0.2% 0.2% 

N 2 269 2 179 

Source: JCTDP Impact Evaluation Quantitative Survey. 

208. Rating. Based on the above findings, this impact domain is rated moderately 

unsatisfactory (3).  

E. Institutions and policies 

209. This domain assesses the changes in the quality and performance of institutions, 

policies and the regulatory framework that influence the lives of the poor. This 

chapter focuses on the programme’s: (i) role in improving local governance; and 

(ii) influence in informing relevant policies. 

210. Improvement in local governance. The aim of the programme was to create 

sustainable and capable institutions that could strengthen the statutory Panchayats 

Raj institutions (PRIs). In Jharkhand, this would mean the merge of gram sabhas 

and its GSPECs into PRIs. In Chhattisgarh, where gram sabhas were already 

institutionalized, the aim was to have institutional recognition from the states for 

the GSPECs. This process is still ongoing in both states and not in a formal shape 

yet. Even if the gram sabhas and their GSPECs had a critical role in the programme 

implementation and have demonstrated to be a key instrument for community 

mobilization and social empowerment, their political influence is relatively small, 

due to the uncompleted recognition process from the states. The underlying 

reasons for delays in merging these institutions with the PRIs will be further 

discussed in the sustainability chapter. 

211. As already mentioned in the effectiveness chapter, other institutions like the FFS, 

CFMC, Village Marketing Committee (VMC) and Village Health Committee (VHC) did 

http://en.wikipedia.org/wiki/Liquefied_petroleum_gas
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not have much impact due to low implementation numbers and the absence of a 

clear line of intervention. 

212. Grass-roots institutions were not effectively and sustainably linked to the end-line 

department such as tribal welfare department at the state level. Engagement of 

the line departments at the grass roots level was limited to the training of para-

professionals like for example the village health worker. This did not have a far-

reaching influence on improving local level governance since they were not officially 

institutionalized under the gram sabha or gram panchayat.  

213. It can therefore be concluded that there was a considerable lack of institutional 

strengthening beyond the creation of the gram sabhas and GSPECS. The 

programme has been successful in establishing a good basis for the 

implementation of the PESA and for setting the reform process in motion, yet 

without sufficient concern for political empowerment and the adoption in the 

panchayat system. The programme should have considered a more structured 

interplay with the PRIs, since they have the permanence and the resources to 

continue the self-governance framework- and with the respective line departments. 

214. Informing and influencing policies. Interviews with former programme 

functionaries confirmed that the programme did not have a robust roadmap to 

inform or influence policies at the state and central levels. Moreover, interviews 

with national and state authorities revealed that there is little awareness of the 

programme outside the central Ministry of Finance or the main state level 

departments dealing with the JCTDP (i.e. the tribal and welfare departments in the 

two states). 

215. For instance, the programme’s marginal role in the adoption of the forest rights act 

or linking with the state forest department through a formal memorandum of 

understanding has limited the JCTDP’s impact on policies. Focus group discussions 

with the community as well as in-depth discussions with ex programme personnel 

indicated that issues associated to forest rights are directly related to livelihoods. 

For tribal households this resonates also at an emotional level. With empowerment 

of the tribal community and various forestry activities as a cornerstone of the 

programme, collaboration and policy dialogue at this level should have been given 

more importance. 

216. Furthermore, the programme has been unable to converge with major government 

schemes, such as the Mahatma Gandhi National Rural Employment Guarantee 

Scheme (MGNREGS). This could have helped in the realization of the livelihood 

objectives and to ensure large and enduring impact. 

217. Stronger policy support from the government, more emphasis on the convergence 

with national flagship programmes, better interface with PESA as well as more pro-

active consultation with relevant line departments and ministries could have 

resulted in more impact in directing the regulatory framework in favour of the 

target group.  

218. Rating. Taking the above into account, the evaluation considers impact on 

institutions and policies to have been moderately unsatisfactory (3).  

F. Overall impact assessment 

219. The overall assessment of the impact on rural poverty is informed by the 

assessment and ratings of the five impact domains. The impact evaluation 

concludes that the programme had a satisfactory (5) impact on household income 

and assets, and a moderately satisfactory (4) impact on human and social capital 

and empowerment, but a moderately unsatisfactory (3) impact on food security 

and agricultural productivity, natural resources, environment and climate change, 

and institutions and policies.  

220. In a broader and more integrated sense, the impact evaluation concludes that the 

overall rural poverty impact of the JCTDP is moderately satisfactory (4). This also 
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takes into consideration better incomes, assets, and paddy productivity among the 

treatment group, as well as better participation in grass-roots institutions (e.g., 

SHGs) and intensification of production systems (e.g., livestock).  

Key points 

 Household income and assets. The study provides evidence on increased 

household income owing to programme intervention. Treatment areas in both the 
states have better average household income. This differential is more pronounced 
for scheduled-tribe households than others. Paddy productivity and, to a lesser 
extent, the diversification in the household portfolio of income-generating activities 

and access to financial services are considered as the three key levers of income 
enhancement. The standard of living index suggest better results for treatment areas 
and also specifically for the scheduled-tribe households.  

 Human and social capital empowerment. JCTDP strategy at grass-roots and 

village levels has contributed to the empowerment of tribal grass roots organizations 

and make them part of the decision-making processes that influence their livelihoods. 
However, the programme should have invested more in creating linkages support of 
tribal rights and awareness of key government schemes and relevant entitlements.      

 Agricultural productivity and food security. Various programme-based 

interventions have led to significantly enhanced paddy production and productivity in 
treatment areas over comparison. The programme has also played a direct role in 
ameliorating cropping intensification, which in turn has strengthened the agricultural 
risk portfolio in treatment areas. Crop diversity however is found to be similar across 
treatment and comparison areas. On the other hand, FCS, an aggregate estimate 
used in capturing diet diversity and frequency of consumption, suggests marginally 

better results for comparison areas. Nutritional assessment of children under the age 
of five does not show much variation between treatment and comparison areas. 

 Natural resources, environment and climate change. The evaluation has not 
observed any real impact of environment protective initiatives. Positive results in this 

domain are limited to the creation of various physical assets towards soil and water 
conservation. The O&M of these assets remain a challenge. 

 Institutions and policies. The programme has been successful in establishing a 
strong institutional delivery system as well as many village level institutions. 

However, these institutions were not effectively and sustainably linked to the local 
governing framework. Furthermore, the programme lacked a clear roadmap towards 
informing policies and converging with national development programmes. 

VII. Other performance criteria 

A. Sustainability of benefits 

221. IOE defines sustainability as “the likely continuation of net benefits from a 

development intervention beyond the phase of external funding support. It also 

includes an assessment of the likelihood that actual and anticipated results will be 

resilient to risks beyond the programmes' life”.38 Based on this definition, this 

section of the report includes the assessment of sustainability of net benefits from 

a technical, institutional and social perspective. 

222. Technical sustainability. Despite the fact that the programme had, for both 

Jharkhand and Chhattisgarh, several initiatives towards capacity development of 

SHGs, farmers, GSPEC members and service providers, a comprehensive 

sustainability strategy was missing. Field-level interactions confirmed that 

consequently, many of the trainings ended up being one-off in nature with no 

mechanism for upgrading their knowledge. This lack of strategy and post-training 

handhold support resulted in reduced effectiveness of the acquired skills and 

                                    
38

 IFAD Evaluation Manual. 
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knowledge. For instance, the areas where there is still some handhold support by 

Pradan,39 farmers showed better uptake of the system of rice intensification. 

223. The JCTDP was successful in building small infrastructure development of land and 

water resources in both states. However, maintenance by the community has not 

been as expected. Focus group discussions with the community in Jharkhand and 

Chhattisgarh indicated that when the programme was completed, there was lack of 

clarity about their responsibility for operations and maintenance of village 

infrastructure. This is also because the executing committees of the various village-

level institutions established under the programme were no longer functioning after 

JCTDP completion. Furthermore, no specific provision was made by the government 

to fund the necessary recurrent costs for operations and maintenance of the 

various programme assets.  

224. In Chhattisgarh, the GSPECs were recognized as an agency to provide operations 

and maintenance support, but with the lack of funding and post-programme 

support, its sustainability could not be ensured. In Jharkhand, where the PESA 

implementation only started towards project closure, the sustainability of a Village 

Development Fund (VDF) for the operations and maintenance of physical 

infrastructure was not given due attention. Furthermore, the issue of water 

harvesting is currently not addressed when the dams run dry during the dry 

seasons. Consequently, dependence of the farming households still lay on owners 

of water sources.  

225. The impact survey revealed that agriculture-based income contributes to around 

43 per cent of the total overall household income in both states. With a high 

dependence on agriculture-based income, diversification in agricultural practices is 

key to cope with risks. Adoption of (horti) cultivation and livestock rearing was 

especially seen as a means to provide extra livelihood sustainability for the landless 

and PVTGs. As discussed in the effectiveness and impact chapters, the programme 

achievements in this respect were rather limited. Links with the public health 

system and livestock and agricultural service providers severed after the 

programme ended. For the sustainability and continuous availability of resources, 

medicines, insurance and other services, strong linkages with line departments are 

essential. These linkages, as already noted, were not been sufficiently promoted by 

the programme. 

226. Microfinance. Financial linkages and connectivity to markets are still 

underdeveloped. Programme documents indicate that out of the 1,426 SHGs and  

1,021 SHGs that have been formed in Jharkhand and Chhattisgarh respectively, the 

linkage with financial institutions have been observed in 16 per cent of the SHGs. 

Even if the SHG were merely set up for capacity building, savings and small-scale 

income-generating activities, the evaluation found that SHGs are currently mostly 

being used as a medium for saving, consumptive credit or health purposes. This 

can be ascribed, as reflected in the focus group discussions with SHG members, to 

the fact that many of the SHGs were unable to identify a long-term strategy for 

their broader social and economic transformation and development.  

227. Institutional sustainability. The review of several programme documents along 

with discussions with programme personnel suggests that Jharkhand was uniquely 

placed to exploit the institutional infrastructure created at the community level 

(SHGs, gram sabha, GSPECs and other sub-committees) and at the state level 

(JTDS).  

228. Despite of this potential, interactions with IFAD and states representatives indicate 

that a strong and consistent leadership at the state level was missing, which should 

have helped in creating an enabling environment for the institutions to thrive 

                                    
39

 Pradan as an NGO was engaged in JTDP in few of the programme blocks.  
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seamlessly without the programme. In Jharkhand, discussions with several GSPEC 

members and state officials indicate that the programme did not act sufficiently to 

ensure that the GSPEC got adopted by the Panchayat Raj institutions. This is 

decisive for a continued function of the GSPECs and their supervision to the 

remaining sub-committees. This process is still ongoing, even in Chhattisgarh, 

where only the gram sabhas received informal recognition. As will later be 

described in the innovation chapter of the report, this process is taking very long 

resulting in compromised participation in gram sabhas which is impinging on 

effectiveness and impact. 

229. One of the reasons this merge is not running smoothly is because the programme 

didn’t have a sound exit strategy in both states. Several options were taken into 

consideration, but the state programme coordination committee, that was 

supposed to provide policy guidance, did not meet regularly and was unable to 

establish a viable strategy in time, resulting in limited impact and sustainability. In 

general, the evaluation found that no overarching exit strategy was prepared to 

ensure the sustainability of benefits, which would have been useful to clarify the 

respective roles and responsibilities of the state governments, communities, IFAD 

and the central government. In this regard, the evaluation also did not find any 

evidence of IFAD taking a leadership role in the development of such an exit 

strategy. 

230. In order to keep the village institutions sustainable, a solid system to mobilize 

resources and support is essential. Among the possible exit strategies, it was 

considered to keep the village institutions active and financed through the 

convergence with MGNREGS40, as well as other national and state-financed 

programs that were planned to be implemented through the Gram panchayats. The 

challenges that were faced to converge with MGNREGS can be linked back to 

programme design. The programme had treated natural watershed as an 

intervention boundary without considering if these villages would be covered in a 

panchayat. The implementation of MGNREGS and its line departments happens 

inherently within a statuary panchayat boundary and hence implementation 

management and supervision would become a challenge, since there might be an 

uncovered overlap between the watershed area and the statuary panchayat area. 

231. Some SHGs have shown to be sustainable after programme closure, however not 

evenly in both states. In Chhattisgarh, the SHGs are not as cohesive as in 

Jharkhand. Field-level observations and discussions suggest that this is due to the 

untimely withdrawal of project support before the SHGs could fully mature and the 

lack of an exit strategy and post handhold support. Due to the project extension in 

Jharkhand, its SHGs perform relatively better, although they still require support 

from second-level institutions and NGOs that remained operative in, or close to the 

programme area. 

232. Sustainability of tribal development societies. The Tribal Development Society, 

though with operational difficulties, has done well in Jharkhand. It is responsible for 

implementing the new IFAD-funded loan in the state, the Jharkhand Tribal 

Empowerment and Livelihood Programme. This will provide the society with a 

further opportunity to consolidate and become more institutionalized in the 

provision of services to tribal communities in the state. However, in Chhattisgarh, 

the Tribal Development Society is currently languishing owing to over dependence 

on the Department of Welfare, weak personnel and lack of funding. 

233. Social sustainability. An attitude of collective participation has been triggered, 

and is still visible. Participation of women in social activities has increased over 

                                    
40

 The project undertook land and water management activities through payment of labour wages and food grains. 
Payment of wages was more prompt by the JCTDP, whereas in MGNREGS the payment is delayed by over  6-7 
months, and innovative use of food grain support is not prominent in MGNREGS. 
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time and they have taken up decision-making roles in various village-level 

committees. However, the evaluation results resonate the fact that utilization of the 

various village-level institutions has been more on the personal front in both states 

than vehicles of broad empowerment of households and communities. Although the 

members have gained in confidence, the benefits are predicted to remain confined 

to their personal life with little influence on the broader social and political arena.  

234. Rating. The absence of an exit strategy, lack of funds and clarity on responsibilities 

for operations and maintenance, limited linkages to financial institutions and 

markets, and insufficient diversification of the economic base of programme 

beneficiaries are some of the major challenges to sustainability. Chances are 

greater however in Jharkhand, as IFAD has recently financed a new operation in 

the state. However, due to the aforementioned, and not considering the new 

operation, the evaluation rates sustainability of the JCTDP as moderately 

unsatisfactory (3).  

Key points 

 With regard to technical sustainability, operations and maintenance of the land and 
water assets have not been as expected due to unsustained executing committees 
and unclarity on coordination and responsibility. Furthermore, the achievements 
related to livelihood sustainability are limited due to poor linkages with 
(governmental) service providers, financial institutions and markets. 

 The institutional sustainability is vulnerable, due to ongoing adoption processes of 
village institutions in the statutory panchayat framework. This is due to discrepancies 

in the demarcation of natural watershed boundaries and panchayat boundaries as 
well as insufficient policy dialogue and convergence with government schemes.  

 Signs of social sustainability are visible, however the empowerment benefits are 
predicted to remain confined to personal levels without much impact on the broader 
social and political arena.   

B. Promotion of innovation and scaling up 

235. IOE defines innovation and scaling up as "the extent to which IFAD development 

interventions have: (i) introduced innovative approaches to rural poverty 

reduction; and (ii) the extent to which these interventions have been (or are likely 

to be) replicated and scaled up by government authorities, donor organizations, the 

private sector and other agencies".41 

Innovation 

236. The JCTDP was the first programme where an autonomous entity, the Tribal 

Development Society, was created to execute a programme. In most of the similar 

programmes, the concerned line department is engaged as the nodal execution 

agency. The creation of autonomous tribal development societies in each state 

provided nimbleness to decision-making and a single window service for multi-

dimensional programme activities. Having said that, the tribal development 

societies have had their challenges, including weak monitoring and evaluation and 

frequent turn-over of staff. Another weakness was the lack of exchange between 

the two tribal development societies in Jharkhand and Chhattisgarh.  

237. Other key innovative programme features are: 

(i) The Gram Sabha Resource Management and Livelihood Plan (GSRMPs) using 

consultative, participatory and bottom-up planning processes involving 

village-level institutions can be considered as one of the most innovative 

elements of the programme.  

                                    
41

 IOE Evaluation Manual 2009. 
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(ii) Creating a pathway for PESA implementation42 by empowering village 

institutions that could merge into statuary Panchayat raj institutions. 

(iii) As described in the impact section on natural resources, the environment and 

climate change, the Chhattisgarh Tribal Development Society had introduced 

several initiatives towards environment preservation, adaptation to climate 

change and reduction of fossil fuels. This initiative lost its track once the 

project closed in Chhattisgarh in 2010. It would have been a huge innovation 
had it been pursued further, for example in the scaling up phase of the JTDP. 

(iv) In terms of operating model, IFAD should be credited for selecting the JCTDP 

as the first project in India for direct supervision and implementation support. 

This innovative feature of the IFAD operating model brought the Fund closer 

to action on the ground, but more could have been achieved by a greater 

allocation of resources towards this function. The establishment of the IFAD 

country office in India is another innovative feature worth underlining, though 

it was not a specific design feature of the JCTDP. 

Scaling up 

238. The evaluation did not find evidence that IFAD made proactive efforts to document 

and share some of the positive experiences of the JCTDP, so they could be taken up 

in policies or similar programmes funded by the two state governments, the private 

sector or other donors. For instance, the Government of India introduced the 

Forests Act in 2006. But, IFAD did not use that as an opportunity to share its 

extensive experience from the JCTDP or other IFAD-funded programmes focusing 

on tribal development to inform the Forests Act, which is very much also concerned 

with tribal development in the country. 

239. Similarly, IFAD has not developed a strong relation with the central Ministry of 

Tribal Affairs. In fact, interactions with concerned officials in the Ministry by the 

evaluation team revealed their limited knowledge of IFAD past or ongoing tribal 

development programmes and activities in the country. This is particularly 

surprising, in light of IFAD’s vast experience, engagement and track record in tribal 

development in India since the beginning of the 1990s. 

240. IFAD did however design a follow-up project - the Jharkhand Tribal Empowerment 

and Livelihood Project (JTELP) – approved by the Board in 2012. The JTELP has 

been developed on JTDP’s successful demonstration of using gram sabhas in 

partnership with NGOs as an effective model of implementation as well as 

strategies of land and water management. 

241. The new project is considerably larger, containing nine more districts, about 

100,000 extra households and an IFAD loan that is about 3.5 times higher than the 

amount allocated to the JTDP. The effort to address JTDP's shortcomings in the 

design of JTELP should be complimented. Among the achievements are: 

(i) convergence with several government schemes at design; (ii) selection of 

households within panchayat villages (ensuring involvement of village-level 

institutions in Ranchayati Raj institutions); (iii) well-defined section on 

sustainability; and (iv) a separate "livelihood support" component for the support 

of IGAs and the promotion of market-linked production, amongst others. However, 

the innovative Clean Development Mechanism for the extraction of carbon credit in 

Chhattisgarh was not adopted. 

242. Rating. As discussed in various part of the report, though IFAD introduced some 

innovative features in the JCTDP, many of them were not successful in the end. 

Moreover, the true success of a programme being scaled up is if government or 

others partners scale up a successful IFAD operation or some of its components. 

This is not the case with the JTELP, as IFAD was the appraising institution for the 
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 Panchayat elections in Jharkhand happened only in 2011. 
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new programme, which also includes significant IFAD funding and no international 

cofinancing. There is no evidence at this stage that the programme or its 

approaches are being scaled up in Chhattisgarh. All in all, however, the evaluation 

rates innovation and scaling up overall as moderately satisfactory (4).  

Key points 

 This was the first programme where an autonomous entity was created to execute a 

programme: the Tribal Development Society. 

 Key programme features like planning and implementation through the development of 
village-level institutions (gram sabhas and GSPEC) further stand out as programme 
innovations, although not always successful in execution.  

 The programme had the potential to replicate and upscale several programme 
activities. This did not happen in absence of convergence with government schemes, 
minimum collaboration with state departments and lack of shared and consistent 
thought on scaling up interventions.  

C. Gender equality and women's empowerment  

243. Given that the programme was approved in 2001, the reference document for the 

assessment of the gender equality and women’s empowerment impact domain is 

the 2003 Gender Plan of Action, which articulates IFAD’s main operational 

objectives for promoting and mainstreaming the gender dimension across IFAD 

operations. The three overarching objectives envisioned in the Plan of Action, are 

summarized in box 4. It is however important to note that since the Gender Plan of 

Action, IFAD has developed a new corporate Gender Policy, but this was adopted 

after the completion of the JCTDP.  

Box 4 
IFAD’s gender equality and women’s empowerment objectives, 2003 

 Expand women’s access to and control over fundamental assets – capital, land, 

knowledge and technologies; 

 Strengthen women’s agencies – their decision-making role in community affairs and 
representation in local institutions; and 

 Improve women’s well-being and ease their workloads by facilitating access to basic 
rural services and infrastructures. 

244. The impact survey comprised a specific section dedicated to women's awareness, 

status and participation and was administered to at least one female member of 

each surveyed household. In addition, it was administered to a sub-sample of 

female-headed households as shown in table 30.  

Table 30 
Sub-sample of female-headed households 

 Jharkhand Chhattisgarh 

  Treatment Comparison Treatment Comparison 

Female-headed HHs (unmatched) 248 221 124 135 

Female-headed HHs (matched) 171 157 113 125 

Source: JCTDP impact evaluation quantitative survey. 

245. Since the sub-sample is small as compared to the overall number of households 

surveyed, the findings provide only an indication of impact. Moreover, the 

evaluation triangulated the information and findings with qualitative tools, such as 

focus group discussions and visits to project sites and women’s households.  

246. Women’s access to and control over fundamental assets. This section 

includes the assessment of women’s income and assets and income-generating 

opportunities promoted by the programme. The gender-disaggregated data for the 

monthly income of female-headed households show better performance in 

treatment areas across both states (table 31). Focus group discussions revealed 
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that the diversification in the portfolio of income-generating activities promoted by 

the programme, and in particular the collection and selling of non-timber forest 

produce in local markets, contributed to some extent to the enhancement of their 

income level.  

Table 31  

Female headed households – monthly income (US$) 

Jharkhand Chhattisgarh 

Treatment Comparison Treatment Comparison 

31 18 20 16 

N 171 N 157 N 113 N 125 

Source: JCTDP impact evaluation quantitative survey. 

247. However, women still remain among the poorest and disadvantaged members of 

the community. As also noted by the 2009 India Country Programme Evaluation, 

the impact evaluation confirms that the programme should have stressed value 

addition and promoted market linkages to achieve greater impact.  

248. Furthermore, the standard of living index is very low for 29 per cent of the sub-

sample of female-headed households in the beneficiary group of Jharkhand and 

19 per cent for the same group in Chhattisgarh.  

249. Strengthen women’s agencies – their decision-making role in community 

affairs and representation in local institutions. Gender equality and women’s 

empowerment objectives lay strong emphasis on capacity-building for women in 

leadership and management. In line with both the 2001 and the 2005 COSOPs, 

that clearly identify microfinance initiatives and women empowerment as one of 

the broad areas of intervention, the programme aimed to enhance the role of 

women in community affairs, including their effective integration into village-level 

institutions like SHGs.  

250. The focus group discussions suggest that through the creation of SHGs,43 the 

programme assisted women to face social and household constraints by impacting 

on income and social presence.  

251. However, there is not much supporting evidence that women have used the groups 

beyond a source of small savings and consumptive loans. The focus group 

discussions suggest that in very few cases, women could start their own business 

or become completely financially independent through these groups. It can 

therefore be said that SHGs have essentially been used as a medium for savings 

and internal credit activities than a vehicle for holistic empowerment.  

252. Moreover, the treatment areas reflect 60.5 per cent of the households having 

women’s participation in the gram sabhas, as compared to 59.1 per cent in the 

non-treatment areas. This marginal difference between the treatment and the 

comparison groups show that women would have been involved in gram sabhas 

even in the absence of the programme.  

253. Improvement of women’s well-being and eased workloads by facilitating 

access to basic rural services and infrastructures. This section comprises an 

assessment of different aspects of women well-being, including the extent to which 

the programme contributed to: (i) easing their workloads by providing water for 

domestic use and reduction in the use of fuel wood for cooking; (ii) increasing their 

autonomy and authority in decision-making; and (iii) enhancing their freedom to 

raise voice against intra-households and social issues.  

                                    
43

 2,483 in total, as reported in the effectiveness chapter of this report. 
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254. Eased workloads. The provision of water and alternative sources for cooking is an 

important aspect of women well-being as it contributes to easing their workload by 

preventing women and girls from having to walk long distances to procure water 

and fuel wood. As such, it should be considered as an integral part of any sound 

gender strategy. 

255. The evaluation found that the programme did not contribute to this aspect of well-

being of women, as the vast majority of the households still relies on the provision 

of water from public sources as well as on the use of fuel wood for cooking, as 

shown in table 32 and 33. 

Table 32 
Main source of drinking water 

 Jharkhand Chhattisgarh 

 T T 

Piped water in residence 0.3% 0.6% 

Hand pump in residence 1.5% 1.1% 

Well water in residence 1.9% 4.8% 

Public hand pump 51.3% 45.9% 

Public tap 17.3% 15.6% 

Public well 21.8% 16.1% 

Bore well 0.9% 10.9% 

Canal 2.7% 2.0% 

N 2 269 2 179 

Source: JCTDP impact evaluation quantitative survey. 

Table 33 
Main source for cooking 

 Jharkhand Chhattisgarh 

 T T 

Fuel wood 94.5% 98.3% 

Crop residue 4.4% 0.6% 

Dung cakes 0.3% 0.3% 

Coal/charcoal 0.3% 0.0% 

Kerosene 0.0% 0.0% 

Electricity 0.0% 0.0% 

LPG 0.3% 0.5% 

Bio-gas 0.2% 0.2% 

N 2 269 2 179 

Source: JCTDP impact evaluation quantitative survey. 

256. Autonomy and authority in decision-making. The evaluation used financial and 

intra-households decision-making power, as indicators for measuring this aspect of 

women well-being.  

257. Chart 5 illustrates that across both Jharkhand and Chhattisgarh, the treatment 

areas have higher proportion of women with personal savings with respect to the 

comparison areas. The results of the analysis are significant and can be seen in 

annex VII.44 This is not true for their ability to use it independently. 

                                    
44

 This data derive from the overall sample of matched households with at least one female member, and not only from 
the female headed households. 
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258. However, additional evaluation data finds that the highest share of savings 

(40 per cent in Jharkhand’s and 50 per cent in Chhattisgarh’s beneficiary groups) 

derive from money given by their husbands for personal use, while the savings 

deriving from income-generating activities don’t show a sizeable difference across 

treatment and comparison groups of both states (on average only 30 per cent). 

Chart 5 
Autonomy in financial decision-making, in percentages 

 
Source: JCTDP impact evaluation quantitative survey. 

259. As the next step for assessing autonomy in decision-making, the evaluation 

analysed the intra-household decision-making scenarios. Household-level decision-

making and the role of women can be classified into three categories namely 

authoritative,45 submissive46 and consultative.47 Chart 6 depicts the state wise 

variation that exists across Jharkhand and Chhattisgarh on the decision-making 
front. Although the difference between treatment and comparison areas across the 

two states is marginal, it is important to note that the majority of the decisions for 

both study areas reflect consultative decision-making with 60-70 per cent. This 

reflects a high level of gender equality, which is not surprising as tribal societies in 

India are historically known to be rather egalitarian. 

                                    
45

 Authoritative decision making: when the woman takes the decision herself. 
46

 Submissive decision making: where her spouse is the decision maker. 
47

 Consultative decision making: where the woman and her spouse take a consultative decision. 
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Chart 6 
Type of involvement in intra-household decision-making 

 

 

Source: JCTDP Impact Evaluation Quantitative Survey. 

260. Comfort in raising voice. It is imperative to determine the freedom enjoyed by 

female household members in matters related to domestic and social constraints. 

Across the three parameters used for studying the indicator of “comfort in raising 

voice”, it can be seen that the difference across both state and study groups is 

quite marginal. Table 34 demonstrates that a very small proportion of women has 

ever protested against domestic violence and favouritism, whereas a very large 

proportion shows disregard towards dowry.  

Table 34 
Voicing of opinion 

 Jharkhand Chhattisgarh 

Protest against domestic violence 10.8% 7.7% 

Disregard to dowry 96.4% 96.5% 

Raising voice against favouritism 10.4% 12.0% 

Source: JCTDP impact evaluation quantitative survey. 
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261. Women’s empowerment score (WE). The evaluation also provides an overall 

measure of women’s empowerment using three interrelated indicators deriving 

from the analysis described in the previous paragraphs, namely: (i) autonomy and 

authority in decision-making with respect to the financial and intra-household 

decision-making process; (ii) group membership in village-level institutions and 

leadership; and (iii) comfort in raising voice against social and domestic issues. 

These indicators have provided the evaluation a metric to measure the level of 

holistic women empowerment in the form of a composite index: The Women’s 

Empowerment score (WE).48  

262. All findings related to the three interrelated indicators have been tabulated below in 

table 35 forming a holistic women empowerment score. The scores lie between 0-1 

and are directly related to women empowerment; the higher the score, the more 

the women are empowered.  

Table 35 
Women’s empowerment score 

 Jharkhand Chhattisgarh 

Treatment  Comparison  Treatment  Comparison  

Women’s empowerment score (WE) 0.55 0.49 0.51 0.48 

Decision-making ability score 0.98 0.97 0.97 0.98 

Leadership and group membership 
score 

0.53 0.36 0.43 0.34 

Raise voice against issues score 0.14 0.17 0.14 0.13 

Source: JCTDP impact evaluation quantitative survey. 

263. As can be observed in the table, the WE scores across both study groups in the two 

states display better results for the treatment areas. In Jharkhand the overall WE 

score is higher in treatment areas by 6 per cent with respect to the comparison 

areas. Also in Chhattisgarh, this score is 3 per cent higher in treatment areas. 

When the components of the WE score are compared across the study groups of 

the two states, it can be seen that only the leadership and group membership 

score is significantly higher in both treatment areas. 

264. Even though the impact of the programme on empowerment of women is seen to 

be positive, as indicated by the higher WE score in the treatment areas, the impact 

has not been all encompassing with little differential between treatment and 

comparison areas. Focus group discussions and in-depth interviews indicated that a 

concrete strategy towards women empowerment and towards the redefining of 

gender roles was missing. Hence, the JCTDP impact on women empowerment has 

not been extensive beyond the creation of self-help groups.  

265. Gender equality. Finally, women’s empowerment cannot be adequately addressed 

without considering the relations between women and men and the level of 

awareness of men on gender issues. 

266. In this regard, the evaluation analysed the views of men about women’s 

empowerment through both the focus group discussions and the impact survey. 

Overall, the findings of the evaluation reflect the weaknesses of the gender 

strategy adopted by the programme. Only 51 per cent of men in both beneficiary 

and comparison groups consider women’s empowerment as a condition for social 

development. Moreover, the share of men that considers women’s empowerment 

as a driver for the economic improvement of the family as a whole is also very low 

(10 per cent on average) and higher in the comparison groups across both states. 

                                    
48

 WE= (0.33 x authority in decision-making) + (0.33 x group membership) + (0.33 x comfort in raising voice) 
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267. Rating. Although the programme should have developed a more comprehensive 

gender strategy looking also at gender equity aspects, based on the above 

findings, the evaluation assesses the efforts made to promote gender equality and 

women’s empowerment as moderately satisfactory (4). 

Key points 

 The impact survey comprised a specific section - dedicated to women’s awareness, 
status and participation - that was administered to at least one female member of 
each surveyed household in order to provide an indication of impact. 

 Despite the enhancement of personal savings and income level due to diversification 
of income-generating activities, women remain among the poorest and 

disadvantaged in the community.  

 The programme should have stressed better value addition and promoted market 
linkages to achieve greater impact. In very few cases women could start their own 
business or become completely financially independent through these groups. SHGs 

have essentially been used as a medium for savings and internal credit activities than 
as a vehicle for holistic empowerment. 

 The majority of the intra-household decision-making scenarios are consultative, 

reflecting a high level of gender equality. On the other hand, the view of men about 
women’s empowerment as a condition for social development and economic 
improvement of the family should be improved. 

 Even though the impact of the programme on empowerment of women is seen to be 
positive, it has not been extensive beyond the creation of SHGs and with little 
differential between treatment and comparison areas. This is attributable to (i) the 
lack of a concrete strategy towards women’s empowerment and towards the 

redefining of gender roles; and (ii) the fact that the programme period witnessed 
activities of the State Rural Livelihood Missions (SRLMs) with a similar agenda and 
activities. 

 More attention should be given to easing women’s workloads by providing water for 

domestic use and reduction in the use of fuel wood for cooking. 

VIII. Performance of partners 
268. In line with the IFAD Evaluation Manual, in this section, the evaluation report 

assesses the performance of IFAD as the lending agency, the central government 

as the borrower of the loan, and the state governments responsible for JCTDP 

implementation. 

A. IFAD 

269. Management of the programme by IFAD. The programme was administered by 

only three different country programme managers (CPMs) in thirteen years since 

design until closure, apart from close to two years when the India country 

programme was managed by a junior Associate Professional Officer (APO). This 

provided continuity in supervision, implementation support and dialogue with the 

Government and other partners, even though the assignment of an APO as CPM of 

the country with the largest IFAD programmes in all regions was in the evaluation’s 

opinion not adequate. 

270. IFAD has a country office located in New Delhi. The office currently has three staff 

and shares offices and technical services with the World Food Programme. The staff 

is committed, well qualified and competent but severely over-stretched, given the 

wide range of topics and geographic area covered by IFAD operations, and 

especially the number of ongoing projects in the country. Discussions with former 

CPMs and state project directors suggest that it was difficult for the small IFAD 

country office team to effectively liaise and support the JCTDP at the state level in 

a timely manner. Moreover, the delays in clearances by the Government is 

postponing the out-posting of the India CPM from Rome to Delhi, which therefore 

continues to remain a cause for concern. 
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271. With regard to the execution of the programme, the evaluation feels that the often-

rigid IFAD procurement process restricted the activities in the already delayed 

implementation of the programme (e.g. the acquisition of pumps and the 

contracting of an M&E agency), as well as project staff recruitment, tenure and 

salary. Proactive support to concerned authorities and specialists as well as 

increased salaries could have slowed down the high staff turnover and the loss of 

competencies. Although this issue has been brought to IFAD’s attention several 

times in supervision reports and in previous IOE evaluations in India, no adequate 

action was taken. 

272. Quality of IFAD self-evaluation system. This section provides an assessment of 

IFAD supervision and implementation support as well as the quality of the self-

evaluation processes of the JCTDP in general. 

273. Direct supervision and implementation support. As mentioned earlier, the JCTDP 

was part of the IFAD Direct Supervision Pilot Programme. Annex VIII contains an 

overview of the various supervision and joint review missions conducted 

throughout programme implementation. A total of twelve such missions were 

conducted in Jharkhand and ten in Chhattisgarh, including five supervision 

missions, five joint review missions,49 one mid-term review mission and one PCR 

validation mission by the Management. The CPM headed the mission in Jharkhand 

in 2002, 2004, 2006, 2007 and 2010 (five times) and in Chhattisgarh in 2002, 

2004, 2006 and 2007 (four times). 

274. From October 2007, these missions were undertaken as joint reviews together with 

the government and other partners, which enhanced quality and ownership in the 

process and improved the follow-up on recommendations. However, the 

programme received only one supervision mission per year, apart from 2007 when 

a supervision mission took place in February and a joint review mission in 

November. The average duration of these missions was of two weeks. 

275. Although the expertise and number of mission members was not consistent 

throughout the various joint review missions, the composition of the teams was 

more comprehensive as compared to the missions implemented in the earlier years 

of the programme. They included specialists on issues of tribal development, 

natural resource management, livelihood development, programme management, 

financial management and gender mainstreaming. 

276. This more proactive and participatory approach was well received by the 

counterparts and enabled IFAD to get closer to the grass roots organizations and 

gain better understanding of contextual issues as well as the opportunities and 

challenges related to programme execution. In fact, when the problem underlying 

the low flow of funds in Jharkhand was recognized in 2008, a financial 

management specialist was included in subsequent supervision/review missions.  

277. The quality of the joint review mission reports is higher in terms of structure, 

content and analysis as compared to the previous supervision mission reports. This 

is also due to the in-depth working papers, prepared by the several specialists, 

which are normally included as annexes in the reports. 

278. However, state-level discussions suggest that supervision/review findings and 

recommendations got skewed towards the specializations of the team members 

and that a more consistent composition with respect to the team of specialists 

would have been preferable.  

279. Mid-term review. IFAD's mid-term review was in general able to map issues that 

required attention, in particular concerning the agricultural component and the 

targeting approach. However, the report is not structured along the evaluation 
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 Of which only 3 in Chhattisgarh. 
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criteria and comprises findings and recommendations that are repetitive and 

similar across both states, as can be seen in annex IX, which includes an overview 

of key recommendations from the mid-term review. The report could have fine-

tuned the recommendations better to the specific context of each state and 

programme areas. Moreover, the programme was not adjusted to accommodate 

the recommendations of the mid-term review in critical areas, such as the need for 

a targeted approach to landless poor people and to sustainable agriculture.  

280. RIMS. The evaluation noted in previous chapters the weaknesses and scarce 

usability of RIMS data.  

281. Risk management and monitoring. An appropriate management and monitoring of 

risks, including the development of an action plan, was not embedded in 

programme design. As early as 2006, the Government of Chhattisgarh raised the 

risk that, despite the good project performance, it would cancel the loan as a result 

of the unavailability of the cofinancing by DfID. The Programme was however not 

officially flagged to be at risk in IFAD project status reports. In March 2007, the 

Government of Chhattisgarh wrote to the Ministry of Finance in Delhi to cancel the 

loan, but in spite of this, the Programme was still not officially flagged to be at 

risk.50  

282. Only in 2010 and 2011 the JCTDP was officially flagged to be at risk, even if the 

risk descriptions from 2009 are largely similar to the ones of 2010. The risks are, 

amongst others:  

(i) High percentage of loan as a proportion of total project costs, due to the fact 

that the DfID grant did not materialize, and untimely release of the funds; 

(ii) Difficulty in distributing funds by components and activities; 

(iii) Failure of convergence with other schemes and panchayats; 

(iv) Maintenance of water harvesting and marketing system at risk; and 

(v) Weak programme management and poor internal control mechanisms due to 

lack of full time state programme director. 

283. In 2012, the JCTDP was no longer flagged to be at risk. However, the report 

indicates that: (i) the programme management was weak; (ii) the fund release 

from the Government continues to be a problem; (iii) convergence with MGNREGS 

could not be accomplished; and (iv) an appropriate exit strategy was still not 

established, even if the necessity for hand-hold support was acknowledged.  

284. Policy dialogue. Although IFAD has been successful in establishing a good basis 

for the implementation of the PESA act as well as in engaging tribal groups and in 

the promotion of women’s empowerment, policy dialogue at the national level and 

state level has been rather limited. The evaluation noted that outside the positive 

relationship with the central Ministry of Finance and the welfare and tribal 

departments at the state levels, there is little awareness of the programme with, 

for example, the central Ministry of Tribal Affairs, Agriculture or Rural Development.  

285. A stronger policy dialogue with the state governments and state programme 

coordination committee could possibly have contributed towards: (i) more 

coherence with government schemes and policies; and (ii) the establishment of a 

clear exit strategy. 

286. Knowledge management. IFAD supported a number of technical and institutional 

trainings for state coordinators and programme staff to enable them to effectively 

address various issues during the programme implementation. Study tours and 

exposure visits were also undertaken. Moreover, trainings towards knowledge 

management have been undertaken in both states, for example for the creation of 
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programme websites, manuals as well as special pictorial posters for the illiterate 

and participation in radio talks; the last two being particularly successful in 

Chhattisgarh.  

287. Despite these discrete activities, the evaluation feels that there was minimum 

inter-learning and exchange of experiences between the two states, villages and 

NGOs, as well as with other donors or governmental programmes.  

288. Missed partnership opportunities. As mentioned already in the relevance 

chapter, a stronger partnership with key stakeholders at design and 

implementation could have improved the targeting, M&E, output of activities and 

internal coherence of the programme. Although involving other donors or private 

sector was not a specific feature of programme design, IFAD could have attempted 

to bring in other partners, especially when DfID withdrew its participation and 

funding.  

289. IFAD did manage to establish a partnership with ICRISAT and a few similar 

organizations during programme implementation, but it has not been able to forge 

a long-term win-win partnership with these organizations. The same applies to the 

missed opportunity for a stronger partnership with the Asian Development Bank 

and the World Bank, both involved in road development to help improve the 

connectivity of remote tribal regions in Jharkhand. Moreover, the World Bank had a 

rural poverty initiative in the CTDP districts in Chhattisgarh. There has been very 

little, if any, dialogue with FAO.  

290. In both Jharkhand and Chhattisgarh, there is a strong presence of large-scale 

public and private sector corporate entities, who are involved for example in 

industrial development or mineral extraction. This is affecting the traditional 

livelihood systems of tribal communities. Using its international standing and 

credibility, IFAD could have sought opportunities to engage with such institutions 

under their corporate social responsibility policy, to advance the interests of tribal 

communities in programme districts. More generally, engagement with the private 

sector could also have strengthened linkages to banks, markets and in areas of 

marketing, which was a weak aspect of the programme.  

291. Rating. Overall, IFAD’s performance as a partner in the JCTDP is considered as 

moderately satisfactory (4).  
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Key points 

 The IFAD country office staff is committed, well qualified and competent but severely 
over-stretched, given the wide range of topics, geographic area and high number of 
ongoing projects. With respect to the JCTDP, they had to deal with a complex and 
insecure context and high staff turnover. It was difficult for the small IFAD country 
office team to effectively liaise and support the JCTDP at the state level.  

 The quality of IFAD’s self-evaluation system improved over time with the decision to 

undertake direct supervision, and mostly, with the joint review missions. This 
decision was well received by the counterparts. However, some issues remain with 
the uptake of recommendations, repetition of (progress) findings, and the poor 
quality of the RIMS and risk management. 

 IFAD has been successful supporting knowledge management, establishing a good 
basis for the implementation of the PESA act, delivering results in the promotion of 
women’s empowerment and creating awareness of tribal development. 

 Policy dialogue at the national and state levels has been rather limited, which 
restricted the outreach of results. Stronger policy dialogue could possibly have 
contributed towards (i) more coherence with government schemes and policies and 
(ii) the establishment of a clear exit strategy. 

 IFAD has not been able to forge long-term win-win partnerships with organizations, 
donors or the private sector.  

B. Government of India 

292. In this section, the evaluation assessed the role both of the central Government 

and the two state Governments (Jharkhand and Chhattisgarh).  

293. The Ministry of Finance – the co-ordinating Ministry for IFAD in the central 

Government - has played a useful role in maintaining a good dialogue with IFAD 

throughout the implementation of the JCTDP including active participation in 

negotiating the loan/financing agreement of the programme. They have frequently 

attended the wrap-up meetings of supervision/joint review missions, including the 

annual portfolio reviews of IFAD-financed projects in India. 

294. The Ministry of Finance also intervened as needed to ensure that an extension of 

the IFAD loan could be granted in a timely manner, even though in the end 

Chhattisgarh did not wish to extend the project in their state. Moreover, by 

attending IFAD governing body meetings on a selective basis, the Ministry of 

Finance has often raised policy and operational issues with the IFAD Management, 

as and when needed. 

295. At the state level, the establishment of the tribal development societies has played 

an essential role as state level project management units. They did however 

encounter a high staff turnover and other operational challenges already described 

in the previous sections. Nevertheless, these societies exemplified an innovative 

implementation approach with relatively efficient delivery mechanisms. They also 

took the lead in conducting thematic studies and assessments. 

296. The irregular fund flow from the state governments to the programme was an area 

of concern. Timely release of funds, strong policy guidance in procedural 

compliance with the PESA and more consistent human resources would have 

favoured a more solid and stable programme management and implementation, as 

well as more adequate remuneration to the NGOs. The programme could have 

achieved greater coverage and impact if it had been able to leverage finances and 

technical inputs available from various government schemes and/or agencies. 

297. The withdrawal of DfID made the state governments reluctant to carry their 

programmes forward in view of the loan burden it would impose on the states. This 

resulted in differed implementation performance in the two states, which also did 

not take responsibility to fill the funding gap left by DfiD. In this respect, the 

evaluation confirms the PCR findings according to which “The main reason why 
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CTDP could not make similar impacts as compared to JTDP was because the state 

Government of Chhattisgarh declined to accept the two-year extension granted by 

IFAD (at the request of the Ministry of Finance) under the same financial terms and 

conditions (of the central government). The Chief Secretary of Chhattisgarh at that 

time felt that the IFAD loan might prove to be a heavy liability on the state 

government without the grant component promised in the design. The state 

government of Jharkhand took the best advantage of using fully the remaining fund 

during the extension period of two years. For the extended period, Chhattisgarh 

wanted back to back loan terms from the central government, but the Ministry of 

Finance could not approve as the regulations at the time did not permit it”.51  

298. As a result, the Chhattisgarh state Government withdrew all financial and 

operational support. Even if there was no continued collaboration with IFAD, the 

state Government could have considered continuing interventions through 

convergence with existing government programmes as well as supporting the NGOs 

in the project area. This has unfortunately not been realized. 

299. Monitoring and evaluation. The IOE preparatory impact evaluation mission52 

confirmed that baseline surveys, M&E data and some impact assessment reports 

(prepared by the project authorities) are available for both states. The technical 

assessment on the quality of baseline data however revealed that the usability of 

available data for any statistically robust impact evaluation was inadequate.  

300. Moreover, as mentioned earlier, the data collected on JCTDP performance was 

mostly at the output level, with little information on impact. In light of the above, it 

can be commented that the M&E system of the JCTDP had both systemic as well as 

personnel issues. While the frequent absence of personnel during and after the 

project severely limited data collection, the lack of robust management information 

systems (MIS) limited the availability of data and the possibility of data collation. 

The quality of data analysed on the basis of the various M&E documentation also 

reflects on the inadequate experience of the M&E personnel leading these activities.  

301. Quality of project completion reports (PCR). IOE assesses the PCRs against 

four criteria: scope, quality, lessons and candour. The two PCRs prepared by 

Jharkhand and Chhattisgarh are well structured and provide a good overview of the 

two projects. Despite the availability of separate reports, the information provided 

is somewhat repetitive and superficial compared to the documented knowledge in 

the various joint mission reports. Moreover, for some of the important programme 

features little information was documented, for example on gender and 

performance of partners. 

302. The two reports provide quantitative data deriving from end-line surveys and field 

studies, which need to be taken with caution given the limitations in the 

methodology for data collection, as already highlighted in this report. Workshops 

and consultations were organized to share the results of the programme and this 

provided a good opportunity to obtain stakeholders’ views, which were incorporated 

in the PCRs. Both reports contain a section on lessons learned and limitations. 

Finally, the evaluation appreciates the efforts made in the PCRs to recognize and 

underline the shortcoming of the programme in both states. 

303. Audits. IFAD procedures do not specifically require internal audit, however, an 

internal audit (IA) mechanism for the project/PMU has a key role in risk 

management of IFAD projects. In fact, regular auditing of the PMUs, DPIUs and 

GSPECs were undertaken by the appointed auditing agency after a pre-audit 

briefing for the auditors was organized by the IFAD country office. Three types of 

audits were conducted: (i) an internal audit; (ii) a third-party audit conducted by 
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chartered accountants (CA); and (iii) an audit by the Controller and Auditor General 

(CAG).  

304. The CAG-conducted audit was independent and followed its own terms and 

conditions, whereas the CA-conducted audits had the involvement of the Tribal 

Development Societies (TDS). The indicators for the audits were decided in 

consultation with the TDS and the CAs. Internal audits by programme staff also 

formed an important part of the programme. 

305. The internal audit reports submitted did not follow the standard IFAD format and 

lacked thorough project financial statements for each financier and lacked 

information on internal checks and balances. Furthermore, the lack of audit logs, 

official approval for procurement transactions, opening of separate accounts for the 

various committee funds and cash books can feed back to the inadequate and non-

recurring trainings.  

306. Rating. The composite performance of the Government of India is moderately 

satisfactory (4). This reflects a satisfactory performance of the central government 

(i.e. the Ministry of Finance), but only moderately satisfactory performance of the 

state governments. The moderately satisfactory assessment of the state 

government takes into account the major challenges faced by them at the outset of 

JCTDP’s implementation, given they were established as separate states only in the 

year 2000 with their own governments, legislatures, and administrations. They also 

have had to face conflict and violence in some programme districts, which has 

required them to divert attention at times away from development issues to the 

restoration of law and order. 

Key points 

 The central government (i.e., the Ministry of Finance) played a constructive role in 
the design and follow-up of the JCTDP. 

 The state governments played an essential role through the establishment of the 
tribal development societies. These societies exemplified an innovative 

implementation approach with relatively efficient delivery mechanisms. 

 The programme suffered from loss of time and leadership during the formation of 
the new state governments. Furthermore, the irregular fund flow from Chhattisgarh 
and inadequate fund flow from Jharkhand to the programme was an area of concern 
which affected the pace of implementation. 

 The state governments were responsible for arranging the M&E of the programme. 

Several M&E data and some impact assessment reports (prepared by the project 
authorities) are available for both states. The technical assessment on the usability 
of baseline data however revealed that the usability of available data for a 
statistically robust impact evaluation is inadequate. 

 The programme managed to set up an internal audit mechanism for the accounts of 
the GSPEC, DPIU and PMU in both states.  

 

IX. Overall assessment of programme achievement 
307. The rating for overall programme achievement of this impact evaluation is 

moderately satisfactory (4). This rating is a composite assessment of the overall 

programme, based on the individual ratings of seven criteria53 used in the 

evaluation.  

308. According to this evaluation, the weakest performing evaluation criteria of the 

JCTDP are efficiency and sustainability. The programme is considered moderately 

unsatisfactory in these areas. Five criteria (relevance, effectiveness, impact, 

innovation and scaling up, and gender) are assessed as moderately satisfactory. 
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None of the seven evaluation criteria are considered satisfactory or highly 

satisfactory.  

309. It is however interesting to note that the IFAD Management also provided the same 

rating (4, moderately satisfactory) to overall programme achievement, which 

illustrates an overall convergence between IFAD’s independent and self-evaluation 

functions at least as far as the broader results achieved by the JCTDP.  

310. Having said that, the impact evaluation has provided lower ratings to several 

individual evaluation criteria as compared to the IFAD Management, which 

underlines there that are opportunities for further strengthening the candour and 

objectivity in the Fund’s self-evaluation processes. In fact, the average disconnect 

between IOE and ratings by IFAD’s Programme Management Department (PMD) 

across all the evaluation criteria is minus 0.69. The comparison of the evaluation 

ratings provided by IOE and the ratings by the IFAD Management may be seen in 

annex VIII. 

X. Conclusions and recommendations 

A. Conclusions 

311. Storyline. Notwithstanding the impressive growth and development, the country 

still has the largest number of poor people in the world, at around 300 million, who 

live on less than US$1.25 a day on purchasing power parity. This represents 

around 25 per cent of its total population and implies that one in every four Indian 

still struggles to make ends meet. Inequality remains widespread and is therefore a 

major concern to development workers and policy makers. 

312. Against this backdrop, the IFAD Executive Board decided to fund the JCTDP in 

1999, focusing on the development of tribal people and scheduled castes, who 

remain amongst the poorest and most vulnerable segments of the population. They 

manifest low social and economic indicators, including poor literacy, limited tenure 

rights, inadequate access to health, sanitation and water, and low incomes. Their 

livelihoods are under constant threat also by large public and private investors, 

who see the pristine forests and remote rural areas where they live offering 

opportunities for extraction of lucrative minerals and industrial development. 

Moreover, they are widely exposed to climate change and their coping mechanisms 

to internal and external shocks is extremely weak. 

313. Therefore, the decision by IFAD to finance the JCTDP was appropriate, timely and 

consistent with the Fund’s mandate, especially taking into account that the two 

states have high proportions of tribal people and scheduled castes. This decision is 

further supported by the fact that IFAD has developed a well-recognized 

comparative advantage, specialization and track record in supporting tribal 

development in the country, as illustrated by three relatively successful 

predecessor projects with a similar focus (two in Andhra Pradesh and one in 

Orissa), financed before the JCTDP and several others after it. 

314. The programme met some of its objectives by adopting an integrated watershed 

management approach. Also, its attention to women’s empowerment, 

enhancements in paddy production and productivity, and grass-roots institution-

building have been good. However, the programme had a complex design covering 

two states and numerous sub-sector activities and did not have the expected 

impact on incomes, promoting linkages to markets, and convergence with major 

national programmes and policies, which are essential to foster inclusive and 

sustainable rural transformation in the wider sense. Similar findings are also 

documented in the recent project performance evaluation by IOE of the IFAD-

financed Livelihoods Improvement Project in the Himalayas in India.   

315. In sum, on the whole, the JCTDP could have achieved more. Limited results are 

also partly attributable to the challenges faced by two newly established states, 

which were and remain affected by fragility due to on-going left-wing (Naxalite) 
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insurgency movements. IFAD on its part could have also stepped in more 

energetically, especially at the outset of programme, to ensure timely flow of funds 

required for adequate implementation. However, the Fund financed a successor 

programme in 2012 in Jharkhand, which offers a renewed possibility to consolidate 

and build on some of the initial achievements of the JCTDP, at least in one of the 

two states covered by the programme. 

316. The programme objectives were well aligned to Government and IFAD 

policy and strategy, but design was complex constraining outcomes (see 

paragraphs 74-100 and 155). The programme’s objectives were closely aligned 

with relevant Government and IFAD policies and strategies and the needs of the 

poor, such as India’s five-year national development plans and IFAD’s country 

strategies. However, programme design had some inherent weaknesses that 

constrained its final results. For instance, covering two separate states under one 

loan implied that JCTDP was in fact two projects. This created challenges in 

implementation, constraining final outcomes.  

317. Furthermore, the programme components were overly complex including many 

sub-components in diverse sub-sectors, suggesting also that insufficient attention 

was devoted to designing a programme commensurate with the prevailing 

institutional capacities in the two states. This created complications for 

implementation, coordination, monitoring, supervision and evaluation. Limited 

synergies across the range of activities promoted by JCTDP was another factor 

limiting final results. Moreover, programme design did not adequately factor in the 

conflict dimension prevailing in the states and its implications for implementation. 

For example, one of the reasons for the programme’s limited success was the high 

turnover of project directors and other key staff, who found it challenging to work 

in remote rural areas affected by violence - also taking into account the 

unattractive compensation packages they were provided.  

318. There were some successes in meeting programme objectives, but more 

attention to diversification and a sharper targeting would have generated 

enhanced results (see paragraphs 88 and 101-137). With regard to effectiveness, 

the programme had positive results in terms of community mobilization and 

empowerment and microfinance development. It managed to establish land and 

water structures, mobilize self-help groups, arrange on-farm activities and organize 

various types of technical and awareness trainings. It also reached more 

beneficiaries than envisaged at design. At the same time, however, it did not 

succeed in fully achieving its objectives, also because it was not successful in 

promoting diversification of crops and the economic base of the rural poor, and 

because its targeting approach did not adequately distinguish between the different 

types of scheduled tribes and schedules castes in the programme areas.  

319. Programme efficiency was weak, with a rather late start to 

implementation and high management costs (see paragraphs 138-159). The 

programme’s cost per beneficiary and cost per self-help group were low, which is a 

positive factor. However, JCTDP’s efficiency was weak on the whole, largely due 

long lapse between approval and first disbursement, high proportion of costs 

absorbed by project managements, delays in implementation, and untimely flow of 

funds. The latter also resulted in the cancellation of a portion of IFAD’s loan in the 

end. All in all, the impact evaluation concludes that JCTDP relevance and 

effectiveness were moderately satisfactory, whereas its efficiency was moderately 

unsatisfactory. 

320. Some impacts are visible in the treatment group, but the improvements 

are generally relatively small (see paragraphs 164-220). The evaluation 

concludes that the project had positive impact on the target groups, although the 

magnitude of impacts was rather limited. By the end of the project, less people 

within the target group were living under the poverty line (US$1.25), as compared 

to those the project did not support. Similarly, members of the target group have 



 EC 2015/88/W.P.4  ذيللا

81 

higher monthly incomes, and as mentioned earlier, their paddy production and 

productivity also increased. Based on a standard of living index, which is an 

aggregated score of 33 household assets and housing characteristics, the 

evaluation found that ownership of assets at household level is slightly better in the 

treatment group.  

321. On the other hand, the programme did not achieve much in creating linkages in 

support of tribal rights and awareness of key government schemes and relevant 

entitlements. It did also not address their land tenure rights. Using an aggregate 

estimate to capture dietary diversity and frequency of consumption, only marginal 

results are visible in the treatment areas. Nutritional assessment of children under 

the age of 5 does not show much variation between treatment and comparison 

areas. And, in spite of some achievements in grass roots institution building, self-

help groups and other common interest groups were not effectively and sustainably 

linked to the local governance framework. The JCTDP did not also open up 

opportunities for value addition of produce or ensure greater access to input or 

output markets. Taking into account the above and the fact that the improvements 

in the various impact domains is only marginal in the treatment areas as compared 

to the non-treatments areas, the evaluation concludes that the programme was 

only moderately satisfactory in terms of rural poverty impact.  

322. Sustainability is a challenge though prospects are better in Jharkhand 

than in Chhattisgarh (see paragraphs 221-234). First and foremost, the JCTDP 

did not develop an exit strategy, which would have helped clarify the roles and 

responsibilities of different institutions and actors in ensuring the beneficiaries 

would receive the necessary inputs and services after programme completion. 

Operation and maintenance of the important rural infrastructure, land and assets 

developed by the programme is not assured. Many of the village committees 

established under the JCTDP are no longer fully active. While the evaluation found 

that tribal people and others have been empowered at an individual level, 

insufficient attention was devoted to developing collective social capital that would 

enable them to voice their priorities effectively in future decision-making and 

resource allocation processes for development interventions. Limited convergence 

with major national agriculture and rural development programmes operational in 

the two states was also not pursued. The new IFAD-funded programme in 

Jharkhand approved in 2012 provides an opportunity to consolidate some of the 

achievements of the JCTDP and contribute to better sustainability. However, all in 

all, the evaluation concludes that the sustainability of benefit of the JCTDP is 

moderately unsatisfactory. 

323. Programme design included some interesting innovations. 

Notwithstanding the new IFAD-financed programme in Jharkhand, the 

evaluation did not find evidence that IFAD took a proactive approach to 

scaling up (see paragraphs 235-242). The JCTDP promoted some innovations, 

both in the technical and institutional arena. The creation of tribal development 

societies, an autonomous body linked to relevant government departments in both 

states, was entrusted with responsibilities for programme management. While this 

was an interesting idea with the aim of ensuring speedy implementation, these 

societies faced several challenges, including inadequate knowledge and 

understanding of IFAD policies and processes, and lack of continuity in staffing. The 

two societies established at the state level and the district level societies also made 

little effort to learn from each other and exchange experiences. The programme 

promoted some technical innovations, for instance, Chhattisgarh introduced a 

process to extract carbon credit under a Clean Development Mechanism, and other 

initiatives included the use of solar energy and promotion of biogas, but both of 

them had a very limited outreach. In terms of scaling up, IFAD has now funded a 

further similar programme in Jharkhand, but on the whole, the evaluation did not 

find evidence that IFAD took a proactive approach to identifying pathways for 

scaling up some of the positive features of the programme. The impact evaluation 



 EC 2015/88/W.P.4  ذيللا

82 

concludes that moderately satisfactory results have been achieved in the promotion 

of innovation and scaling up. 

324. Women’s empowerment activities achieved positive results, in spite of the 

lack of a coherent gender strategy (see paragraphs 243-267). The programme 

made useful contributions to promoting gender equality and women’s 

empowerment. The evaluation used a women’s empowerment score based on three 

interrelated indicators namely: (i) autonomy and authority in decision-making with 

respect to the financial and intra-household decision-making process; (ii) group 

membership in village-level institutions and leadership; and (iii) comfort in raising 

voice against social and domestic issues. The women empowerment scores are 

better in both states in the treatment areas, as compared to the groups that did 

not receive the programme. Other indicators used in the evaluation also show 

some positive achievements, such as in terms of better incomes among women-

headed households in treatment areas.  

325. At the same time, the programme did not have a gender strategy and insufficient 

attention was paid to training men to sensitize them towards broader issues of 

relationships between men and women, and the transformational role women can 

plan in broader social and economic development activities. More attention could 

have been devoted to easing women’s workloads by providing water for domestic 

use and reduction in the use of fuel wood for cooking. And, despite the 

enhancement of personal savings and income level due to diversification of income-

generating activities, women remain among the poorest and disadvantaged in the 

community. In conclusion, impact in this area has been moderately satisfactory.  

326. IFAD and the Government showed continued commitment to tribal 

development, but could have more energetically addressed some 

bottlenecks emerging during programme implementation (see paragraphs 

268-291). IFAD’s supervision and implementation support and the mid-term review 

were generally of good quality, though it could have more proactively intervened at 

critical times during implementation to address bottlenecks, such as with the flow 

of funds which was hampering implementation. It could have also taken more 

decisive steps to make the necessary adjustments to design, once it was clear the 

DfID grant would not materialize. IFAD could also have made more efforts to 

develop linkages with concerned technical ministries at the central level and 

ensured enhanced attention to policy dialogue and promoting greater convergence 

of the programme. The IFAD country office in New Delhi has committed staff, but 

they are few and stretched to provide timely support to the many operations as 

well as engage in other processes (e.g., policy dialogue, advocacy, partnership 

building, etc.). IFAD organized useful training for programme staff on a number of 

subjects including knowledge management, and organized study tours and 

exposure visits.  

327. The Ministry of Finance took active interest in the JCTDP and stepped in a key 

moments, in line with its overall remit. The state Governments played an essential 

role through the establishment of the Tribal Development Societies. However, the 

programme suffered from loss of time and leadership during the formation of the 

new state governments. Furthermore, the irregular fund flow from Chhattisgarh 

and inadequate fund flow from Jharkhand to the programme was an area of 

concern which affected the pace of implementation. Both IFAD and the Government 

performance is assessed as moderately satisfactory.  

328. Weaknesses in monitoring and evaluation (see paragraphs 10-13, 37-38, 108-

111, 156, 272-283, 299-300). The programme faced several challenges in this 

area. Though baseline surveys were done, their quality was weak. The JCTDP’s 

logical framework was poor and it was not used by programme management as a 

tool to monitor or manage for results. Efforts were made mostly to monitor 

outputs, and less attention was paid to assessing outcomes, and RIMS data was 

also not properly captured or analysed. The competencies and experience of M&E 
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personnel also contributed to limited performance. And, finally, though the 

programme undertook some studies during implementation, the evaluation 

component of the M&E system was not sufficiently used for learning and continuous 

improvement.  

B. Recommendations 

329. The impact evaluation makes four main recommendations, which would serve to 

inform the implementation of the new programme in Jharkhand, as well as other 

IFAD-financed programmes and projects in the country. Many of the below 

recommendations have wider implications for the India country programme and 

beyond.  

330. Design for context (see paragraphs 316-317)54. All project designs should include 

a thorough poverty and institutional analysis, to ensure that objectives and design 

are commensurate with state-level capacities, systems and processes to ensure 

timely delivery and better impact. This will also assist in determining adequate 

targeting approaches which carefully differentiate among diverse poor social 

groups. For projects designed in fragile situations, a fragility analysis should also be 

standard practice of design. Moreover, projects should be exposed to continuous 

adjustments in design taking into account changing context or introduction of any 

pertinent new operational corporate policy in IFAD to ensure their continued 

relevance. This should especially be done for projects that have not yet crossed 

their mid-point in implementation duration. Finally, projects covering two states 

under one loan should no longer be financed, unless there is a clear strategy for 

their integration and cross-fertilisation of lessons and enhanced budgets are 

allocated for supervision and implementation support.  

331. Convergence with government programmes (see paragraphs 321 and 322). It 

is recommended that all projects clarify how they are aligned with key national and 

state-level programmes in the agriculture and rural sectors. This is essential to 

ensure sustainability and can provide an opportunity for scaling up after the 

completion of IFAD-financed operations. The quest for better convergence, 

sustainability and scaling up will also require that projects implemented at the 

state level ensure that concerned technical ministries at the central level participate 

in their design and are involved in an appropriate manner throughout 

implementation. 

332. Sustainability strategy (see paragraphs 322). All IFAD-financed projects should 

be designed in such a way to ensure sustainability of benefits. In this regard, all 

projects in India and elsewhere should include in their financing agreement that an 

exit/sustainability strategy would be developed well before project closure, which 

would be agreed by IFAD and the Government. Such a strategy should clarify the 

roles and responsibilities of national and state governments, IFAD, communities, 

and other relevant partners. The strategy would also clarify how any needed 

recurrent costs would be met, to ensure that operations and maintenance 

especially of public good created during the investment phase are ensured.  

333. Monitoring and evaluation (see paragraphs 328). It is important that all IFAD-

supported projects are designed based on a theory of change to ensure better 

outcomes and facilitate monitoring and evaluation activities. Project should 

undertake baselines surveys as early as possible, and such surveys should include 

a properly selected control/comparison group to facilitate impact evaluations in the 

future. The Strategic Planning and Impact Assessment Division should be involved 

in the design of such surveys, for instance, by having a chance to comment on 

their terms of reference. The terms of reference of a member of supervision 

missions should explicitly include a comprehensive review of M&E systems and 

activities and provide recommendations to improve them, as needed. The project 
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completion report (PCRs) should be prepared in line with IFAD guidelines and the 

quality of the report and ratings of evaluation criteria covered should be exposed to 

a systematic peer review within PMD to ensure their objectivity and consistency 

with the narrative in the PCRs. A representative of the front office of PMD should be 

included in such peer review process. The logical framework should be used more 

proactively as a basis for ongoing monitoring of achievements, and for introducing 

any adjustments for better effectiveness. 
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 Theory of Change of the Programme  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Beneficiary 

empowerment & 

capacity-building 

 

Strenghtening of 

institutions and 

policies 

Livelihood system 

enhancement 

Empowerment  

of tribal 

communities 

Increased productivity  
of land and  

natural 
resources 

Income 
augmentation 

sources outside 
of agriculture 
strengthened, 

especially for the 
landless 

Enhanced quality 
and performance 
of institutions and 

policies 
contributing to 
favourable pro-

poor and pro-tribal 
changes in 

conjunction with 
the programme 

directions 

Improved 
household food 

security and 
nutritional status of 
tribal communities 
of the Programme 

Target Area 

Improved livelihoods 
security of tribal 

communities of the 
Programme Target Area 

Context Interventions needed to effect change Immediate outcome Long-term outcome 

ASSUMPTIONS 
 

Caste &  
tribal groups:  
Overall poverty and low 
quality of life 

Exclusion due to caste, 
gender, culture and 
(geography) backwardness 

No political voice 

Lack of formal institutions 

Institutions are weak:  
 

Government's effort to raise 
the standard of living of the 
programme target area is 
limited  

Previous interventions were 
not sufficiently effective 

Sustainable and 
equitable use of and 

access to natural 

resources 

Impact 

Resilient 
continuation 
of net 
benefits and 
scaling-up 

ASSUMPTIONS 

Project design is relevant to national policies and aligned to 
COSOP objectives 

IFAD targeting the poorest 

Timely and sufficient fund flows  
Security issues (e.g. attacks of the Maoist insurgents)  do not 

disrupt activities 

ASSUMPTIONS 
Well defined  

programme exit strategy  

Elevated social 
capital and 

strengthened role 
of tribal 

communities of 
the Programme 

Target Area 

ASSUMPTIONS 
 

Partners are available to  
co-fund and participate in 
the programme 

 

ASSUMPTIONS 
 

Vulnerable groups (in 
particular women) are 
capable and willing to learn  

Technologies made 
available by the programme 
are customized to the local 
context 

Vulnerable groups are not 
discriminated in accessing 
credit sources 

Traditional knowledge is 
combined with new 
knowledge for the efficient 
management of natural 
resources 

 

ASSUMPTIONS 
 

Overall poverty and low 
quality of life 

Vulnerable and 
underdeveloped rural sector 

Poor access to services and 
markets 

Low income and risk taking 
ability 

Communities rely on NTFPs 
and other natural resources 

Tribal population growth in 
forest / tribal areas 
negatively affect the 
availability of NTFPs and 
other natural resources  

Poor health, literacy, 
nutritional status and social 
and technical services 

ASSUMPTIONS 
 

Tribal groups agree with and 
understand the Panchayats 
Act  

Panchayats Act is actually 
implemented and the 
Ministry of Tribal Affairs is 
functioning 

Low cost participatory 
approaches to capacity 
building and beneficiary 
empowerment 

Relevant local institutions 
liaise effectively 

Target groups and partners 
are willing to set up an 
effective operational system 
and converge the resource 
to the Programme 

 

ASSUMPTIONS 
 

The paternalistic  role of  the 
state is reduced towards 
long-term empowerment of 
the tribal communities  

Enabling environment for 
new policies and sub-
national strategies on tribal 
issues 

 

 

Strengthened 

institutions and 

policies 

 

Improved access to 
(drinking) water, health 

care, nutrition and 
education care services 

 

ASSUMPTIONS 
 

Local communities become 
aware of the economic, 
biological and ecological 
potential associated with 
sustainable and improved 
production and trade of 
NTFPs and other natural 
resources 

Market prices are stable 
 

Enabling environment for 
new policies and sub-
national strategies on natural 
resources management 

 

ASSUMPTIONS 
 

JTCDP is able to leverage 
and collaborate with new 
partners to scale up project 
activities 

Governments and donors 
remain supportive to tribal 
upliftment creating potential 
for scaling up 

  
Knowledge sharing 

Market trends and 
fluctuations do not 
adversely affect the 
economic viability of on and 
off-farm activities 

No excessive exploitation of 
natural resources  

Nature/ 
meteorology does not 
severely disrupt or change 
local farming and food 
security 

 

Improved 

quality of life 

of 

communities 

of the 

Programme 

Target Area 
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 Impact evaluation indicator matrix 

Impact domains Indicator matrix 

Household income and assets 

Standard of living index* based on house type, separate room for cooking, ownership of house, toilet facility, source of lighting, main 

fuel for cooking, source of drinking water and other households assets 

Number of people above and below US$1.25/day  

Percentage of households reporting savings (in SHG and other sources) 

Percentage of households reporting engagement in income-generating activities through SHG/CIG or at individual level  

Percentage of households reporting engagement in primary livelihoods activity (intensification of livelihoods portfolio) 

Percentage of household reporting involvement in various sources of income (diversification of livelihood portfolio)  

Percentage of households reporting access to financial services 

Human and social capital and 

empowerment 

Percentage of women delivered in the last one year reporting institutional deliveries 

Percentage of children of 6-14 years (especially girls) enrolled in schools  

Percentage of households with access to safe source of drinking water (from an hand pump) 

Percentage of respondents having knowledge of key provisions of Atrocities act, Forest Rights Act (2006), MNREGA 

Percentage of respondents reporting participation in gram sabhas in the last one year 

Percentage of women of reporting participation in gram sabhas in last one year 

Percentage of women reporting participation in household decision-making 

Food security and agricultural 

productivity 

Percentage of 0-5 years children malnourished and severely malnourished 

Percentage of households reporting year round availability of food 

Yield of major crops (paddy, tomato, cauliflower, okra, brinjal and potato) 

Annual patterns of household collection, consumptions and sale of non-timber forest produce 

Natural resources, the environment 

and climate change 

Percentage of rural households in the various cropping seasons 

Number of environment protective initiatives 

Institutions and policies 

Number of institutions developed by the programme 

Percentage of household membership of the institutions developed by the programme 

Number of existing institutions strengthened by the programme 

Qualitative assessment of institutional health 

Qualitative assessment of pro-poor and pro-tribal changes made in existing policies in conjunction with the programme directions 

* Standard index used as part of the National Family Health Survey; (http://www.rchiips.org/nfhs).

http://www.rchiips.org/nfhs
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 Jharkhand-Chhattisgarh Tribal Development Programme impact evaluation 
framework  

Criteria Evaluation questions Data/Information sources 

I. IMPACT 

Rural poverty impact   What difference has the project made to beneficiaries? 

 How many people have been affected?  

 

 Impact survey 

Household income and 
assets 

 

 Did the composition and level of household incomes change (more income sources, more 
diversification, higher income)? 

 Has JCTDP increased vulnerable groups’ (in particular women) income-generating 
capacity in targeted areas with respect to non-targeted areas?  

 What has been the programme contribution to the creation of alternative sources of 
income? 

 What changes are apparent in intra-household incomes and assets? 

 Did farm households’ physical assets change (farmland, water, livestock, trees, equipment, 
etc.)? Did other household assets change (houses, bicycles, radios, television sets, 
telephones, etc.)? 

 Did households’ financial assets change (savings, debt, borrowing, insurance)? 

 Were the rural poor able to access financial markets more easily? 

 Did the rural poor have better access to input and output markets? 

 Do the better health and education promoted by the programme allow the rural poor to 
obtain higher incomes and more assets? 

 

 Focus group interviews with 
programme beneficiaries and 
state authorities 

 Impact survey 

 Secondary data 

Human and social capital 
and empowerment 

 

 Did rural people’s organizations and grass-roots institutions change? 

 Are changes in the social cohesion and local self-help capacities of rural communities 
visible? 

 To what extent did the project empower the rural poor vis-à-vis development actors and 
local and national public authorities? 

 Do they play more effective roles in decision-making? 

 Focus group interviews with 
programme beneficiaries and 
state authorities 

 Impact survey 

 Secondary data 
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Criteria Evaluation questions Data/Information sources 

 Were the rural poor empowered to gain better access to the information needed for their 
livelihoods? 

 Did the rural poor gain access to better health and education facilities? 

 To what extent the programme contributed to strengthening the role of community-based 
organizations, inter alia, in planning and executing development activities? 

 Has JCTDP improved knowledge on watershed and crop / livestock / aquaculture 

management? 

 Has JCTDP improved knowledge on tribal rights by vulnerable groups? 

 

Food security and 
agricultural productivity 

 

 What have been the changes in food security and productivity? In particular: 

 What have been the changes in the average agricultural/livestock productivity of the 
programme’s area with respect to another area not involved in the programme?  

 Has JCTDP increased the average value of production as well as average yields per 
hectare of the beneficiaries with respect to non-beneficiaries?  

 Has JCTDP increased on average the percentage of commercialized production of the 
beneficiaries with respect to non-beneficiaries? 

 What have been the changes in nutrition and health conditions?  

 Did children’s nutritional status change (e.g. stunting, wasting, underweight)? 

 Has JCTDP contributed to long-term technological change? Did cropping intensity change? 
Was there an improvement in land productivity and, if so, to what extent? Did the returns to 
labour change? 

 To what extent did the rural poor improve their access to input and output markets that 
could help them enhance their productivity and access to food? 

 Focus group interviews with 
programme beneficiaries and 
state authorities 

 Impact survey 

 Secondary data 

Natural resources and 
environment 

What has been the impact on natural resources and environment? In particular: 

 To what extent the programme contributed to sustainable land, water and forest 
management and conservation? 

 Did the status of the natural resources base change (land, water, forest, pasture, fish 
stocks, etc.)? 

 Did local communities’ access to natural resources change (in general and specifically for 
the poor)? 

 Has the degree of environmental vulnerability changed (e.g. exposure to pollutants, climate 
change effects, volatility in resources, potential natural disasters)? 

 Focus group interviews with 
programme beneficiaries and 
state authorities 

 Impact survey 

 Secondary data 
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Criteria Evaluation questions Data/Information sources 

Institutions and policies   What has been the programme’s contribution to the behavioural changes in local 
authorities and grass roots organizations? 

 Were there any changes in rural financial institutions (e.g. in facilitating access for the rural 
poor)? 

 How did public institutions and service delivery for the rural poor change? 

 What improvements were discernible in local governance, including the capacity and role 
of government departments, NGOs, the private sector, and elected bodies and officials? 

 Were there any changes in national/sectoral policies affecting the rural poor? 

 Did market structures and other institutional factors affecting poor producers’ access to 
markets change? 

 Focus group interviews with 
programme beneficiaries and 
state authorities 

 Impact survey 

 Secondary data 

II. PROGRAMME PERFORMANCE 

A. Relevance  Were the JCTDP objectives realistic and aligned to national agriculture and rural 
development strategies and policies, the COSOP and relevant IFAD sector and subsector 
policies, as well as the needs of the rural poor? Are they still valid? To what extent did the 
project respond to the development needs of the rural poor in the two states? 

 How was the internal coherence of the project in terms of synergies and complementarity 
between objectives, components, activities and inputs as described in the project design 
document and subsequent changes?  

 Was the project design participatory in the sense that it took into consideration the inputs 
and needs of key stakeholders, including the government, executing agencies, co-
financiers and the expected beneficiaries and their grass roots organizations? 

 Was the project design and implementation approach appropriate for achieving the 
project’s objectives, given the context in which the project was implemented? This refers, 
inter alia, to the following dimensions: (i) targeting approach; (ii) working through grass 
roots organizations; (iii) set-up of Tribal Development Societies, PMU and DPUs (District 
Programme Units); and (iv) engagement with service providers (e.g. NGOs) and use of 
traditional knowledge 

 Is the community development approach based on grass roots organizations appropriate 
and relevant for rural poverty reduction in Jharkhand and Chhattisgarh?  

 Did the project benefit from available knowledge (for example, the experience of other 
similar projects in the area or in the country) during its design and implementation? 

 Appraisal Report 

 Supervision, MTR, PCR 

 Self-assessment reports 

 Interviews with IFAD country 
office (ICO), ex TDSs staff, 
government staff at federal, 
state and district level 

 Group discussion and 
interviews with beneficiaries 

 Interviews with IFAD CPM/ICO 
staff 

 Interviews with development 
actors in project area 

 Interviews with grass-roots 
organizations  
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Criteria Evaluation questions Data/Information sources 

 Did the project objectives remain relevant over the period of time required for 
implementation? In the event of significant changes in the project context or in IFAD 
policies, has design been retrofitted? 

 What are the main factors that contributed to a positive or less positive assessment of 
relevance? 

 How coherent was the project in terms of how it fit in with the policies, programmes and 
projects undertaken by the government and other development partners? 

B. Effectiveness  To what extent have the objectives of the project and its components been attained both in 
quantitative and in qualitative terms? 

 Was the project design appropriate for achieving the project’s core objectives? 

 To what extent have project objectives been attained? To what extent has the project 
succeeded in its objectives of: 

 Strengthening existing community organizations and establishing new grass roots 
organizations towards benefitting IFAD's target group; 

 Establishing the basis for successful devolution process; 

 Improving natural resource management; 

 Improving access to social and economic infrastructure by the target group; 

 Improving access to financial services by the target group. 

 What were the facilitating or impeding factors for achievements or under-achievements?  

 What factors in project design and implementation account for the estimated results in 
terms of effectiveness? 

 In particular, what changes in the overall context (e.g. policy framework, political situation, 
institutional set-up, economic shocks, civil unrest, etc.) have affected or are likely to affect 
project implementation and overall results? 

 Appraisal report 

 Supervision, MTR, PCR 

 Self-assessment reports 

 Interviews with ex TDS staff, 
national and state authorities 

 Group discussion with 
beneficiaries 

 Interviews with IFAD CPM/ICO 
staff 

 Interviews with development 
actors in project area 

 Interviews with grass roots 
organizations 

C. Efficiency  How much time did it take for the loan to be effective, and how does it compare with other 
loans in the same country and region? 

 By how much was the original closing date extended, and what were the additional 
administrative costs that were incurred during the extension period?  

 Where the objectives achieved on time? What factors helped or impeded the efficiency in 
implementation progress 

 Appraisal report 

 Supervision reports, MTR, 
PCR 

 Self-assessment reports 

 Interviews with ex TDS staff, 
national and state authorities 
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Criteria Evaluation questions Data/Information sources 

  What are the costs of investments for different types of CDF sub-projects compared to 
national standards (if available)? How is the JCTDP cost of delivering services and results 
(including cost per beneficiary) compared to local, national or regional benchmarks? 

 What were the administrative costs per beneficiary and how do they compare to other 
projects?  

 Is it possible to get an indication on plausible economic rate of return compared to the 
projection at the appraisal stage, based on existing data?  

 What factors help account for project efficiency performance? 

 Group discussion with 
beneficiaries 

 Interviews with IFAD CPM/ICO 
staff 

 Analysis of comparators  

 Interviews with grass roots 
organizations and 
implementing partners 

 IFAD database on 
disbursements and 
programme costs 

III. OTHER PERFORMANCE CRITERIA 

A. Sustainability  Was a specific exit strategy or approach prepared and agreed upon by key partners to 
ensure post-project sustainability? Has this been effective? 

 What are the chances that benefits generated by the project will continue after project 
closure, and what factors militate in favour of or against maintaining benefits?  

 What are the current state of operations and maintenance (O&M) of the community-level 
infrastructure supported under the JCTDP? Did the project lay the ground for sustainable 
O&M for community-level infrastructure after the project closure?   

 Is there a clear indication of government commitment after the project for continuing 
community mobilization and participatory development processes? What are the resources, 
and instruments provided, if any?  

 What are the current roles of activities of the TDS vis-à-vis improving sustainability of 
benefits generated by the project, as well as scaling up the project experience and lessons? 
How are they financed and what is the prospect for the organizational sustainability? 

 Appraisal report 

 Supervision reports, MTR, 
PCR 

 Self-assessment reports 

 Interviews and group 
discussion with beneficiaries  

 Interviews with TDS staff  

 Interviews with government 
staff 

 Interviews with grass roots 
organizations 

 Interviews with IFAD CPM/ICO 
staff 

B. Innovation and scaling up  Did the initiative being evaluated specifically address innovation and scaling up? 

 Did it articulate an explicit strategy and define pathways for scaling up, and was an ultimate 
scale target included? 

 Supervision reports, MTR, 
PCR 

 Self-assessment reports 
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Criteria Evaluation questions Data/Information sources 

 
 Were successfully promoted innovations documented and shared? Were other specific 

activities (e.g. workshops, exchange visits, etc.) undertaken to disseminate the innovative 
experiences? Were efforts related to scaling up assessed and reported upon in the MTR 
and periodic supervision processes? 

 Did the project design build on prior successful experiences and lessons with scaling up?  
How did the innovation originate (e.g. through the beneficiaries, government, IFAD, NGOs, 
research institution, etc.) and was it adapted in any particular way during project/programme 
design? 

 Did the project design documents address what are the potential drivers and constraints that 
will affect the scale-up potential of the project? 

 Did project implementation support the development of relevant drivers (e.g. in terms of 
resources allocation for knowledge management) that are essential for scaling up? 

 Were proactive efforts made to identify and develop strategic partnerships with 
organizations which could potentially be involved in scaling up of successfully piloted 
innovations? 

 Did the project’s M&E system help capture successful innovative activities that have 
potential for scaling up? 

 Are the actions in question truly innovative or are they well-established elsewhere but new to 
the country or project area?  

 Have these innovations been scaled up and, if so, by whom (TDS, Government of India or 
other partners)? If not, what are the realistic prospects that they can and will be scaled up by 
the government, other donors and/or the private sector? 

 Has there been any additional funding/intervention from the government during and/or after 
the project? Has there been any regular annual budgetary allocation to support development 
activities after the project? If there has been, what is the mechanism for approval and flow of 
funds?  

 Has there been any additional funding/interventions from other development partners to 
support TDS and grass-roots organizations (existing and new)?  

 Interviews and group 
discussion with beneficiaries  

 Interviews with ex TDS staff  

 Interviews with government 
staff 

 Interviews with TDS, national 
and states authorities 

 Interviews with IFAD CPM/ICO 
staff 

C. Gender equality and 
women's empowerment 

 Did the initiative contain specific activities for gender equality and women’s empowerment, 
and what was their effect on the rural poor? 

 What has been the impact on gender equality and women’s empowerment? in particular: 

 Appraisal report 

 Supervision reports, MTR, 
PCR 
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Criteria Evaluation questions Data/Information sources 

 has JCTDP facilitated: (i) changes in gender roles and women’s access to income from 
productive activities; (ii) changes in men’s and women’s access to local grass roots 
organizations and to services from public institutions (e.g. health and education);  

(iii) changes in men’s and women’s roles in household food security and nutrition; and 
(iv) men’s and women’s access to basic infrastructure. 

 has JCTDP facilitated access to land by vulnerable groups? 

 What is the relevance of design in terms of gender equality and women’s empowerment? 
This will include assessing the results-framework of COSOPs and projects to assess 
whether IFAD’s corporate objectives on gender are adequately integrated therein. 

 To what extent did the project succeed in promoting gender equality and women's 
empowerment, given the social and cultural context? 

 What were the project activities and approaches that effectively contributed to empowering 
women, if any?     

 Were gender dimensions adequately included in the project’s annual work plans and 
budgets? 

 What percentage of total project resources was invested for gender equality and women’s 
empowerment activities? 

 What was the impact of the project in terms of promoting gender equality and women’s 
empowerment? Among other issues, this would include assessing whether: there are 
changes to household members including women’s workload, women’s health, skills, 
income and nutritional levels; women have greater influence in decision-making; women 
have been empowered to gain better access to resources and assets; there are changes in 
gender relations within the households and communities in the project area; etc. 

 To what extent is the gender-related impact likely to be sustainable after the completion of 
the IFAD-funded project period? 

 To what extent did the project: (i) monitor gender-disaggregated outputs to ensure gender 
equality and women’s empowerment objectives were being met; (ii) adapt project 
implementation as required to better meet gender equality and women’s empowerment 
objectives; (iii) supervision and implementation support address and report on gender 
issues; (iv) engage in policy dialogue to promote changes to government and other partner 
systems and processes that would improve gender equality and women’s empowerment; 
and (iv) systematically analyse, document and disseminate lessons on gender equality and 
women’s empowerment? 

 Self-assessment reports 

 Interviews and group 
discussion with beneficiaries  

 Interviews with TDS staff  

 Interviews with government 
staff 

 Interviews with grass-roots 
organizations 

 Interviews with IFAD CPM/ICO 
staff 
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Criteria Evaluation questions Data/Information sources 

 What were the strengths and weaknesses of the contributions of IFAD and the government, 
respectively, in promoting gender equality and women’s empowerment? 

D. Environment  Did the initiative contain specific adaptation and mitigation activities and what was their 
effect on the livelihoods of the rural poor? 

 Were the approaches presented in the IFAD climate change strategy adequately reflected 
in the initiative being evaluated? 

 For projects/COSOPs, were climate change issues treated as an integral dimension in the 
risk analysis that informed the design? 

 Did the adaptation and mitigation activities ensure the sustainability of rural livelihoods 
within changing climate conditions? If yes, what were the results achieved? Did the budget 
include all costs associated with these activities? 

 Did the initiative help the rural poor to restore the natural resources and environment base 
that (may) have been affected by climate change? 

 Were adequate funds allocated to measures aiming at mitigating the climate change-
related risks identified in the risk analysis? 

 Did the initiative contain activities and resources to capture and disseminate across the 
organization and externally experiences, lessons and innovations on climate change? 

 Provide an analysis of any disaster preparedness measures, for example, in terms of agro-
meteorological warning systems, drought contingency plans, response to flooding, 
weather-indexed risk insurance, etc.? 

 Project documents 

 Focus group discussions 

 Impact survey 

 Interviews with TDS  

 

IV. PERFORMANCE OF PARTNERS 

A. Performance of IFAD  Has IFAD exercised its developmental, project management, and fiduciary responsibilities? 

 Did IFAD mobilize adequate resources (funding, time, technical expertise)? 

 Were specific efforts made to incorporate the lessons and recommendations from previous 
independent evaluations in project design and implementation? 

 Has IFAD made proactive efforts to be engaged in policy dialogue activities at different 
levels in order to ensure, inter alia, the scaling up of pro-poor innovations? 

 Was the design process participatory (with national and local agencies, grass-roots 
organizations) and did it promote ownership by the borrower? 

 Project documents 

 Focus group discussions 

 Impact survey 

 Interviews with TDS 
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Criteria Evaluation questions Data/Information sources 

  Did IFAD adequately integrate comments made by its quality enhancement and quality 
assurance processes? 

 Did IFAD (and the government) take the initiative to suitably modify project design (if 
required) during implementation in response to any major changes in the context, 
especially during the MTR? 

 Was prompt action taken to ensure the timely implementation of recommendations 
stemming from the supervision and implementation support missions, including the MTR? 

 Did IFAD undertake the necessary follow-up to resolve any implementation bottlenecks? 

 Where applicable, what is the role and performance of IFAD’s country presence team 
(including proxy country presence arrangements)? Did IFAD headquarters provide the 
necessary support to its country presence team, for example, in terms of resources, follow-
up and guidance, adequate delegation of authority, and so on? 

 Has IFAD been active in creating an effective partnership and maintaining coordination 
among key partners to ensure the achievement of project objectives, including the scaling 
up of pro-poor innovations? 

Has IFAD, together with the government, contributed to planning an exit strategy? 

 

B. Performance of 
government  

 

 

 Has the government assumed ownership and responsibility for the project? Judging by its 
actions and policies, has the government been fully supportive of project goals? 

 Has adequate staffing and project management been assured? Have appropriate levels of 
counterpart funding been provided on time? 

 Has project management discharged its functions adequately, and has the government 
provided policy guidance to project management staff when required? 

 Did the government ensure suitable coordination of the various departments involved in 
execution? 

 Has auditing been undertaken in a timely manner and have reports been submitted as 
required? 

 Did the government (and IFAD) take the initiative to suitably modify the project design (if 
required) during implementation in response to any major changes in the context? 

 Was prompt action taken to ensure the timely implementation of recommendations from 
supervision and implementation support missions, including the MTR? 

 Project documents 

 Focus group discussions 

 Impact survey 

 Interviews with TDS 
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 Has an effective M&E system been put in place and does it generate information on 
performance and impact which is useful for project managers when they are called upon to 
take critical decisions? 

  Has the government (and IFAD) contributed to planning an exit strategy and/or making 
arrangements for continued funding of certain activities? 

 Have loan covenants and the spirit of the loan agreement been observed? 

 Has the government facilitated the participation of NGOs and civil society where 
appropriate? 

 Have the flow of funds and procurement procedures been suitable for ensuring timely 
implementation? 
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Programme logical framework 

Narrative summary Key performance indicators Means of verification Critical assumptions 

Objective    
Sustainable improvement in food 

and livelihood security and general 
quality of life of several million poor 

people in Southern Bihar and north- 
eastern MP. 

1.1 At least 70% of the beneficiaries report HFS ensured and at least 50% 

report livelihood systems improved by 2010. 
1.2 People outside the programme area report confidence and ability to 

access resources from outside agencies. 
1.3 At least about half of the NGOs/CBOs report improved access to 

development funds and services by 2010. 
1.4 IFAD and other donors have promoted similar initiatives in India and outside by 
2010. 
 
 

Ex-post impact assessment of 

programmes by the 
Government and external 

donors. 
 

Analyses and comparison 

of data on similar rainfed 
areas. 

Not applicable. 

Purpose 
Sustainable and equitable 

approach to ensure household 
food security and to improve the 

livelihood systems and overall 

quality of life of 
356 000 poor people in tribal 

areas in the programme area of 
Bihar and MP. Developed, 

implemented and ready for 
replication. 

1.1 HFS ensured for at least 70% of the programme area HHs and livelihood 

systems improved for at least 50 % of population in programme villages on 
sustainable basis by EOP. 

1.2 At least 70% of the people report confidence and ability to access 

resources from outside agencies. 
1.3 At least two partner organizations have developed and resourced replication 
plans. 
1.4 Over 80% of the poorest HHs report improvement in their HFS situation and 

improved livelihood systems. 
1.5 Over 50% of women report practical benefits and enhanced role in HFS and 

livelihood decision making by EOP. 

Output to purpose review in 

PY 3 and at the end of the 
programme, based on 

external impact assessment 

studies using baseline 
(before and after) and 

comparative (with/without) 
data. 

 
Cumulative findings of 

regular impact assessment 
studies and internal 

monitoring systems. 

Technologies and 

approaches of the 

programme 
effectively adopted 

by GOs, NGOs, and 

other donors. 
 

Wider context of 

agricultural policies 
and service 

provision become 

more appropriate for 
complex, risk-prone 

and diverse rain fed 
areas. 

 
 

Outputs 
1. Empowerment of the tribal 
population, especially women 

and other marginal groups, 
through awareness-raising on 

tribals’ and women’s rights. 

1.1 At least 70 % of the overall tribal population and 80% of the women 
population understand and begin asserting their rights. 

1.2 At least 20% of grouped court cases concerning legal rights of 
individuals/communities successfully completed by PY5. 

Findings of the PRA-based 
surveys. 

The Government of 
MP and the 

Government of Bihar 
eager to comply with 

the spirit of the 

Panchayats Act and 
willing to put it into 

practice. 
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Narrative summary Key performance indicators Means of verification Critical assumptions 

2. Participatory community 

institutions established, operational 
and meeting the needs of poor 

households. 

2.1 At least one SHG established and operational in all NVs by PY 1 and at least 
two by PY 2. 

2.2 75 % of SHGs have functioning savings and credit scheme within one year of 
establishment. 

2.2 At least 50% of gram sabhas and GSPECs formed and recognized by PY 1 
and 95% by PY 2. 

2.3 All NVs have at least one trained animators in key programme areas (at least 
50% women) 

within one year of joining programme and two by the end of PY 2. 
2.4 At least 50% of all Executive Committees' members and 60% of Users’ 
Groups and SHGs consist of women, marginal and landless farmers and 

PTGs. 
2.5 At least six strong users’ groups, with at least 60% membership of 

women/landless/marginal farmers, work in MWS continuously for a minimum of 
two years after four years of village phasing. 

2.6 At least 25% of SHG avail themselves of formal financial services after four 
years' of entry. 
2.7 Dependence of target group on informal lending sector reduced by 20% after 
two years and by 40% in the next two years. 
2.8 At least 15% of concerned gram sabha Executive Committees and 20% 

of beneficiary groups have established independent linkages with 
government schemes. 

Records kept by the groups. 

Regular documents/reports 

available for verification at 
PMUs, DPIUs, NGOs, 

WSAs, gram sabhas. 

Donors consultants missions, 
the Government, state 

governments visit reports/ 
documents. 

Meeting registers and 
records at various levels in 

the programme. 

Studies and assessment 
reports within and outside 

the programme. 

Accounts and audit reports. 

Serious droughts 

and/or other natural 

disasters do not 

severely disrupt or 
change local farming, 

food security and 

livelihood systems. 

 
Market trends and 

fluctuations do not 
adversely affect 

economic viability of on 

and off-farm activities. 

 
Recruit, train and 
retain staff for 

sufficiently long period. 

3. Participatory planning system for 

natural resource management 
evolved and implemented. 

3.1 Participatory planning manual in place and stakeholders trained by the end of 
PM 6. 
3.2 Micro plans for 25% of the natural villages completed by PM 12 and 95% of 
natural villages (NVs) by the end of PM 24. 

GSPEC records. 

Regular reports available for 
verification at PMUs, DPIUs, 
NGOs, WSAs, gram sabhas. 

 

4. Appropriate farming system 

technologies identified, 
developed and adapted, tested 

with poor farmers, and made 
widely available. 

4.1 Over 30% of treatable areas of watershed treated for L&WM and the 

same amount of cultivable area with improved moisture status in Kharif 
season and 10% in Rabi season within three years of village entry. 

4.2 Over 20% of the gross cropped area of programme villages under improved 
cropping systems within four years of entry. 

4.3 Over 55% of programme villages have functional CFM Executive 
Committees successfully implementing a micro plan after two and a half years 

from establishment of the Committee. 

4.4 Over 30% of households report improved productivity of livestock and fish 
rearing  

within three years of village entry. 
4.5 Over 30% of CFM villages and 45% of PTG villages have other non-

timber forest produce (NTFP) related income-generating activities. 
4.6 All programme staff and staff of facilitating NGOs have received 

appropriate technical training within one year of programme entry and all 

technical manuals and guidelines are completed during by PY 1. 
4.7 Specific indicators for specific farming system activities developed in all NVs 
by the end of Year One of village entry. 

Regular progress report; 

Interim impact assessment 
reports; and Supervision 
reports, etc. 

 



 

 

9
9
 

ل
الذي

 -
 

ق 
ح
المل

ا
رابع

ل
 

E
C
 2

0
1
5
/8

8
/W

.P
.4

 

Narrative summary Key performance indicators Means of verification Critical assumptions 

5. Tribal rights on natural resources 

such as land, forest, water, minor 
minerals, recognized and promoted. 

5.1 Tribals report increase in actual ownership and management of their land. 

5.2 Improved access to natural resources including NTFPs by the end of the 
programme period. 

PRA-based findings. 

Interim impact assessment 
reports. 

 

6. Complementary income-
generating, expenditure saving 

and viable microenterprise, 
benefiting especially the “losers”, 

PTGs and women, in forest, farm 
and off-farm sectors, promoted 

and implemented in programme 

villages. 

6.1 At least half of the “loser” households in programme villages establish MEs 
with assistance from the programme by PY3. 

6.2 At least 60 % of the new entrepreneurs are women or from PTGs. 
6.3 Overall employment opportunities increased by 20% by Year Three and 30% 
by Year Five. 
6.4 Conspicuous consumption reduced by at least 20% by Year Three and 40% 
by Year Five. 

Regular progress reports 
with separate aggregation 

by gender, PTGs, and 

target group (such as 
losers). 

Interim impact assessment 
reports. 

Government policies 
and legal 

environment continue 
to remain supportive. 

Outside stakeholders 
such as banks, GOs 

and NGOs willing and 

able to work with the 
programme. 

7. Improved access to drinking 
water, health care and nutrition 
education services ensured. 

7.1 Provision of rural water supply through repair of existing systems and/or 
construction of new facilities in about 30% of programme villages and 
establishment of O&M committee. 

7.2 60% of concerned villages served by mobile health care facilities three 

years after block entry. 
7.3 Improvement of about 60 km of access tracks and 110 causeways. 

Regular progress reports. 

Interim impact assessment 
reports. 

Working 
relationships 
among SHGs, 

gram sabhas, 

WSAs, NGOs, 
DPIUs, 

PMUs/TDS. 

8. Programme learning system 
developed and operational. 

8.1. M & E and learning systems documented and established. 
8.2 Meaningful lessons learned disseminated to at least 50% of the communities. 

8.3 Learning incorporated in programme strategies and activities. 

Regular reports available for 
verification at various levels 

of programme management. 

 

9. Effective programme 
management system 

established and operational 

9.1 Organograms, manuals, and delegation of authority, financial powers 
and policies and procedures prepared and implemented. 

9.2 Annual reviews of above (e.g., recruitment, pay and service conditions, 
training, etc.) take place regularly, and necessary changes incorporated. 

9.3 Quarterly progress of activities and processes reviewed at various levels. 
 
 

Regular documents/reports 

available for verification at 
various levels of programme 

management. 

 

Activities 

1.1 Study on the tribal and gender rights completed and packaged into appropriate communication materials. 

1.2 Legal awareness programme conducted in all villages. 
1.3 Legal defence fund established and made use of for defending the rights of tribal population. 

  

2.1 Review PPs of other projects through field visits and workshops. 

2.2 Design and test system for microplanning based on PRA and other techniques; implement, evaluate and revise, as 
necessary. 

2.3 Train villagers, staff and other stakeholders in use of PPs. 
2.4 Implement system in all project villages. 

2.5 Review system and revise as necessary. 
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Narrative summary Key performance indicators Means of verification Critical assumptions 

3.1 Training and exposure visits for NGOs in participatory community development planned and implemented. 

3.2 Criteria for selection of NVs agreed and NVs selected. 
3.3 Rapport with communities established by NGO field workers and entry point activities, including savings negotiated and 
implemented. 

  

3.4 Women and men animators identified, selected and trained.  
 

 
3.5 Frequent meetings with communities held, including men and women separately, SHGs formed, training needs of 
the villagers identified and training programmes on group management implemented. 

3.6 Awareness-building programme in NVs implemented and resulting in gram sabhas formed and recognized and large 
cluster associations for WS management formed and operational. 
3.7 Complex WS schemes planned and implemented through gram sabha associations. 

3.8 Support to community institutions in training and capacity-building including finance and audit continued. 
3.9 Community institutions are encouraged; identify and cope with development constraints without outside assistance. 
3.10 Linked to external institutions, including banks, facilitated. 

3.11 Strategies for sustainability of community institutions evolved and implemented. 

  

4.1 Issue-focused PRAs on overall relevant aspects of farming systems (crops, livestock, fish, forests, watershed 
development, irrigation) conducted. 

4.2 Appropriate technologies identified, procured, tested and evaluated with poor farmers. 
4.3 Farmer-preferred technologies promoted widely. 

4.4 Exposure visits and training on key technologies provided for selected farmers. 

  

5.1 Develop an understanding of current tribal practices and interpretation of customary laws and document them 
with tribal participation with support of an anthropologist. 

5.2 Develop understanding of national and state level legal situation with regard to tribal rights over natural resources. 
5.3 Develop an appropriate strategy for tribal communities to assert and realise their rights over natural resources. 

  

6.1 Participative review of opportunities and constraints of existing situation in the area (e.g., village markets). 

6.2 Identify, recognize and prioritize microenterprises by the villagers, especially for the landless and women. 
6.3 Provide training, exposure visits, consultancy, financial services and market and other linkages. 
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Glossary 

Panchayat Raj – a decentralized rural governance system, composed of various 

statuary Panchayat raj institutions, formed under the Panchayat raj act and the 

Panchayats (Extension to the Scheduled Areas) Act (PESA) of the Indian Constitution. 

Gram panchayat – Grass-roots level institution of rural self-government, responsible 

for managing village affairs with statutory powers.  

Gram Sabha – Village decision-making assembly composed of every adult member to 

help assert themselves in the statutory Panchayat. To be provided with statutory 

recognition. Also central assembly for planning, coordination and monitoring of 

programme activities at village level and approving of village plans. 

Gram Sabha Project Executive Committee (GSPEC) – elected by the Gram Sabha in 

each village. They play an important role in the execution of project activities, by 

preparing and consolidating village wide plans and financial plans, among which the 

Gram Sabha Natural Resource Management and Livelihood Plan (GSRMP). Receives 

funds from DPIU for the various committees holding funds. 

Tribal Development Society (TDS) – has overall responsibility for implementation of 

the project. The TDS of Jharkhand operates within the overall framework of the Welfare 

Department of the state, while the TDS of Chhattisgarh operates within the overall 

framework of the Tribal Development Department. The TDS receives policy guidance 

from a state programme coordination committee. The board of the TDSs comprises 

representatives of both governments and representatives of beneficiaries and facilitating 

NGOs. 

Project managament unit (PMU) – located within the TDS and headed by a State 

Programme Director. Responsible for monitoring performance of project activities and 

their progress towards targets. Receives guidance from district programme coordination 

committees that will be established in each district, composed of representatives from 

DPIU, NGOs, banks and line departments. 

District project implementation unit (DPIU) – implements the project in selected 

blocks by undertaking and supervising project activities of all partners; committees at 

the Gram Sabha level, resource and faciltating NGOs, SHGs as well as contracted village 

animators, health workers. 

Community Forestry Management Committee (CFMC) – responsible for micro-

planning and implementation of forest related activities, expenditures of FFS and 

community forest management fund. 

Village Credit Committee – manages the community-based financial services 

mechanism (village credit fund) to support productive activities (SHGs, 

livestock/fisheries activities and other IGA). Has representation of the different SHGs 

Watershed Committee – responsible for overseeing implementation of activities under 

the land and water development sub-component and corresponding  

land & water management fund. 

 

Self-help group (SHG) – are key micro-finance institutions at village level, formed by 

10-20 informally self-selected members, who stay together because they are linked by 

some form of affinity (e.g. village, tribal ties, similar livelihoods, etc.) ensuring 

sustainability and trust. 
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Turnover of programme directors 

 

 

 

 

 

 

 

 

 

 

 

 

 

Chhattisgarh Jharkhand 

Name Name 

Shri B.M.S. Rathore (IFS) Shri V. kispota 

Shri S.L. Yadav (SRS) Shri M. Sinha 

Shri Anil Kumar Rai (IFS) Sri P. Oraon 

Shri S.K. Behar (IAS) Shri D. Singh 

Ms. Shahla Nigar (IAS) Sri H.S. Gupta 

Shri P.C. Pandey (IFS)  

Shri Manoj Kumar Pingua (IAS)  

Shri S.K. Singh (IFS)  

Shri L.K.Gupta (SRS)  

Shri B.S.Anant (IAS)  
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Tables from the impact survey  

PSM tables-using Kernel matching 

  Jharkhand Chhattisgarh 

  Treatment mean Comparison mean Difference/ATET  T-stat Treatment mean Comparison mean Difference/ATET  T-stat 

Households aware about Forest Rights Act (2006) (Yes=1, No=0) 

Scheduled tribe (matched) 0.41 0.39 .02 2.27** 0.44 0.43 0 .0003 

Scheduled tribe (unmatched) 0.38 0.36 .02 2.02** 0.44 0.43 .01 .02 

Overall (matched) 0.40 0.38 .02 1.91** 0.45 0.43 .02 .05 

Overall (unmatched) 0.38 0.35 .03 2.18** 0.44 0.44 0 .01 

Households aware about scheduled caste/scheduled tribe Act (Yes=1, No=0) 

Scheduled tribe (matched) 0.38 0.37 .02 1.62* 0.34 0.37 -.03 -2.62*** 

Scheduled tribe (unmatched) 0.34 0.31 .04 1.82** 0.33 0.38 -.05 -2.95*** 

Overall (matched) 0.37 0.36 .01 1.09 0.35 0.38 -.03 -2.53*** 

Overall (unmatched) 0.34 0.32 .02 1.73** 0.35 0.38 -.04 -2.61** 

Households aware about MNREGA (Yes=1, No=0) 

Scheduled tribe (matched) 0.75 0.74 .01 0.081 0.81 0.80 .01 .105 

Scheduled tribe (unmatched) 0.73 0.70 .03 .177 0.80 0.78 .02 .662 

Overall (matched) 0.76 0.76 0 .002 0.80 0.79 .01 .801 

Overall (unmatched) 0.73 0.71 .02 .183 0.79 0.79 0 .395 

ATET – Average treatment effect on the treated (for matched data) – Kernel matching. 

Note: level of significance ***p<0.01, **p<0.05,* p<0.1. 
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  Jharkhand Chhattisgarh 

  Treatment mean Comparison mean Difference/ATET  T-stat Treatment mean Comparison mean Difference/ATET  T-stat 

Women having their own savings (Yes=1, No=0) 

Scheduled tribe (matched) 0.55 0.50 .05 1.78** 0.56 0.56 0 .066 

Scheduled tribe (unmatched) 0.56 0.50 .06 1.80** 0.58 0.57 .01 .042 

Overall (matched) 0.56 0.51 .05 1.71** 0.58 0.58 0 .005 

Overall (unmatched) 0.56 0.51 .05 1.76** 0.58 0.58 0 .007 

ATET – Average treatment effect on the treated (for matched data) – Kernel matching. 

Note: level of significance ***p<0.01, **p<0.05,* p<0.1. 
 

  Jharkhand Chhattisgarh 

  Treatment mean Comparison mean Difference/ATET  T-stat Treatment mean Comparison mean Difference/ATET  T-stat 

Women using their savings independently (Yes=1, No=0) 

Scheduled tribe (matched) 0.44 0.41 .03 1.1 0.45 0.47 -.02 1.04 

Scheduled tribe (unmatched) 0.44 0.40 .04 1.28* 0.46 0.48 -.02 0.98 

Overall (matched) 0.44 0.40 .04 1.29* 0.46 0.48 -.02 1.09 

Overall (unmatched) 0.44 0.40 .04 1.32* 0.46 0.48 -.02 1.02 

ATET – Average treatment effect on the treated (for matched data) – Kernel matching. 

Note: level of significance ***p<0.01, **p<0.05,* p<0.1. 
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Rating comparisona 

Criteria IFAD-PMD rating Evaluation rating Rating disconnect 

Project performance     

Relevance 5 4 -1 

Effectiveness 4 4 0 

Efficiency 4 3 -1 

Project performance 
b
 4.3 3.7 -.0.6 

Rural poverty impact     

Household income and assets 4 5 +1 

Human and social capital and empowerment 5 4 -1 

Food security and agricultural productivity 4 3 -1 

Natural resources, environment and climate change 5 3 -2 

Institutions and policies 4 3 -1 

Rural poverty impact
c
 4 4 0 

Other performance criteria     

Sustainability 4 3 -1 

Innovation and scaling up 4 4 0 

Gender equality and women’s empowerment 5 4 -1 

Overall project achievement 
d
 4 4 0 

    

Performance of partners 
e
    

IFAD 5 4 -1 

Government 4 4 0 

Average net disconnect   -0.69 

a Rating scale: 1 = highly unsatisfactory; 2 = unsatisfactory; 3 = moderately unsatisfactory;  4 = moderately satisfactory;  5 = 

satisfactory; 6 = highly satisfactory. 
b Arithmetic average of ratings for relevance, effectiveness and efficiency. 
c
 This is not an average of ratings of individual impact domains. 

d 
This is not an average of ratings of individual evaluation criteria but an overarching assessment of the project, drawing upon 

the rating for relevance, effectiveness, efficiency, rural poverty impact, sustainability, innovation and scaling up, and gender. 
e
 The rating for partners’ performance is not a component of the overall project achievement rating. 

 

Ratings of the project completion report document 

Ratings of the PCR 
document quality PMD ratings IOE ratings Disconnect 

Scope 6 4 -2 

Quality 5 4 -1 

Lessons 5 4 -1 

Candour 5 5 0 
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Definition of the evaluation criteria used by IOE 

Criteria Definition
a
 

Project performance  

Relevance The extent to which the objectives of a development intervention are consistent with 
beneficiaries’ requirements, country needs, institutional priorities and partner and donor 
policies. It also entails an assessment of project design in achieving its objectives. 

Effectiveness The extent to which the development intervention’s objectives were achieved, or are 
expected to be achieved, taking into account their relative importance. 

Efficiency A measure of how economically resources/inputs (funds, expertise, time, etc.) are 
converted into results. 

Rural poverty impact
b
 

Impact is defined as the changes that have occurred or are expected to occur in the lives 
of the rural poor (whether positive or negative, direct or indirect, intended or unintended) 
as a result of development interventions.  

Household income and assets Household income provides a means of assessing the flow of economic benefits accruing 
to an individual or group, whereas assets relate to a stock of accumulated items of 
economic value. 

Human and social capital and 
empowerment 

Human and social capital and empowerment include an assessment of the changes that 
have occurred in the empowerment of individuals, the quality of grass-roots organizations 
and institutions, and the poor’s individual and collective capacity. 

Food security and agricultural 
productivity 

Changes in food security relate to availability, access to food and stability of access, 
whereas changes in agricultural productivity are measured in terms of yields. 

Natural resources, the 
environment and climate change 

The focus on natural resources and the environment involves assessing the extent to 
which a project contributes to changes in the protection, rehabilitation or depletion of 
natural resources and the environment as well as in mitigating the negative impact of 
climate change or promoting adaptation measures. 

Institutions and policies The criterion relating to institutions and policies is designed to assess changes in the 
quality and performance of institutions, policies and the regulatory framework that 
influence the lives of the poor. 

Other performance criteria 
 

Sustainability 

 

The likely continuation of net benefits from a development intervention beyond the phase 
of external funding support. It also includes an assessment of the likelihood that actual 
and anticipated results will be resilient to risks beyond the project’s life.  

Innovation and scaling up The extent to which IFAD development interventions have: (i) introduced innovative 
approaches to rural poverty reduction; and (ii) the extent to which these interventions have 
been (or are likely to be) replicated and scaled up by government authorities, donor 
organizations, the private sector and others agencies. 

Gender equality and women’s 
empowerment 

The criterion assesses the efforts made to promote gender equality and women’s 
empowerment in the design, implementation, supervision and implementation support, 
and evaluation of IFAD-assisted projects. 

Overall project achievement This provides an overarching assessment of the project, drawing upon the analysis made 
under the various evaluation criteria cited above. 

Performance of partners 

IFAD 

Government  

This criterion assesses the contribution of partners to project design, execution, 
monitoring and reporting, supervision and implementation support, and evaluation. It also 
assesses the performance of individual partners against their expected role and 
responsibilities in the project life cycle.  

a These definitions have been taken from the Organisation for Economic Co-operation and Development/Development Assistance 

Committee Glossary of Key Terms in Evaluation and Results-Based Management and from the IFAD Evaluation Manual (2009). 
b 

The IFAD Evaluation Manual also deals with the ‘lack of intervention’, that is, no specific intervention may have been foreseen or 

intended with respect to one or more of the five impact domains. In spite of this, if positive or negative changes are detected and 
can be attributed in whole or in part to the project, a rating should be assigned to the particular impact domain. On the other hand, if 
no changes are detected and no intervention was foreseen or intended, then no rating (or the mention ‘not applicable’) is assigned.
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List of key persons met 

Mr S.K. Samantaray, Under Secretary at the Department of Economic Affairs, Ministry of 

Finance. 

Mr Adarsh Kishore, former Additional Secretary at the Department of Economic Affairs, 

Ministry of Finance. 

Mr Ashok Chawla, former Additional Secretary at the Department of Economic Affairs, 

Ministry of Finance. 

Mr Venu Rajamony, former Joint Secretary, Ministry of Finance. 

Mr Bhaskar Dasgupta, Director (Multilateral Institutions) at the Department of Economic 

Affairs, Ministry of Finance. 

Ms Kavita Prasad, former Director (Multilateral Institutions) at the Department of 

Economic Affairs, Ministry of Finance. 

Mr B.M.S. Rathore, Joint Secretary, Ministry of Environment and Forests. 

Dr N. Hangloo, Additional Private Secretary to Minister of Tribal Affairs, Ministry of Tribal 

Affairs. 

Dr S. Karuna Raju, Additional Private Secretary to Minister of Tribal Affairs, Ministry of 

Tribal Affairs. 

Mr Gautam Buddha Mukherji, Secretary, Ministry of Tribal Affairs. 

Mr Ashok Pai, Joint Secretary, Ministry of Tribal Affairs. 

Mr Manoj Kumar Pingua, Joint Secretary, Ministry of Tribal Affairs. 

Mr G.B. Murkejee, former Secretary, Ministry of Tribal Affairs.  

Mr Harish Kumar Varma, Senior Project Officer (Natural Resources and Agriculture) at 

the Indian Resident Mission of the Asian Development Bank. 

Mr Raghavendra Naduvinamani, Associate Project Analyst at the Indian Resident Mission 

of the Asian Development Bank. 

Mr Arnab Bandyopadhyay, Programme Officer at the World Bank. 

Mr Alam, Managing Director, The Agricultural Finance Corporation of India, Mumbai. 

Mr Shyam Khadka, former IFAD Country Programme Manager. 

Mr Mattia Prayer Galletti, former IFAD Country Programme Manager.Ms Meera Misha,    

IFAD Country Coordinator at the International Country Office in India. 

Mr Vincent Darlong, IFAD Country Programme Officer at the International Country Office 

in India. 

Mr Sriram Sankara Subramaniam, Assistant Programme Officer at the International 

Country Office in India. 
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Mr D.K. Srivastava, Principal Chief Conservator (PCC) of Forests within the Forest and 

Environment Department in Ranchi, Jharkhand. 

Mr Rajeev L. Bakshi, Divisional Forest Officer (DFO) within the Forest and Environment 

Department in Ranchi, Jharkhand. 

Dr Hari Shanker Gupta, Current Programme Director at the Jharkhand Tribal 

Development Society (JTDS). 

Mr Manoj Sinha, Additional Programme Director at the Jharkhand Tribal Development 

Society (JTDS). 

Mr Vinod Kisphota, former State Programme Director at the Jharkhand Tribal 

Development Society (JTDS). 

Mr Prakash Oraon, former State Programme Director at the Jharkhand Tribal 

Development Society (JTDS). 

Mr Dipak Singh, Chief Conservator of Forest (and former Special Secretary at the Tribal 

Welfare Department and former Programme Director at JTDS).  

Mr Debajyoti Kundu, Convergence Manager at the Jharkhand Tribal Development Society 

(JTDS). 

Mr Atonu Sen, District Project Manager at the Jharkhand Tribal Development Society 

(JTDS). 

Ms Sanchita Mukhopadhyay, Planning and Monitoring Officer at the Jharkhand Tribal 

Development Society (JTDS).  

Mr D.N. Tewari, former Head of the Chhattisgarh Planning Board. 

Mr. Anupam Trivedi, Deputy State Programme Director, Chhattisgarh Tribal Development 

Society (CTDS). 

Mr. K. Murugan, Secretary, Scheduled Tribe/Scheduled Caste Development Department, 

Chhattisgarh.  

Mr. P.C.Pandey, IFS, Former Sate Programme Director, Chhattisgarh Tribal Development 

Society (CTDS). 

Mr. Maihram Mahto, Director, Mahila Jagriti Samiti (MJS). 

Mr. Pranay Kumar, Nodal Officer, The Consultant for Rural Area Development Linked 

Economy (CRADLE). 

Mr. Subhash Kumar, Nodal Officer, Sramik Vidyapeeth (SVP). 

Mr. S. Bhushan, Nodal Officer, Jan Jagran Kendra (JJK). 

Mr Surendra, Mahila Jagriti Samiti, NGO 
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