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 عام عرض
لبرنامج القطري الذي يجريه مكتب التقييم المستقل التابع للصندوق في جمهورية تنزانيا الثاني ل تقييمالإنه  -1

ثر حافظة البرامج والمشاريع التي وأ( أداء 0المتحدة. ويتناول هذا التقييم ثالث ركائز في البرنامج القطري: )
تجري في البالد:  التي زراعيةالغير نشطة ( أداء ونتائج األ6مة من الصندوق؛ )تدعمها القروض المقد

دارة المعرفة، وبناء الشراكات بما في ذلك األنشطة الممّولة من المنح؛ و) ( مالءمة 3حوار السياسات، وا 
، بما في ذلك األهداف االستراتيجية، 6112و 6113وفعالية برامج الفرص االستراتيجية القطرية في العامين 

 .على السواء هج االستهداف والبرنامج القطري، ون  والتركيز على القطاعات الفرعية

في ما يتعلق بحافظة القروض، أجرى التقييم الحالي للبرنامج القطري تقييمًا لخمس عمليات جارية: شّكلت  -2
في نهج على نطاق القطاع الزراعي )برنامج تنمية القطاع الزراعي( من  من هذه القروض مساهمات   ثالثة  

دعم برنامج : هماو  "ين"تقليدي ينامجنبر الباقيان الموحد للقطاع ، فيما مّول القرضان خالل طريقة التمويل 
البنى التحتية التسويقية، والقيمة المضافة وبرنامج دعم ، المشاريع الريفية الصغرى، والصغيرة والمتوسطة

والتمويل الريفي. وقد استعرض تقييم البرنامج القطري الوثائق لتقييم مدى مالءمة إعداد اقتراح لتقديم قرض 
لمزارعين مستقلين من أصحاب الحيازات الصغيرة )برنامج تنمية المزارعين المستقلين للسكر والمجتمع 

الوًة على ذلك، استعرض هذا التقييم للبرنامج القطري عمليات تقييم سابقة أجراها المحلي في باغامويا(. وع
 ، بما في ذلك تقييم لثالثة مشاريع وتقييم مواضيعي. 6102-6112  مكتب التقييم المستقل في الفترة

 

يانات والتثليث مصادر متعددة للمعلومات والبيم للبرنامج القطري من تحليل تتأتى األدلة التي تدعم هذا التقيو  -3
أفريقيا ( وثيقة تقييم ذاتي أعّدتها شعبة 6( استعراضًا مكتبيًا كاماًل للوثائق المتوفرة؛ )0بينها. وهذا يشمل: )

مع أصحاب الشأن الرئيسيين ( مقابالت مستقلة 3الشرقية والجنوبية في الصندوق بالتعاون مع الحكومة؛ )
أساسيين )ممثلي الصندوق والحكومة ومنظمات دولية ناشطة في البالد، ومظمات غير  مقدمي معلوماتو 

تحليل بيانات ثانوية من  (2حكومية، ومنظمات المجتمع المدني، ومؤسسات بحوث وشركات خاصة(؛ )
( زيارات ميدانية ومقابالت مع مستفيدين 2مسوحات بالعينات متاحة في برنامج تنمية القطاع الزراعي؛ و)

 محليين. مقّدمي معلوماتو 

مليون  321تنزانيا المتحدة بلغت قيمتها قرضًا لجمهورية  02، على تقديم 0721وافق الصندوق، منذ عام  -4
مليون دوالر أمريكي(. وتمثل  227في المائة من إجمالي تكاليف الحافظة المقدرة بمبلغ  21دوالر أمريكي )

انية األكبر في الصندوق في أفريقيا الشرقية والجنوبية بعد جمهورية تنزانيا المتحدة حافظة اإلقراض الث
)أو  مليون دوالر أمريكي للمشاريع الممّولة من الصندوق 26 مبلغب التمويل في الحكومة شاركتإثيوبيا. وقد 

في المائة من إجمالي تكاليف الحافظة(. وأّما التكاليف الباقية فقد شارك في تمويلها كّل من مصرف  7.2
(، والبنك الدولي، وحكومة بلجيكا وحكومة التنم . إضافًة إلى القروض، وافق آيرلنداية األفريقي )تمويل مواز 

منحة، معظمها في إطار النافذة العالمية/اإلقليمية، دعمًا ألنشطة تجري في البالد.  32الصندوق أيضًا على 
القطري  ، وانتدب مدير برنامجه6113ق مبادرة وجود قطرية نموذجية في أواخر عام كذلك، أطلق الصندو 

ق في و مسؤول أيضًا عن البرنامج القطري الذي ينّفذه الصندالوهو  6102المدير القطري عام ، و 6111عام 
 رواندا.
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. كما بالنسبة إلى بلدان أخرى في الجماعة األفريقية الشرقية، شهد االقتصاد في جمهورية السياق القطري -5
في المائة من مجموع الناتج القومي  2.7بما معدله  6106-6112خالل الفترة  نموًا سريعاً تنزانيا المتحدة 

في المائة فقط. وبفعل ناتج قومي إجمالي  2.6اإلجمالي، رغم أن نمو الناتج القومي اإلجمالي الزراعي بلغ 
نخفض الدخل. (، ت صنَّف جمهورية تنزانيا المتحدة كبلد م6103كي )يدوالر أمر  272للفرد الواحد مقّدر بمبلغ 

في المائة في المناطق  31.2في المائة ) 32.2بشكل طفيف من  البّر الرئيسيفي  تراجع معدل الفقروقد 
. وفي زنزيبار، 6100/6106في المناطق الريفية( في الفترة  33.3في المائة ) 61.6إلى  6111الريفية( عام 
لى  6112-6112في المناطق الريفية( في الفترة  22.2في المائة ) 27تراجع من   21.2في المائة ) 22.2وا 

فاإلنتاجية الزراعية منخفضة بفعل االستخدام المحدود لمدخالت محسنة . 6101في المناطق الريفية( عام 
ن )وال سيما ضم أهميةً  تصدير الحبوب ازدادوللمكننة. غير أن البالد حققت فائضًا في إنتاج الحبوب، كما 

بمجموعة  المستثمرة بالكامل، تتمتع البالدالبالد الزراعية غير  . وعالوًة على إمكانياتإقليم أفريقيا الشرقية(
واسعة من الموارد الحيوانية غير المستخدمة، وهي من بين الموارد األكبر في أفريقيا جنوب الصحراء 

 .خّلفالكبرى. كما يعاني التسويق في قطاع إنتاج األلبان من ت

في الماضي، تمثل المرجع الوطني الرئيسي لتنمية القطاع الزراعي باستراتيجية تنمية القطاع الزراعي  -6
بتمويل من البنك الدولي، ومصرف  6112(. وقد نّفذها الحقًا برنامج تنمية القطاع الزراعي عام 6110)

، واالتحاد األوروبي. وقد شّدد آيرلنداالتنمية األفريقي، والصندوق الدولي للتنمية الزراعية، وحكومتي اليابان و 
 من استراتيجية تنمية القطاع الزراعي وبرنامج تنمية القطاع الزراعي على نهج على نطاق القطاع مرفق   كلّ 

المانحين. وكان أحد األهداف المحورية بالنسبة إلى مساهمة لبتمويل موّحد بوصفه الشكل المفضل ل
قة. وعالوًة نسالقطاع الزراعي، مقابل انتشار المشاريع الفردية غير الم المشتركة تعزيز اتساق التدخالت في

على في إحراز تقدم مطرد على ذلك، أقّرت استراتيجية تنمية القطاع الزراعي بأهمية الحكومات المحلية 
 برنامج إصالح الحكومات المحلية. وكان من المتوقع أساسًا أن توافق الحكومة على مرحلة جديدة في صعيد

غير أن هذه الموافقة باتت اآلن  6103استراتيجية تنمية القطاع الزراعي وبرنامج تنمية القطاع الزراعي عام 
 .6102مقررة لعام 

 -(3102( والنتائج الكبرى اآلن )6100ممّر النمو الزراعي الجنوبي في تنزانيا ) -وتستتبع مبادرتان أخيرتان -7
بعض التغييرات في نموذج برنامج تنمية القطاع الزراعي. وهما تركّزان على مناطق جغرافية محددة )أكثر 

ممّر النمو منه على اإلقليم بكامله( وعلى سلع محددة )أكثر منه على القطاع بأكمله(. وتشكل مبادرة 
، يمتد شمااًل بين القطاعين العام والخاصلشراكات بالنسبة إلى ا ستثمارًا لالالزراعي الجنوبي في تنزانيا إطار 

وجنوبًا من السكة الحديدية المركزية، والطريق و"العمود الفقري" للطاقة، من دار السالم إلى المناطق 
فتتضمن أهدافًا محددة للزراعة )من بين  "النتائج الكبرى اآلن"الشمالية في زامبيا ومالوي. وأّما مبادرة 

وهدفًا محوريًا مشتركًا يقضي   -الذرة واألرز وقصب السكر -ى ثالث سلعقطاعات أخرى(، وترّكز عل
لضمان االكتفاء الذاتي واألمن الغذائي  6162بإضفاء الطابع التجاري على القطاع الزراعي بحلول عام 

 على نطاق الوطن. 
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 استنتاجات بشأن حافظة المشاريع

الحافظة إجمااًل مرضيًة على نحو معتدل. فقد كانت مرضية تمامًا بالنسبة إلى العمليات  مالءمةكانت  -8
الداعمة للبنى التحتية الزراعية واإلرشاد )برنامج تنمية القطاع الزراعي(. وفي حين لزم الحكومات والجهات 

في  ذلك ويل، أفضىالمانحة وقت طويل لالتفاق على محتوى برنامج تنمية القطاع الزراعي وآليات التم
برنامج تناول الحاجات القطاعية، واألولويات الوطنية وأولويات المانحين وحّدد أهدافًا  وضع النهاية إلى

واقعية. وتماشيًا مع السياسات الوطنية في مجال الالمركزية، شّكلت سلطات الحكومة المحلية، وبخاصة 
برنامج. كما أدرج برنامج تنمية القطاع الزراعي نظامًا على مستوى المقاطعات، "الجهات المنفذة" الفعلية لل

 أكثر تشاركية من األسفل إلى األعلى إلعداد خطط محلية للتنمية الزراعية. 

في ما يخّص العمليات التي دعمت تنمية سلسلة القيمة )برنامج دعم المشاريع الريفية الصغرى، والصغيرة  -9
كان تصميمها ذات فقد (، سويقية، والقيمة المضافة والتمويل الريفيوبرنامج دعم البنى التحتية التوالمتوسطة 

ّمم  بالفعل،صلة بالسياسات والحاجات الوطنية إنما واجهت عددًا من التحديات.  نامج دعم المشاريع بر ص 
ريفي، على افتراض أن المزارعين قد يحظون بفائض كاف   برنامجالريفية الصغرى، والصغيرة والمتوسطة ك

التدخل على صعيد  إلى برنامجفي اإلنتاج لغاية التجهيز. إنما لم تكن هي الحال خالل التنفيذ، واضطر ال
المزرعة لتحفيز اإلنتاجية واإلنتاج. وقد رّكز التصميم على الجزء المحلي من سالسل قيمة السلع )مثاًل 

والدوليين. ونظرًا للموارد  رين المحليينمشتالنظر عن المجهزين والاج والمقاطعة(، فيما غّض ضمن قسم اإلنت
إلى مزّودي خدمات  لبرنامجإيكال تنفيذ الوكالة المنفذة، تّم ل في الميدان المحدودة والتمثيل الضعيف

ن الممكن التوقع أن شّكل ذلك تهديدًا لالستدامة إذ لم يكن ممون على أساس تعاقدي. فخارجيين ي ستخد
 .برنامجعقودهم في نهاية ال مدة يواصل مزّودو الخدمات توفير الدعم بعد انتهاء

ل الريفي فقد كان كثير التعقيد برنامج دعم البنى التحتية التسويقية، والقيمة المضافة والتمويوأّما تصميم  -11
هذا لم يحصل. كذلك، و ضعت ركاء رئيسين. غير أن تعاون مع شبقيام توقف على االفتراض الحاسم و 

د يساعد في "دمج" مكونات قطاعية العملية تحت مسؤولية مكتب رئيس الوزراء، على أساس أن هذا ق
 قيمة الزراعية. سلسلة الختلفة. غير أن هذه المؤسسة ال تتمتع بوالية أو خبرة محددة في مجال تنمية م

وقت إجراء هذا التقييم للبرنامج القطري، كان الصندوق يصّمم مع مصرف التنمية األفريقي مشروعًا لتمويل  -11
المشروع األول الذي يمّوله  ذلك كانلقصب السكر في مقاطعة باغامويا. خطة للمزارعين المستقلين 

لخاص. إنما ينبغي اإلقرار وا القطاعين العام فيتحقيق شراكة بين المنتجين الصندوق في البالد من أجل 
الصندوق بذل جهودًا في مرحلة التصميم الستنباط الدروس من تجارب سابقة في دعم خطط المزارعين  بأن

المستقلين من أصحاب الحيازات الصغيرة في أوغندا )زيت النخيل( وفي سوازيالند )قصب السكر(. كذلك، 
ممارسات وتقنيات قادرة على الصمود في وجه تغير ومن الناحية اإليجابية، يهدف المشروع إلى اعتماد 

عدد من المخاطر التي قد يواجهها  إلىحة تشير بصراالمناخ في مجاالت التدخل. ووثيقة التصميم 
سألة وصول الرعاة خالل حيازة األراضي وم، وقضايا متصلة بأمن المشروع، بما في ذلك التأخير في التنفيذ

هذا التقييم للبرنامج القطري  عمدع. وفي إطار استعراض الوثائق المتوفرة، إلى منطقة المشرو  محددة مواسم
ات األنهار ( خطر األثر البيئي السلبي على نظام مصب0الضوء على قضايا إضافية من قبيل: )إلى تسليط 

 ( تكاليف أساسية مرتفعة جدًا للهكتار الواحد )حين يتّم تحليل االستثمارات في المزرعة6؛ )ةالساحلي
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األثر المضاعف" للمشروع من حيث تحفيز ( افتراضات متفائلة بشأن "3واستثمارات مجّمعة إلى عوامل(؛ و)
 استحداث الوظائف. 

الحافظة مرضية على نحو معتدل، بما يعكس االزدواجية بين العمليات الداعمة للبنية التحتية  فعالية وكانت -12
ع الزراعي( والعمليات الداعمة للتسويق الزراعي وتنمية الزراعية واإلرشاد )من خالل برنامج تنمية القطا

الغايات المتصلة بالمناطق المروية الموّسعة، والبنية التحتية  تحّققتسلسلة القيمة. وفي البّر الرئيسي، 
نسبة بمستودعات(، والمشاركة في الزراعة التعاقدية وانتشار خدمات اإلرشاد الالزراعية )أحواض التغطيس و 

لى األهداف في المائة( بالنسبة إ 12دون الغاية )أقل من  إنما كانت اإلنجازاتفي المائة أو أكثر.  12
. وتلجأ اليوم خدمات اإلرشاد على نطاق المقاطعة محسنة وسالالت حيوانات وأسمدة المتصلة باعتماد بذور

والتعليم العملي. إنما تظهر إلى نهج مدارس المزارعين الحقلية بوصفها طريقة تحّسن مشاركة المزارعين 
 بين المقاطعات وداخل المقاطعة الواحدة.  تقديم الخدماتتباينات كبيرة في كمية وجودة 

في زنزيبار، حيث ركز برنامج تنمية القطاع الزراعي على اإلرشاد فحسب، تبرز جودة خدمات اإلرشاد أكثر  -13
ن والعاملين في مجال الصحة مزراعيال ميّسري بتكافؤًا، كما تّم إدراج بعض الممارسات االبتكارية )تدري

الحيوانية في المجتمع المحلي( التي توّلد آثارًا تطال المزراعين في المناطق المجاورة ومجتمعاتهم المحلية. 
وفي حين أن المنافع المتأتية عن مدارس المزارعين الحقلية محصورة عادة في مجموعات صغيرة مختارة من 

حالة زنزيبار أنه توجد طرق لتعزيز انتشار هذا النهج إزاء اإلرشاد وتحسين فعاليته المزارعين، تبّين 
 التكاليفية.

برنامج دعم المشاريع الريفية الصغرى، وفي مجال تجهيز وتسويق المنتجات الزراعية، أتت إنجازات  -14
هذا  سّهلوقد  والصغيرة والمتوسطة على نحو غير متجانس، وتعتمد إلى حّد بعيد على منطقة التنفيذ.

اإلرشاد الزراعي في المقاطعة  من جانب موظفيتوزيع المدخالت و  اإلرشاد البرنامج حصول المزارعين على
، كان الدعم لبناء قدرات أصحاب المشاريع الريفية بالمقابل)وهذا لم يكن في األساس جزءًا من التصميم(. 

منصات السلع في المقاطعة، والتي أ نشئت في ، ساهمت وقصير المدة. كذلك محدوداً  والمشاريع الريفية
في الجمع بين أصحاب الشأن في سلسلة القيمة، وتحديد القضايا والمشاكل، ال سيما تانغا، بعض المناطق 

ما زالت  بيد أنهاوتوفير إطار إلقامة الشبكات. وقد تساهم هذه المنصات في تحسين تماسك سلسلة القيمة 
برنامج دعم البنى ي تشكل جزءًا فحسب من سلسلة القيمة. وأّما بالنسبة إلى محصورة بحدود المقاطعات الت

التحتية التسويقية، والقيمة المضافة والتمويل الريفي، وبعد مرور أكثر من ثالث سنوات على بدء العمل به 
 .اً ر يعاني تأخّ تنفيذ الجزء الممّول من الصندوق  ما زالرسميًا، 

بشكل معتدل. وأظهر برنامج تنمية القطاع الزراعي )في البّر  ا مرضيةالحافظة على أنه كفاءةوجرى تقييم  -15
بالنسبة إلى و  ،الرئيسي وفي زنزيبار على السواء( حاالت عن عوائد استثمار عالية. في البّر الرئيسي مثالً 

في المائة حسب  001إلى  61المكّون الرئيسي )الرّي(، كانت تقديرات معّدالت العوائد الداخلية مرتفعة )من 
على في زنزيبار، كانت تقديرات العوائد تكون محتسبة بالكامل. نوع التدخل(، رغم أن تكاليف الصيانة قد ال 

)مثاًل الكسافا، والموز  تدخالت مدارس المزارعين الحقلية مرتفعة أيضًا بالنسبة إلى محاصيل مختارة
 دوالر أمريكي 27بلغ وسط كلفة إرشاد للمستفيد الواحد بمت دوالر أمريكي 211و 671بين  واألرز(، فتراوحت

 .فقط

برنامج دعم البنى بالمقابل، واجه كل من برنامج دعم المشاريع الريفية الصغرى، والصغيرة والمتوسطة و   -16
التحتية التسويقية، والقيمة المضافة والتمويل الريفي في مجاالت التجهيز، والتسويق وتنمية سلسلة القيمة 
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في المائة أو  61اكل من حيث التأخير في التنفيذ، واإلنجاز الناقص ونسب التكلفة التشغيلية المرتفعة )مش
 أكثر(، ومن المرجح أن تؤثر سلبًا على العوائد. 

مرضيًا باعتدال. وقد ساعد تعزيز حصول المزارعين على اإلرشاد في البّر الرئيسي، وعلى  عامةً  األثر كان -17
زنزيبار، على اعتماد تقنيات محسنة إلدارة المحاصيل والثروة الحيوانية. وبصورة عامة، نحو أكبر في 

ظهرت النتائج األفضل على صعيد األثر على اإلنتاجية الزراعية واألمن الغذائي، إضافًة إلى األثر على 
ية الصغرى، وبرنامج دعم المشاريع الريف تنمية القطاع الزراعيالمؤسسات. وقد اضطلع كل من برنامج 

خطط بدور في زيادة غاّلت المحاصيل في مناطق التدخل، وال سيما من خالل  والصغيرة والمتوسطة
في في المائة لألرز  021وفي المائة للذرة  11اإلرشاد والري. وفي البر الرئيسي، أ فيد عن زيادة الغّلة بنسبة 
 ب األصول.مواقع جرى فيها تنفيذ األنشطة المتصلة باإلرشاد والرّي حس

األثر على المؤسسات، فقد تمثل اإلنجاز الرئيسي بتحسين قدرة خدمات اإلرشاد في  على صعيدوأّما  -18
قامة عمليات تشاركية إلعداد خطط للتنمية الزراعية على مستوى المقاطعة. وقد وّفرت هذه  المقاطعة وا 

طا ر ميزانية لمدير الزراعة والرّي الخطط والخطوط التوجيهية لوضع وتنفيذ خطط، إطارًا استراتيجيًا وا 
والتعاونيات، والموظفين في المقاطعة. لكن كما يشير إليه تقييم البرنامج القطري، ما زالت التحديات موجودة 

 وما زال يوجد مجال كبير للتحسين.

تدخالت يدعمها الصندوق  الصافية المتأتية عن  المنافع ارستمر ااحتمال ، قّدر التقييم االستدامةفي إطار  -19
مرحلة دعم التمويل الخارجي. ويتمثل أحد العناصر الرئيسية في هذا الصدد، من بين عناصر انتهاء بعد 

تتسم بأهمية أساسية بالنسبة إلى تمديد توّفر الخدمات التي بأخرى، في االستمرارية المؤسسية التي تسمح 
يرة والمتناهية الصغر. وأّما على صعيد الحافظة، فيقع صحاب الحيازات الصغيرة وأصحاب المشاريع الصغأ

التقييم اإلجمالي في "المنطقة اإليجابية" كما أن التصنيف مرض  على نحو معتدل. وفي هذا المجال أيضًا، 
سي وفي زنزيبار على السواء( حيث تقوم يشكل برنامج تنمية القطاع الزراعي الحالة األقوى )في البّر الرئي

ليات الضرورية لتقديم خدمات اإلرشاد والبنى التحتية، وباتت اآلن أكثر ترسخًا في هيكلية م واآلالنظ
 الحكومة، وبخاصة على صعيد المقاطعة.

تهديدات خطيرة على  برنامج دعم المشاريع الريفية الصغرى، والصغيرة والمتوسطةمن جهة أخرى، يواجه  -21
يعمدون إلى تقليص إلى مزّودي خدمات خارجيين،  رنامجلبصعيد االستدامة: فقد تّم إيكال إدارة أنشطة ا

. وهذا يعني أن الخدمات على االنتهاء عقودهم تشارففيما  لبرنامجفي منطقة ا عدد موظفيهم وأنشطتهم
األساسية المقّدمة إلى المزارعين وأصحاب المشاريع الريفية قد ال تكون متاحة ما بعد دورة تمويل الصندوق 

مؤسسات دائمة قادرة على االستمرار في توفير نوع مماثل من الدعم في األجل الطويل.  إذ لم يتّم إنشاء
وسعيًا للتخفيف من آثار هذه المشكلة، وافق الصندوق على تمديد هذا المشروع لمدة سنتين بوضع متطلبات 

عملية دعم تنمية  نظرًا إلى تعقيدية وسالسل القيمة الواجب دعمها. إنما اختيارية من حيث المناطق الجغراف
، رغم برنامجسلسلة القيمة، من المرجح أن يكون هذا الحّد الزمني قصيرًا جدًا لوضع استراتيجية خروج من ال

 أنه قد يساعد في تعزيز مجموعات المزارعين ورابطاتهم. 

ومن  .على نحو معتدل ا مرضيةعلى أنه وتوسيع النطاق االبتكارلقد جرى تقييم مساهمة الحافظة في  -21
التكنولوجية، كانت التكنولوجيات والتقنيات الزراعية التي أدخلها برنامج تنمية القطاع وجهة نظر االبتكارات 

الزراعي موجودة أصاًل، بما في ذلك في جمهورية تنزانيا المتحدة، رغم أنها كانت جديدة بالنسبة إلى العديد 
بتكارية، أدخل برنامج دعم المشاريع الريفية من أصحاب الحيازات الصغيرة. وفي ما يتعلق بالنهج اال
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الصغرى، والصغيرة والمتوسطة الممارسة الجديدة لمنصة السلع على صعيد المقاطعة في بعض المقاطعات، 
يجاد حلولللتناقش في المشاكلفي المقاطعة بالنسبة إلى سلعة محددة  شأنوجمع بين أصحاب ال  لها ، وا 

قامة   شبكات.الوا 

تقنيات محّسنة،  تنطاق مدارس المزارعين الحقلية ونشر  أنها وّسعتة الكبرى في الحافظة في الجدار  تتمثلو  -22
وممارسات ونهج إرشاد بتمويل من جهات مانحة عديدة في إطار برنامج تنمية القطاع الزراعي. وفي 

ميّسري  -ينبابتكارين محليين إضافيالبرنامج الفرعي في زنزيبار، ترافق نهج مدارس المزراعين الحقلية 
بما وّسع نطاق حصول أصحاب  -المزارعين والعاملين في مجال الصحة الحيوانية في المجتمع المحلي

 الحيازات الصغيرة على الخدمات األساسية وتحسين انتشارها وفعاليتها التكاليفية. 

ة خاصة من عوضًا عن ذلك، فوّتت الحافظة فرصة استنباط الدروس من برنامج المنحة الذي يتألف بصور  -23
منح إقليمية. وقد كان بعض هذه المنح ابتكاريًا في إطالق مبادرات نموذجية لتحسين معرفة المزارعين من 
أصحاب الحيازات الصغيرة بشأن أسعار السوق ووصولهم إلى األسواق. غير أن الصندوق لم يؤّصل هذه 

 خطر بأن يتم نسيانها قريبًا.  المبادرات على نحو جيد، وبالتالي يجهلها شركاؤه الرئيسيون، وثمة

وقد أولت جميع . المساواة بين الجنسين وتمكين المرأة تحقيق أخيرًا، ساهمت الحافظة بصورة مرضية في -24
للعدالة االجتماعية إنما أيضًا  تصاميم المشاريع أهمية لتعزيز المساواة بين الجنسين، ليس فقط كأدارة

تطلعات عت برت أنها تتنبه إلى حّد بعيد إلى لتحسين اإلنتاج الزراعي واإلنتاجية. واألهم أن ممارسات التنفيذ ا
النساء  كانت مشاركةالتصميم. وفي إطار برنامج تنمية القطاع الزراعي، في البّر الرئيسي وفي زنزيبار، 

واقع قيادية في مدارس المزارعين الحقلية وفي مجموعات المنتجين الزراعيين. وفي وغالبًا ما تبّوأن م ةناشط
إطار برنامج دعم المشاريع الريفية الصغرى، والصغيرة والمتوسطة، ساهم العمل مع مجموعات العون الذاتي 

جرى تمكين النساء أنه في  اإليجابياتاألهلية في تعزيز ثقة النساء بأنفسهن وقوتهن التفاوضية. وتتمثل أحد 
إنتاج المحاصيل واإلنتاج الحيواني إنما لم يتم التركيز  مجال المستفيدات من حيث المعارف والمهارات في

 ربطهن باألسواق. مسألة على على نحو كاف  

 زراعيةالنشطة غير األ 
مع  الشراكاتي أن ، وجد التقييم الحال6113مقارنًة بما كانت عليه الحالة لدى تقييم البرنامج القطري عام  -25

في البّر الرئيسي وفي زنزيبار( ومع الجهات المانحة الرئيسية في القطاع الزراعي )وبخاصة البنك الحكومة )
الدولي، ومصرف التنمية األفريقي، واليابان، وبلجيكا واالتحاد األوروبي( كانت أقوى بكثير. وع زي ذلك إلى 

قام به موظفوه من عمل ناشط. وقد جرت تفاعالت مع هؤالء حّد بعيد إلى وجود الصندوق في البالد وما 
الشركاء بصورة رئيسية في سياق تنفيذ برنامج تنمية القطاع الزراعي حيث يتم اآلن االعتراف بمشاركة 

 .الصندوق وتقديرها

ض رغم التحسينات الملحوظة المذكورة أعاله على صعيد إقامة الشراكات، وجد تقييم البرنامج القطري بع   -26
ونة األخيرة، مع المجتمع المدني والقطاع ( شراكات محدودة، حتى اآل0على: ) الثغرات. وتنطبق هذه الحالة

القيمة. ويشكل الحوار مع الشركة الخاصة  سلسلةالخاص والتي كانت تتسم بأهمية كبيرة بالنسبة إلى وضع 
EcoEnergy شراكات  (6)ندوق في البالد؛ في مرحلة تصميم المشروع في باغامويو الحالة األولى للص

 مع ضعيفة، حتى اآلونة األخيرة، مع منظومة األمم المتحدة في جمهورية تنزانيا المتحدة، بما في ذلك
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الوكاالت التي تّتخذ رومًا مقرًا لها. وتجدر اإلشارة في هذا الصدد إلى أنه بالنسبة إلى مكتب صغير مثل 
وبالتالي مكتب الصندوق، يحظى بموارد محدودة نسبيًا، قد تكون مبادرات منظومة األمم المتحدة عديدة جدًا 

( غياب التعاون مع الوزارات 3؛ و)قائيةمن المطلوب اللجوء إلى نوع من االنت متابعتها، كما أنه تتعّذر
ووزارة اإلسكان وتنمية المستوطنات وزارة األراضي،  معالمسؤولة عن إدارة الموارد الطبيعية وتغير المناخ، و 

مجاالت استراتيجية في برنامج  صلة بالبيئة وحيازة األراضي اعت برتالقضايا المتنظرًا إلى أن البشرية، 
 .6112قطرية لعام الفرص االستراتيجية ال

فقد كانت محدودة. وعلى صعيد المشروع، بدت نظم الرصد والتقييم  بإدارة المعارفوأّما األنشطة المتصلة  -27
ضفاء الطابع المنهجي على التجارب األهلية. في ثناءات في زنزيبار( كما لم يتّم إضعيفة )مع بعض االست

رب العملية )مثاًل في مجال تشكيل مجموعات الواقع، تزخر التدخالت الممّولة من الصندوق بالتجا
دخال مبادرات ما بعد الحصاد، ودعم منظمات التمويل األهلية( إنما ليست موثقة على نحو  المزارعين، وا 

خطوط توجيهية عملية تسمح بتطبيقها. ويكمن الخطر في إهمال تجارب ماضية  ولم تجر ترجمتها إلىكاف  
 جديدة. لدى تصميم مشروع جديد أو مبادرة

 هابعضجّرب و أنشطة في البالد.  بموجبها تيجر وقد مّول الصندوق أيضًا العديد من المنح اإلقليمية التي أ   -28
ن لسوء الحظ كان التعاو  . إنماابتكارية لتعزيز معرفة المزارعين بأسعار السوق ووصولهم إلى األسواقًا نهج

القروض، في ظل خطر إهمال تجارب واعدة محدودًا بين األنشطة الممّولة من المنح وتلك الممّولة من 
 ممّولة من المنح.

ضعيفًا من حيث توثيق  برنامج دعم المشاريع الريفية الصغرى، والصغيرة والمتوسطةكان وبصورة خاصة،  -29
ى مزّودي الخدمات اإلقليميين. ورغم أن الوكالة تجربته إذ ت رك هذا األمر للمصالح والمهارات المختلفة لد

المنفذة، وهي منظمة تنمية الصناعات الصغيرة، تقيم مكاتب لها في المناطق المعنية، غير أنها تعاني من 
نقص في عدد الموظفين وبالتالي، ليست قادرة على متابعة القضايا المتصلة بالرصد والتقييم، ولم توضع أي 

ضافًة إلى ضعف الرصد والتقييم، قامت محمعايير صارمة لمتطل اوالت محدودة خالل بات الرصد والتقييم. وا 
ستنباط الدروس. وحتى حين صدر مبدأ توجيهي قائم على الكرتون في تانغا بشأن إنتاج حياة المشروع ال
 نشره. يتمدّوار الشمس، لم 

تحليل عند إنجاز البرنامج القطري  وقد أطلق الصندوق مؤخرًا محاوالت الستنباط الدروس من خالل إجراء -31
(. وعالوًة على ذلك، أجرى الصندوق تحلياًل لنهج 6102-6103وتقييم ذاتي في زنزيبار وفي البّر الرئيسي )

تنمية سلسلة القيمة في برنامج دعم المشاريع الريفية الصغرى، والصغيرة والمتوسطة من أجل دعم طلبه 
 فرصةً  ،الذي تّمت الموافقة عليه مؤخراً و  ،تمديد البرنامج لمدة سنتين لتمديد القرض. في الواقع، قد يشّكل

لصالح العمل على سالسل القيمة ممتازة إلضفاء الطابع المنهجي على التجارب )حاالت النجاح والفشل( 
 الزراعية في المستقبل.

برنامجي الفرص  ، ظهر خلل بين األهداف العديدة المحّددة فيالحوار السياساتيوأّما بالنسبة إلى  -31
والموارد المحدودة المخصصة )البشرية والمالية( لتحقيق  6112و 6113االستراتيجية القطرية في العامين 

جدول أعمال واسع،  6112و 6113هذه األهداف. فقد حّدد برنامجا الفرص االستراتيجية القطرية في العامين 
خمسة إلى  6113فرص االستراتيجية القطرية لعام قد يكون مبالغًا في طموحاته. بالفعل، أشار برنامج ال

 6112مجاالت سياسية حاسمة تتطلب من الجهات المانحة تقديم الدعم إلى الحكومة. وذكر البرنامج لعام 
من جهته ثمانية مجاالت للحوار السياساتي، بدءًا من أمن الحقوق في األرض/المياه والحصول العادل على 
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أكثر كفاءة في  وصواًل إلى التخفيف من آثار تغيير المناخ، وصياغة أنظمةمختلف استخدامات األراضي 
 مجال فرض الضرائب الزراعية على صعيد المقاطعة. 

لم تتّم ترجمة جدول األعمال الطموح الذي وضعه برنامج الفرص االستراتيجية القطرية إلى خطة تشغيلية.  -32
الت محددة يمكن للصندوق وللشركاء المماثلون له في فالمساهمة في الحوار السياساتي تستوجب اختيار مجا

أو خبرة ملموسة. وهي تتطلب أيضًا مناقشة تحليل التجارب، ما يستوجب بدوره  التفكير أن يقدموا فيها تجربةً 
وقد عانى البرنامج القطري الذي يدعمه الصندوق تعبئة موارد بشرية )مثل أخصائيين مواضيعيين( ومالية. 

القيود األخرى التي يواجهها الصندوق فهي تشمل الموارد من قيود بفعل اإلدارة الضعيفة للمعارف. وأّما 
البشرية المحدودة )أخصائيين في الموضوع( وعبء العمل المرهق في إدارة الحافظة. وتشّكل المنح الخاصة 

منح من موارد ال تقديم هذهيمكن حشدها، إنما في السنوات األخيرة لم تتّم الموافقة على  بالبلدان موارد إضافية
 الصندوق العادية. 

التي و ضعت في السنوات األخيرة في  جهة الحكومة، ونظرًا إلى العدد الكبير للسياسات واالستراتيجياتمن  -33
الزراعة،  راعي على عدة مؤسسات )وزارةلقطاع الريفي والزراعي، والمسؤوليات الموّزعة في القطاع الز ا

ووزارة الثروة الحيوانية؛ مكتب رئيس الوزراء، ومكتب الرئيس لإلنجاز(، يصبح من الصعب تنسيق الحوار 
 السياساتي.

بصورة عامة، تّم تقييم التقّدم المحرز على صعيد األنشطة غير الزراعية التي أجراها كّل من الحكومة  -34
 أنه غير مرض  على نحو معتدل.  والصندوق وشركائهم على

 األداء االستراتيجي )برنامج الفرص االستراتيجية القطرية(
، خاصة  مالءمة برنامج الفرص االستراتيجية القطريةعلى الصعيد االستراتيجي، تّم تقييم  -35 على أنه مرض 

التعاون بين الصندوق والحكومة من أجل  ترسيخأساسيًا في كان  6112و 6113أن دور البرنامجين للعامين 
( عملية تنفيذ سياسة الالمركزية التي 6الزراعي، يحظى بتمويل موّحد؛ و)( نهج على نطاق القطاع 0دعم: )

 ت كّلف السلطات الحكومية بموجبها إعداد وتنفيذ خطط محلية للتنمية الزراعية.

للبنية التحتية الزراعية واإلرشاد الزراعي في  صدر قرار صائب بتوفير الدعم من خالل تمويل موّحدقد و  -36
على نطلق القطاع الزراعي إحدى  سياق برنامج تنمية القطاع الزراعي. وشّكل التمويل الموّحد ضمن نهج  

 تستتبعه تكاليف أقل على صعيد اإلدارة والمعامالت. التمويل المفّضلة لدى الحكومة، كما  طرق

الخيار الوحيد المجدي لتنمية سلسلة القيمة الزراعية:  برنامجلتي اتبعها الومن جهة أخرى، شّكلت الطريقة ا  -37
ي نهج متسق يمكن أ روحتى اآلن، لم يظه 6112عند صياغة برنامج الفرص االستراتيجية القطرية لعام 

ة على العكس، انتشرت تدخالت غير منّسقة لتنمية سلسلة القيمبل مقارنته ببرنامج تنمية القطاع الزراعي. 
قد تؤدي، من بين أمور أخرى، إلى تدخالت غير متماسكة وتكاليف مرتفعة في المعامالت بالنسبة إلى 

 الحكومة. وتظهر اليوم مبادرات جديدة لتعزيز التعاون بين الجهات المانحة في هذا المجال. 

لألولويات إذ  أي ترتيب 6112و 6113كذلك، لم يشهد برنامجا الفرص االستراتيجية القطرية في العامين  -38
إعادة مواءمة استراتيجيته مع آلية التمويل سبة إلى الصندوق في ذلك الحين بتمثلت األولوية األهم بالن

تغطي كامل األراضي في البالد. غير أن تغطية األراضي بكاملها أفضى  كان يفترض بها أنالتي الموحد 
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ه. ونظرًا إلى الموارد المحدودة المتاحة للمكتب واإلشراف علي برنامجإلى تكاليف مرتفعة على صعيد إدارة ال
 .اً رئيسي هاجساً إدارة البرنامج القطري  القدرة علىالقطري للصندوق في دار السالم، تشكل 

)برنامجا الفرص االستراتيجية  فعالية برنامج الفرص االستراتيجية القطرية أنتقييم البرنامج القطري  ويعتبر  -39
على  مرضية واألداء اإلجمالي لبرنامج الفرص االستراتيجية القطريةمعًا(  6112و 6113القطرية للعامين 

نحو معتدل. وقد تحققت أهداف هذا البرنامج المتصلة بدعم برنامج تنمية القطاع الزراعي، من قبيل تعزيز 
، والبذور، والمكننة، واألسمدة( إلى حّد ملحوظ. كذلك، حصول الفقراء على تكنولوجيا زراعية محّسنة )الريّ 

أ حرز تقدم في البّر األساسي في ما يتصل بالمحاصيل، مع التشديد على نحو أقل على األنشطة المتصلة 
نتاجية األسر الزراعية كانت أكثر  بالثروة الحيوانية والرعي. كما أن النتائج من حيث تعزيز نظام اإلرشاد وا 

في زنزيبار. وكان من الهام إقامة عمليات تشاركية من األسفل إلى األعلى من أجل إعداد تى ح"وضوحًا" 
 خطط للتنمية الزراعية على صعيد القرية، والدائرة والمقاطعة.

غير أن التقدم كان محدودًا في مجاالت التمويل الريفي؛ وتعزيز وصول المزارعين إلى األسواق؛ ودعم  
تي تمثل جزءًا رئيسيًا من أهداف برنامج تنمية القطاع الزراعي. عالوًة على ذلك، لم تنمية سالسل القيمة ال

الرصد والتقييم على مستوى البرنامج إلى الحّد الذي لحظه برنامج الفرص االستراتيجية القطرية لعام  تحققي
ورش العمل هذه ، وقد وّفرت 6101كذلك، تّم تنظيم ورش عمل سنوية الستعراض البرنامج منذ عام . 6112

للحكومة، وموظفي الصندوق والفرق المعنية بالعمليات الممّولة من القروض فرصًة لتبادل الخبرات. وأعطى 
المحرز على صعيد أهداف برنامج الفرص االستراتيجية  مالمشاركون في ورش العمل معلومات عن التقد

وعلى سبيل المقارنة، في رواندا وهو بلد آخر القطرية، وفعاليات ورش العمل ال تسمح باستقراء هكذا تقييم. 
جية في إقليم أفريقيا الشرقية والجنوبية، تشّكل االجتماعات المعّدة الستعراض برنامج الفرص االستراتي

أكثر جدوى في خطة عمل برنامج  دى تحقيق أهداف البرنامج. وتمّثلت أداة  القطرية أداة أساسية في رصد م
لجمهورية تنزانيا المتحدة، وهي تعّدد القيود لتنفيذ البرنامج القطري  6102رية لعام الفرص االستراتيجية القط

 وتشير إلى التدابير المقررة لمعالجتها.

 0 الجدول
 تقييم الشراكة بين الحكومة والصندوق

 التصنيفات* 

 4 أداء الحافظة

 2 األنشطة غير الزراعية

 4 أداء برنامج الفرص االستراتيجية القطرية

 4 الشراكة بين الحكومة والصندوق

؛ 5= مرض جدًا؛ 6*سلّم التصنيف:   = غير مرض  على نحو معتدل؛2= مرض  على نحو معتدل؛ 4= مرض 
؛ 3  غير مرض  إلى حّد بعيد. -0= غير مرض 
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 االستنتاجات
طريقة التمويل  مع تناسببحيث ت 6112ة تنزانيا المتحدة منذ عام تّم تكييف استثمارات الصندوق في جمهوري -41

المفّضلة لدى الحكومة لتحقيق التنمية الزراعية المستدامة. وقد شارك الصندوق بصورة خاصة في طريقة 
التمويل الموّحد ضمن نهج على نطاق القطاع إزاء االستثمارات في البنية التحتية الزراعية واإلرشاد 

كل مشاريع استثمار فردية ممّولة من القروض الزراعي. وفي الوقت ذاته، وّفر الصندوق أيضًا المساعدة بش
في مجالي التسويق الزراعي وتنمية سلسلة القيمة، سيما أن أي آلية تنسيق محددة لم ت نشأ بعد لهذه األنواع 

 من التدخالت في البالد.

بّر األساسي وتمثلت حالة األداء األقوى في الدعم الذي توّفر للبنية التحتية الزراعية واإلرشاد الزراعي في ال -41
)برنامج تنمية القطاع الزراعي(، وحتى في البرنامج الفرعي في زنزيبار على نحو أكبر. وقد أثبت برنامج 

وطني. ويتأتى عن تنمية القطاع الزراعي وجود منافع لدعم برنامج على مستوى القطاع الزراعي ذات نطاق 
( لقد جرى 0يا المتحدة منافع ملحوظة: )العمل ضمن طريقة النهج على نطاق القطاع في جمهورية تنزان

( كانت 6تنفيذها من خالل السلطات الحكومية المحلية وساعدت في تعزيز خدمات اإلرشاد المحلية؛ )
في  ًا منفصالً مشروع 61إلى  02تكاليف اإلدارة أدنى مقارنًة بالحّل البديل الذي كان سوف يفضي إلى تنفيذ 

ضًا تكاليف المعاملة بالنسبة إلى الحكومة، التي كانت اضطرت من دون ص هذا النهج أي( قلّ 3الميدان؛ و)
كّل منها إلى  عدة مشاريع تدعمها جهات مانحة مختلفة، من خالل اللجوء في إلى متابعةذلك النهج 

 إجراءات ومتطلبات إبالغ مختلفة.

األساسي رّكز في معظمه على ويشير تقييم البرنامج القطري إلى أن برنامج تنمية القطاع الزراعي في البّر  -42
المحاصيل، وأولى اهتمامًا أقّل إلى اإلنتاج الحيواني، والمجاالت الرعوية والزراعية الرعوية، كما أن جودة 

 لم تكن متكافئة. إنما كانت النتائج بصورة عامة مشجعة على الصعيد المؤسسي واألهلي.نظام اإلرشاد 

التسويق الزراعي وتنمية سلسلة القيمة. وبصورة خاصة، خضعت وقد أ حرز تقدم محدود حتى اآلن في دعم  -43
وبرنامج دعم البنى التحتية  برنامج دعم المشاريع الريفية الصغرى، والصغيرة والمتوسطةالتدخالت من قبيل 

لقيود بشكل عدد من االفتراضات غير الصحيحة في مرحلة  التسويقية، والقيمة المضافة والتمويل الريفي
( تركيز التصميم المحدود بأجزاء محلية 6( تشخيص غير كاف  لسلسلة القيمة؛ )0التصميم بسبب: )

( 3)الدائرة/المقاطعات( من سالسل القيمة، في حين أن أطرافًا رئيسيين قد يكونون وطنيين أو دوليين؛ )
( التصميم ال يرّكز بصورة كافية على 2التصميم مع أطراف غير حكوميين؛ ) استشارة محدودة في مرحلة

الحصول على و تأصيل ضعيف لتجربة المنح اإلقليمية بشأن الوصول إلى األسواق ( 2جدوى التنفيذ؛ و)
 معلومات األسواق.

صيص موارد في حين حّددت برامج تنمية القطاع الزراعي أهدافًا طموحة لألنشطة غير الزراعية، تّم تخ -44
ضافًة إلى القروض، قام الصندوق أيضًا بتمويل منح إقليمية شملت أنشطة في جمهورية  محدودة لها. وا 
تنزانيا المتحدة. ورغم أن األنشطة الممّولة من المنح كانت غنية بالتجارب االبتكارية، لم يتّم دمجها على 

ر في العديد من عمليات تقييم البرنامج القطري نحو جيد حتى اآلن في البرنامج القطري، وهذا استنتاج يتكرّ 
 التي يجريها الصندوق، وفي التقييم على مستوى المؤسسة بشأن سياسة الصندوق لتمويل المنحة.
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 التوصيات

، بالتعاون مع الحكومة وشركاء رئيسيين للفرص االستراتيجية القطرية. إعداد برنامج جديد 1التوصية  -45
وينبغي أن يعكس وأولويات االستثمار في البالد. يد استراتيجية جديدة للتدخل وطنيين ودوليين، من أجل تحد

البرنامج الجديد االستنتاجات والتوصيات الرئيسية في هذا التقييم للبرنامج القطري، وأن يختار أولويات تأخذ 
ص االستراتيجية في االعتبار الموارد المقّدرة المتاحة لإلقراض. وبصورة خاصة، يجب أن يربط برنامج الفر 

القطرية الدعم الذي يقّدمه الصندوق للتمويل الموّحد، ضمن برنامج تنمية القطاع الزراعي، بالدعم الذي 
يوفره لمبادرات أخرى مثل تنمية سلسلة القيمة الزراعية؛ واستكشاف فرص التنسيق مع جهات مانحة أخرى؛ 

قيم أيضًا روابط واضحة بين األنشطة غير وتفادي التشتت الجغرافي والقطاعي الفرعي. وينبغي أن ي
الزراعية، والمنح وبرنامج اإلقراض، وأن يولي اهتمامًا أكبر الستعراضات برنامج الفرص االستراتيجية 

 جراء تكييفات لالستجابة إلى السياق المتغير.ة، بحيث يمكن إالقطري

في دعم عملية إعداد وتنفيذ المرحلة التالية من األولوية البرامجية األولى  تمثل. يجب أن ت2التوصية  -46
استراتيجية تنمية القطاع الزراعي/برنامج تنمية القطاع الزراعي في البّر األساسي وفي زنزيبار على السواء. 

برنامج تنمية القطاع الزراعي، يستحق القطاع الفرعي للثروة  وضمن استراتيجية تنمية القطاع الزراعي و
جمهورية تنزانيا تتمتع كذلك، ًة إلى إدارة المراعي وسلسلة قيمة إنتاج األلبان، تركيزًا خاصًا. الحيوانية، إضاف

 باهتمام محدود سوى حتى اليوم مجال الثروة الحيوانية إنما لم يحَظ هذا القطاع كبيرة في المتحدة بإمكانيات
ضافًة إلى الفرص، هناك أيضًا مخاطر، وال سيما تلك المرتبطة بالنزاعات بين الرعاة  واستثمارات محدودة. وا 

مبادرات وضع والمزارعين، وبقضايا السياسة الوطنية. ويمكن استخدام المنح القطرية لغايات التشخيص و 
 نموذجية.

ورهنًا بتوفر  اعي/برنامج تنمية القطاع الزراعي،. إضافًة إلى دعم استراتيجية تنمية القطاع الزر 3التوصية  -47
قد يفّكر الصندوق في إمكانية تمويل مشاريع تقليدية، ضمن بعض األولويات والشروط. وقد تبرز  الموارد،

الحاجة إلى مشاريع تقليدية للتركيز على استهداف مجموعات اجتماعية واقتصادية محددة، ومعالجة 
دة في مجال الجغرافيا أو الموارد، واختبار/وضع ابتكارات قبل أن ي صار إلى المشاكل المتصلة بسياقات محد

توسيع نطاقها من خالل نظام اإلرشاد الذي يدعمه برنامج تنمية القطاع الزراعي. وفي هذه األنواع من 
المشاريع، يجب أن يشّدد الصندوق على مناطق جغرافية أو سلع من المرّجح أن تؤدي إلى منافع ملحوظة 

ضافًة إلى ذلك، ينبغي  تحقيق في رفاه عدد كبير من األسر الفقيرة، فيما يراقب تكاليف إدارة المشروع. وا 
التركيز على نحو أكبر على االستعداد للتنفيذ في مرحلة تصميم المشروع، حيث تضطلع الحكومة بدور 

 أكثر نشاطًا في التصميم.

التشاور المسبق مع أطراف في القطاع الخاص، وتنسيقًا  تتطلب تنمية سلسلة القيمة مزيدًا من. 4التوصية  -48
أفضل بين الجهات المانحة من أجل توليد بيئة أكثر مؤاتاًة لصياغة السياسات، وتعزيز اتساق التدخالت 
وتقليص تكاليف المعامالت بالنسبة إلى الحكومة. ويمكن القيام بذلك ضمن إطار برنامج تنمية القطاع 

جد مالئمًا( أو من خالل مبادرات ناشئة أخرى متعددة الجهات المانحة. ويمكن )في حال و   6-الزراعي
إشراك أصحاب المبادرات في القطاع الخاص وغيرهم من الشركاء ذات الصلة )مثل المنظمات التعاونية 
األعلى مستوى( بصورة ناشطة أكثر في االستعراض العادي لبرنامج الفرص االستراتيجية القطرية، ومن 

 ل مبادرات قطرية ممّولة من المنح.خال
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ارتباطًا والتي ترتبط دعم األنشطة المتصلة بإدارة المعارف، وتنمية الشراكات والحوار السياساتي  .5التوصية  -49
وثيقًا بالعمليات التي يمّولها الصندوق. وتوخيًا للواقعية، ينبغي أن تكون أهداف األنشطة غير الزراعية أكثر 

( ترسيخ مكّونات إدارة المعارف والحوار السياساتي في 0وارد. وتتضمن الخيارات: )بالم صلةً تركيزًا و 
المنح؛ وثائق ودعم قدرات الوكاالت الوطنية في مجال الرصد والتقييم من خالل  قادمةلة الالعمليات المموّ 

أكثر استراتيجية ( استخدام ورش العمل السنوية الستعراض برنامج الفرص االستراتيجية القطرية على نحو 6)
 ( حشد تمويل3من أجل إشراك شركاء رئيسيين )مثل منظمات غير حكومية ومنظمات القطاع الخاص(؛ )

( استنباط الدروس من 2من موارده العادية ومن جهات مانحة خارجية على السواء؛ و) ةالقطري المنح
 .   ممارسات معتمدة في برامج أخرى يدعمها الصندوق، كما في مدغشقر مثالً 
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United Republic of Tanzania 

Country Programme Evaluation 
 
Agreement at Completion Point  

A. Introduction  

1. The Independent Office of Evaluation of IFAD (IOE) carried out a Country 

Programme Evaluation (CPE) in 2014. This is the second CPE conducted by IOE in 

the United Republic of Tanzania since the Fund started its operations in the country 

in 1978. The first CPE was completed in 2003 and its findings served as an input to 

the preparation of the 2003 COSOP. The main objectives of the second CPE were to 

assess the overall partnership between IFAD and Tanzania in reducing rural 

poverty, and to generate a series of findings and recommendations that will inform 

the definition of future cooperation between IFAD and the Government of the 

United Republic of Tanzania as well as to assist in the implementation of ongoing 

operations and in the design of future IFAD-funded projects in the country.  

2. Based on the analysis of the cooperation during the period 2004-2014, the CPE 

aims at providing an overarching assessment of: (i) the performance and impact of 

programmes and projects supported by IFAD operations; (ii) the performance and 

results of IFAD’s non-lending activities in Tanzania: policy dialogue, knowledge 

management and partnership building; (iii) the relevance and effectiveness of 

IFAD’s country strategic opportunities programmes (COSOPs) of 2003 and 2007; 

and overall management of the country programme. This Agreement at Completion 

Point (ACP) contains a summary of the main findings from the CPE (see section B 

below).  

3. The ACP has been finalized between the IFAD management (represented by the 

Associate Vice-President, Programme Management Department) and the 

Government of the United Republic Tanzania (represented by the Ministry of 

Agriculture, Food Security and Cooperatives on the Mainland and the Ministry of 

Agriculture and Natural Resources in Zanzibar), and reflects their understanding of 

the main findings from the CPE and discussions held at the CPE National 

Roundtable Workshop held in Dar es Salaam on 29 January 2015, as well as their 

commitment to adopt and implement the recommendations contained in section C 

of the ACP within specified timeframes.  

4. This ACP will be included as an annex to the new COSOP for Tanzania. In line with 

the decision in 2013, the Tanzania CPE will be discussed in the IFAD Executive 

Board at the same time when the new Tanzania COSOP will be considered by the 

Board. Moreover, IOE will prepare written comments on the new COSOP for 

consideration at the same Board session. The written comments will focus on the 

extent to which the main findings and recommendations from the Tanzania CPE 

have been internalized in the new COSOP. The implementation of the 

recommendations agreed upon will be tracked through the President’s Report on 

the Implementation Status of Evaluation Recommendations and Management 

Actions, which is presented to the IFAD Executive Board on an annual basis by the 

Fund’s Management. 

B. Main evaluation findings 

5. Relevance of the portfolio was fully satisfactory for the operations supporting 

agricultural infrastructure and extension (ASDP). While it took a long time for the 

Government and the donors to agree on the ASDP content and the financing 

mechanisms, eventually this resulted in a programme that addressed sectoral 

needs, national and donors' priorities and had realistic objectives. In line with 

national decentralization policies, local government authorities, particularly at the 



 EC 2015/88/W.P.5/Rev.1  األوللذيل ا

2 

district level, were the actual "implementers" of the programme. Regarding the 

operations that supported value chain development (MUVI and MIVARF), their 

designs were relevant to national policies and needs but suffered from a number of 

flaws, which caused subsequent implementation delays.  

6. Effectiveness of the portfolio was moderately satisfactory, reflecting the dualism 

between operations supporting agricultural infrastructure and extension (through 

ASDP) and those operations supporting agricultural marketing and value chain 

development (through two IFAD-funded projects). On the Mainland, district-level 

extension services are now using the farmer field school (FFS) approach as a 

method that improves farmers' participation and practical learning. There are, 

however, important variations in the quantity and quality of delivery between 

districts. In Zanzibar, quality of extension services is more uniform and a few 

innovative practices (farmer facilitators and community animal health workers) 

have been introduced that can generate spill over effects on nearby farmers and 

their communities. These successful innovations also offer strong potential for 

scaling-up in both Zanzibar and mainland. 

7. MUVI's achievements were heterogeneous, depending on the region of 

implementation. It facilitated farmers' access to extension and input distribution 

provided by district agricultural extension staff (which was originally not part of the 

design). The capacity building support for rural entrepreneurs and enterprises has 

been limited and of short duration. As for MIVARF, after more than three years 

from official entry into service, the implementation of its IFAD-funded portion lags 

behind. 

8. Portfolio efficiency was moderately satisfactory. ASDP (both on the Mainland and in 

Zanzibar) showed cases of high returns to investment. For example, estimates of 

the internal rates of return were high on the Mainland for irrigation; in Zanzibar, 

estimates of returns to FFS interventions were also high for selected crops and 

livestock. On the other hand, MUVI and MIVARF faced problems of implementation 

delays and high operational cost ratios. 

9. Impact was overall moderately satisfactory. The most remarkable results were for 

impact on agricultural productivity and food security, as well as impact on 

strengthening key institutions. Both ASDP and MUVI played a role in increasing 

crop and livestock yields in the intervention areas, mainly through extension and 

irrigation schemes. As for impact on institutions, the main achievement was to 

improve the capacity of district extension services and to establish and strengthen 

participatory processes to prepare District Agricultural Development Plans (DADPs). 

The District Agricultural Development Plans and the operational guidelines for 

developing, implementing and tracking the plans have provided a strategic and 

budgetary framework for the district Department of Agriculture, Irrigation and 

Cooperatives and the district staff. As the CPE notes, there are still challenges and 

ample room for improvement.  

10. Sustainability has been assessed as moderately satisfactory. Again, the stronger 

case is ASDP (both on the Mainland and in Zanzibar) where the system and 

mechanisms for delivery of extension services and infrastructure are in place. On 

the Mainland, the main remaining risk is financial, if central government and 

development partners reduce or terminate their funding. On the other hand, MUVI 

faces serious sustainability threats: the management of project activities has been 

outsourced to external service providers and these have reduced their personnel 

and activities in the project area as the termination day of their contract 

approached. To address this problem, IFAD has accorded a two-year extension to 

this project with more selective requirements as to the geographical areas and 

value chains to be supported.  

11. The portfolio's contribution to innovation and up-scaling was assessed as 

moderately satisfactory. The largest merit of the portfolio has been in up-scaling 
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the FFS and disseminating improved techniques, practices and extension 

approaches with funding from several donors under ASDP. In the Zanzibar sub-

programme, the FFS approach was accompanied by two local incremental 

innovations, the Farmer Facilitators and the Community Animal Health 

Workers, broadening smallholder farmers' access to basic services. 

However, the portfolio missed the opportunity to learn from the grant programme, 

consisting mainly of regional grants. Some of these grants have been innovative in 

piloting initiatives to improve smallholder farmers’ knowledge of market prices and 

access to markets. However, these initiatives have not been internalised well by 

IFAD and are largely unknown to its main partners. 

12. Finally, the portfolio has contributed to gender equality and women's 

empowerment to a satisfactory level. Overall the portfolio has satisfactorily 

promoted women's participation both as members and leaders of groups, such as 

FFS groups and producer groups.  

13. Taking into account the relatively large size of the programme, non-lending 

activities have received fewer resources. As for knowledge management, there 

has been little systematization of grassroots-level experiences. IFAD-funded 

interventions are rich in practical experience (e.g. on farmers’ group formation, 

introducing post-harvest initiatives, supporting grassroots finance organizations), 

but this is not sufficiently documented. IFAD has also funded several regional 

grants with activities in Tanzania but, unfortunately, there has been limited 

collaboration between grant-funded and loan-funded activities, with the risk 

of neglecting learning from several grant-funded experiences. 

14. Compared to the situation at the time of the 2003 CPE, partnerships with the 

Government (Mainland and Zanzibar) and the main donors in the agricultural 

sector are much stronger, which can be attributed to IFAD's country presence. 

Some gaps have been identified in the: (i) limited partnerships with the civil 

society and the private sector which would have been important for agricultural 

value chain development; (ii) weak partnerships with the UN System in Tanzania, 

including the Rome-based organizations; and (iii) absence of collaboration with the 

Ministries responsible for natural resource management and climate change, as 

well as with the Ministry of Lands, given that environment and land tenure issues 

have been underlined as areas of importance in the 2007 COSOP. 

15. As for policy dialogue, there has been an imbalance between the numerous 

objectives set in the 2003 and 2007 COSOP and the limited resources available 

(human and financial) to achieve these goals. While resources have been a 

constraint, the national policy environment has also been challenging, due 

to the high number of existing policies and strategies for the rural and 

agricultural sector. Moreover, the split responsibilities between several 

institutions on the Mainland make it difficult to coordinate policy dialogue and 

implementation.  

16. Overall, progress made in non-lending activities by IFAD, the Government and their 

partners has been assessed as moderately unsatisfactory. 

17. At the strategic level, COSOP relevance has been assessed as satisfactory, mainly 

because the 2003 and 2007 COSOPs have been instrumental in realigning the 

cooperation between IFAD and the Government of Tanzania towards supporting: (i) 

a sector-wide approach in agriculture, funded through basket funding; and (ii) the 

process of implementation of the decentralization policy whereby Local Government 

Authorities (LGAs) are in charge of the preparation, implementation and tracking of 

local agricultural development plans.  

18. It was a relevant and timely decision to provide support through basket funding for 

agricultural infrastructure and extension in the context of ASDP. Basket funding 

within an agricultural sector-wide approach was and continues to be one of the 
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Government's preferred financing modalities and entails lower management and 

transaction costs.  

19. On the other hand, the project-modality was the only viable option for agricultural 

value chain development: at the time of the 2007 COSOP formulation and up to 

now there was no harmonized approach comparable to ASDP. The backside of this 

has been the proliferation of uncoordinated value chain development interventions 

which may lead, inter alia, to inconsistent interventions, high transaction costs for 

the Government, and possibly mixed signals to the private sector. New initiatives 

are now emerging, under Government leadership, to enhance cooperation between 

donors in this area, and therefore good potential for achieving stronger alignment 

and harmonization in this strategic area.  

20. There was no geographic prioritization in the 2003 and 2007 COSOPs because the 

main priority at that time for IFAD was to realign to the basket funding mechanism 

which purported to cover the entire territory of Tanzania. However, covering the 

entire territory of Tanzania has implied higher project management and supervision 

costs.  

21. The CPE assesses COSOP effectiveness (COSOP 2003 and COSOP 2007 combined) 

and the overall COSOP performance as moderately satisfactory. The COSOP 

objectives that related to the support to ASDP, such as the enhancement of poor 

people's access to improved farming technology (irrigation, seeds, mechanization, 

fertilizers) have been achieved to a significant degree. Good progress on the 

Mainland has been made on crops, with less emphasis on livestock-related 

activities and pastoralism. Results in terms of a strengthened extension system 

and enhanced farming household productivity were even more “visible” in 

Zanzibar. Also of importance was the establishment of participatory bottom-up 

planning and implement processes to prepare and implement agricultural 

development plans at the village, ward and district levels.  

22. However, progress has been far more limited in the areas of rural finance, in 

enhancing farmers' access to markets and in supporting the development of value 

chains which represented an important part of the COSOP objectives. Moreover, 

M&E at the COSOP level did not happen to the extent envisaged by the 2007 

COSOP: annual reviews were organized since 2010 but were not used to generate 

an assessment of progress made on the objectives and to agree on priority follow-

up measures.  

C. Recommendations 

23. Recommendation 1. Prepare a new COSOP in collaboration with the 

Government of Tanzania and key national and international partners, to 

define a new strategy of intervention and investment priorities in the 

country. The new COSOP should reflect the main findings and recommendation of 

the current CPE and select priorities taking into account the estimated resources 

available for lending. In the short term, according to the Performance Based 

Allocation System (December 2013), US$ 55 million are available to Tanzania in 

the period 2013-2015.  

24. In particular, the COSOP needs to articulate IFAD's support to basket funding 

within ASDP, with its support to other initiatives such as agricultural value chain 

development, and explore opportunities for coordination with other donors on the 

latter. The COSOP should also specify the geographic and sub-sector selectivity for 

future investments, with the aim of avoiding dispersion for better efficiency and 

outcomes. It should also establish clear linkages between non-lending activities, 

grants and the lending programme and devote stronger attention to COSOP 

reviews (annual, mid-term, completion).  
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Proposed follow-up: 

The new COSOP is already being prepared incorporating lessons learnt, findings 

and recommendations arising from the Tanzania CPE, as discussed during the 

National Roundtable Workshop on 29th January 2015. Based on a detailed 

formulation plan, the COSOP is following a participatory approach that involves 

consultation with key public and private sector stakeholders, both local and 

international. The COSOP will be submitted to IFAD’s Executive Board by the end of 

2015.  

25. Recommendation 2. The first programmatic priority is to support the 

preparation and implementation of the next phase of ASDS/ASDP both on 

the Mainland and in Zanzibar. In addition to its positive effects on crop yields, 

income and food security, ASDP had an important institutional impact on local 

government authorities which needs to be consolidated. Improvements are also 

needed in the programme design: (i) higher selectivity on the type of agricultural 

infrastructure to be financed; (ii) strengthening of the M&E capacity and reporting 

at the local and central government levels; (iii) transferring of successful 

approaches tested in Zanzibar (e.g., farmer facilitators and community animal 

health workers) to the Mainland.  

26. Within ASDS and ASDP, the livestock sub-sector, together with rangeland 

management and the dairy value chain deserve specific focus. Tanzania has an 

important livestock potential but this has received limited attention and investment 

so far. In addition to opportunities, there are also risks, notably those related to 

conflicts between pastoralists and farmers, as well as national policy issues. 

Country grants could be used for better diagnosis and for piloting initiatives. 

Proposed follow-up: 

IFAD is ensuring that the new COSOP is well aligned with the Government’s 

agricultural development strategy and priority programmes. Preparation of ASDS II 

and ASDP II is in the final stages of completion for Tanzania Mainland. However, 

ASDS II and ASDP II do not include Zanzibar. As such, the Government of Zanzibar 

has prepared a draft sector-wide proposal, which it plans to submit for IFAD’s 

technical review/enhancement and financial support. In both cases, IFAD is 

providing strategic and timely inputs to these important sector documents. The 

new COSOP also focuses on coordinated support to a strengthened sectoral M&E 

system. Specifically, the proposed ASDP II will be guided by an enhanced Results 

Framework, which will also be aligned with a strong Results Framework for the 

Agricultural Sector Development Strategy II. Government, with support from 

consultants, has prepared a draft ASDS II and ASDP II for Mainland Tanzania, 

which is currently under discussion, and expected to be finalized by the end of 

June, 2015. This ASDP 2 document will enable the on-going preparation of the 

COSOP to be strongly aligned with the final version of the ASDS II and ASDP II. 

The new COSOP will also consolidate and strategically scale-up successful 

innovations (e.g., use of farmer facilitators and community animal health workers 

under the FFS extension approach in Zanzibar; promotion of bottom-up 

participatory planning, implementation and tracking of the District Agricultural 

Development Plans/DADPs in mainland and pilot Shehia Agricultural Development 

Plans/SADPs in Zanzibar). Given that the livestock sub-sector has received limited 

attention, emphasis may also be placed on supporting range management and 

strategic livestock value chains (e.g., dairy). The new COSOP, using appropriate 

instruments, shall also consider supporting the pastoralists/agro-pastoralists, 

including ecologically sound strategies for resolving conflicts between pastoralists 

and farmers. 
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27. Recommendation 3. Subject to the availability of resources, in addition to 

supporting ASDS/ASDP, IFAD could consider funding traditional loan-

funded projects, within certain priorities and conditions. In special cases, 

traditional projects may be needed to focus on themes and issues not dealt with in 

general extension coverage, such as targeting of specific socio-economic groups, 

addressing problems relating to specific geographic or resource contexts, as well as 

to test/develop innovations before they can be later scaled up through the ASDP-

supported extension system.  

28. For these types of projects, IFAD should consider geographical areas or 

commodities that are likely to have significant welfare effects on high number of 

poor households while controlling project management cost ratios (i.e., avoiding 

geographically scattered interventions). In addition, there needs to be far more 

focus on implementation readiness at the project design stage, with the 

Government playing a more active role in the design, and on learning from grant-

funded pilot initiatives. 

Proposed follow-up: 

While the thrust of IFAD’s support aims to focus on sector-wide 

projects/programme, support to traditional projects may continue if enough 

resources are available, provided such projects have potential to introduce 

innovative approaches and techniques for inclusive agricultural growth and rural 

poverty reduction; and to be replicated and scaled up (that is, potential for wider 

adoption after pilot testing) by government authorities, donor organizations, the 

private sector and other agencies. Such projects shall pay close attention to 

maintaining reasonable project management cost ratios (especially avoiding 

interventions that are geographically scattered), including transaction costs. 

Possible examples include, inter-alia, the “Tanzania Incentive-based Risk Sharing 

System for Agricultural Lending” and the “Rural Finance Innovation Fund”. An 

additional example is in Zanzibar where the impressive performance of the FFS 

approach that was accompanied by two local incremental innovations, namely the 

Farmer Facilitators and the Community Animal Health Workers—that demonstrate 

cost-effectiveness and good sustainability prospects -- need to be consolidated, 

customized, and scaled up to other areas, including Mainland Tanzania, through 

appropriate mechanisms.  

Consideration of IFAD support for priority traditional projects will be made during 

the formulation (2015) and early implementation process of the new COSOP (2016 

– 2018). 

29. Recommendation 4. Value chain development requires more consultation 

ex ante with key stakeholders, notably private entrepreneurs. In the past, 

private sector entrepreneurs have played a negligible role in the design of 

agricultural value chain development interventions. Partnerships with private sector 

actors need to be emphasised from the beginning. Private sector entrepreneurs 

and other relevant partners (e.g. the cooperative apex organizations) could be 

more actively involved in regular COSOP review meetings as well as through 

country grant-funded initiatives. 

30. Coordination is needed to join efforts to develop private and public stakeholders' 

involvement and cooperation, to enhance public capabilities for enabling strategic 

policy formulation and implementation. This could be done either within the ASDP-

2 framework (if found suitable) or, through other emerging multi-donor initiatives. 

New multi-agency initiatives are emerging (such as the Agricultural Marketing 

Development Trust supported by SIDA, DANIDA, IrishAID and other agencies). 

IFAD needs to follow these initiatives with attention and consider support if they 

are found of relevance for IFAD's end-clients. 
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Proposed follow-up: 

The current CPE has noted that successful value chain development requires 

working closely with several private sector actors (such as wholesalers, processors 

and exporters); the new COSOP will accord stronger emphasis to working with 

these private sector stakeholders. As concluded in the CPE, building trust among 

partners, both state and non-state and improving knowledge of the fundamentals 

of the value chain development are essential. So is forging more coordinated 

approaches with relevant international organizations. The new COSOP is therefore 

based on inclusive consultations and on forging sound partnerships with strategic 

private sector actors and other relevant non-state partners -- both local and 

international. This would help identifying relevant partners, better understand their 

interest and potential, and internalize incentives for their active participation. 

Additionally, these consultations and partnerships could be forged within the ASDP 

II framework and on-going and new multi-agency initiatives (e.g., SAGCOT and 

BRN; Agricultural Marketing Trust Fund Initiative (by DANIDA, IrishAID, SDC, 

SIDA).  

Timeline: during the preparation of the COSOP, especially: (1) validation stage 

(September, 2015); and (2) initial phase of COSOP implementation (2016 – 2018).  

31. Recommendation 5. Support knowledge management, partnership 

development and policy dialogue activities that are closely connected to 

IFAD-funded operations. While IFAD has recognised knowledge management, 

partnership development and policy dialogue as an integrating part of its country 

programme in Tanzania, it has faced human and financial resources constraints. By 

concentrating its effort on ASDP, the country office could devote more time to non-

lending activities. IFAD will need to elaborate more focused objectives for non-

lending activities and mobilize resources. Options include: (i) embedding 

knowledge management and policy dialogue components in future financed 

operations (to document and systematise experiences, establishing practical 

guidelines on "what and how to do", and to contributing to policy discussions and 

related stock-taking events with policy makers); (ii) use more strategically the 

annual COSOP review workshops to engage key partners (e.g. non-governmental 

and private sector organizations); (iii) mobilise country-grant financing both from 

its regular resources and from external donors, thus also improving synergy 

between grants and the lending portfolio; (iv) learn from practices adopted in other 

IFAD-supported programmes, for example in Madagascar (see CPE 2013).  

32. More specifically, IFAD could provide significant contributions to: 

 Knowledge management: (i) learn from FFS improved practices supported by 

ASDP in Zanzibar in order to enhance extension approaches on the Mainland; 

(ii) conduct a dedicated review work to systematize experience through past 

and ongoing grants in market access, market intelligence in view of its future 

use for project design and implementation support. In addition, this review 

should cover experiences of MUVI project in value chain development during 

the two-year project extension; (iii) provide support (e.g. through grants as in 

the case of Zanzibar) to the capacity of the Government agencies to monitor 

and assess development interventions and build a functioning M&E system.  

 Policy dialogue (i) support the preparation and implementation of ASDS/ASDP-

2 by helping prioritize the different areas of investment (e.g., extension/FFS, 

vs. irrigation, vs. farm equipment, vs. agro-processing equipment); 

(ii) supporting the Government in designing livestock and rangeland 

management programmes with emphasis on conflict prevention between 

pastoralists and farmers, benefiting from knowledge accumulated through 

previous grants. 

 Establish partnerships: (i) with governmental agencies in charge of land 
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tenure, environment and climate change in order to facilitate a dialogue on 

policy and regulatory issues; (ii) with non-governmental organizations and 

private sector organizations for agricultural value chain development; and 

(iii) selectively, with UN agencies that are closest to the IFAD's mandate. 

Proposed follow-up: 

The new COSOP will consider more focused objectives and approaches to non-

lending activities, including more effective mechanisms for mobilizing 

resources and collaborative partnerships. The non-lending activities, namely, 

knowledge management, partnership development and policy dialogue are an 

integral part of the IFAD’s country programme, but over time have suffered 

from human and financial constraints in the IFAD country office.  

These issues will be addressed through relevant on-going operations, 

especially to the extent the findings and results can enhance portfolio 

performance and strategic impacts. Analyzing and systematizing field and 

operational experiences are also among IFAD's priorities at the corporate level, 

with increasing practical guidelines and approaches that can be used for 

project preparation and implementation, as well as for policy dialogue. The 

country office will explore ways to mobilize regional and country specific grants 

for these purposes, and to forge closer partnerships with key agencies that 

share IFAD’s vision and smallholder focus.  

Timeline: by end of July, 2015: completed draft COSOP document); by end of 

September, 2015: final COSOP document, following the COSOP validation 

workshop with key stakeholders. 
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United Republic of Tanzania 

Country Programme Evaluation 

I. Background 

A. Introduction 

1. At the request of the Executive Board, 1 the Independent Office of Evaluation of 

IFAD (IOE) undertook a country programme evaluation (CPE) of the IFAD-

supported programme in Tanzania in 2014-15, to assess the cooperation between 

the Government of Tanzania and IFAD during the period 2004-2014 and provide 

recommendations that can help the IFAD/Government partnership in developing a 

new country strategic opportunities programme (COSOP) and designing future 

projects. The Tanzania CPE has been prepared based on the overall provisions of 

the IFAD Evaluation Policy2 and follows IOE’s methodology and processes for CPEs 

as per the Evaluation Manual.3 This is the second CPE for Tanzania: the first was 

completed in 2003. IFAD prepared its first COSOP for Tanzania in 1998 and the 

second in 2003 after the first CPE. A third COSOP was prepared in 2007, originally 

meant to be valid until 2014, and later extended (pending the current CPE results) 

until 2015. 

2. Overview of IFAD-supported programme. IFAD’s Executive Board approved its 

first loan to Tanzania in 1978 (historically, this was the second loan ever approved 

by the Fund, see Annex II). Since then, IFAD has approved 14 loans (Table 1) 

worth of US$360 Million, corresponding to 48 per cent of the total estimated 

portfolio costs (US$769 million). Tanzania is the country with the second largest 

portfolio of IFAD (in terms of volume of lending) in the East & Southern Africa 

region (ESA) after Ethiopia. 

3. The government of Tanzania has provided co-financing for US$72 million to IFAD-

funded projects (or 9.6 per cent of total portfolio costs). The major external co-

financers (in terms of value of co-financing) of IFAD-funded projects have been the 

African Development Bank (parallel financing), the World Bank, the Government of 

Belgium and the Government of Ireland. Apart from the loans, IFAD has also 

approved 37 grants, mostly under the global/regional windows, with foreseen 

activities in Tanzania (Annex II). IFAD piloted country presence in Tanzania since 

late 2003, out-posted a Country Programme Manager in 2008 and a Country 

Director in 2014 who is also responsible for the IFAD country programme in 

Rwanda. 

B. Methodology and process 

4. Focusing on the period 2004-2014 (i.e. after the first CPE), the present CPE 

assesses three pillars of the country programme: (i) the performance and impact of 

the portfolio of programmes and projects supported by IFAD’s loans; (ii) the 

performance and results of non-lending activities in Tanzania: policy dialogue, 

knowledge management and partnership building; (iii) the relevance and 

effectiveness of the 2003 and 2007 COSOPs, including strategic objectives, 

subsector focus, targeting approaches, and country programme mix. 

5. This CPE examines the portfolio of programme and projects on the basis of the 

internationally recognized evaluation criteria of relevance, effectiveness, efficiency, 

rural poverty impact — including impacts on household income and assets, human 

and social capital empowerment, food security and agricultural activity, natural 

resources and the environment (including climate change), and institutions and 

policies — and the other performance criteria specified, including sustainability, 

gender equality and women’s empowerment, and innovation and scaling up (see 

definitions in Annex IV). It also assesses the performance of partners (IFAD and the 

                                           
1
 EB/2013/ /110/R.2. 

2
 Available at: http://www.ifad.org/evaluation/policy/new_policy.htm. 

3
 http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf. 

https://webapps.ifad.org/members/eb/110/docs/EB-2013-110-R-2.pdf
http://www.ifad.org/evaluation/policy/new_policy.htm
http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf
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Government of Tanzania) by examining how well each partner fulfilled the tasks 

expected of them in their contribution to the design, execution, supervision, 

implementation- support, and monitoring and evaluation of the specific projects. 

Table 1 
Overview of IFAD-supported Programme in Tanzania 

First IFAD-funded Project 

 

1978 

Total loan-funded projects approved 14 

Total amount of IFAD financing US$360.0 million 

Lending Terms Highly concessional  

Counterpart Funding 

(includes government, beneficiaries and 
domestic financial institutions) 

US$72.0 million 

 

Co-financing amount US$337.0 million 

Total portfolio cost US$769.0 million 

Focus of operations Rural development, irrigation and rural infrastructure, credit and 
financial services, agricultural value chain development 

Main Co-financiers  African Development Bank, the World Bank, the Government of 
Belgium and the Government of Ireland  

Number of ongoing loans 5 (October 2014) 

Total amount of grants (IFAD contribution) US$30.9 million (mostly regional allocations for regional grants)  

Country programme manager/Country 
Director 

M. Faisal (1998 – 2004); I.de Willebois (2004 – 2007); 

S. Eremie (2007-2010); J. Gicharu (2010-2012) 

M. Okong’o ad interim (2013); F.Pichon (February 2014-present) 

Lead agencies  Mainland: Ministry of Agriculture, Food Security and Cooperatives; 
Ministry of Livestock and Fisheries Development; Ministry Of 

Industry and Trade; Prime Minister’s Office. 

Zanzibar: Ministry Of Agriculture and Natural Resources ; Ministry 
of Livestock and Fisheries  

Source: FlexCube (June 2014) 

6. During the evaluation period, IOE conducted a number of project-level evaluations, 

as well as a thematic evaluation.4 In addition, the 2005 Independent External 

Evaluation of IFAD carried out one of its country case study in Tanzania. This CPE 

has reviewed the findings of these evaluations. 

7. Since 2004, IFAD has approved five loans (see Annex II) which the CPE has more 

closely reviewed: (i) Agriculture Services Support Programme (ASSP); 

(ii) Agriculture Sector Development Programme- Livestock Support Pastoral & 

Agro-Pastoral Development (ASDP-L); (iii) Rural Micro Small & Medium Enterprises 

Support Programme (MUVI); (iv) Agricultural Sector Development Programme 

(ASDP) and (v) Marketing Infrastructure, Value Addition and Rural Finance Support 

Programme (MIVARF). IFAD is currently developing a new loan proposal for a small 

farmer out-grower scheme (Bagamoyo Sugar Outgrower and Wider Community 

Development Programme), together with the African Development Bank. 

8. Including the five loans approved since 2004 and the three already evaluated by 

IOE in the period 2004-2013, this CPE has covered eight loans. In the past ten 

years, the IFAD-funded portfolio in Tanzania has been a mix of loans financing 

“traditional” projects and loans that contributed to the multi-donor basket funding 

in the context of the sector-wide Agricultural Sector Development Programme. 

                                           
4
 They were: Thematic evaluation of IFAD’s Performance and Impact in Decentralizing Environments: Experiences from 

Ethiopia, Tanzania & Uganda (2005); Participatory Irrigation Development, Programme (PIDP, 2007); Rural Financial 
Services Programme (RFSP, 2011); and Agricultural Marketing Systems Development Programme (AMSDP, 2011). 
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9. In Tanzania Mainland, ASSP, ASDP-L and ASDP are not three separate “projects”: 

they are three loans contributing to basket funding of the Agricultural Sector 

Development Programme. This programme has been managed by a central inter-

ministerial structure established by the Government, with field level activities 

planned and implemented under the responsibility of local government authorities 

(mainly districts). The main donors (The World Bank, African Development Bank, 

IFAD, the Governments of Japan and Ireland) have contributed to a common 

funding mechanism and participated in annual joint implementation review 

missions. In Zanzibar, which has a semi-autonomous Government, through ASSP 

and ASDP-L, IFAD has financed a separate sub-programme in the agricultural 

sector. IFAD is the only international financier of the Zanzibar sub-programme 

which has its own implementation unit, located within the Ministry of Agriculture 

and Natural Resources of Zanzibar. IFAD has fielded its own separate supervision 

missions for the Zanzibar sub-programme. For the above reasons, the CPE has 

considered the Zanzibar sub-programme as a separate operation. 

10. Instead, MUVI and MIVARF are not part of the basket funding and have their own 

implementation units: they are projects of the traditional sort. In sum, this CPE 

assesses four operational clusters financed by IFAD since 2004: (i) the mainland 

Agricultural Sector Development Programme (funded inter alia by IFAD’s ASSP, 

ASDP-L and ASDP)5; (ii) the Zanzibar sub-Programme of the Agricultural Sector 

Development Programme (funded by IFAD only through an ASSP and ASDP-L sub-

programme); (iii) MUVI; and (iv) MIVARF. It has also reviewed past evaluations 

and presents considerations on the ongoing the design of the Bagamoyo project 

(Table 2). 

Table 2 

 Portfolio coverage of the present CPE 

A. Older operations reviewed through past IOE evaluations 

- Participatory Irrigation Development , Programme (PIDP, evaluated in 2007) 

- Rural Financial Services Programme (RFSP evaluated in 2011) 

- Agricultural Marketing Systems Development Programme (AMSDP, evaluated in 2011) 

B. Operations approved since 2004 

- Mainland Agricultural Sector Development Programme (ASSP, ASDP-L, ASDP) 

- Zanzibar Agriculture sub-programme (ASSP and ASDP-L Zanzibar) 

- Rural Micro Small & Medium Enterprises Support Programme (MUVI) 

- Marketing Infrastructure, Value Addition and Rural Finance Support Programme (MIVARF) 

(Bagamoyo Sugar Out-grower and Wider Community Development Programme – under design) 

 Source: IOE (2014) 

11. This CPE has assessed the performance of the non-lending activities by 

reviewing the combined efforts of IFAD and the Government of Tanzania to 

promote policy dialogue, knowledge management and partnership building, as 

well as the experience in grant financing. Finally this CPE has assessed the 

COSOP performance by analysing the relevance and effectiveness of the country 

strategy, taking into account the existing situation at the time the strategies were 
elaborated and the evolution. The CPE has examined the effectiveness of the 

COSOPs by reviewing progress made against the initial objectives and other 

achievements originally not foreseen. 

12. While the CPE assessed each of the three pillars individually, it also examined the 

synergies among the various projects and programmes financed by IFAD in 

Tanzania, including lending and non-lending activities. Accounting for these 
synergies and building on the performance of the COSOP, the CPE generated a 

                                           
5
 The assessment of this CPE is on the performance and results of the ASDP-Mainland as a whole: IFAD’s contribution 

cannot be separated from the rest of the programme as this is a joint effort of the Government and donors adopting the 
same objectives, approaches and delivery mechanisms 
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composite rating and assessment for the overall IFAD-Government partnership. 

13. The CPE process involved several stages, each of them producing specific 

deliverables. The preparatory stage entailed developing the CPE approach paper in 

February 2014. The paper specified the evaluation objectives, methodology, 
process, timelines, and key questions. A CPE preparatory mission visited Tanzania 

in April 2014 to discuss the approach paper with key partners. During this stage, 

members of the Government of Tanzania and other relevant institutions were 

invited to form a Core Learning Partnership, which has provided input to IOE 

during key stages of the evaluation process. The lead evaluator of this CPE also 

participated in the Executive Board country visit to Tanzania in mid-May 2014 
which provided further opportunities to familiarise with the IFAD-supported 

programme and with the national policy framework. 

14. Evidence for the evaluation comes from analysis and triangulation between 

multiple sources and data. First, IOE conducted a thorough review of the 

documentation (e.g. COSOPs, design reports, supervision reports, mid-term 

reviews, completion reports, project status reports, and selected IFAD policies), 
IOE previous evaluations, as well as reports of other international organizations, 

and studies and articles in peer reviewed journals of relevance to the CPE. 

Second, ESA, in consultation with the Government, in 2013-14 prepared a COSOP 

Completion Report that adopted the same criteria as the CPE and was based on 

document review and interviews with the IFAD country office, project managers 

and officials of the central Government. Third, the CPE used data from sample 
surveys that were commissioned under ASDP on the Mainland (an impact survey 

on irrigation, an impact survey of farmer field school and an impact survey on 

infrastructure) and in Zanzibar (a sample survey on farmer field school) and 

included both treatment and comparator groups. Fourth the CPE independently 

conducted interviews with the main stakeholders (see below and Annex V) and, 

fifth, visited selected field sites and interviewed project end-users. 

15. Limitations. Due to time and budget constraints, the CPE could not launch its 

own household surveys. While the CPE has some caveats on the quality ASDP 

periodic monitoring system, the impact surveys provide useful information. Being 

a large programme with national coverage, there are of course issues of 

attribution for many of ASDP performance indicators. Fortunately, impact surveys 

have collected data from comparator groups which help address attribution issues. 
The real dearth of data concerns the MUVI project where monitoring and 

evaluation was weak as it was left to externally contracted service providers, with 

variable capacity and interest in M&E. In assessing impact of MUVI, the CPE had 

to proceed through a theory-based approach, that is reconstructing a priori the 

logical chain of events and effects that might have led to certain socio-economic 

changes (impacts) and verifying through the existing information whether these 
events and effects occurred. In the case of MIVARF, the implementation is still at 

its initial stage and only relevance was assessed. Another obvious constraint was 

given by the size of the Tanzanian territory covered by IFAD-funded operations: 

the CPE team had to split into two-three sub-teams to optimize the time spent in 

the field but, even in this way, only a fraction of the sites could be visited.6 

16. The main mission visited Tanzania from 30 June to 25 July 2014. In Dar es Salaam 

the mission interacted with IFAD-funded project teams, government officials, 

international organizations, non-governmental organizations, civil society 

organizations, private sector enterprises, research institutions. The mission also 

visited the regions of Arusha, Iringa, Manyara, Pwani, Ruvuma, Tanga and travelled 

to Zanzibar (Unguja and Pemba). On 25 July 2014 the mission presented its 

preliminary findings at a wrap-up meeting hosted by the Ministry of Agriculture and 

with representatives of the Government of Tanzania and of Zanzibar. Comments 

                                           
6
 Random selection of sites was not practical. The CPE mission made a selection of regions on the Mainland in order to 

generate opportunities to visit two or more operations in the same regions. Discussions were held with persons in 
charge of project operations in each region in order to visit both successful and problematic sites. 
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received during and after the meeting have been considered in preparing the 

present report. The draft report was first submitted to an internal IOE peer review 

and thereafter shared with IFAD and the Government of Tanzania in November 

2014. Their comments were taken into consideration by IOE in finalizing the report. 

In January 2015 a national roundtable workshop was organised in Dar es Salaam, 

with a broad partnership to share and discuss the main findings and 

recommendations. 

17. Self-assessment instruments. Self-assessments have been one of the multiple 

sources used by this CPE. For simplicity and brevity, self-assessment instruments 

can be classified in three groups: (i) those prepared by IFAD on individual 

operations; (ii) those that have been prepared on recurrent basis on the country 

programme (by IFAD and the Government); (iii) those prepared ad hoc by IFAD in 

2013-2014 inter alia having in mind the forthcoming CPE; and (iv) the impact 

surveys commissioned by ASDP (Mainland and Zanzibar). 

18. Project–level periodic self-assessment documents have included supervision 

reports, mid-term review reports and their syntheses (e.g. project status reports). 

A joint completion report is also available on ASDP-Mainland, commissioned by the 

Government of Tanzania and integrating comments of the main donors involved. 

Supervision reports for ASDP-Mainland have been prepared jointly by the 

Government and the main donors involved, while those for ASDP-Zanzibar, MUVI 

and MIVARF by IFAD on its own. These reports are generally informative and their 

contents resonate with the CPE’s own findings in terms of operation’s performance 

assessment. Due to the M&E gaps, information is limited on projects’ effects on 

poor households (e.g. yield, income, asset increase) but also on targeting. 

19. Annual COSOP review reports have been prepared since 2008 based on workshop 

held with national (mainly Government) stakeholders. As argued in Chapter VI, 

these reports do not give a clear sense of the level of attainment of the strategic 

objectives of the COSOP. Of higher interest for this CPE has been the COSOP Action 

Plan prepared by the country office in 2014. This includes an assessment of 

operational issues, business processes, fiduciary aspect and non-lending activities. 

Findings are very close to those of this CPE. 

20. Between 2003 and 2014, IFAD has also conducted an overall self-assessment of 

the country programme (Mainland and Zanzibar), in collaboration with the 

Government. These contain a large amount of factual information and record the 

opinions of multiple actors. The one prepared for the Mainland, however, would 

have benefited from more synthesis. 

21. Finally, the surveys conducted under ASDP were commissioned towards the end of 

the programme, thus based on a post-treatment survey of programme clients and 

comparator groups. While baseline data are not available and there is no control for 

sample bias (e.g., they could have adopted propensity score matching, 

instrumental variables or Heckman selection method), surveys provide a wealth of 

data and information that, combined with other sources of evidence, help 

appreciate progress made under this programme. 



 EC 2015/88/W.P.5/Rev.1  الثانيلذيل ا

5 

Key points 

 This is the second IFAD CPE in Tanzania. The previous one was completed by IOE in 
2003. 

 The main objectives of the CPE are to: (i) assess the performance and impact of the 
operations in Tanzania; and (ii) generate a series of findings and recommendations to 
support formulation of the forthcoming Tanzania results-based country strategy 
opportunities programme (COSOP), to be prepared by IFAD and the Government of 

following completion of the CPE. 

 The CPE assessed the project portfolio, non-lending activities, and the performance of 
the 2003 and 2007 COSOPs. Regarding the loan portfolio, the CPE reviewed five 
ongoing loans as well as the past evaluations of three older loans. Some of them 
were financial contributions to the ASDP sector-wide programme (basket funding) 
rather than traditional “projects”. 

 

II. Country context 
22. Tanzania is located in East Africa bordering Kenya and Uganda in the north, 

Rwanda, Burundi and Democratic Republic of Congo in the west, Mozambique, 

Zambia and Malawi in the south and the Indian Ocean in the east. The country 

spans a land area of 881,289 Sq. Km on the Mainland, 2,460 Sq. Km in Zanzibar 

and additional 59,100 Sq. Km are covered by lakes.7 It has a long coastline of 423 

Km with Indian Ocean along the east of the mainland and encompassing the 

islands of Zanzibar. The country had an estimated population 45 Million (National 

Bureau of Statistics, Tanzania) in 2012. In the period of 1990-2012, the population 

grew at 2.9 per cent per annum, driven by the high fertility rate (5.3 births per 

woman in 2012).8 As of 2012, about 70 per cent of the population resided in rural 

areas, down from 77 per cent in 2002.9 

23. After attaining independence in 1961, a socialist government under the leadership 

of Julius Nyerere nationalized the major enterprises and actively promoted rural 

collectivization (known as Ujamaa). In the late 1970s the country entered a phase 

of severe economic crisis. Tanzania started liberalizing its economy in 1986 through 

reforms in agriculture and industrial policies. Reforms in the second half of the 

1990s (structural adjustment) enabled Tanzania to reinvigorate economic growth 

and attract donor interest. 

A. Economy and Agriculture – Key Aspects 

24. Tanzania had a fast growing economy in sub-Saharan Africa in the past 

decade with an average GDP growth rate of 6.9 per cent in the period of 2004-

2012, compared to 5.2 per cent for Sub Saharan countries and 6.9 per cent for 

countries belonging to the East African Community.10 11 The discovery of oil and 

natural gas in recent times is expected to boost the prospects of growth in the 

medium term.12 However, agricultural GDP growth has lagged behind with an 

average of only 4.2 per cent in the same period (Table 3). Inflation has been in the 

two digits for several years. Per capita income stood at a US$695 in 2013: Tanzania 

is classified as a low-income country. 

  

                                           
7
 Economist Intelligence Unit, Tanzania Country Report as on 15

th
 January, 2014 

8
 UNICEF Country Profile, Tanzania: http://www.unicef.org/infobycountry/tanzania_statistics.html 

9
 National Bureau of Statistics, 2002: http://www.nbs.go.tz/takwimu/references/2002popcensus.pdf 

10
 World bank databank: http://data.worldbank.org/indicator/DT.ODA.ODAT.GN.ZS 

11
 IMF Regional Economic Outlook: http://www.imf.org/external/pubs/ft/reo/2012/afr/eng/sreo0412.pdf 

12
 African Economic Outlook, AfDB – Tanzania: 

http://www.africaneconomicoutlook.org/fileadmin/uploads/aeo/2013/PDF/Tanzania%20-
%20African%20Economic%20Outlook.pdf 

http://www.unicef.org/infobycountry/tanzania_statistics.html
http://www.nbs.go.tz/takwimu/references/2002popcensus.pdf
http://data.worldbank.org/indicator/DT.ODA.ODAT.GN.ZS
http://www.imf.org/external/pubs/ft/reo/2012/afr/eng/sreo0412.pdf
http://www.africaneconomicoutlook.org/fileadmin/uploads/aeo/2013/PDF/Tanzania%20-%20African%20Economic%20Outlook.pdf
http://www.africaneconomicoutlook.org/fileadmin/uploads/aeo/2013/PDF/Tanzania%20-%20African%20Economic%20Outlook.pdf
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Table 3 
Basic economic indicators over 2004-12 

Year GDP Growth Rate 
(Annual growth in 

%) 

Agricultural GDP 
growth rate 

(Annual growth in 
%) 

Agricultural GDP 
as % of total GDP 

Inflation 
(Consumer Prices) 

GDP per Capita 
(Current US$) 

2004 7.8% 5.9% 33.3% 4.7% 350 

2005 7.4% 4.4% 31.8% 5% 375 

2006 6.7% 3.9% 30.4% 7.3% 369 

2007 7.1% 4.0% 30.0% 7% 421 

2008 7.4% 4.6% 29.7% 10.3% 504 

2009 6% 3.2% 28.8% 12.1% 504 

2010 7% 4.1% 28.1% 6.2% 525 

2011 6.4% 3.4% 27.7% 12.7% 530 

2012 6.9% 4.2% 27.6% 16% 609 

2013 7% 4.2% Not available 8% 695 

Source: World Bank Databank 

 

25. Slight poverty rate decrease in the past decade. According to a recent 

publication of the National Bureau of Statistics of Tanzania, the headcount poverty 

rate of Tanzania (based on monetary household consumption estimates) in 

2011/12 was 28.2 per cent, down from 33.4 per cent in 2007 and 35.6 per cent in 

2000, thus slowly decreasing in a ten-year period. 13 Income inequalities have 

marginally increased in the recent past, with a Gini Coefficient14 of 0.376 in 2007 

against 0.346 in 2000.15 Poverty is more prevalent in rural areas with about 33.3 

per cent of the rural population estimated to be below the poverty line in 

2011/12,16 declining from 37.6 per cent in 200717 and 38.7 per cent in 2000/01. 

Data on poverty prevalence according to monetary indicators are available for 

Zanzibar in 2004-2005 (49 per cent overall and 54.6 in rural areas) and 2010 (44.4 

per cent overall and 50.7 in rural areas), also showing a slight decrease. 

26. Looking at stunting rates (low height for age in children 0-5 years) as an indicator 

of chronic malnutrition for children and an overall indicator of household food 

insecurity, at the national level its prevalence decreased from 44.4 per cent in 

2004-2005, to 42.5 per cent in 2009-10 and was estimated at 34.8 per cent in a 

2010-2011 survey (National Bureau of Statistics), which is still high. For Zanzibar, 

prevalence of stunting was 30.5 per cent in 2008-09 and 30.4 per cent in 2010-11, 

practically unchanged. 

27. There are limited geographically-disaggregated statistics on consumption 

poverty and stunting. Regarding monetary household consumption estimates, the 

latest published geographically disaggregated data were from the 2000 national 

household budget survey showing that poverty prevalence was concentrated in the 

southern-most regions as well as in the north-western regions of the country. As 

for children’s chronic malnutrition, the latest geographically-disaggregated statistics 

relate to 2010. While showing high prevalence of stunting in the southern regions 

as well, they also display cases of high prevalence in central regions, less so in the 

northern part of the country (see also Table 1, Annex VI). 

                                           
13

 Press Release, World Bank: http://www.worldbank.org/en/news/press-release/2013/11/14/new-poverty-figures-from-
household-budget-survey 
14

 Measure of the deviation of the distribution of income (or consumption) among individuals or households within a 
country from a perfectly equal distribution. A value of 0 represents absolute equality, a value of 100 absolute inequality. 
15

 UNDP Data: https://data.undp.org/dataset/Income-Gini-coefficient/36ku-rvrj 
16

 Household Budget Survey 2011/13, National Bureau of Statistics, Tanzania 2013 
17

 Tanzania in figures, 2012 (Revised figures of previous years): 
http://www.nbs.go.tz/takwimu/references/Tanzania_in_figures2012.pdf 

http://www.worldbank.org/en/news/press-release/2013/11/14/new-poverty-figures-from-household-budget-survey
http://www.worldbank.org/en/news/press-release/2013/11/14/new-poverty-figures-from-household-budget-survey
https://data.undp.org/dataset/Income-Gini-coefficient/36ku-rvrj
http://www.nbs.go.tz/takwimu/references/Tanzania_in_figures2012.pdf
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28. Tanzania ranked 152th out of 187 countries in the 2013 Human Development 

Index. The average life expectancy at birth increased to 59 years in 2012 from 

50.6 years in 1990. Maternal mortality rate stood at 460 per 100,000 live births 

while the under-five child mortality rate stood at 54 per 1,000 live births in 2012.18 

Adult literacy rate stood at 68 per cent in 2010. These basic social indicators are 

not very encouraging in the light of the progress towards achievement of the 

Millennium Development Goals (MDGs). A recent report by UNDP (Tanzania 

Country report on the Millennium Development Goals, 2010) provides insights into 

the level of progress of Mainland Tanzania and Zanzibar towards achievement of 

MDGs. Tanzania has made significant progress on MDGs relating to primary 

education (MDG2), gender equality (MDG3), reduction of child mortality (MDG4), 

combating the spread of HIV and AIDS (MDG6). Shortfalls are expected in meeting 

targets on eradicating extreme poverty and hunger (MDG1), improving maternal 

health (MDG5) and ensuring environment sustainability (MDG7). 

29. The share of agriculture as a percentage of GDP declined from 33 percent in 

2000 to 28 per cent in 2010 and it is expected to decline further to 18 per cent by 

2025. Of the total land area, about 51 per cent is considered fit for agriculture, of 

which only 23 per cent is cultivated. Smallholder farmers grow about 85 per cent of 

the total cultivated land and agriculture provides livelihood to 75 per cent of its 

active workforce. 19 

30. Some of Tanzania’s major food crops are maize, cassava and rice while major cash 

crops include coffee, cotton and sugarcane. Agricultural products accounted for 

24 per cent of exports in 2012 and almost 34 per cent of the foreign exchange 

earnings of Tanzania. The sector is characterized by low productivity wherein the 

average cereal yield in Tanzania stood at 1314 kg/hectare against 1417 kg/hectare 

for the entire Sub Saharan Africa (which is already low). In addition to this, value 

chains for food commodities are still under-developed, compared to other 

countries in the sub-region (for some examples, see Table 2, Annex VI): they 

exhibit low vertical integration, non-transparent price formation mechanisms, and 

high transportation costs. 

31. Government expenditure allocated to the agriculture sector stood at 7.8 per cent of 

the entire budgeted government expenditure in 2010-11 and 6.8 per cent in 2011-

12, compared with the 10 per cent target of the Maputo Declaration - 

Comprehensive Africa Agriculture Development Programme. 

32. Important livestock resources, still under-utilised. Tanzania has a wide range 

of livestock resources, among the highest in sub-Saharan Africa, including an 

estimated 21.3 million cattle, of which 680 000 are dairy cattle. The livestock 

industry accounts for 3.8 percent of gross domestic product (GDP) of which 30 per 

cent from the dairy sector, although commercialization lags behind: it is estimated 

that about 4 per cent of cow milk production goes through formal processing. 

33. However, Tanzania has achieved self-sufficiency in grain production. 

According to a FAO study, in the period 2002-2011, the sector has managed to 

produce between 5 and 19 percent more than the normal national aggregate food 

requirements for basic cereals.20 Grain export (mainly regional), and related 

policies, have acquired further importance. In this context a number of trade and 

domestic policy issues have been prominent in the past years, including, 

notably:21 

 Export bans (mainly for maize and rice). When they were introduced, these 

bans depressed prices thus reducing farmers’ incomes. An IFPRI study 

                                           
18

 World Bank Databank: http://data.worldbank.org/indicator/SH.DYN.MORT/countries?display=default 
19

 Ministry of Agriculture, Tanzania: 
Http://Www.Agriculture.Go.Tz/Attached%20web%20pages/DASIP/Documents/Agricultural%20Policies%20%20samallh
olders%20farmers.Pdf 
20

 Ibidem. 
21

 Sources: FAO-MAFAP (2013); IFPRI (2013); The World Bank (2012) Agricultural and Trade Opportunities for 
Tanzania; and private conversation with Dr David Nyange, advisor to USAID-Tanzania and Assistant Professor of 
Economics at Michigan State University (2014). 

http://data.worldbank.org/indicator/SH.DYN.MORT/countries?display=default
http://www.agriculture.go.tz/Attached%20web%20pages/DASIP/Documents/Agricultural%20Policies%20%20samallholders%20farmers.Pdf
http://www.agriculture.go.tz/Attached%20web%20pages/DASIP/Documents/Agricultural%20Policies%20%20samallholders%20farmers.Pdf
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estimated 7-26 percent farm-gate price reductions and minimal effects on 

consumers’ price (the major incidence of the ban was on farmers).22 The 

Government has changes its policy on bans and, in the past two seasons, 

export bans have been lifted. 

 Import duty free measures for rice from Asia were introduced in 2012, based 

on wrong estimates of a nation-wide rice production deficit. This measure 

depressed paddy prices and caused massive re-exportation of Asian rice 

varieties to other countries in East Africa. This measure was repealed in the 

same year and not reinstated so far. 

 Produce cess. Cess is a tax (up to 5 per cent) on food production currently 

levied by local Governments. The government is in the process of gradual 

removal of produce cess. It has been argued that produce cess reduces 

farmers’ incentives to produce although Local Governments rely on produce 

cess as a source of budget. 

 Subsidies for fertilizers. In the past, in spite of applying a voucher scheme that 

tried to introduce competition between private distributors, subsidy schemes 

were criticised for lack of transparency and limited outreach to the poorer 

farmers. In late May 2014 the Ministry of Agriculture of Tanzania set a 

moratorium on the voucher system and proposed the introduction of a 

subsidised credit scheme. 

B. Government strategies for overall, rural and agricultural 
development. 

34. During the period 2003-2007 (corresponding to the 2003 IFAD COSOP period), 

the main national reference documents for general growth and poverty reduction 

were the: Tanzania Development Vision 2025 (1999 for the Mainland), 

Development Vision 2020 (2000 for Zanzibar), the Poverty Reduction Strategy 

Paper (PRSP, 2000/01-2002/03) and the Zanzibar Poverty Reduction Paper (ZPRP) 

(2002-2005); the National Strategy for Growth and Reduction of Poverty (NSGRP 

or MKUKUTA in Kiswahili acronym, 2005) or the Zanzibar Strategy for Growth and 

Reduction of Poverty (The ZSGRP or MKUZA I, 2007). Common traits of these 

documents were an emphasis on: (i) growth and reduction of income poverty; 

(ii) improved quality of life and social well-being; and (iii) good governance and 

accountability. 

35. For the rural and agricultural sector, the main reference was the Agricultural Sector 

Development Strategy (ASDS 2001), later operationalised by the Agricultural 

Sector Development Programme (ASDP, 2005) and complemented by other sub-

sectoral documents.23 Prepared through wide consultation with the international 

development partners, ASDS emphasised, sector-wide approach and basket 

funding as the preferred form of contribution from donors. One of the over-arching 

objectives was to foster harmonization of interventions as opposed to the 

proliferation of individual projects. Furthermore, ASDS recognized the importance 

of the local governments in the context of the steady progress of Local Government 

Reform Programme. The operationalization of ASDS through ASDP was financed 

since 2005 by the World Bank, the African Development Bank, IFAD, the 

Governments of Japan and Ireland, and by the European Union for a short period. 

The Government planned to develop a second phase of the Agricultural Sector 

                                           
22

 IFPRI (2013), Economy wide impact of maize export bans on agricultural growth and household welfare in Tanzania, 
A Dynamic Computable General Equilibrium Model Analysis. 
23

 Notably, the Rural Development Policy (2002); the Zanzibar Agriculture Sector Policy (2002); the National Livestock 
Policy (2006); the Cooperative Development Policy (2002); the Cooperative Reform and Modernization Programme. 
The self-assessment of the Tanzania country programme prepared by ESA in 2013-2014 in collaboration with the 
Government of Tanzania provides a good summary of the main official Government policies and strategies for general 
as well as rural development and poverty reduction. 
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Development Strategy and Agricultural Sector Development Programme in 2013 

but its approval has been delayed to 2015.24 

36. During the period 2007-2014 (corresponding to the 2007 IFAD COSOP), the main 

strategies for general growth were the National Strategy for Growth and Reduction 

of Poverty II (in Kiswahili acronyms MKUKUTA II for the Mainland and /MKUZA II 

for Zanzibar, 2010-2015), the Long Term Perspective Plan (LTPP) 2011/12-

2025/26, the Tanzania Five-Year Development Plan (2011/12 – 2015/16) and the 

Big Results Now (BRN, 2013). 

37. As for the rural and agricultural sector, the following main strategies and policies 

have been approved: The Agricultural Marketing Policy (2008), the Livestock 

Development Strategy (2010), the Livestock Sector Development Programme 

(2011), the Zanzibar Livestock Policy (2009), the Kilimo Kwanza (Agriculture First) 

Resolution and the Zanzibar Agricultural Transformation Initiative (2009), the 

Zanzibar Agricultural Sector Strategic Plan 2011 – 2014, the Southern Agriculture 

Growth Corridor of Tanzania (2010), the Comprehensive African Agriculture 

Development Programme Compact (2010) and its spin-off Tanzania Agriculture and 

Food Security Investment Plan (2011), and the National Agriculture Policy (2013). 

38. New focus on specific areas and commodities. Two initiatives, The Southern 

Agriculture Growth Corridor of Tanzania (SAGCOT, 2010) and Big Results Now 

(2013), entail significant changes from the paradigm of ASDP since they focus on 

specific geographical areas (rather than on the entire territory) and on specific 

commodities (rather than on the whole sector). The Big Results Now follows the 

example of a programme of the government of Malaysia and focuses on six priority 

areas: energy and natural gas, agriculture, water, education, transport and 

mobilization of resources. The newly-created President’s Delivery Bureau (under 

the Office of the President of Tanzania) is in charge of implementation oversight.25 

The Southern Agriculture Growth Corridor of Tanzania is an investment framework 

for public-private sector partnerships, extending north and south of the central rail, 

road and power “backbone” from Dar es Salaam to the Northern areas of Zambia 

and Malawi (regions of Pwani, Morogoro, Iringa and Mbeya). The Big Results Now 

has specific goals for agriculture (among other sectors), focusing on three 

commodities, maize, rice, and sugarcane and an overarching goal to commercialize 

the agricultural sector by 2025 to ensure nationwide self-sufficiency and food 

security. 

39. In the past decade there has been a high number of policy and strategic 

documents of relevance to agriculture and rural development, raising the 

issues of their consistency with the general directions imparted by the ASDS and 

ASDP. As noted, the approval of the second phase of the Agricultural Sector 

Development Strategy and of the Agricultural Sector Development Programme 

initially foreseen for 2013 is now slated for 2015 in the best case scenario. Given 

the renewed emphasis to geographic and commodity targeting the emerging 

questions are whether: (i) emphasis will remain on decentralization of support 

functions to agriculture and on capacity building of local government authorities; 

and (ii) geographic and commodity focus may exacerbate the social and regional 

divide. 

40. Natural resources, environment and climate change. Tanzania is abundant in 

green cover and pasture lands with about 37.3 per cent of the land being covered 

by forests in 2011 and another 27 per cent of the land composed of permanent 

meadows and pastures.26 It has five agro-ecological zones with about 60 per cent 

of the land area lying in the arid and semi-arid zones.27 The per capita availability 

of renewable internal freshwater is on the lower end at about 1812 cubic meters 

                                           
24

 A peer review of the draft second phase ASDS document was undertaken by the economist John Mellor in July 2014 
with funding from IFAD. 
25

 The Big Results Now also has a working laboratory on business environment. 
26

 FAOSTAT (2011), accessed in march 2014: http://faostat3.fao.org/faostat-gateway/go/to/browse/E/*/E 
27

 FAO: http://www.fao.org/ag/agp/AGPC/doc/Counprof/tanzania/tanz.htm 

http://faostat3.fao.org/faostat-gateway/go/to/browse/E/*/E
http://www.fao.org/ag/agp/AGPC/doc/Counprof/tanzania/tanz.htm
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compared to an average of 4400 cubic meters for Sub Saharan Africa.28 According 

to the Tanzania National Adaptation Programme for Action, climate change is 

expected to result increase in temperature by 2oC -4oC altering the distribution of 

the agro ecological zones. This makes it important for the small farmers and agro-

pastoralists in Tanzania to increasingly adopt sustainable land management 

practices to mitigate the effects of climate change on their livelihoods. The effects 

of climate change are expected to cost almost 2 per cent of GDP annually by 2020. 

C. Governance Aspects 

41. Decentralization. For most part of the post-independence period, Tanzania 

witnessed a highly centralized form of governance. The wide ranging reforms 

undertaken by Tanzania in the mid-1990s included a commitment to shift away 

from the highly centralized system of governance to a more district-centred 

development approach. 

42. At present, every year, the government, led by the Prime Minister’s Office – 

Regional Administration and Local Governance, follows a process involving field 

visits to assess the allocation of budget for every district in the country. The 

district-wise allocations for next financial year are finalized and disseminated to the 

district administration by November-December each year through issuance of 

‘Planning and Budget Guidelines’. This marks the commencement of the operational 

planning by Local Government Authorities. The operational plans for development 

originate from the villages which are then consolidated at the ward level (consisting 

of 3-5 villages) to be forwarded to the district council. The district council then 

consolidates plans of all wards under its jurisdiction. The proportion of expenditure 

of local governments of the total government expenditure in Tanzania was 22.9 per 

cent in the fiscal year 2010-11. 

43. Private sector. There is an increasing level of understanding that agriculture 

sector’s investment needs cannot be met from government’s resources only. 

However, decades of state directed economy have resulted in slow private sector 

engagement. The Government and donors have prepared programmes such as 

Private Agricultural Sector Support supported by Denmark, under which a private 

trust fund provides technical services and financial linkages to small and medium 

agricultural enterprises. A new multi-agency partnership initiative known as the 

Agricultural Marketing Development Trust, supported by SIDA, DANIDA, IrishAID 

and other agencies, is emerging. 

44. Tanzania’s regulatory and business environment leaves scope for 

improvement. The ‘Doing Business’ index compiled by the International Finance 

Corporation ranks Tanzania at 145 out of a total 189 countries in 2014, compared 

to a rank of 136 in 2013. Similarly, the ‘Global Competitiveness Index’ for 2013-14, 

compiled by the World Economic Forum, ranks Tanzania’s competitiveness at 125 of 

a total of 148 countries.29 This report underlines high prevalence of corruption, 

poor infrastructure, low labour productivity and low penetration of technology as 

the main roadblocks to Tanzania’s competitiveness. Related to the above, it is to be 

noted that Tanzania ranked 111th out of 177 in Transparency International’s 

Corruption Perceptions Index 2013, with a score of 33 out of 100 (lower scores 

denote a perception of more serious corruption problems). 

45. Rural financial services. The rural financial services sector in Tanzania is mainly 

guided by the National Microfinance Policy (2001) currently under review by the 

Bank of Tanzania (with funding from IFAD), while other policies such as 

Cooperative Development Policy (2002) also have a bearing on the sector. Only 

8 per cent of the rural population in Tanzania has access to any kind of formal30 

                                           
28

 World Bank Databank: http://data.worldbank.org/indicator/ER.H2O.INTR.PC/countries/ZG-TZ?display=graph 
29

 Global Competitiveness Index, World Economic Forum: http://www3.weforum.org/docs/GCR2013-
14/GCR_CountryHighlights_2013-2014.pdf 
30

 According to Bank of Tanzania formal sources of credit include ‘registered and regulated financial institutions such as 
banks, mobile money providers, microfinance institutions and savings and credit cooperative societies (SACCOs) 

http://data.worldbank.org/indicator/ER.H2O.INTR.PC/countries/ZG-TZ?display=graph
http://www3.weforum.org/docs/GCR2013-14/GCR_CountryHighlights_2013-2014.pdf
http://www3.weforum.org/docs/GCR2013-14/GCR_CountryHighlights_2013-2014.pdf
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financial services.31 One of the major hindrances to accessing formal credit is the 

lack of collateral (banks demand collateral to the extent of 125 per cent of the 

credit value). Land can seldom be used as collateral in the face of weak land tenure 

rights in Tanzania. Thus informal and semi-formal institutions such as Savings and 

Credit Cooperative Societies (SACCOSs), Village Community Banks and 

Microfinance Institutions (MFIs) are the source for bulk of the credit requirements. 

At the end of March 2013 there were about 5559 registered SACCOSs.32 However, 

the giant strides in mobile technology in recent times and the high level of 

penetration of mobiles in rural areas in Tanzania have opened a channel for 

delivering financial services in the remotest parts of the country. As of April, 2013 

there were about 28.2 million registered mobile payment service users of which 

about 8.5 million are active.33 The potential of this channel is duly recognized in the 

National Financial Inclusion Framework of Tanzania (2014-16). 

46. Membership of regional bodies. Tanzania is a member of sub-regional 

development blocs such as the East African Community (EAC) and South African 

Development Community (SADC). As a result of its membership of EAC and SADC, 

Tanzania also participates in the East African Customs Union, East African Common 

Market, SADC Free Trade Agreement and the East African Development Bank. One 

of the prime beneficiaries of the EAC customs union is agriculture which dominates 

the intra-regional trade. Within agriculture, almost 75 per cent of trade is in staple 

food products like rice, beans, millets, potatoes, cassava.34 The regional trade 

integration in general and of agricultural markets in particular is being supported 

by donors such as USAID under their programme called Competitiveness and Trade 

Expansion Programme and by DFID and others under TradeMark East Africa. 

47. Official Development Assistance. In the period covered by this evaluation 

(2004-13), Tanzania has received a total Country Programmable Assistance35 of 

US$24.49 billion (Table 4), an annual average of US$2.5 billion/annum.36 

Specifically in the field of agriculture, Official Development Assistance inflow into 

Tanzania was US$1.069 Billion. Over the period of 2004-2011, the largest Official 

Development Assistance source has been the International Development 

Association (The World Bank) followed by United Kingdom and the European Union. 

Other donors include United States of America, The Netherlands, Norway, 

Denmark, Japan, and African Development Fund. New bilateral development 

partners like China are also increasingly proactive through provision of trainings, 

highly concessional lending, technical assistance, inter-institutional cooperation37 

and foreign direct investments in agriculture.38 

48. IFAD’s disbursements in the period of 2004-2013 period corresponded to USD 

170.5 million or about 0.69 per cent of the total Country Programmable Assistance 

received by the country between 2004 and 2013. Sector-wise, in terms of Country 

Programmable Assistance for agriculture in the period of 2004-11, IFAD’s 

disbursements represented almost 16 per cent of the total.39 

  

                                           
31

 National Financial Inclusion Framework: http://www.bot-
tz.org/NFIF/National%20Financial%20Inclusion%20Framework.pdf 
32

 OECD Investment Policy review, Tanzania 2013 
33

 Monetary Policy Statement, Bank of Tanzania 2013/14: http://www.bot-
tz.org/Publications/MonetaryPolicyStatements/MPS%20JUNE%202013.pdf 
34

 Feed the future project, U.S Government’s Global Hunger and Food Security Initiative: 
http://www.feedthefuture.gov/country/east-africa-regional-0 
35

 Country Programmable Assistance reflects the amount that is subjected to multi-year planning at the country/regional 
level, and is defined through exclusions, by subtracting from total gross ODA that is: unpredictable by nature 
(humanitarian aid and debt relief); entails no cross border flows (administrative costs, imputed student costs, promotion 
of development awareness, and research and refuges in donor countries; that does not form part of the cooperation 
agreements between governments (food aid and aid from local government); is not country programmable by the donor 
(core funding of NGOs) 
36

 Amount for 2013 is projected. OECD Stat: http://webnet.oecd.org/dcdgraphs/CPA_recipient/. 
37

 China Development Bank (CDB) is in discussions to assist Tanzania to set up its own Agriculture Development Bank 
38

 IFPRI, An overview of Chinese Agricultural and Rural Engagement in Tanzania: 
http://www.ifpri.org/sites/default/files/publications/ifpridp01214.pdf 
39

 OECD Stat http://webnet.oecd.org/dcdgraphs/CPA_recipient/ 

http://www.bot-tz.org/NFIF/National%20Financial%20Inclusion%20Framework.pdf
http://www.bot-tz.org/NFIF/National%20Financial%20Inclusion%20Framework.pdf
http://www.bot-tz.org/Publications/MonetaryPolicyStatements/MPS%20JUNE%202013.pdf
http://www.bot-tz.org/Publications/MonetaryPolicyStatements/MPS%20JUNE%202013.pdf
http://www.feedthefuture.gov/country/east-africa-regional-0
http://webnet.oecd.org/dcdgraphs/CPA_recipient/
http://www.ifpri.org/sites/default/files/publications/ifpridp01214.pdf
http://webnet.oecd.org/dcdgraphs/CPA_recipient/
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Table 4 
Development Assistance to Tanzania in 2004-13 (disbursements) 

Year  Official Development Assistance (million 
US$) 

Country Programmable Assistance 
(million US$) 

2004 2 513.2 2 002.5 

2005 1 999.7 1 792.5 

2006 7 449.3 1 978.8 

2007 3 285.6 2 244.2 

2008 2 425.2 2 261.8 

2009 3 239 3 081 

2010 3 203.4 3 047.5 

2011 2 376.8 2 552.8 

2012 Not available 2 796
40

 

2013 Not available 2 855
41

 

Source: OECD-DAC 

49. In the past decade there has been a shift towards donor coordination and aid 

harmonization and these efforts began even before the Rome and Paris 

declarations. General Budget Support has been considered by the Government as 

the preferred mode of donor financing. However, Official Development Assistance is 

still largely channelled through Development Project Financing modality with only 

35 per cent in the period of 2006-11 channelled through General Budget Support.42 

Sector level basket funds also have also received substantial interest among donors 

with some of the major basket funds being in health, education, water and local 

governance support (decentralization) as well as in agriculture. 

50. Donor coordination has taken the form of Development Partners Group, formed in 

2004. The group consists of about five multilateral donors (UN agencies counted as 

one) and seventeen bilateral donors. The thematic areas and sectors are divided 

into four clusters and each thematic area has a working group comprising of 

interested donors who coordinate funding and policy inputs in that particular sector. 

Agriculture is a part of cluster one and the relevant sector working group consists 

of nineteen donors (including IFAD) with Japan being designated as lead member 

and Food and Agricultural Organization (FAO) designated as the deputy lead 

(2014). This group plays an important role in supporting the implementation of the 

Agricultural Sector Development Programme. 

                                           
40

 Preliminary estimates 
41

 Projected estimates 
42

 Tanzania Joint Assistance Strategy Implementation Report. 
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Key points 

 In the past ten years, general GDP has been growing at high rate, 7 per cent 
annually, while agriculture lagged behind, just above 4 per cent. 

 On the Mainland, Prevalence of poverty in monetary terms has reduced slightly from 
35.6 in 2000 to 28.2 per cent on a national basis. Prevalence of stunting changed 

only marginally from 44 per cent in 2004-05 to 42.5 per cent in 2009-10 but a 
national survey in 2010-2011 showed a sudden fall to 34.8 per cent. Statistics for 
Zanzibar suggest a slight decrease in poverty and a marginal one for stunting. 

 Agriculture is characterised by low crop yields, particularly for cereals and low 

productivity and commercialisation of livestock products. Agricultural value chains are 
still under-developed and with a limited private sector involvement. However, 
Tanzania has achieved self-sufficiency in grain production and there is potential to 
further develop, given that 51 per cent of land in Tanzania is considered fit for 
agriculture, of which only 23 per cent is cultivated. 

 A high number of policies and strategies for agriculture and its sub-sectors have been 
approved in the past 10-15 years in Tanzania. At the beginning of the past decade, 

the Government and the major donors agreed to improve coordination and 
harmonisation. This resulted in an Agricultural Sector Development Strategy and an 
Agricultural Sector Development Programme to be mainly financed through basket 
funding, devolving implementation responsibility to local government authorities. 

 In the recent years, public agricultural development support has emphasised private-
public sector partnerships and has been more selective on geographic areas and 
commodity sets. It is not clear yet whether this will affect previous attention for 
decentralised planning for agriculture and how geographic and commodity selectivity 
will affect poverty reduction and equity. 

 Tanzania is an active member of sub-regional blocs such as the South African 
Development Community and the East African Community. Given that Tanzania has 
now reached self-sufficiency in grain production, regional trade is gaining importance. 

 
III. Overview of the IFAD- supported operations and 

evolution of the country strategy 
51. IFAD prepared its first Country Strategic Opportunities Paper (COSOP) in 1998 

stipulating the following priorities: (i) small-scale participatory irrigation; (ii) rural 

financial services; (iii) development of agricultural marketing systems 

52. The 2003 COSOP: an attempt to respond to the first CPE. IFAD introduced its 

second Country Strategic Opportunities Paper (COSOP) in Tanzania in 2003, after 

the first Country Programme Evaluation (a synthesis of the recommendations of 

this CPE is presented in Annex VII). Recommendations of this CPE included, in 

particular: (i) the need to ensure better consistency of IFAD’s strategy and 

intervention modalities with the Government policy framework and donor 

harmonization processes; (ii) the importance of greater thematic and sub-sectoral 

concentration to avoid dispersion of limited resources; (iii) a clearer definition of 

the target group and targeting mechanisms in project design; (iv) strengthen 

policy dialogue and advocacy work at the national and local government levels. 

53. The 2003 COSOP aimed at addressing the following priorities: (i) a pro-poor growth 

strategy, combining both the economic and social dimensions of poverty to improve 

the rural poor’s overall livelihood systems; (ii) technological change, in order to 

increase production and productivity of land, labour and capital; and (iii) support to 

the grass-roots institutions of the poor to enable them to influence public and 

private policy formulation, investments and services. 

54. A step towards active participation in the agricultural SWAp. After the 2003 

COSOP approval, IFAD took steps to align its portfolio to harmonised approaches 

for agricultural development support that were emerging at that time. Initially IFAD 

considered contributing to the agricultural sector-wide programme ASDP in a 

project modality and later converted its contributions to sectoral basket funding. 
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55. The other major change that took place after the elaboration of the 2003 COSOP 

was the beginning of country presence which gradually allowed IFAD to participate 

more regularly in ASDP-related periodic consultation meetings with the 

Government and other international partners. 

56. In terms of sub-sectors and themes of interventions (Table 5), the 2003 COSOP 

maintained a relatively wide scope (agricultural technology and advisory services, 

livestock and pastoral development, small-scale irrigation, small agro-processing, 

health service and HIV/AIDS). It did not identify geographic priorities or targeting 

mechanisms, perhaps assuming that a significant part of financing would be made 

through basket funding within a national programme. 

57. Between 2003 and 2007 (the year in which the next COSOP was produced), IFAD 

approved three loans. The first two became IFAD’s contribution to the basket 

funding within the sector-wide Agricultural Sector Development Programme while 

the third was a traditional project: 

 Agriculture Services Support Programme (ASSP). The approval of this loan 

(US$25 million) in 2004 was as a contribution to the agricultural sector-wide 

programme ASDP. This loan co-funded activities to be implemented in the 

Mainland and in Zanzibar. 

 Agriculture Sector Development Programme- Livestock (ASDP-L), approved in 

2005. This was initially meant to support the national ASDP but with some traits 

of the traditional “project modality” (targeting specific geographical areas and 

initiatives). Eventually it became a contribution to basket funding. The total cost 

was estimated at US$29m with an IFAD loan of US$20m, a contribution from 

the Belgian Government of US$5m (mainly for potable water, health and 

sanitation) and Government counterpart funding. 

 Rural, Micro, Small and Medium Enterprises Programme (MUVI in its Kiswahili 

acronym), approved in 2006. This was a project, initially conceived as a rural 

enterprise intervention. With a total cost of US$25m with an IFAD loan of 

US$20m and co-funding from Irish Aid, the project covered six regions of 

Tanzania Mainland: Iringa, Manyara, Mwanza, Pwani, Ruvuma and Tanga. Its 

objectives were to: (i) enhance the poor’s access to information for rural 

livelihoods and rural businesses through the media; (ii) improve value chain 

coordination, contributing to household food sufficiency and cash income 

adequacy. 

58. In addition to the above newly-approved operations, in the period 2003-2007 the 

implementation continued of the following older projects: 

 Participatory Irrigation Development Project (PIDP), approved in 1999. This was 

a small –scale irrigation project in five regions. It had a total cost of US$27 

million, financed by a loan from IFAD (US$17m) with external co-financing by 

WFP and Irish Aid. The objectives of this project were to: (i) increase the 

availability and reliability of water through improved low-cost systems of water 

control; (ii) raise agricultural productivity through better extension services; and 

(iii) build capacity of government agencies and water user organizations. 

 Rural Financial Services Programme (RFSP), approved in 2000. This was a sub-

sector specific project covering a vast area (North, Central, and South zones of 

Tanzania) and mainly working through grassroots rural finance institutions 

(Saving and Credit Cooperatives and Savings and Credit Associations). It had a 

total cost of US$23 million, financed by a loan from IFAD (US$18.5m) with 

external co-financing by the Government of Switzerland. The objectives of this 

project were to: (i) enhance the capacity of MFIs for savings and lending 

operations; (ii) minimise legal, regulatory and social barriers to financial 

services for the rural poor; and (iii) strengthen the financial instruments, skills 

and capital base of the grassroots MFIs and the financial intermediaries. 
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 Agricultural Marketing Systems Development Programme (AMSDP), approved in 

2001. This project covered the Northern and Southern zones of Tanzania. The 

main goal was to support the marketing of agricultural products. It had a total 

cost of US$51 million, financed by a loan from IFAD (US$19m) with co-financing 

by Irish Aid, parallel funding from the African Development Bank. The main 

objectives were to: (i) strengthen social, organizational and financial structure 

and market information of producer groups, and small and medium scale traders 

and processors; (ii) establish appropriate vertical and horizontal linkages with 

formal market players; (iii) improve access to financial services including the 

testing of a guarantee fund and a warehouse receipt system; and (iv) enhance 

access to physical infrastructure for market access (e.g., roads, warehouses). 

59. The third (Results-Based) COSOP was introduced in 2007. The 2007 COSOP 

aimed at promoting increased rural productivity, the participation of the rural poor 

in development processes, access by the poor to sustainable financial service and 

markets, and the development of rural microenterprises. It was introduced after 

the establishment of the Development Partners Group and the One-UN initiative. 

60. The 2007 COSOP was results-based: it set four strategic objectives (Table 5), each 

of them de facto corresponding to one or more IFAD loan-projects, as follows: 

1: Improved access to productivity-enhancing technologies and services. This 

consists of contributing to the agricultural SWAp through three ongoing loans 

(Agricultural Sector Development Programme – Livestock/ASDP-L; and Agricultural 

Services Support Programme/ASSP) and a new one (called Agricultural Sector 

Development Programme/ASDP). 

2: Enhanced participation of farmer organizations in national sector wide planning. 

This again consists of contributing to the national ASDP through loan and grants 

but with special focus on improving planning and advocacy capacity of farmers’ 

organizations. 

3: Increased access to sustainable rural financial services. This refers to RFSP and 

to MUVI. 

4: Increased access to markets and opportunities for rural enterprise. This refers to 

the AMSDP and to the new Marketing Infrastructure, Value Addition and Rural 

Finance Support Programme (MIVARF), a follow-up loan to RFSP and AMSDP. 

61. In terms of sub-sectoral focus, the 2003 and 2007 COSOP were similar as 

can be seen in Table 5. The 2007 COSOP dropped the previous specific emphasis 

on health service, sanitation and HIV-AIDS. This was in line with an IFAD corporate 

shift away from direct intervention in health and sanitation, with the understanding 

that the related services may be provided by other donors through co-financing 

agreements (this was in fact done with funds from the Belgian Government). The 

shift towards basket funding within an agricultural SWAp, accompanied by other 

sub-sectoral specific programmes with national coverage (rural finance, agricultural 

marketing and value chains) may explain the reason why the 2007 COSOP did not 

define the geographic priorities of the country programme. 

62. Regarding the socio-economic targeting of beneficiaries, the 2007 COSOP admitted 

that this had been a challenge in the past (risk of capture by the élite or by non-

intended beneficiaries) and that the challenge may remain under a regime of SWAp 

basket funding. The 2007 COSOP suggested that interventions in different sectors 

may apply differentiated targeting strategies (Table 5): in agriculture, IFAD would 

support participation of farmers’ organizations in the planning of the agricultural 

SWAp; in rural finance, it would support the development of products and new 

approaches that cater for poorer groups. 

63. Cross-cutting themes. The 2007 COSOP did not propose a country-wide gender 

strategy, assuming that each project would elaborate its own approach. With 

regard to the adverse impacts of climate change on food security, access to water 

and ecosystem services, it outlined a set of broad adaptation and mitigation 
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principles (close monitoring of the implementation of the strategic objectives to 

ensure that they continue to strengthen the resilience of the rural poor to climate 

change; climate-proofing of new projects to strengthen the local capacity to predict 

and prevent the adverse impacts of climate change; support joint efforts to predict 

the impacts of climate change on development options. 

Table 5 
Main Elements of 2003 & 2007 COSOPs 

 COSOP 2003 COSOP 2007 

Strategic Objectives
43

 1) Diversify rural economy based on pro-
poor growth strategy to increase household 

incomes, production and employment 
opportunities. 

2) Enable the rural poor to overcome 
poverty by increasing access to technology 

finance, natural resources 

1) Improved access to productivity-enhancing 
technologies and services 

2) Enhanced participation of farmer 
organizations in ASDP planning 

3) Increased access to sustainable rural 
financial services 

4) Increased access to markets and 
opportunities for rural enterprise 

Geographic Priority No specific priority. No specific geographic priority 

Sub sector focus i) Agricultural technology and advisory 
services 

ii) Livestock and agro-pastoral community 
development 

iii) Small-scale irrigation development 

iv) Development of small-scale agro-
processing and income-generating activities 
v) Health services, sanitation and HIV/AIDS 

i) Agriculture through an agricultural SWAp 
(basket funding according to established 

programmatic priorities) 

ii) Rural finance 

iii) Agricultural marketing and value chains 

Targeting Approach No targeting approach specified. Differential targeting approaches, according to 
each strategic objective. 

Agriculture (SO 1,2): Raise awareness within 
basket fund stakeholders and target farmers’ 

organizations for increased participation at 
district level planning. 

Rural Financial Services (SO3): 
Establishment of an apex body and emphasis 

on targeting existing Savings & Credit 
Cooperatives (SACCOSs). In new districts, 

social or community based targeting. 
Emphasis on derivative financial product for 

very poor clients. 

Markets and rural enterprises (SO4): 
Geographical targeting (geographic area 

unspecified). 

Gender: Targeting to be continued as per 
individual project/programme criteria. 

Gender Dimension Specific undertaking in the COSOP to 
conduct gender analysis and assessment in 

all of its programmes to reflect needs and 
priorities of women.  

This is expected to be taken care of within 
individual project design. 

Country programme 
management 

N.A. Country Program Manager out-posted to 
Tanzania. Project coordinators participating in 

supervision missions of other projects to 
enhance peer review and learning. 

Participation in ASDP joint implementation 
reviews. 

Source: CPE elaboration (2014) 

  

                                           
43

 In the COSOP 2003 log frame these are mentioned at the output level. 
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64. The mixed approach of basket funding and projects continued. The following 

loans were approved after the 2007 COSOP: 

 Agriculture sector development programme (ASDP), approved in 2007. This 

IFAD loan of US$56m bears the same name as the sector-wide programme 

ASDP and it correspond to IFAD’s financing of an ASDP funding shortfall. 

 Marketing Infrastructure, Value Addition and Rural Finance Support Programme 

(MIVARF), approved in 2010. This operation, delivered in project-mode, merges 

the follow-up phases of the “older” RFSP and AMSDP, thus combining support to 

agricultural marketing and rural finance. The total cost is US$169 million 

financed by IFAD for US$90m (mainly for rural finance), a parallel loan of the 

African Development Bank (US$63m: this is in fact a parallel project focusing on 

marketing infrastructure), an expected contribution of US$7m from AGRA and 

Government counterpart funding. The main expected outcomes are: (i) for 

marketing infrastructure and systems, to improve access of poor farmers to 

production and marketing centres, increased share of value added and 

effectively functioning of producer and marketing groups; (ii) for rural finance, 

to improve access of rural farmers and micro small and medium enterprises to 

financial services, and to strengthen financial and operational performance of 

target grassroots MFIs on a sustainable basis. 

65. A new shift, supporting private-public partnerships through an out-grower 

scheme. IFAD is currently preparing a new loan proposal to co-fund with the 

African Development Bank (AfDB) a small farmer out-grower scheme in the district 

of Bagamoyo, linked to a larger private sugarcane investment project. The 

investment cost of the smallholder out-grower scheme is currently estimated at 

about US$128 million to be shared between IFAD (US$58m including a US$47m 

loan, a US$2m loan-component grant and a US$10m grant from the Adaptation to 

Smallholder Agriculture Programme), AfDB (US$30m), banks and companies 

(US$19.6m), the Government (US$14m) and farmers’ companies (US$4.5m). This 

intervention is not included in the 2007 COSOP (whose duration has been extended 

from 2014 to 2015): IFAD is responding to a new demand from the Government 

during an interim period between two COSOPs. 

66. Because of the peculiar portfolio composition, this CPE will review four loan-

funded operations: (i) the mainland Agricultural Sector Development Programme 

(funded inter alia by IFAD’s ASSP, ASDP-L and ASDP); (ii) the Zanzibar sub-

Programme of the Agricultural Sector Development Programme (funded by IFAD 

only); (iii) MUVI; and (iv) MIVARF. Finally, the CPE will provide preliminary 

observations on the design of the Bagamoyo project. 

67. As already noted, on the Mainland, ASSP, ASDP-L and ASDP are not three separate 

“projects”: they are three loans contributing to basket funding of the Agricultural 

Sector Development Programme. During the implementation, IFAD has participated 

in joint supervision missions of the national mainland programme together with the 

other co-financiers. In Zanzibar, ASSP and ASDP-L have financed a separate sub-

programme with a specific implementation unit located within the Ministry of 

Agriculture and Natural Resources of Zanzibar (semi-autonomous government). In 

this CPE the Zanzibar sub-programme will be considered as a separate operation to 

assess. This is also in line with the practice adopted by IFAD: in fact IFAD fielded 

ad hoc supervision missions for the Zanzibar sub-programme. Regarding MUVI and 

MIVARF, these projects are not part of the basket funding and they have their own 

implementation units: they are traditional projects. 
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Key points 

 The first COSOP was produced in 1998. The 2003 COSOP was prepared after the 
CPE completed in the same year. This COSOP opened the door to IFAD’s 
participation in basket funding of a sector wide programme. 

 Between 2003 and 2007, IFAD approved two loans that were mainstreamed into 
the basket funding for ASDP and one project of the traditional type. 

 When IFAD prepared its 2007 COSOP, participation in a sector-wide approach 

was a fait accompli. After 2007, the mixed approach of basket funding and 
traditional projects continued. IFAD approved a loan to make up for a shortfall in 
ASDP financing as well as a large project on agricultural value chains, with 
parallel funding from the African Development Bank. Agricultural value chain 
development was given more emphasis by the 2007 COSOP. 

 The 2007 COSOP was initially planned to “expire” in 2014 but has been extended 
until 2015, pending the results of the current CPE. In the meantime, IFAD is 

considering the funding of a private-public partnership in the context of a 
sugarcane out-grower scheme.  

 

IV. Portfolio performance 

A. Synthesis of findings from past evaluations 

68. While focusing on the more recent cohorts of projects, this chapters starts with a 

brief synthesis of findings from past evaluations that took place since the CPE 2003 

(see Table 6). In general, the evaluations completed in the period 2004-2006 

found mixed loan portfolio performance. The main issues raised were: (i) problems 

of alignment of IFAD operations with Government strategies, notably in agriculture; 

(ii) limited IFAD involvement in policy dialogue and donor coordination activities 

due to the absence of a representation; (iii) poor adaptation of project design to 

the decentralization framework and to the emerging role of districts. 

69. The Independent External Evaluation of IFAD (2005) included a country case study 

in Tanzania. The major concern of this study was IFAD’s absence from development 

partners’ consultation processes. At that time IFAD typically discussed project 

design and strategies bilaterally with an individual Ministry of the Government of 

Tanzania. Unfortunately, this was at odds with the then ongoing efforts for better 

harmonization of development support, joint programming and review exercises. 

 Table 6 
Past Evaluations in Tanzania (2004-2011) 

Evaluation Type Evaluation 

Project Evaluations Rural Financial Services Programme and Agricultural Marketing 
Systems Development Programme (2011) 

Participatory Irrigation Development Programme (PIDP) (2007) 

Thematic Evaluations IFAD’s Performance and Impact in Decentralizing Environments: 
Experiences from Ethiopia, Tanzania & Uganda (2005) 

Corporate Level Evaluations IFAD’s capacity to promote innovation and scaling up (2010) 

IFAD’s Institutional Efficiency and Efficiency of IFAD Funded 
Operations (2013) 

Independent External Evaluation of IFAD (2005) 

Source: IFAD IOE 

70. The cohort of evaluations conducted in the 2007-2011 found some 

improvements. Project design was slightly better adapted to the national 

decentralization policy: districts were taking up a more active role in project 

implementation and decision making, compared to the past. IFAD-financed 

operations had evolved from area-based multi-component projects towards theme-

specific projects: small-scale irrigation, rural finance, agricultural marketing 

systems. IFAD interventions continued to focus on grassroots organizations: semi-
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formal micro-finance institutions (SACCOSs, Saving and Credit Associations); 

farmers’ groups; water users’ associations. However, projects tried to cover very 

broad geographical areas, with high management costs and sustainability threats 

(too many scattered interventions). 

71. IOE in 2007 evaluated the Participatory Irrigation Development Programme. The 

project had contributed to improving yields, household food security and assets 

and water management, and to women’s empowerment. In terms of sustainability, 

the evaluation noted high degree of ownership by the communities but limited 

budgets for irrigation scheme maintenance and repairs at the district level after 

project closure: a threat to sustainability. The evaluation also found a ratio of 2.2 

between actual and estimated cost of irrigation scheme construction and 

considerable implementation delays. 

72. IOE completed the evaluation of the Rural Finance Services Programme in 2011. 

The project departed from the previous piecemeal approach to rural finance 

(having a credit component within a multi-component project) and envisaged 

support at the macro (policy and regulation), meso (micro finance institutions) and 

micro (rural poor clients) levels. On the positive side, socio economic impacts were 

appreciable: for example, improved incomes through investment in income-

generating activities in both farming and non-farming enterprises, increased areas 

of crop production and improved yields, and also better management of grassroots 

rural finance organizations. 

73. The main challenges derived from optimistic assumptions at design on the existing 

organizational capacity of grassroots micro finance organizations and on the large 

geographic area to be covered. The design of the programme had underestimated 

the challenge of establishing or promoting viable private enterprises whilst working 

to reach more remote locations, with difficult prospects of sustainability. This 

implied higher than envisaged investment costs, high recurrent project 

management costs (due to the need to support a high number of dispersed 

grassroots financial organizations with a limited number of clients) and impinged 

on the sustainability of benefits: few savings and credit cooperatives had reached a 

self-sustaining stage. 

74. In 2011 IOE also evaluated the Agricultural Marketing Systems Development 

Programme. The evaluation found that the design was addressing fundamental 

needs of the intended rural clients. However, once again, the size of the area to be 

covered, with many dispersed interventions, led to high management costs and 

sustainability threats. Part of the problem was the demand-driven approach (the 

project intervened whenever there was a demand without a strategy to establish a 

“critical mass” of interventions), which could have been improved by identifying 

more clearly clusters of intervention or “corridors” of development. 

75. Among the more successful interventions was the warehouse receipt system, 

providing farmers with safe storage access for agricultural produce and with a title 

(deposit receipt) that could be traded in financial transactions. This reduced the 

pressure on farmers to sell at low prices soon after the harvest and, if adopted by a 

sufficiently high number of farmers, could smoothen the seasonal price fluctuations 

for agricultural products. Feeder roads were also instrumental to enhance farmers’ 

access to markets. Findings on the rural poverty impacts were broadly 

encouraging, helping increase farmers’ incomes and assets through better prices. 

Sustainability prospects were mixed: higher for infrastructure (the bulk of project 

investments) but weak for producer/trader groups. 

76. To summarise the above, the evaluations conducted between 2004 and 2010 

found: (i) improving articulation of project implementation with local government 

authorities; (ii) relevant design to address key constraints faced by rural poor 

households and communities (e.g. low yields, lack of access to rural finance, 

markets); (iii) high project management costs, to a large extent due to scattered 

interventions over wide areas (iv) issues with weak sustainability, again linked to 

the scattering of interventions. 



 EC 2015/88/W.P.5/Rev.1  الثانيلذيل ا

20 

B. The project cohorts since 2004 

77. The remainder of this Chapter is dedicated to more recent interventions funded by 

IFAD which, as explained in the previous chapters, are assessed as four blocks: 

(i) the mainland Agricultural Sector Development Programme (funded inter alia by 

IFAD’s ASSP, ASDP-L and ASDP); (ii) the Zanzibar sub-Programme of the 

Agricultural Sector Development Programme (funded by ASSP and ASDP-L); 

(iii) MUVI; and (iv) MIVARF. 

B.1 Relevance 

78. This criterion looks at the extent to which the objectives of the IFAD-supported 

programmes were consistent with Government and IFAD priorities, and appropriate 

for the context, country needs and institutional priorities, and the beneficiaries’ 

requirements. In addition, it assesses the quality of project design, including the 

relevance of approaches for achieving the objectives, and the realism of design 

assumptions. 

Operations in agricultural development and extension have an overall solid 

design 

79. ASDP Mainland: Before 2004, IFAD’s portfolio was implemented in project mode 

through parallel, temporary and relatively costly Project Management Units. The 

approval of the Agriculture Services Support Programme (ASSP), followed by two 

more loans marked a turning point where IFAD started its contribution to basket 

funding within a sector-wide approach. This was a major achievement at the time 

when support for agriculture was characterised by numerous fragmented and 

uncoordinated interventions. Six development partners joined the ASDP basket 

(The World Bank, IFAD, the African Development Bank, the Governments of Japan 

and Ireland, and the European Union for three years) and IFAD was to become the 

second largest financier after the World Bank, with about US$100 million or a 

fourth of the basket. 

80. ASDP provided a mechanism for supporting agriculture nationwide following the 

decentralisation process which had transferred the responsibility for supporting 

agricultural and rural development to the districts. As noted in Chapter II, under 

the policy of decentralization by devolution, local government authorities are 

responsible for delivering all services at the local and village level. Central 

government ministries, departments and agencies retain the following major 

functions: policy formulation and guidelines, capacity development of local 

government authorities, coordination and feedback (technical backstopping), and 

policy monitoring and evaluation. District local governments are responsible for the 

execution of development activities in their districts, but have limited resources and 

operational capacities. 

81. ASDP introduced District Agricultural Development Plans as the instrument for 

planning and financing agricultural development activities of the district and ward 

councils, following a bottom-up process. District-level plans were to be developed 

in a participatory process where farmers at the village level were asked to define 

their priorities within a relatively wide support menu. Their elected councillor at 

ward level was to advocate in the district council for the demand expressed by 

villages. 

82. ASDP was designed as a fifteen-year programme, in two phases and with two 

objectives: (i) to enable farmers to have better access to, and use of, agricultural 

knowledge, technologies, marketing systems and infrastructure, and (ii) to 

promote agricultural private investment based on an improved regulatory and 

policy environment. While ASDP has often been criticised for neglecting the market, 

this was certainly not a design omission. Programme objectives were overall 

realistic with the exception of the goal of shifting agricultural GDP growth from 4 to 

9 per cent by 2010. 

83. However, attention to M&E was not sufficient: on the one hand the system was 

complicated, initially with over 100 indicators without appreciating the challenges 
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of weak agricultural statistics systems. No household baseline survey was 

conducted which complicated the assessment at the completion stage and there 

was no strong mid-term review assessment. 44 Data scarcity is sometimes invoked 

by donors as a reason to be sceptical of the programme’s value for money. 

84. It is of concern that Government and its development partners have failed to 

ensure development of the second phase of ASDS/ASDP and the required financial 

support package by mid-2013 when the first phase expired. The second phase of 

the ASDS 2013/14 – 2020/21 is still (September 2014) being drafted and 

discussed. In the best case, funding may only become available by 2015/16.45 

85. Related to its support to ASDP, IFAD channeled US$5 million from the Belgian Fund 

for Food Security to the Ministry of Livestock. This was to co-finance IFAD’s loan for 

ASDP-L when initially this was meant to be implemented in “project mode” in 21 

districts in Tanzania.46 The funds were to be used for water and health (drilling of 

boreholes, shallow wells, springs, rain water harvesting schemes, surveillance of 

zoonotic diseases), a traditional area for co-funding by the Belgian Government in 

IFAD-supported portfolio. The idea was to provide very poor communities in the 

envisaged villages with basic infrastructure and services. However, when ASDP-L 

became part of the basket funding, the water and health activities were still run by 

the Ministry of Livestock as a separate mini-project, but with a far less clear 

linkage with the rest of the larger ASDP programme. 

86. ASDP Zanzibar: In Zanzibar, there were no joint financing arrangements and only 

a few other development partners in the agricultural sector. Therefore, IFAD’s 

support under ASSP and ASDP-L was provided “bilaterally” in project mode. The 

major part of the budget was allocated for “software” and only a minor part for 

infrastructure. This was a relevant prioritisation because, as compared to the 

Mainland, farmers in Zanzibar have relatively easy access to markets, distances are 

short, and Zanzibar has a better road network and rural electricity grid. The IFAD 

Zanzibar programme was well aligned to the Zanzibar Strategy for Growth and 

Reduction of Poverty of January 2007 (referred to as MKUZA I). One can argue that 

IFAD programme design primarily focused on productivity while limited priority was 

given to the MKUZA objective of improving market access. According to IFAD, this 

choice was made in order to keep the design as simple as possible. During 

implementation, there were expectations that MIVARF (approved in 2010) would 

provide support for market access, but the start of MIVARF was delayed. 

87. Compared to the Mainland, the programme setup was more centralised but 

relevant to the local contexts, considering the short distances in Zanzibar and the 

fact that the decentralisation process had not gone so far as on the Mainland. 

Nevertheless, the Zanzibar programme was based on farmers’ demand and 

participation, facilitated through establishment of farmer field schools, and on a 

pilot basis two Shehia Agricultural Development Plans were prepared. 

88. While the overall strategy and approach was relevant, figures for outreach targets 

(132,500 households) were set based on imprecise data on the farm population, 

exceeding the number of actual farming families in Zanzibar. With a foreseen 

investment of US$10.09 million, this meant an investment of USS 78 per 

beneficiary household, very low by regional standards.47 Even after a reduction of 

the target to 66,000 households, this was ambitious. 

89. Given that fisheries are important to Zanzibar’s economy and many poor coastal 

communities, it can be questioned why ASSP and ASDP-L support did not cover 

                                           
44

 According to the Ministry of agriculture, a panel database of irrigation schemes built or rehabilitated exists but this is 
not available in an electronic form that can be exploited with common statistical packages. 
45

 The current draft of ASDS II appears to give higher priority to making agriculture modern and commercial, yet it 
presents two overall strategic objectives that are not substantially different from those of ASDS I, i.e. (i) create an 
enabling and favourable environment for improving productivity and profitability of the agricultural sector; (ii) increase 
farm incomes in order to reduce rural poverty and ensure households food security. 
46

 Initially, the Agriculture Sector Development Programme – Livestock was conceived as an intervention in project-
modality. Later it was mainstreamed in the basket funding. 
47

 Average per household investment costs in ESA are US$280 (see Evaluation Synthesis on Water Conservation and 
Management, Table 1). 
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fisheries. At the time of design, the fisheries sub-sector was supported by the 

World Bank. According government officials, in the future it would be relevant for 

IFAD to explore support for fisheries and aquaculture if it can bring adequate 

expertise (either of its own or through strategic partnerships). 

Design flaws in agricultural marketing and value chain support 

90. MUVI’s focus on the overall theme of value addition and value chain development 

was relevant to the COSOP and a priority in government policy. Due to several 

design gaps, the project experienced serious delays in starting ground work and 

low disbursement at completion (IFAD has recently agreed to a two-year extension, 

with enhanced geographic and thematic selectivity). 

91. The project’s approach to value chain development hinged upon the support to 

rural micro, small and medium enterprises. There was an implicit assumption that 

primary production of the quality and quantity of a set of agricultural commodities 

would be well established through national programmes (ASDP) and the missing 

element was processing and market linkages. Instead, this was not the case and 

during implementation the project had to intervene upstream at the farm level to 

boost productivity and production. 

92. MUVI implementation in the concerned regions had to be outsourced to 

external service providers. The Small Industry Development Organization 

(SIDO), under the Ministry of Industry, Trade and Marketing was selected as the 

executing agency, at the Government’s insistence and as an attempt to avoid new 

project implementation units. As IFAD itself reckoned at the design stage, SIDO 

has mandate and capacity to assist enterprises (within manufacturing and agro-

processing) to improve their technology, processes, and marketing but has limited 

experience within agricultural value chain development, improving farmers’ 

participation and benefits.48 The design recognised this and proposed outsourcing 

business support services for value chain development and market information 

services to service providers (mostly consulting companies), called “Value Chain 

Implementing Partners” and to a “Media Implementing Partner” and allocated 22 

percent of the budget for institutional strengthening of public and private 

institutions. At regional level, SIDO’s role was mainly that of an administrator, with 

planning and management of activities conducted by external service providers, 

under a three-year contract. Given the diverse capacity of service providers, 

project performance in each region was highly heterogeneous and the contractual 

relationship with external providers led to a lack of institutional continuity once the 

contract expired. 

93. Value chain development requires building trust. The design significantly 

underestimated the time and efforts required to build trust between producers, and 

between producers, buyers and processors. Partly due to Tanzania’s history of 

failed socialist cooperatives and crop parastatals, farmers, buyers and enterprises 

in Tanzania are generally hesitant about entering into long-term partnerships; 

instead they tend to opt for short-term opportunistic gains. Often, members start 

to side-sell on an individual basis when a middleman offers a higher price than the 

price of the partnership contract. 

94. Project design assumed that the main value chain actors to be supported 

were processors and traders in the same district as production. Instead, 

key actors may span between regions and countries. As explained in Chapter 

II, regional trade has become a very important factor in agricultural development 

since Tanzania has become a net exporter in grain and there have been attempts at 

improving integration through the EAC. It was misleading to assume that it would 

be possible to support and develop a commodity value within confined area, i.e. 

district/region. Value chains are “longer”: buyers, processors and competitors 

outside the selected district, even in neighbouring countries, often play an 

important role. 

                                           
48

 Inter alia, SIDO has managed since 1994 a TzSh 40 billion revolving fund. 
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95. MIVARF. The overall theme and objective of MIVARF, i.e. improving farmers’ 

access to markets and finance, is a priority in national policies such as MKUKUTA 

and MKUZA. However, similar to MUVI, the design had gaps at the time of 

approval: IFAD and the Government are still trying to address key ones. 

96. The IFAD design documentation presents MIVARF as a single project cofinanced 

with the African Development Bank (AfDB). In reality, MIVARF is the umbrella 

for two parallel projects (initially supervised separately, more recently 

supervised jointly but with separate aide-mémoires), with AfDB’s portion far ahead 

in implementation. AfDB supports rehabilitation of rural feeder roads and post-

harvest training centres, and construction of market centres and storage facilities. 

It also provides matching grants for investments in post-harvest processing 

facilities. IFAD provides soft support for producer empowerment and development 

of market linkages, including a warehouse receipt system, but the major part of 

IFAD’s loan is allocated for rural finance to develop grassroots MFIs and rural 

financial systems. IFAD’s support has nationwide coverage while AfDB’s support is 

limited to fourteen of 21 regions on the Mainland plus the five regions of Zanzibar. 

97. The project is managed by a project coordination unit, based in Arusha, under the 

responsibility of the Prime Minister’s Office. This institutional anchoring is 

debatable: this Office is overall responsible for the decentralisation process but its 

core competencies do not include rural finance and market linkages development. 

The main argument at design was that, given the multisectoral nature of the 

Programme, the Prime Minister’s Office would be an adequate institution to chair 

the Programme Steering Committee comprised of all Permanent Secretaries from 

the concerned Ministries. The choice was also a continuation of the anchoring of 

the predecessor programmes RFSP and AMSDP which was similarly under the 

responsibility of the Prime Minister’s Office. 

98. Similarly, the rationale for the location of the coordination unit in Arusha is unclear 

for a programme with national scope and key partners based in Dar es Salaam. 

The argument made at the design stage was that the predecessor project AMSDP 

had invested considerably in building renovation in Arusha. However, this argument 

does not fully take into account practical logistic and managerial arrangements. 

99. MIVARF merges follow-up investments of two previous operations financed by IFAD 

and AfDB (RFSP and AMSDP). The IOE evaluation of these (2011) noted that 

activities were spread out over too broad an area and recommended better 

geographical concentration. This recommendation was not followed up: MIVARF’s 

area is in fact larger than the one covered by the predecessor projects, following 

Government requests. In order to reduce delivery costs, the IOE evaluation of 

these projects recommended that IFAD should facilitate the production of practical 

what-to-do manuals, developed based on the experiences and lessons learnt. 

Follow-up on this recommendation has been limited. The design also delegates 

responsibilities for procurement and monitoring to local government authorities 

assuming that the designated staff in districts and regions will have or obtain the 

capacity to manage these activities according to IFAD guidelines. 

100. Under the Rural Finance Component, two sub-components were designed 

assuming that crucial partnership would take place: 

(i) that the Alliance for a Green Revolution in Africa (AGRA) would provide 

US$6.92 million for the proposed Tanzania Incentive-based Risk-Sharing 

System for Agricultural Lending. There has been different understanding of 

the nature and role of the commitment between IFAD and AGRA. According 

to AGRA, US$6.92 million represented its existing Tanzania portfolio, not a 

new contribution. According to IFAD, AGRA had expressed strong interest and 

commitment to participate and reassured IFAD of its experience but later 

reconsidered the extent of its cooperation. 

(ii) that the Financial Sector Deepening Trust an organization funded by several 

donors supporting capacity building of financial institutions, policy and 

regulatory framework, would manage a MIVARF-financed Innovation Fund on 
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rural finance. As it later turned out, the Trust was unwilling to undertake this 

function on IFAD’s conditions. 

101. At the visit of the CPE team in July 2014, discussions were on-going between IFAD, 

Government and AGRA on how to design the Tanzania Incentive-based Risk-

Sharing System for Agricultural Lending and the potential role of AGRA in the 

implementation. The limited remaining implementation period is a major challenge. 

102. Bagamoyo Sugar Out-grower and Wider Community Development 

Programme. IFAD, the African Development Bank (AfDB), the Government and 

the private investor EcoEnergy are currently engaged in preparing the design of 

this programme, aligned to Government’s programmes such as Big Results Now 

and SAGCOT. The out-grower scheme, to be financed by IFAD and the AfDB would 

involve an out-grower area of 3,000 ha for sugarcane plantation, with an estimated 

project cost of US$128 million (see Chapter III). This out-grower programme is 

linked to a larger private investment (estimated at US$542 million) to be supported 

by AfDB and a number of national and international development banks for a larger 

8,000 ha nucleus sugarcane farm and a processing plant, owned by EcoEnergy. 

103. The design is under the development and it is too early for a full assessment. As 

with other similar operations in the past, this project design is likely to stir debates 

about land tenure issues, resettlement of farmers and pastoralists’ access to the 

area, as well as a number of environmental issues. While these are potential 

threats, this CPE recognises that both IFAD and AfDB have adopted a cautious 

approach at this stage, with an effort to synthesise lessons from previous projects 

(for example in the palm oil industry in Uganda and in sugarcane smallholder 

schemes in Swaziland). IFAD and AfDB also recognise other risks, such as long 

time to start-up out-grower enterprises and delays in completing irrigation 

infrastructure, as well as international sugar price fluctuations. In general, the 

design is quite candid about the possible threats and puts forward a number of 

mitigation proposals.49 

104. Another positive aspect to be acknowledged in the design is the inclusion of a sub-

component on climate change resilient activities classified as “knowledge smart, 

water smart, carbon-smart, nitrogen smart, energy smart and weather smart”. 

105. Two main environmental and economic issues are, inter alia, outstanding and will 

require careful follow-up. First, assessing integrated (and wider) coastal area 

development in relation to the land-seascape area comprising the zone to be 

developed, and the Wami River basin.50 A reduction (albeit seasonal) in the volume 

of fresh water flow reaching the Wami River estuary can be expected due to 

sugarcane irrigation need and may result in increased salinity in the estuary, with 

possible negative impact on the mangrove ecosystem, fisheries resources and 

eventually the sugarcane plantation itself. Further elaboration is provided in Annex 

VI, Table 3. 

106. Second, the estimated unit costs are on the high side. While the project design 

report mentions on-farm investment costs of US$8,400/ha, this leaves out the 

fundamental “bulk infrastructure” without which irrigation water cannot be 

delivered to villages and farmers. Once bulk infrastructure is included, the unit 

irrigation development costs raise to US$17,300/ha.51 52 The crucial question is 

                                           
49

 See for example paragraphs 136 – 150 in the project design report (November 2014). 
50

 The estuary serves as a crucial feeding and breeding ground for many life forms. The flora and fauna of estuaries are 
extremely rich, and the area of influence through the migration of species is large. The project’s planned upstream dam 
and irrigation practices will certainly alter fresh water discharge and this might lead to higher estuarine and tidal salinity. 
Increased tidal salinity may cause upstream salty water encroachment and may affect large areas of cropland. 
51

 In addition, if all baseline project-related costs were included and divided by the estimated area of the out-grower 
scheme (circa 3,000 ha), the average costs per ha would reach US$39,500. 
52

 In the design report, on-farm development costs are computed as a ratio between “outgrower development –on farm 
works” (US$25.1m as per Appendix 9 of the design report, Table 1.3) and the estimated area of the out-grower scheme 
(circa 3,000 ha). However, this leaves out the bulk infrastructure which is necessary to deliver water for irrigation. The 
cost of bulk infrastructure is estimated at US$26.7m (Appendix 9 of the design report, Table 1.3), adding an average 
cost of US$8,900/ha, thus reaching an average cost of US$17,300 /ha. This does not include infrastructure operation 
and maintenance costs (US$4.5m in nine years) nor other project components and overhead costs. 
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whether the future stream of benefits obtained by the out-growers (net of 

maintenance costs) can justify these costs.53 The project design report estimates a 

financial internal rate of return of 21 per cent and an economic rate of return of 18 

per cent. On the side of the costs, this is obtained assuming an aggregate 

investment of US$29.2m (of which US$22.8m for capital expenditures and crop 

establishment funded through credit providers and US$6.4m for farm investment 

funded by the programme) but this may not fully reflect the envisaged project 

infrastructure investment costs (see above). 

107. As for the number of beneficiary households, the project design estimates 2,000 

direct beneficiary households who will be operating sugarcane small farms. 

Because of expected agribusiness development activities, on-farm labour demand 

and other indirect effects, it arrives at an estimated 10,800 total household 

beneficiary estimates. However this includes workers employed in the nucleus farm 

(which should not be included as these jobs are generated by a separate 

investment and not by the smallholder out-grower scheme) and is based on 

optimistic assumptions of the project’s multiplier effects. 

108. The relevance of the portfolio of operations approved since 2004 is rated as 

moderately satisfactory (4) and based on individual ratings for ASDP Mainland and 

ASDP Zanzibar (both 5) and of MUVI and MIVARF (both 3). This reflects an overall 

realistic design of ASDP which was ready for implementation after a very long work 

of consultation between the Government and the donors. MUVI and MIVARF design 

contained a number of flaws, some of these still to be addressed. No rating is given 

to the Bagamoyo project given that the design phase is not yet completed (quality 

enhancement and quality assurance still had to be undertaken at the time of 

preparation of this report). The overall portfolio, including “older projects” (PIDP, 

RFSP, AMSDP) is also rated moderately satisfactory. Project-level ratings are 

presented in Annex I. 

B.2 Effectiveness 

109. This criterion assesses the extent to which the IFAD portfolio objectives were 

achieved, or are expected to be achieved, taking into account their relative 

importance. 

110. Key indicators for effectiveness are linked to the project objectives. They pertain to 

access to infrastructure, extension services, improved inputs and technology and 

marketing (ASDP), as well as to non-agricultural training and access to markets 

(MUVI). 

111. ASDP Mainland. Among the donors, there has been some concern over the 

quality of M&E of this programme. This CPE agrees that quality of data could have 

been better for a large programme of this size. At the same time, three household 

impact surveys have been conducted at the conclusion of the programme and 

provide an indication of the changes to which ASDP can have plausibly contributed. 

112. Through the available ASDP data there is evidence suggesting that progress 

has been made towards ASDP’s two development objectives, although 

with qualifications and inter-district variations. A number of output/outcome 

indicators provide evidence of some progress towards the first objective of enabling 

farmers to access and use agricultural knowledge, technology, marketing systems 

and infrastructure: achievements are generally above 85 per cent and in several 

cases well above 100 per cent (Table 7). 

113. While recognising that these figures are encouraging, this CPE suggests some 

caution in interpreting them. First, while numbers are high in terms of outreach 

and achievements, there is limited information on the quality of the same. During 

its field visits, the CPE observed variations in the quality of delivery between and 

within districts. 

                                           
53

 The nucleus estate is not likely to pay out-growers far more than its own unit production costs. Therefore a tacit 
assumption here is that out-growers will have lower production costs. 
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114. Extension services are reaching an increasing proportion of farm households and 

an increasing number of farmers attend Farmer Field Schools (FFS).54 An increased 

proportion of farmers use farm equipment (tractors, power tillers etc.) and 

improvements have been achieved on warehouse, market centres and rural access 

roads, although questions remain as to the quality of the same. 

115. In three areas that are important to productivity growth, the data suggest that 

achievements are below targets albeit with some improvement over the baseline: 

percentage of farmers using fertilizers, improved seeds and improved livestock 

breeds. These figures remain low, which is disappointing considering that for part 

of the period inputs were subsidised under the voucher scheme. However, the data 

on seed use may not take fully into account the full impact of the programme on 

Quality Declared Seed and furthermore, the fertilizer indicator overlooks the soil 

fertility improvements achieved from promotion of farmyard manure and 

composting in many Farmer Field Schools (FFS). Overall on the Mainland focus has 

been on crops and less so on livestock-related activities and attention to pastoral 

areas has been limited. 

116. Regarding ASDP’s second development objective of promoting agricultural private 

investment based on an improved regulatory and policy environment, data on 

indicators suggests significant progress though policy makers and planners in 

discussions with the CPE team expressed perceptions that progress had been more 

moderate. Though there is no information on whether farmers and private 

investors find that the policy and regulatory environment has improved, the ASDP 

monitoring system provide data suggesting that the flow of private funds into 

agriculture has increased by almost three times over the baseline and surpassed 

the target by 49 per cent (however it is a complex exercise to estimate such 

flows). 

117. Indicators for irrigation, which received the largest part of the ASDP budget, show 

96 per cent achievement of target irrigated area (new and rehabilitated irrigation 

schemes combined) although do not inform about the cropping intensity and 

number of schemes in operation. Many schemes only provide supplementary 

irrigation in the rainy season, some schemes are not operational or operate below 

intended capacity due to poor maintenance, in some schemes there are problems 

of salinity.55 56 

                                           
54

 “An Assessment of the Performance of Extension Services under the Agriculture Sector Development Programme, 
Final Report, 25th March 2013, - submitted to the Director of Policy and Planning, MAFC. Based on a sample, an 
estimated 59 per cent received extension services in 2013, i.e. above the target of 45 per cent. 
55

 Where irrigation is based on permanent rivers providing water for irrigation throughout the year and where farmers 
are well organised, irrigation does have life-changing impact, ensuring farmers a permanent escape from poverty. The 
CPE witnessed such a situation in the irrigation scheme in Babati district supported by the IFAD-financed Participatory 
Irrigation Development Project in 2001, and fully operational since then without problems of maintenance. 
56

 As explained in Chapter III,IFAD used funds from the Government of Belgium to target basic infrastructure 
development to very poor villages on the Mainland. This was expected to be part of ASDP-L but later became a 
separate “mini-project”. About 1 168 traditional birth attendants and community health workers were trained. A 
community health fund created to ensure health coverage of the beneficiaries witnessed low community interest 
wherein only 8 000 households of the total of 63 000 households in the programme area registered for it by 2013. 
About 7 600 toilet slabs have been cast and sold in the programme area to promote hygienic sanitation. On the water 
subcomponent, the project completed only 28 boreholes against a target of 50 as of 2013. Initially there was a problem 
of low yielding or dry boreholes, but after the deployment on the ground of hydrologist consultant this issue has been 
progressively put under control. 
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Table 7 
Selected outcome indicators for ASDP Mainland 

Expected Outcomes Outcome indicators Baseline  Target Values 
(Revised) 

Achieved (% of 
revised target) 

Increased resources 
in agriculture 

Flow of private funds into agriculture 
(Tsh million) 

167,000 463,000 149% 

Expanded irrigation 
area 

Irrigation Area developed (New and 
Rehabilitated) 

249,992 380,000 96% 

Increased use of 
agricultural 
mechanization 

Oxen 

Tractor 

20% 

3% 

30% 

5% 

80% 

280% 

Use of improved farm 
inputs 

Improved seeds 

Fertilizers 

Improved livestock breed 

18% 

12% 

2% 

25% 

22% 

5% 

79% 

76% 

80% 

Contract farming and 
marketing 

Number of Smallholder households 
participating in contract farming and 

marketing out-grower schemes 

821,000 1,400,000 194% 

Increased productivity 
of rice 

Rice yields in irrigation schemes 
(Tons/ha) 

4.5 6.0 83% 

Extension services Percentage of Farmers receiving 
visits from private and public 

extension staff 

10% 55% 109% 

Agricultural 
infrastructure 

Dip tanks 

Markets(warehouses) 

Irrigation schemes 

0 

0 

1,000 

640 

250 

1,520 

369% 

180% 

87% 

Source: ASDP Implementation Completion Report (2014) 

118. ASDP Zanzibar: overall strong achievements. The programme has directly or 

indirectly assisted more than 35,000 farmers (62 per cent of whom were women) 

adopt improved crop and livestock management and technologies. Though 

outreach is much lower than the revised target of 66,000, benefits have been 

significant. Programme innovations such as introduction of Farmer Facilitators and 

Community Animal Health Workers are contributing to a continuous process of 

technology transfer to additional farmers who did not participate in the Farmer 

Field Schools. According to a sample survey conducted by the programme, 70 per 

cent of beneficiaries increased their production, helping them to improve their 

household income and food security. They cite improved knowledge and skills as 

the major reason (52 per cent for crop producers, 57 per cent milk producers). 

Monitoring and evaluation surveys show that more than 60 per cent of households 

have adopted improved technologies. 

119. The CPE agrees with the country programme self-assessment conducted by IFAD in 

collaboration with the Government that the Farmer Field School approach has 

worked well, changing crop management and animal husbandry practices. 

According to the self-assessment, members who applied what they learned have 

increased production and productivity by two to five-folds. 

120. Specific FFS features in Zanzibar: farmer facilitators and animal health 

workers. The outreach of the FFS is enhanced by designating one of the best 

“farmer students” in the FFS as Farmer Facilitator who has the task to disseminate 

knowledge and technologies to non-FFS farmers. Furthermore, in the livestock 

sector, one of the best students in the livestock FFS is appointed and facilitated to 

become Community Animal Health Worker who on a private fee-basis provides 

advice and veterinary services to livestock owners. 

So far, limited achievements in marketing and value chain development. 
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121. MUVI. Effectiveness of MUVI is assessed at the time of scheduled programme 

completion, with close to 30 per cent of the loan remaining unspent. The recent 

approval of a two-year extension may potentially improve performance if service 

providers can recruit suitable staff (some may have found other employment). The 

ultimate project objective was to raise cash income and food security of households 

by improving skills of entrepreneurs, implying a rather long and complex results-

chain with several assumptions. The CPE Team does not have information on the 

number of households who have improved their income and food security, and to 

what extent. During field visits, the CPE met households, mainly farmers, who had 

improved their situation, though often because they had received improved seed 

and improved their crop or livestock husbandry with support of district agricultural 

extension staff (thus in fact through ASDP), facilitated by MUVI. 

122. The indicators for component objectives have changed from approval to 

implementation, as illustrated below in Table 8. A Communication Strategy has 

been designed and implemented but continuous and sustainable broadcasting of 

relevant information by local community radios has not been ensured. The choice 

of community radios with very limited coverage against the existing radios with 

wider coverage was questionable.57 With respect to knowledge management, the 

component and the entire programme have performed below expectations. There 

has been very limited transfer of best practices between the different value chain 

implementing partners. 

123. Under Component 2, the Rural Business Support Services for improving value 

chains had varying fortunes, largely depending on the performance of the service 

providers. While the component directly and indirectly may have reached the 

reported 93,000 households, very few contracts have been facilitated between 

farmer groups and rural enterprises and between these enterprises and the 

market.58 The capacity building support for rural entrepreneurs and enterprises has 

been limited and of short duration. The district commodity platforms, introduced in 

some regions, notably Tanga, have contributed to bringing the value chain 

stakeholders together, identifying issues and problems and providing a frame for 

networking. Potentially, these platforms could contribute to improving value chain 

cohesion but to do so they would need to be expanded beyond district boundaries. 

Under component 3, training of staff in SIDO, Ministry of Industry and Trade and 

private service providers has been delivered but there is little evidence of enhanced 

capacity in agricultural value chain development. 

  

                                           
57

 As a comparison, another radio programme (INUKA) facilitated by the Swiss-funded Rural Livelihoods Development 
Programme is aired by radio Free Africa, covers most parts of the country and sustains its operations through 
sponsorships and advertisements. In the case of MUVI, instead, only 3 out of eight MUVI partner radios managed to 
secure some sponsorship. 
58

 Inter alia, MUVI also worked on mobilizing external financing, such as from Finland on the mango value chain. 
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Table 8 
MUVI Objectives and Indicators, and Reported Achievements 

Component/Objective 
President’s Report 

Indicator  
President’s Report 

Indicator - SIDO/MITM Self-
Assessment (SA) 

Actual achievement 
reported by SIDO/MITM in 

SA 

1.Design/Implement 

Communication 
Strategy 

Communication Strategy 
Document 

Integrated activities with KM 
dimension 

550,000 rural adults 
accessing information through 

radio programmes 

823,968 rural adults 
accessing information 

2. Improved value 
chain coordination & 
cohesion 

150% rise in supply contracts 
between producers and 

RSMEs 

175% rise in supply contracts 
between RSMEs and market 

(year 3) 

114,000 HHs participating in 
the programme 

92,910 HHs participating 

3. Public/private with 
skills to support 
RSMEs  

Technical training for 860 
persons and institutional 

capacity building 

12 regional, 18 district, 3 
nation awareness campaigns 

Contracts with 6 VCIPs and 1 
MIP correctly awarded in year 

1 and 3, and supervised  

1,044 personnel in capacity 
development training 

637 trained 

Sources: President’s Report, 14 December 2006 and Tanzania Country Programme Assessment, April 15, 2014, 
Volume II Annexes 

124. Targeting ex-post. Few “hard” data are available on poverty targeting. According 

to the impact survey conducted under ASDP Mainland, ASDP investments were well 

targeted to districts with severe poverty, although district is only one of level of 

geographical stratification and there is no data on targeting at ward and village 

level. Data available through the studies conducted on ASDP, suggest that apart 

from covering a very wide territory, ASDP-Mainland implementation varies widely 

between and within districts in terms of quantity (the number and type of 

interventions promoted) and in terms of quality. 

125. The CPE team did not find evidence of significant mis-targeting, although the 

mission could cover only a small fraction of the territory of Tanzania. In general, 

the components of ASDP are well adapted to the needs of smallholder farmers 

including poor ones: it can be argued, for example, that wealthy farmers would not 

be very interested in participating in FFS activities (which are time consuming) and 

could probably afford customized and more specific private extension services. 

ASDP placed adequate attention to involving women as FFS facilitators as well as 

client farmers but did not have explicit mechanisms to target other disadvantaged 

groups. Similar observations can be made on ASDP-Zanzibar. 

126. In the case of MUVI, observations made in the field suggest that the project 

deliberately worked with economically active poor households (as per design 

target) when supporting micro and small enterprises as well as smallholder farmers 

(when it supported primary production), but there is no clear evidence that the 

project targeted households with members affected by illnesses (as was foreseen in 

the design). Even if the design was more explicit on targeting, no relevant data are 

available through the M&E system. MIVARF implementation is still at an early stage 

and there is no information on actual targeting. 

127. The effectiveness of operations approved since 2004 is assessed as moderately 

satisfactory (4), based on individual ratings of ASDP-Mainland (4), ASDP-Zanzibar 

(5) and MUVI (3). In the case of ASDP-Mainland the sometimes impressive 

achievements in terms of output and coverage have been mitigated by the quality 

of delivery and geographical variability (e.g., between and within districts). ASDP-

Zanzibar has reached far fewer households than foreseen (although targets were 

set without accurate data analysis) but quality of delivery was more uniform. In the 

case of MUVI, delivery of services was scattered and uneven and this project made 
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little progress in value chain development, mainly because it focused only on the 

local post-production segments. MIVARF is not rated as implementation is still in its 

early stage. The overall portfolio, including “older projects” (PIDP, RFSP, AMSDP) is 

also rated moderately satisfactory (see Annex I). 

B.3 Efficiency 

128. Efficiency measures how economically resources/inputs (funds, expertise, time, 

etc.) are converted into results and benefits. The financial and economic internal 

rates of return provide in theory the best indicators of the efficiency of converting 

resources into tangible benefits. For the irrigation investments of ASDP there are 

estimates of economic internal rates of return but not in other areas. For this 

reason this CPE uses proxy indicators on programme efficiency. These relate to 

project disbursement lags, project management costs, and returns on investments 

of specific technological packages. 

129. Time lapses from approval to declaration of effectiveness are in many CPEs used as 

a proxy indicator of efficiency but in Tanzania this indicator is misleading:59 a more 

reliable indicator is timely disbursement as a proxy of how fast a project 

progresses after declaration of effectiveness. Table 9 shows IFAD loan 

disbursement rate as of mid-June 2014 as well as the “disbursement lag” as of end 

June 2014, computed by IFAD-PMD: the lower the rate, the faster the project is 

disbursing and negative rates indicate that the loan is disbursing faster than 

foreseen.60 The three loans for the ASDP Basket Fund are on time or even ahead in 

disbursing, while MUVI and MIVARF have experienced significant delays. In 

particular MIVARF is far behind. Under the Producer Empowerment and Market 

Linkage Component, only nine service providers out of 24 earmarked for 2012/13 

on the Mainland were in place by June 2014. Considering that AfDB’s support for 

market infrastructure is progressing faster, the opportunity for synergies between 

infrastructure and market linkage support may be missed.61 

Table 9 
Disbursement Rate: Simple and adjusted for project life span 

Loan Simple Rate of  
Disbursement 

Disbursement lag  
(30 June 2014) 

ASSP 100% 0% 

ASDP-L 99.98% 0% 

ASDP 100% -34% 

MUVI 64% 36% 

MIVARF 11% 69% 

Source: IFAD Flexcube system: mid June 2014 and ESA Annual Portfolio Review 2014. 

130. Programme management costs. Though programme management and M&E 

indirectly may contribute to improving benefits, the rationale is that the more 

resources are used on programme management and M&E, the less resources 

remain for directly supporting the target groups. 

131. For ASDP Mainland, it is difficult to estimate the total costs of programme 

management and M&E which comprises costs of four Agricultural Sector Lead 

Ministries with the Ministry of Agriculture, Food Security and Cooperatives 

providing staff from its Department of Policy and Planning. According to the 

Implementation Completion Report, for the local level support about 3.5 per cent of 

budget and expenditure was used for planning, monitoring and evaluation of the 

District Agriculture Development Plans but the figure is probably higher if all 

                                           
59

 Operations with larger time lapses (ASDP Mainland and Zanzibar) required time to discuss the modality to participate 
in basket funding. But after declaration of effectiveness, implementation progressed relatively smoothly. Instead, 
projects with shorter time lapses (MUVI and MIVARF) experienced serious implementation delays due to unresolved 
design flaws: in such cases, effectiveness was declared too early with too many outstanding issues. 
60

 The disbursement lag is computed by IFAD comparing what would have been expected with actual disbursement. 
This is done using fixed parameters, depending on the nature of project components. 
61

 For example in Karatu district the CPE Team visited a road infrastructure constructed to benefit onion farmers in 
Mangola division but producer groups had not been formed or empowered due to the lack of a service provider. 
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administrative costs are included. Nevertheless, the total transaction costs of 

managing a financial flow of close to US$400 million in ASDP Phase I are likely to 

be significantly below that of the alternative which would have involved some 20 

projects with budgets of US$20 million, project management costs ratio of 20 per 

cent. i.e. US$80 million or higher.62 

132. Regarding ASDP Zanzibar, at design the combined budgets of ASSP and ASDP-L 

planned to use 19 per cent of their total budgets on programme coordination but 

already by May 2013, this had increased to 30 per cent. At completion of ASDP-L in 

2014, the figure is likely to be even higher. Part of the reason for the increase is 

the construction of offices for the Agricultural Sector Facilitation Team and it could 

be argued that this is rather a capital investment cost, as the building at 

programme completion will be used by the Ministry of Agriculture and Natural 

Resources. 

133. MUVI design does not provide a clear estimate of the budget for programme 

management. It allocates 2 per cent of base costs for salaries and allowances and 

3 per cent for operation and maintenance. However, one of the three components, 

Institutional Strengthening, is allocated 22 per cent of base costs to finance mainly 

capacity development of the “managers and suppliers”, the major part of which 

may be interpreted as transaction costs of supporting the beneficiaries. In addition, 

under the second component Business Support Services (59 per cent of base 

costs), the contract with the service providers include their (high) overhead and 

programme administration costs, ranging from 30-36 per cent. Thus, total 

transaction costs ratio of delivering capacity building is likely to be above 20 per 

cent. 

134. MIVARF design allocates 15 per cent of the IFAD loan for programme coordination 

and 11 per cent of the entire budget when including AfDB and other financiers. 

These percentages are likely to increase significantly due to the late start-up of 

IFAD activities. In addition, in each participating district, the district assigns a focal 

person who from MIVARF is paid monthly TShs 300,000 on top of the normal 

salary. MIVARF also pays TShs 3 million per quarter to facilitate the operations of 

the focal person (transport and other operational costs).63 If the IFAD part of 

MIVARF eventually manages to cover 72 districts as expected the above would 

imply additional management costs of US$US$3.3 million over 5 years (or 

additional 2 per cent of project costs). Furthermore, in the districts covered by the 

AfDB infrastructure investments a district engineer is also assigned as 

supervisor/manager for the selected infrastructure project (financed from the AfDB 

contribution). Thus, if the local government facilitation costs are included, the total 

transaction or management costs become substantial. 

135. Financial management and procurement have faced major issues in 

ASDP/Mainland, MUVI and MIVARF, but within ASDP Zanzibar these issues have 

had minor importance. Within ASDP/Mainland, the main problem has been that 

districts and research institutions receive funds for the approved budgets late in 

the financial year, often after the start of the agricultural season, and have limited 

procurement capacity. This has been a recurrent problem for decades, 

accompanied by continuous discussions on the reasons and a blame game between 

donors, the Parliament, the Ministry of Finance, the districts and research 

institutions. On a positive note, districts have introduced the system of carry-over 

funds to ensure that funds allocated for one fiscal year are not lost but can be 

carried over to the next fiscal year if not spent before the expiry of the fiscal year. 

136. Within MUVI and MIVARF, procurement has followed government systems but with 

IFAD supervision and oversight in the form of giving “no objection” at various 

stages in the process, which slowed down the process and resulted in 

                                           
62

 For comparison, it should be noted that programme management and M&E costs at completion often constituted 
more than 20 per cent of total expenditure at completion of previous IFAD traditional projects, e.g. 41 per cent in the 
case of RFSP. 
63

 In the visit of the CPE Team to Karatu district, a focal person had been appointed and was being paid despite the fact 
that no implementation activities under PEML had been initiated on the ground 
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implementation delays (notably MIVARF). In 2014, the system of “no objection” 

was significantly simplified helping to accelerate implementation. 

Efficiency issues within supported themes of ASDP 

137. Within ASDP-Mainland, irrigation constituted the main infrastructure investment in 

primary production, comprising financing of improvement (53 per cent of irrigation 

investment), construction of new schemes (37 per cent), and rehabilitation (10 per 

cent) and with Government funding the major part of costs. An Impact Evaluation 

undertaken by ASDP in 201364 estimated high internal returns on the investments: 

110 per cent from investing in improvement, 65 per cent in rehabilitation, but with 

lower returns for building new schemes (20 per cent). The impact evaluation itself 

and this CPE have reservations on these figures (future maintenance and repair 

costs are probably underestimated).65 

138. An assessment of Returns to Local Infrastructure66 of ASDP-Mainland (warehouses, 

community market centres, livestock dip tanks, and chaco dams) found varying but 

also high returns, especially for dip tanks and some warehouses where the farmers’ 

organisations were strong. Many chaco dams were dry during a major part of the 

year, community market centres were designed for retail and not for bulking of 

produce; 27 per cent of the centres were not operating, many warehouses were 

too small to ensure economies of scale and profitability. 

139. The ASDP Basket Fund through the District Agricultural Development Grants also 

financed agro-processing machinery for value addition (in total 968 machines e.g. 

milling machines, milk cooling tanks and processing machines, oil processing 

machines etc.) for farmers and their groups. While these investments were based 

on demand, the local government authorities seldom undertook a feasibility study 

or assisted the farmers with developing a business plan and their management 

capacity. The facilities therefore operate at varying levels of efficiency. 

140. Farmer Field School (FFS) has been an important instrument in ASDP-Zanzibar but 

less so on the Mainland where there has been significant variation between the 

districts with respect to allocating budget for extension services and using the FFS 

methodology. Only 25 per cent of district extension staff on the Mainland has been 

trained in the FFS methodology.67 Probably for this reason, the efficiency, in terms 

of the proportion of farmers adopting the demonstrated technologies, shows 

greater variation on the Mainland but it is generally lower. FFSs in Zanzibar appear 

to generate high returns though support for two years involves higher costs. Based 

on financial records of ASSP & ASDP-L and assessed adoption rates, the cost per 

farmer adopting an improved technology was estimated at US$59.68 The estimated 

annual returns of adopting the technology were for common crops several times 

higher: cassava 293 US$/acre, banana 523 US$/acre, rice 412 US$/acre. 

141. This CPE is concerned about the cost consequence of establishing ward-level 

Agricultural Resource Centres on the Mainland (ASDP). The one observed in Tanga 

Region has a very large structure, considerably surpassing the initial budget, and 

may be completed at a cost of TShs. 500 million to TShs. 1 billion. A clear budget 

for annual operational and maintenance costs had not been made. Given the 

limited government budget, there is a risk that Agricultural Research Centres may 

limit the budget allocation for FFS as well as re-orient the focus of village extension 

workers from the farmer’s field towards the office. 
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 E. Nkonya, L.K. Gezehegn, M. LKilasara, F. Kahimba, H. Nassoro, April 10, 2013: Impact Evaluation of the Irrigation 
Investment of the Agricultural Sector Development Programme 
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 According to the Impact Evaluation of ASDP irrigation support: (i) while costs per hectare is comparable or lower than 
corresponding costs in sub-Saharan Africa, most schemes are faced with water insufficiency/stress and cropping 
intensity is low; (ii) annual contribution of irrigators is low and some schemes do not have annual fees, reducing the 
durability and sustainability of the schemes. (iii) soil management is inefficient, including low and imbalanced fertilizer 
application, and salinity is building up in some schemes; and (iv) software investments (training and technical 
assistance) in improving production and scheme management as well as marketing have been insufficient. 
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 SUA, N.S.Y. Mdoe and ;D. Gabagambi, May 2014: Assessment of Achievement of the ASDP: Returns to Local 
Infrastructure Report. 
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 An Assessment of the Performance of Extension Services under the ASDP in Tanzania, 25th March 2013. 
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 IFAD/ESA, 3 April 2013: Country Programme Review, Zanzibar Sub-Programme. 
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142. The efficiency of the portfolio of operations approved since 2014 is assessed as 

moderately satisfactory (4), based on individual ratings of ASDP Mainland (4), 

ASDP-Zanzibar (5) and MUVI (3). In essence, ASDP was characterised by lower 

project management cost ratios compared to other operations although, on the 

Mainland, variable quality of infrastructure is likely to affect internal returns on 

investment. MUVI and MIVARF experienced very serious delays, high management 

cost ratios and problems with quality of delivery (MUVI). MIVARF is not rated due 

to its early implementation stage although implementation delays add to cost and 

tend to depress benefits thus likely affecting efficiency. The overall portfolio, 

including “older projects” (PIDP, RFSP, AMSDP) is also rated moderately satisfactory 

(see Annex I). 

B.4 Rural poverty impact 

143. The following sections provide a brief assessment of the impact of ASDP on the 

Mainland and Zanzibar, and MUVI across five impact domains: a) household income 

and assets; b) human and social capital and empowerment; c) food security and 

agricultural productivity; d) natural resources, the environment and climate 

change; and e) institutions and policies. Impact is often the most challenging 

criterion to assess because of limited data and methodological issues such as 

attribution (inferring the relationship between IFAD-supported operations and 

certain changes), as well as testing for sample bias between treatment and 

comparison samples. Impact of MIVARF is not assessed due to its early 

implementation stage. 

B.4.a. Household income and assets 

144. Information on changes in households’ incomes and changes in land value have 

been the main indicators. 

145. Extension services on Mainland: significant impacts. A sample survey 

undertaken on the Mainland for assessing the performance of extension services 

under ASDP compared three categories of farmers: (i) farmers who participate in 

FFS; (ii) farmers who are not members of the FFS but live in the same village 

where the FFS group was held (neighbours); and (iii) farmers who live in villages 

with no FFS and who therefore depend on the traditional extension system. Overall, 

the survey found that FFS participants learnt more technologies (see also next 

section) and had higher net income changes. Most technologies were related to 

crop and livestock husbandry, only a few to post-harvest handling and marketing. 

Though issues of access to markets were given limited attention, differences in net 

income changes between FFS farmers and comparator groups were high 

(Table 10).69 

Table 10 
Increased income, additional costs and net increase in income (TShs) of different categories of 
farmers 

Group Income increase Additional costs Net increase in income 

FFS members (N=130) 1,496,900 215,374 1,221,500 

Neighbours of FFS (N=197) 735,649 139,201 596,447 

Outside FFS site (N=230) 679,374 89,475 589,899 

Source: An Assessment of the Performance of Extension Services, 25
th
 March 2013. 

146. Issues with extension coverage. The ASDP sample survey suggests high 

returns on extension services. However, from a national/Mainland perspective the 

impact has been relatively modest because the total ASDP investment in extension 

services and in FFS in particular has been limited. In some districts, e.g. Mvomero, 

the proportion of farmers who are FFS participants is less than 1 per cent. In the 

surveyed districts, only 25 per cent of district agricultural extension staff had been 
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 Limitations in the impact survey were: (i) absence of baseline data (this is a post-test only analysis only); (ii) no 
testing for selection bias (other household or community characteristics may affect income changes, not just FFS 
participation). 
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trained in FFS. Among interviewed maize, rice and cattle farmers, the proportion 

who had participated in FFS were respectively 13.6, 16.4 and 7.5 per cent. 

147. Irrigation investments on the Mainland: The ASDP survey found significant 

income gains from irrigation (through changes in the value of land) but also high 

variations between regions and depending on type of crop and management as well 

as cropping intensity. The most profitable crops were vegetables followed by maize 

and paddy. The largest part of the irrigated area is grown with paddy which on 

average provides a profit of about TShs 2.4 million per hectare under good 

management but less than TShs 1 million under poor management. Average 

irrigated area per household is about 0.6 ha but ranges from only 0.3 ha/farmer in 

Dodoma to about 1 ha/farmer in Mbeya. The income gains from irrigation are also 

captured in changes in land value and land rents. Estimated changes in land value, 

which could be attributed to the ASDP investment (comparison of before and after 

the improvement or rehabilitation) are that the value of land more than doubled in 

four irrigation zones (Mbeya, Mtwara, Mwanza, and Tabora) while the average 

national increase was 89 per cent. 

148. Extension services in Zanzibar (Unguja and Pemba) and the FFS cover a much 

larger proportion of the farm population than on the Mainland. A project survey 

undertaken in connection with the 2013 Country Programme Review found that 77 

per cent of sampled farmers had received knowledge or skills from an FFS, of 

which 93 per cent found that it had benefited them in some way, mainly increased 

production. The major reason cited for increased crop production was improved 

knowledge and skills (53 per cent). The Zanzibar survey only distinguishes between 

FFS participants and non-participants and does not separate non-FFS participants 

between those who are close to a FFS and those who are not. Given the 

introduction in Zanzibar of the role of farmer facilitator and of community animal 

health worker (see Effectiveness section), it is likely that many of the non-FFS 

participants indirectly have benefited from the FFS (spill-over effect). This may 

explain why the difference in benefits between FFS participants and non-

participants is less in Zanzibar than on the Mainland (Table 11). 

149. While a majority of the FFS participants said that production had increased, only 24 

per cent said that their income had increased. Overall, for all interviewees, the 

majority (69 per cent) said that the amount they sell in the market has remained 

the same over the last five years, confirming that post-harvest and marketing 

issues have received modest attention. 

Table 11 
ASDP Zanzibar - Perceptions of household income and asset changes among FFS member and 
comparison groups 

Membership status Remained the same Increased Decreased 

Perceived impact on household income depending on membership in FFS 

Member 36% 52% 11% 

Non-Member 50% 41% 9% 

Perceived impact on household assets depending on membership in FFS 

Member 69% 27% 4% 

Non-Member 74% 22% 4% 

  Source: Zanzibar ASDP 2013 Quantitative Survey. 

150. MUVI: The MUVI Self-Assessment70 states that “It was targeted to have 

households’ participating in the programme to have their revenue/income increase 

by Tshs. 18.6 billion, but total estimated increase in income of Tshs. 19.3 billion 

was realized by 92,910 Households, which implies an average income of Tshs. 

207,728/= per Household. The interventions have also produced 13,026 new jobs 

as compared to the planned 15,250 jobs.” 

                                           
70

 Country Programme Assessment, Annexes, April 15 2014 
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151. Data obtained from and SIDO teams and combined evidence from field visits do not 

support these claims (see also the section of this report on Effectiveness). In most 

cases, income improvements were not achieved from strengthening producer 

organisations and linkages in the value chain: MUVI was facilitating support to the 

district agricultural extension staff working with farmers to improve production. 

With respect to job creation, the figures supposedly refer to the rural enterprises 

supported by MUVI. Such support primarily consisted of brief training and technical 

assistance, unlikely to have been a determining factor in generating the 13,000 

jobs claimed. The assessment of this CPE is that MUVI’s contribution to value 

addition overall has been limited, apart from some cases of helping with 

certification and advice. 

152. The contribution of the portfolio of operations approved since 2004 to household 

income and assets is assessed as moderately satisfactory (4), based on the 

individual ratings of ASDP Mainland and Zanzibar (both 4), and MUVI (3). Under 

ASDP-Mainland there is survey evidence suggesting income increases (through 

irrigation and FFS), which is mitigated by geographically uneven achievements. As 

for ASDP-Zanzibar, survey data show slightly higher perceptions of income and 

asset increase among FFS farmers, although with market access constraints. In the 

case of MUVI, available information suggests that the chain of results that could 

have led to income increases was not in place. The overall portfolio, including 

“older projects” (PIDP, RFSP, AMSDP) is also rated moderately satisfactory (see 

Annex I). 

B.4.b. Human and social capital and empowerment 

153. Human and social capital and empowerment involves the development of capacity 

among poor people both collectively (social capital) and individually (human 

capital) as well as empowerment of individuals, the quality of grassroots 

organizations and the collective capacity of farmers. Key indicators relate to the 

dynamics generated by FFS and learning and adoption of improved crop and 

livestock techniques. 

154. ASDP Mainland: The main contributions to this domain have been obtained from 

the Farmer Field Schools (FFS, see Table 12) and the participatory process of 

developing Village Agricultural Development Plans and District Agricultural 

Development Plans. ASDP/Mainland and the local government participatory 

planning process have made deliberate efforts to promote the participation of 

beneficiaries in the development of the village and district plans. FFS have also 

provided opportunities for increased interaction among community members both 

in qualitative and quantitative terms, thus enhancing social networks and 

promoting pro-social behaviour. Social capital was also fostered through the 

relationships that were forged and strengthened with extension workers. 

Table 12 
ASDP- Mainland Average number of technologies adopted 

Farmer category Rice Maize Livestock 

 Learnt Adopted Learnt Adopted Learnt Adopted 

1. FFS Group 4.3 3.4 3.45 2.29 0.667 0.455 

2. Neighbour of FFS  2.6 1.9 2.54 1.88 1.03 0.705 

3. Out of FFS site 2 1.03 1.5 1.08 0.55 0.491 

Difference T (1,2) S S S NS NS NS 

Difference T (1,3) S S S S NS NS 

Difference T (2,3) S S S S S NS 

Source: Ministry of Agriculture (2013). S = Significant, NS = Not Significant 

155. In some areas the investment of ASDP in social capital has been inadequate, e.g., 

with respect to irrigators’ organisations charged with management of the supported 

irrigation schemes. Many of these organisations are weak and mobilise insufficient 
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membership contributions, affecting the operation and durability of the schemes. 

This also applies to farmer groups charged with management of warehouses, agro-

processing facilities, dip tanks and marketing centres. ASDP has done little to 

develop the capacity of farmers to undertake joint marketing. 

156. ASDP Zanzibar: Though the decentralisation process in Zanzibar is not as far as 

on the Mainland, the programme has used Participatory Rural Appraisal techniques 

and Farmer Forums to allow farmers to participate in the prioritisation of support. 

The positive impacts on human capital of the FFSs, farmer facilitators and 

community animal health workers are highlighted in the Effectiveness section. 

There has also been an improvement with respect to empowerment though 

modest. According to the Quantitative Survey, 21 per cent of farmers said that 

their confidence (kujiamini) had increased over the last five years while 11 per cent 

said that their ability to make independent decisions had increased. 

157. With respect to veterinary services, 48 per cent of the respondents said they 

benefited from the services of the community animal health workers (17 per cent 

in Pemba and 59 per cent in Unguja). The programme also supported the 

improvement of veterinary centres, vaccination of poultry against Newcastle 

Disease (likely contributing to reduction in potential income loss), and - to a lower 

extent- artificial insemination. Only 31 per cent reported benefiting from 

improvement of veterinary centres. Little has been done to develop groups (social 

capital) for marketing and value addition. There are unexplored options for using 

the FFS as platforms for developing social and commercial entities. Some support 

has been provided for SACCOS but work is unfinished. At the apex level, the 

programme has established cooperation, though not capacity development support, 

with some organisations such as the Zanzibar National Chamber of Commerce, 

Industry and Agriculture, which holds the potential to play a positive role in a 

continuation of programme support that includes value chain development. 

158. MUVI: Some contributions have been made to improve skills of farmers to manage 

crops and livestock, less to developing entrepreneurial and technical skills within 

rural enterprises. Some contribution to empowerment has also been made in 

selected regions through the district commodity platforms, allowing farmers and 

agro-processors to meet local government and advocate for their priorities. 

159. There are some positive, scattered, cases where MUVI has assisted local self-help 

groups to formalise and develop. For example, the Sayuni SACCO in Hanang 

district started off as an informal group of 10 members in 1999. With the 

assistance from MUVI in 2012 they were able to register as a SACCO and currently 

have a total of 60 members. The group is engaged in financial services, processing 

and business but its commercial viability is yet not assured. Overall, however, there 

are few cases where groups have developed capacity for joint marketing. The 

limited impact should be considered against a background where farmers are 

hesitant to join efforts and the main project input was a 3-year contract with 

service providers whose performance was negatively influenced by issues of 

financial management and procurement and disagreements about strategic 

directions. Access to useful market information is still a constraint. MUVI’s target 

was that at least 25 per cent of the rural dwellers would have access to information 

through wards and village communication interactive boards, however only 5 per 

cent was achieved. It is to be noted that IFAD has provided funding to NGOs 

through regional grants on market intelligence initiatives but collaboration with 

MUVI (and MIVARF) has been very weak: a missed opportunity. 

160. The contribution of the portfolio of operations approved since 2014 to human and 

social capital and empowerment is assessed as moderately satisfactory (4), taking 

into account individual project ratings: ASDP Mainland (4), ASDP-Zanzibar (4), and 

MUVI (3). In the case of ASDP this is thanks to the FFS approach which was 

adopted as an official approach, although not uniformly on the Mainland and more 

consistently in Zanzibar (with the successful introduction of farmer facilitators and 

community health workers but with limited attention to marketing). Under MUVI, 

initiative were simply too scattered to produce appreciable results overall. The 
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overall portfolio, including “older projects” (PIDP, RFSP, AMSDP) is also rated 

moderately satisfactory (see Annex I). 

B.4.c. Food security and agricultural productivity 

161. The main contributions to this domain have been provided through ASDP Mainland 

(irrigation and agricultural extension) and through ASDP Zanzibar (primarily 

through FFS), whereas MUVI has provided fragmented contributions. On the 

Mainland, the investments in irrigation have generated the most significant 

increases in yields but the area and population covered is relatively limited 

compared to the support for extension services and FFS, which may have had 

higher impact on increasing national production and food security. 

162. ASDP/Mainland – Irrigation: High yield increases are recorded across the 

sampled irrigation schemes and zones, except for maize in Dodoma, Mtwara and 

Tabora, and paddy in Tabora (Table 13). This has contributed to significantly 

improving food security among the irrigation farmers and in the locality while the 

contribution to national production and food security has been more modest. 

Table 13. 
Change in crop yield from before to after the ASDP irrigation investment 

Irrigation Zone Paddy Maize Tomato 

 Percentage change in yield 

Dodoma 359 12 133 

Kilimanjaro 87 80 215 

Mbeya 93 24 25 

Morogoro 119   

Mtwara 102 12  

Mwanza 180 75  

Tabora 9 5  

Total 104 63 123 

Source: Impact Evaluation of the Irrigation Investment of ASDP, April 2013 

163. ASDP/Mainland – FFS: With respect to maize and rice yields, the study on 

Performance Assessment of Extension Services finds major differences between 

FFS participants and non-participants (Table 14), although this is based on a single 

post-programme observation without baseline data and without testing for sample 

bias. 

Table 14.  
Mainland - Crop Yields of FFS participants and non-participants 

 Maize (Kg/Acre) Rice (Kg/Acre) 

FFS members 678 1,452 

Neighbours of FFS  552 866 

Outside FFS site  369 556 

Source: An Assessment of the Performance of Extension Services under ASDP, April 2013 

164. ASDP/Zanzibar: The project sample survey found that 53 per cent of the 

interviewees had increased their production and productivity, 8 per cent had 

reduced their losses, and 16 per cent increased their food consumption as a result 

of applying the knowledge obtained from FFS. Compared to five years before, more 

respondents considered that they were food secure (68 per cent against 62 per 

cent) but Pemba accounts for all of this increase. The CPE Team visited several 

farmers with a life-changing increase in productivity. Often the first gains led to 

diversification; e.g. profits from productivity gains in a crop were invested in 

poultry production or the expansion of livestock production generated more 

manure, which was used to increase crop yields. 
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165. Within MUVI, the major focus of many activities has actually been to increase 

productivity and quality of the primary production, mostly in cooperation with the 

district agricultural extension services. There are several though fragmented 

examples of results in terms of raising yields and production and the use of quality 

declared seeds and improved farming technologies were often the main factors. In 

Tanga Region, it was reported that sunflower yields had increased from 150 

kgs/acre to 300 kgs/acre while cassava production had increased from 59 ton/acre 

to 89 ton/acre. Also in Tanga, project support may have contributed to reducing 

potential losses of the important citrus industry in the region. In Iringa Region, it 

was reported that sunflower production had increased from 254 kgs/acre to 500 

kgs/acre while tomato production had increased from 20 tons/acre to 30 tons/acre. 

166. The contribution of the portfolio of operations approved since 2004 to food security 

and agricultural productivity is assessed as satisfactory (5) taking into account 

individual project ratings: ASDP Mainland and ASDP-Zanzibar (both 5) and MUVI 

(4). This is an impact domain where all operations have generated results to some 

extent. The overall portfolio, including “older projects” (PIDP, RFSP, AMSDP) is also 

rated satisfactory (see Annex I). 

B.4.d. Natural resources, the environment and climate change 

167. IFAD has a Climate Change Strategy (2010) with three main purposes, namely to: 

(i) support innovative approaches to helping smallholder farmers build their 

resilience to climate change; (ii) help smallholder farmers take advantage of 

available mitigation incentives and funding; (iii) inform a more coherent dialogue 

on climate change, rural development agriculture and food security. 

168. As a general observation, operations assessed by this CPE were approved before 

the Strategy. Their design does not contain a strong emphasis on natural resource 

management and use (only water management receives specific attention). 

169. However, on the positive side, a large part of IFAD’s portfolio covered by this CPE is 

environmentally neutral or positive. The technologies promoted by the extension 

services and in the FFSs are overall environmentally friendly, such as use of 

composting and animal manure, stall-feeding, good agricultural practices. Though 

chemical fertilizers are being promoted, the level of fertilizer use in Tanzania is still 

at such a negligible level71 that little risk of environmental damage is involved. On 

the contrary, in many places soil fertility needs to be restored by adding nutrients 

that are in deficit. 

170. The main impact on the environment is from the investment of ASDP/Mainland in 

irrigation (in addition the programme adopted the more stringent World Bank 

environmental safeguards measures). On the one hand, irrigation improves 

farmers’ resilience to climate change effects such as more unreliable rainfall and 

extended periods of drought but irrigation development also creates some 

environmental problems. The ASDP Irrigation Impact Assessment notes that 

salinity is building up in several of the schemes, and recommends that “a 

combination of crop rotation including paddy rice, drainage and salt flushing, and 

irrigation management should be employed to address the problem.” It also notes 

problems of siltation in schemes based on reservoirs. Contrary to general 

assumptions, water is in many areas scarce, in particular in the dry season where 

only 25 per cent of the irrigated area is used. Competition for water among 

different users is increasing, and there is ample room for improving water use 

efficiency in existing schemes. 

171. MUVI has made some positive environmental contributions, e.g. assisted noisy 

polluting oil millers to move from the centre of the town to the non-residential 

areas. MUVI’s support for primary production has overall been environmentally 

neutral or positive. 

                                           
71

 In the major part of the country less than 20 per cent of farmers use fertilizers. Average use per hectare is estimated 
to be less than 9 kilograms of fertilizer nutrient, according to IFDC, June 2012: Tanzania Fertilizer Assessment. 
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172. The contribution of the portfolio of operations approved since 2004 in this impact 

domain is assessed as moderately satisfactory (4), taking into account individual 

project ratings: ASDP Mainland (4), ASDP-Zanzibar (5), MUVI (4). In spite of 

limited emphasis in the design, extension services have introduced environmental-

friendly practices and, equally important, the supported activities have overall done 

little environmental harm. The overall portfolio, including “older projects” (PIDP, 

RFSP, AMSDP) is also rated moderately satisfactory (see Annex I). 

B.4.e. Institutions and policies 

173. The main elements reviewed to assess impact on institutions are: changes 

institution’s capacity and behaviours that can be related to certain development 

interventions, and transfer of project experiences into public strategies and 

policies. 

174. ASDP/Mainland: The main institutional impact of the programme has been the 

establishment of a system with processes and procedures for channelling funds 

from the centre to thousands of rural villages to support their agricultural 

development. This system now operates, though with challenges and room for 

improvement. The District Agricultural Development Plans and the guidelines for 

developing and implementing the plans have provided a strategic and budgetary 

framework for the district Director of Agriculture, Irrigation and Cooperatives and 

the staff: the CPE team could ascertain that capacity and performance generally is 

superior to the situation before ASDP, though continuous capacity development is 

necessary. Below the district, villages and wards are now engaged in defining 

priorities and Village Agricultural Development Plans, and in implementing them. 

This has given a new sense of ownership and improved working relations between 

government staff and farmers. The FFS approach has moved “the office” of the 

extension workers to the farmers’ fields where they are of more use. 

175. Within agricultural extension, the ASDP objective of increasing involvement of 

private service providers was not fully met. By 2014 ASDP had achieved only 

79 per cent of its indicator target that 558 private extension service providers 

would be contracted by local government authorities. According to the Assessment 

of the Performance of Agricultural Extension Services, over 73 per cent of farmers 

received their extension advice from the District, others from NGOs and inputs 

supplies, while only 1.1 per cent from private extension providers. 

176. ASDP/Zanzibar: The programme Agriculture Sector Facilitation Team is now fully 

embedded in government structure. The FFS methodology and the Zanzibar-

specific innovations (the Farmer Facilitators and the Community Animal Health 

Workers) have all been adopted by government as part of its policies and strategies 

and are being integrated in government programmes. 

177. MUVI: While 22 per cent of the budget was allocated for institutional 

strengthening, the impact on the capacity of institutions to support value chain 

development is not very significant (SIDO in primis but also in the case of service 

providers). A number of SIDO staff members have been trained but institutional 

impact is modest, partly because of high turnover. 

178. The contribution of the portfolio of operations approved since 2004 to the impact 

domain of institutions and policies is assessed as satisfactory (5), taking into 

account individual project ratings: ASDP Mainland and ASDP-Zanzibar (both 5) and 

MUVI (3). ASDP (Mainland and Zanzibar) deserves a satisfactory rating in 

recognition of the important institutional development that has taken place, inter 

alia reinforcing the capacity of local government agencies. So far MUVI has left 

little behind in terms of institutional capacity, to a large extent because the project 

implementation was outsourced to service providers who have started moving out 

of the area as their contract expiry approached. The overall portfolio, including 

“older projects” (PIDP, RFSP, AMSDP) is rated moderately satisfactory (see Annex I) 

as “older” project had less emphasis and lower results in this area. 
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B.5 Other evaluation criteria 
B.5.a Sustainability 

179. The assessment of sustainability looks at the likely continuation of net benefits 

from IFAD interventions beyond the phase of external funding support. It also 

includes an assessment of the likelihood that actual and anticipated results will be 

resilient to risks beyond the programme’s life. It involves issues of institutional, 

technical, financial and natural resources sustainability addressed at two levels: (i) 

sustainability of activities of beneficiaries and their organizations; and (ii) 

continued availability of services that are essential for smallholder farmers and 

micro and small entrepreneurs and without which the gains generated through the 

projects’ support may decline. 

180. ASDP Mainland: Though continued capacity development support is required, the 

institutional sustainability risk is modest because the system and mechanisms for 

delivery of extension services and infrastructure are in place (see also the 

Effectiveness section). The main remaining risk is financial if central government 

and development partners reduce or terminate their funding (particularly if new 

programmes such as Big Results Now and SAGCOT compete for funding). While the 

M&E system of ASDP and the impact evaluations and assessments have their 

limitations, the CPE finds that there is sufficient evidence that the first ASDP phase 

has provided value for money. However, this message appears not to be well 

communicated to government decision-makers and development partners. Or 

perhaps ASDP, like other programmes, is experiencing the “donor fatigue” which 

usually sets in after 5-7 years. 

181. While some donors have argued that extension services need to be 

commercialised, in Tanzania, the private agricultural sector is not yet at a level 

where one can expect it to self-finance extension services and investments in 

irrigation development. Nevertheless, there is certainly room for increasing the co-

financing by private farmers in these support areas. Member contributions to 

Irrigators’ Organisations can be increased to ensure proper maintenance. And 

within agricultural technology transfer, there are also options of increasing farmers’ 

and buyers’ contributions to financing the costs. 

182. Issues of operation and maintenance were also highlighted by the supervision 

missions of the water and sanitation initiatives funded by the Belgian government 

which were initially to be associated to ASDP-L. Training to these communities for 

operation and maintenance has been inadequate in most cases. Some village 

councils have handed over completed water infrastructure to private individuals 

with no prior experience in operation and management, reportedly with high costs 

for village councils. 

183. ASDP Zanzibar. Similar to the Mainland, also in Zanzibar the delivery system for 

agricultural extension services is well in place. The Zanzibar sub-programme has 

been more effective in its communication with government decision-makers and 

politicians, ensuring strong political support for the sub-programme. Therefore 

there should be less risk of losing the financial support. On the other hand, all IFAD 

funding has been used and the ASDP sub-programme in Zanzibar has faced a 

financial hiatus right at the time when there is an opportunity to build on the 

achievements. Two innovations, the Farmer Facilitator and the Community Animal 

Health Worker, have high probability of being sustained as they require no or 

negligible public support. 

184. MUVI: With the provision that the sustainability prospects may improve during the 

recently granted two-year extension, the sustainability prospects at original 

completion (2014) are variable between regions and overall weak. Services 

introduced and financed by MUVI were outsourced to external service providers 

which may create an implementation hiatus even with two-year extension simply 

because they have already started disbanding the teams. This creates a serious 

institutional discontinuity as SIDO has played an administrative role and will not 

have the resources to take up the responsibility for the activities. The market 
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information dissemination through community radios has limited sustainability 

prospects due to weak capacity of partner radio stations and their failure to raise 

sponsorships. SIDO will remain with some experiences but it is beyond its 

mandate, capacity and budget to continue supporting agricultural value chains, 

from primary producer to consumer or export market. Other grant-supported 

experiences (see also Chapter VI) have not been internalised. 

185. Some of the activities introduced and supported by MUVI have better likelihood of 

being sustained. Where MUVI has helped farmers to adopt profitable agricultural 

technologies, farmers are likely to continue using the technologies. The District 

Commodity Platforms may continue in some cases (e.g. Tanga) where the district 

authorities are committed to finance facilitation of the platforms. Some agreements 

made between farmers’ groups and agro-dealers may also extend beyond the 

project life cycle. 

186. IFAD has opted for an extension in the attempt to continue support to the 

grassroots association of producers and the entrepreneurs that have received 

support from the project. While the task is arduous with two years of time, IFAD 

and the Government have decided to provide focused support only to promising 

areas, based on the experience so far. Perhaps the main opportunity provided by 

the extension could be that of drawing lessons and preparing practical guidance for 

the future generation of investments. 

187. The sustainability prospects for the portfolio of operations approved since 2004 are 

assessed as moderately satisfactory (4), taking into account individual project 

ratings: ASDP Mainland (4), ASDP-Zanzibar (5) and MUVI (3). ASDP has limited 

institutional risks but some financial and political support risks at present, as new 

national programmes compete for funding and donors are not clear in shaping their 

priorities. MUVI presents serious institutional risks and has done little so far to 

systematize its experiences. The overall portfolio, including “older projects” (PIDP, 

RFSP, AMSDP) is also rated moderately satisfactory (see Annex I). 

B.5.b Pro-poor innovation and scaling up 

188. Assessment of pro-poor innovation and scaling up looks at the extent to which 

IFAD interventions have facilitated innovative approaches and technologies for rural 

poverty reduction and the extent to which these interventions have been (or are 

likely to be) replicated and scaled up by government authorities, donor 

organizations, the private sector and others agencies. 

189. It is useful to recall the definitions of innovative ideas in the 2007 IFAD 

Innovation Strategy. To be considered innovative, an idea needs to be: 

(i) new to its context of application; (ii) useful and cost- effective in relation to 

a goal; (iii) able to “stick” (i.e. potential for wide adoption) after pilot testing. 

190. Scaling up at IFAD is understood as “expanding, replicating, adapting and 

sustaining successful policies, programs or projects in geographic space and over 

time to reach a greater number of rural poor.”72 The dimensions of scaling-up 

considered by the Innovation Strategy are: (i) organizational scaling up (practices 

implemented in projects or country programmes that are integrated into broader, 

more complex programmes); (ii) appropriation by partners, including other donors, 

the private sector or governments and including the financial and technical 

support; (iii) scaling up from practice to policy. 

191. Innovative in relative terms. Farming technologies and techniques introduced 

by ASDP already existed in some farms but are new to many smallholder farmers. 

The same can be said of MUVI that introduced a number of technologies to farmers 

and rural enterprises (see also under the Effectiveness section). In Tanga, the 

regional service provider facilitated the production of a sunflower production 
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manual designed for non-literate farmers as an easily understandable cartoon (but 

it has not been shared with other regions). 

192. MUVI has facilitated access to finance by linking producer groups and SACCOs with 

financial institutions (Pride Tanzania in Ruvuma, Mwanza and Tanga; National 

Microfinance Bank in Iringa) enhancing their access to credit so as to avoid that 

they have to pre-sell or sell crops when prices are low. There are innovative 

elements here: loans to producer groups were progressive depending on 

repayment performance, and lending terms were less stringent than commercial 

ones. However, the producer groups/SACCOs, visited by the CPE Team, had weak 

management and limited membership (less than 100 members). MUVI has in some 

districts introduced the District Commodity Platform, bringing together district 

stakeholders within a given commodity to discuss issues, find solutions and 

network. Yet, the platform is limited by district boundaries unlike the IFAD-

supported Oilseed Sub-sector Platform in Uganda, which has national scope. 

193. Within MIVARF’s Rural Finance Component, two interventions hold the promise of 

introducing some innovations that may improve the access to financial services of 

the rural poor: Tanzania Incentive-based Risk-Sharing System for Agricultural 

Lending and the Rural Finance Innovation Fund. However, at the time of drafting 

this report, the detailed design and modalities were still under discussion. 

194. As further argued in Chapter VI, overall the portfolio missed the opportunity of 

learning from the grant programme, mainly regional grants. Grants have been 

particularly active in the area of access to markets and market information, 

livestock and pastoralism, and strengthening the capacity of civil society 

organizations, often with innovative approaches. There is limited collaboration and 

information exchange between organizations and persons in charge of loan-based 

projects and those in charge of grants. 

195. Arguably, the larger merit of the portfolio is in up-scaling and disseminating 

improved techniques, practices and extension approaches. ASDP, including 

its multi-donor basket fund, constituted a new way of organising cooperation in 

agricultural development between the Government of Tanzania and its development 

partners, including IFAD. The adoption of District Agricultural Development Plans 

across the country can be considered as an example of up-scaling an institutional 

innovation that makes local agricultural development planning more participatory. 

196. In the Zanzibar sub-programme, the FFS approach was also disseminated, 

accompanied by two local incremental innovations, the Farmer Facilitators 

and the Community Animal Health Workers. Both appear cost-effective and 

with good sustainability prospects. A study on the feasibility of introducing and up-

scaling these innovations on the Mainland would be an obvious option for IFAD’s 

further support. The Mainland may also learn from the somewhat different FFS 

methodology applied in Zanzibar, including support over two years for the FFS and 

establishment of two demonstration plots, one with improved technology and one 

with traditional technology. Finally, it is to be noted that ASDP-Zanzibar is now 

mainstreamed in the Government policies thus practices have been up-scaled to 

policies. 

197. The contribution of the portfolio of operations approved since 2004 to the 

innovation and scaling up agenda is assessed as moderately satisfactory (4) based 

on project ratings for ASDP-Mainland (4), ASDP-Zanzibar (5) and MUVI (4). The 

main “new ideas” relate to farmer facilitators and community animal health 

workers in Zanzibar while in other cases already known practices have been 

brought to new areas. ASDP is a good example of up-scaling improved extension 

practices with additional resources from other donors and of raising practices to 

policy in the case of Zanzibar. The overall portfolio, including “older projects” (PIDP, 

RFSP, AMSDP) is also rated moderately satisfactory (see Annex I). 
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B.5.c Gender equality, women’s empowerment 

198. Given the time frame of this evaluation, the assessment of gender equality mainly 

refers to the 2003 Gender Action Plan. A Policy for Gender equality and Women’s 

Empowerment was approved by IFAD in 2012, with very similar objective to those 

of the 2003 Action Plan.73 

199. The major limitation in assessing progress on gender equality and women 

empowerment is lack of M&E gender analysis of outputs, outcomes and impacts. 

Generally, information is limited to sex disaggregated data and in some cases 

collected data is not even disaggregated by sex. 

200. MUVI design emphasizes that one of the factors to be considered in the selection of 

value chains should be the number of potential jobs that may be created for the 

youth and women. ASDP design promotes gender balance by targeting at least 40 

per cent women membership in all implementation teams, committees, farmer’s 

organizations and training programs. During implementation, MUVI, ASDP/Mainland 

and ASDP/Zanzibar undertook sensitization workshops at community level aimed at 

providing information on the objectives of the project/programs. On the Mainland, 

the District Agricultural Development Plans were sighted as an avenue to give 

women an opportunity to be part of the planning and implementation process. 

However, given the social and cultural context in Tanzania women’s participation in 

public meetings has been limited. The ASDP Mid-Term Review reports that only few 

District Agricultural Development Plans focused on the needs of women and 

youths, HIV/AIDS affected or other vulnerable groups. 

201. Overall the portfolio has to a satisfactory level promoted women’s participation 

both as members and leaders of groups, such as FFS groups and producer groups. 

Women formed more than half of the groups visited by the CPE team. Even in 

Zanzibar where it is believed that Muslim women are mainly confined within their 

households, the participation of women in FFS activities was impressive. 

ASDP/Mainland reports a 50 per cent female participation in irrigation schemes 

both as farmers and members of the irrigators’ organisations. It also reports that 

22 per cent of extension staff are women and that 51 per cent of the FFS are led 

by women. ASDP has actively promoted female extension workers and discouraged 

the formation of male only groups. 

202. In all the farmer and producer groups visited by the CPE Team, women held top 

positions in the groups, such as chairpersons, secretaries or treasurers. This has 

had a strong bearing on their self-esteem and the respect they command in their 

respective communities. The Farmer Field Schools have played an important role in 

building the self-confidence of women by providing them with space to discuss and 

design solutions to their own problems. MUVI’s work with self-help groups has also 

contributed to enhancing women’s confidence and bargaining power. Female 

beneficiaries to a large extent have been empowered in terms of knowledge and 

skills in crop and livestock production but this has not always been adequately 

converted into economic gains. All three programmes have fallen short in linking 

beneficiaries (both men and women) with markets. In Zanzibar, the CPE Team met 

women who were finding it difficult to secure markets for their produce given 

limitations of mobility and were often left at the mercy of the middlemen. 

203. The contribution of the portfolio of operations approved since 2004 to gender 

equality, women’s empowerment is assessed as satisfactory (5), based on 

individual project ratings for ASDP-Mainland, ASDP-Zanzibar and MUVI (5). The 
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main contributions have come from FFS and support to producers’ organization 

thus enhancing women’s access to knowledge on improved agricultural practices 

and their representation and visibility in local groups and organizations (two of the 

three pillars of the Gender Action Plan and Policy). The more limited effects on 

income increase stem from limited overall progress of the portfolio on market 

access and value chain development, rather than from neglect of gender equality. 

B.6 Overall portfolio assessment 

204. Overall portfolio achievement is assessed as moderately satisfactory (4). Table 15 

presents the ratings of this CPE (details in Annex I) and the averages of ARRI 

project ratings in ESA for the period 2004-2013 as a benchmark: indicatively the 

portfolio seems to perform better than ARRI-ESA averages in terms of 

sustainability and gender equality, worse in terms of relevance and at a similar 

level for the other criteria, although these types of comparison need to be taken 

with a grain of salt.74 Overall the assessment presented in this chapter suggests a 

dualistic portfolio performance: solid in agricultural production but weak 

up to now in marketing and value chain development. There is a cleavage in 

the portfolio between the overall positive performance of operations supporting 

agricultural production and extension (through the basket funding mechanism in 

the context of the ASDP sector-wide approach) and the modest progress made by 

projects focusing on marketing ad value chains, at least so far. 

205. ASDP was part of a well-defined national programme developed on the basis of a 

thorough (and lengthy) discussion with international partners. While it took years 

to have the programme hit the ground, implementation modalities and 

responsibilities were at that point clearly set (although there was and still is a 

capacity gap at local and central Government level). On the opposite side, support 

to agricultural marketing and value chain development was impaired by flaws and 

incorrect assumptions at the design phase that were not addressed adequately 

before the declaration of loan effectiveness. There were (and still are) also gaps in 

the partnerships with private entrepreneurs and non-government actors (see also 

Chapters VI and VIII) who may be key actors in value chain development. 

Table 15 
Summary Portfolio Ratings 

Criterion Current CPE Rating ARRI average project ratings  
in ESA 2004-2012 (53 projects) 

Relevance 4 4.85 

Effectiveness 4 4.17 

Efficiency 4 3.73 

Impact  4 4.29 

Sustainability 4 3.56 

Innovation and up-scaling 4 4.20 

Gender equality and women’s empowerment 5 4.11 

Overall Assessment 4 4.12 

a. This criterion has been introduced since late 2010. 
Source: Current CPE. Details by project are presented in Annex I. 
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Key points 

 The design of the agricultural Sector Wide Approach developed jointly by the 
Government and the main donors, was overall relevant. Implementation effectiveness 
and efficiency were in the “positive zone”, albeit with variations between districts on 
the Mainland and more homogeneous in Zanzibar. 

 Instead, the design of interventions in rural enterprise, marketing and agricultural 
value chain development (MUVI and MIVARF) was based on incorrect assumptions 

and lacked agreement with envisaged partners on key issues. This negatively affected 
efficiency and effectiveness of MUVI and the start-up of MIVARF which 
implementation lags behind after about three years from entry into force. 

 ASDP/Mainland and ASDP/Zanzibar have through their support for the Farmer Field 
Schools (and to irrigation development on the Mainland) provided the most significant 
contributions to impact, in particular household income and agricultural productivity 
(mostly crops on the Mainland: livestock has been emphasised in Zanzibar but far 

less so on the Mainland) but more attention to post-harvest and market issues would 
have enhanced the impact on household incomes. 

 Importantly ASDP Mainland and in Zanzibar have contributed to set up an 
institutional delivery system and provided resources, capacity and empowerment to 
local government authorities, which have been the actual implementers on the 
ground, in line with the country decentralization policies. In addition, ASDP has 
supported the preparation of agricultural development plans in a bottom-up fashion, 

from villages, to wards and districts. However, further support is necessary to 
consolidate results of this programme which was initially envisaged for fifteen years. 

 MUVI did not generate the expected impact, partly because of design flaws, and its 
institutional impact and sustainability is weak as implementation was outsourced to 
external service providers on a three-year contract. 

 ASDP has up-scaled improved techniques and technology while the sub-programme 

in Zanzibar has introduced a few but important innovations with up-scaling potential. 

 Women’s participation in programme-supported groups was satisfactory and, 
particularly through FFS, they gained visibility and were elected or co-opted in 
leadership role in local groups and farmers’ organizations. 

 There is a significant difference between the overall positive performance of 
operations in extension and agricultural infrastructure and the so far more modest 
progress in agricultural marketing and value chain development.  

V. Performance of partners 
206. Under this section, the CPE assesses the contribution of partners to the formulation 

of the country strategy as well as in project design, execution, monitoring and 

reporting, supervision and implementation support. The performance of each 

partner is assessed separately as each has a specific function and role to discharge. 

Inter alia, for IFAD, CPEs assess contribution to design, flexibility in reacting to 

changes in the context, follow-up and support in solving implementation 

bottlenecks, performance of the country office, and responsiveness to create and 

maintain effective partnerships. As for the Government, CPEs review the degree of 

ownership and responsibility for implementation of operations, policy guidance, 

project management, responsiveness to supervision recommendations and 

fiduciary aspects. 

A. IFAD 

207. IFAD deserves recognition for joining the first agricultural Sector Wide 

Approach and mainstreaming three loans into the ASDP Basket Fund. This 

represented a major departure from the past where IFAD had operated through 

parallel, temporary and costly project implementation units, not embedded in 

government structures. Also to be recognised is the design concept of the sub-

programme in Zanzibar, prioritising “software” and technology transfer, with 

implementation embedded in the Ministry of Agriculture and Natural Resources. 
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208. Instead, the design of MUVI and MIVARF has not been satisfactory. In the 

case of MUVI, the aspects of institutional capacity of the implementation agency 

(SIDO) and of institutional continuity in the regions (where project implementation 

was delegated to external service providers) were not given sufficient attention. 

MIVARF was based on expectations about the co-financing terms with AGRA and 

the implementation partnership with the Financial Sector Deepening Trust that did 

not materialise. This generated high opportunity costs during implementation when 

considerable time and resources were spent on addressing project design flaws 

(some still to be sorted out). Some of these deficiencies were flagged during the 

“quality enhancement” phase at IFAD (e.g. in the case of MIVARF, project 

complexity, vagueness of agreements to be made with potential partners, notably 

AGRA). However, the quality enhancement panel was satisfied with the CPM 

response. 

209. Active participation in ASDP joint implementation arrangements. Central 

and local governments implemented ASDP/Mainland according to government 

procedures. IFAD’s participation in annual joint reviews and contributions in the 

oversight and coordination structures were appreciated by Government and the 

other development partners. While government procedures and jointly agreed 

monitoring and evaluation systems were applied, the Government found it a 

challenge when IFAD tried to introduce the Results and Impact Management 

System (RIMS) and requested separate RIMS-compliant reporting. 

210. The cooperation between IFAD and the Agricultural Sector Facilitation Team in 

Zanzibar functioned well and issues related to financial management and 

procurement were few and of minor significance. Some concern was voiced that 

IFAD had not yet prepared and approved a continuation of the support, and as 

consequence the sub-programme will experience a funding hiatus, which could 

result in loss of momentum and motivation. 

211. Design flaws had repercussions on implementation, exacerbated by CPM 

turn-over. In the case of MUVI, SIDO and some regional service providers argued 

that issues in the primary production needed to be addressed to create the basis 

for value chain development. IFAD supervision missions initially insisted that focus 

should be on rural enterprises and market linkages. 

212. In the case of MIVARF, several of the implementation team leading officers had 

previous experience from RFSP and AMSDP with IFAD procurement and financial 

management procedures. However, during the period 2011-13, which was 

characterised by high turn-over of CPMs, IFAD introduced a requirement for “no 

objection” at all stages of the procurement process (pre-qualification, short-listing, 

tendering and contract award), delaying implementation. In 2014, the country 

office simplified the procedures, which was appreciated by the MIVARF team. In 

both MUVI and MIVARF, supervision missions tended to blame the implementation 

teams for poor capacity and performance while the implementation teams blame 

IFAD and the supervision missions for poor design and unrealistic directives and 

guidelines during implementation. However, these disagreements from project staff 

are not well recorded in the supervision mission aide-mémoires. Part of this issue is 

due to high CPM rotation (five CPMs in the past ten years), which sometimes meant 

different ways to approach supervision and fiduciary aspects and different degree 

of trust in the project teams. 

213. The beginning of country presence in 2004 was a turning point. IFAD first 

started by appointing a national officer. This eventually allowed IFAD to establish 

itself as a recognized and appreciated partner by the Government and other donors 

although it took time. As noted, IFAD out-posted a CPM in 2008 and a country 

director in 2014. The IFAD client survey of 2014 and this CPE’s interviews with a 

number of partners convey an overall positive appreciation for the work of the 

country office. Government partners in particular have underlined positive long-

term relationships with IFAD. More recently, the country office has been working on 

broadening the partnership with international organizations such as the European 
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Union (additional financing to MIVARF) and on the development of public-private 

partnerships in the context of the design of the Bagamoyo project. 

214. At present, the country office is staffed with a country director who is also 

responsible for the country programme of Rwanda, a country programme officer, a 

country programme assistant and a driver. It is currently hosted by FAO but with a 

plan to move to UNDP office, due to space and rental price considerations. On a 

temporary basis, the office also hosts a professional staff member who was 

previously in the Rwanda country office, a junior consultant who was in Rome and 

a UN volunteer, all supporting the country programme management and 

administrative functions. As a reference point, the office has made a budget 

request of US$334,000 for 2015, including national staff, administrative and travel 

costs but excluding the CPM salary (not considered an additional cost compared 

with the traditional Rome-based CPM).75 Comparisons with country offices working 

on a similar size portfolio (Ethiopia, for example) yield similar budget figures and 

show that the country office support staff (in addition to the country programme 

officer and assistant) tends to grow. 

215. The country office has also received administrative support from the regional office 

in Nairobi in processing disbursement requests and, on substantive matters from 

the land tenure specialist when the same was based in the regional office (for 

example in the design of the Bagamoyo sugarcane out-grower programme). There 

has also been collaboration with a communication consultant based in the Uganda 

country office, and with a Ugandan firm on procurement matters and in 2014 the 

country office has received support from a headquarter-based consultant to advise 

project and district staff involved in MIVARF on procurement requirements. 

216. In Tanzania, as elsewhere, country office staff claim that resources are insufficient. 

The CPE finds that administrative, procurement and financial procedures are 

onerous for the country office staff, even with the support from the regional or 

headquarters’ offices. In addition, because IFAD’s portfolio covers a very large 

territory, resources for supervision tend to be stretched. The above and the 

operational support to the lending portfolio take the bulk of staff time (see also 

Chapter VI), particularly when MUVI’s and MIVARF’s complicated design issues 

have to be dealt with. The increased recognition of the importance of developing 

partnerships and of being more incisive in policy dialogue consultations brings a 

stretch to resources. If administrative and portfolio support are kept at the same 

level, and with a programme covering a vast territory, it will become necessary to 

set priorities and manage expectations: deciding and communicating in what fora 

IFAD can/can not participate, on what topics and at what stages (it may not be 

feasible to join all meetings). 

217. As in other offices, the non-staff budget of the Tanzania country office is project 

supervision-oriented: there is no allocation for activities of analysis, studies or 

systematization of knowledge, with the consequence that these can be financed 

only by saving on supervision activities. Some administrative arrangements 

complicate day-to-day work: (i) the country office has no bank account, all the 

financial transactions need to be made through FAO, adding days to the 

procedures; (ii) recruitment of support for communication is heavily centralized at 

the headquarters, while the country office may need quick action and in Kiswahili, 

for which local hiring of specialists would seem a reasonable choice. 

218. IFAD’s performance during 2004-2014 has been mixed but is overall assessed as 

moderately satisfactory (4) considering satisfactory performance in ASDP/Mainland 

and ASDP/Zanzibar (5) but moderately unsatisfactory performance in MUVI and 

MIVARF (3). 

B. Government 

219. The Government of Tanzania is to be recognized as well for having developed and 

implemented a comprehensive and overarching framework for public 
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investment in the agriculture sector. This allowed donors, including IFAD, to 

cooperate in the design of the Agricultural Sector Development Strategy (ASDS) 

and ASDP and in the definition of its funding and delivery mechanisms. At present 

there is a discussion among development actors around the Government’s recent 

approaches to agricultural development and initiatives such the Southern 

Agricultural Growth Corridor (SAGCOT), Big Results Now, as distinct from the ASDS 

and ASDP and how they are linked with each other. These initiatives have their 

merit and logic. However, delays in approving the second phase of ASDS and ASDP 

will result in funding hiatus at a time when the programme needs further 

consolidation. 

220. The existence of many centres and levels of authorities in the agricultural 

sector has complicated coordination during implementation. One of the 

challenges, for IFAD, as well as for many other donors has been the existence of 

several public institutions involved (Ministry of Agriculture Food Security and 

Cooperatives, Ministry of Livestock Development and Fisheries, the Prime Minister’s 

Office) and more recently the President’s Delivery Bureau which is in charge of Big 

Results Now. According to several donors, the strongest leadership in agricultural 

policy development has recently come from the Prime Minister’s Office and the 

President Delivery Bureau more than from the Ministry of Agriculture. In the 

specific case of IFAD, this has also meant that some projects (AMSDP and MIVARF) 

have been placed under the responsibility of the Prime Minister’s Office which does 

not have specific expertise on agricultural value chain development. Multiplicity of 

agencies also complicates coordination when responsibilities cut across two or more 

Ministries. 

221. Programme Management. The Tanzania portfolio has interesting peculiarities. 

First, since ASDP on the Mainland has been delivered as Sector-wide Approach, 

there has not been a “project management” unit of the traditional sort. Second, in 

the case of MUVI, while a project support unit was established within SIDO, project 

management has in fact been outsourced in the regions to externally recruited 

service providers (mostly consulting companies) with SIDO playing a financial and 

administration role. Instead, MIVARF has a project management unit. Finally ASDP-

Zanzibar has been managed by a project management unit which was well inserted 

in the architecture of the Ministry of Agriculture and Natural Resources and 

cooperated well with the Ministry of Livestock and Fisheries. 

222. Some aspects of ASDP-Mainland management have been anticipated in Chapter IV. 

At the central level, the main issues relate to the weak monitoring system and the 

late transfer of funds to the local government authorities which are the actual 

“implementers” of the programme. This has been a problem for decades and still 

needs to be solved. The introduction of a system to carry-over funds has palliated 

the problem of belated transfers. At the local government authority level, 

performance has been mixed because capacity, organization and level of staffing 

differ widely between local government authorities and particularly between 

districts. However, it can not be denied that ASDP had a fundamental empowering 

effect on district and sub-district governments, particularly in the preparation and 

implementation of agricultural development plans. As for ASDP-Zanzibar, 

programme management has functioned smoothly with minor implementation 

problems. In Zanzibar, the Government system is less decentralized compared to 

the Mainland and the size of the territory to be covered is far smaller. 

223. In the case of MUVI, SIDO and the Ministry of Industry and Trade had no previous 

experience in agricultural value chain development of the type envisaged, nor with 

IFAD procedures. It was a challenge for SIDO to contract and manage private 

service providers to which the implementation of the project was outsourced. 

Performance was also constrained by frequent staff turnover and the decision-

making structure at SIDO Headquarters, where the decision-making power was 

delegated to a committee and not to the part-time MUVI coordinator. Another 

problem was the weak M&E system which was left to the service providers to 

develop. 
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224. As for MIVARF, several staff members of the project management unit had 

experience working on previous IFAD-funded projects. There were, however, two 

important differences: first in the case of MIVARF an important part of the 

implementation is under the responsibility of the districts with the management 

unit playing a supporting role. Second (as noted under the Relevance section), 

MIVARF had a number of design flaws and the related implementation problems 

can not be imputed to the management team only. The IFAD supervision reports 

point to a number of flaws in the procurement and financial management. 

However, their findings also denote a lack of mutual understanding, between IFAD, 

the Government and the project management team on a number of requirements 

on fiduciary aspects. Both the Government and IFAD could have taken a more 

proactive role in clarifying expectations, requesting/providing backstopping and 

training to the project and to district staff. This was in fact the more conducive 

direction taken since 2014 after about three years of implementation 

complications. 

225. Insights on project design approach. While the design of a sector-wide 

approach took several years, something which might have been at times 

discouraging for both the Government and some development partners (including 

IFAD), in the end it produced a delivery system with a moderately satisfactory level 

of effectiveness according to this CPE. 

226. By contrast, traditional projects such as MUVI and MIVARF were developed faster 

but had a number of serious design flaws, several of which still unresolved. The 

Government might have taken a more active role in project preparation. An 

interesting experience is presented in a recent CPE conducted by IOE in China. The 

roles and weights at design have somehow been reversed there: the Government 

sets a design team which will also be expected to manage the project afterward. 

IFAD provides technical backstopping but the element of “implementation 

feasibility” is better represented at the design stage. By contrast, in the case of 

MUVI and MIVARF, many ex ante assumptions (of substantive or administrative) 

were found not to be realistic. There are of course wide differences between 

Tanzania and China but the fundamental point is that the Government could have 

taken stronger leadership in the design. 

227. Overall, Government performance is assessed as moderately satisfactory (4), 

taking into account its performance in the design and implementation of four 

operations: ASDP-Mainland (4), ASDP-Zanzibar (5), MUVI (3) and MIVARF (3). 
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Key points 

 Both the Government and IFAD should be recognised for their contribution to 
developing and implementing ASDP which was overall a solid programme and 
contributed to improved institutional capacity and farm productivity. While the 
development of ASDP was a very lengthy process, in the end agreement was reached 
on key implementation mechanisms. Among the glitches of the management of 
ASDP-Mainland are the delays in the transfer of funds from central to local 

Governments. At the local level, there is still capacity gap in local government 
authorities in implementing the infrastructure component of the programme and in 
delivering extension services, although there has been an important empowerment 
effect on these authorities. 

 There is some concern for the delays in preparing the second phase of ASDS and 
ASDP, in consideration of the important work of institutional capacity building and 
investment on the ground which is still needed. In general, there is a question of 

consistency between the ASDS/ASDP paradigm and more recent public initiatives in 
agriculture. 

 In the design of MUVI and MIVARF there were a number of unwarranted assumptions 
and misunderstandings for which responsibility is shared between the Government 
and IFAD. Some of these issues are still being addressed and have caused significant 
implementation delays. 

 The opening of a country office has marked a turning point in IFAD’s cooperation 

approach in Tanzania and in the way it can interact with partners. As IFAD (rightly) 
broadens its ambitions of participation in international cooperation consultation 
process, it will be necessary to define realistic priorities, taking into account budget 
and human resource constraints in the country office. 

 

VI. Non-lending activities 
228. COSOP objectives are supported by loan projects and non-lending activities. The 

non-lending activities include policy dialogue, partnership-building and knowledge 

management. The assessment of non-lending activities is carried out separately 

from the loan portfolio, and attempts to examine the activities carried out and the 

results reached in making those activities support or synergize with the COSOP 

objectives. However, some of the so-called “non-lending” activities can in fact be 

supported by projects, for instance a project may have an allocation for initiatives 

of knowledge management (e.g. analytical work on small-scale irrigation) or for 

policy dialogue initiatives (e.g. helping the preparation of a new sectoral policy). 

Non-lending activities are to be understood as shared work and duty of the 

Government, IFAD and other relevant partners. 

A. Partnership building 

229. IFAD defines partnerships as collaborative relationships between institutional actors 

that combine their complementary strengths and resources and work together in a 

transparent, equitable and mutually beneficial way to achieve a common goal or 

undertake specific tasks. Partners share the risks, responsibilities, resources and 

benefits of that collaboration and learn from it through regular review. 

230. The 2003 COSOP states that IFAD’s strategy in Tanzania is to build partnerships 

and coalitions with NGOs, the private sector and civil society, to compensate for the 

Government’s existing budgetary constraints and its limited administrative, 

technical and management capacity. The 2007 COSOP states that IFAD will 

continue to develop partnerships with Government agencies; the development 

partner group, including the United Nations family; civil society organizations and 

the private sector. However, none of the two COSOPs gives practical indication as to 

how to foster non-governmental partnerships. 

231. Partnerships with the Government (Mainland and Zanzibar) are much 

stronger compared to the 2003 CPE situation when IFAD had no 

representation in the country and could not participate in coordination activities. 

IFAD has been very supportive of the Agricultural Sector Development Programme, 
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not only in financial terms but also through its participation in joint reviews and 

implementation coordination events. So far, on the Mainland, a potential gap has 

been the absence of direct collaboration with the Ministries responsible for natural 

resource management and climate change issues, as well as with the Ministry of 

Lands, particularly given that environment and land tenure have been underlined 

as areas of importance by the 2007 COSOP. 

232. IFAD is better recognized by other international development agencies. 

Through its country office, IFAD has been engaged in consultation groups and 

information exchange with international partners, mainly around the 

implementation of ASDP: the World Bank, Japan, Ireland, and the African 

Development Bank. Exchanges have focused on operational issues of ASDP. New 

partnerships are sought with the European Union in the context of the financing 

and implementation of MIVARF. 

233. IFAD has a long-standing collaboration with the Government of Belgium. This has 

mainly consisted of external funding of projects components for potable water, 

health and sanitation. Funds (US$5 m) were also mobilized to accompany one of 

IFAD loans (ASDP-L) in targeting very poor communities. However, as ASDP-L later 

became part of the basket funding mechanism, it has been difficult to establish a 

clear strategic nexus with the broader ASDP. The Belgian government also funded 

land planning initiatives for the International Land Coalition which can support 

policy dialogue (see the “grant” section). 

234. With AfDB, collaboration has been so far mostly in the form of parallel financing of 

separate projects that are managed by the same project management unit (as in 

MIVARF and AMSDP), initially with separate supervision arrangements and, more 

recently, with joint mission and separate aide-mémoires but less so in the 

exchange of knowledge and dialogue over policy issues. Moreover, the AfDB-funded 

portion of MIVARF is at a more advanced implementation stage compared to IFAD’s 

and it is not clear how synergies between the two may be realized. 

235. Partnerships with the UN System in Tanzania have been weak, including the 

Rome-based organizations, (FAO, WFP), although IFAD is hosted in the FAO 

building. IFAD is not featured in the current UN Development Assistance Plan for 

Tanzania. UN agencies have noted a recent revival of interest from IFAD side to 

enhance collaboration. However, this CPE recognizes that taking part in the full 

range of periodic UN coordination meetings may be too onerous for a small office 

like IFAD’s76 and it may be necessary to concentrate on a selected number of key 

meetings where IFAD’s presence is necessary, while developing direct contacts and 

common initiatives with those agencies that are closer to IFAD’s mandate (e.g. with 

WFP, a major grain buyer with which IFAD has collaborated elsewhere such as in 

Rwanda). 

236. Limited partnerships with the civil society and the private sector inter alia 

constraining value chain development. IFAD’s collaboration through the loan 

portfolio has been mainly with the Government and donors. IFAD’s regional grants 

have funded national apex organizations such as the Agricultural Council of 

Tanzania, the Agricultural Non State Actor Forum and the Tanzania Federation of 

Cooperatives but this has been channeled through regional umbrella organizations. 

Due to the sharing of these resources over many countries, the volume of 

resources reaching the national civil society organizations has been limited. 

Moreover, regional grants are typically supervised from Rome with little 

involvement of the country offices. Yet, national umbrella organizations could be 

important partners. For example, the Tanzania Federation of Cooperatives could 

have helped identify some of their members that are active on a set of 

commodities (e.g. dairy products, fruits, vegetables) for further collaboration on 

                                           
76

 For instance, being a member of the UN entails expectation of participation in UN country team meetings, security 
coordination, development partner group meeting, in addition to the other donor working groups in which FAD’s office 
participated (e.g., agricultural working group, environment working group). 
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value chain development. Similarly, there have been limited attempts to develop 

partnerships with NGOs that are active in rural development. 

237. In the past, dialogue with private sector entrepreneurs has been marginal at the 

project design phase. While value chain development requires active involvement 

of the private sector, loan design was prepared between IFAD and Government 

agencies, with the assumption that private entrepreneurs somehow would join 

during implementation. Private sector advisers have been hired by MUVI to help 

plan value chain development but engagement with actual private sector operators 

has been limited. Recently, discussions have been held with the private company 

Eco Energy in the context of the Bagamoyo sugarcane out-grower scheme, and 

with dairy processors in Zanzibar. 

238. In spite of some gaps (e.g. with the private sector, non-governmental 

organizations, selected Government agencies), partnership development is rated in 

the positive zone, moderately satisfactory (4) and this is thanks to the much 

enhanced participation of IFAD in consultations with Government and donors, 

compared to the time of the previous CPE. 

B. Knowledge management 

239. Knowledge management is the process of generating, synthesizing, sharing, 

disseminating and using knowledge. It is useful to recall that the Knowledge 

Management Strategy of IFAD (2007) foresaw the strengthening of three major 

processes at the country programme cycle: (i) better integration of knowledge 

management throughout the project management cycle; (ii) testing of knowledge-

based policy development; (iii) specific earning activities. In addition the 2011 

COSOP Sourcebook contains a section (XIX) on knowledge management with very 

detailed guidelines (e.g. identification of stakeholders, knowledge need, how to 

capture, how to disseminate knowledge). While the COSOP Sourcebook is more 

recent than the latest Tanzania COSOP, it gives a sense of the emphasis currently 

put by IFAD on this area. 

240. While the 2003 COSOP did not specifically discuss knowledge management 

objectives, these were defined in the 2007 COSOP, particularly in relation to these 

areas: (i) mechanization and agricultural productivity and profitability, (ii) market 

access, (iii) opportunities for rural enterprises, (iv) rural finance, and (v) the 

implementation of a SWAp. As a complement to analytical work, the 2007 COSOP 

envisaged communication work through presentations at international fora and 

publications, IFAD’s website, an electronic library of project institutional memory, 

and the media, including newspapers and radio. 

241. This CPE finds that knowledge management activities have been limited at all the 

levels: first, at the project level there have been gaps in M&E (with some 

exceptions for Zanzibar) and limited systematization of project experiences; 

second, at the programme level few resources have been made available to 

analysis and capitalization of experiences and, third, interactions between grant-

funded activities (mainly regional) and the country programme have been marginal 

(this is further illustrated in the last section of this Chapter). 

242. At the project level, analysis and organization of lessons learnt has been 

weak. IFAD-funded interventions are rich in practical experience on the ground on 

“how to do and how not to do” (e.g. farmers’ group formation, introducing post-

harvest initiatives, supporting grassroots finance organizations). As already argued 

in the evaluations of RFSP and AMSDP (2011), such information would be useful 

not only for IFAD-funded operations but for other development partners as well, 

and could also enhance the contents that IFAD brings to the discussions of the 

donors’ thematic groups. 

243. As noted in Chapter IV, on the Mainland, ASDP has produced some form of 

assessment of its main activities (in the form of three studies produced at the 

programme’s end on irrigation, farmer field schools and agricultural infrastructure 

respectively) and provided “macro” level data on its achievement (see for example 
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Table 7 in this report). There has been no baseline survey and the quality of data 

collected at the district level is sometimes disputed by donors. According to the 

interviews of this CPE team with the Ministry of Agriculture, data has been 

routinely collected on the many irrigation schemes built or rehabilitated but the 

same are not available in an electronic database. In general, M&E has been 

hampered by limited staffing and guidance at the district level and unclear 

directions and standards set at the central level where ASDP has no strong 

implementation oversight structure including M&E. With the benefit of the 

hindsight, donors could have engaged a reputed international institution to support 

M&E function and the conduct of a baseline and follow-up survey. The costs would 

have been justified by the programme size. 

244. In Zanzibar, monitoring and evaluation of ASDP has been somehow more 

systematic (ASSP/ASDP-L), including a baseline and follow-survey (although the 

baseline took place after and not before start-up). This happened partly because 

this sub-programme has an implementation coordination unit which includes a 

centralized M&E function and partly because the Government of Zanzibar has 

received technical support on M&E from a grant from IFAD. 

245. MUVI has been weak at documenting experience as this was left to the varying 

interest and skills of regional service providers. While the implementing agency 

SIDO has offices in the concerned regions, they are understaffed to be able to 

follow up on M&E issues and no stringent standards for M&E requirements have 

been elaborated. Apart from weak M&E, there have been limited attempts during 

project life to draw lessons. Even when a guideline based on cartoons was 

produced in Tanga on sunflower production, this was not disseminated. 

246. IFAD has recently started to draw its own lessons by conducting a country 

programme completion analysis and self-assessment in Zanzibar and in the 

Mainland (2013-2014). In addition, IFAD has undertaken an analysis of MUVI’s 

value chain development approach to support its request for a loan extension. In 

fact the recently approved two-year extension of MUVI could be an excellent 

opportunity for systematizing experiences (successes and failures) for the benefit 

of future work on agricultural value chains. 

247. The 2007 COSOP had ambitious plans for COSOP-level M&E. COSOP annual 

reviews started in 2010 and have taken the form of a review meeting conducted 

with partners (mainly governmental agencies) and produced written reports. These 

workshops are structured as consultation events, useful for exchanges of 

information. However, findings are not systematized and it is challenging to 

extrapolate from the transcripts of the discussion an assessment of progress made 

with regard to the COSOP objectives. Past IOE evaluations have reported more 

systematic approaches for COSOP-level M&E and review in Madagascar and in 

Rwanda. In these countries project level M&E was also more advanced. 

248. Country office resources are concentrated on portfolio implementation 

support, whereas knowledge management has received a small share. As 

discussed in Chapter V, the current country office budget does not include 

allocation for work of analytical nature and resources can only be obtained from 

savings in the supervision budget. In its COSOP self-assessment exercise (2014), 

IFAD estimated the time allocation of country office staff based on recall (Table 16). 

Supervision and implementation support to IFAD’s portfolio of loans commanded 

the bulk of staff time, followed by COSOP management. Knowledge management 

ranked lowest. 
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Table 16 
Estimated Time Allocation of Key IFAD Staff According to Major Instrument/Activity 

 COSOP period 2003-2007 COSOP Period 2007-2013 

Instrument/ 
Activity 

CPO* 
% 

CPM* 
% 

CPO* 
% 

CPM* 
% 

CD* 
% 

CPA* 
% 

A) Portfolio and Implementation 
Supervision/Support 

50 40 45 60 60 30 

B) Non-Lending: 30 20 25 10 10 5 

1) Policy Dialogue 15  10    

2) Partnership Building 10  10    

3) Knowledge Management 5  5    

C) COSOP Management  20 40 20 25 25 5 

D) Administration  0 0 10 5 5 60 

TOTAL 100 100 100 100 100 100 

* CD stands for “country director”, CPM for “country programme manager”, CPO for “country programme officer” and 
CPA: country programme assistant. CD and CPM are international staff, CPO and CPA are locally recruited staff. At the 
time when the COSOP completion report was prepared, IFAD in Tanzania had a CPM pro tempore (based in Rome) 
and a CD who was preparing for out-posting. 
 Source: IFAD (2014) Comprehensive COSOP Completion Report and self-assessment, 

 

249. In addition to loans, IFAD-funded grants are in principle an important resource for 

generating experiences and knowledge, for example by supporting pilot 

development initiatives as well as analytical work. As further explained at the end 

of this chapter, there has been very limited synergy between the country 

programme and the activities of grants (mainly regional) that had initiatives 

planned in Tanzania. Thus many interesting experiences are under-documented 

and risk being neglected. 

250. Knowledge management is rated unsatisfactory (2), due to the limited 

systematization of experiences overall and limited learning and internalization of 

the results from the grant programme. 

C. Policy dialogue 

251. Policy dialogue refers to the process by which IFAD, the Government and other 

stakeholders engage to shape policies, laws and regulations that affect economic 

opportunities for large numbers of rural poor. In the case of IFAD, the composition 

and ambitions of policy dialogue activities need to be calibrated to the type and 

volume of operations supported. IFAD can make an important contribution to policy 

discussion through its practical experience and “reality checks”. This does not 

happen automatically, though, and often requires some analysis and knowledge 

management. 

252. The COSOPs set a wide, arguably over-ambitious agenda. The 2003 COSOP 

identified the following critical policy areas requiring donors support to 

Government: (i) implementation of the policy relating to property rights and land 

titling; (ii) improvement of the water policy; (iii) establishment of a microfinance 

policy for rationalizing cooperative laws and private bank regulations; (iv) removal 

of trade barriers and marketing regulations; and (v) decentralization of decision-

making processes to local government and civil society organizations. The 2007 

COSOP listed in its Results Management Framework the following areas for policy 

dialogue: (i) security of right to land/water and equitable access for various land 

uses; (ii) increasing the participation of the private sector in agricultural service 

delivery; (iii) environmental safeguards for local investments; (iv) mitigating 

impact of climate change; (v) increasing participation of poorer farmer groups in 

ASDP planning at village/district level; (vi) development of regulatory framework 

for rural finance; (vii) development of strategy, rules and regulations for 

implementation of the Agricultural Marketing Policy (AMSDP-assisted), including 
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produce quality certification and accreditation of inputs; and (viii) formulation of 

more efficient agricultural taxation regulations at the district level. 

253. The 2014 COSOP completion report, prepared by IFAD, highlights that the Fund’s 

contribution to policy dialogue in the agricultural sector has been through its 

participation in the meetings of the agriculture thematic working group, where 

representatives of the Government and of the donors participate. It further notes 

that it is not clear from the documentation what have been IFAD’s specific inputs 

and the outcomes of such discussions. 

254. According to the 2011 interim evaluation of RFSP and AMSDP, RFSP had provided 

funding to the Ministry of Finance and Economic Affairs, the Bank of Tanzania and 

the Ministry of Agriculture, Food Security and Cooperatives to improve the 

regulatory framework for micro and rural finance. AMSDP had funded the 

development of an Agricultural Marketing Policy paper. In the overall assessment, 

however, the evaluations pointed out that in the domain of “institutions and 

policies”, the two programs had overall low influence. 

255. In Zanzibar, some of the elements introduced through ASSP/ASDP-L support 

(notably Farmer Field Schools and promotion of private service delivery), were later 

incorporated in the Agricultural Sector Strategic Plans (2011-2014) and the 

Zanzibar Agricultural Transformation Initiative, 2010-2020).77 MIVARF is to provide 

support to the Bank of Tanzania in the review of the Microfinance policy of 2000 

and in the formulation of the microfinance strategy in Zanzibar. MUVI has also 

provided funding to the Ministry of Industry and Trade (MIT) for a review of 

Tanzania’s Small and Medium Enterprise policy, led by UNIDO. With the exception 

of the Zanzibar case, interviews with the relevant agencies and ministries suggest 

that project’s support to policy review has been in most cases through financial 

support and less so in terms of technical input and lessons learned from practical 

experiences. 

256. The grant “Sustainable Rangeland Management Program”, financed by the Belgian 

Fund for Food Security and managed by the Ministry of Livestock pilots land use 

planning that inter alia attempt to address herder-farmer conflicts. In the future, 

activities are envisaged in support of the new project in Bagamoyo, to work on land 

tenure and conflict prevention between farmers and pastoralists. IFAD is also 

developing a new grant to the think tank Kilimo Trust on regional trade issues in 

the East African Community. 

257. The COSOP ambitious agenda has not been translated into an operational 

plan in consultation with the Government. Without prejudice to the efforts 

mentioned above, the results achieved are limited with regard to policy dialogue 

issues that are outlined in the COSOPs. No operational planning (with some form of 

concrete outcomes/outputs and work plan) has been put in place and it is difficult 

to track policy dialogue processes beyond the projects’ funding of some technical 

assistance to write policy-related papers. Also, as noted, it is not easy to track the 

substantive contributions made to the donors’ thematic groups. 

258. Contributing to policy dialogue calls for selecting specific domains where IFAD and 

like-minded partners have concrete experience or expertise to offer. It also requires 

bringing analysis of experiences to the discussion. This in turn requires human 

resources (e.g., thematic specialists) and financial resources (for example through 

grants) to be mobilized. The IFAD-supported country programme has been 

constrained by weak knowledge management. Other constraints faced by IFAD 

include limited human resources (subject matter specialists) and an onerous 

portfolio management workload (notably due to the need to address the MUVI and 

MIVARF design problems), competing for staff time. Country-specific grants are 

additional resources that could be mobilized but in the recent years no such grant 

has been approved from IFAD’s regular resources. 

                                           
77

 In the document “Zanzibar Agricultural Transformation for Sustainable Development, 2010-2020”, the honourable 
President of Zanzibar, Mr Amani A. Karume, makes direct reference in the Preface to the ASSP&ASDP-L as 
government’s medium and long term development programme for the sector 
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259. From the Government’s side, the high number of policies and strategies for the 

rural and agricultural sector produced in the past years and the split responsibilities 

within the agricultural sector between several institutions (Ministry of Agriculture, 

Ministry of Livestock; Prime Minister’s Office, President Delivery Office) make it 

difficult to coordinate policy dialogue. 

260. Overall policy dialogue is rated moderately unsatisfactory (3), due to the setting of 

over-optimistic objectives which received limited follow-up. 

D. Grants 

261. This CPE could track a total number of 37 grants (mostly regional) with activities in 

Tanzania (Annex II). Of these, a sample of thirteen has been reviewed more closely 

after stratification in four thematic strands: (i) Value Chains/Market Access and 

Market Information; (ii) Livestock & Pastoralism; (iii) Strengthening capacity of civil 

society organizations; (iv) Socio-economic applied research. 

262. Most grants could be broadly related to IFAD’s portfolio but their 

relevance was diminished by poor consultation with IFAD’s country office 

or Government. Many grants have been negotiated between the IFAD 

headquarters (sometimes outside ESA) and the grant recipients without the 

awareness of the country office or with a “pro forma” notification, notably the IMI 

grant to MVIWATA, the grant to IITA for “Enhanced Smallholder Engagement in 

Value Chains”, sponsored by the Office of the President, and the grant approved for 

ICRAF for Pro-poor Rewards for Environmental Services in Africa. 

D.1 Value chain and market information 

263. Grants supported innovative activities that could benefit value chain 

development but relevant project management teams (MUVI, MIVARF) 

and the IFAD country office are not acquainted with them. Grants such as 

First Mile, Cash on the Bag and Building Effective Commercial Rural Market 

Services in the United Republic of Tanzania have tested new approaches to market 

access and market information mainly through the application of technology. 

However, experience from these grants has not been internalised so far. Project 

management teams have given grants lower priority due to high workload faced to 

implement the loan-funded projects off the ground (see Chapter IV). 

264. The “first mile” grant sought to use technology, mobile and internet, to improve the 

flow of market price information to the target beneficiaries and build a network of 

local informants (“market spies”) to disseminate price data to farmers. The “cash 

on the bag” grant seeks to introduce instruments that improve security and 

transparency of transactions for agricultural producers and traders. This grant also 

pilots grading and packaging by designated agents. A network of agents originally 

recruited under the ‘Building Effective Commercial Rural Market Services in the 

United Republic of Tanzania’ is used to secure orders for the smallholders in the 

pilot area. 

265. The regional grant “Enhanced Smallholder Engagement in Value Chains through 

Capacity Building and Organizational Strengthening” was given to IITA and covered 

Kenya and Tanzania with the major proportion of activities of sub-contracted to the 

NGO Africa Harvest (about 75 per cent of budget). It worked with about 32 

producer marketing groups formed under the erstwhile AMSDP project to 

understand the leadership issues they face and build their capacity to enable them 

to become sustainable. The comparative advantage of IITA in these activities 

(largely outside agricultural or socio-economic research) is not clear and, in any 

case, most of the grant-funded activities were outsourced to Africa Harvest. There 

have been almost no exchanges between this grant and IFAD’s country office or 

project teams. 
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D.2 Livestock & Pastoralism 

266. In this area, only the Sustainable Rangeland Management Programme had 

significant exchanges with the IFAD country office and government 

authorities. The Sustainable Rangeland Management Programme supports the 

preparation of village land use plans to demarcate land use between pastoralists 

and farmers. The pilot activities entail joint planning between two or more villages. 

Land use plans are then registered with district authorities to provide them with 

legal sanction. The grant is funded through Belgian and Finnish supplementary 

funds to the International Land Coalition and is managed by the Ministry of 

Livestock. The grant has the potential to build evidence for policy dialogue on land 

tenure and rangeland management and conflict resolution with pastoralists. So far, 

however, it has suffered from high implementation costs and exclusive focus at the 

village level which is too narrow: it requires broader geographical scope to deal 

with pastoralists since transhumance involves long distances. This may be the 

focus of a next phase. 

267. Dairy Feed Innovation and Value Chain Development Approaches. This grant given 

to the International Livestock Research Institute operates in India and Tanzania. 

The grant has facilitated the creation of village innovation platforms ranging from 

the suppliers of feed, small dairy farmers, village and district officials to dairy 

cooperatives. The grant’s activities have been predominantly in India suggesting 

that this was indeed the centre of gravity, far less so for Tanzania. 

D.3 Strengthening the capacity of civil society organizations 
268. Strengthening capacity of East African Farmer Organizations. This grant was given 

to a regional umbrella farmers’ organization called ‘East Africa Farmers Federation’ 

with an intention to strengthen it and its member organizations. In Tanzania the 

grant worked with the Tanzania Federation of Cooperatives and the National 

Network of Small-Scale Farmers Groups (known by its Swahili acronym of 

MVIWATA). MVIWATA used the funding to carry out trainings for selected farmer 

leaders in policy dialogue and advocacy. MVIWATA, together with the Agriculture 

Council of Tanzania, has also received another grant under IFAD’s Innovation 

Mainstreaming Initiative. Support to MVIWATA was one of the first cases of IFAD’s 

support to civil society organizations in Tanzania and it was meant to raise 

awareness of farmers’ organizations in the preparation of district agricultural 

development plans. The grant was used to build capacity of MVIWATA’s network at 

village and ward level to have representation at district level in the planning 

process of District Agricultural Development Plans. This intervention was limited in 

few districts in Ruvuma, and Mtwara. 

269. In general, the above grants have received limited follow-up in the country 

programme. The Tanzania Federation of Cooperatives could have helped IFAD 

identify promising agricultural producers’ or savings and credit cooperatives with 

whom it could work, for example, in the MIVARF programme. Similarly, MVIWATA 

has a functioning market price information system which could be utilized by 

beneficiaries of MUVI and MIVARF. Unfortunately, there is little awareness of this 

grant and opportunity within the country office and project management teams. 

D.4 Socio-economic applied research 

270. This is a very heterogeneous category. For one of the grants, the Programme for 

Overcoming Poverty in Coconut-Growing Communities: Coconut Genetic Resources 

for Sustainable Livelihoods (implemented by Bioversity International), no trace of 

the activities in Tanzania could be found. The grant to the World Agroforestry 

Center (ICRAF) Programme for Pro-poor Rewards for Environmental Services in 

Africa involves piloting of the payment for environmental services model in Kenya, 

Uganda, Guinea and Tanzania. In Tanzania the grant had two sites with a combined 

pilot beneficiary population of 150 small farmers where no other activity funded by 

IFAD has taken place. The grant has not yet established a successful and 

sustainable model for payment for environmental services. However, based on the 
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experience, ICRAF is contemplating a publication titled ‘Lessons from Payment for 

Environmental Services in Africa’ which may be useful for similar future activities. 

271. A new grant is envisaged to the think tank Kilimo Trust for policy analysis on the 

Regional East African Community Trade in Staples. This remains of keen interest as 

Tanzania is now self-sufficient in grains and exporting in the region. The potential 

of a larger regional market like East African Community common market area has 

been untapped. This is one of the few grants that are truly “regional”, i.e. dealing 

with trans-border issues. 

272. Grants may have achieved their individual objectives but, overall, 

internalization of knowledge and experiences within IFAD’s country 

programme has been weak. There are missed opportunities in access to market 

and value chain development where loan-based projects have struggled to 

progress, grants have come up with interesting approaches but there has been 

little collaboration between the two. There have been few country-specific grants. 

As argued in the recent CLE on the Grant Policy, it is simpler to establish 

operational and strategic linkages with country-specific rather than with regional 

and global grants. 

Table 17 
Assessment of non-lending activities 

 Rating 

Partnership building  4 

Knowledge management 2 

Policy dialogue 3 

Overall non-lending activities 3 

 

VII. COSOP Performance 

A. Relevance 

273. The assessment of COSOP relevance covers the alignment of the strategic 

objectives, geographic priority, sub-sectoral focus, the combination of aid 

instruments (loans, grants and non-lending activities), with Government and IFAD’s 

strategies and country needs, as well as the coherence of the main elements in the 

COSOP. A key aspect of COSOP management (annual reviews) is discussed under 

COSOP effectiveness rather than under COSOP relevance, because it is 

instrumental in achieving the COSOP objectives. 

274.  The preparation of the 2003 and 2007 COSOPs was more participatory than in 

previous exercises (e.g., the 1998 COSOP which was mostly an internal 

headquarters exercise), and involved IFAD’s country team and its Government and 

development partners. The introduction of country presence since 2004 contributed 

to a major improvement in the quality of relationships with the Government and 

international partners. 

275. The strategic objectives were well aligned with the Government policies. 

The 2003 and 2007 COSOPs have taken into account the evolution of the country 

policy environment. In particular, after the approval of the 2003 COSOP, IFAD made 

an effort to realign its strategy and approaches and adapt to two important 

changes that were taking place at that time: (i) the implementation of a national 

sector-wide approach in agriculture, funded preferentially through basket funding 

(to which IFAD contributed through three loans); and (ii) the decentralization policy 

whereby local government authorities would be in charge of preparation and 

implementation of local agricultural development plans. 

276. The 2003 COSOP was inspired by the 2003 CPE which inter alia had highlighted 

disconnects between IFAD’s portfolio and national strategies (Annex VII, Table 1 

presents a more detailed tracking of the CPE 2003 recommendations). At that time, 

many at IFAD considered that participating in basket funding would be outside the 
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mandate of the organization. The debate over IFAD’s participation in a sector-wide 

approach and in basket funding in Tanzania was instrumental to the broader IFAD-

wide consultation that led to the preparation of a corporate policy on IFAD’s 

participation in sector-wide approaches (2006). According to this policy, IFAD would 

not engage in general budget support but could consider forms of sectoral budget 

funding or the funding of a more traditional project within the framework of a 

sectoral agricultural/rural development programme. 

277. The 2007 COSOP introduced a balanced combination of support to ASDP as 

well as specific focus on the development of agricultural value chains. The 

four objectives of the COSOP 2007 are equally shared between supporting the 

SWAp and supporting agricultural value chains. The first strategic objective 

“Improved access to productivity enhancing technology and services” corresponds 

to IFAD’s support to ASDP. The second strategic objective “enhanced participation 

of farmer organizations in planning of ASDP” also relates to ASDP support, as it 

corresponds to the bottom-up preparation of village agricultural development plans 

that are aggregated in ward and district agricultural development plans. The third 

and fourth strategic objectives (respectively “increased access to rural financial 

services” and “increased access to markets and opportunities for rural enterprises”) 

were linked to the then on-going RFSP and AMSDP and to the new MUVI and 

MIVARF. This was a relevant strategic priority given the limited development of 

value chains in Tanzania. 

278. It was a relevant choice to provide support through basket funding for 

agricultural infrastructure and extension in the context of a sector-wide 

programme, as well as to adopt the project-modality for value chain 

development. Basket funding within a national coverage SWAp was and continues 

to be one of the preferred modes of the Government for supporting agriculture.78 

Apart from the argument of consistency and coordination among donors (in the 

spirit of the Paris declaration), other important arguments are those of: (i) lower 

management cost ratios, since it has proved less costly to manage the SWAp rather 

than having 15-20 separate projects each with management cost ratios of 20 per 

cent or more; (ii) lower transaction costs for the Government which has to deal 

with one national programme management structure rather than 15-20 project 

management units each having to respond to a different donor with different 

administrative, financial, procurement and reporting requirements. 

279. While ASDP was in principle oriented to enhancing private sector participation, it 

did not have an explicit value chain support focus. At the time of the 2007 COSOP 

formulation and until very recently, there was no concerted and harmonized 

approach to agricultural value chain development and project-mode was the default 

option in spite of its potential costs in terms of consistency and efficiency of aid 

delivery. A 2012 study prepared by Irish Aid and DANIDA79 found that some 25 

internationally funded projects (international development agencies and NGOs) 

were supporting about 50 on-going agricultural value chain interventions in 

Tanzania. This may lead to non-consistent approaches and significant transaction 

costs either because Government resources are stretched in overseeing these 

interventions or because project management cost ratios are high. New initiatives 

are emerging in Tanzania such as the Agricultural Marketing Development Trust to 

be supported by SIDA, DANIDA, IrishAID and other donors. While it is too early to 

comment, it is an example of testing more harmonised approaches among donors. 

280. A new form of cooperation through public-private partnership is envisaged 

through the Bagamoyo Sugar Out-grower Programme. In this case, IFAD is 

responding to a request from the Government and the African Development Bank 

to co-fund a smaller farmer out-grower scheme in the district of Bagamoyo, 

connected to a much larger sugarcane investment project that involves 

investments from private actors and development banks. This approach was 

                                           
78

 The first priority of the Government of Tanzania is general budget support, followed by sector budget support, and 
sector basket funds. Parallel projects have been accepted but officially not encouraged. 
79

 Irish Aid and DANIDA (2012) Scoping Study on value chain Initiatives and Studies in Tanzania. 
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originally not foreseen in the 2007 COSOP and it emerged from a request of the 

Government of Tanzania in 2013. The project design cannot yet be fully assessed 

at this stage. From the point of view of the Government, the project is justified 

inter alia by the need to reduce sugar imports and improve trade balance. From 

IFAD’s perspective, the relevance would have to be assessed in terms of poverty 

reduction effects (number of household and people covered and size of income 

increase), economic viability, potential environmental risks and reputational risks 

due to land tenure issues, resettlements of farmers and pastoralists’ access to the 

area (see also the Relevance section in Chapter IV). 

281. There was no geographic prioritization in the 2003 and 2007 COSOP because 

the main priority of the time for IFAD was to realign itself to the national sector 

strategies and to the basket funding mechanism which purported to cover the 

entire territory of Tanzania. The overall national policy environment has somehow 

shifted more recently with the introduction of both commodity and 

geographically targeted initiatives of the Government (notably the Southern 

Agricultural Growth Corridor of Tanzania and Big Results Now) which has already 

resulted in a request for a locally targeted intervention (Bagamoyo out-grower 

scheme) and may result in further geographically or commodity-targeted 

cooperation requests. 

282. A programme covering a vast area. However, covering the entire territory of 

Tanzania implies higher supervision costs as well as risks of scattering activities 

with limited sustainability prospects. This is in part the case of MUVI and even 

more so of MIVARF which has national coverage. 

283. In terms of sub-sectoral focus, the COSOP 2007 dropped the specific emphasis on 

health services, sanitation and HIV- AIDS of the 2003 COSOP. This was in line with 

an IFAD corporate shift away from direct intervention in health and sanitation, with 

the understanding that the related services may be provided by other donors 

through co-financing agreements. As noted, some activities in health and sanitation 

have been funded by the Belgian Government. IFAD’s perspective is that the 

Belgian-funded interventions target very poor communities with weak local 

infrastructure base and that the improvement of water quality and health is a key 

factor in raising labour productivity. This CPE acknowledges this perspective but 

notes that these initiatives are better suited to smaller-scale project-mode 

interventions, also in view of their limited financial volume (US$5 million). When 

implemented in the context of ASDP (as it happened since ASDP-L was assigned to 

basket funding) their strategic relevance and nexus become less clear. Moreover, 

health and sanitation sectors are covered by sectoral programmes with which it is 

difficult to align through project-modality. 

284. Mixed multi-level approaches to institutional anchoring of interventions. 

Three forms of anchoring of IFAD’s support can be distinguished: (i) within the 

Ministerial structure as for ASDP; (ii) parastatal body as with SIDO under the MUVI 

project (under the oversight of the Ministry of Industry and Trade) and (iii) Prime 

Minister’s Office (MIVARF). The integrated model followed for ASDP is relevant as 

far as alignment with agricultural SWAp is concerned. For MUVI, the anchorage in 

SIDO is debatable due to its limited experience within agricultural value chain 

development. Also debatable is the anchorage of MIVARF in the Prime Minister’s 

Office (see also the Relevance section in Chapter IV). The multiple centres and 

levels of authority reduce its internal integration and increase the challenges of 

local governments of forging ASDP-MUVI-MIVARF linkages on the ground. 

285. While the 2003 and 2007 COSOPs recognised the need to build 

partnerships with the private sector and the civil society, there was no 

operationalization guidance. The private sector plays a fundamental role in the 

framework of the 2007 COSOP fourth Strategic Objective “increased access to 

markets and opportunities for rural enterprise” and, generally, in value chain 

development. The Civil Society can play a role in relation to all the four 2007 

COSOP’s Strategic Objectives, given the limits of implementation capacity at 

regional and local government authority levels. The role of Civil Society 
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Organizations is recognized by the 2007 COSOP, but more in the SWAp planning 

than in partnership for project and program implementation at regional, local 

government authority and grassroots levels. Overall, there has been no concrete 

guidance on how to develop these principles in practice and in fact the design of 

agricultural value chain development has essentially been conceived between the 

Government and IFAD.80 

286. Gaps and emerging needs. Although not affecting the overall validity of the 2003 

and 2007 COSOPs, some areas that have not received sufficient attention in the 

past include: 

(i) Zanzibar’s specific socio-economic features (small island economy, higher 

population density); 

(ii) Natural resource management: although individual projects may have 

introduced improved agricultural practices (for example through the FFS 

approach), COSOPs did not provide clear guidance. In particular an emerging 

issue is rangeland resource management and pastoral livelihoods with the 

connected issue of conflicts between farmers and the pastoralists; 

(iii) Both in Zanzibar and on the Mainland, the item of coastal area livelihoods 

(including fisheries) has received limited attention: the new project in 

Bagamoyo is likely to bring this item to the forefront. However, it is fair to 

recognize that it is an area where IFAD has no specific expertise so far and 

the Fund might require the support of and partnership with other 

organizations (e.g. NGO, international technical assistance).81 

287. Overall, the 2003 and 2007 COSOPs were responsive to changes in the policy 

environment and the logic behind them was sound. The logical framework of the 

2007 COSOP reflects well the general strategic directions promoted by the strategy. 

In retrospect, the objective and indicators are difficult to attribute to IFAD’s 

programme given that they are formulated at a macro level and that IFAD 

contributed to sector-wide support. In addition, the objectives for policy dialogue 

are formulated in a rather ambitious manner given the limited resources. However, 

these and other shortcomings do not compromise the general relevance of the 

2003 and 2007 COSOP which can be assessed as satisfactory (5). 

B. Effectiveness 

288. COSOP-level effectiveness relates to the achievement (or likelihood of achieving) of 

the COSOP strategic objectives (through both lending and non-lending activities). 

As noted in Chapter VI of this report, non-lending activities have been limited 

which brings COSOP effectiveness closer to an aggregation of investment results. 

289. A constraint in the assessment is the absence of specific data on some of the 

indicators proposed by the 2003 and 2007 COSOP, due to gaps in project-level and 

Government M&E systems.82 The other main constraint is that in several instances 

targets are set at the national level and the extent to which changes can be 

attributed to IFAD-supported interventions is less clear,83 either because part of the 

operations were through basket funding, or because of exogenous factors, 

including interactions between agriculture and other sectors, international trade 

and climatic factors. 

290. In 2014 the country office has prepared an “Action Plan for improving COSOP 

Programme Performance and Enhanced Results”. This is a useful document with a 

                                           
80

 MUVI and MIVARF hired private sector advisers (value chain implementing partners) but partnerships with actual 
private sector operators are more limited. 
81

 The 2013 CLE on Efficiency warned against IFAD getting directly involved in too many themes of domains (fisheries 
was used as one of the examples) suggesting that stronger partnerships with organizations that carrying specific 
expertise would reduce the risk of spreading too thin. 
82

 The Zanzibar sub-programme review (2013) and the COSOP completion report of 2014 have made an ex post 
attempt to aggregate project-level data to monitor COSOP objectives, yet they are constrained by project M&E data 
scarcity. 
83

 Given the relatively limited size of IFAD’s portfolio, it is often a matter of contribution to national level indicators, 
rather than attribution 
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frank and detailed analysis of the major issues encountered (Strategic, Non-lending 

and Operational, see Box 1). This Action Plan resonates well with this CPE’s own 

findings. 

Box 1. 
Items excerpted from the COSOP Action Plan 2014 

Strategic and non-lending 

 Absence of proactive and systematic monitoring of the COSOP programme 

 Limited Operational Support to Private Sector in the past, notably little people-public-private 
partnerships 

 The regional and country-level non-lending activities have been managed in an ad-hoc manner 
and not strategically 

Portfolio/Projects 

 Overly complex project designs which cover very large geographical areas and have inadequate 
implementation readiness 

 Most of the IFAD-supported projects have experienced procurement challenges, at both national 
and sub national levels, causing implementation delays 

 Several projects rely on service providers, many of them have incurred difficulties in fulfilling their 
intended role and consequently led to implementation delays 

 Several projects have exhibited weaknesses in financial management, contributing to delayed 
disbursements and inadequate fiduciary compliance. 

 There are constraints to Scaling Up Innovations: notably due to: (i) weak scaling-up agency at 
design; (ii) weak M&E systems and lesson documentation; reliable evidence of readiness of 
innovations to be scaled up; (iii) of continuity in funding by Govt. & development partners; and (iv) 
gaps at policy and institutional level affecting the investment “enabling environment” 

 Weak M&E Systems, including a persistent absence of “SMART” criteria and indicators. The 
monitoring of the projects is also problematic due to their geographical dispersion 

Source: summarised from IFAD-ESA COSOP Action Plan 2014 

291. Taking into account COSOP objectives, results can be qualified as overall 

moderately satisfactory. Table 18 below provides a synopsis of available 

information. In the period 2004-2007, the COSOP 2003 was implemented through 

IFAD’s contribution to PIDP, RFSP and AMSDP. Their evaluations pointed to overall 

moderately satisfactory project achievements. More specifically this was 

satisfactory in small-scale irrigation and moderately satisfactory in both rural 

finance and marketing. One of the main problems identified in the latter areas was 

the scattered nature of interventions, high management costs and the relatively 

low number of local micro finance institutions and farmers’ marketing groups with 

solid viability prospects (see also Chapter IV, section A). 

292. Regarding the 2007 COSOP, moderately satisfactory to satisfactory effectiveness 

has been achieved as refers to strategic Objective 1, “Improved access to 

productivity enhancing technology and services”. This was mainly through IFAD’s 

contribution to the basket funding of ASDP and to the sub-programme in Zanzibar. 

This report has illustrated the encouraging progress made on the Mainland in 

building a delivery system of extension services at the district level, based on the 

FFS approach, and in introducing improved agricultural technology (irrigation, 

seeds, mechanization, fertilizers), although significant district-level disparities 

exist. Progress on the Mainland has been made on crops, with less emphasis on 

livestock-related activities and pastoralism. Results at strengthening extension 

system and at enhancing farming household productivity were even more 

impressive in Zanzibar. 

293. As for strategic objective 2, “Enhanced participation of farmer organizations in 

planning of ASDP”, this partly refers to the more participative bottom-up planning 

process at the village-ward-district level which ASDP has introduced. It also, 

however, refers to the participation of local and national farmers’ organisations in 

policy debates. As the IFAD 2014 COSOP Completion Report rightly cautions, “there 
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is limited available data to quantify the outcome and intermediate outcome targets 

regarding the extent and depth/quality of enhanced participation of farmer 

organizations in the planning and implementation processes of ASDP”. In addition, 

IFAD approved a grant to MVIWATA for enhancing the involvement of this umbrella 

farmers’ organization in policy discussion processes. 

294. Finally, relating to strategic objective 3, “Increased access to rural financial 

services” and strategic objective 4 “Increased access to markets and opportunities 

for rural enterprise”, there is information on some initial steps taken by the “old” 

generation projects RFSP and AMSDP through their dedicated evaluation (2011). As 

far as more recent projects are concerned, MUVI’s progress has been weak so far 

and MIVARF’s implementation has been significantly delayed and is still seriously 

constrained by design flaws. Rural finance and value chain development are weaker 

areas of the country programme. 

Table 18 
COSOP objectives and progress made 

2003 COSOP Summary of Strategic objectives84 Synthesis Assessment of achievement (2004-2007) 

Strategic objective 1, “Enhance productive 
capacity/sustainability of the rural poor in both farm 
and non-farm” 

Achieved within the PIDP project. This objective would in 
principle apply to ASDP as well but the latter was 

implemented at later period thus covered under 2007 
COSOP 

Strategic objective 2, “Increase the overall trade 
volume of agriculture and livestock products and its 
share to total export” 

No data available for the period 2004-2007 

Strategic objective 3, “Increase farmers’ cash flow 
and employment opportunities enhanced” 

Partly achieved through PIDP, RFSP and AMSDP 

2007 COSOP Summary of Strategic objectives  

Strategic objective 1: Improved access to productivity 
enhancing technology and services 

Achieved to a significant extent through ASDP (Mainland 
and Zanzibar). Moderate contributions in selected regions 

by MUVI. 

(see selected ASDP indicators Table 7 in this report under 
“Effectiveness”, see also Table 3 in Annex VII drawn from 

IFAD’s COSOP self-assessment 2014) 

Strategic objective 2: Enhanced participation of farmer 
organizations in planning of ASDP 

This is mainly through the bottom-up planning approach 
followed by ASDP whereby district agricultural development 

plans are construed from village-level plans, further 
aggregated at the ward level. IFAD also approved a grant to 

a national umbrella farmer organization to foster 
involvement of farmers’ representatives, no information is 

available on the results 

Strategic objective 3: Increased access to rural 
financial services 

This was partly achieved through RFSP. Instead the rural 
finance components of MIVARF are lagging behind given 
the general implementation delays and the delay which is 

still ongoing on the design of these components  

Strategic objective 4: Increased access to markets 
and opportunities for rural enterprises 

This was also partly achieved through AMSDP. MIVARF 
implementation is still lagging behind and MUVI has been of 

limited effectiveness in this area. 

 Source: CPE assessment 

295. While the lending part of the programme is globally in the positive zone, mainly 

thanks to ASDP, there has been limited progress in the non-lending activities, 

notably due to weak knowledge management and some gaps in policy dialogue, 

particularly when compared with the 2003 and 2007 COSOP ambitious goals. The 

country programme is rich in practical experiences (both relating to successes and 

shortcomings) that deserve being documented and systematized. This would avoid 

the risk of “starting from square one” in the future and wasting time to “re-invent” 

approaches which have already been tested. Related to this, is the problem of the 

weak interaction with and absorption of experience from grants. There are 

interesting experiences from grants (notably in the case of marketing and value 

chain development), sometimes more innovative than those funded through loan-

                                           
84

 Though the terminologies used to describe strategies are different in the two COSOPs (IFAD adopted a results-based format 
in 2006), this CPE considers that the meaning of “Output” in the 2003 COSOP is equivalent to “Strategic Objective” in the 2007 
COSOP. In general the output/objectives are pertinent to IFAD mandate. It can be argued that the second output of the 2003 
COSOP (“increase the overall trade volume of agriculture”) is rather ambitious and to some extent beyond IFAD’s control. 
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based projects. However, perhaps because they are approved and managed at the 

regional level, loan-project management teams and sometimes the country office 

are barely aware of the existence of such grants. 

296. Annual COSOP review workshops contributed to exchanges between some 

partners but did not lead to an assessment of progress made on COSOP 

objectives. These workshops have provided the Government, IFAD staff and the 

teams in charge of loan-funded operations an opportunity to exchange 

experiences. The workshops have not yet systematically included those in charge 

of grant-based operations even when based in Tanzania. Workshop participants 

have provided a briefing on progress in their respective activities or project but this 

has not led to an assessment of progress made on COSOP objectives and the 

proceedings of the workshops do not permit an extrapolation of such assessment. 

As a comparison, in another country within ESA region, Rwanda, annual COSOP 

review meetings are instrumental to monitor the delivery of COSOP objectives. As 

noted, a more useful tool is the 2014 Tanzania COSOP Action Plan which lists a 

number of country programme implementation constraints and outlines the 

envisaged measures to address them. 

297. With respect to the adherence to Paris declaration principles, loans such as 

ASSP, ASDP-L and ASDP (basket funding) are highly compliant as they are fully 

integrated in the Government procurement and delivery system, agreed upon by 

the major donors. In the case of MUVI, project management is formally integrated 

within SIDO, a parastatal, thus not establishing an external unit. The project 

adopts the public procurement system but with IFAD’s supervision. For MUVI the 

problem was not that of compliance of its design set-up with the Paris declaration 

tenets but rather: (i) the lack of specific expertise of SIDO in the specific project 

activities; (ii) the heavy-handed supervision by IFAD during the initial years of 

implementation. 

298. Finally, MIVARF is managed by a separate programme management unit under the 

Prime Minister’s Office. What is questionable is not so much the decision to 

establish an external unit (this might have been justified by the complexity of the 

project) but rather the choice of setting this project under the oversight of the 

Prime Minister’s Office (value chain development is not part of its main mandate) 

and of locating the management unit for the Mainland in Arusha, for a national 

programme with key institutional partners located in Dar es Salaam. The 

programme adopts national procurement procedures but requires IFAD’s no-

objection which, during 2011-2013, was imposed at several procurement stages 

and caused delays. 

299. Overall, taking into account the main results (the older cohort projects RFSP and 

AMSDP, the more recent support to ASDP, as well as MUVI and MIVARF), the rating 

for COSOP effectiveness is moderately satisfactory (4). This takes into 

consideration positive progress in two of the four COSOP objectives and more 

modest focus and progress in non-lending activities. The overall COSOP 

assessment is also moderately satisfactory (4), keeping in mind the satisfactory 

COSOP relevance as well as the limited progress in agricultural value chain 

development which was one of the new elements brought in by the 2007 COSOP. 

300. Box 2 presents a set of lessons learned stemming from the CPE analysis which are 

further built upon in the next section of Conclusions and Recommendations. 

Lessons learned are articulated around the three pillars of the CPE: portfolio 

performance, non-lending activities and COSOP performance. 
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Box 2 
Selected lessons stemming from the CPE 

Portfolio performance 

Setting up an agricultural sector-wide approach is a challenging task given the diversity of actors and 
agro-ecological environment within the sector. In Tanzania two factors have contributed to the overall 
moderately satisfactory experience of ASDP: (i) a tradition of planning at the national level with the 
related financing and policy mechanisms; (ii) the policies on decentralization and devolution to local 
government authorities, allowing decision making on implementation to be made by local government 
authorities. 

On the other hand, gaps and differences in organizational capacity between and within local government 
authorities have been a constraint to implementation (particularly on the Mainland) and caused variation 
in the level and quality of performance of local agricultural development activities funded through ASDP. 
There is still a need to narrow the capacity gap by supporting local government authorities and to further 
target/differentiate interventions according to local needs and capacity. 

Value chain development entails working with several private sector actors, such as wholesalers, 
processors and exporters. A proper diagnostic of value chain and identification of these partners can 
help better understand their interest and potential. Several key actors in value chain development are not 
local, but national or international (this is important given the increasing role of regional trade) and 
focusing initiatives on local/district level only would fail to involve these actors. 

Developing value chains also requires building trust among the main partners. This in turn requires 
improving knowledge (particularly for farmers) of the prevailing prices, mechanisms for price formation 
and market structures. In this area, IFAD grant-funded initiatives have tried to come up with innovative 
solutions, still to be analysed and internalised. 

Non-lending activities 

Given its very distinctive mandate, IFAD’s comparative strength in policy dialogue is not likely to be in 
setting Government macro-agenda but rather in using lessons from project experience to support policy 
preparation and implementation. Policies and strategies are better formulated when informed by hands-
on knowledge of what happened “on the ground”. The latter is an area of potential strength for IFAD. 

However, for this to happen, there is a need to analyse and systematize field and operational 
experiences to identify factors for success and failure and elaborate practical guidelines and approaches 
that can be used for project preparation as well as for policy discussions. This may call for specific 
resources that are beyond the country office regular budget allocation but could be mobilised through 
country specific grants. 

COSOP performance 

To effectively implement a country strategy, important tools are the periodic reviews and assessments of 
the achievements. In the case of IFAD’s COSOP, annual review have taken place but involving only 
government actors and not focusing enough on assessing the agreed objectives. Opportunities for 
improvement may consist of (i) broadening the participation beyond the Government, for example to 
private sector organizations, civil society organizations and organizations in charge of grants; (ii) better 
structuring the review around the assessment of the degree of achievement of COSOP objectives 
(experiences from IFAD programmes in the regions such as Rwanda and Madagascar may be useful).  

C. Overall achievements 

301. Table 19 presents the overall ratings of IFAD-Government partnership. This is 

based on the assessment of the portfolio performance, non-lending activities as 

well as COSOP performance, but it is not their average. The portfolio performance 

and COSOP performance are rated moderately satisfactory, while the performance 

of non-lending activities is rated as moderately unsatisfactory. The overall 

Government-IFAD partnership is rated as moderately satisfactory, in consideration 

of the fact that both portfolio and COSOP performance are assessed in the 

“positive” zone. 

Table 19 
Overall assessment of the partnership 

Portfolio performance 4 

Non-lending activities 3 

COSOP performance 4 

Overall Government-IFAD 
partnership 

4 
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Key points 

 COSOP 2003 and 2007 matched well Government’s and donors’ plans to improve 
coordination and harmonization in agricultural development. Emphasis was at that 
time on national coverage through ASDP. More recent Government sub-sectoral 
initiatives (SAGCOT and BRN) call for more explicit geographical/commodity 
targeting. 

 The country programme includes a mix of contributions to basket funding and 

traditional project-mode interventions. This was a justified choice, as the project 
modality was at that time the only option for supporting agricultural value chain 
development. 

 The Bagamoyo Sugar Out-grower and Wider Community Development Program 
presents a further modality of intervention (public-private partnership) but requires 
clarification on a series of environmental, social and economic cost-benefit items. 

 Overall, effectiveness of the COSOP, based on the stated objectives, can be 

considered moderately satisfactory, mainly based on previous projects’ contributions 
(PIDP, RFSP, AMSDP) and on the support to a decentralised extension system and to 

agricultural productivity (ASDP Mainland and Zanzibar). More recent programmes to 
support agricultural marketing and value chains have encountered serious 
implementation problems, affecting the achievement of COSOP-level results as well. 

 Limited progress in knowledge management and policy dialogue and weak synergy 
with grant-funded activities (some of them pertinent and promising in their support 

to market intelligence and access) have reduced the scope for innovativeness and for 
sharing lessons learned with the Government and development partners.  

 

VIII. Conclusions and recommendations 

A. Conclusions 

302. Storyline. Since 2004, IFAD investments in Tanzania were adapted to fit the 

Government’s preferred financing modality for sustainable agricultural 

development. In particular, IFAD’s main financial contributions were provided, 

inter-alia, using basket funding within a sector-wide approach (ASDP) for 

investments in agricultural infrastructure and extension. 

303. At the same time, IFAD also provided assistance in the form of individual loan-

funded investment projects in the areas of agricultural marketing and value chain 

development, as no specific coordination mechanism has yet been established for 

these types of interventions in Tanzania. 

304. The CPE found that operations in agricultural infrastructure and extension within 

basket funding were overall moderately satisfactory or satisfactory in terms of 

effectiveness, efficiency, rural poverty impact and sustainability. The support 

provided to the basket fund was instrumental in setting in place a system for 

delivery of services to smallholder farmers through local government authorities, 

contributing to the adoption of improved technologies and yield increase. 

Compared to the traditional project modality, two important features of the ASDP 

were the lower project management costs as well as the lower transaction costs for 

the Government and development partners, including IFAD. 

305. Interventions focusing on agricultural marketing and value chain development were 

hampered by design flaws, which constrained their effectiveness, efficiency and 

sustainability of benefits. In particular, the matter of implementation readiness did 

not receive sufficient attention at the design stage, such as the need to ensure 

adequate institutional capacity at the local level for service delivery. Moreover, in 

recent years, many donors and NGOs have supported a number of interventions on 

agricultural value chain development with a risk of inconsistent approaches and 

uncoordinated actions, which has limited their collective potential for rural 

transformation. 
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306. While COSOPs had set ambitious goals for the non-lending activities, limited 

resources were allocated to the same. In addition to loans, IFAD also financed 

regional grants that included activities in Tanzania. Though rich in innovative 

experiences, grant-funded activities have been poorly integrated in the country 

programme so far and this is a recurrent finding in many IFAD country programme 

evaluations as well as in the Corporate-level Evaluation on the IFAD Policy for Grant 

Financing. 

307. The stronger case of effectiveness, impact and sustainability has been the 

support to ASDP, both in its Mainland and in the Zanzibar sub-programme. 

Malnutrition is still a serious problem in Tanzania and support to agriculture 

(production and marketing) is still a priority for which the public system has an 

important role to play, although opportunities exist for further private sector 

engagement. The results achieved by ASDP, including through the Farmer Field 

School, provide a message of hope that the agriculture sector can be transformed 

by using adequately participatory local level structures in planning and 

implementing development interventions from villages up to wards and districts. 

The performance of ASDP has benefited from the advancements made in the 

decentralization process and the long history of planning and implementation of 

public programs in Tanzania (see Chapter II and Chapter IV –Portfolio Relevance 

and Effectiveness). 

308. ASDP contributed to the implementation of public policies by setting the stage for 

improving national and decentralised public systems for agricultural support. 

Through the grassroots farmers’ organizations, the poor are beginning to 

participate in shaping local agricultural development plans. There is evidence of 

positive effects on improving farmers’ knowledge and increasing yields. In 

Zanzibar, the programme went one step ahead in terms of quality of extension 

services and of introduction of innovative elements, such as the farmer facilitators 

and the community animal health workers (see Chapter IV under Effectiveness; 

Impact on Household Income and Assets; Impact on Human and Social Capital; 

and on Food Security). 

309. Working within a sector-wide approach modality in Tanzania had 

important merits. First, implementation through local government authorities 

strengthened decentralization and local planning and delivery systems. Second, 

management costs were lower compared to the alternative which would have 

implied fielding 15-20 separate projects, each with management cost ratios of 

20 per cent or more. Third, it reduced transaction costs for the Government which 

would have otherwise needed to follow-up several projects supported by different 

donors, each of them with different procedures and reporting requirements. Fourth, 

it adhered to the principles of the Paris Agenda, strengthened country ownership 

and contributed to harmonised mechanisms. 

310. However, the CPE finds that coverage and quality of the extension system and of 

agricultural infrastructure and its management have been uneven. On the 

Mainland, focus has been mostly on crops with less attention to livestock 

production, rangeland management, and dairy value chain development. Much 

remains to be done institutionally and on the ground to ensure better performance 

in the ASDP extension system, not to mention the need for better monitoring 

(see Chapter IV- Effectiveness). 

311. Continuity and consistency in policies are key factors to ensure 

sustainability of results. ASDP was originally conceived as a fifteen-year effort. 

The second ASDS-ASDP was initially slated for approval in 2013 but will be delayed 

to 2015 in the best-case scenario. It is precisely at this time that the system put in 

place, notably at the decentralised level, needs further investment in institutional 

capacity and methodology for enhancing outreach to farmers. In Zanzibar, while 

the Government fully embraces the principles of ASDP and FFS have become part 

of its mainstream approach, funds have been fully used, and in the absence of new 

financing, activities will be downscaled (Chapter II, Chapter IV - Sustainability). 
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312. There has been limited progress in supporting agricultural marketing and 

value chain development. Older-generation projects such as RFSP and AMSDP 

provided an initial contribution to enhancing the outreach of local microfinance 

institutions and some aspects of marketing (e.g. transportation infrastructure, 

storage). However, more recent interventions (MUVI and MIVARF) have been 

constrained by a number of wrong assumptions at design, due to: (i) insufficient 

value chain diagnostic; (ii) design focus limited to the local (ward/districts) 

segments of the value chains, while key actors may be national or international; 

(iii) design not sufficiently focusing on implementation feasibility; and (iv) limited 

internalisation of the experience of grants-funded initiatives in market access and 

market information (see Chapter II; Chapter IV-Relevance; Chapter V- Government 

Performance, Chapter VI- Knowledge Management and Grants). 

313. The ongoing preparation of a loan to support an out-grower sugarcane scheme in 

Bagamoyo is a first attempt for IFAD to engage in a public-private sector 

partnership in Tanzania. The design has attempted to draw lessons from previous 

IFAD experiences in supporting out-grower schemes in the region (palm oil in 

Uganda and sugarcane in Swaziland), vows to introduce or strengthen climate 

change resilient technologies and practices and is candid about a number of risks. 

Questions remain in relation to the risk of negative externalities on the coastal 

ecosystem, high cost per hectare as well as land tenure issues and pastoralists’ 

customary rights (see Chapter IV-Relevance and Chapter VII – COSOP Relevance). 

314. In the past years, there has been a proliferation of uncoordinated activities in 

agricultural value chain development with a risk of inconsistent approaches. Multi-

donor initiatives to coordinate interventions in value chain development are now 

starting to appear in Tanzania (Chapter VII- COSOP Relevance). As indicated in 

Chapter II, key constraints to value chain development include the following: 

(i) agriculture remains characterised by low crop yields, particularly for cereals and 

low productivity and commercialisation of livestock products; (ii) there is still 

limited private sector involvement in the rural sector; (iii) policies that do not allow 

value chains to fully benefit from regional integration (see also Chapter VI – COSOP 

Relevance). 

315. Traditional projects have presented opportunities for more refined 

targeting at design but entailed higher management and transaction costs. 

Traditional projects’ design provided for more refined social or geographic targeting 

criteria and may be better suited to test innovative components and approaches. At 

the same time, traditional projects displayed: (i) high management cost ratios 

(over 20 per cent); (ii) high transaction costs to the Government that has to follow 

up and report to several donors according to different standards; (iii) risk of 

inconsistent approaches and objectives between uncoordinated interventions; 

(iv) a tendency to develop projects through external teams of experts, with limited 

national leadership and insufficient attention to implementation readiness (see 

Chapter IV-Efficiency; Chapter V- Performance of the Government; Chapter VII-

COSOP Relevance). 

316. Non-lending activities have received limited support, compared to the size 

and importance of the Programme. Since 2004, thanks to IFAD’s country 

presence, partnerships have perceptively improved with the Government and major 

international agencies. Moreover, involvement in the coordination groups and 

mechanisms has been more systematic. A current gap is the absence of 

partnership in the Mainland with the Ministries in charge of land, environment and 

natural resource management, and climate change issues. Partnerships have been 

traditionally weak with the civil society and the private sector. They have been 

limited with the UN family as well, including those agencies that are closer to 

IFAD’s mandate (e.g. FAO and WFP), even though the IFAD country office is hosted 

by FAO. IFAD has recently shown more attention to collaboration with the UN 

family but cooperating with the UN country team can be time-demanding, 

particularly for a small country office (see Chapter VI – Partnership Development). 
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317. There was limited progress with respect to the COSOP objectives for knowledge 

management and policy dialogue. The IFAD-supported portfolio is rich in practical 

experience but there is a deficit in its analysis, extraction of lessons both on 

successes and failures, and documentation. The risk is that of “re-inventing the 

wheel” every time a new programme is designed. Therefore, weak knowledge 

management limits the capacity to convey practical experience to rural 

development policy makers when specific sub-sectoral policies/strategies are 

prepared or revised, and to support the government and the partners in 

implementing such policies or strategies (see Chapter VI – Knowledge 

Management, Policy Dialogue). 

318. Finally, there has been little synergy between IFAD’s loan interventions and 

the grants activities in Tanzania. Most of the grants are regional and had 

limited visibility and weak linkages with the loan portfolio. At present, there are no 

country-specific grants funded through IFAD’s regular resources while these could 

fund knowledge management and policy dialogue activities in Tanzania (see 

Chapter VI – Knowledge Management, Grants). 

B. Recommendations 

319. Recommendation 1. Prepare a new COSOP in collaboration with the 

Government of Tanzania and key national and international partners, to 

define a new strategy of intervention and investment priorities in the 

country. The new COSOP should reflect the main findings and recommendation of 

the current CPE and select priorities taking into account the estimated resources 

available for lending. In the short term, according to the Performance Based 

Allocation System (December 2013), US$55 million are available to Tanzania in the 

period 2013-2015. 

320. The COSOP should also be used as an instrument for IFAD’s strategic positioning 

for the next five –seven years in the country and to improve country programme 

management in general. In particular, the COSOP needs to articulate IFAD’s 

support to basket funding within ASDP, with its support to other initiatives such as 

agricultural value chain development, and explore opportunities for coordination 

with other donors on the latter. The COSOP should also specify the geographic and 

sub-sector selectivity for future investments, with the aim of avoiding dispersion 

for better efficiency and outcomes. It should also establish clear linkages between 

non-lending activities, grants and the lending programme and devote stronger 

attention to COSOP reviews (annual, mid-term, completion). The COSOP should be 

used as a truly living document, so adjustments can be made during COSOP life to 

respond to the evolving context. 

321. Recommendation 2. The first programmatic priority is to support the 

preparation and implementation of the next phase of ASDS/ASDP both on 

the Mainland and in Zanzibar. In addition to its positive effects on crop yields, 

income and food security, ASDP had an important institutional impact on local 

government authorities which needs to be consolidated. Improvements are also 

needed in the programme design: (i) higher selectivity on the type of agricultural 

infrastructure to be financed; (ii) strengthening of the M&E capacity and reporting 

at the local and central government levels; (iii) transferring of successful 

approaches tested in Zanzibar (e.g., farmer facilitators and community animal 

health workers) to the Mainland. 

322. Within ASDS and ASDP, the livestock sub-sector, together with rangeland 

management and the dairy value chain deserve specific focus. Tanzania has an 

important livestock potential but this has received limited attention and investment 

so far. In addition to opportunities, there are also risks, notably those related to 

conflicts between pastoralists and farmers, as well as national policy issues. 

Country grants could be used for better diagnosis and for piloting initiatives. 

  



 EC 2015/88/W.P.5/Rev.1  الثانيلذيل ا

70 

323. Recommendation 3. Subject to the availability of resources, in addition to 

supporting ASDS/ASDP, IFAD could consider funding traditional loan-

funded projects, within certain priorities and conditions. In special cases, 

traditional projects may be needed to focus on themes and issues not dealt with in 

general extension coverage, such as targeting of specific socio-economic groups, 

addressing problems relating to specific geographic or resource contexts, as well as 

to test/develop innovations before they can be later scaled up through the ASDP-

supported extension system. 

324. For these types of projects, IFAD should insist on geographical areas or 

commodities that are likely to have significant welfare effects on high number of 

poor households while controlling project management cost ratios (i.e., avoiding 

geographically scattered interventions). In addition, there needs to be far more 

focus on implementation readiness at the project design stage, with the 

Government playing a more active role in the design, and on learning from grant-

funded pilot initiatives. 

325. Recommendation 4. Value chain development requires more consultation 

ex ante with private sector actors and more coordinated approaches with 

other international organizations. In the past, private sector entrepreneurs 

have played a negligible role in the design of agricultural value chain development 

interventions. Partnerships with private sector actors need to be emphasised from 

the beginning as they need to play an increasing role. Private sector entrepreneurs 

and other relevant partners (e.g. the cooperative apex organizations) could be 

more actively involved in regular COSOP review meetings as well as through 

country grant-funded initiatives. 

326. Coordination is needed to join efforts to develop private and public stakeholders’ 

involvement and cooperation, to enhance public capabilities for enabling strategic 

policy formulation and implementation. This could be done either within the ASDP-

2 framework (if found suitable) or, through other emerging multi-donor initiatives. 

New multi-agency initiatives are emerging (such as the Agricultural Marketing 

Development Trust supported by SIDA, DANIDA, IrishAID and other agencies). 

IFAD needs to follow these initiatives with attention and consider support if they 

are found of relevance for IFAD’s end-clients. 

327. Recommendation 5. Support knowledge management, partnership 

development and policy dialogue activities that are closely connected to 

IFAD-funded operations. While IFAD has recognised knowledge management, 

partnership development and policy dialogue as an integrating part of its country 

programme in Tanzania, it has faced human and financial resources constraints. By 

concentrating its effort on ASDP, the country office could devote more time to non-

lending activities. IFAD will need to elaborate more focused objectives for non-

lending activities and mobilize resources. Options include: (i) embedding 

knowledge management and policy dialogue components in future financed 

operations (to document and systematise experiences, establishing practical 

guidelines on “what and how to do”, and to contributing to policy discussions and 

related stock-taking events with policy makers); (ii) use more strategically the 

annual COSOP review workshops to engage key partners (e.g. non-governmental 

and private sector organizations); (iii) mobilise country-grant financing both from 

its regular resources and from external donors, thus also improving synergy 

between grants and the lending portfolio; (iv) learn from practices adopted in other 

IFAD-supported programmes, for example in Madagascar (see CPE 2013). 

328. More specifically, IFAD could provide significant contributions to: 

 Knowledge management: (i) learn from FFS improved practices supported by 

ASDP in Zanzibar in order to enhance extension approaches on the Mainland; 

(ii) conduct a dedicated review work to systematize experience through past 

and ongoing grants in market access, market intelligence in view of its future 

use for project design and implementation support. In addition, this review 
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should cover experiences of MUVI project in value chain development during 

the two-year project extension; (iii) provide support (e.g. through grants as in 

the case of Zanzibar) to the capacity of the Government agencies to monitor 

and assess development interventions and build a functioning M&E system. 

 Policy dialogue (i) support the preparation and implementation of ASDS/ASDP-

2 by helping prioritize the different areas of investment (e.g., extension/FFS, 

vs. irrigation, vs. farm equipment, vs. agro-processing equipment); 

(ii) supporting the Government in designing livestock and rangeland 

management programmes with emphasis on conflict prevention between 

pastoralists and farmers, benefiting from knowledge accumulated through 

previous grants. 

 Establish partnerships: (i) with governmental agencies in charge of land 

tenure, environment and climate change in order to facilitate a dialogue on 

policy and regulatory issues; (ii) with non-governmental organizations and 

private sector organizations for agricultural value chain development; and 

(iii) selectively, with UN agencies that are closer to the IFAD’s mandate 

(e.g., WFP on grain procurement, FAO or UNDP on technical assistance and 

policy issues). 
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Ratings of IFAD-funded operations in Tanzania (2004-2014) 
 
Portfolio Assessment “Older projects” (approved in 1999-2001) 

Ratings from past IOE evaluations 
 More recent operations (approved 2004-2014) closely 

reviewed by the present CPE 
  

PIDP RFSP AMSDP Rating 1999-
2001 cohort 

ASDP- 
Mainland 

ASSP/ASDP-
L Zanzibar 

MUVI MIVARF Rating 2004-
2014 cohort 

Overall 
Rating 

Core performance criteria           

Relevance 6 4 4 5 5 5 3 3 4 4 

Effectiveness 4 5 5 5 4 5 3 n.r. 4 4 

Efficiency 4 3 4 4 4 5 3 n.r. 4 4 

Project performance 
a
 4.7 4 4.3 4.7 4.3 5 3 n.r. 4 4 

Household income and assets 4 5 5 5 4 4 3 n.r. 4 4 

Human/social capital and 
empowerment 

4 5 4 4 4 4 3 n.r. 4 4 

Food security and agricultural 
productivity 

4 5 5 5 5 5 4 n.r. 5 5 

Natural resources and the 
environment 

4 n.r. n.r. 4 4 5 4 n.r. 4 4 

Institutions and policies 4 4 4 4 5 5 3 n.r. 5 4 

Rural poverty impact 
b
     4 5 3 n.r. 4 4 

Sustainability 4 3 4 4 4 5 3 n.r. 4 4 

Pro-poor innovation, replication 
and scaling up 

5 4 4 4 4 5 4 n.r. 4 4 

Gender equality and women’s 
empowerment 

n.r. n.r. n.r.  5 5 5 n.r. 5 5 

Overall project achievement 
c
 4 4 4 4 4 5 3 n.r. 4 4 

Performance of partners           

IFAD 5 4 4 4 5 5 3 3 4 4 

Government 5 4 4 4 4 5 3 3 4 4 

a. Arithmetic average of ratings for relevance, effectiveness, efficiency. 
b. This is not an average of ratings for individual impact domains. 
c. This is not an average of ratings for individual criteria. Moreover, the ratings for the performance of partners is not a component of the overall assessment rating.
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IFAD-funded loans and grants in Tanzania 
 
Table 1 
List of IFAD Loans approved in Tanzania since 1978 

Proj 
Id Proj. Name Proj. Type 

Total Cost  
(in million USD) IFAD Fin 

Co-
financing  

Govt. 
Funding Cofinancier Board App Loan Eff Proj Comp 

Current 
Status 

2 
Mwanza/shinyanga rural 
dev. Project Rural Dev 25.08  9.48   World Bank 13/04 1978 28/02/1979 31/12/1983 Closed 

176 

Southern Highlands 
Smallholders food crop 
project Agriculture Dev 13.448 7.741 1.3 4.3 DANIDA 05/09/1985 03/08/1987 30/06/1993 Closed 

242 
Smallholder support 
project in Zanzibar Agriculture Dev 7.1 6.3  0.56 - 13/09/1989 07/03/1991 30/06/1997 Closed 

324 

Sothern highlands 
extension and rural 
financial services project  

Research/Extension/
Training 18.08 15.81  2.275 - 06/04/1993 30/06/1993 31/03/2000 Closed 

489 
Mara regional farmers 
initiative project Agriculture Dev 19.3 14.37  2.17 BSF 2.18 25/06/1996 31/12/2002 Closed 

1006 

Kagera Agriculture & 
environmental 
management project Agriculture Dev 24.119 14.834 6.6 2.06 BSF, OFID 04/12/1996 10/09/1997 30/06/2004 Closed 

1086 
Participatory Irrigation 
Development Project Irrigation 25.25 17.05 4.4 3.1 

Ireland, 
WFP 08/09/1999 18/02/2000 31/12/2006 Closed 

1151 
Rural financial services 
programme 

Credit & financial 
services 
development 21.602 16.34 2.16 2.7 OFID, SDC 07/12/2000 12/10/2001 31/12/2010 Closed 

1166 

Agricultural marketing 
systems development 
prog. Agriculture Dev 42.302 16.34 20 5.4 

African 
Developmen
t Fund 06/12/2001 04/10/2002 31/12/2009 Closed 

1273 
Agriculture Services 
Support Programme 

Research/Extension/
Training 114.428 25 72.72 11.86 Basket Fund 02/12/2004 30/01/2007 31/03/2014 Ongoing  

1306 

Agriculture sector 
development programme- 
Livestock Livestock 29.07 20.6 4.79 3.06 Belgium 08/09/2005 30/01/2007 31/03/2015 Ongoing 

1363 
Rural, micro, small and 
medium enterprises prog. 

Credit & financial 
services 
development 25.31 19.94 0.91 4.23 Ireland 14/12/2006 12/07/2007 30/09/2014 Ongoing 

1420 
Agriculture sector 
development programme Rural Dev 180 56 89.75 16.875 Basket Fund 17/12/2008 21/08/2009 30/09/2016 Ongoing 

1553 

Marketing infrastructure, 
value addition and rural 
finance support 
programme 

Marketing/storage/pr
ocessing 170.46 90.5 76.254 3.43 

AfDB, 
AGRA, 
Sweden 15/12/2010 25/02/2011 31/03/2018 Ongoing 
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Table 2 
IFAD-funded grants in Tanzania 

LGS ID Title of Grant Recipient
1
 

Amount (in 
USD) 

705 

Programme for Overcoming Poverty in 
Coconut-Growing Communities: Coconut 
Genetic Resources for Sustainable 
Livelihoods 

Bioversity International 1 000 000 

738 
Developing a Pro-Poor Competitive Cashew 
Industry in East Africa: Pilot Project 

Technoserv Inc. 120 000 

774 
Programme for Enhanced Bamboo- and 
Rattan-Based Smallholder Livelihood 
Opportunities 

International Network for Bamboo 
and Rattan 

1 500 000 

819 

Programme for the Development of 
Sericulture and Apiculture Products for the 
Poor in Fragile Ecosystems, Using the Value 
Chain Approach 

International Center of Insect 
Physiology and Ecology 

1 400 000 

825 
Project for Technical Assistance to the 
United Republic of Tanzania’s Rural 
Financial Services Programme 

Mennonite Economic Development 
Associates 

100 000 

830 
Building a Knowledge Management Strategy 
for Effective Rural Development in East 
Africa 

International Support Group 200 000 

831 
Combat Hunger and Rural Poverty Through 
Increasing Access to Knowledge 

CAB International 175 000 

835 
Competence Development Programme for 
IFAD-financed Programmes in the United 
Republic of Tanzania 

Capacity Building International  110 000 

836 

Developing Approaches, Tools, Methods and 
Institutional Arrangements to Increase 
Scalability and Adaptive Replication of 
Bamboo and Rattan Options in Investment 
Projects 

International Network for Bamboo 
and Rattan 

190 000 

874 
Programme for the Integrated Protection of 
Cassava from Emerging Pests and Diseases 
that Threaten Rural Livelihoods 

International Institute of Tropical 
Agriculture 

1 300 000 

911 

Assessing and Developing Replicable 
Methodologies and Approaches for 
Sustainable Charcoal Production for 
Livelihood Development, Rural Energy 
Security & Environmental Protection 

International Network for Bamboo 
and Rattan 

130 000 

950 
Assessing the Potential of Farmer Field 
Schools to Fight Poverty and Foster 
Innovation in East Africa 

International Food Policy Research 
Institute 

196 000 

953 
Programme for Pro-poor Rewards for 
Environmental Services in Africa 

World Agroforestry Centre 1 000 000 

955 
Alleviating Rural Poverty Through Improving 
Rice Production in East and Southern Africa 

International Rice Research 
Institute 

1 500 000 

957 
Programme for Green Water Credits – Pilot 
Operation 

International Soil Reference and 
Information Centre 

1 500 000 

973 

Programme for Integrated Innovations for 
Improving Legume Productivity, Market 
Linkages and Risk Management in Eastern 
and Southern Africa 

International Crops Research 
Institute for Semiarid Tropics 

1 400 000 

977 
Support to AFRACA Development 
Programme 2008-2012 

African Rural and Agricultural 
Credit Association 

1 100 000 

978 
Programme for Extending Agro-Input Dealer 
Networks 

International Fertilizer 
Development Centre 

1 000 000 

1011 
Rural HIV/AIDS Impact Mitigation Project – 
Phase II (United Republic of Tanzania) 

World Vision 200 000 

1012 
Building Effective Commercial Rural Market 
Services in the United Republic of Tanzania 

Traidcraft Exchange 200 000 

    

    

                                           
1
 Names of recipients as given in the GRIPS System 
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LGS ID Title of Grant Recipient
1
 

Amount (in 
USD) 

1035 

FIDAFRIQUE-IFADAFRICA Network – 
Programme for Promoting Knowledge-
sharing and Innovation for Rural Poverty 
Reduction in sub-Saharan Africa 

West Africa Rural Foundation 2 000 000 

1037 
Programme for Enhanced Bamboo-based 
Smallholder Livelihood Opportunities – 
Phase II 

International Network for Bamboo 
and Rattan 

1 250 000 

1038 
Traidcraft Exchange: Local Market Services 
Development Project 

Traidcraft Exchange 1 000 000 

1078 
Regional Initiative for Smallholder Agriculture 
Adaptation to Climate Change in the Indian 
Ocean Islands 

Indian Ocean Commission 750 000 

1080 
Rural Finance Knowledge Management 
Partnership – Phase II 

African Rural and Agricultural 
Credit Association 

1 300 000 

1168 
Programme for Improved Management of 
Agricultural Water in Eastern and Southern 
Africa, Phase II 

International Water Management 
Institute 

1 500 000 

1175 
Programme for Enabling Sustainable Land 
Management, Resilient Pastoral Livelihoods 
and Poverty Reduction in Africa 

International Union for 
Conservation of Nature 

950 000 

1224 
Social Investment in Commercial Market 
Access Services [in Kenya, Uganda and the 
United Republic of Tanzania] 

Swiss Association for Development 
of Agriculture and Rural Areas 

200 000 

1228 

Enabling Rural Transformation and Grass-
roots Institution Building for Sustainable 
Land Management and Increased Incomes 
and Food Security 

World Agroforestry Centre 1 500 000 

1255 
Programme for Increasing the Impact of the 
Africa Enterprise Challenge Fund 

Alliance for a Green Revolution In 
Africa 

1 000 000 

1278 
Development of a viable Cash-on-the-Bag 
transaction model for small farmers in 
Kenya, Tanzania and Uganda 

Pride Africa 440 000 

1298 
Strengthen capacity of Eastern African 
farmers’ organizations through knowledge 
management and institutional development 

Eastern Africa Farmers Federation  150000 

1311 

Enhancing Dairy-based Livelihoods in India 
and the United Republic of Tanzania through 
Feed Innovation and Value Chain 
Development Approaches 

International Livestock Research 
Institute 

1 000 000 

1325 
Land and Natural Resource Tenure Security 
Learning Initiative for East and Southern 
Africa 

United Nations Human Settlements 
Programme 

200 000 

1329 
Strengthening capacity of East African 
farmers’ organizations 

Eastern Africa Farmers Federation 1 500 000 

1438 
Enhanced Smallholder Engagement in Value 
Chains through Capacity Building and 
Organizational strengthening 

International Institute of Tropical 
Agriculture 

495 000 

1450 
Land and Natural Resource Tenure Security 
Learning Initiative for East and Southern 
Africa – Phase 2 

United Nations Human Settlements 
Programme 

1 425 000 
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Table 3 

Grants reviewed by this CPE 
 

a. Value Chains/Market Access and Market Information: 

 First Mile Project 

 Cash on the Bag Scaling up a secure, transparent trading business model for 

smallholders in East Africa 

 Building Effective Commercial Rural Market Services in the United Republic of 

Tanzania 

 Enhanced Smallholder Engagement in Value Chains through Capacity Building and 

Organizational Strengthening, given to IITA. 

 Cash-on-the-Bag – Scaling up a secure, transparent trading business model for 

smallholders in East Africa. 

b. Livestock & Pastoralists: 

 Sustainable Rangeland Management Program (SRMP) 

 Dairy Feed Innovation and Value Chain Development Approaches 

 Program for Enabling Sustainable Land Management, Resilient Pastoral 

Livelihoods and Poverty Reduction in Africa, given to IUCN. 

c. Strengthening capacity of civil society organizations 

 Strengthening capacity of East African Farmers Organization, given to the 

East Africa Farmers Federation. 

 Innovation Mainstreaming Initiative (IMI), given to Tanzania Federation of 

Cooperatives and the National Network of Small-Scale Farmers Groups 

(Known by its Swahili acronym of MVIWATA). 

d. Socio-economic research  

 Program for Overcoming Poverty in Coconut-Growing Communities: 

Coconut Genetic Resources for Sustainable Livelihoods 

 Regional East African Community Trade in Staples (Kilimo trust) 

 Program for Pro-poor Rewards for Environmental Services in Africa, given 

to the World Agroforestry Center (ICRAF). 
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Methodological note on country programme evaluations 
 

1. A country programme evaluation (CPE) conducted by the Independent Office of 

Evaluation of IFAD (IOE) has two main objectives: assess the performance and 

impact of IFAD-financed operations in the country; and generate a series of 

findings and recommendations that will inform the next results-based country 

strategic opportunities programme (COSOP). It is conducted in accordance with the 

directives of IFAD’s Evaluation Policy1 and follows the core methodology and 

processes for CPEs outlined in IOE’s Evaluation Manual.2 This note describes the 

key elements of the methodology. 

2. Focus. A CPE focuses on three mutually reinforcing pillars in the IFAD-government 

partnership: (i) project portfolio; (ii) non-lending activities; and (iii) the COSOP(s). 

Based on these building blocks, the CPE makes an overall assessment of the 

country programme achievements. 

3. With regard to assessing the performance of the project portfolio (first pillar), 

the CPE applies standard evaluation methodology for each project using the 

internationally-recognized evaluation criteria of relevance, effectiveness, efficiency 

and rural poverty impact - including impact on household income and assets, 

human and social capital, food security and agricultural productivity, natural 

resources and the environment (including climate change3), and institutions and 

policies. The other performance criteria include sustainability, innovation and 

scaling up, and gender equality and women’s empowerment. The performance of 

partners (IFAD and the government) is also assessed by examining their specific 

contribution to the design, execution, supervision, implementation-support, and 

monitoring and evaluation of the specific projects and programmes. The definition 

of all evaluation criteria is provided in Annex V. 

4. The assessment of non-lending activities (second pillar) analyzes the relevance, 

effectiveness and efficiency of the combined efforts of IFAD and the government to 

promote policy dialogue, knowledge management, and partnership building. It also 

reviews global, regional, and country-specific grants as well as achievements and 

synergy with the lending portfolio. 

5. The assessment of the performance of the COSOP (third pillar) is a further, more 

aggregated, level of analysis that covers the relevance and effectiveness of the 

COSOP. While in the portfolio assessment the analysis is project-based, in this 

latter section, the evaluation considers the overall objectives of the programme. 

The assessment of relevance covers the alignment and coherence of the strategic 

objectives - including the geographic and subsector focus, partners selected, 

targeting and synergies with other rural development interventions - , and the 

provisions for country programme management and COSOP management. The 

assessment of effectiveness determines the extent to which the overall strategic 

objectives contained in the COSOP were achieved. The CPE ultimately generates an 

assessment for the overall achievements of the programme. 

6. Approach. In line with international evaluation practices, the CPE evaluation 

combines: (i) desk review of existing documentation - existing literature, previous 

IOE evaluations, information material generated by the projects, data and other 

materials made available by the government or IFAD, including self-evaluation data 

and reports; (ii) interviews with relevant stakeholders in IFAD and in the country; 

and (iii) direct observation of activities in the field. 

                                           
1
 http://www.ifad.org/gbdocs/eb/102/e/EB-2011-102-R-7-Rev-1.pdf. 

2
 http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf 

3
 On climate change, scaling up and gender, see annex II of document EC 2010/65/W.P.6 approved by the IFAD 

Evaluation Committee in November 2010: http://www.ifad.org/gbdocs/eb/ec/e/65/EC-2010-65-W-P-6.pdf 
 

http://www.ifad.org/gbdocs/eb/102/e/EB-2011-102-R-7-Rev-1.pdf
http://www.ifad.org/evaluation/process_methodology/doc/manual.pdf
http://www.ifad.org/gbdocs/eb/ec/e/65/EC-2010-65-W-P-6.pdf
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7. For the field work, a combination of methods are generally used for data gathering: 

(i) focus group discussions with a set of questions for project user and comparison 

groups; (ii) Government stakeholders meetings – national, regional/local, including 

project staff; (iii) sample household visits using a pre-agreed set of questions to 

household members, to obtain indications of levels of project participation and 

impact; (iv) key non-government stakeholder meetings – e.g. civil society 

representatives and private sector. 

8. Evaluation findings are based on triangulation of evidence collected from different 

sources. 

9. Rating scale. The performance in each of the three pillars described above and 

the overall achievements are rated on a scale of 1 to 6 (with 1 being the lowest 

score, and 6 the highest), enabling to report along the two broad categories of 

satisfactory (4, 5, and 6) and unsatisfactory performance (1, 2 and 3). Ratings are 

provided for individual projects/programmes, and on that basis, for the 

performance of the overall project portfolio. Ratings are also provided for the 

performance of partners, non-lending activities, the COSOP’s relevance and 

effectiveness as well as the overall achievements of the programme. 

10. In line with practices of international financial institutions, the rating scale, in 

particular when assessing the expected results and impact of an operation, can be 

defined as follows - taking however due account of the approximation inherent to 

such definition: 

Highly satisfactory (6) The intervention (project, programme, non-

lending, etc.) achieved - under a specific criteria or 

overall –strong progress towards all main 

objectives/impacts, and had best practice 

achievements on one or more of them. 

Satisfactory (5) The intervention achieved acceptable progress 

towards all main objectives/impacts and strong 

progress on some of them. 

Moderately satisfactory (4) The intervention achieved acceptable (although not 

strong) progress towards the majority of its main 

objectives/impacts. 

Moderately unsatisfactory (3)  The intervention achieved acceptable progress only 

in a minority of its objectives/impacts. 

Unsatisfactory (2) The intervention’s progress was weak in all 

objectives/ impacts. 

Highly unsatisfactory (1) The intervention did not make progress in any of 

its objectives/impacts. 

11. It is recognized that differences may exist in the understanding and interpretation 

of ratings between evaluators (inter-evaluation variability). In order to minimize 

such variability IOE conducts systematic training of staff and consultants as well as 

thorough peer reviews. 

12. Evaluation process. A CPE is conducted prior to the preparation of a new 

cooperation strategy in a given country. It entails three main phases: (i) design 

and desk review phase; (ii) country work phase; (iii) report writing, comments 

and communication phase. 

13. The design and desk review phase entails developing the CPE approach paper. The 

paper specifies the evaluation objectives, methodology, process, timelines, and key 

questions. It is followed by a preparatory mission to the country to discuss the 

draft paper with key partners. During this stage, a desk review is conducted 

examining available documentation. Project review notes and a consolidated desk 
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review report are prepared and shared with IFAD’s regional division and the 

government. The main objective of the desk review report is to identify preliminary 

hypotheses and issues to be analysed during the main CPE mission. During this 

stage both IFAD and the government conduct a self-assessment at the portfolio, 

non-lending, and COSOP levels. 

14. The country work stage entails convening a multidisciplinary team of consultants to 

visit the country, holding meetings in the capital city with the government and 

other partners and traveling to different regions of the country to review activities 

of IFAD-funded projects on the ground and discuss with beneficiaries, public 

authorities, project management staff, NGOs, and other partners. A brief summary 

note is presented at the end of the mission to the government and other key 

partners. 

15. During the report writing, comments and communication of results stage, IOE 

prepares the draft final CPE report, shared with IFAD’s regional division, the 

government, and other partners for review and comments. The draft benefits from 

a peer review process within IOE including IOE staff as well as an external senior 

independent advisor. IOE then distributes the CPE report to partners to disseminate 

the results of the CPE. IOE and the government organize a national roundtable 

workshop that focuses on learning and allows multiple stakeholders to discuss the 

main findings, conclusions and recommendations of the evaluation. The report is 

publicly disclosed. 

16. A core learning partnership (CLP), consisting of the main users of the evaluation, 

provides guidance to IOE at critical stages in the evaluation process; in particular, it 

reviews and comments on the draft approach paper, the desk review report and the 

draft CPE report, and participates in the CPE National Roundtable Workshop. 

17. Each CPE evaluation is concluded with an agreement at completion point (ACP). 

The ACP is a short document which captures the main findings of the evaluation as 

well as the recommendations contained in the CPE report that IFAD and the 

government agree to adopt and implement within a specific timeline. 

 



 EC 2015/88/W.P.5/Rev.1   الرابعالملحق  –الثاني لذيل ا

80 
 

Definition of the evaluation criteria used by IOE 
 

Criteria Definition
a
 

Project performance  

Relevance The extent to which the objectives of a development intervention are consistent 
with beneficiaries’ requirements, country needs, institutional priorities and 
partner and donor policies. It also entails an assessment of project design in 
achieving its objectives. 

Effectiveness The extent to which the development intervention’s objectives were achieved, or 
are expected to be achieved, taking into account their relative importance. 

Efficiency A measure of how economically resources/inputs (funds, expertise, time, etc.) 
are converted into results. 

Rural poverty impact
b
 Impact is defined as the changes that have occurred or are expected to occur in 

the lives of the rural poor (whether positive or negative, direct or indirect, 
intended or unintended) as a result of development interventions.  

 Household income and 
assets 

Household income provides a means of assessing the flow of economic benefits 
accruing to an individual or group, whereas assets relate to a stock of 
accumulated items of economic value. 

 Human and social capital 
and empowerment 

Human and social capital and empowerment include an assessment of the 
changes that have occurred in the empowerment of individuals, the quality of 
grassroots organizations and institutions, and the poor’s individual and collective 
capacity. 

 Food security and 
agricultural productivity 

Changes in food security relate to availability, access to food and stability of 
access, whereas changes in agricultural productivity are measured in terms of 
yields. 

 Natural resources, the 
environment and climate 
change 

The focus on natural resources and the environment involves assessing the 
extent to which a project contributes to changes in the protection, rehabilitation 
or depletion of natural resources and the environment as well as in mitigating 
the negative impact of climate change or promoting adaptation measures. 

 Institutions and policies 
The criterion relating to institutions and policies is designed to assess changes 
in the quality and performance of institutions, policies and the regulatory 
framework that influence the lives of the poor. 

Other performance criteria  

 Sustainability 

 

The likely continuation of net benefits from a development intervention beyond 
the phase of external funding support. It also includes an assessment of the 
likelihood that actual and anticipated results will be resilient to risks beyond the 
project’s life.  

 Innovation and scaling up 
The extent to which IFAD development interventions have: (i) introduced 
innovative approaches to rural poverty reduction; and (ii) the extent to which 
these interventions have been (or are likely to be) replicated and scaled up by 
government authorities, donor organizations, the private sector and others 
agencies. 

 Gender equality and 
women’s empowerment 

The criterion assesses the efforts made to promote gender equality and 
women’s empowerment in the design, implementation, supervision and 
implementation support, and evaluation of IFAD-assisted projects. 

Overall project achievement This provides an overarching assessment of the project, drawing upon the 
analysis made under the various evaluation criteria cited above. 

Performance of partners 

 IFAD 

 Government  

This criterion assesses the contribution of partners to project design, execution, 
monitoring and reporting, supervision and implementation support, and 
evaluation. It also assesses the performance of individual partners against their 
expected role and responsibilities in the project life cycle.  

a
 These definitions have been taken from the Organization for Economic Co-operation and Development/Development 

Assistance Committee Glossary of Key Terms in Evaluation and Results-Based Management and from the IFAD Evaluation Manual 
(2009). 

b 
The IFAD Evaluation Manual also deals with the “lack of intervention”, that is, no specific intervention may have been foreseen 

or intended with respect to one or more of the five impact domains. In spite of this, if positive or negative changes are detected and 
can be attributed in whole or in part to the project, a rating should be assigned to the particular impact domain. On the other hand, if 
no changes are detected and no intervention was foreseen or intended, then no rating (or the mention “not applicable”) is assigned.
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List of key persons met 
 

Government of Tanzania 

Mainland 

H.E. Jakaya Mrisho Kikwete, President of the United Republic of Tanzania 

Hon. Mary Nagu, Minister of State, Investment and Empowerment, Prime Minister’s 

Office 

Hon. Agrrey D.J.Mwanri, Deputy Minister of State Prime Minister’s Office Regional 

Administration and Local Government; 

Mr Omari Issa, Chief Executive Officer, President’s Delivery Bureau 

Mr Geoffrey Kirenga, Chief Executive Officer, Southern Agricultural Growth Corridor of 

Tanzania Centre 

Mr Zawadi Mbwambo, Acting Chairman, Tanzania Forest Service, Ministry of Natural 

Resources and Tourism 

Mr David Malissa, Land Officer, Ministry of Lands 

Mr Penniel Lyimo, Deputy Chief Executive Officer, President’s Delivery Bureau (Big 

Results Now) 

Mr Henry Kinyua, Director of Agricultural Market Efficiencies, President’s Delivery Bureau 

(Big Results Now) 

 

Prime Minister’s Office 

Mr Florens Turuka, Permanent Secretary, Prime Minister’s Office 

Mr Obey N. Assery, Director of Coordination of Government Business, Prime Minister’s 

Office 

Mr Walter E. Swai, National Programme Coordinator, Marketing Infrastructure, Value 

Addition and Rural Finance Support Programme, MIVARF 

 

Ministry of Finance 

Dr Servacius Likwellie, Permanent Secretary, Ministry of Finance 

Mr John Kuchaka, Principal Finance Management Officer, External Finance Department, 

Ministry of Finance 

 

Ministry of Agriculture, Food Security and Cooperatives 

Hon. Chistopher Chiza, Minister for agriculture, food security and cooperatives 

Ms Sophia Kaduma, Permanent Secretary, Ministry of agriculture, food security and 

cooperatives 

Mr Raphael L. Daluti, Deputy Permanent Secretary, Ministry of Agriculture, Food Security 

and Cooperatives 

Ms Nkuvililwa Simkhanga, Director of Policy and Planning, Ministry of Agriculture, Food 

Security and Cooperatives 

Mr Simon Mpaki, ASDP National Programme Officer, ASDP Secretariat, Ministry of 

Agriculture, Food Security and Cooperatives 

Ms Mariam Silim, Senior Economist, ASDP Secretariat, Ministry of Agriculture, Food 

Security and Cooperatives 

Mr Jackson Mbuya, Accountant, ASDP Secretariat, Ministry of Agriculture, Food Security 

and Cooperatives 

Ms Happiness Mlua, Information Officer, ASDP Secretariat, Ministry of Agriculture, Food 

Security and Cooperatives 

Mr Bonda Nkinga, Accounts and Finance Officer, ASDP Secretariat, Ministry of 

Agriculture, Food Security and Cooperatives 

Ms Inaunga Beniam, Economist, ASDP Secretariat, Ministry of Agriculture, Food Security 

and Cooperatives 

Mr Seth P. Luswema, Acting Director, Department of Irrigation, Ministry of Agriculture, 

Food Security and Cooperatives 
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Ms Margaret Ndaba, Principal Economist, Ministry of Agriculture, Food Security and 

Cooperatives 

 

Ministry of livestock and fisheries development 

Hon. Titus Mlengeya Kamani, Minister for livestock and fisheries development 

Mr Yohanna Budeba , Deputy Permanent Secretary, Ministry of Livestock Development 

and Fisheries 

Ms Catherine Joseph Dangat, Director of Policy Planning Division, Ministry of Livestock 

Development and Fisheries 

Mr Salimu Mwinjaka, Assistant Director, Monitoring & Evaluation, Ministry of Livestock 

Development and Fisheries 

 

Ministry of Industry and Trade 

Ms Maria Bilia, Deputy Permanent Secretary, Ministry of Industry and Trade 

Mr Odilo Majengo, Deputy Director, Marketing, Ministry of Industry and Trade 

Ms Consolatha Ishebabi, Director, SME, Ministry of Industry and Trade 

Ms Fidea Mgima, Assistant Director, Business Services, Ministry of Industry and Trade 

Mr C.L.W. Mashingo, Assistant Director, Industry, Ministry of Industry and Trade 

Mr Edward M. Sungula, Director, Policy and Planning, Ministry of Industry and Trade 

Mr Omar J. Bakari, Director General, Small Industries Development Organization 

Ms Haika Shayo, Coordinator, Rural Micro, Small and Medium Enterprises Support 

Programme (MUVI) 

Mr Douglas H. Sawe, Principal Trade Officer, Small and Medium Enterprise Department, 

Ministry of Industry and Trade 

 

Bank of Tanzania 

Mr David Kwimbere, Bank of Tanzania, Assistant Manager: Real Sector & Microfinance 

Ms Nangi Massawe, Bank of Tanzania, Principal Officer, Real Sector & Microfinance 

 

Zanzibar 

H.E. Ali Mohamed Shein, President of Zanzibar 

Hon. Seif Ali Iddi Second Vice President of Zanzibar 

 

Ministry of Agriculture and Natural Resources 

Hon. Othman Nyanga, Minister for Agriculture and Natural Resources 

Mr Affan O. Maalim, Principal Secretary, Ministry of Agriculture and Natural Resources 

Mr Juma Ali Juma, Deputy Permanent Secretary 

Mr Zaki Khamis Juma, coordinator for the Zanzibar sub-programme of the Agricultural 

Services Support Programme and Agricultural Sector Development Programme-

Livestock 

Ms Asha A. Ameir, Director of Administration And Human Resources, Ministry of 

Agriculture and Natural Resources 

Ms Maryam J. Saadalla, Director of Policy, Planning And Research, Ministry of Agriculture 

and Natural Resources 

Mr Haji H. Saleh, Director of Agriculture Research Institute, Ministry of Agriculture and 

Natural Resources 

Mr Mansura Kassim, Director of Food Security, Ministry of Agriculture and Natural 

Resources 

Mr Sheha Idrissa Hamdan, Director of Forestry, Ministry of Agriculture and Natural 

Resources 

Mr Ramadhan Abeid, Director of Irrigation, Ministry of Agriculture and Natural Resources 

Mr Khalfan Saleh, Programme Coordinator MIVARF Zanzibar 
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Mr Andreas S. Mbinga, Monitoring And Evaluation Officer – ASSP/ASDP-L 

Mr Talib Saleh, Coordinator, Agricultural Sector Facilitation Team (ASFT) 

Mr Andreas Simon A. Mbinga, Monitoring and Evaluation Officer, ASFT 

Ms Zainab Saleh Hassan, Planning Officer, ASFT 

 

Ministry Of Livestock And Fisheries 

Mr Shaaban Jabir, Director Of Administration And Human Resources, Ministry Of 

Livestock And Fisheries 

Mr Hafidh Baalawi, Director Of Livestock Production, Ministry Of Livestock And Fisheries 

MrDr Yussuf Haji Khamis, Director Of Veterinary Services, Ministry Of Livestock And 

Fisheries 

 

Zanzibar National Chamber of Commerce, Industry and Agriculture 

Ms Monira Humoud Said, Executive Director 

Mr Iddi Ohman Iddi, Membership Services Manager 

 

Ministry of Finance 

Ms Bihindi Nassor Khatib, commissioner for, External Finance 

Ms Halima Wagao, Monitoring and Evaluation Officer 

 

Ministry of Empowerment, Social Welfare, Youth, Women and Children 

Ms Asha A Abchetta, Permanent Secretary 

Mr Ali K Juma, Deputy Permanent Secretary 

Mr Khamis Daud Simba, Director of Cooperatives 

Mr Suleiman Atlaj, Director of Credit 

 

IFAD Staff Country Office in Dar es Salaam 

Mr Francisco Pichon, Country Director Tanzania, ESA 

Ms Mwatima Juma. Country Programme Officer, Tanzania, ESA 

Mr Isaack Michael, Country Programme Assistant, Tanzania, ESA 

 

International Organizations 

Mr Philippe Dongier, Country Director, Tanzania, Uganda and Burundi, The World Bank 

Mr David Rohrbach, Senior Agricultural Economist, the World Bank 

Mr Olivier Braedt, Program Leader for Agriculture and Infrastructure, the World Bank 

Ms Zainab Zitta Sengalawe, Senior Rural Development Specialist, Sustainable 

Development Network, Africa Region Agriculture and Rural Development Unit, The 

World Bank 

Ms Tonia Kandiero, Resident Representative, African Development Bank, Tanzania 

Country Office 

Mr Salum Ramadhani, Senior Agriculture Expert, African Development Bank, Tanzania 

Country Office 

Ms Joyce Mends Cole, Acting Resident Coordinator, UN 

Mr Philippe Poinsot, Country Director, United Nations Development Programme 

Mr Ernest Salla, Programme Specialist, United Nations Development Programme 

Ms Diana Tempelman, FAO Representative in Tanzania 

Mr Richard Ragan, Country Representative, WFP 

Ms Géraldine Zeuner, Director of Development Cooperation, Swiss Cooperation Office, 

Tanzania 

Mr Ronny Dynoodt, Attaché Development Cooperation, Embassy of Belgium 

Mr Sizya Lugeye, Chief Advisor, Rural Livelihood and Growth, Embassy of Ireland 
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Mr Ueli Mauderli, Head of Domain, Private Sector Development – Agricultural Economic 

Affairs Officer, Swiss Agency for Development and Cooperation 

Mr David Nyange, Michigan State University and advisor to USAID 

Mr Gianluca Azzoni, Head of Section for Natural Resources, EU Delegation to Tanzania 

and the East African Community 

Mr Alexandre Serres, Programme Officer, EU Delegation to Tanzania and the East African 

Community 

Mr Homma Minoru, Senior Representative in Tanzania, Japan International Cooperation 

Agency 

Mr Thomas Hobgood, Senior Advisor, Agriculture and Food Security, US Agency for 

International Development 

Dr Mary Mgonja, Country Head, Alliance for a Green Revolution in Africa (AGRA) 

Ms Mary Mgonja, Chief Executive Officer, AGRA, 

 

Non-governmental and research organizations 

Mr Victor Manyong, Director of International Institute for Tropical Agriculture, East Africa 

Hub 

Mr Amos Omore, Senior Veterinary Epidemiologist and Country Representative in 

Tanzania, International Livestock Research Institute 

Mr Anthony Kimaro, Country Representative for Tanzania, World Agroforestry Centre 

Mr Mathew Mpanda, Scientist, World Agroforestry Centre 

Mr Tadeus Kalenzi, Consultant Sustainable Rangeland Management Project 

Ms Agnes Namuhisa, Director for Cooperative Development, Tanzania Federation of 

Cooperatives 

Mr Ahadiel Mmbughu, Research and Marketing Officer, Tanzania Federation of 

Cooperatives 

Mr Salum Lupande, PwC Project Manager for MUVI Mwanza and Ruvuma, 

PricewaterhouseCoopers 

Mr Hubert Nkya, Project Officer, PricewaterhouseCoopers 

Mr Peniel Uliwa, Managing Partner, Matchmaker Associates, Service Provider for MUVI in 

Tanga 

Prof. Humphrey Moshi, University of Dar es Salaam 

Mr Audax Rukonge, Director, Agriculture Non State Actors Forum 

Ms Janet Bitegeko, Executive Director, Agriculture Council of Tanzania 

Ms Mary Marealle, Programme Officer, Rangelands and Pastoralists, Tanzania Natural 

Resource Forum 

 

Iringa & Njombe Regions 

Iringa and Njombe Regional SIDO Office 

Mr Gervase Kashebo, Regional Manager – Iringa, SIDO 

Ms Wilma Mwaikambo Mtui, MUVI Project Coordinator - Iringa, SIDO 

Mr Hebron Mwakalinga, Programme Coordinator, Business Care Services 

 

Iringa Regional Government 

Mr Adam M.N. Swai, Assistant Administrative Secretary, Iringa 

Ms Grace Bernard Macha, Regional Agricultural Officer, Iringa 

Mr Paulo Msangi, Regional Livestock Officer, Iringa 

Ms Rose Kasole, Agricultural Officer, Iringa 

Njombe Regional Government 

Mr Ernest Mkongo, Assistant Administrative Secretary, Economy and Production, Njombe 

region 

Mr George Lupembe, Regional Trade Officer, Njombe region 
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Mr Paulo Malala, District Executive Director, Njombe district 

Ms Bernadeta Celestine, District Agriculture and Cooperative Officer, Njombe district 

 

Ruvuma Region 

 

Ruvuma Regional SIDO Office 

Mr Emmanuel Makere, Regional Manager, SIDO 

Mr Evelyn Fulko Mbenna, Regional Project Coordinator – MUVI, SIDO 

Mr Stephano Ndungmu, Business Development Officer, SIDO 

Mr Ralph Kananga, Senior Consultant, PricewaterhouseCoopers 

Mr Abraham Youze, M&E officer, PricewaterhouseCoopers 

 

Arusha Region 

 

Karatu District 

Mr George Ngowi, Agricultural Officer, Karatu District Council, and MIVARF Focal Person 

 

Manyara Region 

 

Manyara Regional SIDO Office, Babati Town 

Mr Akundasi K Ndosi, Regional Manager 

Mr Francis Stewart, Technical Officer 

Mr Farasi Swabuqi, Credit Officer 

 

Babati District Council 

Mr Dominic Kueka, District Executive Director 

Ms Jetrida Kyeuaka, District Agricultural, Irrigation and Cooperative Officer (DAICO) 

Mr Jackson Nyella, Principal Agricultural Field Officer 

Mr Jonas J Masamu, Agricultural Officer 

Ms Rose A Pauangyo, Agricultural Officer 

Mr Majid S Majin, Agricultural Officer 

 

Tanga Region 

Tanga City and Muheza District 

Mr Juzar Sachak, MUVI Programme Coordinator, Matchmaker Associates Ltd 

Mr Liberati P. Macita, Acting Regional Manager, SIDO Tanga 

Ms Gladness Foya, Regional Focal Person for MUVI, SIDO 

Mr Edwin Shio, Project Officer, MUVI Muheza District 

Mr Ibrahim Matovu, District Executive Director, Muheza District 

Mr Anthony J Senkoro, District Agricultural Officer (DAICO), Muheza 

Ms Jacauenne Ngatimwa, Logistics and Administrative Officer, MUVI Tanga 

Kilongo Farmers Association 

 

Handeni District 

Mr Patrick Mutuwi, Project Officer, Matchmaker Associates/MUVI 

Mr Yibarila Chiza Kamde, District Agricultural Officer 

Mr Bahari Mgaza, Agriculture Officer 

 

 

 

 



 EC 2015/88/W.P.5/Rev.1  السادسالملحق  –الثاني لذيل ا

86 

Complementary tables to Chapter II, IV and VII 
 
Table 1. 
Geographically disaggregated data on poverty and stunting prevalence in Tanzania 

 Monetary-based poverty 
estimates (household 

consumption) 

Child chronic malnutrition prevalence 
(stunting) 

 2000-2001 1999 2009-2010 

Tanzania Mainland 36 48.3 42.3 

Singinda 55 44.3  

Lindi 53 63.6 53.3 

Mwanza 48 43.8 38.7 

Pwani 46  32.4 

Mara  46 32.2 31 

Shinyanga 42 44.1 45 

Ruvuma 41 57.9 47.4 

Arusha 39 35.5 44.5 

Mtwara  38 66.5 44.8 

Kigoma 38 57.8 48.2 

Tanga 36 61.2 50 

Dodoma 34 61 57.1 

Kilimanjaro 31 45.2 27.6 

Rukwa 31 47.1 51.4 

Morogoro 29 60.5 44.8 

Iringa 29 71.9 52 

Kagera 29 51.8 43.1 

Tabora 26 44.3 32.6 

Mbeya 21  51.3 

Dar Es Salaam 18 28.7 19.7 

Source: National Bureau of Statistics (1999, 2001, 2011) 
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Table 2 
Selected issues of value chains of relevance for smallholder famers 

a) Maize is the most important staple food in Tanzania and also a predominantly smallholder’s crop. It 

is grown in almost all regions of Tanzania and approximately 40 per cent of the maize produced is 
commercially marketed. Three main kinds of buyers for maize are small private traders, the Cereals 
Board and the National Food Reserve Agency. Private traders purchase directly from the farmers in 
the harvesting season and take it to regional wholesale markets in producing areas. However, lack of 
market information and unstandardized measuring facilities are widespread thus resulting in very low 
farm gate prices for smallholders. Tanzania is both a major exporter and importer of maize. 
Restrictions on exports have been imposed in the past: a recent IFPRI study concludes that the impact 
of export bans on maize consumer prices is marginal (0.6-2.4 per cent lower) while vastly affecting the 
producer prices (7-26 per cent lower) mostly affecting smallholders. 

b) Coffee is one of the most important export cash crops of Tanzania and about 90 per cent of the 

coffee is grown by smallholders. It is grown in North, South and West parts of the country and the yield 
varies significantly among the regions with an overall yield of 591 kg/hectare which is lower than the 
worldwide average of 760 kg/hectare. The Tanzania Coffee Board undertakes grading, issues permits 
and conducts auctions. Coffee growers have the option to sell directly at the Board auctions or to 
private buyers, cooperatives or Independent Primary Societies who in turn sell it through the auction. 
No export tariffs are levied on coffee. Farmers tend to receive only about 40% of the Freight on Board 
price due to value chain inefficiencies and domination by a few large export companies. 

c) Cassava is an important subsistence crop, especially when the supply of maize fails. There is a 

wide prevalence of mixed maize-cassava systems In its raw form, cassava is highly perishable post-
harvest. Cassava is slowly moving towards commercialization driven by the increasing popularity of 
high quality cassava flour to be used for numerous food products. Other uses include consumption as 
food, livestock feed, as a sweetener in industrial food processing. 

d) Rice: Similar to maize, rice is primarily a smallholder crop. Rice cultivation is characterized by low 

productivity, with the yield in 2013 estimated to be about 2.08 tonnes/hectare, compared to almost 5.2 
tonnes and 5.3 tonnes respectively recorded in Kenya and Rwanda. About 40 percent of the rice 
produced in Tanzania is commercially marketed. The rice value chain includes a lot of intermediaries 
such as traders, millers, brokers, wholesalers, and retailers. The low vertical integration, with several 
intermediaries taking their own share of profit, results in low farm gate prices as a proportion of the 
prevalent market prices. High transportation costs and a district cess, value varying from district to 
district, further inflate the difference between the farm gate and the market price. The domestic rice 
industry is protected with a tariff of 75 per cent applied for rice imports from outside the East African 
Community (EAC).  

e) Cow Milk accounts for about 92 per cent of milk production in Tanzania. About 65 per cent of milk is 

produced by indigenous breeds. Although estimates vary on this, the largest majority of cow milk is 
consumed without any processing either on-farm (29.5 per cent) or through informal sellers (67 per 
cent) and only 3.5 per cent of the produce is processed. 

Sources: IFAD (2014) Tanzania COSOP Completion Report And Self-Assessment; IFPRI (2013), Economy wide impact of 
maize export bans on agricultural growth and household welfare in Tanzania, A Dynamic Computable General Equilibrium 
Model Analysis; USAID (2010) Tanzania Coffee Industry Value Chain Analysis ; United Nations Conference on Trade and 
Development; Southern Agricultural Growth Corridor of Tanzania; FAO-MAFAP (2013). 
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Table 3 
A note on environmental aspects to be considered in the design of Bagamoyo Programme 

 

The Bagamoyo Sugarcane Out-grower and Wider Community Development Programme. The project is still 

at a development stage and only preliminary considerations can be made. According to the IFAD concept note, 
the proposed programme would benefit smallholder farmers through irrigation development for sugar cane and 
the promotion of crop diversification, drought-tolerant varieties, forage crops, precision farming and better 
livestock management practices. The design is in line with national strategies and policies (such as land titling, 
the Southern Agricultural Growth Corridor of Tanzania or the Bug Results Now). 

It is important to recognize, on the positive side, that the design has seriously considered a number of risks that 
may emanate from the project implementation such as: (i) land tenure issues and resettlements of farmers and 
issues related to pastoralists’ access to the area ; (ii) long time to start-up out-grower enterprises; (iii) delays in 
completing irrigation infrastructure; (iv) difficulty in finding financing for out- grower enterprises; (v) international 
sugar price fluctuations and fair cane prices for smallholders. Moreover, IFAD has tried to distil past experiences 
from similar past projects in Uganda and Swaziland. 

However, the following issues need further consideration in the next design steps: 

(i) There is a need to focus on integrated (and wider) coastal area development in relation to the land-
seascape area comprising the zone to be developed, and the Wami River basin landscape. A reduction 
(albeit seasonal) in the volume of fresh water flow reaching the Wami River estuary can be expected due 
to the amount of water to be used for sugarcane in irrigation. This may result into increased salinity in the 
estuary, which could have a negative impact on the mangrove ecosystem and fisheries resources. This 
may call for a specialized technical review. 

(ii) As recognized in the concept note and in the May-June 2014 pre-design mission, pre-estimated unit costs 
are on the very high side. Assuming a developed area of 3,800ha, the unit cost of infrastructure 
development (bulk and on-farm infrastructure combined) would be circa US$16,900/ha. If additional 
baseline costs such as capacity development and catchment management and the programme 

coordination are included, then unit cost per ha would amount to US$23,300/ha.
7 

The question is whether 
the future stream of benefits can be expected to outstrip these costs. All this calls for a very careful 
analysis of costs and benefits and a judicious estimation on the number of beneficiaries (direct and 
indirect) of the out-grower scheme (not of the nucleus farm). 

With regard to the risk of salinization of the Wami River estuary, it is worth noting that this is a large-scale 
irrigation project. Its design should pay attention to factors other than the technical engineering and the projected 
economic implications. A realistic assessment of the true costs and benefits that are likely to result is still needed. 
Among other things, the sustainability of the projects depends on the taking into consideration of environmental 
effects on the Wami estuary, and the impacts on the livelihoods of the communities depending on coastal area 
resources. It is essential that the project be planned and managed in the context of the overall integrated coastal 
area development plan, including both the upland catchment areas and the areas downstream. 

An estuary is the transition between a river and the sea. In the estuary system, there is an interaction between 
water, sediment and salinity. The river discharges fresh water and sediments into the estuary and the sea fills the 
estuary with salty water, on the rhythm of the tide. The salinity of the estuary water is therefore the result of the 
balance between two opposing fluxes: a tide-driven saltwater flux 
Source: CPE team elaborations (2014).
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Complementary tables to Chapter VII 
 
Table1 
Recommendations of the 2003 Tanzania CPE and actions taken in the COSOP 2003 

Recommendations (synthesis) Actions taken 

Consistency with GOT Policy Framework. Further support the 
policy framework for rural poverty reduction in Tanzania. All 
future IFAD assistance should be provided within the existing pro-
poor policy context, in particular within the framework of the 
PRSP, Rural Development Programme (RDP) and ASDP. This 
will ensure greater synergies and co-ordination with other 
development interventions and help lower the transaction costs of 
aid. 

This COSOP has been prepared as an integral part of the 
country-owned process and within the framework of IFAD’s 

Corporate Strategy and its Regional Strategy for Eastern and 
Southern Africa Region to realize the MDGs. These options are 

consistent with the broader guidelines of the PRSP, RDS and 
ASDS at the national level and the NEPAD and SADC at the 

regional level. Such options will allow the Government to focus on 
key strategic areas of the rural and agricultural sector, where 

substantial growth opportunities and potential exist. 

Approaches to Rural Poverty Alleviation. IFAD interventions 
should have a clear strategy for including the rural poor and 
explicitly analyze the challenges and develop specific strategies 
of extending reach to the poorest. Project and programme design 
must entail added information on how to reach the poor and the 
extent to which the poorest are also among the intended 
beneficiaries. However, targeting should be examined from the 
perspective of its feasibility so that overall sustainability of the 
programme is not jeopardised. This will require a more detailed 
definition of targeting mechanisms during the programme 
development phases. IFAD and other stakeholders are in 
reaching the poor. 

 

No action described in the COSOP 2003 

Target Group Definition. Design documents need to distinguish 
between the ‘poor’ and ‘poorest’ and specify in detail the 
mechanisms to reach each group. This is best done at the design 
stage in a participatory manner with the rural poor and their 
communities. The practice of monitoring periodically the inclusion 
of identifiable groups of the poor in project activities during 
implementation should be intensified.  

CPE has indicated that the definition of the poor and the 
poorest during the programme design has been considerably 

improved. Under the next phase of COSOP supported 
programmes, efforts will, however, continued to be made for 

further refinements of these definitions, including incorporation 
of appropriate instruments and modalities so that the rural poor 

can become the real beneficiaries of the programme support. 

Thematic/Sub-Sectoral and Geographic Concentration. 
Thematic and sub-sectoral concentration needs to be 
strengthened. Opportunities for combining thematic approaches 
with a geographical concentration should be further explored in 
order to ensure the IFAD assistance is not diluted in terms of 
area and sectoral coverage. Existing practices of harmonising 
social and economic components should be continued with 
added emphasis. A clear exit strategy needs to be formulated 
with all concerned stakeholders at least one year before closing. 

 

No action described in the COSOP 2003 

Policy Dialogue. IFAD should simultaneously enter into a 
comprehensive policy dialogue and further strengthen advocacy 
work at the national and local levels with GOT and other external 
development partners. This will require greater IFAD 
representation at the country level and pro-active participation in 
relevant platforms and discussion groups. In particular, the Fund 
should contribute to the work of various strategy and policy 
working groups and processes, such as the PRSP, UNDAF, Food 
and Agriculture Sector Working Group (FASWOG) and the 
ASDS.  

IFAD, in collaboration with other donors, is currently assisting 
the Government in developing a detailed policy and operational 

framework for grass-roots MFIs, rationalization of the 
agricultural taxation system, establishing appropriate cost 

recovery for irrigation systems, and a communications system 
for marketing information as well as policies on pricing. IFAD 

will extend its assistance to Government, within the framework 
of the ASDS and RDS, to resolve some of the critical policy 

issues relating to: i) implementation of land policy, particularly 
concerning property rights, land titling and registration; 

ii) improvement of water policy through introducing appropriate 
pricing policy and allocation procedures ; iii) microfinance 

policy for rationalising cooperative laws and regulations of 
private banks; iv) removal of trade barriers and marketing

  regulations; v) decentralisation of decision making 
process to local government and civil society organisations; 

and vi) improvement of cost recovery for sustainability. 

The New Tanzania COSOP. COSOP formulation should be 
undertaken as a joint exercise between IFAD and GOT. In 
addition, IFAD and its partners should use the development of the 
new Tanzania COSOP as an opportunity to promote a 
participatory and inclusive process of policy dialogue with the 
concerned stakeholders. 

 

 

No action described in the COSOP 2003 
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Subsidies and Cost-Sharing Arrangements. Cost-sharing 
arrangements should be promoted in line with the Government 
policy (public & social sectors) and be determined by participatory 
approaches, particularly for establishing the level and type of 
beneficiary contribution, so that the rural poor and their groups 
are aware of their roles and responsibilities particularly in terms of 
operation and management of activities. IFAD could take the lead 
in promoting a dialogue with various donors and GOT to develop 
a common framework for rationalising cost-sharing arrangements 
for rural poverty alleviation purposes in Tanzania. 

IFAD does not allow or provide any subsidy in its operations 
unless it is considered as public good. Based on the existing 
practices, IFAD will rigorously enforce the principle of a cost 
recovery system to realize full Operation and Maintenance 

(O&M) and a part of the capital costs for the services rendered 
for health, irrigation and livestock diseases to ensure their 

long-term sustainability. 

Participation. It is important to develop a common understanding 
at the outset among key stakeholders on the concept of 
participation, so that stakeholders have shared expectations and 
are cognisant of their specific roles and responsibilities. 
Participation should contribute to a transformation of the rural 
poor from being mere participants in development work to active 
agents of change. Projects/programmes should work through 
established institutions, including traditional structures, whenever 
appropriate, and the creation of new, parallel structures for 
building participation should be limited. Where institutions are not 
sufficiently oriented to promoting participatory approaches, staff 
training should be encouraged, specifically in interpersonal skills 
such as empathy, communication, group dynamics and 
facilitation, and motivational leadership. 

 

No action described in the COSOP 2003 

Project/Programme Design. Rationalise project/programme 
objectives to ensure enhanced efficiency in delivery and 
developmental results, while at the same time ensuring greater 
complementarity with other relevant projects and programmes 
supported by GOT and other development partners. 

 

No action described in the COSOP 2003 

Project Management and Implementation. Operate within GOT 
policies and with involvement of a cross-section of institutions 
(public sector, private sector, civil society organisations and 
NGOs) according to their comparative advantage. Learn from the 
experience of MARA-FIP in promoting decentralised project 
management and ensure capacity building of local authorities and 
grassroots institutions to take up the tasks of project 
coordination/facilitation. 

 

No action described in the COSOP 2003 

C. Agriculture Technology. Institutionalise client-oriented 
research and improve research-extension and farmer linkages, 
including taking stock of effective/appropriate technologies and 
involving poorest farmers in assessing current and new 
technologies. Promote dissemination of sustainable and 
environmentally friendly technologies, for example, by building 
information/communication systems (strengthen media such as 
radio, television and email/internet) and upscaling IPM/farmer 
field school approaches. Empower participatory groups and co-
operatives from the community level, ward, district, zonal 
research, regional and at national levels. Identify, document and 
promote traditional knowledge practices and farmer innovations, 
establish a sustainable funding mechanism for technology 
generation and dissemination. 

IFAD and the World Bank are currently testing on a limited 
scale, pilot extension and research approaches in the United 

Republic of Tanzania so that farmers, irrespective of their scale 
of operations, agro- ecological locations and diverse farm 

practices, can receive appropriate technical and managerial 
assistance based on their needs, demand and priorities. These 
programmes have produced excellent impacts. Encouraged by 

such approach, the Government has requested IFAD and the 
World Bank to replicate this programme country-wide so that 

the farmers can own, operate and manage process, generate 
and build customised low cost technology, and disseminate 

and communicate this knowledge through farmers to farmers 
exchange programmes. 

Monitoring and Evaluation. Train communities to be involved in 
M&E activities and make them owners of M&E processes; 
Implementing. Authorities need to enhance transparency in M&E 
data collection, analysis and reporting, in particular by keeping 
the rural poor and their institutions involved and informed. 
Undertake external evaluation from time to time is essential for 
learning and building confidence among stakeholders. Intense 
efforts need to be made to track, follow-up on and implement 
M&E recommendations. The logical framework tool should be 
simplified and tailored to make it suitable for use with 
beneficiaries at the grassroots level. 

A number of attempts has been made to improve the M&E 
system through incorporation of “Log-frame and Impact 

Analysis” with beneficiaries taking the major responsibilities of 
collection, compilation and analysis of the indicators based 

on perceived needs and priorities. This approach will be 
further refined through independent evaluation and by making 

appropriate linkages with PRSP, ASDS and RDS to ensure 
consistency with MDG goals. 

Gender Issues. Gender analysis and gender-focused targeting 
should be included in all programme design and M&E work. 
Reporting to various stakeholders should include specific 
references to gender impact. In promoting women’s development, 
the changing social and gender relations need to be assessed 
and necessary offset measures introduced (e.g., training for 
men). 

IFAD, as a matter of policy, has introduced specific legal 
instruments and operational modalities to ensure women’s 

participation and empowerment of women within the 
programmes and their access to resources made available to 
the country. Further streamlining of these approaches will be 

made during the course of programme design to enable 
women to access productive resources such as land, water, 

finance and market etc. 

Source: CPE 2014 elaboration from CPE 2003 and COSOP 2003. 
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Table 2 
Information available on progress made on COSOP objectives –IOE synthesis 

2003 COSOP Narrative 
summary of Strategic 
objectives 

Objectively verifiable indicators Available information/evidence  

Strategic objective 1, 
“Enhance productive 
capacity/sustainability of the 
rural poor in both farm and 
non-farm” 

1) Percentage of growth in rural 
and agricultural economy. 

2) Agriculture and livestock export 
share and earnings increased. 

3) Small and marginal farmers’ 
earnings increased. 

4) Increased participation by 
grassroots institutions in 
decision-making, etc. 

5) Agricultural taxation system 
Rationalized. 

6) Operationalization of land 
ownership policy. 

1) By 2006, PIDP had constructed 56 irrigation 
schemes to cover 14,000 ha and benefit 25,442 
households. 56 water users associations were 
formed for management of the schemes. 328 km 
of farm to market access roads were constructed 
to facilitate movement of inputs/outputs. 

The Growth rate of the agricultural sector ranged 
between 5.8 and 4.0 percent in 2004 and 2007 
respectively. Note that there is an attribution 
issue that would make problematic any attempt 
to infer a cause-effect relationship between 
IFAD’s funding and agricultural GDP growth 

2) No data available. 
3) By 2006, AMSDP (in 21 districts) had helped 

Government develop an Agricultural Marketing 
Policy and pass a Warehouse Receipt System 
Act (WRS). WRS was operating in 8 locations 
with year-end maize paddy stock of 5,000MT, 
and TSh 1 billion credit to SACCOS members. 
By 2006, RFSP was working with 230 MFIs with 
total membership of 54,867, capital of USD 
754,620 and deposits of USD 3.7 million. 

4) Increased participation by target groups in 
project activities but not of grass-roots institutions 
in decision-making. 

5) No change in the agricultural taxation system 
due to IFAD program. 

6) There is no evidence of dialogue between IFAD 
and Government on land tenure policy. 
Overall a rating of “4” (moderately satisfactory) 
seems justified for the COSOP 2003 period, also 
taking into account the findings of past 
evaluations. 

Strategic objective 2, 
“Increase the overall trade 
volume of agriculture and 
livestock products and its 
share to total export” 

Strategic objective 3, 
“Increase farmers’ cash flow 
and employment 
opportunities enhanced” 

2007 COSOP Narrative 
Summary of Strategic 
objectives 

Milestone indicators for key results Effectiveness 

SO1: Improved access to 
productivity enhancing 
technology and services 

1.1 Zonal agricultural research 
institute funds operational 
beginning 2008 under ASDP and 
ASSP/ASDP-L. 

1.2 Number of districts qualifying for 
district agricultural grants under 
ASDP remains steady or 
increased (107 of 121 for 
2007/08). 

1.3 40% of 4m (Mainland) and 0.6m 
(Zanzibar) farmers/livestock 
keepers access extension 
services by 2009 under 
ASDP/ASSP/ASDP-L (crop 35% 
in 2003). 

1.4 15% increase in value of services 
delivered through NGOs/Private 
sector by 2008 under 
ASDP/ASSP/ASDP-L. 

1.5 Financial arrangements in place 
for private sector acquisition/use 
of agricultural machinery 
(including animal-powered) by 
beginning 2009. 

1.1 ASDP supported research activities in all the 7 
Zonal Agricultural Research Institutes (ZARDIs). 
A total of 242 research proposals on crops, 
livestock and cross cutting themes have been 
funded since 2008/09 in the 7 ZARDIs, with an 
average budget of TSh. 25.8 million. 

1.2 At the local level, the basket supported districts 
activities through performance based grants 
channelled through the Local Government 
Development Grant (LGDG) system. 

1.3 At completion of ASDP, the achievement of the 
target of percentage of farmers receiving visits 
from public and private extension staff in the 
Mainland (50%) was 109% (baseline: 10% of 
farmer households). In Zanzibar, a survey 
showed that about 77%t of farmers had received 
knowledge or skills from an FFS. 

1.4 ASDP-Mainland: 1,400,000 smallholder 
households were participating in contract farming 
and marketing out-grower schemes (baseline: 
821,000). 

1.5 ASDP-Mainland: 30% of farmers were using 
oxen (baseline: 20%), and 5% were using 
tractors (baseline: 3%). 

Overall in this a rea a sub-rating between “4” and “5” 
(moderately satisfactory to satisfactory is justified) 
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SO2: Enhanced participation 
of farmer organizations in 
planning of ASDP 

2.1 Farmers’ forums established and 
recognized in 50% of districts by 
2010. 

2.1 ASDP promoted bottom-up participatory process 
to prepare village and district level agricultural 
development plans. This is an important 
improvement compared to the past, although 
disparities exist in the quality of implementation. 
Farmer forums at Ward and District levels have 
been created (number created unknown): 
understanding among extension staff of what 
role the farmer fora should play or how they 
should operate is not always consistent. In 
addition a grant from IFAD (IMI facility) was given 
to MVIWATA. No results have been recorded for 
this grant. 

In this area a sub-rating of “4” (moderately 
satisfactory) is justified. 

SO3: Increased access to 
rural financial services 

3.1 30% increase in membership of 
SACCOS by 2010 in RFSP 
regions (54,867 members in 
2006). 

3.2 50% increase in number of 
community banks supporting 
SACCOS in RFSP (Baseline: 3 in 
2006). 

3.3 10% increase in number of 
functional SACCOS in Zanzibar 
by 2010 (through FO grant). 

3.4 From 2011, increase in number of 
rural financial services products 
(in addition to the SACCOS) 
nationwide 

3.1 RFSP has contributed to giving some 100,000 
households access to financial services. The 
rural poor of remote areas have access to semi-
formal financial services for the first time. 

3.2 RFSP empowered village community banks 
(VICOBAs) and self-help groups to join SACCOS 
or form strong linkages with SACCOS or 
community banks. As of June 2009, 571 such 
groups had been mobilized and become 
members of SACCOS. All the 276 SACCOS 
were somehow linked to FIs, NGOs and other 
financial institutions. A total of 132 SACCOS 
were linked with upper level financial institutions 
and other types of bodies. 

3.3 No information available. 

3.4 RFSP provided support to improve the 
entrepreneurial and business skills of the 
members/borrowers, but inability to properly 
assess investments and make business plans 
remained a major challenge. 

3.5 Given the considerable implementation delays of 
MIVARF and the design issues still to be settled, 
there is limited progress to be reported beyond 
the closed RFSP project. 

In this area, a sub-rating of “4” (moderately 
satisfactory) is justified for the RFSP period, while so 
far progress under MIVARF could be considered 
unsatisfactory for the reasons discussed under 
Chapter IV. 

SO4: Increased access to 
markets and opportunities 
for rural enterprises 

4.1 50% increase by 2009 in number 
of completed business plans for 
supply contracts under MUVI and 
AMSDP in 2006). 

4.2 50% increase in number and 
membership of producer/trade 
organizations under AMSDP and 
MUVI (501 groups by AMSDP in 
2006). 

4.3 25% increase in number of 
rehabilitated warehouses 
(AMSDP) by 2009 (9 in 2006). 

4.1 AMSDP enabled targeted producers to practice 
collective marketing, determine profitable prices 
and thereby enhance their bargaining power. No 
information on business plans. MUVI reportedly 
directly and indirectly reached the reported 
93,000 households, but very few contracts have 
been facilitated between farmer groups and rural 
enterprises and between these enterprises and 
the market. 

4.2 AMSDP had by program closure assisted 1,202 
groups with 46,500 members against a target of 
1,000 groups with 25,000 members. 

4.3 12 Storage facilities have been rehabilitated to 
completion level and were in use. 

In this area, results are confirmed to AMSDP. 
Progress made by MUVI is limited and marginal by 
MIVARF. The sub-rating of achievements under this 
COSOP objective is “3” (moderately unsatisfactory. 

Source: CPE Elaboration (2014)
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Table 3 
IFAD Tanzania COSOP Self-Assesment
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COSOP Results Management Framework (2007 – 2013) 
Comparison of Planned and Estimated/Emerging Results at Completion 

90
 

 
 

Strategic 
Objectives * 

 
Planned Outcomes that 

IFAD Expects to Influence 
(by 2010) * 

 
Estimated Outcomes (with IFAD 

Influence) 
(by end of 2010 and 2013) ** 

 
Planned Milestone Indicators * 

 
Estimated Milestone Outputs 
(by end of 2010 and 2013) ** 

SO 1: Improved 
access to 
productivity 
enhancing 
technologies and 
services 

With other partners, by 2010: 
 
 
 
1.1. Increase food production 

91
 

Baseline 2003: 9 million MT) 
Target 2010: to 12 million MT. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Working with other partners, by end of 
2010 and 2013 the following estimated 
achievements were made: 
 
1.1. Increased food production 
Maize: 
2010: 4.5 million MTs 
2013: 5.2 million MTs 
Rice: 
2010: 1. 7 M MTs 
2013: 1.3 M MTs 
Beans: 
2010: 0.87 M MTs 
2013: 1.2 M MTs 
 
Beef 
2010: 0.243 M MTs 
2013: 0. 289 M MTs 
 
 Milk 
2010:1,65 M liters 
2013: 1.85 M liters 
 
Total “Food”:

92
 

2010: 12.3 M MTs 
2013: 14,4 M MTs 
 
Productivity Indicators:

93
 

Maize: (MT/Ha) 

 
 
 
 
 
1.1 Zonal agricultural research 
institute funds operational beginning 
2008 under ASDP and 
ASSP/ASDP-L. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
1.1: Zonal agricultural research 
institute funds operational (via ASDP 
and 
ASSP/ASDP-L): 
2010: TSh 4.2 billion 
2013: TSh 0.89 billion 
(The data are for ASDP only) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                                           
89

 This Table has been extracted from Annex 6 of the second volume of the IFAD Tanzania self-assessment of the COSOP, completed in 2014. 
90

 Info gaps are being completed. 
91

 In the original RMF (of 2007), there was no definition of “food crops”, nor was there any disaggregation of the main food crops, thereby making it difficult to come up with an accurate 
comparison. 
92

 Food crops include: Maize, Rice, Sorghum, Millets, Potatoes, Banana, Cassava. and Pulses. The main data source is the MAFC Department of National Food Security 
93

 In the original RMF, there was no stated indicator and breakdown according to productivity. These figures for the main food crops have compiled from official sources. 
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1.2. Increase % of farmers using 
modern technology (Baseline 
2003: 
Irrigation 5%, 
fertilizer12% 
FYM 26%, 
improved seed 
26%) 
 
 
 
 
 
 
 
 
 
1.3. Increase % use of farm 
mechanization 
 Baseline 2003: 
ox-plough 23% 
tractor 3% 
 
 
 
 
 
 
 
1.4. Proportion of smallholders 
participating in contract 
production 

2010:1.55 
2013: 1.24 
Rice: 
2010: 2.33 
2013: 2.25 
Beans: 
2010: 0.72 
2013 0.95 
Beef (use relevant productivity indicator) 
2010: XX 
2013: XX 
 Milk (Lts/cow/yr) 
2010: XX 
2013: XX 
 
1.2. % of farmers using modern 
technology 
(a) Irrigation: 
2010: 7.6 % 
2013: XX % 
(b) fertilizer: 
2010: 10 % 
2013: XX % 
(c) Farm Yard Manure (FYM): 
2010: 10 % 
2013: XX % 
(d) Improved Seed: 
2010: 24.3 % 
2013: XX % 
Extension Impact study (2013) reports 
that S/Hs participating in the FFSs have 
highest % of adopting improved 
technologies 
1.3 Farm Mechanization: 
a) Ox-plow: 
2010: 14.5 % 
2013: XX % 
b) tractor 
2010: 0.9 % 
2013: XX % 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.2 Number of districts qualifying for 
district agricultural grants under 
ASDP remains steady or 
increased (107 of 121 for 2007/08). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.3 40% of 4m (Mainland) and 0.6m 
(Zanzibar) 
farmers/livestock keepers access 
extension 
services by 2009 under 
ASDP/ASSP/ASDP-L (crop 
35% in 2003). 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1.2 Number of districts qualifying for 
district 
agricultural grants under ASDP 
2010: No. XXX 
2013: No. XXX 
 
 
 
 
 
 
 
 
 
1.3 % of of 4 million (Mainland) and 
of 0.6m (Zanzibar) 
farmers/livestock keepers access 
extension 
services by ASDP/ASSP/ASDP-L 
2010: XXX % 
2012: 45 % (mainland)

94
 

2012: 53 (Zanzibar) (of which 61% 
are women) 
 
1.4 % increase in value of services 
delivered 
through NGOs/private sector under 
ASDP/ASSP/ASDP-L.: 

95
 

                                           
94

 Source: Extension Impact Study (March, 2013). 
95

 This indicator was dropped as one of the key “short listed” indicators monitored under ASDP 
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 (Baseline 2003: 
0.9% to 1.3% (in 2010) 
 
 
 
 
 
1.5. Increase % of livestock 
keepers using improved 
technology 
Baseline 2003: 16% 
(access to extension) 

1.4 XX% of smallholders 
participating in contract 
production: 
2010: XX % 
2013: XX % 
Note: this is one of the ASDP shortlisted 
indicators 
 
 
 
 
1.5 XX% increase of livestock keepers 
using improved technology 
2010: XX % 
2013: XX % 
% increase in access to extension: 
2010: XX % 
2013: XX % 
 

 
 
1.4 15% increase in value of 
services delivered 
through NGOs/private sector by 
2008 (under 
ASDP/ASSP/ASDP-L). 
 
 
 
 
 
 
1.5 Financial arrangements in place 
for private 
sector acquisition/use of agricultural 
machinery 
(including animal-powered) by 
beginning 2009. 

2010: XXX % 
2013: XXX % 
. 
 
 
 
 
1.5 XXX 
 

SO 2: Enhanced 
participation of 
farmer 
organizations in 
planning of ASDP 

2.1. 50% of ASDP DADPs 
clearly reflect priorities of 
majority of poor farmers and/or 
livestock keepers 

2.1 XX% of ASDP DADPs which clearly 
reflect priorities of majority of poor 
farmers/livestock keepers (or some 
proxy indicator): 
2010: XX % 
2013: XX % 
 

It is estimated that about 10,000 village 
plans (part of DADPs) have been 
prepared using the O&OD approach. 
This allowed for local productive 
agricultural investments funded by 
ASDP (covering nearly 3000 villages), 
on a cost-sharing basis, supporting the 
establishment of public infrastructures 
and farmer group investments, with an 
average investment per farming 
household equivalent to Tshs. 
10,000/year 

96
. 

 
The quality of DADPs is reported to have 
improved over the years. Almost all 
LGAs follow the guidelines and fulfil the 
minimum conditions of the Local Capital 
Development Grant (LCDG) system. 

2.1 Farmers forums established and 
recognized in 
50% of districts by 2010. 

2.1 No (X). and XX % of Districts 
where farmer forums have been 
established and recognized: 
2010: XXX No. 
XXX % of Districts 
2013: XXX No. 
XXX % of Districts 
 
See qualitative comment, which 
implies good progress in 
establishing and operationalizing 
and strengthening farmers forums 
and other avenues for promoting 
S/H engagement in the planning 
processes. 
(IFAD funds supported this work 
through MVIWATA and ACT) 
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In Zanzibar (unlike in the Mainland 
where DADPs are being implemented), 
one mechanism to encourage farmer 
participation is the establishment of 
farmer forums at the district level. These 
have been established in nine of the ten 
districts in Zanzibar, actively supported 
by IFAD activities. The decision to open 
the participation of these forums not just 
for the members of the FFS but for all 
farmers has led to enhancing their profile 
and has contributed to making them a 
more credible body for representing 
farmer interests. In addition, on a pilot 
basis, Shehia Agriculture Development 
Plans were prepared for Kisongoni and 
Kinyikani in Zanzibar. This exercise had 
helped the Shehias develop plans for 
control of theft of animals and crops, 
introduction if grazing by-laws, improved 
land use and environmental 
conservation, enhanced self-confidence 
and sense of direction and an increased 
sense of responsibility. This has also led 
to recognition of the local shehia 
leadership at district, regional and 
national levels. 

Other available qualitative information
97

 
reports that “significant progress has 
been made (in a total of 10 districts, 
including 2 districts in Zanzibar) in terms 
of support to smallholders and 
smallholder organizations in the areas of 
advocacy, planning and negotiating 
capacities (in both mainland and 
Zanzibar). In Zanzibar, there are 
qualitative reports of enhanced financial 
empowerment, especially for women 
groups.” At the same time, there was 
limited funding for these local level 
activities, and therefore limited the scope 
and depth of fully achieving this overall 
SO. 
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 SO 3: Increased 
access to 
sustainable rural 
financial services 

3.1. % of farmers who accessed 
formal agricultural credit 
(Baseline 2003: 1.7% to 10% 
(2010) 
(using RFSP-assisted 
SACCOS). 
 
 
3.2. % of poor, especially 
women accessing microfinance 
services in Zanzibar (Baseline 
2005: 
12,200 members of MFIs) 

3.1 % of farmers who accessed 
formal agricultural credit (using 
SACCOS): 
2010: XX % 
2013: XX % 
 
 
 
 
3.2. % of poor, and members of MFIs, 
especially women 
accessing microfinance services 
in Zanzibar 
2010: XX % 
2013: XX % 
 
Available proxy information for country-
wide trends: 
Under the now closed RFSP, the latter 
had assisted 276 grass roots MFIs (by 
end 2009), against a design target of 
275. There was growth in the number of 
members of MFIs which grew from 3,750 
in 2002 to 117,524 by 2010.

98
 

 
Under the on-going MIVARF, it is 
supporting grassroots financial 
institutions, with the aim of building their 
capacities to increase rural outreach and 
expanded access to microfinance 
services. 
 
Tanzania has made good progress in 
developing 
its financial sector over the last several 
years. However, access to and quality of 
rural financial 
services have been below desired 
levels, and the sector still faces some 
key constraints because of 
commercial bank sector’s risk perception 
of small-scale 
operators in the agricultural and rural 
sectors is very high. 
 
Although the Govt has established the 

3.1 30% increase in membership of 
SACCOS by 2010 in RFSP regions 
(54,867 members 2006). 
 
 
 
 
 
 
3.2 50% increase in number of 
community banks 
supporting SACCOS in RFSP 
(Baseline: 3 in 2006) 
 
 
 
 
 
 
3.3 Ten % increase in number of 
functional SACCOS 
in Zanzibar by 2010 (through FO 
grant). 
 
 
3.4 From 2011, increase in number 
of rural financial services products 
(in addition to the SACCOS) 
nationwide. 

3.1 XX% increase in membership of 
SACCOS in RFSP regions 
2010: XXX % 
2013: XXX % 
 
Please note that SACCOS were 
indicated as a shortlisted ASDP 
Indicator. 
 
3.2 XX% increase in number of 
community banks 
supporting SACCOS 
2010: XX % 
2013: XX % 
(Info obtained from RFSP) 
 
 
 
3.3 XX% increase in number of 
functional SACCOS 
in Zanzibar (through FO grant). 
2010: XX % 
2013: XX % 
 
3.4 From 2011, XX increase in 
number of rural 
financial services products (in 
addition to the SACCOS) 
nationwide. 
2010: XX No. 
2013: XX No. 
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 Tanzania Agricultural Development Bank 
(TADB), it will take time to reach a point 
of meeting adequately the financial 
targets of smallholder producers and 
entrepreneurs and especially those 
residing in rural and remote areas. 
 

 
 
 
SO 4: Increased 
access to markets 
and opportunities 
for rural enterprise 

 
 
 
4.1. % increase in volume of 
produce marketed through 
secured warehouses (Baseline: 
8 operational warehouses in 
2006). 

 
 
 
4.1. Volume and % increase in produce 
marketed through secured warehouses: 
2006: 821 MT 
2009: 8452 
% Increase: 929% 
(note: data not available for 2013) 
 
Available information from AMSDP 
indicates that market training and 
rehabilitation of rural marketing 
infrastructure have enabled groups to 
increase volume and diversity of crops 
produced and marketed. 
Implementation of rural marketing 
infrastructure opened up accessibility to 
the farms by trucks, hence contributed to 
a reduction of transportation costs (in 
some cases reported to be a savings of 
over 100%). This also has reduced 
travel time by 50%, thereby contributing 
to expanded marketing 
options/competition.  

 
 
 
4.1 50% increase by 2009 in number 
of completed business plans for 
supply contracts under MUVI and 
AMSDP. 
 
4.2 50% increase in number and 
membership of 
producer/trade organizations under 
AMSDP and 
MUVI (501 groups by AMSDP in 
2006). 
 
4.3 25% increase in number of 
rehabilitated warehouses (AMSDP) 
(9 in 2006) 

 
 
 
4.1 XX% increase in number of 
completed business plans for supply 
contracts under MUVI and AMSDP 
 
4.2 % increase in number and 
membership of 
producer/trade organizations: under 
AMSDP (by 2009): 140% 
under MUVI (by 2013): N.A. ?? 
 
 
4.3 % increase in number of 
rehabilitated warehouses 
Under AMSDP, by 2009: 77% 
Under MUVI: XX% 
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