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Republic of Honduras

Project for the Economic and Social Inclusion of Small
Rural Producers in Northeast Honduras

Financing summary

Initiating institution: IFAD

Borrower: Republic of Honduras

Executing agency: Ministry of Agriculture and Livestock

Total project cost: US$46.98 million

Amount of IFAD loan: US$16.33 million

Terms of IFAD loan: Blend: Maturity period of 25 years, with a 5-year grace
period, with interest at a fixed rate of 1.25 per cent plus
a service charge of 0.75 per cent per annum

Amount of IFAD grant:1 US$0.5 million

Recipient of IFAD grant: To be determined, through a competitive process

Cofinancier: OPEC Fund for International Development

Amount of cofinancing: US$20 million

Cofinancing terms: Loan

Contribution of borrower: US$5.34 million

Contribution of beneficiaries: US$4.81 million

Appraising institution: IFAD

Cooperating institution: Directly supervised by IFAD

1 The US$0.5 million grant is in the design and approval phase in IFAD.
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Recommendation for approval

The Executive Board is invited to approve the recommendation for the proposed
loan to the Republic of Honduras for the Project for the Economic and Social
Inclusion of Small Rural Producers in Northeast Honduras, as contained in
paragraph 55.

Proposed loan to the Republic of Honduras for the
Project for the Economic and Social Inclusion of Small
Rural Producers in Northeast Honduras

I. Strategic context and rationale
1. Country and rural development and poverty context Honduras is a lower middle-

income country with a per capita GDP of US$2,150 (World Bank, 2016). GDP
growth after the financial crisis of 2008 and 2009 fell to 3 per cent on average and
was driven largely by public investment, exports and high income from
remittances. In 2017, the country grew at a rate of 3.9 per cent, and the outlook
for 2018 is similar. Honduras is currently facing the challenge of laying the
foundations for higher economic growth, driven by improvements in the
determinants of competitiveness but based on more inclusive social development in
a context of public safety and environmental sustainability.

2. The country has high levels of poverty, especially in rural areas. A high percentage
of households in the north-eastern region lives either in poverty or extreme
poverty (59 per cent and 25 per cent, respectively, equivalent to more than
180,000 poor and 76,000 extremely poor people in rural areas).

3. Poor people work largely in agriculture and fishing, where job security is precarious
due to the temporary nature and quality of the employment. This population has
limited access to technology, training, technical assistance and resources for
production (land, credit, information, etc.). Likewise, a large proportion of young
adults, women and indigenous people have little opportunity for access to
education and decent employment.

4. According to the country environmental profile,2 Honduras has major
environmental challenges before it. One of them, soil degradation, can be linked to
the country’s varied geographic agroecological profile. Others, such as
deforestation and wildfires, are a consequence of the expanding agricultural
frontier and complex social problems associated with access to land. Finally, poor
social and institutional management of micro-water basins has limited access to
water and led to the pollution of water resources, in addition to adversely
impacting production systems.

A. Rationale and alignment with government priorities and the
COSOP

5. The Government of Honduras, through the Ministry of Agriculture and Livestock
(SAG), has requested IFAD to design and finance a new project for execution in the
country’s north-eastern region, specifically in four departments: Atlántida, Colón,
Olancho and Yoro. Five main factors underlie this request: (i) persistent rural
poverty in the project’s proposed intervention area and the need to improve
economic, environmental, and social aspects; (ii) the need for participatory

2 Perfil Ambiental País-Honduras 2013, prepared with the financial support of the European Commission and presented
by the German Society for International Cooperation.
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geographic planning as an instrument for promoting local development in the
intervention area; (iii) the productive potential of the area and its rural population,
in jeopardy due to the region’s high vulnerability to weather events; (iv) low levels
of productive organization, little use of technology, and only nascent technology
development in the value chains; (v) low levels of competitiveness, limited access
to markets and deficient road infrastructure in the area; and (vi) lack of investment
in development and of a State presence, which has historically affected the
selected area.

6. The Project for the Economic and Social Inclusion of Small Rural Producers in
Northeast Honduras (PROINORTE) is a response to the goals that the Government
of Honduras has set to offer opportunities for improving the livelihoods of rural
women and youth, reducing the flight from rural areas and increasing resilience to
climate variability and change. It recognizes the potential for obtaining more
inclusive rural development by forging ties between agribusiness and small
producers’ households to stimulate the development of rural enterprises that offer
better jobs and opportunities for self-employment.

II. Project description
A. Project area and target group
7. The project will be executed in Region 2, Valle de Leán in the Honduran Caribbean

region (which includes three subregions: 04-Valle de Leán, 05-Valle de Aguán and
06-Cordillera Nombre de Dios). The project’s targeting is derived from Honduras’s
Nation Plan 2010-2022, which bases the country’s development on an approach
focused on watersheds in six development regions. In collaboration with SAG, 22
municipalities were selected for intervention, based on the following criteria:
(i) regions/ territories with rural areas marked by high levels of poverty (unmet
basic needs) and productive development potential; (ii) areas where production
chains designated a priority by the government are being promoted using the
value-chain approach of the Honduras Plan 2020; (iii) high-risk or environmentally
important areas; and (iv) regions that receive less attention in current
development programmes and projects in the country.

8. According to the National Population and Housing Census of 2013, the rural
population in the 22 selected municipalities numbers 335,871, or 58 per cent of the
population, consisting of 72,5423 households.

9. The project is expected to benefit 15,000 poor households of small rural producers,
and will have 69,450 direct beneficiaries, or 21 per cent of rural households in the
22 municipalities.

10. The project target group consists of poor rural households that participate in
organizations linked to the processing of agricultural and non-agricultural
production, or with the potential for such linkage. Among these organizations,
priority will be given to those in which women, indigenous people, and young
adults participate as direct beneficiaries of the services provided by the project.

11. The proportional distribution of the direct beneficiaries will be as follows: women
(30 per cent), young adults (25 per cent, half of whom will be women) and
indigenous people (10 per cent).

12. Production in the municipalities varies with the agroecological context. The
important value chains are cocoa, fruit (bananas and citrus fruit); livestock (dairy
products and pork) with organized producers; basic grains (rice, beans, maize),
tubers and roots (yucca), and fish, where producers are not organized; and
tourism, where stakeholders have recently begun to organize.

3 The average size of rural households is 4.63 members/household (data from the Population and Housing Census
2013).
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B. Project development objective
13. The general goal of the project is to improve the living conditions of the families of

small producers in Region 2 of Honduras by strengthening their organizational,
productive, processing and marketing capacities.

14. The project’s development objective is to increase the income and improve the
nutrition of small rural producers and their families by increasing their productivity,
diversification, processing and marketing capacities to facilitate their inclusion in
the priority value chains and heighten their resilience to climate change.

C. Components/outcomes
15. The project will be divided into three components.

16. Component 1. Organizational strengthening and innovation. Execution of the
activities under this component will facilitate the participatory and inclusive
development of sector strategies for each of the value chains supported by the
project. The main expected outcomes under this component are: (i) 12,750
organized producers will have increased their sales by 39 per cent in relation to the
baseline; (ii) 90 producers’ organizations will have increased their organizational
and business capacity to link themselves effectively with markets through efficient
and sustainable production and processing activities; (iii) 15,000 people will have
greater knowledge about the importance of a more nutritious and healthy diet
through public awareness campaigns. At the same time, the project will have
increased the supply and accessibility of safe nutritious food by establishing
commercial value chains for highly nutritious crops (biofortified maize and beans;
fruits and vegetables). Combining these interventions from both the demand and
the supply side will have a positive impact, diversifying the diet of rural and
periurban consumers; and (iv) 12,750 households will have introduced new
production practices (climate-smart production).

17. Component 2. Productive development and resilience. Execution of the
activities under the second component is expected to achieve the following
outcomes: (i) 80 sustainable business partnerships will have been established by
optimizing business models (primary production, processing, marketing, etc.),
creating shared economic, social, and environmental value for the mutual benefit
of all stakeholders in the value chains; (ii) at least 50 companies that provide local
business services will have strengthened their capacities (with a focus on youth
and women); (iii) at project completion, all organizations supported by the project
will have environmental management skills, will be employing good agricultural
practices and will have no difficulty securing access to financing.

18. Component 3. Administration, management, planning, monitoring and
evaluation, and knowledge management. The third component includes the
activities necessary for guaranteeing effective project execution.

III. Project implementation
A. Approach
19. For project execution, a geographic approach to promoting the value chains is

proposed, with the object of increasing the resilience of small producers through
innovations in production methods, investments in resilient infrastructure and
improvements in organizational aspects, and of boosting the competitiveness of
small producers to facilitate their active participation in the development of their
value chains at the local, national and international level.

20. While this approach is not new, it represents a change in direction for the projects
that IFAD is executing in Honduras, since they have employed a partial value-chain
approach focused more on direct support for production, processing and market
access.
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21. The new approach that will be implemented in Honduras goes beyond the
traditional value-chain approach, since it includes measures to foster different
aspects of economic sustainability (income generation and poverty reduction),
social sustainability (inclusion, equity and inclusion in commercial relationships),
food and nutrition sustainability (malnutrition, obesity and the health impact of the
system), and environmental sustainability (soil fertility, natural resources, water,
ecosystem services and resilience to adverse weather events).

22. The geographic agri-food system approach is based on analysis and planning in
which all local stakeholders participate and on proper natural resource
management; it includes the delivery of local business and social services and the
linkage of nutritional factors with those related to resilience to climate change.

23. Project activities are not expected to affect the current status of land disputes
between farmers and large landholders in the selected area. However, the project
management unit (PMU) and SAG should take property rights to the land into
account in locations where investments in infrastructure are made during the
project execution stage.

B. Organizational framework
24. The general framework for project execution consists of the following entities:

(i) the Ministry of Finance, which is directly related to the project in the following
areas: the allocation of fiscal space, budgetary purposes, counterpart resources
and financial management reporting through the Integrated Financial
Administration System; (ii) SAG, as the principal project agency; (iii) the Ministry
of Natural Resources and the Environment, responsible for setting national policy
on environmental impact assessments in the context of infrastructure works and
public investment; and (iv) other public and private agencies and specialized
national and international organizations working in rural development that operate
in the project’s sphere of influence.

25. Within this general organizational framework, the bodies directly involved in the
project’s execution are: (i) the project management committee, which serves as a
high-level steering body and issues the general directives (consistent with the
institutional rules governing other IFAD operations in Honduras); (ii) the SAG
project administration unit, responsible in that ministry for administering the
project; (iii) the PMU, charged with the technical, administrative and financial
management of all project field operations, in coordination with the SAG Project
Administration Unit; and (iv) the Investment Approval Committee, responsible for
approving investments for the beneficiaries’ organizations.

C. Planning, monitoring and evaluation, and learning and
knowledge management

26. During the execution of PROINORTE, a results-based management approach will be
employed that considers the lessons learned from the experience in the country. It
will use the monitoring and evaluation system of the SAG Management Planning
and Evaluation Unit. This tool will provide reliable and timely information that will
be useful for decision-making.

27. The system should be: (i) exhaustive: facilitate planning, monitoring, evaluation,
the systematization of experiences and knowledge management; (ii) prospective:
show the situation before and after the intervention to assess sustainability;
(iii) strategic: support decision-making by offering certainty about the necessary
changes; (iv) participatory: obtain the opinions of the stakeholders involved in the
project; (v) decentralized: recognize and strengthen the different interests and
levels of responsibility; (vi) inclusive, with information on age, sex and ethnicity;
and (vii) based on the workflow concept.
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D. Financial management, procurement and governance
28. SAG, through its project administration unit and the PMU, will be responsible for

the project’s financial management. The SAG Project Administration Unit will have
a financial coordinator, a general accountant and an administrative officer; the PMU
will have a local administrator and an administrative assistant. The project’s
fiduciary risk during the design phase is rated as medium; it will therefore be
essential to invest in training for project personnel to guarantee satisfactory
financial performance.

29. Flow of funds. The borrower will open a United States dollar account through the
Ministry of Finance that will be used exclusively for depositing the funds from the
IFAD loan and be managed by the SAG Project Administration Unit. The funds from
the OFID loan and the national counterpart will be deposited in dedicated bank
accounts for each source. The project will also have a bank account in national
currency for minor transactions.

30. Accounting. Financial transactions will be made through the Management Module
for Units that Execute Projects with External Financing (UEPEX) of the Honduran
government’s Integrated Financial Administration System. The module consists of a
series of integrated software subsystems for the planning, management, and
monitoring of State resources. UEPEX makes it possible to generate financial
reports for the preparation of requests to withdraw funds that meet IFAD
requirements and to prepare the annual financial statements. Accounting will be
guided by the International Public Sector Accounting Standards.

31. Audits. The project’s annual consolidated financial statements will be subject to an
independent audit, pursuant to the mandate approved by IFAD and in keeping with
the International Auditing Standards and the Handbook for Financial Reporting and
Auditing of IFAD-financed Projects. The audit reports will be submitted to IFAD
within six months of the end of each financial period.

32. Procurement and contracting. Procurement and contracting should be
established in the project’s annual procurement and contracting plan. Procurement
will be governed by IFAD’s Guidelines for the Procurement of Goods and the
Contracting of Works and Services for Projects.

E. Supervision
33. IFAD will directly supervise the execution of the project pursuant to its current

Supervision and Implementation Support Policy, which calls for direct supervision
of projects, complemented with field missions. Supervision missions and
implementation support will be organized in coordination with the country
counterparts. The supervision missions will also evaluate fiduciary aspects to
identify financial risks and the respective mitigation measures and improve
financial management rules.

IV. Project costs, financing and benefits
A. Project costs
34. The project will have a duration of six years, with a total cost of approximately

US$46.98 million, including physical contingencies and price increases. These costs
will be distributed by component as follows: (i) Component 1 -commercial
partnerships, organizational strengthening and innovation (23 per cent);
(ii) component 2 - Productive development and resilience (65.9 per cent); and
(iii) component 3 - Administration, management, planning, monitoring and
evaluation, and knowledge management (11.1 per cent). Table 1 summarizes the
project costs by component and financier.
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Table 1
Project costs by component and financier
(Thousands of United States dollars)

IFAD loan IFAD grant OFID loan
Borrower/

counterpart Beneficiaries Total

Component Amount % Amount % Amount % Amount % Amount % Amount %

1. Commercial
partnerships,
organizational
strengthening and
innovations 8,749 81.0 500 4.6 10 0.1 1,546 14.3 - - 10,805 23.0
2. Productive
development and
resilience 4,808 15.5 - - 17,817 57.6 3,505 11.3 4,814 15.6 30,944 65.9
3. Administration,
management, planning,
monitoring and evaluation,
and knowledge
management 2,773 53.0 - - 2,173 41.5 290 5.5 - - 5,237 11.1

Total 16,330 34.8 500 1.1 20,000 42.6 5,341 11.4 4,814 10.2 46,985 100.0

B. Project financing
35. IFAD will contribute financing in the form of a loan, in an amount equivalent to

US$16.3 million (34.8 per cent of the total project cost), and a grant of
US$0.5 million (1.1 per cent of the total cost) (currently in the internal evaluation
and approval phase in IFAD). The project will also be financed with an OFID loan in
the amount of US$20.0 million (42.6 per cent of the total cost), a contribution from
the Government of the Republic of Honduras in the amount of US$5.3 million
(11.4 per cent of the total cost), and a contribution from the beneficiaries
equivalent to US$4.8 million (10.2 per cent of the total cost).

Table 2
Project costs by expenditure category and financier
(Thousands of United States dollars)

Expenditure category

IFAD loan IFAD grant OFID loan
Borrower/

counterpart Beneficiaries Total

Amount % Amount % Amount % Amount % Amount % Amount %

1. Transfers 7,595 22.5 - - 17,489 51.8 3,860 11.4 4,814 14.3 33,758 71.85

2. Technical assistance/
consultancies 6,549 75.4 500 5.8 338 3.9 1,295 14.9 - - 8,682 18.48

3. Equipment, materials
and vehicles 317 81.2 - - - - 73 18.8 - - 390 0.83

4. Salaries and
operating costs 1,868 45.0 - - 2,173 52.3 113 2.7 - - 4,155 8.84

Total 16,330 34.8 500 1.1 20,000 42.6 5,341 11.4 4,814 10.2 46,985 100.00

C. Summary benefit and economic cost analysis
36. In order to verify the project’s financial and economic return, different models have

been prepared that cover primary production activities in certain categories and
their potential value chains.

37. Financial return. The models for small rural producers yielded financial internal
rates of return (FIRR) ranging from 20 per cent to 52 per cent, values that are
higher than the current average active bank rate of 14.2 per cent. The current
financial net present value ranged from US$388 to US$10,119, demonstrating the
project’s financial viability.

38. Economic return. The results show that the project is economically viable. The
economic internal rate of return (EIRR) is 25.90 per cent, and the current financial
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net present value of the incremental net benefit is US$16 million, with a
cost-benefit ratio of 1.53.

D. Sustainability
39. Supporting comprehensive rural development with a geographical approach in a

country as diverse as Honduras requires flexible strategies that respond to clearly
defined market opportunities based on local needs, include capacity-building and
capitalize on existing know-how. These strategies should go beyond primary
production and apply a multidimensional approach centred on sustainable food
systems in which nutrition, inclusion and resilience are taken into account,
resulting in more efficient and equitable processes with greater stakeholder
participation.

E. Risk identification and mitigation
40. During the design phase, the main risks that could affect project implementation

were determined, together with the corresponding mitigation measures.

41. The main risks are: (i) budget cuts that affect annual project planning; (ii) poor
administration, financial and procurement management and M&E by the PMU and
the SAG Project Administration Unit; (iii) little strategic and operational
coordination with value-chain actors in the project intervention area; (iv) climate
and environmental impacts (floods, droughts, wildfires, deforestation and poor
natural resource management, with adverse effects on ecosystems and agri-food
systems).

42. The mitigation measures are: (i) the PMU should establish mechanisms for dialogue
and monitoring with the SAG Project Administration Unit. At the same time, that
unit and IFAD should maintain an ongoing dialogue with the Ministry of Finance;
(ii) strengthen the SAG Project Administration Unit under the current specific grant
with IFAD support. In this regard, in 2017 IFAD approved a small grant to SAG in
the amount of US$250,000 for institutional strengthening of its Project
Administration Unit, particularly for the training of personnel and the review and
modernization of the unit’s internal systems and procedures. It is also proposed
that PMU personnel be trained in different natural resource management
mechanisms and processes; (iii) the project should coordinate with the different
national, regional, and local stakeholders to forge partnerships for organizational
strengthening, technical assistance and supplementary investment; (iv) component
1 includes a study on climate risks, together with a geographical characterization,
as input for developing environmental and resilience measures for business plans
and strengthening activities in collaboration with stakeholders.

V. Corporate considerations
A. Compliance with IFAD policies
43. Targeting of poor people in rural areas. IFAD’s targeting policy is the

framework for the project design, which includes clearly defined measures that
guarantee a focus on IFAD’S target group: poor people in rural areas with
productive potential who have few assets, especially people living in extreme
poverty, in order to give them processing and marketing opportunities. Gender and
age differences will be taken into account, and special attention will be paid to
women, young adults, and indigenous people, the most neglected sectors of the
population in the project area, for greater equity, efficiency and impact.

44. Gender and generational equity. Project execution will adhere to IFAD’s Policy
on Gender Equality and Women’s Empowerment and other guidelines aimed at
facilitating access by rural women and men to opportunities and mechanisms for
boosting their income. Concerning the role of young adults, efforts will be made to
capitalize on the know-how gained from their participation in IFAD programmes.
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45. Rural finance. In compliance with IFAD’s Rural Finance Policy, the objective of the
project’s rural financing activities is to promote broader access to quality financial
services (credit, for example) tailored to the demands of the beneficiary
organizations and their activities. Another objective is to promote financial
education and the different types of formal financing offered by the institutions of
the national financing system.

46. Rural enterprises. The activities included in the project promote several aspects
of IFAD’s Policy on Rural Enterprise. The project will help reduce the constraints
and inequalities that affect poor rural people’s ability to invest in small- and
medium-scale business activities to diversify their income, find employment,
reduce poverty and improve their livelihoods. At the same time, it will facilitate the
access of poor people with entrepreneurial skills in rural areas to different types of
community-oriented business support services.

47. Activities with indigenous peoples. With respect to IFAD’s Policy on
Engagement with Indigenous Peoples, the project will support the friendly
utilization of natural resources in campesino, indigenous, and Afro-descendant
communities in a manner consistent with their land use customs and traditions. It
will stress the participation of these communities in priority-setting and the
development of organizational strategies to connect them with the project’s
activities through communications media and materials tailored to their
sociocultural contexts and perspectives.

B. Alignment and harmonization
48. This new project is aligned with the Country Vision Plan 2010-2038, the Nation

Plan 2010-2022, the Public Sector Agri-food Strategy, the strategic objectives of
IFAD’s results-based Country Strategic Opportunities Programme 2013-2019, and
the Sustainable Development Goals (SDG), especially SDG 1 (end poverty) and
SDG 2 (food and nutrition security and zero hunger). It also contributes to the
achievement of many other SDGs (SDG 5 and SGD 8).

C. Innovation and scaling up
49. For the execution of the project, IFAD proposes the adoption of an innovative,

comprehensive agri-food systems approach in Honduras that responds to the
short-, medium-, and long-term needs of the population, based on participatory
analysis and planning.

D. Policy engagement
50. The project offers an opportunity to improve the organization of the different value

chains in the project area through sector strategies, boosting their growth through
agreements between producers and public and private customers. It also has good
potential for solving post-harvest problems related to the gathering and storage of
production and for promoting the processing of products, thereby adding value. It
will likewise increase access to technology and climate-resilient infrastructure.

51. Diversification of production to steer it toward processed goods is essential for
securing access to domestic and international markets. In this way, the project will
effectively increase the income of organized small producers by strengthening their
capacities and organizations and fostering efficient, sustainable and resilient
livelihoods. Across the board, there is also the opportunity to promote healthy diets
through public awareness campaigns, investments in business plans with a
nutrition focus and advertising that targets value-chain stakeholders and the
general public.

VI. Legal instruments and authority
52. A financing agreement between the Republic of Honduras and IFAD shall constitute

the legal instrument for extending the proposed financing to the borrower. A copy
of the negotiated financing agreement is attached as appendix I.
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53. The Republic of Honduras is empowered under its laws to receive financing from
IFAD.

54. I am satisfied that the proposed financing complies with the Agreement
Establishing IFAD and the Policies and Criteria for IFAD Financing.

VII. Recommendation
55. I recommend that the Executive Board approve the proposed financing in terms of

the following resolution:

RESOLVED: that the Fund shall provide a loan on blend terms to the Republic
of Honduras in the amount of sixteen million three hundred thirty thousand
United States dollars (US$16,330,000) upon such terms and conditions as
shall be substantially in accordance with the terms and conditions presented
herein.

Gilbert F. Houngbo
President
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Negotiated financing agreement

Convenio de financiación negociado: "Proyecto de
inclusión económica y social de pequeños productores
rurales en la región noreste de Honduras (PROINORTE"

(Negociaciones concluidas el ___________________)

Préstamo No. _____

Proyecto de inclusión económica y social de pequeños productores rurales en la región
noreste de Honduras (el “Proyecto” o “PROINORTE”)

La República de Honduras (el “Prestatario”)

y

El Fondo Internacional de Desarrollo Agrícola (el “FIDA” o el “Fondo”)

(cada uno de ellos por separado la “Parte” y colectivamente las “Partes”)

acuerdan lo siguiente:

Preámbulo

Para lograr los objetivos del Proyecto, el Prestatario gestionará ante el Fondo OPEP
para el Desarrollo Internacional (OFID) u otra fuente de financiamiento, recursos hasta
por un monto total de veinte millones de dólares de los Estados Unidos de América
(USD 20 000 000) con el fin de cofinanciar las actividades derivadas del Proyecto en
mención.

El FIDA tiene previsto proporcionar recursos por un monto de quinientos mil dólares
de los Estados Unidos de América (USD 500 000) en calidad de donación en apoyo a la
ejecución del Proyecto.

Las Partes acuerdan lo siguiente:

Sección A

1. Los siguientes documentos en su conjunto conforman colectivamente este
Convenio: el presente documento, la Descripción y las Disposiciones de ejecución del
Proyecto (Anexo 1) y el Cuadro de asignaciones (Anexo 2).

2. Se adjuntan al presente Convenio las Condiciones Generales del Fondo para la
Financiación del Desarrollo Agrícola de fecha 29 de abril de 2009 y modificadas en abril
de 2014 y en sus sucesivas versiones enmendadas (las “Condiciones Generales”) y
cualquiera de las disposiciones en ellas contempladas serán aplicables al presente
Convenio. A los efectos del presente Convenio, los términos definidos en las Condiciones
Generales tendrán el significado que se establezca en las mismas.

3. El Fondo proporcionará un Préstamo al Prestatario (la “Financiación”), que el
Prestatario utilizará para ejecutar el Proyecto de conformidad con los términos y
condiciones del presente Convenio.
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Sección B

1. La Financiación estará compuesta por un Préstamo de dieciséis millones trecientos
treinta mil dólares de los Estados Unidos de América (USD 16 330 000).

2. La Financiación se concede en condiciones combinadas. Los préstamos otorgados
en condiciones combinadas estarán sujetos al pago de intereses sobre el capital del
préstamo pendiente de reembolso a un tipo de interés fijo del 1,25% además de un
cargo por servicio del 0,75% por año, y tendrán un plazo de reembolso de 25 años,
incluido un período de gracia de cinco años, a partir de la fecha de aprobación de la Junta
Ejecutiva del Fondo. Los intereses y los cargos por servicios serán devengados por el
capital del Préstamo pendiente de reembolso y se calcularán sobre la base de un año
de 360 días, dividido en 12 meses de 30 días.

3. El primer día del Ejercicio Financiero aplicable será el 1º de enero.

4. Los pagos del capital, los intereses y los cargos por servicio serán pagaderos cada
15 de abril y 15 de octubre.

5. Los recursos de la Financiación serán depositados en una cuenta designada en
dólares de Estados Unidos de América (USD) por el Prestatario a nombre del Proyecto en
el Banco Central de Honduras, a partir de la cual se transferirán los recursos necesarios
para financiar las actividades del Proyecto a la Cuenta del Proyecto (Libreta Operativa del
Sistema de Administración Financiera Integrada (SIAFI)) en moneda nacional, de
acuerdo con los procedimientos establecidos por la normativa vigente del Prestatario. La
Cuenta del Proyecto (Libreta Operativa del SIAFI) será administrada, mediante el SIAFI,
por la Unidad Administradora de Proyectos de la Secretaría de Agricultura y Ganadería
(SAG).

6. El Prestatario, Organismo Ejecutor del Proyecto, Mancomunidades, Gobiernos
Locales e Instituciones Gubernamentales, entre otros, proporcionarán financiación de
contrapartida para el Proyecto por un monto total equivalente a cinco millones
trescientos cuarenta mil dólares de los Estados Unidos de América (USD 5 340 000). Se
reconocerán como fondos de contrapartida, aportes en efectivo, especie y exenciones por
concepto de gravámenes arancelarios e impuestos para los bienes y servicios adquiridos
con cargo a este Convenio. En el caso de los recursos de contrapartida otorgados por el
Prestatario por intermedio del Organismo Ejecutor del Proyecto no podrán superar el
10% del monto total de este Convenio.

Sección C

1. El Organismo Ejecutor del Proyecto será la SAG y/o cualquier otro designado por el
prestatario, de conformidad con los términos del Convenio y a satisfacción previa y por
escrito por parte del FIDA.

2. Se designa Parte adicional en el Proyecto a la Secretaría de Recursos Naturales y
Ambiente (MIAMBIENTE) responsable de determinar las políticas nacionales para la
realización de evaluaciones de impacto ambiental en el contexto de las obras de
infraestructura e inversiones públicas del proyecto.

3. Se llevará a cabo la Revisión de Medio Término como se especifica en la Sección
8.03 b) y c) de las Condiciones Generales, pudiendo las Partes acordar otra fecha para
llevar a cabo la Revisión de Medio Término de la ejecución del Proyecto.

4. La Fecha de Terminación del Proyecto será el sexto aniversario, contando a partir
de la fecha de entrada en vigor del presente Convenio.
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5. La entrada en vigor será la fecha en la que el FIDA reciba el instrumento de
ratificación del Convenio por parte del Prestatario.

Sección D

La Financiación será administrada y el Proyecto será supervisado por el FIDA.

Sección E

1. Adicionalmente a los motivos previstos en las Condiciones Generales, el FIDA podrá
suspender el derecho del Prestatario a solicitar desembolsos conforme al presente
Convenio en el caso que:

a) cualquiera de las disposiciones del Manual de Operaciones del Proyecto haya
sido objeto de cesión, renuncia, suspensión, revocación, enmienda u otra
modificación, sin el acuerdo previo de las Partes, y el FIDA haya determinado,
previa consulta con el Prestatario, que tal cesión, renuncia, suspensión,
revocación, enmienda o modificación ha tenido consecuencias adversas
sustanciales para el Proyecto.

b) el derecho del Prestatario a solicitar o efectuar retiros de fondos bajo el
Convenio que suscriba con el OFID u otra fuente de cofinanciamiento
identificada, tal como descrito en el Preámbulo, haya sido cancelado o
suspendido en su totalidad o parte.

2. Se considera que son condiciones generales adicionales previas para el retiro de
fondos las siguientes:

a) Que se haya contratado y nombrado al Director del Proyecto y a los
Coordinadores de los componentes, de conformidad con los procedimientos
establecidos en este Convenio y en el Manual de Operaciones.

b) Que el Manual de Operaciones del Proyecto cuente con la no objeción del
FIDA.

c) Que se haya abierto la Cuenta Designada.

d) Que el sistema UEPEX (Módulo para la Gestión de Unidades Ejecutoras de
Proyectos con Financiamiento Externo) haya sido implementado y esté en
pleno funcionamiento operativo.

3. El presente Convenio está sujeto a la ratificación del Prestatario.
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4. Se indican a continuación los representantes designados y las direcciones que han
de utilizarse para cualquier intercambio de comunicaciones relacionadas con el presente
Convenio:

Por el Fondo:

Presidente
Fondo Internacional de Desarrollo Agrícola
Via Paolo di Dono 44
00142 Roma, Italia

Por el Prestatario:

Secretaría de Estado
Secretaría de Estado en el
Despacho de Finanzas
Bo. El Jazmín, Avenida Cervantes Tercera Calle
Tegucigalpa, M.D.C.
Honduras

El presente Convenio, de fecha ____________, se ha preparado en idioma español en
dos (2) copias originales, una (1) para el Fondo y una (1) para el Prestatario y entrará en
vigor cuando el FIDA reciba el instrumento de ratificación, conforme a la Sección 13.01
de las Condiciones Generales.

REPÚBLICA DE HONDURAS

Rocio Izabel Tabora
Secretaría de Estado en el Despacho de Finanzas

FONDO INTERNACIONAL DE
DESARROLLO AGRÍCOLA

Gilbert F. Houngbo
Presidente de FIDA
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Anexo 1

Descripción y Disposiciones de Ejecución del Proyecto

I. Descripción del Proyecto

1. Población-objetivo. La población-objetivo del Proyecto incluye a: a) pequeños
productores agropecuarios con limitaciones de acceso a recursos productivos y diversos
grados de organización y vinculación con los mercados; b) artesanos rurales con
organización incipiente y débilmente vinculadas a los mercados; y c) micro-empresarios
rurales y comerciantes a pequeña escala. El Proyecto prestará atención especial a grupos
vulnerables como mujeres, jóvenes, grupos indígenas y personas que producto de la
migración hayan sido retornados al país. La población-objetivo beneficiaria directa del
Proyecto está conformada por aproximadamente 15 000 familias rurales pobres
localizadas en 22 municipios de los Departamentos de Atlántida, Yoro, Colón y Olancho.
Esta población se encuentra asociada en organizaciones rurales legalmente constituidas o
en vías de legalización.

2. Área del proyecto: el Proyecto inicialmente se focalizará en 22 municipios
localizados en los departamentos de Atlántida (1 municipio), Yoro (3 municipios), Colón
(9 municipios), y Olancho (9 municipios), cubriendo un área total de aproximadamente
14 787 Km.

3. Meta. Mejorar las condiciones de vida de los pequeños productores en el área del
proyecto, fortaleciendo las capacidades organizativas, productivas, y de procesamiento y
comercialización. El Proyecto apunta a mejorar la resiliencia económica, social y
ambiental de los pequeños productores creando las condiciones para acceder a nuevos
mercados para sus productos, mejorar sus ingresos, reducir la pobreza, mejorar la
calidad de sus dietas y su sustento de manera sostenible.

4. Objetivo de Desarrollo. El objetivo de desarrollo del proyecto es incrementar
ingresos y mejorar la nutrición de pequeños productores rurales y sus familias,
mejorando su productividad, diversificación, transformación y capacidades de
comercialización, incorporando a ellos en las cadenas de valor priorizados y aumentando
su resiliencia en el contexto de cambio climático.

5. Componentes. El Proyecto ha sido formulado bajo tres componentes: 1) Alianzas
comerciales, fortalecimiento Organizacional e innovación; 2) Desarrollo productivo y
resiliencia, y 3) Administración, gestión, planificación, seguimiento, evaluación, y gestión
del conocimiento.

5.1 Componente 1. Alianzas comerciales, fortalecimiento Organizacional e
innovación

Objetivos: Los objetivos del Componente 1 son: i) la definición de estrategias sectoriales,
que permitan la articulación interinstitucional en los procesos de desarrollo, identificación
y el establecimiento de alianzas comerciales entre asociaciones de productores y
compradores del sector privado o público inclusivas que serán potenciadas a través de
inversiones estratégicas durante la ejecución del Componente 2; ii) apoyar el
fortalecimiento y la creación de emprendimientos y microempresas a través de la
innovación que generen una oferta de servicios locales y empresariales dirigida a las
organizaciones que el proyecto financia, y a las que ejecutan las alianzas productivas o
comerciales, generando resultados tangibles e intangibles que contribuyan al proceso de
desarrollo local inclusivos, resilientes y sensibles a aspectos nutricionales; iii) fortalecer
las capacidades de gestión ambiental de las organizaciones de  pequeños productores
garantizando la adopción de buenas prácticas ambientales y reduciendo su vulnerabilidad
al cambio climático, así como la concientización sobre aspectos nacionales; iv) facilitar el
acceso a alternativas de financiamiento (público, privado, cooperativo, banca social, y
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multilaterales) por parte de las asociaciones/cooperativas de pequeños productores, así
como el desarrollo de capacidades en las entidades de financiamiento para atender al
segmento de pequeños productores rurales, y v) financiar actividades innovadoras
(Climate Smart Production) que complementen las actividades del Proyecto y permitan
alcanzar el objetivo de desarrollo.

Para poder alcanzar los resultados esperados, el Componente 1 está organizado en los
siguientes cuatro subcomponentes: 1.1. Alianzas, diagnósticos y estrategias por cadenas
de valor, 1.2. Fortalecimiento institucional de organizaciones de productores, 1.3.
Campañas de concientización y buenas prácticas de nutrición, higiene y cambio climático,
1.4. Fondo de innovación y acceso a servicios financieros.

5.1.1 Subcomponente 1.1: Alianzas, diagnósticos y estrategias por cadenas de valor. El
Proyecto apoyará el diseño de estrategias sectoriales de intervención,
promoviendo la articulación interinstitucional en los procesos de desarrollo y el
establecimiento de alianzas estratégicas de las cadenas de valor.

Este subcomponente contempla las siguientes actividades:

i) Diagnóstico territorial y priorización de cadenas y la formulación de acuerdos
Inclusivos o alianzas sostenibles,

ii) Establecimiento de plataformas multiactorales, análisis de las cadenas
priorizadas y definición de estrategias sectoriales, con enfoque de
sostenibilidad,

iii) Estudios complementarios al proceso de diagnóstico que incluye temas
ambientales,

iv) Tecnologías de información para articulación comercial,

v) apoyo a la implementación al Proyecto en cadenas de valor, y

vi) agentes éticos para la generación de las alianzas comerciales de las cadenas
de valor.

Tecnología de información y comunicación: El Proyecto en colaboración con el
Centro Internacional de Comercio (ITC, por sus siglas en inglés) facilitará la
adopción de una plataforma móvil (Mapa de Sostenibilidad) que permite a las
empresas y organizaciones de productores en diferentes localidades conectarse e
intercambiar información comercial de manera sostenible.

5.1.2 Subcomponente 1.2: Fortalecimiento organizacional de organizaciones  de
productores. Este subcomponente pretende mejorar el contexto institucional de
las organizaciones que en general es muy débil o no existente. El fortalecimiento
busca que las organizaciones adquieran la capacidad de manejar sus operaciones
de producción, centros de acopio, procesamiento o cualquier otra actividad de pos
cosecha que añada valor, al mismo tiempo que mejoren sus estrategias de
comercialización y sus capacidades para negociar y mejorar su acceso al mercado.
También serán sujetas de fortalecimiento organizacional aquellas organizaciones
dedicadas a actividades medioambientales y las organizaciones de jóvenes
destinadas a la  prestación de servicios locales a las cadenas de valor.

El subcomponente incluye las siguientes actividades:

i) Diseño de un plan de fortalecimiento, que permita la identificación de
organizaciones y análisis de sus niveles de consolidación, planificación y
adecuación de actividades y contenidos de formación de capacidades;

ii) Implementación del plan de fortalecimiento;

iii) Asesoría empresarial a organizaciones de productores y jóvenes;
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iv) Rutas de intercambio y aprendizaje;

v) Ferias y ruedas de negocios para mercados nacionales e internacionales;

vi) Promoción comercial interna y externa de las cadenas de valor.

5.1.3 Subcomponente 1.3: Campañas de concientización y buenas prácticas (nutrición,
higiene y cambio climático). Para incrementar la oferta de alimentos más
nutritivos, se proponen actividades altamente coordinadas con el PMA articuladas
al programa de alimentación escolar nacional de compras locales, para abastecer
la demanda de desayuno escolar. Lo anterior incluye la promoción de cultivos de
alimentos saludables (frutas, lácteos, arroz, cacao, banano, café, cítricos, yuca, y
frutas) identificados en el Subcomponente 1.1 y financiados mediante los planes
de negocios en el marco del Subcomponente 2.2. (cadenas y alianzas), que
tengan un impacto en la generación de ingresos. Por medio de las campañas de
concientización, se promoverá el autoconsumo de los cultivos nutritivos
priorizados y desarrollados arriba mencionados u otros con el fin de mejorar la
calidad de la dieta de los productores como consumidores.

5.1.4 Subcomponente 1.4: Fondo de Innovación y acceso a servicios financieros. El
Proyecto propone tener un rol de facilitador para mejorar el acceso a recursos
financieros, apoyando la creación de productos y servicios financieros que
respondan a las necesidades de las cadenas de valor.

Para tal fin el Proyecto propone las siguientes actividades:

i) Promoción de servicios crediticios y diseño e implementación de un
programa de educación financiera que tome en cuenta los servicios
financieros disponibles y remesas internas y externas; fortalecimiento de las
capacidades de las cajas rurales y cooperativas de crédito en términos de
gestión organizacional y administrativa (capacitación e innovación
administrativa);

ii) Desarrollo del fondo de capitalización de inversiones productivas;

iii) Innovación en servicios financieros/créditos y apalancamiento de remesas
para incrementar las inversiones de los planes de negocios;

iv) Fortalecimiento de capacidades de investigación que brinda el Estado,

v) red de gestores de innovación;

vi) Fondo concursable de innovación estratégica (Climate Smart Production); y

vii) fondo de becas para estudiantes del sistema formal de educación.

5.2 Componente 2.Desarrollo productivo y resiliencia

Objetivos: Los objetivos del segundo componente son: i)  brindar apoyo a las
cooperativas/ organizaciones de productores para que elaboren, financien e implementen
planes de negocio conducentes al alivio de la pobreza a través del desarrollo de cadenas
de valor inclusivas, resilientes al cambio climático, y sensibles a aspectos nutricionales, y
ii) fortalecer las capacidades de gestión ambiental de los pequeños productores
garantizando la adopción de buenas prácticas ambientales y reduciendo su vulnerabilidad
al cambio climático.

Para pode alcanzar los resultados esperados, el Componente 2 está organizado en los
siguientes dos subcomponentes: i) Inversiones resilientes e inclusivos y ii) Inversiones en
servicios eco sistémicos y dinamización territorial.

5.2.1 Subcomponente 2.1:Inversiones Resilientes e Inclusivos. Este subcomponente
incluye las siguientes actividades en la implementación del primer componente:

i) Identificación de cuellos de botella y análisis de la oferta y demanda de
servicios locales;
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ii) Identificación y alianzas con proveedores de formación técnica y profesional
según requerimientos;

iii) Divulgación de oportunidades de participación para mujeres y jóvenes;

iv) Formación técnica y profesional con apoyo del Fondo de Innovación o a
través de otros programas;

v) Apoyo a la formalización o constitución de grupos u organizaciones de
proveedores para que puedan operar dentro del marco de la Ley;

vi) Elaboración e implementación de planes de negocios; y

vii) Apoyo a la vinculación entre la oferta y la demanda de servicios.

5.2.2 Subcomponente 2.2:Inversiones Eco Sistémicas y Dinamización Territorial. El
objetivo del subcomponente es fortalecer las capacidades de gestión ambiental de
los pequeños productores que reciben los servicios del Proyecto garantizando la
adopción de buenas prácticas ambientales articulados a las cadenas de valor para
mejorar la gestión de los recursos naturales y reducir las vulnerabilidades al
cambio climático.  Asimismo, se busca mejorar la articulación territorial para
facilitar las conexiones de los productores y su producción al mercado y al igual
que los servicios locales de apoyo a las cadenas de valor.

Este subcomponente invertirá en:

i) Fortalecimiento de capacidades de las UMA de municipalidades;

ii) Estudios de microcuencas, alta vulnerabilidad y riesgo;

iii) Articulación y difusión de información agroclimática;

iv) Formulación de planes de inversión en servicios ecosistémicos;

v) Implementación de planes de inversión ecosistémicos;

vi) Implementación de planes de inversión en dinamización territorial:
rehabilitación de caminos rurales claves.

Especial atención se brindará a las comunidades indígenas interesadas en fortalecer sus
iniciativas de gestión de recursos naturales como parte de su identidad cultural.

5.3 Componente3: Administración, Gestión, planificación, seguimiento,
evaluación y gestión de conocimientos.

Este componente tiene la responsabilidad general de asegurar el cumplimiento de las
actividades necesarias para el funcionamiento del Proyecto. Tiene como principales
funciones las de coordinación, planificación, implementación, seguimiento y evaluación
de las actividades técnicas y financieras del Proyecto.

II. Disposiciones de Ejecución

1. Organismo Ejecutor del Proyecto.

1.1 Designación. El Prestatario designa a la SAG como Organismo Ejecutor del
Proyecto.

1.2 Responsabilidades. La SAG, designada por la Secretaría de Finanzas (SEFIN) como
Organismo Ejecutor del Proyecto será responsable de la ejecución y orientación del
Proyecto. La SEFIN delegará en la SAG, la responsabilidad de tramitar directamente ante
el FIDA las solicitudes de desembolso del préstamo previa confirmación de previsión
presupuestaria, las cuales  serán elaboradas por la Unidad Administradora de los
Proyectos (UAP/SAG) y la Unidad Gerencial del Proyecto (UGP).
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LA SAG delegará en la UAP/SAG la suscripción de los contratos, órdenes de compra y
convenios necesarios para la implementación de las actividades del Proyecto, excepto los
relacionados con la contratación del personal de la UGP y de la misma UAP/SAG.

2. Unidad Administradora de los Proyectos (UAP/SAG)

2.1 Designación. Para la implementación del Proyecto, el SAG designará a la
UAP/SAG.

2.2 Funciones. Las principales funciones de la UPA/SAG son las siguientes:

a) Conducir oportunamente los procesos presupuestarios, administrativos,
contables y financieros del Proyecto;

b) Ejecutar eficientemente los procesos de adquisición requeridos por el
Proyecto;

c) Monitorear el buen desempeño del Proyecto, a través del seguimiento
periódico al Planes Operativos Anuales (POA) y Planes de Adquisición y
Contratación (PAC), tomando las medidas que correspondan para asegurar el
cumplimiento de los mismos;

d) Coordinar oportunamente con la UGP la elaboración de los POA y PAC;

e) Elaborar, con el apoyo de la UGP, los estados financieros;

f) Coordinar los ejercicios de auditorías externas y asegurar la entrega a tiempo
de los informes de auditoría al FIDA;

g) Asegurar la efectiva coordinación con las áreas internas, otras direcciones de
la SAG y entidades externas, que requiere la implementación del Proyecto.

El detalle de las funciones de la UAP/SAG se establecen en el Manual Operativo de a
UAP/SAG.

3. Comité de Dirección del Proyecto (CDP)

3.1 Composición. El CDP estará integrado por: a) El Ministro de Agricultura y
Ganadería (o su representante) en calidad de Presidente; b) El Ministro de Finanzas (o su
representante); c) El Ministro de MIAMBIENTE (o su representante); y d) El Director del
Proyecto, quien actuará como Secretario del CDP y participa sin derecho a voto. El comité
toma sus decisiones en consenso.

3.2 Funciones. Las funciones del CDP serán de toma de decisiones y aprobación de
documentos claves, así como de apoyo a la UGP en la definición de las directrices
generales del Proyecto con base a la marcha de la implementación y lecciones
aprendidas. Sus funciones principales serán:

a) Definir y establecer las políticas y estrategias que requiera el funcionamiento
del Proyecto; y

b) Aprobar los POA) y PAC), que deberán ser elaborado por la UGP y presentado
ante el CDP por parte del Director Ejecutivo del Proyecto.

El Comité se reunirá al menos una vez al año, a más tardar el mes de octubre, para
aprobar el POA y PAC del año siguiente. Además, y en caso que sea necesario, podrá
convocar a reuniones extraordinarias.

4. Comité de Aprobación de Inversiones (CAI)

4.1 Atribuciones. El CAI será responsable de aprobar las inversiones para las
organizaciones de usuarios. El control de la calidad técnica de las propuestas que sean
sometidas al CAI es responsabilidad de la UGP. La aprobación por el CAI debe
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fundamentarse en la sostenibilidad de los proyectos de inversión. Así mismo, las
inversiones deben estar en concordancia con las metas de marco lógico del Proyecto y
tendrán que valorarse las recomendaciones técnicas de la UGP.

4.2 Composición. La selección de los representantes de los usuarios del Proyecto, será
de forma rotatoria y los arreglos para la selección, duración y mandato, se establecerán
en el correspondiente manual de inversiones, que deberá formular el Proyecto. El CAI
estará integrado por:

a) El Director del Proyecto – Presidente, con voto solo en caso de empate entre
el resto de miembros del CAI.

b) Un representante de las organizaciones de productores usuarios del
Proyecto.

c) Un representante de los jóvenes usuarios del Proyecto.

d) Un representante de los pueblos indígenas y afro-descendientes usuarios del
Proyecto.

e) Una representante de las mujeres usuarios del Proyecto.

f) Un representante de las mancomunidades usuarias del Proyecto.

g) Un representante del Centro de Desarrollo Empresarial.

h) El presidente de la Mesa Regional de Cambio Climático.

i) El Director Regional de la SAG en Olanchito, o su representante.

5. Unidad Gerencial del Proyecto (UGP)

5.1 Atribuciones. Es la responsable de las actividades del Proyecto en el terreno. El
Ministro de la SAG delegará la conducción y gestión cotidiana del Proyecto a la UGP, que
estará dirigida por el Director del Proyecto.

5.2 Funciones. Las principales funciones de la UGP son:

a) Ejecutar las actividades previstas en los POA;

b) Monitorear y evaluar el avance en la implementación de las actividades; y

c) Reportar a las instancias correspondientes, los avances y resultados del
Proyecto.

5.3 Composición: Se contratará, a partir de un proceso competitivo, una firma
consultora externa para la selección y evaluación del desempeño del personal de la UGP.
La evaluación del desempeño se hará al menos una vez al año y los resultados serán
determinantes para la recontratación del funcionario. La contratación del personal de la
UGP o su recontratación, deberá tener la previa no objeción del FIDA.

La UGP tendrá su sede en la ciudad de Tocoa, departamento de Colón, desde donde se
atenderán doce municipios (Jutiapa, Balfate, Santa Fé, Trujillo, Santa Rosa de Aguán,
Limón, Bonito Oriental, Tocoa, Sonaguera, Sabá, San Esteban y Gualaco). Además, la
UGP contará con una subsede regional situada en Olanchito, Yoro, para la atención de los
restantes diez municipios (Olanchito, Arenal, Jocón, Mangulile, La Unión, Esquipulas del
Norte, Yocón, Jano, Guata, y El Rosario.

Cualquier cambio de sede, subsede o municipio de influencia estará sujeto a un acuerdo
entre el Prestatario y el FIDA durante la ejecución del Proyecto.
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Para el cumplimiento de su funciones la UGP contará la siguiente estructura en la Sede:

a) Administración, gestión, planificación, seguimiento, evaluación y gestión del
conocimiento: Director Ejecutivo; Administrador Local; Asistente
Administrativo; dos Motoristas; Conserje y Encargado de Aseo; Responsable
de Planificación; Asistente de Planificación e Informática; Especialista en
Inclusión; Oficial de Seguimiento y Monitoreo; Oficial de Adquisiciones y
Oficial Financiero y de Desembolsos. Los últimos tres cargos estarán
basados y tendrán su sede en las oficinas de la UAP/SAG.

b) Componente 1. Alianzas comerciales, fortalecimiento organizacional e
innovaciones: Coordinador; Responsable de Promoción; y Responsable de
Fortalecimiento.

c) Componente 2. Desarrollo productivo y resiliencia: Coordinador;
Responsable de Inversiones; Responsable de Ambiente; Responsable de
Caminos.

En la subsede regional, se dispondrá del siguiente personal, todos dependiendo de la
correspondiente área en la sede del Proyecto:

a) Asistente Administrativo; Conserje y Encargado de Aseo (Administración y
Gestión).

b) Responsable de Promoción y Responsable de Fortalecimiento
(Componente 1).

c) Responsable de Inversiones y Responsable de Ambiente (Componente 2).

La partes podrán acordar e implementar ajustes a la estructura y composición del
personal durante la ejecución del Proyecto.

6. Comité Técnico del Proyecto (CTP)

6.1 Establecimiento. Dentro de la UGP se establecerá el CTP para la revisión técnica
de todos los proyectos de inversión antes de su presentación al CAI. En base a las
experiencias previas en la implementación de proyectos FIDA, se incorporan al CTP
actores técnicos externos a la UGP con el fin de generar un análisis especializado más
amplio de las propuestas de inversión, que abarque todos los aspectos técnicos propios
de las inversiones.

6.2 Atribuciones. El CTP tendrá la responsabilidad de priorizar las solicitudes con
relación a los objetivos y el logro de metas según marco lógico, llevar un control de las
solicitudes de inversiones que se presenten a la UGP para su financiación. La UGP deberá
asegurarse que todas las propuestas de inversión que se presenten para revisión de CTP
tengan: 1) la documentación administrativa necesaria para formalizase; y 2) que exista
la disponibilidad financiera y presupuestaria para financiarlos.

6.3 Composición. Este comité estará integrado por: El Director y los coordinadores de
los componentes 1 y 2 del Proyecto; un experto externo del sector financiero; y un
experto externo en aspectos comerciales, o de infraestructura rural, o de ambiente,
según corresponda por la naturaleza de la inversión. Los expertos externos serán
contratados como asesores técnicos, y seleccionados mediante procesos de contratación
públicos.

6.4 Funciones. El CTP hará la revisión técnica de los perfiles de planes de inversión
luego que los mismos hayan sido presentadas por las organizaciones de usuarios, con el
fin de guiar y retroalimentar la formulación final de la propuesta. En el Manual de
Operaciones del Proyecto se establecerán los mecanismos de funcionamiento del CTP.
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7. Manual de operaciones del Proyecto

7.1 El Organismo responsable del Proyecto, a través de la UGP, preparará el Manual
de Operaciones del Proyecto que especificará las normas y los procedimientos para la
operación diaria de las actividades del Proyecto, incluyendo el esquema organizativo para
la operación de los componentes, las tareas específicas de los integrantes de la UGP, el
marco para las contrataciones y adquisiciones del Proyecto, el esquema para el
Seguimiento y Evaluación, criterios de selección del personal del Proyecto, los criterios de
evaluación de los Planes de Desarrollo Productivo (PDP) y de los Planes de Negocio (PN),
techos financieros, las regulaciones contables, administrativas y financieras del Proyecto,
entre otras cosas.

7.2. El Organismo responsable del Proyecto someterá el Manual de Operaciones al
Fondo para que formule sus observaciones y de su no objeción y lo remitirá al CDP para
su aprobación. El CDP aprobará el uso y modificaciones del Manual de Operaciones, con
la previa no objeción del FIDA.
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Anexo 2

Cuadro de asignaciones

1. Asignación de los recursos del Préstamo. En el cuadro que figura a continuación se
presentan las Categorías de Gastos Admisibles que se financiarán con cargo al Préstamo
y la asignación de los montos del Préstamo a cada Categoría, así como los porcentajes de
los gastos correspondientes a los rubros que se financiarán en cada Categoría:

Categoría
Monto del Préstamo
asignado (expresado

en USD)
Porcentaje

Transferencias (donaciones) 6 836 000 100%

Consultorías y asistencia técnica 5 895 000 100% sin impuestos

Equipamiento, materiales y
vehículos 285 000 100% sin impuestos

Salarios y costos operativos 1 681 000
100% para Salarios y 100% sin

impuestos para costos
operativos

Sin asignación 1 633 000

TOTAL 16 330 000

2. Costos de puesta en marcha. Se autorizará el retiro de fondos, de hasta un monto
total de USD 300 000 para financiar gastos asociados con las Categorías Consultorías y
asistencia técnica y Equipamiento, materiales y vehículos, con el fin de cubrir los costos
de puesta en marcha realizados antes de satisfacer las Condiciones Generales previas y
adicionales para el retiro de fondos (Sección E.2 del presente Convenio).
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Logical framework

Objective hierarchy
Indicators Means of verification Assumptions / Risks

Name Baseline MTR End target Source Frequency Responsibility

Outreach:

Number of people receiving the services promoted or
supported by the project*

M&E
system PMU/SAG

1.a • Corresponding number of beneficiary households to
which support has been provided ** 0 10 800 15 000

1.b • Corresponding estimate of the total number of
household members 0 50 000 69 450

Goal
Improve the living conditions of the families of
small rural producers, strengthening their
organizational, productive, processing and
marketing capacities in region 2, Valle de
Aguán.

% of asset increase by the targeted households X 22,6%
National Institute
of Statistics and

SAG

Long-term economic and social
policies are continued and
implemented.

Crime and violence in the
country are kept at controlled
levels to favour the target
population's economic and
social activities.

The climate change effects stay
at levels that make it possible
to adapt rural families' and
production levels

No. of households[1]* that increase their income by 18% 0 9 180 12 750 PMU/SAG

Development objective
Increase the incomes and improve the
nutrition of poor small (organized) rural
producers and their families by improving
their productivity, diversification,
transformation, and commercialization
capacities through their incorporation in
prioritized competitive value chains and
increased resilience to climate change.

No. of households * that report having adopted or
incorporated technologies that improve their resilience to
climate change (3.2.2.)

0 9 180 12 750 PMU/SAG

No. of rural producers’ households through their
organizations that are effectively linked to national and
regional value chain upgrading strategies developed
through multi-stakeholder platforms.

0 9 180 12 750 PMU/SAG

No. of women reporting improved quality (diet diversity
score) of their diets. 0 6 000 14 000 PMU/SAG

Component 1: Commercial alliances, organizational strengthening and innovation

Outcomes

Producers are organized and have the
capacities to better access to financial services
and the market for their products and have
innovated there production systems
andimproved their diets.

No. of producers’ organizations that have boosted their
organizational capacity and economic and social
empowerment.

0 40 90 PMU
Recognized and accepted
political will accepted for
territorial, economic and social
development in the
municipalities.No. of households** reporting the introduction of new

improved climate smart technologies into their production
processes (1.2.2.)

0 6 000 12 750

Outputs PMU

1. Rural producer organizations participate in
regional and value chain platforms.

10 platforms in operation (producing productive
agreements) (Policy 2) 0 10 10 Producers' organizations agree

to adapt to the improvement
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Number of rural organizations generated and/or
strengthened) 0 40 90

of productive chains.

Producers' organizations agree
to adapt to the improvement
of productive chains.

2. Rural producer organizations are trained
and receive technical assistance for the
promotion and certification of their products.

No. of persons* trained in income generating activities or
business management (2.1.2) 0 1 400 2 000

3. Sensibilization and promotion activities
about diverse nutritious, healthy and secure
foods, diet diversity and hygiene.

Number of persons provided with targeted support to
improve their nutrition. 0 10 500 15 000

4. Rural producers improve their access to
rural financial services through the
implementation of their business plans.

No. of project beneficiaries * using financial services to
improve their productivity. 0 6 000 12 750

Component 2: Productive development and Resilience.
Outcomes PMU

Rural families have improved their
productivity, supply and processing and are
more resilient to climate change.

No of households ** that report an increase in productivity
(1.2.4.) 0 9 000 12 750

Rural producers are willing to
organize themselves to engage
in productive ventures.

% of sales increase by organized producers* in relation to
the baseline (2.2.5) 0 X 39

No. of rural producers' organizations that build climate
change adaptation measures into their agribusinesses. 0 60 80

Outputs PMU

Rural producer organizations invest in
improving production and processing capacity.

No. of production plans financed to the producers’
organizations. 0 60 80 M&E

system

There is a large supply of
technicians who provide high
quality technical assistance in
resilience and productivity
issues.

Local service providers (youth) are
strengthened to improve access to specialist
services by the actors in the value chains.

No. of local enterprises providing services to selected value
chains 0 20 50

Increased investment in territorial resilience.

No. of hectares under climate change resilient
management (3.1.4) 0 3 000 6 000

Number of persons provided with climate information
services. 0 9 000 15 000

*Of whom at least 30 per cent are women, 25 per cent are young people, and 10 per cent are from ethnic groups and. The adoption rate is 85 per cent (12,000 out of 15,000 households),
according to the economic and financial analysis

** Of which at least 30 per cent are led by women, 30 per cent are led by young people and 7 per cent are by ethnic leadership.


