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Legend: Project area in the Diffa Region 

Current programme  
Family Farming Development Programme in the Maradi, Tahoua and Zinder Regions 

Completed projects  
Ruwanmu Small-scale Irrigation Project (PPI Ruwanmu) 
Support Food Security in the Maradi Region Project (PASADEM) 
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Republic of the Niger 

Family Farming Development Programme in the Diffa 
Region  

Financing summary 

Initiating institution: IFAD 

Borrower/recipient: Republic of the Niger 

Executing agency: Ministry of Agriculture 

Total programme cost: EUR 16.06 million 

Amount of IFAD loan: EUR 5.37 million  

Amount of IFAD Debt Sustainability 
Grant: 

EUR 5.37 million  

Terms of IFAD loan: Highly concessional: Maturity period of 40 years, 
including a grace period of 10 years, interest-free with a 
service charge of 0.75 per cent per annum.  

Cofinancier: Norwegian Development Cooperation Agency 
(NORAD) 

Amount of cofinancing: EUR 3.09 million  

Contribution of borrower/ 
recipient: 

EUR 2.12 million  

Contribution of beneficiaries: EUR 0.12 million  
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Recommendation for approval 

The Executive Board is invited to approve the recommendation for the proposed 

financing to the Republic of the Niger for the Family Farming Development 

Programme in the Diffa Region (ProDAF-Diffa), as contained in paragraph 59. 

Proposed loan and Debt Sustainability Framework Grant 
to the Republic of the Niger for the Family Farming 
Development Programme in the Diffa Region  

I. Strategic context and rationale 

A. Country and rural development and poverty context 

1. Poverty and security situation. With a poverty rate of 48.9 per cent, a gross 

national product of US$430 per capita and a very low human development index 

(HDI) of 0.348 in 2015 and 2016, Niger is one of the poorest countries in the 

world, ranking 187th out of 188 countries on the HDI. Attacks by Boko Haram 

terrorists around Lake Chad have exacerbated the poverty of the area’s population, 

whose security is seriously affected. According to government statistics, there were 

252,305 refugees or displaced persons in the Diffa region in October 2017. 

2. Agricultural potential. The Diffa region has real potential for the production of 

irrigated and flood recession crops, having an arable area of 265,000 hectares, 

69 per cent of it in the Lake Chad lakebed, 28 per cent along the Komadougou 

Yobé River et 3 per cent in the oasis basins of Mainé-Soroa and Goudoumaria. 

Rainfed crop development in the agriculture subsector is limited due to low rainfall, 

coupled with low dune-soil fertility and parasite pressure. The main constraints to 

irrigated crop production are the limited financial capacity of farmers to embrace 

irrigated farming, the absence of credit tailored to their needs and the lack of 

effective systems to provide them with inputs and market their produce. 

3. In terms of livestock production, in 2016 the livestock population in the Diffa 

region (all species) was estimated at over 3,750,000 head, corresponding to 

1,637,000 tropical livestock units, or 9.9 per cent of the nation’s stock. Some 

95 per cent of the population engages in livestock production, which accounts for 

55 per cent of the region’s annual gross product, making it the leading activity in 

terms of total export earnings from agro-sylvo-pastoral products. Notwithstanding, 

the livestock subsector in the Diffa region suffers from chronic forage shortages 

(in 10 out of 12 years), poor networking of water points, hindering rational use of 

grazing lands, and poor farmer organization in terms of marketing the animals and 

their subproducts. 

4. Market access. Market transactions in the Diffa region are dominated by the sale 

of livestock and peppers and controlled by Nigerians, who are positioned 

downstream in the value chains as the main buyers but upstream as well, in the 

case of peppers, as the main providers of inputs through crop loans. This model, 

however, has been seriously disrupted by the Boko Haram attacks, which have 

caused most rural markets to shut down and led to the development of informal 

channels of trade. A large portion of the profit margin, therefore, accrues to 

merchants and their intermediaries, while farmers sell around 70 per cent of their 

production at harvest, when prices are at their lowest.  

5. Situation of women and young adults. Limited access to production factors, 

among them land, financing and technical and economic advisory services, exclude 

women from agricultural production activities, leaving them to work in the artisanal 

processing of farm products (small-scale food services, oil, dairy products and flour 
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and by-products). In rainfed crop production, women’s participation is observed in 

cowpea harvesting, and in irrigated crop production, in pepper harvesting. In 

recent years, women have shown a keen interest in irrigated market garden crops 

in oasis basins. The banning of motorcycle use due to security issues has seriously 

affected the employment of young men who once provided motorized transport for 

people and merchandize. Agriculture, especially market gardening, could offer 

them an opportunity to re-enter the workforce. 

B. Rationale and alignment with government priorities and 
RB-COSOP  

6. The Diffa Regional Development Plan (2016-2020) emphasizes: (i) the 

preservation, growth and diversification of agro-sylvo-pastoral and fish production; 

and (ii) the strengthening of community resilience to climate change, crises and 

natural disasters.  

7. The national policy orientations for 20201 include the goal of tripling the 

contribution of irrigated crops to the national grain balance sheet. This strategic 

orientation also applies to the Diffa region, thanks to a greater supply of production 

factors (water-capture works, drainage systems), technical and economic 

agricultural advisory services and the creation of warehousing and processing 

facilities and mechanisms for securing market access for the products supplied by 

the agro-sylvo-pastoral and fish value chains. 

8. The Nigerien authorities’ determination and efforts to fight rural poverty by 

targeting support to young adults and women through agricultural development as 

the primary source of rural employment, strengthening the population’s resilience 

through upstream and downstream production assistance and helping households 

hurt by the security crisis to rapidly recover are the motives behind the preparation 

of this programme.  

9. Concerning refugee populations, the Government is committed to establishing 

mechanisms to support local communities, accommodating displaced persons 

through the development of sustainable agropastoral activities and ensuring the 

social and economic integration of displaced persons in the receiving areas and 

preparing them to return to their country and village of origin once the security 

threats are under control. This vision is supported by the findings of partners 

operating in the area, who state that after years of humanitarian assistance, the 

target groups’ current needs are related more to the demand for economic projects 

that empower them and guarantee their dignity. This demand is consistent with 

IFAD’s intervention framework, grounded in the promotion of family farming to 

eradicate poverty and hunger in rural areas.  

10. Thus, based on the conclusions and measures agreed upon by Niger and IFAD in 

the COSOP 2013-2018 midterm review, the Government has requested IFAD’s 

agreement to finance and extend the Family Farming Development Programme 

(ProDAF) to the Diffa region to capitalize on the achievements of previous and 

current projects in this region. 

II. Programme description 

A. Programme area and target group 

11. The programme will operate in oasis basins, the western and central areas of the 

Komadougou Yobé river valley, the central agropastoral area and the north-

western pastoral area of the region. This area covers the entire communes of 

Goudoumaria, Mainé-Soroa, Chétimari, Diffa, Gueskérou, Foulatariet and N’Guel 

Beyli and the southern part of the N’gourti commune, connecting the Gueskérou 

                                           
1
 (i) The Sustainable Development and Inclusive Growth Strategy 2035 (SDDCI – Niger 2035); (ii) the Economic and 

Social Development Plan 2017-2021; (iii) the Action Plan 2016-2020 of the 3N Initiative "Nigeriens Nourishing Nigeriens"; 
and (iv) the Small-scale Irrigation Strategy in Niger. 
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and N’Guel Beyli communes. Operations will be concentrated around five economic 

development poles (EDP): Goudoumaria (including Boudti), Mainé-Soroa, N'Guel 

Beyli/Foulatari, Chétimari and Diffa (including Gueskérou). The N'Guel Beyli EDP 

will focus on agropastoral activities and products, and the other EDPs on activities 

and the products of irrigated and rainfed agriculture and sedentary livestock 

production. 

12. Four criteria were used in selecting the intervention areas: (i) security conditions 

(subject to variation); (ii) the geographical concentration of activities in an EDP 

approach; (iii) potential partnerships and synergies with other actors; and (iv) the 

presence of different types of target groups, addressed through a holistic approach. 

13. The targeting of beneficiaries will take place at two levels: (i) socio-economic 

targeting of vulnerable local or refugee households; and (ii) demographic targeting 

of women and young adults. More particularly, ProDAF-Diffa will target 20,000 

households, or roughly 140,000 people, representing some 16 per cent of the 

population in the Diffa region, 30 per cent of them refugees. Furthermore, at least 

30 per cent of the beneficiaries will be women and 30 per cent young adults, as 

stipulated in the ProDAF strategy for equitable development and empowerment of 

women and youth.  

B. Programme development objective 

14. The programme’s general objective is adapted from the objective of the ProDAF 

programme in the Maradi, Tahoua and Zinder regions, of which this programme is 

an extension. Its purpose is to sustainably ensure food and nutrition security and 

the resilience capacities of rural households in the Diffa region. 

15. The development objective is to sustainably increase the income, adaptation to 

climate change and market access of family farms and promote the social and 

economic integration of refugee or displaced populations into the receiving 

communities. 

16. ProDAF-Diffa operations will be part of the following key actions in the five selected 

EDPs: (i) the development of a wholesale market; (ii) small-scale irrigated farming 

in intermediate areas located near national Route 1; (iii) higher productivity in 

rainfed and irrigated crop production; (iv) protection of intervention basins through 

sand-dune stabilization; (v) the upgrading of pastoral trails and water points; and 

(vi) the social and economic integration of refugee groups. 

17. The expected result is expressed in two outcomes: 

(i) The emergence of sustainable family farms enables 20,000 rural households, 

30 per cent made up of refugees, 30 per cent women and 30 per cent young 

adults, to diversify their production (crops and livestock) and boost their 

yields (30 per cent) and resilience to external shocks, notably those that are 

climate-related. 

(ii) Thirty per cent of the 20,000 rural farmers, 30 per cent of them refugees, 

30 per cent women and 30 per cent young adults, obtain higher income from 

their surplus agro-sylvo-pastoral production thanks to higher sales in the 

markets that supply national consumer centres and cross-border markets. 

C. Components/outcomes 

Component 1: Strengthening of sustainable family farming 

18. The objective of this component is to sustainably boost the productivity of family 

farms. It has three sub-components: (i) structured and productive climate-resilient 

farms; (ii) strengthening of the technical and economic capacity of family farms; 

and (iii) resilience of vulnerable populations.  

19. Component 1 consists of: (i)(a) the development of sub-watersheds 

(3,000 hectares) and promotion of the pastoral water subsector through water and 
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soil conservation works and soil protection and restoration, the rehabilitation of 

pastoral corridors and water points and (i)(b) the development of areas for 

irrigated crop production (360 hectares); (ii) the strengthening of agricultural 

technical capacity to enable family farms to diversify their production and increase 

crop yields by 30 per cent, and the improvement of sedentary livestock production 

to boost herd productivity and reduce conflicts over the use of natural resources; 

and (iii) activities preparatory to action on behalf of refugees and the promotion of 

women’s leadership and nutrition security. 

Component 2: Market access 

20. This component has three sub-components: (i) the structural development of 

sustainable market access; (ii) the promotion of rural microenterprises and youth 

employment; and (iii) market access and regional trade integration. 

21. Component 2 consists of: (i) the rehabilitation or building of economic 

infrastructure to improve trade flows in existing markets in the five EDPs; (ii) the 

sustainable management of economic infrastructure through specific social 

engineering; (iii) the promotion of rural microenterprises to benefit local and 

refugee populations; (iv) financing for the vocational training and equipping of 

young adults (30 per cent of them young women) for work in farming-related 

agricultural activities or non-agricultural activities; and (v) actions aimed at 

strengthening the policy dialogue on increasing EDP connectivity through wholesale 

markets and sales platforms in subregional transport corridors. 

Component 3: Programme management and coordination, monitoring and 

evaluation and knowledge management  

22. This component includes the administrative and financial operations, management 

and monitoring and evaluation (M&E) of the programme. 

III. Programme implementation 

A. Approach 

23. ProDAF-Diffa’s implementation will follow the ProDAF principles applied in the 

Maradi, Tahoua and Zinder regions while considering the specific context of Diffa, 

marked by the presence of refugee populations among the beneficiaries.  

24. The programme approach is based on the following intervention principles: 

 The improvement of food and nutrition security, considering the dimensions 

of food availability, accessibility and use through stable mechanisms; 

 Geographical continuity of the interventions through the EDPs, which includes 

the wholesale market connected by rural feeder roads to satellite collection 

points in the production areas, themselves surrounded by watersheds; and  

 The scaling up of ProDAF to benefit the Diffa region. 

B. Organizational framework 

25. The Ministry of Agriculture will be responsible for project oversight and 

implementation. The national steering committee will be responsible for the 

strategic orientation of the programme, ensure compliance with the financing 

agreements and the programme’s alignment with national strategies and approve 

the annual work plans and budgets (AWP/B). It will be presided over by the 

General Secretary of the Ministry of Agriculture and consist of representatives of 

government agencies and the beneficiaries. 

26. Programme coordination and management, overseen by the Ministry of Agriculture, 

will be handled by a regional programme management unit (RPMU) based in Diffa 

with technical, administrative and financial autonomy. 
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27. ProDAF’s national technical assistance unit, based in Niamey and Maradi, will 

provide ad hoc technical assistance for programme implementation, as needed, 

particularly in the areas of fiduciary, administrative and technical management.  

C. Planning, monitoring and evaluation and learning and 
knowledge management  

28. Planning. The RPMU will be responsible for consolidating the AWP/Bs prepared by 

the technical partners in keeping with the regulations and timetables and based on 

targeted discussions at the local level. It will be co-responsible for organizing and 

serving as the secretariat for the national steering committee’s sessions with the 

other RPMUs. The AWP/B will be validated by the national steering committee and 

submitted for IFAD's prior approval. 

29. Monitoring and evaluation. The purpose of the M&E system will be to furnish 
reliable current data on the programme’s implementation and facilitate 
decision-making. It will be linked to ProDAF’s comprehensive M&E system. The 

RPMU in Diffa will take the data collected from forms completed in the field by 

implementation operatives/partners and enter it in ProDAF’s consolidated 

harmonized database. IFAD and the Government will conduct a joint midterm 

review in year three of the programme.  

30. Learning and knowledge management. The purpose of knowledge management 
in ProDAF-Diffa will be: (i) to encourage personnel involved in the implementation 

of programme activities to regularly describe and document the knowledge gained 

during implementation (capitalization); and (ii) to systematically store (either 

manually or electronically) the documentary output (reports, studies, terms of 

reference, notes, etc.) of the various programme actors and facilitate its use 

(as part of knowledge sharing). 

D. Financial management, procurement and governance 

31. The programme’s administrative and financial management, as well as its fiduciary 

aspects, will be based on ProDAF’s existing configuration and mechanisms. 

ProDAF’s financial management risk is considered “moderate.” 

32. Programme funds will be managed according to the terms of the financial 

agreements. The administrative and financial management procedures will be 

detailed in the letter to the borrower and the manual of internal administrative, 

financial, accounting and monitoring procedures. The manual will take the 

distinctive features of the programme into account, specifically the multiple sources 

of financing and the number of intervention regions, as well as the particular risks 

of the Diffa region.  

33. Flow of funds. A dedicated account in CFA francs for the deposit of the respective 

loan and grant funds and an operational account in CFA francs will be opened in the 

name of the programme at a reputable commercial bank. Disbursements from 

these accounts will require two signatures.  

34. The programme coordination unit will prepare quarterly financial and accounting 

statements, which it will transmit to the Government and IFAD, along with the 

financial statements for programme operations, which will be subject to an annual 

external audit.  

35. Pursuant to IFAD guidelines, an external audit of the financial statements will be 

performed annually. It will adhere to the International Standards on Auditing and 

comply with IFAD Guidelines on Project Audits. The audited financial statements 

will be published on IFAD’s official website.  
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36. Procurement. Procurement is governed by: (i) Law No. 2011/037 of 28 October 

2011, containing the general principles, controls and regulations governing public 

contracts and the outsourcing of public services; (ii) Decree No. 2014-070/PRN/MF 

of 12 February 2014 on a priori supervision of procurement procedures, which is 

exercised by the Directorate for Public Procurement and Financial Covenants; and 

(iii) Decree No. 2016-641/PRN/PM of 1 December 2016 on the code for 

procurement and the outsourcing of public services. 

E. Supervision 

37. Programme supervision will be carried out directly by IFAD and the Government, 

represented by the Ministry of Agriculture, in collaboration with the other 

departments involved, the programme coordination unit and relevant partners, 

notably NORAD. In addition, IFAD will organize implementation support missions, 

as needed.  

IV. Programme costs, financing and benefits 

A. Programme costs 

38. The total programme cost over a six-year period, including provisions for physical 

contingencies and price increases, is estimated at EUR 16.06 million. This cost 

includes an estimated base cost of EUR 14.82 million and provisions for physical 

and financial contingencies in the amount of EUR 1.24 million, or 8 per cent of the 

total programme cost. 

39. The estimated total programme cost by component is as follows: (i) component 1: 

strengthening of sustainable family farming, in the amount of EUR 8.86 million, or 

55.2 per cent; (ii) component 2: market access, in the amount of EUR 3.93 million, 

or 24.5 per cent; and (iii) component 3: programme management and 

coordination, monitoring and evaluation and knowledge management, in the 

amount of EUR 3.27 million, or 20.3 per cent. In terms of total financing, current 

expenditures are established at EUR 1.92 million, or 11.9 per cent. The table below 

shows the breakdown of programme costs by component and sub-component.  
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Table 1 
Programme costs by component and financier 
(Thousands of euros) 

 

IFAD loan IFAD grant NORAD  Beneficiaries Government Total 

Component Amount % Amount % Amount % Amount % Amount % Amount % 

1. Strengthening of sustainable 
family farming 

            

1.1. Structured and productive climate-
resilient farms  

1 542.8 27.3 1 542.8 27.3 1 676.5 29.7 89.6 1.6 792.7 14.0 5 644.3 35.1 

1.2. Strengthening of the technical and 
economic capacity of family farms 

751.3 29.1 751.3 29.1 761.2 29.5 - - 313.8 12.2 2 577.7 16.1 

1.3. Resilience of vulnerable populations  149.1 23.5 149.1 23.5 257.2 40.5 - - 80.0 12.6 635.4 4.0 

Subtotal 2 443.2 27.6 2 443.2 27.6 2 694.9 30.4 89.6 1.0 1 186.4 13.4 8 857.4 55.2 

2. Market access             

2.1. Structural development of 
sustainable market access  

1 008.1 43.7 1 008.1 43.7 - - - - 291.0 12.6 2 307.3 14.4 

2.2. Promotion of rural microenterprises 
and youth employment  

508.5 44.9 508.5 44.9 - - 33.1 2.9 82.9 7.3 1 133.0 7.1 

2.3. Regional trade integration  225.1 45.7 225.1 45.7 - - - - 42.7 8.7 493.0 3.1 

Subtotal 1 741.8 44.3 1 741.8 44.3 - - 33.1 0.8 416.6 10.6 3 933.2 24.5 

3. Programme management and 
coordination, monitoring and 
evaluation and knowledge 
management 

            

3.1. Monitoring and evaluation and 
knowledge management  

445.8 42.6 445.8 42.6 - - - - 154.2 14.7 1 045.8 6.5 

3.2. Coordination and management 730.3 32.9 730.3 32.9 396.6 17.8 - - 364.9 16.4 2 222.1 13.8 

Subtotal 1 176.1 36.0 1 176.1 36.0 396.6 12.1 - - 519.1 15.9 3 267.9 20.3 

   Total 5 361.1 33.4 5 361.1 33.4 3 091.5 19.3 122.6 0.8 2 122.1 13.2 16 058.5 100.0 
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B. Programme financing 

40. The programme will receive financing in the amount of EUR 16.06 million, as 

follows: (i) an IFAD Debt Sustainability Framework grant in the amount of 

EUR 5.37 million, or 33.4 per cent; (ii) an IFAD loan of EUR 5.37 million, or 

33.4 per cent; (iii) a grant from Norway for an estimated EUR 3.09 million, or 

19.3 per cent; (iv) a contribution from the Government in the amount of 

EUR 2.12 million, or 13.2 per cent; and (v) a contribution from the beneficiaries 

in the amount of EUR 0.12 million, or 0.8 per cent. The table below shows the 

breakdown of programme costs by expenditure category and financier. 
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Table 2 
Programme costs by expenditure category and financier 
(Thousands of euros)  

Expenditure category 

IFAD loan IFAD grant NORAD Beneficiaries Government Total 

Amount % Amount % Amount % Amount % Amount % Amount % 

Investment expenditures             

1. Works 1 208.5 31.5 1 208.5 31.5 823.4 21.5 - - 590.8 15.4 3 831.2 23.9 

2. Vehicles 74.8 29.1 74.8 29.1 40.7 15.8 - - 66.8 26.0 257.1 1.6 

3. Equipment and materials 92.7 35.4 92.7 35.4 8.7 3.3 - - 68.2 26.0 262.4 1.6 

4. Training 715.4 45.7 715.4 45.7 - - - - 135.7 8.7 1 566.5 9.8 

5. Consultancies 452.5 22.6 452.5 22.6 776.1 38.7 - - 325.2 16.2 2 006.3 12.5 

6. Goods, services and 
supplies 

1 669.5 33.0 1 669.5 33.0 1 095.4 21.6 89.6 1.8 538.1 10.6 5 062.1 31.5 

7. Grants and subsidies 409.2 43.6 409.2 43.6 - - 33.1 3.5 86.7 9.2 938.2 5.8 

8. Unallocated - - - - 214.4 100.0 - - - - 214.4 1.3 

Total investment 
expenditures 

4 622.6 32.7 4 622.6 32.7 2 958.7 20.9 122.6 0.9 1 811.6 12.8 14 138.1 88.0 

Current expenditures             

1. Salaries and allowances 593.3 38.6 593.3 38.6 101.9 6.6 -  248.4 16.2 1 537.0 9.6 

2. Operating costs 145.2 37.9 145.2 37.9 30.9 8.1 -  62.1 16.2 383.4 2.4 

Total current expenditures 738.5 38.5 738.5 38.5 132.8 6.9 - - 310.5 16.2 1 920.4 12.0 

   Total 5 361.1 33.4 5 361.1 33.4 3 091.5 19.3 122.6 0.8 2 122.1 13.2 16 058.5 100.0 
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C. Summary benefit and economic analysis  

41. The analysis of the financial return of the activities shows that for rainfed crops, 

the respective internal rates of return (IRR), net present values (NPV) and cost-

benefit ratios are on the order of: (i) for millet, IRR of 21.20 per cent, NPV of 

FCFA 15,135 and cost-benefit ratio of 1:7; (ii) for sorghum, IRR of 16.3 per cent, 

NPV of FCFA 7,206 and cost-benefit ratio of 1:3; and (iii) for groundnut, IRR of 

23.40 per cent, NPV FCFA 37,772 and cost-benefit ratio of 1:2. 

42. The additional margins for irrigated crops are FCFA 661,697 and FCFA 739,000 for 

peppers and rice, respectively. The IRR for onions is 62.8 per cent, with an NPV of 

FCFA 11 million and a cost-benefit ratio of 2:2. These results show that a farmer 

can handle the additional costs of adopting improved production techniques to clear 

additional income.  

43. Goat raising in these groups is also a profitable venture, with an IRR of 

43.7 per cent, an NPV de FCFA 642,219 and a cost-benefit ratio of 1:3. 

44. The financial analysis of the operating accounts of the various market stakeholders 

(farmers, collectors, warehousers, merchants/wholesalers, communities/ 

municipalities, market management groups) shows a satisfactory return for the 

different types of market investments, with IRRs ranging from 14.2 to 48 per cent.  

45. The programme’s overall economic internal rate of return (EIRR) is 21.6 per cent, 

and the NPV of the net economic cash flow will be US$13 million. This preliminary 

result is satisfactory. With a 10 per cent increase in sales prices, the EIRR is 

around 23.6 per cent. A 15, 20 and 30 per cent drop in the yield of rainfed crops 

reduces the EIRRs to 18.9 per cent, 17.3 per cent and 14.0 per cent, respectively, 

while a 10 per cent increase in costs yields an EIRR of 19.6 per cent.  

D. Sustainability 

46. ProDAF-Diffa employs an approach based on increasing resilience that applies the 

lessons learned in neighbouring regions while tackling the challenges stemming 

from population movements triggered by the security situation. The programme’s 

primary goal is therefore to increase the sustainability of the proposed practices 

and the installations introduced by the programme. The sustainability of the 

interventions will be guaranteed by choosing practices and activities that have 

proven effective over decades, with a high rate of adoption by rural populations. 

47. From a technical standpoint, the activities under components 1 and 2 are based on 

social engineering that links each intervention, from the lowland parcel to the 

subwatershed, to its users through commune management and association 

committees with recognized competencies.  

48. From a social standpoint, the programme approach will be inclusive, and support 

will be provided to all target groups without discrimination. To this end, instead of 

setting up specific organizations for refugee groups, the programme will encourage 

populations to participate in existing or newly created village associations. This 

approach will better integrate the communities to implement the activities and 

capitalize on the opportunities offered. 

49. From an economic standpoint, the increased volume and value of farm production, 

together with greater market opportunities, will be the incentives for beneficiary 

engagement. 

E. Risk identification and mitigation 

50. ProDAF-Diffa’s implementation will face risks associated with the climate and 

security situation in the region, the security risk remaining unpredictable and high. 

The environmental and social risks make it a “Category B” project. Since the region 

is Sahelian, the project is classified as having a “high climate risk” due to the risks 

associated with climate change. The risk assessment was taken into account in the 
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Environmental and Social Management Plan. The anticipated mechanisms and 

interventions will mitigate the adverse effects of the risks on the activities. Since 

ProDAF-Diffa is an extension of ProDAF, numerous risks are substantially mitigated 

by the very fact of its institutional integration and the recognized experience of 

ProDAF. Nevertheless, in order to lower ProDAF-Diffa’s risk in the implementation 

phase from “high” to “moderate,” as in the case of ProDAF, the new structure 

includes an internal risk auditor to better control the risks. The main risks and 

mitigation measures put the overall programme risk at the “moderate” level.  

V. Corporate considerations 

A. Compliance with IFAD policies 

51. ProDAF-Diffa is aligned with IFAD’s Strategic Framework 2016-2025, centred on 

inclusive and sustainable transformation of the rural world. ProDAF-Diffa will 

contribute to meeting IFAD’s three strategic objectives, namely: (i) increase poor 

rural people’s productive capacities; (ii) increase poor rural people’s benefits from 

market participation; and (iii) strengthen the environmental sustainability and 

climate resilience of poor rural people’s economic activities.  

52. The activities implemented under ProDAF-Diffa (development of water points, 

pastoral areas, stabilization of dunes surrounding water points, support for 

agricultural inputs) will have a limited, reversible, and easily mitigated 

environmental and social impact. Moreover, they will take place in small areas and 

be on the scale of the activities implemented under ProDAF in the neighbouring 

regions, where the adverse social and environmental impacts were considered 

minimal and very localized. It is therefore proposed that ProDAF-Diffa be classified 

as an environmental and social category “B” programme. 

B. Alignment and harmonization 

53. The programme’s targeting strategy is aligned with IFAD’s targeting policy. 

ProDAF-Diffa is aligned with the Government’s recommendations in favour of the 

interventions in the Diffa context, considering the refugee, displaced and returning 

populations in the country who wish to engage in family farming. The programme 

will also ensure that this aspect will be taken into account in the monitoring of 

programme results and the impact assessment (with data disaggregated by sex, 

age and origin). ProDAF-Diffa is aligned with Niger’s Small-scale Irrigation 

Strategy.  

C. Innovations and scaling up 

54. ProDAF-Diffa is the product of a scaling up of ProDAF’s achievements and approach 

in the neighbouring regions. In particular, it has the following features:  

 The economic development pole (EDP) approach. The EDP approach, 

which consists of concentrating a coherent and complementary group of 

support activities in a production area to amplify their impact, was 

successfully implemented in 2012-2013 in the Project to Support Food 

Security in the Maradi Region (PASADEM) and the Ruwanmu Small-scale 

Irrigation Project (PPI Ruwanmu). It has been employed in current ProDAF 

activities in the Maradi, Tahoua and Zinder regions and is now used as a 

model in the intervention strategies of the government and certain partners. 

This approach will be replicated in this programme.  

 Farmer field schools and water user associations. These tools will be 

promoted by the programme based on the current ProDAF experience. 

 Assisted natural tree regeneration. This simple and inexpensive technical 

innovation for managing the natural regeneration of trees has had a very 

positive impact in projects promoted by IFAD since the 1980s.  
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D. Policy engagement  

55. ProDAF-Diffa interventions are aligned with the lines of action in the Plan of Action 

2016-2020 of the 3N Initiative "Nigeriens Nourishing Nigeriens," especially: 

(i) water management for agro-sylvo-pastoral and fish production; (ii) the 

promotion of agro-sylvo-pastoral and fish value chains; and (iii) integrated and 

sustainable natural resource management and environmental protection. These 

lines of action are also part of the Diffa Regional Development Plan (2016-2020) 

and IFAD’s country strategic opportunities programme (COSOP) 2013-2021. 

By focusing its efforts on the problem of assisting refugees, the programme is also 

aligned with the Facility for Refugees, Migrants, Forced Displacement and Rural 

Stability (FARMS), developed by IFAD and its partners to help displaced persons 

become more independent and strengthen the resilience of receiving communities. 

Therefore, the programme will generally support Niger’s Sustainable Development 

and Inclusive Growth Strategy 2035 (SDDCI – Niger 2035). 

VI. Legal instruments and authority 
56. The financing agreement between the Republic of the Niger and IFAD will 

constitute the legal instrument for extending the proposed financing to the 

borrower/recipient. A copy of the negotiated financing agreement is attached in 

appendix I. 

57. The Republic of the Niger is empowered under its laws to receive financing from 

IFAD. 

58. I am satisfied that the proposed financing will comply with the Agreement 

Establishing IFAD and the Policies and Criteria for IFAD Financing. 

VII. Recommendation 
59. I recommend that the Executive Board approve the proposed financing in terms of 

the following resolution: 

RESOLVED: that the Fund shall provide a loan on highly concessional terms to 

the Republic of the Niger in the amount of five million three hundred seventy 

thousand euros (EUR 5,370,000) and upon such terms and conditions as shall 

be substantially in accordance with the terms and conditions presented 

herein. 

RESOLVED FURTHER: that the Fund shall provide a Debt Sustainability 

Framework grant to the Republic of the Niger in the amount of five million 

three hundred seventy thousand euros (EUR 5,370,000) and upon such terms 

and conditions as shall be substantially in accordance with the terms and 

conditions presented herein. 

 

Gilbert F. Houngbo  

President 
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Negotiated financing agreement 

Accord de financement négocié 

 

“Programme de développement de l’agriculture familiale 
dans la région de Diffa” 

(Négociations conclues le 24 août 2018) 

Numéro du prêt: _________ 

 

Numéro du don: _________ 

 

Nom du Programme: Programme de développement de l’agriculture familiale dans la 

région de Diffa (ProDAF Diffa)  

 

La République du Niger (“l’Emprunteur/Bénéficiaire”) 

 

et 

 

Le Fonds international de développement agricole (“le Fonds” ou “le FIDA”) 

 

(désignés individuellement par “la Partie” et collectivement par “les Parties”) 

 

A) ATTENDU QUE l’Emprunteur/Bénéficiaire a sollicité du Fonds un financement 

du Projet décrit à l’Annexe 1 du présent Accord; 

 

C) ATTENDU QUE dans le cadre de la Facilité pour les réfugiés, les migrants, les 

déplacements forcés et la stabilité rurale (FARMS), l’Agence Norvégienne Coopération au 

Développement (NORAD) a fourni une contribution au FIDA en vue du co-financement 

des activités du Projet conformément aux conditions et modalités qui ont été précisées 

dans un accord de don conclu entre l’Emprunteur/Bénéficiaire et le Fonds; 

 

CONVIENNENT par les présentes de ce qui suit: 

 

Section A 

 

1. Le présent Accord comprend l’ensemble des documents suivants: le présent 

document, la description du Programme et les dispositions relatives à l’exécution 

(Annexe 1), le tableau d’affectation des fonds (Annexe 2) et les clauses particulières 

(Annexe 3). 

 

2. Les Conditions générales applicables au financement du développement agricole en 

date du 29 avril 2009, modifiées en avril 2014 et toutes éventuelles modifications 

postérieures (“les Conditions générales”) sont annexées au présent document, et 

l’ensemble des dispositions qu’elles contiennent s’appliquent au présent Accord. Aux fins 

du présent Accord, les termes dont la définition figure dans les Conditions générales ont 

la signification qui y est indiquée. 

 

3. Le Fonds accorde à l’Emprunteur/Bénéficiaire un prêt et un don et l’ensemble 

constituant “le financement”), que l’Emprunteur utilise aux fins de l’exécution du 

Programme, conformément aux modalités et conditions énoncées dans le présent 

Accord. 
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Section B 

 

1. A. Le montant du prêt est de cinq millions trois cent soixante-dix mille Euros  

(5 370 000 Euros). 

 

 B. Le montant du don au titre du Cadre pour la soutenabilité de la dette est de 

cinq millions trois cent soixante-dix mille Euros (5 370 000 Euros). 

 

2. Le prêt est accordé à des conditions particulièrement favorables exempt d’intérêts 

mais est assorti d'une commission de service de 0,75% l’an et un délai de 

remboursement de 40 ans dont un différé d’amortissement de dix (10) ans, à compter 

de la date d'approbation du prêt par le Conseil d'administration du Fonds. 

 

3. La monnaie de paiement au titre du service du prêt est l’Euro. 

 

4. L’exercice financier débute le 1er janvier et clôture le 31 décembre. 

 

5. Le remboursement du principal et le paiement de la commission de service du prêt 

sont exigibles le 15 février et le 15 août. 

 
6. Un compte désigné libellé en Franc de la Communauté financière africaine (FCFA) 

destinés à recevoir les fonds provenant respectivement du prêt et du don sera ouvert au 

nom du Programme auprès d'une banque commerciale au Niger. Les signataires de ces 

comptes désignés seront: i) l'Assistant technique national en consolidation financière 

(ATNCF) du ProDAF, et ii) l’Assistant technique national senior en dialogue politique 

(ATNSDP). 

 

7. Un compte d’opérations en FCFA sera ouvert au bénéfice de l’unité régionale de 

gestion de ProDAF Diffa afin de recevoir les fonds des comptes désignés. Les signataires 

du compte d’opérations seront: i) le/la responsable administratif et financier de l'Unité 

Régionale de Gestion du Programme (URGP), et ii) le coordinateur régional.  

 

8.  L’Emprunteur/Bénéficiaire fournira des fonds de contrepartie pour un montant 

équivalent à environ deux millions cent vingt-deux mille Euros (2 122 000 Euros) aux 

fins de financement de l’ensemble des droits, impôts, taxes et redevances diverses 

grevant les travaux, les biens et services du Programme, selon les procédures en 

vigueur sur le territoire du l’Emprunteur/Bénéficiaire. 

 

Section C 

 

1. L’Agent principal du Programme est le Ministère en charge de l’agriculture. 

 

2. La date d’achèvement du Programme est fixée au sixième anniversaire de la date 

d’entrée en vigueur du présent Accord. 

 

Section D 

 

Le Fonds assure l’administration du prêt et du don et la supervision du Programme. 

 

Section E 

 

1. Les éléments ci-dessous constituent des conditions préalables au premier 

décaissement et s'ajoutent à la condition prévue à la Section 4.02 b) des Conditions 

générales.  

i) Les organes nécessaires à la mise en œuvre du Programme ont été mis en 

place par l'Agent principal et le personnel de l'URGP a été recruté; 
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ii) Le premier programme de travail et budget annuel (PTBA) accompagné d'un 

plan de passation des marchés a été approuvé par le Fonds; 

 

iii) Le compte désigné a été ouvert et les spécimens de signatures envoyés au 

FIDA; et 

 

iv) Le logiciel comptable a été paramétré en fonction des besoins spécifiques du 

Programme. 

 

2. Les éléments suivants constituent des motifs supplémentaires de suspension du 

présent accord:  

 

i) Le Manuel de procédures administratives ou l’une de ses dispositions, a été 

suspendu, résilié en tout ou partie, a fait l’objet d’une renonciation ou de 

toute autre modification sans le consentement préalable du Fonds, et le 

Fonds considère que ces évènements ont eu ou auront, vraisemblablement, 

un effet préjudiciable grave sur le Projet; et 

 

ii) Tout personnel clé du Programme tel que décrit dans le Manuel des 

Procédures administratives a été nommé, transféré ou retiré de ses fonctions 

sans l'accord préalable du FIDA. 

 

3. Le présent Accord est soumis à la ratification de l’Emprunteur/Bénéficiaire. 

 

4. Toutes les communications ayant trait au présent Accord doivent être adressées 

aux représentants dont le titre et l’adresse figurent ci-dessous: 

 

 

Pour l’Emprunteur/Bénéficiaire: 

 

Ministre du Plan 

Ministère du Plan 

BP. 862 

Niamey, Niger 

 

 

Pour le FIDA: 

 

Président 

Fonds international de développement agricole 

Via Paolo di Dono, 44 

00142 Rome, Italie 
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Le présent Accord, en date du ______________, a été établi en langue française en 

deux (2) exemplaires originaux, un (1) pour le Fonds et un (1) pour 

l’Emprunteur/Bénéficiaire. 

 

 

 

 

REPUBLIQUE DU NIGER 

 

 

 

 

 

 

  

Représentant autorisé 

(Nom et titre) 

 

 

 

 

 

 

 

 

 

 

FONDS INTERNATIONAL DE  

  DEVELOPPEMENT AGRICOLE 

 

 

 

 

 

  

Gilbert F. Houngbo 

Président 
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Annexe 1 

 

Description du Programme et Dispositions relatives à l’exécution 

 

I. Description du Programme 

 

 
1. Zone du Programme. Le Programme interviendra dans la zone des cuvettes 

oasiennes, les parties ouest et centre de la vallée de la Komadougou, la zone 

agro-pastorale centre et la partie pastorale nord-ouest de la région. Cette zone 

correspond aux communmes de Goudoumaria, Mainé, Soroa, Chétimari,Diffa, 

Gueskérou, Foulatariet N’Guel Beyli dans leur intégralité et la partie sud de la commune 

de N’gourti joignant les communes de Gueskérou et de N’Guel Beyli. 

 

2. Groupe-cible. Les principaux  bénéficiaires du Programme sont les exploitations 

agricoles familiales vulnérables et moyennement vulnérables dont l’accès à la sécurité 

alimentaire et aux marchés reste aléatoire et notamment les ménages issus des 

populations réfugiées, déplacées, retournées. Les femmes et les jeunes constituent une 

grande partie de cette population cible. Le nombre de bénéficiaires directs des activités 

s’élève à 20 000 ménages (140 000 personnes) dont 30% de ménages réfugiés. 

 
3. Objectif global et objectif de développement.   

3.1 L'objectif global du Programme est de contribuer à assurer durablement la 

sécurité alimentaire et nutritionnelle, et les capacités de résilience des ménages ruraux 

de la Région de Diffa. 

3.2 L'objectif de développement est d'augmenter durablement les revenus des 

exploitations agricoles familiales, leur adaptation au changement climatique, leur accès 

aux marchés et d'assurer l'insertion socio-économique des populations réfugiées, 

déplacées dans les communautés d'accueil. 

4. Composantes.  Les objectifs du Programme sont structurés autour des 

deux composantes et sous-composantes suivantes: 
 

D. 4.1 Composante 1. Renforcement de l’agriculture familiale durable. 

L’objectif de cette composante est d’augmenter durablement la productivité des 

exploitations agricoles familiales à travers la mise en œuvre des activités suivantes: 

 

4.1.1 Sous-composante 1.1: Aménagements structurants et productifs résiliant aux 

risques climatiques. Cette composante a pour objectif de permettre: 

i) l'aménagement de sous-bassins versants (environ 3 000 ha) et la promotion du 

sous-secteur de l'hydraulique pastorale à travers la mise en oeuvre d’ouvrages de 

conservation des eaux et des sols (CES) et de défense et restauration des sols 

(DRS), la réhabilitation des couloirs pastoraux et des points d’eau pastoraux, et 

ii) l'aménagement des bassins de production en cultures irriguées (environ 

360 ha) notamment à travers la mise en œuvre d’activités de petite irrigation 

dans les cuvettes oasiennes et les zones inter-dunaires des mesures de 

réinstallation de certains producteurs ou encore, des mesures de gestion de l’eau 

agricole par la mise en place d’associations d’usagers de l’eau (AUE) et enfin, en 

garantissant la sécurité foncière aux bénéficiaires des investissements.  

 

4.1.2 Sous-composante 1.2: Renforcement des capacités technico-économiques des 

exploitations familiales. Cette composante vise à: i) l'amélioration des capacités 

techniques agricoles afin que les exploitations agricoles familiales puissent 

diversifier leurs productions et augmenter les rendements de leurs productions de 

30%, et ii) l'amélioration de l’élevage pastoral et sédentaire afin d’améliorer la 
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productivité du cheptel dans la région tout en réduisant les conflits quant à 

l’utilisation des ressources naturelles. 

 
4.1.3 Sous composante 1.3: Résilience des populations vulnérables. Cette sous-

composante a pour objet de: i) mettre en œuvre les activités préparatoires aux 

actions impliquant les réfugiés notamment par le biais d’études spécifiques qui 

porteront sur le fonctionnement de l'agriculture familiale avec l'arrivée des 

réfugiés/déplacés/retournés mais aussi de campagnes d'information-

sensibilisation, et ii) d'assurer le leadership féminin et la sécurité nutritionnelle 

par le biais de mesures telles que la formation des femmes en transformation des 

produits agropastoraux et la promotion d’activités génératrices de revenus (AGR) 

individuelles ou collectives ou l’alphabétisation des femmes, membres des 

bureaux des groupements Mata Masu Dubara (MMD). 

 
4.2 Composante 2. Accès aux marchés 

 

4.2.1 Sous-composante 2.1: Aménagement structurants d'accès durable aux marchés. 

Cette sous-composante vise notamment: i) la réhabilitation/construction 

d'infrastructures économiques afin d'améliorer les flux commerciaux autour des 

marchés existants au sein des cinq pôles de développement économiques (PDE), 

et ii) la gestion durable des infrastructures économiques à travers le 

développement d’une ingénierie sociale spécifique impliquant les parties 

prenantes au sein de plates-formes de concertation locale dénommées “Hadin 

Gwiwa”. 

 

4.2.2 Sous-composante 2.2:  Micro-entreprises rurales et emploi des jeunes. Cette 

sous-composante a pour objectif d'assurer: i) la promotion des micro-entreprises 

rurales (MER) au profit des populations locales et des réfugiés. La moitié des 

promoteurs sera constituée par des jeunes, 30% des jeunes promoteurs seront 

des femmes, et ii) l’emploi des jeunes en permettant le financement de la 

formation professionnelle et l’équipement des jeunes (dont 30% de jeunes 

femmes) en activités agricoles, connexes à l’agriculture ou non-agricoles. 

 

4.2.3 Sous-composante 2.3:  Accès aux Marchés et Intégration Régionale des 

Echanges. Cette sous-composante vise à mener des actions de renforcement de 

dialogue politique autour de l’amélioration de la connectivité des PDE par les 

marchés de demi-gros et les plates-formes de commercialisation au sein des 

corridors de transport sous régionaux. 

 
 

II. Dispositions relatives à l’exécution 
 
A. Organisation et Gestion du Programme 

 
1. Agent principal du Programme. Le Ministère en charge de l’agriculture en sa 

qualité d’Agent principal du Programme, assume l’entière responsabilité de l’exécution 

du Programme. 

 
2. Niveau de pilotage et de concertation 

2.1. Comité National de pilotage (CNP) 

 
2.1.1. Établissement.  Le CNP créé par arrêté du Ministère de tutelle dans le cadre du 

ProDAF dans les régions de Tahoua, Maradi et Zinder sera aussi responsable du 

pilotage du Programme et assurera l’orientation stratégique du Programme. 
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2.1.2. Composition. Le CNP qui se réunira deux fois par an est présidé par le Secrétaire 

Général du Ministère en charge de l’agriculture et, est composé des représentants 

du (i) Haut-Commissariat à l’initiative 3N, (ii) Ministère du Plan, (iii) Ministère des 

Finances, (iv) Ministère en charge de l’Environnement et de la Salubrité Urbaine, 

(v) Ministère de l’Élevage, (vi) Secrétariat exécutif du CNEDD, (vii) Code Rural, 

(vii) RECA, (viii) CCIAN, (ix) gouvernorats, des conseils régionaux et de 

l’Association des municipalités du Niger des régions de Diffa, Maradi, Tahoua et 

Zinder 

 

2.1.3. Responsabilités.  Le CNP assurera l’orientation stratégique du Programme, le 

respect des accords de financement et la cohérence du Programme avec les 

stratégies nationales ainsi que l'approbation des Plans de Travail et de Budgets 

Annuels (PTBA). 

 

3. Niveau de coordination et gestion du Programme 

3.1. Unités régionales de gestion du Programme (URGP) 

 

3.1.1. Établissement. La mise en place de l'URGP se fera en deux étapes: i) une équipe 

constituée du Coordonnateur(trice), du Responsable administratif et Financier et 

du Responsable du suivi-évaluation, d’un secrétaire et d’un personnel d'appui, 

sera mis en place au démarrage des activités financées par le NORAD, et ii) le 

reste de l'équipe de l'URGP sera complété dès l'entrée en vigueur du présent 

Accord. 
 

3.1.2. Responsabilités et composition. Dotée d’une autonomie de gestion technique, 

administrative et financière et d’une délégation de maîtrise d’ouvrage du 

Ministère de l’Agriculture et de l’Elevage, l'URGP sera dirigée par un 

Coordonnateur assisté des principaux responsables. L'URGP aura la charge de 

coordonner la mise en œuvre du Programme dans son ensemble, d'exécuter les 

PTBA et de contractualiser avec les différents opérateurs et services techniques 

de l'Etat. L’URGP sera composée notamment de: i) Un coordonnateur; ii) Un 

responsable administratif et financier (RAF); iii) un responsable de la composante 

1; iv) un responsable de la composante 2; v) un responsable de suivi-évaluation; 

vi) un assistant chargé du suivi des contrats et conventions; vii) un comptable, et 

viii) du personnel d'appui tel que défini dans le Manuel des Procédures 

Administratives Financières et Comptables. 

 

4. Cellule nationale d’assistance technique (CENAT) 

 

4.1.  Composition  la CENAT composée de plusieurs assistants techniques appuiera 

l’URGP dans les domaines de la gestion technique et financière et le dialogue politique 

ainsi que le suivi-évaluation et communication, gestion du savoir. 

 

4.2.  Responsabilités. La CENAT aura pour tâches essentielles de: i) établir la liaison 

avec les acteurs concernés par la mise en œuvre du Programme (notamment les 

Ministères techniques, les services techniques régionaux de Diffa, les autorités 

administratives, communales et coutumières ainsi que les autres partenaires techniques, 

FAO, PAM et ONG intervenants dans la région de Diffa), et ii) veiller à la réalisation des 

prestations dans le respect des normes, des textes en vigueur et des règles de l’art. 

 

5. Equipe de management.  L’équipe de management constituée dans le cadre du 

PRODAF et composée d’un assistant technique senior de la CENAT et des 

3 coordonnateurs régionaux sera élargie pour inclure le Coordonnateur régional du 

Programme. 
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B. Approche, Mise en œuvre du Programme, Partenariat et 
Suivi-évaluation 

 
1. Approche. L’approche du projet est basée sur les trois principes d’intervention 

suivants: 

 

a) l’amélioration de la sécurité alimentaire et nutritionnelle en tenant compte 

des dimensions de disponibilité, d’accès, et d’utilisation des aliments par des 

dispositifs stables; 

 

b) la continuité territoriale des interventions à partir du PDE qui inclut le marché 

de demi-gros relié par des pistes rurales à des centres de collecte satellites 

situés dans des bassins de productions, eux-mêmes entourés de bassins 

versants; et 

 

c) le changement d’échelle des activités du ProDAF au bénéfice de la région de 

Diffa. 

 

2. Suivi-Évaluation. Le système de suivi-évaluation (S&E) aura pour objectif de 

fournir des données fiables et actualisées sur la mise en œuvre du Programme et de 

faciliter la prise de décisions permettant d’adapter davantage le Programme aux besoins 

des principaux acteurs. Ces données permettront de renseigner des indicateurs précis 

arrêtés lors de la conception. Ce système sera rattaché au système de suivi-évaluation 

global du ProDAF. Les données collectées seront saisies au niveau de l’URGP à Diffa à 

partir des fiches dynamiques remplies sur le terrain sous la facilitation des 

opérateurs/partenaires d’exécution et alimenteront la base de données harmonisée et 

unifiée. 

 

3. Examen à mi-parcours. Le Ministère en charge de l'agriculture et le Fonds 

procèderont conjointement à un examen de l'exécution du Programme au plus tard à la 

moitié de la période d'exécution du Programme sur la base de termes de mandat établis 

par le Ministère et approuvés par le Fonds. Cet examen permettra d'apprécier 

notamment, la réalisation des objectifs du Programme et les difficultés rencontrées et, 

de recommander les réorientations qui s'avéreraient nécessaires pour atteindre ces 

objectifs et résoudre les difficultés. 

 

 

C. Manuel des Procédures Administratives 

 

1 Préparation. Un Manuel des Procédures Administratives acceptable pour le FIDA 

sera préparé qui inclura, notamment: i) la coordination institutionnelle quotidienne du 

Programme, ii) le budget, les procédures de décaissement, de passation des marchés, de 

surveillance et d'évaluation, de gestion financière et de reporting, iii) les procédures de 

recrutement du personnel clé du Programme ou de toute assistance technique, iv) une 

description détaillée des modalités de mise en œuvre du Programme, et v) toutes autres 

procédures ou modalités administratives, financières ou techniques requises par le 

Programme. 

 

2. Approbation et Adoption. Ce projet de Manuel sera adressé au FIDA pour 

commentaire et approbation et sera adopté par l'Emprunteur/Bénéficiaire tel 

qu'approuvé par le FIDA. Une copie sera communiquée au FIDA dans les meilleurs 

délais. L'Emprunteur/bénéficiaire devra exécuter le Programme conformément au Manuel 

et ne pourra le modifier, l'abroger, y déroger ou permettre de le modifier, de l'abroger 
ou d 'y déroger sans l'accord écrit préalable du FIDA. 
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Annexe 2 

 

Tableau d’affectation des fonds 

 

1. Affectation du produit du prêt et du montant du don. a) Le tableau ci-dessous 

indique les catégories de dépenses admissibles à un financement sur le produit du prêt 

ainsi que le montant du don affecté à chaque catégorie et la répartition en pourcentage 

des dépenses à financer pour chacun des postes des différentes catégories: 

 

 

 

 

Catégories 

Montant alloué 

au titre du Prêt 

(exprimé en EUR) 

Montant alloué 

au titre du Don 

(exprimé en EUR) 

Pourcentage des 

dépenses 

autorisées 

à financer 

I. Travaux 1 090 000 1 090 000 100% HT  

II. Consultations 1 050 000 1 050 000 100% HT  

III. Biens, Services et 

Intrants 

1 660 000 1 660 000 100% HT et hors 

contribution des 

bénéficiaires 

IV. Dons et subventions  370 000  370 000  100% HT et Hors 

contribution des 

bénéficiaires 

V. Salaires et indemnités  665 000 665 000 100% HT 

Non alloué 535 000 535 000   

TOTAL 5 370 000 5 370 000  

 

 

b) Les termes utilisés dans le tableau ci-dessus se définissent comme suit: 

 

i) Les dépenses de “Consultations” relatives à la catégorie II incluent 

également les dépenses liées aux Formations 

 

ii) Les dépenses en “Biens, Services et Intrants” relatives à la catégorie III 

incluent également les dépenses liées aux Véhicules et celles relatives aux 

Équipements et Matériels 

 

iii) Les dépenses en “Salaires et Indemnités” relatives à la catégorie V 

incluent également les dépenses liées aux coûts de Fonctionnement.   

 

  

  



Appendix I  EB 2018/LOT/P.15 

 

 

10 

 

Annexe 3 

 

Clauses particulières 

 

 

Conformément aux dispositions de la section 12.01 a) xxiii) des Conditions générales, le 

Fonds peut suspendre, en totalité ou en partie, le droit de l’Emprunteur/Bénéficiaire de 

solliciter des retraits du compte de prêt, du compte de don si l’Emprunteur n’a pas 

respecté l’une quelconque des clauses énoncées ci-dessous, et si le Fonds a établi que 

ladite défaillance a eu, ou risque d’avoir, un effet préjudiciable important sur le 

Programme: 

 

1. Recrutement.  Le recrutement des cadres du Programme se fera sur la base de 

contrats renouvelables ne pouvant, en toute hypothèse, excéder la durée du 

Programme, Le recrutement et, le cas échéant, la décision de rompre leur contrat seront 

décidés en accord avec le Fonds. Le personnel du Programme sera soumis à des 

évaluations de performances organisées annuellement. Il pourra être mis fin à leur 

contrat ou à leur affectation en fonction des résultats de ces évaluations. Le recrutement 

et la gestion du personnel d’appui seront soumis aux procédures en vigueur sur le 

territoire de l’Emprunteur. 

 

2. Égalité.  Toute discrimination fondée sur le sexe, l’âge, l’appartenance ethnique ou 

religieuse ne sera pas admissible lors du recrutement du personnel du Programme, 

conformément aux lois en vigueur sur le territoire de l’Emprunteur. Cependant, 

l’Emprunteur s’engage, à compétence égale, à privilégier les candidatures de femmes, 

notamment aux postes techniques à pourvoir dans le cadre du Programme. 
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Cadre logique 

Résumé descriptif 

Indicateurs objectivement vérifiables Moyens de vérification 

Suppositions 
Intitulé 

Reference 

2017 
Année 1 Parcours Cible finale Source Fréquence Responsabilité 

Cible: 16% de la population de la 

Région de Diffa 

1. Nombre de personnes (homme, femmes, 

jeunes, refugiés) et ménages bénéficiant 

des services du projet 

0 28 000 80 000 140 000 personnes 

(20 000 ménages; 

40% 

refugiés/déplacés/ 

retournés; 30% 

femmes et 30% 
jeunes) 

Rapports du 

projet 

Annuelle URGP  Stabilité politique 

 

 Situation sécuritaire 

de la Région de Diffa 

est maitrisée 

 
 La stratégie 

d'accélération I3N 

est opérationnelle et 

harmonisée avec 

PNIA 

 

Objectif global: contribuer à 

l’amélioration durable de la 

sécurité alimentaire et 
nutritionnelle et à la résilience face 

aux crises des ménages ruraux de 

la région de Diffa (hors zone 

militarisée) 

2. La prévalence de la malnutrition 

chronique chez les enfants de moins de 

cinq ans passe de 49,5% à 40% 

49.5% - 45% 40% Rapports 

UNICEF et 

PAM 

Année 1 et 

fin 

URGP 

3. La sécurité alimentaire et nutritionnelle 

d'au moins 70% des ménages ciblés est 
améliorée (réduction de la durée de la 

période de soudure d'au moins un mois et 

diversité alimentaire) 

0 2 000 7 000 

ménages 

14 000 ménages Enquêtes 

RIMS 

Année 1 et 

fin 

URGP 

Objectif de développement: 

restaurer et renforcer les capacités 

de 20 000 ménages à développer 

les productions agro-pastorales et 

halieutiques ou de micro-

entreprises rurales dans la bande 

sud de la région de Diffa (hors 

zone militarisée) 

4. Nombre de ménages engagés dans au 

moins une des activités de protection, de 

valorisation des bassins de production et 

création des microentreprises 

A définir 4 000  20 000 Rapports 

INS et i3N et 

rapports du 

Projet 

Annuelle URGP  Les risques potentiels 

identifiés (diminution 

du rendement en 

raison de la 

variabilité climatique, 

des chocs 

phytosanitaires et / 

ou baisse des prix de 
vente des produits 

agricoles) restent 

dans la marge de 

l'analyse économique 

et financière 

5. Pourcentage de personnes/ménages 

faisant état d’une augmentation d’au 

moins 30% du volume de leur production 

parmi lesquels 40% des ménages de 

réfugiés 

A définir 10% 50% 75% Rapport de 

projet et 

études 

Annuelle URGP 

6. Pourcentage de personnes / ménages 

dont le nombre de réfugiés et de rapatriés 

qui ont augmenté leurs revenus d'au 
moins 20% 

A définir 10% 50% 100% Rapport de 

projet et 

études 

Annuelle URGP 

Composante 1. Agriculture familiale durable 

Effet escompté I. L’émergence 

d'exploitations agricoles familiales 

durables permet aux producteurs 

ruraux (femmes, jeunes, réfugiés) 

de diversifier leurs productions, 

d'augmenter leurs rendements et 

leurs capacités d'adaptation aux 

chocs externes 

7. Nombre de personnes / ménages 

déclarant adopter des technologies et des 

pratiques écologiquement viables et 

résilientes au climat (ventilées par type – 

ménages hôte, réfugiés) 

0 21 000 70 000 112 000 Rapport de 

projet et 

études 

Annuelle URGP  Conditions 

climatiques favorable 

 Conditions 

phytosanitaires 

favorable 

 Les autorités locales 

ont facilité le soutien 

aux activités du 
projet 

8. Nombre de personnes / ménages 

déclarant une production excédentaire 

(cultures et bétail) dont les réfugiés 

0 21 000 70 000 112 000 Rapports du 

Project 

Annuelle URGP 

9. Nombre / pourcentage de migrants 

déclarant une intégration positive avec les 

communautés d'accueil 

0 20% 70% 90% Project 

reports 

Annuelle URGP 
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Résumé descriptif 

Indicateurs objectivement vérifiables Moyens de vérification 

Suppositions 
Intitulé 

Reference 

2017 
Année 1 Parcours Cible finale Source Fréquence Responsabilité 

Produit 1.1. Les superficies des 

terres agricoles et pastorales sont 
restaurées à travers les fixations 

de dunes et les actions de 

CES/DRS sont augmentées 

10. Superficie traitée en bassins versants 

(fixations de dunes, CES/DRS, couloirs 
pastoraux, terres traitées contre les 

plantes envahissantes) 

A définir 600 1 400 3 000 Rapports 

d’activités 
du projet 

Semestrielle URGP  Accès à la terre 

sécurisée avant le 
développement du 

terrain 

11. Nombre de cadres de consultation mis en 

place et fonctionnels pour la gestion 

communautaire des ressources 

comprenant (i) les familles d'accueil, les 

populations réfugiées, (ii) les femmes et 

(iii) les jeunes 

0 5 10 10 Project 

reports 

Annuelle URGP  Les autorités locales 

ont facilité le soutien 

aux activités du 

projet 

Produits 1.2. L'accès aux points 

d'eau dans les zones pastorales 

est facilité 

12. Nombre de points d'eau aménagés dans 

le cadre de l'hydraulique pastorale 

0 5 15 30  Semestrielle URGP  Capacité de mettre 

en œuvre les 

recommandations 

découlant de 

l'observation du 
niveau des eaux 

souterraines 

Produits 1.3. Les surfaces 

irriguées ont augmenté 

13. Superficies de terres exploitées en petite 

irrigation 

A définir 60 210 360  Semestrielle URGP 

Produit 1.4. Les usagers de l'eau 

agricole et pastorale utilisent et 

gèrent de manière concertée la 

ressource disponible 

14. Nombre de personnes / HH signalant un 

meilleur accès à l'eau à des fins de 

production 

 2 000 80 000 120 000 Rapport du 

projet et 

d'évaluation 

Annuelle URGP  Bonne réactivité des 

prestataires de 

service 

Produit 1.5. Les productions 

agro-pastorales sont accrues 

15. Nombre de producteurs formés aux 

pratiques et technologies de production 

durales et performantes (ventilé par 

productions végétales et animales) 

0 2 000 15 000 20 000 Rapport du 

projet 

Annuelle URGP  Prix des intrants de 

qualité abordables 

(semences, engrais, 

produits de santé 

animale) 16. Nombre de producteurs ayant accès à des 

intrants de production améliorés et / ou à 

des ensembles technologiques (ventilés 

par productions végétales et animales 

0 2 000 15 000 20 000 Rapport du 

projet 

Annuelle URGP 

Composante 2. Accès aux marchés 

Effet escompté II. Les 

producteurs valorisent mieux leurs 

surplus de production agro-sylvo-

pastorale en les commercialisant 

sur des marchés qui 

approvisionnent les centres de 

consommation nationaux et 

marchés transfrontaliers 

17. Nombre / pourcentage de personnes / 

ménages déclarant une amélioration de 

l'accès physique aux marchés, aux 

installations de traitement et de stockage 

5% 5% 15% 30% Rapport 

d’évaluatio

n d’effets 

du projet 

Annuelle UGP  

Produit 2.1. Les centres de 

collectes et maison de paysans 

sont construits et sont viables 

18. Nombre et types d'infrastructures 

intégrant les maisons de paysan 

construites et fonctionnelles 

0  3 4 Rapport 

d’activité 

du projet 

Semestrielle URGP  

Produit 2.2. Les microentreprises 

sont financées 

19. Nombre de MER financées 0 40 200 400 Rapport 

d’activité 
du projet 

Semestrielle URGP  



 

 
 

A
p
p
e
n
d
ix

 II 
 

 
 

 
 

 
 

 
 

 
 

 
E
B
 2

0
1
8
/L

O
T
/P

.1
5
 

1
3
 

Résumé descriptif 

Indicateurs objectivement vérifiables Moyens de vérification 

Suppositions 
Intitulé 

Reference 

2017 
Année 1 Parcours Cible finale Source Fréquence Responsabilité 

Produit 2.3. Un dispositif de 

réduction des entraves 
commerciales est fonctionnel le 

long du corridor Diffa-Zinder-Kano 

20. Nombre de cadres de concertation locales 

mises en place et soutenues par les 
autorités governmentales le long du 

corridor 

0 0 1 1 Rapport 

d’activité 
du projet 

mi-parcours 

et fin 

UGP  

 


