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Financing summary 

Initiating institution: International Fund for Agricultural Development 

Borrower/recipient: Republic of Honduras 

Executing agency: Secretariat of Agriculture of Honduras 

Total project cost: US$60.317 million 

Amount of IFAD loan – source PBAS:       US$7.7 million  

Terms of IFAD loan – source PBAS: Blend: 25 years, including a grace period of 5 years, 
with a service charge of 1.39 per cent and interest rate 
of 1.41 per cent per annum in United States dollars 
(adjustments for single-currency loans) 

Amount of IFAD loan – source BRAM:  US$10 million 

Terms of IFAD loan – source BRAM: Ordinary: 25 years, including a grace period of 5 
years, subject to interest at a rate equal to the IFAD 
Reference Interest Rate, including a variable spread 

Amount of cofinancing 1: OPEC Fund for International Development (OPEC 
Fund): US$15.00 million 

Terms of cofinancing 1:  Ordinary 

Amount of cofinancing 2: Global Agriculture and Food Security Program 
(GAFSP): US$18.00 million 

Terms of cofinancing 2:  Supplementary funds grants 

Contribution of borrower/recipient: US$5.92 million 

Contribution of beneficiaries: US$3.70 million 

Amount of IFAD climate finance: US$11.14 million 
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I. Context 

A. National context and rationale for IFAD involvement 
National context 

1. The Republic of Honduras has an agricultural and informal economy, ample 

production, natural resources and a young population. From 2010 to 2019, the GDP 

grew at an annual average of 3.6 per cent in real terms. The COVID-19 pandemic 

and hurricanes Eta and Iota heavily impacted the economy, and in 2020, real GDP 

contracted by 9 per cent over 2019. In 2021, the economy recovered by 

12.5 per cent, reaching the pre-pandemic level. In 2022, despite global challenges 

and climate impacts, annual real GDP growth stood at 4 per cent.  

2. According to the National Statistics Institute (INE), by 2021, monetary poverty rose 

from 53 to 73.6 per cent and extreme poverty, from 36.7 to 53.7 per cent. In 

2022, annual real GDP growth stood at 4 per cent, while unemployment rose by 

0.1 per cent and the cost of living, by 9.8 per cent. The agriculture sector has 

declined from a 21.6 per cent contribution to GDP in the late 1980s to 

12.16 per cent in 2022. Food availability is highly dependent on imports of staple 

goods. 

3. The impact of climate change, pandemics, rising prices of agricultural inputs, lack of 

technical assistance and irrigation and limited access to credit and markets are 

challenges that affect smallholder farmers’ food systems and put their food security 

at risk. As a result, food and nutrition insecurity is intensifying, because food 

availability in the country is highly dependent on imports of staple goods. Of the 

2 million rural women living in the country, only 14 per cent have land titles, and 

they lack access to information, productive technologies, financial resources and 

markets. 

4. The key actors in the agriculture sector are: the Secretary of Agriculture and 

Livestock (SAG); the project management unit of SAG; the Technical Unit for Food 

Security and Nutrition (UTSAN); and the National Institute of Forest Conservation 

and Development (ICF).  

Special aspects relating to IFAD’s corporate mainstreaming priorities 

5. In line with IFAD’s mainstreaming commitments, the project has been validated as: 

☒  Including climate finance 

☒  Including adaptive capacity 

☒  Nutrition-sensitive 

☒ Youth-sensitive 

6. Nutrition. Low income limits economic access and dietary diversification, with 

51.3 per cent of the population unable to afford a healthy diet due to its high cost. 

In addition, physical access to food is difficult due to the lack of shopping centres 

and proximity to them. Approximately 18.7 per cent of children under 5 years of 

age are chronically malnourished and stunted. Around 19.6 per cent of rural 

households are moderately food insecure, 8.5 per cent are severely food insecure, 

and 30.3 per cent of children under 5 years of age in rural areas are chronically 

undernourished. At the beginning of 2023, 2.6 million people (28 per cent of the 

total population) were living in a state of acute food insecurity.  

7. Gender. Women account for 53.3 per cent of the total population, and 

43.3 per cent of them live in rural areas. Their labour force participation rate is 

44.6 per cent of the national total and especially low in rural areas, at 

35.7 per cent. Their unemployment level exceeds the national average. Lower 

labour participation has an impact on income, with female heads of household in 

rural areas earning an average of US$89 per month, a figure lower than the country 
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average. An average of 15.6 per cent of women have experienced domestic 

violence, 2 per cent acknowledge being victims of sexual violence and nearly 

6.2 per cent have experienced some type of physical violence. 

8. Youth. Some 28.2 per cent of the Honduran population are between the ages of 15 

and 30, of whom 46.1 per cent participate in the labour market. Only 24.3 per cent 

of young Hondurans are classified as “studying”, 29.6 per cent are classified as 

“neither studying nor working” and 44.8 per cent live in rural areas. Migration, 

especially international, is one of the main problems in rural Honduras, reaching 

almost 80.5 per cent. 

9. Climate change. Honduras is part of the Central American Dry Corridor and ranks 

44th out of 180 countries on the Global Climate Risk Index due to high exposure 

and vulnerability to extreme weather events such as hurricanes, droughts and 

floods.  

Rationale for IFAD involvement 

10. In 2021, the Government of Honduras requested IFAD to design the Strengthening 

Innovation, Resilience and Sustainability of Agrifood Systems in North Central 

Honduras (INNOVASAN) project, to be funded by the Global Agriculture and Food 

Security Program (GAFSP). The Government of Honduras then requested IFAD to 

cofinance INNOVASAN, reaching an agreement to design a single operation 

involving IFAD, the OPEC Fund for International Development (OPEC Fund) and 

GAFSP.  

11. The target groups’ main problems were low income, high vulnerability and food 

insecurity, exacerbated by external shocks that increase the poverty and inequality 

of small-scale producers and vulnerable rural populations. Given these needs, 

IFAD's involvement in this operation is based on its mission to reduce poverty and 

food insecurity and on the lessons learned and joint experience of IFAD and the 

Government of Honduras. 

12. In response to the target groups’ most urgent needs, IFAD will promote an 

approach for strengthening producers' organizations (POs) through the 

management and technology transfer, providing technical assistance for nutrition-

sensitive value chains, improving business skills, promoting social inclusion in the 

local economy and strengthening smallholders’ capacity to manage natural 

resources and deal with climate change.  

B. Lessons learned 
13. The project builds on lessons learned from previous IFAD operations in the country, 

including innovative grant-funded initiatives on information and communications 

technologies for development (ICT4D). Lessons learned from implementing 

partners such as UTSAN and ICF are also included. They are summarized as 

follows: 

14. The political agenda influences territorial attention. The limited objective of 

the project requires the alignment of local needs with funding agreements. 

Promotion with local actors at the municipal level is key to guaranteeing the 

sustainability of joint actions.  

15. Food and nutrition security (FNS). Increasing access to nutritious foods and 

their consumption requires an adequate budget. The project will build on successful 

experiences with the mancomunidades1 and the Honduran Programa Nacional de 

Alimentación Escolar (National School Feeding Program). 

16. Climate adaptation. In the Project for Competitiveness and Sustainable 

Development in the South-Western Border Region (PRO-LENCA), the development 

 
1 A mancomunidad is a local entity defined for the purpose of local government, to which municipalities may voluntarily delegate 
some of their functions and powers. 
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and application of a digital tool helped develop climate diagnostics for POs and was 

key to better defining investment plans, thus contributing to the sustainability and 

greater resilience of units and productive infrastructure to climate events. It also 

prompted the introduction of climate change adaptation plans in POs. 

17. Rural youth. To support youth inclusion in POs, increase their opportunities for 

self-employment and employment, develop a strategy that takes cultural and 

ideological factors and accessibility to technology and ICT4D into consideration, the 

project will build on: (i) the community bank model, which has proven successful in 

reaching the poorest farmers, offering savings and loan products; (ii) the Rural 

Poor Stimulus Facility agri-digitalization grant, implemented from 2021 to 2022, 

which enabled POs to access markets through e-commerce companies and created 

employment opportunities for young migrants; and (iii) the ICT4D grant, which 

increased financial inclusion and improved education, enabling users to make 

informed financial decisions. 

II. Project description 

A. Objectives, geographical area of intervention and target 

groups 
18. The project's development objective is to improve the income, FNS and climate 

resilience of the families of small-scale rural producers living in poverty and 

vulnerable rural populations through the development of nutrition-sensitive, 

climate-resilient agrifood systems. Its goal is to contribute to poverty reduction and 

equal opportunities for these groups in the North Central region of Honduras. 

19. Geographical area of intervention. Since this operation is based on the 

INNOVASAN project presented to GAFSP, the targeting criteria used at the time 

were retained, namely: departments with the most reported cases of COVID-19; 

most deaths from COVID-19; highest reported agrarian losses and agrarian damage 

due to the impact of Eta and Iota; high percentage of population experiencing food 

emergency; high percentage of population experiencing food crisis; and 

municipalities most affected by floods. These criteria were reviewed, updated and 

validated with the Government during design. The municipalities were selected 

through a very thorough geographic information system (GIS) analysis. 

20. As a result, the intervention area that was identified includes 4 departments and 21 

municipalities in the North Central region of the country. 

21. A total of 34,688 families of small-scale rural producers living in poverty and 

families from vulnerable rural populations, or 138,752 family members, are 

expected to receive the promoted services.  

B. Components, outcomes and activities 
22. Component 1: Investments in social, economic and natural human capital 

of smallholder families living in poverty. The objective of this component is: to 

support small-scale producers, rural families in vulnerable conditions and young 

rural entrepreneurs in making the transition to sustainable agrifood systems. The 

expected results are for the target groups to improve their agrifood systems to 

make them nutrition-sensitive, sustainable and competitive; for small-scale 

producers and the rural population to increase their capacity for disaster risk 

reduction, increase their climate resilience, reduce water insecurity and improve 

their food and nutrition security; and for rural youth to increase its capacity for 

employment. 

23. Subcomponent 1.1: Investments in production, value added and 

marketing, with a focus on food security, nutrition and environmental and 

climate change risk management. The project will help POs identify nutritious, 

gender- and youth-sensitive, climate-resilient value chain business plans, including 

specialized technical assistance with an organizational strengthening plan, based on 
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the beneficiaries’ needs. The planned activities foresee investments in rural 

businesses (production, value added and/or marketing) to achieve the 

subcomponent’s objective.  

24. Subcomponent 1.2: Investments in gray and green infrastructure and 

microwatershed management for drinking water supply and production. 

The project will include investments in physical and natural infrastructure to reduce 

climate change impacts on target populations. A comprehensive approach will be 

implemented at the microwatershed level, including small- and medium-scale 

infrastructure works. The planned activities will involve investments in gray 

infrastructure and disaster risk reduction, microwatershed management and green 

infrastructure (reducing the vulnerability of agroforestry ecosystems and forests) 

and the rehabilitation of household sanitary and hygienic conditions and production 

for self-consumption. 

25. Subcomponent 1.3: Strengthening the capacities of rural populations, with 

emphasis on women and youth. The project will aim to build the capacity of 

beneficiaries, especially those at risk of food insecurity and climate events, by 

diversifying their diet, providing adequate management of climate change risks and 

proper use of information and communication technologies. Planned activities 

include: (i) strengthening rural populations’ capacity in biosecurity, sustainable food 

and rural risk and climate change management; (ii) increasing social inclusion; and 

(iii) the youth training and employability programme to support youth 

employability.  

26. Component 2: Strengthening the capacities and coordination of the 

Government and other stakeholders in the territory. This component seeks to 

improve the institutional framework and coordinate public policy instruments and 

the development and implementation of systemic solutions to improve the delivery 

of services to POs during their transition to sustainable resilient agrifood systems. 

The expected results are: strengthened public and private institutional capacity for 

territorial management of food and nutrition security and climate change;  

small-scale rural producers’ access to financial and non-financial services; and 

improved marketing services for small-scale POs. 

27. Subcomponent 2.1: Strengthening governance and institutional capacity in 

food and nutrition security and climate change. The project will strengthen the 

governance and capacity of public, private or civil society institutions at the national 

and local level to implement public policy on food and nutrition security and climate 

change applied to the agrifood sector, and at the same time create the enabling 

conditions to implement the activities of component 1. Planned activities foresee: 

institutional capacity-building in food and nutrition security and climate change; 

and improved territorial management. 

28. Subcomponent 2.2: Strengthening financial, non-financial and ICT services 

for development. The project will seek to improve access to credit and other 

financial and non-financial services through partnerships with financial institutions 

(FIs), especially non-bank FIs, offering financial services tailored to the 

beneficiaries and closer to project areas, and improving the adoption and use of 

ICTs. Planned activities foresee: the mapping of remittance companies operating in 

the area; remittance financial products and possible business/investment 

opportunities to channel remittance funds to productive activities; and the creation 

of rural banks as a mechanism for permanent self-managed financing. A 

partnership will be sought with the INNOVATECH 2 grant to finance enterprises that 

provide non-financial services. Additionally, the project will invest in the 

refurbishing of municipal markets, mobile fairs and central supply centers.  

29. Component 3: Management and administration. This component will 

coordinate the project’s management and administration to ensure its effective 

implementation within the framework of a results-based approach and knowledge 
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generation. It will include monitoring and evaluation, knowledge management and 

communication activities.  

C. Theory of change 
30. The rural population of Honduras is marked by low income, high vulnerability and 

food insecurity, leading to high levels of poverty and inequality exacerbated by the 

effects of climate change and the economic and COVID-19 crises of recent years. 

31. INNOVASAN will address the root causes of the current situation through two 

complementary development activities: on one hand, by investing directly in poor 

small-scale producers and vulnerable rural populations to create the conditions for 

reducing food insecurity and malnutrition, increasing income and employment 

generation opportunities, increasing resilience to climate change and access to 

quality water; and on the other, by strengthening the capacity and coordination of 

government and local actors and providing financial and non-financial services to 

beneficiaries.  

32. Component 1 is expected to improve the target groups’ agrifood systems to make 

them nutrition-sensitive, sustainable and competitive; mitigate the negative impact 

of disasters and climate change; reduce water insecurity; improve food and 

nutrition security; and increase the youth employment rate.  

33. Component 2, strictly linked with component 1, will focus on: (i) strengthening 

national and local institutional capacity and improving governance in food and 

nutrition security and climate change adaptation; and (ii) supporting public and 

private service providers (financial, non-financial and marketing) and promoting 

ICT solutions. 

34. The expected outcomes are: improved incomes, assets and employment through 

the development of nutrition-sensitive, climate-resilient agrifood systems to reduce 

poverty and malnutrition, and to guarantee equal opportunities for smallholders 

and vulnerable rural populations in the North Central region of Honduras. 

D. Alignment, ownership and partnerships 

35. INNOVASAN will contribute to the achievement of Sustainable Development Goals 

(SDGs) 1 and 2, while also supporting SDGs 4, 6, 7, 8, 9, 10 and 13. 

36. The project is aligned with the strategic objectives of the 2020–2025 COSOP, the 

overarching commitments of the Twelfth Replenishment of IFAD’s Resources and 

the following national policies: the National Plan for the Refoundation of Honduras 

(2022–2026), the National Family Farming Strategy (2017–2030) and the National 

Food and Nutrition Security Policy and Strategy (2023). The project is also aligned 

with the United Nations Sustainable Development Cooperation Framework in 

Honduras (2022–2026). 

37. The project will rely on an effective context of ownership in national and local 

institutions and private sector, for which framework agreements/letters of 

understanding will be prepared, specifying roles, responsibilities and contributions 

among partners. 

E. Costs, benefits and financing 
Project costs 

38. The project has a total cost of US$60.317 million for a period of eight years. In line 

with the multilateral development banks’ methodologies, the total amount of IFAD 

climate finance is estimated at US$11,142,000 and does not include staffing costs 

or associated operating expenses. Project components 1 and 2 are partially counted 

as climate finance. 
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Table 1 
Project costs by component and financier 
(Thousands of United States dollars) 

Component 

IFAD 
performance-

based allocation 
system (PBAS) 

IFAD Borrowed 
Resource 
Access 

Mechanism 
(BRAM) GAFSP OPEC Fund Borrower/recipient Beneficiaries Total 

Amount % Amount % Amount % Amount % Cash In-kind % Cash In-kind % Amount % 

Component 1 5 000 12.2 6 600  16.0 11 400 27.7 10 600 25.8 3 849 - 9.4 1 477 2 216 9.0 41 142 68.2 

Component 2 1 600 13.1 2 000  16.3 4 600 37.5 2 400 19.6 1 652 - 13.4 - - 0.0 12 252 20.3 

Component 3 1 100 15.9 1 400  20.2 2 000 29.3 2 000 29.3 316 108 6.2 - - 0.0 6 924 11.5 

Total 7 700     12.8 10 000  16.6 18 000 29.8 15 000 24.9 5 817 108 9.8 1 477 2 216 6.1 60 317 100 

 
Table 2 
Project costs by expenditure category and financier 
(Thousands of United States dollars) 

Expenditure category 

IFAD PBAS IFAD BRAM GAFSP OPEC Fund Borrower/recipient Beneficiaries Total 

Amount % Amount % Amount % Amount % Cash In-kind % Cash In-kind % Amount % 

Investment costs      

1. Transfers 900 4.8 1 200 6.5 6 700 36.1 5 500 29.6 591 - 3.2 1 477 2 216 19.8 18 584 30.9 

2. Training, technical 
assistance and 
service contracts 3 900 20.0 5 000 25.6 5 500 28.2 2 500 12.8 2 620 - 13.4 - - 0.0 19 520 32.4 

3. Equipment, 
materials and vehicles 400 13.0 400 13.0 1 000 32.6 800 26.0 472 - 15.2 - - 0.0 3 072 5.1 

4. Infrastructure works 1 800 12.7 2 400 17.0 3 600 25.5 4 200 29.7 2 133 - 15.0 - - 0.0 14 133 23.5 

Total investment 
costs 

 

7 000 

 

12.7 9 000 16.3 16 800 30.4 13 000 23.5 5 816 - 10.5 1 477 2 216 19.8 55 309 91.9 

Recurrent costs  

5. Salaries and 
operating costs 700 14.3 1 000 20.4 1 200 24.5 2 000 40.8 - 108 2.2 - - 0.0 4 900 8.1 

Total recurrent 
costs 

 

700 

 

14.7 1 000 21.1 1 200 24.5 2 000 40.8 - 108 2.2 

 

- 

 

- 

 

0.0 

 

4 900 8.1 

Total 7 700  12.8 10 000 16.6 18 000 29.8 15 000 24. 8 5 816 108 9.8 1 477 2 216 6.1 60 317 100 

 

  



EB 2024/LOT/P.2/Rev.1 

7 

 

Table 3 
Project costs by component and project year (PY) 
(Thousands of United States dollars) 

Component 

PY1 PY2 PY3 PY4 PY5 PY6 PY7 PY8 Total 

Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount % Amount 

Component 1 2 252 47.0 7 431 67.8 9 631 68.6 10 267 74.3 4 255 67.5 3 711 73.3 3 357 80.0 259 22.4 41 163 

Component 2 1 190 24.8 2 766 25.2 3 654 26.0 2 393 17.3 1 328 21.0 737 14.6 142 3.0 71 6.2 12 282 

Component 3  1 354 28.2 760 7.0 762 5.4 1 159 8.4 725 11.5 617 12.1 671 17.0 824 71.4 6 872 

Total 4 796 8.0 10 957 18.2 14 047 23.3 13 819 22.9 6 308 10.5 5 065 8.4 4 170 6.9 1 154 1.9 60 317 
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Financing and cofinancing strategy and plan 

39. IFAD will finance US$10 million under BRAM resources, and US$7.7 million under 

PBAS resources. GAFSP will contribute US$18 million (29.8 per cent of the total) 

and the OPEC Fund, US$15 million (24.9 per cent of the total). The Government of 

Honduras will provide US$5.92 million (9.8 per cent of the total), US$5.8 million of 

it in cash by way of tax exemptions for certain project items. Beneficiaries are 

expected to contribute US$3.7 million (6.1 per cent of the total), US$1.5 million of 

it in cash. 

Disbursement 

40. Financial resources will be received in three designated accounts, one for each 

cofinancier, in United States dollars, and for their execution, transfers will be made 

to the project in local currency, primarily using the interbank transfer modality to 

ensure traceability. Disbursements will be made to designated project accounts 

specific to each financier under the advance-of-funds modality; no direct payment 

is anticipated.  

41. The main aspects will be described in the Project Financial Management and 

Financial Control Arrangements Letter. For management and control of the 

borrower's counterpart funds, an Integrated Financial Administration System 

(SIAFI) operational passbook will be opened.  

42. IFAD will manage the resources from GAFSP and the OPEC Fund. A preliminary 

agreement with the OPEC Fund stipulates that the operating costs will be 

distributed in proportion to each party's contribution; the same holds true for 

GAFSP funds. 

Summary of benefits and economic analysis 

43. The project will benefit 35,000 households.  

44. The results of the analysis show that the project is economically feasible and a good 

investment for the Government of Honduras. The economic internal rate of return is 

26.2 per cent, with a 15-year cash flow. The expected net present value of the 

incremental net benefit is 2.233 million Honduran lempira, and the benefit-cost 

ratio is 3.4. The project’s results are robust, since none of the scenarios yields an 

internal rate of return below the discount rate (8 per cent). 

Exit strategy and sustainability 

45. INNOVASAN’s exit and sustainability strategy is based on three complementary 

elements: (i) strengthening participatory territorial governance and local 

institutions to create a lasting enabling framework; (ii) supporting POs to enable 

them to become sounder and more mature organizations capable of providing 

services to their members and interacting with other public and private actors in 

the agrifood system; (iii) encouraging strategic partnerships with existing private 

sector entities for the delivery of inclusive financial and non-financial services.  

46. The project will establish a connection between agribusiness and the financial 

sector, including its ICT-driven players, products and services that respond to the 

specific needs of POs and rural businesses. 

47. This project is conceived as a tool for implementing the national food and nutrition 

security policy and as such, has great potential for scaling up to more beneficiaries 

in the project’s intervention area and/or replication in other territories.  

III. Risk management 

A. Risks and mitigation measures 
48. INNOVASAN has an overall moderate risk. However, two areas pose substantial 

risks that require mitigation measures: 
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49. Institutional capacity for implementation and sustainability. Historically, the 

Ministry of Agriculture (SAG) has been the implementing agency for IFAD projects 

in Honduras. Since 2014, SAG has had a Project Administration Unit (PAU), which 

needs to capitalize on lessons learned over the years in the execution of 

international cooperation projects to improve efficiency and impact. The project will 

strengthen the SAG in administrative, financial and follow-up management, in line 

with IFAD procedures, thus reducing implementation risks. 

50. Financial management. The main risks are associated with flow of funds, 

disbursements, internal control and external audit, the latter two having been rated 

high-risk in previous projects. As yet, government cofinancing is not confirmed (as 

it is part of the financial agreement negotiations), and cofinancing arrangements 

with the OPEC Fund are not finalized. A mitigation plan to reduce risks associated 

with SAG’s limited capacity to exercise internal control has been prepared and 

includes innovative country risk mitigation elements such as the involvement of the 

government department responsible for auditing projects and programmes financed 

with funds from international organizations, and the hiring of an administrative and 

financial processes technician to bolster the internal control system and ensure that 

funds reach the beneficiaries. 

Table 4 
 Overall risk summary  

Risk areas Inherent risk rating Residual risk rating 

Country context Moderate Moderate 

Sector strategies and policies Moderate Moderate 

Environment and climate context Substantial Substantial 

Project scope Low Low 

Institutional capacity for implementation and 
sustainability 

Substantial Substantial 

Financial management Substantial Substantial 

Project procurement Moderate Moderate 

Environment, social and climate impact Moderate Moderate 

Stakeholders Moderate Moderate 

Overall Moderate Moderate 

 

B. Environment and social category 
51. The environment and social risk category is moderate, considering that any possible 

environmental effects that may arise during project implementation are temporary 

and reversible. External factors are expected to be mitigated through the 

Environmental, Social and Climate Management Plan (PGSAC), the Free, Prior and 

Informed Consent (FPIC) plan and the grievance redress mechanism. 

C. Climate risk classification 
52. The project’s climate risk category is “substantial,” since there is the potential for 

floods, droughts and tropical depressions (storms and hurricanes) to have 

widespread adverse effects on project activities. Nevertheless, the project 

envisages investments to increase the climate resilience of beneficiaries and 

strengthen disaster risk reduction at the national and local level. 

D. Debt sustainability  
53. The country’s risk of external debt distress is low, while the risk of overall public 

debt distress is moderate. Honduras maintains a strong debt-carrying capacity, and 

while none of the external debt burden indicators breach their respective 

thresholds, the present value of public debt-to-GDP ratio breaches its threshold 

under the most severe stress test scenario.  
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54. Going forward, the authorities should remain committed to prudent policies, 

including by continuing to strike a healthy balance between addressing Honduras’ 

social and investment needs and preserving fiscal and debt sustainability. Sustained 

efforts to develop the domestic debt market, improve debt management practices, 

enhance monetary and foreign exchange policy frameworks and strengthen the 

energy sector are important safeguards for debt sustainability. The debt 

sustainability outlook remains vulnerable to policy slippages and the risk of 

exogenous shocks, such as adverse weather events and a deterioration in the 

global outlook.  

IV. Implementation 

A. Organizational framework 
Project management and coordination 

55. INNOVASAN will be implemented by SAG, which delegates the administrative-

financial responsibility and follow-up to the PAU/SAG. The latter will be responsible 

for strategic, operational, technical and financial execution. Execution will adhere to 

the public administrative requirements of the Government of Honduras and IFAD. 

Implementation will be accompanied by co-executing partner entities and others 

contracted to provide specialized services – i.e. for the execution of technical 

activities defined in the components. The INNOVASAN project management unit 

(PMU) will enter into the necessary agreements with local, national, public and 

private entities. The PMU will have a headquarters located in the municipality of 

Yoro, Department of Yoro. 

Financial management, procurement and governance  

56. Financial management. SAG has a fiduciary responsibility through the PAU/SAG 

regarding the administration of externally financed projects. Project implementation 

will be delegated to the PMU, which will be in charge of direct execution in 

coordination with the PAU/SAG. Coordination between the PAU/SAG and the PMU 

will be carefully defined during the start-up mission to ensure streamlined 

processing and effective management. The reporting of resources will be 

transferred to organizations. 

57. Procurement. Project purchases, both those required for project operations and 

those required for activities other than those of POs, will be made in accordance 

with IFAD’s procurement rules and regulations, using its procedures, standard 

documents and systems. The procurements required by the POs supported by the 

project will be made by the organizations themselves, which will receive training in 

this regard.  

58. A specific operational manual for POs, part of the project implementation manual, 

will clearly establish procedures and thresholds for each type of procurement, in 

keeping with IFAD’s procurement regulations. 

59. Governance and anticorruption. Programme staff, beneficiaries and all bidders, 

suppliers, contractors and consultants under IFAD-financed contracts are expected 

to observe the highest standard of ethics and integrity. IFAD will not finance 

expenditures for goods, works or consulting services that have not been procured in 

accordance with the IFAD Project Procurement Guidelines and financing agreement. 

This will be reinforced by the Superior Court of Accounts. 

Target group engagement and feedback and grievance redress 

60. In accordance with IFAD’s social and environmental policies, a grievance redress 

mechanism will be set up to reach mutually agreed solutions for people 

participating in the implementation of the programme, i.e. POs and their members. 

A mechanism to address the social risks identified in the Social, Environmental and 

Climate Assessment Procedures (SECAP) will be set up and include IFAD's Policy to 
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Prevent and Respond to Sexual Harassment, Sexual Exploitation and Abuse, 

addressed to recipients of IFAD funds and third parties contracted with such funds. 

B. Planning, monitoring and evaluation, learning, knowledge 

management and communications 
61. The project will have a monitoring and evaluation (M&E) system and plan to 

measure project progress and support informed decision-making. The plan will 

include the strategic, management and operational guidance to: (i) ensure 

relevant, timely and reliable information on project performance and the target 

population; (ii) provide accountability for transparency to all stakeholders; and 

(iii) disseminate results for learning and scaling up. 

62. During the first year, the project will prepare a knowledge management and 

communication (KMC) plan as part of the M&E plan, based on a study of project 

staff and executing agencies, with a cross-cutting element to strengthen a KMC 

organizational culture.  

Innovation and scaling up 

63. Innovation will be promoted through ICT4D activities under component 2. 

INNOVASAN will build on the Innovatech grant experience, which focused on 

transformation of agro-industry through innovation, financial services and access to 

technology. 

64. The scaling up will be both geographical and functional, with key partners such as 

central and local government, the private sector and POs. 

C. Implementation plans 
Implementation readiness and start-up plans 

65. The project implementation manual includes terms of reference for key service 

providers. The Government of Honduras will be encouraged to initiate the 

procurement processes in advance of project effectiveness.  

Supervision, midterm review and completion plans 

66. The project will be supervised by IFAD, in agreement with the Government of 

Honduras, and in accordance with IFAD's existing criteria and procedures. 

Supervision will verify implementation progress towards project objectives, with 

one supervision and one implementation support mission per year, a midterm 

review between the third and fourth year of implementation and a preparatory 

mission for the completion of the project. 

V. Legal instruments and authority 
67. A financing agreement between the Government of the Republic of Honduras and 

IFAD will constitute the legal instrument for extending the proposed financing to the 

borrower/recipient. A copy of the negotiated financing agreement is attached as 

appendix I. 

68. The Government of the Republic of Honduras is empowered under its laws to 

receive financing from IFAD. 

69. I am satisfied that the proposed financing will comply with the Agreement 

Establishing IFAD and the Policies and Criteria for IFAD Financing. 
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VI. Recommendation 
70. I recommend that the Executive Board approve the proposed financing in terms of 

the following resolution: 

RESOLVED: that the Fund shall provide to the Republic of Honduras 

financing of seven million seven hundred thousand United States dollars 

(US$7,700,000) on blend terms from the performance-based allocation 

system, and upon such terms and conditions as shall be substantially in 

accordance with the terms and conditions presented herein. 

 

RESOLVED FURTHER: that the Fund shall provide to the Republic of 

Honduras financing of ten million United States dollars (US$10,000,000) 

on ordinary terms from the Borrowed Resource Access Mechanism, and 

upon such terms and conditions as shall be substantially in accordance 

with the terms and conditions presented herein. 

 

Alvaro Lario 

President 

 



Appendix I  EB 2024/LOT/P.2/Rev.1 

1 

Convenio de financiación negociado 

Proyecto Fortalecimiento de la Innovación, Resiliencia y 
Sostenibilidad de los Sistemas Agroalimentarios en el 
Norte Centro de Honduras – INNOVASAN  
 
(Negociaciones concluidas el 18 de abril 2024) 

 

Número de Fuente PBAS: [insertar número] 

Número de Fuente BRAM: [insertar número] 

 

Proyecto Fortalecimiento de la Innovación, Resiliencia y Sostenibilidad de los Sistemas 

Agroalimentarios en el Norte Centro de Honduras (el “Proyecto” o "INNOVASAN") 

  

La República de Honduras (el “Prestatario”) 

 

y 

 

El Fondo Internacional de Desarrollo Agrícola (el “Fondo” o el “FIDA”) 

 

(cada uno de ellos por separado la “Parte” y los dos colectivamente las “Partes”) 

 

 

PREÁMBULO 

 

CONSIDERANDO que el Prestatario ha solicitado al Fondo financiar el Proyecto y el 

Fondo acepta proporcionar un préstamo para apoyar en la financiación del mismo. 

  

CONSIDERANDO que OPEC Fund for International Development (OPEC FUND) y 

Global Agriculture and Food Security Program (GAFSP) han demostrado interés por 

cofinanciar el Proyecto. El Prestatario gestionará ante el GAFSP recursos hasta un monto 

de dieciocho millones de dólares de los Estados Unidos de América (USD18 000 000) así 

como recursos con OPEC FUND por un monto de hasta quince millones de dólares de los 

Estados Unidos de América (USD 15 000 000).  

 

El Prestatario se ha comprometido a proporcionar el apoyo adicional, financiero o en 

especie, que pueda ser necesario para el Proyecto, 

 

El FIDA acuerda conceder un Préstamo (Préstamo) de USD17 700 000 (Compuesto 

por Fuente PBAS por USD 7 700 000 y Fuente BRAM por USD 10 000 000). 

 

Por lo tanto, las Partes acuerdan además lo siguiente: 

 

 

Sección A 

 

1. Los siguientes documentos en su conjunto conforman colectivamente este 

Convenio: el presente documento, la Descripción y las Disposiciones de ejecución del 

Proyecto (Anexo 1) el Cuadro de asignaciones (Anexo 2), y Compromisos Especiales 

(Anexo 3). 

 

2. Las Condiciones Generales para la Financiación del Desarrollo Agrícola de fecha 

29 de abril de 2009, modificadas en diciembre de 2022 (las “Condiciones Generales”) y en 

sus sucesivas versiones enmendadas y cualquiera de las disposiciones en ellas 

contempladas también serán aplicables al presente Convenio, salvo que se indique lo 
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contrario. A los efectos del presente Convenio, los términos definidos en las Condiciones 

Generales tendrán el significado en ellas indicado. 

 

3. A raíz del presente convenio el Fondo proporcionará al Prestatario un préstamo de 

dos fuentes (la “Financiación”), que éste utilizará para ejecutar el Proyecto de conformidad 

con los términos y condiciones del presente Convenio. 

 

 

Sección B 

 

1. La Financiación estará compuesta por un Préstamo con dos fuentes: (Fuente PBAS) 

de siete millones setecientos mil dólares de Estados Unidos de América (USD 7 700 000) 

del Sistema de Asignación de Recursos basado en los Resultados (PBAS) y otro (Fuente 

BRAM) por diez millones de dólares de Estados Unidos de América (USD 10 000 000) del 

Mecanismo de Acceso a Recursos Ajenos (BRAM). 

 

2. El importe de la Fuente PBAS elegible en condiciones combinadas es de 

USD 7 700 000. 
 

3. El Préstamo con cargo a las condiciones combinadas del PBAS devengará intereses 

sobre el principal pendiente de amortización del Préstamo y una comisión de servicio 

determinada por el Fondo en la fecha de aprobación del Préstamo combinado por el Comité 

Ejecutivo del Fondo. El tipo de interés y la carga de servicio determinados serán fijos para 

el ciclo de vida del préstamo y pagaderos semestralmente en la Moneda de Pago del 

Servicio del Préstamo, y tendrán un plazo de vencimiento de veinticinco (25) años, incluido 

un período de gracia de cinco (5) años a contar desde la fecha de aprobación del Préstamo 

por el Consejo Ejecutivo del Fondo. El principal del Préstamo en condiciones combinadas 

será reembolsado en cuotas iguales. 
 

4. El importe de la Fuente BRAM elegible en condiciones ordinarias es de 

USD 10 000 000. 
 

5. El Préstamo con cargo a las condiciones ordinarias de fuente BRAM devengará 

intereses sobre el principal pendiente de amortización del Préstamo, a una tasa igual a la 

Tasa de Interés de Referencia del FIDA, incluido un diferencial variable, pagaderos 

semestralmente en la Moneda de Pago del Servicio del Préstamo, y tendrá un plazo de 

vencimiento de veinticinco (25) años, incluido un período de gracia de cinco (5) años, a 

contar desde la fecha a partir de la cual el Fondo haya determinado que se han cumplido 

todas las condiciones generales que preceden al retiro. 
 

6. La Moneda de Pago del Servicio del Préstamo para ambas Fuentes será el dólar de 

Estados Unidos de América (USD).  

 

7. El primer día del ejercicio fiscal aplicable será el 1º de enero. 

 

8. Los pagos del capital y los intereses/cargos por servicio del Préstamo ambas 

Fuentes serán pagaderos cada 15 de abril y 15 de octubre. 

 

9. Habrá una cuenta designada en dólares de Estados Unidos de América (USD): para 

la Fuente PBAS y para la Fuente BRAM. La cuenta designada será abierta por el Prestatario 

a nombre del Proyecto en el Banco Central de Honduras o en la Cuenta Única de Tesorería, 

a partir de las cual se transferirán los recursos necesarios para financiar las actividades 

del Proyecto a la Libreta Operativa del Sistema de Administración Financiera Integrada 

(SIAFI) en moneda nacional, de acuerdo con los procedimientos establecidos por la 

normativa vigente del Prestatario. La Cuenta del Proyecto (Libreta Operativa del SIAFI) 

será administrada, mediante el SIAFI, por la Unidad Administradora de Proyectos de la 

Secretaría de Agricultura y Ganadería (SAG). 
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10. El Prestatario, Organismo Ejecutor del Proyecto, Mancomunidades, Gobiernos 

Locales e Instituciones Gubernamentales proporcionarán financiación de contrapartida 

para el Proyecto por un importe de hasta cinco millones ochocientos diecisiete mil dólares 

de Estados Unidos de América (USD 5 817 000) en forma de impuestos y derechos. Se 

reconocerán como fondos de contrapartida, aportes en efectivo, especie y exenciones por 

concepto de gravámenes arancelarios e impuestos para los bienes y servicios adquiridos 

con cargo a este convenio.  

 

 

Sección C 

 

1. El Organismo Responsable del Proyecto es la Secretaría de Agricultura y Ganadería 

(SAG) quien delega la responsabilidad administrativa-financiera y el seguimiento del 

Proyecto en la Unidad de Administración de Proyectos (UAP)/SAG. 

 

2. Se designan como Partes del Proyecto adicionales a la Unidad Gerencial del 

Proyecto (UGP), al Comité de Aprobación de Inversiones (CAI), a la Unidad Técnica de 

Seguridad Alimentaria y Nutricional (UTSAN).  

 

3. Se llevará a cabo la Revisión de Medio Término como se especifica en la 

Sección 8.03 b) y c) de las Condiciones Generales, pudiendo las Partes acordar otra fecha 

para llevar a cabo la Revisión de Medio Término de la ejecución del Proyecto. 

 

4. La Fecha de Terminación del Proyecto será el octavo aniversario de la fecha de 

entrada en vigor del presente Convenio y la Fecha de cierre del financiamiento será 6 

meses después, o cualquier otra fecha que el Fondo pueda designar mediante notificación 

al Prestatario.  
 

5. La entrada en vigor será la fecha en la que el FIDA reciba el instrumento de 

ratificación del Convenio por parte de la República de Honduras. 
 

6. La adquisición de bienes, obras y servicios financiados por la Financiación se 

realizará de conformidad con las Directrices para la adquisición de bienes y la contratación 

de obras y servicios en el ámbito de los proyectos y el Manual sobre la adquisición de 

bienes y la contratación de obras y servicios del FIDA en su versión modificada 

periódicamente. 

 

 

Sección D 

 

El Fondo administrará el Préstamo y supervisará el Proyecto.  

 

 

Sección E 

 

1. Se designan como motivos adicionales de suspensión del presente Convenio los 

siguientes:  

 

a) Cualquiera de las disposiciones del Manual de Operaciones del Proyecto (MOP) 

que haya sido objeto de cesión, renuncia, suspensión, revocación, enmienda u 

otra modificación, sin el acuerdo previo de las Partes, y el FIDA haya 

determinado, previa consulta con el Prestatario, que tal cesión, renuncia, 

suspensión, revocación, enmienda o modificación ha tenido consecuencias 

adversas sustanciales para el Proyecto. 
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b) El Acuerdo de Cofinanciación no ha sido negociado dentro de los 180 días 

siguientes a la fecha que este Acuerdo entre en vigor, y los fondos sustitutivos 

no están disponibles para el Prestatario.  

 

c) El derecho del Prestatario a efectuar retiros de fondos bajo el Convenio que 

suscriba con el GAFSP u otra fuente de cofinanciamiento haya sido suspendido, 

cancelado o terminado, en todo o en parte, o el Préstamo OPEC FUND ha vencido 

y es pagadero antes del vencimiento acordado; o se ha producido cualquier 

acontecimiento que, con aviso o el paso del tiempo, podría dar lugar a cualquiera 

de los casos anteriores  

 

2. Se designan los siguientes motivos adicionales para la cancelación de este Convenio 

de Financiación:  

a) En caso de que el Prestatario no haya solicitado un desembolso de la Financiación 

durante un período de al menos 18 meses a partir de la entrada en vigor sin 

justificación.  

b) En caso de no se han realizado solicitudes de desembolsos adicionales dentro 

de los 18 meses subsiguientes al último desembolso realizado.  

 

3. Las siguientes se designan como condiciones adicionales específicas que proceden 

al retiro de fondos:   

 

a) Que se haya seleccionado una agencia de recursos humanos independiente, 

previa no objeción del FIDA mediante un proceso competitivo y que la misma 

haya seleccionado y contratado el personal clave del proyecto definido en el 

anexo 3 apartado 11. 

 

b) Que el Manual de Operaciones del Proyecto y todas sus modificaciones 

posteriores cuenten con la no objeción del FIDA. 
 

c) Que se haya asignado y comunicado la Cuenta Designada para el Proyecto en el 

sistema de la Cuenta Única de Tesoro Nacional o del Banco Central de Honduras. 
 

d) Que se haya implementado un sistema de seguimiento financiero automatizado, 

y esté en pleno funcionamiento operativo. 

 

4. El presente Convenio está sujeto a ratificación por parte del Prestatario.  

 

5. Se indican a continuación a los representantes designados y sus respectivas 

direcciones que han de utilizarse para cualquier intercambio de comunicaciones 

relacionados con el presente Convenio: 

 

 

Por el Prestatario: 

 

Secretario de Estado 

Secreataría de Estado en el Despacho de Finanzas 

Bo. El Jazmín, Avenida Cervantes,  

Centro Histórico 

Tegucigalpa, M.D.C. 

Honduras 

 

Por el Fondo: 

  

Presidente  

Fondo Internacional de Desarrollo Agrícola  
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Via Paolo di Dono 44  

00142 Roma, Italia 

 

El presente Convenio, de fecha [insertar fecha], se ha preparado en idioma español en dos 

(2) copias originales, una (1) para el Fondo y una (1) para el Prestatario y entrará en vigor 

cuando el FIDA reciba el instrumento de ratificación, conforme a la Sección 13.01 de las 

Condiciones Generales.  

 

 

 

REPÚBLICA DE HONDURAS 

 

 

 

 

___________________ 

[insertar nombre del Representante Autorizado] 

[insertar su título] 

 

 

 

 

 

 

 

FONDO INTERNACIONAL PARA EL DESARROLLO AGRÍCOLA 

 

 

 

 

_____________________ 

Álvaro Lario 

Presidente 
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Anexo 1 

 

Descripción del Proyecto y disposiciones de ejecución 

 

I. Descripción del Proyecto 

 

1. Área del Proyecto. 

 

El área focalizada responde a las prioridades estratégicas del Gobierno de Honduras (GdH) 

y el FIDA y a los siguientes criterios de focalización: i) Departamentos con más casos 

reportados de COVID-19 (índice por cada 10,000 habitantes); ii) Departamentos con más 

fallecimientos reportados de COVID-19 (índice por cada 10,000 habitantes); 

iii) Departamentos que reportan la mayor pérdida agraria (como % del total nacional) 

debido a los impactos de los huracanes Eta e Iota; iv) Departamentos que reportan el 

mayor daño agrario (como % del total nacional) debido a los impactos de Eta e Iota; 

v) Municipios más afectados por inundaciones por Eta e Iota; vi) Departamentos con altos 

porcentajes de la población con nivel F4 emergencia alimentaria, y vii) Departamentos  

con altos porcentajes de la población con nivel F3 crisis alimentaria. Como resultado el 

área de intervención identificada comprende 4 departamentos y 21 municipios de la región 

norte central. 

 

2. Población-objetivo y beneficiarios del Proyecto.   

 

Se espera que con el Proyecto 58,856 personas, de 34,688 familias de pequeños 

productores rurales en condición de pobreza y familias de la población rural vulnerable, 

reciban los servicios promovidos, los cuales corresponden con 138,752 miembros de 

familias. Los criterios de focalización se definen ampliamente en el Informe de Diseño del 

Proyecto (PDR) y el Manual de Operaciones (MOP). 

 

3. Meta. 

 

El Fin es contribuir a la reducción de la pobreza y a la igualdad de oportunidades de las 

familias de pequeños productores rurales en condición de pobreza y población rural 

vulnerable en la región norte central de Honduras.  

  

4. Objetivo de desarrollo.  

 

El Objetivo de Desarrollo del Proyecto es mejorar los ingresos, la seguridad alimentaria 

y nutricional y la resiliencia al cambio climático de las familias de los pequeños productores 

rurales en condición de pobreza y población rural vulnerable, con el desarrollo de sistemas 

agroalimentarios sensibles a la nutrición y resilientes al cambio climático. 

  

5. Componentes.  

 

El Proyecto tendrá los siguientes componentes: (i) Inversiones en capital humano social, 

económico y natural de familias de pequeños agricultores que viven en la pobreza; 

(ii) Fortalecer las capacidades y coordinación del gobierno y otros actores del territorio; y 

(iii) Gestión y administración. 

 

Componente 1. Inversiones en capital humano social, económico y natural de las familias 

de los pequeños productores en condición de pobreza. Subcomponente 1.1. Inversiones 

en producción, valor agregado y comercialización con enfoque de seguridad alimentaria, 

nutrición y gestión de riesgos ambientales y Cambio Climático (CC). Subcomponente 1.2. 

Inversiones en infraestructura gris, verde y gestión de microcuencas para el suministro de 

agua productiva y potable. Subcomponente 1.3. Fortalecimiento de las capacidades de la 

población rural con énfasis en mujeres y jóvenes.  
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Componente 2. Fortalecimiento de las capacidades y la coordinación del gobierno y otros 

actores en el territorio. Subcomponente 2.1. Fortalecimiento de la gobernanza y 

capacidades institucionales en Seguridad Alimentaria y Nutrición (SAN) y CC. 

Subcomponente 2.2. Fortalecimiento de los servicios financieros, no financieros y TICs 

para el desarrollo.  

 

Componente 3. Gestión, Seguimiento, Evaluación y Gestión del Conocimiento. El objetivo 

es coordinar, gestionar y administrar de forma eficiente el Proyecto para asegurar el logro 

de los objetivos y resultados. El componente comprende acciones de: a) seguimiento y 

evaluación; b) gestión del conocimiento y comunicación; y c) gestión financiera y 

administrativa adecuada. 

 

II. Disposiciones de ejecución 

 

1. Organismo Responsable del Proyecto.  

 

InnovaSAN será implementado por la Secretaría de Agricultura y Ganadería (SAG), quien 

delega la responsabilidad administrativo-financiera y el seguimiento en la UAP/SAG. El 

mismo será responsable de la ejecución estratégica, operativa, técnica y financiera. La 

ejecución se ajustará a los requisitos administrativos públicos del GdH y del FIDA. La 

implementación será acompañada por las entidades co-ejecutoras y las contratadas para 

brindar servicios especializados, para lo cual la UGP establecerá los convenios necesarios 

con entidades locales, nacionales, públicas y privadas mediante procesos de selección y 

contratación de acuerdo con la normativa aplicable. La UGP tendrá una sede ubicada en el 

municipio de Yoro, en el departamento de Yoro. 

 

2. Comité de Dirección del Proyecto (CDP) 

 

2.1  Composición: El CDP estará integrado por: a) el Secretario de Agricultura y 

Ganadería (o su representante) en calidad de presidente; b) el Secretario de Planificación 

Estratégica (o su representante) o la Secretaría de Estado que desempeñe estas funciones, 

y c) el Director del Proyecto, quien actuará como Secretario del CDP y participa sin derecho 

a voto. El comité toma sus decisiones en consenso.  

 

2.2  Funciones: Las funciones del CDP serán de toma de decisiones y aprobación de 

documentas claves, así corno de apoyo a la UGP en la definición de las directrices generales 

del Proyecto con base a la marcha de la implementación y lecciones aprendidas. Sus 

funciones principales serán:  

 

a) Definir y establecer las políticas y estrategias que requiera el funcionamiento 

del Proyecto; y  

 

b) Aprobar los Planes Operatives Anuales (POA) y Planes de Adquisición y 

Contratación (PAC), que deberán ser elaborado por la UGP y presentado ante 

el CDP por parte del director ejecutivo del Proyecto.  

 

El Comité se reunirá al menos una vez al año, a más tardar el mes de octubre, para aprobar 

el POA y PAC del año siguiente. Además, y en caso de que sea necesario, podrá convocar 

a reuniones extraordinarias. 

 

3. Unidad Administradora de los Proyectos (UAP/SAG) 

 

3.1  Designación. Para la administración del Proyecto, el SAG designará a la Unidad 

Administradora de los Proyectos (UAP/SAG).  

 

3.2  Funciones. Las principales funciones de la UAP/SAG son las siguientes:  
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a) Conducir y facilitar oportunamente los procesos presupuestarios, 

administrativas, contables y financieros del Proyecto;  

b) Ejecutar eficientemente los procesos de adquisición requeridos por el Proyecto;  

c) Monitorear el buen desempeño del Proyecto, a través del seguimiento periódico 

al POA y PAC, tornando las medidas que correspondan para asegurar el 

cumplimiento de los mismos;  

d) Coordinar oportunamente con la UGP la elaboración de los POA y PAC;  

e) Elaborar, con el apoyo de la UGP, los estados financieros;  

f) Coordinar los ejercicios de auditorías externas y asegurar la entrega a tiempo  

de los informes de auditoría al FIDA;  

g) Asegurar la efectiva coordinación con las áreas internas, otras direcciones de  

la SAG y entidades externas, que requiere la implementaci6n del Proyecto.  

 

El detalle de las funciones de la UAP/SAG se establecen en el Manual Operativo de a 

UAP/SAG, el cual debe contar con la NO del FIDA. 

 

4. Comité de Aprobación de Inversiones (CAI)  

 

4.1 Atribuciones. El CAI será responsable de aprobar las inversiones para las 

organizaciones de usuarios. El control de la calidad técnica de las propuestas que sean 

sometidas al CAI es responsabilidad de la UGP. La aprobación por el CAI debe 

fundamentarse en la sostenibilidad de los proyectos de inversión. así mismo, las 

inversiones deben estar en concordancia con las metas de marco lógico del Proyecto y 

tendrán que valorarse las recomendaciones técnicas de la UGP. La Composición del CAI se 

hará entre los representantes de los usuarios del Proyecto, será de forma rotatoria y los 

arreglos para la selección, duración y mandato, se establecerán en el correspondiente 

manual de inversiones, que deberá formular el Proyecto.  

 

5. Unidad Gerencial del Proyecto (UGP) 

 

5.1 Atribuciones. Es la responsable de la implementación de las actividades del Proyecto 

en el terreno. El Secretario de la SAG delegará la conducción y gestión cotidiana del 

Proyecto a la UGP, que estaré dirigida por el Director del Proyecto.  

 

5.2 Funciones. Las principales funciones de la UGP son: 

  

a) Ejecutar las actividades previstas en los POA;  

b) Monitorear y evaluar el avance en la implementación de las actividades;  

c) Reportar a las instancias correspondientes, los avances y resultados del 

Proyecto;  

d) Preparar los informes de avance; 

e) Elaborar la línea de base y la línea final del Proyecto. 

 

5.3 Composición: Se contratará, a partir de un proceso competitivo, una firma consultora 

externa o de recursos humanos para la selección y evaluación del desempeño del personal 

de la UGP. La evaluación del desempeño de todos los funcionarios se hará al menos una 

vez al año y los resultados serán determinantes para la recontratación del funcionario. La 

contratación del personal de la UGP y/o su recontratación, deberá tener la previa no 

objeción del FIDA. Toda recontratación debería hacerse a través de la misma firma. 

 

Se establecerá una Unidad Gerencial del Proyecto (UGP) con sede en el municipio de 

Yoro, departamento de Yoro, donde se atenderán los municipios del proyecto de Yoro, El 
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Negrito, Morazán, Sulaco, Victoria, Yorito (en el mismo departamento), El Porvenir, 

Marale, Orica, San Ignacio, Vallecillo, Talanga, Cedros ( en el departamento de Francisco 

Morazan), Santa Cruz de Yojoa en el departamento de Cortés, y Esquías, La Libertad, 

Minas de Oro, San José del Potrero, San Luis, Las Lajas, San Jerónimo (en el departamento 

de Comayagua). Se podrá evaluar la necesidad de una subsede regional una vez empezada 

la ejecución. 

 

Cualquier cambio de sede, subsede o municipio de influencia estará sujeto a un acuerdo  

entre el Prestatario y el FIDA durante la ejecución del Proyecto. La estructura de la UGP 

en la Sede regional de Yoro se define en el PDR y el MOP. Las Partes podrán acordar e 

implementar ajustes a la estructura y composición del personal durante la ejecución del 

Proyecto. 

 

6. Comité Técnico del Proyecto (CTP) 

 

6.1 Establecimiento. Dentro de la UGP se establecerá el CTP para la revisión técnica de 

todos los proyectos de inversión antes de su presentación al CAI. En base a las 

experiencias previas en la implementación de proyectos FIDA, se incorporan al CTP actores 

técnicos externos a la UGP con el fin de generar un análisis especializado más amplio de 

las propuestas de inversión, que abarque todos los aspectos técnicos propios de las 

inversiones.  

 

6.2 Atribuciones. El CTP tendrá la responsabilidad de priorizar las solicitudes con relación  

a los objetivos y el logro de metas según marco lógico, llevar un control de las solicitudes 

de inversiones que se presenten a la UGP para su financiación. La UGP deberá asegurarse 

que todas las propuestas de inversión que se presenten para revisión de CTP tengan: 1) 

la documentación administrativa necesaria para formalizase; y 2) que exista la 

disponibilidad financiera y presupuestaria para financiarlos.  

 

6.3 Composición. La composición del CTP se describe en detalle en el PDR y en el MOP. 

Los expertos externos serán contratados como asesores técnicos, y seleccionados 

mediante procesos de contratación público. 

  

6.4 Funciones. El CTP hará la revisión técnica de los perfiles de planes de inversión luego  

que los mismos hayan sido presentados por las organizaciones de usuarios, con el fin de  

guiar y retroalimentar la formulación final de la propuesta. En el Manual de Operaciones 

del Proyecto (MOP) se establecerán los mecanismos de funcionamiento del CTP.  

 

7. Gestión Financiera del Proyecto  
 

La SAG tiene responsabilidad fiduciaria a través de la UAP/SAG dedicada a la administración de 
proyectos con financiamiento externo. La ejecución del Proyecto será delegada a la UGP, quien será 
la encargada de la ejecución directa en coordinación con la UAP/SAG. La coordinación entre la 
UAP/SAG y la UGP debe garantizar la no duplicación de trabajo y garantizar un procesamiento ágil. 
Los procesos de control interno deben revisarse y simplificarse para garantizar una gestión y 
presentación de informes eficaces de los recursos transferidos a las organizaciones.   

 

8. Auditorías  

 

Las auditorías externas serán realizadas por el Tribunal Superior de Cuentas a través del 

Departamento de Auditorías a Proyectos y Programas financiados con fondos de 

Organismos Internacionales (DAPOI); o su equivalente. 
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9. Manual de Operaciones del Proyecto (MOP). 

 

9.1 El Organismo responsable del Proyecto, a través de la UGP, revisará el Manual de 

Operaciones del Proyecto (MOP) preparado durante el diseño y propondrá los cambios 

necesarios al MOP, el cual especifica las normas y los procedimientos para la operación 

diaria de las actividades del Proyecto, incluyendo el esquema organizativo para la 

operación de los componentes, las tareas específicas de los integrantes de la UGP, el marco 

para las contrataciones y adquisiciones del Proyecto, el esquema para el SyE, criterios de 

selección del personal del Proyecto, los criterios de evaluación de los planes de negocio y 

de fortalecimiento, techos financieros, las regulaciones contables, administrativas y 

financieras del Proyecto, entre otras cosas.  

 

9.2. El Organismo responsable del Proyecto someterá la revisión del MOP al Fondo para 

su no objeción y lo remitirá al CDP para su aprobación. El CDP aprobará el uso y 

modificaciones del Manual de Operaciones, una vez el FIDA haya dado su no objeción. 
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Anexo 2 

 

Cuadro de asignaciones 

 

1. Asignación de los recursos del Préstamo. En el cuadro que figura a continuación 

se presentan las Categorías de Gastos Admisibles que se financiarán con cargo al Préstamo 

y la asignación de los montos de Préstamo a cada Categoría, así como los porcentajes de 

los gastos correspondientes a los rubros que se financiarán en cada Categoría: 

 

 

Categoría 

Monto de Fuente 

PBAS Cond. 

Combinadas 

(expresado en 

USD) 

Monto de Fuente 

BRAM Cond. 

Ordinarias 

(expresado en 

USD) 

Porcentaje 

I. Transferencias 

(donaciones) 

810 000  1 080 000  100% sin 

impuestos 

II. Consultorías y asistencia 

técnica 

3 510 000  4 500 000  100% sin 

impuestos 

III. Equipamiento, 

materiales y vehículos 

360 000  360 000  100% sin 

impuestos 

IV. Obras de infraestructura 1 620 000  2 160 000  100% sin 

impuestos 

V. Salarios y costos 

operativos 

630 000  900 000  100% sin 

impuestos 

Sin Asignación 770 000 1 000 000  100% sin 

impuestos 

 7 700 000 10 000 000  

 

2. Gastos de puesta en marcha. Podrán desembolsarse con cargo al Préstamo para 

gastos de puesta en marcha del Proyecto por un total no superior a USD 350 000. Dichos 

gastos deberán ser incurridos entre la fecha de entrada en vigor y la fecha en que se hayan 

cumplido las condiciones previas para el retiro de fondos. Para ser considerados 

admisibles, los gastos de puesta en marcha y las categorías de gastos correspondientes 

deberán contar con la no objeción previa del FIDA.  

 

3. En vista que este préstamo está compuesto por dos fuentes de financiamiento y 

dada la necesidad de FIDA de contar con reportes de ejecución financiera por cada una de 

las fuentes de financiamiento, el Prestatario deberá realizar los procedimientos necesarios 

a fin de desarrollar los registros para poder cumplir con las políticas y procedimientos de 

reportes financieros requeridos por FIDA. 
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Anexo 3 

 

Compromisos especiales 

 

I. Disposiciones generales 

 

De conformidad con la Sección 12.01(a)(xxiii) de las Condiciones Generales, el Fondo 

podrá suspender, total o parcialmente, el derecho del Prestatario a solicitar retiros de la 

Cuenta del Préstamo si el Prestatario ha incumplido el cumplimiento de cualquiera de los 

pactos que se indican a continuación, y el Fondo ha determinado que dicho incumplimiento 

ha tenido, o es probable que tenga, un efecto adverso importante en el Proyecto:  

 

1. El Proyecto, a través del Organismo Responsable, suscribirá un Memorando de 

Entendimiento (MdE) con los socios ejecutores que estructurará la colaboración, definirá 

las funciones, responsabilidades y deberes con respecto a la ejecución, la gestión 

financiera, la contabilidad y la presentación de informes. 

 

2. Planificación, seguimiento y evaluación. El Prestatario, a través del Organismo 

Responsable, se asegurará de que (i) se establezca un sistema de planificación, 

seguimiento y evaluación (PM&E) en un plazo de dieciocho (18) meses a partir de la fecha 

de entrada en vigor del presente Acuerdo. 

 

3. Género. El Prestatario, a través del Organismo Responsable, garantizará que las 

inversiones del Proyecto estén alineadas en uno o más de los tres objetivos de la política 

de género del FIDA: empoderamiento económico; participación y voz; y redistribución de 

la carga laboral y cumplimiento de las metas propuestas. 

 

4. Preocupaciones de los pueblos indígenas (PI). El Prestatario, a través del 

Organismo Responsable, se asegurará de que se tengan debidamente en cuenta las 

preocupaciones de los PI al ejecutar el Proyecto. Para ello, se asegurará de que 

 

(a) el Proyecto se lleve a cabo de conformidad con las disposiciones aplicables de 

del Consentimiento Libre, Previo e Informado (CLPI) establecido en las políticas 

y estrategias del FIDA; 

 

(b) los pueblos indígenas estén adecuada y justamente representados en los 

principales instancias y espacios de planificación local del Proyecto; 

 

(c) Los derechos de los PI son debidamente respetados; 

 

(d) Las comunidades locales de PI, participan en el diálogo político y en la 

gobernanza local; 

 

(e) Se respetan los términos de las Declaraciones, Pactos y/o Convenios ratificados 

por el Prestatario en la materia; 

 

(f) El Proyecto no realizará inversiones que puedan implicar de manera directa o 

indirecta la invasión de los territorios tradicionales utilizados, reclamados u 

ocupados por las comunidades indígenas; 
 

(g) Implementar las medidas de mitigación de riesgos aplicables que estén 

contenidas en el Plan de Gestión Ambiental, Social y Climática (PGASC) del 

Proyecto. 

 

5. Seguridad de la tenencia de la tierra. El Prestatario, a través del Organismo 

Responsable, se asegurará de que el proceso de adquisición de tierras ya se ha completado 
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y de que los procesos de compensación fueron coherentes con las mejores prácticas 

internacionales y con los principios de consentimiento libre, previo e informado. 

 

6. Medidas anticorrupción. El Prestatario deberá cumplir con la Política del FIDA en 

materia de Prevención del Fraude y la Corrupción en sus Actividades y Operaciones, 

tomando las medidas adecuadas para prevenir, mitigar y combatir las prácticas prohibidas.   

 

7. Acoso sexual, explotación sexual y abuso. El Prestatario / Destinatario y las Partes 

del Proyecto se asegurarán de que el Proyecto se lleve a cabo de conformidad con las 

disposiciones de la Política del FIDA sobre prevención y respuesta al acoso sexual, la 

explotación sexual y el abuso, según se modifique periódicamente. 

 

8. Uso de los instrumentos del Proyecto [y otros equipos]. El Prestatario, a través 

del Organismo Responsable, se asegurará de que: 

a) Todos los bienes, servicios y obras adquiridos en el marco del Proyecto son 

apropiados para las necesidades del Proyecto; y 

b) Todos los bienes, servicios y obras transferidos o adquiridos en el marco del 

Proyecto están dedicados exclusivamente al uso del Proyecto.  

 

9. Portal de Clientes del FIDA (ICP, por sus siglas en Inglés), Herramienta de 

Seguimiento a Contratos (CMT, por sus siglas en Inglés) y sistema de seguimiento de las 

adquisiciones (OPEN). El Prestatario se asegurará de que se envíe una solicitud para 

acceder a los sistemas del FIDA mencionados. El Prestatario, a través del Organismo 

Responsable, se asegurará de que todos los documentos de adquisiciones y contrataciones 

del Proyecto, los contratos, los memorandos de acuerdo, las órdenes de compra y los 

pagos conexos queden registrados en el sistema de seguimiento de las adquisiciones y 

contrataciones (OPEN) y en la herramienta de seguimiento de los contratos que utiliza 

actualmente el FIDA en relación con la adquisición de los bienes y la contratación de las 

obras, los servicios, las consultorías, los servicios distintos de los de consultoría, la 

formalización de contratos de carácter comunitario y la firma de convenios de donación y 

de contratos de financiación. El Prestatario, a través del Organismo Responsable, 

garantizará que los datos de los contratos se actualicen trimestralmente durante la 

ejecución del Proyecto.  

 

10. El Personal Clave del Proyecto es: el Director del Proyecto, el Especialista 

Financiero, el Oficial de Seguimiento y Evaluación, el Oficial de Gestión del Conocimiento, 

el Especialista de Adquisiciones, el Oficial de Adquisiciones, el Especialista en Inclusión 

Social y Género, y el Especialista en Evaluación de Medio Ambiente y Clima. Para ayudar 

en la implementación del Proyecto, la UGP, a menos que se acuerde lo contrario con el 

FIDA, contratará o hará que se contrate, según sea necesario, a personal clave cuyas 

calificaciones, experiencia y términos de referencia sean satisfactorios para el FIDA. El 

Personal Clave del Proyecto será adscrito a la UGP en caso de que se trate de funcionarios 

públicos o contratados en el marco de un contrato de consultoría siguiendo el método de 

selección de consultores individuales del Manual de Adquisiciones del FIDA, o cualquier 

método de selección equivalente en el sistema nacional de adquisiciones que sea aceptable 

para el FIDA. La contratación del Personal Clave del Proyecto está sujeta a la revisión 

previa del FIDA [al igual que el despido del Personal Clave del Proyecto]. El Personal Clave 

del Proyecto está sujeto a una evaluación anual y la continuación de su contrato está 

sujeta a un desempeño satisfactorio. Todo contrato firmado para el Personal Clave del 

Proyecto deberá cumplir con la normativa laboral nacional o las Normas Internacionales 

del Trabajo de la OIT (la que sea más estricta) para satisfacer las condiciones de los PESAC 

actualizados del FIDA. Deberá evitarse la repetición de contratos de corta duración, a 

menos que se justifique adecuadamente en las circunstancias del Proyecto. 
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II. Disposiciones PESAC 

 

1.  Para proyectos que presenten riesgos sociales, ambientales y climáticos altos o 

sustanciales, el Prestatario, a través del Organismo Responsable, deberá llevar a cabo la 

implementación del Proyecto de acuerdo con las medidas y requisitos establecidos en las 

[Evaluaciones de Impacto Ambiental y Social (EIAS)/Marcos de Gestión Ambiental, Social 

y Climática (MGASC) y/o Planes/Marcos de Acción de Reasentamiento (PAR/ MAR) y Planes 

de Gestión Ambiental, Social y Climática (PGASC) para proyectos de alto riesgo y EIAS 

abreviadas y/o PAR/MAR abreviados y PGASC para proyectos de riesgo sustancial y Planes 

de Consentimiento Libre, Previo e Informado (CLPI), Planes de Implementación CLPI, 

Planes para Pueblos Indígenas (PPI), Planes de Gestión de Plaguicidas, Planes de Gestión 

de Recursos Culturales y Planes de Hallazgos Casuales] (el (los) "Plan (es) de Gestión"), 

según corresponda, tomado(s) de conformidad con los requisitos de los PESAC y 

actualizado(s) periódicamente por el Fondo. 

 

El Prestatario, a través del Organismo Responsable, no enmendará, variará ni renunciará 

a ninguna disposición de los PGASC ni del (los) Plan (es) de Gestión, a menos que el Fondo 

lo acuerde por escrito y si el Prestatario ha cumplido con los mismos requisitos aplicables 

a la adopción original de los PGASC y el (los) Plan (es) de Gestión. 

 

2. El Prestatario no deberá, y hará que el Organismo Responsable, todos sus 

contratistas, sus subcontratistas y proveedores no comiencen la implementación de 

ninguna obra, a menos que todas las Personas Afectadas por el Proyecto hayan sido 

compensadas y/o reubicadas de acuerdo con el PAR específico/PAR abreviado, CLPI y/o el 

cronograma acordado de obras y compensaciones. 

 

3. El Prestatario, a través del Organismo Responsable, divulgará los borradores y los 

informes finales de la EISA y todos los demás planes de gestión pertinentes con las partes 

interesadas del Proyecto en un lugar accesible en la zona afectada por el Proyecto, en una 

forma y un idioma comprensibles para las personas afectadas por el Proyecto y otras 

partes interesadas. La divulgación tendrá en cuenta cualquier necesidad de información 

específica de la comunidad (por ejemplo, cultura, discapacidad, alfabetización, movilidad 

o género). 

 

4. El Prestatario garantizará o hará que el Organismo Responsable y las Partes del 

Proyecto garanticen que todos los documentos de licitación y contratos de bienes, obras y 

servicios contengan disposiciones que exijan que los contratistas, subcontratistas y 

proveedores cumplan en todo momento al llevar a cabo el Proyecto con los estándares, 

medidas y requisitos establecidos en los PESAC Edición 2021, los PGASC y el (los) Plan 

(es) de Gestión, si los hubiere. 

 

5. Esta sección se aplica a cualquier evento que ocurra en relación con incidentes 

graves ambientales, sociales, de salud y seguridad (ESHS por su sigla en inglés) (como se 

define este término a continuación); cuestiones laborales o de poblaciones adyacentes 

durante la ejecución del Proyecto que, con respecto al Proyecto del FIDA: 

 

i. tenga un efecto material adverso directo o potencial; 

ii.  haya atraído sustancialmente la atención adversa de partes externas o haya 

dado lugar a publicidad nacional negativa o informes de prensa nacional 

negativos; o 

iii. dé lugar a responsabilidades materiales potenciales. 

 

En la ocurrencia de tal evento, el Prestatario, a través del Organismo Ejecutor, deberá: 

 

• Notificar al FIDA prontamente; 
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• Brindar información sobre dichos riesgos, impactos y accidentes; 

• Consultar con las partes afectadas por el Proyecto sobre cómo mitigar los 

riesgos e impactos; 

• Llevar a cabo, según corresponda, evaluaciones adicionales y participación de 

las partes interesadas de acuerdo con los requisitos del PESAC; y 

• Ajustar, según corresponda, el mecanismo de reclamación y compensación a 

nivel de Proyecto de acuerdo con los requisitos del PESAC; 

• Proponer cambios, incluidas medidas correctivas al (los) Plan (es) de Gestión 

(si los hubiera), de conformidad con las conclusiones de dichas evaluaciones y 

consultas, para su aprobación por el FIDA. 

 

Incidente grave de ESHS significa incidente grave, accidente, queja con respecto a 

problemas ambientales, sociales (incluidos laborales y comunitarios), de salud y seguridad 

(ESHS por su sigla en inglés) que ocurren en el préstamo o dentro las actividades del 

Prestatario. Los incidentes graves de ESHS pueden incluir incidentes de naturaleza (i) 

ambiental; (ii) ocupacional; o (iii) de salud y seguridad pública; o (iv) social, así como 

quejas y reclamos materiales dirigidos al Prestatario (por ejemplo cualquier explosión, 

derrame o accidente laboral que resulte en la muerte, lesiones graves o múltiples o 

contaminación ambiental material, accidentes de miembros de las comunidades 

públicas/locales, que resulten en la muerte o lesiones graves o múltiples, acoso sexual y 

violencia que involucre a la fuerza laboral del Proyecto o en relación con amenazas graves 

a la salud y seguridad públicas, compensación inadecuada por reasentamiento, 

alteraciones de los ecosistemas naturales, prácticas discriminatorias en la consulta y 

participación de las partes interesadas (incluyendo el derecho de los pueblos indígenas al 

consentimiento libre, previo e informado), cualquier denuncia que requiera la intervención 

de la policía u otras fuerzas del orden, como la muerte, la violencia sexual o el abuso 

infantil, que (i) tenga o pueda tener un efecto material adverso; o (ii) haya atraído o sea 

probable que atraiga una atención adversa sustancial de partes externas o (iii) haya creado 

atención negativa e informes de prensa/medios de comunicación adversos sustanciales; o 

(iv) dé o sea probable que dé lugar a potenciales responsabilidades materiales). 

 

6. El Prestatario, a través del Organismo Responsable garantizará que las Partes del 

Proyecto, los contratistas, subcontratistas y proveedores se aseguren de que los procesos 

relevantes establecidos en los PESAC Edición 2021 y el (los) Plan (es) de Gestión (si 

hubiere) sean respetados. 

 

7. Sin limitación a sus otras obligaciones de presentación de informes en virtud de 

este Acuerdo, el Prestatario, a través del Organismo Ejecutor, proporcionará al Fondo: 

 

• Informes sobre el estado de cumplimiento de los estándares, medidas y 

requisitos establecidos en los PESAC Edición 2021, PGASC y los Plan(es) de 

Gestión (si lo hubiera) semestralmente - o con cualquier otra frecuencia que se 

acuerde con el Fondo; 

• Informes de cualquier incidente y/accidente social, ambiental, de salud y 

seguridad que ocurra durante la etapa de diseño, implementación del Proyecto 

y proponga medidas correctivas. El Prestatario divulgará la información 

relevante de dichos informes a las personas afectadas inmediatamente después 

de la presentación de dichos informes; e 

• Informes de cualquier incumplimiento de los estándares, medidas y requisitos 

establecidos los PESAC Edición 2021 y el (los) Plan (es) de Gestión (si los 

hubiera) inmediatamente después de tener conocimiento de dicho 

incumplimiento. 
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8. En caso de contradicción/conflicto entre el (los) Plan (es) de Gestión, si lo 

hubiera, y el Convenio de Financiación, prevalecerá el Convenio de Financiación. 
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Logical framework 

 
Jerarquía de los 
resultados 

Indicadores Fuente de verificación Supuestos 

Nombre Linea 
de 
base 

Medio 
términ
o 

Meta 
final 

Fuente Frecuencia Responsabilida
d 

 

Alcance 1  Número de personas que reciben los servicios 
promovidos o apoyados por el proyecto 

Registro 
sistema S&E 

Anualmente UEP   

Hombres - Hombres 0 22973 30946 
    

Mujeres - Mujeres 0 21163 27910 

Jóvenes - Jóvenes 0 10023 13627 

Población indígena  - 
Población indígena 

0 2476 3497 

Número total de personas que 
reciben servicios  - Número de 
personas 

0 44136 58856 

1.b  Estimación correspondiente del número total de 
miembros del hogar 

Registro 
sistema S&E 

Anualmente UEP 
 

Miembros de los hogares - 
Número de personas 

0 97662 138752 
    

1.a  Número correspondiente de hogares beneficiarios a 
los que se ha prestado apoyo 

Registro 
sistema S&E 

Anualmente UEP 
 

Hogares encabezados por 
mujeres - Hogares 

0 11564 16450 
    

Hogares no encabezados por 
mujeres - Hogares 

0 12440 18238 

Hogares - Hogares 0 24770 34688 
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Meta 
Contribuir a la 
reduccion de la 
pobreza, la generacion 
de activos y la igualdad 
de oportunidades de 
los pequeños 
productores rurales, de 
los jovenes y de las 
mujeres en condicion 
de pobreza en la region 
norte central de 
Honduras 

(IE) Familias de pequeños productores rurales en 
condición de pobreza que reportaron una reducción en la 
pobreza (monetaria)(ODS1) (PN,EJ)* 80% 

Encuesta 
evaluación y 
encuesta de 
hogares (INE) 

Incio, Final Evaluador 
externo 

Continuo 
crecimiento 
económico 
del país. 
Ausencia de 
shocks 
económicos, 
sociales, 
sanitarios y 
climáticos no 
esperados. 

Households - Número 0 4424 8596 
    

(IE) Familias de pequeños productores rurales en 
condición de pobreza y poblaciòn rural en condición de 
vulnerabilidad que incrementan los activos en un 20% 
(ODS1) (PN,EJ, FVSP, FIG) *80% 

Encuesta de 
evaluación de 
impactos-FIDA 

Inicio, medio 
término y final 

Evaluador 
Externo 

 

Households - Número 0 9304 14700 
    



Appendix II      EB 2024/LOT/P.2/Rev.1 

19 

Objectivo de 
desarrollo 
Mejorar los ingresos, la 
seguridad alimentaria y 
nutricional y la 
resiliencia al cambio 
climático de las 
familias de los 
pequeños productores 
rurales en condición de 
pobreza y población 
rural vulnerable, con el 
desarrollo de sistemas 
agroalimentarios 
sensibles a la nutrición 
y resilientes al cambio 
climático 

(IE) Familias de pequeños productores rurales en 
condición de pobreza y otra población rural vulnerable 
que reducen la inseguridad alimentaria (PN, EJ, 
FVSP)*80% 

Household Food 
Insecurity 
Experience 
Scale (FIES) - 
FAO 

Inicio, medio 
término y final  

Evaluador 
externo 

El país 
mantiene un 
crecimiento 
económico 
positivo y 
continuo.  
Ausencia de 
shocks 
económicos, 
sociales, 
sanitarios y 
climáticos 
que 
impacten de 
forma 
drástica al 
país.  
Las políticas 
sociales y 
agropecuaria
s del país 
continúan 
priorizando 

al pequeño 
productor y a 
la población 
rural más 
vulnerable. 
El nivel de 
seguridad y 
violencia en 
el país se 
mantiene en 
continua 
mejora. 

Households - Número 0 5224 9396 
    

1.2.9  Hogares cuyos conocimientos, actitudes y 
prácticas en materia de nutrición han mejorado (KAP) 

Encuesta COI  Inicio, medio 
término y final  

Evaluador 
externo 

 

Hogares (número) - Hogares 0 5224 9396 
    

Hogares (%) - Porcentaje (%) 0 80 80 
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Miembros de los hogares - 
Número de personas 

0 20896 37584 

(IE) Familias de pequeños productores rurales que 
incrementaron sus ingresos en un 25% (PN, EJ,FCR)* 
80% 

Encuesta Inicio, medio 
término y final 

Evaluador 
externo 

 

Hogares - Hogares 0 4592 8764 
    

Número de personas que han mejorado la resiliencia al 
cambio climático en un 25% (PN,EJ,MC, PSH,VSP)*80% 

Metodología 
RMDT -FIDA 

Inicio, medio 
término y final 

Evaluador 
externo 

 

Personas - Número 0 8853 13706 
    

2.2.1 Personas con nuevos trabajos / oportunidades de 
empleo 

Encuesta COI Inicio, medio 
término y final 

Evaluador 
externo 

 

Hombres - Hombres 0 594 972 
    

Mujeres - Mujeres 0 474 751 

Población indígena - Población 
indígena 

0 50 78 

Jóvenes - Jóvenes   465 917 

Número total de personas con 

nuevos 
trabajos/oportunidades de 
empleo - Número de personas 

0 1068 1723 

SF.2.1 Hogares satisfechos con los servicios apoyados 
por el proyecto 

Encuesta COI  Inicio, medio 
término y final 

Evaluador 
externo 

 

Miembros de los hogares - 
Número de personas 

0 79266 111000 
    

Hogares (%) - Porcentaje (%) 0 80 80 

Hogares (número) - Hogares 0 19817 27750 

SF.2.2 Hogares que declaran que pueden influir en la 
toma de decisiones de las autoridades locales y de los 
proveedores de servicios apoyados por el proyecto 

Encuesta COI  Inicio, medio 
término y final 

Evaluador 
externo 
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Miembros de los hogares - 
Número de personas 

0 22032 38947 
    

Hogares (%) - Porcentaje (%) 0 80 80 

Hogares (número) - Hogares 0 5508 9737 

Efecto directo 
1.1 Las familias de los 
pequeños productores 
rurales en condición de 
pobreza y sus 
organizaciones 
mejoran sus sistemas 
agroalimentarios para 
que sean sensibles a 
nutrición, sostenibles y 
competitivos 

1.2.2  Hogares que declaran haber adoptado prácticas, 
tecnologías o insumos nuevos o mejorados 

Encuesta COI  Inicio, medio 
término y final 

Evaluador 
externo 

Empresas 
comerciales 
realizan 
acuerdos 
comerciales 
con las 
organizacion
es 

Miembros de los hogares - 
Número de personas 

0 17696 34384 
    

Hogares - Porcentaje (%) 0 80 80 

Hogares - Hogares 0 4424 8596 

I.E - Pequenos productores rurales en condición de 
pobreza que incrementan su productividad de un 25%. 

Encuesta  Inicio, medio 
término y final 

Evaluador 
externo 

 

Total - Número 0 4424 8596 
    

Hombres - Número 0 2629 5372 

Mujeres - Número 0 1795 3704 

Jóvenes (PN) - Número 0 1744 3235 

Jóvenes (EJ) - Número 0 252 252 

Población indígena - Número 0 209 454 

2.2.5  Organizaciones de productores rurales que 
señalan un aumento de las ventas 

Encuesta COI  Inicio, medio 
término y final 

Evaluador 
externo 

 



Appendix II      EB 2024/LOT/P.2/Rev.1 

22 

Porcentaje de organizaciones 
de productores rurales - 
Porcentaje (%) 

0 0 0 
    

Número de organizaciones de 
productores rurales  - 
Organización 

0 196 308 

Producto 
1.1.1 Pequeños 
productores rurales y 
sus organizaciones 
fortalecidas 
(inversiones y 
capacitación) 

(IE) Organizaciones de pequeños productores en 
condición de pobreza implementan PN/PF (100%), 
según tipo de organización 

Registro 
Sistema S&E 

Anualmente UEP Existen 
políticas que 
favorecen el 
cambio de 
sistemas 
convencional
es a 
sistemas 
agroalimenta
rios 
sostenibles 

Total OPP - Número 0 140 280 
    

Avanzada - Número 0 28 56 

Consolidada - Número 0 42 84 

Básica - Número 0 42 84 

Incipiente - Número 0 28 56 

Total EJ - Número 0 105 105 

(IE) Pequeños productores rurales en condición de 
pobreza que transitan a sistemas agroalimentarios 
sensibles a nutrición y sostenibles (PN x80%) 

Evaluación Inicio, medio 
término, final 

UGP 
 

Total - Número 0 5215 10430 
    

Hombres - Número 0 3129 6258 

Mujeres - Número 0 2086 4172 

Jóvenes - Número 0 1565 3129 

Población indígena - Número 0 261 522 
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Efecto directo 
1.2. Familias de 
pequeños productores 
y la población rural 
vulnerable mejoran sus 
capacidades para la 
reducción de riesgos de 
desastres, CC e 
inseguridad hídrica 

(IE) Familias de PP en condición de pobreza y población 
rural vulnerable que reportan cuentan con capacidades 
mejoradas para la GRD, CC e inseguridad hidrica (PN,EJ, 
FIG,VSP,PMCX)*80% 

Encuesta Inicio, medio 
término y final 

Evaluador 
Externo 

Instituciones 
vinculadas 
con la GRD, 
ACC y 
seguridad 
hídrica a 
nivel 
nacional y 
local 
participan y 
acompañan 
las acciones 

Total familias de PP 
productores - Número 

0 4424 8596 
    

Total Familias poblacíón rural 
vulnerable - Número 

0 5164 6445 

Total de hogares - Número 0 9588 15041 

Producto 
1.2.1 Inversiones en 
infraestructura gris y 
reducción de riesgos de 
desatres 

(IE) Infraestructura relacionada con el agua potable y el 
saneamiento construida/rehabilitada 

Reportes de 
S&E 

Anual UGP   

Pozos de agua familiar por 
municipio - Número 

0 45 63 
    

Pozos hidromecánicos/ 
sistema agua potable por 
mancomunidad - Número 

0 6 6 

Sistema agua potable por 
mancomunidad - Número 

0 3 3 

Sistema de tratamiento / 
desinfección agua - Número 

0 40 42 
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Obras protección de caminos 
y estabilización de laderas - 
Número 

0 3 3 

Sistema de aguas 
seguras/riego/caudal - 
Número 

0 5 5 

Familias de productores con 
equipos de riego  - Número 

0 210 210 

Reestructuración de ecosistemas para la reduccción de 
riesgos de desastres 

Evaluación Inicio, medio 
término y final 

UGP 
 

Hectáreas restauradas para la 
reducción de riesgos de 
desastres - Superficie (ha) 

0 100 200 
    

Producto 
1.2.2 Inversiones en 
gestión de 
microcuencas e 
infraestructura verde 

(IE) Planes de manejo de microcuencas implementados Registro de S&E Anual UGP   

Planes de manejo - Número 0 5 6 
    

(IE) Provisión de servicios hidrológicos Registro 
Sistema S&E 

Anual UGP 
 

Número de hectáreas 
conservadas - Superficie (ha) 

0 50 100 
    

Efecto directo 
1.3 Familias de 
pequeños productores 

(IE) Familias de población rural vulnerables que 
reportan han mejorado condiciones higiénico sanitarias 
de sus hogares para la SAN 

Encuesta Inicio, medio 
término y final 

Evaluador 
Externo 
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y población rural  
vulnerables con 
condiciones mejoradas 
de SAN, rehabilitación 
de condiciones 
higiénico-sanitarias de 
los hogares y 
producción de 
autoconsumo  

Total de hogares - Número 0 750 1000 
    

Producto 
1.3.1 Inversiones en 
rehabilitación de 
condiciones higiénico 
sanitarias de hogares 
para mejorar la 
seguridad alimentaria y 

nutricional 

(IE) Hogares que rehabilitaron condiciones higiénico-
sanitarias para mejorar SAN 

Registro 
Sistema S&E 

Anualmente UEP   

Hogares con mejoras  - 
Número 

0 750 1000 
    

Hogares con sistemas de 
cosecha de agua  - Número 

0 375 500 

Hogares con unidades de 
producción agrícola y pecuaria 
- Número 

0 375 500 

(IE) Familias de población rural capacitados en género, 
juventud, inclusión social 

Registros 
sistema de S&E 

Anual UGP 
 

Familias de PP rurales con PN 
/EJ - Número 

0 5530 10745 
    

Familias de población rural 
vulnerable - Número 

0 1000 1000 

Producto 
1.3.2 Capacitación en 
bioseguridad y 
alimentación saludable 

(IE) Familias de pequeños productores rurales en 
condición de pobreza y la población rural capacitados en 
bioseguridad y alimentación sostenible 

Registros 
sistema de S&E 

Anual UGP   

Familias de PP en condición de 
pobreza (PN) - Número 

0 5530 10745 
    

Familias de escuelas 
beneficiadas - Número 

0 1000 1000 
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Familias de población rural 
vulnerable (VSP)  - Número 

0 750 1000 

Producto 
1.3.3 Capacitación en 
gestión de riesgos del 
clima 

3.1.2  Personas a quienes se prestan servicios de 
información sobre el clima 

Registros 
sistema de S&E 

Anual UGP   

Hombres - Hombres 0 3129 6258 
    

Mujeres - Mujeres 0 2086 4172 

Jóvenes - Jóvenes 0 1565 3129 

Población indígena - Población 
indígena 

0 261 522 

Personas provistas de 
servicios de información 
climática  - Número de 
personas 

0 5215 10430 

3.1.1  Grupos que reciben apoyo para gestionar de 
manera sostenible los recursos naturales y los riesgos 
relacionados con el clima 

      
 

Tamaño de los grupos  - 
Número de personas 

0 5040 9703 
    

Grupos que reciben apoyo - 
Grupos 

0 511 623 

Hombres - Hombres 0 3317 6416 

Mujeres - Mujeres 0 1723 3287 

Jóvenes - Jóvenes 0 1880 3444 

Población indígena - Población 
indígena 

0 261 522 

Efecto directo 
1.4 Los jóvenes rurales 
mejoran sus 

capacidades para el 
empleo  

(IE) Jóvenes rurales con capacidades mejoradas para el 
emprendedurismo y el empleo 

Encuesta Inicio, medio 
término y final 

Evaluador 
Externo 

Personas 
jovenes con 
disposición a 

invertir y 
formarse y 
no a migrar 

Total - Número 0 492 732 
    

Mujeres - Número 0 246 366 

Hombres - Número 0 246 366 
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Producto 
1.4.1 Programas de 
capacitación para el 
empleo de jóvenes 

(IE) Jóvenes participando en programas de capacitación 
para el empleo 

Registro 
sistema S&E 

Anual UGP   

Males - Número 0 0 300 
    

Females - Número 0 0 300 

Total - Número 0 0 600 

Producto 
1 - Personas apoyados 
para mejorar su estado 
nutricional (se vincula 
a OD) 

1.1.8  Hogares que recibieron apoyo específico para 
mejorar su estado nutricional 

Registro 
Sistema S&E 

Anualmente UEP Familias 
asisten a 
capacitacion
es y/o 
talleres 
sobre 
nutrición  

Número de personas que 
participan - Número de 
personas 

0 12656 18375 
    

Hombres - Hombres 0 6857 10307 

Mujeres - Mujeres 0 5799 8068 

Hogares - Hogares 0 11880 19375 

Miembros de los hogares 
beneficiados - Número de 
personas 

0 47520 73500 

Población indígena - Población 
indígena 

0 594 919 

Jóvenes - Jóvenes 0 6857 5123 

Efecto directo 
2.1 Instituciones 
públicas y privadas 
fortalecen sus 
capacidades para la 
gestión territorial de 
SAN y CC 

(IE) Instituciones públicas y privadas fortalecidas para 
la prestación de servicios en SAN y riesgos del cambio 
climático 

Encuesta Inicio, medio 
término y final 

Evaluador 
Externo 

  

Instituciones gobernamentales 
impactadas 
(SAN/UTSAN/UAP;SERNA;ICF;
SED;SESAL;IHMA) - Número 

0 6 6 
    

Gobiernos municipales - 
Número 

0 21 21 
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Mancomunidades - Número 0 3 3 

Escuelas - Número 0 42 42 

Mesas Regionales Municipales 
- Número 

0 2 2 

Centros de Salud - Número 0 63 63 

Producto 
2.1.1 Inversiones y 
capacitación 
institucional para 
apoyo a la SAN 

(IE) Escuelas con infraestructura 
construida/rehabilitada para atención de dieta de 
estudiantes  

Registro 
Sistema S&E 

Anual UGP SED y 
gobiernos 
municipales 
participan en 
la mejora de 
la 
infraestructu
ra 

Total - Número 0 22 42 
    

(IE) Personal de instituciones (locales, nacionales, 
proyecto) capacitado en SAN  

Registro 
Sistema S&E 

Anual UGP 
 

Beneficiarios programa de 
capacitación en vigilancia 
nutricional sector salud - 
Número 

0 315 315 
    

Beneficiarios programa de 
capacitación en nutrición/ 
lactancia materna - Número 

0 315 315 

Beneficiarios programa 
planificación municipal en SAN 
- Número 

0 126 126 
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Beneficiarios programa 
educación alimentaria para 
docentes - Número 

0 1000 1000 

Producto 
2.1.2 Inversiones y 
capacitación 
institucional para 
apoyo a la gestión de 
riesgos del cambio 
climático y de 
desastres 

(IE) Inversiones y capacitaciones institucionales para CC 
y RRD realizadas 

Registro 
Sistema S&E 

Anual UGP   

Equipamiento de estaciones 
metereológicas municipales - 
Número 

0 21 21 
    

Personas locales formados en 
agrometeorología - Número 

0 50 100 

Técnicos formados en 
medidas de ACC (50%) 
mujeres) - Número 

0 100 100 

Técnicos  formación en EGI 
(50% mujeres) - Número 

0 100 100 

Sistemas de apoyo al CC y 
recursos naturales 
diseñados/funcionando (ACC; 
alerta) - Número 

0 2 2 

Producto 
2.1.3 Inversiones 
institucionales de 
apoyo a la producción 
(TIC4D) 

(IE) Sistemas de información de apoyo a producción 
diseñados y/o operando (AT y trazabilidad) 

Registro 
Sistema S&E 

Anual UGP   

Total - Número 0 2 2 
    

Efecto directo 

2.2 Familias de PP y 

(IE) Familias de PP y poblacion rural que acceden a 

servicios financieros 

Registro 

Sistema S&E 

Anual UGP   
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población rural 
acceden a servicios 
financieros y no 
financieros 

Total - Número 0 10112 11676 
    

Producto 
2.2.1 Personas de las 
zonas rurales 
capacitadas en 
servicios financieros 

1.1.7  Personas de las zonas rurales capacitadas en 
alfabetización financiera o en el uso de productos y 
servicios financieros, o en ambos 

Registro 
Sistema S&E 

Anual UGP   

Hombres - Hombres 0 20372 23501 
    

Mujeres - Mujeres 0 18659 20745 

Jóvenes - Jóvenes 0 9250 10814 

Población indígena  - 
Población indígena 

0 1952 2212 

Personas de las zonas rurales 

capacitadas en alfabetización 
financiera o en el uso de 
productos y servicios 
financieros, o en ambos - 
Número de personas 

0 39031 44246 

Efecto directo 
2.3 Organizaciones de 
PP  fortalecidas en 
servicios de 
comercialización 

(IE) Pequeños productores rurales en condición de 
pobreza que diversifican canales de comercialización  

Registro 
Sistema S&E 

Anual UGP   

Total - Número 0 5159 10318 
    

Pequeños productores cuentas 
con Plan de negocio - Número 

0 2608 5215 

Pequeños productores sin Plan 
de Negocio - Número 

0 2552 5103 

Producto 
2.3.1 Inversiones en 
comercialización 

(IE) Inversiones en sistemas de comercialización  Registro 
Sistema S&E 

Anual UGP   

Sistema regional y centro de 
acopio de granos básicos 
rehabilitado - Número 

0 3 3 
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Mercados construidos - 
Número 

0 5 5 

Soluciones de canales de 

comercializacion operando - 
Número 

0 5 5 
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Integrated project risk matrix 

Risk categories and subcategories Inherent Residual 

Country context Moderate Moderate 

Political commitment Moderate Moderate 

Risk(s): There is currently a high political commitment to the 

Project, and there is a risk of delay in the approval and 

implementation of the Project due to changes in authorities 

(presidential elections in November 2025). 

  

Mitigations: IFAD maintains a constant dialogue with government 

authorities (central and local) and other stakeholders (producers' 

organizations, civil society, NGOs, academia, cooperants), to 

socialize and position the project, based on national policies and 

international agendas, which emphasize the role of agri-food 

systems in boosting the local economy and addressing the effects 

of adverse weather conditions. 

  

Governance Moderate Moderate 

Risk(s): The management of public institutions may be affected 

by political conflicts (change of government, strikes, protests), 

which limits governance and articulation between government 

institutions at different levels, affecting project implementation 

(mobilization, response times). 

  

Mitigations: The active role of the Steering Committee to ensure 

transparent and effective project management.  

The PMU maintains a broad base of participation with institutions 

and spaces for dialogue at the local and national levels, with the 

aim of promoting and supporting exchanges among the various 

stakeholders.  

Optimal functioning of the project's physical and financial 

monitoring system for transparency and accountability.  

Establishment of a project complaints and grievance mechanism. 

  

Macroeconomic Moderate Moderate 

Risk(s): An economic slowdown in 2023 may affect Honduras' 

debt status. Economy vulnerable to external and internal shocks 

(high fiscal deficit, tax policy under review, informal 

employment/unemployment, external indebtedness, etc.) that 

could affect the national counterpart contribution and poverty 

reduction. 

  

Mitigations: Follow-up on macroeconomic policies for joint 

decision making with the Government on the impact on project 

implementation. 

  

Fragility and security Substantial Substantial 

Risk(s): The country is currently in a social crisis due to problems 

with organized crime and corruption. The state of emergency in 

several districts of the capital and other districts in more than 70 

municipalities does not yet affect the project area, which should 

be monitored in the future for the possibility of limiting project 

activities.  

Natural disasters (e.g. IOTA, ETA), forest fires and other natural 

phenomena affect the project area on a cyclical basis, which could 

have a negative impact on the activities of the producers and 

their sustainability. 
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Risk categories and subcategories Inherent Residual 

Mitigations: Coordination at the territorial level, with local 

structures (institutional and civil society) for social, 

environmental-climatic and security emergencies, for the planning 

and implementation of preventive and risk mitigation measures.  

Coordination at the national level (COPECO/CENAOS, the Climate 

Change Unit/SAG, ICF and others) of recommendations and 

action measures in the event of possible changes that could 

jeopardize the safety of the project team and users, affecting 

project activities.  

Communication with cooperation agencies with actions in the 

territory, to exchange information for risk management. 

  

Sector strategies and policies Moderate Moderate 

Policy alignment Moderate Moderate 

Risk(s): In general, the agricultural and rural sector policy 

framework favors the target group. The main problem is the 

limited implementation of policies (e.g., water use, environmental 

inspection and licensing), which may affect the implementation of 

risk management and natural resource management measures 

from the project.  

In the case of land tenure policies, there is a regulatory 

framework that needs to be updated, in addition to the delays in 

the legalization and land purchase processes. 

  

Mitigations: The project will make investments with organizations 

and families with land (legal or in the process of legalization), and 

with some system of leasing or long-term land transfer (e.g. 

commodatum). 

  

Policy development & implementation Moderate Moderate 

Risk(s): Political bias from the central and local level; as well as 

limited resources for policy formulation and implementation may 

affect the target group and cause loss of project relevance. 

  

Mitigations: The proper functioning of the Project Steering 

Committee ensures political commitment and follow-up on project 

relevance.  

IFAD maintains constant monitoring of the project's policy 

framework as part of supervision missions and evaluations.  

The project maintains greater coordination between central level 

institutions (SEDESOL) and local governments through the 

sectoral roundtables in the territory and AMHON. 

  

Environment and climate context  
Substanti

al 

Substanti

al 

Project vulnerability to environmental conditions Moderate Moderate 

Risk(s): It is possible that project activities could lead to the 

acquisition and release of agrochemicals (fertilizers, pesticides 

and herbicides) to be applied in the agricultural production units, 

which could generate contamination in soil and surface and 

groundwater, which could increase the vulnerability of the 

project's agrifood systems and the ecosystem services on which 

the families of small producers and the associations of which they 

are a part depend.  

The project could lead to a moderate demand for water 

consumption for agricultural and/or livestock activities, which 

could generate a pressure factor on surface and groundwater. 

  

Mitigations: The project design includes: the production of bio-

inputs based on agroecological techniques; the implementation of 
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good agrochemical management practices; and the purchase of 

agrochemicals that are prohibited by current national legislation 

and international treaties signed by Honduras will not be 

financed. To reduce the risk of overexploitation of surface water, 

hydrological studies will be conducted at the microbasin level and 

will be complemented with the use of technologies for efficient 

water use (infiltration, water recharge, irrigation, and rainwater 

harvesting systems).  

These mitigation measures will be incorporated into the 

Environmental, Climate and Social Management Plan (ESCMP), 

which will be the main instrument for monitoring their 

implementation and evaluating whether they are contributing to 

risk reduction. 

Project vulnerability to climate change impacts Substantial Substantial 

Risk(s): The impacts caused by tropical storms and depressions, 

hurricanes and droughts generate damage and losses in food 

production among small agricultural and non-agricultural 

producers, with the subsequent loss and reduction in income 

generation. The factors that affect the vulnerability of small 

producers and their production units to such climatic events are 

low adaptive and disaster risk reduction (DRR) capacities. 

  

Mitigations: Reduce vulnerability through: (i) construction or 

rehabilitation of productive agricultural/livestock infrastructure 

(primary production units and storage and processing centers); 

(ii) protect, rehabilitate or conserve natural resources at the 

landscape level through practices or technologies applying the 

Nature-based Solutions (NBS) approach; and (iii) strengthen the 

knowledge and skills of small producers on climate change and 

DRR.  

The ESCMP incorporates these mitigation measures and is the 

main instrument for monitoring their implementation and 

assessing whether they are contributing to maintaining or 

reducing risks. 

  

Project scope Low Low 

Project relevance  Low Low 

Risk(s): Project objectives and interventions are fully aligned with 

IFAD and country development priorities, and respond to the 

needs and priorities of the target group, so the risks associated 

with low relevance are low. 

  

Mitigations: The project has been aligned with relevant long-term 

policies, which are in force and followed by the SAG (e.g. Long-

term National Food and Nutrition Security Policy (PSAN), National 

Food and Nutrition Security Strategy (ENSAN): Pyensan 2030, 

Country Vision 2010-2038 and National Plan 2010-2022 of 

Honduras), as well as with the National Strategic Opportunities 

Program of the Republic of Honduras (COSOP 2020-25). 

  

Technical soundness  Low Low 

Risk(s): IFAD's focal areas represent priority areas for work in 

agrifood systems. The selected municipalities provide conditions 

for implementation, the target group is clearly defined and the 

activities can be implemented; as well as guaranteeing the 

sustainability of the planned actions. The design was carried out 

in a participatory manner, with the support of government 

specialists in FNS, CC, agrifood systems and marketing, reflecting 
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national conditions and taking into account the needs, 

opportunities and comparative advantages of the implementing 

partners. 

Mitigations: Strict application of geographic and social targeting 

strategies by the project. Follow up on the geographic and social 

targeting and intervention strategies by IFAD and UAP. 

  

Institutional capacity for implementation and 

sustainability 

Substanti

al 

Substanti

al 

Implementation arrangements Substantial Substantial 

Risk(s): The SAG has been an executing agency for IFAD projects 

in the country and since 2014 it has had a Project Management 

Unit (UAP), which needs to capitalize on the lessons learned over 

the years in the implementation of international cooperation 

projects to improve efficiency and the achievement of objectives. 

  

Mitigations: The strengthening of SAG in administrative, financial 

and follow-up management, in accordance with the characteristics 

of IFAD-financed projects, will reduce risks regarding 

implementation mechanisms. Likewise, joint IFAD-SAG/UAP 

participation in monitoring and supervision will favor the 

implementation of the planned execution mechanisms. 

  

M&E arrangements Moderate Moderate 

Risk(s): Monitoring and evaluation has been one of the limitations 

that have impacted previous projects. There have been no 

functional systems in the PMU to provide timely and reliable 

information for decision making. In addition, a culture of SE has 

not been fostered, there is no digitalization of instruments for 

information gathering, analysis, presentation and dissemination of 

results. 

  

Mitigations: Ensure that the project develops adequate M&E tools 

from the outset (M&E plan, indicator system, AOP, etc.).  

Promote South-South and triangular cooperation to take 

advantage of the experiences of other IFAD projects (Colombia) 

in the development of M&E information systems.  

Encourage the use of digitized M&E tools for information 

gathering, as well as the use of open source software for analysis 

and dissemination of results.  

Define (MOP) clear roles of the PMU M&E team in M&E and 

SAG/UAP, promoting complementary and effective roles. Train 

PMU staff in M&E. 

  

Procurement Moderate Moderate 

Legal and regulatory framework Moderate Moderate 

Risk(s): Project procurement may be impacted by provisions that 

are not clearly defined in the law and its regulations regarding 

precise deadlines for submitting and opening bids, challenge and 

grievance procedures, anti-corruption, and environmental and 

social risk management.  

The institutions executing projects financed with bilateral and 

multilateral resources have mitigated these risks by applying the 

funder's regulations, an aspect contemplated in national 

legislation, which establishes that the provisions agreed upon with 

international financing agencies prevail over national ones. 

  

Mitigations: The legal framework lacks a procurement manual 

that organizes and regulates procurement procedures and 

establishes clear and specific provisions for the entire 
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procurement process, including challenges and complaints. 

Procurement management will be strengthened by:  

1. Establishing the use of IFAD regulations and its standardized 

documents for Project procurement;  

2. Training and accompanying Project procurement staff in the 

application of IFAD's procurement rules, systems, documents and 

tools; and 3.  

3. For procurement by beneficiary organizations, the Project will 

provide training and support to the organizations and will develop 

an Operational Manual for the Organizations, which will include 

procurement management, taking into account IFAD regulations. 

Accountability and transparency Moderate Moderate 

Risk(s): Accountability, transparency and oversight provisions are 

partially sufficient to safeguard the integrity of procurement and 

contracting and compliance with project contracts, which may 

result in procurement and contracting of goods and services 

without regard to time, cost and quality requirements. 

  

Mitigations: (i) Establish the use of IFAD's regulations and 

standardized documents for project procurement, as well as the 

use of IFAD's corporate systems for planning processes and 

contract administration, which include FIRCO verification in their 

automated procedures.  

(ii) The project will promote respect for probity provisions 

including proper planning and execution of procurement activities, 

preferential use of public competitive processes and full 

publication of the results of claims.  

(iii) The IFAD Policy on Preventing Fraud and Corruption in IFAD's 

Activities and Operations, and the IFAD Policy on Preventing and 

Responding to Sexual Harassment and Sexual Exploitation and 

Abuse will be shared with the team at the Project Inception 

Workshop.  

(iv) Ensure that the organizational and project MOP and 

procurement documents include IFAD's anti-harassment, abuse 

and fraud policies and grievance handling provisions. 

  

Capability in public procurement Low Low 

Risk(s): In general, the implementing agency has sound 

procedures, systems and personnel for contract administration 

and management. Some capacity building may be required for 

the preparation, evaluation and supervision of construction or 

market improvement work processes. 

  

Mitigations: Contracting of specific consultancies to support 

activities related to the evaluation and supervision of works. 
  

Public procurement processes Low Low 

Risk(s): The procurement methods and procedures practiced by 

the implementing agency are perceived to be sound. The 

combination of international and national procurement regulations 

may cause delays in the execution of procurement processes. 

  

Mitigations: Strict application of IFAD's procurement regulations 

by the implementing agency, clearly developing in the MOP the 

specific procedures to be followed. 

  

Financial management 
Substanti

al 

Substanti

al 

Organization and staffing  Moderate Moderate 
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Risk(s): The Secretariat of Agriculture and Livestock (SAG) of 

Honduras has fiduciary responsibility through a Project 

Administration Unit (UAP/SAG) dedicated to the administration of 

externally financed projects. Project implementation will be 

delegated to a Project Management Unit (PMU), which will be 

responsible for direct execution in the project areas, in 

coordination with the UAP/SAG.  

The PMU/SAG has experienced financial and administrative staff, 

who have participated in the implementation of other IFAD 

projects in Honduras. It currently has an Administrative Financial 

Coordinator, an Accountant and an Accounting Assistant based at 

the UAP/SAG offices in Honduras. All of them are currently under 

contract and provide services to IFAD projects and those of other 

financing agencies. 

The project considers the creation of a dedicated PMU located in 

the field, which will be staffed by a Financial Officer and a 

Financial Quality Technician. The Financial Officer will be in charge 

of the execution of all financial and administrative processes and 

will report directly to the Administrative Financial Coordinator of 

the PMU/SAG. The Financial Quality Technician will be an 

independent specialist to perform periodic analysis of the project's 

internal control in order to strengthen the project's internal 

control system and take corrective actions in case of significant 

deviations. The TOR and selection process must be approved by 

IFAD. A professional with training and experience in the field of 

auditing will be required and will report directly to the UAP 

Director, SAG and the financier.  

Finally, coordination between the UAP/SAG and UEP must be 

carefully defined during the start up mission to avoid duplication 

of work and ensure streamlined processing. Internal control 

processes should be reviewed and simplified to ensure effective 

management and reporting of resources transferred to the 

organizations. 

  

Mitigations: Draft TORs for financial personnel in accordance with 

Decree No. 19 of 1993. Also, encourage adherence to mandatory 

continuing professional development (CPD) requirements.  

(30/Sep/2023) 

Provide training on IFAD Policy on Fraud and Corruption 

Prevention during the INNOVA-SAN start-up workshop.  

(TBD) 

  

Budgeting Substantial Substantial 

Risk(s): Based on portfolio experience, the annual budget is 

considered realistic and is prepared on time. The Project budget is 

processed within the government budget process that is 

submitted for approval by the Ministry of Finance and the 

Congress of the Republic.  

However, the requirement for national counterpart contributions 

has proven to be an obstacle in the portfolio, particularly to 

finance start-up costs during implementation and to ensure the 

availability of funds to cover co-financing commitments during 

execution. In addition, there is currently no firm commitment 

from the government on the amount of the national counterpart. 

  

Mitigations: Program included in the borrower's general budget 

for the first year of operation (Include explicit mention of the total 

amount of national counterpart after MEFP letter of agreement). 
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Funds flow/disbursement arrangements Substantial Substantial 

Risk(s): The cash flow arrangement is considered complex, given 

the financial structure of the project. IFAD will manage resources 

from both the GAFSF cofinancier and OPEC. The main aspects will 

be described in the Financial Management Financial Control 

Arrangements Letter (FMFCL). Disbursements will be made to 

designated Project accounts specific to each financier under the 

advance of funds modality and no direct payment modality is 

foreseen.  

The Project shall establish arrangements for reporting execution 

by each financing source. The resources received in the 

Designated Account will be transferred to an operating passbook 

of the Integrated Financial Administration System - SIAFI in local 

currency at the time of each payment (See flow of funds 

diagram).  

Regarding the disbursement profile of the project, the preliminary 

agreement with OFID foresees that the operating costs will be 

distributed proportionally to each party's contribution. The same 

criterion has been used for the operating costs to be covered by 

GAFSP. 

  

Mitigations: Include guidance for recording in-kind and cash 

contributions in the MOP.  
  

Internal controls High High 

Risk(s): SAG has an Internal Audit unit in charge of improving the 

entity's operations, evaluating and optimizing the effectiveness of 

management and internal control processes and guaranteeing the 

objectivity of its conclusions and recommendations. This unit 

depends on guidelines given by the Superior Court of Accounts, in 

accordance with the Organic Law of the TSC and the Regulations 

of the Organic Law of the Superior Court of Accounts.  

According to the regulatory framework, the SAG's Internal Audit 

Unit is responsible for the ex-post auditing of funds, assets and 

resources administered by the branches of government, 

decentralized and deconcentrated institutions, including projects 

financed by IFAD. The regulation establishes that the entire 

project execution period must be audited, even though these 

audits are not carried out on a systematic annual basis.  

However, it was noted that the unit does not have the necessary 

institutional capacity. Although it is hoped that this situation can 

be reversed, there is a lack of institutional capacity. On the other 

hand, there is a considerable delay in the disclosure of these 

reports, which are published on the TSC's web page only after the 

latter has reviewed and approved them.  

It is considered necessary to strengthen the internal control of the 

project given its size and characteristics. 

  

Mitigations: A clause will be included in the FA stating that the 

internal audit unit must conduct annual reviews, in its capacity as 

a passive subject according to the Organic Law of the TSC.  

Include TOR in the MOP detailing the functions of the "Financial 

Quality Officer". This will be an independent specialist to perform 

periodic analysis of the project's internal control to help 

strengthen the project's internal control system and take 

corrective actions in the event that significant deviations are 

identified. The TOR and selection process must be approved by 

IFAD. A professional with training, capacity and experience in the 
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field of auditing will be required to ensure independent work, 

reporting directly to the UAP Director, SAG and the financier. 

Accounting and financial reporting Moderate Moderate 

Risk(s): UAP/SAG will carry out the Project's financial processes 

and records through SIAFI, which is the integrated financial 

administration system. SIAFI is composed of the budget, human 

resources, treasury, accounting, asset management and UEPEX 

subsystems. The UEPEX is a module of SIAFI, exclusively used for 

the administration of externally financed agreements. Its main 

objective is to facilitate the administration and recording of 

income and expenditures carried out by the Project Executing 

Units, identified as Administrative Management Units of the UAP 

type. The UEPEX enables the generation of financial reports for 

the preparation of disbursement requests according to IFAD 

standards, as well as the preparation of annual financial 

statements. 

The project's accounting assistant located in the PMU must have a 

password to access the SIAFI system in order to ensure the 

uploading of information from headquarters. 

  

Mitigations: The project's MOP must detail the adoption of IPSAS 

Cash Basis international accounting standards. The project's 

financial statements shall include special mention of international 

standards.  

The project's MOP should detail the policies and procedures for 

the retention and custody of all project accounting and supporting 

documents. Also include policies for access to physical and digital 

archives. 

  

External audit High 
Substanti

al 

Risk(s): The financial statements are audited by external 

auditors. In the past there have been significant delays in the 

submission of the audit report. Accounting standards do not meet 

IFAD requirements. An action plan is in place with UEP to ensure 

full compliance with international standards for the FY 2022 audit 

report (not yet submitted to IFAD as of the date of the mission).  

A migration from private to public audit is expected. Audits will be 

carried out by the Superior Tribulan of Accounts through the 

Department of Audits of Projects and Programs Financed with 

Funds from International Organizations (DAPOI). 

  

Mitigations: A clause will be included in the AF stating that 

external audits will be carried out by the TSC through the 

Department of Audits of Projects and Programs Financed with 

Funds from International Organizations (DAPOI). 

  

Environment, social and climate impact Moderate Moderate 

Biodiversity conservation  Moderate Moderate 

Risk(s): The project works in areas that are of moderate 

environmental sensitivity due to the presence of protected areas, 

where poor agricultural and non-agricultural practices exert 

constant pressure on biodiversity, with emphasis on forest species 

contained in the forests and the hydrological ecosystem services 

on which ecosystems, rural families and primary production 

systems depend. 

  

Mitigations: To maintain the risk at a moderate level or reduce it 

to low, the mitigation measures are: (1) exclusion of the core 
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areas of protected areas for any type of investment; (ii) are 

eligible areas for investment in the buffer zones of protected 

areas, as long as they have a management plan and the project 

activities comply with the objectives, scope or focus of the 

strategic lines and/or activities of said plan; and (iii) in buffer 

zones implement landscape restoration activities, through 

practices or technologies applying the BNS approach.  

The ESCMP incorporates these mitigation measures and is the 

main instrument for monitoring their implementation and 

evaluating whether they are contributing to maintaining or 

reducing risks. 

Resource efficiency and pollution prevention Moderate Moderate 

Risk(s): The main sources of air pollutants are forest fires (carbon 

dioxide emissions), livestock activities (methane), and agricultural 

activities (carbon dioxide, methane, and nitrous oxide). For 

surface and subway water resources, the contaminating sources 

come from agricultural activities (use of agrochemicals and 

waste); solid and liquid waste from production and household 

activities; household wastewater (urban and rural); and open-air 

fecal disposal. This generates respiratory and gastrointestinal 

health problems for the population and reduces access to and 

availability of water for consumption by the population and for 

agricultural and livestock production. 

  

Mitigations: Through landscape restoration practices (firebreaks), 

the area that could be affected by forest fires will be reduced; 

through agroecological production practices, agricultural 

emissions will be reduced; water source protection, water 

purification and latrine construction will reduce water pollution; 

and wastewater treatment and waste management in business 

plans.  

As a preventive measure, a prohibition will be established as part 

of the procurement process, stating that the purchase of 

agrochemicals that are prohibited by current national legislation, 

as well as international treaties signed by Honduras in this area, 

will not be financed.  

The ESCMP incorporates these mitigation measures and is the 

main instrument for monitoring their implementation and 

evaluating whether they are contributing to maintaining or 

reducing risks. 

  

Cultural heritage Low Low 

Risk(s): There are no cultural or physical attributes of historical or 

religious importance in the project area. With respect to natural 

heritage, there are protected natural areas that contain values of 

conservation interest, where the main threats are poor 

agricultural and livestock practices that exert pressure on these 

sites. The project's productive investment activities will be carried 

out on land that is currently used for agriculture and livestock or 

on land that has a natural vocation for the development of these 

activities, thus reducing the risk of damage or damage to cultural 

heritage, should this occur. 

  

Mitigations: IFAD Supervision Missions will verify that the project 

is not negatively affecting natural, cultural, physical, historical or 

religious resources or attributes that may be found at any given 

time in the specific areas where investments will be made. In the 

event that the existence of the aforementioned resources or 
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attributes is identified, the procedures established in Standard 3 

Cultural Heritage defined in the SECAP guidelines version 2021 

will be followed and integrated into the project's ESMCP. 

Indigenous peoples Moderate Moderate 

Risk(s): In the project area there is a low population 

concentration of indigenous peoples (3.6per cent), mostly 

Tolupán, who are concentrated in 10 municipalities. In some 

groups there are unresolved land conflicts, and there is no 

autonomous territorial system. There is a risk that the community 

dynamics do not facilitate the inclusion of Indigenous Peoples in 

its implementation. 

  

Mitigations: From the beginning of the project, a Free, Prior and 

Informed Consultation must be carried out with IP leaders, 

according to the SECAP mandate and international agreements 

ratified by the State, to define lines aimed at their inclusion. A 

goal will be incorporated according to the presence in the 

intervention area of 5per cent, and their registration in the M&E 

system will be included (to support visibility and to provide new 

data).  

FPIC will also ensure that the lines of productive inclusion do not 

cause negative impacts at the social level, or the loss of cultural 

and historical resources, and facilitate the recovery of ancestral 

practices and knowledge where they appear at the initiative of the 

IPs.  

IFAD will provide support for awareness raising and training on IP 

issues. 

  

Community health and safety Moderate Moderate 

Risk(s): The productive transformation activities of agrifood 

systems could involve the exposure of families to the use of 

agrochemicals, affecting public health.  

Food preparation training workshops for PNAE parents, families 

and POs may expose participants to waterborne diseases and/or 

foodborne diseases during their delivery. In addition, trainings in 

knowledge, skills, practices in food and nutrition may contain 

information that is not compatible with the reality of the food 

environment, physical access to food or food culture of the 

population.  

In the construction or rehabilitation of physical infrastructure for 

the commercialization of component 2, there may be a risk of 

occupational accidents for workers at the construction site.  

Gender-based violence to which rural women are exposed at 

home and/or in their work environments may condition or exclude 

their participation in the project. 

  

Mitigations: (i) Financing will not be granted for the purchase of 

chemical substances that are highly toxic or hazardous to human 

health, biodiversity and the environment (water and soil), as well 

as those that are prohibited according to national legislation and 

international treaties or agreements signed by the country. The 

application of good agricultural practices in the handling of 

permitted and unrestricted agrochemical-based substances will be 

sought for the acquisition, transportation, storage, application, 

handling of containers, recovery, final disposal of leftover waste 

and containers; as well as cleaning of the equipment/adaptments 

used.  
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(ii) Training will include safe water sources, hand washing of 

participants, and hygiene and safety measures for safe food 

handling. In addition, the workshops will be designed so that the 

information is relevant to the local reality and accessibility of the 

populations. 

(iii) The project will implement safety measures in the 

construction area such as personal protective equipment, safety 

zone signage to protect the community, and regular inspections 

to ensure that the construction site complies with health and 

safety standards. Protocols will be established for proper waste 

and wastewater management to prevent the accumulation of 

stagnant water and the spread of disease.  

(iv) The project will integrate gender mainstreaming into all 

project activities, from planning to implementation and 

monitoring. In addition, the impact on women's participation and 

safety in the project will be monitored. Necessary measures will 

be taken to ensure that planned activities encourage women's 

participation (e.g. flexible schedules).  

The ESCMP is the main instrument for monitoring implementation 

and assessing whether mitigation measures are contributing to 

lowering the level of risk. 

Labour and working conditions Moderate Moderate 

Risk(s): There are cultural factors that limit the exclusion of 

women in organizations and productive spaces in general.  

In family agriculture, minors often have roles in the production 

process which, without adequate institutional support, could lead 

to activities and responsibilities that are not appropriate for their 

age.  

Poverty and low schooling lead young people to engage in 

productive activities outside the home, under conditions of 

payment that are below the legal minimum wage. 

  

Mitigations: The design and implementation of a Gender and 

Inclusion strategy, including awareness-raising activities, 

reduction of the workload, and productive inclusion mechanisms 

to facilitate the achievement of goals for women and youth. This 

may include actions such as: the "Closing Gaps" tool for 

productive inclusion, gender awareness workshops, strengthening 

their organizational, administrative and operational capacities 

linked to agri-food initiatives, earmarking specific investments for 

women for the development of productive or agri-food initiatives, 

etc.  

All actions carried out within the framework of the project, and by 

all its actors (PMU, Ministry, Organizations, Beneficiaries, Service 

Providers) must remain within the margin of ratified national and 

international agreements, which limit the activities of minors in 

labor: (i) Article 124 (National Constitution of the Republic): 

"Every child shall be protected against all forms of neglect, 

cruelty and exploitation"; (ii) Articles 32 to 36 (Convention on the 

Rights of the Child): right of girls and boys to be protected 

against all forms of exploitation, mistreatment, abuse, sale and/or 

trafficking, addictions, and any other harmful situation; AND (iii) 

especially the provisions found in the "Protocol for the Referral of 

Children in Child Labor" of December 2, 2019.  

Consideration should be given to the context and space within the 

framework of "family farming" that allows the participation of 
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minors in the family, but with the necessary regulations and care 

that do not impose degrading or dangerous work or limit their 

participation in education.  

In order to contribute to the reduction of the risks of direct or 

indirect participation of minors in project activities, awareness-

raising workshops on child labor can be included, as well as 

implementing restrictions on the conditions for granting resources 

to project beneficiaries.  

Any sensitization or regulation action defined within the 

framework of the project for women's inclusion or child labor 

issues must include the strengthening of its stakeholders (PMU, 

Ministry, Organizations, Beneficiaries, Service Providers, etc.). 

Physical and economic resettlement Low Low 

Risk(s): The project's activities are aimed at reducing migration 

and facilitating economic inclusion, so its actions are not expected 

to impact or contribute to physical or economic resettlement. 

  

Mitigations: The project defines its actions based on the 

possession of land, or with access to formal temporary session in 

the long term. In addition to specific activities aimed at the 

economic and social inclusion of traditionally excluded groups 

(women, youth, young returnees), to reduce migration and 

resettlement.  

The project does not foresee any investment that determines the 

purchase of land, or the construction of infrastructure that 

contributes to the resettlement of people from the communities. 

Investment in infrastructure that facilitates living conditions in the 

following sectors is encouraged: water, productive and 

commercial infrastructure, and social housing.  

The project does not allow investment in land in dispute or 

conflict, so as not to facilitate the exclusion of any of the parties 

in conflict. 

  

Greenhouse gas emissions Moderate Moderate 

Risk(s): The risk that the project will generate a considerable 

increase in greenhouse gas (GHG) emissions and thus contribute 

to anthropogenic climate change is moderate, considering that in 

general terms, the main sources of emissions come from the 

forestry sector (deforestation and forest fires); agriculture (use of 

agrochemicals and release of methane from livestock activities) 

and energy (use of firewood from forests and inefficient 

equipment/machinery used in the transformation processes). 

  

Mitigations: To avoid and/or reduce GHG emissions, the following 

mitigation measures will be implemented:  

1.Implement measures, practices or technologies with a focus on 

nature-based solutions in degraded areas; reforestation activities 

and/or actions to prevent or combat forest fires.  

2.Introduce improved practices for cattle rotation, use of 

biodigesters and promote nutritional improvement in feed 

(pasture and feed supplements) to reduce emissions from enteric 

pasture processes.  

The ESCMP incorporates these mitigation measures and is the 

main instrument for monitoring their implementation and 

evaluating whether they are contributing to maintaining or 

reducing risks. 
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Vulnerability of target populations and ecosystems to 

climate variability and hazards 

Substantial Substantial 

Risk(s): Honduras is a country with high vulnerability to the 

effects of climate change, mainly to drought events, tropical 

depressions, tropical storms and hurricanes. This is increased by 

the state of degradation of natural resources (natural 

infrastructure) to provide ecosystem services to rural families, 

small producers and producer associations, which are preserved 

by the climate, reducing the provision of such services. There is a 

moderate adaptive capacity of the population due to low 

knowledge and technical skills to cope with, prevent and adapt to 

the effects and impacts of climate. 

  

Mitigations: Implement the nature-based solutions approach to 

achieve the conservation, restoration and protection of degraded 

ecosystems.  

Strengthen knowledge and skills regarding climate change, use of 

agrometeorological information for agricultural production. 

Includes climate monitoring actions.  

Investments to implement measures, practices or technologies to 

increase the resilience of agrifood systems and for risk 

management (preventing and preparing systems for expected 

climatic events in the short and medium term).  

The ESCMP incorporates these mitigation measures and is the 

main instrument for monitoring their implementation and 

assessing whether they are contributing to maintaining or 

reducing risks. 

  

Stakeholders Moderate Moderate 

Stakeholder engagement/coordination Moderate Moderate 

Risk(s): By convening with local political actors, it may facilitate 

the exclusion of organizations not linked to the party, opposing 

leaders, or sectors of little interest to the municipalities. In 

addition, there is a land conflict with some Indigenous groups, 

and dissociation of their leaders with local authorities. 

  

Mitigations: The Operational Manual must include a mechanism 

for convening based on community media, and not exclusively on 

local authorities' channels, direct visits to organizations, use of 

communication media (radio, cell phones).  

This includes specific targeting mechanisms, to which actions 

should always be directed, and which will be disaggregated in the 

MOP for implementation.  

Spaces or platforms for social participation (families, producers, 

associations, cooperatives, etc.) and public, educational, research 

and/or civil society institutions present in the sector can be 

established to facilitate the coordination of activities in the 

territory, and to function as a participatory mechanism for 

monitoring and evaluation of actions.  

With Indigenous Peoples, the implementation of the FPIC from 

the beginning of the project is necessary to establish the 

guidelines for their inclusion, and to define the follow-up 

mechanism for these actions. 

  

Stakeholder grievances  Moderate Moderate 

Risk(s): The Secretariat of Agriculture and Livestock has a 

mechanism for complaints from the parties via telephone and web 

generated for the PROLENCA project. This is linked to its internal 
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mechanism for handling complaints and denunciations of labor, 

sexual or gender-based harassment or violence, both to staff and 

service providers. However, it is not public knowledge nor is it 

adapted to the conditions of all local organizations and actors. 

Mitigations: The secretariat mechanism should be reviewed 

according to IFAD guidelines, to ensure that they are aligned 

instruments. A dissemination mechanism adapted to the 

communities should be implemented, including not only its 

dissemination, but also its adaptation to all possible stakeholders 

(people with little access to digitalization, people with reading and 

writing problems, indigenous languages, etc.), as well as the 

strengthening of community leaders to facilitate field actions with 

local stakeholders.  

A protocol for complaints and intervention should be established 

for issues of labor harassment, sexual or gender-based violence, 

including all parties involved in the project, or existing legal 

mechanisms should be adapted. 

  

 


