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Resumen de la financiación 

Institución iniciadora: FIDA 

Prestatario/receptor: República Federal de Nigeria 

Organismo de ejecución: Ministerio Federal de Agricultura y Seguridad 
Alimentaria 

Costo total del programa: USD 158,15 millones 

Monto del primer préstamo del FIDA 
con arreglo al Sistema de Asignación 
de Recursos basado en los Resultados 
(PBAS): 

USD 56,70 millones  

Condiciones del primer préstamo del 
FIDA:  

Combinadas: plazo de vencimiento de 25 años, 
incluido un período de gracia de 5 años, con un cargo 
por servicios del 0,75 % y una tasa de interés 
del 1,25 % anual en derechos especiales de giro 
(ajustes para préstamos en una sola moneda) 

Monto del segundo préstamo del FIDA 
con arreglo al Mecanismo de Acceso a 
Recursos Ajenos (BRAM): 

USD 30,00 millones  

Condiciones del segundo préstamo del 
FIDA: 

Ordinarias: plazo de vencimiento de 35 años, con un 
período de gracia de hasta 10 años, un plazo medio 
máximo de reembolso de 20 años y sujeto a un 
interés equivalente a la tasa de interés de referencia 
del FIDA, incluido un diferencial variable 

Cofinanciador:  Agencia Francesa de Desarrollo (AFD) 

Monto de la cofinanciación: USD 50,80 millones 

Condiciones de la cofinanciación:  Cofinanciación paralela de todos los componentes 

Contribución del prestatario: USD 12,00 millones 

Contribución de los beneficiarios: USD 8,60 millones 

Monto de la financiación del FIDA para 
el clima: 

USD 37,70 millones 

Institución cooperante: Supervisado directamente por el FIDA 
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I. Contexto 

A. Contexto nacional y justificación de la actuación del FIDA 

1. A pesar de las posibilidades que ofrece el país, desde 2015 la economía de Nigeria 
viene experimentando tasas de crecimiento bajas debido a numerosas 
perturbaciones, como la COVID-19, las inundaciones ocurridas en 2022, la guerra 

en Ucrania1 y la elevada inflación. Más del 40 % de los 218,5 millones de 
nigerianos que habitan en el país viven en situación de pobreza extrema2. De ellos, 
el 85 % reside en zonas rurales y se dedica a un sector agrícola poco productivo, 

que supone el 23 % del producto interno bruto (PIB).  

2. En 2023, Nigeria fue uno de los 37 países que se clasificaron como Estados 
frágiles3. La fragilidad es más notoria en el norte de Nigeria —donde se ejecutará el 
Programa de Desarrollo de las Cadenas de Valor en el Norte de Nigeria— debido a 
los efectos del cambio climático4, la inseguridad y la violencia imperantes (incluido 

el bandidaje y los conflictos entre agricultores y ganaderos)5, el desempleo y la 
pobreza, la inseguridad alimentaria y la malnutrición6, y la exclusión social de las 
mujeres pobres y otros grupos vulnerables7. Estas dificultades han provocado un 
deterioro considerable de los medios de vida, la pérdida de vidas humanas y el 

desplazamiento de la población8. 

3. El programa se ajusta a la Agenda de Esperanza Renovada9, la Declaración del 
estado de emergencia en materia de seguridad alimentaria, la Política Nacional de 
Tecnología e Innovación Agrícolas10, las Vías para la Transformación de los 

Sistemas Alimentarios11 y las políticas transversales sobre género, juventud, 

nutrición y cambio climático12. 

Aspectos específicos relativos a las esferas transversales prioritarias del 

FIDA 
4. En consonancia con los compromisos transversales asumidos por el FIDA, el 

programa ha recibido las clasificaciones que se detallan a continuación: 

☒ Abarca la financiación para el clima  

☒ Tiene en cuenta la capacidad de adaptación 

☒ Incluye una perspectiva transformadora de género 

☒ Es sensible a la nutrición 

☒ Tiene en cuenta a la juventud 

5. El programa aborda los cuatro temas transversales del Fondo, a saber, el medio 

ambiente y el clima, el género, la nutrición y la juventud. 

                                     
1
 https://www.worldbank.org/en/country/nigeria/overview. 

2
 https://www.statista.com/statistics/1287811/number-of-people-living-in-extreme-poverty-in-nigeria-by-area 

3
 https://thedocs.worldbank.org/en/doc/a91e714e0a53291b569c4a41981aa2c5-0090082023/original/FCSList-

FY06toFY23.pdf 
4
 https://www.undp.org/sites/g/fi les/zskgke326/fi les/migration/ng/Assessing -the-Impact-of-Conflict-on-Development-in-

NE-Nigeria---The-Report.pdf 
5
 FIDA (2024): Informe sobre el diseño del programa, anexo 13.11. Nota técnica sobre la evaluación y las estrategias 

para promover la igualdad de género. 
6
 https://www.ipcinfo.org/fileadmin/user_upload/ipcinfo/docs/ch/Fiche_Com_CH_Nov2023.pdf  

7
 https://africa.unwomen.org/sites/default/fi les/Field%20Office%20Africa/Images/Publications/  

2020/NE%20Nigeria%20RGA%20digital_compressed.pdf  
8
 Oficina del Alto Comisionado de las Naciones Unidas para los Refugiados, Nigeria: All Population Snapshot. 

Noviembre de 2023. 
9
 https://media.premiumtimesng.com/wp-content/files/2023/02/RENEWED-HOPE_compressed.pdf 

10
 https://agriculture.gov.ng/wp-content/uploads/2024/06/National-Agricultural-Technology-and-Innovation-Policy-NATIP-

2022-2027.pdf 
11

 https://nationalplanning.gov.ng/wp-content/uploads/2023/09/Pathway-for-Food-A-Call-to-Action.pdf 
12

 https://climatechange.gov.ng/wp-content/uploads/2021/08/NCCP_NIGERIA_REVISED_2-JUNE-2021.pdf 

https://www.worldbank.org/en/country/nigeria/overview
https://www.statista.com/statistics/1287811/number-of-people-living-in-extreme-poverty-in-nigeria-by-area.
https://thedocs.worldbank.org/en/doc/a91e714e0a53291b569c4a41981aa2c5-0090082023/original/FCSList-FY06toFY23.pdf.
https://thedocs.worldbank.org/en/doc/a91e714e0a53291b569c4a41981aa2c5-0090082023/original/FCSList-FY06toFY23.pdf.
https://www.undp.org/sites/g/files/zskgke326/files/migration/ng/Assessing-the-Impact-of-Conflict-on-Development-in-NE-Nigeria---The-Report.pdf.
https://www.undp.org/sites/g/files/zskgke326/files/migration/ng/Assessing-the-Impact-of-Conflict-on-Development-in-NE-Nigeria---The-Report.pdf.
https://www.ipcinfo.org/fileadmin/user_upload/ipcinfo/docs/ch/Fiche_Com_CH_Nov2023.pdf
https://africa.unwomen.org/sites/default/files/Field%20Office%20Africa/Images/Publications/2020/NE%20Nigeria%20RGA%20digital_compressed.pdf
https://africa.unwomen.org/sites/default/files/Field%20Office%20Africa/Images/Publications/2020/NE%20Nigeria%20RGA%20digital_compressed.pdf
https://media.premiumtimesng.com/wp-content/files/2023/02/RENEWED-HOPE_compressed.pdf.
https://fmard.gov.ng/wp-content/uploads/2022/07/National-Agricultural-Technology-and-Innovation-Policy-2022-2027-e-copy.pdf.
https://fmard.gov.ng/wp-content/uploads/2022/07/National-Agricultural-Technology-and-Innovation-Policy-2022-2027-e-copy.pdf.
https://nationalplanning.gov.ng/wp-content/uploads/2023/09/Pathway-for-Food-A-Call-to-Action.pdf.
https://climatechange.gov.ng/wp-content/uploads/2021/08/NCCP_NIGERIA_REVISED_2-JUNE-2021.pdf.
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Razones que justifican la intervención del FIDA 
6. El programa responde a la solicitud del Gobierno Federal de Nigeria de que el 

FIDA diseñe un programa orientado a ampliar el impacto del Programa de 
Adaptación al Cambio Climático y Apoyo a los Agronegocios (CASP), así como a 
aumentar la resiliencia de las comunidades rurales ante los retos vinculados a la 
fragilidad. El programa complementa al Programa de Creación de Zonas 

Especiales de Procesamiento Agroindustrial y al Proyecto de Acceso Rural y 
Comercialización Agrícola, ejecutados en los estados de Kano y Bauchi, 

respectivamente.  

7. La ventaja comparativa del FIDA en Nigeria radica en i) las enseñanzas 
adquiridas en el marco del Programa de Adaptación al Cambio Climático y Apoyo 
a los Agronegocios sobre la manera de abordar la fragilidad, entre otros medios, 
a través de las asociaciones de desarrollo comunitario y las asociaciones de 
servicios financieros, el modelo de asociaciones entre el sector público, el sector 

privado y los productores (modelo 4P) (como el Foro de Alianzas relativas a los 
Productos Básicos del Programa de Desarrollo de las Cadenas de Valor), el 
modelo de emprendimiento juvenil del Proyecto de Empresas Familiares para la 
Mejora de los Medios de Vida en el Delta del Níger y el proyecto de centros 
agrícolas, las experiencias positivas en lo que respecta a las cadenas de valor 

inclusivas, resilientes al clima y que tienen en cuenta la nutrición, y las 
asociaciones con el Gobierno, el sector privado (Babban Gona) y las instituciones 
de investigación, y ii) la experiencia a la hora de promover políticas agrícolas y 
sacar el máximo partido a las mejores prácticas internacionales en el ámbito de la 

transformación de los sistemas alimentarios. 

B. Enseñanzas extraídas 
8. Es posible crear cadenas de valor que tengan en cuenta la nutrición y 

beneficien a la población pobre que reside en entornos frágiles. Algunas 
de las enseñanzas extraídas del Programa de Adaptación al Cambio Climático y 
Apoyo a los Agronegocios y el Programa de Desarrollo de las Cadenas de Valor a 

este respecto son: i) las asociaciones estratégicas que se crearon a través del 
Foro de Alianzas relativas a los Productos Básicos propiciaron que el Programa de 
Desarrollo de las Cadenas de Valor contribuyera de manera sustancial a la 
seguridad alimentaria en Nigeria; ii) es posible aprovechar las asociaciones de 
desarrollo comunitario y de servicios financieros para crear cadenas de valor; 

iii) es posible mejorar la nutrición y la diversidad alimentaria de la población a 
través de distintas vías, y iv) el aumento de la productividad y los ingresos 
requiere una mayor inversión en el acceso de los beneficiarios a los mercados13, 
tal y como se observó en las labores de investigación y evaluación del impacto 
que llevó a cabo el FIDA en el marco del Programa de Desarrollo de las Cadenas 

de Valor.  

9. Es preciso dar prioridad a la transformación de las relaciones de género y 
a la selección de cadenas de valor que tengan en cuenta las cuestiones 

vinculadas al género y la juventud, de conformidad con las enseñanzas 
extraídas del Programa de Adaptación al Cambio Climático y Apoyo a los 
Agronegocios y el Programa de Desarrollo de las Cadenas de Valor. Una 
focalización adecuada, la metodología del Sistema de Aprendizaje Activo de Género 
(GALS) y los grupos compuestos exclusivamente por mujeres ayudan a generar un 

impacto positivo en las esferas de la juventud y del empoderamiento de las 

mujeres en contextos de fragilidad. 

10. Las soluciones digitales para la ampliación de escala y las tecnologías 

pertinentes aumentan la resiliencia al cambio climático, como demuestra la 
experiencia del Programa de Adaptación al Cambio Climático y Apoyo a los 

                                     
13

 FIDA (2021): informe de evaluación del impacto del Programa de Desarrollo de las Cadenas de Valor en la 

República Federal de Nigeria, pág. 45. 
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Agronegocios con la información y los servicios climáticos, el asesoramiento 
agronómico digital, la creación de capacidad de los pequeños agricultores en el 
ámbito de las tecnologías simples de ordenación sostenible de las tierras y 

resilientes al clima. 

11. La experiencia del Programa de Adaptación al Cambio Climático y Apoyo a 
los Agronegocios con las asociaciones de servicios financieros demuestra 

el potencial de estas últimas para prestar servicios financieros sostenibles 
a los productores a nivel comunitario. El programa reforzará este tipo de 
asociaciones y estrechará sus vínculos con las instituciones financieras que 

favorezcan la agricultura. 

12. Para avanzar en materia de políticas y sostenibilidad, es fundamental 
ajustarse a las prioridades del Gobierno. Al menos tres autoridades estatales 
establecieron disposiciones institucionales y presupuestarias para mantener una 
serie de asociaciones de desarrollo comunitario tras la conclusión del Programa de 

Adaptación al Cambio Climático y Apoyo a los Agronegocios. 

13. Es necesario mejorar considerablemente las funciones de seguimiento y 

evaluación (SyE) y gestión de los conocimientos de los proyectos del FIDA 
para aumentar su eficacia. El programa incentivará a los encargados de la 
ejecución y a las comunidades para que contribuyan a los sistemas participativos 

de SyE y de gestión de los conocimientos. 

II. Descripción del programa 

A. Objetivos, zona geográfica de intervención y grupos objetivo 

Objetivo general y objetivo de desarrollo 
14. El objetivo general del Programa de Desarrollo de las Cadenas de Valor en el Norte 

de Nigeria radica en contribuir de manera sostenible a la reducción de la pobreza, 
la mejora de la nutrición y el aumento de la resiliencia de las poblaciones rurales 
en los estados del norte de Nigeria. El objetivo de desarrollo del programa es 
mejorar la seguridad alimentaria y nutricional, así como los ingresos de los hogares 
rurales en el norte de Nigeria, a través de la creación de cadenas de valor 

inclusivas y sostenibles, pues se trata de elementos que facilitan la transformación 

rural.  

Zona geográfica 
15. La zona del programa abarca nueve estados del norte de Nigeria, a saber, los 

estados comprendidos anteriormente por el Programa de Adaptación al Cambio 

Climático y Apoyo a los Agronegocios (Sokoto, Kebbi, Zamfara, Katsina, Jigawa, 

Borno y Yobe) y los estados de Kano y Bauchi.  

Grupos objetivo 
16. Los grupos objetivo del programa son: i) los productores de subsistencia y 

semisubsistencia (hogares pobres y muy pobres), que constituyen el 40 % de los 

beneficiarios; ii) los productores orientados al mercado (personas pobres y hogares 
vulnerables a la pobreza), que representan el 30 % de los beneficiarios, y iii) los 
emprendedores (personas pobres y muy pobres y hogares vulnerables a la 
pobreza), en particular las mujeres y las personas jóvenes, que suponen el 30 % 
de los beneficiarios. Del total de beneficiarios, un 40 % serán mujeres; un 30 %, 

jóvenes, y un 45 %, hombres. Además, en esos grupos, el 10 % serán personas 
con discapacidad y el 5 %, personas que hayan regresado a sus lugares de origen 

(previamente considerados desplazados internos).  
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B. Componentes, efectos directos y actividades 
17. El Programa de Desarrollo de las Cadenas de Valor en el Norte de Nigeria cuenta 

con dos componentes programáticos. Todas las actividades realizadas en su marco 
se basan en las cuestiones transversales ligadas al género, la juventud, la nutrición 
y el cambio climático, y se incorporarán de manera sistemática en todo el 
programa tecnologías de la información y las comunicaciones para el desarrollo 

(TIC para el desarrollo) y medidas de mitigación de la fragilidad. 

18. Componente 1: Impulsar la agricultura resiliente al clima que tiene en 

cuenta la nutrición. Este componente tiene por objeto: i) aumentar la 
productividad, la capacidad de adaptación al clima y la resiliencia de los pequeños 
productores que conforman las cadenas de valor objetivo; ii) mejorar la calidad de 
la alimentación y la sensibilización en materia de nutrición de los hogares objetivo, 

y iii) reforzar la cohesión, las políticas y las instituciones.  

19. Subcomponente 1.1: Promover los sistemas agrícolas sostenibles, las 
tecnologías mejoradas y las prácticas agrícolas resilientes al clima. Este 
subcomponente tiene por objeto mejorar la productividad, la resiliencia y la 

capacidad de adaptación de los pequeños productores mediante las medidas 
siguientes: i) la provisión de insumos de calidad; ii) la impartición de capacitación 
sobre buenas prácticas agrícolas; iii) la inversión en prácticas relacionadas con los 
sistemas de riego, la preparación de las tierras y el uso eficiente del agua; iv) la 
provisión de abrevaderos; v) la incorporación sistemática de las cuestiones 

relacionadas con el medio ambiente y el clima; vi) la provisión de apoyo a las 
personas con discapacidad y a las que hayan regresado a sus lugares de origen, en 
el marco de las actividades pertinentes, y vii) la implantación de soluciones 
digitales como un registro de los productores, servicios de asesoramiento 

electrónico y un sistema de vales electrónicos.  

20. Subcomponente 1.2: Promover la sensibilización sobre las cuestiones 
relativas al género y la nutrición, así como las prácticas conexas. Este 
subcomponente promoverá: i) la selección en cada estado de los cultivos con 

mayor valor nutricional, respaldada con enfoques orientados al mercado y que 
tengan en cuenta la nutrición y el uso de semillas bioenriquecidas; ii) las 
actividades de comunicación sensibles a la dimensión de género que estén 
orientadas a generar un cambio social y de comportamiento y las actividades de 
educación en materia de nutrición, así como la utilización de las herramientas del 

GALS que tengan en cuenta la nutrición, y iii) la producción doméstica de alimentos 
ricos en nutrientes y apropiados a cada contexto, así como los paquetes de 

iniciación a la cría de ganado menor dirigidos a las mujeres muy pobres.  

21. Subcomponente 1.3: Promover la cohesión social y un marco institucional 
y de políticas propicio. Este subcomponente tiene el objetivo de i) impulsar una 
planificación participativa a nivel comunitario, que involucre a las partes 
interesadas como los productores y los ganaderos, las mujeres, las personas 
jóvenes, el sector privado y los grupos religiosos y tradicionales; ii) reforzar las 

capacidades de los grupos objetivo en lo que respecta al diálogo y el 
asesoramiento sobre políticas con las correspondientes partes gubernamentales, 
tradicionales y del sector privado, y iii) facilitar espacios de diálogo territoriales 
para gestionar los conflictos y las situaciones de fragilidad, en especial las 
controversias entre los pequeños productores y los pastores, y crear y reforzar los 

comités comunitarios de resolución de conflictos.  

22. Componente 2: Mejorar la integración inclusiva y rentable de los grupos 
objetivo en las cadenas de valor que reciben apoyo. Este componente tiene 

por objeto: i) mejorar la manipulación después de la cosecha, la adición de valor y 
el acceso a los mercados; ii) aumentar las oportunidades empresariales para los 
jóvenes y las mujeres en las cadenas de valor, y iii) mejorar el acceso de los 

beneficiarios a los servicios financieros.  
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23. Subcomponente 2.1: Mejorar la adición de valor después de la cosecha, los 
vínculos comerciales y las asociaciones con los actores que participan en 
las cadenas de valor. Este subcomponente tiene por objeto: i) respaldar 

infraestructuras y equipo poscosecha resilientes al clima, construir y rehabilitar la 
infraestructura comercial —incluidas las carreteras de acceso con miras a reducir 
las pérdidas poscosecha— y reforzar la capacidad de las organizaciones de 
productores; ii) promover la planificación participativa con múltiples interesados y 
ampliar la escala de las plataformas digitales para la prestación de servicios 

relacionados con las cadenas de valor y la mitigación de la fragilidad, y iii) sacar el 
máximo partido a la plataforma de asociaciones 4P en el ámbito de las cadenas de 

valor. 

24. Subcomponente 2.2: Promover el emprendimiento entre las mujeres y los 
jóvenes. Este subcomponente ayudará a crear puestos de trabajo para los jóvenes 
y las mujeres de las zonas rurales que no forman parte de organizaciones de 
productores y tienen un acceso limitado a las tierras, a través de actividades de 
creación de capacidad, paquetes para la creación y puesta en marcha de iniciativas 

empresariales, y la mejora del acceso a los mercados.  

25. Subcomponente 2.3: Mejorar el acceso a los servicios financieros. Este 
subcomponente tiene el objetivo de reforzar el acceso de los beneficiarios a los 

servicios financieros, movilizando los fondos de las donaciones de contrapartida a 
favor de los jóvenes, las mujeres y otros grupos vulnerables, mediante: i) el 
fomento de la capacidad de los proveedores de servicios financieros rurales para 
reforzar sus vínculos con los pequeños productores, y ii) el fomento de la 
capacidad de las asociaciones de servicios financieros y el fortalecimiento de los 

vínculos con las instituciones financieras, y iii) la reducción de los riesgos asociados 
a la concesión de préstamos a los productores mediante un seguro basado en 
índices meteorológicos y el fomento de la capacidad de las asociaciones de 

servicios financieros y de desarrollo comunitario. 

26. Componente 3: Coordinación y gestión del programa. Este componente tiene 
por objeto velar por el cumplimiento en el programa de las políticas y directrices 
pertinentes, también en lo que respecta a las actividades de SyE y gestión de los 
conocimientos. Para ello, aprovechará las enseñanzas extraídas en situaciones de 

fragilidad en el marco del Programa de Adaptación al Cambio Climático y Apoyo a 
los Agronegocios, y sacará el máximo partido al enfoque de participación 
comunitaria y a las soluciones digitales, a fin de garantizar la transparencia, la 
eficacia, la eficiencia, la rendición de cuentas y la sostenibilidad del programa. El 
mecanismo de respuesta ante emergencias y desastres se ha incluido como plan de 

contingencia para reducir al mínimo las perturbaciones en las zonas de 
intervención del programa en situaciones de emergencia. Este mecanismo se 
pondrá en marcha en caso de darse las condiciones establecidas en el informe de 

diseño, previa aprobación del FIDA. 

C. Teoría del cambio 
27. El Programa de Desarrollo de las Cadenas de Valor en el Norte de Nigeria aborda 

los elevados niveles de fragilidad, pobreza, inseguridad alimentaria y nutricional, 
perturbaciones climáticas y dificultades en materia de inclusión social y financiera 
que afrontan los pequeños productores, las mujeres, los jóvenes y los grupos 
vulnerables en los estados septentrionales de Nigeria. Para ello, se utilizan tres vías 

de impacto interrelacionadas, a saber: i) la promoción de un marco institucional y 
de políticas propicio, así como de mecanismos que favorezcan la cohesión social y 
la gestión de conflictos en el plano local; ii) el fomento de una producción resiliente 
al clima que tenga en cuenta la nutrición, y iii) el aumento de la inclusión en las 

cadenas de valor rentables.  
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D. Armonización, sentido de apropiación y asociaciones 
28. El programa está en consonancia con los objetivos estratégicos del Programa sobre 

Oportunidades Estratégicas Nacionales relativo a Nigeria, que consisten en 
i) incrementar las capacidades productivas de la población rural, y ii) reforzar los 
marcos institucionales y de políticas y la colaboración con el sector privado para 
crear cadenas de valor agroempresariales inclusivas y resilientes, lo que a su vez 

se ajusta a los objetivos estratégicos del FIDA relativos a la capacidad productiva, 
la participación en el mercado, la sostenibilidad ambiental y la resiliencia al clima. 
El programa también está en consonancia con los Objetivos de Desarrollo 
Sostenible (ODS) 1 (Fin de la pobreza), 2 (Hambre cero), 5 (Igualdad de género), 
12 (Producción y consumo responsables), 13 (Acción por el clima) y 15 (Vida de 

ecosistemas terrestres).  

29. El sentido de apropiación del programa por parte de las partes interesadas se 

sustenta en su armonización con las políticas nacionales, la supervisión del 
programa por parte de las autoridades federales y estatales, el liderazgo de las 
organizaciones comunitarias y de productores y la ejecución de actividades a cargo 
de las comunidades objetivo y los asociados del sector privado. El programa 
fomenta las asociaciones con i) otros proyectos en curso del FIDA, incluidas las 
operaciones sin garantía soberana, y el Proyecto de Acceso Rural y 

Comercialización Agrícola; ii) los asociados para el desarrollo; iii) las entidades 
públicas encargadas de la ejecución de proyectos; iv) los actores del sector privado 
y las cadenas de valor, y v) las organizaciones de la sociedad civil y centros de 

investigación.  

E. Costos, beneficios y financiación 
Costos del programa  

30. El costo total estimado del Programa de Desarrollo de las Cadenas de Valor en el 

Norte de Nigeria para el período de ejecución de ocho años es de 
USD 158,15 millones. Los costos de inversión ascienden a USD 142,7 millones 
(el 90 % del costo total), y los gastos recurrentes, a USD 15,3 millones (el 10 % 

del costo total).  

31. El costo por componente se distribuye de la siguiente manera: USD 59,5 millones 
(el 38 % del costo total del programa) destinados al componente 1; 
USD 74,8 millones (el 47 %), al componente 2, y USD 23,7 millones (el 15 %), al 
componente 3. De conformidad con las metodologías que emplean los bancos 

multilaterales de desarrollo en el seguimiento de la financiación para la adaptación 
al cambio climático y la mitigación de sus efectos, se calcula que el monto total de 
la financiación para el clima concedida por el FIDA a este programa es de 
USD 37,7 millones (el 43,5 % de la financiación total aportada por el 

FIDA). 
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Cuadro 1 

Costos del programa desglosados por componente y subcomponente y entidad financiadora 
(en miles de dólares de los Estados Unidos) 

Componente/subcomponente 

Préstamo del 
FIDA con 

arreglo al 
PBAS 

Préstamo del 
FIDA con 

arreglo al 
BRAM AFD Gobierno Beneficiarios Total 

Monto % Monto % Monto %  
En efectivo/ 
en especie % 

En 
especie % Monto % 

1. Impulsar la agricultura resiliente al clima que tiene en cuenta la nutrición              

1.1. Promover los sistemas agrícolas sostenibles, las tecnologías mejoradas y las 
prácticas agrícolas resil ientes al clima 18 518 55 2 694 8 10 672 31  622 2 1 434 4 33 940 22 

1.2. Promover la sensibilización sobre las cuestiones relativas al género y la nutrición, 
así como las prácticas conexas 8 502 40 5 901 28 6 778 32  -  -  21 182 13 

1.3. Promover la cohesión social y un marco institucional y de políticas propicio 1 136 26 1 897 43 1 427 32  -  -  4 461 3 

2. Mejorar la integración inclusiva y rentable de los grupos objetiv o en las 
cadenas de v alor              

2.1. Mejorar la adición de valor después de la cosecha, los vínculos comerciales y las 
asociaciones con los actores que participan en las cadenas de valor 15 369 32 9 854 21 16 298 34  1 695 4 4 182 9 47 398 30 

2.2. Promover el emprendimiento entre las mujeres y los jóvenes 2 335 23 4 038 40 3 210 32  -  448 5 10 031 6 

2.3. Mejorar el acceso a los servicios financieros 4 476 26 4 793 28 5 582 32  -  2 593 15 17 444 11 

3. Coordinación y gestión del programa              

3.1. Coordinación y gestión del programa 6 364 27 822 4 6 833 29  9 683 41 -  23 703 15 

3.2. Respuesta ante emergencias y desastres - - - - - -  -  -  - - 

Total 56 700 36 30 000 19 50 800 32  12 000 8 8 656 6 158 157 100 
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Cuadro 2 

Costos del programa desglosados por categoría de gastos y entidad financiadora 
(en miles de dólares de los Estados Unidos) 

Categoría de gastos 

Préstamo del 
FIDA con arreglo 

al PBAS 
Préstamo del FIDA 

con arreglo al BRAM AFD Gobierno Beneficiarios Total 

Monto % Monto % Monto % 
En efectivo/ 
en especie % 

En 
especie % Monto % 

Costos de inv ersión             

1. Consultorías 5 595 59 854 9 3 050 32 9 0,1 - - 9 509 6 

2. Obras 14 083 38 6 860 19 11 620 32 2 317 6 1 771 5 36 650 23 

3. Equipos y materiales 1 873 48 744 19 1 232 32 59 2 - - 3 907 3 

4. Bienes, servicios e insumos 14 697 46 7 125 22 10 269 32 35 0,1 - - 32 127 20 

5. Donación de contrapartida 10 510 27 8 060 21 13 509 35 -  6 886 18 38 965 25 

6. Capacitación y talleres 8 850 42 5 533 26 6 769 32 -  - - 21 152 13 

7. Vehículos 300 63 - - 141 30 36 8 - - 478 0,3 

Total de costos de inv ersión 55 908 39 29 178 20 46 590 33 2 456 2 8 656 6 142 788 90 

Gastos recurrentes             

1. Operaciones y mantenimiento 171 8 177 9 548 27 1 151 56 - - 2 047 1 

2. Salarios y prestaciones 622 5 645 5 3 663 28 8 392 63 - - 13 322 8 

Total de gastos recurrentes 792 5 822 5 4 211 27 9 544 62 - - 15 369 10 

Total 56 700 36 30 000 19 50 800 32 12 000 8 8 656 6 158 157 100 
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Cuadro 3 

Costos del programa desglosados por componente  y subcomponente y año del programa 
(en miles de dólares de los Estados Unidos)  

Componente/subcomponente 

Primer 
 año 

Segundo  
año 

Tercer 
año 

Cuarto  
año 

Quinto 
año 

Sexto  
año 

Séptimo  
año 

Octavo  
año Total 

Monto Monto Monto Monto Monto Monto Monto Monto Monto 

1. Impulsar la agricultura resiliente al clima que tiene en cuenta 
la nutrición 

         

1.1. Promover los sistemas agrícolas sostenibles, las tecnologías 
mejoradas y las prácticas agrícolas resil ientes al clima 

2 586 3 958 5 147 5 650 6 660 5 894 2 622 1 423 33 940 

1.2. Promover la sensibilización sobre las cuestiones relativas al 
género y la nutrición, así como las prácticas conexas 

1 469 2 870 2 894 2 920 2 779 2 807 2 835 2 609 21 182 

1.3. Promover la cohesión social y un marco institucional y de 
políticas propicio 

284 690 696 702 709 489 494 395 4 461 

2. Mejorar la integración inclusiva y rentable de los grupos 
objetiv o en las cadenas de v alor 

         

2.1. Mejorar la adición de valor después de la cosecha, los vínculos 
comerciales y las asociaciones con los actores que participan en las 
cadenas de valor 

4 097 6 061 6 685 7 976 8 918 6 441 4 496 2 725 47 398 

2.2. Promover el emprendimiento entre las mujeres y los jóvenes 1 216 1 225 1 235 1 246 1 258 1 271 1 283 1 296 10 031 

2.3. Mejorar el acceso a los servicios financieros 1 773 2 223 2 227 2 233 2 238 2 244 2 250 2 256 17 444 

3. Coordinación y gestión del programa          

3.1. Coordinación y gestión del programa 4 083 2 443 2 949 2 621 2 858 2 841 2 892 3 014 23 703 

3.2. Respuesta ante emergencias y desastres - - - - - - - - - 

Total 15 508 19 470 21 833 23 247 25 421 21 987 16 873 13 718 158 157 
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Estrategia y plan de financiación y cofinanciación 

32. La financiación del programa está compuesta por los siguientes elementos: i) un 
préstamo del FIDA con arreglo al PBAS por valor de USD 56,7 millones (el 36 % 
del costo total); ii) un préstamo del FIDA con arreglo al BRAM valorado en 
USD 30 millones (el 19 %); iii) un préstamo de cofinanciación paralela concedido 
por la AFD por valor de USD 50,8 millones (el 32 %), que se repartirán entre todos 

los subcomponentes, y iv) la cofinanciación nacional, tanto en efectivo como en 
forma de contribuciones en especie, aportada por el Gobierno Federal y las 
autoridades estatales de Nigeria y los beneficiarios valorada en USD 20,6 millones 

(USD 12 millones y USD 8,6 millones, respectivamente).  

Desembolsos 
33. Se abrirá en el Banco Central de Nigeria una cuenta designada separada para cada 

fuente de financiación del FIDA —esto es, el PBAS y el BRAM—, que estarán 
denominadas en dólares de los Estados Unidos. Estas cuentas designadas serán 
subcuentas de la cuenta única del tesoro del Gobierno de Nigeria. Los fondos se 
transferirán de dichas cuentas a las cuentas operacionales del programa (habrá 

una cuenta distinta para retirar los fondos de cada fuente de financiación), que 
estarán denominadas en naira y serán responsabilidad de la Oficina Nacional de 
Coordinación del Programa. Los fondos de contrapartida del Gobierno de Nigeria se 
depositarán en una cuenta federal separada de fondos de contrapartida. Los 
mecanismos para operar con las cuentas bancarias del programa se describirán en 

la carta sobre la gestión financiera del programa y las disposiciones relativas al 

control financiero.  

34. El FIDA y la AFD gestionarán sus respectivas actividades de adquisiciones y 

contrataciones y el desembolso de los fondos respecto de todos los componentes, 
de conformidad con sus propias políticas y procedimientos. Ambas partes firmarán 
un memorando de entendimiento relacionado con el intercambio de información, la 
coordinación del programa y la presentación y supervisión de la información 

financiera.  

Resumen de los beneficios y análisis económico 
35. La tasa interna de rendimiento económico del programa es del 27 %, y la relación 

costo-beneficio es de 10,7. El análisis de sensibilidad señala que, por lo general, los 
modelos de empresa y el programa son justificables tanto en el aspecto financiero 

como en el económico, incluso en la mayoría de situaciones de riesgo adversas. 

Estrategia de salida y sostenibilidad 
36. Sostenibilidad. La sostenibilidad del Programa de Desarrollo de las Cadenas de 

Valor en el Norte de Nigeria depende de su eficacia a la hora de dar respuesta a los 
problemas de fragilidad en el norte del país. El programa garantizará: i) la 
adhesión a los documentos de salvaguardias de los Procedimientos del FIDA para la 
Evaluación Social, Ambiental y Climática (PESAC); ii) la nutrición y la inclusión 

social; iii) el desarrollo de cadenas de valor con gran potencial de mercado y que 
tengan en cuenta la nutrición; iv) el refuerzo de la participación del sector privado, 
los vínculos comerciales y el acceso a la financiación; v) el fomento de la capacidad 
de las comunidades, las asociaciones de desarrollo comunitario, las asociaciones de 
servicios financieros y otros proveedores de servicios financieros para que 

continúen prestando sus servicios, incluido el mantenimiento de las 
infraestructuras, tras la finalización del programa, y vi) el aprovechamiento de 
soluciones digitales para favorecer la resiliencia al clima, la cohesión social, el 
fomento de la capacidad de las instituciones rurales, el apoyo en materia de 

diálogo sobre políticas y la colaboración con las autoridades gubernamentales.  



EB 2024/142/R.11 

11 

37. La estrategia de salida del programa se fundamenta en los siguientes pilares: 
i) sentido de apropiación de las comunidades, las autoridades estatales y las 
instituciones comunitarias reforzadas; ii) vínculos comerciales permanentes con el 

sector privado, y iii) el aprovechamiento de las soluciones relacionadas con las TIC 

para el desarrollo con miras a gestionar la fragilidad y la inseguridad. 

III. Gestión de riesgos 

A. Riesgos y medidas de mitigación 
38. En términos generales, el contexto nacional entraña un riesgo elevado. Los riesgos 

vinculados a la gobernanza y la gestión financiera también son elevados y, para 
mitigarlos, el FIDA deberá prestar un apoyo considerable en materia de supervisión 
y creación de capacidad. El riesgo macroeconómico es elevado debido a la excesiva 
dependencia petrolera de la economía nacional, las altas tasas de desempleo e 
inflación y la importante presión fiscal de los Gobiernos, tanto a nivel federal como 

estatal, para satisfacer los compromisos de contribución de contrapartida que han 
asumido. El riesgo inherente y residual del programa se estima considerable en lo 
que respecta al medio ambiente y el clima (empeoramiento de las previsiones 
relativas al escenario climático), el alcance del programa (inseguridad y dificultad 
para acceder a las zonas de intervención), las adquisiciones y contrataciones en el 

marco del programa (rendición de cuentas y transparencia limitadas, así como 
escasa capacidad de las instituciones públicas en este ámbito) y las partes 
interesadas (poca cohesión social). El riesgo ligado a la capacidad institucional de 
ejecución también se considera elevado debido a la limitada capacidad del personal 
del Programa de Adaptación al Cambio Climático y Apoyo a los Agronegocios en 

algunas esferas y a la disminución de esa capacidad, de por sí modesta, desde la 
conclusión del programa hace dos años. En el marco del Programa de Desarrollo de 
las Cadenas de Valor en el Norte de Nigeria se invertirán sumas considerables en 
fomentar la capacidad de las instituciones comunitarias con miras a mitigar este 
riesgo. En todas las categorías en las que el riesgo sea considerable o elevado, se 
supervisarán y aplicarán de manera rigurosa las medidas de mitigación del riesgo 

que se describen en el diseño del programa.  

Cuadro 4 

Calificación general de los riesgos   

Tipo de riesgo 

Calificación del 
riesgo inherente 

Calificación del 
riesgo residual 

Contexto nacional Elevado Elevado 

Estrategias y políticas sectoriales Considerable  Considerable  

Medio ambiente y clima Considerable Considerable 

Alcance del programa Considerable Considerable 

Capacidad institucional de ejecución y sostenibilidad Elevado Elevado 

Gestión financiera Elevado Elevado 

Adquisiciones y contrataciones en el  marco del programa Considerable Considerable 

Impacto ambiental, social y climático Considerable  Considerable  

Partes interesadas Considerable Considerable 

General Considerable Considerable 
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B. Categoría ambiental y social 
39. El riesgo relativo a la categoría ambiental y social del programa es considerable, 

habida cuenta de la intensificación agrícola y la creación, en el marco del 
programa, de centros de agroprocesamiento de mediano tamaño que dependen de 
los combustibles fósiles. Se han elaborado un plan y un marco de gestión 
ambiental, social y climática para mitigar estos riesgos y se necesitará además un 

plan de gestión ambiental y social específico para cada subprograma en lo que 
respecta al desarrollo territorial y la construcción de infraestructuras comerciales. 
El riesgo social es considerable debido a la posible insurgencia, el bandidaje, los 
secuestros y los conflictos por los recursos (sobre todo entre agricultores y 
pastores). Se han elaborado un conjunto de documentos de salvaguardias junto 

con el informe sobre el diseño y se han preparado una serie de directrices para 
formular un plan de gestión integrada de plagas y un plan de gestión y evaluación 
laboral en las primeras fases de la ejecución del programa. La AFD también 

presentará su marco de gobernanza ambiental y social, que se ajusta a los PESAC. 

C. Clasificación del riesgo climático 
40. El riesgo climático del programa se ha clasificado como considerable, sobre la base 

de los peligros derivados de las altas temperaturas y el calor extremo, las sequías 
y las inundaciones (tanto por las precipitaciones como por el desborde de los ríos), 
así como por la insostenibilidad de las prácticas de uso y gestión de las tierras en 
las zonas en las que se ejecuta el programa. Las medidas de los PESAC junto con 

las estrategias de adaptación al clima específicas se detallan en la nota analítica de 

los PESAC y sus anexos.  

D. Sostenibilidad de la deuda  
41. Según el informe de la Consulta del Artículo IV del Fondo Monetario Internacional 

de mayo de 202414, está previsto que la relación entre la deuda y el PIB en Nigeria 

aumente del 46,3 % en 2023 al 46,6 % en 2024 y que se estabilice 
posteriormente, en el mediano plazo. La elevada carga del servicio de la deuda 
sigue siendo un motivo de gran preocupación, pues consume cerca del 56 % de los 
ingresos tributarios. A raíz del endurecimiento monetario y el incremento del 
endeudamiento para financiar proyectos de infraestructura, programas sociales y 

medidas para mitigar las repercusiones económicas derivadas de las 
perturbaciones externas, los gastos por intereses han aumentado. Para hacer 
frente a esta situación, Nigeria está intentando incrementar la emisión de 
eurobonos y títulos a mediano plazo, aumentar al máximo el apoyo multilateral y 
bilateral y sacar el máximo partido a su programa de movilización de ingresos a fin 

de seguir mejorando la sostenibilidad de la deuda. En general, la relación entre la 
deuda pública y el PIB se mantiene en una franja razonable, pero para conservar la 
estabilidad financiera y promover un crecimiento económico sostenible, será 

fundamental llevar a cabo un seguimiento continuo y una gestión fiscal prudente. 

IV. Ejecución 
A. Marco organizativo 

Gestión y coordinación del programa 
42. En su calidad de organismo principal del programa, el Ministerio Federal de 

Agricultura y Seguridad Alimentaria establecerá un comité directivo nacional con 
representantes del Ministerio Federal de Finanzas y el Ministerio de Planificación 

Presupuestaria y Económica, entre otros ministerios, y del Banco Central de 
Nigeria, así como con representantes de los grupos de productores, con el objetivo 
de supervisar la ejecución del programa y aprobar el plan operacional anual y 
presupuesto conexo. En el ámbito de los estados, supervisará las actividades del 

programa un comité directivo estatal presidido por el Comisario de Agricultura. 

                                     
14

 https://www.elibrary.imf.org/view/journals/002/2024/102/article -A001-en.xm 

https://www.elibrary.imf.org/view/journals/002/2024/102/article-A001-en.xm.
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43. La Oficina Nacional de Coordinación del Programa, ubicada en Abuya, y las 
oficinas estatales de coordinación del programa se encargarán de la ejecución y 
la coordinación del programa en los planos federal y estatal, respectivamente. 

Además, velarán por presentar al FIDA, la AFD y el Ministerio Federal de 
Agricultura y Seguridad Alimentaria los informes pertinentes acerca de los 
resultados y los avances en materia de ejecución. El programa respaldará una 
oficina de gobierno local ubicada en el Departamento de Agricultura en los 
estados participantes. En el plano comunitario, las asociaciones de desarrollo 

comunitario y de servicios financieros ayudarán a aumentar el impacto del 

programa entre los pequeños productores.  

Gestión financiera, adquisiciones y contrataciones, y gobernanza   
44. Las disposiciones de gestión financiera del programa utilizarán en la medida de lo 

posible el sistema nacional, sujeto al cumplimiento de los requisitos mínimos 
establecidos por el FIDA para las situaciones de fragilidad y conflicto que imperan 

en el norte de Nigeria. Se realizarán evaluaciones periódicas de los riesgos para 
determinar el método de desembolso que habrá de utilizarse en los informes 
financieros provisionales trimestrales que analizan tales riesgos. Se ayudará a la 
Oficina Nacional de Coordinación del Programa y a las oficinas estatales de 
coordinación del programa a establecer controles internos rigurosos, sustentados 

en los manuales de contabilidad y gestión financiera. El programa registrará y 
valorará todas las fuentes de cofinanciación en especie procedentes del Gobierno 
Federal y las autoridades de los estados de Nigeria, los beneficiarios o el sector 
privado (los impuestos no percibidos, el uso de edificios y tierras, la mano de 
obra, etc.) y todas las contribuciones en efectivo aportadas por los beneficiarios 

(al margen de las cuentas bancarias del programa). La Oficina del Auditor 
General de la Federación llevará a cabo la auditoría reglamentaria del programa. 
Los estados financieros anuales auditados se presentarán al FIDA dentro de los 

180 días posteriores al cierre de cada ejercicio económico.  

45. Adquisiciones y contrataciones. El FIDA supervisará las adquisiciones y 
contrataciones realizadas en el marco del programa, incluidas la revisión y 
aprobación del plan anual de adquisiciones y contrataciones. En el informe sobre 
el diseño se incluye un manual relativo a las adquisiciones y contrataciones en el 

ámbito del programa, que servirá como guía en estos procesos. Todas las 
adquisiciones y contrataciones se regirán por las directrices para la adquisición de 
bienes y la contratación de obras y servicios en el ámbito de los proyectos y el 
Manual sobre la adquisición de bienes y la contratación de obras y servicios del 
FIDA. En el caso de los estados que atraviesen situaciones de fragilidad, podrán 

aplicarse los procedimientos simplificados para las adquisiciones y contrataciones 
en situaciones de fragilidad y conflicto, según se establezca en la carta sobre las 

disposiciones relativas a las adquisiciones y contrataciones del programa.  

46. Gobernanza. Las entidades contratantes se verán beneficiadas por actividades 
de fomento de la capacidad durante la puesta en marcha, que harán hincapié en 
la poscalificación. Se proporcionará capacitación en todos los niveles según sea 
necesario mediante el programa BUILDPROC. Los procedimientos para la 
presentación de información y reclamaciones en relación con las actividades de 

adquisiciones y contrataciones se fundamentarán en los procedimientos descritos 
en el Manual sobre la adquisición de bienes y la contratación de obras y servicios 

del FIDA. 

Participación y observaciones del grupo objetivo y resolución de 
reclamaciones 

47. Participación y observaciones del grupo objetivo. Las zonas de gobierno 
local y los beneficiarios se seleccionarán con arreglo a los criterios que se definen 
en el manual de ejecución del programa. El programa colaborará con todos los 

grupos objetivo por conducto de sus representantes. La información difundida por   
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el programa y los acuerdos alcanzados con las comunidades se publicarán, 
durante un período de tres meses, en las oficinas de las zonas de gobierno local y 

las instituciones que representen los intereses de todos los grupos objetivo.  

48. Resolución de reclamaciones. El mecanismo de resolución de reclamaciones, 
que se describe en el anexo V del informe sobre el diseño, permitirá que los 
denunciantes afectados resuelvan sus problemas de manera justa y oportuna a 

través de un procedimiento independiente. La Oficina Nacional de Coordinación del 
Programa, las oficinas estatales de coordinación del programa y el FIDA se 
comprometerán a i) garantizar la eficacia y la capacidad de respuesta del 
procedimiento de denuncia, y ii) llevar un registro de todas las denuncias y 
consiguientes resoluciones, así como a prestar especial atención (de conformidad 

con las directrices del FIDA) a los casos de acoso sexual y explotación y abusos 

sexuales.  

B. Planificación, seguimiento y evaluación, aprendizaje, gestión 

de los conocimientos y comunicación 
Planificación, seguimiento y evaluación 

49. La preparación del plan operacional anual y presupuesto conexo comenzará a nivel 
comunitario, sobre la base de las actividades necesarias para cumplir la teoría del 

cambio y los objetivos del programa. Antes de consolidar y validar el plan, se 
recopilarán los planes de carácter comunitario de cada Gobierno a nivel local y 
estatal, que se someterán a la aprobación del Ministerio Federal de Agricultura y 
Seguridad Alimentaria y estarán sujetos a la declaración de conformidad de las 
entidades financiadoras. El sistema de SyE del programa aprovechará los enfoques 
participativos y las soluciones digitales para aportar datos de calidad y mejorar la 

adopción de decisiones basada en datos empíricos, en especial en lo referido a la 

gestión de la fragilidad.  

Innovación y ampliación de escala 
50. Se ampliará la escala de una serie de innovaciones, a saber: i) los mecanismos de 

las asociaciones de desarrollo comunitario y de servicios financieros con miras a 

aumentar la cantidad de beneficiarios que pueden acceder a los recursos 
productivos y los servicios financieros; ii) el modelo 4P, sobre la base de los 
buenos resultados obtenidos por el Foro de Alianzas relativas a los Productos 
Básicos y la colaboración con Babban Gona para ampliar los vínculos comerciales; 
iii) el uso de vales electrónicos para la distribución de los insumos; iv) la utilización 

de los datos recopilados para que más productores puedan acceder al crédito sin 
necesidad de avales, y v) la reducción de los riesgos asociados a la concesión de 

préstamos a los productores de las zonas rurales remotas. 

C. Planes para la ejecución 
Preparación para la ejecución y planes para la puesta en marcha 

51. A fin de reducir el riesgo de retrasos en la puesta en marcha, en el convenio de 
financiación se dispondrá la provisión de un pago anticipado de puesta en marcha 
por valor de USD 500 000, con objeto de facilitar que el programa cumpla las 

condiciones previas al primer desembolso. Además, la AFD y el FIDA llevarán a 
cabo estudios de viabilidad antes de que comiencen las actividades del programa. 

Está previsto que el préstamo de la AFD se apruebe en diciembre de 2024.  

Supervisión, examen de mitad de período y planes de finalización 

52. Supervisión. La supervisión directa del programa correrá a cargo del FIDA, en 
consuno con la AFD, el Ministerio Federal de Agricultura y Seguridad Alimentaria y 
el Ministerio Federal de Finanzas. Se organizarán misiones anuales de supervisión y 
apoyo a la ejecución con el objetivo de evaluar los avances y mejorar los 
resultados. Estas misiones se complementarán con la constante colaboración 

estratégica de la oficina del FIDA en el país. 
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53. Mitad de período y finalización. En el cuarto año del programa se llevará a cabo 
un examen a mitad de período y, al concluir el programa, se organizará una misión 

de finalización. 

V. Instrumentos jurídicos y facultades  
54. Un convenio de financiación entre la República Federal de Nigeria y el FIDA 

constituye el instrumento jurídico para la concesión de la financiación propuesta al 
prestatario/receptor. Antes del período de sesiones se distribuirá una copia del 

convenio de financiación negociado.  

55. La República Federal de Nigeria está facultada por su legislac ión para recibir 

financiación del FIDA. 

56. Me consta que la financiación propuesta se ajusta a lo dispuesto en el Convenio 

Constitutivo del FIDA y en sus Políticas y Criterios en materia de Financiación. 

VI. Recomendación 
57. Recomiendo a la Junta Ejecutiva que apruebe la financiación propuesta de acuerdo 

con los términos de la resolución siguiente:  

RESUELVE: que el Fondo conceda un préstamo en condiciones combinadas a 
la República Federal de Nigeria por un monto de cincuenta y seis millones 
setecientos mil dólares de los Estados Unidos (USD 56 700 000), conforme a 
unos términos y condiciones que se ajusten sustancialmente a los 

presentados en este informe. 

RESUELVE ADEMÁS: que el Fondo conceda un préstamo en condiciones 
ordinarias a la República Federal de Nigeria por un monto de treinta millones 
de dólares de los Estados Unidos (USD 30 000 000), conforme a unos 

términos y condiciones que se ajusten sustancialmente a los presentados en 

este informe. 

 
Álvaro Lario 
Presidente 
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Negotiated financing agreement 

(To be made available prior to the session) 
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Logical framework 

Results Hierarchy Indicators Means of Verification Assumptions 

Name Baseline Mid-Term End Target Source Frequency Responsibility 
Outreach15 
VCN 

1  Persons receiving services promoted or supported by the project Programme M&E 
System  

Quarterly/ Annual Coordination Unit & 
IFAD 

Average HH 6.82 persons/H. It is 
considered that VCN will 
account for one (max.) 
beneficiary per household.  One 
HH member per household is a 
direct beneficiary. 
Maintain existing CASP 
beneficiaries and identification 
of new VCN beneficiaries in the 
new and old targeted states. 

Total number of persons    364800 456000 
1.a  Corresponding number of households reached  Programme M&E 

System 
Quarterly /Annual Coordination Unit & 

IFAD Number of Households    25536 68400 
1.b  Estimated corresponding total number of households members  Programme M&E 

System 
Quarterly /Annual Coordination Unit & 

IFAD Total household members    2487936 3109920 

Persons receiving services promoted or supported by the project Project M&E System Annually National Programme 
Coordination Office 
(NPCO) 

Women Headed Households    31920 68400 

Project Goal 
Contribute sustainably to poverty 
reduction, enhanced nutrition, and 
better resilience of rural populations 
in the northern states of Nigeria. 

Percentage contribution in prevalence of severe food insecurity in the targeted population 
during the Project years  

IFAD, FAO, UN -The 
State of Food 
Security and 
Nutrition in the 
World Reports 

Baseline/Midterm/Endline  National Programme 
Coordination Office 
(NPCO), IFAD 

Acceptable level of major 
economic, social, health and 
climate shocks that have a 
drastic impact on the country 
especially on the VCN targeted 
area. 

Reduction - Percentage (%) 21.3 20 18 

Development Objective 
Improve food and nutrition security 
and income of households in 
northern Nigeria through inclusive 
and sustainable value chains 
development as an enabler for rural 
transformation 

1.2.8  Women reporting minimum dietary diversity (MDDW) COI  Survey  Baseline/Midterm/Endline  NPCO Beneficiaries will have consistent 
and sufficient access and use of 
resources including adopting 
climate-resilient   
inputs/supplies/ technologies 
for improved livelihoods  
Youth and women are granted 
access to assets; 
Effective conflict resolution 
mechanisms are in place. 

Total household members    945416 2332440 
Households reporting increased income Project M&E System Baseline/Midterm/Endline  NPCO 
Total household members    1243968 2487936 

IE.2.1 Individuals demonstrating an improvement in empowerment COI Survey  Baseline/Midterm/Endline  PMU in consultation 
with IFAD  Total number of people   80000 200000 

SF.2.1 Households satisfied with project-supported services COI Survey  Baseline/Midterm/Endline  PMU in consultation 
with IFAD  Total household members    1243968 2798928 

SF.2.2 Households reporting they can influence decision-making of local authorities and 
project-supported service providers 

COI Survey  Baseline/Midterm/Endline  PMU in consultation 
with IFAD  

Total household members    621984 1865952 

Outcome 
Outcome 1 Improved productivity, 
climate-adaptive capacity and 
resilience of farming systems in  
target value chains 

1.2.2 Households reporting adoption of new/improved inputs, technologies or practices  COI survey 
/Thematic studies  

Baseline/Midterm 
/Endline 

NPCO and IFAD Beneficiaries will have consistent 
and sufficient access and use of 
resources including adopting 
climate-resilient   
inputs/supplies/ technologies 
for improved livelihoods 
Youth and women are granted 
access to assets; 
 Effective conflict resolution 
mechanisms are in place. 

Total household members    1243968 1865952 

3.2.2  Households reporting adoption of environmentally sustainable and climate-resilient 
technologies and practices 

COI survey 
/Thematic studies  

Baseline/Midterm 
/Endline 

NPCO and IFAD 

Total household members    995174 2176944 

Policy 3  Existing/new laws, regulations, policies or strategies proposed to policy makers 
for approval, ratification or amendment 

COI survey 
/Thematic studies  

Baseline/Midterm 
/Endline 

NPCO and IFAD 

Number - Number   1 3 

Output 
Output 1.1 Increased land brought 
under climate/water resilient 

3.1.2  Persons provided with climate information services  M&E system Annual NPCO Digital solutions supported by 
offline capabilities in areas of 
limited connectivity Number of people   223440 410400 

                                     
15 VCN targets 60% men, 40% women (including 15% women headed households), and 30% youth. It also targets 10% Internally Displaced Persons (IDPs) and 10% Persons with Disability (PwD). 
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management and good agricultural 
practices , including Improved access 
to agricultural inputs and advisory 
services 

3.1.4  Land brought under climate-resilient practices M&E System and 
Progress reports  

Quarterly Annual PMU Digital content production in 
local languages is done 
Beneficiaries are responsive to 
climate interventions and try 
new tools and technologies  

Hectares of land - Area (ha)   7000 17500 
1.1.2  Farmland under water-related infrastructure constructed/rehabilitated  M&E system Annual NPCO 

Hectares of land - Area (ha)   4892 7756 

1.1.3  Rural producers accessing production inputs and/or technological packages  Project M&E system Annually NPCO 
Number of people   364800 456000 

Number of persons accessing digital extension services to increase production and 
productivity 

M&E system Annual NPCO 

Number of people    364800 456000 

Output 
Output 1.2 Increased targeted action 
to improve nutrition  diet diversity 
and gender transformative 
approaches   

1.1.8  Households provided with targeted support to improve their nutrition M&E system 
Progress Reports  

Quarterly Annual PMU Youth and women are granted 
access to participate in nutrition 
and gender equality learning 
activities. 
 Beneficiaries show interest in 
diversifying food consumption  

Number of people   1088472 2176944 
Households reached in the Gender Action Learning System (GALS) methodology M&E system Annual NPCO 

Total number of household 
members  

  248794 1243968 

Output 
Output 1.3 Dialogue spaces 
supported at territorial level 

Policy 2  Functioning multi-stakeholder platforms supported Progress Reports / 
M&E system 

Annual NPCO Effective participation and 
involvement of key stakeholders 
in community  Number - Platforms   1 3 

Outcome 
Outcome 2 Improved post harvest 
handling and value addition, and 
inclusive policies that support access 
to markets and entrepreneurial 
opportunities for youth and women 
along the target value chains. 

2.2.3  Rural producers’ organizations engaged in formal partnerships/agreements or 
contracts with public or private entities  

COI survey 
/Thematic studies  

Baseline/Midterm 
/Endline 

PMU in consultation 
with IFAD 

The social and agricultural 
policies (at federal and state 
level) continue to prioritise the 
most vulnerable rural 
population; 
 Community buy-in and 
willingness to formalise business 
processes/systems. Proper uses 
and maintenance of climate 
resilient of infrastructure 

Number of POs    4590 5400 

Women in leadership 
position  

  30 40 

2.2.6  Households reporting improved physical access to markets, processing and storage 
facilities 

COI survey 
/Thematic studies  

Baseline/Midterm 
/Endline 

PMU in consultation 
with IFAD 

Total household members    746381 2176944 

2.2.1 Persons with new jobs/employment opportunities  COI survey Baseline/MidTerm 
/Endline 

PMU in liaison with 
IFAD Total number of persons    9000 30000 

Number of PwD   450 3000 

Output 
Output 2.1 Improved access to 
market infrastructure and post-
harvest practices and facilities 
(storage, processing, food safety) 

2.1.6  Market, processing or storage facilities constructed or rehabilitated M&E system 
Progress Reports  

Quarterly Annual PMU Community buy-in and support 
for the construction and 
rehabilitation of market 
infrastructure 

Total number of facilities    87 217 

Output 
Output 2.2 POs, Youth, and women 
trained and supported with business 
packages for entrepreneurship and 
professional partnership 

2.1.2 Persons trained in Income-Generating Activities (IGA) or Business Management  M&E system Annual NPCO Youth and women are granted 
access to IGA  training activities 
and business start-up packages. 

Number of people   3555 9000 

Number of PwD   322 715 
2.1.3  Rural producers’ organizations supported M&E system 

Progress Reports  
Quarterly Annual PMU 

Total size of POs    363920 456000 
Output 
Output 2.3 Improved uptake of agri-
finance and digital services  

1.1.5  Persons in rural areas accessing financial services M&E system Annual NPCO Financial Services Associations 
strengthened institutionally and 
financially, linked with financial 
institutions, and empowered 
with digital solutions to scale up 
delivery of to SHFs, FOs and 
rural  

Persons accessing savings     120000 240000 

Persons accessing credit    29840 60000 

Farmers accessing digital e-voucher for production inputs M&E system Annual NPCO 

Households members   182400 456000 

Total household members     1243968 3109920 
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Integrated programme risk matrix 

Risk Categories and Subcategories Inherent Residual 

Country Context High High  

Political Commitment Substantial Substantial 

Risk: Under the Renewed Hope Agenda, the new Federal 

Government declared an emergency on Nigeria’s food security 

situation and developed Nigeria’s Agricultural Transformation 

Engagement Strategy and an Agribusiness Transformation 

Engagement Strategy. The VCN is in line with the Renewed 

Hope Agenda and support the Presidential Deceleration on Food 

Emergency. (i)However, the new administration at the federal 

and state level having to deal with socioeconomics crisis there 

is a risk that government focus will be more on food security 

and other emergency actions than on transformative strategies. 

This could lead to delay in decision making and implementation 

of policies and projects in the agri-food sector. (ii)The 

socioeconomic crisis having an impact on fiscal space could 

affect decision making and capacities of governments to pay 

counterpart funding and limit their investment capacities in the 

agri-food system transformation. (iii) This crisis can also affect 

the process of signature of Subsidiary Loan Agreement (SLA) 

between the Federal Government and States Government. All 

the aforementioned risks are likely to affect start-up and 

implementation of VCN. 

  

Mitigations: 

(i)VCN will support national food and nutrition security priorities 

while investing in inclusive sustainable food systems 

transformation. (ii) IFAD to advocate with FMF and FMAFS for 

intensifying dialogue with state governments for timely 

negotiation of the signature of Subsidiary Agreement as 

required by the Federal Government. (iii) limiting the 

counterpart funding requirement by state governments to 

payment of seconded staff salaries and in-kind contribution 

such as accommodation for the programme office, in line with 

the recommendations of the IFAD country programme review 

and the practices of other development partners operating in 

Nigeria. (iv) strengthen policy engagements with the national 

and state governments for scaling up private sector investment 

in food system transformation.  

  

Governance High High 
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Risk Categories and Subcategories Inherent Residual 

Risk: 

In 2023 Transparency International ranked Nigeria 145 out of 

180 on the Corruption Perception Index with a score of 25. In 

view of this rating, new government may introduce measure 

that could result in delayed disbursement for projects. 

Corruption could affect the effectiveness and efficiency of 

project management as well as increase the risk of undue 

political interference on project. In addition, low capacities, and 

lack of transparency in financial management, procurement, 

audit, and M&E also poses high risk to the VCN. 

  

Mitigations: 

(i) IFAD ICO will further broaden its oversight mechanisms by 

exploring relationships with the Office of the Auditor General of 

the Federation to strengthen compliance to rules of borrowing 

and projects implementation. (ii)IFAD will work with the Federal 

Government to promote understanding of rules of project 

management by high level government decision maker at both 

Federal and State Level.  (iii)IFAD and FGN would work together 

to ensure transparent recruitment of staff the open market, 

applying appropriate salary structure and enforcing 

accountability mechanism including through objective 

evaluation of performance and strengthened internal audit 

function. (iv) VCN will also leverage the CPAT expertise to 

strengthen the NPCO’s capacities in financial management, 

procurement, audit and M&E to reinforce compliance. 

  

Macroeconomic High High 

Risk: 

There is high vulnerability of the economy and public finances 

to: oil price shocks, insufficient jobs creation for the large 

number of young Nigerians going into the labour force every 

year, as well as exchange rate fluctuations and rising inflation 

caused by the removal of petrol subsidies. The VCN also faces 

the risk of government inability at the national and state levels 

to mobilize counterpart funding to leverage the contributions of 

IFAD and AFD for full impact on VC development with the target 

groups.  

  

Mitigations: 

VCN will: tap into the great potential in the young workforce to 

boost economic growth through the development of their digital 

and entrepreneurship skills; leverage partnerships with the 

private sector and other development partners to enhance the 

access of youth to financial resources, youth-led enterprises, 

and digitalization; work with the programme states and LGAs 

that demonstrate commitment on delivering impact to women 

and youth farmers; and consider basing unit cost of VCN 

support to beneficiaries on the USD equivalent to cushion the 

effect of inflation. 
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Risk Categories and Subcategories Inherent Residual 

Fragility and security High High 

Risk: 

The high fragility and security risks in northern Nigeria are 

attributable mainly to: insurgency in the northeast, banditry 

and kidnapping crisis in the northwest, the high impact of 

climate change, and pockets of communal clashes. These 

problems usually wipe off project investments when farmers 

are forced to abandon their fields, constrain effectiveness of 

programme management, and ultimately undermine the 

achievement of the VCN objective. 

  

Mitigations: 

The proposed mitigation measures include: (i) support dialogue 

and policy dialogue to strengthen policy implementation and 

institutional service delivery to VCN beneficiaries and others, 

including the herders; (ii) avoid intervening in the areas 

characterized by high level of insurgency, insecurity, conflict.; 

(iii) deepen the use of ICT4D and digital tools deliver services 

in risky areas without putting at risk project staff; (iv) 

strengthen activities that promote social inclusion and shared 

benefits to reduce conflicts (v) integrate conflict and insecurity 

management committee within community development 

associations and  CAFs; (vi) promote integration of herders in 

conflict resolution and committee (vii) strengthen the dialogue 

between FOs and local security committee (viii) involve herders 

and farmers in community planning process and (ix) integrate 

a Response to Emergency and Disaster (RED) component to 

increase VCN’s responsiveness to potential natural disasters. 

  

Sector Strategies and Policies Substantial  Substantial  

Policy alignment Moderate Moderate 

Risk: 

The Renewed Hope Agenda of the current Federal Government 

places a premium on the agricultural sector to drive job creation 

for youth and improve the food security situation in the country. 

However, considering the higher level of fragility, conflict and 

resulting food insecurities in Northern Nigeria, there is the risk 

that the state authorities will prioritize emergency actions over 

long term development strategies and policies for food systems 

(especially with regards to rural and agricultural sector 

development, and governance of natural resources). In 

addition, considering difficult economic situation, investments 

may not be sufficiently pro-poor and/or aligned with IFAD 

priority themes and target groups (e.g., on land, environment, 

climate, gender, nutrition, youth, private sector engagement, 

etc). In addition, high poverty. This has the potential to 

undermine project implementation and the achievement of 

project development objectives. 
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Risk Categories and Subcategories Inherent Residual 

Mitigations: 

Continued policy dialogue and engagement with the 

government to ensure consistency in policies implementation in 

line with the SDGs and pro-poor agriculture sector 

development, food systems best practices. IFAD will provide 

policy and technical advisory as well as investment funds 

through its country programme to support pro-poor policy 

implementation aligned with IFAD priorities (e.g., on land, 

environment, climate, gender, marginalized groups, nutrition, 

youth, private sector engagement, etc). Continuous advocacy 

and awareness building with decisions makers on importance to 

prioritize transformative pro-poor and cohesion enhancing 

investments to break the continuous cycle of food and insecurity 

emergencies.   

  

Policy Development and implementation Substantial Substantial  

Risk: 

The substantial risk of this subcategory in northern Nigeria 

results from: (i) social isolation and discrimination of individuals 

and groups, which hinders community cohesiveness; (ii) 

economic inequality, contributing to social fragmentation, with 

vulnerable groups (youth, women, PWDs, IDPs) feeling 

disadvantaged in the community; (iii) political instability and 

insecurity, contributing to social unrest and division, and (iv) 

cultural barriers to gender equality, social inclusion and access 

to services and opportunities within the community.  

  

Mitigations: 

The policy and implementation risk will be mitigated by: 

promoting policy and regulatory framework fostering 

inclusivity, creating and/or strengthening spaces for open 

dialogue to strengthen social cohesion, addressing concerns 

and building connections;  implementing programme activities 

that create opportunities for all community members, 

addressing poverty and unemployment; empowering 

community members to have a voice in decision-making 

processes and foster a sense of civic responsibility; promoting 

gender transformative approach through GALS methodology; 

ensuring that decision-making bodies and community 

leadership reflect the diversity of the population; and promoting 

strategies on equitable distribution of resources and 

opportunities among different cultural groups. 

  

Environment and Climate Context Substantial Substantial 

Project vulnerability to environmental conditions Substantial Substantial 
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Risk Categories and Subcategories Inherent Residual 

Risk: 

The value chain development approach of sustainable rainfed 

arable crop agriculture in a difficult semi-arid ecology with 

widespread degradation conditions. poses the risk of poor yield, 

loss of crops and land conflicts. 

  

Mitigations: 

The risk will be mitigation by: (i) developing SECAP safeguard 

documents (SRN, ESCMF, ESCMP) which will guide 

environment and climate mainstreaming and NRM; (ii) building 

on the achievement of CASP by integrating activities that 

deepen the capacity of farmers in SWC and LR to improve the 

environment and NRM; and (iii) supporting extension services 

to promote adoption of GAP. 

  

Project vulnerability to climate change impacts Substantial Substantial 

Risk: 

The unpredictability of rainfall in terms of onset and cessation 

dates in the VCN programme area poses significant risks to 

small rainfed agricultural VCs. In recent years, water scarcity 

in the dry season, alternating with flooding during the short 

rainy season, have greatly affected farmers’ investments in the 

region. These uncertainties are even projected to increase in 

the future as the short rainy season gets wetter and the dry 

season also gets drier.  

  

Mitigations: 

The mitigation measures for this risk will include: (i) promote 

climate-smart GAP practices; (ii) strengthen access to climate 

information services and climate risk insurance; (iii) support 

farmers with climate-tolerant and high yield seeds; (iv) 

promote clean and energy-efficient processing systems; (v) 

provide capacity building on SWC and LR techniques, and (vi) 

strengthen extension services to disseminate innovations and 

digital agriculture technologies that improve climate resilience. 

  

Project Scope Substantial Substantial 

Project Relevance Substantial Substantial 

Risk: 

The VCN is relevant to Nigeria’s priorities and the rural 

beneficiary needs in northern Nigeria. It is also aligned with the 

priorities of IFAD and AFD to improve food and nutrition 

security, income, and resilience of smallholder farmers and 

other vulnerable segments of the rural population (women, 

youth, PWDs, IDPs), connecting them to markets and income-

generating opportunities and addressing some of main fragility 

drivers. However, VCN is being implemented in an 

unpredictable and challenging context which is often associated 

with a wide range of risks (e.g. social conflict, insecurity, and 
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Risk Categories and Subcategories Inherent Residual 

vulnerability to climate change, food and nutrition insecurity), 

factors that may hamper the abilities of farmers to produce 

sustainably. 

Mitigations: 

VCN will continue to support engagements and dialogues, 

capacity building and risk management to de-escalate and 

reduce the current fragility drivers. 

The design includes actions at different levels to strengthen the 

beneficiaries capacity to cope with the different risks and 

challenges, it will adopt a demand-driven and participatory 

approach, thereby ensuring that interventions are relevant. 

VCN will promote climate resilient economic activities, partner 

with NiMET to provide early warning for disaster preparedness, 

with insurance companies to reduce the risk of complete loss, 

and with off-takers to provide a profitable market for farmers’ 

produce.  

  

Technical Soundness Substantial Substantial 

Risk: 

Although VCN is not expected to be an extension of CASP, 

limited institutional memory and quick understanding of the 

project objectives and technical details at the State levels due 

to retirement and redeployment of former experienced project 

staff may affect initial take-off. There may be limited 

institutional memory at the state level since many of the staff 

of the predecessor project, CASP which closed two years ago, 

had moved to other areas. A complete appraisal of the entire 

programme area was limited due to insecurity, which may 

underestimate the major technical opportunities and challenges 

at hand. There is also the risk of over-complexity of the design 

to address the high level of fragility in the region, all of which 

may undermine programme implementation and achievement 

of the development objectives. 

  

Mitigations: 

At design, the risk was mitigated by: (i) drawing on lessons 

learned from CASP and ongoing IFAD and AFD projects; (ii) 

consultation visits to five out of the nine states, and inviting 

stakeholders of the remaining four states to join in the 

consultations in nearby states to understand the needs, gaps 

and opportunities for VC development in the northern region; 

(iii) holding meetings with staff of the CASP sustainability  

projects in three states and with the AFD-assisted RAAMP in 

Kano, for lessons of implementation and guidance focal areas 

for VCN; (iv) leveraging the technical expertise and strong 

knowledge of the country context of CPAT to arrange the field 

visits to the five states and guide the interactions with the 

stakeholders at the state and national levels; and (v) identifying 

and executing complementary studies to fill in data gaps for 

finalizing the design report.  
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Risk Categories and Subcategories Inherent Residual 

Institutional Capacity for Implementation and Sustainability High High  

Implementation Arrangements Substantial Substantial 

Risks: 

(i) Capacity - there is the risk of a potential erosion of 

implementation capacity, due to the three years that would 

have elapsed between the completion of CASP and the start of 

VCN, the dismantling of the CASP headquarters in Katsina, and 

some states not sustaining the CASP arrangements and 

activities after the completion of CASP; (ii) VCN’s lack of 

experience with AFD projects/procedures and lack of capacity 

to coordinate implementation arrangements that may involve 

several government agencies, different levels of government, 

non-government entities, and multiple donor agencies with 

different procedures and/or reporting requirements; (iii) For 

financial inclusion, the operational risks of lack of reliable off-

takers and markets for farmers’ produce and poor 

implementation of the socially inclusive gender transformative 

approach, the financing risk of lack of participation by financial 

institutions (FIs), and the credit risk of non-payment of loan; 

(iii) For ICT4D, capacity for farmer data management including 

inaccurate and incomplete data, insufficient financial 

investment in data infrastructure and management, cultural 

sensitivity issues on sharing data, poor sensitization or 

community engagement, funding and language barriers to 

disseminating weather information, poor adoption and 

infrastructure of digital extension advisory services, resistance 

to input distribution through digital e-vouchers, and risks to 

improving farmers' access to output markets including 

competition, data security. 

  

Mitigations: 

The risk will be mitigated by: (i) Capacity – consider giving 

some advantage points to applicants who had served 

successfully in CASP during the recruitment interviews, to bring 

in useful institutional memory for a quicker take-off of 

implementation, leverage the technical capacity of CPAT and 

PCU of the FMAFS to build implementation capacity for staff at 

the start of VCN, exploit the capacity of the private sector for 

private-public partnership and service provision in support of 

VC development activities, and locate the VCN headquarters in 

Abuja for closer proximity to the national technical support and 

oversight agencies, and for more effective air links with all the 

programme states in the face of risky interstate road travels 

due to banditry and terrorism; (ii) Financial inclusion - apply a 

market-driven approach where the type, quantity, and quality 

of production is determined by the off-takers in agreement with 

the producers, ratified by CAF, seek the buy-in of relevant 

stakeholders to allow a higher number of women, and youth, 

PWDs and displaced returnees to participate in the programme 

and access credit, target the involvement of diverse FIs such as 

the Development Financial Institutions (DFIs) e.g., Bank of 
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Agriculture, the Deposit Money Banks (DMBs) and Micro 

Finance Banks (MFBs) and orient Fis and provide technical 

assistance, make loan disbursement mainly in kind to prevent 

loan diversion, make loan repayment by the smallholder 

farmers in kind through the delivery of harvested produce in 

the right quantity and quality to off-takers who are to remit 

cash to the loan accounts of farmers in satisfaction of loan 

repayment, facilitate part-guarantee on loans disbursed under 

VCN, and, provide agricultural insurance for the beneficiaries; 

(iii) ICT4D – implement robust data validation processes, 

conduct regular audits, provide training to data entry 

personnel, establish clear data collection protocols, conduct 

regular data quality checks, incentivize farmers for accurate 

information, allocate a dedicated budget for data management, 

explore public-private financing partnerships and external 

funding sources, implement community engagement 

programmes, respect cultural norms regarding data sharing, 

use multilingual communication channels, and leverage 

community networks for dissemination of weather information, 

collaborate with telecom companies for improved network 

services, conduct market analysis, robust data encryption, and 

comply with data protection regulations.  

Monitoring and Evaluation Arrangements High High 

Risk: 

The risk rating is based on the lessons of CASP which showed 

several challenges in M&E implementation, including: (i) 

absence of field M&E staff to conduct routine monitoring of 

activities for about half of the project cycle, due to the conflict 

and fragility situation in the targeted areas; (ii) absence of an 

M&E coordinator at national level; and (iii) absence of a concise 

M&E plan, outlining standardized tools, roles and 

responsibilities.  

  

Mitigations: 

To mitigate these challenges, VCN will: (i) Ensure that an 

adequate budget for M&E, that considers issues of conflict and 

fragility, provided and clearly outlined in the COSTAB; and (ii) 

Provide a thorough M&E guidance in the implementation 

manual that will detail the flow of data from LGA to National 

level, contextualize the IFAD core indicator definitions as per 

the project and, provide a detailed framework of an M&E plan. 

  

Procurement Substantial Substantial 

Legal and Regulatory Framework Moderate Moderate 
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Risks: 

Public procurement in Nigeria is governed by the Public 

Procurement Act (PPA) 2007, revised 2018; information on 

bidding opportunities is available on (Nigeria Open Contracting 

Portal (NOCOPO); there are Public Procurement Regulations 

(PPR) for Goods and Works and a separate one for Consulting 

Services, both 2007, and a Public Procurement Manual. There 

are 6 open and non-open methods for Procurement for Goods 

& Works, and 5 selection methods for consulting services. The 

risks are: (i) Though the Nigeria Bureau of Public Procurement 

(BPP) has a full cache of bidding documents (4 for Goods and 

Works, and 5 for Consulting Services), none of these 

documents have the self-certification forms and requirements, 

and the SECAP requirements; (ii) Standard contract exists in 

each bidding document. The contract template is fine but does 

not cover SECAP and some other IFAD requirements; (iii) Basic 

contract management in place but no strategic provisions for 

contract amendments; (iv) The last BPP Annual Report 

demonstrates that of 984 contracts, less than 2% of its 

procurement were done by open means and over 50% used 

direct selection methods without competition, and emergency 

procedures; and (v) No updated supplier databases to show 

how bidders are selected to receive invitations for non-open 

methods. 

  

Mitigations: 

(i) Adjustment of procurement thresholds; amendment of 

emergency procedures; (ii) Need to establish supplier 

databases (that are updated) to show how bidders are selected 

to receive invitations for non-open methods; and (iii) Have 

contract amendment provisions to ensure that critical high-

value amendments are properly reviewed while small 

amendments are processed expeditiously. 

  

Accountability and Transparency Substantial  Substantial  

Risks: 

The corruption perception index score for 2023 is 25/100, with 

a ranking of 145/180.Nigeria is ranked 15th in the Fragile State 

Index for 2023, and among the ‘ALERT’ countries. The 

Procurement Plans posted on the BPP website have not been 

updated since 2017. Contract award information is absent. 

Procurement complaints have a 9-step procedure prescribed by 

law. The 1st level review is made by the procuring entity, and 

the 2nd level review by BPP instead of an independent body. 

Decisions by BPP are communicated to the complainant and 

the procuring entity. There is no sanctions system or procedure 

by BPP for miscreant bidders. 
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Mitigations: 

VCN will have all procurement opportunities and contract 

awards above the applicable threshold advertised in at least 2 

newspapers. No mitigation measures identified for the rest of 

the items. 

  

Accountability, Integrity and Transparency of the Public 

Procurement System 

Substantial  Substantial 

Risks: 

(i) Risk of procurement approvals leading to significant time 

wastages as prior review items may need to be cleared by both 

AFD and IFAD, so a complex government approval procedure 

for procurement items may negatively affect good time 

management; (ii) Risk that the required competence and 

experience on the procedures of international procurement 

standards and good practices may be lacking in the NPCO. 

  

Mitigations: 

(i) Apart from signature of contracts, all procurement approvals 

should stop with the programme coordinator; (ii) Ensure that 

Procurement Specialist pursues appropriate training sessions 

in IFAD procedures (BuildProc, OPEN-E2E), if he or she does 

not have sufficient experience in donor-funded procurement. 

  

Public Procurement Operations and Market Practices. Substantial Substantial  

Risks: 

Part VI and VII of the PPA provides procurement methods for 

all categories fully consistent with IFAD’s framework. All legal 

and regulatory framework documents are available at BPP 

website. Section 31 of the PPA specifies a minimum of 3 for the 

RFQ method, consistent with IFAD PPF. No minimum is 

established for other competitive methods. Standard Bidding 

Documents where available, are mostly consistent with IFAD 

standard solicitation documents, except for a few items. Not all 

contract formats are consistent with IFAD’s. The minimum 

number of days for advertised procurement as provided for in 

the PPR, for Goods/Works and for Consulting Services, are 

consistent with IFAD’s. However, public implementing entities 

do not usually do a focused market research before 

procurement planning. The Nigeria procurement framework 

does not cover SECAP requirements.  
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Mitigations: 

VCN to: (i) use IFAD’s Standard Solicitation Documents (SSDs) 

across the board for all advertised procurement. The SSDs 

cover SECAP requirements; (ii) use the IFAD Handbook which 

has detailed procedures in Module P for contract management, 

since  the Nigeria procurement framework does not carry 

detailed contract management procedures (apart from 

Disposal for Goods); (iii) implement and strengthen the use of 

procurement plans as a planning tool in portfolio project 

management; (iv) forward a copy of the bid opening minutes 

to all bidders, without exception; (v) ensure that supplier 

invoices are processed in a timely manner and that payment is 

made within 60 days; and (vi) integrate the provisions of the 

SECAP standards for all stages of procurement, from REOI, 

RFP, ICB/NCB to contract and performance monitoring. 

  

Assessment of Project Complexity 
Substantial Substantial 

Risks: 

The project, covering nine northern states in Nigeria and 

supported by IFAD and AFD, involves complex and high-value 

procurements across multiple categories, requires substantial 

procurement expertise, and faces significant environmental 

risks, although it does not incorporate new procurement 

methodologies or community participation in procurement 

processes. 

  

Mitigations: 

The Project has developed SECAP safeguard documents (SRN, 

ESCMF, ESCMP) which will guide environment and climate 

mainstreaming and natural resource management 

  

Assessment of Implementing Agency Capacity 
Moderate Moderate 

The procurement methods detailed in Part VI and VII of the 

Nigeria Public Procurement Act 2007 align with IFAD's 

procurement policies, although updates and specific data such 

as contract award information are lacking on the BPP website 

since 2018. While Nigeria's standard bidding documents mostly 

adhere to IFAD's requirements, they do not integrate IFAD's 

environmental and climate provisions (SECAP), and there are 

no standard prequalification documents available online. 

Additionally, some bid evaluation criteria in the existing 

documents are not always measurable, and while the PPA 

supports administrative review of procurement complaints, 

detailed contract award data is notably missing from the BPP 

platform. 
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IFAD advises using its Standard Shopping Documents (SSDs) 

for Quality and Cost-Based Selection (QCBS), National 

Competitive Bidding (NCB), and International Competitive 

Bidding (ICB) procurements to fully integrate SECAP 

considerations and emphasizes the importance of having 

strategically measurable terms of reference, specifications, and 

evaluation criteria as part of its due diligence process. 

  

Financial Management High High 

Organization and staffing High High 

Risks: 

Despite having one of the oldest accountancy bodies in the 

region, a 2022 report by the Chartered Institute of Public 

Finance and Accountancy (CIPFA) found that only 42% of 

Nigerian public finance professionals felt they had the 

necessary skills to effectively manage public funds highlighting 

prevalent institutional capacity issues. Capacity is unevenly 

distributed across the country. Government interference in the 

recruitment process is prevalent. 

  

Mitigations: 

The staff will be recruited through open competitive procedure. 

The TORs 

will be cleared and non-objected by IFAD. Staff will receive in 

depth training on IFAD financial management procedures, 

fraud and corruption, and ethics.  

  

Budgeting Substantial Substantial 

Risks: 

(i) Weak capacity at the NPCO and implementing entities to 

prepare and submit accurate work program and budget; (ii) 

weak consolidation of budgets; and (iii) weak budgetary 

execution and control; (iv) cost overrun or under run and 

reasons not detected in a timely manner. 

  

Mitigations: 

(i) Early start of budget bottom-up consolidation; (ii) sharp 

scrutiny for 

realistic estimates and budget phasing by quarter for IFAD no-

objection; (iii)effective budget-module installed at accounting 

software to monitor deviations; (iv) AWPB reviewed and 

approved by the steering committee. The project Financial 

Procedures Manual will define the arrangements for budgeting, 

budgetary control and the requirements for budgeting 

revisions. IFR will provide information on budgetary execution 

and analysis of variances between actual and budget. 

  

Funds flow/disbursement arrangements High High 
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Risks: 

(i) Risk of misuse of funds and delays in payment of 

invoices/expenditures of activities implemented by various 

actors; (ii) inadequate coordination between the NPCO and the 

states during cash flow forecasting leading to cash shortages 

to pay expenditures; (iii) inefficiencies in management of bank 

accounts leading to co-mingling of funds; (iv) challenging 

economic environment may delay the flow of FGN and states 

co-financing 

  

Mitigations: 

(i) Payment requests will be approved by the Coordinator prior 

to payment of funds to contractors or consultants and 

implementing entities. Reporting requirements will be included 

in all implementation conventions and disbursement will be 

based on deliverables; (ii) states will produce quarterly sources 

and uses of funds to be used as input for preparation of 

consolidated cash forecast; (iii) separate designated and 

operational accounts will be opened for different IFAD 

financing, AFD financing and counterpart funds. 

  

Internal controls High High 

Risks: 

(i) Misuse of funds and inadequate documentation of incurred 

expenditures; (ii) Inadequate documentation of transactions 

and failure that funds are used for the intended purposes with 

economy and efficiency: (iii) FCS of the implementing states 

does not permit full compliance with acceptable FM 

requirements. 

  

Mitigations: 

(i) Incorporation of alternative internal control and assurance 

arrangements for FCS context; (ii) Robust Financial Procedures 

Manual (FPM) including checklist of support documents for 

incurred expenditures to be in place, and staff familiar with the 

FPM; (iii) Independent and effective internal audit and risk 

management function will be in place; (iv)  Enhanced project 

accountability framework over soft expenditures will be 

implemented; (v) Biometric identification (fingerprints) of 

beneficiaries. 

  

Accounting and financial reporting High High 

Risks: 

(i) Poor policies and procedures, lack of qualified accountant 

staff (capacity staff) and no familiarity with IPSAS accounting 

system, IFAD requirements, and Federal reporting 

requirements; (ii) Inaccuracy and delay in submission of IFR 

due to weak capacity of FM team; (iii) Lack of familiarity of 

NPCO team leading to some delays in recording of expenditures 

as well as preparation of periodic financial reports. 
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Mitigations: 

(i)  The project will adopt the IPSAS C ash basis of 

accounting and financial statements will be configured in the 

accounting system. Accounting procedures will be documented 

in the procedures manual; (ii)Training on IFAD FM procedures 

will be provided to the staff as needed; (iii)A computerized 

accounting system will be used; IFR and FS will be automated; 

(iv)IFR and financial statements formats will be agreed on at 

project negotiations; (v)FM team of the NPCO recruited on 

competitive basis and capacity building planned before project 

effectiveness. 

  

External audit Substantial  Substantial 

Risks: 

Delays in submission of audit report. The scope of the mission 

may not cover expenditures incurred by implementing entities. 

  

Mitigations: 

Auditor General engagement will be done at the start of the 

financial year. 

The project’s institutional arrangements allow for the 

appointment of adequate external auditors and the ToRs (to be 

reviewed by IFAD) will include field visits and specific report on 

findings of physical controls of goods, services and works 

  

Environment, Social and Climate Impact Substantial  Substantial  

Biodiversity conservation Low Low  

Risks: 

The VCN programme area harbours some protected areas, 

forest reserves, and delicate wetland areas (such as the 

Hadejia-Nguru wetlands) that also serve as important habitats 

for wintering birds. Desertification, land degradation and 

biodiversity losses are already serious issues in northern 

Nigeria because of unsustainable land management practices 

and significantly contribute to climate impacts and resource 

conflicts.  
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Mitigations: 

VCN will: (i) conduct environmental screening for all 

subprojects to ensure minimal impact on the ecosystems 

and biodiversity and ensure no activities around protected 

areas, forest reserves and important wetland areas of 

conservation significance; and (ii) follow through the 

activities outlined in the SECAP safeguard documents to 

protect ecosystems and biodiversity (including 

agroforestry, SWC, LR, etc.). In addition, the land, soil and 

water management and sustainable agricultural practices 

(agro-ecology, agroforestry, inorganic fertilizers, reduced 

tillage, etc.) have positive impacts on biodiversity due to 

better air, soil and water conditions. For AFD this positive 

approach (“Nature+”) can be accounted for, with 

“biodiversity co-benefits” (estimated at 40% of the 

project’s budget, following the current tracking 

methodology). 

  

Resource efficiency and pollution prevention Substantial  Substantial  

Risks: 

The VCN is a natural resource-dependent project that may 

involve or lead to primary environmentally unsustainable 

production of living natural resources including arable 

cropping of value chain crops.  Other inherent risks include 

waste proliferation from production and processing sites 

as well as excessive use of agrochemicals including 

inorganic fertilizers and pesticides and the release of 

pollutants to the environment due to routine or non-

routine circumstances with the potential adverse impacts. 

The cluster farming to be adopted poses the risk of 

agrochemical pollution as well as massive groundwater 

drawdown around clusters through tubewell irrigation by 

several farmers. Adulteration and inappropriate 

application of agrochemicals could also be an issue 

  

Mitigations:  

(i) Resource efficiency and integrated waste management 

will be promoted and monitoring systems related to air 

quality (dust, CO2 emission etc) as well as health and 

safety on the project sites. This includes conversion of rice 

waste at processing sites to briquettes and biochar; (ii) 

Periodic monitoring of the groundwater around farm 

clusters will be conducted to ensure sustainability; (iii) As 

part of the GAP, farmers will be trained in the appropriate 

use of fertilizers and pesticides; (iv) Production of compost 

and farmyard manure will be promoted; and (v) Livelihood 

opportunities in waste valorization and training of youth in 

agrochemical application as an enterprise will be explored 

  

Cultural heritage Low Low 
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Risks: 

Some of the communities in the programme area have 

invaluable material and non-material cultural heritages 

(mountains, ruins and buried monuments), geodiversity 

and geo-heritage and long history of culture, traditions, 

values, and festivals that enrich their heritages. However, 

the chances that VCN will negatively impact cultural 

heritage of the people is low. 

  

Mitigations: 

VCN will: (i) activate the procedure for chance finds and 

other protection and handling of cultural heritage 

throughout all stages and activities of the programme; 

and (ii) discourage migrant-influx and ensure project 

beneficiaries are localized around their communities to 

reduce negative impact of alien culture diffusion into local 

culture to upset the traditional values. 

  

Indigenous people Low Low 

Risks: 

There are no indigenous people according to the UN 

classification whose existence is threatened by VCN. 

However, there are several distinct tribes and cultures 

spread across the programme area. The risk of exclusion 

of marginalized and itinerant tribes (such as the nomadic 

Fulanis) and those with weak political representation is 

real. 

  

Mitigations: 

VCN will deepen social inclusion by considering all the 

social actors and mainstream inclusion and equity through 

the targeting, stakeholders’ engagement and grievance 

redress strategies. 

  

Community health and safety Moderate Moderate 

Risks: 

Productivity of the rural population is also hampered by ill-

health, particularly HIV/AIDS, tuberculosis, malaria and 

the COVID pandemic. There is the risk of surface water 

pollution because of the programme activities that can 

impact the health of poor people that depend on surface 

water sources in the programme area. This includes risk 

of improper application of agrochemicals and water 

eutrophication. Lack of personal protective equipment 

(PPE) on farm poses the risk of exposure to 

schistosomiasis and other water-associated neglected 

tropical diseases (NTD). Child malnutrition is also high in 

northern Nigeria, and this poses the risk of increased 

childhood mortality. 
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Mitigations: 

VCN will: (i) establish and maintain working relationships 

with the line ministries (such as health, gender, education) 

to build synergy in nutrition-sensitive interventions; (ii) 

create livelihood opportunities in agrochemicals and 

application and waste valorization by training youths to 

become experts in agrochemical applications; and (iii) 

promote the use of appropriate PPE among farmers to 

safeguard human health. 

  

Labour and working conditions Moderate  Moderate  

Risks: 

The total fertility rate, family size and number of children 

out of school is high in the programme area. Poverty is 

also very high and literacy level is low. VCN could operate 

in value chains that are characterized by working 

conditions that do not meet national labour laws or 

international commitments. it could also involve child 

labour. The Child Rights Act (2003) states that: No child 

shall be employed or work in any capacity except where 

he is employed by a member of his family on light work of 

an agricultural, horticultural, or domestic character… and 

… A young person under the age of fourteen years may be 

employed only:(a) on a daily wage;(b) on a day-to-day 

basis; and(c) so long as he returns each night to the place 

of residence of his parents or guardian, or a person 

approved by his parents or guardian. Thus, although the 

risk of forced labour is low, the risk of using child labourers 

on the farm is substantial. The risk of women carrying out 

unpaid labour in their husbands’ farms is also substantial. 

This situation is heightened by the fragility situations 

across the programme area. 

  

Mitigation: 

VCN will: (i) promote the implementation of the GALS 

which supports collaboration and cooperation between 

men and women for common goals; VCN will promote a 

framework to encourage gender equality and inclusive 

participation and discourage child labour and unpaid 

women labour, sensitize on community health and safety, 

and establish an open and well publicized grievance 

reporting channel and redress mechanism. (ii) within 

Nigeria’s labour law and Child Rights Act, sensitize the 

programme beneficiaries and stakeholders on the danger 

of using child labourers, while continually monitoring 

beneficiaries to ensure compliance. 

  

Physical and economic resettlement Low Low 
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Risks: 

The risk of physical and economic displacement is low as 

the VCN will not support enterprises on disputed lands. 

Banditry, the Boko Haram crisis and farmers-herders crisis 

have already precipitated significant physical and 

economic displacement.  

  

Mitigation: 

VCN will: (i) screen subprojects to ensure no physical and 

economic displacement; (ii) support the economic 

empowerment of IDPs and economically dislocated people 

within the programme area; (iii) advise farmers to avoid 

lands in designated grazing reserves and around known 

grazing routes; and (iv) promote compulsory agricultural 

insurance for producers and processors as a ‘no regret’ 

strategy and policy dialogue on land and resource 

conflicts.  

  

Greenhouse gas emissions Moderate  Moderate 

Risks: 

The likelihood of some activities (e.g., rice cropping) as 

well as unsustainable land management practices and 

operation of environmentally unfriendly processing 

machines leading to emission of GHGs is real. In addition, 

the reliance of processing facilities on fuelwood and 

charcoal as energy sources poses the risk of GHG 

emissions. 

  

Mitigations: 

VCN will promote climate-smart agriculture and the use of 

climate information to guide on- and off-farm activities. 

Safeguard guidelines developed to guide and promote 

sustainable agriculture will be followed through. Use of 

clean and renewable energy technology and use of climate 

information and advisory services will also be promoted. 

  

Vulnerability of target populations and ecosystems to 

climate variability and hazards 

Substantial Substantial 

Risks: 

The VCN target group is substantially dependent on 

climate-sensitive natural resources especially rainfed 

agricultural plots. For example, Rice, one of the VCN value 

chain crops, is grown mainly in the FADAMA (inland 

wetlands) and the fertile alluvial plains of the major river 

systems. All parts of the programme area have been 

subjected to extreme flooding in the recent past. Projected 

future climatic changes suggest that the programme area 

will experience fluctuations in temperatures and 

precipitation due to increased climate variability, implying 

high likelihood of increased dry spells and high intensity 

rainfall leading to pluvial floods. These could affect the 
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impacts, sustainability and return on investment of the 

sub-projects. These climate change impacts also heighten 

the risk of land degradation, desertification, and loss of 

biodiversity, further threatening the natural resource base 

upon which the programme interventions are built. 

Mitigations: 

Mitigation measures include: (i) capacity building of the 

target groups on climate-smart agricultural production 

strategies; (ii) strong collaboration with extension and 

weather/climate monitoring institutions for regular agro-

climatic information and use of the climate-resilient seed 

varieties (early maturing and flood and drought tolerant 

varieties); (iii) investing in market infrastructure 

(including market-connected roads and small irrigation 

structures) to strengthen resilience of small-holder 

farmers; and (iv) pursuing partnerships with relevant 

agencies to enable farmers access market information and 

climate-risk insurance to cover losses to floods.  

  

Stakeholders Substantial  Substantial  

Stakeholder engagement/coordination Substantial Substantial 

Risks:   

Socially inclusive stakeholder engagement could be 

resisted by powerholders. In light of potential conflict in 

communities where conflict has occurred in recent years, 

stakeholders hold animosities that prevent dialogue and 

coordination between players. 

  

Mitigations:   

Stakeholders will be engaged for conflict prevention and 

resolution as well as for grievance management, as 

needed, through common spaces such as the CAF and 

local community venues. VCN’s stakeholder engagement 

plan (SEP) will consider relevant interventions over the 

course of the project cycle, from project launch, to 

mobilization, during implementation as part and parcel of 

activities and for M&E, learning and planning purposes. 

  

Stakeholder grievances Moderate Moderate 

Risks: 

There is a risk that VCN has ineffective 

grievance/complaint redress processes (including with 

respect to allegations of non-compliance with IFAD’s 

SECAP standards, fraud, corruption, or SEA), leading to 

unaddressed stakeholder complaints that may undermine 

programme implementation and achievement of the 

development objectives. 
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Mitigations: 

VCN will: (i) maintain robust knowledge management, 

information dissemination and community engagements 

to keep everybody informed; (ii) implement a simple SEP 

with a clear complaint/grievances redress and dispute 

resolution framework, which is make known to all 

stakeholders. The Grievance Redress Mechanism (GRM) 

identifies potential issues that may necessitate grievance 

redress and mitigation, providing access to information on 

a regular basis to help prevent grievances from arising in 

the first place, or from escalating to a level that can 

potentially undermine project performance 

  

 

 


