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Resumen 
1. La República Federal de Somalia, un país en situación de fragilidad que ocupa una 

posición estratégica en el Cuerno de África, está formado por seis estados 
miembros federados, entre los que se incluyen Somalilandia (estado autónomo) y 

Puntlandia (estado semiautónomo). El país cuenta con una población 
de 18,1 millones de habitantes, de los cuales el 23 % habita en zonas rurales, 
el 26 % lleva una vida nómada y el resto reside en zonas urbanas o periurbanas. 
La agricultura, la ganadería, la pesca y la explotación de minerales sólidos 
constituyen las bases de su economía. Entre las dificultades a las que se enfrenta 
el país destacan los problemas de inseguridad, los posibles conflictos sobre sus 
fronteras marítimas y la inestabilidad política. 

2. A pesar de las dificultades del pasado, la economía de Somalia lleva dando señales 
de recuperación desde 2023. El dinamismo del sector privado, la abundancia de 
recursos naturales y las remesas constituyen opciones fundamentales para el país. 
Además, las reformas acometidas por el Banco Central de Somalia han estabilizado 
su sector financiero. En diciembre de 2023, Somalia consiguió el alivio total de su 
deuda, que se redujo al 6,1 % de su producto interno bruto (PIB). 

3. El programa sobre oportunidades estratégicas nacionales (COSOP) elaborado por el 
FIDA para el período 2025-2030 tiene por objeto mejorar la sostenibilidad de los 
sistemas alimentarios, los medios de vida y la resiliencia del país. Los objetivos 
estratégicos, que se ajustan plenamente a los objetivos del Gobierno y del FIDA, 
son los siguientes: 

• Objetivo estratégico 1: Aumentar la resiliencia de las comunidades y 
los hogares a las perturbaciones externas y mejorar la adaptación al 

cambio climático. 

• Objetivo estratégico 2: Reforzar las cadenas de valor agrícolas 
remunerativas y generadoras de empleo mediante el fortalecimiento 
del sistema alimentario y el desarrollo de un mercado inclusivo. 

• Objetivo estratégico 3: Fortalecer las capacidades institucionales de 
los servicios agrícolas y ambientales de carácter público.  

4. Se destinarán recursos financieros, financiación para el clima y fondos 
suplementarios del FIDA al logro de los objetivos mencionados anteriormente. 
Se invertirá de forma prioritaria en la resiliencia comunitaria, la gestión de los 
recursos naturales, las cadenas de valor agrícolas de carácter remunerativo y el 
fortalecimiento de las instituciones locales y, en lo que respecta a la labor en 
materia de políticas, se otorgará prioridad al fortalecimiento de las organizaciones 

comunitarias, las cadenas de valor agrícolas y las soluciones digitales. El FIDA 
colabora con diversas partes interesadas, en particular con otros organismos de las 
Naciones Unidas, donantes y entidades del sector privado. 
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I. Contexto nacional  

A. Entorno socioeconómico  
1. Ubicada estratégicamente en el Cuerno de África, la República Federal de Somalia 

está formada por seis estados miembros federados, a saber: Puntlandia, 
Galmudug, Hirshabelle, el estado de Sudoeste, Yubalandia y Somalilandia. 
Somalilandia funciona como estado autónomo, y Puntlandia, como estado 
semiautónomo. Tras 30 años de conflicto, Somalia sigue siendo vulnerable al 
extremismo y al uso generalizado de la violencia con fines delictivos. En 2023, el 
país contaba con una población de 18,1 millones de habitantes1, de los cuales 
el 23 % habitaba en zonas rurales, el 26 % llevaba una vida nómada y el resto 
residía en zonas urbanas o periurbanas. Alrededor del 10 % de la población reside 
fuera del país2. 

 Cuadro 1 
Indicadores nacionales 

Indicador Datos Año de referencia 

Ingreso nacional bruto per cápita (en USD) 1 610 2023a  

Crecimiento del PIB (%) 3,1 2023b 

Deuda pública (porcentaje del PIB) 6,1 2023c 

Coeficiente del servicio de la deuda (% del INB) 0,2 2022d 

Relación entre la deuda y PIB (%) 6,6 2023e 

Tasa de inflación (%)  4,2 % 2023f 

Tamaño de la población (en millones) 18,1  2023g 

Población femenina (%) 49,9 2020h 

Población joven de entre 15 y 40 años (%) 34,9 % 2022i 

Tasa de desempleo (%) 19,2 % 2023j 

Tasa de retraso en el crecimiento en menores de 5 años 25,3 % 2023k 

Índice de fragilidad 111,3 2024l 

Índice de riesgos INFORM 4,7 (muy alto) 2023m 

 a b c d e g h i j Banco Mundial: https://datos.bancomundial.org/pais/somalia. 
 f Banco Africano de Desarrollo. Somalia Economic Outlook. 
 k Informe de la nutrición mundial. 
 l Índice de fragilidad de los Estados. 
 m Oficina de Coordinación de Asuntos Humanitarios de las Naciones Unidas (OCHA) (2023). INFORM Annual 

Report 2023. 

2. La agricultura, la ganadería, la pesca y la explotación de minerales sólidos 
constituyen las bases de la economía de Somalia. Recientemente, se han 

descubierto reservas de petróleo y gas y se prevé que las perforaciones con fines 
comerciales en alta mar comiencen en un plazo de seis años. En 2023, la economía 
experimentó una recuperación moderada gracias al aumento de la producción 
agrícola3. Ese mismo año, la tasa de pobreza alcanzó el 73 %. Entre otras 
oportunidades económicas, cabe destacar la abundancia de recursos naturales, el 
dinamismo del sector privado, los avances tecnológicos, la incorporación de 
Somalia a la Comunidad de África Oriental y las inversiones de la diáspora4.  

3. Somalia ocupa el cuarto último puesto en el índice de desigualdad de género del 
Programa de las Naciones Unidas para el Desarrollo (PNUD)5 y la violencia contra 
las mujeres en el país se ha visto exacerbada por los conflictos. En 2023, 
el desempleo juvenil se situó en el 34,3 %6. La población joven no tiene acceso a 
las tierras y carece de las competencias necesarias para trabajar en las cadenas de 

                                                             
1 Banco Mundial.  
2 Departamento de Asuntos Económicos y Sociales (DAES) (2020). International Migrant Stock.  
3 Banco Mundial (2023): Macro Poverty Outlook. 
4 FIDA: Portal web RemitSCOPE. Banco Mundial, Alianza Mundial de Conocimientos sobre Migración y Desarrollo 
(KNOMAD): Migration and Development Brief 39.  
5 PNUD (2022): Gender Inequality Index. 
6 Statista (2024): Somalia: Youth unemployment rate from 2004 to 2023. 

https://datos.bancomundial.org/pais/somalia
https://www.statista.com/statistics/813004/youth-unemployment-rate-in-somalia/


EB 2025/OR/5 

2 

valor agrícolas. Las personas con discapacidad, que representan el 11,7 % de la 
población adulta7, se enfrentan a obstáculos que les impiden acceder a la ayuda 
humanitaria y participar en los procesos de toma de decisiones. La sociedad somalí 
se organiza en torno a un sistema de clanes, que se disputan el acceso a los 
recursos y a los mercados. La tasa de malnutrición es alta: en 2024, el país ocupó 
el primer puesto de un total de 127 países afectados por el hambre8,9. 

4. Situación de fragilidad. De entre todos los países del mundo, Somalia es el más 
afectado por situaciones de fragilidad10. Los principales factores que inciden en la 
fragilidad del país son la violencia persistente y los ataques relacionados con 
grupos extremistas; la volatilidad política derivada de la mayor autonomía que 
exigen algunos estados miembros federados con respecto a Somalia; las 

deficientes capacidades institucionales; la pobreza y la inseguridad alimentaria; el 
desempleo juvenil, y los frecuentes episodios de sequías e inundaciones extremas. 
La base de producción de los agricultores y los ganaderos se ha visto mermada por 
el cambio en los patrones climáticos y el incremento de los fenómenos 
meteorológicos extremos, el agotamiento de los recursos hídricos y las recurrentes 
plagas de langostas del desierto. 

5. Estrategias, políticas y programas nacionales pertinentes. El Plan Nacional 
de Transformación de Somalia (2025-2029) tiene como finalidad alcanzar la 
Visión 2060 del país aprovechando los sectores productivos y los recursos 
naturales para mejorar la calidad de vida a través de una economía resiliente y 
diversa. El Ministerio de Agricultura y Riego considera prioritarios el desarrollo 
agrícola sostenible, el aumento de la producción, la promoción de las inversiones y 
la evaluación de las políticas. Además, entre sus prioridades estratégicas 

nacionales en materia de agricultura se encuentran el Plan Maestro y Plan de 
Acción Nacional de Desarrollo del Riego, la Estrategia para el Cambio Climático en 
la Agricultura y la Estrategia Nacional de Seguridad Alimentaria. 

6. Somalia también cuenta con una estrategia de desarrollo del sector ganadero, una 
estrategia de ordenación de los pastizales, una estrategia nacional de 
nutrición (2020), un proyecto nacional de política de género (2018), una política 

nacional en materia de juventud (2017), una carta de las mujeres somalíes (2019), 
una política nacional sobre el medio ambiente (2019), una política nacional sobre el 
cambio climático (2023), un plan de sequía para Somalia (2020) y un plan de 
respuesta y preparación en casos de emergencia (2021). Somalia ha comenzado a 
aplicar su plan nacional de adaptación y ha remitido una estrategia y un plan 
de acción nacionales en materia de diversidad biológica al Convenio de las 
Naciones Unidas sobre la Diversidad Biológica. 

B. Marco de evaluación 

7. Las reformas del Banco Central han estabilizado el sector financiero del país. La 
Ley sobre la Lista de Sanciones Financieras Selectivas aborda el blanqueo de dinero 
y la financiación del terrorismo. Al alcanzar, en diciembre de 2023, el punto de 
culminación de la Iniciativa para los Países Pobres Muy Endeudados, Somalia 
obtuvo el alivio total de su deuda, que ese año se redujo al 6,1 % de su PIB11, lo 

cual se considera sostenible y comporta un riesgo moderado de 
sobreendeudamiento. Este alivio permitirá disponer de recursos financieros 
decisivos para fortalecer la economía, reducir la pobreza y promover la creación de 
empleo. 

                                                             
7 Oficina Nacional de Estadística de Somalia (2024): National Disability Report. 
8 Global Hunger Index (2024). 
9 Clasificación Integrada de la Seguridad Alimentaria en Fases (2024): Somalia: Acute Food Insecurity Situation.  
10 Índice de fragilidad de los Estados (2024).  
11 Datos del Banco Mundial.  
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8. Tomando como base un análisis del Banco Mundial sobre tres posibles hipótesis de 
transición (básica, negativa y positiva)12, a los efectos del presente COSOP se 
aplicará la hipótesis básica, que prevé una tasa media de crecimiento del PIB 
del 4 % entre 2025 y 2030. Durante este período, se prevén problemas 
relacionados con la seguridad, perturbaciones en la cadena de suministro debido a 
los conflictos regionales, y fenómenos climáticos extremos. La hipótesis básica es 
compatible con el análisis de la sostenibilidad de la deuda y los indicadores 
económicos del Fondo Monetario Internacional aplicables a los países de ingreso 
bajo. 

9. En 2022, las entradas de capital de Somalia comprendieron USD 2 016 millones en 
asistencia oficial para el desarrollo (el 48 %), USD 568 millones en inversiones 

extranjeras directas (el 14 %) y USD 1 550 millones en remesas (el 37 %)13. En 
los sectores de la agricultura, la silvicultura y la pesca, las entradas de capital en 
concepto de asistencia oficial para el desarrollo fueron menores —entre 2020 
y 2023 ascendieron a USD 248 millones—, lo que subraya la importancia del papel 
del FIDA como depositario de financiación para impulsar el crecimiento agrario en 
Somalia.  

C. Programa para los sistemas alimentarios y los sectores 

agrícola y rural 
10. En 2021, la agricultura representó el 52,9 % del PIB14 y el 75 % de las tierras 

estaban gestionadas por pequeños agricultores. Los principales productos agrícolas 
son los cereales secundarios, las legumbres, las semillas oleaginosas y los cultivos 
hortícolas. El subsector de la ganadería representa el 80 % del PIB agrícola15. Más 

de la cuarta parte del territorio de Somalia está degradado16,17. Las restricciones 
relacionadas con el clima y la infraestructura han reducido considerablemente el 
volumen de agua dulce renovable per cápita18. 

11. La productividad de los cultivos es baja19. Entre los factores que limitan la 
producción se encuentran la dependencia de los pequeños agricultores con 
respecto a la agricultura de secano; la escasez de insumos de calidad; la aplicación 
de métodos agrícolas anticuados, y la existencia de una infraestructura rural 
inadecuada para acceder a los mercados, lo que contribuye a que se produzcan 
elevadas pérdidas posteriores a la cosecha20. Tan solo el 25 % de la producción 
agrícola procede de cultivos de regadío21. La introducción de mejoras en las 
cadenas de valor podría contribuir a que la producción primaria cubriera en mayor 
medida las necesidades de los mercados nacional y subregional22. 

                                                             
12 Banco Mundial (2023): Somalia Economic Update: Integrating Climate Change with Somalia’s Development ‒ The Case 
for Water. 
13 Organización de Cooperación y Desarrollo Económicos. Transition Finance Dashboard.  
14 Organización de las Naciones Unidas para la Alimentación y la Agricultura (FAO) (2023): Statistical Yearbook ‒ World 
Food and Agriculture 2023. 
15 Instituto Internacional de Investigación en Ganadería (2023): Exploring investment opportunities for the livestock sector 

in Somalia. 
16 Banco Mundial (2020): Diagnostic Study on Trends and Threats for Environmental and Natural Resources Challenges. 
17 Banco Mundial (2022): Somalia needs its trees to restore landscapes and livelihoods. 
18 Según se explica en la Estrategia Nacional de Recursos Hídricos para 2021-2025, el agua dulce renovable per cápita se 
redujo de 2 087 m3 en 1962 a 411 m3 en 2016. 
19 Banco Mundial y FAO (2018): Rebuilding Resilient and Sustainable Agriculture in Somalia. 
20 Banco Mundial (2023): Somalia Systematic Country Diagnosis Update. Junio de 2023. 
21 ReliefWeb (2022): Somalia Water Shortage Update. 
22 Administración de Comercio Internacional de los Estados Unidos de América (2024): Somalia Country Commercial 

Guide.  

https://www.ilri.org/news/exploring-investment-opportunities-livestock-sector-somalia#:~:text=Livestock%20is%20the%20backbone%20of,45%25%20to%20the%20national%20GDP.
https://www.ilri.org/news/exploring-investment-opportunities-livestock-sector-somalia#:~:text=Livestock%20is%20the%20backbone%20of,45%25%20to%20the%20national%20GDP.
https://reliefweb.int/report/somalia/somalia-water-shortage-update-23-april-2022
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12. La producción ganadera se ha visto limitada por la falta de forraje para la estación 
seca, lo que se ha traducido en la reducción del tamaño de los rebaños; la 
existencia de una infraestructura inadecuada para las actividades de producción y 
procesamiento y para el cumplimiento de las normas internacionales de 

exportación23, y las prohibiciones intermitentes de importación de ganado.  

13. Debido a los prolongados disturbios civiles, las investigaciones en el sector de la 
agricultura han sido escasas. Como consecuencia, el sector carece de las políticas, 
regulaciones e inversiones necesarias para lograr un desarrollo sostenido.  

II. Participación del FIDA: Enseñanzas extraídas  

A. Resultados obtenidos durante el COSOP anterior 
14. La meta señalada en la Nota sobre la Estrategia en el País para 2022-2023 era 

aumentar de forma sostenible la resiliencia de los hogares y las comunidades 
pobres del medio rural a las perturbaciones externas. La nota comprendía tres 
objetivos estratégicos, a saber: objetivo estratégico 1: mejorar la gestión de las 
infraestructuras hídricas de forma sostenible, teniendo en cuenta la resiliencia al 
clima; objetivo estratégico 2: fomentar la resiliencia a la inseguridad alimentaria y 
la malnutrición, centrándose específicamente en los grupos más vulnerables, como 
las mujeres y la población joven, y objetivo estratégico 3: fortalecer las 
capacidades institucionales, organizativas y técnicas de los agentes pertinentes en 
todos los niveles. 

15. Las actividades previstas en la nota sobre la estrategia en el país se financiaron a 
través de dos proyectos de donación: el proyecto de donación Operación para 

Aumentar la Resiliencia de los Medios de Vida frente a la COVID-19, por un valor 
de USD 2,73 millones, que abarcó desde octubre 2020 hasta junio de 2022, y el 
proyecto de donación Seguridad Alimentaria y Sostenibilidad en Situaciones de 
Fragilidad, por un valor de EUR 7,29 millones, que se extendió de junio de 2019 a 
junio de 2024. Los dos proyectos diseñados con arreglo a la nota sobre la 
estrategia en el país —el Proyecto de Agricultura Adaptativa y Rehabilitación de 
Pastizales y el Programa de Resiliencia de los Medios de Vida Rurales— entraron en 

vigor en 2023 y 2024, respectivamente. 

16. Tras realizarse el examen final de la nota sobre la estrategia en el país24, la eficacia 
de dicha nota, teniendo en cuenta los resultados que se resumen a continuación, 
se consideró moderadamente satisfactoria:  

● Alcance. Si bien el proyecto de donación Operación para Aumentar la 
Resiliencia de los Medios de Vida frente a la COVID-19 cumplió la meta 
relativa al alcance, el proyecto Seguridad Alimentaria y Sostenibilidad en 
Situaciones de Fragilidad alcanzó únicamente el 43 % de la meta establecida 
debido a la inestable situación de seguridad que dificultó el acceso al terreno.  

● Objetivo estratégico 1. Se lograron gran parte de los efectos directos 
relacionados con la mejora del acceso a las infraestructuras hídricas (el 81 % 
de los beneficiarios del proyecto Seguridad Alimentaria y Sostenibilidad en 
Situaciones de Fragilidad informaron de que se había reducido la escasez de 
agua) y la eficacia del riego gracias al uso de bombas aireadoras o sistemas 
de riego por goteo climáticamente inteligentes y alimentados por energía 
solar en lugar de costosos motores de combustible diésel. Sin embargo, la 
capacitación sobre el mantenimiento de las infraestructuras que se impartió a 
los usuarios de agua fue deficiente. 

                                                             
23 Ministerio de Ganadería, Silvicultura y Pastizales de Somalia (2022). National Rangeland Management Strategy for 
Somalia. 
24 FIDA (2024): Somalia country strategy note completion review. La nota sobre la estrategia en el país no contenía un 

marco de resultados. 
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● Objetivo estratégico 2. Se lograron gran parte de los efectos directos 
relacionados con el acceso a insumos, tecnologías y mercados y el aumento 
de la productividad agrícola y ganadera, pero los relativos a la rehabilitación 
de los pastizales fueron limitados (solo se lograron el 42 % de los efectos 
directos previstos en el marco proyecto Seguridad Alimentaria y 
Sostenibilidad en Situaciones de Fragilidad). 

● Objetivo estratégico 3. La nota sobre la estrategia en el país permitió 
afianzar tanto la capacidad técnica de las organizaciones de las aldeas para 
planificar y gestionar el desarrollo comunitario como la de las instituciones 
gubernamentales estatales para planificar las actividades de los proyectos y 
darles seguimiento en colaboración con terceros asociados en la ejecución. 

● Empoderamiento de las mujeres. La nota sobre la estrategia en el país se 
aplicó teniendo en cuenta las cuestiones de género: el 50 % y el 25 % de los 
beneficiarios del proyecto Operación para Aumentar la Resiliencia de los 
Medios de Vida frente a la COVID-19 fueron mujeres y jóvenes, 
respectivamente, y el 25 % de los beneficiarios del proyecto Seguridad 
Alimentaria y Sostenibilidad en Situaciones de Fragilidad fueron mujeres. Este 
último proyecto también se centró en los desplazados internos. Las 
intervenciones previstas en la nota permitieron reforzar el empoderamiento 
de las mujeres en el ámbito económico y su participación en los procesos de 
toma de decisiones y, solo en menor medida, el empoderamiento en lo que 
respecta a la distribución equitativa de la carga de trabajo. 

B. Enseñanzas extraídas del COSOP anterior y otras fuentes 

17. El presente COSOP se basa en las enseñanzas extraídas de la anterior Nota sobre 
la Estrategia en el País relativa a Somalia, así como en las conclusiones de la 
evaluación subregional de los países en situaciones de fragilidad llevada a cabo por 
la Oficina de Evaluación Independiente del FIDA25. El apéndice XII contiene 
enseñanzas adicionales. 

• La importancia primordial que reviste la disponibilidad de agua como 

punto de entrada y condición previa para fomentar la resiliencia y 
prevenir los conflictos. El COSOP se basará en la experiencia del proyecto 
Seguridad Alimentaria y Sostenibilidad en Situaciones de Fragilidad relativa a 
la puesta en marcha de sistemas de riego por goteo eficaces, climáticamente 
inteligentes y alimentados por energía solar y la creación de capacidad 
técnica para su instalación y mantenimiento. La experiencia del FIDA en el 
Sudán demuestra que se requieren vínculos fuertes entre las organizaciones 

de gestión comunitaria de los recursos naturales y las autoridades estatales 
para garantizar una gobernanza coherente y la sostenibilidad a largo plazo de 
las intervenciones puestas en marcha en el marco de los proyectos.  

• Las medidas de acción afirmativa en favor de las mujeres y las 
personas jóvenes en el diseño y la ejecución de los proyectos 
contribuyen a aumentar la resiliencia. Se alcanzaron las metas de 
alcance con respecto a las mujeres y las personas jóvenes señaladas en la 

nota sobre la estrategia en el país, lo que contribuyó a reforzar el 
empoderamiento de las mujeres en el ámbito económico y su participación en 
los procesos de toma de decisiones. El presente COSOP promoverá el uso de 
metodologías adecuadas para fortalecer el empoderamiento de las mujeres, 
la distribución equitativa de la carga de trabajo, la expresión de una voz 
colectiva y la resiliencia de los medios de vida de las mujeres y la población 
joven.  

                                                             
25 Oficina de Evaluación Independiente del FIDA (2023). Sub-regional evaluation of countries with fragile situations in 

West and Central Africa. 
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• La creación de capacidad es fundamental para ejecutar los programas 
de manera eficaz. El hecho de que durante décadas no se invirtiera 
suficientemente en las instituciones gubernamentales ha dado lugar a una 
considerable escasez de capacidades en todos los niveles (nacional, local y 
comunitario). El presente COSOP promoverá la creación de capacidad, para lo 
que se recurrirá tanto al establecimiento de asociaciones estratégicas como a 
la capacitación entre pares, que se integrarán en el enfoque de desarrollo 
impulsado por la comunidad y cuya eficacia ha quedado demostrada en 
múltiples proyectos del FIDA. 

• La colaboración con terceros asociados en la ejecución permitió al 
FIDA proseguir su labor en Somalia a pesar de la elevada fragilidad 

del país. Durante el período que abarcó la anterior nota sobre la estrategia 
en el país, dos receptores de donaciones, el Sadar Development and 
Resilience Institute (SADAR) y el Comitato Europeo per la Formazione e 
l'Agricoltura (CEFA), gestionaron, en calidad de terceros asociados en la 
ejecución, una cartera de proyectos del FIDA valorada en aproximadamente 
USD 30 millones. Los terceros asociados en la ejecución cuentan con una 
vasta experiencia en el entorno de Somalia y han aprovechado las 
asociaciones y los recursos del FIDA, de otros donantes y del Gobierno para 
ejecutar proyectos dirigidos a abordar la cuestión de la fragilidad en un 
momento en que el FIDA no podía adelantar recursos básicos a Somalia 
debido a la situación de endeudamiento del país. Los terceros seleccionados 
recibieron un amplio apoyo del FIDA y cumplieron satisfactoriamente los 
requisitos del Fondo relativos a las cuestiones fiduciarias y la presentación de 

información. El presente COSOP continuará tomando como base la capacidad 
creada por los terceros en lo referido al diseño, la ejecución y el seguimiento 
de los nuevos proyectos. 

• Los beneficiarios no son meros receptores pasivos, sino que revisten 
una importancia determinante para el éxito de los proyectos. El 
enfoque de desarrollo impulsado por la comunidad contribuyó a mejorar la 
focalización, el sentido de apropiación y la pertinencia de los proyectos en 
situaciones de fragilidad específicas. En el marco del presente COSOP, se 
seguirá aplicando este enfoque a fin de que los grupos objetivo se conviertan 
en auténticos asociados en el proceso de desarrollo y se ampliarán las 
consultas y las asociaciones con las partes interesadas pertinentes de los 
sectores público y privado con objeto de potenciar la eficacia, la eficiencia y la 
sostenibilidad. 

III. Estrategia para un programa transformador en el 

país 

A. Teoría del cambio del COSOP 
18. La teoría del cambio reconoce la fragilidad y la complejidad del contexto nacional, 

en el que influyen las deficiencias en la gobernanza, las perturbaciones económicas 
y los peligros de origen climático, todo lo cual mina el desarrollo rural, la seguridad 

alimentaria y la resiliencia. No obstante, existen oportunidades, en particular 
relacionadas con el dinamismo del sector privado, las innovaciones en el ámbito del 
dinero móvil, el carácter prioritario que el Gobierno otorga al acceso al agua, y las 
remesas, que pueden redundar en un apoyo a los sistemas financieros y los medios 
de vida. Si se abordan mediante intervenciones focalizadas los principales desafíos 
que afronta Somalia —esto es, la vulnerabilidad climática, las restricciones 

económicas y las deficiencias en la gobernanza—, se reducirá la pobreza rural, se 
mejorarán la seguridad alimentaria y la nutrición, y se fomentarán los sistemas 
alimentarios sostenibles y el crecimiento económico inclusivo. 
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19. Objetivo estratégico 1: Aumentar la resiliencia de las comunidades y los 
hogares a las perturbaciones externas y mejorar la adaptación al cambio 
climático. Si se invierte en la creación de infraestructuras hídricas resilientes al 
clima, la planificación basada en la comunidad y la gestión de los recursos 
naturales, entonces las comunidades adoptarán prácticas agrícolas climáticamente 
inteligentes, lo que mejorará el acceso al agua y la gestión de los recursos y 
redundará en una mayor resiliencia a las perturbaciones climáticas y un aumento 
de la seguridad alimentaria.  

20. Objetivo estratégico 2: Reforzar las cadenas de valor agrícolas 
remunerativas y generadoras de empleo mediante el fortalecimiento del 
sistema alimentario y el desarrollo de un mercado inclusivo. Si se fortalecen 

las cadenas de valor agrícolas y ganaderas mediante la mejora de los vínculos con 
los mercados, la inclusión financiera (integración de las remesas) y el apoyo a la 
iniciativa empresarial, entonces un mayor número de mujeres y jóvenes 
participarán en cadenas de valor sostenibles, accederán en mayor medida a los 
mercados y emplearán insumos y tecnologías mejorados, lo que se traducirá en la 
creación de empleo, el establecimiento de cadenas de valor inclusivas, la mejora de 

los sistemas alimentarios y la reducción de la pobreza. 

21. Objetivo estratégico 3: Fortalecer las capacidades institucionales de los 
servicios agrícolas y ambientales de carácter público. Si se mejoran los 
servicios agrícolas y ambientales de carácter público mediante la creación de 
capacidad, la prestación de apoyo en el ámbito de las políticas y la gobernanza 
participativa, entonces las instituciones federales, estatales y distritales 
desarrollarán conocimientos técnicos especializados y marcos de políticas que 

darán lugar a instituciones públicas más sólidas y capaces de impulsar un 
desarrollo agrícola inclusivo y resiliente. 

22. Los temas transversales relativos a la cohesión social y al nexo entre la acción 
humanitaria, la asistencia para el desarrollo y la consolidación de la paz se abordan 
en la teoría del cambio a través de medidas dirigidas a responder a las necesidades 
de los desplazados internos mediante una planificación adaptativa e intervenciones 

sensibles a los conflictos. Asimismo, se adopta una perspectiva que tiene en cuenta 
las cuestiones relacionadas con las mujeres y la juventud, pues se promueve la 
participación de las mujeres y la gente joven en la gobernanza, el empleo y las 
cadenas de valor. 

23. Esta teoría del cambio se cimenta en una serie de riesgos y supuestos. La 
persistencia de los conflictos, las deficiencias en la gobernanza, la corrupción, las 
perturbaciones económicas y los peligros climáticos podrían interferir en la 
ejecución. Asimismo, se da por sentado que la participación comunitaria, el 
compromiso institucional, la estabilidad de la situación de seguridad y la 
disponibilidad de recursos (financiación, tecnología e insumos) constituyen factores 
determinantes para el éxito. Al aplicarse esta teoría del cambio, las comunidades 
rurales de Somalia lograrán una mayor resiliencia, más oportunidades económicas 
y una mayor estabilidad institucional, lo que, en última instancia, propiciará el 
desarrollo sostenible. 

B. Meta general y objetivos estratégicos del COSOP 
24. La meta general de la estrategia en el país consiste en reducir la pobreza y 

aumentar la resiliencia con objeto de mejorar la nutrición y la seguridad 
alimentaria y crear sistemas alimentarios sostenibles y resilientes. La estrategia en 
el país se articulará en torno a tres objetivos estratégicos relacionados entre sí: 

25. Objetivo estratégico 1: Aumentar la resiliencia de las comunidades y los 
hogares a las perturbaciones externas y mejorar la adaptación al cambio 
climático. Este objetivo se centra en fortalecer la gestión de los recursos naturales 
en el ámbito de las comunidades a fin de abordar las dificultades que plantean la 
escasez de agua, la obsolescencia de las infraestructuras, los fenómenos climáticos 
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de gran alcance y las recurrentes plagas de langostas del desierto que atacan los 
cultivos, todo lo cual pone en riesgo la seguridad alimentaria. Está previsto que, al 
mejorar el acceso al agua y adoptar prácticas resilientes al clima para la producción 
agrícola y ganadera (siempre que se produzca un cambio de comportamiento y 
exista aceptación), la productividad aumente y se produzcan efectos positivos en la 
seguridad alimentaria y nutricional de los hogares. También se prevé que el 
fortalecimiento de la capacidad de las instituciones comunitarias para gestionar los 
recursos naturales reduzca las tensiones en torno a los recursos en disputa y, al 
mismo tiempo, consolide la base de medios de vida y la seguridad alimentaria de 
los hogares del medio rural. 

26. Objetivo estratégico 2: Reforzar las cadenas de valor agrícolas 

remunerativas y generadoras de empleo mediante el fortalecimiento del 
sistema alimentario y el desarrollo de un mercado inclusivo. Se prevé que, 
al mejorar el acceso de los agentes privados de las cadenas de valor agrícolas y 
ganaderas resilientes al clima a servicios adecuados de apoyo financiero y 
empresarial, se estimule el crecimiento inclusivo en favor de los pobres y la 
iniciativa empresarial. Las cadenas de valor se seleccionarán en función de su 
sensibilidad a las cuestiones relacionadas con el género, la juventud y la nutrición. 
Las mujeres y la población joven recibirán capacitación técnica en materia de 
nutrición a fin de mejorar los efectos directos relacionados con la seguridad 
alimentaria y nutricional. La prestación de apoyo a las organizaciones de 
productores consolidará el capital social de los pequeños productores y mejorará su 
relación con los mercados, lo que redundará en economías de escala y un aumento 
de los beneficios derivados de la participación en el mercado.  

27. Objetivo estratégico 3: Fortalecer las capacidades institucionales de los 
servicios agrícolas y ambientales de carácter público. Este objetivo 
comprende medidas dirigidas a promover la formulación de políticas inclusivas en 
favor de los pobres para la gestión del agua y la ordenación de las tierras, así como 
marcos regulatorios aplicables a las semillas y los insumos agrícolas; la mejora de 
las competencias de los servicios públicos de extensión; la capacitación en materia 
de coordinación, planificación, seguimiento y evaluación, y gestión de los 
conocimientos; y la utilización de tecnologías digitales en los ámbitos federal, 
estatal y local. Como resultado, el fortalecimiento de los servicios agrícolas y 
ambientales de carácter público permitirá mejorar el entorno propicio general para 
el desarrollo de organizaciones comunitarias y organizaciones de productores en el 
marco de los objetivos estratégicos 1 y 2.  

28. Los objetivos estratégicos se ajustan a las prioridades del Ministerio de Agricultura 
y Riego, el Ministerio de Ganadería, Silvicultura y Pastizales, la Estrategia Nacional 
de Nutrición y la Política Nacional sobre Cambio Climático. También son coherentes 
en gran medida con los objetivos estratégicos del Marco Estratégico del FIDA 
(2016-2025)26 y los establecidos en el marco de la Duodécima Reposición de los 
Recursos del FIDA (FIDA12) y la FIDA1327. Los efectos directos ayudarán a Somalia 
a contribuir a los Objetivos de Desarrollo Sostenible (ODS) 1, 2, 5, 8, 10 y 13. 

Sostenibilidad  

29. La sostenibilidad de las inversiones del FIDA reside en los siguiente pilares: i) la 
estabilidad política de Somalia; ii) la continua armonización con las prioridades 
nacionales y la integración de los proyectos en los sistemas gubernamentales; 
iii) la capacidad de las instituciones gubernamentales competentes28 para crear un 
entorno de políticas propicio en asociación con otras partes interesadas una vez 
concluidas las intervenciones del FIDA en materia de creación de capacidad; iv) un 

enfoque de desarrollo impulsado por la comunidad; v) la adopción de prácticas de 

                                                             
26 FIDA (2016). Marco Estratégico del FIDA (2016-2025). 
27 FIDA (2023). Consulta sobre la Decimotercera Reposición de los Recursos del FIDA.  
28 Ministerio de Agricultura y Riego, Ministerio de Ganadería, Silvicultura y Pastizales, Ministerio de Energía y 

Recursos Hídricos, y Ministerio de Medio Ambiente y Cambio Climático. 
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gestión de los recursos naturales adaptadas al clima por parte de las comunidades 
locales para mitigar los efectos de los fenómenos climáticos extremos; vi) la 
integración de la población joven, las mujeres y los grupos vulnerables en la 
gestión de los recursos naturales y las cadenas de valor agrícolas; vii) las medidas 
de facilitación adoptadas para que los proveedores de servicios privados 
proporcionen insumos de calidad, financiación y servicios de manera sostenible, y 
viii) el carácter participativo de la planificación, la ejecución, el seguimiento y la 
evaluación, y el intercambio de conocimientos. 

Ampliación de escala 

30. El frágil contexto de Somalia requiere la aplicación de un enfoque de ampliación de 
escala de carácter conservador y gradual, que se adapte convenientemente a los 
rápidos cambios que se producen en el país. El COSOP ampliará y profundizará su 
alcance en las zonas geográficas existentes y promoverá la ampliación de escala de 
los enfoques con buenos resultados mediante la extensión de los proyectos puestos 
en marcha por el FIDA, el Gobierno y los donantes a zonas más amplias, lo cual se 
hará en función de las recomendaciones en materia de seguridad, así como de la 
institucionalización de dichos enfoques en los distintos niveles de gobierno. La 

ampliación de escala se llevará a cabo mediante: i) un mayor uso de las 
tecnologías de la información y las comunicaciones (TIC) para el desarrollo a fin de 
lograr una difusión eficaz; ii) una mayor difusión entre la población joven, las 
mujeres, los desplazados internos y las personas con discapacidad; iii) la 
supervisión periódica de las inversiones del FIDA para mitigar los riesgos que 
surjan en relación con las ganancias derivadas de las inversiones; iv) el 
establecimiento de un conjunto específico de metas basadas en las enseñanzas 
extraídas para cada proyecto, la obtención de resultados en relación con los 
diálogos sobre políticas y la selección de asociados para ampliar oportunidades 
específicas, y v) una mayor movilización de recursos procedentes de asociados 
nacionales e internacionales.  

Incorporación de los temas transversales 

31. Las consideraciones relativas al medio ambiente y al cambio climático se 
integrarán a lo largo de toda la cartera. Las zonas y las actividades objetivo se 
seleccionarán en función de las posibilidades que estas ofrezcan para fomentar la 
resiliencia de las comunidades a las perturbaciones externas y reforzar la 
capacidad de adaptación. 

32. Empoderamiento económico de las mujeres. Los proyectos del FIDA 
garantizarán la inclusión de las mujeres en los procesos de planificación y toma de 
decisiones y establecerán metas relativas a su participación. La atención se 

centrará en mejorar el acceso de las mujeres a las actividades de generación de 
ingresos y en lograr la paridad de género a través de cambios sociales y 
comportamentales utilizando el Sistema de Aprendizaje Activo de Género. 

33. Juventud. Los proyectos del FIDA comprenderán actividades dirigidas 
específicamente a la población joven, en particular sobre el acceso a los mercados, 
la prestación de servicios y las TIC para el desarrollo. 

34. Se llegará a las personas con discapacidad a través de intervenciones 
adecuadas a su situación particular. 

35. Nutrición. La nutrición se integrará en todos los objetivos estratégicos, de 
conformidad con la Estrategia Nacional de Nutrición. El FIDA se centrará en las 
actividades relacionadas con el agua, el saneamiento y la salud que tengan en 
cuenta la nutrición, lo que permitirá aumentar la producción de alimentos nutritivos 

y mejorar la integración de la nutrición en las políticas relacionadas con la 
agricultura y la seguridad alimentaria. También explorará los vínculos con 
iniciativas de alimentación escolar. 
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Cuadro 2  
Objetivos estratégicos del COSOP 

Principal prioridad de 
desarrollo (objetivo 

estratégico) 

Principales 

instituciones 

Dificultades 
relativas a la 

reforma de las 

políticas 

Intervenciones propuestas  

(crediticias y no crediticias) 

Objetivo estratégico 1: 

Aumentar la resiliencia de 
las comunidades y los 
hogares a las 

perturbaciones externas y 
mejorar la adaptación al 
cambio climático. 

Ministerio de 

Agricultura y 
Riego en los 
niveles federal y 

estatal, consejos 
de distrito, 
instituciones 

comunitarias, 
organizaciones de 
productores, 

organismos 
privados y 
organismos de las 

Naciones Unidas  

Debilidad 

institucional y 
brecha de 
gobernanza  

‒ Crear capacidad en materia de 
planificación comunitaria e inclusión de la 
población joven y las mujeres 

‒ Fortalecer la capacidad en relación con 

los mecanismos de respuesta a riesgos y 
desastres 

Vulnerabilidad 
climática y 
limitaciones 

para la 
adaptación 

‒ Introducir técnicas de adaptación al 
clima en las comunidades 

‒ Invertir en la resiliencia y la 

infraestructura de las comunidades 

Acceso limitado 

al agua 
‒ Invertir en la conservación, captación y 
almacenamiento de aguas 

Objetivo estratégico 2: 
Reforzar las cadenas de 
valor agrícolas 

remunerativas y 
generadoras de empleo 
mediante el 

fortalecimiento del 
sistema alimentario y el 
desarrollo de un mercado 

inclusivo. 

Ministerio de 
Agricultura y 
Riego en los 

niveles federal y 
estatal, consejos 
de distrito, 

instituciones 
comunitarias, 
organizaciones de 

productores y 
organismos 
privados  

Pérdidas y 
limitaciones 
relacionadas 

con la 
productividad 
agrícola y 

ganadera 

‒ Ampliar el acceso a semillas e insumos 
resilientes al clima e incrementar su 

disponibilidad 

‒ Mejorar la gestión posterior a las 
cosechas 

‒ Promover la adopción de tecnologías 
entre ganaderos y agroganaderos 

‒ Fomentar los sistemas de ganadería y 
pastoreo (sanidad animal e insumos) 

‒ Rehabilitación y regeneración de los 
pastizales 

‒ Forestación y restauración del paisaje 

Brechas en la 
participación, la 

toma de 
decisiones y la 
distribución de 

la carga de 
trabajo entre 
hombres y 

mujeres 

‒ Diálogo sobre políticas, creación de 
capacidad e inversión para el 
empoderamiento económico de las 

mujeres, la nutrición y la transformación 
de los conflictos comunitarios 

‒ Aplicar las metodologías basadas en los 
hogares en el ámbito de los hogares y las 
comunidades  

Alta tasa de 
desempleo 

(especialmente 
entre la 
población joven) 

‒ Crear capacidad para mejorar los 
vínculos con los mercados y la iniciativa 
empresarial 

‒ Ampliar el acceso a servicios financieros 

‒ Fomentar el desarrollo del sector 
privado (proveedores de insumos 
agroveterinarios) 

Objetivo estratégico 3: 
Fortalecer las 
capacidades 

institucionales de los 
servicios agrícolas y 
ambientales de carácter 

público. 

Ministerio de 
Agricultura y 
Riego en los 

niveles federal y 
estatal, consejos 
de distrito 

Capacidades 
técnicas 
limitadas en las 

instituciones 
federales y 
locales 

‒ Fomentar la capacidad de los 
funcionarios gubernamentales y los 
servicios de extensión, en particular en el 
ámbito local 

‒ Apoyo técnico en materia de 
planificación, seguimiento, evaluación y 

aprendizaje 

‒ Facilitar asociaciones estratégicas 

Deficiencias en 

el ámbito de la 
investigación y 
el desarrollo de 

conocimientos 

‒ Apoyar la gestión de los conocimientos 

‒ Apoyar la elaboración de políticas 
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C. Grupo objetivo y estrategia de focalización  
36. Grupo objetivo. Las intervenciones estarán dirigidas a los agroganaderos, los 

ganaderos, los desplazados internos, los migrantes que retornan, los productores y 
las pequeñas agroempresas y se centrarán en particular en quienes se aproximen 

al umbral de pobreza o vivan por debajo de él, sufran inseguridad alimentaria, 
sean vulnerables a las amenazas climáticas, no tengan empleo o carezcan de 
tierras, y en los hogares en que habiten personas con discapacidad. 

37. Estrategia de focalización. La estrategia tendrá un alcance nacional y abarcará 
zonas rurales y periurbanas, en las que se beneficiarán directamente 
125 000 personas pobres del medio rural, de las que al menos el 40 % serán 
mujeres y el 50 % jóvenes. A los efectos de organizar secuencialmente la 
cobertura geográfica de las intervenciones, que comenzarán en los distritos 
relativamente seguros29, se adoptará una perspectiva que tendrá en cuenta las 
cuestiones relativas a la fragilidad y los conflictos. Las zonas participantes se 
seleccionarán sobre la base de los siguientes criterios preliminares: i) inseguridad 
alimentaria y nutricional; ii) posible acceso a aguas superficiales y subterráneas; 
iii) zonas de riego y secano; iv) proximidad a los mercados; v) vulnerabilidad 

climática medida según la probabilidad e intensidad de los peligros climáticos 
previstos; vi) incidencia e intensidad de la pobreza, y vii) presencia de desplazados 
internos. Actualmente, el programa abarca 11 distritos en los cuatro estados del 
sur. El FIDA y el Gobierno Federal de Somalia se asegurarán de que el programa 
no se exceda en su cobertura y que los modelos de desarrollo que han arrojado 
buenos resultados se consoliden en los distritos objetivo antes de ampliarse a 
nuevos distritos.  

38. El sistema de información geográfica (SIG) utilizado en el Proyecto de Agricultura 
Adaptativa y Rehabilitación de Pastizales para medir la vulnerabilidad climática se 
ampliará con objeto de incorporar otros indicadores de focalización geográfica en el 
ámbito de los proyectos. Se adoptarán medidas de autofocalización, focalización 
directa y focalización comunitaria para llegar en particular a las mujeres y la gente 
joven. En el caso de la focalización directa, se emplearán criterios de selección de 
beneficiarios definidos a nivel local para minimizar el acaparamiento por parte de 
las élites. Se priorizarán el empoderamiento y el desarrollo de la capacidad de las 
mujeres y la gente joven en los órganos de toma de decisiones mediante la 
utilización de instrumentos como las metodologías basadas en los hogares. Los 
proyectos se centrarán en los efectos directos en materia de nutrición y evitarán 
aumentar los riesgos de violencia contra las mujeres o de tensiones comunitarias.  

39. Los estudios específicos para cada proyecto permitirán determinar las limitaciones, 

oportunidades y puntos de entrada de los grupos objetivo del FIDA, en particular 
de los colectivos vulnerables. Las consultas con las comunidades definirán las 
estrategias de alcance y selección de beneficiarios, teniendo en cuenta la 
estructura de los clanes, el nexo existente entre la acción humanitaria, la asistencia 
para el desarrollo y la consolidación de la paz, y las iniciativas de otros proyectos. 
Se colaborará con organizaciones comunitarias y organizaciones de productores y 
se prestará apoyo a nuevos grupos de base comunitaria.  

IV. Intervenciones del FIDA 

A. Instrumentos financieros  
40. El FIDA utilizará sus instrumentos de préstamo y donación, los recursos de 

cofinanciación destinados a proyectos de inversión en curso y proyectos de nueva 
creación, y las actividades no crediticias para lograr los efectos directos previstos 

en el marco del COSOP. Durante la FIDA13, gracias a la liquidación de su deuda, 
Somalia podrá recibir dotaciones financieras adicionales; la financiación propuesta 

                                                             
29 Se determinará sobre la base de las evaluaciones del Departamento de Seguridad de las Naciones Unidas y la 

presencia del Gobierno y de otros asociados internacionales. 
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para la FIDA14 se determinará con sujeción a los procedimientos internos y a la 
posterior aprobación de la Junta Ejecutiva. Los esfuerzos en materia de 
movilización de recursos se centrarán en los sectores público y privado del ámbito 
nacional, los donantes, los organismos de desarrollo y las instituciones financieras 
internacionales. En el futuro, los proyectos se diseñarán con miras a desarrollar el 
sector agrícola utilizando el agua como punto de entrada y se centrarán en el 
desarrollo impulsado por la comunidad, la adición de valor y la generación de 
oportunidades de empleo. 

B. Colaboración en el ámbito de las políticas a nivel nacional 
41. En consonancia con el objetivo de optimizar el desarrollo rural sostenible y la 

resiliencia, las intervenciones en materia de políticas se centrarán en el marco de 
políticas correspondiente a tres esferas, a saber: la ordenación de las aguas, la 
ordenación de las tierras, y las semillas e insumos agrícolas. La colaboración en el 
ámbito de las políticas en lo que respecta a la ordenación de las aguas y las tierras 
se llevará a cabo en coordinación con otros organismos, como la Organización de 
las Naciones Unidas para la Alimentación y la Agricultura (FAO), el Banco Mundial y 
la Unión Europea, mientras que, en lo que atañe a la labor relativa a las semillas y 

los insumos agrícolas en este ámbito, se aprovecharán las donaciones regionales 
para desarrollar sistemas de semillas en el Cuerno de África. Asimismo, se 
reforzará la colaboración con el grupo de trabajo de donantes en materia de 
agricultura, sobre todo para difundir los resultados de las donaciones, como, por 
ejemplo, la donación a Seeds Systems Group, así como con el sector privado, las 
organizaciones de investigación y los medios de comunicación. 

C. Fortalecimiento de las instituciones  

42. Desde que reanudó su labor en Somalia, el FIDA ha colaborado tanto con 
instituciones gubernamentales como con organismos externos en la ejecución de 
los proyectos. A pesar de las dificultades que plantean los sistemas nacionales, las 
evaluaciones revelan una capacidad humana adecuada y unas perspectivas 
positivas. Las inversiones permitirán fortalecer la capacidad de las organizaciones 
de productores y las organizaciones de desarrollo comunitario mediante la 

capacitación en materia de planificación, seguimiento y colaboración en el ámbito 
de las políticas. El COSOP tomará como base la evaluación elaborada por el Banco 
Mundial en relación con la capacidad de los ministerios del sector productivo, así 
como del Ministerio de Medio Ambiente y Cambio Climático, para determinar las 
prioridades de desarrollo y las necesidades de capacitación de los servicios 
agrícolas y ambientales de carácter público y fomentar en consecuencia las 
capacidades de estos servicios en los niveles federal, estatal y de distrito. 

D. Innovaciones 
43. A los efectos de ampliación de escala, el FIDA extraerá enseñanzas de 

innovaciones anteriores que hayan dado buenos resultados. En los proyectos de 
alcance nacional, se ampliará la escala de las enseñanzas extraídas en relación con 
el sistema biométrico de identificación y gestión de registros, desarrollado para los 
beneficiarios en el marco del proyecto Seguridad Alimentaria y Sostenibilidad en 
Situaciones de Fragilidad, a fin de promover el seguimiento y la gestión de los 
datos de los proyectos. De manera similar, se integrará en los proyectos la labor 
acometida por la FAO y el Ministerio de Agricultura y Riego en relación con una 
base de datos y un sistema de registro biométrico de agricultores. También se 
considerará la posibilidad de aplicar soluciones digitales para las alertas tempranas, 
los servicios de extensión y la ampliación del acceso de los pequeños productores a 
la financiación y los mercados. Asimismo, se estudiarán oportunidades para prestar 

apoyo al Centro para la Innovación y el Desarrollo Agroempresarial, puesto en 
marcha recientemente por el Ministerio de Agricultura y Riego.  
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E. Gestión de los conocimientos  
44. La estrategia de gestión de los conocimientos se ajusta a la estrategia de 

comunicación y los sistemas de seguimiento y evaluación y se centra en invertir en 
la sistematización de las enseñanzas extraídas y ampliarlas para reforzar la 

comunicación sobre los resultados obtenidos. Complementa y mejora los sistemas 
de gestión de las principales partes interesadas. 

45. La gestión de los conocimientos contribuirá a dar visibilidad a los resultados 
obtenidos por el FIDA en el país. El equipo de ejecución de los proyectos y las 
principales partes interesadas recibirán capacitación en materia de gestión de 
datos, seguimiento y evaluación, sistematización de enseñanzas y comunicación 
para optimizar la gestión de los conocimientos y la sostenibilidad de los sistemas 
de información del país. 

F. Tecnologías de la información y las comunicaciones para el 

desarrollo  
46. Con más de un 45 % de penetración de la telefonía móvil y de Internet, es posible 

hacer uso de las tecnologías digitales y el SIG en las tareas de planificación y 

mapeo de los proyectos del FIDA en curso para mejorar la transparencia y la 
gestión de los recursos naturales. La iniciativa de seguimiento ágil de datos del 
FIDA puede favorecer el desarrollo de sistemas de alerta temprana y el uso de 
tecnologías de difusión de celda para transmitir información sobre inundaciones, 
sequías y gestión de plagas a las organizaciones de productores, los agroganaderos 
y las comunidades de pastores. El FIDA también estudiará la posibilidad de 
establecer asociaciones en materia de extensión y asesoramiento digital para llegar 

a las zonas más remotas. 

G. Asociaciones estratégicas y cooperación Sur-Sur y triangular  
Gobierno y sociedad civil 

47. Los principales asociados del Gobierno en los niveles nacional y estatal serán el 
Ministerio de Agricultura y Riego, el Ministerio de Ganadería, Silvicultura y 
Pastizales y el Ministerio de Medio Ambiente y Cambio Climático. El FIDA 

continuará colaborando con terceros asociados en la ejecución, como el SADAR, 
designado por el Ministerio de Agricultura y Riego como organismo de ejecución en 
anteriores inversiones del FIDA, y se asociará con los Servicios de Inspección y 
Regulación Agrícola de Somalia para el desarrollo de semillas. 

Asociados para el desarrollo  

48. El FIDA se asociará con el equipo de las Naciones Unidas en el país, en particular 
con el PNUD, la Organización de las Naciones Unidas para el Desarrollo Industrial 
(ONUDI), la FAO y el Programa Mundial de Alimentos, que cuentan con una firme 
presencia sobre el terreno. El equipo del FIDA en Somalia procurará aprovechar las 
prácticas desarrolladas por la ONUDI (gestión integrada de los recursos hídricos) y 
otros asociados como el Banco Africano de Desarrollo (adaptación de los medios de 
vida rurales al cambio climático) y Save the Children Australia (Addressing Somali 
Pastoralists’ Adaptation Needs for Climate Resilient Livelihoods) con miras a 

generar oportunidades de empleo para los beneficiarios de las inversiones 
realizadas en el marco del COSOP. 

49. El FIDA también se ha propuesto aprovechar las buenas prácticas operacionales 
que se siguen en los proyectos del Banco Mundial30, en particular las relativas a la 
gestión fiduciaria basada en los sistemas nacionales, que es el modo en que el 
FIDA lleva a cabo habitualmente sus operaciones. 

                                                             
30 Por ejemplo, el Proyecto sobre el Uso del Agua para la Resiliencia Rural en Somalia y el Programa de Resiliencia de 

los Sistemas Alimentarios para África Oriental y Meridional, de alcance regional. 



EB 2025/OR/5 

14 

Sector privado 

50. El FIDA aprovechará las siguientes circunstancias: i) la ley de Somalia sobre 
protección de inversores e inversiones, que tiene por objeto proteger las 
inversiones extranjeras y nacionales31,32; ii) el aumento de las importaciones de 

alimentos (USD 1 200 millones en 2021), que brinda una oportunidad para invertir 
en agricultura; iii) la ubicación estratégica de Somalia en el Cuerno de África, que 
facilita las operaciones de comercialización; iv) el sector privado empresarial del 
país; v) el considerable volumen de remesas para los medios de vida y el 
desarrollo económico, y vi) la dilatada experiencia del FIDA en cuanto a la 
promoción de las remesas de la diáspora y la inversión para el desarrollo rural y la 
iniciativa empresarial en África33,34,35, a fin de ampliar las asociaciones con el sector 

privado durante la fase de ejecución. El Fondo adoptará medidas de diligencia 
debida con respecto a los asociados del sector privado y se centrará en apoyar a 
las pequeñas y medianas empresas con servicios de desarrollo empresarial y 
acceso a financiación.  

Cooperación Sur-Sur y triangular 

51. El FIDA establecerá asociaciones regionales para el intercambio de conocimientos y 
fortalecerá las existentes con los centros del Grupo Consultivo sobre 
Investigaciones Agrícolas Internacionales (CGIAR), la Organización Keniana de 
Investigación Agropecuaria (KALRO), la Autoridad Intergubernamental para el 
Desarrollo, la Iniciativa de Transformación Agrícola en África, organizaciones 
comerciales agrícolas y ganaderas y otras redes de conocimientos. El Fondo 
estudiará posibles asociaciones con la Capacidad Africana para la Gestión de 
Riesgos, así como con otras carteras sobre gestión de los recursos hídricos (por 

ejemplo, Egipto y el Yemen)36. Las asociaciones constituirán las bases para mejorar 
las capacidades técnicas e interpersonales (incluso en materia de gestión 
fiduciaria) de los ministerios de Agricultura y Riego, y Ganadería, Silvicultura y 
Pastizales, tanto a nivel de los estados miembros federados como del Gobierno 
federal de Somalia. Se organizarán actividades periódicas de cooperación Sur-Sur y 
triangular para garantizar un continuo intercambio de retroinformación. 

V. Ejecución del COSOP 

A. Volumen y fuentes de las inversiones  
52. La cartera actual del FIDA consta de cuatro proyectos financiados con 

aproximadamente USD 100 millones procedentes de los recursos básicos y los 
fondos suplementarios del Fondo. Tras liquidar sus deudas pendientes con el FIDA 
en febrero de 2023, Somalia recibió en el marco de la FIDA12 una donación de 

USD 11,6 millones con arreglo al Marco de Sostenibilidad de la Deuda (MSD), que 
se utilizó para diseñar el Programa de Resiliencia de los Medios de Vida Rurales. La 
cartera también recibió una asignación de USD 10 millones del fondo fiduciario de 
la Iniciativa para Hacer Frente a la Crisis, un total de USD 7 millones procedentes 
de la ampliación del Programa de Adaptación para la Agricultura en Pequeña Escala 
(ASAP+) y una donación de USD 2,79 millones para el proyecto Seguridad 
Alimentaria y Sostenibilidad en Situaciones de Fragilidad. 

53. La cartera se benefició asimismo de los USD 17 millones aportados por el FMAM en 
concepto de financiación para el clima y se está finalizando un proyecto de 
USD 10 millones del Fondo de Adaptación. El Programa Mundial de Agricultura y 
Seguridad Alimentaria (PMASA) puso a disposición alrededor de USD 16 millones. 
La financiación propuesta en el marco de la FIDA13 asciende actualmente a 

                                                             
31 Véase: https://investmentpolicy.unctad.org/investment-policy-monitor/measures/4633/approves-investors-and-
investments-protection-law. 
32 DAI (2022): Priority Sector Investment Study. Agribusiness Opportunities in Somalia’s Food Production Sector.  
33 FIDA (2019): Platform for Remittances, Investment and Migrants Entrepreneurship in Africa (PRIME Africa). 
34 FIDA (2015): Enhancing Food security in the Horn of Africa through Diaspora Investment in Africa. 
35 FIDA (2020): Crowdfunding Malian diaspora remittances to finance rural entrepreneurship. 
36 https://www.arc.int/ 

https://investmentpolicy.unctad.org/investment-policy-monitor/measures/4633/approves-investors-and-investments-protection-law
https://investmentpolicy.unctad.org/investment-policy-monitor/measures/4633/approves-investors-and-investments-protection-law
https://www.dai.com/uploads/Priority-Sector-Investment-Study-Somalia.pdf
https://www.ifad.org/documents/38714170/39135645/Mali_Casestudy_Web.pdf/2ed0b277-3c73-d098-83f5-a2152c04bd3a
https://www.arc.int/
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USD 15,9 millones procedentes de una donación con arreglo al MSD y de las 
contribuciones adicionales a los recursos básicos para el clima, que se utilizarán 
para subsanar el déficit de financiación del Programa de Resiliencia de los Medios 
de Vida Rurales.  

Cuadro 3 
Financiación del FIDA y cofinanciación para los proyectos en curso y previstos  
(en millones de dólares de los Estados Unidos) 

Proyecto 

Financiación del 

FIDA 

Fuente 
(Sistema de 

Asignación de 
Recursos 

basado en los 

Resultados 

(PBAS)) 

Cofinanciación  

Nacional Internacional 

Coeficiente de 

financiación 

En curso (a junio de 2024)      

Seguridad Alimentaria y 
Sostenibilidad en Situaciones de 

Fragilidad (Somalia y Yemen) 

2,79 Donación  5,13 1/2 

Iniciativa de Respuesta para 
Situaciones de Emergencia en 

Somalia 

10 

Iniciativa 
para hacer 

Frente a la 

Crisis 

   

Proyecto de Agricultura 
Adaptativa y Rehabilitación de 

Pastizales 

7 ASAP+ 1,42 41,02 1/6 

Programa de Resiliencia de los 

Medios de Vida Rurales 
11,6 

Donación 
con arreglo 

al MSD 

5,7 

13,9 

(déficit de 

financiación) 

1/1,2 

Previsto      

Ecosistemas Verdes y 
Resilientes para los Medios de 

Vida de Somalia (Hal-Abuur) 

   10  

Total 31,39  7,17 70,05 1/2,45 

B. Recursos para otras actividades  
54. Entre 2021 y 2023, se logró multiplicar por diez los fondos recaudados para la 

cartera del FIDA a través de la financiación para el clima, el PMASA y los recursos 
del Fondo. Se seguirá movilizando financiación procedente de asociados bilaterales 
con la ayuda de la División de Participación Activa, Asociación y Movilización de 
Recursos a Escala Mundial del FIDA. El presupuesto administrativo, que comprende 
tanto los recursos del FIDA como los fondos suplementarios, permitirá financiar 

iniciativas de colaboración en el ámbito de las políticas, el intercambio de 
conocimientos y la creación de capacidad. 

C. Transparencia 
55. Durante la ejecución del COSOP, se velará por la obtención de retroinformación 

eficaz por parte de los beneficiarios. Como mecanismos de retroinformación se 
utilizarán los mecanismos de resolución de reclamaciones, los enfoques 

participativos y los talleres de validación. El FIDA mantendrá su política de 
tolerancia cero con respecto a la corrupción, y todos los proyectos financiados por 
el Fondo se integrarán en el presupuesto nacional. Los marcos de transparencia 
incorporarán disposiciones relativas a la divulgación de los documentos de 
adquisiciones y contrataciones, la publicación de los informes anuales de auditoría 
externa y supervisión y el mantenimiento de los sitios web con datos procedentes 
del GIS para realizar un seguimiento de la ejecución en diferentes zonas 

geográficas. 
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D. Gestión del programa en el país  
56. Desde marzo de 2024, el equipo del programa en el país cuenta con presencia 

indirecta sobre el terreno a través de un oficial. El director en el país y el oficial de 
programas trabajan desde El Cairo, mientras que el adjunto de enlace de 

programas lo hace desde Roma. Habida cuenta de la rápida expansión del 
programa en Somalia, el FIDA ampliará su equipo utilizando tasas de supervisión 
que se sufragarán con cargo a la financiación suplementaria. Ante la frágil situación 
del país, el FIDA establecerá una sólida red de instituciones gubernamentales y 
locales (organizaciones no gubernamentales y organizaciones de productores, 
entre otros) y expertos locales para dar continuidad a las tareas de apoyo técnico y 
supervisión. Todos los proyectos contarán con sistemas digitalizados dirigidos a 

prestar apoyo a las actividades de supervisión del FIDA. 

E. Seguimiento y evaluación  
57. Los marcos de resultados de los proyectos y del COSOP constituyen las principales 

herramientas de las actividades de seguimiento y evaluación. El FIDA promoverá el 
desarrollo de sistemas de seguimiento y evaluación que permitan a las principales 
partes interesadas y a los equipos de ejecución de los proyectos realizar un 
seguimiento de los indicadores y presentar información al respecto. Cuando sea 
necesario, se llevarán a cabo estudios temáticos. También se utilizarán 
herramientas digitales para optimizar la recopilación y la presentación de datos. 
Las inversiones realizadas en el marco del objetivo estratégico 3 permitirán 
mejorar las capacidades de planificación, seguimiento y evaluación, y aprendizaje 
del personal de los proyectos y del Gobierno, así como la retroinformación 
procedente de las partes interesadas. Dadas las dificultades en materia de 

seguridad, se utilizarán la teledetección y el SIG para el seguimiento y la 
evaluación de la gestión de los recursos naturales. Los exámenes anuales del 
COSOP, así como el examen de mitad de período, permitirán ajustar los 
indicadores, mientras que las enseñanzas extraídas se plasmarán en el examen 
final. 

VI. Participación del grupo objetivo 

58. En el marco del presente COSOP, se aplicará un enfoque participativo, en 
consonancia con el cual se pondrán en marcha planes de participación de las partes 
interesadas en los ámbitos estatal y local con objeto de involucrar a las 
organizaciones de productores, la juventud y las mujeres, las personas con 
discapacidad, los desplazados internos y las personas mayores de las 
comunidades. Las organizaciones de la sociedad civil contribuirán a la aplicación de 
este enfoque, y se establecerán mecanismos de resolución de reclamaciones en 
todos los proyectos. Antes de poner en marcha los planes de participación, se 
llevará a cabo un análisis contextual y se trazará un mapa de conflictos, a fin de 
mitigar la posible reaparición de conflictos relacionados con los proyectos. 

VII. Gestión de riesgos  

59. El riesgo general del COSOP se considera elevado (véase el apéndice X) y entre las 
principales categorías de riesgo alto destacan las relacionadas con la fragilidad, la 
inseguridad, la inestabilidad política y los fenómenos climáticos extremos. Estos 
riesgos se afrontarán mediante la expansión geográfica en fases, la gestión 
adaptativa y la integración con el sistema de alerta temprana de Somalia. El alto 
riesgo de gestión financiera, derivado de la fragilidad, la inseguridad, los elevados 
niveles de corrupción, la debilidad de las instituciones y la limitada experiencia del 
FIDA en proyectos gubernamentales, se mitigará mediante el establecimiento de 

disposiciones sólidas en materia de gestión financiera y la prestación de un apoyo 
continuo a los proyectos en curso.  
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Strategic 

objectives 

Investments 

and non-
financial 

activities for 
the COSOP 

period 

 

 
 

 
Outcome 

indicators 

 

 
 

 
Output 

indicators 

Somalia National 

Development Plan 
2020 to 2024: 

 
Pillar 1: Social 

development 
Pillar 3: Economic 

development  

Goal: Peace and sustainable 

inclusive development. 

- SO1: Increase poor 

rural people's 
productive capacities. 

- SO2: Increase poor 
rural people's benefits 

from market 
participation. 

- SO3: Strengthen the 
environmental 

sustainability and 
climate resilience of 

poor rural people's 
economic activities 

The overall goal is 

to reduce poverty 
and enhance 

resilience, leading 
to improved 

nutrition and food 
security and the 

development of 
sustainable and 

resilient food 
systems. 

Investment 

activities 
designed:  

RLRP  
A2R2  

KM 

- 43,000 people 

with reduction of 
poverty (with asset 

based poverty 
indicators) 

- 58,000 people 
with increased 

resilience  
- 10,000 people 

with Improved food 
security (with FIES)  

- 24,000 people 
with improved 

dietary diversity 

(with MDDW) 

 

Somalia National 

Development Plan 
2020 to 2024: 

 
Pillar 3: Economic  

Development 
Strategy: Increase 

agric. & livestock 
sectors' resilience to 

climate change 
- Rehabilitate 

existing and build 
new rural water 

reservoirs 
- Rehabilitate agric. 

irrigation systems 

Somalia UNSDCF  

2021-2025: 
 

Outcome 3.2: Natural 
resources are sustainably 

managed and binding 
constraints addressed in key 

productive sector value 
chains, leading to enduring 

productivity gains, increased 
value addition, and enhanced 

opportunities for decent 
work. 

SO1: Increase poor 

rural people's 
productive capacities 

SO1: Increase 

community 
resilience to 

external shocks 
and climate 

change 
adaptation. 

Investment 

activities 
designed: 

RLRP 
A2R2 

KM 
- KM and M&E 

products 
developed at 

COSOP and 
project levels. 

24,000 HHs 

Improve access to 
water or water 

bodies for 
production and 

domestic purposes 

10,000 HHs have 

farmland under 
water-related 

infrastructure 
constructed/ 

rehabilitated. 

SO3: Strengthen the 

environmental 

sustainability and 
climate resilience of 

poor rural people's 
economic activities 

43,000 HHs 

reporting climate-

resilient 
technologies and 

practices adopted. 

17 groups 

supported to 

sustainably 
manage natural 

resources and 
climate-related 

risks. 
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Somalia National 
Water Resource 

Strategy 2021-2025: 
 

Goal 2: To operationalize 
integrated water 

resources management 
- Sub-strategy 14: 

Implement water 
conservation and water 

demand management 
 

Goal 3: To improve the 
provision of priority 

water services 

- Sub-strategy 17: 

Improve water security 
for irrigation and 

agriculture 
- Sub-strategy 18: 

Improve water security 
for livestock 

- Sub-strategy 19: 
Improve provision of 

water & sanitation 
services. 

 
Somalia Livestock 

Sector Development 
Strategy 2020-2030: 

 
Goal 1: Preserving 

Animal Resources 

- Outcome 4.2: By 2025, 
the number of people 

impacted by climate 
change, natural disasters, 

and environmental 
degradation is reduced. 

- Outcome 4.3: By 2025, 
the proportion of 

vulnerable Somalis with 
scaled-up and sustained 

resilience against 
environmental and 

conflict-related shocks is 
increased, based on 

better management of 

life cycle risk, food 

security, and better 
nutrition outcomes. 

- SDG Outcomes: 
1., 2, 5, 10, 13 and 15 

   58,500 HHs 
improve community 

planning and NRM 
capacities. 

Persons provided 
with climate 

information 
services. 

 
 

 
 

 
 

 
 

 
 

. 
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Somalia National 

Development Plan 
2020 to 2024: 

 
Pillar 3: Economic 

Development 
Strategy: Increase agric 

& livestock sectors' 
resilience to climate 

change  
- Improve farming 

methods & livestock 
systems 

- Rehabilitate agric 
irrigation systems 

 
National Employment 

Policy Framework 

SO3: Promote the 
employment-intensity of 

key sectors. 
 

Somalia Livestock 
Sector Development 

Strategy 2020-2030: 
 

Goal 1: Preserving 
Animal Resources 

 
Goal 2: Improving the 

management of the 
livestock industry. 

 
Goal 4: Increasing the 

processing of livestock 
products 

Somalia UNSDCF 2021-

2025:  
 

Outcome 3.2: Natural 
resources are sustainably 

managed and binding 
constraints addressed in 

key productive sector 
value chains, leading to 

enduring productivity 
gains, increased value 

addition, and enhanced 
opportunities for decent 

work. 
 

Outcome 3.3: An 
integrated national 

programme for human 

capital development is 
established, increasing 

access to market-based 
skills for all - including 

the most marginalized 
and vulnerable groups - 

and safeguarding their 
rights. 

 
Outcome 4.3: By 2025, 

the proportion of 
vulnerable Somalis with 

scaled-up and sustained 
resilience against 

environmental and 
conflict-related shocks is 

increased, based on 
better management of 

fife cycle risk, food 
security, and better 

nutrition outcomes. 
 

SO1: Increase poor 

rural people's 
productive capacities 

SO2: 

Strengthening 
remunerative and 

job creating 
agricultural value 

chains. 

Investment 

activities 
designed: 

RLRP 
A2R2 

KM 
- KM and M&E 

products 
developed at 

COSOP and 
project levels. 

Improved food 

supply chains 
(measured through 

productivity (target: 
+20%) and food 

environments 
(measured through 

market access 
(target: +20%) 

38,500 persons 

trained in 
income-

generating 
activities or 

business 
management 

SO2: Increase poor rural 
people's benefits from 
market participation 

18,000 Beneficiaries 
with new jobs/ 

employment 

opportunities. 

5000 Persons in 
rural areas 

accessing 

financial services 

150 beneficiaries 

improve financial 
literacy, access to 

financial and 
business report 

services. 

25,000 Rural 

producers 
accessing 

production inputs 
and/or 

technological 
packages. 

25,000 HHs 
improve physical 

access to markets, 
processing, and 

storage facilities. 

27,000 HHs 
provided with 

targeted support 
to improve their 

nutrition. 

SO3: Strengthen the 

environmental 
sustainability and 

climate resilience of 
poor rural people's 

economic activities 

15,000 Persons 

trained in 
production 

practices and/or 
technologies. 

Strengthened 
producers' 

organizations 

marketing capacity 
(target 20%). 

41 Market, 
processing, or 

storage facilities 

constructed or 
rehabilitated. 
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SDG Outcomes: 
1. No Poverty, 2. Zero 

Hunger, 3. Good health 
and well-being, 4. Quality 

education, 5. Gender 
Equality, 8. Decent work 

and economic growth, 
10. Reduced Inequalities 

    Improved income of 
women and youth 

(+20%) through 
sustainable 

inclusion in value 
chains. 

10,000 Ha. Land 
brought under 

climate-resilient 
management. 

Somalia National 
Development Plan 

2020 to 2024: 

Somalia UNSDCF 2021-
2025:  

SO1: Increase poor 
rural people's 

productive capacities 

SO3: 
Strengthening 

local institutions 
with policy 

support and 
capacity building 

to enhance rural 

development. 

Investment 
activities 

designed  
RLRP 

A2R2 
KM 

  

-KM and M&E 
products 

developed at 
COSOP and 

project levels. 
  

  

Improved capacity 
of national and 

state government. 
  

  

100 Persons in 
local and federal 

institutions 
trained and 

supported. 
  

  

Outcome 3.1: Economic 

governance institutions 
are strengthened and an 

enabling environment 

established for inclusive, 

sustainable, and broad-
based economic growth 

driven by emerging small 
and medium-sized 

enterprise sector. 

Pillar 3: Economic 

Development 

Strategy: Increase agric. 

& livestock sectors' 
resilience to climate 

change 
- Improve farming 

methods & livestock 
systems 

- Rehabilitate agric 
irrigation systems 

 
National Employment 

Policy Framework 
SO1: Improved 

governance system for 
employment 

 
Somalia National 

Water Resource 
Strategy 2021-2025: 

 

Goal 1: To develop a 

functional water sector 
governance framework 

- Sub-strategy 7: 
Undertake capacity 

building  
  

Improved 
governance of 

natural resources. 

2 Policy-relevant 
knowledge 

products 
completed. 

SO2: Increase poor 
rural people's benefits 

from market 
participation 

Outcome 3.2: Natural 

resources are sustainably 
managed and binding 

constraints addressed in 
key productive sector 

value chains, leading to 
enduring productivity 

gains, increased value 
addition, and enhanced 

opportunities for decent 
work. 

Improved policies 

around water 
management 

adopted.  
  

ICT4D solutions 

and practices 
developed. 

  
  

SO3: Strengthen the 

environmental 
sustainability and 

climate resilience of 
poor rural people's 

economic activities 
  

Outcome 3.3: An 
integrated national 

programme for human 
capital development is 

established, increasing 
access to market-based 

skills for all - including 

the most marginalized/ 
vulnerable groups - and 

safeguarding their rights. 
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Theory of change  

1. The theory of change (ToC) for Somalia recognizes a fragile and complex national 
context, characterized by weak governance, economic shocks, climate-induced 
hazards, and widespread displacement due to conflict and environmental pressures. 
These challenges severely impact rural development, food security, and resilience. 
However, the ToC also identifies significant opportunities that can be leveraged to 
promote sustainable rural development and resilience. The country benefits from a 
dynamic and innovative private sector, particularly in technological advancements 
such as mobile money, which offers transformative potential for financial inclusion 
and rural development. Federal government strategies focusing on water access 

align well with the country’s needs, creating a supportive policy environment for 
investments in water infrastructure and natural resource management. Additionally, 
remittances from the Somali diaspora represent a significant economic resource 
that can be integrated into rural financial systems to support livelihoods, 
entrepreneurship, and job creation. Together, these opportunities offer a foundation 
for driving inclusive development and fostering resilience in rural communities. 

2. The COSOP responds to these dynamics by addressing three key challenges: 

● Vulnerability to climate change and lack of water access. 

● Economic and productivity constraints, particularly for vulnerable groups. 

● Weak governance and institutional capacity at local and state levels. 

3. By addressing these challenges through integrated pathways, the COSOP aims to achieve the 
following impacts: 

● Reduce rural poverty. 

● Enhance food security and nutrition. 

● Develop sustainable and resilient food systems, fostering inclusive economic growth and 
strengthened institutions. 

4. Strategic objectives and causal pathways 

5. To tackle the above challenges and leverage opportunities, the COSOP is structured 
around three integrated causal pathways aligned with national priorities: 

6. SO1: Improve community and household level resilience to external shocks 

and strengthen adaptation to climate change. 

Activities: Invest in climate-resilient water infrastructure, community-based 
planning, and NRM. Promote climate-smart agricultural practices such as drought-
resistant crop varieties and technologies that mitigate resource degradation. 

Outputs: Rehabilitated infrastructure; groups supported to sustainably manage 
natural resources and climate-related risks.  Persons provided with climate 
information services. 

Outcomes: Adoption of climate-smart practices and technologies, and improved 
community planning and natural resources management capacity. Improved access 
to water or water bodies for production and domestic purposes.  
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Impacts: Greater resilience to climate shocks, and improved food security. 

7.  SO2: Strengthened remunerative and job-creating agricultural value 
chains. 

Activities: Strengthen agricultural and pastoralist VCs by improving market linkages, access to 
financial services (integrating remittances), and supporting entrepreneurship and job 
creation. Develop safety nets, enhance post-harvest management, and improve rural-urban 
food systems. 

Outputs: People trained in income-generating activities or business management; people in 
rural areas accessing financial services; Rural producers accessing production inputs and/or 
technological packages; Households with targeted support to improve nutrition; Land under 
climate-resilient management; Markets, processing, and/or storage facilities constructed or 
rehabilitated. 

Outcomes: Strengthened participation of women and youth in sustainable and resilient value 
chains. increased adoption of improved inputs and technologies, Expanded access to markets 
and financial services, and enhanced storage and processing facilities.  

Impacts: greater job creation especially for youth, inclusive value chains, improved food 
systems and inclusive market system development. Improved food quality and nutrition, and 
stronger urban-rural linkages. Reduced poverty. 

8. SO3: Strengthened local institutions through policy support and capacity 

to enhance sustainable rural development. 

Activities: Train of federal and local government staff, support policy 
development, and improve planning, monitoring, evaluation, and learning (PMEL) 
systems. Strengthen participatory governance and natural resource management. 

Outputs: Persons in local and federal institutions trained and supported; Policy-

relevant knowledge products completed; ICT4D solutions and practices developed. 

Outcomes: Enhanced governance structures, improved technical capacity, and 
policies supporting sustainable rural development. 

Impacts: Strengthened institutions capable of leading inclusive development and 
fostering more resilient rural communities. 

8. Cross-cutting themes 

9. The COSOP prioritizes social cohesion, particularly in addressing the needs of IDPs 
affected by conflict and climate-related migration. It adopts: 

● Adaptive planning to address displacement challenges and coordinate 
efforts under the Humanitarian Development Peace Nexus (HDPN). 

● IFAD's principles for fragile contexts, focusing on building resilience, 
preventing fragility, avoiding harm, and maintaining engagement during 
crises. 

10. Women and youth: The COSOP emphasizes the inclusion of women and youth in decision-
making, employment, and value chains, supported by gender-sensitive policies and socio-
behavioural change initiatives. 
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11. Risks: Somalia faces considerable risks that could hinder the implementation of 
rural development initiatives. Persistent violent conflict and insecurity remain critical 
challenges, contributing to the internal displacement of people and disrupting 
development efforts. Weak governance structures, coupled with corruption and high 
fiduciary risks, further complicate institutional capacity-building and policy 

implementation. The country is also highly vulnerable to economic shocks and 
recurrent climate-induced hazards, such as droughts and floods, which exacerbate 
food insecurity and strain community resilience. These risks underscore the 
importance of adopting a fragility lens and implementing conflict-sensitive, adaptive 
strategies to ensure the success of interventions in such a precarious environment. 

12.  Assumptions: The Theory of Change assumes that interventions will be 

implemented through a “bottom-up” planning strategy, fostering openness, 
involvement, and ownership among community members, federal authorities, and 
local governments. It is anticipated that there will be no extreme weather shocks 
during the implementation period, allowing activities to proceed without significant 
disruptions. Additionally, the availability of necessary inputs, such as funding, 
technology, and resources, is a critical factor for the success of these interventions. 
Federal and local institutions are expected to demonstrate commitment to the 

initiatives, engaging actively in institutional strengthening and addressing technical 
limitations. Finally, it is assumed that internal conflicts will not escalate to levels 
that would jeopardise the implementation of the COSOP, ensuring stability for the 
planned activities to achieve their intended impact. 
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Key files 

Table 1: Rural poverty and agricultural sector issues (refers to chapter I-C) 

 Priority area Affected groups Major Issues Actions needed 

Livestock 

production 

● Nomadic 
pastoralists 

and agro- 

pastoralists 
● Internally 

displaced 
people 

● Milk and 
livestock 

aggregators. 
● Meat and milk 

consumers 

● Absence of extension services leading to poor 
production practices 

● Training and capacity building in climate resilient livestock production 
practices, i.e. good animal husbandry, handling and care of animals, 

strategic and supplementary feeding. 

● High livestock mortality due to droughts ● Support construction of community-based or own water sources such as 
sand dams, subsurface dams and infiltration galleries. 

● Strategic destocking of livestock in anticipation of drought. 
● Weather index-based livestock insurance 

● Poor access to veterinary and animal 
extension services 

● Capacity building of state veterinarians, training and equipping of 

community animal health workers (CAHWs), and establishing an agrovet 

supply chain. 
● Inadequate livestock feeds, especially during 

dry season 
● Promote harvesting and preserving hay from rangelands during the rainy 

season, collection and storage of crop residues for dry season feeding, 

fodder banks, and cultivation of adapted forages under conservation 
agriculture (CA) and climate smart agricultural practices. 

● Low meat and milk yields 

 
● Improve feeding practices to include minerals+vitamins, good quality 

forages and hay.  
● Support simple diet formulation by extension agents. 
● Improve availability of supplementary feeds. 

● Unhygienic livestock product (meat and milk) 

handling and processing 
● Train and equip producers, collectors and processors in hygienic handling 

and processing of animal products.  
● Rehabilitate and establish milk and meat processing facilities. 

● No livestock especially for IDPs and other 

poor HHs.  
● Train disadvantaged households (HHs) in livestock production.  
● Distribute appropriate livestock packages (shoats and poultry) to IDPs 

and poor HHs.  
● Poor pastures and rangeland productivity  ● Introduction of sustainable rotational grazing practices 

● Temporary set-asides for rangeland restoration 
● Clearing invasive plant species which inhibit pasture/rangeland 

regeneration (e.g prosopsis) 
Climate change 

impacts and 

● Vulnerable 

population 

including 
smallholder 

● Water scarcity ● Improved water management and infrastructure development and 
maintenance (boreholes, rainwater harvesting systems, irrigation) 

● Deforestation and land degradation ● Community-led interventions on pasture/ rangeland restoration 
● Afforestation and silvo-pastures 
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 Priority area Affected groups Major Issues Actions needed 

environmental 

degradation 

farmers and 

pastoralists, 

women, 
children, IDPs 

● Extreme weather events such as droughts, 

floods etc 
● Climate proofed infrastructure development and mainstreaming climate 

and environment across project interventions 
● Early warning systems and climate information  
● Flood plain mapping and emergency plans 
● Water collection/drainage infrastructure 
● Awareness raising on health/hygiene measures to prevent spread of 

water-borne diseases  
● Development and distribution of drought resistant seed varieties and 

breeds 
● Pest and diseases ●  Promote integrated pest management 
● Displacement & conflicts - food insecurity ● Targeted interventions for vulnerable communities such as IDPs 
● Economic consequences & loss of livelihoods ● Supporting resilient crop and livestock value chains 

 

● Social inequalities  ● Adopting a women and youth sensitive implementation approach across 
intervention areas 

Agricultural 

production 
● Smallholder 

producers 
● Women, youth 

and IDPs are 
most affected 

● Hot/dry climate, unpredictable rainfall 
resulting in severely degraded natural 

environment, desertification, increasingly 
affected by more frequent droughts/floods 

and highly seasonal and variable agricultural 
production 

● Identify and promote innovations and CSA feasible and more efficient in 

target areas; identify and support the rehabilitation of existing key 
irrigation systems (as needed), and upscale in appropriate target areas 

to improve access to smallholder producers, as well as adequate water 
and soil management systems in rainfed agriculture areas 

●  Absence of extension services leading to poor 

agricultural practices  
● Promotion of pluralistic approach of extension services, capacity 

building of MoAI extension services, and private and village extension 
service providers to support smallholders and producers’ organisations  

● Low yield due to lack of quality resistant high 
yielding seeds 

● High post-harvest losses of about 15-30% 

● Promotion of improved climate and pest resistant varieties, and 
development of a seed system for improved and resistant varieties 

of key crops. This will also be done with support of the Seed Systems 
Group grant.  

● Simple post-harvest facilities - threshers, storage, coolers and 

preliminary processing facilities 
Youth ● All youth 

(some 75% of 
the population 

is young). 
● Youth from 

minority clans. 

● Lack of income generating activities and  

meaningful employment. 

● Active inclusion in CBOs through holistic sensitization as well as inclusion 

in CBO leadership. 

● Inadequate access to technical and business 

training. 

● Increased access to technical and business skills training around livestock 

and agricultural production.  

● Limited voice in community. ● Increasing access to and disposition over productive assets. 

Gender 

inequality 

● Women and 

men. 
● Women 

headed 
households 

● Limited access to productive assets. 

● Limited voice in the wider community. 

● Active inclusion in CBOs through holistic sensitization as well as inclusion 

in CBO leadership through project quota. 
● Specify quota for women in allocation of newly developed land. 

● Limited access to technical and business 

training. 

● Increased access to technical skills training around livestock and 

agricultural production - female only training to increase access.  
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 Priority area Affected groups Major Issues Actions needed 

● Women from 

minority clans. 

● Young women. 
● Children. 

● Distribution of workloads based on sex. 

● Food insecurity. 
● Increasing access to and disposition over productive assets - sex will be 

taken into consideration when selecting final crops. 

Market 

linkages, 

access to 

markets 

● Smallholder 
producers and 

other value 
chain actors 

● Women and 
youth most 

affected 

● Weak market linkages ● Support mapping of existing and potential market opportunities, and key 
bottlenecks. For domestic markets, focus on demand-driven production 

and niche markets, including through schemes such as institutional 
markets/contract farming, and local SMEs. For international markets, 

strengthen existing linkages between farmer groups and exporters, while 
also supporting development of an export strategy and trade-related 

agreements with potential markets. 
● Low quantity and quality of local production,  

competition of imported food products 

● Support to producers’ knowledge and marketing skills, quality issues, 

access to finance; and strengthening of quality control, and institutions to 

improve food safety and quality standards 

● Poor access to infrastructure (road/market), 

equipment, facilities, market information 
systems; cost of transportation due to lack of 

government investment in infrastructure and 
poor feeder and main roads, illegal 

roadblocks  and taxation 

● Investments in road and market infrastructures, market information, and 

road security by strengthening of appropriate implementation of 
government policies and regulations 

● Build capacity for operation and maintenance wherever community 
infrastructure is provided.  

● Access to markets is challenging for rural 

women also due to time poverty that affects 
many female vendors 

● Identify and support solutions to address women’s constraints for 

accessing markets, including collective buying and selling by women 
groups 

Nutrition ● Women and 

men. 
● Women 

headed 
households 

● Minority clans. 
● Youth 

● Children. 
● IDPs 

● Inadequate access to food caused by a 

variety of underlying issues such as conflict, 
climate change, access to agri/livestock 

assets and knowledge. 

● Increasing access to food at community level by adapting to the negative 

effects of climate change and increasing access to productive assets and 
knowledge. 

● Limited knowledge on nutrition practices and 

inadequate application of nutrition practices. 

● Training on nutrition sensitive post-harvest practices. 

● Training on nutrition sensitive cooking techniques. 
● Eroded government services hindering access 

to nutrition training. 
● Applying nutrition lens in the selection of crops. 

Post-harvest 

and processing 
● Smallholder 

producers and 

other VC actors 
● Women and 

youth most 
affected 

● Limited knowledge and access to financial 
resources to invest in PHM and processing 

equipment and facilities, and availability of 
PHM equipment 

● Identify and assess social and economic feasibility of key infrastructure, 
equipment, facilities needed to improve PHM and processing for the target 

crops; strengthen existing PH systems, and technical, managerial and 
organizational capacities for PHM and processing units 

● Cost and limited access to energy and water 
● High post-harvest losses 

● Support access to electricity (including solar energy) and water for PHM 

and processing as needed 
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 Priority area Affected groups Major Issues Actions needed 

Access to 

finance 

● Smallholder 

producers and 

other value 
chain actors 

● Limited access to rural finance and 

insufficient availability of/access to credit  
● Support the development of  adequate rural finance solutions in 

collaboration with UN organizations involved in this area (such as UNIDO) 

and other financing agencies and their partners in country (Commercial 
banks, Micro-finance institutions (MFIs- operated through the commercial 

banks or NGOs, Mobile Network Operators (Mobile Money) and Money 
Transfer Operators (MTOs) 

● Support to the creation and strengthening of  community savings and 
lending 
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Table 2: Target group identification. Priority issues and potential response (refers to chapter I-C, III-C) 

 

Typology Poverty level and causes Coping actions Priority needs COSOP response 

Smallholder 
producers 

(agro-
pastoralists) 

involved in 
rainfed 

agriculture, in 
small plots of 

land (up to 5 Ha) 

producing mostly 

cereals (sorghum 
and maize [1]),  

subsistence 
farmers have an 

average of only 
0.2–3 hectares of 

land [2] 

 

● Conflicts  

● Limited productive resources 

● Drought and erratic rainfalls, CC 
and impact on access to water 

and soil fertility 

● Low yields (sorghum 0.3–0.5 
T/Ha, cowpea 0.3-0.5 T/Ha, 

mung beans: 0.2-0.4 T/Ha) due 
to poor production practices, lack 

of improved varieties (resistant, 
early maturing), high costs of 

inputs, lack of extension services, 
pests stem borers and fall army 

worms (FAW), bird damage; high 
postharvest losses (According to 

MoAI for rainfed sorghum, 
cowpea and mung bean 

estimated 15-20% of PHL) 

● Migration 

● Labourer for 
landowners in 

communities or 
non-agricultural 

sectors 

● Safe access to fields 

● Training and 
capacity building on 

CSA, IPM, 
postharvest 

management,  
processing, business 

and marketing skills 

● Access to adequate 
production resources 

and finance 

● Access to markets 

● Support to establish efficient, improved seed systems, 
pluralistic extension services to train producers on ICSA, 

IPM, access to production resources, particularly 
equipment, water management practices, inputs, to 

sustainably improve productivity, and to increase yields 
to attain the following targets set by the MoAI in 5 years 

: sorghum 0.1–1.5 T/Ha, cowpea 0.8-1.0 T/Ha, mung 

beans: 0.6-0.8 T/Ha; 

● Support to development and distribution of drought-

resistant seed varieties and breeds 

● Ecosystem restoration to increase coping capacity of the 

soil 

●  Identification of major causes of PHL losses and training 

and capacity building in postharvest management to 
reduce PHL (including hermetic storage options such as 

silos and hermetic bags), and in processing activities 

where needed and  feasible 

● Support in training and capacity building in marketing 

skills and access to rural finance 

Smallholder 

producers 
involved in 

irrigated 
agriculture 

(producing 
commercial 

crops) 

 

● Conflicts  

● Erratic rainfall, recurrent drought, 

drying rivers, reduced 
groundwater, CC and impact on 

access to water and soil fertility 

● Irrigation infrastructures needing 

rehabilitation 

● Low yield (maize: 1-1.5 T/Ha, 

sesame: 0.4–0.6 T/Ha) 

● high postharvest losses 
(According to MOAI for irrigated 

maize: 20-30% of PHL)   

● Labour 

migration 

● Off farm income 

generation 

● Agricultural 

labour 

● Use of 
boreholes and 

supplementary 
irrigation when 

rivers are 

drying 

● Safe access to fields 

● Rehabilitation of 

existing irrigation 
systems. Investment 

in new climate smart 

irrigation systems 

● Training and 

capacity building on 
CSA, IPM, post 

harvest 
management, 

processing, business 

and marketing skills 

● Access to production 

resources and 

finance 

● Support to improve, scale and maintain adequate 

irrigation systems and soil moisture management 
solutions (e.g. drip irrigation, sprinkler, greenhouses) to 

sustainably increase yields to attain the following targets 
set by the MoAI in 5 years: maize: 2.0-3.5 T/Ha, 

sesame: 0.8–1.0 T/Ha 

● Support to development and distribution of drought-

resistant seed varieties and breeds 

● Ecosystem restoration to increase coping capacity of the 

soil 

● Training and capacity building to address the priority 

needs 
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Typology Poverty level and causes Coping actions Priority needs COSOP response 

● Access to markets    

Producer 

groups, 
associations, 

cooperatives 
(including FFSs, 

VSLAs) 

● As for smallholder producers. 

● Access to group may be 

restricted due to joining fee 
(particular constraints for 

women) 

● Ability to draw 

funds from 
group to cover 

emergency 

needs 

● Ability to obtain 

support from 
external 

humanitarian 
and 

development 

interventions 

● Managerial and 

organizational 
training and capacity 

building to enable 
groups to effectively 

respond to 

members’ needs. 

● Technical training 

and capacity 
building for crop and 

livestock production  

● Access to finance 

● Access to markets 

● As for small holder 

producers (above) 

● Mapping of existing farmers groups, associations, 

cooperatives in target areas of implementation 

● Capacity assessment  

● Capacity building and linkage with value chain core and 
supporting actors (input and output markets, MFIs, 

research centers).  
 

Internally 
displaced 

people 

Conflict 

Climate change 
● Displacement/

transfer to 

IDP camps. 

● Access 
humanitarian 

interventions 

● Split 
households - 

rural-urban 

mobility 

● Maintenance 

of linkages 

(and land 

holdings) with 

place of origin 

● Sustainable access 
to income 

generating activities.  

● Access to food or 
food producing 

assets.  

● Better bargaining 
power vis-a-vis host 

communities.  

● Support the development of the food system.  

● Capacity building activities. 

● Harmonize with support by a variety of humanitarian 
activities on a constant basis (almost to the point that 

IDPs lose the incentive to search for IGA or food 

producing assets).   

Table 3: Organization matrix (refers to chapter I-C, III-B, IV-B, C, G) 
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Organisation Strengths Weaknesses Opportunities Threats 

Ministry of 

Agriculture and 
Irrigation 

Activities addressing 
the interlinked 

causes of nutrition 
and food insecurity 

and poverty: 
policies and 

regulations, seed 
systems, irrigation 

infrastructure 
rehabilitation, 

agriculture research 
and extension 

services, business 
linkages, etc. 

● Human capacity to 

undertake activities 
throughout the 

country  
● Excellent working 

relationship with all 
actors in the 

productive sector  
● Geographic coverage: 

South West, 

Jubaland, Hirshabelle, 
Galmudug, Puntland 

and Somaliland (?) 
● Strong political 

collaboration between 
the national and state 

MoAI 

● Financial resources depend on 

funding agencies  
● The MoAI apparently does not have 

a coordination system that maps all 
projects and programmes 

implemented by technical and 
funding partners (incl. from the 

public and the private sectors, 
donors, etc.) with information on 

their areas of work, geographic 
coverage, sources of funding, 

target populations, period (years)  
of implementation, etc. which is 

key for ensuring synergies, 
optimization of use of resources, 

and for informing and guiding new 
investments and interventions. 

● No clear structure at district level? 

● Ongoing policy formulation which is an 

opportunity to review priorities and 
better allocation of resources 

●  Ongoing restructuring which is an 
opportunity to nominate high level 

and technical staff with the adequate 
expertise to address the current 

challenges 
● Availability of vast agriculture land   
● Ongoing operations at restoration of 

peace and stability 
● Strong engagement of the private 

sector 
● Collaboration with the UN agencies 

and financing institutions  involved in 
the country, and with agricultural 

research centers (incl. ICRISAT, 
CYMMIT and the Seeds Systems 

Group) including on the establishment 
of an improved seed system 

● Coverage affected by 

conflicts 
● Risk of financial resources 

from donors for agricultural 
development being 

redirected to response to 
emergency and shocks.  

●  The ongoing policy 
formulation and 

restructuring may result in 

changes in priorities that 
previously guided partners’ 

interventions and still 

needing support to provide 

long lasting positive 
impacts 

● Lack of interest in 
agriculture by IDPs? 

Ministry of 
Finance  

 

● Lead agency for 
management of 

national finances and 
budgets including 

loans portfolio 
● Borrower and 

signatory of loans on 

behalf of FMS  
● Important role in 

provision of 
counterpart funding 

● Little direct control over states in 
use and management of 

decentralized budgets 
●  Limited capacities for loan portfolio 

oversight and accountability 
 

● Capacity support in improved 
oversight of loan portfolio utilization  

● Deeper engagement for making states 

fulfil their commitments for 
counterpart funding 

 

● Economy and revenue 
generation remains under 

stress limiting MoF room 
for manoeuvre 
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Organisation Strengths Weaknesses Opportunities Threats 

Ministry of 

Livestock, 
Forestry & Range 

● Sector specific 

expertise 
● Existing sector policies 

and strategies 
● Good collaboration and 

partnership with 
various partners 

● Good working 

relationship with FMSs 

● -Financial resources depend on 

funding agencies 
● Limited technical capacities 

especially on? 
● Weak institutional framework 
● Scurity challenges limiting 

extension and services reach 
● Insufficient data and information 

management  

● Partnerships and collaborations 
●  Capacity building and trainings 
● Integrating climate and production 

● Security issues 
● Climate impacts on the 

sector 
● Resistance from local 

communities  

Ministry of 

Environment and 

Climate Change  

● Dedicated focus and 

high-level political will 

in addressing 

environment and 
climate 

● Existing policies and 
strategies 

● International 
engagements  

● Limited financial resources 
● Weak institutional framework, 

especially being a new ministry 
● Fragmented 
● Insufficient public awareness 
● Lack of information management 

systems  

● International partnerships and support 

from various partners 
● Growing interests in private sector 

and NGOs in environment and climate 
adaptation 

● Serve as designated entities for 
various multilateral funds 

● Environment and climate change 

mainstreamed into NDP and thus 
prioritised by various sectors  

● Poor coordination  
● Security concerns  
● Weak technical capacities 
● Low levels of awareness 

among communities  

SATG (Somali 

Agriculture 
Technical Group) 

Activities covering 
seed system using 

out-growers 
management 

scheme, hybrid seed 
production, grain 

production, value 
chain analysis and 

market linkages, soil 

analysis, banana, 
tissue culture 

High level of technical 

skills (national and 

international), local 

presence, resource 

mobilization, networking 

Good working 

relationship with Federal 

and state MoAI 

Excellent working 

relationship with CGIAR 

centers 

Geographic coverage:  

Security challenges for seed 

outgrowers 

 

Most of the agriculture land is being 

liberated from Al-Shabab 

Network with Diaspora engagement 

Using off-the shelf technologies 

Build on the successes on ongoing 

projects 

Over- exploitation of natural 

resources 

Inadequate soil and water 

conservation 
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Organisation Strengths Weaknesses Opportunities Threats 

Sadar 

Development and 
Resilience 

Institute (SADAR)  

Involved in IFAD projects 

(RISE, A2R2 plus SIRAP) 

in Somalia 

Experience of  the 

Somali context 

Enough technical 

expertise and 

coordination with other 

stakeholders 

Depends on donor funding  

Financial management capacity for 

diverse clients 

 

Possibilities of synergies with other 

partner organisations collaborating with 

SADAR on areas relevant to rural   

livelihoods and resilience including 

USAID, the UK Foreign, Commonwealth 

& Development Office (FCDO), FAO, UN 

Office for Disaster Risk Reduction, World 

Vision International. CARE International, 

GAFSP, MasterCard Foundation. 

Insecurity 

Possible competition for third 

party implementation partner 

business as Somalia stabilizes 

and public agencies take over 

implementation responsibility 

for donor projects  

European 

Committee for 
Training and 

Agriculture 
(CEFA)  

Implemented IFAD 

project FSSFS in Somalia 

and Yemen 

Dependent on donor funding 

Remote monitoring due to insecure 

location of project implementation 

sites 

Possibility of learning from  and 

upscaling proven approaches and 

solutions  from FSSFS, e.g. use of the e-

FoP platform, and building on 

partnerships established with value chain 

core and supporting actors as relevant. 

● Insecurity 
● Crowding out of bilateral 

donors with Somalia’s 
access to core development 

resources may reduce 
CEFA’s business prospects 

Community based 
organizations 

(CBOs) and Non-
governmental 

organizations  

Lead dialogue and 

communication in the 

community 

Good advocators and 

negotiators 

Mission directly related 

to the programme's 

purpose related to 

livelihood improvement, 

social inclusion, and 

environmental and 

climate management 

Influence in selecting 

appropriate beneficiaries 

and sites 

Dependent on donor funding 

Access to field locations for monitoring 

purposes may be limited in insecure 

areas 

 

 

Instrumental in project implementation 

and policy dialogue at the community 

level. 

Possible partnership built with MFIs and 

NGOs  to support capacity building  

Support during the implementation of 

the proposed activities based on their 

experience and reach in the target 

locations/ sites 

Pressure from community 

elders and elites for capture 

of project benefits   

https://sadarinstitute.so/
https://sadarinstitute.so/
https://sadarinstitute.so/
https://sadarinstitute.so/
https://e-fop.org/posts
https://e-fop.org/posts
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Organisation Strengths Weaknesses Opportunities Threats 

Microfinance 

Institutions 
Operating in Somalia 

either as affiliated 

subsidiaries of 

commercial banks or 

registered as non-NGOs. 

Interested in helping 

beneficiaries of the Fund 

to develop their income-

generating activities 

related to their 

agricultural production 

and pastoral activities; 

High transaction costs 

Limited coverage of rural areas 

Lack of suitable financial packages for 

the poor 

 

 

 

Influence in designing financial products 

adapted to the needs of the poor 

stakeholders and the objectives of the 

IFAD strategy 

Capacity building and access to credit of 

poorest households 

Insecurity 

Limited capital mobilization 

for lending 

Farmer 

organizations 
● Collective access to 

production and NRM 
inputs and technology 

● Lack formalization and scale ● Federate at district  and State 

level,could have multiplier effect.  
●  Wider replication by government  

Lack of government 

ownership 

● Capacity of smallholder 
farmers to meet demand 

from off-takers 
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Table 4: Strategic partnerships potential (refers to chapter IV-B, G, V-A) 

 

 

Partnering  
objective 

 

 

Partner 

 

Nature of project or 
justification for partnering 

Project/ 

Programme 

Coverage 

 

 

Status 

 

Expected results from the 
partnership 

Information  
management - 

water and land 
resources 

FAO Somalia Water and Land Information 
Management (SWALIM) project, is an  

National Started 2021 
and ongoing 

Crucial information for early warning systems,  
rehabilitation of water infrastructure and 

rangeland, and other  development initiatives.  
NORCAP 

Ruden AS 
(Norway) 

Comprehensive assessment of deep 

groundwater resources in Somalia 
 

Nationwide 

 
 

2019-2023 

 
 

Share information on the potential of deep 

groundwater and shallow aquifers to support 
sustainable long-term development 

Access to water World Bank 

 
 

 

Water for agro pastoral productivity and 

resilience 
 

 

Puntland 

Somaliland 
Galmudug 

South West 

2019-2023 

 
 

 

Lessons learned from developing water and 

agricultural services among agro-pastoralist 
populations in dryland area 

Boosting 

resilience of rural 
agro-pastoralists 

and pastoralists 

FAO Boosting Resilience and Adaptation to 

Climate Change (EC)  

National  

 

2023-2026 

 

Lessons learned in adaptive programming, 

adaptation to climate and other shocks while 
building resilience in agricultural livelihoods FAO Somalia Information and Resilience 

Building Action (SIRA) Phase II  

South West  

Somaliland 
2023-2025 

FAO Saving lives and livelihoods while 
promoting recovery of households from 

drought in Somalia  

National 
 

 

2023-2024 
 

 

FAO Reducing Communities Vulnerability to 

Drought and External Shocks 

National  

 

2022-2024 

 

FAO and WFP Supporting Resilient Smallholder 

Farming systems in Somalia 

 

 

 

 

 

 

 

  

Hirshabelle 

South West 

 

 

 

 

 

 

 

  

2019-2023 

 

 

 

 

 

 

 

 

  

Lessons learned in: (i) working with federal 

and state authorities; (ii) improving food 

security and nutrition; (iii) strengthening 

resilience of communities to shocks and 

crises; (iv) building capacity of SHFs across 

the entire value chain - production, post-

harvest loss reduction and market linkages; 

(v) training and support to formation of village 

savings and loan associations (VSLAs) or 

community support plans (to Somalis Ayuuto) 

NORAD 
Building local resilience and adaptation 

to climate change (BRAC)  

Somaliland 

Puntland 

2021-2025 

 

Experience sharing in increasing climate 

resilience and wellbeing of rural communities. 

USAID Stabilisation and recovery in Somalia 
Galmudug 
Hirshabelle 

2023-2025 
 

Experience sharing in contributing to peace 

and stability as a bridge to longer term 
development interventions. 

  

https://www.fao.org/somalia/news/detail-events/en/c/1629292/
https://www.fao.org/somalia/news/detail-events/en/c/1629292/
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Partnering  
objective 

 

 

Partner 

 

Nature of project or 
justification for partnering 

Project/ 

Programme 

Coverage 

 

 

Status 

 

Expected results from the 
partnership 

Response to 
drought 

FAO Anticipatory Action and Early Response 

Support to Drought-Affected 
Communities 

 

Somaliland, 

Puntland, 
Galmudug,  

South West 

2022-2024 

 
 

 

Lessons on early warning and response to 
drought 

Response to 
Desert Locust 

attack 

FAO Provision Of Desert Locust Control, 
Emergency Response Support to 

Affected Communities, and Re-establish 
the Desert Locust Surveillance And 

Control System  

National 
 

 
 

 

2022-2024 
 

 
 

 

Lessons on emergency response to Desert 
Locust attack 

Value chain 

development and 

job creation 

FAO Resilient Fisheries and Livestock Value 
Chain for Inclusive and Sustainable 

growth in Somalia (RAAISE) (EC) 

Focus on 
corridors in 

Somaliland, 
Central North, 

Shabelle and 
Juba River 

2020-2024 
 

Lessons learned in creating new jobs, 
increasing and diversifying livelihoods, 

fostering inclusive economic opportunities, 
and rehabilitating primary infrastructures 

within the fisheries and livestock sectors  

FAO Resilient, Inclusive and Competitive 
Agriculture Value Chain Development in 

Southern and Central Regions 

Southern and 
Central Regions 

of Somalia 

2019-2023 Lessons learned in creating new jobs, 
increasing and diversifying livelihoods, 

fostering inclusive economic opportunities,  
UNIDO, FAO, ILO 

 
 

 
 

 
 

 
 

 
 

 
 

Somalia Productive Sectors 

Development Programme (UNJ) 
 

 
 

 
 

 
 

 
 

 
 

National 

 
 

 
 

 
 

 
 

 
 

 
 

2020-2023 

 
 

 
 

 
 

 
 

 
 

 
 

Lessons learned in: (i) Agrotechnology 

Development for Economic Growth in South 
and Central Somalia (UNIDO); (ii) Business 

incubators to support entrepreneurship and 
MSME creation (UNIDO); (iii) Inclusive Local 

Economic Development of the fishery and 
livestock sectors (FAO); (iv) Somali 

productive cooperatives and SME having 
access to skill development initiatives, 

production facilities, technologies, and 
financing solutions; (v) Capacity building to 

women groups in prioritized agriculture and 
fishery value chains. 

FGS 

(multi donor) 
 

 

Somalia Capacity Advancement, 

Livelihoods and Entrepreneurship 
through Digital Uplift Program (SCALED 

UP) 

National 

 
 

 

2019-2020 

 
 

 

Lessons learned in increasing access to basic 

digital financial and government services 
supporting entrepreneurship and employment, 

particularly for women 

  

https://mptf.undp.org/sites/default/files/documents/40000/gt_00123472_psdp_amendment_n.1_for_project_extension_and_budget_revision.pdf
https://mptf.undp.org/sites/default/files/documents/40000/gt_00123472_psdp_amendment_n.1_for_project_extension_and_budget_revision.pdf
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Partnering  
objective 

 

 

Partner 

 

Nature of project or 
justification for partnering 

Project/ 

Programme 

Coverage 

 

 

Status 

 

Expected results from the 
partnership 

Nutrition 

strengthening and 
mainstreaming 

FAO Support to the Food Security and 

Nutrition Analysis Unit (FSNAU) 
 

 
 

 

National 

 
 

 
 

 

Started 2022 

and ongoing 
 

 
 

  

Relevant information and analysis for better 

decision-making relating to short-term food 
insecurity and malnutrition, and informing 

development planning to address underlying 
causes of food and livelihood insecurity, and 

malnutrition. 

WFP 

Strengthening food supply chains to 

create more resilient, inclusive and 
nutritious food systems 

National 
2022-2025 

 

Share experience in provision of services, 

skills, assets, and infrastructure for 
rehabilitation and strengthening of food 

supply chains, including port infrastructure 
upgrades, enhancement of fresh and dry 

foods value chains, and improved access to 
markets through WFP's e-Shop. 

WFP  

Strengthen capacity of local institutions 

to support food insecure and 
nutritionally vulnerable populations 

National 
2022 - 2025 

 

Provision of technical support for 

strengthening national policies, capacities and 
systems 
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Transition projections  

Recent economic developments 

1.  In the past 11 years, the Federal Republic of Somalia (FRS) has gone through 
challenging growth paths. The purpose of this Appendix is to offer an understanding 
of the likely and possible country trajectories and to identify the possible implications 
for IFAD’s country programme over the COSOP period, starting from the following 
recent economic developments in the Somali economy[1]. 

2.  Recurrent shocks dampened economic activity. The World Bank estimated that 
GDP growth fell to 1.7 percent in 2022, from 2.9 percent in 2021 (Figure 1), pausing 

2021’s modest economic recovery from the COVID-19 pandemic. The slowdown in 
economic activity in 2022 was a result of a devastating drought that persisted for five 
consecutive seasons, and higher commodity prices, including from the effect of the 
War in Ukraine. Up to 90 percent of Somalia’s wheat imports come from Russia and 
Ukraine. Livestock exports on which Somalia depends for a large proportion of her 
foreign exchange earnings declined by 3.1 percent in 2022. Additionally, severe 
flooding due to significantly above-average rainfall during the October-December 
2023 deyr season destroyed crops and assets, and caused population displacement, 
especially in the riverine and lowland agropastoral areas, similar to what happened 
during the drought. The economy continues to be weakened by other shocks, including 
decades of conflict and desert locust infestation (with an upsurge in 2020-2021). 
However, increases in private sector credit, a rise in construction activity, and an 
increase in intermediate imports helped support economic activity and prevented the 
economy from contracting further. Notably, livestock exports in 2023 reached over 5 

million live animals, the highest since 2016. GDP growth is projected at 3.1 percent 
in 2023[2] and to gradually reach 3.8 percent by 2025. 

3.  Food insecurity increased. By the end of December 2022, 7.1 million people, nearly 
half of the population, were food insecure, and 1.3 million people were displaced. Over 
1.3 million children had received treatment for malnutrition between January and 
November 2022. The recent main-season deyr harvests and marginal seasonal 
improvements in livestock production have improved food consumption levels in many 

rural areas during the first quarter of 2024. 

4.  Growth driven by private consumption, worsened current account deficit. 
Somalia’s growth in 2022 was driven by private consumption, which was supported 
by remittances and official grants estimated at 63 percent of GDP, helped to finance 
the trade deficit. The increase in private consumption was driven by pent-up demand 
associated with the lifting of the COVID-19 pandemic restrictions. The increase in 
imports to 96 percent of GDP along with contraction of exports to 17 percent of GDP 
in 2022 worsened the current account deficit to 17 percent in 2022, from 12 percent 
in 2021 (see Table 1). Government consumption slowed in 2022. The prolonged 
electoral stalemate led to a withholding of budget support by donors, leading to 
increased fiscal pressures. Similarly, the political impasse affected the business 
environment, slowing investment. 
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Table 1: Imports increased as COVID-19 restrictions eased 

Variables (as a percentage 
of GDP) 

2020 2021 2022 

Current account balance −14.9 −16.8 −16.8 

Trade balance −67.4 −71.7 −79.1 

Exports of goods and 
services 

17.1 17.2 17.0 

Imports of goods and 
services 

84.5 88.9 96.2 

Remittances 23.2 27.8 26.3 

Official grants 30.6 27.8 36.6 

Foreign direct investment 7.8 8.0 7.8 

Source: Somalia Authorities and IMF (2023) 
  

5.  Insecurity remains high. The FGS is undertaking a military offensive against Al-
Shabaab to weed out the militants from many areas of southern and central Somalia, 
in line with the UN Security Council Resolution which reconfigured the African Union 
Mission in Somalia (AMISOM) into the African Union Transition Mission in Somalia to 
support the FGS in its efforts to continue countering Al-Shabaab. This military 

offensive, which began in 2022, has resulted in widespread insecurity mostly in the 
rural areas. According to the UN, up to 621,000 civilians were displaced due to conflict 
in 2022. However, the operations provided increased economic opportunity for 
expanded access into areas previously under Al-Shabaab control. Despite the 
operation, the risk of insecurity through constant threats from militant attacks, 
abductions, landmines, and violent crime remained. 

6.  Reforms have stabilized the financial sector through improved regulatory 

frameworks by the Central Bank of Somalia (CBS) which have increased the public’s 
confidence in the financial system, while also supporting growth in credit to the private 
sector. As of the end of April 2023, there were 13 licensed commercial banks, 10 
licensed Money Transfer Businesses (MTBs), and four licensed Mobile Money Operators 
(MMOs) in the country. In addition, the CBS approved licenses for two international 
banks in 2022 to further enhance opportunities for investment. The CBS remains 
committed to fostering inclusive economic growth and building a robust, stable, and 
sound financial system. In addition, the country’s enactment of the Targeted Financial 
Sanctions Law will enable mutual assessment by the Middle East and North Africa 
Financial Action Task Force (MENA-FATF) of progress in addressing money laundering 
and terrorism financing concerns. 

7.  Public finances have improved markedly. Domestic revenue mobilization by the 
FGS recovered in 2022 to 3.2 percent of GDP. The several revenue measures to 
improve tax collection and administration in 2023 include: (i) increasing sales tax 
collection through the installation of electronic point of sale (POS) machines at major 
business premises; (ii) introducing tax clearance certificates to increase corporate 
income tax collection, mainly from large businesses; (iii) enforcing revenue collection 
from highly profitable firms, particularly in the telecommunications industry; (iv) 
pursuing on a pilot basis, a withholding tax arrangement that will enable its suppliers 
and contractors to pay their corporate income tax in advance; (v) introducing excise 

taxes on various items related to the information and communication technologies 
(ICT) sector, including internet data and outbound cross-border money transfers; and 
(vi) streamlining the issuance of exemptions to eliminate discretionary exemptions. 
Domestic revenue generation showed more improvement in 2023. Total donor grants 
more than tripled as compared to 2021, owing to the resumption of budget support 
and increased project grants in response to the severe drought, to 5.6 percent of GDP. 
However, FGS capital expenditures remained small (only 2 percent of the total 
spending in 2022, equivalent to 0.2 percent of GDP) while social spending increased 

to 27 percent percent, and intergovernmental grants   more than doubled in response 
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to the drought conditions. Overall, with a tax-to-GDP ratio averaging only 2 percent 
of GDP in the last 5 years, the total FGS domestic revenues could only finance one-
third of the total expenditures. Importantly, the government is constrained in 
financing its wage bill. Similarly, there are significant variances between actual 
outturns and original budgets, with an increasing percentage of adjustments to the 

original budget in the last five years. Each year the FGS Parliament has had to pass a 
supplementary Appropriation Act following difficulties in forecasting for donor grants, 
which constitute a large share of the budget. The realization of donor commitments 
ranged from 75 percent in 2018 to 66 percent in 2022. As a result, total revenue 
outturn deviations from the original budgets have ranged from 7 percent in 2018 to 
24 percent in 2022 (Table 2). 

Table 2: FGS fiscal operations, 2019–2023 (US$ millions) 
  2019 2020 2021 2022 2023 2022 2022 

  
Actual 

  
Actual 

  
Actual 

  
Budget 

  
Actual 

Approved 
Budget 

  
vs 

2021 

Actual vs 
Budgeted 

Revenue and grants 337.8 506.8 376.5 944.9 721.9 950.7 92% -24% 

Domestic revenues 229.7 211.2 229.6 250.1 262.7 283.3 14% 5% 

Tax revenues 154.7 139.5 162.8 173.7 181.7 189.9 12% 5% 

Non-tax revenues 74.9 71.7 66.8 76.4 81.0 93.4 21% 6% 

Grants 108.1 295.6 147.0 694.8 459.2 667.4 212% -34% 

Budget support 65.5 123.1 2.5 174.6 145.5 170.6 5722% -17% 

Budget support 42.6 172.5 144.5 520.2 313.7 496.8 117% -40% 

Expenditure 315.7 482.2 460.1 919.5 719.5 977.2 56% -22% 

Compensation of 

employees 

162.8 227.0 250.1 266.0 259.6 287.5 4% -2% 

Grants 

(intergovernmental) 

45.0 90.2 45.9 132.4 111.2 190.5 143% -16% 

Social benefits - 62.1 39.9 247.3 188.9 201.3 374% -24% 

Capital 14.8 18.6 16.1 33.5 13.2 54.2 -18% -61% 

Budget balance 22.1 24.6 -83.6 25.4 2.4 -26.6     

Amortization 0.0 12.7 13.7 10.4 11.9 14.2     

Nominal GDP (US$ 

millions) 

6,485 6,883 7,628 8,158 8,158 8,738     

Source: FGS Ministry of Finance (2019–2023) 

8.  HIPC Completion Point achieved in December 2023, granting the country full 
and irrevocable debt relief, amounting to US$ 4.5 billion. Somalia’s debt stock is 
estimated to fall to 6.6 percent of GDP at the end of 2023 from 40 percent of GDP in 
2022. This debt relief will facilitate access to critical additional financial resources that 
will help Somalia strengthen its economy, reduce poverty, and promote job creation. 
The World Bank and IMF will continue working together to provide the technical 
assistance and policy guidance the authorities need to achieve these goals. The IMF 

will continue its engagement with Somalia in the context of the new three-year IMF 
financial arrangement as well as capacity development support sponsored by the 
Somalia Country Fund. The World Bank has agreed on a new five-year Country 
Partnership Framework with Somalia focused on continuing to support state and 
institution building, infrastructure and jobs, human capital, and resilience, for a 
current portfolio of US$ 2.3 billion. 

Emerging threats 

9.  Political tension between FGS and FMS and between the FGS and Kenya and 
Ethiopia. Somaliland’s operation as an autonomous state (declared itself independent 
from the FRS in May 1991) is already a challenge for designing the Somalia COSOP 
as diplomatic measures need to be taken to ensure an IFAD strategy that is inclusive 
of Somalia and Somaliland. Puntland is operating as a semi-autonomous state and it 
is uncertain what its status would be before the end of the COSOP period. Political 

instability may also arise from other FMS that may want to exercise greater autonomy 
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from the FRS or renege on the oil production sharing agreement. The potential conflict 
with Kenya is over the disputed maritime boundary with Somalia measuring 100,000 
km2. Early in 2024, a political conflict arose between Somalia and Ethiopia over the 
lease of the Red Sea port of Berbera to Ethiopia by Somaliland, which could endanger 
stability in the wider Horn of Africa. 

10. Fiscal deficits are expected to increase considerably. The fiscal deficit is 
projected to reach 0.3 percent of GDP in 2023 and 1.9 percent in 2024, calling for 
stronger public revenue mobilization[3]. The current account deficit is projected to 
remain high, at 15.8 percent of GDP in 2023 and 14.1 percent in 2024, reflecting the 
high import bill due to elevated energy and food prices. Headwinds include 
vulnerability to changing weather patterns and extreme weather events (notably 

persistent droughts), insecurity, and weaker remittance inflows. A prolongment of the 
War in Ukraine could further aggravate global energy and food prices, causing 
additional headwinds given Somalia’s heavy reliance on imported food and oil for 
energy generation. With a tax-to-GDP ratio averaging only 2 percent of GDP in the 
last 5 years, the total FGS domestic revenues could only finance one-third of the total 
expenditures.   

11.  Falling back into debt distress in the future. The Somali authorities will need to 
continue strengthening macroeconomic institutions and the public debt management 
framework to keep budget deficits manageable. Measures recommended by the World 
Bank include: (i) reduce compensation of employees to a level where it can be 
financed by tax revenues. In 2018–2019, the wage bill averaged 104 percent of tax 
revenues. This has since increased to 140–160 percent in the period 2020-2022; (ii) 
increase inland tax revenues by 25 percent per year on average by 2029, that is, by 
the end of the NDP-10.  Although inland taxes have almost doubled in the last five 

years, they are just a small share, averaging only US$ 51 million in 2018–2022. An 
annual increase of 25 percent will double the collection in just three years, reaching 
US$130 million in 2026; (iii) institutionalize debt and fiscal risk management by 
bringing the Debt Management Unit into the civil service, incorporating debt into the 
regular cash management systems of the Ministry of Finance, and assessing and 
limiting fiscal risks from all private-public-partnerships, while continuing to expand 
debt transparency. 

Implications for IFAD’s Country Programme 

12.  In light of the above developments, three scenarios are considered for the Somalia 
COSOP, based on an analysis by the World Bank[4]. 

13.  Baseline scenario. The economy picks up over the medium-term, with growth rate 

of 3.7 percent and 3.9 percent in 2024 and 2025, respectively. This scenario assumes: 
declining global commodity prices will reduce the import bill and boost economic 
activity; average rains (Gu and Dyer) will lead to gradual recovery of agricultural 
production, including a modest recovery of exports; continued humanitarian and social 
protection support will cushion households against the lingering drought effects; 
investor confidence will be buoyed by the ongoing government’s efforts to stabilize 
public finances, and Somalia having achieved the HIPC Completion Point, there is an 
increase in the risk appetite for investors; the economic reforms and increased public 

investment will attract foreign direct investment (FDI) and encourage increased 
private sector activity, to gradually boost the low domestic productive capacity; and 
higher growth in remittances will improve household incomes and investments. As a 
result, the current account deficit will improve over the medium term, at 14.4 percent 
and 14.6 percent in 2024 and 2025, respectively. Over the medium term, peace 
dividends and unlocked concessional borrowing after debt relief will boost output 
growth. 
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14.  Downside scenario. This scenario projects the economy to grow at 2.9 percent and 
3.5 percent in 2024 and 2025, respectively. The economy will continue to be subject 
to risks from global developments, climate-related shocks, and security threats, which 
will impede economic activity. Two aspects of global macroeconomic developments 
threaten Somalia’s growth prospects. Somalia’s dependence on imports, especially of 

consumption goods, implies that escalation of the War in Ukraine and a higher global 
inflation and could lead to higher prices by Somalia’s trading partners, leading to slow 
global demand or a recession. The resulting higher domestic prices will add to the 
inflationary pressure. Further tightening of global financial conditions will reduce 
remittances to and FDI in Somalia. Economic pressures or changing political priorities 
in donor countries could reduce the supply of official development assistance to 
Somalia. Continued climatic shocks would have devastating consequences for 
communities and the economy, and more internal displacement. The increased 
insecurity and ongoing offensive to eliminate Al-Shabaab may affect economic 
activities in central and southern Somalia, and erode business confidence for potential 
domestic and foreign investors, while also putting more pressure on the government 
to spend on security. 

15. Upside scenario. This scenario projects a robust economic growth for 2024 and 2025 

of 4.2 percent and 4.7 percent, respectively, assuming: (i) improved weather 
conditions leading to a recovery in agricultural production and continued reversal of 
the drought effects; (ii) the conflict in Ukraine will be resolved swiftly; and (iii) the 
global financial tightening does not lead to global recession. In such a scenario: 
exports increase as livestock is restocked and regain body quality; imports increase 
due to a continued pick-up of economic activities; and continued humanitarian and 
social protection support cushions vulnerable households. Growth will be driven by 
higher private and public consumption, higher domestic and foreign investment post-

HIPC Completion Point, increased net exports, and improved current account. 

16.  In light of the above analyses, the most likely scenario during the COSOP is the 
baseline scenario, that the real GDP growth over the 2030 horizon will be an average 
of 4.0 percent, which is in line with the IMF debt sustainability analysis (DSA) 
projection[5]. Currently, the DSA indicates that Somalia’s external public debt, post-
HIPC Completion Point, which stands at US$ 637.8 million (5.5 percent of GDP), is 

sustainable and at moderate risk of debt distress for both external public debt and 
total public debts. During the COSOP period, it is expected that: the War in Ukraine 
will gradually wear out to put less pressure on global commodity prices, which will 
reduce the import bill and boost economic activity; that average rainfall will lead to 
gradual recovery of agricultural production, including a modest recovery of livestock 
exports as was seen in 2023; humanitarian and government social protection support 
will continue to cushion households against the lingering drought effects and sustain 

effective private consumption demand; the achievement of the HIPC Completion Point 
by Somalia, along with government reforms on public finances will raise domestic and 
foreign investor confidence, attract FDI, and grant the country access to concessional 
financing; increased private sector activity will gradually boost the low domestic 
productive capacity; remittances will grow to support household incomes and 
investments in an improved business environment. As a result, the current account 
deficit will fall to about 2 percent of GDP. The above scenario for Somalia is in line 

with the economic indicators for the Low-Income Country (LIC) group[6]. 

17.  Lending terms and conditions. Somalia is a LIC with about 55 percent of the 
population living below the national poverty line[7], and an economy dominated by 
agriculture (including livestock and fishery), extraction of minerals, and reliance on 
remittances from citizens working abroad. The country qualified in February 2023 to 
access      DSF grant resources under IFAD13, following the clearance of its debt areas. 
Having achieved the HIPC Completion Point, the IMF has advised the country to seek 
concessional financing at this stage. With consistent improved growth rate, Somalia 
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may aim at transiting to the lower middle-income country (LMIC) group at the end of 
the COSOP period. 

18.  COSOP priorities and products. It is expected that the proposed COSOP priorities 
and associated products will remain highly relevant irrespective of transition 
scenarios. However, a higher emphasis on managing fragility of the Somalia context, 
and non-lending engagement would be needed over the course of the COSOP 
implementation. IFAD will need to be more proactive in policy engagement (ways for 
government, stakeholders, civil society organizations, citizens working together to 
address common issues and priorities) and developing new partnerships to better 
accompany the country’s efforts towards improved sustainable rural development and 
resilience in a challenging context. 

19. Co-financing opportunities and partnerships. The Somalia country programme is 
expecting to be able to attract international co-financing from the bilateral partners 
that had financed grant projects in the agricultural sector even when the country could 
not access IFAD PBAS resources and had helped the country to clear her debt arrears 
to qualify for core IFAD resources. It will also continue partnerships with the Global 
Environmental Facility (GEF), Adaptation Fund (AF), and Green Climate Fund (GCF), 
partly through the projects that have already been financed and which will be 
incorporated into the COSOP. Partnerships with Government Ministries, non-
governmental organisations (NGOs) reflecting the interests of the rural producer 
organisations, women, youth and vulnerable groups such as IDPs and PWDs, to 
improve the portfolio implementation performance over the COSOP period. IFAD’s 
partnership with private sector stakeholders will continue to feature strongly in the 
country. The thrust for agricultural digitalization under the COSOP will certainly raise 
the interest of youth to embark on agriculture as a business and for job creation, 

revolutionize sustainable farming and make the food systems operationally more 
efficient through climate resilient technologies and waste reduction. Expanded 
collaborations with private sector players to invest in these thematic areas as co-
financiers will be crucial. 
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SECAP background study 

Introduction 

1. The overall COSOP goal is “Improve sustainable rural development and resilience 

in a challenging context". The COSOP has three specific objectives; namely: SO1: 
Increased community resilience to external shocks and strengthened adaptation to 
climate change. SO2: Strengthened remunerative and job creating agricultural 
value chains through food system strengthening and inclusive market 
development, and SO3: Strengthened local institutions through policy support and 
capacity building to enhance sustainable development. 

2. IFAD’s SECAP and Objective. The Social, Environmental and Climate Assessment 

Procedures (SECAP) provides IFAD’s guiding values and principles in order to define 
its strategy for assessing social, environmental and climate risks to enhance the 
sustainability of results-based country strategic opportunities programmes (RB- 
COSOPs), country strategy notes (CSNs), programmes and projects. SECAP 2021 
applies to all new IFAD-supported programmes and projects entering the pipeline 
after 1 August 2021. Nine environmental, social and climate standards guide the 
assessment and management of investment risks: (i) 1: Biodiversity conservation, 

(ii) 2: Resource efficiency and pollution prevention, (iii) 3: Cultural heritage, (iv) 
4: Indigenous peoples, (v) Labour and working conditions, (vi) 6: Community 
health and safety, (vii) 7: Physical and economic resettlement, (viii) 8: Financial 
intermediaries and direct investments, and (ix) 9: Climate change. An 
environmental and social exclusion list is provided in the SECAP Manual37.  

3. The SECAP Background Study is primarily based on a comprehensive desk review 
and consultations held during the mission with COSOP implementation partners 

and other stakeholders representing  government, civil society, and donors. .  

1. Situational analysis and main challenges 
1.1. Socio-economic situation and underlying causes 

4. Population. Somalia’s population is estimated at over 18.1 million of which 60% 
live in rural areas. Annual population growth rate is some 2.9% and the average 

life expectancy at birth is 55.3 years.38 Some 3.8 million people in Somalia were 

internally displaced in 2023.39 Somali diaspora forms as important part of the 

population and can be found all around the world. 
5. Poverty. According to the 2023 UNDP Human Development Index (HDI) poverty 

affects 88.9 percent of the population. The Gini index is 36.8. About 69 per cent of 
Somalis live under the international poverty line of US$ 1.90 per day.40With an 
additional 10 per cent living within 20 per cent of the poverty line, almost 80 per 
cent of the population is vulnerable to even very small external shocks. The fragility 
and high conflict situations in Somalia have led to forced displacements, 

unemployment, and staggering poverty rates. 
6. Poverty is widespread and deep in Somalia, particularly in rural households and 

IDP settlements. 90 percent live in multidimensional poverty (in addition to 
factoring in monetary deprivation, the multidimensional poverty index takes into 
account education of children and adults, access to improved water, improved 
sanitation and electricity). Somalia has the third-highest poverty rate in the region 
and almost three-fourths of the population among nomads, people in rural areas, 

IDP settlements, and Mogadishu are poor. Drivers of poverty are largely attributed 
to a 30-year-long state collapse, conflict, political instability, climate change, 

                                                             
37 https://www.ifad.org/en/-/social-environmental-and-climate-assessment-procedures 
38 https://www.unfpa.org/data/world-population/SO 
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40 FGS 2020, Somalia National Development Plan 2020-2024 
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environmental degradation, a lack of investment in critical basic social services, 
and weak economic performance.  

7. Remittances. One in five Somali households receive remittances and most 
recipients rely heavily on them. But the lack of alternative means of income 
generation also puts them at risk of falling into poverty if remittance income is lost. 

The World Bank study on Poverty states that cash transfers provide an effective 
means of resilience to adverse shocks, but remain largely unavailable to the most 
vulnerable populations. IDP households are among the poorest households, and 
only around 7 percent receive remittances. 

8. Food insecurity. Climate change and conflict are often mentioned as the 

underlying issues in relation to food insecurity.41 Recurrent drought reduces food 
availability, including milk from livestock, and increase reliance on imports (even 

in the best agricultural season, domestic cereal production meets less than 40 
percent of per capita needs). The crisis in Ukraine increased wheat prices by up to 
300 percent in Somalia, putting additional pressure on households’ resilience 
capacities which had already been severely eroded following years of recurrent 
droughts, floods and conflict. In December 2023, despite a large-scale 
humanitarian response, 3.7 million people (22 percent of the population) were 

experiencing high levels of acute food insecurity (crisis or emergency situation).42 

Between January and March 2024, the situation deteriorated further when more 
than 4 million people faced high levels of acute food insecurity (IPC Phase 3 or 
above); this equates to almost 1 in 5 Somalis.  In addition, 1.7 million children 

were likely to suffer from acute malnutrition.43 IPC predicts that 3.4 million people 

are expected to face acute food insecurity (IPC Phase 3 or above) between April 

and June 2024.44 This slight reduction reflects the anticipated normal to above-

normal Gu rains that are expected to enhance pasture and water for livestock and 

increase agricultural activities in crop dependent rural areas.  
9. Sustainable food systems: The agriculture sector and food systems in general 

are hampered by low levels of productivity, a low degree of industrialization, limited 
processing facilities, high post-harvest losses, low product quality and a shrinking 
labour force due to urban migration. Somalia lacks robust food safety and quality 
controls, market information systems and a public food reserve to mitigate shocks. 
Many people, particularly women, have little access to credit, insurance or other 
financial services.  

10. Decent work and child labour: Workers in Somalia face deficits in decent work, 
marked by inadequate wages, unsafe working conditions, and a lack of social 
protection measures. This is particularly pronounced for the informal sector, which 

employs 572,818 persons (83.1 per cent of total employment).45 9.5 percent of 

children aged 5-14 are working, with 4.7 combining work and school.46 Children in 

Somalia are subjected to the worst forms of child labour, including in armed 
conflict. In agriculture, the most common activities children are engaged in include: 
farming, including arranging harvested seeds and light cleaning; herding livestock, 
including goats, sheep, and camels; and fishing, including cleaning fish.  

Women  

12. Somalia’s patriarchal society is organised and managed along the clan system, with 
among others, entrenched discriminatory social structures that perpetuate 

inequality. The Gender in Somalia report by UNDP indicates that Somalia's Gender 
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42 ReliefWeb (2023). Somalia: IPC Food Security & Nutrition Snapshot | August - December 2023 
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44 Integrated Food Security Phase Classification (IPC). Somalia: Acute Food Insecurity Situation January-June  2024. 
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45 Labour Force Survey, Somalia National Bureau of Statistics, 2019 
46 Findings on the Worst Forms of Child Labor: Somali, 2020 
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Index is 0.77647, which ranks it fourth globally. Women with multiple vulnerabilities 

– IDPs, youth, widowed and WHH – face particular vulnerabilities. Women’s 
participation in leadership and decision-making roles, in public and political spheres 
at all levels— national, state, local, remains low. Over the past decade, both 

attitudes and narratives regarding equality, women’s representation and 
participation have been improving in the public sphere in Somalia, with the 
development of several key frameworks including the National Gender Policy and 
the Somalia Women’s Charter. 

13. Labour. The labor force participation rate in Somalia is 25.9 percent, indicating 
that just over a quarter of the working age population (aged 15 onwards) was 
either working or seeking employment.  Men have a higher labour force 

participation rate of 39.4 percent, compared to women at 15.8 percent.48 

Household enterprises account for more than half of all steady jobs and women’s 

ownership of household enterprises contributes to one in four jobs for women.49  

Women have important and diverse roles in agriculture and are key players in rural 
households in terms of adaptation to climate change. More females are employed 
in the agricultural sector than men - at 67.8 percent compared to males at 60.1 

percent.50  When considering the distribution of the population engaged in 

agriculture across different areas of residence and by sex, in rural areas, men have 
a higher engagement at 51.0 percent, compared to 42.4 percent for women.  
However, in nomadic areas, women engagement is higher at 22.7 percent, 

compared to men at 14.4 percent.51 Women’s continued marginalisation in access 

to agricultural extension services, knowledge, resources and credit results in less 
food production and contributes to continued heightened food insecurity in the 
country.52 

14. Agriculture. Women are very active in value chains that require less land and 
capital, with short production cycles (for example, quickly maturing crops) and low 
but recurring profits. In particular, women are involved in milk value chains across 
the country, fodder and grass selling, and participate in some parts of the meat 
value chain. Many women are also engaged in fisheries, however mainly at the 
processing end of the production chain. Despite their active participation in 
agricultural value chains, few women own land and men remain the primary 
decision makers. Women and men play key roles in terms of crop production. 
However, time-consuming and labour-intensive tasks such as sowing, weeding, 
harvesting, threshing and husking are mainly women’s responsibility, while men 
are more involved in land preparation and ploughing. Women are under-
represented in the formal labour force but they actively engage in the shadow 
economy through informal employment opportunities. 

15. Access to land. 36.7 percent of total agricultural land is owned or held by women, 

while 63.3 percent is owned or held by men.53 This trend is consistent across urban, 

rural and nomadic communities. The position of women with regards to land and 
property ownership has been weakened by conflict and subsequent breakdowns in 
law and order which have compromised traditional and customary laws for women, 
their social support systems and their access to land and property.  

16. Sexual Gender Based Violence (SGBV).  SGBV is widespread in Somalia, mostly 
perpetrated by men against women. Women, adolescents, girls and children 
represent 95 per cent of the survivors that reported incidents of violence against 

                                                             
47 United Nations Development Programme (2012). Somalia Human Development Report 2012: Empowering Youth for Peace 
and Development, p.xviii. 
48 Women and Men in Somalia, Somalia National Bureau of Statistics, 2023. P.22 (https://nbs.gov.so/wp-

content/uploads/2024/03/Gender-Statistics-Booklet.pdf)  
49 Breaking the cycle – Supporting inclusive access to more and better jobs in Somalia. World Bank, 2022 
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51 Women and Men in Somalia, Somalia National Bureau of Statistics, 2023. P.30 
52 FAO. 2021. National gender profile of agriculture and rural livelihoods – Somalia. Mogadishu. 
https://doi.org/10.4060/cb6316en 
53 op cit footnote 112 pp.32 
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women in 2020.54 75 per cent were from displaced communities.55 However, due 

to stigma, SGBV and violence against women are often under-reported in Somalia. 
Women and girls in Somalia are exposed to SGBV resulting from protracted conflict, 
inequalities, climate change impacts and induced displacement and the 

humanitarian crises that the country experiences. Rape, gang rapes, sexual 
assault, physical assault, forced marriage, denial of resources, opportunities or 
services, and psychological and emotional abuse are most frequently reported. 

17. SGBV is fuelled by perennial clashes among clans related to disputes over land as 
well as the fragile security situation in IDP sites. In south and central Somalia, 
widespread conflict, violence and exploitation are perpetrated by non state armed 
groups. Reports from those displaced by drought in Somalia indicate a 200 percent 
rise in GBV cases, particularly intimate partner violence and rape, compared to the 

same period in 2021.56  
18. Early marriage and forced marriage. Early and forced marriage continues to be 

pervasive in Somalia, particularly within the context of prevailing poverty and bias 
which perpetuates favouritism of boys over girls. Girls are usually married at an 
early age due to family’s needs to ensure social and economic security, women are 
traditionally valued by their ability to procreate. There are twice as many females 

of aged 15-19 who are married compared to males.57  Marriage is perceived as a 

means for  women and girls to demonstrate their value in society, gaining privilege, 
respect and recognition as a mother of a clans’ children. Early marriage is perceived 
to be both a cultural and a religious requirement in Somalia since there is a lack of 
consensus among key stakeholders (i.e. religious and civil society actors) on the 
age of marriage or maturity. 

19. Women in leadership and decision-making roles. Somalia’s provisional 
Constitution includes a number of passages which underline the involvement of 

women in leadership and decision-making. 24 percent, almost a quarter, of lower 
house parliamentary seats are secured by women. Somalia’s achievement of equal 
and meaningful participation of women is inhibited by a lack of access to financial 
support, promotion of male candidates by clan elders and political elites and a lack 
of connections compared to male peers. 

20. Female headed households. The civil war, drought, and male migration have 
dramatically increased the number of female-headed households. Female headed 

households have a higher prevalence of poverty in urban and nomadic settings. In 
nomadic areas, 81.5 percent of households headed by females are poor compared 

to male-headed households at 77.0 percent.58  In contrast, in rural areas female-

headed households have lower poverty rates than those headed by males, at 62.4 
percent and 68.6 percent. Somalia’s society is patriarchally organised and a family 
headed by the men represents ‘the fundamental social unit’ within the society. 
Women are treated as and cared for as members of their own paternal family, even 

after marriage. 

Youth.   

21. The National Youth Policy focuses on the Somali youth between 15 and 40 years 
old. According to the Population Estimation Survey for Somalia (PESS) carried out 
between October 2013 to March 2014, out of the total population of 12.3 percent, 
45.6 percent of the Somali population was below the age of 15 and 81 percent was 

below the age of 35.59 The youth experience is largely driven by poverty, food 

insecurity, lack of access to education and healthcare, early marriage, 
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55 op cit footnote 114  
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unemployment and under-employment, lack of political participation, radicalisation 
and consumption of drugs (especially khat). Two out of three youths live in poverty-
affected families facing food insecurity. More than half of Somali youth are illiterate; 

two out of three have no formal education. 60 
22. Young people in Somalia are not a homogenous group. Youth living in rural areas, 

IDP camps, nomads account for over half of total youth. 22 per cent live in rural 

areas; 26 percent are nomads and 7 percent are IDPs.61 These youth suffer from 

low access to services, including education, health, water, and sanitation. Youth in 
IDP camps, especially girls, suffer more from insecurity than host communities. 
Young girls face additional vulnerability due to forced early marriage and violence 
against women. Young males are most in danger of being recruited into terrorist or 
crime groups. 

23. With Somalia’s high fertility rate, the youth population is projected to reach 4 
million by 2030, and the youth are at risk of being left behind with too few jobs. 
The challenge of creating more and better jobs for Somalia’s women and men is 
urgent. Youth aged 15 to 24 made up 17.8 per cent of the labour force participation 

rate share.62 Overall, male youth have a higher labour force participation rate of 

16.4 percent, compared to 8.1 percent for female youth.63 Unemployment among 

youth is 33 percent for the age group of 15-24 years, 30.4 percent among the 

population aged 15-29 and 27.6 percent for the population 15—35 year64. There is 

a wide gap among the proportion of youth aged 15-24 who are not in education or 
employment, or training (NEET). Overall, NEET rate is higher among young females 

at 51.5 percent than among young males at 30.6 percent.65   
24. Major barriers to employment are lack of skills and experience; corruption; 

insecurity (lack of freedom of movement and access to land and businesses); and 

discrimination based on sex. Insufficient support and guidance in career 
development, limited access to vocational training and a lack of targeted initiatives 
for entrepreneurship and self-employment further impede youth employment 
prospects.  
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61 USAID/Somalia Youth Assessment, January 2020  
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Nutrition  

25. Malnutrition in Somalia varies seasonally and regionally, as a result of inadequate 
quality and quantity of food, but also as a combination of factors such as child 
illnesses, high morbidity, micronutrient deficiencies, low immunization levels, 
gender inequality and discriminatory sociocultural attitudes leading to poor care 
practices. Malnutrition levels in children are very high. According to the last DHS, 
27 percent of children under the age of five are stunted or too short for their age, 
and 16 percent are severely stunted, while 12 percent are wasted and 6 percent 
severely wasted. Twenty One percent of children under the age of five are 

underweight, with 11 percent severely underweight (SDHS)66. Nutrition indicators 

tend to suggest that outcomes are worse for women and children. Iron-deficiency 

or anaemia in women is at 40 percent. Anaemia affects an alarming 38.5 percent 
of school-aged children (6–11 years) and 46.6 percent of non-pregnant women 
(15‒49 years). Moreover, 34 percent of children and 11 percent of women have 

vitamin A deficiency67.  

26. Only 52 percent of the population in Somalia have access to a basic water supply. 
Limited regulation of private water suppliers often leads to expensive prices, forcing 
families to fetch water from far and from unsafe open wells. Open defecation is 

common practice and 28 percent of the population defecate in the open68. Without 

access to clean water, toilets and good hygiene practices, the risk of contracting 
easily preventable diseases, such as diarrhoea, acute watery diarrhoea, cholera, 
and respiratory infections, is high. According to the SDHS survey, just over half (57 
percent) of rural households and 35 percent of nomadic households have access to 
improved water sources. Forty-three percent of household members have access 
to piped water coming into their dwelling, yard or plot. Twelve percent of the 
households travel for at least 30 minutes or longer to get water. Nomadic household 
members travel the longest distances to get water. Forty-six percent of nomadic 
households, 14 percent of rural and 5 percent of urban households travel longer 

than 30 minutes, to access improved water sources69. As collecting water is often 

the responsibility of girls and women – and it can be very dangerous. Many women 
and girls face conflict at water points and the risk of physical or sexual assault. 
Spending time collecting water also limits their time and possibility to go to school 

and work. This has an impact on not only the girls and women but also their 
communities and the economy at large. 

27. As a consequence of perpetual food insecurity and malnutrition infant mortality is 
high and life expectancy is low (57 years).  Women are also systematically more 
malnourished than men and also less food secure. Households dependent on 
women for food or income to buy food are over represented in the category of 
households with poor food consumption, few income sources and limited assets. 
These households eat less than four food crops and are forced to use extreme 
coping strategies such as skipping meals for an entire day or sending children away 
to eat elsewhere. The consumption patterns do not vary substantial across the 
different livelihood systems (rural, pastoral, urban and IDP). 70Cereals (mostly 
consisting of maize, sorghum, and imported rice and wheat) dominate consumption 
as they represent the cheapest food category and over 40 percent of households 
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https://eur05.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.wfp.org%2Fpublications%2Ffill-nutrient-gap-and-cost-diet-assessment-somalia&data=05%7C02%7Cm.brennan%40ifad.org%7Cc52c03ae20da4feb6c2608dc6b6268c4%7Cdc231ce49c9443aab3110a314fbce932%7C0%7C0%7C638503317620668460%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=fYhDQL8saXrfumjM28lG%2Bt7fgRhB8%2BJfAYS3VCO0cwY%3D&reserved=0
https://eur05.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.wfp.org%2Fpublications%2Ffill-nutrient-gap-and-cost-diet-assessment-somalia&data=05%7C02%7Cm.brennan%40ifad.org%7Cc52c03ae20da4feb6c2608dc6b6268c4%7Cdc231ce49c9443aab3110a314fbce932%7C0%7C0%7C638503317620668460%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=fYhDQL8saXrfumjM28lG%2Bt7fgRhB8%2BJfAYS3VCO0cwY%3D&reserved=0
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do not meet energy requirements. A 2019 study indicated that only two households 

in ten could afford a nutritious diet71. 

28. Marginalised Groups People with disabilities. The overall prevalence of disability 

in the population aged 18 years and above is 11.7 percent. Women have a slightly 

higher prevalence of disability at 12.6 percent compared to men at 10.5 percent.72 

Persons with disabilities of all age groups are marginalized and at risk in Somalia with 
their number likely to be higher than the global estimate of 15 percent given the 
humanitarian and fragile context and limited access to healthcare. The Common 
Country Assessment finds that people with disabilities are at heightened risk of violence 
and abuse, a situation that is worsened by social stigma associated with intellectual 
and psychosocial disabilities. People with disabilities face physical, communication, 

attitudinal and policy barriers which mean they can be inadvertently excluded from 
receiving appropriate humanitarian assistance or being able to engage in decision- 
making or accountability processes. Despite the low progress in the reestablishment 
of rule of law Somalia became the 180th State Party to the Convention on the Rights 
of Persons with Disabilities (CPRD). People with disabilities are often denied access to 
water, food and sanitation through lack of inclusion in humanitarian responses 
(UNOCHA, 2020). 

29. Minorities and non-minority clans. Clans and groups in Somalia define the 
relationship between people and all actors. There are several clans and sub-clans in 
Somalia contributing to cultural and social diversity, and often fuelling conflict between 
different groups. In most areas the dominant clans exclude members of other groups 
from effective participation in governing institutions and subject them to discrimination 
in employment, judicial proceedings, and access to public services. Minority groups, 
often lacking armed militias, are disproportionately targeted by faction militias and 

majority clan members, facing numerous forms of discrimination.73 In addition to the 

differences in origin, many members of minority groups speak a language or dialect 
different from ‘standard’ Somali, providing additional barriers in accessing information, 

aid, and basic services.74 Importantly, the status of the minority clans is relative and 

depends on the local context.  

30. The Dirr, Hawiye, Darood are considered dominant clans, alongside the 

Rahanweyn/Digil-Mirifle. Nationally the Rahanweyn/Digil-Mirifle are sometimes 

referred to as marginalised clans, and seen as a ‘low status clan’.75 However, in terms 

of vulnerability to shocks, there is huge diversity within the sub-clans of this group – 
and even within the less vulnerable clans, ranging between very resilient and very 

vulnerable.76 Minority clans include: a) agricultural ethnic minorities known as 

Wagosha, Jareer or Bantus; b) low status occupational minorities including the 
Gabooye (and their subgroups Madhibaan and Muse Diriye), the Yibir, the Galgale, the 
Tumal, the Gahayle, the Yahar and the Ugaadhyahan/Ugaaryahan, Eyle, Hawle and 
Hawrasame; c) non-minority clans, i.e. the Rahanweyn/Digil-Mirifle (Saab) and the 
Tunni, Begedi and Geledi; d) dgroups that were traditionally specialised in religious 

services, namely the Ashraf and the Sheikha.77   

                                                             
71 Office of the Prime Minister, Scaling Up Nutrition Movement and WFP. 2019. Somali Fill the Nutrient Gap and Cost of the 

Diet Assessment. 
72 National Disability Report, Somalia National Bureau of Statistics, 2024. (https://nbs.gov.so/wp-
content/uploads/2024/03/National-disability-report.pdf) 
73 Somalia 2020 Human Rights Report, United States Department of State, Bureau of Democracy, Human Rights and Labor. 
P.36 https://www.state.gov/wp-content/uploads/2021/03/SOMALIA-2020-HUMAN-RIGHTS-REPORT.pdf 
74 Clear Global (2022). Language use in Somalia: Quantitative research findings. An analysis of language data collected in 

REACH’s assessment of hard-to-reach areas. https://reliefweb.int/report/somalia/language-use-somalia-quantitativeresearch-
findings-analysis-language-data-collected-reachs-assessment-hard-reach-areas-march-2023 
75 Somalia Targeted profiles Country of Origin Information Report. European Asylum Support Office,  September 2021 
76 Somali capacities to respond to crisis are changing; how are humanitarian actors responding?, Humanitarian Outcomes 
under the Humanitarian Rapid Research Initiative (HRRI),2023. 
77

 Somalia Targeted profiles Country of Origin Information Report. European Asylum Support Office,  September 2021 

https://www.wfp.org/publications/fill-nutrient-gap-and-cost-diet-assessment-somalia
https://www.wfp.org/publications/fill-nutrient-gap-and-cost-diet-assessment-somalia
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31. Internally Displaced People. Approximately 3.8 million people were considered 

internally displaced in 2023.78 The number of IDPs are rapidly increasing and stood at 

only 1.1 million people some 5 years ago.79 IDPs currently account for about 18 percent 

of the country’s population – between 2.6 and 2.9 million people.  Geographically, 

although concentrated around Mogadishu, IDPs are located in every region of the 
country and are made up predominantly of women and children. They tend to be poor, 
the most reliant on food aid and have the poorest nutritional status in the country. The 
largest concentration of IDPs, around half a million, are in the Somali capital, 
Mogadishu. Some were displaced nearly 30 years ago, whereas others continue to 
arrive in the city on a daily basis due to conflict and climate factors. 

 

32. According to the UNHCR-led Protection and Return Monitoring Network (PRMN, 

234,000 displacements within Somalia were recorded in February 2023. Out of the 
total displacements in February 2023, the vast majority, 62 percent were attributed to 
conflict/insecurity, 34 percent because of the drought, and 4 percent due to other 
reasons. The top five humanitarian needs of the displaced families were food (53 

percent), followed by shelter (18 percent), and livelihood activities (12 percent).80  

Target group profiles 

1.2. Environment and climate context, trends, and implications 

33. Geography. Somalia is situated on the Horn of Africa and covers an area of 637,660 
km2. It has the longest coastline in Africa, with shores on the Gulf of Aden to the north 
and the Indian Ocean to the east. The country is bordered by Kenya to the south, 
Ethiopia to the west and by Djibouti to the north-west. Its land area is 98.4% (627,337 

Km2) and its water area 1.6% (10,320 Km2). The country comprises of highlands in 
the north with the rest of the country mainly plateaus, plains and coastal plains. About 
80% of Somalia consists of arid and semi-arid lands. These lands are subject to 
extreme climatic conditions, including high average surface temperatures, prolonged 
periods of drought, very erratic rainfall and high winds. Indeed, much of the country 
is arid and semi-desert making it relatively unproductive for agriculture, with nomadic 
pastoralism a prevailing livelihood among rural communities. Approximately 50% of 
Somalia's land area can be considered permanent pasture while 13% is suitable for 

cultivation. 

34. Land. Pastoralism is the main land use in Somalia with the sector employing over 60% 

of the population and generating 80% of foreign exchange.81 Other land uses include 

rain-fed agriculture, irrigated agriculture and forestry. Assessments by UNCCD have 
revealed that for the period of 2000 to 2015, 26.7% of the total land area of Somalia 
was degraded (147’704 sqm). The causes identified include: overgrazing, non-

sustainable agriculture, over-exploitation of forests and woodlands for charcoal 
production, resettlement and urbanisation, which are driving water, wind and chemical 
erosion as well as a decline in surface water quality and loss of biomass.82 The central 
and northeast areas of Somalia are most affected by the loss of vegetation cover 
(approximately 1.4% per year). There are direct and indirect causes of land 
degradation. Direct causes include human activity (overgrazing, tree cutting for fuel 
wood and charcoal production, and poor agronomic practices such as down-slope 

tillage and burning of animal manure (instead of incorporating it into the soil), and 
limited use of soil and water conservation practices in crop-production areas. 

                                                             
78 The Operational Data Portal, Horn of Africa Somalia Situation, 2024 (https://data.unhcr.org/en/situations/horn/location/192) 
79 Somali Poverty and Vulnerability Assessment, World Bank, 2019. 
(https://documents1.worldbank.org/curated/ar/929151578943308865/pdf/Somali-Poverty-and-Vulnerability-Assessment-

Executive-Summary.pdf) 
80 Somalia Operational Update, UNHCR, 2023. https://data.unhcr.org/en/documents/details/102168 
81 https://www.faoswalim.org/land/land-use 
82 UNCCD (2020). Land Degradation Neutrality Target Setting Process in Somalia. Available here 

https://data.unhcr.org/en/situations/horn
https://www.faoswalim.org/land/land-use
https://www.unccd.int/sites/default/files/ldn_targets/2020-10/Somalia%20LDN%20TSP%20Final%20Report%20%28English%29.pdf


Appendix IV  EB 2025/OR/5 

36 

Free/over-grazing has led to habitat degradation in multiple ways such as leading to 
stunted growth of vegetation due to browsing pressure, overgrazing, on the other 
hand, has marred the natural regeneration of the woody vegetation.83 The indirect 
causes include land tenure, illiteracy, poverty, war and conflict, weak governance, and 
high population density.84  

35. Biodiversity. Somalia has one of the richest bio diversities in the Horn of Africa with 
a high level of endemic species. The country is home to some 3,028 species of higher 
plants, of which 17 are known to be threatened. Somalia is considered a center of floral 
endemism and of the known species, 700 (17 percent) are endemic. Somalia has a 
coastline of 3,333 km2, presenting challenges and opportunities for sustainable product 
use and biodiversity conservation. About 6’747’000 ha are forested (10.8% of the 
country’s area). However, between 2001 and 2021, tree cover decreased by 4.9%, 

and the annual rate of deforestation is estimated at 1.03% (twice the average of Africa 
as a whole)85. Main drivers include overgrazing and charcoal production (second most 
exported commodity after livestock), which have had a profound impact on species 
composition, ground cover and the structure of vegetation.86 Other challenges include: 
habitat losses and degradation, climate change effects, overexploitation, pollution, 
invasive alien species, civil war, and Tsunami. 

36. Ecosystem Goods and Services (EGS) have traditionally been vital for the populations 

in Somalia. As an example, bearing in mind the predominant pastoral and agri-based 
economy of Somalia, EGS significantly provides regulating services such as flood, 
drought, pest, and disease control.  The money-based economy was choked for nearly 
two decades, the Ecosystem Goods and Services (EGS) still provided the essential 
provisions for the population's survival. 

37. Water resources. Somalia is an arid and dry country receiving annual rainfall below 
500mm; with the northeast receiving about 100mm. The southern part of the country 
hosts the only two permanent rivers (Juba and Shabelle) which support the country’s 
agricultural area; and supply water to the largest city, Mogadishu, in addition to 
approximately 40% of the total population. Renewable internal freshwater resources 
in the country are on the decline (589 m3 in 2005- 2009 to 572 m3 in 2010-2014; 
World Bank, 2014), with skewed distribution regionally – most availability of water 
stands in the Juba and Shebelle basins. Ground Water is the main source in Somalia 
with the exception of the people living along the Juba and Shabelle Rivers. Water is 
the critical resource that ultimately determines livelihoods. Historically water 

management was integrated with livestock management, however currently irrigation 
for agricultural use accounts for over 90% of water use. In addition, much unplanned 
water is supplied for construction (berked, balley, wells). 

38. Climate trends and impacts. Somalia is generally arid and semi-arid with two 
seasonal rainfall seasons. The National Adaptation Programme of Action (NAPA) 2013 
delineates four climatic zones in Somalia: the desert zone in the northeast; the arid 
zone in the central area of the country; and the semi-arid and humid zones in the 

south and parts of the northwest. The climate in Somalia is influenced by a number of 
factors, including the Inter-Tropical Convergence Zone (ITCZ), monsoonal winds and 
ocean currents, jet streams including the Somali Jetstream or Somalia Current, tropical 
cyclones, and neighbouring Indian Ocean and Red Sea conditions.87 

a. Temperature. The annual mean temperature is close to 30°С throughout the 
country.88 Average monthly temperatures reach their maximum during the 
months of April through June. June to September are the hottest months in the 

                                                             
83 Federal Government of Somalia, 2015, National Biodiversity Strategy and Action Plan (NBSAP) for 2015-2020 
84 FAO SWALIM Website https://www.faoswalim.org/land/land-use 
85 https://blogs.worldbank.org/en/africacan/somalia-needs-its-trees-restore-landscapes-and-livelihoods 
86 https://documents1.worldbank.org/curated/en/742491594100313982/text/Somalia-Country-Environmental-Analysis-
Diagnostic-Study-on-Trends-and-Threats-for-Environmental-and-Natural-Resources-Challenges.txt 
 
87 https://climateknowledgeportal.worldbank.org/country/somalia/climate-data-
historical#:~:text=Climate%20in%20Somalia%20is%20influenced,Ocean%20and%20Red%20Sea%20conditions. 
 
88 https://climateknowledgeportal.worldbank.org/country/somalia/climate-data-historical 

https://documents1.worldbank.org/curated/en/742491594100313982/text/Somalia-Country-Environmental-Analysis-Diagnostic-Study-on-Trends-and-Threats-for-Environmental-and-Natural-Resources-Challenges.txt
https://documents1.worldbank.org/curated/en/742491594100313982/text/Somalia-Country-Environmental-Analysis-Diagnostic-Study-on-Trends-and-Threats-for-Environmental-and-Natural-Resources-Challenges.txt
https://climateknowledgeportal.worldbank.org/country/somalia/climate-data-historical#:~:text=Climate%20in%20Somalia%20is%20influenced,Ocean%20and%20Red%20Sea%20conditions
https://climateknowledgeportal.worldbank.org/country/somalia/climate-data-historical#:~:text=Climate%20in%20Somalia%20is%20influenced,Ocean%20and%20Red%20Sea%20conditions
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north, while December to March marks the hottest weather for the south. Since 
the 1960s, a warming trend has been observed in Sub-Saharan Africa. The 
mean annual temperature is 26.91°C (1901-2016) 

b. Precipitation.  Precipitation is generally low across the country with high 

spatial and temporal variability. The average annual rainfall is about 200 mm 
in most parts of the country. The northern maritime plains are extremely hot 
and arid with an average annual rainfall of less than 200 mm. Rainfall in the 
south is higher at approximately 400 mm and highest in the southwest with 
around 700 mm rainfall on an annual average.89 The mean annual precipitation 
is 265.44mm (1901-2016).90 

Below is a graph Monthly Climatology of Average Minimum Surface Air 
Temperature Average Mean Surface Air Temperature, Average Maximum 
Surface Air Temperature & Precipitation 1991-2020; Somalia 

 

Fig. 1: Monthly temp & precipitation trends(1991-2020)  Source: World Bank Climate Knowledge Portal Somalia 

39. Seasons. Somalia is generally arid and semi-arid with bi-modal rainfall. The rainfall 
is influenced by the Inter-Tropical Convergence Zone (ITCZ), the north-south 
movement, monsoonal winds and ocean currents, and tropical cyclones, which 
results in two rainy seasons and two dry seasons in a year: 

➢ The “Gu” rain season starts as early as the second half of March. Precipitation 
intensifies in April across the country, except for the north-eastern coastline 
which receives the least amount of rainfall during this season. Relatively wet 
and hot conditions prevail, Gu being considered the major rainy season in the 
country. Occasionally the Gu season extends into June or July because of the 
Haggai rains, which are produced by the onset of moist onshore winds. 

➢ The dry “Hagaa” dry season runs from July to September and is associated 
with cool sea breezes from the Indian Ocean that results in light coastal rains 
in July and August. The South-west monsoon dominates, bringing relatively cool 
conditions, with showers along the coast but dry inland. 

                                                             
89  https://climateknowledgeportal.worldbank.org/country/somalia/climate-data-historical 
90 https://climateknowledgeportal.worldbank.org/country/somalia/climate-data-historical 
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➢ The “Deyr” light rainy season is characterized by a shorter duration and fewer 
amounts of precipitation in the months of October to the end of November. 

➢ January to March is the longest dry season known as “Jilaal”. This season 
results from ITCZ emerging from the dry Arabian Peninsula. 

40. Climate Hazards: The country is vulnerable to several natural hazards, including 
drought, floods, cyclones, and climate-related diseases and epidemics. Below is a 

description of various hazards that affect Somalia91:  

a) Droughts: More frequent and intense droughts are already having devastating 
impacts on the lives and livelihoods of Somalis. For example, impacts of the 
prolonged drought in 2023 as a result of five consecutive failed rainy seasons 

(from 2020-2022) was catastrophic food insecurity and famine, diseases, 
deaths and displacements, with over 8.3million people requiring humanitarian 
assistance.92 The drought in 2022 has been particularly harsh in Jubaland, 
Southwest and Galmudug states (central regions) and parts of Puntland. Severe 
water shortages and drought conditions have also been reported in parts of 
Jubaland, South West (Bakool, Bay), and Banadir regions.93 The El Niño 
Southern Oscillation (ENSO) influences Somalia’s climate variability in several 

ways, bringing more rainfall and flooding during El Niño and droughts in La Niña 
years.  

b) Flash Floods: In addition, Somalia also faces the paradoxical challenge of flash 
floods, especially during the two main rainy seasons - the Gu (April to June) 
and the Deyr (October to December). These floods are often sudden and 
intense, exacerbated by localized heavy rainfall. For example, the May 2023 
flooding of the Shabelle River caused 22 deaths and substantial displacement 

in the Hiran region, specifically in the districts of Beledweyne, Buloburte and 
Jowhar District of the Middle Shabelle Region. Beledweyne, the district most 
severely affected, saw over 219,000 people displaced.94 These floods 
devastated critical water, sanitation, and hygiene (WASH) infrastructure, 
inundated crops and farmlands, and resulted in the loss of thousands of 
livestock thus exacerbated food security challenges and threatened the 
livelihoods of populations already grappling with severe drought conditions.95 

c) Cyclones and Storm Surges: Somalia's coastline along the Indian Ocean is 
periodically threatened by tropical cyclones. These cyclonic events, though less 
frequent than droughts and floods, can be severely destructive when they 
occur. Cyclones can result in extensive damage to infrastructure, loss of life, 
displacement, and saline intrusion into freshwater resources. The storm surges 
associated with these cyclones can inundate coastal regions, affecting both 
human settlements and coastal ecosystems. 

d) Rising Sea Levels: With global warming, sea levels are rising, posing a long-
term threat to Somalia's extensive coastline. A rise in sea levels can lead to 
coastal erosion, saline water intrusion into freshwater sources, and the potential 
loss of habitat. The livelihoods of communities dependent on coastal resources, 
including fisheries, are at risk. 

41. The figures below show that droughts and flooding have been the dominant natural 

hazards in Somalia alongside epidemics since the start of the 20th Century. However, 
between 1985 and 2018, floods and droughts have become by far the leading risks in 
terms of the number of people affected.   

                                                             
91 https://climateknowledgeportal.worldbank.org/country/somalia 
92 https://reliefweb.int/disaster/dr-2015-000134-som  
93 Somalia Drought response plan 2022 
94 Ocha, 2023. Flashfloods and Riverine Floods.  
95 Ibid 

https://climateknowledgeportal.worldbank.org/country/somalia
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                                        Fig 2: Natural Hazards Statistics in Somalia                  Source: World Bank Climate Knowledge Portal  

 

 

42. Climate projections. Climate change is projected to cause increasing temperatures and 

inter annual variability of variability according to global and regional models.  
c. Mean temperatures are expected to increase across all areas of Somalia 

between 3.2°C and 4.3°C. In the shorter term, all regions in Somalia will 
experience an increase in annual temperature of 1°C to 2.5°C for the period 
2036-2065 compared to the 1971-2000 period.  

d. Annual rainfall, especially in the North-East, will increase under scenarios RCP 
4.5 and RCP 8.5. However, monthly precipitation shows different patterns and 

indicates an increase in rainfall intensity and frequency. Summer months (June, 
July, August and September) show decreasing trends in rainfall under all 
scenarios in almost all areas while October, November and December show 
significant increases all over Somalia.  Days with very low precipitation are 
projected to increasingly occur for the same time period. On the other hand, 
there is a projected increase of 24.17% in number of very wet days for the 
period 2040-2059 under RCP 4.5 compared to 14.11% under RCP 8.5.   
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e. Increases in rainfall intensity and temperature may in turn increase the risks of 
both prolonged flooding and drought respectively. The Severe Drought 
Likelihood is likely to reach its highest towards the end of the century with a 
steady increase under RCP 8.5. Somalia is also considered under high risk of 
coastal flooding due to projected increase in sea level rise96. 

 
 
21. Below is a graphic presentation of changes in mean temperatures and rainfall for 

Somalia during different months of the year under scenarios RCP 4.5 and RCP 8.5. 

 

Figure 3: relative monthly trends of Mean temperature currently and into the future scenarios of RCP 4.5 
and RCP8.5.   Source: Food Security and Nutrition Analysis Unit (FSNAU)  

 

 

                                                             
96 GFDRR and World Bank (2021). ThinkHazard – Somalia [Last Accessed = 03/03/2021: https://thinkhazard.org/en/report/226-

somalia] 
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Figure 4: relative monthly trends of rainfall currently and into the future scenarios of RCP 4.5 and 
RCP8.5. Source: Food Security and Nutrition Analysis Unit (FSNAU)  

 

43. Vulnerability. Somalia is one of the most climate vulnerable countries. The high 
vulnerability score and low readiness score of Somalia places it in the bottom-left 
quadrant of the ND-GAIN Matrix, ranking Somalia of 178/185 countries. Low readiness 
is driven by low scores in the following indices: doing business, political stability, rule 

of law, corruption, ICT infrastructure, social inequality, education and innovation. High 
vulnerability is driven by low scores in adaptive capacity factors such as food, habitat, 
water, ecosystem services, infrastructure, etc, where the lowest scores are in 
protection of the biome, presence of medical staff, age dependency ratio, roads/trade 
and transport infrastructure, dam capacity, vector borne diseases, malnutrition and 
agricultural capacity.  

44. Impact. The projected changes in temperatures and rainfall in both scenarios will have 

serious implications for the agriculture and livestock sector, affecting countless 
livelihoods and foreign exchange earnings. Also, affecting other critical sectors 
including water, health, disaster risk management, and environment. Vulnerable 
populations such as women, children, and internally displaced persons, risk 
experiencing extended droughts, intermittent floods, storms, and diseases among 
other climate shocks, further increasing vulnerability in the country.97  

45. Somalia has a great need for investment and innovations to improve readiness to 
future climate hazards, and reduce its vulnerability urgently. The country’s largely 

pastoral and agro-pastoral communities face escalating threats from recurrent 
droughts and flash floods, both of which imperil their traditional livelihoods. These 
climatic adversities have intensified food and water insecurities, often leading to large-
scale internal displacements. The existing political and institutional challenges only 
exacerbate these impacts, limiting effective climate-responsive interventions and long-
term adaptation strategies. Without significant mitigation and adaptation efforts, the 
climatic threats could further destabilise an already vulnerable nation. 

 

2. Institutions and legal framework 
2.1. Institutions 

                                                             
97 Ogallo, L. A., Omondi, P., Ouma, G., & Wayumba, G. (2018). Climate change projections and the associated potential 

impacts for Somalia. 

https://gain.nd.edu/our-work/country-index/rankings/
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The following institutions will play an important role in the implementation of environment, 
climate change and social safeguards measures of the COSOP: 

1) The Ministry of Environment and Climate Change (MoECC) is responsible for 
creating and implementing environmental policies and strategies in Somalia. Its aim 

is to promote sustainable management and standards for protecting critical habitats, 
combating desertification, and restoring natural resources. The MoECC works in 
collaboration with relevant government structures at the federal and state levels. 
The Ministry has developed a strategic plan for the period 2023-2028 those theme 
is resilience in environmental management and climate adaptation for sustainable 
development. 

2) National Climate Change Committee (NCCC)  - NCCC is a multi-stakeholder, high 

level policy coordination committee and is responsible for supervising the overall 
implementation of climate change activities in Somalia. It comprises the Prime 
Minister (or his designate), Director General (DG) of the Ministry of Environment and 
Climate Change, Sectorial Ministries, Directors of Governmental Agencies, Member 
States’ Ministers for Environment, the private sector and civil society organizations. 
The primary roles of the NCCC  is to supervise and provide overall coordination, at 
policy level, to accelerate the implementation of the policy  

3) The Ministry of Agriculture and Irrigation creates an enabling environment for 
agricultural development, food security while sustaining the natural environment and 
promoting inclusion 

4) The Ministry of Livestock, Forests and Range is responsible for conserving 
national forests, managing ranges and grazing systems and contributing to drought 
and desertification combatting efforts 

5) The Ministry of Planning, Investment and Economic Development coordinates 

all government and non-government agencies, develops medium and long-term 
strategies for sustainable economic development and seeks donor support. 

6) The Ministry of Women and Human Rights Development of Somalia is 
mandated to advance the promotion and protection of gender quality and human 
rights, including the rights of women, children and other vulnerable groups. 

7) The Ministry of Youth and Sport is the ministry responsible for youth issues and 

implementation of the general youth policy.  

8) Federal Member States oversee policy development and implementation in their 
respective regions. 

9) UN agencies and international NGOs can provide expertise in natural resource 
management, while community groups, religious leaders, women, youth, and the 
private sector can also support mainstreaming efforts of the project. 

Somalia faces challenges in the effectiveness of institutions in addressing and 

mainstreaming the environment, climate change and women’s issues. These challenges 

include inadequate staffing and skills, limited access to information and technology, 

inadequate physical assets, and weak operational coordination mechanisms for 

environment, climate change and women’s issues. 

 

2.2. Policy and regulatory frameworks 

46. Environment and climate change: Somalia's Ninth National Development Plan 
(2020-2024) is a national development blueprint which integrates environmental 
protection and recognizes the threats posed by climate change, promoting the 
mainstreaming of environment and climate change into development objectives. The 
plan prioritises strategic interventions with multiple benefits, including economic 
benefits, environmental sustainability, conflict reduction, strengthened governance, 
and reduced exclusion. Further, the National Environment Policy 2019 aims to manage 
natural resources sustainably in Somalia and adopt conservation, mitigation, and 
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adaptation approaches to address climate change. Somalia’s National Climate Change 
Policy (2020) offers a strategic direction on climate change for the government, 
particularly on adaptation measures, social development, and the mitigation of climate 
change impacts. The policy enables better coordination of climate change work in the 
country and promotes opportunities for cooperation and collaboration between the 

national and sub-national levels of government as well as with development partners, 
international and regional institutions. The country is developing National Adaptation 
Plan (NAP) with support from GCF. To guide and advance Somalia's NAP process, 
Somalia NAP framework 2022 has been developed by Somalia. The Updated Nationally 
Determined Contribution (NDC) of Somalia (2021) is a commitment made by the 
country in the context of the Paris Agreement, to achieve low emissions and climate-
resilient sustainable development. The updated NDC focuses on building resilience and 
adaptation to climate change, recognizing the vulnerability of Somalia's economy and 
population to climate  and weather-related shocks. In this NDC, Somalia has committed 
to take action in agriculture, forestry, energy, transport and waste sectors and reduce 

its projected emissions of 107.40 MtCO2eq in 2030 by 30%.98 The NDC also identifies 

priority areas for climate change adaptation based on Somalia's national and sub-
national development objectives and plans for the period from 2021 to 2030. In 
addition, Somalia Adaptation Communication (AdCom) 2023 elaborates priority 
adaptation measures in different economic sectors including agriculture and water.  

47. The Government of the Republic of Somalia also ratified various Multilateral 
Environmental Agreements (MEAs) in order to join international communities’ efforts 
to address key global environmental issues. These form part of Somalia laws for 
implementation. These include: The Convention on Biological Diversity ratified in 2009, 
The United Nations Convention to Combat Desertification ratified in 2002, The United 
Nations Framework Convention on Climate Change (UNFCCC), ratified in 2009, Nagoya 
Protocol ratified in 2012, The Montreal Protocol on Substances that deplete the Ozone 
Layer ratified in 2001, Cartagena Protocol on Biosafety ratified in 2010, Paris 
Agreement on climate change ratified in 2016, Convention for the protection, 
Management and Development of the Marine and Coastal Environment of the Eastern 
Africa Region (Nairobi Convention) ratified in 1996, The Kigali Amendment to the 
Montreal Protocol ratified in 2019 among others. Following these ratifications, Somalia 
submitted the following strategies to UN bodies: Somalia’s National Biodiversity 
Strategy and Action Plan (NBSAP) submitted to UNCBD; Somalia’s National Drought 

Plan and Resilience Framework (2020), National Voluntary Land Degradation Neutrality 
2030 Targets (2020) and Somalia’s National Action Programme (2016) submitted to 
UNCCD. In addition to its NDC, Somalia also submitted an updated Adaptation 
Communication to the UNFCCC in 2022. A National Adaptation Plan (NAP) was not yet 
developed but the country initiated its process and has started implementing a Green 
Climate Fund -funded NAP readiness project to enhance its capacity, establish legal 
and institutional frameworks and further to define its medium-term and long-term 

adaptation actions in priority sectors, including agriculture and food security. The UN 
Sustainable Development Cooperation Framework (2021-2025) is a commitment 
between the Federal Government of Somalia and the United Nations to work together 
towards peace, stability, and prosperity.  

48. Other relevant national policies include: National Durable Solutions Strategy (NDSS) 
2020–2024, Somali National Disaster Management Policy (2018), National Voluntary 
Land Degradation Neutrality Targets 2020, the National Capacity Self-Assessment, 
National Adaptation Plan of Actions (2013), National Food Security and the National 
Livestock development Strategy.   

49. To support these strategies, Somalia is developing some environmental regulations, 
bylaws and other regulatory instruments to protect the environment. They include 
an Environmental Management Bill 2020 and Environmental Social Impact 
Assessment (ESIA) regulations which aim to promote a clean and healthy 

                                                             
98 https://unfccc.int/sites/default/files/NDC/2022-06/Final%20Updated%20NDC%20for%20Somalia%202021.pdf 

https://faolex.fao.org/docs/pdf/som217419.pdf
https://faolex.fao.org/docs/pdf/som217419.pdf
https://unfccc.int/sites/default/files/NDC/2022-06/Final%20Updated%20NDC%20for%20Somalia%202021.pdf


Appendix IV  EB 2025/OR/5 

44 

environment for all Somalis, prevent pollution, protect natural resources and 
promote sustainable development. These regulations have been approved by cabinet 
but yet to be approved by Parliament. 

50. At the regional level, key applicable policies include African Union's Agenda 2063, 

the Africa Climate Change Strategy 2020-2030, IGAD's Environment and Natural 
Resources Strategy, and the East Africa Community's Climate Change Strategy. 

51. Women: In ensuring the human rights of Somali women and girls, the Federal 
Ministry of Women and Human held consultations over many years with civil society, 
religious leaders, women and youth. This resulted in a comprehensive Bill which aims 
to ensure stronger protection of women and girl victims of sexual and violence 
against women. In May 2018, the Sexual Offences Bill submitted by the Federal 
Ministry of Women and Human Rights Development, was passed by the Cabinet of 
Ministers. However, since then the Bill has yet to be tabled in for reading and passage 
into Law. In August 2020, an alternative ‘Sexual Intercourse Bill’ was presented to 
Parliament for deliberation that threatened to further weaken protections for women 
and survivors of sexual violence. Somalia signed and ratified the African (Banjul) 
Charter on Human and Peoples’ Rights, in 1985. Somalia also signed but has not 
ratified the Protocol to the African Charter on Human and People’s Rights on the 

Rights of Women in Africa (the Maputo Protocol) in 2006. Somalia has not signed 
CEDAW.  

52. The UN gender equality strategy 2018-2020 provides a framework for the promotion 
and institutionalisation of gender mainstreaming in the implementation of UN 
assistance and cooperation frameworks in Somalia. The strategy responds to 
inequalities based on sex and related developmental challenges in Somalia and offers 
practical tools and guidance on how to achieve results with greater accountability. 

In 2019 the Somali Women’s Convention was convened under the leadership of the 
Ministry of Women and Human Rights Development (MoWHD). The Convention 
confirmed women’s equality in the Somali constitution. September 2022 the Federal 
Government of Somalia launched the Somali National Action Plan (NAP) for the 
implementation of the Somali Women’s Charter and United Nations Security Council 
Resolution 1325 (UNSCR 1325). In 2022 the Federal Government of Somalia (FGS) 
first Gender-inclusive National Voluntary Review (NVR).  

53. Youth: The Ministry of Youth and Sport is the ministry responsible for youth issues 
and implementation of the general youth policy. Federal Member States oversee 
policy development and implementation in their respective regions. The government 
developed a National Youth Policy (2017-2021) to strengthen education and skills 
development and reduce youth unemployment. Many of these approaches were 
included in the National Employment Policy (2021), which additionally sees youth 
skilling as a key means for making the private sector more competitive. In May 2023 

a new National Youth Policy (2023 - 2030) was approved. The pillars of the policy 
include youth employment, education, skills advancement, active participation in 
societal matters and leadership roles, participation in reconciliation and cooperation, 
and drug abuse prevention and treatment. 

54. Decent work and child labour: Decent work - productive work for women and 
men in conditions of freedom, equity, security and human dignity as defined by the 
ILO – is a key topic of attention for Somalia. The Ministry of Labour and Social Affairs 

(MoLSA), is responsible for advancing decent employment issues and investigates 
and enforces laws related to the worst forms of child labour. Somalia’s National 
Employment Policy (2019) provides the Somali National Tripartite Labor Committee 
with a roadmap for improving labour conditions, including stipulations related to child 
labour. In 2020, The Ministry of Labor and Social Affairs established a Labor 
Inspectorate and hired and trained labour inspectors. The government also created 
an Office for the Senior Advisor on Child Labor to lead the drafting and 
implementation of a National Action Plan to address the worst forms of child labour. 
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The National Development Plan (2020–2024) further stipulated provisions for ending 
all forms of violence against children, including child labour, and developing and 
implementing a National Child Labor Policy. 

55. The Somalia Social Protection Policy develops and strengthens components of a 

national social protection system, including safety net programmes. The time frame 
is 20 years, including strategies for the five years beginning in 2019, followed by a 
second phase from 2023 to 2040. In 2021, Somalia became the second country in 
Africa to ratify international labour standards seeking to end violence and 
harassment in the world of work. In 2023, the ILO and its tripartite constituents 
signed the first Decent Work country programme for Somalia with a focus on decent 
jobs and skills, and promoting social dialogue and social protection.  

56. Nutrition: The Somalia Food Security & Nutrition Strategy 2020-2025 aims to 
address the triple burden of malnutrition and ensure stability of food supply, access, 
and usage through various sectors, including agriculture, livestock, fisheries, trade, 
health, infrastructure, social protection, and natural resource management. It also 
provides a roadmap for the way forward. It is underpinned by five core principles 
including improving links between humanitarian and development programming, 
reinforcing governance and institutions, strengthening gender and social equality 

and partnering with the private sector to accelerate results. The Somalia 
Multisectoral Nutrition (MSN) Strategy 2019-2024 extends beyond the health sector 
by consolidating and integrating various policy instruments of the Somalia 
government that seek to tackle under nutrition. The goal of MSN Strategy is to reduce 
malnutrition through direct Mother and Child Health and Nutrition (MCHN) 
interventions and indirectly through nutrition-sensitive interventions that reduce 
poverty and food insecurity. Somalia also joined the Scaling Up Nutrition movement 
in 2014. 

57. People with disabilities (PWD). In 2018, Somalia became a signatory to the UN 
convention on the Rights of Persons Disabilities (CRPD) with an established National 
Disability Agency to develop livelihoods and vocational skill training for economic 
empowerment of PWDs. 

58. Somalia faces challenges that hinder the effective implementation of existing policy 

and regulatory frameworks as well as the effectiveness of institutions in addressing 
environment, climate change and challenges for women. These challenges include 
inadequate staffing and skills, limited access to information and technology, 
inadequate physical assets, and weak operational coordination mechanisms for 
environment, climate change and women’s issues. 

2.3. Programmes and partnerships 

59. Several projects aimed at environmental sustainability and climate resilience are 

ongoing in Somalia, presenting key opportunities to work with experienced partners 

and scale up successful practices. Key international funds such as the Global 

Environmental Facility (GEF), Green Climate Fund (GCF), and Adaptation Fund have 

offered substantial financial resources to support Somalia in its efforts to mitigate and 

adapt to climate change, and represent an important resource to achieve the objective 

of the COSOP alongside IFAD. The following projects from financing partners represent 

opportunities to work with and scale up successful interventions. 

60. The Global Environment Facility (GEF) funds a variety of projects in Somalia that 

aim to address environmental challenges while promoting sustainable development. 

These projects focus on areas such as biodiversity conservation, climate change and 

land degradation.  

● National child project under the GEF Africa Mini-grids Program 

Somalia- Supporting access to clean energy by increasing the financial 
viability, and promoting scaled-up commercial investment, in low carbon 
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mini grids in Somalia, with a focus on cost reduction levers and innovative 
business models. The project is funded by GEF through and other partners 
such as SIDA and world Bank. The project is implemented from 2022-2026 
by UNDP. 

● Support for Integrated Water Resources Management to Ensure 

Water Access and Disaster Reduction for Somalia’s Pastoralists for 
the period 2019-2023 through UNDP. The project aims to build the climate 
resilience of pastoralists in Somalia by reinforcing technical and operational 
capacities to manage water resources sustainably.   

61.  Green Climate Fund (GCF) Funded Programmes include:  

● Sustainable Renewables Risk Mitigation Initiative (SRMI) Facility (Phase 2 
Resilience focus) (2023-2035) by the World Bank 

● Cooling Facility Project (2023-2033) by the World Bank 
 

The country has other projects at different stages of approval in GCF process, but no 
country specific investment projects approved by GCF yet. However, during a recent visit 
by GCF Executive Director in March 2024, the ED promised to commit to a strategy of 
investments and readiness support of over USD 100 million to Somalia by mid-2025, as 
well as a long-term commitment to empower Somalia to develop country-priority projects 
and subsequent investments. 

 

62. The World Bank is one of the biggest funders of climate resilience projects in Somalia. 

Some of the ongoing projects where partnerships can be leveraged include:  

● First Somalia Economic Resilience Development Policy Financing Bulsho: 

Strengthening Community Institutions for Social Cohesion, Inclusion and 
Resilience 

● Barwaaqo - Somalia Water for Rural Resilience Project (2023-2028) 
● Biyoole Project - Water for Agro-pastoral Productivity and Resilience 2019-

2023 

63. African Development Bank programmes is also implementing a number of climate 

resilient projects in Somalia. This includes the Road Infrastructure Programme Somalia 

(2019-2026), Nagad – Loyada/ Lowyaddo-Borama Road Phase 1 Upgrading 

Project(2023-2027) and Institutional Support for Economic Governance Project(2023-

2026) 

3. Strategic recommendations  
3.1. Lessons learnt 

64. Drawing from key lessons learned in previous IFAD projects and consultations, the 
following are vital for Somalia with respect to mainstreaming themes. Overall, IFAD 
programme should focus on investments with multi-benefit actions that address 
several mainstreaming themes simultaneously (nutrition, biodiversity, women’s 
issues and youth, minority clans, climate, and environment), like agroecology, home 
vegetable/fruit gardens, watershed restoration, and promoting sustainable land use. 

● Policy strengthening and institutional Capacity Building: Decades of 

underinvestment have left governmental institutions at all levels—from Federal 
Government to Federal member states—severely incapacitated. Prioritising 
capacity and policy strengthening within these institutions is critical for effective 
management and mainstreaming of gender, environment and climate change. 
Eroded public services have also led to poor outreach of extension activities which 
should be reinforced. 

● Community-Driven Development: Empowering local communities through a 

bottom-up approach has proven effective. This method not only ensures better 
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targeting and ownership but also enhances the sustainability of project gains. 
Leveraging local knowledge and fostering community participation are essential 
components of this approach. Ensuring that local communities' traditional 
knowledge and practices are recognized and integrated into community plans and 
the promotion of climate-resilient and environmentally sustainable technologies 

and practices will be crucial. 
● Water Resource Management: Addressing water scarcity is fundamental for 

supporting agriculture and livestock production, key pillars of Somalia's economy. 
Successful water infrastructure projects suggest the importance of community 
management and equitable access to water resources. Developing robust 
community management systems and providing them with ongoing support will be 
crucial for sustainable water use and conflict prevention. 

● Sustainable Rangeland and Pasture Management: Given the challenges 
associated with managing extensive rangelands, focusing on pasture rehabilitation 
closer to urban centres could provide more controlled and accessible resources for 
agro-pastoral communities, thereby indirectly benefiting pastoral groups as well. 

● Enhanced Market Access and Economic Opportunities: Strengthening the 
entire agricultural value chain, from production to market, is essential. Emphasising 
market development, enhancing linkages among market actors, and fostering 

public-private partnerships can drive economic growth and job creation, crucial for 
reducing poverty and enhancing social stability. IFAD should engage with the 
private sector to improve access to better inputs, financing, mechanisation, and 
markets. This will enhance productivity, raise farm-gate prices, reduce input costs, 
and reduce the workload burden of women while providing upskilling opportunities 
for women, minority clans and youth. 

● Women- sensitive programming: Women play a critical role in household food 

and nutrition security, economic stability, and community peace and thus 
integrating women’s considerations and developing specific women targeted 
interventions into project designs and implementation can significantly enhance 
project outcomes and resilience. Agricultural and livestock activities are still very 
much divided by traditional roles based on sex and dependent on geographical 
locations. Cultural norms restrict women's free movement, making it difficult for 
them to take up new roles as income earners. To effectively mainstream women 
sensitive programming, implementing partners need to (i) identify women’s 
sensitive activities and (ii) ensure women’s sensitive implementation. 

● Conflict-lens must: be applied to all aspects of the project by 
considering the main drivers of fragility in all steps of the project cycle. 

 

3.2. Strategic orientation 
65. Somalia's COSOP 2024-2030 is strategically positioned to contribute effectively to both 

national and international development goals, providing a unified approach to address 
the distinct challenges Somalia faces. This strategy is aligned with key national policies 
that underline the government's priorities, including: the National Development Plan 
(NDP 9) 2020, National Food Security and Nutrition Policy 2020, National Livestock 
development strategy 2020-2030, the National Climate Change Policy, the NAP 
Framework, the NAPA 2013, Somalia’s first Adaptation Communication (2022), and 
the Updated NDC 2021, National Voluntary Land Degradation Neutrality Targets in 
2020 and the National Biodiversity Strategy and Action Plan 2015.  

66. COSOP supports implementation of SDGs including SDG 13 by fostering resilience and 
adaptive capacity to climate-related hazards, SDG 2 (Zero Hunger) by improving food 
systems and SDG 8 (Decent Work and Economic Growth) through creating jobs in 
agriculture and SDG 16 (Peace, Justice, and Strong Institutions) by enhancing the 
capacity of local institutions. 

67. Moreover, the COSOP aligns with the United Nations Strategic Framework for Somalia 
2020, which emphasizes sustainable economic development and governance 

enhancement. This is accomplished through the strategic focus on strengthening 
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agricultural value chains and local institutional capacities, thereby fostering community 
resilience and adapting to climate change. 

 
Sustainable Development Goals (SDGs) 

With respect to commitments to Global Sustainable Development Goals (SDG), the 

scorecard for the Somalia can be summarized as below. Effort has been exerted by 

Government to realize its SDG commitments, but to date, only two SDG commitments are 

considered reached: 1) SDG 13, 2) SDG 12 Responsible consumption and production. The 

interventions laid out in the COSOP strategy contribute to addressing the remaining gaps. 

SDG Commitment  Status  

Eradicate 
extreme 
poverty and 
hunger 

Major challenges remain and the score is overall decreasing.  
 
The estimated percentage of the population that is living under the poverty threshold 
of US$2.15 a day is increasing. Poverty increased from 43 per cent in 2002 to 68 per 
cent in 2017. The increase can be attributed to recurrent external shocks and natural 
disasters, which have created widespread displacement and considerable 
demographical shifts.  

Zero hunger Major challenges remain. The score stagnating or increasing at less than 50% of 
required rate.  
The majority of Somalia’s adult population, 79 per cent, is experiencing moderate or 
severe food insecurity. In 2022, food security in Somalia worsened with an estimated 
4.8 million people (or 31% of the total population) already experiencing Crisis or 
worse (IPC Phase 3 or higher) outcomes.  
Humanitarian assistance to affected populations reached 1.3 million in January 2022 
and 2 million in February 2022. Throughout the years, there has been a decrease in 
the proportion of children who are severely malnourished, from an average of about 
17% to an average of about 10%, which is a testament to the increasing capacity of 
the Government as well as the FMS efforts to provide nutrition to young children 

Good health 
and wellbeing 

Major challenges remain. The score stagnating or increasing at less than 50% of 
required rate.  
Somalia has reduced maternal mortality from 732 in 2015 to 692 per 100,000 live 
births8 in 2020. Health worker density remains very low at 1.12 per 10,000 in 2014. 
Additionally, 78.4% of healthcare workers are male, while 21.5% are female. Somalia 
has a total of 26,439 confirmed cases and 1,361 deaths from Covid19 although this 
figure is likely be significantly higher due to the lack of recorded data. The Ministry of 
Health and Social Services delivered a vaccination campaign which led to the 
administering of 2.6million doses, reaching 1.3million people (approximately 17 per 
cent of the population) 

Women’s 
equality 

Major challenges remain. The score stagnating or increasing at less than 50% of 
required rate.  
Major challenges remain in demands for family planning satisfied by modern methods 
and the ratio of female to male labour force participation rate. Sexual and violence 
against women (SGBV) and violence against women is most often under-reported in 
Somalia due to stigmatization. Female Genital Mutilation (FGM) remains prevalent in 
Somalia, with 99% of Somali women aged 15-49 having undergone female 
circumcision. Somalia is making slow progress in improving gender balance in 
parliament. In the 2022 elections, a total of 54 women, 20 per cent, were elected out 
of the 275 House of the Peoples seats, falling short of the 30 per cent goal and 
attaining fewer than the 24% achieved in the 2016 elections. 

Decent Work and 
economic growth  

Major challenges remain. The score stagnating or increasing at less than 50% of 
required rate.  
Major challenges remain for adjusted GDP growth, victims of modern slavery, adults 
with a bank account, employment. There is a downward trend in employment.  

Responsible 
consumption 
and 
production 

SDG achieved.  
Somalia is on track or maintaining SDG achievements on municipal solid waste, 
production-based SO2 emissions, production-based nitrogen emissions and nitrogen 
emissions embodied in imports. Information is not available on electronic waste and 
exports of plastic waste.  

Life below 
water 

Major challenges remain. The score stagnating or increasing at less than 50% of 
required rate. 
Fish caught from overexploited or collapsed stocks and caught by trawling or dredging 
shows a positive trend. However, Somalia’s Ocean Health Index, Clean Water Score  

Life on land Major challenges remain and the score is overall decreasing.  
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Major challenges remain in relation to areas protected in terrestrial and freshwater 
sites important to biodiversity. Challenges remain to the protection of Red List Index 
of species survival and permeant deforestation.  

Climate 
Action 

SDG achieved.  
Somalia is one of the most vulnerable countries to the impacts of climate change. In 
2016, The Federal Republic of Somalia became a signatory of the United Nations 
Framework Convention on Climate Change’s (UNFCCC) Paris Agreement, which has 
helped nations with setting long-term goals to substantially reduce global greenhouse 
gas emissions; and to limit the global temperature increase to 2 degrees Celsius 

 

 

 

a. Strategic actions and targeting 

Strategic actions 

Using the lessons learnt and informed by extensive consultations, the following strategic 

actions were identified as having the highest potential in reducing poverty and ensuring 

rural transformation, and should be promoted through the COSOP: 

a) Women: Rural women in Somalia face constraints that hamper their productive 
capacity. They have fewer opportunities than men to access education, training, 
and productive agricultural employment due to traditional patterns in allocation of 
household labour, early marriages, and movement restrictions. This has seen 
women constrained in terms of employment opportunities; their involvement in on-
farm activities is less skilled and less financially rewarding. Projects will take steps 
to ensure women are included in key planning and decision making bodies (e.g. 
community development committees, water user/management committees, 
grazing management committees) with specific targets set for female inclusion. In 
addition the COSOP will ensure investment in value chains in which women and 
youth play a lead role e.g small ruminants. Possible activities that specifically 

benefit women could include extension training, input support and labour saving 
technologies (for example water harvesting technologies or herbicides) to increase 
their productivity, particularly with quickly maturing crops; and access to inputs 
and training on the production of higher-value products, including dairy, fruit and 
tomato processing, as well as beekeeping and fodder. 

b) Youth: . Youth employment is an important element in achieving stability. While 
agriculture offers opportunity to create employment, young women and men face 
constraints to participate and thrive in the sector (access to land, extension services 
and linkage to markets). Potential investments that could specifically benefit youth 
include: support to youth entrepreneurship, strengthening financial literacy and 
access to financial services; improving market linkages and access to e-markets. 
Specific opportunities for youth exist in the feed and fodder sector and training and 
skills development in animal health and veterinary services. Where possible, efforts 
will be made to promote digital approaches to agriculture which will naturally attract 

youthful participants. 
c) Nutrition: IFAD has identified a number of entry points to mainstream nutrition in 

the country portfolio. First, integrating nutrition-sensitive WASH activities, which 
promote access to and utilisation of appropriate WASH practices. Second, by 
increasing the production and availability of diversified nutritious food, through the 
introduction of drought resistant varieties, fortified crops, climate smart labour 
saving technologies, promotion of  production of adaptable small livestock breeds 
with high turnover, etc. Third, by increasing the nutrition-sensitivity of key line 
services/ministries’ agriculture and food security policies, strategies, action plans 
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and practices with a focus on improving women’s physical and mental health, 
nutrition, time allocation, and empowerment. 

d) Environment and climate: To increase the adaptive capacity of communities and 
support productivity, it will be crucial to contribute to the restoration and 
maintenance of ecosystem services provided by healthy soils and rangelands, 

forests, etc. This will require strengthening the information base to support 
landscape planning and governance, and strong community engagement to 
increase awareness on the long-term benefits of natural resource conservation and 
adjust practices accordingly. It also requires integrating natural resource 
management with value chain development to promote sustainability and long-
term economic growth. This dual approach will consider conservation alongside use 
throughout the entire value chain, reducing environmental impacts and promoting 
responsible production practices. This integration aims to increase productivity, 
decrease resource depletion, and enhance livelihoods, contributing to a resilient 
and sustainable economy. 
Targeted interventions on pasture management such as introducing sustainable 
grazing practices and restoring vegetation are important to mitigate land 
degradation and enhance soil fertility. Implementing such measures will not only 
support the livelihoods of local communities but also contribute to broader 

environmental goals by promoting ecosystem resilience and biodiversity 
conservation. 
In addition, community-based forest management focusing of tree plantations for 
the purpose of using and selling the raw materials would support land degradation 
and restore some ecosystem services by reducing forest clearing while continuing 
to cater for the needs of the communities. These can be integrated with pastures 
as silvopastoral systems 
Promoting sustainable agricultural practices that are resistant to climatic stresses 

will also support food security and livelihood sustainability. Practices such as crop 
rotation, the use of drought-resistant varieties, and efficient water use must be 
encouraged. Efforts should also focus on reducing post-harvest losses while 
improving incomes and creating rural jobs. 
Support the construction and rehabilitation of critical infrastructure such as water, 
energy (renewable energy), roads, markets, and storage facilities to improve 
access to local and national markets. Enhancing infrastructure will facilitate 
smoother supply chains, reduce post-harvest losses, and increase the profitability 
of farming and pastoralism.  

e) Climate: In particular, water infrastructure rehabilitation should be prioritised, with 
an attention to drainage and rainwater collection (instead of borehole drilling) to 
make-up for longer periods of droughts, as overall rainfall is expected to increase 
Developing early warning systems and community disaster management 
approaches that integrate indigenous knowledge and disseminate information 

effectively will also help communities adopt timely adaptive measures, enhancing 
resilience against climate shocks. Adaptive management and budgeting will also be 
key to enable the quick re-allocation of resources to emerging priorities in times of 
crisis. 

Additional financing can be leveraged to implement these strategic interventions as part 
of the COSOP. An overview of climate funds active in the country is provided in section 

2.3. IFAD has already accessed funds from GEF through its biodiversity and land 
degradation windows and Least Developed Countries Fund (LDCF) to support the climate 
change component of the Adaptive Agriculture and Rangeland Rehabilitation Project 
(A2R2). The project aims to enhance climate resilience of poor rural households in Somalia 
through sustainable natural resources management on multiple levels: improved water 
resources and rangelands management; eco-agriculture and climate-proof livelihoods; 
forest/habitat rehabilitation; improved governance and information systems for land 
degradation and biodiversity. The government also endorsed IFAD’s proposal to the 
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Adaptation Fund for the “Green and Resilient Ecosystems for Somali Livelihoods” (Hal-
abuur) project.  

Targeting recommendations  

68. The following are key environment, climate change, social and women related 
recommendations:  

a) In order to target the most vulnerable areas and population, it is important to 
undertake climate vulnerability analysis. Analysis should consider the exposure, 
sensitivity and adaptive capacity of the system (i.e. environment and population). 
Targeted adaptation assessments for all projects should be carried out to identify 

project-specific climate risks and integrate corresponding adaptation interventions.  
b) Target groups should not be assumed to have homogeneous needs and inclusion 

barriers, or livelihood strategies and interests. This applies to youth and women as 
well as farmers and agribusiness enterprises who may face different challenges and 
require different entry points. Value chain analysis should apply these inclusion 
lenses. 

c) Tailored interventions may be required for vulnerable groups facing multiple 
barriers. This includes women, youth, and minorities who require support in 
accessing finance, knowledge, and technical capacity-building to meet market 
requirements. Strategies to include such groups and individuals should be 
developed and tailored based on their specific inclusion barriers. Communities that 
use minority languages face higher barriers to accessing information, aid, and basic 
services. Projects should consider incorporating questions about languages into 
analysis, targeting and monitoring systems as a proxy indicator of access and 
marginalisation.  Community engagement and consultations, along with 
considerations of the country's poverty, demographic, and economic contexts, can 
help identify unique challenges faced by these groups and inform the design of 
appropriate interventions. 

d) Development partners in Somalia have reported that community-based targeting 
methods can increase exclusion if not carefully managed. Recommendations to 
ensure inclusion of minorities include vulnerability-based approaches which use 
minority or marginalised status as a component of vulnerability score-based 

targeting systems or area-based targeting approaches, such as selecting an area 
with a high density of minority and marginalised groups, and then targeting 
household vulnerabilities within those areas could also be considered. 

e) Learning from past experiences relating to women and youth in Somalia, women-
youth specific value-chain assessments, which apply a nutrition-lens, should be 
conducted to identify barriers hindering women and youth from accessing markets 
and opportunities along proposed value chains. 

Targeting Mechanism:  

69. As part of the targeting strategy, women, youth, nutrition and climate vulnerability will 
be considered in the selection of beneficiaries. Targeting criteria for most vulnerable 
groups should be done through a PRA exercise and include poverty (asset ownership), 
livelihood type, marital status, sex, age, marginalisation status (PwD) etc. Adopting 
participatory methodologies and facilitating access to the trainings for target groups 
are crucial to ensure inclusive capacity development initiatives. Additionally, peer-to-

peer support, women-groups and mentoring with champions can be leveraged to lead 
dialogues in the EIGs and the community regarding roles, nutrition and climate 
adaptation. Communities that use minority languages face higher barriers to accessing 
information, aid, and basic services. Projects should consider incorporating questions 
about languages into analysis, targeting and monitoring systems as a proxy indicator 
of access and marginalisation. Designing or targeting particular interventions also need 
to account for the usage of the term “female-headed household” within traditional 

https://eur05.safelinks.protection.outlook.com/?url=https%3A%2F%2Furl6.mailanyone.net%2Fscanner%3Fm%3D1s0ypf-0009DR-4w%26d%3D4%257Cmail%252F90%252F1714288800%252F1s0ypf-0009DR-4w%257Cin6n%257C57e1b682%257C28201117%257C13659367%257C662DF8B3F8EE9E693A5BDCE288E4B633%26o%3D%252Fphtw%253A%252Fwtsadw.ipttaa.fonrndo-unpg%252Fecotw-auntslod%252Fp32%252F2A%252F0%252F04_PFB3RC..P1n3.-_.3IflpPrfsa-oolSoramai-ofdp.%26s%3DjcWfK0wp8MVyIn9wt18CD-Tg5YQ&data=05%7C02%7Cc.moinier%40ifad.org%7C0bd05f64801c42acdf4508dc733a633f%7Cdc231ce49c9443aab3110a314fbce932%7C0%7C0%7C638511941828776395%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=CURCfLC4jjTntS1qmJXn3%2FdxWJFzp3bT9hzDmGqlISc%3D&reserved=0
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family units and understand how to target appropriately. With increasing male 

unemployment, male-headed households are poorer than female-headed ones.99   
 

70. Specific considerations for each group include: 

● Agro-pastoralists who lack access to markets, opportunities, technical knowledge, 
technologies, and finance are the primary beneficiaries. Low-income groups with 
multiple vulnerabilities and households with larger families in rural areas should 
also be included. The selection of beneficiaries should be transparent and based on 
realistic limiting criteria, such as land size and livestock number. 

● There is no one-size-fits-all approach to identifying pastoralists, however targeting 
should consider size of herds, the primacy of animal husbandry and livestock 
production as livelihood activities, and the use of transhumance.  

● The level of vulnerability among internally displaced persons (IDPs) varies, with 
many employing mobility as a strategy for resilience. Targeting should consider a 
nuanced approach to IDPs to understand their unique needs and vulnerabilities.  

● Targeting criteria for farmers and agribusiness enterprises need to be clearly 
defined at the project stage, with special attention given to prioritising and 
emphasising the selection criteria of small-scale farmers and farmers organisations 
with the ability to scale. 

● Agricultural and livestock activities are still very much divided by sex and 
dependent on geographical area. Execution of a thorough analysis at the design 
stage in order to select gender-sensitive value chains and activities is key. Cultural 
norms restrict women's free movement, making it difficult for them to take up new 
roles as income earners. To effectively mainstream gender implementing partners 
need to (i) identify gender-sensitive activities and (ii) ensure gender-sensitive 
implementation. 

● FHH in Somalia are not always a determinant of vulnerability. Designing or 
targeting particular interventions need to account for the usage of this term in 
Somalia within traditional family units, alongside the comparative vulnerability of 
MHH.  Male-headed households are poorer than female-headed households in both 
displaced and non-displaced populations. Overall, the incidence of poverty is higher 
for male-headed households than female-headed ones (73 versus 67 
percent).100Married women make up 60 percent of all female household heads in 
Somalia.101 Male-headed households are often poorer than female-headed ones. 
Importantly, among non-IDPs, widow-headed households emerge as a group with 
high risk of poverty. It is important to go beyond HH  headship to understand 
differences between male and female in the poverty risk.   

a. Monitoring  

71. The COSOP and proposed IFAD projects will be monitored based on mandatory 
screening and categorisation of risks using the nine SECAP standards, to ensure that 
projects are designed, developed and implemented in line with IFAD requirements, 
local regulations and industry best practices, as well as seeking innovative ways to 
implement and monitor good practices that extend beyond basic input-output 
monitoring and safeguards compliance. 

                                                             
99 Differences in Household Composition: Hidden Dimensions of Poverty and Displacement in Somalia, Joint Data Centre on 

Forced Displacement, 2021. https://www.jointdatacenter.org/literature_review/differences-in-household-composition-hidden-
dimensions-of-poverty-and-displacement-in-
somalia/#:~:text=Poverty%20rates%20are%20high%20in%20Somalia%2C%20and%20highest%20among%20IDPs.&text=IDP

%20households%20living%20in%20and,77%20compared%20to%2067%20percent). 
100 Lucia C. Hanmer, Eliana Rubiano-Matulevich, Julieth Santamaria, Differences in Household Composition: Hidden 
Dimensions of Poverty and Displacement in Somalia, Phase World Bank Policy Research Working Paper Series, W9818 

(2021). https://research.steinhardt.nyu.edu/scmsAdmin/media/users/ds5910/ALSE_PHASE_II_ENDLINE_REPORT_06.07.pdf 
101 Levine, S. and Mosel, I. (2021) ‘Economics, social status and gender relations: what makes households “female-headed” in 
Somalia? Lessons from a rapid learning exercise’. HPG briefing note. London: ODI (www.odi.org/publications/17962-

economics-social-status-andgender-relations-what-makes-households-female-headed-somalia-lessons). 
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72. Grievance redress mechanism (GRM). IFAD requires its partners to adopt an easily 
accessible grievance mechanism in order to receive and resolve concerns and 
complaints of people who may be adversely affected or potentially harmed by IFAD-
supported projects that fail to meet the SECAP Standards and related policies. For 
ICCs, GRM will be culturally appropriate that is easily accessible and in the local 

languages.  

73. Stakeholder Engagement Plan (SEP). A SEP is prepared describing how stakeholders 
are engaged with IFAD initiatives, especially in mobilizing their feedback. 
Consultations with target groups, communities and other stakeholders likely to 
engage with IFAD’s operations are sought throughout the project life cycle, to start 
as early as possible to feed into design and implementation considerations. 

74. The following indicators could be considered across the mainstreaming priorities:  

Mainstreaming 
priorities 

Indicators  

Women 
CI 1: Number of people receiving services promoted or supported by the 
project, disaggregated by gender. 

Youth 
CI 1: Number of people receiving services promoted or supported by the 
project, disaggregated by age. 
CI 2.2.1: Number of persons with new jobs/employment opportunities 

Nutrition 
C.I. 1.1.8: Households provided with targeted support to improve their 
nutrition 
CI 1.2.8: Minimum Diet Diversity for Women (MDD-W) 

Environment and 
Climate Change 

3.1.1: Number of groups supported to sustainably manage natural 
resources and climate-related risks 
3.1.4: Number of hectares of land brought under climate-resilient 
management 
3.2.3:(Number) Percentage of persons/households reporting a significant 
reduction in the time spent for collecting water 
3.2.1 Number of tons of greenhouse gas emissions (CO2e) avoided and/or 
sequestered 

Stakeholder and 
beneficiary 
engagement 

# of GRM models put in place. 
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Fragility assessment note  

Introduction 

1. Poverty: With an estimated population of 19 million in 2020 and an income per 
capita estimated in 2017 to be US$ 499, Somalia is one of the poorest countries in 

the world. It is estimated that over 40% of the population lives on less than US$ 
1.25 per day, and amongst the rural population, it is over 50%; almost 20% of 
children do not survive to 5 years. Somalia's poverty is not inherent, but rather a 
result of prolonged conflicts and the collapse of the state. However, if these conflicts 
and extremism can be resolved, and if Somalia's untapped natural resource 
endowments and strategic location are effectively managed, it has the potential to 
flourish and achieve prosperity. 

2. Food insecurity: In March 2023, nearly 5 million people across Somalia are 
experiencing high levels of acute food insecurity. In the classification of the 
integrated Food Security Phase Classification102, this means that nearly 5 million 
people find themselves in “Crisis” (IPC phase 3 or above). Among these 5 million, 
1.4 million people are classified in “Emergency” (IPC Phase 4) and 96,000 in 
Catastrophe (IPC Phase 5). Between April and June 2023, about 6.5 million people 
across Somalia are expected to face Crisis or worse (IPC Phase 3 or above), of which 

1.9 million people in IPC Phase 4 (Emergency). A highly concerning number of people 
(223,000), more than double that of the current period, is expected to be in 
Catastrophe (IPC Phase 5) in the most affected areas across Somalia through mid-
2023.  

3. Nutrition: Based on the results from 11 integrated food security, nutrition and 

mortality surveys conducted between late April and early May 2022, an estimated 
1.5 million children under the age of five years (total acute malnutrition burden), 

face acute malnutrition. This represents 45 percent of the total population of children 
including 386,400 who are likely to be severely malnourished. These figures are likely 
to increase as the nutrition situation deteriorates further all across the country. Acute 
malnutrition case admissions among children under age five rose by over 40 percent 
in January-April 2022 compared to the same period in 2020103. 

4. Governance challenges: include infrastructure constraints, weak state institutions 
and capacity, weak public financial management systems, continued insecurity, 

limited resilience to environmental extremes, and large arrears to IFIs. Somalia lacks 
the infrastructure to provide basic services, including security, health, water, 
education, energy, and transport because so much infrastructure has been damaged 
and destroyed by conflict. The civil war also had a devastating effect on institutions 
and governance capacity. The public financial management system still faces 
challenges of transparency, ability, and legitimacy, which has delayed the start-up 
and implementation of projects. Somalia remains insecure due to lack of effective 
law enforcement mechanisms; high unemployment, especially among young people; 
and incursions by country's main Islamist insurgency group, al-Shabaab, and ISIS 
insurgents, among others. The country’s weak institutional and human capacities 
pose a challenge to speedy access to debt relief from IFIs. There also remains a high 
level of corruption problem in Somalia. In 2022 the country was ranked 180th out of 
180 by the Corruption Perception Index of Transparency International and it has 
been at this place for some years now. 

5. Approximately 2.6 million Somalis currently are displaced within their own 
country. The largest concentration, around half a million, are in the Somali capital, 
Mogadishu.  Some were displaced nearly 30 years ago, whereas others continue to 

                                                             
102 The Integrated Food Security Phase Classification (IPC) is a tool for improving food security analysis and decision making. I t 
is a standardized scale that integrates food security, nutrition, and livelihood information into a statement about the nature and 

severity of a crisis and implications for strategic response. IPC ratings are: 1) Minimal; 2) Stressed; 3) Crisis; 4) Emergency; 
and 5) Catastrophe/Famine. 

103 IPC, 2023. Somalia food insecurity.   
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arrive in the city on a daily basis due to conflict and climate factors. For example, 
According to the UNHCR-led Protection and Return Monitoring Network (PRMN), 
234,000 displacements within Somalia were recorded in February. Out of the total 
displacements during the reporting month, the vast majority, 62% were attributed 
to conflict/insecurity, 34% because of the drought, and 4% due to other reasons. 

The top five humanitarian needs of the displaced families were food (53%), 
followed by shelter (18%), and livelihood (12%)104. 

6. Other challenges: Floods including the recent Elnino rains, droughts, desert locust 
outbreaks, COVID-19 and Russia-Ukraine war have reversed many of the social 
and development gains made, which exacerbates humanitarian needs and 
undermines poor small-scale farmers' and pastoralists’ resilience and productive 
capacity. The imposition of exorbitant taxes by extremist groups on agricultural 

areas and farmers within their sphere of control has had detrimental consequences. 
The burden of these heavy taxes has compelled farmers to cease their farming 
activities as they not only lack access to markets but also find themselves unable 
to afford the exorbitant levies demanded by the extremists. 

As a result, the agricultural sector, which plays a crucial role in sustaining 
livelihoods and ensuring food security, has been severely disrupted. The oppressive 
taxation policies imposed by these extremist groups have created an environment 

of economic hardship and uncertainty for farmers, stifling their productivity and 
leaving them with limited options. 

7. The inability to access markets prevents farmers from selling their produce at fair 
prices, further exacerbating their financial struggles. Moreover, the exorbitant 
taxes imposed by the extremists not only drain the resources of farmers but also 
hinder their ability to reinvest in their agricultural activities, thereby perpetuating 
a cycle of poverty and stagnation. Electricity and transportation costs have spiked 

due to fuel price increases affecting irrigation-fed agriculture powered by small 
diesel engines. The crisis in Ukraine is making the food security situation even direr. 
The price of wheat and oil has already risen by 300% and fuel (petrol and diesel) 
hit a record rise of 100%. Over 90 percent of wheat supplies in Somalia come from 
Russia and Ukraine. The disrupted supply chain has increased concerns of severe 
hunger and nutrition crisis among women and children among poor small-scale 
farmers and pastoralists. 

8. Key opportunities include a vibrant private sector; a diaspora willing to invest in 
the country; regional integration; import substitution and export promotion; 
nascent agricultural, agribusiness, and fishing industries; and a young population. 
Somalia is endowed with entrepreneurs who have been able to flourish in the 
conflict-ridden country, and the Somali diaspora remains committed to investing in 
economic and social reconstruction. Somalia also has the potential to be a regional 
economic hub due to its strategic geographic location and having the longest 

coastline in Africa. The country’s huge trade deficit is an opportunity for Somalis to 
produce for domestic and international markets and to reduce dependence on 
imports. The country is also endowed with huge agricultural and aquaculture 
production and processing potential. Over 70% of Somalia’s population is under 
age 30 and needs to be well managed to become a potential youth dividend,  

9. Debt relief presents a freat opportunity and a momentous turning point for Somalia 
and its farming community. By alleviating the weight of financial burdens, Somalia 

can redirect its limited resources towards the agricultural sector, which serves as 
the backbone of the economy. This newfound financial freedom allows for strategic 
investments in crucial areas such as infrastructure development, including 
irrigation systems and rural road networks, which are vital for enhancing 
agricultural productivity and market access. Additionally, debt relief enables the 
adoption of modern farming technologies and practices, empowering farmers to 

                                                             
104 UNHCR, Somalia Operational Update (February, 2023)  
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increase yields, improve crop quality, and diversify their production. This, in turn, 
strengthens their resilience to climate change impacts and market fluctuations. 
 

10. The positive ripple effects of debt relief extend beyond the immediate benefits to 
farmers. The favorable investment climate resulting from reduced debt attracts 

both domestic and foreign investments in agribusiness ventures. These 
investments contribute to job creation, particularly in rural areas, stimulating 
economic growth and poverty reduction. Moreover, debt relief allows for the 
implementation of supportive policies tailored to the needs of farmers, such as 
access to affordable credit, market information, and extension services. By 
prioritizing the agricultural sector and ensuring an enabling environment, Somalia 
can revitalize its economy, enhance food security, and uplift the livelihoods of its 

farmers, paving the way for sustainable and inclusive development in the long run. 
 

11. Improved security offers a significant opportunity for Somali farmers and the 
overall population. By stability, farmers can work their lands without the heavy tax 
charges, and without fear and invest in their farms. This would lead to increased 
productivity, improved livelihoods, and access to supportive policies and programs 
targeting agricultural development. Furthermore, increased security would attract 

increased support from international partners, resulting in investments, 
infrastructure development, and access to resources and knowledge that can 
enhance farming practices, increase yields, and create market opportunities. 
 

12. Constitutional amendments and changes in Somalia can indeed present both 
opportunities and challenges for the Somali people. The process of amending or 
revising the constitution can create a platform for democratic participation and 

inclusive decision-making, allowing the Somali people to shape the future of their 
nation. This presents an opportunity for citizens to voice their concerns, advocate 
for their rights, and contribute to the development of a more inclusive and 
accountable governance framework. 
 

13. Constitutional amendments play a crucial role in addressing historical grievances, 
promoting social cohesion, and strengthening the protection of human rights. 
Ensuring that the constitution reflects the aspirations and diversity of the Somali 

population can lay the foundation for a more just and equitable society. This, in 
turn, can foster stability, build trust between different communities, and create an 
environment conducive to sustainable development, including in the agricultural 
sector. 
 

14. However, constitutional changes can pose challenges and potentially lead to 
political instabilities. Disagreements and conflicts already arose during the 
amendment process, particularly from the divergent interests and power struggles 
among different political factions. The lack of consensus on key issues or the 
exclusion of certain groups from the process could undermine trust in the political 
system and escalate tensions. This may result in political instability, social unrest, 
and even violence. 
 

15. In summary, constitutional amendments and changes in Somalia have the potential 

to bring about positive transformations and opportunities for the Somali people. 
However, they also carry risks and challenges that need to be carefully managed. 
By fostering inclusive participation, strengthening institutions, and promoting good 
governance, Somalia can navigate the amendment process in a way that promotes 
stability, inclusivity, and ultimately benefits the well-being of its people. 

16. The Sustainable Development Goals (SDGs) clearly recognises that reducing fragility 
is one of the "six essential elements" needed to achieve the SDGs. Development 

outcomes are consistently lower in fragile situations and IFAD's mandate for rural 
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transformation cannot be optimal. Reducing fragility is essential to achieving the 
sustainable development goals.  SDG 16, Peace, Justice, and Strong Institutions, 
specifically addresses fragility by promoting peaceful and inclusive societies, ensuring 
access to justice, and building effective, accountable, and inclusive institutions. This 
goal recognizes that in fragile contexts, where conflict and instability hinder 

development efforts, achieving peace, strengthening governance, and upholding 
human rights are essential for sustainable development. By focusing on SDG 16, 
countries can address the root causes of fragility, foster social cohesion, and create 
an enabling environment for progress across all other SDGs. 

A. Insecurity, political, institutional challenges and fragility  

17. Fragility in Somalia: Somalia is classified in the category of High-Intensity conflict 

countries in the 2023 List of Fragile and Conflict-affected Situations105. Few places in 
the world exemplify the interconnected nature of three dimension of sustainable 
development (economic, social and environmental) more explicitly than Somalia. 
However, with three decades of conflict, Somalia faces additional levels of complexity 
and weak resilience due to a persistent situation of elevated risk of violence and 
extremists’ attacks, recurrent humanitarian crisis, climate-related shocks (cyclical 
floods and draughts), and low institutional capacity.  

18. While Somalia faces significant fragility and insecurity, these challenges are 
predominantly concentrated in the southern parts of the country. However, it is 
important to note that there are regions within Somalia that have achieved a 
relatively peaceful and stable environment, characterized by the presence of strong 
and democratic institutions. Among these regions are Somaliland, located in the 
northern part of Somalia, and Puntland. These areas have demonstrated a higher 
level of stability compared to other parts of Somalia. Somaliland, in particular, has 

experienced relative peace since the early 1990s and has established its own 
functioning government, security forces, and legal system.  

 

19. Similarly, Puntland, situated in northeastern Somalia, has made significant progress 
in establishing stable governance structures and actively engaging in peacebuilding 
and state-building endeavors. These regions serve as examples of successful 
governance, peacebuilding, and development efforts within Somalia. It is important 
to acknowledge and learn from their experiences as Somalia continues its broader 

efforts to address fragility and insecurity throughout the country. 

20. The World Bank Somalia Systematic Country Diagnostic (SCD)106 Report No. 123807-
SO, identified the country’s ‘fragility trap’ as two interconnected cycles: a short-term 
cycle of fiscal governance political turbulence and a longer-term cycle of natural 
disaster displacement vulnerability. Breaking out of this fragility trap will require the 
country to sustain the reform and growth of public institutions that can win peoples’ 
trust through transparency and fair delivery of basic services and that broaden 

economic opportunities, especially to the youth. However, with a low tax base and 
only a nascent civil service, the reform and growth of public institutions capable of 
overcoming this fragility trap will need to focus investment across a carefully selected 
range of public functions that enable, rather than displace private, civic, and 
community institutions. 

21. Following more than two decades of conflict, a new federal government emerged in 
Mogadishu in 2012 within the framework established by the Provisional Constitution. 
As Somalia continues its long recovery from decades of conflict, underdevelopment 
and instability, the country has achieved significant progress in several areas, such 
as state- and institution-building at the national and Federal Member State (FMS) 
levels, military gains against al-Shabaab, increased economic growth, and improved 
public sector management.   

                                                             
105 http://pubdocs.worldbank.org/en/888211594267968803/FCSList-FY21.pdf  
106 Somalia - Systematic Country Diagnostic; http://documents.worldbank.org/curated/en.  

http://pubdocs.worldbank.org/en/888211594267968803/FCSList-FY21.pdf
http://documents.worldbank.org/curated/en.
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22. However, this progress is fragile and reversible as the country remains in a state of 
insecurity due to several factors, including, the public financial management system 
still faces challenges of transparency, ability, and legitimacy, which has delayed the 
start up and implementation of projects. Somalia remains insecure due to lack of 
effective law enforcement mechanisms; high unemployment, especially among 

young people; and incursions by al-Shabaab, inter-clan violence and ISIS 
insurgents, among others. Limited economic activity, high unemployment rates, 
particularly among youth, and the state’s incomplete ability to provide security and 
social services to its population pose multifaceted threats to the stability and 
legitimacy of federal and sub-federal authorities. Furthermore, the participation and 
representation of women and youth in leadership and decision-making, including 
within the clan-based political structure, remains low and further perpetuates 

gender inequality. 

23. An important development in recent years has been the establishment of a nascent 
federal state structure, with the formation of FMS administrations in Jubaland, 
South-West, Galmudug and Hirshabelle, together with Puntland, while the 
“Somaliland” issue remains unresolved. Some of these FMS' have demonstrated 
potential and the political will to provide security, good governance, protection and 
basic services to their populations, often through hybrid, Presidential and 

parliamentary elections were successfully concluded in August 2022. Election were 
followed by a peaceful transition of power, underscoring Somalia’s leadership 
commitment to work towards state-building and stability. 

24. Significant military gains against al-Shabaab, have been made in the past by 
African Union Mission to Somalia (AMISOM) and the forces loyal to the FGS. With 
AMISOM degrading al-Shabaab and pushing the bulk of their forces from 
Mogadishu, AMISOM was replaced by the African Transition Mission in Somalia 

(ATMIS) on 1 April 2022. Although ATMIS made progress, al-Shabaab still controls 
swathes some parts of Somalia including in Hiiraan, Middle Shabelle, Mudug, and 
Galgaduud regions. al-Shabaab fighters often clash with Somali federal government 
forces . In fact, 2022 was the deadliest year since 2018 with over 6,500 reported 
causalities due to heightened al-Shabaab activities that was met with government 
operations in response. In government-controlled cities, including the capital, 
Mogadishu, the security situation is still weak.  Areas formerly controlled by al-
Shabaab often have very weak public delivery systems107. ATMIS is set to 
completely withdraw from Somalia by the end of 2024 and this could potentially 
result in a surge of security related incidents.  

25. In terms of geopolitics, despite Somalia’s overall positive trajectory, the country 
remains vulnerable to repercussions of regional rivalries and disagreements, 
counter-acting efforts to advance peace and stability. Careful consideration must 
be paid to ensuring that Somalia can work effectively with its neighbours to 
amicably resolve ongoing disputes and meet joint challenges together. In addition, 
the persisting rivalries in the Gulf continue to affect the situation in both Somalia 
and the region, leading to further polarization for spoilers to manipulate. 

26. However, the political reconfiguration on the Horn of Africa, and the thaw in 
diplomatic relations, present an opportunity to transform the region, 
notwithstanding the dispute regarding maritime territory between Somalia and 
Kenya, which has strained relations between the two states. 

27. Violence erupted between Israel and Hamas on 7 October. In the weeks after the 
conflict, Somali’s in Mogadishu have rallied in the street in support with Palestine. 
Also, in support of Hamas, the Yemeni Houthi group hijacked multiple vessels in the 
golf of Aden. On 27 November, another ship was hijacked in the gold of Aden and 
the hijackers were Somali. Prolonged violence in Palestine could spill lover to the rest 
of the region including Somalia.  

                                                             
107 UN security council meeting – 22 February 2023.  
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B. Fragility linked to global environmental and/or adaptation problems 

28. About 80% of Somalia consists of arid and semi-arid lands. These lands are subject 
to extreme climatic conditions, including high average surface temperatures, 
prolonged periods of drought, very erratic rainfall and high winds. Droughts occur 

every 2-3 years and are often followed by devastating floods, particularly in the south 
where the Shabelle and Jubba rivers are vulnerable to heavy rains in the Ethiopian 
highlands.108 The El Niño Southern Oscillation (ENSO) influences Somalia’s climate 
variability in several ways, bringing more rainfall and flooding during El Niño and 
droughts in La Niña years. Key projected climate trends are as follow: 1) Mean 
temperatures are expected to increase across all areas of Somalia between 3.2°C 
and 4.3°C by 2080; 2) Precipitation projections indicate a general increase in annual 
rainfall by the end of the century. However, this is likely to come in the form of a 

higher frequency of extreme precipitation events. At the same time, the probability 
of long drought periods also increases by 2100. Much of the country is arid and semi-
desert making it relatively unproductive for agriculture, with nomadic pastoralism a 
prevailing livelihood among rural communities.  

29. Approximately 50% of Somalia's land area can be considered permanent pasture 
(UNEP, 2010), while 13% is suitable for cultivation. In addition to the main challenges 
facing Somalia in terms of peace building, health and addressing the recurrent 

droughts and floods, environmental degradation such as land degradation and 
biodiversity loss contribute to vulnerability to climate-related disasters.  Drought and 
floods result in soil and land degradation, reducing the growth of grass and the 
capacity to recuperate from overgrazing. The Government of Federal Republic of 
Somalia (FGS) recognizes land degradation as a major impediment to national 
economic development as it adversely affects livestock and agriculture, which 
contributes heavily to its Gross Domestic Product (GDP). Land degradation, 

particularly caused by drought, has severely reduced livestock and agricultural 
production, which is the main driver of Somalia’s economy. FGS is a signatory to and 
a member of the Land Degradation Neutrality (LDN) global initiative of the United 
Nations Convention to Combat Desertification (UNCCD). The framework for effective 
governance will enhance achievement as well as the protection of the rights of 
vulnerable communities in Somalia.  

30. The increasing rates of land degradation are negatively affecting livelihoods and 

sustainable development in Somalia. This reduces the production and productivity of 
livestock and impacts food security.  

31. Direct causes of land degradation include human activity (overgrazing, tree cutting 
for fuel wood and charcoal production, poor agronomic practices, and limited use of 
soil and water conservation practices in crop-production areas. The free/over grazing 
has led to habitat degradation in multiple ways such as leading to stunted growth of 
vegetation due to browsing pressure, over grazing on the other hand has marred the 

natural regeneration of the woody vegetation (NBSAP). The indirect causes include 
land tenure insecurity, illiteracy, poverty, war and conflict, weak governance, and 
high population density (FAO, SWALIM). The National Development Plan highlights, 
in the figure below, the complex relationships between the different drivers of 
poverty, vulnerability and resilience in Somalia. 

Figure 1: Drivers of poverty, vulnerability and low resilience in Somalia 

                                                             
108 First National Communication of Somalia to the UNFCCC 
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Source: National Development Plan 2020-2024 

32. According to the Common Country Assessment carried out by Somalia’s Technical 
and Financial Partners (TFP) “the above chart indicates the multidimensional and 
often circular nature109 of the drivers or poverty, which are largely attributed to a 
30-year long state collapse, conflict, climate change and entrenched 
marginalization”.  

 

C  Fragility factors and agricultural/rural sector and economic fragility. 

Many of the issues mentioned above, drive economic fragility and fragility in relation to the 
rural sector: 

33. The lack of water resources limiting access to safe drinking water for live 
animals and populations, for the development of agricultural activities, thus 
leading to food insecurity. This situation causes: (i) an increase in migration to the 
capital and other cities in various states; (ii) worsening the degradation of natural 

resources that contribute to a very fragile balance; and (iii) an increase in household 
vulnerability to shocks and a reduction in households' ability to cope with economic 
crises. 

34. Internal displacement has a huge effect on the functioning of the 
agricultural sector. The WB considers that displacement of farmers (as well as 
deteriorated infrastructure and continuing insecurity) are among the major reasons 
for the reduction in the area cultivated and crop production in southern Somalia. On 

its turn, can internal displacement also be a source of conflict. Intensification of 
conflict over agricultural land, pasture, and water resources among agro-pastoralists 
who remained on their lands, people returning after months of displacement, and 
others has been record110.  

                                                             
109 For instance, a weak economy triggers conflict and insecurity and conflict and insecurity triggers a weak economy. 
110 WB&FAO, 2018. Rebuilding Resilient and Sustainable Agriculture in Somalia 
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35. Food insecurity and nutritional deficits causing household vulnerability in 
Somalia, especially in rural areas. Food insecurity is closely linked with climate 
shocks. In 2021 for example, some 271,000 people were internally displaced by 
droughts and floods increasing their food insecurity. Worsening food security 
conditions and limited access to clean water have led to outbreaks of acute watery 

diarrhea (AWD) in many areas. Coupled with an increase in measles cases, disease 
incidence is contributing to rising levels of acute malnutrition, reflected in the rising 
number of moderately and severely malnourished children admitted to treatment 
centers. 

36. As a result of the civil unrest, Somalia faces multiple issues around land 
tenure. A complete registry of farms survived the civil war, but regardless of 
evidence and rulings, landholders who left their farms in southern Somalia during 
the civil war are still unable to reclaim their land, because of insecurity, the weakness 
of traditional arbitration, and the absence of modern judicial institutions. In contrast, 
there are very few farmland disputes in the northern regions, where prewar 
landholdings were never disrupted and ministries of agriculture have issued proper 
lease certificates for newly allocated farmland (mostly to new, small farmers)111. 

37. Over the last couple of decades some many community and privately supported 
technical schools and universities have been established. These offer (technical) 
degrees around of in livestock, crops, and fishery science. However, the number of 
institutions remain to ease the acute scarcity of skilled personnel for agricultural 
development.  

38. The combination of the above elements of fragility affects the rural development 
sector. IFAD in Somalia continued to support activities aimed at improving the living 
conditions of poor rural households and their sustainable resilience and 

adaptation to climate change through the scale of ongoing projects. Policy 
dialogue and the strengthening of institutions and beneficiaries would be 
supported and diversified to address the factors of fragility. 

D. Political fragility in Somalia arises from constitutional amendments that seek to increase 
presidential powers. However, this has been met with opposition from some federal member 
states, leading to potential political instability. The consequences of such instability are 
uncertain but could impact the lives of Somali people, including farmers. It may disrupt 

economic activities, hinder development initiatives, and affect the livelihoods of those reliant 
on agriculture. Additionally, broader repercussions such as social tensions decreased trust 
in institutions, and challenges in maintaining security may arise, impeding investment and 
economic growth.  

E. IFAD’s opportunities to address fragility drivers 

39. To mitigate the effects of fragility, IFAD would place particular emphasis on: 

 

                                                             
111 Ibid.  

 Potential Impact  Mitigation measure  

Security  Target areas 

inaccessible due 
conflict and social 

unrest  

a. Better coordination of rural intervention 

approaches both with government institutions in at 
federal and state level, particularly for the 

planning, implementation and management of 

water and natural resource regeneration facilities, 
which are essential to develop and sustain the 

traditional productive base of rural populations. 
IFAD will also use third party institutional 

arrangements to deal with weak state capacity and 
also build the capacity of relevant institutions to 

manage project activities. Third party 
arrangements have helped IFAD implement 

project activities during periods of conflict 
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b. The scaling and institutionalization of the 
grassroots participatory approach to mobilize rural 

populations and facilitate the ownership and good 
management of developments and investments by 

communities. This approach has demonstrated its 
relevance and effectiveness in mitigating 

institutional fragility with IFAD past and ongoing 
projects as well those financed by other 

development partners in Somalia. 

Environment and 

climate change  
Water scarcity, 
degradation on the 

natural resource 
base, loss of assets 

such as livestock 
and crops due to 

CC   

a. Support for investments that provide availability 
and access to water as a gateway and a 

prerequisite for other areas of activities to improve 
the resilience of rural populations.  

b. The consideration of resilience to CCs through 
good natural resource management practices, 

diversification of agricultural and non-agricultural 
income sources, food security and improved 

nutrition, as well as the promotion of renewable 
energy and/or energy efficiency, would be 

strengthened, given the fragility of the country 
caused in particular by adverse ecological and 

climatic conditions. 
c. Promote adapted crop and livestock breeds  

Economic challenges 

Increased cost of 

inputs due to the 
Russia –Ukraine 

crisis or the effects 
of the Palestine 

crisis. 

Promote efficient use of fertilizers, promoting 

Integrated soil fertility ,management , improve 

access to affordable inputs 

Few 
agricultural/technical 

schools available.  

 IFAD shall provide technical training in combination 
with activities around crop and livestock production in 

order to increase capabilities of participating farmers.  

Water scarcity 

  

 

 

 

 

 

 

 

Inclusiveness of all 

groups 

Provision of basic 
water supply 

services disruption 
due to 

droughts  may cause 
conflict and 

displacement 

IFAD will invest in multiple use water systems to 

benefit humans ,livestock and  crops 

Lack of jobs and 
opportunities for 

youth and IDPs and 

women  

a. A differentiated consideration of the socio-
economic needs and aspirations of women and 

rural youth would be pursued and strengthened to 
address the fragility linked to the difficulty of 

accessing productive assets, jobs and basic social 
services and hence to the vulnerability of 

households such as entrepreneurship skills and 
business development, bag farming support for 

IDPs with limited access to land, production 

training, investment in production 

b. Strengthen community driven development of the 
landscape development and investment in the 

planning process.  

c. Implementation of grievance redress and 

beneficiary feedback mechanisms to address 
perceptions of negative impacts of project 

interventions and to keep them in control of 

programme progress.  
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COSOP preparation process  

1. The design of the Somalia COSOP adopted a highly consultative-and inclusive process  

that solicited the views of a broad range of stakeholders drawn from the government, 

smallholder farmers organizations, private sector players, civil society and 

development partners, notably the United Nations agencies and international financial 

institutions.  

2. Due to the security situation in Somalia, most of the consultation was virtual, with 

two members of the Design Team being in Somalia for some days. Sadly, the IFAD 

Somalia Country Team also lost to death its Country Director, Omar Ebrima Njie on 2 

March 2024, after he had assembled the COSOP Design Team and informed the 

Somali authorities about the mission.  

3. The COSOP design took off with an initial meeting with the Regional Director of NEN, 

the  Acting Country Director and the Programme Officer on 5 March 2024, driven by 

a commitment to remain faithful to Mr. Njie’s passion for investing in the rural poor 

in Somalia to eradicate poverty and hunger.  

4. A challenge faced during the design of the Somalia COSOP was how to incorporate 

Somaliland, an autonomous state into the strategic framework. Following discussions 

with the Somali and Somaliland authorities, it was agreed that the same fund flow 

arrangements used by the African Development Bank and the World Bank will be 

applied during the design of projects under this COSOP. However, communications 

would need to be addressed separately to Somalia and Somaliland. 

5. Two background studies were undertaken to establish a solid knowledge base for the  

COSOP: Social Environmental and Climate Assessment Procedures (SECAP) analysis, 

and a Fragility Assessment Study. The findings and recommendations of these studies 

greatly contributed to the appreciation of the country context and the challenges in 

smallholder agriculture. The Country Strategy Note (CSN) Completion Review (CR) 

analyzed the results of the CSN, generated lessons learned, and proposed the 

strategic direction for the new COSOP.  

6. To ensure ownership of the COSOP findings, and to align with government and 

stakeholders’ aspirations, the ICO organised a stakeholder validation workshop was 

held on 8 May 2024. The key features of the COSOP Draft Report were shared in the 

workshop including identified challenges and opportunities, lessons learned, goal and 

objectives of the new COSOP, geographical coverage and proposed interventions. The 

feedback and views expressed therein were also considered and incorporated in the 

revised final COSOP. 

7. Annexed below are: (i) the Validation Workshop agenda; (ii) the participants; and (iii) 

the participants’ feedback and questions at the Workshop.  
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Annex 1: Validation Workshop agenda for Somalia COSOP  

 

Time Activity Lead Comments Note taker 

Morning Session (09:00 - 13:00)    

09:00 

- 
09:30  Registration 

Representative of 

Ministry of Agriculture 
and Irrigation 

  

09:30 

- 
09:45 Welcome remarks 

Professor Mohamud 

Mohammed,  
Director General, 

Ministry of Agriculture 
and Irrigation 

 

 

 

09:45 
- 

10:00 

Review of the Agenda 
and objectives of the 

workshop. Ms Morwenna Sullivan 

Introductions – name and 
organisation 

 

10:00 

– 

10:30 

Presentation of IFAD 

Portfolio 

Q&A 

Mr Samuel Eremie and 

Mr Ahmed Gure 

Q&A Daniela 

10:30 
- 

11:00 

Presentation on 

COSOP Theory of 
Change 

Q&A Ms. Christa Ketting 

Q&A 

 
Guiding questions:  

Mollie 

11:00  Break     

11:15 

- 
11:30 

Presentation on 
strategic objectives. Ms. Morwenna Sullivan 

  

11:30 
- 

13:00 

Group work on ToC 
and strategic 

objectives.  

(Open to all 

participants) 

Participants divided into 
groups of 6-8 to discuss 

(20 mins) 
Group to feedback to 

plenary (10 mins per 
group)  

 
Guiding questions:  

Theory of Change: Is 
there anything missing?  

Strategic Objectives: 
Are the proposed SOs 

relevant? Do they reflect 
realities on the ground? 

Are they achievable?  

Morwenna 

13: 00  Prayers and lunch break 

Afternoon Session (14:00 - 16:00)    

14:00-
14:15 

Presentation of M&E 

Framework and 
targeting Ms. Mollie Brennan  

  

14:30-
15:00 Q&A and Discussion 

(Open to all 
participants) 

Guiding questions:  

Is proposed targeting 
approach relevant? 

Are all vulnerable groups 
covered? Is the approach 

to selecting districts 
sufficient? 

Christa 

15:00-

15:45 

Overall Review and 

Recommendations 

(Open to all 

participants) 

Guiding Questions: 
Any suggestions to 

strengthen the COSOP?   

Morwenna 

15:45-
15:50 

Wrap Up, Summary 
and Next Steps and  

Ms. Rasha Omar,  

IFAD country 
representative (interim) 

  

15:50 

– 
16:00 Closing Remarks MoAI Representative 
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Annex 2: Validation Workshop participants  

 

Category Organization Role 

Government 
Representatives 

Federal Ministry of Agriculture and 
Irrigation (MoAI) 

Specialists (Seed, Crops, 
Irrigation) & representative 

  
Ministry of Planning, Investment and 
Economic Development (MoPIED) Representative 

 Ministry of Finance Representative 

 Ministry of Livestock, Forest, and Range Representative 

 
Ministry of Environment and Climate 
Change Representative 

UN Agencies FAO Somalia Representative Office 
Representatives (Livestock, 
Agriculture, and Fisheries) 

 WFP Somalia Office Representatives 

 UNICEF Representatives 

 CARE  

 ILO  

CSOs in Agri and 
vet Industry Somali Agricultural Tech Group SATG Representative 

 BENALP Representative 

Private Sector 
Farmer cooperatives, Agribusinesses, 
Input suppliers (5 – 7) Representatives 

Donor Community Key development partners Representatives 
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Annex 3: Participants feedback at Validation Workshop 
 

IFAD portfolio Q&A  

 

1. Whats the impact on farmers of existing projects?  
2. Which areas of ag development are IFAD prioritising?  

 

Rasha:  

IFAD has expertise in community dev, pastoralism dev, ag primary production, VC dev.  

Promoting access to water and VC through community org and village dev organisations Work 

effectively with govt partners – defining needs on the ground. Institutional development  and 

capacity building.  Technical assistance. 

Formulation of new policies and implementation of existing policies. Water planning and 

management activities.  

Last mile provision of services – strategies and implementation – access to finance and micro finance. 

Seed systems, marketing – contractual agreements, private sector  

Enabling environment – policy framework. 

Best address last mile delivery to rural poor. 

 

Statistics dept: How will the programme strengthen statistics dept?  

Data is important for programming. Is there a plan to support statistics dept?  

FAO and WB supporting statistics. Collaborate with FAO and WB in ag sector. Can share more on it.  

 

Ministry of Planning: IFAD portfolio – 1977 – 1991. Lost all documentation relating to previous 

projects. Would like to rebuild archives. Can IFAD share documentation on what was implemented 

1977 – 1991.  IFAD should do joint assessments and monitoring with involvement of Ministry of 

Planning. Ready to collaborate and support IFAD. 

 

SADG: How does IFAD plan to handle risks going forward?  What is in place for how to manage 

Climate change? Is there a long-term plan on e.g. drought resistant crops, seeds and any thinking 

on how to mitigate impact of floods?  

 

IFAD: Climate change is key component for all IFAD activities. Climate mainstreamed across all 

areas.  Explanation of IFAD SECAP procedures. Drought resilient crops. Seeds etc. every investment 

made, resilience is key component.   

SECAP review note examines in more detail issues relating to strategy.  

Adaptation - key concerns shaping interventions. drought/flood cycle. Introduced contingency 

planning in design so when an emergency like floods hit,  is triggered 

 

Ministry of Livestock: All appears to be targeting ag sector. Livestock contributes 45% GDP. 

Important sector. Any plans to include livestock sector?   

 

IFAD: IFAD project on LHs.  Livestock key component on LH as well as livelihoods. Would like to 

know which VCs should be supported for reduction of rural poverty?  

 

Ministry of Ag: Committed to unleashing new horizon where private sector, finance, and other 

stakeholders have opportunity to provide insights into how best to develop the agricultural sector. 

When Somalia’s President visited Rome recently, message was that Somalia needs longer term 

support beyond humanitarian only interventions. ‘New horizon conducive to development.’ 

 

National Transformation Plan has created a pathway where private sector and institutions can be 

part of this. IFAD’s new project (RLRP) is driven by min of Ag.   

 

IFAD: gathering lessons learned from existing and recent projects. Using these as our starting point 

for future investments in Somalia.  

 

DG, Ministry of Ag: Welcomed IFAD re-engagement – first since 1991. Hopes programme will give 

activities that need – extension. Thanked IFAD for re-engaging.  IFAD to note that COSOP belongs 

to Somalia. Somali owned and driven. For maximum use, it must be translated into Somali.  
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GROUP WORK FEEDBACK 

 

Group 1: What is missing from the ToC? 

ToC is relatively comprehensive BUT need to include the following:  

 

1. Value chains 
2. Market access –  to include local and international. Need to consider export.  
3. Infrastructure – transporting goods from different parts of the country to markets and to 

ports for export (roads, security) 
4. no TVET programmes to improve capacity of local farmers and communities.  
5. Learning and evidence should be embedded into the prog. 
6. Partnerships for local ownership. Important to consider language. This is not a humanitarian 

programme. Partnership is key for COSOP.  
7. Mechanisms to mitigate overlap for resource mobilisation 
8. Ambiguous use of language – marginalised groups – who are they? Do we mean women? 

Specific clans? Youth? Who do we mean? 
9. Co-operative groups. Importance of working closely with local organisations.  

 

Group 2: Are SOs relevant to needs of Somali people?  

Relevant but not enough. Infrastructure gap. Farmers don’t have access to markets.  

 

1. Infrastructure key to implementation.  
2. Pests – may lose production due to pests. (Lack of pesticide availability and what is available 

comes at high cost) 
3. Real beneficiary selection – who will be included in the projects? Professionals? Need to 

clarify the beneficiary selection criteria.  
4. Extension prog. Needs to be considered. No capacity.  
5. Local seed improvement and technology 
6. Post harvest challenges 
7. Beneficiary selection criteria 

 

Group 3: Do the SOs reflect reality on the ground? 

Yes.  

 

SO1: Climate shocks and climate change is key, Having a clear adaptation strategy that can build 

community’s resilience is part of this.  

 

SO2: Rural areas are experiencing rapid shifts. People are disconnected from agriculture difficult to 

retain youth engagement in ag. Challenging to maintain viability (agriculture is hard work, high risk 

given climate change, expensive and no guarantee of good returns) 

Enhancing and promoting markets is key. Enhancing and promoting an inter state and international 

market for farmers to expand production. Promotion of  

 

SO3: ownership and design. Participation from all.  

 

Group 4: Are SOs achievable within the timeframe?  

SO1 – yes if no budget limitations (?!!), leadership consensus, bottom-up approach, no security 

challenges in project areas 

SO2 –  yes. If ag/livestock infrastructure is improved – transportation, agri inputs, cold storage, 

market linkages for domestic and export markets 

SO3 – Yes if all policy support is in place, private sector engagement is done, research institutions 

are involved in providing recommendations 

 

Group 5: How could the SOs be strengthened?  

SO1: community preparedness strengthened. DRR. Flood affected populations. Need to focus on 

community preparedness.  
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SO2: important to include processing, storage, marketing.  

 

SO3: Investment not just in Ministry of Ag, also need to involve other relevant ministries (livesock, 

environment, water resources etc) and private sector.  

Importance of building public private partnerships.  Multi sectoral approach.  

 

Need to build on what IFAD has already done. Co-ordinate and combine working with other IFAD 

projects.  

 

Need accountability – ensuring support gets to right people.  

 

Technological adaptation – climate smart management  - water, ag, livestock.  

Social responsibility – community participation 

Active progammes in the country. Need complementarity. What additional value will IFAD 

programme bring?  

 

Group 6: FAO and private sector – online group covered all questions. 

FAO: Process: Really important to ensure that communities (agro pastoral, farming, pastoral) have 

the opportunity to feed into the process properly. Need to consider unique needs of farmers. Proper 

engagement to incorporate view of farms and how they see things.  

 

New practise and new technologies can be difficult to introduce. Takes time.  Need to get everyone 

on board.  

 

SOs: Re women. Job creation and ag value chains. Roles between women, youth. Forcing onto 

society issues of women, to a society that is not receptive to female empowerment. Men dominate 

everything. Purposefully need to bring issues that women and youth are involved in. Challenging.  

 

Capacity support: New generation. Need capacity support. big gap in capacity area. 7 years ago 

didn’t have personnel now have people but don’t have knowledge.  Significant capacity gaps.  

 

Policy support. Old policies not adapted to changing world. Last 30 years Somalia stuck in the past. 

More emphasis needed on policy support. E.g. phyto sanitary deals – no policies supporting these. 

Control of disease. WTO rules. VC. Policy handled. Important alongside land degradation. Policies to 

enable trade.  

 

Suggest consultation with FAO to see what gaps are. Policy support in agricultural sector is FAO 

mandate. Need to see how to work with IFAD on this.  

 

Abdikadir, Somfresh (private sector): 

Lots of opportunities. Distributing to local markets and supermarkets.  

Security is a challenge and lack of infrastructure. Security is key. needs to be in place for 

development to go ahead.  28 hectares 2 yrs ago. Everyone afraid to go there. can’t develop because 

of security.  

 

IFAD: Plan to invest in Galmudug, Hirshabelle, Jubaland and Puntland. Is that feasible?  

 

Somfresh: As private sector, hard to invest. Remote. Far from the city. Difficult to control security. 

KEY consideration. 

 

FAO: Security acknowledged as a big issue. As project implementer can find ways of mitigating these 

problems. Puntland - mostly accessible. Work through NGOs to get to the field.  Southern states – 

some safe areas where work can be done e.g. accessible areas in Jubaland. Need to take security 

risks into consideration and devise strategies to mitigate. New areas opening up.  

 

IFAD: Finance limited. How about working with other partners?   

 

FAO: Should co-operate with FAO. reach out to FAO Head of Programmes (name?) to see how IFAD 

could complement FAO and they could work together.  
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IFAD: How can IFAD best support govt in coordination?  

 

FAO: More up to agencies to come up with proposal to govt and see what they say. In some cases, 

govt wants to deal with separate agencies. Could approach govt through Heads of Prog? Jointly 

present to govt.  

Govt involved in co-ordination for specific ongoing projects.  

 

Additional comments/questions:  

CARE (Mohammed Tarhir): Need Strategic emphasis on learning and evidence. 

 

Mohammed Ali: Aim is for Poverty reduction and FS improvement. Agriculture is seasonal; what 

about the off season.? Need to improve post harvest activities – storage and processing so that HH 

can benefit from agricultural production throughout the year e.g date processing.  

Transportation and storage. Cold storage chain. Requesting IFAD strategy to focus 

 

Ministry of Planning: Have a system (IMS?) that captures all donors’ studies. Helps avoid duplication.  

Direct targeting: people expect NGOs to give something. USD70/day CFW. Disincentivizes people to 

work for themselves or for govt at a lower salary. They now have an adapted mindset. Only aid 

delivery not govt work. Expect donors to deliver cash.  

 

IFAD needs to collaborate and ensure alignment with NTP. Work closely in line with national priorities 

which reflect the commitment of govt leadership to transform the country.  

 

Min of Ag: Post harvest loss: Reserve bank. Surplus yields stored. Facilitate conducive env at regional 

level. Talks with EAC. When have surplus will be able to export to neighbouring countries. Lower 

post harvest losses. Importance of working to support regulatory frameworks. Important piece of 

legislation. 

 

Galwayo Seed company:  need to create links for banks and farmers – importance of micro credit 

for rural HHs.  

 

Additional questions 

1. When will an implementation plan be developed?  
2. There is a disconnect between the public and agricultural sector. How will IFAD 

promote/encourage/create awareness about the importance of agriculture?  
 

Whats next (Rasha)  

Based on discussions, see if we need to rethink.  

Note the point on use of language – don’t use humanitarian language. Will revise document  and 

resubmit to management for review and endorsement. 

Once endorsed, approved by IFAD president and shared with IFAD exec board. Hope to get approval 

July/August. 

New cycle of finance 2025 onwards. New resources available to design two new projects. Combine 

with resources of existing projects; cant be too geographically dispersed.  

Thanks to Min of Ag.  for designating strong team to COSOP consultation process. Esp thaks to DG, 
Mustafa and Abdulahi for support. And thanks to IFAD team. 
 

Closing remarks (Min of Ag Thanks to all for participation. Insights and ideas will contribute to 

quest for national food security and prosperity.  
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South-South and Triangular Cooperation Strategy 

I. Introduction  

This SSTC country strategy for Somalia underscores IFAD's commitment to fostering 

sustainable agriculture through collaboration and innovation. By leveraging the collective 
strengths of developing countries and fostering inclusive growth, it is IFAD’s aim to 
transform the agricultural landscape in Somalia. Projects and/or programmes financed by 
IFAD and in-country partners have developed approaches to provide technical cooperation 
based on reciprocal knowledge exchanges between peers.  

In the framework of the new COSOP, SSTC will be an important mechanism to learn from 

other partners, but also to showcase the results obtained from the rural development 
initiatives currently being implemented in the portfolio. This appendix presents potential 
areas for SSTC in Somalia as well as opportunities for partnerships that will be explored 
during the COSOP period. It is also important that SSTC activities are aligned with the key 
ongoing policies and programmes that are the focus of IFAD investments in Somalia.  

II. Opportunities for rural development investment promotion and 
technical exchanges  
 

1. Improving Water Management: 
-Focus on the sustainable and climate-resilient management of water infrastructure. 
-Construction of climate-proofed water facilities and the establishment of community 
maintenance and management groups to mitigate conflicts over resources.  
Targeted projects: RLRP, A2R2. 
Participating actors: Government (e.g. MoAI, MoECC, MoP,), implementing agencies (e.g. 

Sadar), civil society, community organizations.  

2. Enhancing Agricultural and Livestock Productivity: 
-Development and promotion of climate-smart agricultural technologies and practices. 
-Promotion of nature-based solutions to preserve biodiversity. 
-Improved rangeland and livestock management to support the livestock value chain.  
Targeted projects: RLRP, A2R2, RISE, Al-Habuur. 
Participating actors: Government (e.g. MoAI, MoECC, MoP, MoLFR), implementing 
agencies (e.g. Sadar), civil society, community organizations, UN country team.   

3. Building Institutional and Community Capacities: 
-Strengthening the institutional, organizational, and technical capacities of various 
stakeholders. 
-Enabling participatory natural resource management and the development of integrated 
development plans. 
-Emphasis on monitoring and evaluation to scale up successful practices. 
Targeted projects: RLRP, A2R2. 

Participating actors: Government (e.g. MoAI, MoECC, MoP,), implementing agencies (e.g. 
Sadar), civil society, community organizations.  

4. Youth and Women Engagement: 
Special focus on involving youth and women in agri-food value chains to ensure inclusivity 
and enhance economic opportunities for these groups. 
Targeted projects: RLRP, A2R2, RISE, Al-Habuur. 
Participating actors: Government (e.g. MoAI, MoECC, MoP, Ministry of Family Planning), 

implementing agencies (e.g. Sadar), civil society, community organizations, youth and 
women’s Organizations.  

5. Government systems: 
-Provision of soft skills training in order to strengthen national systems, both technical as 
well as fiduciary systems (e.g. procurement and financial management). 
-Exchange on good practices on and lessons learned. 
-Development and exchange on institutional set-up and governance systems with a view 
to strengthening government systems as a whole. 
Targeted projects: RLRP, A2R2. 
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Participating actors: Government (e.g. MoAI, MoECC, MoP, MoF, Civil Society (e.g. Sadar), 
World Bank 
 
 

III. SSTC engagement rationale 

SSTC can effectively strengthen government and implementation partner staff capacities 
at all levels, and support local policies. Through peer learning programme activities as 
implemented under the core programme, there is scope to improve local governance and 
sustainable local and national policies. Practical exchanges allow IFAD funded projects in 
Somalia to improve implementation and innovate.  

Implementation of SSTC activities starts with project level AWPBs, where learning is linked 
with budgeting and implementation of activities with monitoring operations. Project level 
KMC Plans will incorporate sections on SSTC and indicate how these will be implemented 
in a project cycle. During annual portfolio reviews, specific entry points for SSTC will be 
identified.  

IV. Partnerships and initiatives 

Within the wider IFAD portfolio, learning from the use of grey water systems as has been 
done, for example, by the Bahia PSA programme in Brazil will be explored. Here special 
water treatment systems have been installed in order to recycle water from other 
resources for agriculture. A dedicated budget has been included in the project to facilitate 
learning on both the system as well as installation, maintenance and social mobilisation. 
In addition, special operational partnerships with the World Bank’s Water for Agro-pastoral 
Productivity and Resilience Project (2019-2023), and the Somalia Crisis Recovery Project 
(2020-2025) will also be developed. 
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Financial management issues summary 

                                            

                               

COUNTRY  Somalia   COSOP PERIOD  2025-2030 

A. COUNTRY FM ANALYSIS 
 

Country Disbursement Ratio (rolling-year on PBAS allocation)  0 %  

Unjustified Obligations: 0.0 

PBAS Available allocation (current cycle) : 0 

BRAM access No  

Country income category LIC  

Transparency International: Somalia ranked at the very bottom of 2023 corruption 
perception index (CPI). Somalia ranked 180th out of 180 countries and scored 11 out of 100 
with a slightly decrease in rating from the previous year. Based on its CPI score, Somalia is 
perceived as being a highly corrupt environment. 
Public Financial Management (PFM): The Federal Government of Somalia (FGS) has taken 
contacts with PEFA to kickstart its first country level Public financial management assessment. 
However, no PEFA assessment for Somalia is currently available. Nonetheless, information on 
PFM systems in Somalia is available thanks to the results of specific donor funded programs 
like the Second Public Financial Management Capacity Strengthening Project financed by the 
World Bank, that worked specifically on strengthening Somalia PFM systems. According to the 
project completion report, the government has enacted the PFM Act and the amended 
Procurement Act and has fully implemented IPSAS cash basis of reporting and Financial 
Statements. The FGS Office of the Accountant General has established an internal audit unit 
within the office and in critical/key Ministries, Departments and agencies (MDAs) to strengthen 
controls. The accountant general’s office has also established a framework that will enable it 
to provide required FM staff to support all new development Project Implementation Units 
(PIUs) for the FGS. Also, the project launched a PFM Staff Professionalization certificate 
Program under which a total of 166 have passed the certificate level. The same project has 
also supported the FGS in the development of the Somalia Financial Management Information 
System (SFMIS): key milestones include use of the SFMIS for government staff payroll, and 
automated banking instructions in FGS, which improved the integrity of the payment system. 
Moreover, the SFMIS is used for financial reporting, including generation of in-year budget 
reports, annual financial reports, and other ad hoc reports that may be requested. The 
increased use of the SFMIS led to results that went beyond the WB project expectations, with 
93.5% of payments made directly to vendors through the system by June 2023. Finally, the 
project supported the Improvement of coverage and classification of data in in-year budget 
reports. Concerning external audit, as of 2019, the OAG was progressively adopting 
Compliance Audit Manual (CAM) & Financial Audit Manual (FAM) that were developed with 
technical assistance of the INTOSAI Development Institute (IDI) and based on INTOSAI 
standards. These efforts led in September 2023 to the signature by the Somali parliament of 
a new audit law that (Law n.14) that provides the Office of the Auditor General with additional 
autonomy in critical areas, including staffing, operations, and budgets. The Office of the 
auditor general is currently an official member of INTOSAI. As a result of the improvements 
achieved in Somalia around PFM systems, the most recent World Bank financed projects 
largely rely on national systems for the implementation of their projects.   
Macroeconomic Outlook and Debt Sustainability: According to the latest IMF Staff Report 
for the Sixth Review Under the Extended Credit Facility Arrangement in December 2023, 
despite the progress achieved, Somalia faces significant challenges, including those stemming 
from economic, social, security, and climate risks. According to the 2023 Somalia Poverty 
Report by the National Bureau of Statistics, in 2022 more than 54 percent of the population 
lived below the national poverty line of US$2.06 per day and food security remains a serious 
concern at country level. Security challenges are also elevated, amid the gradual withdrawal 
of the African Union Transition Mission in Somalia (ATMIS). Growth in 2022 was 2.4 percent, 
weighed down by drought and weak remittances that continued to subdue economic activity 
in 2023. Nonetheless, Growth in 2023 is expected pick up modestly to 2.8 percent, supported 
by the recovery in agriculture and domestic revenues have been stronger than expected in 
2023. Inflation moderated to 5.4 percent in September 2023, as food and fuel prices have 
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been easing. Total public debt is projected to decline to US$706 million, or 6.1 percent of GDP 
at end-2023 from US$3.9 billion or 37.4 percent of GDP at end-2022. The majority of total 
public debt is external. Post-HIPC Completion Point, Somalia is assessed to be at moderate 
risk of debt distress, both for external and overall public debt. 
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SADAR Institute (a third party local NGO) is one of the key stakeholders for the implementation 
of IFAD projects in Somalia, alongside the Somalian Government that is directly implementing 
the project RLRP.  SADAR institute in fact implements on behalf of the Somalian Government 
both the emergency project RISE (10 million USD from CRI) and the A2R2 project (financed 
by ASAP+ and GEF for a total of 24 million USD), which is currently in its start-up phase. With 
more projects in the pipeline or about to be launched for an estimated amount of 26 million 
USD, SADAR will soon be managing around 60 million USD. The recent IFAD mission for RISE 
project assessed that SADAR institute has sufficient human resources and capacities to carry 
out existing projects. Nonetheless, its team will need to be further strengthened to manage 
new projects in the pipeline. Several key recommendations like the creation of an internal 
audit function, the purchase of a new accounting software, the adoption of IPSAS-cash 
accounting standards and the finalisation of a revised Finance Manual are currently being 
implemented. Furthermore, some key mitigating actions have been also recommended 
concerning SADAR governance structure and in particular the separation of the CEO and Board 
Chair position. The overall FM inherent risk is assessed to be High for A2R2 and Substantial 
for RISE, mainly to the risks related to the country context as well as the specific complexities 
of the project A2R2 compared to RISE.    
Also, the FM inherent risk of the project RLRP is considered to be High at design stage due to 
country related context and fragility as well as IFAD lack of experience in implementing 
investment projects through governmental institutions and using country systems. In fact, 
RLRP will rely on country systems when it comes to: (i) budgeting, trough the approval of 
project budget within the country’s budget law every year; (ii) accounting and financial 
reporting trough the use of the SFMIS; (iii) funds flow, to the extent that the Designated 
account is opened at the central bank of Somalia and payments are processed through the 
SFMIS system after validation from the Office of the Accountant General (OAG); (iv) External 
audit function will be under the responsibility of the Office of the Auditor General of Somalia 
which will likely outsource project audit mission to accredited audit firms in line with IFAD non-
objected ToRs, as per current practice in Somalia with other donor funded projects. Country 
systems will play a role also when it comes to internal controls since part of the project internal 
control system is embedded within the expenditures authorisation process of the SFMIS. PMU 
staff will be on the other hand recruited competitively and flanked if possible by seconded staff 
from the MoA to build institutional knowledge. In addition to that, the security situation at 
country level may limit IFAD ability to supervise projects effectively. This risk will be mitigated, 
if needed, by relying on a third-party supervisory entity with access to projects’ implementation 
areas. It has to be noted that, given IFAD lack of experience in working with Somalian 
Government institutions, RLRP design relied heavily on best practices and experience from 
other international donors and in particular from the World Bank. Therefore, in the framework 
of the COSOP 2025-2030, IFAD will build-up on lessons learned from ongoing projects and 
recalibrate its engagement strategies and financial management arrangements based on their 
performance.  

 
Prepared by: Federico Rossetti 
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Procurement risk matrix – Part A country level 

 

SOMALIA 
IFAD PRM - Part A Country Level 

Based on MAPS II – ASSESSMENT OF NATIONAL PROCUREMENT SYSTEM 

Indicator 

# and Sub-

Indicator # 

Sub-Indicator Description Findings regarding possible non-compliance with 

IFAD PPF 

 Inherent 
Risk of non-
compliance 

with Project 
Objectives & 

IFAD PPF 

Proposed Mitigation measure/s Net Risk    

Consolidated Findings at Country Level The procurement risk across all pillars is High. 
There are major challenges and they mainly relate 

to (in addition to insecurity, limited number of 
dedicated procurement staff and restricted 
movements and access inside Somalia) weak 

capacity of bidders and limited service providers; 
incomplete public procurement regulation and non-
adherence to the procurement Act guidelines; weak 

legal and financial institutions and subsequent 
regulatory framework; and incomplete instructional 

setup. 

H IFAD Guidelines and Handbook shall apply; 
Training will be provided including 

certification training; Intensive supervision 
and support should accompany 

implementation. 

H 

Pillar 1. Legal, Regulatory and Policy Framework 

1.1. The public procurement legal framework achieves the agreed principles and complies with applicable obligations. 

1.1.1.  Scope of application and coverage of 

the legal and regulatory framework 

Public procurement in Somalia is governed by the 

‘Public Procurement, Concessions and Disposal Act’ 

(PPCDA), of 23rd November 2015.  

The Act has undergone a number of revisions and 
changes which are all designed to address the 
problems across the entire procurement process: from 

the poor procurement planning, definition of the needs 
and preparation of the bidding documents, to a lack of 
transparency and competition in the process followed 

for announcements, bidding, evaluation and award of 
contracts, to poor contract implementation, records 

keeping and procurement reporting 

The Act does not cover procurement for defense or 
national security. Where procurement is IFI-financed, 

the provisions of the Act apply when there is no conflict 
with the terms of the financing agreement, procedures 

H  Apply IFAD Project Procurement Guidelines 

and Handbook and elaborate a Manual 
accordingly. 

H 



Appendix IX       EB 2025/OR/5 

76 

or standard documentation required by the donor. In the 
case of any conflict the procedures and decisions of the 

IFI prevail.  

1.1.2.  Procurement methods   Procurement methods and the related thresholds are 

set out in schedule 3 of the procurement Act. 

The Act provides for the following procurement 

methods:  

Open competitive bidding (default method) 

National competitive bidding 
International competitive bidding 
Request for quotations 

Direct contracting 
Framework Agreements 
 

Other procurement methods, such as 
Limited or restricted competitive bidding 
Open competitive bidding is the default method of 

procurement and the framework clearly stipulates the 
situations in which the use of the other methods can be 

used justified.  

 The Procuring Entity (PE) employs international 
competitive bidding procedures when the estimated 

contract amount is higher than the specified value 

threshold.  

For procurement of consultant services, the Act 

provides the following selection methods: 

Quality and cost-based selection(default method) 
Quality-based selection 
Least-cost selection 

Selection under a fixed budget 
Selection of firms based on the consultants’ 
qualifications 

Selection of individual consultants 
 
The Act lays down the conditions for the use of the 

procurement methods other than the default ones. 

The Act prohibits splitting of PEs needs in goods, works 

and services to avoid the use of a competitive 

procurement or selection method.  

S Given that Somalia is rated high risk in 

procurement, IFAD’s procurement methods, 
thresholds and time-limits defined for the 

Project will apply.  

S 

1.1.3.  Advertising rules and time limits Public procurement shall be undertaken by means of 

advertised open competitive bidding proceedings, in the 

S Since publication of procurement related 

information is a challenge in Somalia, the 

S 
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widely circulated procurement bulletin or designated 

website and, in the case of international competed 

bidding, in selected international media with equal 

access to all eligible and qualified bidders without 

discrimination.  

The deadline for submission of bids, application for 

prequalification and expressions of interest is defined so 

as to allow sufficient time for their preparation and 

submission: 

1. Thirty (30) days under national competitive bidding; 

and 

2. Forty‐five (45) days under international competitive 

bidding for submission of bids and for applications to 

pre-qualify. 

project will publish bidding opportunities on  the 

Ministry’s  website, and in addition – in order to 

increase visibility, publish on widely known 

platforms like 'Relief Web' (reliefweb.int), in 

addition to the publication of the International 

bidding on UNDB through IFAD. 

1.1.4.  Rules on participation Suppliers, contractors, or consultants are permitted to 

participate in procurement proceedings without 

limitation or restriction on the basis of nationality, except 

in cases where the bidder is not eligible under Article 6 

or debarred under Article 31. 

Although Article 33 defines the grounds on which a 

potential bidder shall be debarred from participation in 

procurement, there is no centrally held and widely 

accessible list of debarred enterprises, nor a defined 

procedure to debar an enterprise, and the law does not 

detail any other, legal consequences for the debarred 

enterprise, nor the possibility to appeal against a 

debarment decision.  

S The ministry of finance – procurement 

department should publish the list of debarred 

firms on own website. In addition, reference 

shall be made to the World Bank Debarment 

System.  

(https://www.undp.org/content/undp/en/home/o

perations/procurement/business/protest-and-

sanctions/ineligibility-list/) 

 

S 

1.1.5.  Procurement documentation and 

specifications 

Standard bidding documents do not exist.  H The Standard Procurement Documents 

separately for goods, works and services shall 

be developed and adopted. 

Meanwhile, the IFAD Standard Procurement 

Documents including IFAD SECAP (Social, 

Environmental and Climate Assessment 

Procedures) clauses and conditions shall be 

used for better managing risks and impacts of  

IFAD-supported investments on biodiversity 

(extraction of natural resources by primary 

suppliers) and natural resources through the 

release of pollutants into the environment or 

consumption of raw materials, energy and 

H 
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water (groundwater and/or surface water), or 

impacts on the indigenous population caused 

by  heavy excavations and earth movements 

through earthworks;  or the community health 

and safety through negative impacts of water-

borne and other vector-borne diseases, or 

through negative impacts of activities on 

ecosystems. Violence against women is 

potential due to the influx of workers into 

project activity sites.  Preventive measures 

shall include (i) considering alternatives to 

purchasing natural resources from primary 

suppliers, (ii) providing standardized 

wastewater treatment systems, (iii) requiring 

that groundwater withdrawal be done at a rate 

close to the recharge rate taking into account 

all extraction needs of the groundwater unit, 

and (iv) that prior to excavation, a groundwater 

study be conducted and a budget for this study 

be provided. 

1.1.6.  Evaluation and award criteria Provisions allowing the use of evaluation and award 

criteria other than price lack detail and guidance.  

H The evaluation of proposals shall prescribe a 

merit point system for proposals that comply 

with SECAP requirements. 

H 

1.1.7.  Submission, receipt and opening of 

tenders 

Submission of bids both in sealed envelopes and 

electronically is regulated by Article 77 of the Act.   

Electronic submission is permitted, provided that the 

confidentiality and security of bids is assured, including 

the prevention of the opening and reading of bids by 

anyone until the opening of bids before deadline.  

S Introduction of  e-procurement system shall be 

encouraged in order to ensure the complete  

confidentiality of the process,  as well as full 

transparency of the relevant decisions. 

S 

1.1.8.  Right to challenge and appeal One of the mandates of the 'Public Procurement 

Authority’ (PPA) is to Conduct independent inspections 

and reviews of complaints and appeals related to the 

procurement process (Article 37-1-m). The procurement 

department at the ministry of finance which is mandated 

with the roles of the PPA does not perform this function.  

 

 

S For purposes of SIRAP, the Ministry of 

Agriculture and Irrigation, as the implementing 

agency, shall form a committee to handle 

procurement related complaints. This 

committee can be composed of the heads of 

technical departments that will be having 

SIRAP amongst their roles and responsibilities. 

The project will have to apply the Debriefing, 

Protest and Appeal mechanisms of IFAD 

Procurement Handbook with mandatory use of 

the standstill period and the prompt resolution 

of complaints before award. 

S 
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1.1.9.  Contract management Responsibilities for contract management in public 

procurement are not properly regulated and the relevant 

provisions  are general and ambiguous  

H  Develop comprehensive rules, guidance and 

training material on contract management 

enforcing contractual performance and full 

transparency on the use of funds; and 

complement it with the necessary training on 

the following: i) functions and responsibilities 

for managing contracts; ii) methods to review, 

issue and publish contract amendments in a 

timely manner; and iii) dispute resolution 

procedures that provide for an efficient and fair 

process to resolve disputes during the 

performance of the contract. 

H 

1.1.10.  Electronic Procurement (e-

Procurement)  

Article 10 of the Act provides the legal basis for e-GP.   

The PPA leads the electronic procurement agenda, 

although  there is no e-procurement system in place 

and access to public procurement information is limited; 

 

H Raise transparency, improve administrative 

efficiency and reduce costs by introducing          

e-procurement to ensure the use of tools and 

standards that provide unrestricted and full 

access to the system, taking into consideration 

privacy, security of data and authentication 

H 

1.1.11.  Norms for safekeeping of records, 

documents and electronic data. 

Article 31 defines specific rules for safekeeping of 

records, documents and electronic data to be retained 

for a period of six (6) years following the date of final 

completion of the procurement contract, or from the 

date of rejection of all bids or cancellation of the 

proceeding, as the case may be  

M It is recommended to established security 

protocols  to protect records (physical and/or 

electronic) 

M 

1.1.12.  Public procurement principles in 

specialized legislation 

Public procurement principles and/or the legal 

framework do not apply in any specialized legislation 

that governs procurement by entities operating in 

specific sectors, as appropriate 

H Complement the Act, to the extent necessary, 

by a full set of duly harmonized secondary 

legislation. 

H 

1.2. Implementing regulations and tools support the legal framework 

1.2.1.  Implementing regulations to define 

processes and procedures conditions 

Officially endorsed regulations, materials relevant to 

secondary legislation, standard documents, guidance 

notes and other tools are incomplete.  

H Relevant governmental institution/s shall be 

assigned to lead the preparation, dissemination 

and updating of existing documents/materials. 

The PIM should elaborate detailed processes 

by reference to the Handbook. 

H 

1.2.2.  Model procurement documents for 

goods, works and services  

Although the current legal framework imposes the use 

of any standard documents, there is no procurement 

regulation, manual or standard bidding documents in 

place. 

H Model procurement documents for goods, 

works and services shall be prepared and 

become effective. Meanwhile, IFAD’s Projects 

will use IFAD Standard Bidding Documents 

H 
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1.2.3.  Standard contract conditions There are no standard forms of contract with mandatory 

particular conditions clauses included that must be used 

in public procurement as part of standard bidding 

documents 

H Standardize and formalize guidance for the 

preparation and use of forms of different 

contracts and contract management. 

Meanwhile, IFAD’s Projects will use IFAD 

Standard Bidding Documents which includes 

draft forms of contracts 

H 

1.2.4. User’s guide or manual for procuring 

entities (insert link to manual if 

possible) 

An officially mandated, unified public procurement 

manual detailing all procedures for the correct 

implementation of procurement regulations and laws 

does not exist. 

H Elaboration and publication of User’s guide or 

manual for the preparation and use of notices, 

requirements and specifications, timelines, 

selection and award criteria and their use, etc. 

IFAD’s Projects will have their own Project 

Implementation Manual which will include a 

detailed section on Procurement. 

H 

1.3. The legal and policy frameworks support the sustainable development of the country and the implementation of international obligations 

1.3.1. Sustainable Public Procurement (SPP)  The legal and policy frameworks applicable to public 

procurement do not include or reflect sustainable 

development policies and do not support their 

application. Regulations and guidance materials contain 

limited provisions for incorporating social or 

environmental aspects in requirements, specifications 

and selection and award criteria. 

H Introduce key principles of sustainability in 

public procurement and implement measures to 

ensure its applicability in the public 

procurement legislation. The project should 

fully comply with SECAP requirements in 

procurement and staff should be trained on the 

same. 

H 

1.3.2.  Obligations deriving from international 

agreement 

There is lack of clear alignment between the existing 

Somalia legislation and the provisions related to public 

procurement in international agreements of which 

Somalia is a member, such as the UN Convention 

Against Corruption. 

H Align the public procurement legislation for 

conformity with the relevant provisions of the 

UN Convention Against Corruption and of other 

international agreements ratified by Somalia. 

The project will follow IFAD Procurement 

Guidelines and Handbook. 

H 

1.4. Consolidated findings for Pillar 1. 

 

The procurement system lacks consistency and 

elaboration; requisite institutions are not fully set-

up and functional.   

H The project will follow IFAD Procurement 

Guidelines and Handbook as well as IFAD 

SBDs; the PIM will elaborate the particulars 

of procurement execution. 

H 

Pillar 2. Institutional Framework and Management Capacity 

2.1. The public procurement system is mainstreamed and well-integrated with the public financial management system 

2.1.1.  Procurement planning and the budget 

cycle  

The procurement cycle is tied with the annual budget 

cycle, beginning with the preparation of procurement 

plans that are prepared in collaboration with the Ministry 

of Finance (MOF) and contractual payments which are 

the responsibility of the Treasury. The PEs are required 

to undertake annual procurement planning with a view 

to achieving maximum value for public expenditure.  

S Improve the integration of public procurement 

into public financial management in order to 

improve procurement management.. Projects 

will strictly adhere to AWPB and PP preparation 

according to IFAD templates and requirements. 

S 
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2.1.2.  Financial procedures and the 

procurement cycle 

Procurement planning and preparation is not well 

regulated. Monitoring mechanisms are not sufficient to 

evaluate procurement outcomes in order to correct 

financial planning and management. 

H Deliver goods and services more efficiently, by 

developing medium term budgeting and 

amending financial regulations to ensure 

continuity of competitive procurement during 

the transition from one fiscal year to the next. 

The project should develop and continuously 

monitor and update a Procurement Strategy in 

line with IFAD requirements. 

H 

2.2. The country has an institution in charge of the normative/regulatory function 

2.2.1.  Status and legal basis of the 

normative/regulatory institution function  

Key functions of public procurement policy management 

are not clearly defined. 

H In the public procurement law, define clearly 

the various central functions (e.g., policy, 

regulation, advice, information, training; 

complaint resolution, avoiding conflict of 

interest) in the public procurement system, 

allocate them to specific entities to avoid gaps 

and overlaps as well as conflicts of roles. . The 

PIM should clearly elaborate roles and 

responsibilities in a RACI matrix. 

H 

2.2.2.  Responsibilities of the 

normative/regulatory function 

The legal and regulatory framework does not clearly 

specify the normative/regulatory function, nor it assigns 

appropriate authorities’ formal powers to enable the 

institution to function effectively 

H In the public procurement law, define clearly 

the various central functions (e.g., policy, 

regulation, advice, information, training; 

complaint resolution, avoiding conflict of 

interest) in the public procurement system, 

allocate them to specific entities to avoid gaps 

and overlaps as well as conflicts of roles. The 

PIM should clearly elaborate roles and 

responsibilities in a RACI matrix. 

H 

2.2.3.  Organization, funding, staffing, and 

level of independence and authority 

The legal and regulatory framework does not clearly 

specify organisation, funding, staffing, and level of 

independence and authority of PA 

H In the public procurement law, define clearly 

the various central functions (e.g., policy, 

regulation, advice, information, training; 

complaint resolution, avoiding conflict of 

interest) in the public procurement system, 

allocate them to specific entities to avoid gaps 

and overlaps as well as conflicts of roles. The 

PIM should clearly elaborate roles and 

responsibilities in a RACI matrix. 

H 

2.2.4.  Avoiding conflict of interest Schedule 1 and Schedule 2 of the Act define the 

measures for avoiding cases of conflict of interest.  

M All staff will be well-acquainted with the revised 

IFAD policy on combating corruption; all 

committee members will sign and comply with 

the declaration on impartiality and 

confidentiality. 

M 
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2.3. Procuring entities and their mandates are clearly defined. 

2.3.1. Definition, responsibilities and formal 

powers of procuring entities  

According to Article 4 of the Act, Public procurement is 

decentralized to the following procuring entities:  

a) Central Government ministries and their departments 

and agencies;  

(b) National Commissions; 

 (c) Public institutions;  

(d) Enterprises, which are wholly or partially owned by 

the Government including all enterprises in which 

government has majority interest; and 

 (e) Any entity in the private sector, which is given the 

responsibility to carry out activities using public funds. 

It also specifies procurements to which the Act does not 

apply:  

a) Retaining the services of an individual who works 

primarily as an employee of a Procuring Entity; 

b) Acquiring goods works and services from another 

Procuring Entity; 

 c) Acquiring real property, business enterprises, stocks, 

shares and such other commercial assets or 

instruments. 

S Institutionalize a general obligation for 

procuring entities to have a dedicated unit for 

public procurement within their organizational 

structure, with clearly defined functions and 

responsibilities, in addition to staffing and 

allocated resources adequate for the purpose.  

The PIM should clearly elaborate roles and 

responsibilities in a RACI matrix. 

S 

2.3.2.  Centralized procurement body The Act defines the Procurement Committee with a 

centralized procurement function in charge of 

consolidated procurement, framework and specialized 

procurement. 

S Standardize and formalize guidance for the 

preparation and use of consolidated 

procurement, framework and specialized 

procurement. The PIM should clearly elaborate 

roles and responsibilities in a RACI matrix. 

S 

2.4. Public procurement is embedded in an effective information system 

2.4.1.  Publication of public procurement 

information supported by information 

technology  

While tender and award notices are published on the 

NPA portal, there is no system to collect, maintain and 

analyze procurement data for use by the Government to 

identify any weaknesses in the system and to correct 

them.  

There is no unified, nationwide system for publishing 

procurement information by electronic means. 

H Set up a national electronic platform for 

mandatory publication of procurement notices 

of all procuring entities) and for facilitating 

access to public procurement information and 

tender documents. 

All IFAD opportunities shall be published in a 

GPN as per the requirements of the Handbook. 

H 
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Such publication as well as all other notices 

shall be posted online on a dedicated website. 

2.4.2.  Use of e-Procurement Article 10 of the Act provides the legal basis for e-GP.  It 

says that the Public Procurement Authority (PPA) may 

authorize PEs to use electronic means for publication of 

invitations to bid, transmission of bidding documents, 

and submission of bids. Although, There is no e-GP in 

place yet.  

 

H Set up a national electronic platform for 

mandatory publication of procurement notices 

of all procuring entities) and for facilitating 

access to public procurement information and 

tender documents. 

All IFAD opportunities shall be published in a 

GPN as per the requirements of the Handbook. 

Such publication as well as all other notices 

shall be posted online on a dedicated website. 

H 

2.4.3.  Strategies to manage procurement data Public procurement data is not systematically collected, 

compiled, analyzed and disseminated as needed for 

ensuring transparency and supporting evidence based 

policy making. 

H Define the needs and procedures for collection, 

management and analysis of data on public 

procurement.  

The use of NOTUS and CMT is mandatory; the 

project will be required to report in detail on 

procurement and collect procurement data as 

necessary. 

H 

2.5. The public procurement system has a strong capacity to develop and improve 

2.5.1. Training, advice and assistance  There is no official capacity building strategy, nor one 

for providing guidance in response to queries, and there 

are no obligations to use the public procurement training 

currently available.  

H Institutional and management capacity needs 

improvement and procurement staff need 

adequate training for an effective conduct of 

procurement. For this purpose, a policy 

rendering public procurement training 

mandatory for all concerned stakeholders 

across the public sector shall be established 

and implemented.  

In light of SIRAP, a hands-on approach, 

including the introduction to NOTUS and CMT 

will allow the systematic tracking of 

procurement activities throughout the project 

cycle. The Project Coordination Unit (PCU) 

shall be trained in NOTUS, and the 

Procurement Specialist at IFAD shall closely 

work with the PIUs and provide trainings to 

local staff. For procurement packages that are 

deemed to pose challenges to the PIUs, IFAD 

can provide additional procurement support 

through a short-term consultant to work on 

procurement processing, including assistance 

 

H 
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in drafting bidding documents, providing 

guidance on evaluation of bids and drafting of 

Bid Evaluation Reports.  

2.5.2.  Recognition of procurement as a 

profession 

Public procurement is not professionalized, i.e.  it does 

not provide a career path to public procurement officials 

involved in conducting and managing procurement; nor 

does it provide adequate opportunities for skills building, 

there is no official job description or qualification 

requirements specific to public procurement. 

H Building on existing drafts, revise and adopt 

standard job description and qualification 

requirements for public procurement officials at 

different levels, and regulate and monitor their 

application. 

Project procurement staff will be certified using 

the BUILDPROC initiative. 

H 

2.5.3.  Monitoring performance to improve the 

system 

There are no mechanisms in place for evaluating public 

procurement performance or for using such information 

as a basis for strategy development and decision 

making. There is no formal, official strategy for the 

development of the public procurement system and no 

clearly assigned responsibility for preparing and 

maintaining one. 

H Systematize the collection and use of 

aggregated data on public procurement 

performance. Using the MAPS assessment 

report as a basis to develop, adopt, implement 

and monitor a national strategy for the 

development of the public procurement system, 

after clearly assigning responsibilities and 

allocating resources for this purpose.  

Supervision and support missions will 

accompany implementation and provide the 

required feedback. 

H 

2.6. Consolidated findings for Pillar 2. Dysfunctional institutional setup with no visible 

presence online and poor data collection/analysis 

mechanisms. 

H The project will develop a detailed RACI 

matrix and align its procurement fully with 

IFAD’s. IFAD will provide necessary 

supervision and support to accompany 

implementation 

H 

Pillar 3. Public Procurement Operations and Market Practices 

3.1. Public procurement practices achieve stated objectives 

3.1.1.  Procurement Planning  The PEs are required to undertake annual procurement 

planning with a view to achieving maximum value for 

public expenditure.                                          A 

procurement plan is based on the PE’s approved 

program and budget. Procurement plans are published 

on the PPA and PEs’ websites.  The PE’s Procurement 

Committee approves the procurement and periodically 

monitors its implementation. 

The procurement plan is prepared annually based on 

Government’s fiscal year and takes into account the 

Government’s annual budget. In the first instance, the 

S To introduce a clear and comprehensive 

guidelines and tools for uniform procurement 

planning prior to the start of the fiscal year and 

for its incorporation in public budgets; monitor 

their application; and enforce the use of 

established good practices. 

Projects will strictly adhere to AWPB and PP 

preparation according to IFAD templates and 

requirements. 

S 
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procurement plan needs to consider and include all on-

going contracts carried forward from the previous fiscal 

year. 

The PEs, on a quarterly basis, review and update their 

procurement plans and notify any major modifications to 

the Procurement Committee, Accounting Officer, NPA 

and the MOF. 

The project should develop and continuously 

monitor and update a Procurement Strategy in 

line with IFAD requirements. 

3.1.2.  Selection and contracting Data on the performance of the public procurement 

system is missing. 

H For IFAD’s projects, the Project will have to use 

methods prescribed in IFAD Procurement 

Framework. 

H 

3.1.3.  Contract management in practice There are no means in place for monitoring and 

managing public procurement performance. 

H Based on above, CM systems and framework 

will be put in place and elaborated in PIM along 

with a RACI matrix. Training on CM is required. 

H 

3.2. The public procurement market is fully functional 

3.2.1.  Dialogue and partnerships between 

public and private sector  

Private sector in Somalia has been satisfying the 

demand of the society during the last three decades.  In 

the goods market, it provides light domestically 

manufactured goods while importing non-locally-

produced goods. The construction industry participates 

in rehabilitation of the roads, construction of business 

centers, resorts, hotels and investing numerous viable 

businesses. However, the sector faces many 

challenges, including weak regulatory framework; 

monopoly; challenging environment; and high cost of 

doing business. 

There is a lack of trust between the demand and the 

supply sides of the public procurement market. There 

are no effective mechanisms for public-private sector 

dialogue and mutual information on public procurement 

related subjects. 

H A standard and formal mechanism/process 

shall be initiated  for regular consultations 

between the public and the private sector on 

issues related to procurement policy and 

practice  

The project should develop and continuously 

monitor and update a Procurement Strategy in 

line with IFAD requirements. The PPS will 

include a section on market analysis and 

dialogue with the private sector and a 

stakeholder analysis section involving the 

public sector among others. 

H 

3.2.2. Private sector’s organisation and 

access to the public procurement 

market 

There is no PEFA framework for Somalia, however key 

bidding opportunities are published on the ministry of 

finance website. Other key procurement information e.g 

publication of PP, complaints, blacklisted companies, 

Contract awards are not published at all. 

H Since publication of procurement related 

information is a challenge in Somalia, the 

project will publish bidding opportunities on own 

or ministry of agriculture website, and in 

addition – in order to increase visibility, publish 

on widely known platforms like 'Relief Web' 

(reliefweb.int) in addition to the publication of 

the International bidding on UNDB through 

IFAD. 

H 
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3.2.3.  Key sectors and sector strategies There is a lack of understanding of the role of public 

procurement in the economy and of the opportunities to 

incorporate it in development policies. 

H Carry out a comparative study of the demand 

and supply side of the public procurement 

market in Somalia and use the findings to 

inform development policy. 

H 

3.3. Consolidated findings for Pillar 3. 

 

Poor practices in terms of stakeholder and market 

management as well as limited capacities to engage 

with the same. 

H Online mandatory publication, adoption of 

AWPB, PP and PPS in the project; 

continuous training and certification as well 

as the adoption of a thorough PIM. 

H 

Pillar 4. Accountability, Integrity and Transparency of the Public Procurement System 

4.1. Transparency and civil society engagement strengthen integrity in public procurement 

4.1.1.  Enabling environment for public 

consultation and monitoring  

There are no policies, regulations and practices that 

enable and promote civil society participation. 

 

 

 

H Develop and institutionalize mechanisms for 

enhanced consultation with civil society, both 

when policies are developed and amended and 

in the case of specific procurement projects or 

operations.  

IFAD debriefing and standstill provisions shall 

apply. 

H 

4.1.2.  Adequate and timely access to 

information by the public 

Information on what actually happens in public 

procurement is missing or very difficult to identify and 

access. 

H Increase the level of transparency by making all 

procurement related information 

comprehensive and easily accessible and free 

of charge through electronic platforms.  

Mandatory publication of outcomes and results. 

H 

4.1.3. Direct engagement of civil society There are no policies, regulations and practices that 

enable and promote civil society participation. 

H Develop and institutionalize mechanisms for 

enhanced consultation with civil society, both 

when policies are developed and amended and 

in the case of specific procurement projects or 

operations. 

H 

4.2. The country has effective control and audit systems 

4.2.1.  Legal framework, organisation and 

procedures of the control system  

The internal audit function is established and in general 

functioning satisfactorily. However, internal auditors do 

not have training in auditing procurement; nor is there a 

procurement audit manual. While tender and award 

notices are published on the NPA portal, there is no 

system to collect, maintain and analyze procurement 

data for use by the Government to identify any 

weaknesses in the system and to correct them. 

 

H Develop a policy for internal audit as well as a 

properly resourced plan for its successive 

introduction in all procuring entities at central 

and local levels of government. Shift the focus 

from formal compliance with procedures to the 

achievement of intended results in ways that 

improve value for money.  

IFAD Guidelines and Handbook shall apply. 

Existing legal audit and review requirements 

will still apply. 

H 
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4.2.2.  Co-ordination of controls and audits of 

public procurement 

There are gaps and overlaps in the approaches. H Eliminate gaps and overlaps in regulations and 

conflicts of roles among oversight institutions 

and other entities involved in public 

procurement, eliminate redundant control 

steps, put relatively greater emphasis on 

procurement risk prevention rather than on 

correction actions. The project will be required 

to recruit annual auditors. 

H 

4.2.3.  Enforcement and follow-up on findings 

and recommendations 

There is no effective follow-up and enforcement of the 

findings and recommendations actually made by 

internal and external control and audit functions. 

H Develop simpler, efficient and effective means 

for follow-up and enforcement of findings and 

recommendations of oversight bodies, with 

appropriate measures to ensure that 

obligations are met and that appropriate 

sanctions are meted out when merited. 

Publication of those actions is to be observed. 

Findings of audit as well as of Supervision and 

Support missions will be closely monitored for 

compliance. 

H 

4.2.4.  Qualification and training to conduct 

procurement audits 

Internal auditors do not have training in auditing 

procurement; nor is there a procurement audit manual. 

 

H Formal training and on-the-job trainings shall 

be conducted regularly to ensure that auditors 

and controllers have the qualifications required. 

The project will benefit from experienced IFAD 

consultants to mitigate for mistakes and 

procurement risks. 

H 

4.3. Procurement appeals mechanisms are effective and efficient 

4.3.1.  Process for challenges and appeals  One of the mandates of the 'Public Procurement 

Authority’ (PPA) is to Conduct independent inspections 

and reviews of complaints and appeals related to the 

procurement process (Art 37-1-m). The procurement 

department at the ministry of finance which is mandated 

with the roles of the PPA does not perform this function. 

H For purposes of SIRAP, the MoA, as the 

implementing agency, will form a committee to 

handle procurement related complaints. This 

committee could be composed of the heads of 

technical departments that will be having 

SIRAP amongst their roles and responsibilities.   

The project will have to apply the Debriefing, 

Protest and Appeal mechanisms of IFAD 

Procurement Handbook with mandatory use of 

the standstill period and the prompt resolution 

of complaints before award. 

H 

4.3.2.  Independence and capacity of the 

appeals body 

Bid complaints are reviewed by the Independent 

Procurement Review Panel.  The purpose of the Panel 

is to conduct independent administrative review of 

complaints and appeals made by bidders on bids and 

contract award decisions and make decisions thereon.  

M The Independent Procurement Review Panel 

shall have a complete autonomy from the rest 

of the system, to ensure that its decisions are 

free from interference or conflict of interest. 

M 
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The PPA provides the Panel with administrative and 

secretarial services, including funding and logistical 

support, to meet its obligations. The Panel comprises 

five members: three from professional or civil society 

organizations; two from the private sector. The 

members elect among themselves a Chairperson. 

4.3.3. Decisions of the appeals body The Independent Procurement Review Panel  makes a 

decision under this Article within thirty (30) calendar 

days after receiving the complaint. 

The Authority  ensures that administrative rulings of the 

Independent Procurement Review Panel and directives 

of the Authority that are of general application under this 

Act are promptly made available to the public. 

The decision of the Independent Procurement Review 

Panel can be taken by Party aggrieved by the decision 

to judicial review in the High Court within fourteen (14) 

days after being notified. 

      M Introduce the possibility to briefly suspend the 

procurement process when a complaint is 

made and introduce a standstill period to 

prevent a contract from being concluded before 

a decision is taken on a complaint against the 

award decision, as per IFAD Procurement 

Handbook.  

 

 

 

M 

4.4. The country has ethics and anti-corruption measures in place 

4.4.1.  Legal definition of prohibited practices, 

conflicts of interest, and associated 

responsibilities, accountability and 

penalties  

Article 16 of the Act on Fraud and Corruption requires 

all parties to observe the highest ethical standards 

during procurement process and contract execution. In 

this context, any corrupt, fraudulent, collusive, coercive, 

fraudulent or obstructive actions taken by public officers, 

bidders, suppliers, contractors, and their subcontractors 

and consultants for undue advantage are prohibited. 

S Complete the general regulatory and 

institutional anti-corruption framework by 

focusing on effective asset declarations and 

prevention of conflicts of interest and 

elimination of abusive use of its provisions.  

IFAD policies shall be mandatory in all bidding 

documents; reporting hotlines shall also be 

included. 

S 

4.4.2.  Provisions on prohibited practices in 

procurement documents 

Article 16 of the Act on Fraud and Corruption requires 

all parties to observe the highest ethical standards 

during procurement process and contract execution. In 

this context, any corrupt, fraudulent, collusive, coercive, 

fraudulent or obstructive actions taken by public officers, 

bidders, suppliers, contractors, and their subcontractors 

and consultants for undue advantage are prohibited. 

M The project should ensure integration in all 

bidding documents of provisions of “IFAD’s 

Policy on Preventing Fraud and Corruption in 

its Activities and Operations”, IFAD’s Policy to 

Preventing and Responding to Sexual 

Harassment, Sexual Exploitation and Abuse” 

and “IFAD’s Anti-Money Laundering and 

Countering the Financing of Terrorism Policy”.  

M 

4.4.3.  Effective sanctions and enforcement 

systems 

There is a lack of regulatory and institutional measures 

for helping ensure integrity in public procurement and in 

public administration in general. 

H For purposes of SIRAP therefore, allegations of 

corruption shall be investigated as per the 

requirements of the IFAD anti-corruption policy. 

Cross-debarment shall be checked through 

mandatory use of Self-Certifications and 

H 
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bidding and contract stages for all procurement 

activities. 

4.4.4.  Anti-corruption framework and integrity 

training 

In 2019, Somalia passed an Anti-Corruption Law and 

established an Anti-Corruption Commission and 

elaborated a strategy on the subject.  This is a 

commendable step forward in the fight against 

corruption.   

M Take measures for the effective and efficient 

implementation of the anti-corruption laws by 

establishing the National Anti-Corruption 

Commission at the earliest, with the necessary 

resources. 

M 

4.4.5.  Stakeholder support to strengthen 

integrity in procurement 

The African Union (AU) Convention on Preventing and 

Combating Corruption, which criminalizes domestic and 

foreign bribery, diversion of property by public officials, 

trading in influence, illicit enrichment, money laundering 

and concealment of property, was signed by Somalia in 

2006. The UNCAC provisions also obligate state parties 

to take a number of public and private anti- corruption 

measures. 

M Somalia is yet to sign the United Nations 

Convention against Corruption (UNCAC), which 

is the most comprehensive anti-corruption 

convention, covering a wide range of corruption 

offenses, including domestic and foreign 

bribery, embezzlement, trading in influence and 

money laundering.   

M 

4.4.6.  Secure mechanisms for reporting 

prohibited practices or unethical 

behaviour 

There are no secure mechanisms for reporting 

prohibited practices or unethical behavior. 

H IFAD’s contact details for reporting corruption, 

harassment, fraud, etc. will be included in all 

bidding documents. The project shall 

immediately notify IFAD of any such 

allegations. 

H 

4.4.7.  Codes of conduct/codes of ethics and 

financial disclosure rule 

There is no code of ethics applicable to procurement.  

However, some individual PEs, such as the Somalia 

National Highway Authority, have a code of ethics 

applicable to their staff.  

H There is  a need of code of conduct or ethics 

for government officials, with particular 

provisions for those involved in public financial 

management, including procurement. 

H 

4.5. Consolidated findings for Pillar 4. 

 

 

The procurement risk across all pillars is High. 

There are major challenges and they mainly relate 

to (in addition to insecurity, limited number of 

dedicated procurement staff and restricted 

movements and access inside Somalia) weak 

capacity of bidders and limited service providers; 

incomplete public procurement regulation and non-

adherence to the procurement Act guidelines; weak 

legal and financial institutions and subsequent 

regulatory framework; and incomplete instructional 

setup. 

S IFAD Guidelines and Handbook shall apply; 

Training will be provided including 

certification training; Intensive supervision 

and support should accompany 

implementation. 

 H 
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Integrated country risk matrix  

 

Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Country Context High High  

Political commitment 
Risk pertaining to political 
commitment is high. Despite the 
reaffirmation by the President of 
the FRS at the IFAD Governing 
Council in February 2023, of the 
commitment of the FGS to 
support an enlarged IFAD 
programme in Somalia with 
PBAS resources and 
supplementary funding, the 
commitment of the FMS to a 
countrywide IFAD programme 
has not been ascertained as 
security restrictions prevented 
direct interactions between IFAD 
and the FMS. Somaliland 
declared itself independent of 
the FRS in 1991 and recently 
entered into an agreement with 
Ethiopia to use its port, an action 
that has generated a 
political/diplomatic standoff 
between the FRS and Ethiopia. 
Puntland has declared itself a 
semi-autonomous state. More 
risky for political stability is the 
possibility of the FMS reneging 
on the oil production sharing 
agreement. IFAD’s re-
engagement comes at a time 
when Somalia is dealing with 
prolonged drought and recent 
flooding which has caused 
widespread displacement and 
high levels of acute food 
insecurity. 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IFAD will hold periodic discussions 
with technical and financial partners 
and will actively participate in 
relevant coordination/policy working 
groups to monitor ongoing 
commitments. IFAD will actively 
participate in UNCT coordination 
activities and support the policy 
agenda with other stakeholders. 
Further consultations will be held 
with FGS, and if possible the FMS, to 
clarify IFAD development focus in 
Somalia. 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Governance 
Somalia scored 11 points out of 
100 on the 2023 Corruption 
Perceptions Index reported by 
Transparency International, 
placing the country rank at 180 
out of 180 countries assessed, 
which is considered high-risk. 
Risks related to the country’s 
fragility context, such as poor 
governance and corruption could 
increase programme costs and 
compromise attainment of the 
expected results. This risk is 
increased by factors such as use 
of less competitive procurement 
methods, diluted accountability 
for procurement and 
disbursement of funds. On the 
positive side, having attained the 
HIPC Completion Point in 
December 2023, the FGS is 
determined to continue 
implementing the pre-
Completion Point reforms to 
enhance the country’s 
governance structure, including 
tax, banking and anti-money-
laundering reforms for which it 
for example recently announce a 
reform project with the AfDB. 
Partnerships with other IFIs 
resulted in financial systems 
reforms. 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The COSOP will support enhanced 
local participation in governance and 
improved local resource 
management and accountability by 
increased use of local systems under 
close supervision of IFADs country 
team. Stakeholders will be involved 
in the procurement process of goods 
and services and IFAD procedures 
around procurement and fraud and 
corruption will be strictly followed. 
Individual programs will include 
activities on national capacity 
building at both federal as well as 
member state level. 
 

Macroeconomic 
Rising inflation and poverty 
(73% of the population in 2023), 
security concerns, vulnerability 
to climate change (recurrent 
droughts and severe flooding) 
and the lingering effects of the 
COVID-19 pandemic. Risk 
pertaining to the macro economy 
are therefore high. 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The COSOP will contribute to the 
reduction of small-scale producers’ 
vulnerability, enhancing their 
resilience to climate related and 
economic shocks and strengthening 
food and nutrition security for 
targeted populations.  Investments 
that raise productivity, create jobs 
and expand pro-poor activities which 
focus on women and youth will be 
supported. To reduce the impact of 
foreign price increases, national 
productivity systems (e.g. national 
seed replication) will be promoted. 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Fragility and security 
Somalia is considered one of the 
three most fragile countries in 
the world. Drivers of fragility 
include persistent violence, 
extremist related attacks, 
political volatility, and frequent 
extreme weather events such as 
droughts and floods caused by 
extreme weathe events and 
changing climate patterns.There 
is high fluidity in terms of 
security dynamics, including: (i) 
asymmetric nature of the Al 
Shabaab attack, (ii) the likely 
effects, yet to be determined, of 
the ATMIS replacement, and (iii) 
the likely outcome of the tiff 
between Somalia and Ethiopia 
over Somaliland, with Egypt now 
showing interest in the conflict. 
Given the above, the risk 
pertaining to fragility and 
security is considered high.       
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
IFAD will collaborate with the UN and 
the rest of the international 
community to promote security. 
IFAD’s COSOP will feature a conflict-
sensitive approach as further spelled 
out in project design documents to 
minimize the risk of the projects 
aggravating tensions between 
communities, and  also minimize the 
risk of conflict resurgence affecting 
the desired outcomes of the 
interventions. Moreover, projects 
under the COSOP will be 
implemented using a phased 
approach (both programmatic as 
well as geographic) and individual 
projects will prepare contingency 
plans), COSOP projects will be 
implemented by government and 
partner agencies at national, state 
and district levels, and will deliver 
effectively for the benefit of the 
participating communities. 
Moreover, this will allow IFAD to 
gather better information on 
prevailing security issues at the 
ground level.  The COSOP also 
emphasises capacity building of 
government institutions at the 
national and state levels and well-
established and locally-accepted 
NGOs, as well as  empowering 
communities and promoting strong 
stakeholder ownership. IFAD will 
closely work with UNDSS and other 
security forces on the ground to 
monitor the situation. ATMIS will 
likely be replaced by another security 
mission by the end of 2024. 

Sector Strategies and 
Policies 

High High  

Policy alignment 
Erosion of the institutional 
framework has led to a weak 
national policy framework. 
Existing policies are not 
implemented or updated. 
Therefore risk pertaining to 
sector strategies and policies is 
high. 
  

High 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 

 
FGS has recently begun updating its 
current National Development Plan. 
The COSOP will be implemented in 
the framework of the new NDP. It will 
be aligned with relevant sectoral 
strategies (agriculture, livestock, 
water, environment) and policies to 
be adopted by the Government. 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Policy development and 
implementation 
Weak technical and institutional 
capacity can hamper proper 
implementation of the COSOP 
projects. Weak technical 
capacity and limited access to 
parts of the country results in 
challenges related to data 
availability.  Given the above risk 
pertaining to policy development 
and implementation is high. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
IFAD will use national consultants 
and institutions to obtain specific 
additional information required to 
conclude design in view of security 
risk in parts of the country. 
Investments will take into account a 
flexible community driven approach 
to ensure technologies address the 
needs of the target beneficiaries. The 
key part of the project 
implementation strategy is to 
provide operational support to 
Government line agencies, local 
implementing agencies, and 
community organizations for 
effective delivery. This will also serve 
to rebuild their institutional capacity 
and inspire hope and confidence. As 
necessary, the project will use third 
party implementation partners (i.e. 
national and international NGOs with 
local contacts and a credible track 
record). IFAD will actively participate 
in UNCT coordination activities and 
support the policy agenda with other 
stakeholders. 

Environmental, social and 
climate context 

High High  
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Environment 
Environmental vulnerabilities in 
the country such as soil 
degradation, water scarcity, and 
deforestation, can adversely 
affect agricultural productivity 
and livelihoods. Risks pertaining 
to the environment is therefore 
high. Soil erosion, exacerbated 
by climatic factors and 
unsustainable land use 
practices, poses a significant risk 
to the success of investments by 
undermining soil fertility. 
Additionally, limited access to 
clean and reliable water sources 
can hamper irrigation efforts and 
reduce crop yields, while 
deforestation and land 
degradation can disrupt 
ecosystem services essential for 
sustainable agriculture and 
climate adaptation (including soil 
water absorption in cases of 
floods, and soil temperature 
regulation during droughts).  
 

High 
 
 

High 
 
 

The COSOP will prioritize sustainable 
land management practices, 
including soil conservation 
techniques and sustainable 
agricultural practices to combat soil 
degradation and enhance ecosystem 
services. Implementing efficient 
irrigation methods and water 
management strategies can help 
optimize water use and reduce the 
project beneficiaries’ vulnerability to 
water scarcity. Furthermore, 
incorporating climate-resilient crop 
varieties and livestock breeds into 
agricultural systems, promoting 
agroforestry practices, rotational 
grazing among others, prioritizing 
use of native species and strict 
monitoring measures can strengthen 
agricultural resilience to 
environmental challenges. ESIA will 
be undertaken for projects with 
potential adverse environmental 
impacts and mitigation measures 
implemented, specifically to manage 
risks to groundwater resources 
availability. Awareness and 
engagement of local communities 
and stakeholders in sustainable land 
and water resource management is 
crucial for ensuring the long-term 
success of these mitigation efforts. 

Social 
Risk relating to the exclusion of 
the most vulnerable groups - 
particularly minority clans, 
women and youth - leading to 
widening poverty gap and 
exacerbating existing 
community tensions is high.  
 
 
 
 
 
 
 
 
 
 
 
  

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Assure that clear targeting 
guidelines are formulated that 
account for social and cultural 
barriers for participation and ensure 
the specified target groups are 
reached. Women and youth action 
plans to be developed and the 
project team to retain a wo and 
Youth Mainstreaming Officer. 
Promote remunerative value chain-
based and rural youth employment 
opportunities, and address 
inequalities in rural communities 
through rural women’s 
empowerment. Ensure efficient 
monitoring systems are in place and 
that beneficiaries are able to 
provide feedback through Grievance 
Redress Mechanisms (GRM). 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Climate  
Climate change in Somalia has 
led to increased frequency and 
severity of droughts, flooding, 
and other extreme weather 
events. For that reason, this risk 
category is high. These climate-
related hazards can disrupt 
agricultural activities, reduce 
crop yields, harm livestock, and 
compromise food security for 
vulnerable communities. 
Additionally, the deterioration of 
ecosystems due to climate 
impacts may exacerbate land 
degradation, and loss of 
biodiversity, further threatening 
the resilience of the project's 
intended beneficiaries and the 
sustainability of its 
interventions. 
  

High 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 

 
IFAD will prioritise climate 
adaptation and resilience in its 
design and implementation. This 
includes through the promotion of 
climate-resilient agricultural 
practices (both crops and livestock) 
and infrastructure that are adaptable 
to changing weather patterns. IFAD 
will also invest in early warning 
systems and climate information 
services, and disaster risk mitigation 
measures to help communities 
anticipate and prepare for climate-
related risks. Additionally, all project 
investments will be climate proofed 
in the design and implementation. 
Capacity-building activities, 
especially for government 
institutions (including policy 
support), farmers and agro-pastoral 
communities, that integrate climate-
resilient techniques are essential for 
enhancing understanding and 
addressing climate vulnerabilities 
effectively. 

Financial Management 
The financial management risk 
at country level is High due to 
country related context and 
fragility, very high levels of 
corruption as per transparency 
international index, weak 
institutions as well as      IFAD’s 
limited experience in 
implementing investment 
projects through governmental 
institutions and using country 
public financial management 
systems. In addition,      the 
security situation      at country 
level, which may limit constrain 
IFAD’s ability to supervise the 
projects effectively. 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Organization and staffing 
     Lack of qualified staff at 
ministry level. IFAD capacity to 
rely on exclusively on public 
resources when it comes to 
accounting and auditing. 
Moreover, the Ministry of 
Agriculture (MoA) has no 
experience in managing IFAD 
funded projects, which may lead 
to insufficient or inexperienced 
human resources to be assigned 
to key FM positions within IFAD 
projects’ PMUs. 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Key FM staff will be competitively 
recruited for all IFAD funded projects 
in Somalia, including FM specialists. 
IFAD No Objection will be required 
before staff is appointed and a 
competitive recruitment clause will 
be included in the first disbursement 
conditions of all projects approved 
within this COSOP. 
 
 
 
 
 
 
 
    

Budgeting 
     IFAD has no direct experience 
to assess the timeliness of the 
government budget      cycle and 
the accuracy of the national 
budget preparation and approval 
compared to IFAD AWPB. The 
risk of delays and inaccuracy of 
the financial data is still 
considered to be High. 

High 
 
 
 

High 
 
 
 

  
IFAD will follow-up directly with 
government authorities to ensure 
that any delay in the national budget 
approval process will not negatively 
impact project implementation. Also, 
IFAD AWPB will be checked annually 
against the approved national 
budget to improve consistency. 
     

Funds flow/disbursement 
arrangements 
     Banking system in Somalia 
remains fragile     . On the other 
hand, Somalia has recently 
introduced a Treasury Single 
Account (TSA).      Any deficiency      
and malfunctioning of this 
system may cause delays in 
payments and      implementation 
of IFAD funded projects relying 
on this system.  

Substantial 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Substantial 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

IFAD designated accounts will be 
opened at the CBS and mobilised 
through the SFMIS system, which 
will be customised in line with IFAD 
requirements. Cash payments will be 
limited to exceptional cases and 
always registered and approved 
within the SFMIS. The disbursement 
of IFAD funds will be based on the 
submission of interim financial and in 
particular biannual cash forecasts, 
which will limit the risk of liquidity 
shortages at project level. 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Country internal controls 
     Based on its CPI score, 
Somalia is perceived as being a 
highly corrupt environment. 
Despite the introduction of 
additional control layers of 
control on expenditures      thanks 
to the involvement of the Office 
of the Accountant General in the 
approval of all expenditures 
approved through the SFMIS, 
the risk of misuse of funds, fraud 
and corruption remains High. 
This risk is further aggravated by 
the possibility that the security 
situation at country level limits 
IFAD ability to supervise projects 
effectively. 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
IFAD will integrate national 
procedures through the approval of 
specific financial and administrative 
manuals applied at project level that 
will ensure the implementation of a 
set of minimum standards for 
internal controls at project level. 
Also, depending on the assessed 
capacities of the MoA internal 
auditor, IFAD will budget specific 
resources to hire internal audit firms. 
Furthermore, IFAD will rely, if 
needed, on a third-party supervisory 
entity with access to projects’ 
implementation areas. 
 
 

Accounting and financial 
reporting 
IFAD funded projects’ financial 
information may not be 
accounted for according to 
internationally recognised 
standards. Also, the reliance on 
national systems and in 
particular the SFMIS for 
accounting and reporting of IFAD 
funded projects, constitute a risk 
due to IFAD’s lack of direct 
experience in managing projects 
that rely on this system. 
 
 
 
 
 
 
  

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The country has fully implemented 
IPSAS cash basis of reporting and 
Financial Statements, which is in line 
with IFAD standards for accounting 
and reporting.      IFAD will continue 
to assess the capacities of national 
accounting and reporting systems 
and take corrective measures if 
needed, to recommend the parallel 
utilisation of a dedicated accounting 
software. 

External Audit 
Audit reports may not be 
received on time or their quality 
may not be in line with IFAD 
standards. Also, due to the fact 
that the situation of the 
accounting and auditing 
profession improved only 
recently, it may prove difficult to 
hire accredited audit firms to 
conduct projects’ audits in the 
country. The country's supreme 
audit institution may not have 
the necessary independence or 
the capacities to act as a 
substitute of accredited private 
audit firms. 

Sustantial 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Substantial 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
The Office of the auditor general is 
currently an official member of 
INTOSAI. In addition to that, in case 
the OAG doesn’t have sufficient 
human resources to timely perform 
project audit missions, it will have 
the faculty to outsource project audit 
mission to accredited audit firms in 
line with IFAfedericoD non-objected 
ToRs, as it is current practice in 
Somalia with other donor funded 
projects 
 
 
 
      

Procurement issues High High  
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Legal, regulatory and policy 
framework 
Public procurement in Somalia is 
governed by the ‘Public 
Procurement, Concessions and 
Disposal Act’ (PPCDA), of 23rd 
November 2015. The Act has 
undergone a number of revisions 
and changes which are all 
designed to address the 
problems across the entire 
procurement process: from the 
poor procurement planning, 
definition of the needs and 
preparation of the bidding 
documents, to a lack of 
transparency and competition in 
the process followed for 
announcements, bidding, 
evaluation and award of 
contracts, to poor contract 
implementation, records keeping 
and procurement reporting. 
Standard bidding documents do 
not exist. Procurement methods 
and the related thresholds are 
set out in schedule 3 of the 
procurement Act, but in the 
absence of an independent 
assessment (e.g PEFA), it is 
difficult to justify if procurement 
methods are applied 
appropriately.The Act does not 
cover procurement for defence 
or national security. Where 
procurement is IFI-financed, the 
provisions of the Act apply when 
there is no conflict with the 
terms of the financing 
agreement, procedures or 
standard documentation 
required by the donor. In the 
case of any conflict the 
procedures and decisions of the 
IFI prevail.  Public procurement 
risks are considered high.  

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(i) Apply IFAD Project 
Procurement Guidelines and 
Handbook, as well as IFAD standard 
bidding documents which mainly 
cover the gaps identified in the 
country procurement Law; (ii) 
Ensure wider coverage by 
advertising procurement 
opportunities on both 
'somalijobs.net' and in a widely 
circulated newspaper, also on widely 
known platforms like 'Relief Web' 
(reliefweb.int).  International 
Competitive Bidding will be published 
in UNDB through IFAD; (iii) Ensure 
efficient procurement monitoring by 
submitting the annual Procurement 
Plan (PP) and any subsequent PP 
revisions/upgrades to IFAD for No 
Objection. Procurement monitoring 
shall be done by IFAD through OPEN 
and CMT. 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Institutional framework and 
management capacity 
The legal and regulatory 
framework does not clearly 
specify the normative/ 
regulatory function, nor it 
assigns appropriate authorities’ 
formal powers to enable the 
institution to function effectively. 
Key functions of public 
procurement policy 
management are not clearly 
defined. The procurement cycle 
is tied with the annual budget 
cycle, beginning with the 
preparation of procurement 
plans that are prepared in 
collaboration with the Ministry of 
Finance (MOF) and contractual 
payments which are the 
responsibility of the Treasury. 
The PEs are required to 
undertake annual procurement 
planning with a view to achieving 
maximum value for public 
expenditure. Procurement 
planning and preparation is not 
well regulated. Monitoring 
mechanisms are not sufficient to 
evaluate procurement outcomes 
in order to correct financial 
planning and 
management.Public 
procurement is not 
professionalised, i.e.  it does not 
provide a career path to public 
procurement officials involved in 
conducting and managing 
procurement; nor does it provide 
adequate opportunities for skills 
building, there is no official job 
description or qualification 
requirements specific to public 
procurement. There is no official 
capacity building strategy, nor 
one for providing guidance in 
response to queries, and there 
are no obligations to use the 
public procurement training 
currently available. Based on the 
above, Institutional Framework 
and Management capacity is 
considered high. 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

High 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(i) Improve the integration of 
public procurement into public 
financial management in order to 
improve procurement management. 
Projects will strictly adhere to AWPB 
and PP preparation according to IFAD 
templates and requirements. Deliver 
goods and services more efficiently, 
by developing medium term 
budgeting and amending financial 
regulations to ensure continuity of 
competitive procurement during the 
transition from one fiscal year to the 
next. The project should develop and 
continuously monitor and update a 
Procurement Strategy in line with 
IFAD requirements.(ii) In the public 
procurement law, define clearly the 
various central functions (e.g., 
policy, regulation, advice, 
information, training; complaint 
resolution, avoiding conflict of 
interest) in the public procurement 
system, allocate them to specific 
entities to avoid gaps and overlaps 
as well as conflicts of roles. The PIM 
should clearly elaborate roles and 
responsibilities in a RACI matrix; (iii) 
Building the capacity of CPIU 
procurement staff to fill any 
competency, skills and knowledge 
gaps on IFAD procurement 
procedures by participating in the 
ITCILO BuildProc Certification 
Program. 
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Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Public procurement 
operations and market 
practices 
Procuring entities are required to 
undertake annual procurement 
planning with a view to achieving 
maximum value for public 
expenditure.  A procurement 
plan is based on the PE’s 
approved program and budget. 
Procurement plans (PP) are 
published on the PPA and PEs’ 
websites.  The PE’s Procurement 
Committee approves the 
procurement and periodically 
monitors its implementation. 
The procurement plan is 
prepared annually based on the 
Government's fiscal year and 
takes into account the 
Government’s annual budget. 
But there are no means in place 
for monitoring and managing 
public procurement 
performance. Private sector in 
Somalia has been satisfying the 
demand of the society during the 
last three decades.  In the goods 
market, it provides light 
domestically manufactured 
goods while importing non-
locally-produced goods. The 
construction industry 
participates in rehabilitation of 
the roads, construction of 
business centres, resorts, hotels 
and investing numerous viable 
businesses. However, the sector 
faces many challenges, including 
weak regulatory framework; 
monopoly; challenging 
environment; and high cost of 
doing business. There is a lack of 
trust between the demand and 
the supply sides of the public 
procurement market. There are 
no effective mechanisms for 
public-private sector dialogue 
and mutual information on public 
procurement related subjects. 
For that reason, Public 
Procurement Operations and 
Market Practices is considered 
high. 

High 
 
 
 

High 
 
 
 

 
 
 
(i) Quality of procurement related 
work, i.e. preparation of 
procurement plan 
revisions/upgrades, bidding 
documents for works and services, 
and evaluation reports shall be 
improved; (ii) Institutional and 
management capacity needs 
improvement and procurement staff 
needs adequate training;  (iii)  a 
hands-on approach, including the 
introduction to OPEN and CMT will 
allow the systematic tracking of 
procurement activities throughout 
the project cycle. For procurement 
packages that are deemed to pose 
challenges to the project, IFAD can 
provide additional procurement 
support through a short-term 
consultant to work on procurement 
processing, including assistance in 
drafting bidding documents, 
providing guidance on evaluation of 
bids and drafting of Bid Evaluation 
Reports. 



Appendix X  EB 2025/OR/5 

101 

Integrated country risk matrix 

Risk type  
Inherent 

risk 
Residual 

risk 

 
Mitigation measures 

 

Accountability, Integrity and 
Transparency of the Public 
Procurement System 
The Somalia CPI (Corruption 
Perceptions Index) score for 
2023 by Transparency 
International was 11/100 on a 
scale from 0 ("highly corrupt") to 
100 ("very clean") and ranked 
180th (of 180 countries 
assessed) in the world, and the 
last in Sub-Saharan Africa, 
where the country ranked first is 
perceived to have the most 
honest public sector. For that 
reason, Accountability, Integrity 
and Transparency of the Public 
Procurement System is 
considered high risk. There is no 
system to manage complaints. 
Procedures for debarment are 
mentioned in Article 33 of the 
Public Procurement, Concessions 
and Disposal Manual (PPCDA). 
The Ministry of Finance should 
publish the list of debarred firms 
on its own website. In addition, 
projects shall make Reference to 
World Bank Debarment    
System: 
(https://www.undp.org/content/
undp/en/home/operations/proc
urement/business/protest-and-
sanctions/ineligibility-list/). 
According to Transparency 
International, there is no publicly 
available information on 
corruption and anti-corruption in 
Somalia. Most of the information 
provided on the state of 
corruption in the country is 
primarily based on reports by the 
International Crisis Group. The 
procurement Law requires that 
bidding opportunities are 
published in a widely circulated 
national newspaper. Some 
bidding opportunities are 
published on the Ministry of 
Finance website 
(https://mof.gov.so/public-
procurement), but there is key 
procurement information e.g 
publication of PP, complaints, 
blacklisted companies, Contract 
awards etc. that are not 
published.  

High 
 
 
 
 
 
 

High 
 
 
 
 
 
 

 
 
 
(i) Projects shall apply the 
Debriefing, Protest and Appeal 
mechanisms of IFAD Procurement 
Handbook with mandatory use of 
the standstill period and the prompt 
resolution of complaints before 
award. (ii) Ensure integration of the 
Revised IFAD's Policy on combating 
fraud and corruption and the 
inclusion of the corruption reporting 
hotline in all bidding documents. 
IFAD’s contact details for reporting 
corruption, harassment, fraud, etc. 
shall be included in all bidding 
documents. (iii) Allegations of 
corruption shall be investigated as 
per the requirements of the IFAD 
anti-corruption policy. 
 

Overall  High High  

https://www.undp.org/content/undp/en/home/operations/procurement/business/protest-and-sanctions/ineligibility-list/
https://www.undp.org/content/undp/en/home/operations/procurement/business/protest-and-sanctions/ineligibility-list/
https://www.undp.org/content/undp/en/home/operations/procurement/business/protest-and-sanctions/ineligibility-list/
https://www.undp.org/content/undp/en/home/operations/procurement/business/protest-and-sanctions/ineligibility-list/
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Overview of relevant digital interventions and activities 

in Somalia  
 

1. Somalia’s access to mobile and internet penetration (>45 percent of population) 
provides unique opportunities to enable provision of services to IFAD’s supported 
target groups. IFAD programmes can adopt digital technologies integrating GIS for 
planning and mapping of district profiles and community development plans in 
ongoing (RLRP and A2R2) and pipeline projects to enable greater transparency and 
monitoring of activities as well as management and governance of natural resources. 

2. Coordination and collaboration with ITU and FAO as well as Somalia Water and Land 

Information Management System (SWALIM) (Land and Hydrological Survey of 

Somalia) would be undertaken to support development and integration of early 

warning systems and cell broadcast for flood, drought and pest management in the 

targeted regions supporting both farmers, agro-pastoralists and pastoral 

communities. Shaqadoon Organisation has been identified as a potential partner to 

engage, especially capitalising their experience in promoting youth livelihood 

opportunities (building capacity, innovation including promoting digital platforms for 

market access for agriculture commodities). Similarly, the project can explore 

partnerships with innovation hubs in the country (such as iRise hub) that support 

youth enterprise development.  

3. While extension and advisory services is a crucial gap in Somalia, existing models 

around digital extension services are at pilot stage and not scaled up (FAO and 

SOMREP have pilot initiatives in this). IFAD will explore the lessons from such pilots 

and in the medium to long term plan to integrate best practices in its programmes 

especially using SMS/IVRS technologies for last mile outreach in collaboration with 

more predominant Mobile Telephone Operators (MTO’s) in the selected geographies.  

Similarly, IFAD will review lessons from implementation of the national Livestock 

Information and Traceability Systems being developed under DRIVE Project funded 

by World Bank and explore collaboration opportunities in its programmes.112 Details 

of ongoing projects on digital are included in Annex (TBD) 

4. Despite challenges, Somalia has extensive coverage of mobile telephones and mobile 

money in both urban, peri-urban, and rural areas. Building on this, the COSOP will 

explore the use of digital remittances for financial inclusion, which is still very low113, 

and community development especially in collaboration with VSLAs.  

5. Mobile money usage in Somalia is a stark 73 percent as compared to the 15 percent 
of the population who have accounts with formal banks.114 This high rate is largely 
driven by increasing remittances in the country. Dahabshiil a Somali owned MTO is 
one of the biggest players in the market and could be a potential partner to enable 
use of remittances for community development. IFAD has long term experience of 

supporting diaspora remittances and diaspora investment for rural development and 
entrepreneurship in Africa including through the PRIME Africa programme115and 

                                                             
112

 https://mof.gov.so/sites/default/files/Publications/Terms%20of%20Reference%20-%20LITS%20Assessment.pdf 
113

 The latest WB high frequency survey (2017) showed that only 11.4% of HH have bank accounts for their financial 

transactions. The data further showed that more than 67% of HH have a mobile money account.  
114

 World Bank, 2018, Somalia Economic Update 
115

 IFAD, 2029 Platform for Remittances, Investment and Migrants Entrepreneurship in Africa (PRIME Africa)  

https://mof.gov.so/sites/default/files/Publications/Terms%20of%20Reference%20-%20LITS%20Assessment.pdf
https://documents1.worldbank.org/curated/en/975231536256355812/pdf/REPLACEMENT-PUBLIC-Somalia-Economic-Update-3-FINAL.pdf
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diaspora investment projects in Somalia116 and in Mali117. The NGO consortium, 
SOMREP has implemented the Bulshokaam Crowdfunding platform to similar use. 
Lessons may be drawn to support design and implementation of a pilot project in the 
future. Similarly, MTO’s (such as Hormuud, Telesom) also are a crucial partner for 
delivery of cell based services including agronomic advisory for digital extension as 

well as for early warning systems to function. IFAD will integrate these services 
building on the activities and programmes of its Financing Facility for Remittances 
(FFR) as well as pilot initiatives of other partners such as ITU, FAO among others.  

 

 

                                                             
116

 IFAD. 2015. Enhancing Food security in the Horn of Africa through Diaspora Investment in Africa 
117

 IFAD, 2020 Crowdfunding Malian diaspora remittances to finance rural entrepreneurship 

.No Existing digital platforms and activities Main Entity Thematic Area 

1. Farmer Registration and Biometric System FAO and Ministry of 

Agriculture and 

Irrigation 

Farmer Registry 

2. e-extension advisory pilot FAO E-extension 

3 Digniin and the Somalia Water and Land Information 

Management project (SWALIM).  SWALIM uses technologies to 

support land, water and natural resources for management of 

ground water, surface water, flood and drought forecasting. The 

project also uses remote sensing technologies to help collect data 

on vegetation, floodwater management and infrastructure projects 

FAO Land Information 

System/Early 

Warning System – 

Not Updated 

4. Livestock Information and Traceability System WORLD BANK, 

CGIAR 

Under Development 

under DRIVE Project 

5. Early Warning System 4 all with cell broadcast ITU  Early Warning 

System/High 

6. Interactive Voice Response (IVR) M-Dalag system empowers 

farmers by providing current, relevant information about market 

prices, expert advice, planning and risk mitigation tips 

M-Dalag Platform , 

Shaqadoon 

Market Access 

7. iRise Hub is an innovation technology hub based in Somalia. Its 

activities include: i) training and capacity building to empower 

youths with digital skills and ii) an incubation programme that 

seeks to incubate small and medium enterprises and start-ups 

iRise Hub  Youth engagement  

and 

Entrepreneurship, 

capacity 

development.  

8. Its an agro-advisory firm that uses spatial and geographical 

information data to provide location-specific advisory services to 

farmers 

Tacab Line E-extension and 

Advisory Services 

9. The Bulshokaab crowdfunding platform is a funding mechanism 

that matches resources mobilized by the local communities and 

the diaspora. 

Sokaab and Bulsho 

Kaab 

Crowdfunding and 

Matching Grants 

10 Global collaborative innovation platform funded by World Vision, 

Save the Children, Oxfam, Civic and George Washington 

University to  promote innovation, cross-learning and collaboration 

through convening, brokering and  acceleration support.  

Somali Response 

Innovation Lab,  

SoMReP 

Innovation 

https://www.ifad.org/documents/38714170/39135645/Mali_Casestudy_Web.pdf/2ed0b277-3c73-d098-83f5-a2152c04bd3a
https://shaqodoon.org/m-dalag-market-information-system
https://shaqodoon.org/m-dalag-market-information-system
https://irisehub.so/
https://vc4a.com/ventures/tacabline/
https://bulshokaab.com/
https://bulshokaab.com/
https://www.responseinnovationlab.com/somalia
https://www.responseinnovationlab.com/somalia
https://www.responseinnovationlab.com/somalia


Appendix XII  EB 2025/OR/5 

104 

Additional lessons learned 

1. Key lessons summarised in this appendix are derived from a combination of IFAD 
grant projects in Somalia (completed and ongoing) and consultation with a broad 
range of stakeholders from the Government of Somalia, UN agencies, NGOs/NGO 
consortiums, CSOs and the private sector, engaged in Somalia.118  IFAD grant 
projects include the North Western Integrated Community Development Programme 
– Phase II (NWICDP II),119 RLAC-19120, FSSFS in Puntland,121 Productivity Enhancing 
Technologies to Improve Pastoralists and Agro-pastoralists Livelihoods in Dry Lands 
(PET) in Somaliland,122 Building Back Better: Rural Livelihoods Recovery Initiative 
(BBB-RLRI) for the Greater Horn of Africa, 123 124 and RISE.125  

2. IFAD investments in Somalia, such as RISE and FSSFS, have recently incorporated 

aspects of humanitarian programming.126 Given the fragility of the Somali context, 
and the advent of recurrent drought and severe flooding, this is likely to remain 
relevant over the COSOP’s implementation time frame. This will be factored into 
programming by adopting a more integrated, holistic approach from the outset. 
In particular, IFAD will adopt an adaptive and flexible approach to 
programming (and budgeting) in which activities can be adapted and 
budget allocated, as context dictates. In the event of climate, economic or other 
shock, investments would be able to respond to increased needs and associated 
case-loads. This approach has been incorporated into IFAD’s A2R2 and RLRP 
projects. 

3. Decades of underinvestment in government institutions has led to 
significant capacity shortages at all levels (national, federal, local) across 
the sector. Capacity strengthening has been identified by the FGS as a priority in 
a number of ministerial strategies. Agricultural extension is almost non-existent. 

However, institutional needs and challenges across FMS vary greatly, notably 
between the long established northern states and the more recently established 
states in the south, where budgets, physical facilities and staffing are minimal.127  

4. The community driven development approach is an efficient way of 
delivering public goods and improving targeting and ownership particularly 
in remote locations and fragile contexts. Locally adapted approaches have been 

successfully implemented by IFAD projects and proved relevant.128 A strong 
understanding of the complex livelihood systems and strategies, social, economic 
and cultural characteristics of communities that are intended targets of IFAD 
investments is key to ensuring the relevance and effectiveness of programmes 
implemented.  

                                                             
118 A list of key informants interviewed as part of the country strategy consultation is found in Annex X. 
119 IFAD. 2015. North-Western Integrated Community Development Programme – Phase II (NWICDP II). 2012- 2015. Project 

completion report. October 2015. 
120 IFAD-SADAR. Resilient Livelihood Action to COVID-19 (RLAC-19): 9 October 2020–30 June 2022, Completion Report. 
121 IFAD-CEFA: Food Security and Sustainability in Fragile Situations (FSSFS): June 2019 – June 2024. Grant Supervision 

Report June 2022 and Semi-annual Narrative Report. June- December 2023. 
122 IFAD. Improving Dryland Livelihoods in Djibouti and Somalia through Productivity Enhancing Technologies (PET): 2018-
2021, in Update on the implementation of the Facility for Refugees, Migrants, Forced Displacement and Rural Stability 

(FARMS) Informal seminar with FARMS donors – February 2023. 
123 IFAD. Building Back Better: Rural Livelihoods Recovery Initiative for the Greater Horn of Africa (BBB-RLRI), Grant 
Supervision & Completion Mission Report, 5-22 December 2022. 
124 IFAD. 2022. Mapping climate-smart agricultural practices of rural women, the case of Somalia, in Climate-smart agriculture, 
a synthesis of experiences and lessons from the NEN region. https://www.ifad.org/documents/38714170/47008046/csa-studies-
nen.pdf/45cb516c-9aac-ffb9-28cb-d0cc0bfd9230?t=1671023226557 
125 IFAD-SADAR. Response Initiative for Somalia Emergencies (RISE) project. January 2023 - June 2024 
126 Response Initiative for Somalia Emergencies Project (RISE). Implementation Update. March 2024; CEFA implementation 
Update. March 2024. 
127 FRS. 2019. Somalia Livestock Sector Development Strategy.  
128 Involvement of communities and local authorities were noted as enabling factors for the attainment of project outcomes at 
community level in the FSSFS. The BBB-RLRI confirmed that the village-based advisor model was a cost-effective model for 

delivering technology services to farmers, if accompanied by investments in capacity building. 

https://www.ifad.org/documents/38714170/47008046/csa-studies-nen.pdf/45cb516c-9aac-ffb9-28cb-d0cc0bfd9230?t=1671023226557
https://www.ifad.org/documents/38714170/47008046/csa-studies-nen.pdf/45cb516c-9aac-ffb9-28cb-d0cc0bfd9230?t=1671023226557
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5. Communities in Somalia are highly vulnerable to climatic extremes, 
experiencing severe cyclical flooding and drought which have a detrimental 
effect on agricultural and livestock based livelihoods. Prediction of the extent 
and severity of these climate hazards is the first step towards enabling preventive 
measures to be put in place to reduce the potential negative effect of these climatic 

events on livelihood systems. Critically, this early warning system will need to 
capitalise on indigenous knowledge.129 It will also need to incorporate information 
dissemination to communities and strengthen communities’ knowledge on the type 
of adaptive measures that can be taken to mitigate the effects of such events and 
strengthen early action capacity. 

6. The primacy of water availability as both an entry point and a prerequisite upon 

which additional resilience building and conflict prevention activities can be built 
emerges as another key lesson. So too does the importance of avoiding over 
extraction and ensuring the preservation of groundwater resources. The COSOP will 
build upon implementation of climate smart irrigation systems such as bubbler 
irrigation introduced for date palm production by the FSSFS project.  

7. Construction/rehabilitation of water infrastructure has been largely 
successful, while the community operation and management (O&M) of water 

infrastructure has been more challenging as evidenced by the FSSFS project.130 For 
the purposes of sustainability, the country strategy proposes placing more emphasis 
on access to water through the creation of inclusive water user/management 
committees and provision of sustained capacity support (in terms of internal group 
governance and opportunities for revenue generation e.g user fees) to enhance 
equitable access to water for all end users. This was highlighted as far back as the 
NWICDP II.131  

8. IFAD’s recent experience working on rangeland rehabilitation has been less 
successful, as found in the FSSFS project.  This is likely to be due to too many 
external, uncontrollable variables132 which make successful implementation and 
monitoring of rangeland rehabilitation extremely challenging. Accordingly, the 
COSOP proposes increased emphasis on provision of support to pasture 
rehabilitation in place of rangeland rehabilitation. 

9. Climate-resilient agriculture (CRA) practices have a strong potential to 

increase production and resilience of smallholder farmers as evidenced by 
the PET project and more recently the FSSFS.133 Promotion of CRA practices will be 
integral to support provided to selected value chains (VCs). 

10. Investments made to increase crop productivity and boost production 
levels for smallholders have had relative success.134 Less emphasis has 
been placed on market development. Successful VC development requires 
support along the entire VC, not only at production level. It is well recognised that 

job creation contributes to poverty reduction, productivity and economic 
growth. It also facilitates social cohesion and reduces the risk of the youthful 
population being drawn into informal ‘employment’ with extremist groups such as 
ISIS or Al Shabaab. 

11. There are significant opportunities for growth presented by a dynamic, and 
growing private sector in Somalia. In particular, pluralistic service and input 

                                                             
129 FGS. 2019. National Drought Plan for Somalia.  
130 FSSFS achieved 34% of its target in relation to training water users and management committees but over 100% of its 
target in terms of construction/rehabilitation of irrigation schemes. Project results presentation. COSOP mission. March 2024.  
131 IFAD. 2015. NWICDP II. Project Completion Report. 
132 including constantly shifting territorial control of rangelands, remote and or hard to reach areas and an unpredictable security 
situation 
133Examples of effective CRA practises adopted included use of indigenous, disease resistant crop varieties; seed banks; crop 

rotation practises; controlled grazing; planting fodder crops (alfafa and sudan grass); use of wild fodder plants; herd and grazing 
management and construction of water storage facilities. 
134 Response Initiative for Somalia Emergencies Project (RISE). Implementation Update. March 2024. and FSSFS 2024. 

Presentation to the COSOP. March 2024. 
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provision could be strengthened through public private partnerships, a model 
already implemented successfully by the FSSFS and others.135 Provision of support 
to animal feed and fodder VCs could also be explored, given that they are 
particularly relevant for youth.136 Rapidly expanding peri-urban populations could 
be targeted for this type of activity, in addition to initiatives supplying expanding 

urban markets. 

12. Inadequate access to appropriate financial services is a key factor 
underlying poverty; it perpetuates people’s economic and social exclusion and 
stymies their ability to expand their assets and sustainably engage in productive 
activities.137 NWICDP II found that the provision of micro loans to rural poor requires 
strong micro finance institutions with access to appropriate sources of financing for 

on-lending to members.138 The COSOP will use IFAD’s comparative advantage in the 
area of inclusive rural finance, working to strengthen existing community level 
mechanisms while simultaneously supporting the promotion of an enabling policy 
and regulatory environment, given that at present the Somali microfinance industry 
is completely unregulated.139 

13. Public-private partnerships are integral to strengthening remunerative 
agricultural VCs and job creation in Somalia. Gaps in market development 

exist, warranting additional emphasis on inclusive market development by 
strengthening linkages among market actors140, boosting financial literacy and 
access to appropriate financial and business support services for smallholder 
producers, and strengthening rural-urban linkages.  The COSOP will build on the 
activities promoting the date palm VC in Puntland under the FSSFS. Additional VCs 
will be identified in consultation with government counterparts. 

14. Affirmative action in designing and implementing projects contributes to 

increased resilience.141 This lesson from PET emphasises that for IFAD-funded 
projects in Somalia to effectively contribute towards achieving SDG 1 (No poverty) 
and SDG 2 (Zero hunger), women should be supported as a key target group and 

efforts towards achieving SDG 5 (Gender equality) intensified. 

15. The Diaspora Agricultural Investment (DIA) programme that pro-poor 
targeting criteria need to be included in diaspora investments to address the needs 
of the most vulnerable target groups. This could include involving cooperatives and 

technical assistance.  

16. The DIA has demonstrated that it is possible to attract diaspora investment 
into Somali SMEs and to generate development through diaspora 
resources. In IDA business plans that underwent due diligence received co-
financing with up to 40% of their financing committed by diaspora investors. In 
practice, this was done through the establishment of a diaspora investment facility.  

17. As per IFADs South-South and Triangular Cooperation initiative 2022-2027 
strategy, SSTC initiatives need to be adaptable and flexible to respond to the 
unique and evolving challenges in fragile contexts. This includes being able to 
quickly adjust to changing political, social, and economic conditions. 

18. In Fragile Contexts like Somalia, solutions need to be context-specific and 
culturally appropriate. What works in one country/region may not necessarily be 

                                                             
135 SOMREP meeting for COSOP consultation. March 2024. 
136 Ministry of Livestock, Forestry and Rangeland.  COSOP consultation, 11 April 2024  
137 IFAD. 2016. IFAD Strategic Framework 2016-2025 Enabling inclusive and sustainable rural transformation. 
138 IFAD. 2015. NWICDP II. Project Completion Report. 
139 UNCDF. Harmonising of Remittance Policies in the Intergovernmental Authority on Development (IGAD) region. Diagnostic 
Report. September 2022. 
140 Local authorities, private sector and producers/producer associations 
141 Affirmative actions could include use of quotas for representation in community development plans, selected value chains 
and enterprises; setting targets for participation in project activities and conducting gender, youth and pro-poor sensitisation of 

third-party stakeholders in value chains and enterprises. 
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effective in another, so it's important to tailor interventions to the specific context 
and needs of the target communities.  

19. Continuous monitoring and evaluation are vital to track progress, identify 
challenges, and make necessary adjustments according to IFADs South-South 
and Triangular Cooperation initiative 2022-2027 strategy. This helps ensure that 
the initiatives remain relevant and effective over time. Continuous monitoring allows 

for a feedback loop and knowledge sharing across countries.   

Implementation arrangements 

20. The use of third-party implementation partners (TPIPs) enabled IFAD to 
remain engaged in Somalia during the 30-year suspension of lending to the 
FGS.142 TPIPs reduce cost burdens and mitigate some of the risks associated with 
working in fragile, often unpredictable contexts. The use of TPIPs has also been 
adopted by the FGS which designated SADAR as the executing agency for the entire 
A2R2 project in both the GAFSP and GEF proposals.143 IFAD will engage TPIPs on 
performance-based contracts to conduct periodic programmatic monitoring and 
reporting in hard-to-reach areas to enhance IFAD supervision activities. TPIPs may 
also be used to provide capacity building for programme and government staff. 

21. The Somalia Financial Management Information System (SFMIS) has 
worked satisfactorily for other international financial institutions (IFIs) such as 
the World Bank and the African Development Bank in recent years. Following an 
evaluation of the system, the RLRP design also recommended using this system, 
suggesting improvements to enable reporting on counterpart financing. 

22. There is potential for counterpart contributions by project recipients when 
interventions meet their needs. In PET, FSSFS and BBB-RLRI, recipients of 
demonstration, production and value addition activities contributed in-kind (land, 
labour and locally available materials) to demonstrate ownership of project 
activities. This augmented grant resources, contributed to the achievement of 
project results and led to enhanced sustainability of project results. To date these 
in-kind contributions have not been effectively quantified. The RLRP will establish a 
template for accounting for project recipients’ contributions outside the SFMIS which 
could be replicated across the portfolio.144

                                                             
142 Third Party Implementing Partners include Cowater International Consortium (PET), CEFA and VSF-G (FSSFS), 
SADAR(RLAC-19), and Seed Systems Group (BBB-RLRI) 
143 IFAD. A2R2 
144 IFAD. 2024. RLRP. Project Design Report.  
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Abbreviations and acronyms 

 

 AICS  Italian Agency for Development  

 BBRIMS  Biometric Beneficiaries’ Registration Identification and Management System  

 CAHWs  community animal health workers 

 CCA  climate change adaptation 

 CEFA  Comitato Europeo di Formazione Agraria  

 CFS  Committee on World Food Security 

 CLPE  country level policy engagement 

 CSN  country strategy note 

 CR  completion review 

 CSA  climate-smart agriculture 

 CST  climate-smart technology 

 FGS  Federal Government of Somalia 

 FSSFS  Food Security and Sustainability in Fragile Situations  

 GAP  good agricultural practice 

 GEWE  gender equality and women’s empowerment 

 HNRM  holistic natural resource management 

 ICT4D  Information and communications technologies for development ICT4D 

 IDPs  internally displaced people  

 IFAD  International Fund for Agricultural Development  

 IOE  Independent Office of Evaluation  

 M&E  monitoring and evaluation 

 MoAI  Ministry of Agriculture and Irrigation (MoAI) 

 MoLFR  Ministry of Livestock Forests and Range 

 NRM  natural resource management 

 PET  pictorial evaluation tool  

 PwDs  persons with disability  

 RLAC-19  Resilient Livelihood Action to COVID-19  

 SADAR  Sadar Development and Resilience Institute  
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Introduction 

1. The primary objective of this Country Strategy Note (CSN) Completion Review (CR) is to 
conduct a self-assessment of the International Fund for Agricultural Development (IFAD)’s 
country program in Somalia under the previous CSN, covering the period from 2023 to 
2024. The review process involved a desk review of relevant documents, including project 
reports, supervision mission reports, and country strategy documents.145 

2. IFAD's performance was evaluated to assess its role in enabling the achievement of the 
envisaged outcomes and identified factors that limited the accomplishment of the expected 
results. The CR also captured potential lessons learned from the implementation of the 
CSN.  
 

3. This CR follows the standard methodology for self-assessment of country programs, as 
outlined in the IFAD Evaluation Manual. The assessment is based on the IFAD Independent 
Office of Evaluation (IOE) harmonized ratings matrix and the agreed list of evaluation 
criteria, which include relevance, effectiveness, efficiency, sustainability, rural poverty 
impact, women's empowerment, innovation and scaling up, environment and natural 
resource management     , and climate change adaptation (CCA). 
 

Relevance 

4. This assessment rates the relevance of CSN objectives and activities during the 
period 2022-2023 as satisfactory, based on the following criteria: 

-    Alignment with national priorities and development needs: In the absence of an 
agricultural sector policy at the design, the CSN was closely aligned to the 
national priorities for the agriculture sector defined in the Somalia National 
Development Plan (     2020-2024),146 including: increasing the resilience and 
productivity of the crop and livestock farming systems through investments in 
irrigation and flood control, marketing and value addition; inclusion of vulnerable 
groups in program implementation; factoring environment and climate change 
into intervention design and implementation; and, strengthening the capacity of 
the sector ministries. It was also consistent with Somalia’s Nationally Determined 
Contributions,147 the Livestock Sector Development Strategy (2020–2030) and 
the National Water Resource Strategy (2021-2025). The CSN’s strategic 
objectives aimed to support Somalia’s economic recovery from decades of civil 
war and external shocks, with the activities focused on the needs of the target 
groups for improved access to productive resources, services, and income-
generating opportunities. 

 -  Alignment with IFAD's strategies and priorities: The CSN was aligned with: the 
objectives of the IFAD Strategic Framework (2016-2025) for increased productive 
capacities, increased benefits from market participation, and strengthened 
environmental sustainability and climate resilience; the Fragile Situations 

                                                             
145

 The team comprised: Rasha Omar, Country Director, Christa Ketting, Programme Officer, Clemence Moinier, 

NRM/Environment, Esha Singh, ICT4D, Valentina Franchi, Gender/Targeting/Social Inclusion,and Samuel Eremie, Consultant.  

146
 Ministry of Planning, Investment and Economic Development (2019). Somalia National Development Plan 2020 to 2024. 

https://nwm.unescwa.org/sites/default/files/2023-06/Somali-National-Development-Plan-2020-2024.pdf 

147
 The Federal Republic of Somalia (2021). Updated Nationally Determined Contribution (NDC). 

https://unfccc.int/sites/default/files/NDC/2022-06/Final%20Updated%20NDC%20for%20Somalia%202021.pdf 

 

https://nwm.unescwa.org/sites/default/files/2023-06/Somali-National-Development-Plan-2020-2024.pdf
https://unfccc.int/sites/default/files/NDC/2022-06/Final%20Updated%20NDC%20for%20Somalia%202021.pdf
https://unfccc.int/sites/default/files/NDC/2022-06/Final%20Updated%20NDC%20for%20Somalia%202021.pdf
https://unfccc.int/sites/default/files/NDC/2022-06/Final%20Updated%20NDC%20for%20Somalia%202021.pdf
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Strategy; and the Facility for Refugees, Migrants, Forced Displacement and Rural 
Stability     . As the first country strategy for Somalia, the CSN was also aligned 
with IFAD's priority to establish a basis for continued support to ongoing grant 
operations and facilitate re-engagement in Somalia with core resources. 

- Consistency with context and implementation capacity: The CSN design was 
largely consistent with the social, political, and economic context of Somalia at 
the time of its design. The key challenges included infrastructure constraints, 
weak state institutions, high unemployment and insecurity, while the major 
opportunities included a vibrant private sector, a diaspora willing to invest in the 
country, regional integration, and import substitution from increased domestic 
production. The design features were appropriate and considered the prevailing 

conditions and implementation capacity within the country. 

 

Effectiveness  

5. The major IFAD grant-financed projects under the CSN are: Resilient Livelihood 
Action to COVID-19 (RLAC-19) financed under the Rural Poor Stimulus Facility     ; 
and Food Security and Sustainability in Fragile Situations (FSSFS), co-financed by 
the Italian Agency for Development (AICS) and the Netherlands Development 
Cooperation. The recipient and lead implementing agencies are: Sadar Development 
and Resilience Institute (SADAR), and Comitato Europeo di Formazione Agraria 
(CEFA), respectively. 

 

6. Based on the extent of attainment of the outcomes of the two projects as 

summarized in Annex 1,148 this assessment rates as moderately satisfactory the 
performance of the CSN in the achievement of its two strategic objectives (SOs): 
SO1 - sustainable and climate-resilient management of water infrastructure, and 
SO2 - building the resilience of the target group to food insecurity and nutrition 
through increased production, access to markets and rural incomes and employment 
opportunities. 

 

7. Targeting traditionally marginalized groups (such as women and girls, and young 
men aged 15-30 years) affected by COVID-19 restriction of movements, 
unemployment and displacement, the objectives of RLAC-19 were to: (a) maintain 
and improve agricultural productive capacity through availability of inputs; and (b) 
enable safe and sustainable food systems and market linkages supported through 
continued and improved supply chains and market access.149 Similarly, targeting 
marginalised groups affected by poverty, social and political exclusion, 
unemployment and displacement, the objective of FSSFS was to increase the 
household (HH) income of the target groups through improved agricultural 
production (focused on the date palm and vegetable value chains) and strengthened 
livestock productivity.150  

 

8. The outreach target was achieved for RLAC-19 but was only 43% for FSSFS, due to 
a combination of factors: (a) very high targets set at project design, which turned 
out to be unrealistic; (b) volatile security situation that made field access 
challenging; (c) government decision to focus on date palm production (instead of 

                                                             
148

 The CSN did not have a Results Framework against which the performance results of the projects could be measured. 

149
 RLAC-19 Completion Report 29 September 2022. 

150
 FSSFS Completion Report 8 August 2024 (draft). 
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horticulture) which fewer people practised; and (d) difficulty of finding project 
beneficiaries among internally displaced people (IDPs) in Bossaso or Garowe 
(Puntland) given that many IDPs were already working and did not have the time or 
inclination to participate in the project’s production activities. RLAC-19 achieved the 
50% and 25% outreach targets for women and youth respectively, while 25% of the 

outreach was women under FSSFS.  
 

9. The two outcome indicator targets for RLAC-19 and 10 out of the 11 indicators for 
FSSFS,  were satisfactorily achieved, confirming the contribution of the two projects 
to the two CSN SOs. The target for rangeland rehabilitation was only partially 
achieved (42%) due to security challenges in accessing the activity sites. 

 

Women. 

 

10. Culture and norms confer low social status to women. About 55% of women lack 
access to education, compared to 40% of men; and the labour force participation 
rate is 74% for men, compared to 19% for women. The conservative Somali culture 

largely restricts women’s lives to the “private domain”, leading to their constrained 
role in decision-making and limited access to assets and resources. The Gender 
Inequality Index of 0.778 places Somalia in the fourth-worst position globally151.  

 

11. In line with IFAD’s best practice, some projects implemented      under the CSN (e.g. 
the FSSFS)      developed a action plan to guide interventions and track impact on 

the main IFAD dimensions for women’s empowerment. The action plan was updated 
on an annual basis and clearly specified financial and technical support to gender 
equality and women’s empowerment (GEWE). In spite of the challenging context, 
projects were able to meet or surpass outreach targets set at 30% or 50%. 

 

12. CSN interventions supported     enhanced women's access to productive resources, 
income sources, assets, and services in rural areas in the following manner. CSN 

interventions provided access to productive resources such as inputs and livestock. 
They combined these services with training on      good agricultural practices (GAP). 
Moreover, CSN interventions attempted to strengthen the extension services and 
aimed at including women in these      frameworks. Women were also included in 
cash for work schemes that provided them with additional income generating 
activities.  

 

13. In      general, efforts were made to enhance women's influence in decision-making 
processes within communities, primarily by including them in the management of 
community groups. Training on the management of groups as well as management 
of  common infrastructure was provided to project beneficiaries. Projects included 
activities to reduce workloads, but the actual reduction of workload was not 
measured in the monitoring and evaluation (M&E) framework.  

 

14. Overall, the CSN made commendable efforts to promote GEWE especially in terms 
of economic empowerment and women participating in decision making processes. 
Progress was less evident in equitable workload distribution. Projects designed under 
this CSN did include HH      methodologies in order to better address the latter 
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 UNDP. Gender in Somalia, 2012. 
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dimension. This will allow IFAD to better address GEWE related issues      in upcoming 
projects and work around all three dimensions.  

 

Environment and natural resources management and climate change 

adaptation 

 

15. The main climate and environmental challenge that affected the portfolio during the 
CSN period is water shortage. Somalia faced “the worst drought in four decades” 
during this period, in a context where farmers rely on rainfed for irrigation and 
shallow wells. Shallow wells can dry easily and reduce water output during the dry 

season. The water shortage was exacerbated by the Ukraine=Russia crisis which 
resulted in skyrocketing fuel prices in the country. This crippled the capacity of 
farmers to buy fuel for pumping water for irrigation. 

16. Water shortage and infrastructure were not the primary focus of intervention under 
RLAC-19, leading to critical interdependencies with other interventions such as 
distribution of seeds, whose growth was compromised by the lack of water 

availability. 

17. They were, however, priorities under FFSS, resulting in 81% of beneficiaries 
reporting reduced water shortages vis-à-vis production needs. Among the 
technologies promoted, solar powered bubblers/drip irrigation systems proved 
particularly effective and affordable. The majority of farmers consulted agreed that 
bubbler irrigation reduced water loss from unnecessary infiltration and evaporation, 
thereby improving irrigation efficiency, lowering irrigation labour as well as its 

environmental costs, and reducing the toll on the HH’s finance by moving away from 
unstainable diesel-powered engines. Alongside other major water infrastructure 
(storage, wells rehabilitation, etc), it will be a key technology to continue promoting 
in the country, especially as the focus should be to increase water efficiency rather 
than availability and access only. As droughts persist, the depth of boreholes to reach 
water continues to increase along with associated costs and the risk of water 
salinization because of the overreliance on groundwater. This poses a threat to the 

sustainability of these investments’ benefits in the long run. 

18. Although relatively resistant to drought, the date palm farming promoted during the 
CSN period had a very high-water uptake and posed challenges to water use 
efficiency. However, it was the best available solution for food security in the 
operational context. To balance the high-water uptake in a context of drought, it will 
be important to promote intercropping with other drought-tolerant varieties 
(sorghum, green gram, etc), coupled with climate-smart agriculture (CSA) practices 
such as mulching, and irrigation at night instead of daytime. Sensor technology can 
also be used to measure humidity near the palm to irrigate based on need. 

19. Other than water technologies, other CSA practices such as integrated pest 
management, organic input use, rotations and intercropping, mulching, etc were not 
promoted extensively in Somalia by the CSN interventions. The results reported at 
completion of FSSFS (50% of those who have received training on environmentally 

sustainable and climate-resilient technologies are now implementing them) can be 
widely attributed to smart-irrigation techniques adoption. The RLAC-19 completion 
report also highlighted a need for agro-pastoralists to be trained on drought 
mitigation measures and CSA practices The lack of focus on non-water related CSA 
practices can in part be explained by a lack of soil health mapping, and limited 
availability of seeds and other inputs locally to promote these practices. Nonetheless, 
they are critical to resilience, notably through diversification of income sources and 

reduction of input costs. 
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20. Participation and community involvement has been a key factor of success in the 
water interventions and wider natural resource management (NRM), especially in a 
context where conflict over resources are common. Interventions were considered to 
have had a clear positive impact on community cohesion over NRM thanks to sound 
inclusion policies, adequate information sharing, and promotion of community 

participation. The FSSFS notably encouraged community ownership by assisting 
farmers to join forces in using one source of irrigation together, which is critical for 
sharing available resources. The establishment of NRM committees who now have 
bylaws and shared rules to combat the spread of exotic species and to rehabilitate 
degraded lands is an effort worth scaling considering the high density of livestock in 
the region as well as the still common practice of wild animal hunting. The cash-for-
work system was also critical in ensuring the right incentives are provided for farmers 
to restore the land and transition into more sustainable land-use practices that are 
more labour-intensive, and should remain a key intervention strategy moving 
forward. 

 D.  Sustainability and Scaling-Up 

21. Sustainability. The sustainability of CSN interventions and their net benefits is rated 
as moderately satisfactory. This assessment considers the economic, social, 
environmental, and institutional capacities necessary to sustain the achieved results 
over time, as well as the level of engagement, participation, and ownership among 
key stakeholders. 

 -  Economic sustainability: The supported activities under the CSN are considered 
financially and economically viable. The increased access to water infrastructure 
and solar-powered irrigation schemes for the farmers’ crops, and the skills 

acquired in building resilience to climate adversity, will ensure a continuous flow 
of income and economic benefits from their livelihoods. Under the FSSFS, for 
example, date palm and livestock producers were integrated into their respective 
value chains, through the installation of processing facilities for dates, meat and 
milk, and linkage with private sector actors. However, the strategy of importing 
date palm seedlings from abroad instead of strengthening local seedlings 
production, and the small scale of the processing operations relative to the  
demand from the date palm farmers may affect future sustainability of the value 
chain. The sustainability of the meat and milk value chains will depend on: the 
ability to maintain and scale up the communal rangeland rehabilitation and feed 
processing to reduce the impact of drought on the animals; as well as regular 
large-scale monitoring of animal health and timely intervention to prevent disease 
epidemics.  

- Social sustainability: The participatory community development approach and 

cost sharing promoted under the CSN led to a high level of community ownership. 
The CSN activities also empowered marginalized groups, thereby fostering 
sustained social cohesion and inclusive development. The direct engagement of 
women in CSN activities portends well for the social sustainability of the 
instruments created since women play a big role in agriculture in Somalia. FSSFS 
built a pool of community champions who lead in peer-to-peer learning. The local 
champions will be the community source of knowledge and are expected to 
continuously support the farmers to implement the project activities when the 

project implementation period ends. 

- Environmental sustainability: The CSN promoted sustainable practices such as 
CSA, efficient irrigation, renewable energy solutions, holistic natural resource 
management (HNRM) in livestock rearing, and engaging the local private sector in 
the development of climate-smart technologies (CSTs). FSSFS collaborated with 
the Department of Regional and Urban Studies and Planning of the Polytechnic 

University of Turin for the construction of the master model of the ICARO solar 
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dryer which will be replicated by the local private sector. Other CSTs promoted by 
FSSFS are the bubbler irrigation and the Off-Grid-Box technology. Along with the 
enhanced adaptive capacities among target beneficiaries, these practices will 
promote environmental sustainability. 

- Institutional sustainability: The CSN strengthened the capacity of government 
institutions, implementing agencies, and community-based organizations (notably 
the farmers associations formed) to support activities and maintain achieved 
results. The on-the-job training for university engineering students is also 
considered a valuable strategy for sustaining service provision to the beneficiaries. 
FSSFS developed an exit strategy, incorporating skills/knowledge transfer, 
physical asset handover, proper documentation and exit meetings, and 

successfully executed the handover before project completion. Even the short-
term RLAC-19 networked extensively with relevant stakeholders, including the 
federal and state ministries of agriculture, to: define the targeting criteria, target 
group and key activities, training content and duration; establish the agricultural 
support package for the target HH beneficiaries based on the available budget and 
beneficiary needs; and, adapt project interventions to introduce the vulnerable 
pastoralists to crop farming/agro-pastoralism as a livelihood diversification 
initiative. Insecurity, however, remains a major challenge to sustainability. 

22. Scaling-Up is rated moderately satisfactory. The following implementation 
results from FSSFS could be scaled up: (a) inclusion of women and youth in 
decision making. The gender assessment report (May 2023) gave an overall HH 
Decision Making Index of 0.77, meaning that women are involved in making HH 
decisions on food consumption, purchases, income utilization, and health services. 
Also, the Women Economic Empowerment Index of 0.75 means that most women 
were actively involved in HH economic decisions. To scale up this success requires 
further organization of women into farmers groups to give them a greater voice; (b) 
community cohesion around common issues. Project intervention, through 
sound inclusion policies, information sharing, and promotion of community 
participation, helped to reduce the nagging land use conflict between farmers and 
nomadic pastoralists in Puntland. Similar measures can be scaled up to increase the 
resilience of the rural poor in the fragile Somali context; and (c) access to safe 
water. The improved proximity of safe water sources from the rehabilitation and 

construction of water infrastructures by FSSFS led to time saving for young people 
to attend school, and women to develop income generating activities. The CSN 
considered scaling up access to water as a key entry point and driver of agricultural 
development in Somalia. 

 

E. Results from Non-Lending interventions  

23. Country Level Policy Engagement (CLPE) is rated satisfactory. Although the 
CSN did not specify targets for CLPE, under SO3 - Strengthening the institutional, 
organizational and technical capacities of actors at all levels - the CSN impacted 
positively on the Somali agricultural sector through a number of capacity building 
initiatives for the Ministry of Agriculture and Irrigation (MoAI), Ministry of Water 
Resources, and Ministry of Livestock Forests and Range (MoLFR) at the state and 

district levels. Examples include: (a) training of government veterinarians and private 
community animal health workers (CAHWs) on the Pictorial Evaluation Tools (PET) 
methodology for rapid livestock body condition scoring and forage condition scoring, 
surveillance, diagnosis, treatment, and reporting of disease outbreaks. The PET 
methodology was adopted by the government for the post-rainy season assessment 
in 2022; (b) leveraging the collective efforts of government veterinarians, CAHWs, 
and private veterinary suppliers to improve the availability of quality veterinary drugs 

and services at the community level; and (c) introducing the HNRM approach to 
enhance community members’ access to pasture, and therefore reduce community 
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tensions. The districts and the communities also benefited from the improved peace 
and security resulting from improved food security, livelihoods and NRM.   

 

24. While the adoption and implementation of the Committee on World Food Security 
(CFS) guidelines were not explicitly stated objectives of the CSN, its interventions 
promoted their realization of the goals of sustainable agriculture, responsible 
resource governance, and climate resilience. The CSN closely aligned its 
interventions with the CFS guidelines for food security.152 The interventions 
contributed to Somalia’s food security pathway153 by supporting the adoption of 
sustainable agricultural practices consistent with the CFS's Voluntary Guidelines on 
Responsible Governance of Tenure of Land, Fisheries, and Forests. These practices 
helped to ensure responsible and equitable access to land and natural resources, 
which are critical in Somalia for enhancing food security among smallholder farmers 
and pastoralists. The CSN interventions also facilitated the implementation of the 
CFS's Principles for Responsible Investment in Agriculture and Food Systems by 
promoting inclusive and sustainable agricultural value chains, thereby creating an 
enabling environment for responsible investments that benefitted smallholder 
farmers, rural communities, and the environment. 

 

25. The CSN's focus on CCA and resilience aligns with the CFS's Framework for Action 
for Food Security and Nutrition in Protracted Crises. The CSN bolstered the resilience 
of agricultural systems and communities by introducing drought-tolerant crop 
varieties, more efficient water management techniques, and HNRM. This effort 
contributed significantly to ensuring food security despite climate-related shocks and 

stresses. 

 

26. Innovation under the CSN is rated moderately satisfactory. Although a short-
term emergency intervention, the RLAC-19 promoted innovative, conflict-sensitive 
approaches that allowed project activities to proceed even when insecurity escalated. 
The flexible application of the procurement regulations enabled the project to secure 

all supplies in the local areas where they were needed, engage local people and 
collaborate with State/Local government officials to monitor the different activities. 
The project also devised innovative ways to interest youths in agriculture and 
livestock production, including: awareness creation on the potential of agriculture; 
advocacy for the adoption of CSTs and livelihood strategies for youth; advocacy 
against discriminatory social norms and practices that inhibit female youth and 
people with disability (PwDs) from engaging in agriculture; and, mentoring, 
apprenticeship and coaching of youth by more experienced farmers. FSSFS on its 
part: devised the Biometric Beneficiaries’ Registration Identification and Management 
System (BBRIMS) which greatly facilitated project support to the authentic 
beneficiaries as well as monitoring implementation progress; developed and used the 
e-FOP platform for knowledge management; and linked university engineering 
students with the private sector through on-job training for capacity building.  

 

                                                             
152

 Food systems transformation progress review - regional meeting for Africa 22 April 2024.  

https://www.unfoodsystemshub.org/docs/unfoodsystemslibraries/regional-progress-reviews/africa/regional-meeting-report-22-

april-2024.pdf 

153
 Towards sustainable and resilient food systems in Somalia.  https://summitdialogues.org/wp-

content/uploads/2021/09/Somalia-Food-Systems-Pathways.pdf 

https://www.unfoodsystemshub.org/docs/unfoodsystemslibraries/regional-progress-reviews/africa/regional-meeting-report-22-april-2024.pdf
https://www.unfoodsystemshub.org/docs/unfoodsystemslibraries/regional-progress-reviews/africa/regional-meeting-report-22-april-2024.pdf
https://summitdialogues.org/wp-content/uploads/2021/09/Somalia-Food-Systems-Pathways.pdf
https://summitdialogues.org/wp-content/uploads/2021/09/Somalia-Food-Systems-Pathways.pdf
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27. Knowledge management (KM) is rated satisfactory. The CSN developed various 
knowledge products to support intervention implementation and guide future 
strategies. RLAC-19 produced and disseminated the following knowledge products to 
MoAI, State MoAs, local administrations, community leaders and IFAD: (a) IFAD’s 
Crisis Response Initiative video (https://youtu.be/2ElAhfNDQGE); (b) the video and 

photographs presented at a high-level IFAD event in Nairobi in May 2022, 
highlighting the current drought situation, COVID-19 impact, and challenges from 
the Ukraine-Russia conflict; (c) Beneficiary interaction video 
(https://drive.google.com/file/d/16epHr4lQue-
M2r7afGrRJyQgKoLA_DGQ/view?usp=sharing); (d) Ringing the changes in UN 
Investment (https://www.youtube.com/watch?v=7GZC5bcbQSY) - the video 
showcased at the issuance of IFAD’s first sustainable development bond in June 
2022, in which a cowbell was used to symbolize the bell used at the stock exchange; 
(e) social media dissemination of project initiatives 
(https://www.facebook.com/Puntlandstatetv/videos/845752542956917/); and (f) 
documentary of lessons learnt and challenges faced. FSSFS adopted a sound KM plan 
that formed the basis for an interactive depository of knowledge products, and 
implemented the virtual community of practitioners (VCoP) through the e-FOP 
platform. The VCoP represents a networking tool for project partners, target 

communities and key stakeholders, enabling the collection and organization of 
technical documentation, data, information, and experience generated within the 
project frame, for it to be accessible to internal and external audiences. The e-FOP 
platform  positively contributed to the achievement of the project objectives. 

 

28. Strategic partnerships are rated satisfactory. The CSN developed timely and 
strategic partnerships with various stakeholders, including government institutions, 
international organizations, the UN system, the private sector, organizations 
representing marginalized groups, and other development partners. The RLAC-19 
partnered with: (a) MoAI to identify the target states and regions, and jointly develop 
the National Strategy on the Management of Invasive Insect Pests of Agricultural 
Crops in Somalia, which substantially contributed to the resilience of agriculture in 
the RLAC-19 sites; (b) State MoA in the identification of project districts, villages and 
beneficiaries, and in the conduct of 18 joint field visits during implementation, to 
address emerging issues from beneficiary selection and allocations; (c) other 
projects, such as the World Bank Somalia Crisis Response Project - Desert Locust 
Control Component implemented by FAO in collaboration with SADAR, for desert 
locust control through ground and aerial spraying, social-impact assessments, and 
vector and vector-borne livestock diseases surveillance, the FAO Emergency 
Response and Technical Support towards the sustainable management of the Desert 
Locust in Somalia, whose lessons learned from the environmental impact assessment 

guided RLAC-19 in the construction of the storage facilities, the Fundamental Rights 
Equality and Empowerment (FREE) for girls and women in Puntland Somalia which 
promoted abandonment of female genital mutilation or cutting practice to reduce 
sexual and violence against women; (d) Sunshine Media Consulting, private sector 
outfit, for production of KM products, and (e) Food Security Cluster, participating in 
the monthly state cluster meetings to share project updates and enhance synergy 
among the partners. FSSFS also effectively leveraged the partnership networks 
established by CEFA, Veterinaires Sans Frontieres - Germany (VSF-G) and SADAR to 
support project implementation and monitoring. 

 

29. Information and communications technologies for development (ICT4D) is 
rated moderately satisfactory, based on two innovative methods applied by FSSFS 
to enhance efficiency in project implementation. The BBRIMS was adopted to register 

the project beneficiaries and store their records electronically. This enabled electronic 

https://youtu.be/2ElAhfNDQGE
https://drive.google.com/file/d/16epHr4lQue-M2r7afGrRJyQgKoLA_DGQ/view?usp=sharing
https://drive.google.com/file/d/16epHr4lQue-M2r7afGrRJyQgKoLA_DGQ/view?usp=sharing
https://drive.google.com/file/d/16epHr4lQue-M2r7afGrRJyQgKoLA_DGQ/view?usp=sharing
https://drive.google.com/file/d/16epHr4lQue-M2r7afGrRJyQgKoLA_DGQ/view?usp=sharing
https://drive.google.com/file/d/16epHr4lQue-M2r7afGrRJyQgKoLA_DGQ/view?usp=sharing
https://www.youtube.com/watch?v=7GZC5bcbQSY
https://www.youtube.com/watch?v=7GZC5bcbQSY
https://www.facebook.com/Puntlandstatetv/videos/845752542956917/
https://www.facebook.com/Puntlandstatetv/videos/845752542956917/
https://www.facebook.com/Puntlandstatetv/videos/845752542956917/
https://www.facebook.com/Puntlandstatetv/videos/845752542956917/
https://www.facebook.com/Puntlandstatetv/videos/845752542956917/
https://www.facebook.com/Puntlandstatetv/videos/845752542956917/
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authentication of the targeted beneficiaries who received the intended outputs for 
accountability and transparency. PROCASUR, the service provider  which managed 
the KM activities under FSSFS designed and implemented  a database-driven web 
platform, e-FOP to facilitate the sharing of information, data and experiences among 
the project implementation partners, the key actors involved in the project and the 

wider public. For project coordination and monitoring, FSSFS conducted bi-weekly, 
monthly, and other special meetings on the e-FOP platform, especially during the 
period of the COVID-19 restriction of movement. The project progress reports as well 
as the most significant stories of change were uploaded in the e-FOP which is 
accessible to all the project stakeholders. 

 

F. Coherence 

30. Coherence is rated overall as moderately satisfactory. The CSN demonstrated a 
high level of external coherence, being consistent with interventions by other actors 
in the context of high insecurity and fragility that prevailed in Somalia. The strategic 
objectives and interventions of the CSN were aligned with the national development 
priorities and the initiatives of key stakeholders in the agricultural and rural 
development sectors. The collaboration and coordination with government 
institutions helped ensure alignment with national policies and strategies, including 
in the selection of target states for the projects under the CSN. Regular consultations 
and joint planning efforts between the CSN projects, state governments and 
development partner agencies, such as the Food Security Cluster meetings at the 
state level, contributed to harmonizing interventions and minimizing duplication of 
efforts.  

 

31. The CSN exhibited a moderate level of internal coherence, with complementarity and 
linkages between its strategic objectives and the goal of building the resilience of the 
poor rural communities to external shocks. Starting with Improved sustainable and 
climate-resilient water infrastructure, a key entry point for agricultural development 
in the drought-affected Somali context, the CSN sought to build the resilience of the 

rural poor to food and nutrition insecurity through the deployment of climate smart 
agricultural technologies and holistic natural resource management for crop and 
livestock value chains. IFAD's financial investments were well aligned with the 
priorities outlined in the CSN, and complemented by non-lending activities such as 
capacity building, KM and policy dialogue. However, the CSN could have benefited 
from a results framework to facilitate the tracking of the complementarity among its 
elements and the implementation results. Also the delay in the actualization of the 
assumptions of the two scenarios for portfolio development (with or without the 
clearance of Somalia’s debts) resulted in the new projects envisaged by the CSN 
being effective only in 2024, after the CSN period. 

 

G. Efficiency 

32. The efficiency of the CSN is rated moderately satisfactory based on an assessment 
of how economic resources and inputs were converted into results. The FSSFS: (a) 
had a clear procurement plan, backed by robust internal controls, accounting and 
audit systems that enhanced value for money in procurement; (b) minimized budget 
allocation to salaries and management fee, yet the staff efficiently delivered an 
average outreach of 229 individuals per staff; (c) employed a community-based 
approach and “peer to peer” training using “local champions” to share knowledge 
and experience with other farmers; and (d) used efficient implementation and 

partnership strategies, flexible enough to adjust to the changing environment, and 
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capable of delivering the desired outcomes related to income, women empowerment, 
access to water, crop and livestock productivity. However, the following areas posed 
challenges to the efficiency of FSSFS: (i) delays in delivery of outputs because of the 
broad geographical scope of the project, spanning two regions of Puntland, and 
delays in the disbursement of funds in the year 2021 which pushed the project’s work 

plan forward; (ii) volatile security; (iii) the devastation by the triple threat of Desert 
Locust, drought and floods, and impact of the Ukraine-Russia crisis; (iv) delays due 
to long negotiations with local authorities on how the imported date palm seedlings 
should be distributed; (v) underestimated costs associated with security for project 
monitoring missions featuring foreign citizens resulting in a reduction of the 
frequency of such missions, and associated with construction and equipment of the 
meat and milk processing facilities resulting in buildings smaller than planned and 
less employment than previously thought; (vi) costly importation of date palm 
seedlings from Saudi Arabia rather than building capacity for offshoot propagation 
using locally adapted cultivars; (vii} the switch from the installation of the communal 
irrigation systems which proved not viable in the local context, to individual irrigation 
systems, resulting in a lower outreach than anticipated; and (viii) the nutrition 
sensitive agriculture and horticulture approach which did not yield the expected 
results considering the very low average production volumes accrued by beneficiaries 

due to very severe drought conditions in Puntland. 

 

33. Under RLAC-19, procurement activities were completed and paid in full by September 
2022, with cost saving of US$ 85,616 (62% of contract) through revision of the 
procurement plan, reallocation of budgets across activities, combining procurement 
processes for some activities into a single procurement process, and obtaining IFAD 
no-objection for an addendum on the relevant contract to exceed the 5% threshold 
allowed instead of readvertising which could have led to a delay in supply for this 
emergency response project. However, RLAC-19 did not fully utilize the IFAD No 
Objection Tracking and Utility System (NOTUS) due to the short implementation 
duration of the project, and lost the opportunity for more efficient management of 
no-objections and documentations, contract administration and management 
approach.  

 

H. IFAD performance 

34. IFAD performance is rated satisfactory. IFAD provided technical expertise and 
guidance for the design of the CSN to ensure alignment with its corporate strategies 
and priorities. The CSN interventions were based on analytical work and virtual 
consultations with key stakeholders, including government counterparts, 
development partners, and civil society organizations (CSOs). Target communities 
could not be contacted at the time of the design because of travel security 
restrictions. 

 

35. IFAD's support during implementation to the grant recipients, SADAR and the CEFA, 
was robust. Regular virtual or hybrid supervision and implementation support 

missions were conducted to monitor progress, identify bottlenecks, and offer 
strategic guidance to the project implementing partners. IFAD's technical specialists 
and consultants provided valuable inputs on thematic areas such as monitoring and 
evaluation (M&E), financial management, procurement, value chain development 
and environmental and natural resource management and climate change 
adaptation. IFAD's M&E system effectively captured the key performance indicators 
of the CSN projects, engaging a field presence officer to strengthen the monitoring 

of the portfolio. 
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35. IFAD established strong strategic partnerships to support effective implementation, 
collaborating with UN agencies, other development partners, civil society 
organizations, and private sector entities, to facilitate knowledge sharing, resource 

mobilization, and the scaling up of successful interventions. IFAD engaged in 
agricultural sector policy dialogue with the government in collaboration with its 
partners, to foster a conducive policy environment and lay the foundations for 
sustainability, and contributed to the development of the United Nations Sustainable 
Development Cooperation Framework, 2021-2025 for Somalia.154  

 

36. The notable achievements of IFAD during the CSN include: (a) the design of the 
Adaptive Agriculture and Rangeland Rehabilitation Project (A2R2) with Global 
Environment Fund (GEF) and IFAD Enhanced Adaptation for Smallholder Agriculture 
Programme (ASAP+) financing totalling US$ 25.54 million in 2022; (b) the clearance 
of Somalia’s outstanding debts with IFAD in February 2023 with generous 
contributions from Belgium, Italy, Germany and Sweden, allowing Somalia to access 
IFAD core resources; and (c) the design of the Rural Livelihoods Resilience 
Programme (RLRP) for a US$ 11.6 million Debt Sustainability Framework grant in 
2023.  

 

I. Borrower’s performance 

37. The Borrower’s overall performance is rated satisfactory. The Federal Government 
of Somalia (FGS) proactively proposed SADAR (a Somalia-based NGO with 
knowledge of the Somalia local context and systems) as Grant Recipient and 
Implementing Partner for the RLAC-19 grant it got from IFAD, considering that at 
that time, IFAD could not directly finance investment projects with the FGS. The MoAI 
participated in the identification of target states and regions, while SADAR regularly 
coordinated with the officials of the MoAI through bilateral meetings and sharing of 
regular project updates. The participating state governments and their ministries 
served as the immediate representatives of the beneficiaries and participated in the 
identification of project districts and villages, and allocation of project beneficiaries 
per location. In addition, SADAR and State level officials jointly conducted 18 field 
visits during the project implementation to address emerging issues from beneficiary 
selection. 

 

38. For FSSFS, CEFA was the Grant Recipient and Lead Implementing Partner, while VSF-

G was an implementing partner for the livestock component. CEFA worked closely 
with the Puntland State and local authorities in the selection of intervention areas 
and the beneficiaries, as well as in the distribution of project inputs to the 
beneficiaries. Unfortunately, there was an implementation delay due to long 
negotiations with local authorities on how the imported date palm seedlings should 
be distributed  The CSN on the other hand, impacted positively on the Puntland State 
agricultural sector through a number of capacity building initiatives for the ministries 
of agriculture, water resources, and livestock. The State Government also allowed its 

                                                             
154

 United Nations Sustainable Development Cooperation Framework, 2021-2025 for Somalia (October 2020). 

https://somalia.un.org/sites/default/files/2020-

10/UN%20Sustainable%20Development%20Cooperation%20Framework%20for%20Somalia_HiRes_0.pdf  

 

 

https://somalia.un.org/sites/default/files/2020-10/UN%20Sustainable%20Development%20Cooperation%20Framework%20for%20Somalia_HiRes_0.pdf
https://somalia.un.org/sites/default/files/2020-10/UN%20Sustainable%20Development%20Cooperation%20Framework%20for%20Somalia_HiRes_0.pdf


Appendix XIII          EB 2025/OR/5 

124 

veterinary officers to be trained and to participate in initiatives for rapid livestock 
body condition scoring, and to improve the availability of quality veterinary drugs 
and services at the community level. Overall, the government's support and 
ownership were critical to the success of the CSN. 

 

J. Lessons learned and recommendations  

Lessons Learned: 

 

39. The key lessons learned under the CSN, based on the experience of RLAC-10 and 

FSSFS,  are summarized below.   

● Prior consultation of the key stakeholders contributes to increased 
effectiveness of an intervention. RLAC-19 consulted different stakeholders 
to develop a Minimum Integrated Package for the beneficiaries that aligns with 
the budget as well as beneficiaries’ needs for crop and livestock production. 
The package successfully promoted agro-pastoralism as a way of sustaining 
agricultural production.  

● Knowledge of the socioeconomic status of the target beneficiaries 
facilitates the design and implementation of relevant interventions. 
Realizing the low literacy level among many of the RLAC-19 beneficiaries, the 
project’s emphasis on demonstrations and practicals during training sessions 
as against theoretical lectures, contributed to the increased uptake of the 
project interventions. 

● Partnerships allow for exploitation of synergies for effectiveness and 

efficiency. RLAC-19’s collaboration with other IFAD and donor funded projects 
helped to reduce duplication of interventions and allowed for the efficient use 
of the scarce resources. The collaboration was facilitated through coordination 
meetings, Food Security Cluster meetings, and joint technical field monitoring 
and supervision missions. 

● Capacity building is crucial for effective project implementation. During 
FSSFS’ procurement of the consultant to conduct feasibility study, and develop 
business plan and training material for the date processing units, only one local 
consultant presented the required competencies for this activity. Similarly, for 
the farmers, the project noted the need for follow-up training after the initial 
training.  

● Beneficiaries are a key element of project success and not mere 
passive recipients. Intensive sensitization and mobilization by FSSFS 
ensured beneficiaries’ ownership, with date palm farmers accepting to pay US$ 
5 for each seedling issued. The amount collected helped to buy farm inputs for 
754 additional beneficiaries. 

● Future water works should explore all possible water harvesting 
techniques (not only boreholes). Water scarcity in drought affected 
locations has implications for receding ground water level and increased 
salinization of water. The options for water harvesting should be carefully 
assessed and backed up with technical capacity for installation of the 
technologies, regular follow-up, as well as continuous peer-to-peer training.  

● Funding and migration are major challenges to effective extension 
services. FSSFS observed the difficulty of maintaining the extension services 
largely because of lack of funding on the part of the local authorities, and the 
animal health services because of forced migration of project beneficiaries due 
to drought.  

Recommendations: 
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40. A few strategic recommendations are made based on the implementation of the CSN, 
to improve the design and implementation of future country strategies or projects 
for Somalia or the region: 

● More robust stakeholder consultation and understanding of the 

socioeconomic background of the target beneficiaries before 
designing future initiatives. Due to the persistent insecurity in Somalia 
during and after the CSN, most stakeholder consultation has been limited to 
virtual methods. Likewise, the socioeconomic analysis of target beneficiaries 
has largely limited to desk reviews. IFAD should invest more in some of the 
emerging opportunities for a better understanding of the dynamic Somali 
environment: (a) allow more time for consultations during designs, to enable 

more robust virtual interviews of stakeholders and potential beneficiaries 
(preferably by video, with an interpreter for non-english speaking 
interviewees); (b) engage at least one qualified Somali national as a member 
of each design or supervision mission with adequate local travel funds to be 
the in loco representative of the mission to facilitate the consultations at critical 
sites; and (c) make the IFAD Field Presence Officer fully resident in Somalia to 
play the role in (b) above.  

● Closer IFAD interactions with partners and stakeholders. Pending an 
improvement in the security situation that would allow the establishment of an 
IFAD Country Office in Somalia, the resident Field Presence Officer should 
deepen the interactions with the government and development partners for 
more robust involvement of IFAD in policy dialogue.  

● Primacy of capacity building in IFAD investments. The impact of the 
decay in technical and institutional capacities in Somalia due to the long civil 
war and a challenging transition to normalcy largely as a result of insecurity, 
cannot be overestimated. The persistent displacement of project beneficiaries 
due to drought, flood and/or insecurity (e,g. livestock keepers under FSSFS 
who were forced to migrate from their locations because of drought) requires 
that IFAD investments should make provisions for more extensive capacity 
building of both technical service providers and project beneficiaries, including 
for a higher number of trainees, and post-training follow up support.  

● Strengthening agricultural extension and animal health services. 

ICT4D will play a crucial role in these two areas. For crop extension, the e-FOP 
developed by FSSFS can be used to map the extension officers. Following an 
assessment of the technological equipment and skills capacity of the target 
beneficiaries, a plan can be developed to gradually introduce digital technical 
assistance via mobile phones. This can be backed by the more sustainable 
peer-to-peer training learning routes and exchange visits for stakeholders to 
learn good practices from other parts of the country. For animal health 

services, the PET methodology can be applied for migrant livestock keepers, 
interfacing with their mobile phones.  

● Scaling up successes. Some of the successes achieved under the CSN are at 

the core of IFAD strategic orientation and should be scaled up in future 
interventions. They include: inclusion of women, youth and other vulnerable 
groups such as PwDs in project activities and benefits; community participation 
and cohesion around common issues; access to water as a key entry point and 

driver of agricultural development in drought-prone areas; proven productivity 
enhancing and climate-resilient technologies, including HNRM; and sustainable 
market-led value chain development.  

 

Ratings matrix  
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Evaluation of country programme Rating (1-6 scale)155 

1) Relevance 5 

2) Effectiveness 4 

3) Sustainability  4 

4) Scaling up  4 

5)   Results from non-lending interventions  

      CLPE 4 

Innovation 4 

Knowledge Management 5 

Partnerships  5 

ICT4D 4 

6)   Coherence 4 

7)   Efficiency 4 

Overall country programme achievements 4 

                                                             
155

 The rating is aligned with the IFAD Evaluation Manual, table 2, page 50 
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Annex 1 Previous CSN Results Framework with progress (at the time of completion review) 

 

Goal: sustainably enhance the resilience of poor rural households and their communities to external shocks 

 

 Country strategy alignment  

Key results for CSN 

 

 Strategic objectives 

Contributing 
Project/IFAD 

grant amount/ 
Duration 

  

Project outcome indicator targets 

 Project outcome 

results 

Somalia National 
Development Plan (NDP, 
2020-2024) 
 - Increasing the resilience 
and productivity of the crop 
and livestock farming systems 
through investments in 
irrigation and flood control, 
marketing and value addition 

-   Inclusion of vulnerable 
groups in program 
implementation 

-   Factoring environment and 
climate change into 
intervention design and 
implementation 

-  Strengthening the capacity 
of the sector ministries. 

Also consistent with: 

Somalia’s Nationally 
Determined Contributions 
(2021) 

SO1: Improved sustainable and climate-
resilient management of water 
infrastructure, through the construction 
of climate-proofed water infrastructure 
and the creation and strengthening of 
community maintenance and 
management groups to prevent 
conflicts. 

FSSFS 

EUR 7.29m. 

01/06/2019 - 

30/06/2024 

  

  

Outreach: 12,300 HHs 43% (5,274 HHs) 

Outcome 1: Water infrastructures are rehabilitated and 
properly managed and climate-smart technologies are 
adopted 

  

- HHs reporting reduced water shortage vis-à-vis production 
needs - 50% of 1,940 HHs 

81% (1,571 HHs) 

- Improvement in water use efficiency under 
rehabilitated/constructed irrigation infrastructures -70% 

79% 

- HHs reporting adoption of environmentally sustainable and 
climate-resilient technologies and practices - 50% 

87% 

SO2: Building resilience to food 
insecurity and nutrition, specifically 
targeting the most vulnerable groups 
such as women and youth, through the 
development of climate smart 
agricultural technologies, the promotion 
of nature-based solutions to preserve 
biodiversity, as well as the improved 
rangeland and livestock management in 
the framework of the livestock value 
chain. 

RLAC-19 

US$ 2.73m. 

09/10/2020 - 

30/06/2022 

Outreach: 4,200 HHs 103% (4,319 HHs) 

Outcome 1: HHs reporting that access to inputs and/or 
technologies was maintained or improved – 75% 

111% 

Outcome 2: HHs reporting that access to input and output 
markets was maintained or improved – 75%. 

101% 

FSSFS 

EUR 7.29m. 

01/06/2019 - 

Outcome 2.1: Production of selected crops is increased and 
processing and marketing of date palm is sustainably 
improved. 

  

- HHs adopting new/improved inputs, technologies or 
practices - 100% 

91% 
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Livestock Sector 
Development Strategy 
(2020–2030) 

National Water Resource 
Strategy (2021-2025) 

30/06/2024 

  

- Increase in production of palm dates - 30% (2,008.5kg/ha) 78% (2,753kg/ha) 

- Producers reporting increase in sales - 20% 68% 

- Increase in HH income of date palm beneficiaries between 
2021 and 2023 - target not specified 

36% 

SO3: Strengthening the institutional, 
organizational and technical capacities 
of actors at all levels, enabling 
participatory natural resource 
management, the elaboration of 
integrated development plans, 
monitoring and evaluation, and scaling 
up. 

  

Outcome targets not specified Not assessed 
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Annex 2: Integrated Country Risk Matrix 

Overall Summary 

Risk Category / Subcategory Inherent risk  Residual risk 

Country Context High Substantial 

Political Commitment High Substantial 

Governance High Substantial 

Macroeconomic High Moderate 

Fragility and Security High Substantial 

Sector Strategies and Policies High Moderate 

Policy alignment High Moderate 

Policy Development and Implementation High Moderate 

Environmental, social and climate context High Moderate 

Environmental, social and climate context High Moderate 

Financial Management High High 

Organization and Staffing High      High           

Budgeting High      High      

Funds Flow/Disbursement Arrangements Substantial      Substantial      

Country Internal Controls High      High      

Accounting and Financial Reporting High      High      

External Audit Substantial      Substantial      

Procurement issues High Substantial 

Legal, Regulatory and Policy Framework High Substantial 
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Institutional Framework and Management capacity High Substantial 

Public Procurement Operations and Market Practices. High Substantial 

Accountability, Integrity and Transparency of the Public Procurement System High Substantial 

Overall High Substantial 

  

  

  

  

Risk Category / Subcategory Inherent risk  Residual risk 

Country Context High Substantial 

Political Commitment 

Risk: Despite the reaffirmation by the President of the FRS at the IFAD Governing Council in February 2023, of the 
commitment of the FGS to support an enlarged IFAD programme in Somalia with PBAS resources and 
supplementary funding, the commitment of the FMS to a countrywide IFAD programme has not been ascertained 
as security restrictions prevented direct interactions between IFAD and the FMS. Somaliland declared itself 
independent of the FRS in 1991 and recently entered into an agreement with Ethiopia to use its port, an action 
that has generated a political/diplomatic standoff between the FRS and Ethiopia. Puntland has declared itself a 
semi-autonomous state. More risky for political stability is the possibility of the FMS reneging on the oil production 
sharing agreement.  

Mitigation: IFAD will hold periodic discussions with technical and financial partners and will actively participate in 
relevant coordination/policy working groups to monitor ongoing commitments. IFAD will actively participate in 
UNCT coordination activities and support the policy agenda with other stakeholders. Further consultations will be 
held with FGS, and if possible the FMS, to clarify IFAD development focus in Somalia. 

High Substantial 
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Governance 

Risk: Somalia scored 11 points out of 100 on the 2023 Corruption Perceptions Index reported by Transparency 
International, ranking the country at 180 out of 180 countries assessed, which is considered high-risk. Risks related 
to the country’s fragility context, such as poor governance and corruption could increase program costs and 
compromise attainment of the expected results. This risk is increased by factors such as use of less competitive 
procurement methods, diluted accountability for procurement and disbursement of funds. On the positive side, 
having attained the HIPC Completion Point in December 2023, the FGS is determined to continue implementing 
the pre-Completion Point reforms to enhance the country’s governance structure, including tax, banking and anti-
money-laundering reforms for which it for example recently announce a reform project with the AfDB. 
Partnerships with other IFIs resulted in financial systems reforms 

Mitigation: The new COSOP will support enhanced local participation in governance and improved local resource 
management and accountability by increased use of local systems under close supervision of the IFAD country 
team. Stakeholders will be involved in the procurement process of goods and services and IFAD procedures around 
procurement and fraud and corruption will be strictly followed. Individual programs will include activities on 
capacity building at federal and FMS levels. 

High Substantial 

Macroeconomic 

Risk: Rising inflation and poverty (73% of the population in 2023), insecurity, vulnerability to climate change 
(recurrent droughts and severe flooding) and the lingering effects of the COVID-19 pandemic. 

Mitigation: The COSOP will contribute to the reduction of small-scale producers’ vulnerability, enhancing their 
resilience to climate related and economic shocks and strengthening food and nutrition security for targeted 
populations. Investments that raise productivity, create jobs and expand pro-poor activities which focus on 
women and youth will be supported. To reduce the impact of foreign price increases, national productivity 
systems (e.g. national seed replication) will be promoted 

High Moderate 
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Fragility and Security 

Risk: Somalia is considered one of the three most fragile countries in the world. Drivers of fragility include 
persistent violence, extremist related attacks, political volatility, and frequent extreme weather events such as 
droughts and floods caused by climate change. The rekindling or intensification of insurgency in target areas and 
the deterioration of security conditions could be unfavourable to implementation of the country strategy. There 
is also concern for an escalated security situation post-ATMIS. 

Mitigations: IFAD will collaborate with the UN and the rest of the international community to promote security. 
IFAD’s COSOP will feature a conflict-sensitive approach, as spelled out in project design documents, to minimize 
the risk of the project aggravating tensions between communities, and  also minimize the risk of conflict 
resurgence affecting the desired outcomes of the interventions. The COSOP projects will be implemented by 
government and partner agencies at national, state and district levels, to deliver effectively for the benefit of the 
participating communities. The COSOP will also emphasise capacity building of government institutions at the 
national and state levels and well-established and locally-accepted NGOs, as well as  empower the communities 
and promote strong stakeholder ownership. IFAD will closely work with UNDSS and other security forces on the 
ground to monitor the situation. ATMIS will likely be replaced by another security mission by the end of 2024. 

High Substantial 

Sector Strategies and Policies High Moderate 

Policy alignment 

Risk: Erosion of the institutional framework has led to a weak national policy framework. Existing policies are not 
implemented or updated. 

Mitigation: FGS has recently begun updating its current National Development Plan. The COSOP will be 
implemented in the framework of the new NDP. It will be aligned with relevant sectoral strategies (agriculture, 
livestock, water, environment) and policies to be adopted by the Government. 

High Moderate 

Policy Development and Implementation 

Risk: Weak technical and institutional capacity can hamper proper implementation of the COSOP projects. Weak 
technical capacity and limited access to parts of the country results in challenges related to data availability.   

Mitigation: IFAD will use national consultants and institutions to obtain specific additional information required 
to conclude design in view of security risk in parts of the country. Investments will take into account a flexible 
community driven approach to ensure technologies address the needs of the target beneficiaries. The key part of 
the project implementation strategy is to provide operational support to Government line agencies, local 
implementing agencies, and community organizations for effective delivery. This will also serve to rebuild their 
institutional capacity and inspire confidence. As necessary, projects will use third party implementation partners 
(i.e. national and international NGOs with local contacts and a credible track record). IFAD will actively participate 
in UNCT coordination activities and support the policy agenda with other stakeholders. 

High Moderate 
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Environmental, social and climate context High Moderate 

Environment 

Risk: Environmental vulnerabilities in the country such as soil degradation, water scarcity, and deforestation, can 
adversely affect agricultural productivity and livelihoods. Soil erosion, exacerbated by climatic factors and 
unsustainable land use practices, poses a significant risk to the success of investments by undermining soil fertility. 
Additionally, limited access to clean and reliable water sources can hamper irrigation efforts and reduce crop 
yields, while deforestation and land degradation can disrupt ecosystem services essential for sustainable 
agriculture and climate adaptation (including soil water absorption in cases of floods, and soil temperature 
regulation during droughts). 

Mitigation:  The COSOP will prioritize sustainable land management practices, including soil conservation 
techniques and sustainable agricultural practices to combat soil degradation and enhance ecosystem services. 
Implementing efficient irrigation methods and water management strategies can help optimize water use and 
reduce the project beneficiaries’ vulnerability to water scarcity. Furthermore, incorporating climate-resilient crop 
varieties and livestock breeds into agricultural systems, promoting agroforestry practices, rotational grazing 
among others, prioritizing use of native species and strict monitoring measures can strengthen agricultural 
resilience to environmental challenges. ESIA will be undertaken for projects with potential adverse environmental 
impacts and mitigation measures implemented, specifically to manage risks to groundwater resources availability. 
Awareness and engagement of local communities and stakeholders in sustainable land and water resource 
management is crucial for ensuring the long-term success of these mitigation efforts. 

High Moderate 

Social 

Risk: Exclusion of the most vulnerable groups - particularly minority clans, women and youth - leading to widening 
poverty gap and exacerbating existing community tensions. 

Mitigation: Assure that clear targeting guidelines are formulated that account for social and cultural barriers for 
participation and ensure the specified target groups are reached. Women and youth action plans to be developed 
and the project team to retain a women and Youth Mainstreaming Officer. Promote remunerative value chain-
based and rural youth employment opportunities, and address inequality in rural communities through rural 
women’s empowerment. Ensure efficient monitoring systems are in place and that beneficiaries are able to 
provide feedback through Grievance Redress Mechanisms (GRM). 

High Moderate 
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Climate  

Risk: Climate change in Somalia has led to increased frequency and severity of droughts, flooding, and other 
extreme weather events. These climate-related hazards can disrupt agricultural activities, reduce crop yields, 
harm livestock, and compromise food security for vulnerable communities. Additionally, the deterioration of 
ecosystems due to climate impacts may exacerbate land degradation, and loss of biodiversity, further threatening 
the resilience of the project's intended beneficiaries and the sustainability of its interventions. 

Mitigation:  IFAD will prioritise climate adaptation and resilience in its design and implementation. This includes 
through the promotion of climate-resilient agricultural practices (both crops and livestock) and infrastructure that 
are adaptable to changing weather patterns. IFAD will also invest in early warning systems and climate information 
services, and disaster risk mitigation measures to help communities anticipate and prepare for climate-related 
risks. Additionally, all project investments will be climate proofed in the design and implementation. Capacity-
building activities, especially for government institutions (including policy support), farmers and agro-pastoral 
communities, that integrate climate-resilient techniques are essential for enhancing understanding and 
addressing climate vulnerabilities effectively. 

High Moderate 

Financial Management 

The financial management (FM) risk at country level is High due to country related context and fragility, very 
high levels of corruption as per Transparency International Index, weak institutions as well as IFAD’s  limited 
experience in implementing investment projects through governmental institutions and using country public 
FM systems. In addition, the security situation in the country may constrain IFAD’s ability to supervise the 
projects effectively. 

High High 

Organization and Staffing 

Risk: The accountancy profession is very young in the Somalian context due to several decades of fragility at 
country level, which may impact on IFAD capacity to rely exclusively on public resources when it comes to 
accounting and auditing. Moreover, the Ministry of Agriculture and Irrigation (MoAI) has no experience in 
managing IFAD funded projects, which may lead to insufficient or inexperienced human resources to be assigned 
to key FM positions within IFAD projects’ PMUs. 

Mitigation: Key FM staff will be competitively recruited for all IFAD funded projects in Somalia, including FM 
specialists. IFAD No-objection will be required before staff is appointed and a competitive recruitment clause will 
be included in the first disbursement conditions of all projects approved within the new COSOP. 

High      High      
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Budgeting 

Risk: In line with other international donors, IFAD funded projects’ budgets will be embedded within the national 
budget through the budget of the MoAI and approved by the parliament. IFAD has no direct experience to assess 
the timeliness of this cycle and the accuracy of the national budget preparation and approval compared to IFAD 
AWPB. The risk of delays and inaccuracy of the financial data is still considered to be High. 

Mitigation: IFAD will follow-up directly with government authorities to ensure that any delay in the national 
budget approval process will not negatively impact project implementation. Also, IFAD AWPB will be checked 
annually against the approved national budget to improve consistency. 

High      High      

Funds Flow/Disbursement Arrangements 

Risk: Despite improvements in recent years, the banking system in Somalia remains fragile with only few 
commercial banks being able to operate satisfactorily in terms of their capacity to both receive funds directly from 
foreign countries and to manage direct payments to vendors’ bank accounts. On the other hand, Somalia has 
recently introduced a Treasury Single Account (TSA) bringing all government funds together into a single account 
structure within the Central Bank of Somalia (CBS). FGS payments, including salary payments, are no longer made 
in cash. The CBS processes all FGS transactions electronically. It goes without saying that any deficiencies and 
malfunctioning of this system may cause delays in payments and eventually in the implementation of IFAD funded 
projects relying on this system. 

Mitigation: IFAD designated accounts will be opened at the CBS and mobilised through the SFMIS system, which 
will be customised in line with IFAD requirements. Cash payments will be limited to exceptional cases and always 
registered and approved within the SFMIS. The disbursement of IFAD funds will be based on the submission of 
interim financial and in particular biannual cash forecasts, which will limit the risk of liquidity shortages at project 
level.   

Substantial      Substantial      

Country Internal Controls 

Risk: Somalia ranked at the very bottom of the 2023 corruption perception index (CPI). In fact, the Country ranked 
180th out of 180 countries and scored 11 out of 100 with a slight decrease in rating from the previous year. Based 
on its CPI score, Somalia is perceived as being a highly corrupt environment. Despite the introduction of additional 
control layers on expenditures due to the involvement of the Office of the Accountant General in the approval of 
all expenditures approved through the SFMIS, the risk of misuse of funds, fraud and corruption remains High. This 
risk is further aggravated by the possibility that the security situation at country level limits IFAD ability to 
supervise projects effectively. 

Mitigation: IFAD will integrate national procedures through the approval of specific financial and administrative 
manuals applied at project level that will ensure the implementation of a set of minimum standards for internal 
controls at project level. Also, depending on the assessed capacities of the MoAI internal auditor, IFAD will budget 

High High 
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specific resources to hire internal audit firms. Furthermore, IFAD will rely, if needed, on a third-party supervisory 
entity with access to projects’ implementation areas. 

Accounting and Financial Reporting 

Risk: IFAD funded projects’ financial information may not be accounted for according to internationally recognised 
standards. Also, the reliance on national systems and in particular the SFMIS for accounting and reporting of IFAD 
funded projects, constitute a risk due to IFAD’s lack of direct experience in managing projects that rely on this 
system. 

Mitigation: The country has fully implemented IPSAS cash basis of reporting and Financial Statements, which is in 
line with IFAD standards for accounting and reporting. Also, IFAD recent design mission observed that the SFMIS 
is used for financial reporting, including generation of in-year budget reports, annual financial reports, and other 
ad hoc reports that may be requested. This is confirmed by the experience of other international donors. 
Nonetheless, during the implementation of this COSOP, IFAD will assess the capacities of national accounting and 
reporting systems and take corrective measures if needed, to recommend the parallel utilisation of a dedicated 
accounting software. 

High High 

External Audit 

Risk: Audit reports may not be received on time or their quality may not be in line with IFAD standards. Also, due 
to the fact that the situation of the accounting and auditing profession improved only recently, it may prove 
difficult to hire accredited audit firms to conduct projects’ audits in the country. The country's supreme audit 
institution may not have the necessary independence or the capacities to act as a substitute of accredited private 
audit firms. 

Mitigation: The Office of the auditor general is currently an official member of INTOSAI. In addition to that, in case 
the OAG doesn’t have sufficient human resources to timely perform project audit missions, it will have the faculty 
to outsource project audit mission to accredited audit firms in line with IFAD non-objected ToRs, as it is current 
practice in Somalia with other donor funded projects 

Substantial      Substantial      
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Procurement issues High High 

Legal, Regulatory and Policy Framework High High 

Risk: Public procurement in Somalia is governed by the ‘Public Procurement, Concessions and Disposal Act’ 
(PPCDA), of 23rd November 2015. The Act has undergone a number of revisions and changes which are all 
designed to address the problems across the entire procurement process: from the poor procurement planning, 
definition of the needs and preparation of the bidding documents, to a lack of transparency and competition in 
the process followed for announcements, bidding, evaluation and award of contracts, poor contract 
implementation, records keeping and procurement reporting. Standard bidding documents do not exist. 
Procurement methods and the related thresholds are set out in Schedule 3 of the procurement Act, but in the 
absence of an independent assessment (e.g PEFA), it is difficult to justify if procurement methods are applied 
appropriately.The Act does not cover procurement for defence or national security. Where procurement is IFI-
financed, the provisions of the Act apply when there is no conflict with the terms of the financing agreement, 
procedures or standard documentation required by the donor. In the case of any conflict the procedures and 
decisions of the IFI prevail.   

Mitigation: (i) Apply IFAD Project Procurement Guidelines and Handbook, as well as IFAD standard bidding 
documents which mainly cover the gaps identified in the country procurement Law; (ii) Ensure wider coverage by 
advertising procurement opportunities on both 'somalijobs.net' and in a widely circulated newspaper, also on 
widely known platforms like 'Relief Web' (reliefweb.int).  International Competitive Bidding will be published in 
UNDB through IFAD; (iii) Ensure efficient procurement monitoring by submitting the annual Procurement Plan 
(PP) and any subsequent PP revisions/upgrades to IFAD for No Objection. Procurement monitoring shall be done 
by IFAD through OPEN and CMT. 

    

Institutional Framework and Management capacity High High 
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Risk: The legal and regulatory framework does not clearly specify the normative/regulatory function, nor it assigns 
appropriate authorities’ formal powers to enable the institution to function effectively. Key functions of public 
procurement policy management are not clearly defined. The procurement cycle is tied with the annual budget 
cycle, beginning with the preparation of procurement plans that are prepared in collaboration with the Ministry 
of Finance (MOF) and contractual payments which are the responsibility of the Treasury. The PEs are required to 
undertake annual procurement planning with a view to achieving maximum value for public expenditure. 
Procurement planning and preparation is not well regulated. Monitoring mechanisms are not sufficient to 
evaluate procurement outcomes in order to correct financial planning and management. Public procurement is 
not professionalised, i.e. it does not provide a career path to public procurement officials involved in conducting 
and managing procurement; nor does it provide adequate opportunities for skills building. There is no official job 
description or qualification requirements specific to public procurement. There is no official capacity building 
strategy, nor one for providing guidance in response to queries, and there are no obligations to use the public 
procurement training currently available. 

Mitigation: (i) Improve the integration of public procurement into public FM in order to improve procurement 
management. Projects will strictly adhere to AWPB and PP preparation according to IFAD templates and 
requirements. Deliver goods and services more efficiently, by developing medium term budgeting and amending 
financial regulations to ensure continuity of competitive procurement during the transition from one fiscal year 
to the next. The project should develop and continuously monitor and update a Procurement Strategy in line with 
IFAD requirements.(ii) In the public procurement law, define clearly the various central functions (e.g., policy, 
regulation, advice, information, training; complaint resolution, avoiding conflict of interest) in the public 
procurement system, allocate them to specific entities to avoid gaps and overlaps as well as conflicts of roles. The 
PIM should clearly elaborate roles and responsibilities in a RACI matrix 

    

Public Procurement Operations and Market Practices High High 
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Risk: Procuring entities are required to undertake annual procurement planning with a view to achieving 
maximum value for public expenditure.  A procurement plan is based on the PE’s approved program and budget. 
Procurement plans (PP) are published on the PPA and PEs’ websites.  The PE’s Procurement Committee approves 
the procurement and periodically monitors its implementation. The procurement plan is prepared annually based 
on the Government's fiscal year and takes into account the Government’s annual budget. But there are no means 
in place for monitoring and managing public procurement performance. Private sector in Somalia has been 
satisfying the demand of the society during the last three decades.  In the goods market, it provides light 
domestically manufactured goods while importing non-locally-produced goods. The construction industry 
participates in rehabilitation of the roads, construction of business centres, resorts, hotels and investing numerous 
viable businesses. However, the sector faces many challenges, including weak regulatory framework; monopoly; 
challenging environment; and high cost of doing business.There is a lack of trust between the demand and the 
supply sides of the public procurement market. There are no effective mechanisms for public-private sector 
dialogue and mutual information on public procurement related subjects. 

Mitigation:  (i) Quality of procurement related work, i.e. preparation of PP revisions/upgrades, bidding documents 
for works and services, and evaluation reports shall be improved; (ii) Institutional and management capacity needs 
improvement and procurement staff needs adequate training;  (iii)  a hands-on approach, including the 
introduction to OPEN and CMT will allow the systematic tracking of procurement activities throughout the project 
cycle. For procurement packages that are deemed to pose challenges to the project, IFAD can provide additional 
procurement support through a short-term consultant to work on procurement processing, including assistance 
in drafting bidding documents, providing guidance on evaluation of bids and drafting of Bid Evaluation Reports. 

    

Accountability, Integrity and Transparency of the Public Procurement System High High 
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Risk: The Somalia CPI (Corruption Perceptions Index) score for 2023 by Transparency International was 11/100 on 
a scale from 0 ("highly corrupt") to 100 ("very clean") and ranked 180th (of 180 countries assessed) in the world, 
and the last in Sub-Saharan Africa, where the country ranked first is perceived to have the most honest public 
sector. There is no system to manage complaints. Procedures for debarment are mentioned in Article 33 of the 
Public Procurement, Concessions and Disposal Manual (PPCDA). The Ministry of Finance should publish the list of 
debarred firms on its own website. In addition, A2R2 shall make Reference to World Bank Debarment     System: 
(https://www.undp.org/content/undp/en/home/operations/procurement/business/protest-and-
sanctions/ineligibility-list/). According to Transparency International, there is no publicly available information on 
corruption and anti-corruption in Somalia. Most of the information provided on the state of corruption in the 
country is primarily based on reports by the International Crisis Group. The procurement Law requires that bidding 
opportunities are published in a widely circulated national newspaper. Some bidding opportunities are published 
on the Ministry of Finance website (https://mof.gov.so/public-procurement), but there is key procurement 
information e.g publication of PP, complaints, blacklisted companies, Contract awards etc. that are not published. 

Mitigation: (i) Projects shall apply the Debriefing, Protest and Appeal mechanisms of IFAD Procurement Handbook 
with mandatory use of the standstill period and the prompt resolution of complaints before award. (ii) Ensure 
integration of the Revised IFAD's Policy on combating fraud and corruption and the inclusion of the corruption 
reporting hotline in all bidding documents. IFAD’s contact details for reporting corruption, harassment, fraud, etc. 
shall be included in all bidding documents. (iii) Allegations of corruption shall be investigated as per the 
requirements of the IFAD anti-corruption policy. 

    

Overall High High  
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Project identification form 

 

 

Items Clicks 

Country Somalia  

Full Project Name Rural Livelihoods Resilience Programme (RLRP) 

Project ID number in GRIPS 2000004325 

Estimated Project Costs $31,220,000 

Estimated Co-financing Not Applicable   

Financing type (E, F, C and Z)156 E ☐ F ☒  C ☐ Z ☐ 

PBAS allocation confirmed? $15,934     ,000 DSF grant (of which $0.8m is a climate top-up)      

Context and indicative project description  500 characters: indicative guiding question  

After about 30 years of suspension of the portfolio owing to 
Somalia’s debt arrears, the Rural Livelihoods Resilience 
Programme (RLRP) marked Somalia’s formal re-integration in 
IFAD’s PBAS system. IFADs ‘financing was timely with Somalia 
facing the effects of COVID-19, the Ukraine crisis, drought and 
desert locust, resulting in some 7.1 million people facing acute 
food insecurity. The IFAD12 US$ 11.6 million PBAS was used to 
design RLRP which was approved in December 2023 and entered 
into effectiveness in March 2024. The project contains a financing 
gap of US$ 13.9 million and the IFAD 13 PBAS cycle will be used 
to largely bridge the financing gap. As per current financing plan, 
the original IFAD loan covers only 2 years of implementation 
especially for the first component of the project, community 
mobilization, which lays the groundwork to engage with 
communities and build their capacities. IFAD already submitted a 
concept note to the AfDB Climate Mitigation Window to cover the 
residual financing gap of about US$ 5.7 million. The concept note 
was retained for screening and AfDB is yet to communicate its 
final decision on whether the project will be approved for 
funding. Hence, cofinancing for now is deemed not applicable. 

RLRP builds upon the lessons learned around the need to involve 
local communities in project activities, ensure sustainable natural 
resource management and promote climate resilient agricultural 
practices.  

RLRP’s development objective is to to sustainably increase 
productivity, incomes and nutrition security and enhance the 
resilience of rural smallholder families in Somalia. To achieve this 
objective, the project will implement two mutually reinforcing 
components, community mobilization and sustainable 
production. Although the country is fragile, IFAD supported 
projects are generally implemented effectively and efficiently.  

                                                             
156

 E = IFAD-initiated and exclusively financed (no co-financing); F = IFAD-initiated and co-financed; C = Co-financier-initiated; 

Z = no IFAD financing but IFAD supervised. 



Appendix XIII          EB 2025/OR/5 

142 

The RLRP is classified as youth sensitive, nutrition sensitive, 
builds adative capacity and includes climate finance.  

 

Fragile situation? Yes ☒   No ☐ 

Emergency operation? Yes ☐   No ☒ 

Project objective The programme development objective is to sustainably increase 

productivity, incomes and nutrition security and enhance the 

resilience of rural smallholder families in Somalia 

Systematic start-up delays? Yes ☒   No ☐ 

Recurrent major project management issues? Yes ☒   No ☐ 

Phase II project? Yes ☐   No ☒ 

Impact assessment methodology Yes ☐   No ☒ 

Complex approach?   Designed w Financial Gap ☒ ; Regional operations  ☐ 

4Ps approach ☐;  Programmatic Approach   ☐   No ☐ 

Reimbursable Technical Assistance? Yes ☐   No ☒ 

Financial instruments Fast Implementation Start Up (FIPS) - Pre-financing Facility (PFF) ☐    

Reimbursable Technical Assistance (RTA)  ☐    

No ☒ 

 

 

 

 


