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 التمويل موجز

 الصندوق الدولي للتنمية الزراعية  المؤسسة المُبادِرة: 

 حكومة أوديشا، الهند  :قترضالم

 تنمية القبائل والطوائف المصنفة إدارة   الوكالة المنفذة: 

 دولار أمريكيمليون  284.2  : برنامجلاتكلفة إجمالي 

الصندوق ألف  قرض  القيمة   من  نظام  )  المقدم 

 :(الموارد على أساس الأداءتخصيص 

 دولار أمريكيمليون  61.33 

من    ألف   قرضالشروط   نظام  )  الصندوق المقدم 

 :(الموارد على أساس الأداءتخصيص 

سنة، بما في ذلك فترة سماح مدتها    17.5:  عاديةشروط   

سنة، ويتحمل سعر فائدة يعادل سعر الفائدة المرجعي    5.5

 المعمول به في الصندوق، بما في ذلك فرق السعر المتغيّر.

القرض   الصندوقباء  قيمة  من  )آلية    المقدم 

 : الحصول على الموارد المقترضة(

 مليون دولار أمريكي 25 

القرض الصندوق  باء  شروط  من  آلية  )  المقدم 

 : الحصول على الموارد المقترضة(

سنة، بما في ذلك فترة سماح مدتها    17.5عادية:  شروط   

سنة، ويتحمل سعر فائدة يعادل سعر الفائدة المرجعي    5.5

 المعمول به في الصندوق، بما في ذلك فرق السعر المتغيّر 

 التقاطعالمؤسسات المالية الرسمية المحلية، المستفيدون؛    في التمويل: ةالمشارك اتالجه

   مع البرامج الحكومية وحكومة أوديشا

 مليون دولار أمريكي  25 :المؤسسات المالية الرسمية  قيمة التمويل المشترك:

 مليون دولار أمريكي 68.3التقاطع: 

 يحُدد لاحقا   شروط التمويل المشترك:

 مليون دولار أمريكي 88.3  :المقترضمساهمة 

 دولار أمريكيمليون  16.3  مساهمة المستفيدين: 

 دولار أمريكيمليون  41.3  : الذي يقدمه الصندوق يالمناختمويل القيمة 

 الصندوق  ال المؤسسة المتعاونة:
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 السياق  -أولا

 الصندوق لمشاركة  الأساس المنطقيو الوطني السياق -ألف

 الوطني  السياق

العالم،    أحدالهند    تعتبر  -1 نموا في  البلاد وأسرع الاقتصادات  التي شهدتها  الكبرى  الصدمات  الرغم من  على 

يتراوح بين  والجائحة  ما قبل مستويات مستوى يقارب إلى 2023يصل في عام أن  من المتوقع للنمومؤخرا، 

في المائة. وقد أحرزت الهند تقدما كبيرا في الحد من الفقر المتعدد الأبعاد بمقدار النصف خلال   7.0إلى  6.5

بمقدار   وخفض،  2016-2005الفترة   الفقراء  الفترة مليون شخص    135  عدد    2016-2015بين    ما   خلال 

في البلاد، وهو أعلى رقم    فقر حالة    مليون شخص يعيشون في  364لا يزال هناك    غير أنه.  2020-2019و

وأكثر جرأة    متواصلةبذل جهود    ويتطلب ذلك،  19-جائحة كوفيد  أثر بسبب    هذا الوضع   تفاقم  وقدفي العالم،  

 الحد من الفقر. في مجالعلى المكاسب التي تحققت  للمحافظة

 من  وعلى الرغم من انتقالها.  للبلاد  تقع على الساحل الشرقيوهي  أوديشا عاشر أكبر ولاية في الهند،  تعُدّ  و -2

، حيث فيها  رئيسياقطاعا    لا تزال تعتبر   أن الزراعةعلى الزراعة، إلا    المقام الأولاقتصاد يعتمد في    وضع

بها.    46.8تعمل   المرتبطة  والقطاعات  الزراعة  في  العاملة  القوى  من  المائة  المناخية  وفي  الظروف  تدعم 

الأرز الغذاء الرئيسي في  ويُعدّ في أوديشا زراعة مجموعة واسعة من المحاصيل.  السائدة الزراعية المتنوعة

الولاي أنحاء  نطاق واسع في جميع  بقوليات    أيضاأوديشا    في  وتزُرعة.  أوديشا، وتنتشر زراعة الأرز على 

 . متنوعة وفواكه ومحاصيل نقدية ،وبذور زيتية وخضروات ،مختلفة

، ومن ولايةال في في المائة من إجمالي القيمة المضافة 22.5ل قطاع الزراعة شكّ ، 2023-2022في الفترة و -3

أعلى بكثير من  معدل    )بالقيمة الحقيقية(، وهو  2023-2022في المائة في الفترة    6المتوقع أن ينمو بمعدل  

 في المائة(.  3.5د )البلافي نمو معدل ال

  مهمة المجموعة المستهدفة، وأعلنت مؤخرا عن    ضمنلمعالجة الفقر    1تتبع حكومة الهند نهجا متعدد الجوانبو -4

والتي تهدف إلى تعزيز التنمية   2،على نحو خاص  الشديدة الهشاشةالقبلية    اتمجموعالتنمية  لبرادان مانتري  

للمجتمعات   ثقافتها وتراثها  المحلية  الاجتماعية والاقتصادية  الحفاظ على    عن طريق القبلية بشكل شامل مع 

 سد الفجوات الحرجة في التنمية.من أجل تنمية الموائل لاعتماد نهج 

 المؤسسي في الصندوق بأولويات التعميم  المتعلقة الجوانب الخاصة 

من سكان الهند، وتضم   في المائة  8.6  المصنفة، تشكل القبائل  2011. وفقا لتعداد عام  القبلية  المجموعات -5

المجموعات القبلية  وتعتبر  من سكانها(.   في المائة  22.85أوديشا ثالث أكبر تجمع للشعوب القبلية في البلاد )

  القبائل المصنفة عنها بين    المُبلغ، بلغت نسبة الفقر  2011في عام  و.  المصنفةمن ضمن القبائل  الشديدة الهشاشة  

المجموعات القبلية الشديدة الهشاشة  لدى  القراءة والكتابة  ب  الإلماممعدل    ويبلغ  3في المائة.  63.5في ريف أوديشا  

أوديشا   أقل    31.55في  المائة، وهو  لدى  معدلال  منفي  المصنفة  المسجل  المائة(    52.24)  فيها  القبائل  في 

البالغ   الولاية  المائة.    72.87ومتوسط  المصنفة غير متجانسةفي  القبائل  أنها  وتعتبر  بيئات  ، كما  تعيش في 

 4الثقافية.  وممارساتهاالدينية  ومعتقداتها عيشهاسبل  وتختلف، مختلفة

 
1 https://pib.gov.in/Pressreleaseshare.aspx?PRID=1525197 . 
 .https://pib.gov.in/PressReleasePage.aspx?PRID=1895298المرجع نفسه و 2
3 https://repository.tribal.gov.in/bitstream/123456789/73865/1/SCST_2019_research_0069.pdf . 
4 Mitra،Aparna ،( 2008وضع النساء في القبائل المصنفة في الهند.) 

https://www.sciencedirect.com/science/article/pii/S1053535707001254. 

https://pib.gov.in/Pressreleaseshare.aspx?PRID=1525197
https://pib.gov.in/PressReleasePage.aspx?PRID=1895298
https://repository.tribal.gov.in/bitstream/123456789/73865/1/SCST_2019_research_0069.pdf
https://www.sciencedirect.com/science/article/pii/S1053535707001254
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في حين  من الأطفال دون سن الخامسة في الهند يعانون من التقزم،    5في المائة   34.7. لا يزال نحو  التغذية -6

أعلى من المتوسط    نين النسبتيهاتتعتبر  ومن الأطفال دون سن الخامسة من الهزال،    في المائة  17.3يعاني  

  الوطني لصحة الأسر  الاستقصاء. ويشير  على التوالي  في المائة  8.9و  في المائة  21.8  والبالغفي آسيا  المسجل  

الباعث من التقزم، وأن    يعانون  في المائة من الأطفال دون سن الخامسة  31  أن( إلى  2021-2019في الولاية )

الغذائي المقبول لدى الأطفال الذين تتراوح    النمطمستويات الحد الأدنى من    تدني  يتمثل في  الأكبر على القلق

 (.البيانات لأحدث وفقافي المائة،  20شهرا ) 23وأشهر  6أعمارهم بين 

على و.  وتناقلهاالقبلية التقليدية    المعارفنساء القبائل دورا حاسما في الحفاظ على   تؤدي.  نساء وشباب القبائل -7

القبائل  دور   أهمية  الرغم من التعليمفإنهن يواجهن  ،  نساء    والحقوق   ،والصحة  ،تحديات مختلفة في مجالات 

 بشأن  المصنفةمعهد البحوث والتدريب للطوائف والقبائل الصادر عن  تقرير لل  ووفقاالاقتصادية والاجتماعية. 

في المائة من النساء في سن   38  كانت،  2015في عام  القبلية الشديدة الهشاشة  لمجموعات  لالحالة الصحية  

في  22، والشديدمن فقر الدم  في المائة 3 عانت نسبةبينهن ومن ( يعانين من نقص الوزن، 49-15الإنجاب )

 . الطفيففي المائة من فقر الدم  29ومن فقر الدم المعتدل، المائة من 

  ضمن كل أربعة أشخاص  أصل  من    شخص يندرج  إذفي الهند أكبر عدد من الشباب في العالم،    يعيش.  الشباب -8

عن المجتمع  المجموعات القبلية الشديدة الهشاشة    وتختلف  6على مستوى العالم.  عاما  29-15الفئة العمرية  

،  المجموعات القبلية الشديدة الهشاشةفي المائة من إجمالي سكان    18الشباب حوالي    من   السائد، ويمثل سكانها

المجموعات  شباب    يستمر تعرضما    وغالباإلى معدل المواليد والهجرة.    في المقام الأولذلك    ويعود السبب في 

المهارات    منخفضةللتأثيرات الاجتماعية السلبية أو يضطرون إلى العمل في وظائف  القبلية الشديدة الهشاشة  

 الأجر لدعم أسرهم.  ومتدنية

ضار على الزراعة في أوديشا. وتشير التوقعات إلى أن الوضع في    بإحداث أثر . يهدد تغير المناخ  تغير المناخ -9

المناطق الأكثر جفافا والمعرضة للفيضانات سيزداد سوءا، وسيكون المزارعون أصحاب الحيازات الصغيرة 

لمجموعات القبلية الشديدة الهشاشة ل المحلية مجتمعاتاليجعل س  الأمر الذيأكثر عرضة لخسارة محاصيلهم، 

 هذه التهديدات.في وجه  ضعفاأكثر 

 على أنه: برنامجال نِّّفالصندوق، صُ  في التعميممع التزامات  تماشياو -10

 يشمل التمويل المناخي؛   ☒

 ؛  التغذيةيراعي  ☒

 ؛ يعطي الأولوية للشعوب الأصلية ☒

 . بناء القدرة على التكيفيشمل   ☒ 

 الصندوق  لمشاركة الأساس المنطقي

الهشاشة   تعتبر  -11 الشديدة  القبلية  بينتهميشا وضعفا    الأشد   المجموعات  الفقر    المجموعات  من  تعاني من  التي 

 تسجلنائية جغرافيا وغالبا ما    في مناطق  المجموعات القبلية الشديدة الهشاشة  وتعيش  7.المتعدد الأبعاد في الهند

  13أوديشا  وتعيش في  الخدمات.    الحصول علىرأس المال البشري وإمكانية    على صعيدمستويات منخفضة  

في أعقاب التزام حكومة الهند "بعدم  و، وهو أكبر عدد في الهند.  قبلية شديدة الهشاشة  مجموعة  75من أصل  

 
 (. 2022) : التزامات أقوى من أجل المزيد من العمل2022تقرير التغذية العالمي لعام منظمة الأمم المتحدة للتربية والعلم والثقافة،  5
، يتم تعريف الشباب على أنهم الأفراد الذين تتراوح أعمارهم  2021ومشروع السياسة المحدثة    2014  لعام  للسياسة الوطنية للشباب  وفقا  6

 عاما. 29و 15بين 
الإنمائي،   7 المتحدة  الأمم  البشرية  برنامج  التنمية  يتحول :  2021/2022تقرير  عالم  في  رسم مستقبلنا  استقرار،  بلا  يقين، حياة  بلا   زمن 

(2022،) 22pdf_1.pdf (undp.org)-hdr2021  . 

https://hdr.undp.org/system/files/documents/global-report-document/hdr2021-22pdf_1.pdf
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بالتعاون  أي  ترك   أوديشا،  حكومة  تحرص  البلاد،  في  القبلية  التنمية  وتعزيز  الركب"  عن  يتخلف  أحد 

 . لمجموعات القبلية الشديدة الهشاشةل المقدم الدعمالاستراتيجي مع الصندوق، على زيادة 

أوديشا )  وانصب -12 السابقة في  استثماراته  للصندوق في  التمكين وتعزيز موارد بالتركيز الاستراتيجي  رنامج 

برنامج تمكين المجموعات القبلية الشديدة الهشاشة في أوديشا وتحسين  و  ،الرزق في مناطق القبائل في أوريسا

  ، ويوجهه المجتمع المحلي، من القاعدة إلى القمة  ويتجه  تجري قيادته محليا،( على نهج إنمائي  سبل عيشها

لدفع عجلة التنمية المحلية. وعلى الرغم من النتائج   وتعزيزها وتمكينها  ز على بناء المؤسسات المحليةركّ وي

يزال    فإنه لاأكثر قوة،    ةقروي  حوكمةوبناء    المحلي  المجتمع  فيفي تعزيز التماسك الاجتماعي الحالي  المحققة  

الحكومية البرامج  مع  فعال  بشكل  القائمة  الهياكل  بها  تتفاعل  التي  الطريقة  لتحسين  مجال    المختلفة  هناك 

 الأمثل من الخدمات الاجتماعية والمنافع العامة.  على النحو والاستفادة

يتمتع الصندوق بخبرة واسعة في العمل مع المزارعين أصحاب الحيازات الصغيرة والمجموعات القبلية في  و -13

في  الترويج لسلاسل القيمة الزراعية المناصرة للفقراء والقادرة على الصمود في وجه تغير المناخ في الهند و

بالهدف الاستراتيجي لحكومة الهند المتمثل في مضاعفة    ملتزم بشكل كاملالصندوق    كما أنأماكن أخرى.  

 . 2024-2018في برنامج الفرص الاستراتيجية القطرية في الهند للفترة  وينعكس ذلكدخل المزارعين، 

 المستفادة  الدروس -باء

للصندوقأسفر   -14 )  أحدث مشروعين  أوديشا  القبائل في  في  الرزق في مناطق  التمكين وتعزيز موارد  برنامج 

( عن العديد من  عيشهابرنامج تمكين المجموعات القبلية الشديدة الهشاشة في أوديشا وتحسين سبل  وأوريسا  

برنامج تمكين المجموعات التي يسترشد بها في تحديد الأولويات في    والممارسات المثلىالدروس المستفادة  

 :وهي تشمل ما يلي؛ المرحلة الثانية –القبلية الشديدة الهشاشة في أوديشا وتحسين سبل عيشها 

القمة (1) إلى  القاعدة  من  والتخطيط  الاجتماعي  الهشاشة   تتسم:  التماسك  الشديدة  القبلية  المجموعات 

بناء نموذج  من أجل ، وهو أمر بالغ الأهمية القرىقائمة على مستوى  وحوكمة  قوياجتماعي  بتماسك

 على هذه الهياكل.  القرىتنمية 

الطلب    التي يوجههاالمجتمعي تحسينات لتشجيع الأنشطة    التنفيذ: يتطلب نموذج  المجتمعي   التنفيذنظام   (2)

 والمشاركة الفعالة في تخطيط الأعمال.

المجتمع (3) يقودها  التي  الصندوق   قامت:  المحلي  التنمية  من  المدعومة  الإنمائية    التي و  المشروعات 

 كمحركين للتغيير والتنمية.  ومعرفتها الشعوب الأصليةثقافة  بتثمينفي الهند  المحلي المجتمع يوجهها

القبلية الشديدة الهشاشة تلبية احتياجات   (4) تختلف  المجموعات  الهشاشة :  الشديدة  القبلية  المجموعات 

المجتمعات كافي  المحلية  عن  استثمارا  تمكينها  من أجل للوقت والموارد    االتقليدية الأخرى، ويتطلب 

 تعزيز عملية التنمية. 

والشباب  (5) احتياجات  النساء  إلى  الاستماع  بمكان  الأهمية  من  القبائل:  وشباب  المجال   وإفساح  نساء 

 صنع القرار.عملية في لمشاركتهم في الحوار و

المستهدفة  التقاطع (6) للمجموعات  الأوجه  المتعددة  للاحتياجات  الاستجابة  تتطلب  بين    تقاطع:  الجهود 

 الشركاء المؤسسيين والبرامج. 

من أجل  التكثيف الزراعي المستدام بجهود    رفد : يجب  المستدام للمحاصيل والثروة الحيوانيةالتكثيف   (7)

 القيمة والتسويق.  ةبما في ذلك إضاف ،ما بعد الحصاد وعمليات ،تحسين جودة المنتجات
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 برنامجال وصف -اثاني

 المستهدفة   والمجموعات ،للتدخل الجغرافية لمنطقةوا ،الأهداف -ألف

برنامج تمكين المجموعات القبلية الشديدة الهشاشة في أوديشا وتحسين سبل عيشها  لالهدف العام  يتمثل    الهدف. -15

المجموعات القبلية  المساهمة في الحد من الفقر الريفي وتحسين الأمن الغذائي في قرى    في  المرحلة الثانية  –

  المداخيل، من تحسين  المعيشية تمكين الأسر  فيالهدف الإنمائي للبرنامج ويكمن في أوديشا. الشديدة الهشاشة 

مناطق   في  الصمود  على  والقدرة  التغذوية  الهشاشة  والممارسات  الشديدة  القبلية  المستهدفة. المجموعات 

المجتمعية    وسيجري المؤسسات  تعزيز  خلال  من  ذلك  والأصول    ،العامة  للمنافع  ةالمحلي  والحوكمةتحقيق 

؛ وتحسين الإنتاجية الزراعية المعيشية  الأمن الغذائي والتغذوي للأسر  الإنتاجية والموارد الطبيعية؛ وتحسين

 . والمداخيلوالروابط مع الأسواق 

 المجموعات القبلية الشديدة الهشاشة  من قرى  قرية  679 1  البرنامجسيستهدف  .  المنطقة الجغرافية للتدخل -16

  138 1و  الهشاشة في أوديشا وتحسين سبل عيشهابرنامج تمكين المجموعات القبلية الشديدة  غطاها    قرية  541)

 (.iiمنطقة )انظر الخريطة، الصفحة  14مجمعا و 46، و(رام بانشاياتمجلسا قرويا )غ 287وقرية جديدة(، 

  13برنامج من  ال  تتألف الفئة السكانية الأساسية التي يستهدفها  والاستهداف الاقتصادي.   المجموعة المستهدفة -17

المجموعات القبلية الشديدة  إجمالي سكان قرى    ويشملفي ولاية أوديشا.    تقيم  قبلية شديدة الهشاشة  مجموعة

ذلك   ويشملنسمة.    500 833  بحوالير عدد سكانها  ، ويقدّ معيشية  أسرة  000 185المستهدفة حوالي  الهشاشة  

 من  معيشية  أسرة  000 120وحوالي  المجموعات القبلية الشديدة الهشاشة    أسر   من  معيشية  أسرة  000 65

في   100سيعمل البرنامج بالكامل )  وبالتالي،.  المجموعات القبلية الشديدة الهشاشةغير    القبائل المصنفة من

القرى المستهدفة وسيعزز مشاركة    سكانفي المائة من    81المائة( مع مجموعات قبلية. وسيصل البرنامج إلى  

 والثروة الحيوانية والحرف اليدوية.  ،والمنتجات الحرجية غير الخشبية ،في إنتاج المحاصيل المعيشية الأسر 

 والأنشطة والحصائل  المكونات -باء

  ، شاملا  4المكون    يعتبر ثلاثة مكونات تقنية رئيسية، في حين    ضمنلبرنامج أنشطته  لنظم الإطار المنطقي  ي -18

 والتعلم.  والرصد والتقييم امجنالبر ويغطي إدارة 

تعزيز التنمية المعتمدة على   يتمثل الهدف منه في:  وتعزيز المؤسسات  المحلي  المجتمع  تمكين:  1المكون   -19

الهشاشة    فيالذات   الشديدة  القبلية  المجتمعاتالمجموعات  تمكين هذه  وقيادة   المحلية  من خلال  من تخطيط 

:  1-1:  ، وهمافرعيينالمكون من خلال مكونين    وسيُنفذّوتعزيز المؤسسات المجتمعية.    الإنمائيةمبادرات  ال

 المجتمعية.  اتالخدم تنفيذتحسين آليات  :2-1المجتمع المحلي؛  يقودهالذي  الإنمائيتعزيز التخطيط 

والتغذوي    :2المكون   -20 الغذائي  المعيشيةالأمن  المكون    يتصدى:  للأسر  تعزيز لهذا  من خلال  التغذية  سوء 

  الأغذية الوصول إلى استحقاقات التغذية؛ وزيادة توافر    وتيسير ؛  التغذويوالتثقيف    رسائل التغيير السلوكي 

-2:  ، وهماهذا المكون من خلال مكونين فرعيين  وسيُنفذّ.  يةحدائق المطبخالمن خلال    واستهلاكها  المتنوعة

 تعزيز الإنتاج الغذائي المنزلي. :2-2والتثقيف التغذوي؛ والمكون الفرعي  يتغيير السلوكال :1

و:  3المكون   -21 الزراعية  الإنتاجية  الأسواقروابط  التحسين  إلى مساعدة والمداخيل  مع  المكون  هذا  يسعى   :

الحيوانية    والثروةعلى تكثيف إنتاج المحاصيل  المجموعات القبلية الشديدة الهشاشة  في قرى    المعيشية  الأسر 

من   وسيُنفذّعلى الوصول إلى أسواق أكثر ربحية.    ذاتهفي الوقت    امساعدتهووتوسيع نطاقه بشكل مستدام،  

التكثيف المستدام لإنتاج المحاصيل والثروة الحيوانية القادر على   : 1-3  ، وهي:خلال ثلاثة مكونات فرعية
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والحصول   المؤسسات البالغة الصغر تنمية  :  3-3التسويق وإضافة القيمة؛    :2-3الصمود في وجه تغير المناخ؛  

 على التمويل.

 التغيير  نظرية -جيم

برنامج  ال  سينفذ،  المجموعات القبلية الشديدة الهشاشةالرئيسية التي تواجه    لتحديات التنمية   من أجل التصدي -22

فيما  والمعرفة  والتوعية( تعزيز الهياكل المجتمعية وآليات التنفيذ 1الجهود من أجل: ) ستوحدتدخلات تكميلية 

غذائية صحية وآمنة تعتمد على    أنماط  تبنيالمعرفة وزيادة    رفع مستوى(  2خدمات وبرامج الدعم؛ )يخص  

غذائية مغذية؛   إلى أنماط  والوصول  المنزلي  الأغذيةالتراث الغذائي القبلي والتنوع البيولوجي، وزيادة إنتاج  

الطبيعية،  3) الموارد  التحتية لإدارة  البنية  في  الحرجة  الفجوات  سد  والتنوع   وتعزيز (  الزراعة  ممارسات 

الإنتاجية وتسويق المحاصيل والثروة الحيوانية،    وتحسينمناخ،  ال  القادرة على الصمود في وجه تغير البيولوجي  

الخدمات والتمويل. ويستند تصميم البرنامج إلى خمسة عناصر أساسية: )أ( دعم التنمية   على  الحصولوزيادة  

التغذية  يوجههاالتي   تعزيز  )ب(  والحوكمة؛  المؤسسات  وتعزيز  المحلي  الجنسا  ،المجتمع   ني،والمنظور 

)ج(   والاقتصادي؛  والاجتماعي  القبلي  والإدماج  والممارسات   تعزيز والشباب  الطبيعية  الموارد  إدارة 

المناخ؛ )د( تحسين الوصول إلى البنية التحتية الإنتاجية    الصمود في وجه تغيروالتكنولوجيات القادرة على  

 القطاع الخاص. مشاركةوما بعد الإنتاج؛ )هـ( تيسير 

 والشراكات   والملكية المواءمة -دال

  )القضاء   2  التنمية المستدامة  )القضاء على الفقر(، وهدف  1  التنمية المستدامة  في تحقيق هدفلبرنامج  اسيساهم   -23

)العمل   8  التنمية المستدامة  )المساواة بين الجنسين(، وهدف  5  التنمية المستدامة  على الجوع(، وهدف  التام

  التنمية المستدامة   عدم المساواة( وهدف أوجه )الحد من    10  التنمية المستدامة  (، وهدفونمو الاقتصاداللائق  

)العمل المناخي(. وبالإضافة إلى ذلك، ستساهم حكومة أوديشا والصندوق في الركائز الأربع ذات الأولوية   13

المستدامة والازدهار ،  الأشخاص) التنمية  أجل  من  للتعاون  المتحدة  الأمم  لإطار  والمشاركة(  والكوكب،   ،  

 .Niti Aayog مركز  بالتعاون الوثيق مع الذي جرى تطويره 2023-2027

برنامج مع النهج المتعدد الجوانب الذي تتبعه حكومة الهند لمعالجة الفقر وسياسات الالمرحلة الثانية من    وتتواءم  -24

كما أنها  والبيئة وتغير المناخ،    ،والتغذية ،يينشباب الريفالو  ،الصندوق وخطط عمله لتعميم المنظور الجنساني

الهشاشة    ترفد الشديدة  القبلية  المجموعات  لتنمية  مانتري  برادان  الهند  مهمة  مؤخرا.  في  عنها  أعُلن  التي 

: ، وهيثلاثة من أهداف الإطار الاستراتيجي للصندوق في صميم البرنامج المقترح  تكمنوبالإضافة إلى ذلك،  

؛ الأسواقمن المشاركة في    الفوائد التي يجنونها( زيادة  2الفقراء؛ )  يينسكان الريفل( زيادة القدرة الإنتاجية ل1)

  مع خطة عمل   البرنامجخطة    وتتواءمتغير المناخ.    وجهالصمود في  القدرة على  و( تعزيز الاستدامة البيئية  3)

 . 2025-2019للفترة التغذية في الصندوق 

القبلية، وعلى وجه التحديد،    المحلية  على المجتمعاتينصب  التركيز الاستراتيجي لحكومة أوديشا    ولا يزال -25

تحديدها   جرىبرنامج ليشمل القرى المهملة التي  اليعكس قرار توسيع  و.  المجموعات القبلية الشديدة الهشاشة

. وبالإضافة المجموعات القبلية الشديدة الهشاشةفي منتصف المدة في المرحلة الحالية للبرنامج الالتزام بتمكين  

المستهدفة   المجموعة  التركيز على  فإن  ذلك،  الاستراتيجية  بشكل جيد   يتواءمإلى  الأولويات  أقرته    مع  وقد 

  ت اختتم  التيمن صحة نتائج استعراض برنامج الفرص الاستراتيجية القطرية    التثبت حكومة الهند خلال عملية  

 مؤخرا.
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 والتمويل  والفوائد التكاليف – هاء

الفرعية    تحُتسب -26 و2-1و  1-1المكونات  و2-1،  و2-2،  و3-1،  لمنهجيات    ووفقا .  مناخيكتمويل   ،3-2، 

قدر المبلغ المتعددة الأطراف لتتبع تمويل التكيف مع تغير المناخ والتخفيف من آثاره، يُ   الإنمائية  المصارف

 مليون دولار أمريكي. 41.28في الصندوق لهذا البرنامج بمبلغ  يلتمويل المناخلالإجمالي 

فترة تنفيذ  ل  ،مليون دولار أمريكي  284.2وتبلغ التكلفة الإجمالية للبرنامج، بما في ذلك الضرائب والرسوم،   -27

السائدة في أوديشا. وترد تكاليف البرنامج   الحالية  تستند جميع تقديرات التكلفة على الأسعار ومدتها سبع سنوات.  

 . 1في الجدول  المكونحسب 
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 1الجدول 

 والجهة الممولة والمكون الفرعي حسب المكون  برنامجتكاليف ال

 ( الأمريكية)بآلاف الدولارات 

 المجموع المقترض  المستفيدون  المستفيدون الآخرون    باءالقرض  المقدم من الصندوق ألف  القرض  المكون/المكون الفرعي

 % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ

 تمكين المجتمع المحلي وتعزيز المؤسسات -1

التخطيط    1-1   يقوده الذي    الإنمائيتعزيز 

  المجتمع المحلي
1 791 50   - - - - 1 791 50 3 581 1.3 

 27.6 476 78 20.9 414 16 - - 58.1 647 45     20.9 414 16 المجتمعية اتالخدم تنفيذ تحسين آليات  1-2

 28.9 057 82 22.2 205 18 - - 55.6 647 45     22.2 205 18 المجموع الفرعي

 الأمن الغذائي والتغذوي للأسر المعيشية -2

 12.8 349 36 46.6 940 16 - -  6.8 470 2   46.6 940 16  والتثقيف التغذوي يتغيير السلوكال 2-1

 2.3 25 64 50 213 3 - - - -     50 213 3 تعزيز الإنتاج الغذائي المنزلي  2-2

 15 775 42 47.1 152 20 - - 5.8 470 2     47.1 152 20 المجموع الفرعي

 تحسين الإنتاجية الزراعية والروابط مع الأسواق والمداخيل  -3

المحاصيل    3-1 لإنتاج  المستدام  التكثيف 

الحيوانية القادر على الصمود في وجه  والثروة  

 تغير المناخ 

7 288 7.8 25 000 26.6 20 204 21.5 9 057 9.7 32 288 34.4 93 837 33 

 9.5 998 26 3.6 980 - - 92.7 038 25   3.6 980 التسويق وإضافة القيمة 3-2

الصغرتنمية    3-3 البالغة   المؤسسات 

 والحصول على التمويل 
5 610 30.4     - - 7 212 39.1 5 610 30.4 18 432 6.5 

 49 267 139 27.9 877 38 11.7 269 16 32.5 242 45 18.0 000 25 10 877 13 المجموع الفرعي

 7.1 141 20 54.8 046 11 - - - - 0 0 45.2 095 9 وإدارة المعرفةوالرصد والتقييم  ،إدارة البرنامج

 7.1 141 20 54.8 046 11 - - - - 0 0 45.2 095 9 المجموع الفرعي

 100 240 284 31.1 281 88 5.7 269 16 32.8 360 93 8.8 000 25 21.6 330 61 المجموع 
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 2الجدول 

 والجهة الممولة فئة الإنفاق حسب  برنامجتكاليف ال

 )بآلاف الدولارات الأمريكية( 

 فئة الإنفاق 
 المقترض  المستفيدون  المستفيدون الآخرون    باءالقرض  المقدم من الصندوق ألف  القرض 

 % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ

 تكاليف الاستثمار 

 32.3 725 91 19.1 501 17  - - 61.8 723 56   19.1 501 17 الأشغال المدنية 

 23.4 481 66 49.3 768 32 - - 1.4 944 37.6 000 25 11.7 768 7 السلع، والخدمات والمدخلات 

 7.9 588 22 50 294 11 - - - -   50 294 11 التدريب وحلقات العمل 

 30.2 753 85 19.7 896 16 19 269 16 41.6 692 35   19.7 896 16 المنح والعلاوات  

 93.8 547 266 29.4 459 78 6.1 269 16 35 360 93 9.4 000 25 20.0 459 53 مجموع تكاليف الاستثمار 

   التكاليف المتكررة

 6.2 693 17 55.5 822 9 - - - -     44.5 871 7 الرواتب والتكاليف الإضافية للتشغيل  

 6.2 693 17 55.5 822 9 - - - -     44.5 871 7 مجموع التكاليف المتكررة 

 100 240 284 31.1 281 88 5.7 269 16 32.8 360 93 8.8 000 25 21.6 330 61 المجموع 
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 3الجدول 

 برنامج وسنة ال والمكون الفرعي حسب المكون برنامجتكاليف ال

  )بآلاف الدولارات الأمريكية( 

السنة الأولى   المكون/المكون الفرعي 

 للبرنامج

السنة الثانية 

 للبرنامج

السنة الثالثة 

 للبرنامج

السنة الرابعة  

 للبرنامج

السنة الخامسة 

 للبرنامج

السنة السادسة 

 للبرنامج

السنة السابعة 

 للبرنامج

 المجموع

 

 المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ % المبلغ

 تمكين المجتمع المحلي وتعزيز المؤسسات -1

 581 3 - - - - - - - - - - 49 751 1 51 830 1 المجتمع المحلي يقوده تعزيز التخطيط الإنمائي الذي  1-1

 476 78 7 375 5 10 869 7 17 066 13 14 867 10 13 417 10 21 761 16 18 121 14 تحسين آليات تنفيذ الخدمات المجتمعية 1-2

 057 82 7 375 5 10 869 7 16 066 13 13 867 10 13 417 10 23 512 18 19 951 15 المجموع الفرعي 

 الأمن الغذائي والتغذوي للأسر المعيشية -2

 349 36 4 358 1 15 456 5 15 320 5 14 208 5 14 121 5 22 950 7 16 35 59 والتثقيف التغذوي  يتغيير السلوكال 2-1

 425 6 1 33 - 32 - 31 - 30 50 182 3 48 103 3 - 14 تعزيز الإنتاج الغذائي المنزلي  2-2

 775 42 3 391 1 13 488 5 13 351 5 12 239 5 19 303 8 26 053 11 14 949 5 المجموع الفرعي 

 تحسين الإنتاجية الزراعية والروابط مع الأسواق والمداخيل  -3

الحيوانية   3-1 والثروة  المحاصيل  لإنتاج  المستدام  التكثيف 

 القادر على الصمود في وجه تغير المناخ 

2 176 2 12 329 13 25 175 27 29 704 32 17 189 18 6 572 7 692 1 93 837 

 998 26 15 017 4 17 531 4 17 566 4 18 835 4 17 696 4 16 353 4 - - التسويق وإضافة القيمة 3-2

 432 18 - 29 - 71 22 998 3 25 675 4 26 784 4 26 839 4 - 37 تنمية المؤسسات البالغة الصغر والحصول على التمويل  3-3

 654 34 15 520 21 2 213 2 المجموع الفرعي 

 

39 213 28 25 754 18 11 173 8 4 738 3 139 267 

 141 20 15 073 3 14 887 2 14 741 2 13 672 2 14 765 2 13 554 2 17 449 3 إدارة البرنامج، والرصد والتقييم وإدارة المعرفة -4

 141 20 15 073 3 14 887 2 14 741 2 13 672 2 14 765 2 13 554 2 17 449 3 المجموع الفرعي 

 240 284 5 577 14 10 418 27 17 913 46 20 991 57 20 140 56 19 639 53 10 563 27 المجموع  
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 استراتيجية وخطة التمويل والتمويل المشترك 

ويشمل هذا  في المائة( من إجمالي تكاليف البرنامج.    30.4مليون دولار أمريكي )  86.33سيمول الصندوق   -28

مليون دولار من نظام    42.73مليون دولار أمريكي من آلية الحصول على الموارد المقترضة، و  25المبلغ  

الموارد على أساس الأداء ا  تخصيص  الصندوقفي إطار  لموارد  الثاني عشر  الموارد   من  18.6و  ،لتجديد 

ويبلغ  .الملغاة من نظام تخصيص الموارد على أساس الأداء في إطار التجديد الحادي عشر لموارد الصندوق

مساهمة  في حين تبلغ  في المائة(،    31.1مليون دولار أمريكي )   88.3حكومة أوديشا    المقدم منالتمويل النظير  

تعزيزها  سيجريفي المائة(. وتشمل المخططات الرئيسية التي  5.7مليون دولار أمريكي ) 16.3المستفيدين 

خلال   وصناديق  مخطط  التقاطعمن  الريفية،  العمالة  لضمان  الوطني  غاندي  لمعادن، ل  المقاطعات  مهاتما 

ولاية أوديشا في  التنمية، ومساهمة من إدارة مصايد الأسماك والموارد الحيوانية  المقترن بوصندوق الحفظ  

مليون دولار    68.3  منه  التقاطع المستفادإجمالي    وستبلغ قيمةوغيرها من المخططات التابعة لحكومة الولاية.  

خلال المؤسسات    منالمائة(  في    8.8مليون دولار أمريكي )  25  مبلغ  في المائة(، بالإضافة إلى  24.1أمريكي )

 المالية الرسمية.

 الصرف 

  وترتيبات الرقابة المالية   لخطاب الإدارة المالية  البرنامج  من أجلسيخضع سحب أموال الصندوق واستخدامها   -29

 الصندوق واتفاقية التمويل المبرمة بين الصندوق وحكومة الهند. اتلمشروع

الولاية بتخصيص الأموال  في  المالية    وزارةحكومة أوديشا التمويل المسبق لنفقات البرنامج، وستقوم    وستوفر  -30

بما   أشهر،  ثلاثة  كل  للبرنامج  سحب    يشملاللازمة  طلبات  البرنامج  وسيقدم  الصندوق.  إلى   فصليةحصة 

البرنامج.   نفقات  الصندوق في  لطلب    التقارير طريقة الصرف على أساس    وستطُبقالصندوق لسداد حصة 

يوما   45موحدة في غضون    فصلية  مؤقتة  وحدة إدارة البرنامج تقارير مالية  وستقدمالأموال من الصندوق.  

الصندوق    ليسددلحسابات طلبات سحب  مراجعة االمعونة و  حسابات  المعني. وسيقدم مراقب  الفصلمن نهاية  

ية الفدرالية بالحساب المخصص في البنك المركزي  ستحتفظ وزارة المالو. فصلكل  المنفق المبلغحصته من 

النفقات  للهند الصندوق من  المالية، ستقوم    في . وبمجرد سداد حصة  تديره وزارة  الذي  المخصص  الحساب 

 وزارة بتحويل الأموال إلى حساب خزانة الدولة لاستكمال العملية.ال

الرئيسية    فئاتوتتمثل   -31 المدنية"، و"المنح    ،"السلع  في  للبرنامجالإنفاق  والخدمات والمدخلات"، و"الأشغال 

في    9.1الصندوق    تمويلإلى إجمالي    المتكررةالصندوق، تبلغ نسبة النفقات    ي". وبموجب قرضوالعلاوات

 المائة.

 موجز للفوائد والتحليل الاقتصادي 

في    10عاما، مع معدل خصم اجتماعي قدره    20معدل العائد الاقتصادي الداخلي للبرنامج على مدى    يبلغ -32

المائة،    14.9المائة،   حاليةفي  قيمة  بصافي  )  3.3356بلغ  ي  وذلك  هندية  روبية  دولار    39.7مليار  مليون 

الحساسية أن تحليلات  نتائج  بنسبة    انخفاض  أمريكي(. وأظهرت  البرنامج  المائة  20فوائد  أن    من شأنه في 

من شأنه  تكاليف البرنامج    ارتفاع  في المائة، في حين أن  10.9داخلي بنسبة    اقتصادي   يؤدي إلى معدل عائد

  20تكاليف البرنامج بنسبة  ارتفاع ومن شأنفي المائة.   11.6الداخلي إلى  الاقتصادي خفض معدل العائديأن 

ؤدي  ي، إلى جانب تأخير الفوائد لمدة عامين، أن  في المائة  20فوائد البرنامج بنسبة    بانخفاض  ا، مقترنفي المائة

، مما يجعله غير قابل للاستمرار اقتصاديا.  في المائة  5.2معدل العائد الاقتصادي الداخلي إلى    انخفاضإلى  

التكاليف    ارتفعتتكلفة الفرصة البديلة لرأس المال إذا    للبرنامجسيساوي معدل العائد الاقتصادي الداخلي  و

 في المائة.  24.2في المائة أو انخفضت الفوائد بنسبة  31.9بنسبة 

 استراتيجية الخروج والاستدامة 
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 التي  الحوكمةعنصرين رئيسيين. أولا، تعزيز    الخاصة به فيالخروج    ةواستراتيجي  استدامة البرنامجتكمن   -33

المحلي.    يقودها المجتمع  مؤسسات  وقدرة  المحلي  مؤسسات والمجتمع  بناء  على  البرنامج  تركيز  ينصب 

الأساس لمزيد من   وسيضع ذلكمجتمعية أقوى ومساعدتها على الوصول إلى مرحلة النضج بنهاية البرنامج. 

 . إنمائية محليةتنفيذ أنشطة لالمجتمع المحلي و يقودهالملكية والتخطيط التشاركي الذي 

بها الأسر  علىتأثيرات جريئة ودائمة    إلى إحداث  البرنامج  يؤديأن    المتوقعمن    ثانيا، -34 تدير  التي    الطريقة 

 الأسري،  الأنشطة على المستوىوالمؤسسات الصغيرة والمتوسطة    ،ومنتجو الماشية  ،والمزارعون  المعيشية،

مشاركة    وتعزيز وتعزيز الاستدامة المالية والبيئية    ،من خلال دعم تنمية القدراتووالإنتاجي والاقتصادي.  

، سيكون المزارعون أصحاب  الأطراف  لجميع  مجدية تجاريا ومفيدة  أعمالمشغلي سلسلة القيمة في علاقات  

لمجموعات ل  المحلية   مجتمعاتالالصغيرة والمتوسطة في    والمؤسساتالحيازات الصغيرة والنساء والشباب  

ز البرنامج على  مواصلة تطوير قدراتهم الإنتاجية. ويركّ يسمح لهم بس في وضع أقوى  القبلية الشديدة الهشاشة  

على صعيد   على إنتاجية عملهم وقدراتهم  سيحُدث أثرا والأمن التغذوي، الأمر الذي    تنوع النمط الغذائيتحسين  

 .الإنتاج وتوليد الدخل

   مخاطرال إدارة -اثالث

 ها من  تخفيفال وتدابير مخاطرال -ألف

الكبيرة في  وذلك  على مخاطر متوسطة،    بالإجمالبرنامج  ال  ينطوي -35 المخاطر  تحديد بعض  الرغم من  على 

( احتمال  1في الإدارة المالية كبيرة بسبب: )  المتأصلةالمخاطر    وتعُدّ مخاطر المشروع.  ل  الشاملة  مصفوفة ال

  مكامن (  3( الطبيعة المعقدة لترتيبات التنفيذ؛ )2قدرات موظفي الإدارة المالية في الوكالات المنفذة؛ )  تدني

يتضمن تصميم  و.  ويةتنمية القر الولجان    المشروعات البالغة الصغر كالات  لوالداخلية    الضوابط في  الضعف  

وكالات  الكفاءة بأعداد كافية لوحدة إدارة المشروع/  ذويمن  تنافسي لموظفي إدارة مالية  التوظيف  الالبرنامج  

إدخال نظام حفظ ملفات والتنمية القروية؛    للجان ، مما يحد من تخصيص الأموال  المشروعات بالغة الصغر 

رة  المنظمات غير الحكوميةوالتنمية القروية    لجان  على مستوىمكتبي إلكتروني لجميع النفقات   ووكالات   الميسِّ

للتخفيف من   المنفذينشركاء الالإنترنت لجميع  شبكة خال نظام مصرفي عبر ؛ وإدالمشروعات البالغة الصغر 

 المخاطر. 

 4الجدول 

 موجز للمخاطر الإجمالية 

 تصنيف المخاطر المتبقية  تصنيف المخاطر المتأصلة مجالات المخاطر

 منخفضة  متوسطة السياق القطري 

 منخفضة  متوسطة الاستراتيجيات والسياسات القطاعية

 متوسطة كبيرة  السياق البيئي والمناخي

 منخفضة  متوسطة برنامجنطاق ال

 منخفضة  متوسطة القدرة المؤسسية على التنفيذ وتحقيق الاستدامة

 كبيرة  كبيرة  الإدارة المالية 

 كبيرة  كبيرة  برنامج التوريد في ال

 متوسطة متوسطة الأثر البيئي والاجتماعي والمناخي 

 منخفضة  متوسطة أصحاب المصلحة 

 متوسطة  متوسطة  المخاطر الإجمالية
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 والاجتماعية   البيئية الفئة -باء

الاجتماعي  التقدير إلى أداة فحص إجراءات  بالاستنادكبيرة  للبرنامجتعتبر الفئة البيئية والاجتماعية المقترحة  -36

  ي وأخصائي  التقدير الاجتماعي البيئي والمناخيلإجراءات  التقييمات الميدانية  ب  والاسترشادوالبيئي والمناخي  

  الفئة السكانية حجم  كما يعتبر  . ويغطي البرنامج منطقة جغرافية كبيرة،  2023  تموز /المناخ في أواخر يوليو

إعداد إجراء تقييم و  وسيلزممخاطر التنوع البيولوجي على أنها كبيرة    وقُيّمت.  ابتدخلات البرنامج كبير   ةالمتأثر 

علىخطة   البيولوجي.    للأثر  على   استراتيجية   البرنامج  وسيتضمنالتنوع  التعدي  مع  إطلاقا  التسامح  عدم 

ؤدي إلى فقدان الموائل الطبيعية  إحداث أثر يمناطق حساسة أو    ةعلى أي  لتجنب التأثير   اوخطط  الغابات وإزالتها

 . والتنوع البيولوجي

 المناخية  المخاطر تصنيف -جيم

بتغير المناخ في منطقة    المتعلقةالرئيسية    الآثار . وترتبط  متوسطة  أنها  على  برنامجلل  المناخية  المخاطر   تصُنف -37

درجات الحرارة القصوى والدنيا، خاصة في    ارتفاع( التغيرات في درجات الحرارة )1البرنامج بما يلي: )

هطول الأمطار    معدلات  ( تغيرات2الصيف( وتأثير الإجهاد الحراري على الإنتاجية الزراعية والحيوانية؛ )

الظواهر المناخية المتطرفة  وتواتر    ،كثافةالو  ،مدةالتوزع هطول الأمطار )بشأن  اليقين    وانعدامفي المستقبل  

والجفاف فترة  لا سيما  –  للأمطار  المعيشية    الأمطار   خلال  المياه للأسر  توافر  والتأثير على  في الموسمية( 

وحرائق    عواصف البرَد،( حدوث الكوارث المرتبطة بالطقس مثل  3؛ )المجموعات القبلية الشديدة الهشاشة 

 في المناطق الجبلية وأمراض الماشية والآفات. ويدمج البرنامج تعزيز الممارسات وانزلاقات التربة ،الغابات

كجزء من استراتيجيته لبناء المزيد    على الصمود في وجه تغير المناخ  القادرةالزراعية    والتكنولوجيات  الجيدة

 الصدمات المناخية.  وجهمن القدرة على الصمود في 

 الديون  تحمل على  لقدرةا -دال

عند -38 ذروتها  الهند  في  الإجمالي  المحلي  الناتج  إلى  الدين  نسبة  المالية    89  نسبة  بلغت  السنة  في  المائة  في 

به من  ارتبطأدى التعافي الاقتصادي وما وعلى المدى المتوسط.  عالية تبقى ، ومن المتوقع أن2020/2021

في المائة من الناتج المحلي الإجمالي في نهاية السنة   83.4مستويات الدين إلى    انخفاضلعجز إلى  ل تضييق  

  لتصل   علاوة على ذلك، انخفضت نسبة الدين الخارجي إلى الناتج المحلي الإجماليو.  2021/2022المالية  

ضبط أوضاع المالية العامة أنه من ل  البطيئة  وتيرةال  وتعني.  2023  حزيران/في يونيو  في المائة  18.6إلى  

 .2025/2026تدريجيا اعتبارا من السنة المالية  البدء بالانخفاضهذا المستوى قبل  عندالدين  بقاءالمتوقع  

وشهد الناتج المحلي  معاكسة جديدة.  ظروفاوقد انتعش الاقتصاد من الانكماش المرتبط بالجائحة ولكنه يواجه  -39

  في المائة في  8.7بنسبة  نموا، 2020/2021 في المائة في الفترة 6.6ه بنسبة بعد انكماش الإجمالي في الهند، 

في المستقبل القريب، وذلك بفضل الإمكانات   نموا قويا  اقتصاد الهند. من المتوقع أن يشهد  2021/2022  الفترة

علاوة على ذلك، أدى تحديث القطاع العام القائم على التكنولوجيا وقطاعي الخدمات والتكنولوجيا.  ل  الواعدة

نمو    ت نسبة إلى تمكين الهند من تحسين الامتثال الضريبي وتبسيط تقديم الخدمات وتوفير منصة للابتكار. وبلغ

  6إلى حوالي    تنخفض، ومن المتوقع أن  2022/2023في المائة في السنة المالية    7.2الناتج المحلي الإجمالي  

 .2027/2028في المائة بحلول السنة المالية 
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 التنفيذ  -ارابع

 التنظيمي   الإطار -ألف

 وتنسيقه برنامجإدارة ال

وكالة  ك  دورهاب  القيامالتابعة لحكومة أوديشا  إدارة تنمية القبائل والطوائف المصنفة    ستواصل.  الهيكل التنظيمي -40

هيكل تنفيذ ثلاثي المستويات على مستوى الولاية    وستضطلع بتنفيذ البرنامج بفعالية من خلالمنفذة رائدة،  

 .ىوالقر وكالات المشروعات البالغة الصغر 

والتنسيق    الترسيخ  وسيستند -41 )  إلىالمؤسسي  أساسيتين:  على  1ركيزتين  لجان  ثلاث  من خلال  الحوكمة،   )

، برئاسة مسؤولين حكوميين؛  ووكالات المشروعات البالغة الصغر   ،ووحدة إدارة المشروع  الولاية،  ياتمستو

  وية تنمية القر ال   وجمعيات،  ووكالات المشروعات البالغة الصغر ( الإدارة، من خلال وحدة إدارة المشروع،  2)

 المجتمع المحلي.  يقودهمن أجل اتباع نهج لامركزي 

 الإدارة المالية والتوريد والحوكمة

المالية -42 وستقوم    ستوفر .  الإدارة  البرنامج،  لنفقات  المسبق  التمويل  أوديشا  الولاية في  المالية    وزارةحكومة 

بما   للبرنامج كل ثلاثة أشهر،  اللازمة  البرنامج طلبات   يشملبتخصيص الأموال  الصندوق. وسيقدم  حصة 

طريقة الصرف على أساس   وستطُبقإلى الصندوق لسداد حصة الصندوق في نفقات البرنامج.    فصليةسحب  

الصندوق.    التقارير  من  الأموال  مالية  وستقدملطلب  تقارير  البرنامج  إدارة  في   فصلية  مؤقتة  وحدة  موحدة 

لحسابات طلبات سحب  مراجعة االمعونة و  حسابات  المعني. وسيقدم مراقب   الفصليوما من نهاية    45غضون  

 .فصلكل  المنفق المبلغالصندوق حصته من  ليسدد

ميزانيات  سيجري.  والميزنةالتخطيط   -43 عملية  نلبر ل  سنوية  إعداد  من  كجزء  الشاملة.   الميزنةامج  الحكومية 

لمشروعات ل الوكالات المحليةمن  ميزانيات واقعية دقيقة إعداد وتقديموستقوم وحدة إدارة المشروع بتنسيق و

جمع ميزانيات واقعية من جميع لجان التنمية    وكالات المشروعات البالغة الصغر ستضمن  و.  البالغة الصغر 

الحكومية   غير  والمنظمات  رةالقروية  مناطقها.    الميسِّ السنوية    مسودة  وسترُسلفي  والميزانية  العمل  خطة 

يوما من بداية   60قبل  مسبقالمقسمة إلى مكونات وفئات ومصادر للأموال إلى الصندوق لإجراء استعراض 

الصلة.   المالية ذات  البرنامج  وبعدالسنة  السنوية على مستوى  والميزانية  العمل  ، بأسره  الموافقة على خطة 

مشروعات  ال  من وكالات  وكالةلكل    السنوية  رة المشروع بإدخال أنشطة خطة العمل والميزانيةستقوم وحدة إدا

 في برنامج تالي للمحاسبة. بالغة الصغر ال

الصندوق لعام   اتمشروع للتوريد فيالمبادئ التوجيهية  طار البرنامجفي إ سيتبع التوريد.  والحوكمة التوريد -44

وثائق  2020لعام    التوريدودليل    2020 وستستخدم  المعدلة(  الموحدة  )بصيغته    في   للمناقصات  التوريد 

العام.    التوريدأو وحدة مركزية لتنظيم    للتوريدلا يوجد في أوديشا قانون  وأخرى.    نماذجووثائق  صندوق  ال

الحالية من   مكامنمعالجة    وستجري المرحلة  الحسابات في  البعثات وتقارير مراجعة  التي حددتها  الضعف 

 خلال توفير الخبرة الكافية على مختلف مستويات التنفيذ. 

 ومعالجة التظلمات  هاوتعقيبات مستهدفةال ةشراك المجموعإ

  عمل مع المجتمعات القبلية يمع الشعوب الأصلية وس  بشأن الانخراطسياسة الصندوق المحدثة  يتبع البرنامجس  -45

وتصميم   المحلية الاستراتيجيات  في وضع  سبل عيش   الاستثمارات  ورصد  للمشاركة  إلى    هالتحسين  استنادا 

ستكون الموافقة الحرة والمسبقة والمستنيرة بمثابة عملية متكررة للاعتراف والحوار  ووجهات نظرها الخاصة.  

المجتمعات مشاركة  يعزز  البرنامج  و القبلية.    المحلية   الذي  الحوكمة الاجتماعية    بالبنىيعترف  القبلية    ونظم 
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الرسمي على    ضمن  القائمة الطابع  منها لإضفاء  ويستفيد  القر ال  جمعياتالقرى  وس ويةتنمية  المجال.   يفسح 

. سيكون استخدام اللغات القبلية والموارد اوتحقيق تطلعاته  القيادة تنميته  اوضع أهداف واضحة وتعزيز تمكينهل

 .المجموعات القبلية الشديدة الهشاشةالبشرية المحلية أساسيا لضمان التواصل السلس بين البرنامج وقرى 

 معالجة التظلمات 

آلية لمعالجة التظلمات لضمان عدم تعرض المجموعات المستفيدة لأي آثار سلبية قد تنجم عن أنشطة    ستعُتمد -46

الناجمة عن عدم الامتثال المزعوم لسياساته البيئية   التظلماتإجراءات لمعالجة    الصندوق  البرنامج. وقد وضع

 .في إجراءات التقدير الاجتماعي والبيئي والمناخيوالاجتماعية والجوانب الإلزامية 

 والتواصل  ،المعرفة  وإدارة  والتعلمّ، والتقييم، الرصدو التخطيط، -باء

برنامج تمكين المجموعات القبلية الشديدة الهشاشة ضمن  بالفعل    القائمنظام الرصد والتقييم على النظام    سيرتكز  -47

والتقييم المكون من ثلاثة  ل الإطار المنطقي الأساس لنظام الرصد  . وسيشكّ في أوديشا وتحسين سبل عيشها

( 2؛ )واتجن والوالأنشطة    ،، مع التركيز على المدخلات المادية والماليةواتجنال( رصد  1: )، وهيمستويات

أثر البرنامج   وتقدير ( تقييم الأثر،  3والمجتمع المحلي؛ )المعيشية    رصد النتائج لقياس الفوائد على مستوى الأسر 

السنوية   اتإعداد خطط العمل والميزانيوسيسترشد . المحددة الأهداف على خلفيةعلى المجموعات المستهدفة 

 . بهذه البيانات والتقارير المرحلية السنوية المتوافقة مع نظام إدارة النتائج التشغيلية في الصندوق

فيها تجميع البيانات الكمية    يجريستضمن إدارة المعرفة أن يكون تنفيذ البرنامج بمثابة عملية تعلم مستمرة  و -48

الدراسات المواضيعية والقصص الميدانية التي    بالإضافة إلىوالنوعية وتحليلها ونشرها كدروس مستفادة،  

والنتائج  تسلّ  التحديات  الضوء على  أن  المحققةط  المتوقع   المناصرةالسياسات    وضععملية  تسترشد  . ومن 

 .والممارسات المثلىالدروس المستفادة بللقبائل في ولاية أوديشا 

 الابتكار وتوسيع النطاق 

المكونات؛   جميع  على نظام المعلومات الجغرافية عبر   ني( التخطيط والرصد القائم1سيدعم البرنامج ما يلي: ) -49

تحديد  2) تركّ   وحضانة(  التي  والجماعية  الفردية  الغذائية  المؤسسات  المحاصيل  على  الأصليةز   للشعوب 

على التمويل من   البالغة الصغر لتعزيز حصول المؤسسات    ابتكارية( نماذج  3وسلاسل القيمة الخاصة بها؛ )

المنح   نظام  )النظيرةخلال  لاستكشاف  4؛  أموال  تخصيص  ل   في  فرصال(  المتخصصة  صالح  الأسواق 

  الإرشاد (  5من خلال جهات فاعلة من القطاع الخاص؛ )للشعوب الأصلية    ذات القيمة العاليةلمحاصيل الغذائية  ا

عد من  ( تكنولوجيا الاستشعار عن بُ 6التفاعلية؛ ) التواصلالرقمي واستخدام اللهجات المحلية في جميع أدوات 

 أجل التحليل الفعال لاستخدام الأراضي. 

 جاهزية التنفيذ وخطط الاستهلال 

قبل اكتمال برنامج  استهلال اليجب  ويتضمن التصميم خطة عمل لجاهزية البرنامج لضمان الانتقال السلس.   -50

سبل   وتحسين  أوديشا  في  الهشاشة  الشديدة  القبلية  المجموعات  تمكين  في عيشها  برنامج  انقطاع  أي  لتجنب 

 الإعداد التنظيمي بسبب استنزاف الموارد البشرية.

تشجيع  وسيجري  يتضمن اختصاصات مقدمي الخدمات الرئيسيين.  هو  و  ،تنفيذ البرنامجلإعداد دليل    جرىو -51

يمكن استخدام  وتعزيز فعالية البرنامج.  من أجل    لمقدمي الخدمات هؤلاء  التوريدحكومة أوديشا على بدء عملية  

برنامج تمكين المجموعات القبلية الشديدة الهشاشة في جاهزية  الجاري لدعم نشاط    البرنامجبعض الموارد من  

 .المرحلة الثانية –عيشها أوديشا وتحسين سبل 
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 الإشراف واستعراض منتصف المدة وخطط الإنجاز 

عمل لإطلاع جميع أصحاب المصلحة في البرنامج، بما  ستعُقد حلقة. في السنة الأولى، استهلاليةعمل  حلقة -52

والطوائف   القبائل  تنمية  إدارة  ذلك  المشروع/المصنفةفي  إدارة  ووحدة  الرئيسية،  والإدارات  وكالات  ، 

 ، وموظفو المنطقة، حول ترتيبات التنفيذ الرئيسية للبرنامج.المشروعات البالغة الصغر 

بعثات سنوية بالاشتراك مع حكومة أوديشا والصندوق، بالتعاون الوثيق    ستنُظم. بعثات الإشراف ودعم التنفيذ -53

منتصف المدة في بداية السنة الرابعة لتقييم أداء    استعراض  وسيجُرىمع أصحاب المصلحة الآخرين المعنيين.  

 .وفعاليتها الأهداف المحددة وكفاءة الإدارة على خلفيةالبرنامج ونتائجه 

، ستقوم وحدة إدارة المشروع بإعداد تقرير الإنجاز البرنامج إلى نقطة    عند وصول.  البرنامج  إنجاز  استعراض -54

استعراض  والبرنامج.    إنجاز  بإجراء  أوديشا  وحكومة  الصندوق  إغلاق    لإنجاز سيقوم  تاريخ  قبل  البرنامج 

 .القرض

 القانوني والسند القانونية الوثائق -اخامس

يقوم على   التي  القانونية  الوثيقة  والصندوق الدولي للتنمية الزراعية  الهندحكومة  بين    تمويلالستشكل اتفاقية   -55

 . اتفاقية التمويل المتفاوض بشأنها في الذيل الأولوترد نسخة من    .قترضإلى الم  تقديم التمويل المقترح  اأساسه

 .الدولي للتنمية الزراعيةمخولة بموجب القوانين السارية فيها سلطة تلقي تمويل من الصندوق    وجمهورية الهند -56

يتفق مع   -57 المقترح  التمويل  بأن  الزراعية وسياسات   أحكاموإني مقتنع  للتنمية  الدولي  الصندوق  إنشاء  اتفاقية 

 . ومعاييرهالصندوق  المقدم من التمويل

 التوصية  -سادسا

 التالي:  القرار  بموجب المقترح التمويل على التنفيذي المجلس يوافق بأن أوصي -58

خمسة وعشرين مليون دولار بقيمة    عاديةقرضا بشروط    الهندجمهورية    يقدم الصندوق إلىأن    قرر:

على أن يخضع لأية شروط وأحكام تكون مطابقة على نحو   دولار أمريكي(، 000 000 25أمريكي )

 . أساسي للشروط والأحكام الواردة في هذه الوثيقة

  ا وستين مليون  وواحد  بقيمة  عاديةقرضا بشروط    جمهورية الهندأن يقدم الصندوق إلى    وقرر أيضا:

على أن يخضع لأية شروط  ،  دولار أمريكي(  61  330  000وثلاثمائة وثلاثين ألف دولار أمريكي )

 وأحكام تكون مطابقة على نحو أساسي للشروط والأحكام الواردة في هذه الوثيقة. 

 

 ألفرو لاريو

 الزراعية للتنمية الدولي الصندوق رئيس
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Negotiated financing agreement 

Odisha Particularly Vulnerable Tribal Groups 
Empowerment and Livelihoods Improvement Programme 
(OPELIP II) 

(Negotiations concluded on 28 April 2025) 

 

 

Loan No: __________ 

 

 

Programme name: Odisha Particularly Vulnerable Tribal Groups Empowerment and 

Livelihoods Improvement Programme (OPELIP - II) (“the Programme”) 

 

Republic of India (the “Borrower”) 

 

and 

 

The International Fund for Agricultural Development (the “Fund” or “IFAD”) 

 

(each a “Party” and both of them collectively the “Parties”) 

 

WHEREAS the Borrower has requested a loan from the Fund for the purpose of financing 

the Programme described in Schedule 1 to this Agreement;  

 

WHEREAS, the Fund has agreed to provide financing for the Programme; 

 

WHEREAS, the Programme shall be carried out through the State of Odisha (the “State”) 

pursuant to a separate agreement of even date herewith between the Fund and the State 

(the “Programme Agreement”); 

 

WHEREAS, the Parties entered into an agreement with effective date 18 March 2016 to 

finance the Odisha Particularly Vulnerable Tribal Groups Empowerment and Livelihoods 

Improvement Programme (OPELIP);  

 

NOW THEREFORE, the Parties hereby agree as follows: 

 

 

Section A 

 

1. The following documents collectively form this Agreement: this document, the 

Programme Description and Implementation Arrangements (Schedule 1) and the Allocation 

Table (Schedule 2). 

 

2. The Fund’s General Conditions for Agricultural Development Financing dated 

29 April 2009, amended as of December 2022, and as may be amended hereafter from 

time to time (the “General Conditions”) are annexed to this Agreement, and all provisions 

thereof shall apply to this Agreement. For the purposes of this Agreement the terms defined 

in the General Conditions shall have the meanings set forth therein, unless the Parties shall 

otherwise agree in this Agreement. 

 

3. The Fund shall provide two Loans (the “Financing”) to the Borrower, one financed 

through the Performance Based Allocation System (Loan A) and one financed through the 

Borrowed Resource Access Mechanism (Loan B), which the Borrower shall cause the State 



Appendix I   EB 2024/143/R.2/Rev.1 

2 

to use to implement the Programme in accordance with the terms and conditions of this 

Agreement. 

 

 

Section B 

 

1. The amount of the Loan A is sixty-one million three hundred and thirty thousand 

(USD 61,330,000), and the amount of the Loan B is twenty-five million United States 

Dollars (USD 25,000,000).  

  

2. The Financing is granted on ordinary lending terms and shall be subject to Interest 

on the principal amount outstanding of the Loan rate equal to the IFAD Reference Interest 

Rate including variable spread, payable semi-annually in the Loan Service Payment 

Currency, and have a maturity period of 11 years, including a grace period of 1 year, 

starting from the date as of which the Fund has determined that all general conditions 

precedent to withdrawal have been fulfilled. 

 

3.  The Loan Service Payment Currency shall be in United States Dollars. 

 

4. The first day of the applicable Fiscal Year shall be 1st April. 

 

5. Payments of principal and interest shall be payable on each 1st June and 

1st December. 

 

6. There shall be a Designated Account in United States Dollar for both Loans A and B, 

for the exclusive use of the Programme opened by the Borrower in the Reserve Bank of 

India to which funds will flow from IFAD. The Borrower shall inform the Fund of the officials 

authorized to operate the Designated Account. 

 

7. There will be a Programme Account in local currency for the benefit of the OPELIP-II 

opened in a commercial bank in Odisha State of India. This Programme Account is 

maintained by the Lead Programme Agency as defined in Section C, 1 below. 

 

8. The Borrower shall cause the State to provide counterpart financing for the 

Programme in the ratio of 50-50 between the IFAD financing and the counterpart 

contribution respectively. 

 

 

Section C 

 

1. The Lead Programme Agency (LPA) at the state level is the Scheduled Tribes and 

Scheduled Castes Development, Minorities and Backward Classes Welfare Department of 

the Government of Odisha (“the Lead Programme Agency” or “Executing Agency”). The 

LPA has overall responsibility for implementation of the Programme. 

 

2. The Department of Economic Affairs, Ministry of Finance, will be the nodal agency for 

the Programme at the central level and the Ministry of Tribal Affairs will be involved for 

overall guidance. 

 

3. The following are designated as additional Programme Parties:  

 

(a) Micro Project Agencies (MPA’s); 

(b) Village Development Association/Committees in the Programme Area; and 

(c) Any other stakeholder identified by the PMU in agreement with the Fund. 
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4. A Mid-Term Review will be conducted halfway through implementation (beginning of 

year 4) as specified in Section 8.03 (b) and (c) of the General Conditions; however, the 

Parties may agree on a different date for the Mid-Term Review of the implementation of 

the Programme. 

 

5. The Programme Completion Date shall be seventh anniversary of the entry into force 

of the Agreement, and the Financing Closing Date shall be six months thereafter, or such 

other date as the Fund may designate by notice to the Borrower. 
 

6. Procurement of goods, works and services financed or administered by the Fund shall 

be carried out in accordance with the provisions of the IFAD Procurement Guidelines and 

IFAD Procurement Handbook, as amended from time to time. 

 

 

Section D 

 

1. The Fund will administer the Financing and supervise the Programme. 

 

 

Section E 

 

1. The following are designated as additional grounds for suspension of this Agreement:  

 

(a) The Programme Implementation Manual (PIM) and/or any provision thereof, 

has been waived, suspended, terminated, amended or modified without the 

prior agreement of the Fund and the Fund, after consultation with the Borrower, 

has determined that it has had, or is likely to have, a material adverse effect 

on the Programme. 

 

2. The following are designated as additional grounds for cancellation of this Agreement:  

 

(a) In the event that the Borrower did not request a disbursement of the Financing 

for a period of at least 12 consecutive months without justification subsequent 

to the first eighteen (18) months from the Effective Date. 

 

3. The following are designated as additional general conditions precedent to withdrawal 

of the Financing:  

 

(a) The IFAD no-objection to the Programme Implementation Manual (PIM) has 

been obtained. 

(b) The Key Programme staff has been duly engaged and concurred by the Fund. 

(c) Cloud-based Tally accounting software has been installed and customized for 

the needs of the OPELIP II. 

 

4. The following are the designated representatives and addresses to be used for any 

communication related to this Agreement: 

 

 

For the Borrower:  

 

Additional Secretary,   

Department of Economic Affairs, Ministry of Finance, Government of India, North 

Block, New Delhi- 110001    

     



Appendix I   EB 2024/143/R.2/Rev.1 

4 

For the Fund:  

 

The President 

International Fund for Agricultural Development 

Via Paolo di Dono 44 

00142 Rome, Italy 

 

If applicable, the Parties accept the validity of any qualified electronic signature used for 

the signature of this Agreement and recognise the latter as equivalent to a hand-written 

signature. 

 

This Agreement, [dated _____], has been prepared in the English language in two (2) 

original copies, one (1) for the Fund and one (1) for the Borrower. 

 

 

 

REPUBLIC OF INDIA  

   

 
 
 
____________________   

"[Authorised Representative Name]"    

"[Authorised Representative title]"   

 

 

Date: ____________ 

 

 

 

 

INTERNATIONAL FUND FOR  

AGRICULTURAL DEVELOPMENT  

 

 

 
___________________ 

 

 

Date: ______________ 
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Schedule 1 

 

Programme Description and Implementation Arrangements 

 

I. Programme Description 

 

1. Target Population. The primary target population of OPELIP-II are the 13 Particularly 

Vulnerable Tribal Groups (PVTGs) residing in the state of Odisha. It is approximately a total 

population of 185,000 households, with an estimated population around 833,500. The 

Programme will work exclusively with tribal groups. The Programme shall target tribal 

women to represent at least 50 per cent and youth to represent at least 20 per cent of the 

programme clients for both, capacity development and livelihood activities. 

2. Programme area. The Programme will be implemented in 20 Micro Programme 

Agencies’ areas that cover assigned administrative units for PVTG habitations. OPELIP-II will 

target about 1,679 PVTG villages (541 OPELIP villages and 1,138 new villages), 287 Gram 

Panchayats, 46 blocks, and 14 districts (Angul, Dhenkanal, Gajapati, Ganjam, Jajpur, 

Kalahandi, Kandamal, Keonjhar, Malkanagiri, Mayurbhanj, Nuapada, Rayagada, 

Sundargarh, Deogarh) ("the Programme Area").  In the event of further identification of 

PVTGs in new areas (villages/habitations) by the Government of Odisha and declared as 

PVTG villages/habitations, these newly declared villages/habitations would eventually be 

added to the list of OPELIP-II target villages, should the Programme have the resources to 

benefit them.   

3. Goal. The goal of the Programme is to contribute to the reduction of rural poverty and 

improve nutrition security in PVTG villages in Odisha. The Programme development 

objective (PDO) is to enable households to improve incomes, nutrition practices, 

and resilience in target PVTG areas. 

4. Components. The Programme shall consist of the following Components:  

4.1 Component 1: Community empowerment and institutional strengthening 

4.1.1  Sub-Component 1.1: Strengthen community-driven development planning. this 

aims to bolster community involvement in planning and development, as well as in the 

formation of Village Development Association (VDAs) and preparation of VDPs. The 

Programme will create new VDAs in about 1,138 villages and will facilities the preparation 

of Village Development Plan (VDPs) in the 1,138 new villages and in the 541 villages that 

have been covered under OPELIP. Community engagement will be supported through 

creation of VDAs and the formulation of VDPs using participatory tools, aiming at enhancing 

community engagement, forming VDAs and VDPs with active community participation, and 

leveraging existing social groups to strengthen cultural identity. Activities under this sub-

component include: i) community mobilization before VDA formation; ii) election of Village 

Development Committee (VDC) members; iii) provision of start-up funds; iv) engagement 

of a service provider for VDP facilitation and preparation; and iv) organization of an 

awareness campaign on Free Prior and Informed Consent procedures.   

4.1.2  Sub-Component 1.2: Improving delivery mechanisms of community services. 

This subcomponent will address the weak delivery of public goods and social services to 

PVTGs by enhancing the delivery mechanisms and improving awareness amongst PVTGs. 

Through coaching and mentoring support, guidance, and culturally sensitive approaches, 

OPELIP-II will bridge the gap between development programmes and the unique socio-

cultural needs of PVTGs, ensuring that services are contextually relevant and effective. 

4.2 Component 2: Household food and nutrition security. 

4.2.1  Sub-component 2.1: Behaviour change and nutrition education. Based on 

OPELIP’s experience, this component intends to intensify the village level activities 

using the Participatory Learning and Action (PLA) approach, to better understand the 

tribal food systems and promote optimum nutrition behaviors to improve the diets of 
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adolescent girls, women and children. The platform of women Self Help Groups 

(SHGs) will be leveraged to deliver focused modules on women empowerment, 

nutrition and WASH using a ICT4D approach, facilitated by a trained village level nutri 

sathis. 

4.2.2  Sub-component 2.2: Promotion of homestead food production. This aims 

to improve household food and nutrition security by promoting the establishment of 

homestead kitchen gardens in 80,000 households in target PVTG villages. To achieve 

this, there will be intensive mapping of PVTG food systems and understanding the 

current knowledge and practices with respect to diets, WASH, and other traditions. A 

customized kitchen garden design will be developed focusing on foods that are lacking 

in the diets of the PVTG communities and will value local knowledge and practices.  

4.3 Component 3: Improving agricultural productivity, market linkages, and incomes.  

4.3.1  Sub-component 3.1: Sustainable intensification of climate-resilient crop and 

livestock production. This subcomponent seeks to sustainably intensify the livelihoods and 

increasing the efficiency and scale of crop and livestock productive activities, while 

fostering the diversity of production systems and adoption of climate-friendly and resilient 

approaches to production. This is expected to result in increased productivity of crop and 

livestock products but also increased production to enable households to reach more 

rewarding and profitable markets. 

4.3.2  Sub-component 3.2: Marketing and value addition. The subcomponent aims to 

enhance market access and access to finance for PVTGs via Agricultural Intensification 

Clusters (AIC), Steep Slope Agriculture Groups (SSAG), and livestock interventions. The 

approach goes beyond mere productivity improvements by addressing systemic 

challenges, including crop diversification, storage facilities, processing, and access to 

finance and markets. The capacity building and market linkage activities will cover 600 

AICs, 600 SSAGs, and 280 Livestock Aggregators. 

4.3.3. Sub-component 3.3: Microenterprise development and access to finance. This 

will bolster microenterprises within PVTGs using an approach that offers targeted support, 

access to finance, and capacity-building opportunities. The Programme will extend support 

to nearly 1,435 non-livestock and 1,400 livestock entrepreneurs, alongside 3,120 SHG. 

These aim to enable the creation of viable microenterprises, enhance entrepreneurial skills 

and improved financial access, and ultimately improve incomes and the livelihoods of 

benefited households. 

4.4 Component 4: Elements related to Programme management, M&E, and learning.  

(a) Institutional anchoring and coordination: Implementation arrangements at 

State and MPA levels have the capacities for planning, procurement, financial 

management, monitoring and evaluation, interdepartmental coordination, 

managing basic implementation structures in decentralized locations, designing 

participatory local community operations manual etc. The institutional 

anchoring and coordination will have two main pillars: (1) Governance, through 

three Committees at State, PMU and MPA levels, chaired by Government 

officials; and (2) Management, through PMU, MPAs and VDA for a decentralized 

community-driven approach. 

(b) Administrative and financial management (FM): OPELIP-II ensures the 

engagement of qualified FM staff for the PMU and MPAs.  

(c) Planning, monitoring and evaluation, knowledge management and 

communication: OPELIP has developed a Management Information System 

(MIS) that consists of several modules such as the SHG module, agriculture 

module, livestock module, etc. The entire MIS has been designed, developed 

and is being maintained in-house by the OPELIP team. Additional upgrades, as 

necessary, will also be implemented.  
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II. Implementation Arrangements 

 

5. Lead Programme Agency. The Lead Programme Agency at the state level is the 

Scheduled Tribes and Scheduled Castes Development, Minorities and Backward Classes 

Welfare Department of the Government of Odisha (“the Lead Programme Agency” or “("ST 

& SC Dev., M & BCW Department") ")”).  

6.  Programme Oversight Committee. At the State level, a high level Programme 

Steering Committee (SLPSC) chaired by the Chief Secretary /Development Commissioner 

with Principal Secretary/Commissioner-cum-Secretary Scheduled Tribes and Scheduled 

Castes Development, Minorities and Backward Classes Welfare Department  of the 

Government of Odisha as the member secretary and other members from key line 

departments like Agriculture & Farmers' Empowerment Department, Fisheries & Animal 

Resources Development Department, Finance Department, Revenue & Disaster 

Management Department, etc. A will provide overall oversight and governance to the 

Programme. 

7.  Programme Management Unit. The PMU set-up within ST & SC Dev., M & BCW 

Department will provide platform for the Programme. The implementation structure of the 

Programme will be strengthened to manage the increased scope of the Programme. The 

Programme Director, reporting to Principal Secretary/Commissioner-cum-Secretary ST & 

SC Dev., M & BCW Department who will be ex-officio Member Secretary of Programme 

Steering Committee, will head the PMU. The Principal Secretary/Commissioner-cum-

Secretary, ST & SC Dev., M & BCW Department will support the linkages with other 

Government Departments, achieving high-level coordination efforts on Government 

priorities, and providing strategic and fiduciary oversight. The PMU will be strengthened 

with more thematic area experts, including: (i) a SECAP specialist, (ii) a  Programme Officer 

(Capacity Building, Gender and Nutrition) to oversee the work of a technical agency 

responsible for the nutrition-related work, in line with best practices in OPELIP;  (iii) 

support staff to deliver the key management and technical functions to MPAs and VDAs 

and overseeing implementation, coordinating financial management, policy support, M&E 

and KM and (iv) other experts as required 

8.  Implementing partners. OPELIP-II will ensure qualified Financial Management (FM) 

resources (i.e. staff and consultants) are employed to maintain accounting records for 

more than 1000 implementing partners. Also, a digital file management system will be 

used to collect, file and archive supporting documents. 

9.  Monitoring and Evaluation. The M&E system will be built on the current system 

already in place within OPELIP. The system will be participatory and decentralized, 

involving collection of data at the village level through Community Resource Persons 

(CRPs) and the dissemination of key results at the VDA level. The Logical Framework will 

constitute the basis for the 3-tier M&E system: (i) output monitoring with focus on physical 

and financial inputs, activities, and outputs; (ii) outcome monitoring for the measurement 

of benefits at household and community levels; and (iii) impact assessment evaluating 

programme impact for the target groups in comparison with objectives. The system will be 

compliant with IFAD requirements, and relevant data, analysis and reporting will be 

disaggregated by gender and age. The data will inform the preparation of the Annual Work 

Plan and Budget (AWPB) and annual progress reports compatible with IFAD’s Operational 

Results Management System (ORMS). 

10.  Knowledge Management.   

The knowledge management activities will include: (i) publishing an annual report that 

highlights the Programme’s best practices and lessons learned; (ii) engaging with various 

local and national media outlets to bring greater visibility of Programme activities; (iv) 

creating awareness about the Programme activities through social media; (v) developing 

posters and information videos on pertinent topics; (vi) preparing traditional knowledge 

related documentation (viii) the organization of knowledge sharing events such as review 

meetings and workshops at state and district levels; and (ix) policy consultative initiatives.  
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11.  Programme Implementation Manual (PIM).  

The PMU shall finalise the draft PIM prepared during the design to be approved by the State 

Level PMC and subject to prior review of the Fund. The PIM shall include procedures and 

processes for Programme implementation, financial administration and reporting and 

procurement.  The PMU shall adopt the PIM substantially in the form approved by the State 

level PMC and subject to prior review of the Fund and may make amendments thereto from 

time to time with the prior review of the Fund, under intimation to the Department of 

Economic Affairs (DEA). 

The State shall cause the Programme to be carried out in accordance with the PIM. In case 

of any discrepancies between the provisions of the PIM and those of this Agreement, the 

provisions of this Agreement shall prevail. 
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Schedule 2 

 

Allocation Table 

 
1. Allocation of Loan Proceeds. (a) The Table below sets forth the Categories of Eligible Expenditures 
to be financed by the Loan and the allocation of the amounts to each category of the Financing and the 
percentages of expenditures for items to be financed in each Category: 

 

Category PBAS Loan 

Amount Allocated 

(Loan A) 

(expressed in US 

Dollars) 

BRAM Loan 

Amount 

Allocated 

(Loan B) 

(expressed 

in US 

Dollars) 

Percentage 

eligible for 

IFAD 

financing* 

Works 17 500 000  100 

Grants and Subsidies 16 900 000  100 

Goods, Services and Input 7 770 000 25 000 000 100 

Training and Workshops 

Salary and Operating costs 

11 290 000 

7 870 000   

 100 

100 

 

TOTAL 61 330 000 25 000 000  

 

 

(b) The terms used in the Table above are defined as follows: 

 

(i) “Works” shall mean eligible expenditures for infrastructure and works as 

described in Schedule 1. 

(ii) “Grants and Subsidies” shall mean eligible expenditures for grants and 

subsidies. 

(iii) “Goods, Services and Inputs” shall mean eligible expenditures incurred for 

Goods, Equipment and tools, non-consulting and consulting services, studies 

and materials and other inputs. 

(iv) “Salaries and Operating Cost” shall mean eligible expenditures related to 

operating costs, including salaries and allowances. 

 

*The Percentage is applied to Programme expenditures, excluding taxes and shares of 

other financiers. 

 

2. Disbursement arrangements  

 
(a) The withdrawal and use of IFAD funds for OPELIP-II will be governed by the IFAD’s 

Programme Financial Management and Financial Control Arrangements Letter (FMFCL) 
and Financing Agreement between IFAD and the Borrower.  

 

(b) Retroactive financing. As an exception to section 4.07(a) (ii) of the General 

Conditions, specific eligible expenditures incurred from April 1st, 2025, until the 

date of entry into force of this Agreement shall be considered eligible up to an 

amount equivalent to one million US dollars (USD 1 000 000) for activities 
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relating to project implementation commencement preparation. Activities to be 

financed by retroactive financing and their respective category of expenditures 

and source of financing will require prior no objection from IFAD to be 

considered eligible. Pre-financed eligible expenditures shall be reimbursed to 

the Borrower once additional conditions precedent to the first disbursement of 

funds specified in Section E.1 are fulfilled. 
 

(c) Audit arrangements. The office of the Comptroller and Auditor General (CAG) 

will audit, in accordance with acceptable to IFAD audit standards, Programme 

financial statements each year. It will send audit reports to IFAD within six 

months of the end of the financial year, or a later date as may be approved by 

IFAD on an exceptional basis, and a copy shall be submitted to DEA. 
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Logical framework 

Results Hierarchy 

Indicators Means of Verification 
Assumptions 

Name Baseline Mid-Term End-target 
Source Frequency 

Responsibilit
y 

Outreach 

Persons receiving services promoted or supported by the programme. 

Programme 
implementation happens 
as per the work plans 
approved without delay in 
the release of financial 
resources and human 
resource recruitment. 
Government continues 
with its programmes for 
the tribal development and 
other convergence 
programmes are available 
to tribal households 

Male - 78,750 225,000 

MIS Monthly PMU/MPA 

Female - 78,750 225,000 

Young - 42,000 120,000 

Not Young - 115,500 330,000 

Indigenous Peoples - 157,500 450,000 

Non-Indigenous Peoples - 0 0 

Total number of persons 
receiving services 

- 157,500 450,000 

Persons with disabilities -   

1.a Corresponding number of households reached 

Households - 52,500 150,000 

1.b Estimated corresponding total number of household 
members 

Household members - 210,000 600,000 

Programme Goal 
Contribute to the reduction 
of rural poverty and 
improvement of nutrition 
security in PVTG villages in 
Odisha 

Percent increase in average annual household income (real) of the target households in programme areas Policies for Tribal 
Development, economic 
and political stability and 
local security situation 
allow communities access 
to economic opportunities 
and natural resources.  

Increase in incomes (%) 0% 10% 30% 
Impact 

Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency 

Development Objective  
Households are enabled to 
improve incomes, nutrition 
practices and resilience in 
target PVTG areas 

Households with intensified and/or diversified sources of livelihoods 

Government’s 
infrastructure and other 
development efforts 
converge with this 
programme activities. 

Households (%) 0% 25% 60% Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency Households - number 0 37,500 90,000 

1.2.8 Percentage of women reporting improved quality of diets (Minimum Dietary Diversity of Women) 
 

Women (number) - 45,000 168,750 

Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency 

Women (%) 0% 20% 75% 

Households (number) - 30,000 112,500 

Households (%) 0% 20% 75% 
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Household members 
(number) 

- 45,000 168,750 

Outcome 1.1 Community 
institutions are empowered 
and equipped to engage in 
community-centric 
planning and execution 

SF.2.2 Households reporting they can influence decision-making of local authorities and programme-
supported service providers 

Adequate capacity is built 
within VDA and VDC to 
express the requirements 
and needs of the 
community to programme 
officers and other 
government 
representatives  

Households (number) 0 52,500 112,500 

Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency 

Households (%) 0% 35% 75% 

Household members 
(number) 

0 210,000 450,000 

Output 1.1.1 Improved 
community and household 
participation in planning 
processes  

Percentage of VDCs functional and receiving funds 

% of VDCs functional 
and receiving funds 

0 85% 85% 

Programme 
MIS 

Quarterly PMU Number of VDCs 
functional and receiving 
funds 

0 1425 1425 

Percentage of functional VDCs are high quality (graded A/B) 

Percentage of VDCs 
graded A/B (%) 

0% 30% 80% 
Programme 

MIS 
Quarterly PMU 

Number of VDCs graded 
A/B 

0 500 1,350 

Outcome 1.2 Increased 
access to government 
entitlements and 

development opportunities 
for target households 

Households reporting that they have access to at least five different entitlements of the government 

Households (number) 0% 60,000 120,000 Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency Households (%) 0% 40% 80% 

Land area covered under irrigation and watershed treatment from convergence 

Number of irrigation 
structures created under 
convergence 

- 200 500 

Programme 
MIS 

Quarterly PMU 
Area under irrigation 
(acre) 

- 2,000 5,000 

Watershed area treated 
through convergence 
(acres) 

- 4,000 8,500 

Output 1.2.1 Community 
organization strengthened, 
conducted regular 
meetings and are 
empowered 

Number of defunct SHGs revived by the programme 

Number of SHGs - 2,000 6,000 

Programme 
MIS 

Quarterly PMU 

Number of SHG 

members 
- 20,000 60,000 

Number of SHG 
members (women) 

- 20,000 60,000 

Number of SHG 
members (indigenous) 

- 20,000 60,000 

1.1.1 Persons whose ownership or user rights over natural resources have been registered in national 
cadasters and/or geographic information management systems 
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Output 1.2.2 Households 
have secured access to 
land for cultivation 

Total persons - 1,500 3,500 

Programme 
MIS 

Quarterly PMU 

Male - 1,050 2,450 

Female - 450 1,050 

Young - - - 

Indigenous peoples - 1,500 3,500 

Outcome 2.1 Households 
adopted new healthy 
dietary practices and 
improved nutritional status 

1.2.9 Percentage of households with improved nutrition Knowledge Attitudes and Practices (KAP) 

Households have access to 
diverse food groups to be 
able meet their dietary 
requirements and adopt 
the nutrition sensitive 
behavior change modules 
being introduced by the 
programme  

Households (%) 0% 40% 80% 

Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys, 
Annually 

PMU/External 
Agency 

Households (number) - 60,000 120,000 

Household members 
(number) 

- 240,000 480,000 

Percentage of children in the age group 6-23 months reporting minimum diet diversity 

Children (6-11 months) 
(%) 

0% 35% 60% 

Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency 

Children (12-17 months) 
(%) 

0% 35% 60% 

Children (18-23 months) 
(%) 

0% 35% 60% 

Output 2.1.1 Households 
accessed nutritional 
advisory services at 
doorstep 

Number of nutrition sathi active at village level 

Active nutrition sathi - 500 1,138 
Programme 

MIS 
Quarterly PMU Active nutrition sathi 

(women) 
- 500 1,138 

Output 2.1.2 Households 
accessed critical nutrition 
services 

Number of NRC supported that are operational after three years 

Number of NRC 107 257 394 
Programme 

MIS Quarterly PMU 

Number of mother and child spot feeding centers strengthened 

MSFC - 500 1,138 Programme 
MIS 

Quarterly PMU 
SFC - 500 1,138 

Outcome 2.2 Households 
have increased access to 
diverse number of food 
groups as measured by the 
Households Diet Diversity 
Score (HDDS) 

Households with access to increased number of food groups available (HDDS) 

Households (number) 0 52,500 112,500 

Impact 
Assessment 

Baseline, Mid, 
and End-line 
Surveys; AOS 

PMU/External 
Agency Households (%) 0% 30% 75% 

Output 2.2.1 Households 
produce diversified food 
groups for consumption 

Households cultivate diverse food groups in kitchen gardens 

Households (number) - 35,000 80,000 
Programme 

MIS Quarterly PMU 

Villages where the programme conducted demonstrations on nutritional recipes 
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Villages (number) - 500 1,138 
Programme 

MIS Quarterly PMU 

Tribal residential schools where kitchen gardens are established 

Tribal residential schools 
(number) 

- 20 50 
Programme 

MIS Quarterly PMU 

Outcome 3.1 Increased 
agriculture incomes of 
households from 
sustainable intensification 
and commercialization of 
crop, livestock, NTFP 
products 

Target households increase their annual agriculture household incomes (agriculture, livestock and NTFP 
activities only, real) by at least 30% 

Adequate capacity is built 
among programme 
households to adopt 

sustainable and climate 
resilient practices and 

extreme climatic events do 
not disrupt agriculture and 

livestock production  

Households (%) 0% 20% 60% Impact 
Assessment 

Baseline, Mid, 
and End-line 

Surveys 

PMU/External 
Agency Households (number) - 30,000 90,000 

Target households report an increase in crop productivity of selected crops by at least 30% (compared to 
baseline) 

Households (number) - 15,000 60,000 Impact 
Assessment 

Baseline, Mid, 
and End-line 
Surveys; AOS 

PMU/External 
Agency Households (%) 0% 10% 40% 

3.2.2 Households reporting adoption of environmentally sustainable and climate- resilient technologies and 
practices 

Households (%) 0% 30% 60% 

Impact 
Assessment 

Baseline, Mid, 
and End-line 
Surveys; AOS 

PMU/External 
Agency 

Households (number) - 45,000 90,000 

Household members 
(number) 

- 180,000 360,000 

Output 3.1.1 Sustainable 
intensification of climate-
resilient agricultural 
production and increased 
crop productivity 

3.1.4 Land brought under climate-resilient management 

Total area (ha) - 4,400 10,800 

Programme 
MIS 

Quarterly PMU 

Area under Agriculture 
Intensive Clusters (acre) 

- 6,000 15,000 

Number of AIC groups 
set up 

- 400 900 

Number of households 
covered under AIC 

- 10,000 22,500 

Area of slopy lands that 
has stabilized for 
agriculture (acre) 

- 5,000 12,000 

Number of SSAG set up - 250 600 

Number of households 
covered under land 
development 

- 25,000 40,000 

Output 3.1.2 Increased 
livestock production, 
productivity and share of 
livestock in overall 
household incomes  

Households practice sustainable livestock intensification 

Households practicing 
goat rearing 

- 30,000 77,000 
Programme 

MIS 
Quarterly PMU 

Households practicing 
backyard poultry 

- 35,000 80,000 
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Output 3.1.3 
Strengthened community 
level extension systems for 
sustainable intensification  

Number of community level extension workers that are able to provide extension services to households 
(livestock, agriculture, NRM) 

Number of active krushi 
sathis 

- 600 1,400 

Programme 
MIS 

Quarterly PMU 

Number of active krushi 
sathis (youth) 

- 300 800 

Number of active krushi 
sathis (women) 

- 600 1,400 

Number of active krushi 
sathis (indigenous) 

- 600 1,400 

Number of active 
livestock CSPs 

- 200 500 

Number of active 
livestock CSPs (youth) 

- 50 200 

Number of active 
livestock CSPs (women) 

- 200 500 

Number of active 
livestock CSPs 
(indigenous) 

- 200 500 

Outcome 3.2 Improved 
access to markets for 
smallholders and increased 
engagement in agri-
processing activities of 
targeted households  

Households reporting an increase in sales of agricultural products (by at least 30% as compared to 
baseline) 

Agriculture produce by the 
farmers are of good 
quality that can good 

prices in the markets and 
farmers are able to access 
proper marketing channels 

for their produce 

Households (%) 0% 10% 50% Household 
survey - 

AOS 
Annually PMU 

Households (number) - 15,000 75,000 

Output 3.2.1 Farmer 
groups engaged in market 
access and processing 
activities  

Number of farmers groups that are engaged in repeat selling to channels facilitated by the programme 

Farmer groups - 400 900 
Household 
survey - 

AOS 
Annually PMU Famers (number) - 8,000 18,000 

Famers (indigenous) - 8,000 18,000 

Number of farmer groups that have set up primary processing (or higher) facilities 

Farmer groups - 200 600 
Programme 

MIS 
Quarterly PMU Famers (number) - 4,000 12,000 

Famers (indigenous) - 4,000 12,000 

Outcome 3.3 Resilient 
growth of micro-enterprises 
in targeted programme 
areas 

Percentage of supported enterprises (individual and collective) functioning after two years of programme 
support 

Sustainable and qualified 
business service providers 

are 
available to provide 

business development and 
entrepreneurship services 

to targeted enterprises 

% of enterprises 
(individual and 
collective) functioning 
after two years of 
programme support 

0% 30% 60%       
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Number of enterprises 
(individual and 
collective) functioning 
after two years of 
programme support 

- 1,200 2,700 
Programme 

MIS 
Quarterly PMU 

Output 3.3.1 Financially 
viable microenterprises 
supported by the 
programme  

Microenterprises promoted by the programme 

Individual enterprises - 1,200 2,800 

Programme 
MIS 

Quarterly PMU 

Individual enterprises 
(youth) 

- 600 1,400 

Individual enterprises 
(women) 

- 400 900 

Individual enterprises 
(indigenous) 

- 1,200 2,800 

Group enterprises - 1,000 2,500 

Group enterprises (total 
members) 

- 5,000 12,500 

Group enterprises (total 
members - youth) 

- 2,500 6,250 

Group enterprises (total 
members - women) 

- 1,667 4,167 

Group enterprises (total 
members - indigenous) 

- 5,000 12,500 

Outcome 4.1 Effective 
M&E and KM practices in 
place 

Programme brings on board technical partners for effective programme implementation 

Programme is able to 
develop and onboard 
partners for effective KM 
and M&E 

Number of technical 
partners onboarded 

0 5 7 
Programme 

Reports 
Annually PMU 

Number of KM partners 
onboarded 

0 2 5 

Output 4.1.1 Programme 
MIS is active with all 
required features 

Programme has a functional MIS with HH level tracking and GIS/RS modules 

MIS with HH level 
tracking 

No Yes Yes Programme 
Reports 

Annually PMU 

MIS with GIS module No Yes Yes 
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Integrated programme risk matrix 

Risk Category / Subcategory  Inherent risk Residual risk 

Country Context Moderate Low 

Political Commitment Moderate Low 

Risk:  

State Government is due for elections next year, 2024. However, 
this is not expected to affect to affect programme 
implementation.  

Moderate Low 

Mitigations:  
India is a stable democracy. No major political risks are perceived 

that may affect the programme. The Government of Odisha have 
provided the necessary clearances for the programme, which will 

remain effective even in the event of change in governance. The 
programme negotiations will be completed by November 2023, 
way ahead of the elections. 

  

Governance Low Low 

Risk:  
India is a union of States with a constitutional distribution of 
powers between the Centre and the State Governments. The 

government of Odisha has been stable with the same political 
formation ruling the state for more than 20 years. 

Low Low 

Mitigations:  
No programme interventions required. Moreover, IFAD has been 

working in India for over 40 years, and with the Government of 
Odisha for over two decades. 

  

Macroeconomic Moderate Low 

Risk:  
India’s economy may slow down, coming off a strong recovery in 
FY21/22 (April 2021–March 2022). The spillovers from the Russia-
Ukraine war and the global monetary policy tightening cycle are 
expected to weigh on India’s economic outlook.  

Moderate Low 

Mitigations:  
Programme activities and interventions will support resilience of 
the participating communities. 

  

Fragility and Security Moderate Low 

Risk:  
The programme geographies are areas with history of left-wing 
extremist presence. However, Ministry of Home Affairs, 

Government of India, has reported that over the period from 
2014-2022, there has been 55 per cent reduction in violent 

incidents perpetrated by Left-wing extremists and 63 per cent in 
deaths over a period of eight. Ministry of Home Affairs works in 
close coordination with other Ministries and State Governments 
for optimum implementation of the flagship schemes at central 

and state level in Left-Wing-Extremism (LWE) affected areas. 
Apart from the flagship schemes of various ministries, specific 
schemes have also been implemented for LWE affected areas, 
wherein special emphasis has been given on expansion of road 
networks, improving telecommunications, educational 
empowerment, and financial inclusion in LWE affected areas. 
Further, State of Odisha as per MHA report, has reported fewer 

number of incidents in 2022 (19) compared to 2021 (32). There 
has been a general trend of fall in number of incidences in the 
country and specifically in Odisha. 

Moderate Low 
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Mitigations:  
The programme use of comprehensive approach to development 
of indigenous peoples is in alignment with the policies of GoI and 
Odisha in areas impacted by left-wing extremism. The focus of 
the programme on community empowerment and participatory 

processes will also ensure that there is limited risk of alienation of 
community from the programme or adverse impact. 

  

Sector Strategies and Policies Moderate Low 

Policy alignment Low Low 

Risk:  
The programme is a follow-on of on-going OPELIP programme 
(closing soon) with the same client counterparts and institutional 

architecture. The alignment with the state and national policies 
remains strong. Pradhan Mantri PVTG Development Mission 
launched by GoI is modelled on the proposed programme 

approach or approach of on-going OPELIP. Further the 
programme’s goal and objective are aligned with GoI and GoO.  

Low Low 

Mitigations:  
Design has ensured strong alignment with relevant State level 
and national policies. 

  

Policy Development and Implementation 

 
Moderate Low 

Risk:  
The programme is fully aligned to the sectoral policies, leverages 
on convergence of existing schemes, and scales up tested 

interventions. The policies and implementation mechanisms are 
well established. The risk in implementation is of the speed at 
which the implementing agency will be able to initiate activities in 
new villages and delays if any in coordination with other line 

departments.  

Moderate Low 

Mitigations:  
The programme has built-in financing for entry point activities in 
new villages and also, aims to build a structured mechanism for 
co-ordination and convergence of programme activities. 

  

Environment and Climate Context Moderate Moderate 

Programme vulnerability to environmental conditions Substantial Moderate 

Risk:  

The main climate change-related impacts in the programme 

area are associated with new incidences of weather-related 

disasters such as hailstorms, wildfires, landslides in hilly 

regions, livestock diseases and pests. Out of the 14 districts 

targeted for OPELIP-II, 2 districts (Dhenkanal, Jajpur) are 

vulnerable to flooding and 2 districts (Ganjam, Gajapati, 

Keonjhar, Mayurbanj) are currently vulnerable to wind and 

cyclone. In addition, the programme covers a large geographic 

area and the size of the population affected by programme 

interventions is substantial. Furthermore, programme areas 
include, or share a boundary with restricted areas, forest areas, 
and biodiversity-sensitive ecosystems.  

Moderate Moderate 
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Mitigations:  
Programme areas cover a limited number of coastal districts that 
are susceptible to cyclones. In more inland territories, the threat 
of drought and heat waves is substantial. However, the 
programme intends to build environmental resilience in these 

areas by rehabilitating land, promoting soil and water 
conservation measures, building water harvesting infrastructure, 
and planting tree-based crops that add to the biodiversity of local 
ecosystems. The programme will strengthen adaptive capacities 

of the target group. Due to the increasing climate change 

dynamic and its negative impact in the programme area 

(depletion of soil nutrients, soil erosion and landslides, floods 

and increase in pest and disease) there is a need to integrate 

climate-resilient good agriculture practices and technologies 

that can strengthen local livelihoods and improve sustainable 

agriculture. In addition, water and soil conservation measures, 

rainwater harvesting, appropriate crop selection, sustainable 

harvesting, and improved processing of NTFP, community-

based disaster management system may also be proposed as 

mitigation measures. 

 

  

Programme vulnerability to climate change impacts Moderate Moderate 

Risk:  
Programme directly finances or creates incentives that encourage 
or facilitate unsustainable environmental practices (e.g. 
inappropriate chemical use; encroachment on protected natural 
environment areas).  

The main climate change-related impacts in the programme 

area are associated with:  

(i) Changes in temperature (CMIP5 climate projection of 1.9°C 

temperature increase according to RCP 8.5 for 2040-2059 

timeline period and 3°C temperature increase for the period 

2060 -2079) - increased maximum and minimum 

temperatures, particularly in the summer, and the effect of 

heat stress on agricultural and livestock productivity;  

(ii) Future precipitation changes (-4% to +8% change 

comparing with the 1986- 2005 baseline) and uncertainty in 

precipitation distribution (duration, intensity, frequency of 

extreme wet or dry events – particularly during the monsoon), 

and effect on water availability to PVTG households – including 

drinking water and limitations on number of agricultural 

seasons. The analysis found an increased trend in annual 

rainfall and a decreasing trend in annual number of rainy 

days. 
Climate change will exacerbate the current trends of floods and 

droughts by increasing frequency and intensity. It is expected 
that climate change will lead to:  
• high variability of rainfall, leaving people with two peak periods 

of food shortage  
• drought and dry spells every two years in western Odisha, with 
a major drought every 5 to 6 years  
• flash floods during the rainy season  
• heat waves in summer  
• intense coastal flooding and cyclones 

Substantial Moderate 



Appendix III  EB 2024/143/R.2/Rev.1 

20 

Mitigations:  
The programme will apply IFAD SECAP procedures. The design 
has planned for this including human resource. The programme 
focus is on building food and livelihood systems resilient to 
climate-change. The climate-resilient agricultural practices, 

strengthening of natural resources-based livelihoods, and 
diversification of livelihood sources will protect the communities 
from the extreme adverse impacts of climate change. Smallholder 
farmers and target groups display a moderate awareness of 
climate risks and related adaptive and mitigation measures. 
Programme efforts to build the adaptive capacities of its 
beneficiaries must emphasize the need for disaster risk planning, 

climate resilient cropping, and reduced post-harvest losses, 
among other interventions that build the beneficiary's capacity to 
cope with, or recover from, the effects of climatic shock events. 

  

Programme Scope Moderate Low 

Programme Relevance Low Low 

Risk:  

Stubborn pockets of poverty and uneven patterns of development 
persist in Odisha and is concentrated in tribal regions. The 
programme holds little risk as it well aligned to the development 
reality of the region and target communities.  

Moderate Low 

Mitigations:  
The programme’s bottom-up Community Driven Development 
(CDD) approach, focuses on building, strengthening and 
empowering local institutions to drive local development. This will 
help in reducing poverty as well as enable households to improve 
incomes, nutrition practices, and resilience.  
Component 1 focuses on mechanisms that will enhance 

community-driven development to strengthen the human 

resource base. It includes formation of Village Development 
Associations/Committee, which is the starting point for the 
programme interventions, and empowerment of the PVTG 
communities. These VDCs will be responsible for development and 
implementation of Village Development Plan (VDP), a village 

perspective plan for 5 or more years developed by the VDC with 
support of programme. All the other component and activities will 
be reflected in VDP. Formation of these VDAs/VDCs and plans 
have been one of the highlights of the programme. This 
community driven and participatory approached has worked well 
in the current phase of the programme and one of the main 
reasons for Government of Odisha to propose a second phase of 

the programme. In addition, the programme will be implemented 
in line with the right to free, prior and informed consent (FPIC), 
so a FPIC implementation plan and a stakeholder engagement 
plan will be finalized for securing full and effective participation of 

PVTGs.  

 

  

Technical Soundness Moderate Low 

Risk:  
The programme design is hedged on willingness and interest of 
target group to participate in programme activities. The 
programme relies on the experience of OPELIP in terms of 

approaches and activities that have previously worked. It is on 
this basis that OPELIP-II is out-scaling and up-scaling such 
approaches and activities. The Impact Assessment of OPELIP is 
underway but will not be complete at the time of programme 
design.  

Moderate Low 



Appendix III  EB 2024/143/R.2/Rev.1 

21 

Mitigations:  
The programme has studied the baseline survey undertaken by the 
client in 2018, feedback from OPELIP Mid Term Review and 
consulted with stakeholders while developing the programme 
approach. Also, the baseline survey of the new PVTG villages is 

underway and will be completed by start of June’23 that will provide 
comprehensive insights into the current state of the new PVTG 
villages and the critical gaps to be addressed. The programme is 
also anchored on the principles of FPIC and co-design with tribal 
communities following the IFAD’s policy of engagement with 
Indigenous Peoples. 

 

  

Institutional Capacity for Implementation and Sustainability Moderate Low 

Implementation Arrangements Low Low 

Risk:  
Insufficient programme management capacity to successfully 
deliver programme. The implementing architecture of the 
programme will be the same as OPELIP and OTELP. The 
programme staff has deep understanding of implementing IFAD 
programmes and majority of OPELIP (on-going investment) staff 
will continue to support the proposed programme.  

Low Low 

Mitigations: Implementation arrangements and staffing was 
discussed at design., The design includes a readiness action plan 
to ensure smooth transition. OPELIP-II start-up needs to be timed 
before OPELIP completion (i.e. 31st March 2024) to avoid any 

rupture in the organizational setup due to attrition of human 
resources. 

  

Monitoring and Evaluation Arrangements Moderate Low 

Risk:  
Insufficient capacity to collect and analyze sufficient / reliable 
data on programme outcomes and impacts. The implementing 
agency has a functional and in-house developed MIS ''eSamrudhi'' 
and a system of data collection exists. OPELIP M&E work was 
impacted due to the delay in hiring of M&E human resources.  

Moderate Low 

Mitigations:  
The programme leadership has agreed to prioritize and position 
M&E staff at the outset of the proposed programme. Further, the 
key focus of KM will be on evidence-based learnings and course 

correction through an approach of MEL (Monitoring Evaluation and 
Learning). The MEL approach will be integrated in the M&E, KM 
and MIS functions to improve planning and decision-making for 
results-based management. Output monitoring will be done with a 
focus on physical and financial inputs, activities and outputs. A 

baseline survey is already undergoing, results of which are 
expected before the Design mission. 

  

Programme Financial Management Substantial Substantial 

Programme Organization and Staffing Substantial Substantial 

Risk:  
Potential risk exist regarding: (i) potential low FM staff capacity at 
implementing agencies, (ii) the complex nature of implementation 
arrangements, including the need for maintaining accounting 
records for about 1 000+ VDCs/FNGOs in the programme 

accounting software. Although India has a well-developed 
accounting profession, IFAD-funded programmes can’t attract 
good quality FM staff due to low salaries and not attractive career 
perspectives. 

Substantial Substantial 
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Mitigations:  
Complete competitive selection of adequately qualified and 
experienced FM staff for PMU and MPAs. 

  

Programme Budgeting Moderate Moderate 

Risk:  
Potential internal control weaknesses at MPAs and VDCs levels. 
Budgeting will follow government regulations. Collecting budgets 

for all MPAs (20) and VDCs (1000+) will be challenging. 

Moderate Moderate 

Mitigations:  
PIM/FMM will have clear roles and responsibilities for budgeting 
and timelines. 

  

Programme Funds Flow/Disbursement Arrangements Substantial Substantial 

Risk:  
The state government will pre-finance programme expenditures, 

and IFAD reimburses quarterly. Timely allocation of funds to all 
MPAs and VDCs will be a vital issue. 

Substantial Substantial 

Mitigations:  
HDFC’s online banking module will be implemented to timely 

allocation of funds and payments 

  

Programme Internal Controls High High 

Risk:  

There are potential internal control weaknesses at MPAs and VDCs 
levels due to the number of entities involved (1000+) and the low 
capacity of MPAs and VDCs. 

High High 

Mitigations:  

- limiting fund allocations to VDCs,  
- the introduction of e-office filing system for all expenditures at 
VDCs, FNGOs, and MPAs levels  

- introduction of the online banking system for all implementing 
partners  
- the development of PIM and FMM with clear roles for supporting 
documents filing and accounting record keeping for all 

implementing partners such as MPAs, VDCs, and FNGOs.  

  

Programme Accounting and Financial Reporting High High 

Risk:  
Accounting records must be maintained for all MPAs (20) plus 
VDCs (1000+) in one accounting software. 

High High 

Mitigations:  

Implementation of cloud-based Tally accounting software for 
accounting record keeping financial reporting and accounts 
reconciliations and use of the services of a consulting firm to 
reconcile accounts of 1000+ VDCs. 

  

Programme External Audit Moderate Moderate 

Risk:  
State-level CAG will audit programme financial statements. The 
audit may be delayed due to a shortage of staffing resources and 
other priorities of CAG. 

Moderate Moderate 

Mitigations:  
PMU will actively follow-up with state level CAG to complete the 
audit on time. 

  

Programme Procurement Substantial Substantial 

Legal and Regulatory Framework Substantial Substantial 
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Risk:  
The risk that the Borrower’s regulatory and institutional capacity 
and practices (including compliance with the laws) are inadequate 
to conduct the procurement in a manner that optimizes value for 
money with integrity 

Substantial Substantial 

Mitigations:  
1) Review periodically the application procurement in accordance 
with the Programme Procurement Manual.  
2) Review and clear programme procurement plan (consolidated) 

encouraging the use of competitive procurement methods  
3) Provide consolidated procurement information on programme 
website (opportunities and awards) 

  

Accountability and Transparency Substantial Substantial 

Risk:  
The risk that accountability, transparency and oversight 

arrangements (including the handling of complaints regarding, for 
example, SH/SEA and fraud and corruption) are inadequate to 
safeguard the integrity of programme procurement and contract 

execution, leading to the unintended use of funds, mis-
procurement, SH/SEA, and/or execution of programme 
procurements outside of the required time, cost and quality 
requirements.  

Substantial Substantial 

Mitigations:  

1) Provide confidential report of complains received, under 
investigation and resolved.  
2) Establish appropriate level of procurement reviews post and 
prior based on risk  
3) Identify and report on risk flags during procurement 
supervision  

4) Use IFAD standard bidding documents which include provisions 

for prohibitive practices and safeguards  

  

Capability in Public Procurement Substantial Substantial 

Risk:  
The risk that the implementing agency does not have sound 
processes, procedures, systems and personnel in place for the 
administration, supervision and management of contracts 
resulting in adverse impacts to the development outcomes of the 
programme. 

Substantial Substantial 

Mitigations:  
1) Strengthen procurement arrangements by engaging skilled 
procurement professionals to manage and support programme 
procurement at all levels.  
2) Periodic training and support to be provided to various 

implementing agencies teams. 
3) Nominations to BUILDPROC training and other trainings at 

national level institutions for procurement staff.  
3) Ad-hoc offsite coaching by IFAD accredited procurement 
consultant and/or IFAD Staff. 

  

Public Procurement Processes Substantial Substantial 

Risk:  
The risk that procurement processes and market structures 
(methods, planning, bidding, contract award and contract 

management) are inefficient and/or anti-competitive, resulting in 
the misuse of programme funds or sub-optimal implementation of 
the programme and achievement of its objectives  

Substantial Substantial 
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Mitigations:  
1. The planning and execution of procurement activities will follow 
IFAD new IT procurement system (OPEN)  
2. Procurement Risk Matrix will be updated annually and 
resolution of gaps. Other IFI MAPS survey report will also be used 

for identification of risk and deployment of mitigation measures  
3. Internal audit team will also review the compliances to the 
established procurement processes  
4. A grievance redressal mechanism will be set up at the 
programme level to receive complaints and resolution.  
5. All solicitation, invitation to bids and contract awards will be 
published in the Odisha e-procurement portal and programme 

website. 

  

Environment, Social and Climate Impact Substantial Moderate 

Biodiversity Conservation Substantial Moderate 

Risk:  
The programme covers a large geographic area and the number 
of ecosystems affected by programme interventions is 

substantial. Furthermore, programme areas include, or share a 
boundary with restricted areas, forest areas, and biodiversity-
sensitive ecosystems 

Substantial Moderate 

Mitigations:  
The programme will promote nature-based solutions for 

ecosystem management, upon consultation with local 
communities and traditional practices. The programme intends to 
build environmental resilience by rehabilitating land, promoting 
soil and water conservation measures, and planting tree-based 

crops that add to the biodiversity of local ecosystems. The 

programme will leverage tribal knowledge and promote its use 

to enhance biodiversity. The convergence activities outside of 

the scope of this design will be carefully monitored to provide 

benefits to biodiversity and avoid any potential harm. The 

programme will therefore have zero forest encroachment and 

deforestation strategy. The Programme will not impact on any 

sensitive areas or result in loss of natural habitat and 

biodiversity. 

  

Resource Efficiency and Pollution Prevention Moderate Moderate 

Risk:  
Risks related to fertilizer and pesticide use as well as Programme 
activities that promote livestock activities and dairy production 
may contribute to the increase of GHGs.  

Moderate Moderate 

Mitigations: 
To address this and other possible environmental impacts, the 
programme will formulate an Environmental and Social 

Management Plan that will comprise: adequate mitigation 
measures; climate-smart agriculture practices and adaptation to 

climate change activities; and the necessary compliance with 
IFAD environmental, social and climate change safeguard 
procedures whilst seeking sustainable management of natural 
resources in the targeted regions. 

  

Cultural Heritage Moderate Low 

Risk:  
The programme is in areas that contain critical tangible and 
intangible cultural heritage for the scheduled tribes living there. 

There is a moderate risk that this is negatively impacted or 
utilized for commercial purpose. 

Moderate Low 
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Mitigations:  
The programme has a specific focus on supporting the revival of 
indigenous and diversified production systems, as well as local 
handicraft, with an approach to provide fair and equitable sharing 
of benefits from commercial use of such cultural heritage. FPIC 

process will ensure ownership and will also allow the identification 
of any sites of cultural importance for IPs (i.e. burial sites, 
cultural sites) systematically excluding these areas from 
programme interventions. 

  

Indigenous People Substantial Moderate 

Risk:  

The programme will be implemented in areas home to IPs. Given 

their distinct cultural heritage, there is an inherent risk that the 

programme does not respond to the actual needs and vision of 
PVTGs and does not result in opportunities for community 

empowerment, improved livelihoods and general benefits to 
them.  

Substantial Moderate 

Mitigations:  

FPIC will be undertaken as an iterative tool to ensure co-design 

and ownership of programme activities. A very important activity 
is the one related to land allocation. Based on the successful 
experience of OPELIP, land titling will be supported, with the 
expectation that this will result in positive impacts on the 
environment, natural resources, and climate change adaptation. 

Secure titles to homesteads and land for cultivation will provide 
social, economic and livelihood security to the PVTGs, restore 
their sense of dignity, reduce livelihood risks, reduce vulnerability 
to harassment by local officials and moderate conflicts arising 
from competing claims on land.  
The promotion of community institutions and their capacity 

building and community empowerment will ensure the 

identification of interventions that are profitable to the PVTGs and 

will improve their access to nutritious food and markets.  

  

Labor and Working Conditions Moderate Moderate 

Risk:  
Agriculture continues to be the main source of employment for 
the majority of PVTGs, mostly subsistence agriculture, and 
increasingly casual labor. Wage rate for PVTGs are lower in the 

case of casual labor. Programme will operate in adequately 

nationally regulated activities; however, risks emerge as 

PVTGs often face discrimination and exclusion. 

Moderate Moderate 

Mitigations:  

 Programme will focus on livelihood promotion for on and off farm 

livelihood activities. Programme will support agricultural work to 

be more sustainable and productive – including through titling of 

agricultural land. The work related to market infrastructure, 
processing centers, etc. will ensure regulations for work safety 

are applied. The convergence activities related to labour will be 

carefully monitored and ensure they promote decent working 

conditions. The programme will completely focus on tribal 

population and PVTGs and will avoid discrimination and will 

effectively seek FPIC. 

  

Community Health and Safety Moderate Moderate 
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Risk:  
PVTGs often lack access to basic services such as education, 
health, drinking water, sanitation and other social services. 
Malnutrition is a significant issue in Odisha State particularly 

among women and children. The programme is situated in an 

area where negative impacts from water-borne or other 

vector-borne diseases are possible. 

Moderate Moderate 

Mitigations:  

Food and nutrition security will be enhanced by up-scaling and 
out-scaling successful nutrition activities under the OPELIP, 
including home gardening, nutrition, reproductive health.  
Activities to enhance women’s self-confidence and lead to their 
overall empowerment (i.e. by organising them, providing 
opportunities and skills to participate in decision-making 
processes in the community, etc.) will also have a positive impact 

in terms of reducing risks related to community health and safety  
 

The programme will put in place measures to lower water-

borne or other vector-borne diseases risk of building on 

OPELIP lessons improving water management.   

  

Physical and Economic Resettlement Moderate Moderate 

Risk:  

No physical or economic resettlement will be carried out due 

to programme's activity 
Low Low 

Mitigations:  
A Resettlement Action plan may need to formulate as per IFAD 

guidelines. 

  

Greenhouse Gas Emissions Moderate Low 

Risk:  

Programme activities that promote livestock activities and dairy 
production may contribute to the increase of GHGs. 

Moderate Low 

Mitigations:  
Programme will promote climate-smart, organic/natural farming 

including supporting only organic/natural inputs for fertility and 
pest management. Further, farmers will be encouraged to grow 
crops other than paddy in the AICs. Both these measures will lead 
to reduced GHG emissions. Among ruminants, only goats are 
being supported in the programme. They have the least GHG 
emissions per unit of body weight among ruminants.  

  

Vulnerability of target populations and ecosystems to climate 
variability and hazards 

Substantial Moderate 

Risk:  

Smallholder farmers and target groups display a moderate 

awareness of climate risks and related adaptive and mitigation 
measures. 

Substantial Moderate 

Mitigations:  

Programme efforts to build the adaptive capacities of its 
beneficiaries must emphasize the need for disaster risk planning, 
climate resilient cropping, and reduced post-harvest losses, 
among other interventions that build the beneficiary's capacity to 
cope with, or recover from, the effects of climatic shock events 

  

Stakeholders Moderate Low 

Stakeholder Engagement/Coordination Moderate Low 

Risk:  
Insufficient consultation / engagement with stakeholders on key 
programme interventions 

Moderate Low 
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Mitigations:  
Government at state level and national level including lead 
implementing agency along with other line departments will be 
consulted and through collaborative process the design will be 

developed for the new phase. Follow up of the FPIC 

implementation and stakeholder engagement plan 

  

Stakeholder Grievances Moderate Low 

Risk:  
The programme beneficiaries have no channel to voice their 
grievances. In the current phase of the programme, there is a 
mail drop facility established at PMU and each MPA, an executive 
assistant has been given the responsibility of collating and 
reporting these grievances to Programme Director on weekly 
basis for necessary action. At district and block level, there is a 

grievance redressal mechanism of government administration, in 

which the District Collector and Block Development officer conduct 
a weekly review meeting on the grievances received. Special 
Officer from Micro Programme Agencies have to attend these 
weekly review meetings to address any grievances related to the 
programme 

Moderate Low 

Mitigations:  
The community platforms through Gram Sabhas and village 
development associations offer platform for beneficiaries to voice 
their grievances. Following counter measures will be put in place 
regardless 

• Development of FPIC, Stakeholder Engagement Plan and 

Grievance Redress Mechanism.  

• Information disclosure norms – particularly in Odia 

language or in a verbal form (considering the diversity of 

PVTG dialects) – will be determined on the basis of 

consultations and in a transparent manner.  

• GRM-related training, formal record maintenance and 

resolution approaches, and monitoring mechanisms will 

be a part of capacity development which will be budgeted. 

Awareness of GRM will be a part of SEP and FPIC-related 

processes 

 

  

 


	خريطة منطقة البرنامج
	موجز التمويل
	أولا- السياق
	ألف- السياق الوطني والأساس المنطقي لمشاركة الصندوق
	باء- الدروس المستفادة

	ثانيا- وصف البرنامج
	ألف- الأهداف، والمنطقة الجغرافية للتدخل، والمجموعات المستهدفة
	باء- المكونات والحصائل والأنشطة
	جيم- نظرية التغيير
	دال- المواءمة والملكية والشراكات
	هاء – التكاليف والفوائد والتمويل

	ثالثا- إدارة المخاطر
	ألف- المخاطر وتدابير التخفيف منها
	باء- الفئة البيئية والاجتماعية
	جيم- تصنيف المخاطر المناخية
	دال- القدرة على تحمل الديون

	رابعا- التنفيذ
	ألف- الإطار التنظيمي
	باء- التخطيط، والرصد والتقييم، والتعلّم، وإدارة المعرفة، والتواصل

	خامسا- الوثائق القانونية والسند القانوني
	سادسا- التوصية
	Final President's report in session template-e

